



**TRANSPORTATION CABINET**

Frankfort, Kentucky 40622  
www.transportation.ky.gov/

**Steven L. Beshear**  
Governor

**Michael W. Hancock, P.E.**  
Secretary

July 30, 2013

CALL NO. 326  
CONTRACT ID NO. 132961  
ADDENDUM # 1

Subject: Whitley County, FE021180092B00012N  
Letting August 16, 2013

(1)Added - Meeting Minutes - Pages 54(a)-54(e) of 76

Proposal revisions are available at <http://transportation.ky.gov/Construction-Procurement/>.

If you have any questions, please contact us at 502-564-3500.

Sincerely,

A handwritten signature in blue ink that reads "Ryan Griffith".

Ryan Griffith  
Acting Director  
Division of Construction Procurement

RG:ks  
Enclosures



An Equal Opportunity Employer M/F/D

**Kentucky Transportation Cabinet  
 Department of Highways  
 Frankfort, Kentucky 40622**

Meeting Minutes  
 July 1, 2013

**Background**

A Pre-bid conference was held for FE02 118 0092 B00012N in Williamsburg, Kentucky (Dist. 11).

**Present:**

***KYTC***

Tom Mathews	KYTC	Mark Swieterman	KYTC
Michael Baase	KYTC	Katy Renfro	KYTC

***Contractors***

Stelios Frangopoulos	NIKA Contracting, Inc.	Elias Samonas	NIKA Contracting, Inc.
Byron Ogger	Jave	Daniel Raseta	Spartan Contracting
Emanuel Koullias	KMX Painting	Tony Gialousis	G-Force
George Klimis	Euro Painting, LLC	George Kouloumandris	Vimas Painting
Ioannis Kalouris	North Star Painting	Emmanuel Trikilis	North Star Painting
George Trikilis	North Star Painting	Dennis Billec	Blastech
Gene Haskins	Olympus Painting	Star Smith	M & M Services

***Others***

Rick Younce	KTC	Wade Wright	Sherwin Williams
-------------	-----	-------------	------------------

**A. Pre-Bid Conference**

The meeting was convened at 10:00 A.M (Eastern Time) by Tom Mathews of KYTC.

**Question and Answer**

Q: Tony Gialousis from G-Force Contracting asked if they would be required to have the air monitoring on both ends of the bridge as long as tarps are present.

A: Tom Mathews stated yes. Mike Baase stated they had to do it 3 days in advance for a baseline and continue for 24 hrs. a day until containment is taken down and removed from the project.

Q: Tom Mathews from KYTC asked if they had a waste storage area for this project.

A: O'Dail Lawson stated probably going to be using the maintenance facility in Whitley County.

Q: Tony Gialousis from G-Force Contracting asked what kind of surface prep does KYTC want for the concrete.

A: Tom Mathews stated to use the manufacturer's recommendations.

Q: Tom Mathews from KYTC asked if it was going to be an in house QA or a consultant inspection.

A: Mike Baase stated that at this time, they did not know if there would be anyone available in house or not.

Q: Mike Baase from KYTC asked if there is a note stating that all repairs needed to be completed before the cleaning and painting.

A: Tom Mathews stated no, but the repairs needed to be finished before the cleaning and painting starts.

Tom Mathews stated that the bid item for the concrete patching and repairs will be in cubic ft. not square ft. as per the notes and he would have an addendum for this.

Q: Mike Baase from KYTC asked what type of traffic typically runs on this route.

A: O'Dail Lawson stated coal trucks, semis, etc.

Q: Mike Baase from KYTC asked what is the width of the bridge.

A: Tom Mathews stated 24'.

Q: Mike Baase from KYTC asked what did they have to maintain.

A: Tom Mathews stated 12'.

Q: Mike Baase from KYTC asked if as builts are available.

A: Tom Mathews stated yes, they are posted on the website.

Q: Tony Gialousis from G-Force Contracting asked how far from the bridge is the lead waste area and is it is big enough for the contractor to park his equipment there over the winter.

A: O'Dail Lawson stated that it is a big lot. Mike Baase stated it would be up to the district if they could leave their equipment there over the winter.

Meeting was adjourned at approximately 10:30 A.M.

Minutes submitted by: Rick Younce

Approved by: Tom Mathews

**CALL #365, CID #132956**

**DISTRICT NO. 11  
BRIDGE CLEANING AND PAINTING  
WHITLEY COUNTY  
07-02-2013 Pre-Bid Field Review Questions**

- Q. Will existing structure plans be made available to the contractor?
- A. Yes, the existing structure plans will be posted under the “project related information” link on the Cabinet’s Construction Procurement web site.**
- Q. What are the limits of the Painting of Concrete Curb?
- A. The limits will be the inside face, top, and outside face of the curb each side of the deck the entire length of the bridge.**
- Q. If the Contractor does not finish the contract before November 15, 2013 or cannot maintain conditions with the Engineer’s approval, will the Contractor be allowed to store there equipment at the Whitley County Maintenance Facility during the winter months?
- A. Yes, but space will be limited. The Contractor may contact Bill Meadors, at 606-549-1870, [Bill.Meadors@ky.gov](mailto:Bill.Meadors@ky.gov) for any questions concerning the space limits.**

**Please check back with our web site for any new addendums, bulletins, Information, Etc. related to this proposal.**  
**<http://www.transportation.ky.gov/Construction-Procurement>**

WHITLEY COUNTY~DISTRICT NO. 11

Call #365 ~ CID #123956

FIELD REVIEW SIGN-IN SHEET

NAME	COMPANY	
Tom Mathews	KYTC CO	502-564-4556
MARK SCORETERMAN	KYTC	"
Katy Renfro	KYTC- CO	502-564-4780
Michael Baese	KYTC- CO	502-564-4780
Tony Giakouris	G-FORCE	330 519 4348
<del>GENE HASKINS</del>	<del>OLYMPUS</del>	<del>803-354-7333</del>
Stelios N. Frangopoulos	NIKA Contracting Inc.	330-565-5685
ELIAS SAMONAS	NIKA Contracting Inc	330-687-6686
Daniel Paseta Jr	Spartan Contracting	330-718-0869
George Klimis	Euro Paint LLC.	330-509-3894
Emanuel Koullias	KMX painting	330-518-0467
George Kouloumandris	VIMAS painting	330-233-4791
Ioannis Kalouris	North Star Paintings	330-503-1551
Erica Triciclej	<del>NORTH STAR</del>	330 503 615
George Tricilis	North Star Painting	330-398-1588
Dennis Billec	Blastech	330-509-8957
Wade Wright	S-L	859-229-0306
GENE HASKINS	OLYMPUS PAINTING CONT'S	727-942-4149
STAR SMITH	MTM SERVICES	859-499-3200
Byron Ogden	JAVE	859-333-4000



