



Andy Beshear  
GOVERNOR

## TRANSPORTATION CABINET

200 Mero Street  
Frankfort, Kentucky 40601

Jim Gray  
SECRETARY

September 12, 2025

CALL NO. 400  
CONTRACT ID NO. 252348  
ADDENDUM # 1

Subject: Boone County, 008GR25P084 - FD05, FD04, & FE01  
Letting September 25, 2025

(1) Revised - Special Note - Page 32 of 103

Proposal revisions are available at <http://transportation.ky.gov/Construction-Procurement/>.

If you have any questions, please contact us at 502-564-3500.

Sincerely,

A handwritten signature in black ink that reads "Rachel Mills".

Rachel Mills, P.E.  
Director  
Division of Construction Procurement

RM:mr  
Enclosures

**Special Note for Completion Date & Liquidated Damages**

---

**I. COMPLETION DATE**

All work in this Contract is to be completed in the 2026 construction season by June 30, 2026 or before. The Contractor will have the option of selecting the starting date for the work proposed within this Contract. Once a starting date is selected, notify the Department in writing of the date selected at least two weeks prior to beginning work. Once work begins, all work shall be completed and all traffic control devices removed within a maximum of 45 calendar days. Contrary to Section 108.07.03, the Engineer will begin charging calendar days for this project on the day the Contractor starts work or sets up traffic control.

**II. LIQUIDATED DAMAGES**

In addition to the requirements of Section 108.09, the Department will assess Liquidated Damages in the amount of \$1000 per day for each day, or fraction of a day, if either the 45 calendar days or the June 30, 2026 date is exceeded. All construction must be completed in accordance with all applicable weather limitations listed in the Standard Specifications. As such, the Contractor is advised to select a starting date based on a favorable weather forecast.

NOTE: At the sole discretion of the Engineer, all, or part, of these Liquidated Damages may be waived due to unforeseen circumstances, such as unexpected weather.

Contrary to Section 108.09, Liquidated Damages will be assessed for the months of December through March.

All liquidated damages will be applied accumulatively.

All other applicable portions of Section 108 apply.