-			
	2013	Project Initiated	Weisenberger Mill
		Public Meetings	Road Bridge Project Timeline
	2016	Bridge Closed	Troject Timeime
		Federal Funding Initiated	
		Ecology Study	
		Bridge Advertised	
		Consulting Party Meeting	
	2017	SHPO Requests Full Historic Study	
		Area of Potential Effect	
		Historic Field Survey & Research	
		Noise Study	
	2018	Draft Historic Report	
		Consulting Party Meeting	
	July	Archaeology Fieldwork	
		Consulting Party Comment Period Closes	
	Au€	Public Meeting/Recommend Build Alternative	
	σq	Final Historic Report	
	Sep	Circulate Section 106 MOA	
	Oct	Submit NEPA Document	
	Dec	CE Approved	
		Final Design	
We Are	2019	ROW Authorization	
Here	Feb	ROW Acquisition	
	Apr	Construction Documents/Letting	
	7		