

**Division of Highway Design
2018 Plan Processing Expanded Letting Schedule**

| Letting Date | Check Prints Due to Plan Processing | Final Plans Due To Plan Processing | Interstate & APD Projects to FHWA | Notice to Contractors Plans Available for Sale |
|-----------------------------|--|---|--|---|
| Weeks Before Letting | 15 | 7 | 5 | 3 |
| 26-Jan-18 | 13-Oct-17 | 8-Dec-17 | 22-Dec-17 | 5-Jan-18 |
| 23-Feb-18 | 10-Nov-17 | 5-Jan-18 | 19-Jan-18 | 2-Feb-18 |
| 23-Mar-18 | 8-Dec-17 | 2-Feb-18 | 16-Feb-18 | 2-Mar-18 |
| 27-Apr-18 | 12-Jan-18 | 9-Mar-18 | 23-Mar-18 | 6-Apr-18 |
| 25-May-18 | 9-Feb-18 | 6-Apr-18 | 20-Apr-18 | 4-May-18 |
| 22-Jun-18 | 9-Mar-18 | 4-May-18 | 18-May-18 | 1-Jun-18 |
| 27-Jul-18 | 13-Apr-18 | 8-Jun-18 | 22-Jun-18 | 6-Jul-18 |
| 24-Aug-18 | 11-May-18 | 6-Jul-18 | 20-Jul-18 | 3-Aug-18 |
| 21-Sep-18 | 8-Jun-18 | 3-Aug-18 | 17-Aug-18 | 31-Aug-18 |
| 26-Oct-18 | 13-Jul-18 | 7-Sep-18 | 21-Sep-18 | 5-Oct-18 |
| 16-Nov-18 | 3-Aug-18 | 28-Sep-18 | 12-Oct-18 | 26-Oct-18 |
| 7-Dec-18 | 24-Aug-18 | 19-Oct-18 | 2-Nov-18 | 16-Nov-18 |