

**Division of Highway Design
2019 Plan Processing Expanded Letting Schedule**

Letting Date	Check Prints Due to Plan Processing	Final Plans Due To Plan Processing	Interstate & APD Projects to FHWA	Construction Procurement Cutoff Date to Receive Projects	Notice to Contractors Plans Available for Sale
Weeks Before Letting	15	7	5	5	3
25-Jan-19	12-Oct-18	7-Dec-18	21-Dec-18	21-Dec-18	4-Jan-19
22-Feb-19	9-Nov-18	4-Jan-19	18-Jan-19	18-Jan-19	1-Feb-19
22-Mar-19	7-Dec-18	1-Feb-19	15-Feb-19	15-Feb-19	1-Mar-19
26-Apr-19	11-Jan-19	8-Mar-19	22-Mar-19	22-Mar-19	5-Apr-19
24-May-19	8-Feb-19	5-Apr-19	19-Apr-19	19-Apr-19	3-May-19
21-Jun-19	8-Mar-19	3-May-19	17-May-19	17-May-19	31-May-19
26-Jul-19	12-Apr-19	7-Jun-19	21-Jun-19	21-Jun-19	5-Jul-19
23-Aug-19	10-May-19	5-Jul-19	19-Jul-19	19-Jul-19	2-Aug-19
20-Sep-19	7-Jun-19	2-Aug-19	16-Aug-19	16-Aug-19	30-Aug-19
25-Oct-19	12-Jul-19	6-Sep-19	20-Sep-19	20-Sep-19	4-Oct-19
22-Nov-19	9-Aug-19	4-Oct-19	18-Oct-19	18-Oct-19	1-Nov-19
13-Dec-19	30-Aug-19	25-Oct-19	8-Nov-19	8-Nov-19	22-Nov-19