

Division of Highway Design							
2020 Plan Processing Expanded Letting Schedule							
Letting Date	Check Prints Due to Plan Processing		Final Plans Due To Plan Processing		Interstate & APD Projects to FHWA		Notice to Contractors Plans Available for Sale
Weeks Before Letting	15		7		5		3
24-Jan-20	11-Oct-19		6-Dec-19		23-Dec-19		3-Jan-20
21-Feb-20	8-Nov-19		3-Jan-20		17-Jan-20		31-Jan-20
20-Mar-20	6-Dec-19		31-Jan-20		14-Feb-20		28-Feb-20
24-Apr-20	10-Jan-20		6-Mar-20		20-Mar-20		3-Apr-20
22-May-20	7-Feb-20		3-Apr-20		17-Apr-20		1-May-20
26-Jun-20	13-Mar-20		8-May-20		22-May-20		5-Jun-20
24-Jul-20	10-Apr-20		5-Jun-20		19-Jun-20		2-Jul-20
21-Aug-20	8-May-20		2-Jul-20		17-Jul-20		31-Jul-20
25-Sep-20	12-Jun-20		7-Aug-20		21-Aug-20		4-Sep-20
23-Oct-20	10-Jul-20		4-Sep-20		18-Sep-20		2-Oct-20
20-Nov-20	7-Aug-20		2-Oct-20		16-Oct-20		30-Oct-20
11-Dec-20	28-Aug-20		23-Oct-20		6-Nov-20		20-Nov-20