

# 2021 Letting Schedule

Month	Date	Check Prints Due to Plan Processing	Final Plans Due to Plan Processing	PODI? Interstate & APD Project to FHWA	Notice to Contractors Plans Available for Sale
January	1/29/2021	10/16/2020	12/11/2020	<b>12/23/2020</b>	1/8/2021
February	2/19/2021	11/6/2020	1/1/2021	1/15/2021	1/29/2021
March	3/19/2021	12/4/2020	1/29/2021	2/12/2021	2/26/2021
April	4/23/2021	1/8/2021	3/5/2021	3/19/2021	4/2/2021
May	5/21/2021	2/5/2021	4/2/2021	4/16/2021	4/30/2021
June	6/25/2021	3/12/2021	5/7/2021	5/21/2021	6/4/2021
July	7/23/2021	4/9/2021	6/4/2021	6/18/2021	7/2/2021
August	8/20/2021	5/7/2021	7/2/2021	7/16/2021	7/30/2021
September	9/24/2021	6/11/2021	8/6/2021	8/20/2021	9/3/2021
October	10/22/2021	7/9/2021	9/3/2021	9/17/2021	10/1/2021
November	11/19/2021	8/6/2021	10/1/2021	10/15/2021	10/29/2021
December	12/17/2021	9/3/2021	10/29/2021	11/12/2021	11/26/2021