

Kentucky EV Infrastructure Deployment Update

State Transportation Planning Quarterly Meeting 10/19/22



KY's EV Infrastructure Plan Approved!



- Approved September 14th
- In first group to receive Federal approval
- Secured ~\$25million in NEVI Formula Funding



OFFICE OF GOVERNOR ANDY BESHEAR

FOR IMMEDIATE RELEASE

Contact: Crystal Staley 502-545-3714

Crystal.Staley@ky.gov

Scottie Ellis 502-330-1722

Scottie.Ellis@ky.gov

Gov. Beshear: Kentucky to Receive Nearly \$70 Million to Develop Statewide Electric Vehicle Charging Network

Federal government approves Kentucky's plan, further cementing the state's status as a leader in EV revolution

FRANKFORT, Ky. (Sept. 15, 2022) – Today, Gov. Andy Beshear announced that Kentucky, having already attracted more than \$9 billion of investments from electric vehicle battery makers and automotive suppliers, has received federal approval to develop a nearly \$70 million electric vehicle charging network.



Kentucky's EV Plan Vision



A reliable, accessible, convenient, and affordable EV charging network that supports transportation choices, energy diversification, economic development, and environmental sustainability for all Kentuckians





Kentucky's EV Plan Vision



A reliable, accessible, convenient, and affordable EV charging network that supports transportation choices, energy diversification, economic development, and environmental sustainability for all Kentuckians





Kentucky's EV Plan Vision




A reliable, accessible, convenient, and affordable EV charging network that supports transportation choices, energy diversification, economic development, and environmental sustainability for all Kentuckians





Implementation Schedule





Challenges that could impact the schedule include:


- + Supply Chain Issues
- + Buy America Requirements



Request for Information



- Issued August 24
- Sent to potential EV industry partners
- Solicits input on potential procurement and contracting methods and issues
- Deadline was September 30






Request for Information



MAJOR TOPICS


- Experience and capabilities
- EV infrastructure deployment
- Equity considerations
- Contracting/delivery methods
- Funding/financing
- Installation, operations and maintenance





36 RFI Responses Across 8 Market Categories





Select follow-up meetings will allow respondents to provide more detailed responses





Target market segment



Interest in one-on-one meetings



Quality and detail of responses



KYTC tailored responses



Relevant experience





Charge network providers, EVSE suppliers, contractors/installers, site hosts, and utilities.



Charge network providers and EVSE suppliers tended to have the most detailed and insightful responses.



Most respondents had relevant experience.



Most, but not all, respondents addressed KYTC and at least some aspect of KY's EV plan.







Target market segment



Interest in one-on-one meetings



Quality and detail of responses



KYTC tailored responses



Relevant experience





Charge network providers, EVSE suppliers, contractors/installers, site hosts, and utilities.



Charge network providers and EVSE suppliers tended to have the most detailed and insightful responses.



Most respondents had relevant experience.



Most, but not all, respondents addressed KYTC and at least some aspect of KY's EV plan.







Target market segment



Interest in one-on-one meetings



Quality and detail of responses



KYTC tailored responses



Relevant experience





Charge network providers, EVSE suppliers, contractors/installers, site hosts, and utilities.



Charge network providers and EVSE suppliers tended to have the most detailed and insightful responses.



Most respondents had relevant experience.



Most, but not all, respondents addressed KYTC and at least some aspect of KY's EV plan.







Target market segment



Interest in one-on-one meetings





KYTC tailored



Relevant experience





Charge network providers, EVSE suppliers, contractors/installers, site hosts, and utilities.



Charge network providers and EVSE suppliers tended to have the most detailed and insightful responses.



Most respondents had relevant experience.



Most, but not all, respondents addressed KYTC and at least some aspect of KY's EV plan.







Target market segment





Quality and detail of responses



KYTC tailored responses



Relevant experience





Charge network providers, EVSE suppliers, contractors/installers, site hosts, and utilities.



Charge network providers and EVSE suppliers tended to have the most detailed and insightful responses.



Most respondents had relevant experience.



Most, but not all, respondents addressed KYTC and at least some aspect of KY's EV plan.





Next Steps





- Plan Approved
- RFI Responses Received



- Procurement Documents will be Developed and Released
- Proposals will be Received



July 2022 – August 2022

September 2022

October 2022

November 2022 – January 2023

February – March 2023

- Plan Finalized and Submitted
- RFI Developed and Issued



- RFI Responses Evaluated
- Industry Meetings Held



- Proposals will be Evaluated (Best Value)
- Contract will be Awarded and Executed

