



**TRANSPORTATION CABINET**

Frankfort, Kentucky 40622  
www.transportation.ky.gov/

**Steven L. Beshear**  
Governor

**Michael W. Hancock, P.E.**  
Secretary

January 22, 2014

CALL NO. 101  
CONTRACT ID NO. 141006  
ADDENDUM # 2

Subject: Rockcastle County, STP BRZ 0803 (181)  
Letting January 24, 2014

(1)Added - Special Notes - Pages 17(a)-17(b) of 104

Proposal revisions are available at <http://transportation.ky.gov/Construction-Procurement/>.

If you have any questions, please contact us at 502-564-3500.

Sincerely,

A handwritten signature in blue ink that reads "Ryan Griffith".

Ryan Griffith  
Acting Director  
Division of Construction Procurement

RG:ks  
Enclosures



An Equal Opportunity Employer M/F/D

## SPECIAL NOTES FOR UTILITY CLEARANCE IMPACT ON CONSTRUCTION

**ROCKCASTLE COUNTY, BRO 0803 (171)**  
**Replace bridge on KY 1505 over Dix River 0.037 miles**  
**East of KY 2250 (Old US-150)**  
**Item No. 8-1052.00**

**GENERAL PROJECT NOTE ON UTILITY PROTECTION**

All existing utilities are to remain in service until their proposed utility relocations are complete. Holidays, bad weather, and facility outages may affect the below mentioned completion dates. It is recommended the Road Contractor contact the utility companies in order to coordinate utility relocation and roadway construction. Note: No railroads are on project..

**NOTE: DO NOT DISTURB THE FOLLOWING UTILITIES LOCATED WITHIN THE PROJECT DISTURB LIMITS**

**City of Brodhead** has both water and sewer lines under the detour that is to be wrecked out. These are to remain in service throughout the project. The contractor is responsible for contacting the City of Brodhead prior to wrecking out the detour and having the lines located and protected. ]

**\*The Contractor is fully responsible for protection of all utilities listed above\***

**THE FOLLOWING COMPANIES ARE RELOCATING/ADJUSTING THEIR UTILITIES WITHIN THE PROJECT LIMITS AND WILL BE COMPLETE PRIOR TO CONSTRUCTION**

Not Applicable

**THE FOLLOWING COMPANIES HAVE FACILITIES TO BE RELOCATED/ADJUSTED BY THE COMPANY OR THE COMPANY'S SUBCONTRACTOR AND IS TO BE COORDINATED WITH THE ROAD CONTRACT**

**Kentucky Utilities** has an overhead line over the south side of the bridge that is anticipated to be temporarily taken down for construction and put back up once the bridge work is complete. Kentucky Utilities anticipates beginning with this work by January 31, 2014 and completing the temporary work by February 14, 2014.

**THE FOLLOWING COMPANIES HAVE FACILITIES TO BE RELOCATED/ADJUSTED BY THE ROAD CONTRACTOR AS INCLUDED IN THIS CONTRACT**

Not Applicable.

**SPECIAL NOTES FOR UTILITY CLEARANCE**  
**IMPACT ON CONSTRUCTION**

**ROCKCASTLE COUNTY, BRO 0803 (171)**  
**Replace bridge on KY 1505 over Dix River 0.037 miles**  
**East of KY 2250 (Old US-150)**  
**Item No. 8-1052.00**

**SPECIAL CAUTION NOTE – PROTECTION OF UTILITIES**

The contractor will be responsible for contacting all utility facility owners on the subject project to coordinate his activities. The contractor will coordinate his activities to minimize and, where possible, avoid conflicts with utility facilities. Due to the nature of the work proposed, it is unlikely to conflict with the existing utilities beyond minor facility adjustments. If conflicts with utility facilities are unavoidable, the contractor will coordinate any necessary relocation work with the facility owner and Resident Engineer. The Kentucky Transportation Cabinet maintains the right to remove or alter portions of this contract if a utility conflict occurs.

The utility facilities as noted in the previous section(s) have been determined using data garnered by varied means and with varying degrees of accuracy: from the facility owners, a result of S.U.E., field inspections, and/or reviews of record drawings. The facilities defined may not be inclusive of all utilities in the project scope and are not Level A quality, unless specified as such. It is the contractor's responsibility to verify all utilities and their respective locations before excavating.

**BEFORE YOU DIG**

The contractor is instructed to call 1-800-752-6007 to reach KY 811, the one-call system for information on the location of existing underground utilities. The call is to be placed a minimum of two (2) and no more than ten (10) business days prior to excavation. The contractor should be aware that owners of underground facilities are not required to be members of the KY 811 one-call Before-U-Dig (BUD) service. The contractor must coordinate excavation with the utility owners, including those whom do not subscribe to KY 811. It may be necessary for the contractor to contact the County Court Clerk to determine what utility companies have facilities in the area.

---

***Please Note: The information presented in this Utility Note is informational in nature and the information contained herein is not guaranteed.***