



TRANSPORTATION CABINET

Frankfort, Kentucky 40622
www.transportation.ky.gov/

Steven L. Beshear
Governor

Michael W. Hancock, P.E.
Secretary

July 30, 2013

CALL NO. 101
CONTRACT ID NO. 131044
ADDENDUM # 1

Subject: Whitley County, NHPP IM 0751 (082)
Letting August 16, 2013

(1) Revised - Special Notes - Pages 19-21 of 87

Proposal revisions are available at <http://transportation.ky.gov/Construction-Procurement/>.

If you have any questions, please contact us at 502-564-3500.

Sincerely,

A handwritten signature in blue ink that reads "Ryan Griffith".

Ryan Griffith
Acting Director
Division of Construction Procurement

RG:ks
Enclosures



An Equal Opportunity Employer M/F/D

SPECIAL NOTES FOR UTILITY CLEARANCE

IMPACT ON CONSTRUCTION

WHITLEYCOUNTY, IM 75-1 (79)
FD52 118 025W 6840204D
Interstate 75
11-14.82

GENERAL PROJECT NOTE ON UTILITY PROTECTION

N/A)

NOTE: DO NOT DISTURB THE FOLLOWING UTILITIES LOCATED WITHIN THE PROJECT DISTURB LIMITS

A T & T Southeast 29 Wills Branch Road Prestonsburg Ky. 41653
Jack Salyer, Supervising Engineer 606.874.2715
AT&T has a Fiber Optic crossing at station 120+62 mainline. THIS IS "DO NOT DSITURB AT ALL COSTS".
AT&T has a Fiber Optic line beginning at 118+50 rt. and continues throughout the length of the project at 130+00. THIS IS "DO NOT DISTURB AT ALL COSTS".
AT&T has requested adequate notice be provided to them prior to working in the vicinity of their equipment, and should be contacted by phone number listed above and KY 811.)
The Contractor is fully responsible for protection of all utilities listed above

THE FOLLOWING COMPANIES ARE RELOCATING/ADJUSTING THEIR UTILITIES WITHIN THE PROJECT LIMITS AND WILL BE COMPLETE PRIOR TO CONSTRUCTION

Delta Natural Gas Co. 3617 Lexington Road, Winchester Ky. 40391
Steve Lewis, P.E. 859.744.6171
Delta Gas Co. will relocate a 4" gas main from an approximate station of 119+00 lt. to station 124+00 prior to the road construction project being let. A completion date has not been submitted by Delta as at time of note submittal.)

THE FOLLOWING COMPANIES HAVE FACILITIES TO BE RELOCATED/ADJUSTED BY THE COMPANY OR THE COMPANY'S SUBCONTRACTOR AND IS TO BE COORDINATED WITH THE ROAD CONTRACT

N/A.

THE FOLLOWING COMPANIES HAVE FACILITIES TO BE RELOCATED/ADJUSTED BY THE ROAD CONTRACTOR AS INCLUDED IN THIS CONTRACT

Corbin City Utilities Co. 1515 Cumberland Falls Highway, Corbin Ky. 40701
Ron Herd, P.E. 606.528.4026
HMB Inc. has designed all water and sewer relocations to be relocated as part of the Road contract.

SPECIAL NOTES FOR UTILITY CLEARANCE

IMPACT ON CONSTRUCTION

WHITLEYCOUNTY, IM 75-1 (79)
FD52 118 025W 6840204D
Interstate 75
11-14.82

SPECIAL CAUTION NOTE – PROTECTION OF UTILITIES

The contractor will be responsible for contacting all utility facility owners on the subject project to coordinate his activities. The contractor will coordinate his activities to minimize and, where possible, avoid conflicts with utility facilities. Due to the nature of the work proposed, it is unlikely to conflict with the existing utilities beyond minor facility adjustments. Where conflicts with utility facilities are unavoidable, the contractor will coordinate any necessary relocation work with the facility owner and Resident Engineer. The Kentucky Transportation Cabinet maintains the right to remove or alter portions of this contract if a utility conflict occurs.

The utility facilities as noted in the previous section(s) have been determined using data garnered by varied means and with varying degrees of accuracy: from the facility owners, a result of S.U.E., field inspections, and/or reviews of record drawings. The facilities defined may not be inclusive of all utilities in the project scope and are not Level A quality, unless specified as such. It is the contractor's responsibility to verify all utilities and their respective locations before excavating.

BEFORE YOU DIG

The contractor is instructed to call 1-800-752-6007 to reach KY 811, the one-call system for information on the location of existing underground utilities. The call is to be placed a minimum of two (2) and no more than ten (10) business days prior to excavation. The contractor should be aware that owners of underground facilities are not required to be members of the KY 811 one-call Before-U-Dig (BUD) service. The contractor must coordinate excavation with the utility owners, including those whom do not subscribe to KY 811. It may be necessary for the contractor to contact the County Court Clerk to determine what utility companies have facilities in the area.

Please Note: The information presented in this Utility Note is informational in nature and the information contained herein is not guaranteed.

SPECIAL NOTES FOR UTILITY CLEARANCE
IMPACT ON CONSTRUCTION

WHITLEYCOUNTY, IM 75-1 (79)
FD52 118 025W 6840204D
Interstate 75
11-14.82

AREA UTILITIES CONTACT LIST

<u>Utility Company/Agency</u>	<u>Contact Name</u>	<u>Contact Information</u>
Delta Natural Gas Co.	Steve Lewis	(859) 744-6171
Corbin City Utilities Co.	Ron Herd	(606) 528-4206