



**TRANSPORTATION CABINET**

Frankfort, Kentucky 40622  
www.transportation.ky.gov/

**Steven L. Beshear**  
Governor

**Michael W. Hancock, P.E.**  
Secretary

November 28, 2012

CALL NO. 301  
CONTRACT ID NO. 121366  
ADDENDUM # 1

Subject: Butler County, FD04 SPP 016 0231 008-011  
Letting December 14, 2012

- (1) Revised - Table of Contents - Page 2 of 95
- (2) Added - Right-of-Way Certification Form - Pages 11(a)-11(c) of 95
- (3) Revised - Bid Items - Pages 92-95 of 95

Proposal revisions are available at <http://transportation.ky.gov/Construction-Procurement/>.

If you have any questions, please contact us at 502-564-3500.

Sincerely,

A handwritten signature in blue ink that reads "Ryan Griffith".

Ryan Griffith  
Director  
Division of Construction Procurement

RG:ks  
Enclosures



An Equal Opportunity Employer M/F/D

## TABLE OF CONTENTS

PART I	SCOPE OF WORK
	<ul style="list-style-type: none"><li>• PROJECT(S), COMPLETION DATE(S), &amp; LIQUIDATED DAMAGES</li><li>• CONTRACT NOTES</li><li>• STATE CONTRACT NOTES</li><li>• FUEL AND ASPHALT PAY ADJUSTMENT</li><li>• COMPACTION OPTION A</li><li>• MATERIAL TRANSFER VEHICLE (MTV)</li><li>• SPECIAL NOTE(S) APPLICABLE TO PROJECT</li><li>• WASTE AND BORROW SITES</li><li>• RIGHT OF WAY NOTES</li><li>• UTILITY CLEARANCE</li><li>• KPDES STORM WATER PERMIT, BMP AND NOI</li><li>• COMMUNICATING ALL PROMISES</li><li>• PERMIT(S)</li></ul>
PART II	SPECIFICATIONS AND STANDARD DRAWINGS
	<ul style="list-style-type: none"><li>• SPECIFICATIONS REFERENCE</li><li>• SUPPLEMENTAL SPECIFICATION</li><li>• BORING JACKING STEEL PIPE WITHOUT CARRIER PIPE</li><li>• TURF REINFORCEMENT MAT</li></ul>
PART III	EMPLOYMENT, WAGE AND RECORD REQUIREMENTS
	<ul style="list-style-type: none"><li>• LABOR AND WAGE REQUIREMENTS</li><li>• EXECUTIVE BRANCH CODE OF ETHICS</li><li>• KENTUCKY EQUAL EMPLOYMENT OPPORTUNITY ACT OF 1978 LOCALITY 1,2,3,4 / STATE (OVER 250,000)</li><li>• PROJECT WAGE RATES LOCALITY 1 / FEDERAL &amp; STATE</li></ul>
PART IV	INSURANCE
PART V	BID ITEMS

## Right-of-Way Certification Form

Revised 2/22/11

Federal Funded

Original

State Funded

Re-Certification

This form must be completed and submitted to FHWA with the PS&E package for federal-aid funded Interstate, Appalachia, and Major projects. This form shall also be submitted to FHWA for all federal-aid projects that fall under Conditions No. 2 or 3 outlined elsewhere in this form. When Condition No. 2 or 3 apply, KYTC shall resubmit this ROW Certification prior to construction contract Award. For all other federal-aid projects, this form shall be completed and retained in the KYTC project file.

Date: November 20, 2012

Project Name: Main Street

Letting Date: December 14, 2012

Project #: 1100 FD04 016 7350601 R

County: BUTLER

Item #: 03-115.00

Federal #: N/A

Description of Project: Widen and provide a 3-lane curb and gutter on US 231 from the Natcher Parkway to Bell Street in downtown Morgantown.

### Projects that require **NO** new or additional right-of-way acquisitions and/or relocations

- The proposed transportation improvement will be built within the existing rights-of-way and there are no properties to be acquired, individuals, families, and businesses ("relocatees") to be relocated, or improvements to be removed as a part of this project.

### Projects that require new or additional right-of-way acquisitions and/or relocations

- Per 23 CFR 635.309, the KYTC hereby certify that all relocatees have been relocated to decent, safe, and sanitary housing or that KYTC has made available to relocatees adequate replacement housing in accordance with the provisions of the current FHWA directive(s) covering the administration of the Highway Relocation Assistance Program and that at least one of the following three conditions has been met. (Check those that apply.)

- Condition 1.** All necessary rights-of-way, including control of access rights when applicable, have been acquired including legal and physical possession. Trial or appeal of cases may be pending in court but legal possession has been obtained. There may be some improvements remaining on the right-of-way, but all occupants have vacated the lands and improvements, and KYTC has physical possession and the rights to remove, salvage, or demolish all improvements and enter on all land. Fair market value has been paid or deposited with the court.

- Condition 2.** Although all necessary rights-of-way have not been fully acquired, the right to occupy and to use all rights-of-way required for the proper execution of the project has been acquired. Trial or appeal of some parcels may be pending in court and on other parcels full legal possession has not been obtained, but right of entry has been obtained, the occupants of all lands and improvements have vacated, and KYTC has physical possession and right to remove, salvage, or demolish all improvements. Fair market value has been paid or deposited with the court for most parcels. Fair market value for all pending parcels will be paid or deposited with the court prior to AWARD of construction contract. (See note 1 below.)

**Note 1:** The KYTC shall re-submit a right-of-way certification form for this project prior to AWARD of all Federal-Aid construction contracts. Award must not to be made until after KYTC has obtained full legal possession and fair market value for all parcels has been paid or deposited with the court and FHWA has concurred in the re-submitted right-of-way certification.

## Right-of-Way Certification Form

Revised 2/22/11

**Condition 3.** The acquisition or right of occupancy and use of a few remaining parcels are not complete and/or some parcels still have occupants. However, all remaining occupants have had replacement housing made available to them in accordance with 49 CFR 24.204. The KYTC is hereby requesting authorization to advertise this project for bids and to proceed with bid letting even though the necessary rights-of-way will not be fully acquired, and/or some occupants will not be relocated, and/or the fair market value will not be paid or deposited with the court for some parcels until after bid letting. KYTC will fully meet all the requirements outlined in 23 CFR 635.309(c)(3) and 49 CFR 24.102(j) and will expedite completion of all acquisitions, relocations, and full payments after bid letting and prior to AWARD of the construction contract or force account construction. A full explanation and reason for this request, including identification of each such parcel and dates on which acquisitions, payments, and relocations will be completed, is attached to this certification form for FHWA concurrence. (See note 2.)

**Note 2:** The KYTC may request authorization on this basis only in unique and unusual circumstances. Proceeding to bid letting shall be the exception and never become the rule. In all cases, the KYTC shall make extraordinary efforts to expedite completion of the acquisition, payment for all affected parcels, and the relocation of all relocatees prior to AWARD of all Federal-Aid construction contracts or force account construction.

Approved: Kelly R. Divine  
Printed Name

  
Signature Right-of-Way Supervisor

Approved: Keith McDonald  
Printed Name

  
Signature KYTC, Director of ROW & Utilities

Approved: \_\_\_\_\_  
Printed Name

\_\_\_\_\_  
Signature FHWA, ROW Officer (when applicable)

## Right-of-Way Certification Form

Revised 2/22/11

Date: November 20, 2012

Project Name: Main Street  
 Project #: 1100 FD04 016 7350601 R County: BUTLER  
 Item #: 03-115.00 Federal #: N/A  
 Letting Date: December 14, 2012

This project has 52 total number of parcels to be acquired, and 6 total number of individuals or families to be relocated, as well as 3 total number of businesses to be relocated.

- 49 Parcels where acquired by a signed fee simple deed and fair market value has been paid
- 0- Parcels have been acquired by IOJ through condemnation and fair market value has been deposited with the court
- 3 Parcels have not been acquired at this time *(explain below for each parcel)*
- 0- Parcels have been acquired or have a "right of entry" but fair market value has not been paid or has not been deposited with the court *(explain below for each parcel)*
- 0- Relocatees have not been relocated from parcels \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, and \_\_\_\_\_ *(explain below for each parcel)*

Parcel #	Name/Station	Explanation for delayed acquisition, delayed relocation, or delayed payment of fair market value	Proposed date of payment or of relocation
028	Johnny Rose/Sta. 93+00	Condemnation Parcel, Amended Suit was filed on 10/1/2012	12/27/2012
		Currently awaiting Court Commissioners' Award	
033	Johnny Rose/Sta. 103+00	Condemnation Parcel, Amended Suit was filed on 10/1/2012	12/27/2012
		Currently awaiting Court Commissioners' Award	
061	Richard T.C. Wan/Sta. 142+00	Condemnation Parcel, Suit was filed on 10/1/2012	12/27/2012
		Currently awaiting Court Commissioners' Award	

There are 1 billboards and/or -0- cemeteries involved on this project.

There are -0- water or monitoring wells on parcels \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, and \_\_\_\_\_. All have been acquired and are the responsibility of the project contractor to close/cap.

Form Effective Date: April 1, 2006  
Last Revised: February 22, 2011

121366

**PROPOSAL BID ITEMS**

Page 1 of 4

Report Date 11/28/12

**Section: 0001 - PAVING**

LINE	BID CODE	ALT	DESCRIPTION	QUANTITY	UNIT	UNIT PRICE	FP	AMOUNT
0010	00001		DGA BASE	11,833.00	TON		\$	
0020	00020		TRAFFIC BOUND BASE	548.00	TON		\$	
0030	00100		ASPHALT SEAL AGGREGATE	7.00	TON		\$	
0040	00103		ASPHALT SEAL COAT	1.00	TON		\$	
0050	00190		LEVELING & WEDGING PG64-22	4,442.00	TON		\$	
0060	00214		CL3 ASPH BASE 1.00D PG64-22	19,894.00	TON		\$	
0070	00324		CL3 ASPH SURF 0.50B PG64-22	3,399.00	TON		\$	
0080	02075		JPC PAVEMENT-6 IN	401.00	SQYD		\$	

**Section: 0002 - ROADWAY**

LINE	BID CODE	ALT	DESCRIPTION	QUANTITY	UNIT	UNIT PRICE	FP	AMOUNT
0090	00078		CRUSHED AGGREGATE SIZE NO 2	12,000.00	TON		\$	
0100	01792		ADJUST MANHOLE	2.00	EACH		\$	
0110	01811		STANDARD CURB AND GUTTER MOD	13,023.00	LF		\$	
0120	01875		STANDARD HEADER CURB	308.00	LF		\$	
0130	01880		BARRIER HEADER CURB	322.00	LF		\$	
0140	01992		INSTALL TEMP CONC MED BARR	80.00	LF		\$	
0150	02014		BARRICADE-TYPE III	34.00	EACH		\$	
0160	02101		CEM CONC ENT PAVEMENT-8 IN	2,071.00	SQYD		\$	
0170	02157		PAVED DITCH TYPE 1	31.00	SQYD		\$	
0180	02203		STRUCTURE EXCAV-UNCLASSIFIED	379.00	CUYD		\$	
0190	02223		GRANULAR EMBANKMENT	116.00	CUYD		\$	
0200	02230		EMBANKMENT IN PLACE	36,824.00	CUYD		\$	
0210	02242		WATER	1,230.00	MGAL		\$	
0220	02351		GUARDRAIL-STEEL W BEAM-S FACE	425.00	LF		\$	
0230	02360		GUARDRAIL TERMINAL SECTION NO 1	2.00	EACH		\$	
0240	02371		GUARDRAIL END TREATMENT TYPE 7	4.00	EACH		\$	
0250	02381		REMOVE GUARDRAIL	762.50	LF		\$	
0260	02397		TEMP GUARDRAIL	487.50	LF		\$	
0270	02429		RIGHT-OF-WAY MONUMENT TYPE 1	132.00	EACH		\$	
0280	02430		RIGHT-OF-WAY MONUMENT TYPE 1A	42.00	EACH		\$	
0290	02432		WITNESS POST	46.00	EACH		\$	
0300	02483		CHANNEL LINING CLASS II	37.00	TON		\$	
0310	02484		CHANNEL LINING CLASS III	599.00	TON		\$	
0320	02545		CLEARING AND GRUBBING(22 ACRES)	1.00	LS		\$	
0330	02555		CONCRETE-CLASS B	225.00	CUYD		\$	
0340	02562		SIGNS	449.00	SQFT		\$	
0350	02585		EDGE KEY	301.00	LF		\$	
0360	02599		FABRIC-GEOTEXTILE TYPE IV	9,000.00	SQYD		\$	
0370	02600		FABRIC GEOTEXTILE TY IV FOR PIPE	905.00	SQYD	\$2.00	\$	\$1,810.00
0380	02611		HANDRAIL-TYPE A-1	508.00	LF		\$	
0390	02650		MAINTAIN & CONTROL TRAFFIC	1.00	LS		\$	
0400	02651		DIVERSIONS (BY-PASS DETOURS)	1.00	LS		\$	
0410	02676		MOBILIZATION FOR MILL & TEXT	1.00	LS		\$	
0420	02677		ASPHALT PAVE MILLING & TEXTURING	102.00	TON		\$	
0430	02690		SAFELoading	34.00	CUYD		\$	

121366

**PROPOSAL BID ITEMS**

Report Date 11/28/12

LINE	BID CODE	ALT	DESCRIPTION	QUANTITY	UNIT	UNIT PRICE	FP	AMOUNT
0440	02720		SIDEWALK-4 IN CONCRETE	7,268.00	SQYD		\$	
0450	02726		STAKING	1.00	LS		\$	
0460	02731		REMOVE STRUCTURE	1.00	LS		\$	
0470	05950		EROSION CONTROL BLANKET	17,816.00	SQYD		\$	
0480	05985		SEEDING AND PROTECTION	16,660.00	SQYD		\$	
0490	05990		SODDING	6,975.00	SQYD		\$	
0500	06510		PAVE STRIPING-TEMP PAINT-4 IN	50,000.00	LF		\$	
0510	06514		PAVE STRIPING-PERM PAINT-4 IN	54,000.00	LF		\$	
0520	06515		PAVE STRIPING-PERM PAINT-6 IN	2,260.00	LF		\$	
0530	06565		PAVE MARKING-THERMO X-WALK-6 IN	620.00	LF		\$	
0540	06568		PAVE MARKING-THERMO STOP BAR-24IN	340.00	LF		\$	
0550	06569		PAVE MARKING-THERMO CROSS-HATCH	2,460.00	SQFT		\$	
0560	06574		PAVE MARKING-THERMO CURV ARROW	59.00	EACH		\$	
0570	06576		PAVE MARKING-THERMO ONLY	3.00	EACH		\$	
0580	06589		PAVEMENT MARKER TYPE V-MW	215.00	EACH		\$	
0590	06591		PAVEMENT MARKER TYPE V-BY	430.00	EACH		\$	
0600	08100		CONCRETE-CLASS A	22.00	CUYD		\$	
0610	08150		STEEL REINFORCEMENT	1,309.00	LB		\$	
0620	10020NS		FUEL ADJUSTMENT	56,958.00	DOLL	\$1.00	\$	\$56,958.00
0630	10030NS		ASPHALT ADJUSTMENT	66,817.00	DOLL	\$1.00	\$	\$66,817.00
0640	20597EC		DITCH EXCAVATION	376.00	CUYD		\$	
0650	23131ER701		PIPELINE VIDEO INSPECTION	4,527.00	LF		\$	
0660	23143ED		KPDES PERMIT AND TEMP EROSION CONTROL	1.00	LS		\$	
0670	23158ES505		DETECTABLE WARNINGS	620.00	SQFT		\$	
0680	23274EN11F		TURF REINFORCEMENT MAT 1	1,110.00	SQYD		\$	

121366

**PROPOSAL BID ITEMS**

Page 3 of 4

Report Date 11/28/12

**Section: 0003 - DRAINAGE**

LINE	BID CODE	ALT	DESCRIPTION	QUANTITY	UNIT	UNIT PRICE	FP	AMOUNT
0690	00440		ENTRANCE PIPE-15 IN	260.00	LF		\$	
0700	00499		CULVERT PIPE-48 IN EQUIV	72.00	LF		\$	
0710	00520		STORM SEWER PIPE-12 IN	56.00	LF		\$	
0720	00521		STORM SEWER PIPE-15 IN	2,775.00	LF		\$	
0730	00522		STORM SEWER PIPE-18 IN	3,855.00	LF		\$	
0740	00524		STORM SEWER PIPE-24 IN	1,126.00	LF		\$	
0750	00526		STORM SEWER PIPE-30 IN	1,101.00	LF		\$	
0760	00528		STORM SEWER PIPE-36 IN	59.00	LF		\$	
0770	00529		STORM SEWER PIPE-42 IN	11.00	LF		\$	
0780	01000		PERFORATED PIPE-4 IN	559.00	LF		\$	
0790	01010		NON-PERFORATED PIPE-4 IN	132.00	LF		\$	
0800	01020		PERF PIPE HEADWALL TY 1-4 IN	7.00	EACH		\$	
0810	01456		CURB BOX INLET TYPE A	72.00	EACH		\$	
0820	01490		DROP BOX INLET TYPE 1	15.00	EACH		\$	
0830	01496		DROP BOX INLET TYPE 3	1.00	EACH		\$	
0840	01544		DROP BOX INLET TYPE 11	2.00	EACH		\$	
0850	01550		DROP BOX INLET TYPE 12A(REVISED: 11-28-12)	253.00	LF		\$	
0860	01577		DROP BOX INLET TYPE 14	4.00	EACH		\$	
0870	01650		JUNCTION BOX	14.00	EACH		\$	
0880	01756		MANHOLE TYPE A	4.00	EACH		\$	
0890	01761		MANHOLE TYPE B	1.00	EACH		\$	
0900	04811		ELECTRICAL JUNCTION BOX TYPE B	1.00	EACH		\$	
0910	20098NC		CAP BOX INLET	2.00	EACH		\$	
0920	21799EN		BORE AND JACK PIPE-24 IN	30.00	LF		\$	
0930	21800EN		BORE AND JACK PIPE-30 IN	25.00	LF		\$	
0940	23126EN		BORE AND JACK PIPE-18 IN	85.00	LF		\$	
0950	23673EC		PVC PIPE-8 IN-INSTALL	20.00	LF		\$	

**Section: 0004 - BRIDGE**

LINE	BID CODE	ALT	DESCRIPTION	QUANTITY	UNIT	UNIT PRICE	FP	AMOUNT
0960	08002		STRUCTURE EXCAV-SOLID ROCK	13.00	CUYD		\$	
0970	08003		FOUNDATION PREPARATION	1.00	LS		\$	
0980	08100		CONCRETE-CLASS A	377.90	CUYD		\$	
0990	08150		STEEL REINFORCEMENT	49,402.00	LB		\$	
1000	08410		LOW FLOW DIVERSION CURB	1.00	LS		\$	



121366

## PROPOSAL BID ITEMS

Page 4 of 4

Report Date 11/28/12

### Section: 0005 - SIGNING

LINE	BID CODE	ALT	DESCRIPTION	QUANTITY	UNIT	UNIT PRICE	FP	AMOUNT
1010	04750		TRANSFORMER BASE	1.00	EACH		\$	
1020	04903		REFERENCE MARKER	2.00	EACH		\$	
1030	06406		SBM ALUM SHEET SIGNS .080 IN	110.00	SQFT		\$	
1040	06407		SBM ALUM SHEET SIGNS .125 IN	104.00	SQFT		\$	
1050	06410		STEEL POST TYPE 1	435.00	LF		\$	
1060	22400NN		REMOVE AND RELOCATE SIGN ASSEMBLY	1.00	EACH		\$	

### Section: 0006 - MOBILIZATION / DEMOBILIZATION

LINE	BID CODE	ALT	DESCRIPTION	QUANTITY	UNIT	UNIT PRICE	FP	AMOUNT
1070	02568		MOBILIZATION	1.00	LS		\$	
1080	02569		DEMOBILIZATION	1.00	LS		\$	