

9/7/2022

2023 Letting Schedule

| Month | Date | Check Prints Due to Plan Processing | Final Plans Due to Plan Processing | Plan Proposal Due to PS&E/ Central Office | Proposal Only to Construction Procurement | RBPI Interstate & APD Project to FHWA | Last day to Advertise Federal-Aid Projects (Notice to Contractors) | Last day to Advertise State Funded Projects (Notice to Contractors) |
|-----------|------------|-------------------------------------|------------------------------------|---|---|---------------------------------------|--|---|
| January | 1/26/2023 | 10/13/2022 | 12/8/2022 | 12/12/2022 | 12/22/2022 | 12/22/2022 | 1/5/2023 | 1/19/2023 |
| February | 2/23/2023 | 11/9/2022 | 1/5/2023 | 1/9/2023 | 1/19/2023 | 1/19/2023 | 2/2/2023 | 2/16/2023 |
| March | 3/23/2023 | 12/8/2022 | 2/2/2023 | 2/6/2023 | 2/16/2023 | 2/16/2023 | 3/2/2023 | 3/16/2023 |
| April | 4/27/2023 | 1/12/2023 | 3/9/2023 | 3/13/2023 | 3/23/2023 | 3/23/2023 | 4/6/2023 | 4/20/2023 |
| May | 5/25/2023 | 2/9/2023 | 4/6/2023 | 4/10/2023 | 4/20/2023 | 4/20/2023 | 5/4/2023 | 5/18/2023 |
| June | 6/22/2023 | 3/9/2023 | 5/4/2023 | 5/8/2023 | 5/18/2023 | 5/18/2023 | 6/1/2023 | 6/15/2023 |
| July | 7/20/2023 | 4/6/2023 | 6/1/2023 | 6/5/2023 | 6/15/2023 | 6/15/2023 | 6/29/2023 | 7/13/2023 |
| August | 8/24/2023 | 5/11/2023 | 7/6/2023 | 7/10/2023 | 7/20/2023 | 7/20/2023 | 8/3/2023 | 8/17/2023 |
| September | 9/28/2023 | 6/15/2023 | 8/10/2023 | 8/14/2023 | 8/24/2023 | 8/24/2023 | 9/7/2023 | 9/21/2023 |
| October | 10/26/2023 | 7/13/2023 | 9/7/2023 | 9/11/2023 | 9/21/2023 | 9/21/2023 | 10/5/2023 | 10/19/2023 |
| November | 11/16/2023 | 8/3/2023 | 9/28/2023 | 10/2/2023 | 10/12/2023 | 10/12/2023 | 10/26/2023 | 11/9/2023 |
| December | 12/14/2023 | 8/31/2023 | 10/26/2023 | 10/30/2023 | 11/9/2023 | 11/9/2023 | 11/23/2023 | 12/7/2023 |

Project due to PS&E CO Project Due to CP