

**LOCAL PUBLIC AGENCY (LPA) PROJECT GUIDE**  
**TABLE OF CONTENTS**

I.	INTRODUCTION	
I.1.	How to use the LPA Guide.....	I-1
I.2.	Key Understandings and First Steps.....	I-1
II.	INITIAL PROJECT TEAM MEETINGS	
II.1.	Project Team Meeting #1.....	II-1
II.2.	Project Team Meeting #2 - "Pre-Design Meeting".....	II-1
III.	PROFESSIONAL SERVICES	
III.1.	Procurement Option 1 – KYTC Statewide Contracts.....	III-2
III.2.	Procurement Option 2 – Price Contracts (“Finance Cabinet List”).....	III-2
III.3.	Procurement Option 3 – Traditional QBS Process.....	III-3
III.4.	Professional Services via In-House Staff.....	III-5
III.5.	Professional Services via Working Relationships/Retainer Contracts.....	III-5
IV.	ENVIRONMENTAL REQUIREMENTS	
IV.1.	Clearinghouse Documents.....	IV-1
IV.2.	Environmental Documentation.....	IV-1
IV.3.	Reassessment or Reevaluation.....	IV-2
IV.4.	Environmental Commitments.....	IV-3
IV.5.	Environmental Permits.....	IV-3
V.	PROJECT DESIGN	
V.1.	Design Requirements.....	V-1
V.2.	ADA.....	V-3
V.3.	Communicating All Promises (“CAP”).....	V-3
V.4.	Materials Provided by the LPA.....	V-3
V.5.	Patented or Proprietary Materials.....	V-4
V.6.	Engineer’s Estimate.....	V-4
VI.	RIGHT-OF-WAY AND UTILITIES	
VI.1.	Right-of-Way.....	VI-1
VI.2.	Utilities.....	VI-6
VII.	NON-CONSTRUCTION PROCUREMENT	
VII.1.	Competitive Bidding.....	VII-1
VII.2.	Competitive Negotiation.....	VII-2
VII.3.	Small Purchase Procedure.....	VII-3
VII.4.	Other Exceptions to Competitive Bidding.....	VII-4
VII.5.	Awarding a Contract.....	VII-4
VIII.	CONSTRUCTION PROCUREMENT	
VIII.1.	Bid Proposal.....	VIII-1
VIII.2.	Disadvantaged Business Enterprise (DBE) Goal.....	VIII-3
VIII.3.	Additive and Deductive Alternatives.....	VIII-4
VIII.4.	Inspection Plan.....	VIII-5
VIII.5.	Project Letting Process.....	VIII-5

VIII.6. Bid Evaluation.....	VIII-6
VIII.7. Awarding the Contract.....	VIII-7
VIII.8. Small Construction Procurement.....	VIII-7
VIII.9. Construction Performed by Local Forces.....	VIII-8
IX. CONSTRUCTION AND INSPECTION	
IX.1. Subcontractor Prequalification.....	IX-1
IX.2. Construction Posters.....	IX-1
IX.3. Construction Inspection.....	IX-1
IX.4. Change Orders.....	IX-3
IX.5. Final Inspection and Acceptance.....	IX-4
X. REIMBURSEMENT	
X.1. Costs Eligible for Reimbursement.....	X-1
X.2. Reimbursement Process.....	X-1
XI. PROJECT COMPLETION	
XI.1. Project Closing Documentation.....	XI-1
XI.2. Maintenance and Easements.....	XI-1
XI.3. Audits and Record Retention.....	XI-2

APPENDIX A: Explanation of Acronyms