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1. PROJECT IDENTIFICATION 

 

Contract No.      State Project #      

 

County  Trigg     Route    US68, KY 80     

 

Local Route Name  Cadiz Bypass Road       

 

1.1 Existing Plans and Aerial Mapping:  The following existing plans are available for 

review at the following ftp site under the folder name Cadiz Bypass: 

                                          

ftp://kytcftp.kytc.state.ky.us 

Username: kytc\transportation 

Password: bigfiles 

 

 Cadiz Bypass 

 SSP 111 0068 017-022 

 ED 7102 

    

These are NOT as-built plans.  The Design-Build Teams (DBT(s)) are advised to 

verify the preceding referenced plans to determine if they accurately depict 

existing field conditions. 

 

The DBT, who is awarded the contract, shall be responsible for obtaining aerial mapping 

if deemed necessary by the DBT. 

  

2. PRE-PROPOSAL MEETING 

 

This pre-proposal meeting is to discuss and clarify all issues that the project may have. 

 

Location:  Department of Highways District 1 Office, 5501 Kentucky Dam Road, Paducah KY     

Date:     October 18, 2013  

Time:     10:00 a.m. Central Time 
 

The meeting is mandatory for contractors and consultants who intend to be leads on a DBT. 
 

3. ADDENDA PROCESS 

 

All questions prior to the award shall be directed to: 

 

Name: Ryan Griffith, P.E., Director, Division of Construction Procurement 

Phone Number:    502-564-3500   Fax:    502-564-8961 

Email:    Ryan.Griffith@ky.gov 

Or see the website at:   http://transportation.ky.gov/Construction-Procurement/Pages/default.aspx 
 

Addenda to this solicitation may be necessary prior to the closing date and will be furnished by 

mail, email, or the web to all prospective Teams if prior to receipt date and to all DBTs 

determined to be eligible for award if after receipt date.  The KYTC will respond to questions that 

are received by 4:00 pm (Eastern Time) 7 days prior to the bid submittal.  The responses will be 

posted 3 days prior to the submittal deadline. 

 

 

ftp://kytcftp.kytc.state.ky.us/
mailto:Ryan.Griffith@ky.gov
http://transportation.ky.gov/Construction-Procurement/Pages/default.aspx


 

 

4. PRE-QUALIFICATION OF DESIGN-BUILD TEAM (DBT) 

 

It is required that the bidder be a KYTC pre-qualified Contractor who has engaged the services of 

a KYTC pre-qualified Design Consultant Team to perform all the design and construction work 

required in this RFP.  If the Design Consultant(s) submitted does not meet all the required 

qualifications, KYTC may reject the DBT‟s proposal.  All subconsultants and subcontractors 

utilized by the DBT on this project shall be pre-qualified to perform work for KYTC or their 

services shall not be allowed. 

 

4.1 Contractors Prequalification 

Consistent with Section 102.01 of Kentucky's 2012 Standard Specifications for Road and 

Bridge Construction (“Standard Specifications”), all organizations and individuals 

bidding on Department of Highways (“Department”) projects and accepting subcontracts 

on Department projects shall apply for and receive Department prequalification and 

possess a Certificate of Eligibility as provided in regulations published by the Department 

according to KRS 176.140. The lead entity for the DBT must be prequalified prior to 

submission of the Letter of Qualifications.  Organizations and individuals providing other 

services shall be prequalified and possess a Certificate of Eligibility prior to performing 

the work. 

 

4.2 Professional Services Prequalification 
The DBT shall provide all necessary services to design and construct all permanent and 

temporary portions of the project. Work shall conform to current KYTC, federal, and 

AASHTO standards, practices, policies, guidelines and specifications where applicable. 

Additional documents identified within the scope of work will be provided under separate 

cover as part of the contract documents. KYTC standards, practices, policies, guidelines 

and specifications shall control in case of a conflict. The standard of care for all such 

services performed or furnished under this Agreement shall be the care and skill 

ordinarily used by members of the engineering profession practicing under similar 

conditions at the same time and locality. 

 

Design firms prequalified shall perform only those tasks which they are prequalified to 

complete. The design team will need to have KYTC prequalifications in a variety of 

disciplines in order to perform. KYTC prequalifications shall include but not be limited 

to: 

 

Structure Design   Spans Under 500 Ft 

Geotechnical    Laboratory Testing Services 

Geotechnical    Drilling Services 

Geotechnical    Engineering Services 

Roadway Design   Rural Roadway Design 

Roadway Design   Surveying 

Traffic Engineering   Electrical Engineering Traffic Signal Services 

 

Design firms shall be sufficiently staffed and capable of performing the required work on 

this contract.  These design firms may be subcontractors responsible for the design and 

engineering of the project. 

 

There may be multiple consultants working on the DBT, however one consultant shall be 

designated as the Lead Designer.  The DBT shall include qualified engineers and surveyors to be 



 

 

in direct responsible charge of engineering and surveying endeavors and who are professionally 

registered in the state of Kentucky.  Designs prepared for the project shall be signed and stamped 

by a licensed Kentucky Professional Engineer.  To qualify for selection, interested DBTs shall be 

prequalified through KYTC for the performance of the work. Prequalification requirements 

pertaining to licensure will be required prior to submission of the Technical Proposal.  Services 

that require prequalification may only be performed by firms that are prequalified for those 

services at the time of performance of the services. 

 

5. DESIGN BUILD TEAM’S CONSULTANT 

 

The DBT shall name the lead Design Consultant.  The DBT shall submit a letter of qualifications 

by November 1, 2013 which identifies team members and pre-qualification categories.  

Consultant names and addresses must be the same as that on file with the Department. 

 

6. RESTRICTIONS ON PARTICIPATION IN DESIGN-BUILD CONTRACTS 

 

To facilitate this procurement, various rules have been established and are described in the 

following paragraphs. 

 

6.1 Campaign Finance Law Statement Pursuant to KRS 45A.110 and KRS 45A.115 
Each member of the DBT shall certify that neither  he/she nor any member  of his/her  

immediate family having an interest of ten percent (10%) or more in any business 

entity involved in  the  performance   of  this  project,  has  contributed  more  than  

the  amount specified in KRS 121.056(2), to the campaign of the gubernatorial 

candidate elected at the last election  preceding the date of this solicitation. Each 

member of the DBT further swears under the penalty of perjury,  as provided  by 

KRS 523.020, that neither he/she nor the company which he/she represents, has 

knowingly violated any provisions of the campaign  finance  laws  of  the  

Commonwealth,  and  that  the  award  of  a  contract  to him/her  or the  company 

which he/she represents will not violate any provisions of the campaign finance laws 

of the Commonwealth.  

 

A Commonwealth of Kentucky sworn statement regarding campaign financing laws 

shall be completed and signed by an authorized agent of the DBT and submitted with the 

Price Proposal on by December 19
th
 1, 2013. 

 

6.2 CONFLICT OF INTEREST: 
The  DBTs  certify,  by  the  signatures  of  duly  authorized  representatives,   that 

they are legally entitled to enter into this solicitation and contract and that they shall 

not  be  violating,  either  directly  or  indirectly,  any  conflict  of  interest  statute  

under KRS Chapters 45A or 11A or ethical provisions under KRS Chapter 

11A.  Forms shall be signed and submitted by an authorized agent of the DBT 

with the Price Proposal on December 19
th

, 2013.  

6.3 No Contingent Fees 

No person or selling agency shall be employed or retained or given anything of monetary 

value to solicit or secure this contract, excepting bona fide employees of the DBT or bona 

fide established commercial or selling agencies maintained by the DBT for the purpose of 

securing business.  For breach or violation of this provision, the KYTC shall have the 

right to reject the proposal, annul the contract without liability, or, at its discretion, deduct 



 

 

from the contract price or otherwise recover the full amount of such commission, 

percentage, brokerage or contingent fee or other benefit. 

 

6.4 Restrictions on Communications with KYTC Staff 

From October 4, 2013 until a contract is awarded, proposers are not allowed to 

communicate with any KYTC staff concerning this project except: 

 

 During the Pre-Proposal Conference with KYTC staff present; or 

 Via written questions to those specified in Section 3. 

 

For violations of this provision, KYTC may reject the proposal. 

 

6.5 Proposal Preparation 

The DBT shall follow any pertinent sections of this RFP, in the preparation of the 

proposal.  Failure to provide any of the data required may result in the proposal being 

excluded from further evaluation. 

 

6.6 Payment and Conditions of Stipend 

Subject to the conditions of the RFP, KYTC will provide a payment of $14,000 to each 

nonselected, responsive DBT. The term “payment” as used in this section shall mean 

$14,000. 

 

By submitting its Technical Proposal for this project, the DBT forms a contract and 

agreement for its technical proposal and conceptual design with the KYTC. Furthermore, 

by submitting its Technical Proposal for this project, the DBT acknowledges that it is 

eligible for payment if the DBT‟s proposal is not selected. The payment will be payable 

by the KYTC to the DBT after KYTC enters into contract with the successful DBT, 

unless payment is waived by the unsuccessful DBT. 

 

The payment shall be due only if the DBT submits a Technical Proposal that is 

responsive to the RFP as defined herein. The payment shall be full and final 

consideration for all documents submitted in the Technical Proposal. Except for that 

intellectual property developed apart from or prior to DBT commencing work on the 

Technical Proposal for this project, KYTC shall retain an undivided joint interest in all 

rights and intellectual property submitted with the Technical Proposal. 

 

If Technical Proposals have been submitted, but the KYTC does not Award the contract, 

all responsive DBTs shall receive a payment, unless payment is waived by the DBT. If 

the KYTC withdraws the contract prior to Technical Proposal submission, no payment 

shall be made.  

 

An unsuccessful DBT, who otherwise qualifies for the payment, may elect to waive the 

payment within 10 days of the KYTC‟s award decision and retain its rights to its 

Technical Proposal. By accepting payment of the Stipend, DBTs agree to waive all 

claims and causes of action against the KYTC related to the project in any way. 

 

6.7 Disposition of Proposals 

All proposals and preliminary plans become the property of the Commonwealth of 

Kentucky unless an unsuccessful DBT waives the stipend payment to retain its rights to 



 

 

its technical proposal as identified in section 6.6.  The successful proposal shall be 

incorporated by reference into the resulting contract. 

 
6.8 Bonding Requirements 

A 5% bid proposal guaranty per Section 102.09 of the Standard Specifications shall be 

required to bid this project. 

 

6.9 Team Response and Proprietary Information 

The KYTC shall not disclose any portion of any proposal prior to contract award to 

anyone outside the KYTC, other than representatives of the federal government, if 

required, and the members of the Awards Committee or their designates.  After a contract 

is awarded in whole or in part, the KYTC shall have the right to duplicate, use, or 

disclose all proposal data, except proprietary data as described below, submitted by DBTs 

in response to this solicitation as a matter of public record.  Although the KYTC 

recognizes the DBT‟s possible interest in preserving selected data which may be part of a 

proposal, the KYTC must treat such information provided by the DBT pursuant to 

Kentucky‟s Open Records Act, KRS 61.870 et seq. 

 

Information areas which normally might be considered proprietary must be limited to:  

individual personnel data, customer references, selected financial data, formulae, and 

financial audits, which if disclosed would permit an unfair advantage to competitors.  If a 

proposal contains information in these areas that a DBT declares proprietary in nature, 

each sheet containing such information shall be clearly designated as proprietary at the 

top and bottom of the page and shall be submitted under separate cover marked 

“PROPRIETARY DATA”.  Proposals containing information declared by a DBT to be 

proprietary, either in whole or in part, outside the areas listed above, may be deemed 

unresponsive to the solicitation and may be rejected. 

 

Except as provided in Section 6.6, the KYTC shall have the right to use all ideas, or 

adaptations of those ideas, contained in any proposal received in response to the 

solicitation.  Selection or rejection of the proposal shall not affect this right. 

 

6.10 Proposal Addenda and Rules for Withdrawal 

Prior to the date specified for receipt of offers, a submitted proposal may be withdrawn 

by submitting a written request for its withdrawal to the Director of the Division of 

Contract Procurement.  Withdrawal of the proposal by the DBT shall forfeit any payment 

of the stipend that the DBT may have been entitled to receive. 

 

The KYTC shall accept addenda, revisions, or alterations to its proposal from any DBT 

until close of business (c/o/b) on the due date.  Unless requested by the KYTC, the 

KYTC shall not accept any unsolicited addenda, revisions, or alterations to any proposal 

after the c/o/b on the due date.  If the KYTC issues an addendum to the solicitation after 

c/o/b on the due date, then any DBT may respond.  A DBT‟s response shall precisely 

respond to the contents of the Commonwealth‟s addendum. 

 

The KYTC reserves the right to request clarification or additional information.   

 

 

 

 



 

 

6.11 Technical & Price Proposal Submission Requirements 

 

The submittal process will involve a 2 step process (Technical and Price Proposal) and 

below is a schedule of dates for the submittal: 

 

 

Date Submittal 

October 4, 2013 Request for Proposals 

October 18, 2013 Pre-Proposal Meeting (Mandatory) 

November 1, 2013 Letter of Qualifications Due 

November 27, 2013 Last Day for Questions 

December 6, 2013 Technical Proposals Due 

December 19, 2013 Price Proposals Due 

January , 2014 Project Award 

December 1, 2015 or before Substantial Completion Date 

 

Technical Proposal 

A DBT may submit only one proposal.  The format and content are as specified.  

Alternate proposals shall not be allowed.  Each proposal shall be prepared simply and 

economically, providing a straightforward, concise description of the DBT‟s ability to 

meet the requirements of this solicitation.  Fancy bindings, colored displays or 

promotional materials shall receive no evaluation credit.  Emphasis shall be on 

completeness and clarity of content.  The KYTC retains the right to request, receive and 

consider additional information and clarifications throughout the evaluation process. 

 

DBTs shall submit one (1) original and ten (10) copies of the technical proposal and any 

preliminary plans under a single sealed cover.  Proposals shall be received no later than 

4:00 p.m., Eastern Standard Time, on    12-06-2013 .  The KYTC shall reject any 

proposal received after 4:00 p.m. , Eastern Standard Time,  on    12-06-2013  and 

shall return it unopened to the proposer.  In order to be considered, the original proposal 

shall be signed in blue ink by an authorized representative of the DBT. 

 

The proposal shall be clear and concise, and provide the Scoring Committee with an 

understanding of the DBT‟s ability to undertake and complete the proposed work in a 

thorough manner.  The proposal is limited to 25 pages 8.5” by 11” which will include 

resumes, similar projects, project schedule, and technical write-up.  The DBT may 

provide unlimited 11” by 17” pages for supporting details and graphics (ie plan sheets, 

profiles, etc).  A page is defined as an 8.5” by 11” or 11” by 17” sheet which contains 

text, pictures, graphs, charts, plan sheets, or any other graphics.  An 11” by 17” sheet 

shall not contain only text but shall contain pictures, graphs, charts, plans, or other 

graphics.  Any preliminary plans shall be completed with a readable scale on 11” by 17” 

sheets.  The proposals shall either be mailed or hand delivered by 4:00 PM (EST) on 

December 6, 2013 to: 

 

Mr. Ryan Griffith, P.E., Director 

Division of Construction Procurement 

200 Mero Street,  3
rd

 Floor 

Frankfort, KY  40622 

 

 



 

 

The outside cover of the package containing the proposal shall be marked: 

Technical Proposal for 

Trigg County Cadiz Bypass 

Item No. 1-151.00 

Design-Build:  FY 2014 Design Build #2 

 

 

 

Price Proposal 

The total price offered by the DBT for its proposal for all work specified in the Contract 

is referred to herein as the “Price Proposal”.   

 

Provide a hardcopy Price Proposal bearing original signature(s) by an authorized 

employee of the DBT. All other methods of submitting the Price Proposal shall be 

considered non-responsive and ineligible for Award. 

 

Provide a Bid Bond. The KYTC Bid Bond form is available on-line at: 

 

http://transportation.ky.gov/Organizational-Resources/Forms/TC%2014-14.pdf 

 

or by contacting the KYTC at 502-564-3500. Each DBT shall submit a Bid Bond with its 

proposal in the amount of at least five percent of the Price Proposal, issued by a surety 

meeting the requirements of the contract. Alternatively, DBTs may submit cash, a 

certified check, or a cashier‟s check payable to KYTC in this amount. A Bid Bond shall 

not be conditioned in any way to modify the minimum five percent required. Proposals 

that fail to include a Bid Bond or cash deposit in compliance with this subsection shall be 

deemed non-responsive and shall be rejected by KYTC.  This bond shall be submitted 

with the Price Proposal in the same sealed envelope and will not be opened until 

completion of the review of the Technical Proposals. 

 

KYTC shall not accept Price Proposals by facsimile or electronic transmission. Any Price 

Proposal that fails to meet the deadline or delivery requirement shall be rejected and 

returned to the DBT without having been opened, considered, or evaluated. The KYTC 

shall not be responsible for a late Price Proposal due to failure of the DBT to allow 

sufficient time for delivery of the Price Proposal. 

 

KYTC shall not open the Price Proposal until the completion of the evaluation of the 

Technical Proposals. 

Sealed Price Proposals shall be submitted by mail or hand by 2:00 PM (EST) December 

19, 2013 to: 

 

Mr. Ryan Griffith, P.E., Director 

Division of Construction Procurement 

200 Mero Street,  3
rd

 Floor 

Frankfort, KY  40622 

The outside cover of the package containing the proposal shall be marked: 

Price Proposal for 

Trigg County Cadiz Bypass 

http://transportation.ky.gov/Organizational-Resources/Forms/TC%2014-14.pdf


 

 

Item No. 1-151.00 

Design-Build:  FY 2014 Design Build #2 

 
6.12 Acceptance of Proposals 

All proposals properly submitted shall be accepted by the KYTC.  However, the KYTC 

reserves the right to request necessary amendments which may become part of the 

DBT‟s proposal; reject all proposals; reject any proposal that does not meet mandatory 

requirements; or cancel this solicitation, in the best interest of the KYTC. For 

comparison purposes, the Awards Committee will prepare a cost estimate based upon 

information provided by the DBT in the proposal submittal.  For acceptance purposes, 

the KYTC may use this estimate to accept or reject any or all proposals. 

The KYTC also reserves the right to waive minor irregularities in proposals providing 

such action is in the best interest of the KYTC. 

 

If the KYTC waives minor irregularities, such waiver shall in no way modify the 

solicitation requirements or excuse the DBT from full compliance with the specifications 

and other contract requirements if the DBT is awarded the contract. 

 

6.13 Protests 

The Secretary of the Kentucky Transportation Cabinet, or his designee, shall have 

authority to determine and resolve protests and other controversies of actual or 

prospective DBTs in connection with the solicitations or selection for award of a contract. 

 

Except as provided in Section 6.6, any actual or prospective DBT, who is aggrieved in 

connection with solicitation or selection for award of a contract, may file a protest with 

the Secretary of the Transportation Cabinet.  A protest or notice of other controversy 

must be filed promptly, and in any event within two calendar weeks after such aggrieved 

person knows or should have known of the facts giving rise thereto.  All protests or 

notices of other controversies must be in writing to: 

 

Secretary, Transportation Cabinet 

c/o Steve Waddle, State Highway Engineer 

200 Mero Street;   6
th
 Floor 

Frankfort, KY   40622 

 

The Secretary of the Kentucky Transportation Cabinet shall promptly issue a decision in 

writing.  A copy of that decision shall be mailed or otherwise furnished to the aggrieved 

party and shall state the reason for the decision.  The decision by the Secretary of the 

Kentucky Transportation Cabinet shall be final. 

 

6.14 Equal Employment Opportunity Act 

The Equal Employment Opportunity Act of 1978 applies to all State government projects 

with an estimated value exceeding $250,000. 

 

6.15 Employment Wage, Record, and Insurance Requirements 

See Appendix F for applicable requirements.  It is understood and agreed to by the DBT 

that the Prevailing Wage Schedule for compensation to employees for the work 

categories and occupations for the county for which this project is located shall be strictly 

adhered to. 



 

 

 

6.16 VIOLATION OF TAX AND EMPLOYMENT LAWS: 

KRS 45A.485 requires the DBT to reveal to the KYTC, prior to the award of a contract, 

any final determination of a violation by the DBT within the previous five (5) year 

period of the provisions of KRS Chapters 136, 139, 141, 337, 338, 341, and 342. These 

statutes relate to the state sales and use tax, corporate and utility tax, income tax, 

wages and hours laws, occupational safety and health laws, unemployment insurance 

laws, and workers compensation insurance laws, respectively. 

To comply with the provisions of KRS 45A.485, the DBT shall report any such 

final determination(s) of violat ion(s) to the KYTC by providing the following 

information regarding the final determination(s): the KRS violated, the date of the 

final determination, and the state agency which issued the final determination. 

KRS  45A.485  also  provides  that,  for  the  duration  of  any  contract,  the 

 contractor shall  be  in continuous compliance with the provisions of those statutes 

which apply to the   contractor's  operations, and that the contractor's failure to reveal a 

final determination as described above or failure to comply with  the above statutes 

for the duration  of the  contract, shall be grounds for the KYTC's  

DBT shall identify one of the following with its Price Proposal submitted on December 19
th
, 

2013. 

                   The DBT has not violated any of the provisions of the above statutes within the previous 

five (5) year period. 

    The DBT has violated the provisions of one or more of the above statutes within the 

previous five (5) year period and has revealed such final determination(s) of violation(s). 

A list of such determination(s) is attached. 

 

6.17 FHWA 1273 (NOT APPLICABLE) 

 

6.18 ACCESS TO RECORDS 

The contractor, as defined in KRS 45A.030(9) agrees that the contracting agency, the 

Finance and Administration Cabinet, the Auditor of Public accounts, and the Legislative 

Research Commission, or their duly authorized representatives, shall have access to any 

books, documents, papers, records, or other evidence, which are directly pertinent to this 

contract for the purpose of financial audit or program review. Records and other 

prequalification information confidentially disclosed as part of the bid process shall not 

be deemed as directly pertinent to the contract and shall be exempt from disclosure as 

provided in KRS 61.878(1)(c). The contractor also recognizes that any books, documents, 

papers, records, or other evidence, received during a financial audit or program review 

shall be subject to the Kentucky Open Records Act, KRS 61.870 to 61.884.  In the event 

of a dispute between the contractor and the contracting agency, Attorney General, or the 

Auditor of Public Accounts over documents that are eligible for production and review, 

the Finance and Administration Cabinet shall review the dispute and issue a 

determination, in accordance with Secretary's Order 11-004. 

 

 



 

 

 6.19 RECIPROCAL PREFERENCE 

Reciprocal preference to be given by public agencies to resident bidders 

By reference, KRS 45A.490 to 45A.494 are incorporated herein and in compliance 

regarding the bidders residency. Bidders who want to claim resident bidder status 

should complete the Affidavit for Claiming Resident Bidder Status and submit with 

their price proposal.  The Affidavit can be found as Appendix I. 

 

6.20 REGISTRATION WITH THE SECRETARY OF STATE BY A FOREIGN 

ENTITY 

 

Pursuant to KRS 176.085(1)(b), an agency, department, office, or political subdivision of 

the Commonwealth of Kentucky shall not award a state contract to a person that is a 

foreign entity required by KRS 14A.9-010 to obtain a certificate of authority to transact 

business in the Commonwealth (“certificate”) from the Secretary of State under KRS 

14A.9-030 unless the person produces the certificate within fourteen (14) days of the bid 

or proposal opening. If the foreign entity is not required to obtain a certificate as provided 

in KRS 14A.9-010, the foreign entity should identify the applicable exception. Foreign 

entity is defined within KRS 14A.1-070. For all foreign entities required to obtain a 

certificate of authority to transact business in the Commonwealth, if a copy of the 

certificate is not received by the contracting agency within the time frame identified 

above, the foreign entity‟s solicitation response shall be deemed non-responsive or the 

awarded contract shall be cancelled.  Businesses can register with the Secretary of State 

at https://secure.kentucky.gov/sos/ftbr/welcome.aspx. 

6.21 Executive Branch Code of Ethics 

See Appendix J for restrictions relating to former KYTC employees. 

 
 

7. PROJECT DESCRIPTION 

 

The project is the widening of the Cadiz Bypass (US68/KY80) to its ultimate typical section 

between milepoints 16.666 and 20.740 for a total length of 4.074 miles. 

 

8. GENERAL PROVISIONS FOR THE SCOPE OF WORK 

 

The DBT shall provide for the engineering services, design, and preparation of detailed 

construction plans for the construction of the proposed project.  The DBT shall also provide 

services as described in Section 11 for the acquisition of right-of-way necessary to construct the 

proposed project and shall provide for the relocation of utilities impacted by the proposed project 

as described in Section 12.  Further, the DBT shall provide for the furnishing of materials, 

construction and completion in every detail of all the work described in this RFP in order to fulfill 

the intent of the contract. 

 

8.1 Governing Regulations 

All services, including but not limited to survey, design and construction work, 

performed by the DBT and all subcontractors, shall be in compliance with all applicable 

AASHTO Design Standards, KYTC Department of Highway‟s Standard Specifications 

https://secure.kentucky.gov/sos/ftbr/welcome.aspx


 

 

for Road and Bridge Construction, Standard Drawings, Manuals and Guidelines.  As a 

part of the DBT‟s technical proposal submittal, a general schedule outlining the items 

listed in Section 18.1 of the RFP.  A comprehensive schedule detailing all project 

milestone dates must be prepared for Department review and approval within 30 days of 

the award of the contract.  This schedule shall show all major design, right of way, utility 

and construction activities and the critical path to completion.  

 

In addition, the DBT shall be required to furnish the Department with a complete 

breakdown of the lump sum bid items established for this project at the time of submittal 

of the DBT price proposal.  In order to document how the lump sum bid price was 

determined, the DBT must supply, using standard KYTC bid item codes whenever 

possible, quantities, units, and prices to support the lump sum bid submitted.  Any non-

standard bid items used must be thoroughly explained in the bid proposal.  The 

breakdown shall include materials to be used in the work, and shall be in sufficient detail 

to provide KYTC with a means to check partial payment requests.   

 

The fact that the bid items for this Design-Build project are general rather than specific 

shall not relieve the DBT of the requirement that all work performed and all materials 

furnished shall be in reasonable conformity with the specifications.  The DBT‟s 

Consultant shall reference in the plans the appropriate Construction and Material 

Specifications Item Number for all work to be performed and all materials to be 

furnished. 

 

It will be the responsibility of the DBT to acquire and utilize the necessary KYTC 

manuals that apply to the design, right of way, utility and construction work required to 

complete this project. 

 

8.2 Lump Sum Bid Items 

For this project, a single “all-inclusive” Lump Sum bid item is to be utilized.  The 

components that are to be incorporated in this bid item shall include but are not limited 

to: 

Design:  DBT shall furnish units used to prepare project design.  See appropriate 

sections 

Right of Way Acquisition Services:  See Section 11 

Utility Relocation:       See Section 12 

Grade & Drain:  See Appropriate Sections 

Asphalt Paving:  See Appendix A 

Structures:     See Section 16 

Traffic Signals:     See Section 17 

  

The DBT shall provide supplemental cost information and supporting documentation of 

those costs for each of the components listed.  The sum of the individual component costs 

shall equal the value of the “all-inclusive” single lump sum bid item for the project.  

Certain aspects and requirements for each of these items are discussed in the following 

sections.  Some components are discussed in multiple sections due to the nature of the 

work involved.  As stated previously, the intent of this “all-inclusive” single lump sum 

bid item is to incorporate all features of the project into this bid item.  Please be advised 

that three percent (3%) of the total lump sum bid price shall be used as the 

Demobilization cost for this project. 

 



 

 

In addition the DBT shall provide a separate estimated cost of the right-of-way 

acquisition.  This estimate should not include services for right-of-way acquisition as 

these services as described in Section 11 are to be included in the lump sum bid as 

described above.  KYTC will utilize this estimate to authorize Right-Of-Way funds for 

acquisition and relocation costs not right-of-way services. 

 

8.3 Basis of Payment 

All items covered by Construction and Material Specifications, Supplemental 

Specifications, Proposal and Special Provision notes with unit price as a basis of payment 

shall be included in the Lump Sum bid item established for the project.  “In progress” 

payments for the project shall be made utilizing the supplemental cost information 

supplied for each of the components identified as parts of the “all inclusive” single Lump 

Sum bid item. 

 

8.4 Final Payment 

In addition to the normal requirements in Sections 105.12 and 109 of the Standard 

Specifications, the DBT shall prepare and submit the following prior to the request for 

final payment: 

1. All original project files and notes utilized in the preparation of the survey, 

design and construction of the project. 

2. As-Built Plans as required below. 

 

8.5 As-Built Plans 

A.  General:  At the completion of the work, prior to final acceptance of the 

construction, the DBT shall furnish KYTC Electronic As-Built Plans of the 

construction.  When the As-Built Plans are completed, the DBT‟s Consultant shall 

professionally endorse (sign and seal) the title sheet. 

 

As-Built Plans shall be prepared and submitted in accordance with Chapter 200 of the 

KYTC Highway Design Manual. 

 

In addition to the information shown on the construction plans, the As-Built Plans 

shall show the following: 

1. All deviations from the original approved construction plans which result in a 

change of location, material, type or size of work. 

2. Any utilities, pipes, wellheads, abandoned pavements, foundations or other major 

obstructions discovered and remaining in place which are not shown, or do not 

conform to locations or depths shown in the plans.  All underground features 

(including utilities that have been relocated as a part of the project) shall be 

shown and labeled on the As-Built Plans (Quality C) in terms of station, offset 

and elevation. 

3. The final option and specification number selected for those items which allow 

several material options under the specification (e.g., conduit). 

4. Additional plan sheets may be needed if necessary to show work not included in 

the construction plans. 

The Plan index shall show the plan sheets which have changes appearing on them. 

Once KYTC has approved the As-Built Plans, the original tracings and the associated 

electronic files shall be delivered to the Project Manager for final processing.  

Acceptance of these plans and delivery of the original tracings and the associated 



 

 

electronic files shall be approved by the Project Manager prior to the work being 

accepted and the final estimate approved. 

B. CADD Files shall be supplied by DBT:       X     Yes    No  

 

All CADD standards shall be in accordance with the KY CADD Standards Version 

3.09. 

 

8.6 Pre-Design-Preconstruction Conference 

The DBT shall attend a mandatory Pre-Design-Preconstruction Conference to be 

scheduled upon award of the contract. 

 

8.7 KYTC Contacts 

 

Communication: 

All communication during design and construction shall be with KYTC‟s Project 

Manager.  All submittals identified elsewhere in this document shall be simultaneously 

sent to the KYTC‟s Project Manager and to the other KYTC personnel. 

 

District Project Manager:            Kyle Poat  

Phone number:        270-898-2431 Email:           Kyle.Poat@ky.gov 

 

At the Pre-Design-Preconstruction Conference, the DBT shall name a Project Manager 

who will act as a liaison between the DBT and KYTC. 

 

 

 

8.8 Entry on Private Property 

Prior to performing any project development work, the awarded DBT shall send 

notification letters indicating the date and duration of entry to any affected property 

owners no less than forty-eight (48) hours nor more than thirty (30) days prior to the date 

of entry.  The DBT shall forward copies of all notification letters distributed to KYTC‟s 

Project Manager.  Any subsequent claims for compensation due to damages incurred 

during the project development phase will be negotiated between the DBT and the 

affected property owners. 

 
9. HAZARDOUS MATERIALS 

 

KYTC is unaware of any hazardous or contaminated materials within the project limits.  

However, the DBT is advised that any hazardous materials or contaminated areas encountered as 

a part of the design and construction of the project shall be the responsibility of the DBT to 

identify, take responsibility for, and take the appropriate steps to dispose of said materials in 

accordance with all laws and regulations. 

 

Should the DBT encounter hazardous or contaminated areas on the project, the DBT shall prepare 

a Contaminated Materials Management Plan (CMMP) to address the methodologies to be 

employed by the DBT to minimize the disturbance of contaminated materials and to dispose of 

any contaminated materials encountered by the DBT as the result of the DBT‟s design and 

construction.  KYTC shall retain status as “generator” of all wastes regulated under federal 

RCRA and applicable state laws.  It shall be the DBT‟s responsibility to identify, handle, manage 

and, if necessary, dispose of, all contaminated materials in accordance with all applicable local, 



 

 

state and federal regulations.  It is understood that wherever practicable, contaminated materials 

shall be managed on the construction site. 

DBT shall have both the responsibility and authority to conduct any additional environmental 

assessment and/or testing it deems necessary to identify, handle, manage, transport and dispose of 

contaminated materials encountered during construction, within the confines of local, state and 

federal environmental statutes, regulations and ordinances. All environmental data collected shall 

be retained for KYTC review and be made available, if requested.     

The DBT shall be solely responsible for the health and safety of its own employees with regard to 

contaminated materials.  DBT shall be liable for any loss or damage incurred by its employees or 

third parties as a result of its management, handling or improper disposal of contaminated 

materials.  DBT shall indemnify KYTC for any damages incurred there from.     

DBT shall assure that all contaminated materials requiring off-site disposal are transported and 

disposed of in accordance with applicable local, state and federal laws in a regulated facility 

approved by KYTC.   The DBT shall be responsible for manifesting and gaining approval for 

disposal of each shipment of contaminated materials designated for disposal at a regulated 

facility.    DBT shall retain copies of all manifests and associated documentation for review by 

KYTC upon request.  

 

10. ENVIRONMENTAL 
  

10.1 Permits: 

 

The DBT shall be responsible for obtaining all required permits from the appropriate 

Federal, State, and Local Government agencies having jurisdiction over all work related 

to the project.   

 

10.2 Waterway Permits 

 

The DBT shall be aware of Clean Water Act permits issued by the US Army Corps of 

Engineers (USACE) and the Kentucky Division of Water (KDOW) as may apply to the 

Work.  This shall include both Nationwide and Individual USACE Section 404 permits, 

KDOW section 401 Individual Water Quality Certifications and KDOW Individual 

Kentucky Point Source Elimination System (KPDES) Section 402 permits. The level of 

permit required, either a Nationwide or Individual 404, 401, or 402 is determined by the 

amount of impact to “waters of the US”, (i.e., acreage of fill activities in a stream or 

wetland or linear feet of work in a stream) and in some cases the KDOW designation of 

waters impacted. All individual 404 Permits require 401 Water Quality Certification.  404 

Nationwide Permits are activity specific permits used to authorize specific types of 

project activities having only minor impacts.  Projects with more than minor impacts 

require individual review by the USACE and the KDOW. 

 

The DBT shall minimize water impacts to meet the requirements of USACE Nationwide 

permits and KDOW General Certifications and avoid the need for Individual 404 Permits 

and 401 Water Quality Certification, if practicable.  A description of the various 

Nationwide Permits for the State of Kentucky can be found at the USACEs‟ web site.  



 

 

The DBT shall also be aware of the Kentucky Division of Water (KDOW) Special Use 

designations listed in the Kentucky Administrative Regulations. Impacts to such 

designated waters may require an Individual Section 402 Kentucky Pollution Discharge 

Elimination System (KPDES) permit. 

 

 

 

The DBT is advised that coordination and approval of Individual waterway permits may 

take 9 to 12 months.  Therefore, it is imperative that the DBT identify permit needs at the 

earliest stages of project development.  The development of all Section 401, 402 and 404 

permitting documents, as appropriate,  shall be the responsibility of the DBT. The 

applicant for all permits shall be the “Kentucky Transportation Cabinet.” The DBT shall 

submit permit applications to the KYTC Division of Environmental Analysis (DEA), for 

review and submittal to the appropriate permitting agency. DEA shall review all DBT 

submittals within 14 days after receiving the information.  At no time, shall the DBT 

coordinate waterway permit issues directly with the permitting agencies unless directed 

to do so by KYTC‟s Project Manager.  The DBT shall be responsible for complying with 

all provisions set forth in the Permits.  This shall include any costs or in-lieu fees 

associated with the permits.  Please see Appendix C for additional information regarding 

Nationwide permit conditions.  

 

 

 

10.3 Kentucky Pollutant Discharge Elimination System Permit (KYR10) and Best 

Management Practices (BMP) Plan  

 

Projects that are not required to have a Section 402 Individual KPDES permit, must 

request coverage under the program‟s General Construction Storm Water Permit 

(KYR10).  The DBT must submit to KYTC‟s project manager a BMP plan for the project 

and receive approval prior to beginning work.  All temporary erosion control is the 

responsibility of the DBT.  The DBT will be responsible for filing the Notice of Intent 

(NOI) with the Kentucky Division of Water requesting coverage under the KYR10 

permit. 

 

 

 

11. RIGHT OF WAY (ROW) 

11.1 GENERAL REQUIREMENTS 

It is the intent of KYTC that this project be constructed within the limits of the existing 

right of way.  The DBT shall be responsible for determining additional right of way needs 

(including easements for drainage, erosion control, utility relocations, and maintenance of 

traffic) that their design requires. 

The DBT shall stake and flag all existing and proposed right of way and easements 

needed in the field prior to the start of construction.  The DBT shall maintain these 

markings throughout the duration of the project. 



 

 

The following sections outline the DBTs responsibilities for acquisition of additional 

right of way if deemed necessary. 

11.2 DESIGN BUILD TEAM CONFLICT of INTEREST 

If at any time, the DBT or to the best of the DBT‟s knowledge, any DBT-Related Entity 

directly or indirectly: (i) acquires or has previously acquired any interest in real property 

likely to be parcels of the Project Right-of-Way or the remainders of any such parcels; 

(ii) loans or has previously loaned money to any interest holder in any real property likely 

to be a Project Right-of-Way parcel and accepts as security for such loan the parcel, or 

the remainder of any such parcel that is not a whole acquisition, or (iii) purchases or has 

previously purchased from an existing mortgagee the mortgage instrument that secures an 

existing loan against real property likely to be a Project Right-of-Way parcel, or the 

remainder of any such parcel, the DBT shall promptly disclose the same to KYTC.  In the 

case of acquisitions, loans or mortgage purchases that occurred prior to the execution of 

the Agreement, such disclosure shall be made within ten (10) days after execution of the 

Agreement. 

In the event that the DBT, or any subsidiary or parent company of the DBT, acquires a 

real property interest, whether title or mortgage, in parcels of the Project Right-of-Way, 

the real property interest acquired or a release of mortgage as the case may be, shall be 

conveyed to the State of Kentucky, without the necessity of eminent domain.  

The DBT shall not acquire or permit the acquisition by the DBT or any DBT-Related 

Entity of any real property interest in a Project Right-of-Way parcel, whether in fee title 

or mortgage, for the purpose of avoiding compliance with the laws, practices, guidelines, 

procedures and methods described. 

11.3 CLEARANCE/DEMOLITION of PROJECT RIGHT-OF-WAY 

The DBT shall be responsible for the clearance/demolition of buildings that are within 

the project right of way limits.  Prior to demolition of any improvements, the DBT shall 

obtain photographs of the property and all improvements. The DBT shall also have 

photos of any other items of dispute in and of a quality suitable for presentation as 

evidence in court. Following acquisition or possession of any parcel of Project Right-of-

Way, the DBT shall: 

A. Follow property management guidelines for KYTC. 

B. Secure and protect the buildings, improvements and fixtures on the Project Right-of-

Way until they are disposed of or demolished. DBT shall board-up, mow, and 

winterize as required by KYTC or applicable Law. 

C. Coordinate with the owner and occupants to assure the clearance of personal property 

from the Project Right-of-Way, as applicable. 

D. Provide for any insect and rodent control and initiate extermination as required to 

protect the adjacent properties and rid the Project Right-of-Way from infestations. 

E. Secure Governmental Approvals required for demolition and environmental surveys 

or tests, and notify KYTC in writing of all such activities. 



 

 

F. The DBT shall be required to prepare necessary documentation for disposal of 

improvements, including the coordination and disposal of all contaminated or 

hazardous materials encountered, fixtures, and buildings in accordance with 

applicable Laws. 

G. Provide written notification to KYTC of any real and/or personal property remaining 

on the Project Right-of-Way after vacated by the occupants and not acquired as part 

of the acquisition. 

H. Terminate all utility service(s) when appropriate. 

I. Process all required forms, documents and permit applications in order to proceed 

with the timely demolition or removal of any and all improvements, buildings and 

fixtures located within the Project Right-of-Way, as applicable. 

J. Demolish and/or remove all improvements. 

K. Notify KYTC upon completion of the demolition and clearance of the Project Right-

of-Way, as applicable. 

L. DBT shall be responsible for demolition and removal of all billboards impacted by 

the project. 

11.4 PROCUREMENT of RIGHT-OF-WAY  

The DBT shall be responsible for all services and costs necessary to properly obtain the 

Right-of-Way and/or easements needed to complete the project except for the purchase 

price of the property, which KYTC shall retain responsibility for.   

This Section sets forth the Right-of-Way activities and applicable requirements to 

perform the work assigned to the DBT as well as pre-acquisition and acquisition 

activities to be performed by KYTC.   The DBT shall provide all services necessary to 

acquire title to the Project Right-of-Way and/or easements, in form and substance 

acceptable to KYTC, in the name of the Commonwealth of Kentucky.  This shall include 

coordination of relocation of displacees and clearance/demolition of the improvements 

from the Project Right-of-Way, as more fully described in the following sub-sections.  

Except as otherwise set forth in the Agreement, the DBT‟s Project Right-of-Way staff 

and/or Contractors shall function as independent contractors while acquiring Project 

Right-of-Way, and not as an agent, representative, or employees of KYTC.  

11.4.1 Standards for Right-of-Way Acquisitions by the DBT 

The DBT shall acquire Project Right-of-Way in accordance with the Uniform 

Relocation Assistance and Real Property Acquisition Act, otherwise referenced 

as the UNIFORM Act, as well as applicable state and federal Law and the 

practices, guidelines, procedures, and methods contained in the following as it 

pertains to Right-of-Way: 

A. KYTC  Right of Way Manual and Relocation Assistance Manual (Kentucky 

properties) 

Pursuant to the applicable federal regulations, the DBT shall (i) acquire Right-of-

Way parcels for the Project on behalf of KYTC, but without the direct 



 

 

participation of KYTC, subject to KYTC rights of review, approval, and audit; 

(ii) certify acceptance of the KYTC Policies and Procedures; (iii) provide 

adequate access to all occupied properties; and (iv) maintain utility service to 

occupied properties until relocation is complete. 

11.4.2 Software Requirements for Right-of-Way Acquisitions by the DBT 

The DBT shall employ software that is compatible with the software in use by 

KYTC, or fully transferable to the KYTC system. The DBT must supply and 

maintain a web-based, parcel-by-parcel database that incorporates the fields and 

information required by KYTC.  The DBT must maintain and participate in the 

KYTC Right-of-Way and Utilities Management System (RWUMS) for appraisal, 

appraisal review and acquisitions, and any other required Right-of-Way tracking 

system required by KYTC or otherwise agreed to by the parties. The database 

shall be fully accessible to persons authorized by KYTC. 

11.4.3 DBT’s Right-of-Way Acquisition Plan 

The DBT shall prepare a Right of Way Acquisition Plan prior to the start of any 

right of way activities.  The Right-of-Way Acquisition Plan shall be submitted to 

KYTC for approval prior to beginning any of the activities identified in the plan. 

The Right-of-Way Acquisition Plan shall clearly present the DBT‟s methodology 

to be used to secure the Right-of-Way needed to construct the Project.   The 

Right-of-Way Acquisition Plan shall set forth DBT‟s organization, including 

names, titles and qualifications of Project Right-of-Way personnel, integration of 

the Project Right-of-Way schedule into the Project Schedule, interface between 

design and Project Right-of-Way activities, documentation and reporting, quality 

control procedures, and quality review standards.  

The Right-of-Way Acquisition Plan shall contain, at a minimum, the following: 

A. The name of KYTC approved title attorneys to be used for title services. 

B. The name and qualifications of the proposed Right-of-Way Acquisition 

Manager (AM). 

C. The resumes and qualifications for appraisers, appraisal reviewers, relocation 

agents, negotiators, real estate attorneys, property management agents, 

approved condemnation attorneys,  and Right-of-Way personnel who shall 

have the minimum qualifications and experience specified in the KYTC 

Right-of-Way Manual. 

The Right-of-Way Acquisition Plan shall establish the specific means by which 

the DBT shall: 

A. Provide sufficient personnel to achieve, in accordance with the Project 

Schedule, the goals and milestones established for Project Right-of-Way 

acquisition, relocation assistance, appraisals and appraisal review, and 

clearance/demolition of the improvements from the Project Right-of-Way. 



 

 

B. Provide administrative support. 

C. Provide for non-English speaking, visually impaired, or hearing impaired 

translation, as necessary. 

D. Provide documentation and reports. 

E. Produce and distribute acquisition and relocation brochures as approved by 

KYTC. 

F. Establish, implement, and maintain quality control procedures and quality 

review standards for the acquisition for Project Right-of-Way.  

G. Prevent fraud, waste, and mismanagement. 

H. Provide methods for dispute resolution. 

 

11.4.4 Schedule and Review Procedures for the Right-of-Way Acquisition Plan 

The Project Schedule shall indicate the date to begin the acquisition of the 

Project Right-of-Way and the anticipated completion date of acquisition 

activities for each parcel. KYTC shall be advised of all properties and temporary 

rights or interests in real property to be acquired by the DBT. In developing the 

Project Schedule, the DBT shall give priority to the acquisition of parcels that 

have significant impact on the Project Schedule and/or affect the Critical Path as 

so indicated. The monthly status reports shall provide updated projections for the 

acquisition date of each parcel.  

Prior to beginning acquisition of a parcel, the DBT shall submit a complete 

Acquisition Package for said parcel.  The Acquisition Package shall be prepared 

in accordance with the UNIFORM ACT as well as the KYTC Right-of-Way 

Manuals.  Also, any unusual issues with the parcel shall be denoted.  The 

submittal shall be made to the Project Manager for KYTC or their designee. 

Upon approval of the parcel Acquisition Package by KYTC, the DBT is released 

to acquire the parcel.  KYTC shall retain all submittals as reference documents 

only. Submittal of the Acquisition Package to KYTC does not release the DBT 

from any responsibilities regarding the lawful performance of the acquisition of 

the Right-of-Way as defined by the RFP and other applicable laws and 

regulations.  No adjustments to the Project Schedule shall be allowed due to this 

requirement.   

The DBT is advised that for scheduling purposes, KYTC will be allowed up to 

30 Calendar Days to process payments to respective property owners once the 

acquisition process has been completed and submitted to KYTC for execution. 

11.4.5 Project Scope of Services for Right-of-Way Acquisitions by the DBT 

The DBT shall complete all administrative activities and prepare all 

documentation sufficient for the DBT to acquire the Project Right-of-Way. The 

DBT shall provide all Project Right-of-Way maps and surveys, appraisals, legal 

descriptions, acquisition documentation, requests to acquire Project Right-of-

Way, condemnation-related activities, and funding/closing procedures. The DBT 



 

 

shall use only those attorneys that are on KYTC‟s Office of Legal Services 

statewide contract list for title reports, closings, and condemnation.  Except as 

otherwise authorized by applicable State and federal policy and regulations for 

early acquisition and approved by KYTC, the DBT shall not proceed with 

acquisition of the Project Right-of-Way until Right-of-Way maps and legal 

descriptions for the applicable constructible segment as established by the logical 

termini of the Project have been prepared and approved by KYTC. KYTC shall 

provide a separate release for each approved segment. Further, the DBT shall not 

commence any negotiations with landowners nor shall KYTC begin eminent 

domain procedures until the Acquisition Package from the Right-of-Way AM for 

that particular parcel has been submitted and approved by KYTC. 

If the DBT and the landowner cannot negotiate an agreed-upon purchase price, 

the DBT shall advise KYTC that the DBT has elected to commence acquisition 

of the property through eminent domain procedures. The DBT shall not be 

permitted to commence any condemnation action through the statutory procedure 

without the express written consent of KYTC. Consent may be withheld by 

KYTC at their sole and absolute discretion.  

The DBT shall not begin construction on any parcel of real estate unless property 

rights for the parcel have been conveyed and recorded in favor of KYTC, 

possession has been obtained through eminent domain procedures or a Consent 

and Release Agreement has been validly executed and delivered by all necessary 

parties to KYTC.  

11.4.6 Acquisition Process Summary for Right-of-Way Acquisitions by the DBT 

The DBT's major activities with respect to the acquisition of the Project Right-of-

Way are: 

A. Project Right-of-Way surveying and mapping 

B. Title services  

C. Appraisal services 

D. Appraisal review 

E. Negotiations 

F. Closing services 

G. Relocation assistance 

H. Condemnation support services 

I. Clearance and demolition of Project Right-of-Way 

J. Environmental due diligence 

K. Documentation and document control 

L. Progress reports 

M. Project Right-of-Way administration and management 

N. Project Right-of-Way quality management 

O. Preparation of the acquisition packet for approval 

P. Obtaining rights of entry, as necessary 



 

 

11.4.7 Right-of-Way Personnel Qualifications 

DBT Right-of-Way personnel qualifications shall meet minimum standards set 

out in KYTC Right-of-Way Manuals. 

11.4.8 Documentation, Reporting and Legal Responsibilities for Right-of-Way 

Acquisitions by the DBT 

The DBT is responsible for preparing all specific reports and supporting 

documentation for review and approval during the acquisition process required 

by the UNIFORM ACT, all applicable laws and regulations, and the Policies and 

Procedures for KYTC, as required. At the sole discretion of KYTC, should 

evidence be presented or it is suspected that the DBT is not following all laws 

and regulations in regards to the procurement of Right-of-Way for the Project, 

KYTC reserves the right to audit the DBT‟s Project documentation to verify 

contract requirements are being met.  No adjustments to the Project schedule 

shall be allowed due to performance of an audit.  If evidence is found that the 

DBT has failed to conform with all applicable laws and requirements established 

for the procurement of Right-of-Way as detailed in the RFP for this Project, the 

DBT may be subject to litigation and penalties as determined by a Court of Law 

in Kentucky.    By submittal of a Proposal for this Project, the DBT 

acknowledges and agrees that the sole responsibility for the lawful procurement 

of Right-of-Way for this Project is the DBT‟s.  Further, any delays, work 

stoppages, or financial penalties resulting from a failure to comply with all 

applicable laws and requirements for the lawful procurement of Right-of-Way for 

this Project are the responsibility of the DBT and the DBT agrees to hold 

harmless KYTC. 

All correspondence with KYTC and property owners relating to acquisition of 

real property shall include a heading with the following information (at a 

minimum): 

A. County/State 

B. Project – Item Number Highway Designation 

C. Parcel number  

D. Name of record owner(s) 

In administering and managing its Project Right-of-Way activities, the DBT 

shall: 

A. Maintain parcel records on file of all aspects of the acquisition process in 

accordance with KYTC requirements and applicable Law. Each parcel file 

shall include all documents required by the KYTC Right-of-Way Manuals as 

applicable and the UNIFORM ACT. 

B. Provide monthly summaries for the cost of Project Right-of-Way acquisition 

and related relocation assistance including amounts authorized and amounts 

paid on a parcel-by-parcel basis as requested by KYTC. 

C. Maintain and electronically transmit to KYTC, in a format acceptable to 

KYTC, bi-monthly status reports including appraisal, acquisition, and 

relocation status of all parcels and activities related to Project Right-of-Way. 



 

 

D. Input and update parcel status in KYTC approved web-based tracking system 

or as directed by KYTC. 

11.4.8 Responsibilities of the DBT for Right-of-Way Acquisition by the DBT 

The DBT shall be responsible for the costs of all services and preparation of all 

documentation for all Project Right-of-Way acquisition, easement acquisition, 

permitting, and related relocation assistance for the Project. The work related to 

Project Right-of-Way acquisition includes mapping, surveying, environmental 

assessment, testing and remediation, appraisal, appraisal review, negotiation, 

acquisition, clearing of title, closing of acquisitions, and condemnation support, 

including expert witnesses as required by KYTC‟s Office of Legal Services for 

all condemnation proceedings. The DBT shall also be responsible for all exhibits, 

transcripts, and photos associated with condemnation services and proceedings 

required by KYTC‟s Office of Legal Services, including but not limited to jury 

trials, all pre-trial motions, discovery, appeals, relocation assistance, and 

clearance/demolition of improvements, as required.  

The DBT shall be responsible for the costs of acquisition and documentation for 

the acquisition of any temporary right or interest in real property not necessary 

for the Project but that the DBT deems advisable to acquire for work space, 

contractor lay-down areas, material storage areas, borrow sites, or any other 

convenience of the DBT. Except as otherwise authorized by Law for temporary 

areas necessary for construction of the Project, KYTC shall not be obligated to 

exercise power of eminent domain in connection with the DBT‟s acquisition of 

any such temporary right or interest, and KYTC shall have no obligations or 

responsibilities with respect to the acquisition, maintenance, or disposition of 

such temporary rights or interests. 

11.4.9 Review Responsibilities of KYTC for Acquisition Packages 

KYTC shall have the following responsibilities with acquisition of Project Right-

of-Way: 

A. Upon receipt of a complete Acquisition Package prepared by the DBT‟s 

Right-of-Way AM, KYTC will review the package for completeness.  KYTC 

will complete this review and approval in no longer than two (2) business 

days. 

B. KYTC will provide the DBT with a maximum amount that can be used as an 

administrative settlement for each parcel.  Any increase to the approved 

amount shall require additional documentation. 

11.4.10 Responsibilities of the DBT and KYTC Office of Legal Services for use of 

Condemnation for Eminent Domain for Right-of-Way Acquisitions by the 

DBT 

KYTC and KYTC‟s Office of Legal Services shall have the following 

responsibilities in connection with acquisition of Project Right-of-Way in regards 

to use of State‟s right for condemnation for eminent domain: 



 

 

A. Upon receipt of a complete condemnation package from the DBT, KYTC 

shall coordinate with the KYTC Office of Legal Services to review the 

condemnation package. KYTC shall deliver the complete condemnation 

package to the KYTC Office of Legal Services within five business days 

after receipt from the DBT. 

B. Upon receipt of the condemnation package by the KYTC Office of Legal 

Services, the office shall have 20 business days to approve the condemnation 

package and determine if is acceptable to move forward with filing of the 

condemnation suit.  If condemnation package is acceptable, the KYTC 

Office of Legal Services shall issue an executive order authorizing the DBT 

to file the condemnation suit on behalf of the State. The KYTC Office of 

Legal Services reserves the right to request that the DBT revise the 

condemnation package as required prior to approval in order to meet all legal 

requirements for the filing of condemnation suits for eminent domain.  All 

re-submittals required from the DBT shall be approved in 20 business days.  

C. KYTC will return the approved condemnation package and executive order 

authorizing the DBT to file suit on behalf of the State to the DBT within five 

business days after receipt of the approved condemnation package from 

KYTC‟s Office of Legal Services.  

 

The DBT shall be responsible for filing the condemnation suit for eminent 

domain on behalf of the State upon receipt of the approved condemnation 

package and executive order at their earliest convenience. 

11.4.11 Additional Reporting Requirements for Right-of-Way Acquisitions by the 

DBT 

In addition, the DBT shall provide the following reports and electronic files: 

A. Monthly Parcel Report:  DBT shall provide a report, prior to the first of the 

month, listing all parcel deletions, parcel additions, and parcel splits. 

B. Monthly Progress Report:  DBT shall provide a report of all survey activity 

that occurred over the previous month, including a two-week look ahead of 

anticipated survey activity. 

C. CAD Files: The DBT shall provide digital CAD files in MicroStation format 

which include: property lines and/or existing Right-of-Way lines, as 

surveyed; proposed Right-of-Way lines; parcel numbers; resource files; level 

assignments; and plot files. DBT shall submit CAD files prior to submitting 

the first Acquisition Package and provide updates as needed.  

11.4.12 Title Services for Right-of-Way Acquisitions by the DBT 

With respect to title services, and in compliance with KYTC Policies and 

Procedures, the DBT shall:  

A. Complete titles as directed by Right-of-Way manuals and legal services in 

KY. 



 

 

B. Select and contract with one or more title attorneys that are on KYTC‟s 

Office of Legal Services statewide contract list.  The DBT shall be 

responsible for obtaining a five-year sales history, a preliminary title 

commitment or preliminary title report, and, if necessary or appropriate, 

copies of all underlying documents and a plot of all easements, including 

existing Utility property interests, referenced therein for each parcel 

(including fee acquisitions, slope easements, other drainage and roadway 

Right-of-Way or easements and abandonment of Utility easements) to be 

acquired by KYTC for the Project. Each title report shall be dated not more 

than 30 days prior to the date of submittal to KYTC of the Acquisition 

Package for such parcel. The DBT shall, at its own cost, review each title 

report to ensure that it complies with the format required by the Right-of-

Way Manual for KYTC.  The DBT shall, at its own cost, retain the services 

of a real estate attorney, licensed and approved by KYTC, to be available for 

title support and acquisition assistance. All title reports must be in the 

following required format (format as required by KYTC‟s Office of Legal 

Services):  clearly indicate which exclusions and exceptions shall be deleted 

upon acquisition of the subject parcel, and clearly indicate any required 

deliverables to the title attorney to clear identified exclusions and exceptions. 

Title reports shall be in accordance with KYTC‟s Right-of-Way Manual.  

The DBT shall notify the title attorney, by letter, which exceptions may be 

removed, including easements that: (a) are appurtenant to and/or of benefit to 

the parcel but not included in the parcel to be acquired, and (b) are a burden 

on the parcel and not acceptable. 

C. Review the preliminary title commitment or report to ensure that all current 

owners of record title are contacted and that negotiations or condemnation 

actions are conducted with all appropriate parties. 

D. Work with the current owners of record title to each parcel or interest in a 

parcel or their designee and all other appropriate parties to clear any title 

exceptions or exclusions not acceptable to KYTC. 

E. Ensure that all Project Right-of-Way shall be acquired in fee simple absolute 

or easement interest as appropriate, free and clear of any and all liens and 

encumbrances. Title to the Project Right-of-Way shall be in the name of the 

Commonwealth of Kentucky. 

11.4.13 Appraisals for Right-of-Way Acquisitions by the DBT 

The DBT shall provide KYTC with fair market value appraisals prepared by 

appraisers meeting the minimum qualifications established herein. All appraisals 

shall be prepared in conformance with applicable law (including the UNIFORM 

Act), and in accordance with professional appraisal methods and KYTC 

standards for all parcels to be acquired. The DBT shall select appraisers from 

KYTC list of approved fee appraisers.  



 

 

11.4.13.1 Appraisal Review for Right-of-Way Acquisitions by the DBT 

All necessary review appraisals shall be prepared in conformance with applicable 

law (including the UNIFORM Act), and in accordance with professional 

appraisal methods and KYTC standards for all parcels to be acquired. The DBT 

shall select review appraisers from KYTC‟s list of approved fee appraisers.  

11.4.14 Project Right-of-Way Acquisition Package Approval for Right-of-Way 

Acquisitions by the DBT 

Acquisition Packages submitted by the DBT to KYTC will include the following 

items, prepared for each parcel in accordance with the requirements of this 

section or Right-of-Way manual: 

A. A cover sheet setting forth the following information for each parcel. 

a. County/State Project item number 

b. Parcel number and number of parts 

c. Name of owner 

d. Extent of acquisition (partial or whole acquisition) 

e. Type of conveyance (fee, easement, etc.) 

B. A complete legal description of the parcel adequate to effect the desired 

acquisition of the parcel, signed and sealed by a Registered Land Surveyor. 

A legal description and parcel plat is required for each parcel. Control of 

access shall be addressed in all legal descriptions. All descriptions shall be in 

recordable form and shall be prepared in a form and manner acceptable to 

KYTC in all respects. 

C. A title report, current within 180 Days, including copies of all documents 

identified in the exceptions listed therein and a plot of all easements 

identified therein. The Acquisition Package shall include the DBT‟s analysis 

of each preliminary title report or title commitment to determine potential 

problems and proposed methods to cure title deficiencies. The DBT shall 

perform title curative work. The DBT shall include copies of all curative 

documents in the Acquisition Package. 

D. A copy of the appraisal report; review appraisal report; and all supporting 

documentation, review, and supporting documents. 

E. A real/personal property report detailing what items making up each parcel 

are classified as real estate, tenant-owned improvements, or personal 

property. Particular attention shall be paid to items that have questionable 

classifications. 

F. Replacement Housing Calculations, notification of business eligibility, 

completed displacee interviews, all comparables used in estimating the 

Replacement Housing Calculations, and letter to displacee(s) explaining 

Replacement Housing Calculations. Calculations and replacement housing 

benefit package shall be prepared and reviewed by a qualified consultant, in 

conformance with KYTC standard relocation procedures and State and 

federal laws and regulations.   



 

 

G. The proposed initial offer letter, MOU, deed, and any other documents, 

which shall be prepared by the DBT as required. 

Upon approval of the Acquisition Package from the DBT Right-of-Way AM by 

KYTC, the DBT may proceed with the offer to the property owner. 

11.4.15 Right-of-Way Negotiations for Right-of-Way Acquisitions by the DBT 

The DBT shall conduct all negotiations in accordance with the KYTC Right-of-

Way Manual. 

11.4.16 Relocation Assistance for Right-of-Way Acquisitions by the DBT 

The DBT shall coordinate and perform the administrative requirements necessary 

to relocate any occupants from Project Right-of-Way. All work prepared by the 

DBT with respect to relocation assistance shall be performed in accordance with 

the  KYTC Right-of-Way Manual. 

KYTC will be responsible for the payment of all appropriate relocation costs for 

the respective parcel. 

11.4.17 Closing Services for Right-of-Way Acquisitions by the DBT 

For purposes of closing services, the DBT shall: 

A. Prepare the escrow agreement and closing documents, including a closing 

memorandum identifying all parties involved in the closing, and listing all 

documents to be executed and/or delivered in connection with the closing. 

B. Select and contract with one or more attorneys that are on KYTC‟s Office of 

Legal Services statewide contract list to perform closings.  Attend closings; 

provide curative documents and exhibits as required and in conjunction with 

the applicable title attorney. Confirm that all conditions to closing are 

satisfied. 

C. Coordinate with the applicable title attorney to obtain an updated title 

commitment within 24 hours prior to closing and provide an approved 

updated title commitment within 30 Days following closing and transmit the 

same to KYTC. 

D. Obtain and deliver to KYTC one certified copy of each instrument of 

conveyance immediately after closing to KYTC within five business days 

after receipt. Cause to be delivered to KYTC a copy of the recorded deed 

within 10 business days after the attorney receives the recorded deed. 

11.4.18 Condemnation for Right-of-Way Acquisitions by the DBT 

The DBT shall be responsible for all aspects for the filing and execution of 

condemnation suits for the acquisition of Right-of-Way as part of an approved 

ITC, including the preparation of all documentation required, and attorneys‟ 

expenses needed for obtaining clear title to each parcel authorized for 

condemnation of the Project. The DBT shall use only those attorneys that are on 

KYTC‟s Office of Legal Services statewide contract list to perform 

condemnation services.  The KYTC Office of Legal Services reserves the right to 



 

 

review and approve the condemnation package prepared by the DBT prior to the 

filing of a condemnation suit for eminent domain.  In order to expedite review by 

the KYTC Office of Legal Services, the DBT shall provide the following 

information in the condemnation package:  

A. Provide records that the DBT has negotiated in good faith, in accordance 

with the UNIFORM ACT and the Right-of-Way Manual for KYTC.  

Document the reason(s) for condemnation including recommendations for 

property closure. 

B. Conduct all eminent domain-condemnation activities in accordance with the 

policies and procedures as described in the Right-of-Way Manual for KYTC, 

and all other applicable laws and regulations. 

C. After non-response or upon receipt of a copy of the rejected final offer from 

a property owner or other property right holder entitled to compensation, 

request an updated title report from the title attorney issuing the original title 

commitment. 

D. Use the information from the title report to join all parties having a property 

interest. Spouses of property holders with compensable rights must also be 

joined. 

E. Prepare a condemnation packet containing two copies each of the following 

documents: Report Form indicating all joined parties in the suit, negotiation 

logs, the updated title report not more than 90 days old, appraisal receipt 

acknowledgment, pre-appraisal contact sheet, signed and sealed field notes, 

parcel sketch, bisection clause and access clause exhibits (if necessary), final 

offer letter reflecting latest appraisal, any correspondence sent by the DBT or 

from the owner of the compensable interest or representatives, one copy of 

the appraisal report not more than 90 days old, and proof of good faith 

negotiations. Submit two complete condemnation packets to the KYTC 

Right-of-Way Administrator. 

F. Send a copy of the complete petition to the title attorney and confirm with 

the title attorney that the appropriate parties were joined in the case and that 

no changes in title have occurred since the original litigation guaranty was 

issued. 

G. Upon approval of the Condemnation Package by the KYTC Office of Legal 

Services, file the petition for condemnation with the appropriate court clerk 

after a determination that a timely settlement is not feasible.  

H. Be responsible for the all services and other duties required for the successful 

prosecution of the suit, including attendance in court and filing necessary 

documents to complete all eminent domain proceedings.  This may include 

appearances at pre-commissioner's hearing preparations, special 

commissioner's hearings, and subsequent proceedings including jury trials 

and related proceedings.  

I. Provide written monthly updates as to the parcel status to the KYTC Right-

of-Way Administrator throughout the process. 



 

 

J. Serve in person a "Notice of Hearing or Trial" at least 11 days prior to the 

date of the special commissioners' hearing, trial, or other hearings and notice 

requirements as directed or authorized by the court. 

K. Call and send reminder letters two to three weeks in advance of any hearing 

to the KYTC Right-of-Way Administrator such that KYTC is kept appraised 

of the progress of the court case. 

L. Make payment to all commissioners involved in the hearing and include 

payment for commissioners as part of general Project Right-of-Way services. 

M. Schedule and pay for all court related expenses including, but not limited to, 

court reporter services, transcription costs, mediation fees, expert witness 

fees, exhibits, and exhibit workbooks as required for the successful 

prosecution of the case. All documents and exhibits used in the special 

commissioner‟s hearings shall be retained as part of the Project records. 

N. File in a timely manner and provide proper service of objections after 

completion of the special commissioner‟s hearing as required. Within three 

days after objections have been filed, the DBT, at its cost, shall order 

transcripts of such hearing and provide said documents to the KYTC Right-

of-Way Administrator. 
 

12. UTILITIES 

 

12.1 GENERAL REQUIREMENTS 

A number of existing utilities are located within or in the vicinity of the Project Right-of-

Way, some pursuant to statutory rights and some pursuant to property rights.  During the 

initial two-lane construction phase of the Cadiz Bypass, all conflicting utilities were 

relocated outside of the assumed ultimate four-lane disturbed limits so it is KYTC‟s 

belief that utility relocations should not be necessary.  However, DBTs are advised it is 

their responsibility to locate all utilities and take into account impacts their design 

creates. 

This Section establishes procedures and requirements for adjusting utilities, if deemed 

necessary, including such processes as coordination with utility owners, administration of 

the engineering, construction, and other activities necessary for utility adjustments, and 

required documentation. 

The DBT shall cause all utility adjustments necessary to accommodate construction, 

operation, maintenance and/or use of the project, in both its initial configuration and in its 

ultimate configuration.  The DBT shall be responsible for preparing and executing all 

agreements with the utility owners impacted by the project.  Some utility adjustments 

may be performed by the utility owner with its own forces and/or contractors and 

consultants (i.e., utility owner-managed); all others shall be performed by the DBT with 

its own forces and/or contractors and consultants (subject to any approval rights required 

by the utility owner for those working on its facilities) (i.e., DBT-managed).  The 

allocation of responsibility for the utility adjustment work between DBT and the utility 

owners shall be specified in the Utility Agreements executed by the DBT with the 



 

 

respective utility owner.  All costs associated with the design, right-of-way (utility 

easement) and relocation of utilities for this project shall be the responsibility of the 

DBT.  The DBT shall clearly demonstrate in the schedule prepared for the project how 

the utility relocation work is to be accomplished.  No contract time extensions shall be 

granted to the DBT due to relocation of utilities for the project.  

The DBT‟s obligations regarding reimbursement to utility owners for all costs of utility 

adjustment work shall be as set forth in the Utility Agreements prepared for the project 

by the DBT and in conformance with FHWA‟s Program Guide for Utility Relocation and 

Accommodation for Federal-Aid Projects.  In general, in order to facilitate the timely 

relocation of the utilities for the Project, KYTC has advised all respective utility 

companies thought to be potentially impacted by the project that the costs associated with 

utility relocation work shall be reimbursed to the respective utility owner by the DBT.  

This includes both public and private utilities.  However, as per FHWA‟s Program Guide 

for Utility Relocation and Accommodation for Federal-Aid Project, any “betterments” to 

the utilities made as part of the relocation work are not eligible project expenses and shall 

not be included in the project costs.  The DBT and the respective utility owner shall 

clearly demonstrate in the agreements prepared for the project how any “betterments” 

planned for the Utility facilities during the relocation work are paid for using non-project 

funds. The DBT shall be responsible for strictly adhering to this requirement.  Should it 

be determined that project funds have been used for betterment of the utility facilities 

without prior approval by KYTC,  an amount equal to the cost determined to be expended 

upon betterment of the utility facilities relocated for the project shall be deducted from 

the DBT‟s contract amount.  

This Section does not address utility services to the project.  Utility services to the project 

shall be the subject of separate agreements between the DBT and utility owners. 

12.1.1 When Utility Adjustment is Required 

A utility adjustment may be necessary to accommodate the project for either or 

both of the following reasons: (a) a physical conflict between the project and the 

utility; and/or (b) an incompatibility between the project and the utility based on 

constructability, future operation, safety, and maintenance. The physical limits of 

all utility adjustments shall extend as necessary to functionally replace the 

existing utility, whether inside or outside of the project right-of-way. Section 

12.2.4.2 contains provisions that address the acquisition of easements for utilities 

to be installed outside of the project right-of-way.  

Utilities may remain in their existing locations within the project right-of-way if 

the existing location shall not adversely affect the construction, operation, safety, 

maintenance and/or use of the project. 



 

 

12.1.2 Certain Components of the Utility Adjustment Work 

12.1.2.1  Coordination 

The DBT shall communicate, cooperate, and coordinate with 

KYTC, the utility owners, and potentially affected third parties, 

as necessary for performance of the utility adjustment work. The 

DBT shall be responsible for preparing and securing execution 

of all necessary agreements.  

Please be advised that the utility owner, as part of the review and 

comment for the Utility Agreement by KYTC, shall be 

responsible for obtaining an Encroachment Permit for all utility 

relocation work to be done within the public right-of-way.  The 

DBT shall be responsible for all coordination needed to ensure 

that the Encroachment Permits and any other approvals needed 

from the appropriate regulatory agencies are received and 

approved by the proper authority prior to any utility relocation 

work within the public right-of-way taking place.  

12.1.2.2  Betterments 

The utility owner shall be reimbursed only for the cost of 

constructing the most economical type of facilities that 

satisfactorily meet the service requirements of the former 

facilities unless the utility owner specifies a lesser replacement.  

Please see KYTC Policy Manuals and FHWA‟s Program Guide 

for Utility Relocation and Accommodation for Federal-Aid 

Projects for additional requirements in this regard. If the utility 

owner proposes to include enhancements or “betterment,” all 

costs associated with the betterment are the responsibility of the 

utility owner and shall not be included in the project cost.  The 

DBT shall perform all coordination necessary to ensure that any 

utility betterment planned for the project by the utility owner is 

adequately addressed in the utility agreement and properly 

documented in the encroachment permit prior to beginning the 

relocation.  

12.1.2.3  Protection in Place 

The DBT shall be responsible for Protection in Place of all 

utilities impacted by the project as necessary for their continued 

safe operation and structural integrity.  

12.1.2.4  Abandonment and Removal 

As applicable to work being performed by the DBT, the DBT 

shall make all arrangements and perform all work necessary to 

complete each abandonment or removal (and disposal) of a 

utility in accordance with the approved utility agreement. The 



 

 

DBT shall obtain governmental approvals and consent from the 

affected utility owner and any affected landowner(s) or shall 

confirm that the utility owner has completed these tasks.  

12.1.2.5  Service Lines and Utility Appurtenances 

As applicable to work being performed by the DBT, whenever 

required to accommodate construction, operation, maintenance, 

and/or use of the project, the DBT shall cause Service Line 

Adjustments and Utility Appurtenance Adjustments. On 

completion of these, the DBT shall cause full reinstatement of 

the roadway, including reconstruction of curb, gutter, sidewalks, 

and landscaping, whether the utility adjustment work is 

performed by the Utility Owner or by the DBT. 

12.1.2.6  Early Adjustments (Not Applicable) 

12.1.2.7  Agreements between the DBT and Utility Owners 

Except as otherwise stated in this Section or in the Agreement, 

each utility adjustment shall be specifically addressed in a utility 

agreement. The DBT is responsible for preparing, negotiating, 

and obtaining execution by the utility owners, of all utility 

agreements (including preparing all necessary exhibits and 

information about the project, such as reports, plans, and 

surveys). A utility agreement is not required for any utility 

adjustment consisting solely of protection in place in the utility‟s 

original location within the project right-of-way, unless the 

utility owner is being reimbursed for costs incurred by it on 

account of such protection in place. 

12.1.2.8  Utility Agreements 

The DBT shall enter into one or more utility agreements with 

each affected utility owner to define the design, material, 

construction, inspection, and acceptance standards and 

procedures necessary to complete utility adjustments, as well as 

to define the DBT's and the utility owner's respective 

responsibilities for utility adjustment costs and utility adjustment 

activities such as design, material procurement, construction, 

inspection, and acceptance. A utility agreement may address 

more than one utility adjustment for the same utility owner. 

Additional adjustments may be added to an existing utility 

agreements by a utility agreement amendment.  

The DBT shall prepare each utility agreement using KYTCs 

standard form or a similar document approved by KYTC. 

Promptly following issuance of a notice to proceed, the DBT 

shall begin negotiations with each affected utility wwner to reach 



 

 

agreement on one or more utility agreements. The DBT shall use 

good faith efforts to finalize a utility agreement with each 

affected utility wwner within a reasonable time period after 

issuance of NTP.  Each utility agreement (including the utility 

adjustment plans attached thereto) shall be subject to KYTC 

review and comment as part of the utility agreement 

/encroachment permit approval process. 

12.1.2.9  Utility Agreement Amendments 

Modification of an executed utility agreements or any 

component thereof shall be addressed using a utility agreement 

amendment. A utility agreement amendment may be used only 

when the allocation of responsibility for the utility adjustment 

work covered by that utility agreement amendment is the same 

as in the underlying utility agreement; otherwise, an additional 

utility agreement and new encroachment permit shall be 

required. 

Each utility agreement amendment (including any utility 

adjustment alans attached thereto) shall be subject to KYTC 

approval as an amendment to the original encroachment permit.  

12.1.3  Recordkeeping 

The DBT shall maintain construction and inspection records in order to ascertain 

that utility adjustment work is accomplished in accordance with the terms and in 

the manner proposed on the approved utility adjustment plans and otherwise as 

required by the applicable utility agreement(s).   The DBT may use the modified 

KYTC Utility Relocation Progress Report. 

12.2 ADMINISTRATIVE REQUIREMENTS 

12.2.1 Standards 

All utility adjustment work shall comply with all applicable laws, agency 

Encroachment Permit requirements, this RFP, regulatory agency approvals, the 

applicable utility adjustment standards, and the requirements as set forth in the 

utility company standards and specifications. 

12.2.2 Communications 

12.2.2.1 Communication with Utility Owners: Meetings and 

Correspondence  

The DBT is responsible for holding meetings and otherwise 

communicating with each utility owner as necessary to 

accomplish in a timely manner the utility adjustments necessary 

to construct the project. KYTC will participate in these meetings 

if requested by the utility owner or the DBT, or otherwise as 



 

 

deemed appropriate in order to facilitate the progress on the 

project.  

At least five business days in advance of each scheduled 

meeting, the DBT shall provide notice and an agenda for the 

meeting separately to KYTC and the appropriate utility wwner. 

The DBT shall prepare minutes of all meetings with utility 

owners and shall keep copies of all correspondence between the 

DBT and any utility owner. Copies of these meeting minutes 

shall be forwarded to KYTC for the project files within one 

week following the respective meeting. 

12.2.3 Utility Adjustment Manager 

The DBT shall provide a utility adjustment manager with appropriate 

qualifications and experience for the utility adjustment work required for this 

project.  

The utility adjustment manager‟s (UM) primary work responsibility shall be the 

performance of all the DBT‟s obligations with respect to utility adjustments.  The 

UM shall be authorized by the DBT to approve all financial and technical 

modifications associated with utility adjustments and modifications to the utility 

agreement. 

12.2.4 Real Property Matters 

The DBT shall provide the services described below in connection with existing 

and future occupancy of property by utilities.  

12.2.4.1  Documentation of Existing Utility Property Interests 

It shall be the DBT‟s responsibility to determine all existing 

utility property interest within the project right-of-way claimed 

by any utility wwner.   

12.2.4.2  Acquisition of Replacement Utility Property Interests 

The DBT shall be responsible for working with each utility 

owner for acquiring any replacement utility property interests 

that are necessary for its utility adjustments. The DBT shall have 

the following responsibilities for each acquisition:  

A. The DBT shall coordinate with, and provide all project 

information needed to each utility owner as necessary for the 

utility owner to identify any replacement utility property 

interests required for its utility adjustments.  

B. If the DBT and/or DBT subcontractors assists a utility owner 

in acquiring a replacement utility property interest, the DBT 

shall ensure that the following requirements are met:  



 

 

a. The files and records must be kept separate and apart 

from all acquisition files and records for the project 

right-of-way. 

b. The items used in acquisition of replacement utility 

property interests (e.g., appraisals, written 

evaluations, and owner contact reports) must be 

separate from the purchase of the project right-of-

way.  

C. The DBT shall reimburse the utility owner for all 

replacement utility property interests required for its utility 

adjustments.   No betterment in terms of property interest 

shall be paid for using project funds. 

12.2.5 Documentation of Requirements 

The DBT shall prepare, and obtain execution by the utility owner of (and record 

in the appropriate jurisdiction, if applicable), all agreements including all 

necessary exhibits and information concerning the project (e.g., reports, plans, 

and surveys). Each agreement shall identify the subject utility(ies) by the 

applicable Encroachment Permit Number and shall also identify any real 

property interests by parcel number or highway station number or by other 

identification acceptable to KYTC. 

12.3 DESIGN 

12.3.1 DBT’s Responsibility for Utility Identification 

The DBT bears sole responsibility for ascertaining, at its own expense, all 

pertinent details of utilities located within the project right-of-way or otherwise 

affected by the project, whether located on private property or within an existing 

public right-of-way, and including all service lines.  

12.3.2 Technical Criteria and performance Standards 

All design plans for utility adjustment work, whether furnished by the DBT or by 

the utility owner, shall be consistent and compatible with the following:  

A. The project as designed and constructed  

B. Any utilities remaining in, or being installed in, the same vicinity 

C. All applicable governmental approvals/permits 

D. Private approvals of any third parties necessary for such work 

E. KYTC Policies and Procedures as set forth in Kentucky‟s State Utility and 

Rail Guidance Manual and as specified in the approved utility agreement.  

The DBT shall be responsible for validating that all utility adjustments performed 

as part of this project adhere to these criteria. 



 

 

12.3.3 Utility Adjustment Plans 

Utility adjustment plans, whether furnished by the DBT or by the utility owner, 

shall be signed and sealed by a registered Professional Engineer (PE), if required 

by the utility owner, regulatory agencies, or KYTC. 

12.3.3.1  Plans Prepared by DBT 

Where the DBT and the utility owner have agreed that the DBT 

shall furnish a utility adjustment design, the DBT shall prepare 

and obtain the utility owner‟s approval of plans, specifications, 

and cost estimates for the utility adjustment (collectively, 

"Utility Adjustment Plans") by having an authorized 

representative of the utility owner sign the plans as “reviewed 

and approved for construction.” The Utility Adjustment Plans (as 

approved by the utility owner) shall be attached to the applicable 

utility agreement and estimate, which shall serve as the 

appropriate Encroachment Permit application submitted for 

KYTC approval. Please be advised that the utility company is 

ultimately responsible for execution of the utility agreement, 

regardless of who prepares the plans.  The DBT is responsible 

for facilitating this process in a manner such that all 

requirements are adequately addressed and commitments 

fulfilled in accordance with all provisions set forth in the 

contract documents. 

Unless otherwise specified in the applicable utility agreement(s), 

all changes to utility adjustment plans previously approved by 

the utility owner (excluding estimates, if the utility owner is not 

responsible for any costs) shall require written utility owner 

approval. The DBT shall transmit any KYTC comments to the 

utility owner and shall coordinate any modification, re-approval 

by the utility owner, and re-submittal to KYTC as necessary to 

obtain KYTC approval, as applicable. 

12.3.3.2  Plans Prepared by the Utility Owner 

For all Utility Adjustment Plans to be furnished by a utility 

owner, the DBT shall coordinate with the utility owner as 

necessary to confirm compliance with the project plans, 

including possible changes being proposed by the DBT. Those 

utility adjustment plans shall be attached to the applicable utility 

agreement and estimate, which shall serve as the appropriate 

Encroachment Permit for KYTC approval. The DBT shall be 

responsible for coordination with the utility company to ensure 

that all KYTC comments to the utility owner are adequately 

addressed in the design and construction of the project, 



 

 

including, any modification, re-approval by the utility owner and 

re-submittal to KYTC as necessary to obtain KYTC approval.  

12.3.3.3  Design Documents 

Each proposed utility adjustment shall be shown in the design 

documents, regardless of whether the utility adjustment plans are 

prepared by the DBT or by the utility owner. 

12.3.3.4  Certain Requirements for Underground Utilities 

Casing as specified in accordance with the KYTC Permits 

Manual and the KYTC Utilities Manual shall be required for use 

on the project, where applicable. 

12.3.3.5  Utility Agreement Submittals 

Each utility adjustment shall be addressed in a utility agreement 

prepared jointly by the DBT and the utility owner and submitted 

to KYTC for review and comment.  The DBT shall coordinate 

with the utility owner to prepare all components of each utility 

agreement. Completion of the review and approval process for 

the applicable utility agreement, as well as issuance of any 

required KYTC approvals, shall be required before the start of 

construction for the affected utility adjustment work.  

In its sole discretion, KYTC has the authority to approve the 

placement of utilities within project right-of-way.  It shall be the 

responsibility of the DBT to work with the utility owner to 

prepare all required documentation to be included with each 

subsequent utility agreement submittal. 

The DBT shall arrange for the utility owner to execute each 

utility agreement and subsequent Encroachment Permit required 

to do the work on the Project.  

Provisions governing the procedure for and timing of utility 

agreement submittals are in Section 12.5 (Deliverables). 

All utility adjustments covered by the same initial utility 

agreement may be addressed in a single Encroachment Permit. 

Please refer to the KYTC Encroachment Permit Manual for 

additional information.  In general, the utility agreement package 

required for each utility relocation shall include:  

A. Encroachment Permit application (KYTC). 

B. Utility agreement (executed between the DBT and the Utility 

Owner). 

C. Utility adjustment plans and specifications as referenced in 

the utility agreement. 



 

 

D. Roadway plans and profile and/or structure plans and X-

sections clearly indicating existing and proposed utility 

location.  For utilities deemed acceptable to remain in place 

by the utility owner and the DBT, the location of the utility, 

both horizontally and vertically, along with any special 

construction requirements or protection needed to prevent 

damage to the facility during construction of the project, 

must be clearly defined.  

E. Utility relocation cost estimate as defined in the utility 

agreement including definition and separation of any 

betterment proposed. 

F. Six complete utility agreement packages as described herein 

or as directed by KYTC.  Once review and comment is 

complete, three copies shall be returned to the DBT and 

utility company for their use. 

12.4  CONSTRUCTION 

12.4.1 General Construction Criteria 

All utility adjustment construction performed by the DBT shall conform to the 

requirements listed below. In addition, the DBT is responsible for verifying that 

all utility adjustment construction performed by each utility owner conforms to 

the requirements described below. In case of nonconformance, the DBT shall 

cause the utility owner (and/or its contractors, as applicable) to complete all 

necessary corrective work or to otherwise take such steps as are necessary to 

conform to these requirements.  

A. All criteria identified in Section 12.3 (DESIGN). 

B. The utility adjustment plans and agency requirements included in the 

Encroachment Permit approved by KYTC. 

C. Approved utility agreement amendments.  

D. All project safety and environmental requirements.  

E. Erosion prevention and sediment control requirements. 

F. Easement acquisition procedures.  

12.4.2 Inspection of Utility Owners Construction 

The DBT shall set forth procedures for inspection of all utility adjustment work 

performed by utility owners (and/or their contractors) to verify compliance with 

the applicable requirements described in Section 12.4.1 (General Construction 

Criteria).  The inspection shall validate that the utility work adheres to the above 

criteria, is as designed, and conforms to the approved utility agreement and any 

approved amendments.  

12.4.2 Scheduling Utility Adjustment Work 

The utility adjustment work (other than construction) may begin at any time 

following issuance of an encroachment permit number. The DBT shall not 



 

 

arrange for any utility owner to begin any demolition, removal, or other 

construction work for any utility adjustment until all of the following conditions 

are satisfied: 

A. The utility adjustment is covered by an executed utility agreement (and any 

conditions to commencement of such activities that are included in the utility 

agreement have been satisfied); 

B. Availability and access to affected replacement utility property interests or 

public right-of-way have been obtained. 

C. If any part of the construction work for the utility adjustment shall affect the 

project right-of-way, then approvals from the KYTC shall be received. 

D. The review and comment process has been completed and required approvals 

have been obtained for the Encroachment Permit covering the utility 

adjustment.  

E. All governmental and permitting approvals necessary for the utility 

adjustment construction have been obtained, and any pre-construction 

requirements contained in those approvals have been satisfied. 

F. The DBT has verified that all utility adjustments address the project needs 

and are not in conflict with one another. 

G. The DBT has conducted a preconstruction joint utility meeting to schedule 

and plan all utility owner adjustments.  KYTC shall be invited to attend this 

meeting. 

H. All other conditions to that work stated in the RFP  have been satisfied.  

12.4.3 Standard of Care Regarding Utilities 

The DBT shall carefully and skillfully carry out all work impacting utilities and 

shall mark, support, secure, exercise care, and otherwise act to avoid damage to 

utilities. At the completion of the work, the condition of all utilities shall be 

equivalent to their use and function prior to construction.   

12.4.4 Emergency Procedures 

The DBT shall provide emergency procedures with respect to utility adjustment 

work. The DBT shall obtain emergency contact information from, and establish 

emergency procedures with, each utility owner.  

12.4.5 Utility Adjustment Field Modifications 

The DBT shall establish a procedure to be followed if a utility adjustment field 

modification is proposed by either the DBT or a utility owner, after the utility 

agreement (which includes the utility adjustment plans) has been approved. The 

procedure shall contain, at minimum, the following processes: 

A. The utility owner‟s review and approval of a utility adjustment field 

modification proposed by the DBT, or the DBT‟s review and approval of a 

utility adjustment field modification proposed by the Utility Owner. 

B. Submittal of plans for the proposed utility adjustment field modification to 

KYTC for its approval. 



 

 

C. Transmittal of utility adjustment field modifications to the appropriate 

construction field personnel.  

D. Inclusion of any utility adjustment field modifications in the record drawings 

for the Project. 

The DBT shall cause the procedure to be followed for all utility adjustment field 

modifications, whether the construction is performed by the DBT or by the utility 

owner. 

12.4.6 Switchover to New Facilities 

After a newly adjusted utility has been accepted by the utility owner and is 

otherwise ready to be placed in service, the DBT shall coordinate with the utility 

owner regarding the procedure and timing for placing the newly adjusted utility 

into service and terminating service at the utility being replaced.  

12.4.7 Record Drawings 

The DBT shall provide record drawings to each utility owner for utilities adjusted 

by the DBT, in accordance with the applicable utility agreement(s). 

The DBT shall provide As-Built Record Drawings to KYTC (regardless of 

whether design and/or construction of the subject utilities was furnished or 

performed by the DBT or by the utility owner). These drawings shall show the 

location of, and label as such, all abandoned utilities and shall show and label all 

other utilities, whether remaining in place or relocated, located within the project 

right-of-way, or otherwise impacted by the project.  The DBT shall provide the 

record drawings for each adjustment to KYTC not later than 90 days after the 

utility owner accepts the adjustment.   

12.4.8 Maintenance of Utility Service 

All utilities shall remain fully operational during all phases of construction, 

except as specifically allowed and approved in writing by the utility owner. The 

DBT shall schedule utility adjustment work in order to minimize any interruption 

of service, while at the same time meeting the project schedule and taking into 

consideration seasonal demands.  

12.4.9 Traffic Control 

The DBT shall be responsible for the coordination of all traffic control made 

necessary by the utility adjustment work, whether performed by the DBT or by 

the utility owner.  Traffic control for utility adjustments shall be coordinated 

with, and subject to approval by, the local agency(ies) with jurisdiction. Traffic 

control shall comply with the guidelines of the MUTCD and of Section 14 

(Maintenance of Traffic) of this RFP document.  Delegation of responsibilities 

regarding who performs the traffic control operations during the utility 

adjustment work shall be included in the utility agreement. 



 

 

12.4.10 Unknown Utilities 

If during construction, the DBT uncovers a utility facility that the respective 

utility company did not know existed, the DBT is to bring this to KYTC‟s 

attention immediately.  KYTC will review the situation with the respective utility 

company and the DBT to determine the best course of action to minimize 

impacts to the utility facility and the project schedule.  If it is determined by 

KYTC that establishing the presence of the unknown utility was not possible by 

the DBT during the procurement phase, KYTC will consider this a changed 

condition and work with the DBT and the utility company to make the 

appropriate adjustments for cost as part of a change order.  The project schedule 

shall only be revised if it can be demonstrated to the satisfaction of the KYTC 

that the unknown utility conflict has materially affected the critical path for the 

project. 

12.5 DELIVERABLES 

The DBT shall provide all submittals described in this section to meet the project 

schedule, taking into account KYTC-designated review and response time.  For this 

Project, KYTC requires 10 business days for review, comment, or approval of 

Encroachment Permits, provided that all required documentation is included with the 

Encroachment Permit submittal. At the sole discretion of KYTC, if it is determined that 

additional information is required in order to review and process the Encroachment 

Permit for approval, the DBT shall revise the encroachment permit application to include 

the required revisions or missing information as identified by KYTC, and said agency 

shall have 10 business days from the date of re-submittal for review and comment. 

12.5.1 DBT’s Utility Tracking Report and Project Coordination Requirements 

The DBT shall maintain a utility tracking report in tabular form, listing all 

utilities located within the project right-of-way or otherwise potentially affected 

by the project. The utility tracking report shall include sufficient information 

regarding all factors needed to reasonably determine the status of each utility to 

be relocated as part of the project.  The DBT shall submit the utility tracking 

report to KYTC and update it monthly.  The DBT shall facilitate, at a minimum, 

quarterly utility company status meetings to discuss any project issues and to 

update KYTC on the progress being made on the project. 

12.5.2 Utility Companies Contacts 

   See Appendix D 

13. RAILROADS (NOT APPLICABLE)  

 

14. DESIGN AND CONSTRUCTION REQUIREMENTS:  MAINTENANCE OF TRAFFIC 

(MOT) 

 

Maintenance of Traffic (MOT) Special Provisions in addition to the Governing Regulations listed 

in Section 8.1 of this document:  The DBT shall submit an approach for MOT for the project that 



 

 

incorporates the elements listed as well as propose any innovative ideas that may expedite the 

work.  A Traffic Management Plan will need to be submitted and approved.  

14.1 General:  All temporary MOT devices shall comply with the National Cooperative 

Highway Research Program (NCHRP) 350 Hardware report. 

 

14.2 MOT Restrictions: 

 

All maintenance of traffic procedures shall be in accordance with MUTCD.  No lane 

closures will be allowed during the observance of all National Holidays identified in 

Section 101 of the Standard Specifications.  Under special circumstances, KYTC 

reserves the right to restrict the use of lane closures due to unforeseen special events.  In 

principle, the DBT shall maintain the current lane configuration (or better), for the life 

of the project including access to all adjoining properties. Suggestions for additional 

working hours may be proposed by the DBT to KYTC as a part of the DBT project 

proposal.  Construction operations using shoulder closures may be allowed during all 

daylight hours (except holidays) provided any resulting temporary drop-off conditions 

and signing requirements are adequately addressed.  In general, any drop-off condition 

4" or less shall be protected by barrels or delineators spaced every 40 feet.  Drop-off's 

greater than 4" shall be wedged with DGA or other suitable materials on a 3:1 or 

greater slope in conjunction with barrels spaced every 40 feet.  If a positive separation 

of 8 feet desirable (5 feet minimum if approved by the Engineer) or greater can be 

achieved between traffic and the drop-off, no wedging will be required.  Temporary 

drop-offs during working hours that construction operations are taking place should be 

kept to a minimum.  Drop-offs greater than 4", resulting from excavations directly 

adjacent to traffic (with no positive separation), shall be limited to 500 feet in length.  

The intent of this requirement is to keep the temporary ''wedging operation" in close 

proximity to the work to promote safety for the motorist. 

 

The DBT shall submit the MOT plan to KYTC for approval.  The KYTC will approve or 

provide comments within 14 calendar days. 

 

15. DESIGN AND CONSTRUCTION REQUIREMENTS:   LOCATION & DESIGN 

 

Location & Design Special Provisions in addition to the Governing Regulations listed in Section 

8.1 of this document.   

 

15.1 Survey: 

All project survey requirements shall be in accordance with Section 300 of the KYTC 

Design Manual.  Placement of proposed Right of Way monuments, in accordance with 

KYTC standards, shall be required on this project.  Placement of all proposed Right of 

Way monuments shall be performed by a Registered Surveyor, with a current 

registration, recognized by the Kentucky State Board of Registration for Professional 

Engineers and Surveyors.  Costs associated for this item shall be borne by the DBT. 

 

The DBT shall provide the following items prior to final acceptance of the As-Built 

Plans: 

 

a. Listing of all new monumentation, set, (horizontal and vertical) plotted on the As-

Built Plans. 



 

 

b. Copies of all Deeds, Plats, Maps and other written evidence used to establish points 

related to the project including summaries of all parole evidence acquired as a part of 

the survey operation. 

 

15.2 Functional Classification of Roadway:   Rural Minor Arterial 

 

15.3 Design Speed:   55 mph 

 

15.4 Pavement:  See Appendix A for thickness details 

Option A Compaction Required 

 

Material Transfer Vehicle Required:     Yes       X  No ________ 

See Special Note for Materials Transfer Vehicle in the standard specifications. 

Asphalt Pavement Ride Quality Required:     Yes      X  No ________ 

See Section 410 of the standard specifications. Category A 

 

15.5 Typical Section:  See Appendix B 

 

15.6 Drainage Folder Required: Yes        X  No _________ 

 

15.7 Design Exceptions: 

Previously approved Design Exceptions:          None  

 

The DBT shall advise of any proposed design features that do not meet the minimum 

design criteria.  Due to the sensitive nature of the approval process for a Design 

Exception, it is a requirement that all design exceptions be submitted for consideration by 

the KYTC in writing no less than 21 days prior to submittal of the technical proposal.  A 

detailed explanation of the justification for this exception must be provided with this 

request.  All DBTs will be made aware of the request as well as approval or disapproval 

in writing.  KYTC does not intend to approve design exceptions after the contract is 

awarded unless extreme and unforeseen circumstances can be demonstrated.  The safety 

of the traveling public shall not be compromised by a design exception. 

 

The following items need to be individually discussed for any requested design 

exception: 

A. Amount and character of traffic 

B. Type of project (e.g. new construction, 3R) 

C. Accident history relevant to the exception request 

D. Specific information pertinent to the type of exception being requested (i.e. deferral 

of bridge widening requests should address structural and function adequacy of 

existing bridge and project a future time for widening and etc.) 

E. Underlying reason for requesting exception 

F. Effect, if any, exception will have on other standards (i.e. design speed exception 

would affect requirements for grade, curvature, sight distance, etc.) 

G. Effect of the exception on the safety and operation of the facility 

H. Cost of attaining full standards (phrases such as obtaining the standard would be too 

“costly” or beyond the scope of the project are of little value in making a decision) 

I. Future improvements and their relation to the requested exception 

J. Any features which would tend to mitigate the deviation 

 

 



 

 

 

15.8 Fuel and Asphalt Adjustments: 

Fuel and asphalt price adjustments, as detailed in the supplemental specifications, will be 

applicable for this project.  Payments are based on actual quantities placed per day rather 

than estimated values and the base “index” values used to determine price adjustments 

shall be based on the values for the first of the month for when the bid proposals are 

submitted to KYTC. 

 

15.9 Fencing: Yes       X  No __________ 

The DBT shall be responsible for maintenance of existing Right of Way fencing.  Any 

fence damaged or removed during construction shall be replaced with new fencing at the 

direction of KYTC‟s Project Manager. 

 

15.10 Additional Description of Required Work and Special Provisions 

All areas disturbed along residential properties shall be restored using seeding and 

protection.  Approach roads and commercial entrances may require reconstruction.  As a 

part of this reconstruction, existing widths and profile grades shall be maintained or 

improved upon.  This may require work off the existing Right of Way and in accordance 

with Section 12 of this document.  

 

16. DESIGN AND CONSTRUCTION REQUIREMENTS:   STRUCTURES 

 

16.1 Structure Design / Advance Situation Folder 

The DBT shall have a consultant team member pre-qualified in Structure Design, Bridges 

under 500 feet.  The DBT shall be responsible for preparing any structure plans required.  

The structure plans shall be developed in accordance with Division of Structure Design 

Guidance Manual (http://transportation.ky.gov/bridges/GuidanceManual.htm).  Review 

times shown in the Guidance Manual shall begin when a submittal is received.  

Submittals required shall be Advance Situation Folder, Stage 1 Preliminary Plans, Stage 

2 Preliminary Plans, Stage 1 Final Plans and Stage 2 Final Plans.  The structure plans 

shall be signed and sealed by a Licensed Professional Engineer.  Structure may be 

submitted individually.  The Division of Structural Design shall provide drawing 

numbers for each structure.  The DBT shall present electronic copies in pdf format of 

plans and calculations for all submittals to the Division of Structural Design.  This shall 

be in addition to any required hard copies. 

 

 

16.2 Existing Structures Identification and Data 

Plans are available for the existing structures and on the established ftpsite at: 

                                         

   ftp://kytcftp.kytc.state.ky.us 

Username: kytc\transportation 

Password: bigfiles 

      

    Structure Drawing Number: 22593 22592 

    Bridge Number:   111B000057N 111B00058N 

    Existing Structure Data:  See Old Bridge Plans on ftp site 

 

The DBT should field verify all pertinent information needed to facilitate the design and 

construction. 

 

http://transportation.ky.gov/bridges/GuidanceManual.htm
ftp://kytcftp.kytc.state.ky.us/


 

 

 

16.3 Design and Construction Requirements of Structure 

All design and structure construction shall be in compliance with all applicable AASHTO 

design criteria as well as current KYTC standards. 

 

All Shop Drawings shall be approved by DBT.  PDF copies shall be provided to the 

Division of Structural Design 

  

 16.4 Foundation Investigation and Geotechnical Investigations 

All geotechnical information needed by the DBT for foundation investigation and all 

geotechnical investigations necessary to prepare the DBT‟s technical and price proposal 

shall be the responsibility of the DBT.  The subsequent reports shall be submitted for 

review and approval by KYTC Geotechnical Branch.  Please allow 14 calendar days for 

this review.  Existing Geotechnical Information is for information purposes only. 

 

 16.5 Geotechnical, Foundations, Slopes and Walls 

All geotechnical information needed by the DBT for roadway and foundation 

investigation and all geotechnical investigations necessary to prepare the DBT‟s bid shall 

be the responsibility of the DBT.  The subsequent reports shall be submitted for review 

and approval by the Cabinet‟s Geotechnical Branch.  Please allow 14 calendar days per 

submittal for this review. 

 

1. The DBT‟s Geotechnical engineering firm shall be prequalified for Geotechnical 

engineering work (Engineering, Laboratory Testing and Drilling) in Kentucky. 

 

2. Design shall be in accordance with AASHTO LRFD Bridge Design 

Specifications, latest edition, except where overridden by state design standards.  

All design shall use LRFD methods except where such methods are not provided 

for in the AASHTO design manual, or these requirements.  Where state standards 

recommend ASD design methods, equivalent LRFD methods shall be used. 

Specific approval to use non LRFD methods is required 

 

3. All geotechnical design and geotechnical explorations performed by the DBT 

shall be completed and submitted to KYTC in accordance with the latest copy of 

the KYTC Geotechnical Guidance Manual. The design shall be in accordance 

with the Guidance Manual except where overridden by these requirements.  

Meetings and submittals shall be in accordance with the Geotechnical Manual. 

The DBT shall produce and submit a Foundation Analysis and Design Report for 

each structure and a Geotechnical Engineering Roadway Report for slopes and 

subgrade design.  These reports shall include all engineering analyses and design 

recommendations. 

 

4. If the DBT determines subsurface explorations are necessary to properly design 

and construct the work in accordance with KYTC requirements, the DBT shall 



 

 

perform the subsurface explorations and analysis at its own expense.  The DBT 

shall selectively locate subsurface explorations on the basis of field observations, 

and design considerations. Location of explorations shall be as topography, site 

conditions, soil conditions, and design factors dictate.   

The DBT shall provide all subsurface exploration plans and explorations to 

KYTC in accordance with the KYTC Geotechnical Manual. 

 

5. All bridge loads must be supported by a deep foundation extended to bedrock or 

spread footings founded on competent bedrock. 

 

6. Spread footings shall not be allowed for bridge foundations unless they are 

founded on competent bedrock.  Spread footings for other structures shall be 

designed in accordance with the KYTC Geotechnical Guidance Manual, KYTC 

Structural Guidance Manual, AASHTO LRFD Bridge Design Specifications, and 

with applicable Special Notes located in the Appendix to this Project Scope 

document. 

 

7. Acceptable driven pile types are: 

o Steel H-piles driven to bedrock 

o Steel Pipe Piles (closed and/or open ended) driven to bedrock 

o Timber piles are not allowed for permanent structures. 

 

8. Design drilled Shafts in accordance with the KYTC Geotechnical Guidance 

manual, KYTC Structural Design Guidance Manual, and AASHTO LRFD 

Bridge Design Specifications. 

o Bell shaped shafts shall not be allowed. 

o Drilled shafts shall be constructed in accordance with the “Special Note 

For Drilled Shafts” located in the current edition of the “Kentucky 

Standard Specifications for Road and Bridge Construction”. 

o Drilled Shafts must be designed with shafts tips extended into bedrock. 

o The side resistance and end bearing components of axial geotechnical 

resistance in rock sockets may be combined only if the DBT 

geotechnical engineering team evaluates the results of load testing 

performed using the Osterberg method to confirm that the deformations 

required to mobilize the side resistance and end bearing components are 

compatible.  



 

 

o Because permanent casing is required for drilled shafts extending into 

bedrock, side resistance in soil and end bearing in rock cannot be 

combined 

For shafts socketed into bedrock: 

o Permanent casing is required.  

o The DBT shall use permanent casing that is 6 inches larger in 

diameter than the proposed rock socket diameter to the top of rock 

socket/bottom of permanent casing. 

o The DBT shall be responsible for providing subsurface exploration 

drilling to finalize the drilled shaft tip elevations. Additional drilling 

shall be required at each drilled shaft location in accordance with the 

Special Note for Drilled Shafts, current edition. 

o The DBT shall design the shafts neglecting any lateral resistance 

above the “Bottom of Permanent Casing” elevations and considering 

lateral resistance only in the uncased portions below the “Bottom of 

Permanent Casing” elevations. 

o The DBT shall perform lateral load analysis neglecting any lateral 

resistance above the top of the uncased rock socket.  

o The strength of the steel casing may be included in the structural 

resistance of the shaft to axial and bending loads.  The thickness of the 

casing shall be reduced by the anticipated corrosion loss of the steel 

over the design service life of the structure. 

9. Proposed alternative foundation systems not specifically allowed for in this 

criteria or in the KYTC Design Manuals may be used upon approval of KYTC.   

If the DBT wishes to propose an alternative foundation system, they must submit 

a proposal to the KYTC for review.  The proposal shall specifically address: 

o Anticipated nominal resistance of the foundation elements (axial and 

lateral) 

o Anticipated service load deflections of the foundation elements 

o Estimated service life 

o Proposed design methods and resistance factors 

 

10. The DBT shall design retaining walls in accordance with the KYTC 

Geotechnical Guidance Manual, KYTC Structural Design Guidance Manual,  

AASHTO LRFD Bridge Design Specifications, and with applicable Special 

Notes located in the appendix. 



 

 

o The DBT shall design foundations for gravity retaining walls in 

accordance with the KYTC Geotechnical Manual.  The gravity walls 

shall be constructed in accordance with KYTC Standard Drawing RGX-

002.  The geometry of the gravity walls may vary from the Standard 

Drawing only if approved by the Department.  

o Gabion basket retaining walls shall not be permitted for permanent 

construction.     

o Metal “Bin” type retaining walls shall not be permitted for permanent 

construction. 

o Only preapproved Mechanically Stabilized Earth (MSE) wall systems 

shall be used on this Project.  See the Special Note for MSE retaining 

walls located in the Appendix H for preapproved systems.  Only 

inextensible reinforcement shall be allowed. 

11. Reinforced soil slopes shall not be designed at a slope ratio steeper than one (1) 

Horizontal to one (1) Vertical.  Reinforced soil slopes shall be designed in 

accordance with design procedures presented in the latest version of Publication 

No. FHWA NHI-00-043, “Mechanically Stabilized Earth Walls and Reinforced 

Soil Slopes.” 

 

12. The DBT shall be responsible for analysis and design of soil slopes. Slopes 

steeper than two to one (2H:1V) shall be reinforced.  Slopes two to one (2H:1V) 

or flatter may require reinforcement or other remediation measures depending on 

soil conditions. 

o Where embankment settlement is anticipated to exceed 3 inches in total 

settlement, the DBT shall submit an instrumentation plan for review to 

monitor settlement and determine when the pavement section can be 

placed. 

o All geotechnical instrumentation shall be left in place for future readings 

after the project has been completed. Instrumentation destroyed by the 

DBT shall be replaced at the DBT‟s expense. 

o Pile cores shall be constructed in accordance with Kentucky Standard 

Drawings RGX-100 and RGX-105, meeting the material requirements of 

the current edition of Special Provision 69.  It is recommended that the 

pile core and the adjacent embankment consist of similar materials to 

prevent migration of fines into or out of the pile core, and future 

settlement of the embankment.  (i.e. Place soil embankment around a 

cohesive pile core, and rock or granular embankment around a granular 

pile core).  If dissimilar materials are used, a Geotextile Fabric, Type IV, 

separator will be required between the pile core and embankment, in 



 

 

accordance with Sections 214 and 843 of the current Standard 

Specifications. 

o Slope protection will be required on bridge spill-thru slopes (at wet 

crossings) meeting the requirements of Sections 703 & 805 of the 

Standard Specifications for Road and Bridge Construction, current 

edition.  The limits, size, and thickness of the slope protection shall be as 

specified in HEC 23.  Place a Type I Geotextile Fabric, in accordance 

with Sections 214 & 843 of the Standard Specifications for Road and 

Bridge Construction, current edition, between the embankment and the 

slope protection 

o Shale cannot be used in the upper two feet of the subgrade. 

o If shale that has a possibility of being acidic producing is used on the 

project, testing shall be required to determine the acidic producing 

potential. Acidic producing shale cannot be left exposed. The acidic 

producing shale shall be encased with a minimum 2.5-foot layer of 

compacted clay soil. A minimum of 4 feet of clay shall be required on 

top of the embankment to control the corrosion of guardrail and/or sign 

post, etc. from the acidic shale. Sulfate resistant cement (ASTM C-150 

Type II) shall be used for subsurface structures such as pipes, culverts, 

bridges, etc. 

o The subgrade should be constructed in accordance with the pavement 

design specifications.  For a chemically stabilized subgrade a minimum 

preliminary CBR design value of 3.0 (CBR valued will be decided after 

soil testing is complete) is recommended for the soil beneath the 

chemically stabilized subgrade. Chemical treatment for the top 8 inches 

of subgrade is recommended (Stockpiling of soil may be required).  

The appropriate chemical for treating the soil types encountered on this 

project shall be determined after soil testing is complete.  It is 

suggested that 6 percent, by dry mass, be utilized to determine plan 

quantities, using an average dry density to be determined after soil 

testing is complete.  The chemical shall be applied in accordance with 

Section 208 of the current edition of Standard Specifications for Road 

and Bridge Construction. Where chemical stabilization is not feasible 

(cross over‟s, tie-in‟s, etc...) a minimum of 1 foot of Kentucky Coarse 

#2‟s, 3‟s or 23‟s shall be used.  The granular material shall be wrapped 

with Geotextile Type IV fabric. 

o All open sinkholes and/or solution cavities within the limits of 

construction, whether shown on the plans or not, that are not used for 

drainage purposes, shall be filled and/or capped in accordance with 

Section 215 of the Standard Specifications for Road and Bridge 

Construction, current edition.  The Sepia Drawing “Treatment of Open 



 

 

Sinkholes” provides guidance on capping sinkholes, and shall be 

included in the plans.  Specific sinkholes needing this treatment shall be 

investigated during drilling as outlined in the geotechnical manual, and 

shall be listed in the geotechnical notes. 

o Sinkholes/solution features, which will be used for drainage purposes, 

shall have mitigation procedures shown on the plans.  Special care shall 

be exercised during construction to prevent siltation of the sinkholes.  

Specific sinkholes needing this treatment shall be investigated during 

drilling as outlined in the geotechnical manual, and shall be listed in the 

geotechnical notes. 

o All Sinkholes identified by the Project Design Team and any required 

mitigation will be shown on the plans.  Any sinkholes, whether depicted 

on the plans or not, that are located within 100 feet of the proposed right-

of-way, and are to be used for drainage purposes, shall be cleaned just 

prior to final dressing, as directed by the Engineer.  Sinkholes located 

over 100 feet from the proposed right-of-way that are used for drainage 

purposes will be reviewed by the Project Design Team to determine if 

mitigation will be required.  Mitigation shall consist of the use of 

permanent Erosion Control Devices such as silt checks, silt traps, 

sedimentation basins, etc., to filter the water runoff from the highway 

before it enters the sinkhole.  Special care shall be exercised during 

construction to prevent siltation of any sinkhole, especially those which 

are to be used for drainage purposes. 

o Where a sinkhole is to be used for drainage purposes, the designer shall 

provide appropriate mitigation measures as outlined in section “Drainage 

to Significant Resources” in the Drainage Manual.  This may include the 

use of vegetated channels, grass-lined swales, interceptor ditches, 

containment basins, etc. as designated in the Manual. 

 

o The appropriate design details for controlling the water flow will be 

determined by the designer and specified in the plans for the sinkholes 

identified during the design phase of this project.  The water quality 

mitigation must occur prior to entering a blue line stream. 

o Any ponds located within project limits shall be drained and mucked out 

a minimum of 3 feet. This material shall just be limited to final dressing 

of slopes. 

o Some areas of deep organic soils may be encountered.  The organic 

material shall be removed.  This material shall just be limited to final 

dressing of slopes. 



 

 

o If springs are encountered during construction proper mitigation 

procedures shall be followed to allow for positive drainage. 

o Working platforms for Embankment or subgrade construction, consisting 

of limestone, may be needed in some areas.  The granular material shall 

be wrapped with Geotextile Fabric Type IV. 

o Foundation embankment benches and longitudinal perforated pipe 

underdrains shall be constructed in accordance with Standard Drawings 

RGX-010 and RDP-006.  If stability is a concern the benches shall be 

constructed one at a time beginning with the lowest bench. Each bench 

shall be backfilled prior to excavation of the next bench. This procedure 

shall be followed to help maintain stability of the existing slopes in these 

areas.   

13. Excavation support methods may be required.   A dewatering method may be 

needed in some areas.  The DBT shall be responsible for the stability of any 

excavations or temporary cuts.  Protection of adjacent structures and utilities is 

the responsibility of the DBT.  The DBT shall be responsible for any damage to 

the existing infrastructure.  Any damage shall be repaired immediately. 

 

 

 

 

 

 

17. DESIGN & CONSTRUCTION REQUIREMENTS: PERMANENT TRAFFIC CONTROL 

 

17.1 Pavement Markings and Delineators Special Provisions in addition to the Governing 

Regulations listed in Section 8.1 of this document: 

 

A. Pavement Markings: Yes       X  No _________ 

The DBT shall provide all pavement striping, intersection markings, and lane 

markings in accordance with the MUTCD and applicable KYTC Standards.  The 

DBT shall provide striping plans no later than the final plan submittal stage for 

review and approval by KYTC. 

 

17.2 Signing Special Provisions in addition to the Governing Regulations listed in Section 

8.1 of this document: All temporary signing shall be provided by the DBT for this 

project.  The DBT shall provide permanent sign plans at the joint inspection stage for 

information only.  KYTC will install the permanent signage. 

 

17.3 Existing Signalization 

A schematic drawing of the proposed US 68/US 68X signal layout to be installed by 

KYTC before December 31, 2013 is available on the established ftpsite at: 

Cadiz Bypass 

ftp://kytcftp.kytc.state.ky.us 

Username: kytc\transportation 

ftp://kytcftp.kytc.state.ky.us/


 

 

Password: bigfiles 

Folder:  Cadiz Bypass 

 

18. SELECTION CRITERIA 

 

The DBT shall be required to provide the KYTC two separate  sub mittals  for  the 

pr oject.  The first submittal shall be a technica l propos al and the s econd submittal  shall  

be a price proposal.  The Scoring  Committee will evaluate the technical proposal and 

provide a score to the aw ards  com mittee .  The p rice p roposal sha ll be submitted after the 

scoring commit tee has complet ed scoring the  proposals and the awards committee shall 

establish an overall score.  The KYTC‟s Project Awards Committee shall select the winning 

Design Building Team for this project and the award shall be made accordingly.  The bids shall 

be opened on December 13, 2013 and the award shall be made in January 2014. 

 

18.1 Technical Proposal (40 Points) 

A. Schedule / Capacity (20 Points) 

The DBT shall establish a substantial completion date for the project which shall be 

no later than October 1, 2015.  Early substantial completion date of the project is 

preferred and liquidated damages shall apply on the date submitted by the DBT as 

part of his submittal. If the project is not completed by DBT‟s designated date, 

liquidated damages per Section 108.09 of the Standard Specifications shall be applied 

for each calendar day including weekends and holidays.  Contrary to current 

specifications, liquidated damages, in the amount of $5,000.00/per day shall be 

assessed through the winter months and during any times when a work item cannot 

be pursued due to seasonal limitations. 

 

The Scoring Committee shall evaluate the ability of the DBT to complete the project 

based on the following: 
 

o Proposed Schedule (15 points) (see Section 8.1) submission shall include a 

CPM schedule to clearly demonstrate the DBT approach with the following 

specific dates (at a minimum): 
 

Phase II 

1) Final Plans-in-Hand and Drainage Inspection Date: 

2) Maintenance of Traffic Plan Submittal Date: 

3) Submittal of Review Plans Date: 

4) Final Plan Submittal Date (see also “Buildable Units” Section 20): 

5) Construction Start Date: 

6) Substantial Completion Date: 
 

o Capacity (5 Points) Current projects and availability of DBT members 

(Switching of team members after the award of this project shall only be 

allowed upon written approval by the KYTC.) 
 

B. Innovation / Project Management (20 Points) 

This section shall contain information about the DBT‟s proposal for completing the 

project.  The Scoring Committee shall evaluate based on the following: 

o Design Quality & Qualification 

o Innovative Construction Proposal 

o Project Management & Coordination 



 

 

 

18.2 Evaluation of Mandatory Requirements 

The Scoring Committee members shall evaluate and score the technical proposal.  This 

evaluation shall be based on the information contained in the DBT‟s technical proposal 

concerning the DBT‟s Schedule/Capacity and Innovative/Project Management Ideas. 

 

18.3 Price Proposal (60 points) 

Price Proposals are qualified based on sections 6.11, 8.1 and 8.2 and evaluated on the 

basis of Section 18.4: 

o Price Proposal (Lump Sum Bid)  60 points 

 

18.4 Value Based Formula Used for Selection 

Scoring of the Technical Proposal and Price Proposal plan shall be combined using a 

normalized weighted formula as follows: 

SB = 100 [0.40 (TB/TH) + 0.60 (PL/PB)] 

Where 

PB = DBT‟s Price Proposal 

PL = Lowest Price Proposal (all DBTs) 

TB = DBT‟s Technical Proposal Score 

TH = Highest Technical Proposal Score (all DBTs) 

 

The DBT‟s Overall Score (SB) will be rounded to a tenth of a point. Rounding of Scores 

to the nearest tenth of a point will be accomplished by the round-up method: e.g., 75.45, 

75.46, 75.47, 75.48, and 75.49 would be rounded up to 75.5; and 75.41, 75.42, 75.43, and 

75.44 will be rounded to 75.4.  The DBT with the highest overall score shall be 

recommended to the KYTC Awards Committee for Contract Award. In the event that two 

or more DBTs achieve the same rounded final score (SB), the "tied" DBT with the lowest 

Price Proposal (PB) shall be recommended to the KYTC Awards Committee for Contract 

Award.  The KYTC Awards Committee has final authority to determine the best interests 

of the KYTC in awarding (or not awarding) the contract. 

 
19. PLAN SUBMITTALS AND REVIEW REQUIREMENTS 

 

19.1 Quality Control: The DBT, upon selection by the Awards Committee, shall be 

responsible for the professional quality, technical accuracy and adherence to the 

Governing Regulations listed in section 8.1 of this document, for all plan 

submittals required under this contract. 

 
The DBT shall immediately notify the Department of any apparent discrepancy 

between the various design and construction manuals and this RFP. 

 
Unless stated otherwise, review comments do not revise the scope or intent of the 

project and do not constitute a request for changes beyond the current contracted Scope 

of Services. 

 
In the event the Department determines that any required submission is incomplete, 

contains inaccuracies which preclude a meaningful review, or does not adhere to the 

Governing Regulations listed in section 8.1 of this document, the Department shall 

advise the DBT of the short comings and direct the DBT to revise and resubmit the 



 

 

plan. No time extension shall be granted as a result of such action. The Department 

shall schedule a review meeting or issue review comments as appropriate. 
 
In the event the DBT believes that any review comment, or orders issued by the 

Department, require a change to the scope of the agreed work, the DBT shall first 

contact the Department for clarification and shall, within 10 days of receipt of the 

comments or orders, provide written notice to the District Project Manager and Project 

Engineer concerning the reasons why the DBT believes the scope has been changed. 
 

19.2 Major Design Decision:  Separate submittals for concurrence with major design 

decisions are required.  Major design decisions involve significant utility relocation, 

unforeseen acquisition of right of way, traffic operation or geometric decisions that 

involve two or more viable solutions, and any other decision that impacts the public, 

operation of the facility or future maintenance. 

 

When the DBT becomes aware of additional decisions during the course of the design, 

they shall advise KYTC‟s Project Manager in writing. 

 

19.3 Final Plans In Hand Review Submission:  For each Buildable Unit, the Consultant 

shall submit Final Plans In Hand detailed design plans as per the KYTC Design Manual 

for review.  All submissions shall be shown on the required Progress Schedule.  The 

Department shall have 14 calendar days from receipt to review complete submissions.  

This review time shall be shown on the required Progress Schedule.  Following the 

review, the Department will return to the DBT marked plans noted „ACCEPTED‟, 

„ACCEPTED AS NOTED‟ or „NOT ACCEPTED‟.  The DBT shall correct errors, 

incorporate changes, perform investigations and make related changes to the plans and 

supporting documents prior to submitting construction plans. 

 

Plan Review Distribution Table:  The DBT shall supply half size (11”x17”) paper 

prints simultaneously to the parties indicated below along with an electronic pdf version.  

Each affected utility company shall receive one full size (22”x34”) plans: 
 

 Number of half size sets 

KYTC District Office with PDFs on 

CDs 

3 

KYTC Central Office 3 
 

19.4 Construction Plans:  After the review comments for the final plan review submission 

have been complied with, and following approval of the design documentation, the DBT 

shall prepare plan sets for use during construction.  All review comments shall be 

resolved in writing by the DBT to satisfaction of the Department before DBT submits the 

construction plans.  Each plan sheet shall have its last revised date noted on the sheet and 

clearly marked „Approved For Construction‟.  Physical construction shall not begin until 

the plans marked „Approved For Construction‟ (by the Project Manager) are delivered to 

each party on the Plan Distribution Table below.  KYTC will comment on these plans 

within 14 working days of their submission by the Project Manager. No time extensions 

shall be approved by the Project Manager if the plan distribution is not completed and 

project delays occur as a result.   
 



 

 

Plans Distribution Table:  The DBT shall supply full size (22”x35”) and/or half size 

(11”x17”) paper prints and electronic pdf version of each plan submission simultaneously 

to the parties indicated below: 
 

 Number of  

full size sets 

Number of  

half size sets 

KYTC District Office 4 4 

KYTC Central Office  3 

 

20. BUILDABLE UNITS (BU) 

 

Definition:  Buildable Units are portions of the projects which can be designed, reviewed and 

built with only limited controls and assumptions coming from the design of other portions of the 

project.  Often a Buildable Unit will be defined by a geographic area within the plan, but it may 

also be defined by types of work or construction stages which may require or permit similar, 

nearby work to be divided into separate Buildable Units.  All Buildable Units shall summarize the 

materials required to construct that portion of the project.  The summary shall include the 

Construction and Material Specifications Item Number, and a description of the materials to be 

used. 

 

General:  The DBT may break the project work into two or more separate BU which can be 

progressed through design and construction with minimal or known effect on each other and/or 

which can be dealt with sequentially such that sufficient data is available for design and review of 

each BU.  In order that the design and construction of one BU may proceed without significant 

approved information from an associated BU, the DBT may develop and propose assumptions 

which will allow for the first BU to proceed through design and/or construction.  These 

assumptions shall be submitted for review and comment but their accuracy and effort upon the 

final design are the sole responsibility of the DBT.  Should error in these assumptions result in 

additional work, remedial work or other changes to assume an acceptable design or should they 

result in the need to remove work and substitute additional work, the DBT shall be responsible 

for all such costs including, removal of unacceptable materials from the site, modification, 

additional work, repairs, etc. as necessary to produce an acceptable result. 

 

If the DBT elects to develop Buildable Units, the DBT shall prepare, for review by the 

Department, a table of Buildable Units for the project with each BU described in detail.  This 

table of Buildable Units will be approved or comments given within 14 calendar days after the 

submission.  If the table is approved, the DBT shall modify the Progress Schedule to show a 

separate group of activities for BU and these activities shall encompass all of the design and 

construction work in each BU.  Work activities shall be further separated in the Progress 

Schedule to show a meaningful completion status (i.e. separate activities comprising the 

placement of a bridge deck on steel beams shall describe; shoring, form building, steel placement, 

placement of conduit & joints, pouring concrete, forming parapets, pouring or slip forming 

parapets, provision of membranes, provision of wearing surfaces, curing, repair, form removal, 

cleaning, etc.) 

 

The Final Review Submission and construction plans shall specifically be identified by the 

Buildable Unit code.  If the design of a BU requires input information from an adjacent or related 

BU, the source for that information in previously approved plans shall be cited or the DBT shall 

provide an estimated value of the data.  The input data shall also be carefully identified.  In the 

same way any assumption, calculations or results from the stage and BU which are used as input 

to another BU to verify previous assumptions.  Should assumptions not match values calculated 



 

 

later, the DBT shall re-analyze all affected components and determine appropriate changes.  

Should those elements have already been constructed, the DBT shall recommend repairs, 

adjustments, modifications or replacement of the existing work as necessary to comply with the 

Scope of Work.  All costs for re-design, re-submission, modifications, removals, disposal of 

materials and new work needed to remedy the project and bring it to compliance shall be borne 

by the DBT and no time extensions shall be approved for this. 
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