
 

 

November 14, 2011 

 

 

CALL NO. 103 

CONTRACT ID NO. 111052 

ADDENDUM # 2 

 

 

Subject:  Bell County, STP 0251 (028) 

Letting November 18, 2011 
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Proposal revisions are available at http://transportation.ky.gov/contract/. 

   

If you have any questions, please contact us at 502-564-3500. 

 

Sincerely, 

 
Ryan Griffith 

Director 

Division of Construction Procurement 

 

RG:ks 

Enclosures  

http://transportation.ky.gov/contract/


9/28/11

SPECIAL NOTE FOR LIQUIDATED DAMAGES

In addition to the Liquidated Damages specified in Section 108.09, Liquidated Damages in 
the amount of $5,000.00 per day will be assessed for each day or part of a day a lane closure 
remains in place after the completion date of May 24, 2012.

Traffic may be diverted with both directions of travel in a single tunnel bore no more than 
126 calendar days to complete repairs in the tunnels.  If the 126 days are exceeded a 
disincentive in the amount of $5,000 per day will be assessed.  

Any lane closure during a restricted time will result in a disincentive of $5,000 per day 
prorated to the nearest hour.

Contrary to Section 108.09, Liquidated Damages will be assessed regardless of whether 
seasonal limitations prohibit the Contractor from performing work on the controlling item.

Except as provided herein, all other applicable provisions of Section 108.09 shall apply.
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