
eProposal Jan-2009

CALL NO.  203

CONTRACT ID.  101334

KENTON COUNTY

FED/STATE PROJECT NUMBER  059GR10D034

DESCRIPTION  LEXINGTON-CINCINNATI ROAD (I-75)

WORK TYPE  JPC PAVEMENT REPAIRS - DIAMOND GRINDING

PRIMARY COMPLETION DATE  12/1/2011

LETTING DATE:  October 22, 2010
Sealed Bids will be received electronically through the Bid Express bidding service until 
10:00 AM EASTERN DAYLIGHT TIME  October 22, 2010.  Bids will be publicly 
announced at 10:00 AM EASTERN DAYLIGHT TIME.

DBE CERTIFICATION REQUIRED - 4%

REQUIRED BID PROPOSAL GUARANTY:  Not less than 5% of the total bid.
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       CONTRACT ID - 101334                  ADMINISTRATIVE DISTRICT - 06

       PROJECT(S) IDENTIFICATION AND DESCRIPTION:

       COUNTY - KENTON
       059GR10D034                  LEXINGTON-CINCINNATI ROAD (I-75)

       COUNTY - KENTON                                  PES - DE05900751034
       IM 0758 (092)
       LEXINGTON-CINCINNATI ROAD (I-75) MILL 1/2 INCH OVERLAY ON I-75 FROM 0.3 MI N KY 1120
       OVERPASS (MP 190.750) TO 0.09 MILE N. OF EASTBOUND KY 8 OVERPASS (MP 191.220), A DISTANCE
       OF 0.47 MILES.  JPC PAVEMENT REPAIRS - DIAMOND GRINDING.  SYP NO. 06-02019.00.
       GEOGRAPHIC COORDINATES LATITUDE 39^04'03" LONGITUDE 84^31'14"

       COUNTY - KENTON                                  PES - DE05900751035
       IM 0758 (091)
       LEXINGTON-CINCINNATI ROAD (I-75) REPAIR AND GRIND PAVEMENT ON I-75 FROM 0.251 MI S OF KY
       1072 (MP 188.334) TO 0.301 MILE NORTH OF KY 1120 (MP 190.754), A DISTANCE OF 2.42 MILES.
       JPC PAVEMENT REPAIRS - DIAMOND GRINDING.  SYP NO. 06-02022.00.
       GEOGRAPHIC COORDINATES LATITUDE 39^04'03" LONGITUDE 84^31'14"

       COUNTY - KENTON                                  PES - DE05900751036
       IM 0758 (090)
       LEXINGTON-CINCINNATI ROAD (I-75) REPAIR AND GRIND PAVEMENT ON I-75 FROM 0.72 MI S. OF US
       25 (MP 186.950) TO 0.25 MILE S. OF KY 1072 (MP 188.334), A DISTANCE OF 1.38 MILES.  JPC
       PAVEMENT REPAIRS - DIAMOND GRINDING.  SYP NO. 06-02023.00.
       GEOGRAPHIC COORDINATES LATITUDE 39^04'03" LONGITUDE 84^31'14"

       COMPLETION DATE(S):
            COMPLETION DATE - December 01, 2011
            APPLIES TO ENTIRE CONTRACT

            COMPLETION DATE - June 30, 2011
            NORTHBOUND LANE 2 AND 3 - MAINTENANCE OF TRAFFICE PHASE I
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CONTRACT NOTES 
 
 
PROPOSAL ADDENDA 
All addenda to this proposal must be applied when calculating bid and certified in the bid 
packet submitted to the Kentucky Department of Highways.  Failure to use the correct 
and most recent addenda may result in the bid being rejected. 
 
 
BID SUBMITTAL 
Bidder must use the Department’s Expedite Bidding Program available on the Internet 
web site of the Department of Highways, Division of Construction Procurement. 
(www.transportation.ky.gov/contract)  
 
The Bidder must download the bid file located on the Bid Express website 
(www.bidx.com) to prepare a bid packet for submission to the Department.  The bidder 
must submit electronically using Bid Express. 
 
 
JOINT VENTURE BIDDING 
Joint venture bidding is permissible.  All companies in the joint venture must be 
prequalified in one of the work types in the Qualifications for Bidders for the project.  
The bidders must get a vendor ID for the joint venture from the Division of Construction 
Procurement and register the joint venture as a bidder on the project.  Also, the joint 
venture must obtain a digital ID from Bid Express to submit a bid.  A joint bid bond of 
5% may be submitted for both companies or each company may submit a separate bond 
of 5%. 
 
 
 
UNDERGROUND FACILITY DAMAGE PROTECTION 
The contractor is advised that the Underground Facility Damage Protection Act of 1994, 
became law January 1, 1995.  It is the contractor’s responsibility to determine the impact 
of the act regarding this project, and take all steps necessary to be in compliance with the 
provision of the act. 
 
07/01/2010 
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FEDERAL CONTRACT NOTES 

The Kentucky Department of Highways, in accordance with the Regulations of the United States 
Department of Transportation 23 CFR 635.112 (h), hereby notifies all bidders that failure by a bidder 
to comply with all applicable sections of the current Kentucky Standard Specifications, including, but 
not limited to the following, may result in a bid not being considered responsive and thus not eligible 
to be considered for award: 

102.02 Current Capacity Rating 102.10 Delivery of Proposals 
102.08 Irregular Proposals 102.14 Disqualification of Bidders 
102.09 Proposal Guaranty 

CIVIL RIGHTS ACT OF 1964 
The Kentucky Department of Highways, in accordance with the provisions of Title VI of the Civil 
Rights Act of 1964 (78 Stat. 252) and the Regulations of the Federal Department of Transportation 
(49 C.F.R., Part 21), issued pursuant to such Act, hereby notifies all bidders that it will affirmatively 
insure that the contract entered into pursuant to this advertisement will be awarded to the lowest 
responsible bidder without discrimination on the ground of race, color, or national origin. 

NOTICE TO ALL BIDDERS 
To report bid rigging activities call: 1-800-424-9071. 

The U.S. Department of Transportation (DOT) operates the above toll-free “hotline” Monday through 
Friday, 8:00 a.m. to 5:00 p.m. eastern time. Anyone with knowledge of possible bid rigging, bidder 
collusion, or other fraudulent activities should use the “hotline” to report such activities. 

The “hotline” is part of the DOT’s continuing effort to identify and investigate highway construction 
contract fraud and abuse and is operated under the direction of the DOT Inspector General.  All 
information will be treated confidentially and caller anonymity will be respected. 

FHWA 1273 
Contrary to Paragraph VI of FHWA 1273, contractors on National Highway System (NHS) Projects 
of $1 million or more are no longer required to submit Form FHWA-47.

Contrary to Form FHWA-1273, Section V, paragraph 2.b personal addresses and full social 
security numbers (SSN) shall not be included on weekly payroll submissions by contractors and 
subcontractors.  Contractors and subcontractors shall include the last four digits of the 
employee’s SSN as an individually identifying number for each employee on the weekly payroll 
submittal. This in no way changes the requirement that contractors and subcontractors maintain 
complete SSN and home addresses for employees and provide this information upon request of 
KYTC, FHWA, and the U.S. Department of Labor.
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SECOND TIER SUBCONTRACTS 
Second Tier subcontracts on federally assisted projects shall be permitted. However, in the case of 
DBE’s, second tier subcontracts will only be permitted where the other subcontractor is also a DBE. 
All second tier subcontracts shall have the consent of both the Contractor and the Engineer. 

DISADVANTAGED BUSINESS ENTERPRISE PROGRAM 

It is the policy of the Kentucky Transportation Cabinet (“the Cabinet”) that Disadvantaged Business 
Enterprises (“DBE”) shall have the opportunity to participate in the performance of highway 
construction projects financed in whole or in part by Federal Funds in order to create a level playing 
field for all businesses who wish to contract with the Cabinet. To that end, the Cabinet will comply 
with the regulations found in 49 CFR Part 26, and the definitions and requirements contained therein 
shall be adopted as if set out verbatim herein. 

The Cabinet, contractors, subcontractors, and sub-recipients shall not discriminate on the basis of 
race, color, national origin, or sex in the performance of work performed pursuant to Cabinet 
contracts.  The contractor shall carry out applicable requirements of 49 CFR 26 in the award and 
administration of federally assisted highway construction projects. The contractor will include this 
provision in all its subcontracts and supply agreements pertaining to contracts with the Cabinet.  

Failure by the contractor to carry out these requirements is a material breach of its contract with the 
Cabinet, which may result in the termination of the contract or such other remedy as the Cabinet 
deems necessary. 

DBE GOAL 
The Disadvantaged Business Enterprise (DBE) goal established for this contract, as listed on the front 
page of the proposal, is the percentage of the total value of the contract. 

The contractor shall exercise all necessary and reasonable steps to ensure that Disadvantaged Business 
Enterprises participate in a least the percent of the contract as set forth above as goals for this contract. 

OBLIGATION OF CONTRACTORS 
Each contractor prequalified to perform work on Cabinet projects shall designate and make known to 
the Cabinet a liaison officer who is assigned the responsibility of effectively administering and 
promoting an active program for utilization of DBEs.  

If a formal goal has not been designated for the contract, all contractors are encouraged to consider 
DBEs for subcontract work as well as for the supply of material and services needed to perform this 
work.  

Contractors are encouraged to use the services of banks owned and controlled by minorities and 
women.   
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CERTIFICATION OF CONTRACT GOAL 
Contractors shall include the following certification in bids for projects for which a DBE 
goal has been established. BIDS SUBMITTED WHICH DO NOT INCLUDE 
CERTIFICATION OF DBE PARTICIPATION WILL NOT BE READ PUBLICLY.  
These bids will not be considered for award by the Cabinet and they will be returned to 
the bidder.   
 
“The bidder certifies that it has secured participation by Disadvantaged Business 
Enterprises (“DBE”) in the amount of ____ percent of the total value of this contract and 
that the DBE participation is in compliance with the requirements of 49 CFR 26 and the 
policies of the Kentucky Transportation Cabinet pertaining to the DBE Program.” 
 
The certification statement is located in the printed bid packet.  All contractors 
must certify their DBE participation on that page. DBEs utilized in achieving the 
DBE goal must be certified and prequalified for the work items at the time the bid is 
submitted. 
 
 
DBE PARTICIPATION PLAN 
All bidders are encouraged to submit their General DBE Participation Plan with their bid 
on the official form.  Lowest responsive bidders whose bid packages include DBE 
Participation Plans may be awarded the contract at the next Awards Committee meeting 
provided that the DBE goal is met.  The DBE Participation Plan shall include the 
following: 
 

1. Name and address of DBE Subcontractor(s) and/or supplier(s) intended to be used 
in the proposed project; 

2. Description of the work each is to perform including the work item , unit, 
quantity, unit price and total amount of the work to be performed by the 
individual DBE; 

3. The dollar value of each proposed DBE subcontract and the percentage of total 
project contract value this represents.  DBE participation may be counted as 
follows; 
a) If DBE suppliers and manufactures assume actual and contractual 

responsibility, the dollar value of materials to be furnished will be counted 
toward the goal as follows: 
• The entire expenditure paid to a DBE manufacturer; 
• 60 percent of expenditures to DBE suppliers that are not manufacturers 

provided the supplier is a regular dealer in the product involved.  A regular 
dealer must be engaged in, as its principal business and in its own name, 
the sale of products to the public, maintain an inventory and own and 
operate distribution equipment; and  

• the amount of fees or commissions charged by the DBE firms for a bona 
fide service, such as professional, technical, consultant, or managerial 
services and assistance in the procurement of essential personnel, 
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facilities, equipment, materials, supplies, delivery of materials and 
supplies or for furnishing bonds, or insurance, providing such fees or 
commissions are determined to be reasonable and customary.    

b) The dollar value of services provided by DBEs such as quality control testing, 
equipment repair and maintenance, engineering, staking, etc.; 

c) The dollar value of joint ventures.  DBE credit for joint ventures will be 
limited to the dollar amount of the work actually performed by the DBE in the 
joint venture;   

4. Written and signed documentation of the bidder’s commitment to use a DBE 
contractor whose participation is being utilized to meet the DBE goal; and 

5. Written and signed confirmation from the DBE that it is participating in the 
contract as provided in the prime contractor’s commitment.  

 
The apparent low bidder who does not submit a General DBE Participation Plan with the 
bid shall submit it within 10 calendar days after receipt of notification that they are the 
apparent low bidder. The project will not be considered for award prior to submission and 
approval of the apparent low bidder’s DBE Participation Plan.   
 
Detailed DBE Participation Plan forms will be included in the Contractor Package 
presented to successful bidders following the awarding of the project.  The Detailed DBE 
Participation Plan must be completed and returned to Contract Procurement in 
accordance with Cabinet policy.  A copy of the blank estimate will be included with the 
Detailed DBE Participation Plan to list sequence items by PCN (Project Control 
Number).     
 
Changes to DBE Participation Plans must be approved by the Cabinet.  The Cabinet may 
consider extenuating circumstances including, but not limited to, changes in the nature or 
scope of the project, the inability or unwillingness of a DBE to perform the work in 
accordance with the bid, and/or other circumstances beyond the control of the prime 
contractor.  
 
 
CONSIDERATION OF GOOD FAITH EFFORTS REQUESTS 
If the DBE participation submitted in the bid by the apparent lowest responsive bidder 
does not meet or exceed the DBE contract goal, the apparent lowest responsive bidder 
must submit a Good Faith Effort Package to satisfy the Cabinet that sufficient good faith 
efforts were made to meet the contract goals prior to submission of the bid.  Efforts to 
increase the goal after bid submission will not be considered in justifying the good faith 
effort, unless the contractor can show that the proposed DBE was solicited prior to the 
letting date.  DBEs utilized in achieving the DBE goal must be certified and prequalified 
for the work items at the time the bid is submitted. One complete set and nine (9) copies 
of this information must be received in the office of the Division of Contract Procurement 
no later than 12:00 noon of the tenth calendar day after receipt of notification that they 
are the apparent low bidder.  
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Where the information submitted includes repetitious solicitation letters it will be 
acceptable to submit a sample representative letter along with a distribution list of the 
firms solicited. Documentation of DBE quotations shall be a part of the good faith effort 
submittal as necessary to demonstrate compliance with the factors listed below which the 
Cabinet considers in judging good faith efforts.  This documentation may include written 
subcontractors’ quotations, telephone log notations of verbal quotations, or other types of 
quotation documentation. 
 
The Good Faith Effort Package shall include, but may not be limited to information 
showing evidence of the following: 
 

1. Whether the bidder attended any pre-bid meetings that were scheduled by the 
Cabinet to inform DBEs of subcontracting opportunities; 

2. Whether the bidder provided solicitations through all reasonable and available 
means;  

3. Whether the bidder provided written notice to all DBEs listed in the DBE 
directory at the time of the letting who are prequalified in the areas of work that 
the bidder will be subcontracting; 

4. Whether the bidder followed up initial solicitations of interest by contacting 
DBEs to determine with certainly whether they were interested.  If a reasonable 
amount of DBEs within the targeted districts do not provide an intent to quote or 
no DBEs are prequalified in the subcontracted areas, the bidder must notify the 
DBE Liaison in the Office of Minority Affairs to give notification of the bidder’s 
inability to get DBE quotes; 

5. Whether the bidder selected portions of the work to be performed by DBEs in 
order to increase the likelihood of meeting the contract goals.  This includes, 
where appropriate, breaking out contract work items into economically feasible 
units to facilitate DBE participation, even when the prime contractor might 
otherwise perform these work items with its own forces; 

6. Whether the bidder provided interested DBEs with adequate and timely 
information about the plans, specifications, and requirements of the contract; 

7. Whether the bidder negotiated in good faith with interested DBEs not rejecting 
them as unqualified without sound reasons based on a thorough investigation of 
their capabilities.  Any rejection should be so noted in writing with a description 
as to why an agreement could not be reached; 

8. Whether quotations were received from interested DBE firms but were rejected as 
unacceptable without sound reasons why the quotations were considered 
unacceptable. The fact that the DBE firm’s quotation for the work is not the 
lowest quotation received will not in itself be considered as a sound reason for 
rejecting the quotation as unacceptable.  The fact that the bidder has the ability 
and/or desire to perform the contract work with its own forces will not be 
considered a sound reason for rejecting a DBE quote.  Nothing in this provision 
shall be construed to require the bidder to accept unreasonable quotes in order to 
satisfy DBE goals; 
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9. Whether the bidder specifically negotiated with subcontractors to assume part of 
the responsibility to meet the contract DBE goal when the work to be 
subcontracted includes potential DBE participation; 

10. Whether the bidder made any efforts and/or offered assistance to interested DBEs 
in obtaining the necessary equipment, supplies, materials, insurance and/or 
bonding to satisfy the work requirements of the bid proposal; and 

11. Any other evidence that the bidder submits which may show that the bidder has 
made reasonable good faith efforts to include DBE participation. 

 
 
FAILURE TO MEET GOOD FAITH REQUIREMENT 
Where the apparent lowest responsive bidder fails to submit sufficient participation by 
DBE firms to meet the contract goal and upon a determination by the Good Faith 
Committee based upon the information submitted that the apparent lowest responsive 
bidder failed to make sufficient reasonable efforts to meet the contract goal, the bidder 
will be offered the opportunity to meet in person for administrative reconsideration. The 
bidder will be notified of the Committee’s decision within 24 hours of its decision.  The 
bidder will have 24 hours to request reconsideration of the Committee’s decision.  The 
reconsideration meeting will be held within two days of the receipt of a request by the 
bidder for reconsideration.   
 
The request for reconsideration will be heard by the Office of the Secretary.  The bidder 
will have the opportunity to present written documentation or argument concerning the 
issue of whether it met the goal or made an adequate good faith effort.  The bidder will 
receive a written decision on the reconsideration explaining the basis for the finding that 
the bidder did or did not meet the goal or made adequate Good Faith efforts to do so.   
 
The result of the reconsideration process is not administratively appealable to the Cabinet 
or to the United States Department of Transportation.  
 
The Cabinet reserves the right to award the contract to the next lowest responsive bidder 
or to rebid the contract in the event that the contract is not awarded to the low bidder as 
the result of a failure to meet the good faith requirement. 
 
 
SANCTIONS FOR FAILURE TO MEET DBE REQUIREMENTS OF THE 
PROJECT 
Failure by the prime contractor to fulfill the DBE requirements of a project under contract 
or to demonstrate good faith efforts to meet the goal constitutes a breach of contract.  
When this occurs, the Cabinet will hold the prime contractor accountable, as would be the 
case with all other contract provisions.  Therefore, the contractor’s failure to carry our the 
DBE contract requirements shall constitute a breach of contract and as such the Cabinet 
reserves the right to exercise all administrative remedies at its disposal including, but not 
limited to the following: 

• Disallow credit toward the DBE goal; 
• Withholding progress payments; 
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• Withholding payment to the prime in an amount equal to the unmet portion of the 
contract goal; and/or 

• Termination of the contract. 
 
 
PROMPT PAYMENT 
The prime contractor will be required to pay the DBE within seven (7) working days after 
he or she has received payment from the Kentucky Transportation Cabinet for work 
performed or materials furnished.  
 
 
CONTRACTOR REPORTING 
All contractors must keep detailed records and provide reports to the Cabinet on their 
progress in meeting the DBE requirement on any highway contract.  These records may 
include, but shall not be limited to payroll, lease agreements, cancelled payroll checks, 
executed subcontracting agreements, etc. Prime contractors will be required to submit 
certified reports on monies paid to each DBE subcontractor or supplier utilized to meet a 
DBE goal.   
 
Payment information that needs to be reported includes date the payment is sent to the 
DBE, check number, Contract ID, amount of payment and the check date.  Before Final 
Payment is made on this contract, the Prime Contractor will certify that all payments 
were made to the DBE subcontractor and/or DBE suppliers. 
 
The Prime Contractor should supply the payment information at the time the DBE is 
compensated for their work. Form to use is located at: 
http://transportation.ky.gov/construction/forms/DBEcheck.xls 
 
 
Photocopied payments and completed form to be submitted to: 
Office of Civil Rights and Small Business Development 
6th Floor West 
200 Mero Street 
Frankfort, KY  40622 
 
DEFAULT OR DECERTIFICATION OF THE DBE 
If the DBE subcontractor or supplier is decertified or defaults in the performance of its 
work, and the overall goal cannot be credited for the uncompleted work, the prime 
contractor may utilize a substitute DBE or elect to fulfill the DBE goal with another DBE 
on a different work item.  If after exerting good faith effort in accordance with the 
Cabinet’s Good Faith Effort policies and procedures, the prime contractor is unable to 
replace the DBE, then the unmet portion of the goal may be waived at the discretion of 
the Cabinet. 
 
06/29/2009 
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KYTC
DBE Payments

updated 2/28/08

attach copy of check here

Office of Civil Rights and Small Business Development
200 Mero Street
6th Floor West TCOB
Frankfort, KY 40622

PAYMENT DATE

DBE Contractor CHECK #

Prime Contractor Cont-ID

Cont-ID Amount Cont-ID Amount

Mail to:

Amount of Payment

Use the section below to show multiple payments using the same check

Comments:

to be Submitted within 7 days of receipt of payment from KYTC
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NATIONAL HIGHWAY

This project is on the NATIONAL HIGHWAY SYSTEM.

 
PROJECT TRAFFIC COORDINATOR (PTC)

This project is a significant project pursuant to section 112.03.12.

 
ASPHALT MIXTURE

The rate of application for all asphalt mixtures shall be estimated at 110 lbs/sy per inch of depth, unless otherwise noted.

 
DGA BASE

The rate of application for DGA Base shall be estimated at 115 lbs/sy per inch of depth.

 
OPTION A

The Contractor is advised that the compaction of asphalt mixtures furnished for driving lanes and ramps, at 25mm (1 inch) or greater,

on this project will be accepted according to OPTION A in accordance with Section 402 and Section 403 of the current Standard

Specification.  Joint cores as described in subsection 402.03.02 are required for surface mixtures only.  The compaction of all other

asphalt mixtures will be accepted by OPTION B.
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STATION FEATURE
355+97 MILEPOST 187.0
380+50 MILEPOST 187.5
374+43 OVERHEAD TRUSS SIGN

389+78.62 DIXIE HWY. BRIDGE
408+84.93 EQUATION 408+84.93 BK = 412+11.60 AH

413+08 MILEPOST 188.0
425+00.00 EQUATION 425+00.00 BK = 424+92.45 AH

426+79 OVERHEAD TRUSS SIGN
427+02.80 EQUATION 427+02.80 BK = 427+03.70 AH

434+22 MILEPOST 188.5
439+82.90 KYLES LANE BRIDGE
440+52.69 EQUATION 440+52.69 BK = 440+50.00 AH

455+41 OVERHEAD TRUSS SIGN
461+01 MILEPOST 189.0
487+34 MILEPOST 189.5
501+03 OVERHEAD TRUSS SIGN
513+08 MILEPOST 190.0 LT. SHOULDER
513+18 MILEPOST 190.0 RT. SHOULDER
522+29 OVERHEAD TRUSS SIGN

534+62.51 EQUATION 534+62.51 BK = 536+25.97 AH
551+45 OVERHEAD TRUSS SIGN
555+19 OVERHEAD TRUSS SIGN
559+67 OVERHEAD TRUSS SIGN
567+27 MILEPOST 191.0 RT. SHOULDER
569+49 OVERHEAD TRUSS SIGN
571+75 OVERHEAD TRUSS SIGN

STATION FEATURE
377+00.00 EQUATION M.L STA. 377+00.00 = RAMP STA. 700+00.00

STATION FEATURE
378+00.00 EQUATION M.L STA. 378+00.00 = RAMP STA. 812+24.84

STATION FEATURE
402+60.00 EQUATION M.L STA. 402+60.00 = RAMP STA. 500+00.00

STATION FEATURE
404+50.00 EQUATION M.L STA. 405+00.00 = RAMP STA. 619+58.99

STATION FEATURE
416+02.79 EQUATION M.L STA. 416+02.79 = RAMP STA. 24+37.30

I-75 STATIONING REFERENCES
I-75

NB I-75 EXIT RAMP TO DIXIE HWY

DIXIE HWY ENTRANCE RAMP TO NB I-75

DIXIE HWY ENTRANCE RAMP TO SB I-75

SB I-75 EXIT RAMP TO DIXIE HWY

KYLES LANE ENTRANCE RAMP TO SB I-75
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I-75 STATIONING REFERENCES

STATION FEATURE
424+60.00 EQUATION M.L STA. 424+60.00 = RAMP STA. 0+00.00

STATION FEATURE
450+50.00 EQUATION M.L STA. 450+50.00 = RAMP STA. 10+65.85

STATION FEATURE
458+00.35 EQUATION M.L STA. 458+00.35 = RAMP STA. 0+00.00

STATION FEATURE
524+32.92 EQUATION M.L STA. 524+32.92 = RAMP STA. 11+48.54

STATION FEATURE
526+43.24 EQUATION M.L STA. 526+43.24 = RAMP STA. 6+81.40

STATION FEATURE
537+18.72 EQUATION M.L STA. 537+18.72 = RAMP STA. 0+00.00

STATION FEATURE
537+18.72 EQUATION M.L STA. 537+18.72 = RAMP STA. 0+00.00

STATION FEATURE
546+77.00 EQUATION M.L STA. 546+77.00 = RAMP STA. 7+92.73
554+46.12 EQUATION M.L STA. 554+46.12 = RAMP STA. 0+00.00

STATION FEATURE
23+32.36 CENTER OF BRIDGE OVER 9TH STREET

STATION FEATURE
555+94.87 EQUATION M.L STA. 555+94.87 = RAMP STA. 13+39.54

STATION FEATURE
563+49.94 EQUATION SB I-75 STA. 563+49.94 = RAMP STA. 11+76.08
570+25.17 EQUATION SB I-75 STA. 570+25.17 = RAMP STA. 5+00.00

NB I-75 EXIT RAMP TO KYLES LANE

NB I-75 EXIT RAMP TO 12TH STREET

KYLES LANE ENTRANCE RAMP TO NB I-75

SB I-75 EXIT RAMP TO KYLES LANE

12TH STREET ENTRANCE RAMP TO SB I-75

I-75 SB EXIT RAMP TO CD

NB I-75 EXIT RAMP TO 5TH STREET

SB CD ENTRANCE RAMP TO SB I-75

PIKE STREET ENTRANCE RAMP TO NB I-75

NB I-75 EXIT RAMP TO 5TH STREET

5TH STREET ENTRANCE RAMP TO SB CD AND PIKE STREET

KENTON COUNTY
059GR10D034

Contract ID:  101334
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COUNTY OF ITEM NO.

SCALE: 1"=200’
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COUNTY OF ITEM NO.

SCALE: 1"=200’
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COUNTY OF ITEM NO.

SCALE: 1"=200’
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INTERCHANGE DETAIL SHEET
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COUNTY OF ITEM NO.

SCALE: 1"=200’
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COUNTY OF ITEM NO.

SCALE: 1"=200’
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COUNTY OF ITEM NO.

SCALE: 1"=200’
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ITEM NUMBER ITEM QUANTITY UNIT

1 DGA BASE 1120 TON

8 CEMENT STABILIZED ROADBED (7) 56032 SQ YD

78 CRUSHED AGGREGATE SIZE NO. 2 36 TON

100 ASPHALT SEAL AGGREGATE 142 TON

219 CL 4 ASPH BASE 1.00D PG 76-22 110 TON

291 EMULSIFIED ASPHALT RS-2 17.57 TON

342 CL 4 ASPH SURF 0.38A PG 76-22 3103 TON

462 CULVERT PIPE - 18 INCH 200 LIN FT

464 CULVERT PIPE - 24 INCH 4 LIN FT

1000 PERFORATED PIPE - 4 INCH 250 LIN FT

1001 PERFORATED PIPE - 6 INCH 250 LIN FT

1010 NON-PERFORATED PIPE - 4 INCH 50 LIN FT

1012 NON-PERFORATED PIPE - 8 INCH 10 LIN FT

1020 PERFORATED PIPE HEADWALL TYPE 1 - 4 INCH 4 EACH

1022 PERFORATED PIPE HEADWALL TYPE 1 - 8 INCH 1 EACH

1381 METAL END SECTION TYPE 2-18 INCH 1 EACH

1691 FLUME INLET TYPE 2 1 EACH

1791 ADJUST MANHOLE FRAME TO GRADE 6 EACH

1825 ISLAND CURB AND GUTTER 37 LIN FT

1982 DELINEATOR FOR GUARDRAIL - WHITE 254 EACH

1983 DELINEATOR FOR GUARDRAIL -YELLOW 15 EACH

1984 DELINEATORS FOR BARRIER-WHITE 47 EACH

1985 DELINEATORS FOR BARRIER-YELLOW 262 EACH

2058 REMOVE PCC PAVEMENT 59941 SQ YD

2060 PCC PAVEMENT DIAMOND GRINDING 206183 SQ YD

2070 JPC PAVEMENT - 12IN (7) 57500 SQ YD

2086 JPC PAVEMENT - 13IN (7) 2441 SQ YD

2110 PARTIAL DEPTH PATCHING 59 CU FT

2115 SAW-CLEAN-RESEAL TRANSVERSE JOINT 167329 LIN FT

2116 SAW-CLEAN-RESEAL LONGITUDINAL JOINT 166743 LIN FT

2220 FLOWABLE FILL 2.5 CU YD

2237 DITCHING (1) 22000 LIN FT

21802EN  G/R STEEL W BEAM-S FACE (7 FT POST) 1512.5 LIN FT

2352 GUARDRAIL - STEEL "W" BEAM - D FACE 87.5 LIN FT

2366 GUARDRAIL TERMINAL SECTION NO. 3 1 EACH

2367  GUARDRAIL END TREATMENT TYPE 1 5 EACH

2369  GUARDRAIL END TREATMENT TYPE 2A 2 EACH

2373  GUARDRAIL END TREATMENT TYPE 3 1 EACH

2381 REMOVE GUARDRAIL 1562.5 LIN FT

2484 CHANNEL LINING CLASS III (2) 90 TON

2542 CEMENT (7) 1634 TON

2562 SIGNS (3) 2000 SQ FT

2568 MOBILIZATION 1 LUMP SUM

2569 DEMOBILIZATION 1 LUMP SUM

2570 PROJECT CPM SCHEDULE 1 LUMP SUM

2599 FABRIC - GEOTEXTILE TYPE IV 800 SQ YD

2650 MAINTAIN AND CONTROL TRAFFIC 1 LUMP SUM

2671 PORTABLE CHANGEABLE MESSAGE SIGN (3) 7 EACH

2676 MOBILIZATION FOR MILL & TEXT 1 LUMP SUM

2677 ASPHALT PAVE MILLING & TEXTURING 3213 TON

2696 SHOULDER RUMBLE STRIPS-SAWED 12500 LIN FT

2714 SHOULDERING 11000 LIN FT

2775 ARROW PANEL (3) 4 EACH

5950 EROSION CONTROL BLANKET (4) 7000 SQ YD

I-75 PAVEMENT REHABILITATION
KENTON COUNTY                                                                  

ITEM NUMBERS: 6-2019.00, 6-2022.00, 6-2023.00 
GENERAL SUMMARY
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ITEM NUMBER ITEM QUANTITY UNIT

I-75 PAVEMENT REHABILITATION
KENTON COUNTY                                                                  

ITEM NUMBERS: 6-2019.00, 6-2022.00, 6-2023.00 
GENERAL SUMMARY

6412 STEEL POST MILE MARKERS 10 EACH

6417  FLEXIBLE DELINEATOR POST-W 514 EACH

6418  FLEXIBLE DELINEATOR POST-Y 164 EACH

6511 PAVEMENT STRIPING-TEMP PAINT - 6 INCH 294500 LIN FT

6592 PAVEMENT MARKER TYPE V-B W/R 1872 EACH

6593 PAVEMENT MARKER TYPE V-B Y/R 1098 EACH

6600 REMOVE PAVEMENT MARKER TYPE V 2970 EACH

8100 CLASS A CONCRETE 2.28 CU YD

8150 STEEL REINFORCEMENT 16 LB

20432ES112 REMOVE CRASH CUSHION 2 EACH

20465EC CLEAN CULVERT 1 LUMP SUM

20478ND FRAME AND LID TYPE 2 1 EACH

21173EC SAW CLEAN RESEAL RANDOM CRACKS (6) 3000 LIN FT

23143ED  KPDES PERMIT AND TEMP EROSION CONTROL 1 LUMP SUM

21533EN EMBANKMENT 130 CU YD

22854EN PAVEMENT STRIPING - HD21 - 6 IN W 71820 LIN FT

22855EN PAVEMENT STRIPING - HD21 - 6 IN Y 43904 LIN FT

22856EN PAVE STRIPING HD21 - 12 IN W 9500 LIN FT

23237EN10W WATERBLAST STRIPE REMOVAL 419724 LIN FT

23394EC CRASH CUSHION TY VI, CL C, TL3-1 1 EACH

CRASH CUSHION TY VI, CL C, TL3 1 EACH

DOWEL BAR RETROFIT (5) 50 EACH

(1)

(2)

(3)

(4)

(5)

(6)

(7)

NOTE: Quantities from all roadway summaries have been carried over and included in this General Summary

An additional amount of "Saw Clean Reseal Random Cracks" has been added to be used as directed by the Engineer.

An additional 5% has been added to account for failures since the field inspection. This additional amount is to be used 
as directed by the Engineer.

A quantity of "dowel bar retrofit"  is included to be used at the Engineers discretion in locations of mid-panel transverse 
cracks as shown in the Special Note for Dowel Bar Retrofit.

To be used as directed by the Engineer

Ditching is intended for repair to the eroded and/or poorly draining areas throughout the project as directed by the 
engineer, any embankment required is incidental to ditching.

Any excavation and Fabric-Geotextile Type I required to place the Channel Lining Class III is incidental to the lining.

The quantity for these items includes initial placement.  Any relocation required will not be paid for directly, but will be 
considered incidental to maintain and control traffic.
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BEGIN 
STATION

END 
STATION

TOTAL 
LENGTH  

(FT)

LANE 
#1*

LANE 
#2*

LANE 
#3*

PCCP SPOT 
REPAIRS 

(SQ. YDS.)

PCCP REPAIRS 
WITH CEMENT 
STABILIZATION 

(SQ. YDS.)

COMMENTS

374+20 374+50 30 X 40

377+75 378+19 44 X 59

393+45 393+70 25 X 34

400+90 401+17 27 X 36

401+45 401+74 29 X 39

401+45 401+74 29 X 39

402+08 402+25 17 X 23

404+40 405+31 91 X 122

404+95 405+10 15 X 20

424+79 495+60 7090 X 9454

424+79 495+60 7090 X 9454

412

429+68 429+78 10 X 14

450+39 450+85 46 X 62

497+21 497+61 40 X 54

502+05 502+15 10 X 14 CORNER CRACK
AT 502+10

510+25 510+45 20 X 27

510+25 510+45 20 X 27

512+25 512+35 10 X 14 CORNER CRACK
AT 502+10

515+85 517+60 175 X 234

523+44 524+44 100 X 134

526+85 537+14 866 X 1155

STA. 423+20 END 13" PCC
I-75 OVER RIVARD DRIVE STA. 423+20 TO STA. 424+79

STA. 424+79 BEGIN 12" PCC

STATION EQN. 427+02.80 BACK = 427+03.70 AHEAD

STATION EQN. 440+52.69 BACK = 440+50.00 AHEAD

FULL DEPTH PCC PAVEMENT REPAIRS
I-75 KENTON COUNTY

ITEM NUMBERS: 6-2019.00, 6-2022.00, 6-2023.00
NORTHBOUND

NORTHBOUND TOTAL SPOT REPAIRS 13" (SQ YDS)

STATION EQN. 408+84.93 BACK = 412+11.60 AHEAD

STATION EQN. 425+00.00 BACK = 424+92.45 AHEAD

KENTON COUNTY
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BEGIN 
STATION

END 
STATION

TOTAL 
LENGTH  

(FT)

LANE 
#1*

LANE 
#2*

LANE 
#3*

PCCP SPOT 
REPAIRS 

(SQ. YDS.)

PCCP REPAIRS 
WITH CEMENT 
STABILIZATION 

(SQ. YDS.)

COMMENTS

FULL DEPTH PCC PAVEMENT REPAIRS
I-75 KENTON COUNTY

ITEM NUMBERS: 6-2019.00, 6-2022.00, 6-2023.00
NORTHBOUND

526+85 537+14 866 X 1155

530+41 530+90 49 X 66

532+94 533+25 31 X 42

545+24 545+44 20 X 27

546+19 546+45 26 X 35

547+10 549+67 257 X 343

21,218NORTHBOUND TOTAL CEMENT STABILIZATION (SQ YDS.)   

STATION EQN. 534+62.49 BACK = 536+25.97 AHEAD

PAVEMENT STRUCTURE CHANGES AT THE RIVARD DRIVE BRIDGE. SOUTH OF 423+20, THE EXISTING PCC SLAB THICKNESS IS 13". 
NORTH OF STA. 424+79, THE EXISTING SLAB THICKNESS IS 12".

* LANE NUMBERS BEGIN WITH THE LANE CLOSEST TO THE I-75 MEDIAN, AND INCREASE AS YOU MOVE AWAY FROM THE MEDIAN. 
IN OTHER WORDS, LANE #3 IS THE THIRD LANE RIGHT OF THE MEDIAN.

1,505NORTHBOUND TOTAL SPOT REPAIRS (SQ YDS.)   

NORTHBOUND TOTAL SPOT REPAIRS 12" (SQ YDS) 1,093
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BEGIN 
STATION

END 
STATION

FULL-DEPTH 
REPAIR  

LENGTH (FT)
LANE #1 LANE #2

FULL-DEPTH 
REPAIR 
TOTAL 

SQ. YDS.

FULL-DEPTH REPAIR  
COMMENTS

SAW & 
SEAL
LIN FT

SAW & SEAL 
COMMENTS

707+13 707+20 7 LONGITUDINAL

617+33 617+40 7 X 12 END AT ORCHARD RD 
APPROACH SLAB

617+33 617+40 7 6 RT SHOULDER

807+80 809+65 185 LONGITUDINAL

18

6+70 8+27 157 LONGITUDINAL

8+55 9+50 95 LONGITUDINAL

3+25 3+35 10 X 9 RT SHLDR  AVERAGE 
WIDTH  8'

461+25 462+25 100 X 67 ML STATION, TAPER FROM 
8' TO 4'

522+70 523+60 90 X 150 MAINLINE I-75 STATION

2+90 3+85 95 X 158

2+90 3+05 15 13 RAMP SHOULDER

9+60 9+70 10 X 17 CORNER CRACK AT 9+65

14+35 DOWEL BAR RETROFIT 15 TRANSVERSE

29+20 29+35 15 X 25

29+35 30+70 135 X 225

30+70 38+85 815 LONGITUDINAL

9+85 10+48 63 LONGITUDINAL

10+48 10+60 12 X 20

10+60 11+05 45 LONGITUDINAL

11+05 11+17 12 X 20

11+17 11+72 55 LONGITUDINAL

704

STA. 423+20 END 13" PCC
I-75 OVER RIVARD DRIVE STA. 423+20 TO STA. 424+79

STA. 424+79 BEGIN 12" PCC

1,437NORTHBOUND SAW & SEAL RAMP TOTAL (LIN FT)   

NORTHBOUND RAMPS TOTAL SPOT REPAIRS 12" (SQ YDS)
NORTHBOUND FULL-DEPTH REPLACEMENT RAMP TOTAL (SQ YDS.)   722

NORTHBOUND I-75 EXIT RAMP TO WEST 5TH STREET

FULL DEPTH PCC PAVEMENT REPAIRS
I-75 KENTON COUNTY

ITEM NUMBERS: 6-2019.00, 6-2022.00, 6-2023.00
NORTHBOUND RAMPS

NORTHBOUND I-75 EXIT RAMP TO DIXIE HIGHWAY (US 25)

NORTHBOUND I-75 ENTRANCE RAMP FROM WEST PIKE STREET (US 25)

NO FULL DEPTH REPAIRS REQUIRED

NORTHBOUND I-75 EXIT RAMP TO WEST 12TH STREET

NORTHBOUND I-75 ENTRANCE RAMP FROM DIXIE HIGHWAY (US 25)

NORTHBOUND I-75 ENTRANCE RAMP FROM KYLES LANE (KY 1072)

NORTHBOUND I-75 EXIT RAMP TO KYLES LANE (KY 1072)
NO FULL DEPTH REPAIRS REQUIRED

NORTHBOUND RAMPS TOTAL SPOT REPAIRS 13" (SQ YDS)
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BEGIN 
STATION

END 
STATION

TOTAL 
LENGTH 

(FT)
LANE #1* LANE #2* LANE #3* LANE #4*

PCCP SPOT 
REPAIRS 

(SQ. YDS.)

PCCP REPAIRS 
WITH CEMENT 
STABILIZATION 

(SQ. YDS.)

COMMENTS

360+60 361+20 60 X 80

362+15 362+25 10 X 14

363+96 364+20 24 X 32

372+95 375+12 217 X 290

400+13 402+55 242 X 323

400+13 402+55 242 X 323

401+45 402+55 110 X 147

404+37 405+95 158 X 211

404+25 405+95 170 X 227

407+70 408+48 78 X 104

412+93 413+15 22 X 30

421+94 422+16 22 X 30

727

424+79 537+20 11087 X 14783

424+79 537+20 11087 X 14783

443+30 443+60 30 X 40

444+50 444+68 18 X 24

491+05 491+15 10 14 CORNER CRACK RT 
SHLDR AT 491+10

501+53 501+63 10 X 14 CORNER CRACK AT 
501+58

536+33 537+20 87 X 116

544+06 549+67 561 X 748 DETERIORATED 
ASPHALT  PATCHING

SOUTHBOUND TOTAL SPOT REPAIRS 13" (SQ YDS)
STA. 423+20 END 13" PCC

I-75 OVER RIVARD DRIVE STA. 423+20 TO STA. 424+79
STA. 424+79 BEGIN 12" PCC

FULL DEPTH PAVEMENT REPAIRS
I-75 KENTON COUNTY

ITEM NUMBERS: 6-2019.00, 6-2022.00, 6-2023.00
SOUTHBOUND

STATION EQN. 534+62.49 BACK = 536+25.97 AHEAD

STATION EQN. 408+84.93 BACK = 412+11.60 AHEAD

STATION EQN. 425+00.00 BACK = 424+92.45 AHEAD

STATION EQN. 427+02.80 BACK = 427+03.70 AHEAD

STATION EQN. 440+52.69 BACK = 440+50.00 AHEAD
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BEGIN 
STATION

END 
STATION

TOTAL 
LENGTH 

(FT)
LANE #1* LANE #2* LANE #3* LANE #4*

PCCP SPOT 
REPAIRS 

(SQ. YDS.)

PCCP REPAIRS 
WITH CEMENT 
STABILIZATION 

(SQ. YDS.)

COMMENTS

FULL DEPTH PAVEMENT REPAIRS
I-75 KENTON COUNTY

ITEM NUMBERS: 6-2019.00, 6-2022.00, 6-2023.00
SOUTHBOUND

544+06 549+67 561 X 748 DETERIORATED 
ASPHALT  PATCHING

208

* LANE NUMBERS BEGIN WITH THE LANE CLOSEST TO THE I-75 MEDIAN, AND INCREASE AS YOU MOVE AWAY FROM THE 
MEDIAN. IN OTHER WORDS, LANE #3 IS THE THIRD LANE RIGHT OF THE MEDIAN.

PAVEMENT STRUCTURE CHANGES AT THE RIVARD DRIVE OVERPASS. SOUTH OF 423+20, THE EXISTING PCC SLAB THICKNESS 
IS 13". NORTH OF STA. 424+79, THE EXISTING SLAB THICKNESS IS 12".

SOUTHBOUND TOTAL SPOT REPAIRS (SQ YDS.)   935

32,146SOUTHBOUND TOTAL CEMENT STABILIZATION (SQ YDS.)   

SOUTHBOUND TOTAL SPOT REPAIRS 12" (SQ YDS)
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BEGIN 
STATION

END 
STATION

TOTAL 
LENGTH (FT) LANE #1 LANE #2

FULL-DEPTH 
REPAIR 
TOTAL 

SQ. YDS.

FULL-DEPTH REPAIR  
COMMENTS

SAW & 
SEAL
LIN FT

SAW & SEAL 
COMMENTS

8+80 9+02 22 LONGITUDINAL

21+30 21+90 60 X 100

5+10 5+25 15 X 25

544+20 544+30 10 X 17 MAINLINE STA. 

4+70 5+60 90 X 150

5+00 5+35 35 X 31 RIGHT SHOULDER

10+60 11+20 60 LONGITUDINAL

3+55 4+40 85 142

4+40 7+40 300 LONGITUDINAL

7+85 11+00 315 LONGITUDINAL

12+00 12+10 10 4 LEFT SHOULDER, 4' WIDE

15+30 15+35 5 8

477

405+35 405+60 25 42 ML STA., NORTH 
APPROACH SLAB

402+55 402+80 25 42 ML STA., SOUTH 
APPROACH SLAB

812+03 812+25 22 LONGITUDINAL

84

FULL DEPTH PCC PAVEMENT REPAIRS
I-75 KENTON COUNTY

ITEM NUMBERS: 6-2019.00, 6-2022.00, 6-2023.00
SOUTHBOUND RAMPS

SOUTHBOUND I-75 ENTRANCE RAMP FROM DIXIE HIGHWAY (US 25)

SOUTHBOUND I-75 CD ENTRANCE RAMP FROM 4TH STREET

SOUTHBOUND I-75 EXIT RAMP TO WEST PIKE STREET (US 25)

ENTRANCE RAMP FROM 4TH STREET TO CD

SOUTHBOUND I-75 ENTRANCE RAMP FROM KYLES LANE (KY 1072)

NO FULL DEPTH REPAIRS REQUIRED

SOUTHBOUND I-75 ENTRANCE RAMP FROM WEST 12TH STREET

NO FULL DEPTH REPAIRS REQUIRED

SOUTHBOUND I-75 EXIT RAMP TO KYLES LANE (KY 1072)

SOUTHBOUND RAMPS TOTAL SPOT REPAIRS 13" (SQ YDS)

SOUTHBOUND FULL-DEPTH REPLACEMENT RAMP TOTAL (SQ YDS.)   561

2,156I-75 RAMPS TOTAL SAW & SEAL (LIN FT)   

719SOUTHBOUND SAW & SEAL RAMP TOTAL (LIN FT)   

1,283I-75 RAMPS TOTAL FULL-DEPTH REPLACEMENT (SQ YDS.)   

NO FULL DEPTH REPAIRS REQUIRED

STA. 423+20 END 13" PCC
I-75 OVER RIVARD DRIVE STA. 423+20 TO STA. 424+79

STA. 424+79 BEGIN 12" PCC

SOUTHBOUND RAMPS TOTAL SPOT REPAIRS 12" (SQ YDS)

SOUTHBOUND I-75 EXIT RAMP TO DIXIE HIGHWAY (US 25)

KENTON COUNTY
059GR10D034
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DIRECTION NUMBER 
OF LANES

BEGIN 
STATION

END     
STATION

LINEAR LANE-
FEET

SQUARE 
YARDS

NORTHBOUND 3 353+00 402+66 4966 19,864
NORTHBOUND 4 404+18 423+20 1565 8,348
NORTHBOUND 3 424+79 537+20 11087 44,347
NORTHBOUND 3 544+06 549+67 561 2,244

***NORTHBOUND RIGHT SHOULDER 1 353+00 549+67 18189 8,084
***NORTHBOUND LEFT SHOULDER 1 353+00 549+67 18189 8,084

NORTHBOUND 421+00 *** DIAMOND GRIND 4' ON BOTH SHOULDERS
TRAFFIC LOOPS Planning Loops at this location not to be disturbed
(DO NOT GRIND) (as directed by the Engineer)

BRIDGES (NOT INCLUDED)
Bridge over Orchard Drive 402+66 404+18 Back Ahead
Bridge over Rivard Drive 423+20 424+79 408+84.93 412+11.60
Bridge over W 12th St & W Pike St. 537+20 544+06 425+00.00 424+92.45
Bridge over W 9th St. 549+67 551+26 427+02.80 427+03.70

440+52.69 440+50.00
534+62.49 536+25.97

DIAMOND GRINDING SUMMARY                                                                         
I-75 KENTON COUNTY                                                                                 

ITEM NUMBERS: 6-2019.00, 6-2022.00, 6-2023.00
NORTHBOUND    

TOTAL NORTHBOUND LINEAR LANE-FEET
NORTHBOUND TOTAL PCC PAVEMENT DIAMOND GRINDING (Item No. 2060)

STATION EQUATIONS

54,558
90,972

KENTON COUNTY
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DIRECTION NUMBER 
OF LANES

BEGIN 
STATION

END     
STATION

LINEAR LANE-
FEET

SQUARE 
YARDS

SOUTHBOUND 4 353+00 402+66 4966 26,485
SOUTHBOUND 5 404+18 423+20 1565 10,436
SOUTHBOUND 4 424+79 537+20 11087 59,130
SOUTHBOUND 4 544+06 549+67 561 2,992

***SOUTHBOUND RIGHT SHOULDER 1 353+00 549+67 18189 8,084
***SOUTHBOUND LEFT SHOULDER 1 353+00 549+67 18189 8,084

SOUTHBOUND 421+00 *** DIAMOND GRIND 4' ON BOTH SHOULDERS
TRAFFIC LOOPS Planning Loops at this location not to be disturbed
(DO NOT GRIND) (as directed by the Engineer)

BRIDGES (NOT INCLUDED)
Bridge over Orchard Drive 402+66 404+18 Back Ahead
Bridge over Rivard Drive 423+20 424+79 408+84.93 412+11.60
Bridge over W 12th St & W Pike St. 537+20 544+06 425+00.00 424+92.45
Bridge over W 9th St. 549+67 551+26 427+02.80 427+03.70

440+52.69 440+50.00
534+62.49 536+25.97

STATION EQUATIONS

DIAMOND GRINDING SUMMARY                                                                        
I-75 KENTON COUNTY                                                                                 

ITEM NUMBERS: 6-2019.00, 6-2022.00, 6-2023.00
SOUTHBOUND

54,558
115,211
206,183

TOTAL SOUTHBOUND LINEAR LANE-FEET
SOUTHBOUND TOTAL PCC PAVEMENT DIAMOND GRINDING (Item No. 2060)

PROJECT TOTAL PCC PAVEMENT DIAMOND GRINDING (Item No. 2060)

KENTON COUNTY
059GR10D034
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SPECIAL NOTES FOR JPC PAVEMENT 
DIAMOND GRINDING REHABILITATION 

I-75 KENTON COUNTY 
ITEM NO. 6-2019.00 
ITEM NO. 6-2022.00 
ITEM NO. 6-2023.00 

 

THIS PROJECT IS A FULLY 
CONTROLLED ACCESS HIGHWAY 

I.  DESCRIPTION 

Perform all work in accordance with the Department's 2008 Standard Specifications, Supplemental 
Specifications, Special Provision 76 and other applicable Special Provisions, and applicable Standard 
and Sepia Drawings, except as hereafter specified. Article references are to the Standard 
Specifications. Furnish all materials, labor, equipment, and incidentals for the following work: 

(1) Maintain and Control Traffic; (2) Remove and replace JPC Pavement at the locations 
listed and/or as directed by the Engineer; (3) Diamond Grinding JPC Pavement and 
Permanent Striping; (4) Re-saw and seal joint seals; (5) Remove and replace Guardrail and 
Guardrail End treatments at the locations listed and/or as directed by the Engineer; (6) Type V 
pavement markers; (7) Asphalt Pavement Milling and Texturing and Asphalt Surface on 
driving lanes and shoulders at locations listed and/or as directed by the Engineer; and (8) All 
other work specified as part of this contract. 

SPECIAL NOTE FOR REFERENCES TO SPECIAL PROVISION 76 
 
Special Provision 76 has been superseded by the Special Note for Full Depth Concrete 
Pavement Repair and the Special Note for Partial Depth Concrete Pavement Repair.  
Apply these notes for any references to Special Provision 76.  
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II. MATERIALS 

Except as specified in these notes or on the drawings, all materials will be according to the Standard 
Specifications and applicable Special Provisions and Special Notes. The Department will sample and 
test all materials according to Department's Sampling Manual and the Contractor will have the 
materials available for sampling a sufficient time in advance of the use of the materials to allow for 
the necessary time for testing, unless otherwise specified in these notes. 

A. Maintain and Control Traffic. See Traffic Control Plan. 
 
B. Joint and Crack Sealing. For joints and cracks, use Hot-Poured Elastic Joint 

Sealant conforming to section 807.03.01. 
 
C. Dense Graded Aggregate. Contrary to Special Provision No. 76, Crushed Stone 

Base may not be furnished in lieu of DGA. 
 
D. Jointed Plain Concrete Pavement 12"and 13". Use Jointed Plain Concrete 

Pavement 12" and 13” for full depth replacement of concrete pavement in mainline 
driving lanes. Either central mixing or truck mixing will be allowed. 

 
E. Partial Depth Patching. Contrary to Special Provision 76, use Polymer Patch 

Repair for Partial Depth Patching.  
 
F. Pavement Markings -6 inch Tape. Use HD21 6-inch paint for permanent striping 

(12 inch at entrance and exit ramp tapers).   
 

G. Crushed Aggregate Size No. 2. Crushed Aggregate Size No. 2 will be limestone. 
 

H. Channel Lining Class III.  Channel lining will be limestone and is to be placed at 
pipe outlets and in ditches with significant erosion as noted and/or as directed by 
the Engineer.  Channel Lining Class III will also be used in locations where paved 
ditch is to be removed. 

 
I. Erosion Control Blanket.  Erosion control blanket is to be placed in all ditching 

areas when ditching is complete, on slope stabilization areas, or as directed by the 
Engineer.  Use Seed Mixture No. 1. 
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III. CONSTRUCTION METHODS 

A. Maintain and Control Traffic. See Traffic Control Plan. 

B. Site Preparation. Be responsible for all site preparation. Do not disturb existing signs. 
This item will include, but is not limited to, incidental excavation and backfilling; 
removal of all obstructions or any other items; disposal of materials; sweeping and 
removal of debris; shoulder preparation and restoration, temporary and permanent 
erosion and pollution control; and all incidentals. Site preparation will be only as 
approved or directed by the Engineer. Other than the bid items listed, no direct 
payment will be made for site preparation, but will be incidental to the other items of 
work. 

C. Concrete Pavement Removal and Replacement. Except as specified in these notes, 
perform full depth concrete pavement removal and replacement in accordance with 
Special Provision No. 76. Approximate removal locations are listed in the proposal. 
The Engineer will determine actual locations at the time of construction, and may add 
to the listed repairs if deemed necessary. Remove pavement for full depth repairs by a 
saw cut and lift method without disturbing the underlying base or damaging the 
adjacent pavement remaining in place. Do not "pre-saw" in advance until ready for slab 
removal within 48 hours. Do not hammer or break pavement by other means to 
facilitate removal. Do not oversaw into existing JPC Pavement not intended to be 
removed. The original nominal depth of the mainline JPC pavement is 12 and 13 
inches. However, the finished grade will be transitioned to match the adjacent 
pavement to remain in place. Gang drills, capable of drilling a minimum of four holes 
at a time, are required for dowel, hook bolt, and tie bar placement, unless otherwise 
approved by the Engineer. 

It is intended to not disturb the underlying soil, however, a quantity of DGA, Crushed 
Aggregate #2, Geotextile Fabric Type IV, Perforated pipe and Non- perforated pipe 
(to drain the aggregate) and Perforated Pipe Headwalls is included for undercutting 
very poor, soft, wet soils - to be used sparingly and only as directed by the Engineer.  
Undercutting will not be measured as a bid item and will be considered incidental to 
the items of work listed above. 

Use of a maturity meter is permitted to verify that JPC is ready for traffic, but is 
considered incidental to JPC Pavement-12” and 13”. 

Cement Stabilization is required on this project prior to replacement of the pavement 
at locations specified in the pavement repair summaries.  See Cement Stabilization 
Detail and Cement Stabilization Special Note for methods and basis of payment. 

D. Partial Depth Patching. Except as specified in these notes, perform Partial Depth 
Patching in accordance with the Special Note for Partial Depth Concrete Pavement 
Repair. Partial Depth patching will be utilized to repair various concrete corner 
cracks and minor slab damage to slabs that are not to be replaced with full depth 
repairs. It is intended that the Polymer Patching material be used to fill these corner 
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breaks without grinding and preparing the hole. The size and location of all partial 
depth patches shall be as approved and/or directed by the Engineer. This material 
may be Diamond Ground. 

E. Diamond Grinding. After removing type V pavement markers, fill the void left. 
Repair the JPC pavement and Diamond Grind the mainline JPC pavement. Stations 
listed in the summary are approximate only; the Engineer will designate actual 
locations at the time of construction. Make one or more passes with the grinding 
equipment as needed to obtain the rideability required by Section 503.03.09. Perform 
additional grinding as directed by the Engineer to provide smooth transitions between 
traffic lanes and between ground and unground areas. Clean and sweep Diamond 
Ground areas before opening those areas to traffic. Sweeping associated with 
Diamond Grinding is incidental to Diamond Grinding. Dispose of all 
grindings/shavings/debris at locations approved by the Engineer.  Grindings may be 
utilized to repair eroded or degraded slopes throughout the project as directed and/or 
approved by the Engineer. 

 
F. Joint and Crack Sealing. After diamond grinding, saw at all JPC to asphalt 

transitions, clean, and reseal transverse and longitudinal joints including those on the 
shoulder and other joints as designated by the Engineer.  Do not widen existing joint 
more than the absolute minimum required to provide a clean, new face for a reservoir 
for the new joint seal. Contrary to section 501.03.17, skew the transverse joints to 
match existing joints. Route, clean, and seal random cracks that are faulted or random 
cracks greater than 1/16" designated by the Engineer.  Route to a depth of 
approximately 1” and to a width of approximately ½”.  Clean the routed crack by 
blowing with compressed air.  Assure that the routed crack is dry before using the Hot-
Poured Elastic Sealer.  

G. Edge Drains. Quantities listed are approximate only. Actual quantities will be 
determined at the time of construction. Any excavation will be incidental to the other 
items of associated work. Any grading and ditching necessary to provide positive 
drainage at the headwall outlet will be paid at the unit bid price for "Ditching". 

H. Disposal of Waste. Dispose of all cuttings, debris, and other waste off the right-of-way 
at approved sites obtained by the Contractor at no additional cost to the Department. 
The contractor will be responsible for obtaining any necessary permits for this work. 
Temporary openings in the right of way fence for direct access to waste sites off the 
right of way or for access to other public roads will not be allowed. No separate 
payment will be made for the disposal of waste and debris from the project or 
obtaining the necessary permits, but will be incidental to the other items of the work. 

I. Final Dressing, Clean Up, and Seeding and Protection. After all work is completed, 
completely remove all debris from the job site. Perform Class A Final Dressing on all 
disturbed areas. Sow disturbed earthen areas with Seed Mixture No. I. These items are 
incidental to other items in the contract. 

J. Guardrail.  The Contractor shall deliver existing salvaged guardrail system materials 
to the Central Sign Shop and Recycle center at 1224 Wilkinson Blvd in Frankfort, KY.  
Contact Section Supervisor at (502) 564-8187 to schedule the delivery of material.  
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Deliver the material between the hours of 8:00AM and 3:00PM, Monday through 
Friday.  There is a guardrail delivery verification sheet which must be completed and 
signed by the Contractor, Engineer and a representative of the Central Sign Shop and 
Recycle Center.  Remove any existing guardrail with a lane closure in place.  Do not 
leave the area unprotected.  After the guardrail is removed, a shoulder closure shall 
remain in place until the guardrail is replaced in that area. 

K. Pavement Striping and Pavement Markers. Permanent striping will be in 
accordance with Section 112, except that: 

(1). Striping will be 6" in width;  Gore areas will be 12” in width. 
(2). Permanent striping will be in place before a lane is opened to traffic; and 
(3). Permanent striping will be 6" HD21. 

L. On-Site Inspection. Each Contractor submitting a bid for this work will make a 
thorough inspection of the site prior to submitting a bid and will thoroughly familiarize 
himself\herself with existing conditions so that the work can be expeditiously 
performed after a contract is awarded. Submission of a bid will be considered evidence 
of this inspection having been made. Any claims resulting from site conditions will not 
be honored by the Department. 

M. Caution: Information shown on the drawings and in this proposal and the types and 
quantities of work listed are not to be taken as an accurate or complete evaluation of 
the material and conditions to be encountered during construction.  The bidder must 
draw his own conclusions as to the conditions encountered.  The Department does not 
give any guarantee as to the accuracy of the data and no claim will be considered for 
additional compensation if the conditions encountered are not in accordance with the 
information above.  

N. Utility Clearance. It is not anticipated that utility facilities will need to be relocated 
and/or adjusted; however, in the event that it is discovered that the work does require 
that utilities be relocated and/or adjusted, the utility companies will work concurrently 
with the Contractor while relocating their facilities. 

 
IV. METHOD OF MEASUREMENT 

A. Maintain and Control Traffic. See Traffic Control Plan. 

B. Site Preparation. Other than the bid items listed, site preparation will not be measured 
for payment, but will be incidental to the other items of work. 

C. Crushed Aggregate Size No. 2. Crushed Aggregate will be used in the event it is 
necessary to stabilize under any of the full depth slab removal. Payment will be based 
on the tons used for stabilization and the tons used around the perforated pipe outlet 
headwalls. 

 
D. Dense Graded Aggregate. DGA will be used in the event it is necessary to stabilize 

under any of the full depth slab removal. A 4 inch lift will be placed on the Crushed 
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Aggregate No. 2s.  DGA is also used in locations of shoulder repairs.  There is a 
summary of repair locations.  Additional locations may be added if deemed 
necessary by the Engineer. 

 
E. Remove JPC Pavement. Cement concrete pavement removed in full depth pavement 

repair areas will be measured in square yards, regardless of thickness. See Special 
Provision 76. 

 
F. JPC Pavement – 12" and 13". This quantity shall be measured in square yards 

according to the dimensions specified in the Full-Depth Repair Summary unless 
otherwise specified in this proposal or by the Engineer. Final measurement shall be 
directed and/or approved by the Engineer. The Department will determine the final 
quantity based on the design quantity with increases or decreases by authorized 
adjustments. Authorized adjustments include changes in the Record Plan dimensions, 
additional areas not shown in the Record Plans, and errors and omissions in the design 
quantity in excess of one percent.  The Department will not measure reinforcing steel, 
load transfer assemblies, dowels, joint construction (including removal of concrete to 
accommodate a construction joint bulkhead), joint sealing, joint repair, form pins, 
texturing, additional work for drilling holes for form pins, texturing areas of the 
pavement that have been corrected by grinding, fly ash, Type IP cement, Type III 
cement, additional Type I cement for high early  strength, formed rumbles strips, and 
all other items necessary to construct the pavement according to the Contract for 
payment and will consider them incidental to this item of work.  

 
G. Saw Clean Seal Joints. Longitudinal and transverse cracks sawed, cleaned, and sealed 

will be measured in linear feet. 
 

H. Epoxy Resin Systems. Epoxy Resin Systems will not be measured for payment, but 
will be incidental to JPC Pavement 12" and 13". 

I. Partial Depth Patching. Partial Depth Patching is measured by the cubic foot 
according to Special Provision 76 and includes areas repaired from removing Type V 
Pavement Markers. 

J. Smooth Dowels, Deformed Tie Bars and Hook Bolts. Smooth dowels, deformed tie 
bars, hook bolts, and joint sealing at JPC pavement repair areas will not be measured 
for payment, but will be incidental to JPC Pavement 12" and 13". 

K. Raised Pavement Markers and Permanent Striping. Permanent striping HD21 (6" 
and 12") is measured per linear foot. See Traffic Control Plan. Type V Pavement 
Markers are measured as each. 

L. Erosion Control.  Erosion control items not listed as bid items will not be measured 
for payment, but will be considered incidental to the “lump sum” price for the bid item 
“Erosion Control”. 

M. Erosion Control Blanket. Erosion Control Blanket is measured by square yard and is 
to be used in ditching areas and slope stabilization areas as directed by the Engineer. 
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N. Undercutting. Undercutting will not be measured for payment, but will be incidental 
to other items of work. 

O. Embankment.  Embankment is measured by cubic yard and is to be placed in pipe 
repair/extension locations, slope stabilization areas and as directed by the Engineer. 

P. Dowel Bar Retrofit.  As per special note for Dowel Bar Retrofit, payment shall be 
measured for each dowel bar installed and accepted. 
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V.  BASIS OF PAYMENT 

No direct payment will be made other than for the bid items listed. All other items required to 
complete the construction will be incidental to the bid items listed. Existing signs damaged by the 
Contractor will be replaced by the Contractor at his expense. 

A. Maintain and Control Traffic. See Traffic Control Plan. 

B. Site Preparation. Other than the bid items listed, no direct payment will be allowed 
for site preparation, but will be incidental to the other items of work. 

C. Dense Grade Aggregate. See Section 302 of the Standard Specifications. 

D. Remove JPC Pavement. See Special Provision 76. 

E. JPC Pavement -12". See Special Provision No. 76. No additional payment will be 
made for any additional concrete required due to a depth beyond 12". 

F. JPC Pavement -13". See Special Provision No. 76. No additional payment will be 
made for any additional concrete required due to a depth beyond 13". 

G. Raised Pavement Markers and Permanent Striping. See Traffic Control Plan. 
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NOTES APPLICABLE TO PROJECT 
DIAMOND GRINDING REHABILITATION 

I-75 KENTON COUNTY 
ITEM NO. 6-2019.00 
ITEM NO. 6-2022.00 
ITEM NO. 6-2023.00 

 

1. There is a summary of full depth concrete repair locations. Because of continuing deterioration 
of the pavement, there is an additional quantity of repairs included in the bid total. The Engineer 
will determine the ultimate locations that will be repaired based upon the condition of the 
pavement at the time the repairs are accomplished. The repair locations listed may be 
lengthened, shortened, or eliminated completely if the conditions are such that modification of 
the locations would be deemed desirable by the Department. Any asphalt patches removed and 
their disposal will be incidental to the underlying "Remove PCC Pavement" bid item. 

 
2. The dimensions shown on the typical section for pavement and shoulder widths and thickness 

are nominal or typical dimensions. The actual dimensions to be constructed or diamond ground 
may be varied to fit existing conditions as directed or approved by the Engineer. It is not 
intended that existing pavement or shoulders be widened unless specified in the Proposal. 

 
3. The contractor is to be advised of the locations of low wires on the project.  The following 

locations are approximate: 
 

o Sta. 388+75 
o Sta. 398+80 
o Sta. D 521+50 
o Sta. D 533+65 
o Sta. E 539+00 

 
CAUTION: Other locations may exist.  These and all other utilities should be avoided on this 
project.  If any utility is impacted, it will be the contractor’s responsibility to contact the affected 
utility and cover any costs associated with the impact. 

 
 
4. All blue milepost signs on the project are not to be disturbed.  The contractor will be responsible 

for the replacement of these signs if damaged during construction.  The green mile post signs 
will be replaced with this project. 

 
5. A quantity of “Shouldering” has been included to clear road debris from shoulder edges to 

allow water to sheet flow over the shoulder.  Payment for this work shall be by “linear foot” 
of the bid item “Shouldering”.  Payment for this work shall include all materials, labor and 
equipment necessary to remove all foreign debris from the shoulders and reshape the 
shoulders to “normal” condition as directed by the Engineer.  Removing guardrail, DGA, 
Emulsified Asphalt RS-2, and Asphalt Seal Aggregate will be paid separately from this item 
of work.  Any other items of work necessary to complete this item of work as directed by the 
Engineer will be considered incidental to “Shouldering”.  

 
6. The following locations will be milled and textured 1.5” and resurfaced with 1.5” Class 4 
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Asphalt Surface 0.38A PG 76-22.  There are locations within the following limits that may 
need additional milling and asphalt base, the Engineer will specify the locations.  A quantity 
of Class 4 Asphalt Base 1.0D PG 76-22 has been included for this purpose. 

 
NB I-75 STA. 551+16 TO STA. 572+48 
SB I-75 STA. 551+16 TO STA. 572+52 
NB-I-75 RT PIKE ST. ENT. GORE STA. 551+16 TO STA. 555+95 
NB I-75 RT. SHOULDER STA. 555+95 TO STA. 572+48 
NB-I-75 LT SHOULDER STA. 551+16 TO STA. 572+48 
SB I-75 RT SHOULDER STA. 551+16 TO STA. 556+22 
SB I-75 LT SHOULDER STA. 551+16 TO STA. 572+52 
SB I-75 RT SHOULDER STA. 572+36 TO STA. 572+52 
SB CD EXIT RAMP RT SHOULDER STA. 5+00 TO STA. 9+04 
NB PIKE ST. ENT RAMP RT. SHOULDER STA. 9+10 TO STA. 13+40 

 
7. Several areas throughout the project have fill slopes that are eroding significantly due to 

poorly compacted aggregate.  The degrading slopes shall be regraded and dressed as 
directed by the Engineer.  Payment for this work will be measured by cubic yard of 
“embankment”.  Removing guardrail, DGA, Emulsified Asphalt RS-2, and Asphalt Seal 
Aggregate will be paid separately from this item of work.  There is a summary of repair 
locations. 

 
8. Guardrail, End Treatments, and Terminal Sections to be replaced are listed by station 

numbers.  Exact placement to be approved by the Engineer on construction. 
 
9. The Contractor shall deliver existing salvaged guardrail system materials to the Central Sign 

Shop and Recycle center at 1224 Wilkinson Blvd in Frankfort, KY.  Contact Section 
Supervisor at (502) 564-8187 to schedule the delivery of material.  Deliver the material 
between the hours of 8:00AM and 3:00PM, Monday through Friday.  There is a guardrail 
delivery verification sheet which must be completed and signed by the Contractor, Engineer 
and a representative of the Central Sign Shop and Recycle Center.  Remove any existing 
guardrail with a lane closure in place.  Do not leave the area unprotected.  After the guardrail 
is removed, a shoulder closure shall remain in place until the guardrail is replaced in that 
area. 
 

10. Delineators shall meet the requirements of Section 830 and 838 of the Standard 
Specifications. 

 
11. Delineators shall be placed in accordance with Section 3F of the M.U.T.C.D., current 

edition. 
 
12. Existing pavement markers in the mainline concrete will be removed. A partial depth patch 

to repair the pavement at the removal locations shall be considered incidental to “Remove 
Pavement Marker TY V”. 

 
13. The existing edge drain system is to be preserved. Care should be taken when the 

deteriorated concrete is removed and replaced. Additionally, there is a small quantity of 
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perforated pipe, non-perforated pipe and pipe headwalls set-up to be used at the engineer's 
discretion. Payment will be based on the actual quantities measured in the field by the 
Engineer. 

 
14. DGA, flowable fill, crushed aggregate No. 2 and geotextile fabric used to back the proposed 

perforated and non-perforated pipe trench will be incidental to the price of the perforated 
and non-perforated pipe and no additional pay will be permitted. 

 
15. Non-perforated pipe will be backfilled with flowable fill. Backfill of the non-perforated pipe 

with flowable fill will be incidental to "Non-perforated Pipe — Inch". 
 
16. All pipe connections in the edge drain system will be rigid. 
 
17. Edge drains damaged during placement of additional outlets will be replaced at the 

contractor's expense. 
 
18. A quantity of Channel Lining Class III has been included to be applied to eroded areas 

around drainage outlets and for some of the areas that are to be ditched. The actual limits of 
ditching and/or channel lining shall be as directed and/or approved by the Engineer.  
Geotextile Fabric Type I will not be measured for payment, but will be considered incidental 
to the bid item “Channel Lining Class III”. 

 
19. Any roadway signs that are damaged during construction are to be replaced at the 

contractor's expense. 
 
20. Any light poles that are damaged during construction are to be replaced at the contractor's 

expense. 
 
21. The “Hook Bolts with Expansion Anchors” that are to be used for attaching the proposed 

curb and gutter to existing concrete pavement, at approx. Mainline Rt. Sta. 376+23, will be 
placed at least 2 feet from any transverse joint in the existing pavement.  The spacing of 
“Hook Bolts with Expansion Anchors” is determined by Standard Drawing No. RPS-010-
10.  The “Hook Bolts with Expansion Anchors” are incidental to the bid item “Island Curb 
and Gutter”. 

 
22. The cleaning of existing pipe culvert inlets and outlets 36 inches or less in diameter are 

incidental to the bid item for "Ditching" in accordance with Section 209.03.01 of the 2008 
Edition of the Standard Specifications for Road and Bridge Construction. There is a list of 
locations that have been identified to be cleaned. This list may not be complete and therefore 
there may be additional outlets which require cleaning. The Engineer will determine any 
additional outlets to be cleaned. 
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TRAFFIC CONTROL PLAN 
DIAMOND GRINDING AND PAVEMENT REHABILITATION 

I-75 KENTON COUNTY 
ITEM NO. 6-2019.00, 6-2022.00, 6-2023.00  

 

THIS PROJECT IS A FULLY 
CONTROLLED ACCESS HIGHWAY 

 
 
TRAFFIC CONTROL GENERAL 
 
Except as provided herein, maintain and control traffic in accordance with the 2008 Standard 
Specifications and the Standard Drawings, current editions. Except for the roadway and traffic 
control bid items listed, all items of work necessary to maintain and control traffic will be paid at 
the lump sum bid price to "Maintain and Control Traffic". All lane closures used on the Project 
will be in compliance with the appropriate Standard Drawings. Do NOT use Cones for lane 
closures or shoulder closures.   
 
Contrary to Section 106.01, traffic control devices used on this project may be new, or used in 
like new condition at the beginning of the work and maintained in like new condition until 
completion of the work.  Traffic Control Devices will conform to current MUTCD. 
 
Reduce the speed limit in work areas to 10 miles per hour below the posted speed limit and 
establish double fines for work zone speeding violations. The extent of these areas within the 
project limits will be restricted to the proximity of actual work areas as determined by the 
Engineer.  Notify the Engineer a minimum of 12 hours prior to using the double fine signs.  At 
the beginning of the work zone, the “WARNING FINE DOUBLED IN WORK ZONE” signs 
will be dual mounted.  At the end of the work zone, the “END DOUBLE FINE” signs will be 
dual mounted as well.  Remove or cover the signs when the highway work zone does not have 
workers present for more than a two-hour period of time. Payment for the signs will be at the 
unit bid price for signs erected.  Any relocation or covering of the signs will be incidental to 
Maintain and Control Traffic. 
 
Night work is required on this project. Obtain approval from the Engineer for the method of 
lighting prior to its use. 
 
There shall be no open repair “holes” without five feet or greater separation from any travel lane 
at any time, unless otherwise noted or approved by the Engineer. 
 
Pavement repair locations listed in the proposal are approximate only; the Engineer will 
determine exact locations at time of construction.  Perform concrete pavement removal and 
concrete replacement in such a manner that removal and replacement shall be accomplished on 
the same day at each location.  Once the removal of pavement has begun, the Contractor shall 
work continuously until the new PCC Pavement is placed to eliminate the hole.  Place Type III 
Barricades immediately in front of pavement removal areas until the new PCC Pavement 
achieves initial set.  Place a truck mounted attenuator to protect each work zone. 
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PROJECT PHASING & CONSTRUCTION PROCEDURES 
 
No lane closures will be allowed during the following days and hours: 
 
 November 25-28, 2010  Thanksgiving Weekend 
 December 23-26, 2010  Christmas Weekend 
 December 31, 2010-January 1, 2011 New Years Weekend 
 July1-4, 2011    Independence Day Weekend 
 September 2-5, 2011   Labor Day Weekend 
 November 24-27, 2011  Thanksgiving Weekend 
 
Traffic lanes may be reduced as noted below, unless otherwise noted in this proposal or directed 
by the Engineer.  At the discretion of the Engineer, additional days and hours may be added 
when lane closures will not be allowed, for special events or other occasions when traffic 
congestion is anticipated. 
 
Traffic Volume Periods 
“Minimum” traffic volume periods Sunday through Thursday from 11:00 pm to 5:00 am 
     Friday 11:00 pm to Saturday 7:00 am 
     Saturday from 11:00 pm to Sunday 9:00 am 
“Low” traffic volume periods  Saturday from 7:00 am to 11:00 pm 
     Sunday from 9:00 am to 11:00 pm 
“High” traffic volume periods Monday through Friday from 5:00 am to 11:00 pm 
 
 

Lanes 
Open Mon - Fri Sat Sun 

1 11 PM - 12 AM 
12 AM - 5 AM 

11 PM - 12 AM 
12 AM - 7 AM 

11 PM - 12 AM 
12 AM - 9 AM 

2   7 AM - 11 PM 9 AM - 11 PM 

3 NB, 4 SB 5 AM - 11 PM     

 
 
“Weekends”, as noted below, are defined as Saturday and Sunday during periods of “low” or 
“minimum” traffic volumes. 
 
Northbound 
 
Three lanes must remain open during periods of “High” traffic volumes.  Two lanes must remain 
open during periods of “Low” traffic volumes.  One lane must remain open during periods of 
“Minimum” traffic volumes. 
 
 

KENTON COUNTY
059GR10D034

Contract ID:  101334
Page 56 of 258



 
 

Southbound 
 
Four lanes must remain open during periods of “High” traffic volumes.  Two lanes must remain 
open during periods of “Low” traffic volumes.  One lane must remain open during periods of 
“Minimum” traffic volumes. 
 
Both Directions of Travel 
 
Use only one lane closure in each direction of travel at the same time during the hours specified. 
The clear lane width will be a minimum of 11 feet; however, make provisions for the passage of 
wide loads up to 16 feet in width. Use a lane closure all times when work is performed in the 
lane or adjacent shoulder.  Perform any maintenance of the shoulder as deemed necessary by the 
Engineer in order to maintain traffic. Remove existing striping by water blasting.  Remove edge 
lines throughout the project as directed and/or approved by the Engineer. Paint temporary edge 
lines through the lane closure. 
 
Approximate full depth pavement repair locations are listed in the proposal.  The Engineer will 
determine the exact location at the time of construction.  Once removal of pavement at a 
particular repair location has begun, work continuously within the parameters outlined above to 
complete the work and eliminate the “hole”.  Place Type III Barricades immediately in front of 
pavement removal areas, if not protected from traffic behind temporary concrete barrier wall, 
until the new JPC Pavement achieves 3000PSI compressive strength.  Payment for Type III 
Barricades will be considered incidental to the bid item “Maintain and Control Traffic”. 
 
The Contractor will only be allowed to have traffic utilizing a portion of the shoulders as a 
driving lane while work is ongoing.  If the Contractor suspends work for more than seven (7) 
days for any reason, traffic shall be placed back in the original lane configuration, with all lanes 
operational.  These traffic shifts, due to non-working days, shall be considered incidental to the 
bid item, “Maintain and Control Traffic.”  The Department reserves the right to place traffic into 
its original configuration at anytime and will reimburse the Contractor for the cost of doing so. 

 
Access to all ramps at all interchanges on the project shall be maintained at all times unless 
otherwise noted or directed by the Engineer.   
 
Note that Lane shifts are required throughout the project.  See Maintenance of Traffic Typicals 
(Figures 1-9) for lane locations and widths. Stripe according to the MUTCD. 
 
During the days and hours when a lane closure is allowed, implement the following procedures: 
Maintain traffic as specified in the phasing notes. Maintain at least 6 feet of lateral clearance 
between the traveled lanes and any drop off resulting from pavement removal if not protected 
with temporary barrier wall.  Please refer to the “Special Note for Fixed Completion Date and 
Liquidated Damages” for damage rates per hour associated with failure to maintain the required 
number of lanes during the specified time period.  Once pavement removal at a site has begun, 
full depth replacement must be completed within the time a lane closure is allowed.  
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SHOULDER PREPARATION AND RESTORATION 
 
Prior to placing any lane closures that require shifting traffic onto existing shoulders, patch and 
remove any foreign debris on the shoulders as directed by the Engineer.  Bolt 1 ½ inch thick steel 
plates the length of the entire “draw down” area of all inlet boxes that are to be under or adjacent 
to traffic on the inside shoulder or as directed by the Engineer. Ensure there are ample openings 
in the steel plate where it covers the inlet grate to allow water to enter the grate.  Removal of 
failed materials and additional patching shall be performed by the Contractor as directed by the 
Engineer during the time the shoulder is used as a travel lane. DGA will be paid at the Contract 
unit bid prices; all other shoulder preparation, maintenance, and restoration shall be incidental to 
other items of work.  Any removal of patching material shall be incidental to other items of 
work. 
 
 
 
SOUTHBOUND BRENT SPENCE APPROACH BRIDGE 
 
The southbound Brent Spence approach bridge requires repairs.  The phasing of these repairs is 
independent of the roadway phasing.  Repairs to all other bridges, that impact traffic, must be 
completed along with the roadway repairs for that phase. 
 
Twelve weekends are allotted for the repairs on the southbound Brent Spence approach bridge 
that require a double lane closure.  The Engineer must approve which weekends to allow the 
double lane closure.  Two phases will be required to complete the repairs as illustrated in Figure 
1.  The Contractor can reduce the traffic to one lane during periods of “minimum” traffic 
volumes, to complete the repair adjacent to an interior lane, but must reopen to two lanes during 
periods of “low” traffic volumes. 
 
When the Contractor is working on the Southbound Bridge, the lanes on the Northbound Bridge, 
directly below the work area, must be closed to traffic.  Two lanes must be maintained on the 
Northbound Bridge during periods of “low” traffic volumes, but can be reduced to one lane 
during periods of “minimum” traffic volumes.  Temporary falsework, as approved by the 
Engineer, must be installed above the northbound lanes to prevent debris falling into the traffic 
lanes. 
 
NB I-75 PHASE I - JPC PAVEMENT REMOVAL AND REPLACEMENT AND ANY 
BRIDGE REPAIRS, LANES 2 and 3 
 
Utilize a double lane closure to leave traffic on Lane 1 while repairs are being completed on 
Lanes 2 and 3.  Lane 1 must be partially shifted to the inside shoulder to provide adequate 
clearance to the construction zone (see Figure 2).  If repairs are planned to extend into the 
periods of “low” traffic volumes, two lanes must be maintained. 
 
The Contractor is allotted six weekends, however, to utilize a double lane closure, during periods 
of “low” traffic volumes, to complete the repairs to Lanes 2 and 3.  The Engineer must approve 
which weekends to allow the double lane closure.  No southbound lane or southbound ramp 
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closures will be allowed during these weekends.  Due to coordination with a concurrent project 
on I-275, any work requiring a double lane closure must be completed before July 1, 2011. 
 
3 travel lanes must be maintained during periods of “high” traffic volumes (see Figure 3). 
 
Access to ramps shall be maintained at all times unless otherwise directed by the Engineer 
 
All shoulder, guardrail and other repairs outside of the shoulder shall be completed in this phase. 
 
SB I-75 PHASE I - JPC PAVEMENT REMOVAL AND REPLACEMENT AND ANY 
BRIDGE REPAIRS, LANES 3 and 4 
 
Utilize a double lane closure to leave traffic on Lanes 1 and 2 while repairs are being completed 
on Lanes 3 and 4, during periods of “minimum” or “low” traffic volumes.  Lanes 1 and 2 must 
be shifted partially to the inside shoulder to provide adequate clearance to the construction zone 
(see Figure 4). 
 
4 travel lanes must be maintained during periods of “high” traffic volumes (see Figure 5). 
 
Access to ramps shall be maintained at all times unless otherwise directed by the Engineer 
 
All shoulder, guardrail and other repairs outside of the shoulder shall be completed in this phase. 
 
NB I-75 PHASE II - JPC PAVEMENT REMOVAL AND REPLACEMENT AND ANY 
BRIDGE REPAIRS, LANE 1 
 
Utilize a lane closure to leave traffic on Lanes 2 and 3 while repairs are being completed on Lane 
1, during periods of “low” traffic volumes.  The traffic must be partially shifted to the outside 
shoulder to provide clearance to the construction zone (see Figure 6).  Traffic may be reduced to 
one lane during periods of “minimum” traffic volumes. 
 
3 travel lanes must be maintained during periods of “high” traffic volumes and can be partially 
on the outside shoulder (see Figure 7). 
 
SB I-75 PHASE II - JPC PAVEMENT REMOVAL AND REPLACEMENT AND ANY 
BRIDGE REPAIRS, LANES 1 and 2 
 
Utilize a double lane closure to leave traffic on Lanes 3 and 4 while repairs are being completed 
on Lane 1, during periods of “minimum” or “low” traffic volumes. 
 
Repairs to Lane 2 require Lanes 3 and 4 to be shifted partially to the outside shoulder (see Figure 
8).  Repairs to Lane 2 can be completed either during the periods of “minimum” or “low” traffic 
volumes. 
 
4 travel lanes must be maintained during periods of “high” traffic volumes and can be partially 
on the outside shoulder (see Figure 9). 
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I-75 RAMPS PHASE III- JPC PAVEMENT REMOVAL AND REPLACEMENT, 
CRACK REPAIR, AND ANY BRIDGE REPAIRS 
 
Ramps may be closed during periods of “minimum” or “low” traffic volumes on I-75 for 
necessary pavement repair.  The sequence of ramp closures will be as directed by the Engineer.  
No more than one consecutive entrance ramps or consecutive exit ramps may be closed at the 
same time unless approved by the Engineer.  All work to be completed on the ramp, that will 
impact traffic, shall be accomplished during the closure. 
 
NB & SB I-75 PHASE IV – DIAMOND GRIND 
 
Diamond Grind the JPC Pavement the full lane width when strength is achieved using 
appropriate lane configurations as directed by the Engineer. Close one lane, in the direction of 
work only, using drums and flashing arrows in accordance with the Standard Drawings and these 
notes. The clear lane width will be a minimum of 11 feet; however, make provisions for the 
passage of wide loads up to 16 feet in width. Lane closures will be permitted only during hours 
of actual operations. Lane closures will be shortened, reduced to a shoulder closure, or removed 
as appropriate, when the Contractor does not have active operations requiring a lane closure.  
Limit the length of the lane closure to no more than can be completed during the specified time 
period. 
 
NB & SB I-75 PHASE V – SAW AND SEAL JOINTS 
 
Saw and seal the concrete pavement.  Seal the joints between the mainline driving lanes and 
shoulders using appropriate lane configurations as directed by the Engineer. Close one lane, in 
the direction of work only, using drums and flashing arrows in accordance with the Standard 
Drawings and these notes. The clear lane width will be a minimum of 11 feet; however, make 
provisions for the passage of wide loads up to 16 feet in width. Lane closures will be permitted 
only during hours of actual operations. Lane closures will be shortened, reduced to a shoulder 
closure, or removed as appropriate, when the Contractor does not have active operations 
requiring a lane closure. 
 
NB & SB I-75 PHASE VI – PERMANENT STRIPING 
 
After all other work is completed, place permanent striping.  Mobile operations may be utilized. 
In addition to diamond ground areas, place permanent striping on bridge decks and ramp gore 
areas within the project limits. 
 
 
LANE CLOSURES 
 
The lengths of lane closures shall be only that needed for actual operations in accordance with 
the phasing specified herein, or as directed by the Engineer.  Lane closures shall be left in place 
only during the working hours and the minimum time required for JPC Pavement curing.  Lane 
closures shall not exceed 3 miles in length. 
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Contrary to section 112, lane closures will NOT be measured for payment, but are considered 
incidental to Maintain and Control Traffic. 
 
 
RAMP CLOSURES 
 
The following ramps will need to be closed to complete the proposed repairs on the respective 
ramp: 
I-75 NB Exit to Dixie Highway 
I-75 NB Entrance from Dixie Highway 
I-75 NB Exit to Kyles Lane 
I-75 NB Entrance from Kyles Lane 
I-75 NB Exit to W. 12th Street 
I-75 NB Exit to W. 5th Street 
I-75 NB Entrance from W. Pike Street 
I-75 NB Entrance from 4th Street 
I-75 SB Exit to 5th Street 
I-75 SB Exit to W. Pike Street 
I-75 SB Entrance from W. 4th Street 
I-75 SB Entrance from W. 12th Street 
I-75 SB Exit to Kyles Lane 
I-75 SB Entrance from Kyles Lane 
I-75 SB Exit to Dixie Highway 
I-75 SB Entrance from Dixie Highway 
 
When ramps are closed as noted in Phase III, do all the work proposed on them including 
pavement repairs, guardrail work, sawing and sealing random cracks, and repairing the DGA 
portions of the shoulders where specified.  Ramp closures shall be during periods of “minimum” 
and “low” traffic volumes during times of adjacent lane closures on the mainline.  Once 
pavement removal at a ramp site has begun, all full depth replacements for that particular ramp 
must be completed and restriped within the time a ramp closure is allowed.  Liquidated 
Damages, at the rate specified per hour in the “Special Note for Fixed Completion Date and 
Liquidated Damages”, will be assessed for each hour the beyond the specified time a ramp 
closure is permitted.  Detour signing plan exhibits are attached for each ramp closure.  The sign 
locations shown on the exhibits are approximate.  The location and type of sign used shall be as 
directed or approved by the Engineer prior to any ramp closure.  All messages to be used on 
Portable Changeable Message Signs shall be approved by the Engineer prior to any ramp or lane 
closure. 
 
The contractor must notify the Engineer within the following time frames of pending changes in 
their work schedule which will affect the traffic patterns: 
  

o At least fourteen (14) days prior to beginning Phase I construction in either 
direction 
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o At least five (5) days prior to a ramp closure 
 

o If a decision is made not to close a ramp, notice must be given to the Engineer by 
Wednesday at noon prior to the proposed closure. 

 
Contrary to section 112, ramp/lane closures will NOT be measured for payment, but are 
considered incidental to Maintain and Control Traffic. 
 
RAMP CLOSURES, LANE CLOSURES AND LANE SHIFTS 
 
All lane closures, lane shifts and tapers shall be in accordance with the standard drawings or the 
Manual of Uniform Traffic Control Devices (M.U.T.C.D.).  Any ramp closure, lane closure or 
lane shift must be approved by the Engineer prior to the closure or lane shift.  The Contractor 
must notify the Engineer as least five (5) days prior to any proposed closure or traffic pattern 
shift. 
 
 
SIGNS 
 
Additional traffic control signs in addition to normal lane closure signing detailed on the 
Standard Drawings may be required by the Engineer. Additional signs needed for lane closures 
may include, but are not limited to, dual mounted TRUCKS USE LEFT/RIGHT LANE, 
LEFT/RIGHT LANE CLOSED 1 MILE, LEFT/RIGHT LANE CLOSED 2 MILES, 
LEFT/RIGHT LANE CLOSED 3 MILES, SLOWED/STOPPED TRAFFIC AHEAD. Signage 
for reduced speed limits and double fine work zones will be furnished, relocated, and maintained 
by the Contractor. 
 
Contrary to section 112, Individual signs will be measured only once for payment, regardless of 
how many times they are set, reset, removed, and relocated during the duration of the project. 
Replacements for damaged signs or signs directed to be replaced by the Engineer due to poor 
legibility or reflectivity will not be measured for payment.  
 
A quantity of signs has been included for detours, lane shifts, “Roadwork Ahead” signs on 
entrance ramps, and extra Double Fine signs and Speed Limit signs between interchanges to be 
paid only once no matter how many times they are moved or relocated. 
 
 
BARRICADES 
 
Barricades used in lieu of barrels for channelization or delineation will be incidental to Maintain 
and Control Traffic according to Section 112.04.01.  Contrary to section 112.04.04, barricades 
used to protect pavement removal areas, and to close ramps will be incidental to Maintain and 
Control Traffic. 
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FLASHING ARROWS 
 
Flashing arrows will be paid for once, no matter how many times they are moved or relocated. 
 
 
PORTABLE CHANGEABLE MESSAGE SIGNS 
 
Provide Portable Changeable Message Signs in advance of and within the project at locations to 
be determined by the Engineer. If work is in progress concurrently in both directions, or if more 
than one lane closure is in place in the same direction of travel, provide additional Portable 
Changeable Message Signs. Place Portable Changeable Message Signs one mile in advance of 
the anticipated queue at each lane closure. As the actual queue lengthens and/or shortens relocate 
or provide additional Portable Changeable Message Signs so that traffic has warning of slowed 
or stopped traffic at least one mile but not more than two miles before reaching the end of the 
actual queue. The locations designated may vary as the work progresses. The messages required 
to be provided will be designated by the Engineer. The Portable Changeable Message Signs will 
be in operation at all times. In the event of damage or mechanical/electrical failure, the 
Contractor will repair or replace the Portable Changeable Message Sign immediately. Portable 
Changeable Message Boards will be paid for once, no matter how many times they are moved or 
relocated. The Department WILL NOT take possession of the signs upon completion of the 
work.  
 
 
TRUCK MOUNTED ATTENUATORS 
 
Furnish and install MUTCD approved Truck Mounted Attenuators in advance of work areas not 
protected by temporary concrete barrier wall, when workers are present less than 12 feet from 
traffic. If there is less than 500 feet between work sites, only a single TMA will be required at a 
location directed by the Engineer. Locate the TMAs at the individual work sites and move them 
as the work zone moves within the project limits. All details of the TMA installations will be 
approved by the Engineer. Truck Mounted Attenuators will not be measured for payment, but are 
incidental to Maintain and Control Traffic.  The Department WILL NOT take possession of the 
TMAs upon completion of the work.  
 
 
PAVEMENT MARKINGS & RAISED PAVEMENT MARKERS 
 
If lane closures are in place during nighttime hours, remove or cover the lenses of raised 
pavement markers that do not conform to the traffic control scheme in use, or as directed by the 
Engineer. Replace or uncover lenses before a closed lane is reopened to traffic. No direct 
payment will be made for removing and replacing or covering and uncovering the lenses, but 
will be incidental to "Maintain and Control Traffic".   
 
Place temporary and permanent striping in accordance with Section 112 and 748, except that: 
 

1. Temporary and permanent striping will be 6" in width; except 12”width in gore 
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areas, and 
2. If the contractor's operations or phasing requires temporary markings which must 

be subsequently removed from the ultimate pavement, an approved removable 
lane tape will be used; (however removable tape will be measured and paid as 
Pavement Striping-Temporary Paint 6”); and 

3. Edge lines will be required for temporary striping; and 
4. Existing, temporary, or permanent striping will be in place before a lane is opened 

to traffic. 
5. Place permanent striping on bridge decks and pavement within the project limits. 
6. Permanent striping will be HD21. 

 
Voids created from removing the raised pavement markers are to be filled prior to allowing 
traffic on them.  The partial depth patching material is to be used to fill the voids.  The patching 
material and all work involved in patching the voids created by removing the existing pavement 
markers are incidental to the pavement marker removal bid item.  See ‘Special Note For 
Removing Existing Type V Raised Pavement Markers On Portland Cement Pavement’. 
 
 
PAVEMENT EDGE DROP-OFFS 
 
Pavement edge drop-offs will be protected by a lane or shoulder closure. Lane closures will be 
protected with temporary concrete barrier wall, plastic drums, vertical panels, or barricades as 
shown on the Standard Drawings.  
 
It may be necessary to saw or excavate small areas in an adjacent lane to allow room for forms to 
pour a new slab to the proper grade. Any hole will be filled temporarily with DGA when 
adjacent to traffic or there exists a possibility that a vehicle may drop a wheel into the hole. 
 
 
TRAFFIC COORDINATOR 
 
Designate an employee to be traffic coordinator.  The designated Traffic Coordinator must be 
certified by the American Traffic Safety Services Association (ATSSA). The Traffic Coordinator 
will inspect the project maintenance of traffic once every two hours during the Contractor's 
operations and at any time a lane closure is in place. The Traffic Coordinator will report all 
incidents throughout the work zone to the Engineer on the project. The Contractor will furnish 
the name and telephone number where the Traffic Coordinator can be contacted at all times. 
 
During any period when a lane closure is in place, the Traffic Coordinator will arrange for 
personnel to be present on the project at all times to inspect the traffic control, maintain the 
signing and devices, and relocate Portable Changeable Message Boards as queue lengths change. 
The personnel will have access on the project to a radio or telephone to be used in case of 
emergencies or accidents. 
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COORDINATION OF WORK 
 
The Contractor is advised that other projects may be in progress within or in the near vicinity of 
this project. The traffic control of those projects may affect this project and the traffic control of 
this project may affect those projects. The Contractor will coordinate the work on this project 
with the work of the other contractors.  In case of conflict, the Engineer will determine the 
relative priority to give to work phasing on the various projects. 
 
Refer to the NB I-75 Phase I section, in these Maintenance of Traffic notes, for specifics 
regarding one such required coordination. 
 
WRECKER SERVICE 
 
The contractor will have continuously on call a 24-hour wrecker service that the Contractor will 
promptly contact to remove any disabled vehicle within the project limits.  The wrecker service 
must have a wrecker on standby at all times when lane closures are in place.  The wrecker 
service should have, but not be limited to, the following items/capabilities: cell phone, gasoline, 
jumper cables, vehicle pushing, and tire changing.  The Contractor will be charged three 
thousand dollars ($3000) liquidated damages for each 30 minute period for any incidence when 
the wrecker service fails to reach the disabled vehicle beyond the 30 minute allotted response 
time.  Payment for the wrecker service will be considered incidental to the bid item “Maintain 
And Control Traffic”. 
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Shoulder

Paved

DGA Wedge

4%

6" Minimum Freeboard to 

the Bottom of the Ditch

3% Minimum - 4% Desirable

Non-Perforated Pipe - 4"

Crushed Agg #2 and Fabric

Perforated Pipe - 4"

EXISTING

SHOULDER

Not To Scale

24"

PERFORATED PIPE DRAIN OUTLET

Use Perforated
Pipe to edge of
Paved Shoulder

Embankment Backfill (Incidental)

Fabric Geotextile Type 3

Crushed Agg. #2 to Edge
of Paved Shoulder

HOOK BOLTS

(Incidental)

Perforated Pipe - 4"

2’2’

JPC - 10"

I-75
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Grade (-)

2’

Edge of Paved Shoulder

Edge of Shoulder

45^ Elbow

Edge of Pavement

Grade (-)

Edge 0f Paved Shoulder

Edge of Shoulder

Grade (-)

Edge of Pavement

USE ON GRADES 

USE IN SAGS

Perforated Pipe Headwall

(See Standard Drawing RDP-010)

Non-Perforated Pipe - 4"

Non-Perforated. Pipe - 4"

Non-Perforated Pipe - 4"

Perforated Pipe - 4"

Perforated Pipe - 4"

Not To Scale

PERFORATED PIPE OUTLET AND HEADWALL
*NOTE :  EMBANKMENT BACKFILL IS INCIDENTAL TO NON-PERFORATED PIPE

Perforated Pipe - 4"

Crushed Agg. #2 and Fabric

Embankment Backfill (Incidental)

Perforated Pipe Headwall

(See Standard Drawing RDP-010)

Embankment Backfill (Incidental)

Crushed Agg. #2 and Fabric

I-75
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REFERENCES 
 
 
1.  Kentucky Transportation Cabinet, Department of Highways, Standard Specifications for 

Road and Bridge Construction, Edition of 2008. 
 
2.  FHWA Manual on Uniform Traffic Control Devices – 2009 Edition. 
 
3. Active Sepia List 
  
 Drawing No.  Drawing Name 
 002   Delineators for Guardrail 
 009   Culvert, Entrance & Storm Sewer Pipe Types & Cover Heights (12”                          

   Pipe to 24” Pipe) 
 
4.  Kentucky Department of Highways Standard Drawings, current editions, as applicable: 
  
 RBC-060-13 Crash Cushion Type VI (One & Two Direction) 
 RBC-110-09 Connection Details of Crash Cushion Type VI to Double Face Guardrail 
 RBI-001-09 Typical Guardrail Installations 
 RBI-002-06 Typical Guardrail Installations 
 RBI-003-07 Installation of Guardrail End Treatment Type 2A 
 RBI-004-03 Installation of Guardrail End Treatment Type 1 
 RBI-006-06 Guardrail Installation at Sign Supports 
 RBM-020-08 Delineators for Concrete Barriers 
 RBR-001-11 Steel Beam Guardrail ("W" Beam) 
 RBR-005-10 Guardrail Components 
 RBR-010-05 Guardrail Terminal Sections 
 RBR-015-04 Guardrail Posts 
 RBR-016-04 Guardrail Posts 
 RBR-020-03 Guardrail End Treatment Type 1 
 RBR-025-03 Guardrail End treatment Type 2A 
 RBR-030-04 Guardrail End Treatment Type 3 
 RBR-031 Guardrail End Treatment Type 3 Pipe Drainage Detail 
 RDB-150-01 Metal End Section Type 1 and 2 (Parallel Structures) 
 RDB-160-01 Dimensions for Metal End Sections 
 RDD-021-06 Flume Inlet Type 2 
 RDD-040-04 Channel Lining Class II and III 
 RDI-020-08 Pipe Bedding for Culverts, Entrance and Storm Sewer Pipe 
 RDI-021 Pipe Bedding for Culverts, Entrance and Storm Sewer Reinforced Concrete 
   Pipe 
 RDI-025-04 Pipe Bedding Trench Condition 
 RDI-026 Pipe Bedding Trench Condition Reinforced Conc. Pipe 
 RDM-105-02 Frame and Lid Type 2 
 RDP-001-05 Perforated Pipe Types and Cover Heights 
 RDP-005-04 Perforated Pipe for Subgrade Drainage on Two-Lane (Class 2) and Multi-

Lane Roads 
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 RDP-010-08 Perforated Pipe Headwalls 
 RDX-050-04 Subgrade Drainage Concrete Pavement 
 RDX-160-05 Security Devices for Frames, Grates and Lids 
 RDX-210-02 Temporary Silt Fence 
 RDX-220-04 Silt Trap Type A 
 RDX-225 Silt Trap Type B 
 RDX-230 Silt Trap Type C 
 RGS-002-05 Superelevation for Multilane Pavement 
 RGX-001-05 Miscellaneous Standards Part I 
 RGX-200 One Point Proctor Family of Curves 
 RPM-100-09 Curb and Gutter, Curbs, and Valley Gutter 
 RPN-001-06*   Jointed Plain Concrete Pavement for Shoulders and Medians 

RPN-010-06 Pavement Transitions & Joint Details for Jointed Plain Concrete Pavement at 
Bridge Ends 

 RPN-015-04* Jointed Plain Concrete Pavement 
 RPN-020-03 Concrete Pavement Joints Types and Spacing 
 RPS-010-10 Concrete Pavement Joint Details 
 RPS-020-13* Expansion and Contraction Joint Load Transfer Assemblies 
 RPS-030-05* Concrete Pavement Joints Types and Spacing 
 RPS-031-05 Concrete Pavement Joints Types and Spacing 
 RPS-035-05 Concrete Pavement Joints Types and Spacing 
 RPS-036-05 Concrete Pavement Joints Types and Spacing 
 RPS-037-05 Concrete Pavement Joints Types and Spacing 
 RPS-038-05 Concrete Pavement Joints Types and Spacing 
 RPS-039-05 Concrete Pavement Joints Types and Spacing 
 RPX-001-03 Station Markings Concrete Pavement 
 RPX-010-04 Preformed Compression Joint Seal for Concrete Pavement 
 RPX-015-03 Hot-Poured Elastic Joint Seals for Concrete Pavement 
 RPX-020-05 Silicone Rubber Seals for Concrete Pavement 
 TPM-110-01 Pavement Marker Arrangements Multi-Lane Roadways 
 TPM-125-01 Pavement Marker Arrangement Exit Gore and Off-Ramp 
 TPM-130-01 Pavement Marker Arrangement On-Ramp with Tapered Acceleration Lane 
 TPM-135-01 Pavement Marker Arrangement On-Ramp with Parallel Acceleration Lane 
 TTC-115-01 Lane Closure Multi-Lane Highway Case I 
 TTC-120-01 Lane Closure Multi-Lane Highway Case II 
 TTC-125-01 Double Lane Closure 
 TTC-135-01 Shoulder Closure 
 TTC-155-01 Temporary Pavement Marker Arrangements for Construction Zones 
 TTC-160-01 Temporary Pavement Marker Arrangements for Lane Closures 
 TTD-110-01 Post Splicing Detail 
 TTD-120 Work Zone Speed Limit and Double Fine Signs 
 TTD-125 Pavement Condition Warning Signs 
 TTS-110-01 Mobile Operation for Paint Striping Case III 
 TTS-115-01 Mobile Operation for Paint Striping Case IV 
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5.  Kentucky Transportation Cabinet, Department of Highways, Standard Specifications for 
Road and Bridge Construction, Edition of 2008, Appendix B - Supplemental Specifications, 
as applicable: 

 
 
 Special Note 1I Portable Changeable Message Signs (1/5/2010) 
 Special Note 9Y Material Transfer Vehicle 
 Special Note 10T Acceptance of JPC Pavement Thickness 2004 (1/1/2008) 
 Special Note 10W Water Blasting Striping Removal (1/1/2008) 
 Special Note  Typical Section Dimensions attached 
 Special Note  Removing Existing Pavement Markers on Portland Cement 
    Pavement attached 
 Special Note  Before You Dig attached  
 Special Note  References to Special Provision 76 attached 
 Special Note  Guardrail Delivery Verification Sheet attached 
 Special Note  Fixed Completion Date and Liquidated Damages attached 
 Special Note  Shoulder Preparation and Restoration attached(See MOT Notes) 
 Special Note  Partial Depth Concrete Pavement Repair attached 
 Special Note  Full Depth Concrete Pavement Repair attached 
 Special Note  Cement Stabilization attached 

  Special Note Ride Quality Adjustment for Diamond Grinding attached 
 Special Note  Erosion Prevention and Sediment Control attached 
 Special Note  Dowel Bar Retrofit attached 
 Special Note  CPM Scheduling attached  
 Special Note  Sealing Existing Transverse and Longitudinal Joints and Random  
    Cracks attached 
 Special Note  Bridge Repair Items attached 
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SPECIAL NOTE FOR TYPICAL SECTION DIMENSIONS 
I-75 

 
 
The dimensions shown on the typical sections for pavement and shoulder widths are nominal or 
typical dimensions. The actual dimensions to be constructed or diamond ground may be varied to 
fit existing conditions as directed or approved by the Engineer. It is not intended that existing 
pavement or shoulders be widened unless specified elsewhere in the Proposal. 
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SPECIAL NOTE FOR REMOVING EXISTING PAVEMENT MARKERS  
ON PORTLAND CEMENT PAVEMENT 

I-75 
 
 

Before diamond grinding, remove existing Type V snow plowable raised pavement markers 
(iron castings) and patch the hole with Partial Depth Repair Material listed in the Special 
Note for Partial Depth Concrete Pavement Repair.  This material can be diamond ground 
unless otherwise specified by the manufacturer. 
 
Removal of Type V markers will be paid at the contract unit price each, which shall be full 
compensation for removing the markers and disposing of the castings and any debris. The 
bid quantity is estimated by dividing the length of each run of markers by their average 
spacing (80’), plus one. Actual quantities removed will be verified by the Engineer. Partial 
Depth Repair Material to repair the resulting recess will be considered incidental to the pay 
item “Remove Pavement Marker Type V”. 
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SPECIAL NOTE FOR BEFORE YOU DIG 
 
Call 1-800-752-6007 toll free a minimum of two and no more than ten business days prior 
to excavation for information on the location of existing under-ground utilities which 
subscribe to the before-u-dig (BUD) service. Coordinate excavation with all utility owners, 
including those who do not subscribe to BUD. 
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SPECIAL NOTE FOR REFERENCES TO SPECIAL PROVISION 76 
 
Special Provision 76 has been superseded by the Special Note for Full Depth Concrete 
Pavement Repair and the Special Note for Partial Depth Concrete Pavement Repair.  Apply 
these notes for any references to Special Provision 76.  
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Guardrail Delivery Verification Sheet 

I-75 KENTON COUNTY 
ITEM NO. 6-2019.00 
ITEM NO. 6-2022.00 
ITEM NO. 6-2023.00 

 

Guardrail, End Treatment, Terminal 
Section or Post Type Unit 

Field Verified 
Amount 

 Delivered 
Amount 

Guardrail-Steel W Beam LF    
Temporary Guardrail LF    
Guardrail Terminal Section Each    
Guardrail Terminal Section Each    
Crash Cushion Type Ix-A Each    
Guardrail End Treatment Type 1 Each    
Guardrail End Treatment Type 2a Each    
Guardrail End Treatment Type 3 Each    
Guardrail End Treatment Type 4a Each    
Guardrail End Treatment Type 7 Each    
Guardrail Connector To Bridge End Each    
Guardrail Connector To Conc Med Barr Each    
Guardrail Connect-Shld Bridge Pier Each    
Timber Guardrail Post Each    
Steel Guardrail Post Each    

  
Removed guardrail, end treatments, terminal sections, and posts shall be delivered to the 
Central Sign Shop and Recycle Center in Frankfort, KY  (502-564-8187) between the hours of 
8:00 AM and 3:00 PM Monday through Friday and shall be neatly stacked in accordance with 
section 719.03.07 of the standard specifications. Contractor, engineer, and Central Sign Shop 
and Recycle Center representative must all sign off on this sheet before payment may be made. 
 
 Printed Name  Signature  Date 
Resident Engineer (or Representative)      
      
Contractor (or Representative)      
      
Central Sign Shop and Recycle Center 
Representative 
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Special Note For Fixed Completion Date and 
Liquidated Damages 

I-75 
Kenton County 

Item No. 6-2019, 6-2022, 6-2023 
 

This project has two Fixed Completion Dates.   
 
Contrary to Section 108.09, Liquidated Damages of $25,000 per calendar day will be assessed 
for each day work remains uncompleted beyond the Specified Completion Date for the proposed 
construction of I-75 Northbound Lanes 2 and 3 (Maintenance of Traffic Phase I).  The Fixed 
Completion Date for this work is June 30, 2011.  Liquidated Damages will be assessed for each 
day that a double lane closure is in place after this date, NO EXCEPTIONS. 
 
Contrary to Section 108.09, Liquidated Damages of $5,000 per calendar day will be assessed for 
each day work remains uncompleted beyond the Specified Project Completion Date.  This 
project has a Fixed Project Completion Date of December 1, 2011. 
 
In addition to the Liquidated Damages specified in Section 108.09, Liquidated Damages in the 
following amounts will be charged when a lane or ramp closure remains in place beyond the 
allowable periods outlined in the Traffic Control Plan, excluding delays caused by inclement 
weather: 
 
Mainline:  $10,000 for the first hour 
   $20,000 for the second hour 
     $50,000 any additional hour 
 
Ramps:   $2,000 for the first hour 
     $10,000 any additional hour 
 
 
If work is delayed by inclement weather, the minimum work required to allow removal of the 
lane closure, as directed by the Engineer, shall be resumed immediately as soon as weather 
permits or the Department will begin to assess Liquidated Damages as specified herein. 
 
Contrary to Section 108.09 of the Standard Specifications, the disincentive fee will be 
charged during those periods when seasonal limitations of the Contract prohibit the 
Contractor from working on a controlling item or operation.  This includes the months 
from December through March. 
 
All liquidated damages will be applied cumulatively. 
 
All other applicable portions of Section 108 apply. 
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SPECIAL NOTE FOR FULL DEPTH CONCRETE PAVEMENT REPAIR 
 
This Special Note applies to full depth repairs of concrete pavement.  This note 
supersedes Special Provision 76 in the 2008 Standard Specifications. Section 
references herein are to the Department's 2008 Standard Specifications for Road and 
Bridge Construction.  
 
1.0 DESCRIPTION.  Remove and replace concrete pavement.  Comply with the 
applicable Standard Drawings and the Standard Specifications except as specifically 
superseded herein.  
 
2.0 MATERIALS AND EQUIPMENT. 
 

2.1 JPC Pavement.  Test concrete materials according to section 601.03.03.  
Conform to 501, 502, and 601 except that the concrete must achieve 3000 psi in 
accordance with Section 4.4 of this note.  The Engineer may allow pavement to be 
opened to traffic at less than 3,000 psi subject to the deductions described in Section 
4.4 of this note. 

 
2.2 Dowel Bars and Sleeves.  Conform to 811 
 
2.3 Tie Bars.  Conform to Section 811.  Use epoxy coated tie bars in 

longitudinal and transverse joints. 
 
2.4 Joint Sealants.  Conform to Subsection 807.03.01 or 807.03.05.  
 
2.5 Grout Adhesives and Epoxy Resin Systems.  Conform to Section 826. 
 
2.6 Dense Graded Aggregate (DGA) and Crushed Stone Base (CSB).  

Conform to Section 805. 
 
2.7 Geotextile Fabric.  Conform to Section 843. 
 
2.8 Drills.  Drill holes using a gang drill, capable of drilling a minimum of four 

simultaneously.  Misalignment of holes shall not exceed 1/4 inch in the vertical or 
oblique plane. 
 

2.9 Hammers.  Only use chisel point hammers weighing less than 40 pounds 
to remove deteriorated concrete. 
 
3.0 CONSTRUCTION. 
 

3.1 Removal of Existing Pavement.  Remove existing pavement to the extent 
the Contract specifies or as the Engineer directs.  The minimum length of patches 
measured along centerline is 3 feet on each side of an existing joint. 

When working with pavements with non-skewed transverse joints, if it is 
necessary to remove existing pavement closer than 6 feet to a transverse joint, 
remove the pavement 3 feet beyond that joint . 

 
 
When working with pavements with skewed transverse joints, if it is necessary 

to remove existing pavement closer than 3 feet to a transverse joint, remove the 
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pavement 3 feet beyond that joint. 
Details of configurations of pavement and joints for various situations are 

depicted in the drawings herein.  
When small areas of removal and replacement are performed at bridge ends, 

maintain or reconstruct existing expansion joints at their existing location.  When the 
Engineer determines extensive full width removal and replacement is required, 
construct new expansion joints at the locations shown on Standard Drawing No. 
RPN-010.  

In the removal operation, make a full depth saw cut longitudinally along the 
centerline joint and shoulder joint and transversely along the area marked for 
removal.  To prevent damage to the subbase, do not allow the saw to penetrate more 
than ½” into the subbase.  The Engineer may direct or approve additional cuts within 
the removal area for ease of removal of the damaged slab and to prevent damage to 
adjacent pavement to remain in place.  Do not overcut beyond the limits of the 
removal area.  Prevent saw slurry from entering existing joints and cracks.  To avoid 
pumping and erosion beneath the slab, do not allow traffic on sawed pavement for 
more than 48 hours before beginning removal procedures, unless directed by the 
Engineer. 

Lift out the deteriorated concrete vertically with lift pins. If approved by the 
Engineer, use other methods that do not damage the base, shoulder, or sides of 
pavement that is to be left in place.  If any damage does occur, repair as the Engineer 
directs and use an acceptable alternative method for the removal process.  Do not 
damage the pavement base during these operations. 

 
3.2 Pavement Replacement.  Do not damage the pavement base during these 

operations. 
 

3.2.1 Preparation of Base.  Compact the new and existing aggregate 
base to the Engineer’s satisfaction.  The Engineer will accept compaction by 
either visual inspection or by nuclear gauge.  When the Engineer deems it 
necessary to stabilize the existing base or replace unsuitable materials, 
excluding bridge ends, use 12 inches of geotextile fabric wrapped No. 2 
aggregate topped with 4 inches of DGA or CSB.  Use either Type III or Type 
IV geotextile fabric. Flowable fill and cement stabilization may be used as an 
alternative to stabilize the existing base or to replace unsuitable materials when 
a plan for such is presented to and approved by the Engineer.  The Engineer 
may also direct using only DGA or CSB to correct base deficiencies.  At bridge 
ends, treat existing base and subgrade as the Contract specifies.  During 
compaction, wet the base as the Engineer directs.  Compact areas not accessible 
to compaction equipment by hand tamping.  

 
3.2.2 Underdrains.  Construct, or repair damage to, pavement edge 

drains according to Section 704.  If underdrains are placed omitting areas to be 
patched, construct additional lateral drains as necessary to provide outlets for 
the installed underdrain until performing the pavement replacement and 
completing the underdrain system.  Provide drainage for any undercut or base 
repair areas. 

 
3.2.3 Pavement Replacement.  Using load transfer assemblies for 

dowel joints drill into the existing slab according to the details shown herein 
and on the Standard Drawings. 

Use plain epoxy coated dowels of the size specified on the standard 
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drawings based on the pavement thickness for contraction and expansion joints. 
Drill holes for dowel bars and tie bars into the face of the existing slab, at a 

diameter as specified in the following.  Drill the dowel bar holes and tie bar 
holes to a depth equal to 1/2 the length of the bars.  Anchor tie bars into the 
existing pavement using an epoxy resin. Anchor dowel bars into the existing 
pavement using either an epoxy resin or an adhesive grout.  For tie bars and 
dowel bars where an epoxy resin is to be used drill the holes 1/8 inch larger than 
the bar diameter.  For dowel bars where an adhesive grout product is to be used, 
drill holes 1/4 inch larger than the bar diameter.  Use a clear or opaque grout 
retention disk in both grout and epoxy applications. Operate the equipment to 
prevent damage to the pavement being drilled. Obtain the Engineer’s approval 
of the drilling procedure.  Install load transfer assemblies according to the 
Standard Drawings and Standard Specifications.  

When indicated herein or in the Standard Drawings, use 1 inch deformed 
tie bars, 18 inches long on 30-inch centers and starting and ending 20 inches 
inside the edges of the repair area in the longitudinal joint.  Use 1 inch 
deformed tie bars, or plain epoxy coated dowel bars sized in accordance with 
the Standard Drawings, 18 inches long beginning 12 inches inside of each edge 
and on 12-inch centers in transverse construction joints. 

Install the dowels and tie bars according to Section 511 unless contradicted 
here.  Ensure the holes are dry and free of dust and debris.  Use a nozzle to 
insert the grout or epoxy starting at the back of the drilled hole to allow for full 
coating of the dowel or tie bar.  After placement, use a bond breaker on the 
section of the dowel bar that is protruding from the hole. 

Mix, place, finish, and cure concrete according to Section 501 with the 
exception that the Department will allow truck mixing, 2-bag mixers, and hand 
finishing. 

When required, use a form on the side of the slab at longitudinal joints.  
When the adjacent traffic lane is not closed to traffic or the drop-off is not 
protected, temporarily fill the space between the form and the adjacent 
pavement with DGA.  After placing the slab, remove the DGA and form.  Fill 
the hole with concrete and thoroughly consolidate by rodding, spading, and 
sufficient vibration to form a dense homogeneous mass.  Use a form on the side 
of the slab adjacent to shoulders.  Excavate and backfill as shown on Section 
F'-F'. 

For patches less than 25 feet in length, use a bond breaker and do not 
install tie bars at the longitudinal joint.  Bond breakers should not exceed 1/8 
inch in thickness, e.g. tar paper. 

When resurfacing is required, a float finish is satisfactory.  Otherwise, 
broom finish or, when the adjacent surface has a grooved finish, texture the 
surface according to Subsection 501.03.13 H). Finish the surface, including 
joints, to meet a surface tolerance of 1/8 inch in 10 feet that will be verified by 
straightedge. Cure the pavement and apply curing membranes according to 
501.03.15. 

Keep all pavement surfaces adjacent to this operation reasonably clean of 
excess grout and other materials at all times.  Maintain all original longitudinal 
joints.  Place transverse joints according to the details shown herein and on the 
Standard Drawings.  

 
 

3.3 Joint Sealing.  Seal all new or partially new joints with silicone rubber 
sealant or hot-poured elastic joint sealant according to Subsection 501.03.18. 
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4.0 MEASUREMENT. 
 

4.1 Remove JPC Pavement.  The Department will measure the quantity in 
square yards of surface area.  The Department will not measure removal of 
underlying base material for payment and will consider it incidental to Remove JPC 
Pavement. 

 
4.2 DGA or CSB.  The Department will measure the quantity used to stabilize 

the existing base or to replace unsuitable material in tons.  The Department will not 
measure removal of existing base material or underlying material for payment and 
will consider incidental to DGA or CSB.  The quantity of DGA used for the drop-off 
protection shall be incidental to this work and will not be measured for payment. 

 
4.3 JPC Pavement Non-Reinforced.  The Department will measure according 

to 501.04.01.  The Department will not measure dowels, tie bars, , or joint sealing 
for payment and will consider it incidental to Non-Reinforced JPC Pavement. 

JPC Pavement will be paid according to section 5.0 below and according to the 
following payment schedule based on the compressive strength.  The cylinders for 
payment will be tested two hours prior the scheduled opening of traffic. 

 
3000 psi and up  100% payment 
2750 to 3000 psi  75% payment and approval from the Engineer to open to traffic* 
2500 to 2750 psi  50% payment and approval from the Engineer to open to traffic* 
2250 to 2500 psi  25% payment and approval from the Engineer to open to traffic* 
Below 2250 psi  10% payment and no potential to open to traffic.  Maintain traffic                                                      

closure until concrete reaches a minimum of 2250 psi. 
 
*If the Engineer approves opening to traffic, the Engineer will evaluate the concrete at 28                 

days (or sooner) to determine if the removal and replacement of the concrete is necessary                 
due to pavement distress induced by the early opening (i.e. noticeable cracking).  If                         
required by the Engineer, remove and replace those slabs showing distress at no cost to                   
the Department. 

 
4.5 Underdrains.  The Department will measure the quantity according to 

Subsection 704.04.  The Department will not measure lateral drains for payment and 
will consider them incidental to the Underdrains. 
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5.0 PAYMENT.  The Department will make payment for the completed and 
accepted quantities under the following: 
 
Code Pay Item        Pay Unit 
---- Remove JPC Pavement     Square Yard 
00001    DGA Base       Ton 
00003    Crushed Stone Base     Ton 
02069-02071, 02073, JPC Pavement Non-Reinforced,     
02075, 02084, thickness       See Subsection 501.05 
02086, 02088  
01000 Perforated Pipe, 4-inch     Linear Foot 

    02598, 02599  Fabric-Geotextile, Type    Square Yard 
 

The Department will consider payment as full compensation for all work 
required in this provision. 
 

September 9, 2010 
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6-2019.00, 6-2020.00, 6-2023.00
Kenton County
I-75

September 9, 2010

Special Note for Cement Stabilization of Aggregate Base

DESCRIPTION
The existing aggregate base under the concrete pavement is to be cement 

stabilized 12 inches deep on this project. Full-depth repair areas 100 feet or greater in 
length, or as identified by the Engineer, are to be stabilized.  In order to expedite 
construction, the curing time and testing of the stabilized aggregate have been approved 
to be subject to an experimental procedure. The base is to be prepared and mixed per 
Section 208 of the Standard Specifications. Cement should be applied at a rate of 6% by 
weight at 108 lb/cu ft, or as directed by the Engineer based on field conditions.  The 
curing time will be waived per the following items in this note.

A. A 100 foot control strip will be completed at the beginning of stabilization of the 
aggregate base.  Density will be measured after each pass of the roller until no
increase in density occurs.  The target density will be established based on 95% of 
the maximum density achieved.  Moisture content will be accepted based on 
visual observation.

B. If the stabilized roadbed is not overlaid with concrete pavement within 6 hours it 
is to be coated with an asphalt curing seal. This is to ensure that the proper 
moisture content is maintained during the shortened curing period.

C. After properly mixing and compacting the stabilized base the contractor can begin 
constructing the JPC pavement. Care should be taken by the Contractor to 
minimize the amount and weight of construction equipment operated on the 
stabilized base.  If any disturbance or rutting in excess of ½ inch of the treated 
aggregate layer is detected, it must be repaired immediately. Repair of the 
stabilized aggregate is defined as re-rolling to refill any ruts or eliminate any 
bulges to ensure the depth of stabilized material is 12 inches and the stabilized 
layer is at proper grade. The asphalt curing seal must be reapplied over disturbed 
areas so that it completely covers the stabilized area.

D. The Geotechnical Branch will coordinate with the district construction personnel 
to ensure that samples or in-situ test measurements of the stabilized base are 
taken. The rate of the sampling will be determined during stabilization to ensure 
enough are taken to be representative of the entire stabilized layer. These tests 
will be used for verification of the stabilized base strength.  The Department may
adjust cement or moisture content based on these strength measurements.

PAYMENT
The Department will make payment for the completed and accepted quantities 

under the following:

Code Pay Item Pay Unit
0008 Cement Stabilized Roadbed Square Yard
2542 Cement Ton

KENTON COUNTY
059GR10D034

Contract ID:  101334
Page 106 of 258



KENTON COUNTY
059GR10D034

Contract ID:  101334
Page 107 of 258



KENTON COUNTY
059GR10D034

Contract ID:  101334
Page 108 of 258



KENTON COUNTY
059GR10D034

Contract ID:  101334
Page 109 of 258



KENTON COUNTY
059GR10D034

Contract ID:  101334
Page 110 of 258



KENTON COUNTY
059GR10D034

Contract ID:  101334
Page 111 of 258



Item Nos. 6-2019.00, 6-2022.00 & 6-2023.00
I-75, Kenton Co.
IM 75-8(092)

September 23, 2010

Special Note for JPC Ride Quality Adjustment

Contrary to Section 503.03.09 for Diamond Grinding JPC Pavement the Category A Ride Quality 
Adjustment Schedule in Section 501of the Standard Specifications will apply on this project.

Attached for information only is IRI measurements performed on the existing pavement driving 
lane(s) in August 2010.  Profile data was evaluated to determine projected IRI values after a 
single grinding pass.  These IRI estimates presented assume no corrective repair work other than 
diamond grinding was performed.  Improved numbers should be expected after repairs to the JPC 
Pavement are made.

The Department will apply a Ride Quality Adjustment for each 0.1-mile lane section tested.  The 
contractor will be required to achieve the IRI specified for Category A Projects for each 0.1-mile 
lane section.  The sum of the pay value adjustments for the ride quality shall not result in a 
positive incentive payment for project as a whole.  A negative sum will result in a disincentive 
being charged to the contractor.  

When requesting tests on partially completed pavement, the Department will perform one test at 
no charge.  The Department will perform additional requested testing and retesting for corrective 
work or pavement replacement at a cost of $150 per lane-mile.  The Department will deduct 
charges for additional requested testing and retesting for corrective work from monies due on the 
Contract.

In accordance with Section 503.03.09, the Contractor will perform work to achieve the required 
IRI by regrinding the entire width of the traffic lane at areas having a high IRI.
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Start MP Stop MP
No Grind 
(in/mi)

1 Grind 
(in/mi)

No Grind 
(in/mi)

1 Grind 
(in/mi)

No Grind 
(in/mi)

1 Grind 
(in/mi)

186.950 187.050 127.78 81.00 125.51 79.02 113.39 69.48
187.050 187.150 154.40 87.83 113.34 68.31 120.34 80.03
187.150 187.250 147.46 90.85 135.27 88.15 146.04 90.79
187.250 187.350 120.87 79.54 129.01 82.49 62.36 40.87
187.350 187.450 119.15 70.32 165.86 103.72 131.63 86.91
187.450 187.550 96.28 60.25 102.18 64.16 124.70 83.85
187.550 187.650 97.78 55.94 89.96 56.80 87.33 56.82
187.650 187.750 101.33 58.79 111.46 72.78 98.72 56.36
187.750 187.850 152.52 109.39 160.72 106.48 149.39 92.14
187.850 187.950 191.45 127.48 246.70 177.27 194.80 127.85
187.950 188.050 141.18 102.61 163.78 99.35 129.29 78.89
188.050 188.150 161.98 98.53 118.30 65.79 119.41 69.19
188.150 188.250 188.18 121.25 207.59 126.78 171.46 105.55
188.250 188.334 261.49 172.54 221.45 176.09 105.39 66.57
188.334 188.434 249.95 160.80 139.39 104.79 86.43 56.16
188.434 188.534 228.61 162.89 170.20 136.40 104.12 58.69
188.534 188.634 266.53 196.25 100.41 68.25 80.12 48.99
188.634 188.734 138.40 88.42 230.62 167.94 97.63 65.58
188.734 188.834 121.84 75.18 217.14 173.19 104.62 64.30
188.834 188.934 109.96 68.65 180.34 136.66 100.28 68.27
188.934 189.034 110.60 64.51 142.17 98.18 100.27 66.10
189.034 189.134 131.40 77.62 125.76 85.86 114.05 66.83
189.134 189.234 118.93 68.70 192.85 136.23 129.57 77.99
189.234 189.334 117.22 65.76 182.04 128.43 160.81 99.48
189.334 189.434 163.39 109.27 160.73 121.50 138.19 84.10
189.434 189.534 177.12 121.54 152.72 98.56 155.03 98.92
189.534 189.634 173.96 102.48 182.26 110.87 154.62 86.77
189.634 189.734 173.26 98.75 173.19 100.88 146.15 87.41
189.734 189.834 144.12 80.10 153.77 84.28 153.76 83.70
189.834 189.934 145.52 86.97 165.53 96.30 150.78 87.10
189.934 190.034 143.36 85.82 174.99 96.75 134.62 76.44
190.034 190.134 141.13 92.24 169.60 105.60 160.89 92.71
190.134 190.234 159.78 116.95 165.49 96.68 153.16 102.92
190.234 190.334 194.93 145.84 217.14 160.94 193.85 117.40
190.334 190.434 148.11 86.95 221.84 116.66 181.54 104.69
190.434 190.534 194.55 127.49 211.12 128.43 205.34 132.13
190.534 190.634 195.76 132.02 188.55 114.42 177.07 116.49
190.634 190.734 67.09 44.57 68.13 44.86 60.23 40.09
190.734 190.754 62.48 41.29 80.03 51.28 62.63 35.94

Lane 1 Lane 2 Lane 3NORTHBOUND
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Start MP Stop MP
No Grind 
(in/mi)

1 Grind 
(in/mi)

No Grind 
(in/mi)

1 Grind 
(in/mi)

No Grind 
(in/mi)

1 Grind 
(in/mi)

No Grind 
(in/mi)

1 Grind 
(in/mi)

190.754 190.654 303.08 212.67 304.11 198.66 216.83 129.16 181.32 102.06
190.654 190.554 211.32 130.60 174.06 99.92 205.99 132.51 149.54 94.73
190.554 190.454 135.00 100.78 258.50 168.25 145.32 81.01 141.63 85.47
190.454 190.354 162.02 111.92 135.41 82.24 126.22 75.05 116.33 69.98
190.354 190.254 156.57 89.34 150.69 99.15 113.91 68.97 108.19 62.72
190.254 190.154 173.36 106.86 117.88 66.40 90.37 51.99 112.98 66.40
190.154 190.054 158.20 87.50 112.78 64.36 112.96 63.29 134.37 76.38
190.054 189.954 198.18 118.96 188.77 121.13 167.33 103.06 149.84 90.35
189.954 189.854 272.47 164.34 186.40 108.76 173.22 110.77 161.22 93.03
189.854 189.754 244.69 152.16 168.78 110.39 125.91 72.13 145.69 86.61
189.754 189.654 141.40 86.38 157.70 115.79 131.12 77.40 117.20 69.19
189.654 189.554 95.53 58.50 173.34 108.30 133.02 71.29 129.81 67.40
189.554 189.454 118.53 72.13 170.43 122.42 133.44 79.00 127.75 74.05
189.454 189.354 101.33 62.64 127.74 83.71 202.09 106.27 108.18 59.14
189.354 189.254 119.41 69.85 116.69 78.00 179.55 103.16 102.26 64.59
189.254 189.154 129.55 78.32 241.43 195.62 131.32 78.59 112.85 63.79
189.154 189.054 132.88 91.60 166.54 128.49 127.90 74.19 115.20 69.52
189.054 188.954 180.84 109.65 145.74 121.21 151.86 78.77 127.14 65.58
188.954 188.854 175.72 112.42 140.03 88.33 176.81 92.70 127.68 70.01
188.854 188.754 241.15 180.74 244.76 190.93 130.38 76.34 102.94 60.63
188.754 188.654 235.95 176.43 327.99 239.05 117.01 68.43 89.87 55.13
188.654 188.554 292.45 232.55 295.08 214.84 111.75 59.49 105.08 60.33
188.554 188.454 395.86 271.03 275.52 177.76 183.43 106.50 171.63 104.13
188.454 188.354 220.13 124.82 151.18 109.48 95.13 58.67 95.93 58.48
188.354 188.334 80.67 54.39 74.69 49.49 100.59 58.15 112.30 67.99
188.334 188.234 157.83 111.00 94.71 57.32 105.80 65.09 98.90 64.51
188.234 188.134 226.09 143.95 198.25 129.44 213.72 144.66 207.58 139.72
188.134 188.034 203.00 125.93 207.60 146.86 111.68 63.38 120.92 73.92
188.034 187.934 102.81 64.37 105.18 71.21 123.89 72.21 97.84 59.39
187.934 187.834 122.36 72.51 113.80 74.46 127.02 80.37 108.47 69.54
187.834 187.734 102.34 67.14 110.08 64.30 116.11 70.20 118.57 75.60
187.734 187.634 135.66 77.93 113.95 66.90 113.82 71.21 130.89 82.79
187.634 187.534 144.41 87.70 122.25 72.57 124.37 74.33 146.40 91.69
187.534 187.434 116.47 75.83 94.88 62.82 135.00 87.44 103.81 66.25
187.434 187.334 100.02 63.45 127.00 69.95 117.53 67.30 119.39 72.63
187.334 187.234 108.81 65.74 123.16 67.23 107.04 68.83 117.44 77.24
187.234 187.134 83.95 52.11 92.67 60.38 96.94 64.16 79.21 51.22
187.134 187.034 71.76 49.32 94.61 57.35 128.75 69.69 118.01 69.36
187.034 186.950 130.62 84.73 143.51 85.59 184.16 114.91 138.44 97.42

Lane 1 Lane 2 Lane 3 Lane 4SOUTHBOUND
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Special Note For: 
Erosion Prevention and Sediment Control 

Item 6-2019.00, 6-2022.00, 6-2023.00 
I-75 Kenton County 

 
 

The Contractor shall be responsible for filing the Kentucky Pollution Discharge Elimination System 
(KPDES) KYR10 permit Notice of Intent (NOI) with the Kentucky Division of Water (DOW) and any 
KPDES local Municipal Separate Storm Sewer System (MS4) program that has jurisdiction. The NOI 
shall name the contractor as the Facility Operator and include the KYTC Contract ID Number (CID) for 
reference.  
                                                                                                                                                  
The Contractor shall perform all temporary erosion/sediment control functions including: providing a 
Best Management Practice (BMP) Plan, conducting required inspections, modifying the BMP plan 
documents as construction progresses and documenting the installation and maintenance of BMPs in 
conformance with the KPDES KYR10 permit effective on August 1, 2009 or a permit re-issued to replace 
that KYR10 permit. This work shall be conducted in conformance with the requirements of Section 213 
of KYTC 2008 Department of Highways, Standard Specifications for Road and Bridge Construction. 
 
Contrary to Section 213.03.03, paragraph 2, the Engineer shall conduct inspections as needed to verify 
compliance with Section 213 of KYTC 2008 Department of Highways, Standard Specifications for Road 
and Bridge Construction. The Engineer’s inspections shall be performed a minimum of once per month 
and within seven days after a storm of ½ inch or greater. Copies of the Engineer’s inspections shall not be 
provided to the contractor unless improvements to the BMP’s are required. The contractor shall initiate 
corrective action within 24 hours of any reported deficiency and complete the work within 5 days.  The 
Engineer shall use Form TC 63-61 A for this report.  Inspections performed by the Engineer do not 
relieve the Contractor of any responsibility for compliance with the KPDES permit. 
 
Contrary to Section 213.05, bid items for temporary BMPs will not be listed and will be replaced with 
one lump sum item for the services. Payment will be pro-rated based on the Project Schedule as submitted 
by the Contractor and as agreed to by the Engineer. 
 
The contractor shall be responsible for applying “good engineering practices” as required by the KPDES 
permit. The contractor may use any temporary BMPs with the approval of the KYTC Engineer.   
 
The contractor shall provide the Engineer copies of all documents required by the KPDES permit at the 
time they are prepared. 
 
The contractor shall be responsible for the examination of the soils to be encountered and make his own 
independent determination of the temporary BMPs that will be required to accomplish effective erosion 
prevention and sediment control. 
 
The Contractor shall be responsible for filing the KPDES permit Notice of Termination (NOT) with the 
Kentucky DOW and any local MS4 program that has jurisdiction.  The NOT shall be filed after the 
Engineer agrees that the project is stabilized or the project has been formally accepted. 
 
Payment:  Payment will be at the contract unit price for K.P.D.E.S Permit & Temporary Erosion Control: 
Lump Sum. 
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12/17/09 1 

SPECIAL NOTE FOR 
DOWEL BAR RETROFIT 

 
I. DESCRIPTION 

 
The work consists of installing epoxy coated 1-1/2 inch diameter by 18 inch long 
plain round dowel bars into existing concrete pavement.  The existing Portland 
cement concrete pavement shall be removed and the dowel bars shall be retrofit 
across the pavement joints or cracks. 

 
II. MATERIALS 
 

Dowel bars shall meet the requirements of Section 811 of the Standard Specifications.  
All surfaces of the dowel bars shall be epoxy coated, including the ends of the bars.  
 
The dowel bars shall be further coated, prior to installation, with a bond breaking 
compound.  The bond breaking coating shall be one of the approved products on the 
Cabinet’s Approved Products list. 
 
The dowel bars shall have tight fitting end caps made of nonmetallic material that allows 
for 1/4 inch bar movement at each end of the bar.  The Contractor shall submit an end cap 
sample to the Engineer for approval prior to installation. 
 
Chair devices for supporting and holding the dowel bar in place shall be completely 
epoxy coated or made of nonmetallic material. The Contractor shall submit a chair 
sample to the Engineer for approval prior to installation.  
 
The foam core board filler material shall be a 3/8 inch thick (minimum), closed cell foam 
faced with poster board material or plastic faced material on each side.  This material is 
commonly referred to as Foam Core Board by Office Suppliers or a dense closed cell 
foam insulation material faced with plastic or foil.  The Contractor shall submit a sample 
to the Engineer for approval prior to installation. 
 
The concrete pavement that is removed to install the dowel bars shall be replaced with 
patching material consisting of a prepackaged mortar extended with aggregate and 
conforming to the following requirements:   

Patching Mortar ASTM Method Specification 
Compressive Strength   
at 3 hours C 39 Minimum 3,000 psi 
at 24 hours C 39 Minimum 5,000 psi 
Length Change   
at 28 days C 157 (As mod. by C928) 0.15 percent maximum 
Total Chloride Ion Content C 1218 1 lb/yd3 maximum 
Bond Strength   
at 24 hours C 882 (As modified by C 

928, Section 8.5) 
Minimum 1,000 psi 

Scaling Resistance (at 25 
cycles of freezing and 
thawing) 

C 672 (As modified by C 
928, Section 8.4) 

1 lb/ft2 maximum 
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Patching Mortar 

Extended with Aggregate 
ASTM Method Specification 

Compressive Strength   
at 3 hours C 39 Minimum 3,000 psi 
at 24 hours C 39 Minimum 5,000 psi 
Length Change   
at 28 days C 157 (As mod. by C928) 0.15 percent maximum 
Bond Strength   
at 24 hours C 882 (As modified by C 

928, Section 8.5) 
Minimum 1,000 psi 

Scaling Resistance (at 25 
cycles of freezing and 
thawing) 

C 672 (As mod. by C 928) 2 Maximum Visual Rating 

Freeze Thaw C 666 (Method A or B) Maximum expansion 0.10% 
Minimum durability 90.0% 

 
 
Prepackaged mortar that has not been extended with aggregate may be extended up to 
100% (defined as 10 lbs. of aggregate to 10 lbs. of patching material), if allowed, and 
recommended by the manufacture. The aggregate extender shall be freeze thaw approved 
and meet the requirements of Section 805 of the Standard Specifications and be 
Gradation-Size No. 8.   
 
The Contractor shall verify the results of the suppliers mix design prior to beginning 
work.  If the suppliers mix design is not satisfactory, the Contractors shall provide the 
Department with a mix design that meets the requirement prior to the beginning of work. 
This mix design shall be performed with the materials that will be used on the project. 

 
III. CONSTRUCTION REQUIREMENTS 

 
The Contractor shall install the dowel bars in the existing Portland cement concrete 
pavement as shown in the plans and according to the following requirements: 

 
A. Saw cut the pavement to place the center of the dowel bar at mid-depth in the 

pavement.  Multiple saw cuts parallel to the centerline may be required to properly 
remove the material from the slot.  The saw cuts shall not extend beyond the 
dimensions of the slot shown.  The saw cuts for the six slots at each transverse joint 
or crack shall be made such that the dowel bars are placed within the following 
tolerances: 

   
1. Centerline of individual dowel bars shall be parallel to the top of pavement, 

parallel to the other dowel bars, and parallel to the roadway centerline within 
±1/4 inch in 18 inches. 

 
2. Centerline of the individual dowel bars shall be + 1-inch of the middle of the 

concrete slab depth. 
 

3. Centerline of individual dowel bars shall be + 1-inch of being centered over the 
transverse joint or crack. 
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B. Any jackhammers used to break loose the concrete shall not be larger than the 30-
pound class.  If the pavement is damaged by the 30-pound jackhammer, the Engineer 
will require the Contractor to use a 15-pound hammer.  

 
C. All exposed surfaces and cracks in the slot shall be sand blasted and cleaned prior to 

bar installation. 
 

D.  The joint/crack on the bottom and the sides of the slot shall be filled with 
commercial grade silicone caulk containing a minimum of 50 percent silicone. 

 
E. The dowel bars shall be lightly coated with the bond breaking compound prior to 

placement.  The bar chairs shall provide a minimum 1/2 inch clearance between the 
bottom of the dowel bar and the bottom of the slot and chair.  The dowel bars shall be 
placed to the depth shown on the plans, parallel to centerline and the top of the 
roadway surface, and at the middle of the slot, all within the specified tolerances.  
The chairs shall hold the dowel bar securely in place during placement of the 
patching mix. 

 
1. Longitudinal dowel bar placement for skewed joints or cracks shall be within ±2 

inches. 
 

2. Longitudinal dowel bar placement for perpendicular joints shall be within ±1 
inch. 
 

F. The 3/8 inch thick foam core board shall be placed at the middle of the dowel bar to 
maintain the transverse contraction joint. The foam core board shall fit tightly around 
the dowel bar and to the bottom and edges of the slot.  The width of the foam board 
in its final position shall be 1/16 inch wider than the slot to minimize movement of 
the foam board and prevent incompressible material from entering the contraction 
joint during concrete placement.  The top of the foam core board shall be flush with 
the top surface of the concrete pavement. 
 
The Contractor may need to increase the width of the foam core board for pavements 
with skewed joints.  The skew angle may vary for different pavement sections. 
 

G. The Contractor shall fill the slot (with the installed dowel bar, chairs, and foam core 
board in place) with an approved patching material.  The patching material shall be 
vibrated with a 1.0-inch or less hand held vibrator capable of thoroughly 
consolidating the patching compound into the slot and around the dowel bar.  The top 
surface of the filled slot shall be trowel finished and cured according to Section 
501.03.15.  For projects that include diamond grinding the patching material shall be 
left 1/8-inch to ¼-inch high and not finished flush with the existing surface.  The 
curing compound shall meet the requirements of Section 823. 

 
The patching material will be tested by the Engineer once for each 4 hours of 
production or a minimum of once per day, whichever is more frequent. The patching 
material shall have a minimum compressive strength of 3,000 psi in 3 hours. 
Department compression testing may be performed up to 24 hours after the cylinders 
are made.  If the compressive strengths are not being met, production shall cease and 
the Contractor shall resubmit a concrete mix design correcting the strength problems.  
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Price adjustments according to KM 314 will be made based on the compressive 
cylinders for low concrete strength when the concrete fails to meet minimum strength 
of 3,000 psi within the 24 hour testing period. 
 
The retrofitted pavement can be opened to traffic as soon as the compressive 
cylinders verify that the backfill material has reached a minimum compressive 
strength of 3,000 psi or as indicated in the adjusted opening to traffic payment 
schedule in Section 4.4 of the Special Note for Full Depth Concrete Pavement 
Repair.  The compressive strength should be based on cylinders representative of the 
last repair material placed. 
 

H. The transverse contraction joints shall be sawed and sealed as required in the plans. 
 

I. Any individual dowel bar retrofit not functioning or damaged shall be repaired or 
replaced at the expense of the Contractor. 

 
IV. METHOD OF MEASUREMENT 

 
Dowel Bar Retrofit will be measured by each dowel bar installed and accepted. 

 
V.         BASIS OF PAYMENT 
 

Dowel Bar Retrofit will be paid at the contract unit price per each dowel bar.  Payment 
shall be full compensation for equipment, materials, labor, and all incidentals required. 
 
Item Code Description   Unit 

----  Dowel Bar Retrofit  Each 
 

* * * * * 
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Special Note for CPM Scheduling 

A. General.  
Contrary to Kentucky Standard Specifications 108.07.04, additional contract time will 
only be added when the Engineer deems the critical path of the project has been effected.  
Create the progress schedule required for this project using the critical path method 
(CPM).  The Contractor shall designate a Schedule Representative who shall be 
responsible for coordinating with the Engineer during the preparation and maintenance of 
the schedule. The contractor shall submit an interim schedule followed by a baseline 
schedule, or only a baseline schedule, depending on when the contractor starts work as 
described below. 

B. Interim Schedule.  
If the Contractor starts work within 15 days of the Notice to Begin Work, they shall 
submit an interim schedule.  The interim schedule will be in CPM schedule format. The 
interim schedule shall include detailed activities for the work to be accomplished during 
the first 30 days of the Contract, and summary activities for the balance of the work. 
The interim schedule, if required, shall be submitted at the Preconstruction Conference.  
No work shall begin without the submission of an interim schedule.  

C. Baseline Schedule.  
The Contractor shall submit a baseline schedule as outlined in the submission 
requirements section (C.2) within 15 days of the Notice to Begin Work.  No pay 
estimates will be processed after 15 days without the submission of the baseline schedule.  
The baseline schedule will be in CPM schedule format and as described below. The 
Engineer will review the baseline schedule and will “accept”, “accept as noted” or 
“reject" the schedule within 10 days of receipt.  If the Engineer does not provide written 
notification regarding the disposition of the baseline schedule within 10 days, the 
submission will be considered “accepted.” 
 
For baseline schedules that are “accepted as noted”, the Contractor shall make the 
necessary revisions and resubmit the revised schedule within 10 days. The Engineer will 
only “reject” baseline schedules that are not in compliance with contract requirements. 
 
For baseline schedules that are “rejected”, the Engineer shall indicate in writing portions 
of the schedule that are not in compliance with the contract requirements. The Project 
Engineer shall conduct a mandatory meeting with the Contractor and the Contractor’s 
Schedule Representative within 10 days of the Engineer’s written notice. The purpose of 
this meeting is to resolve disputes with the baseline schedule so that it may be 
resubmitted.  The Contractor shall provide clarification and all additional information 
necessary for the Engineer within 10 days of this meeting.  The Contractor shall submit 
the revised Baseline Schedule to the Engineer for review and acceptance within 10 days 
of this meeting. 
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No pay estimates will be generated until the baseline schedule is “accepted” or “accepted 
as noted.”  In the event the baseline schedule is not “accepted” within 90 days of the 
Notice to Begin Work, all work shall cease on the project until the baseline schedule is 
“accepted”.  The incurred delays from the “cease work order” will be the contractor’s 
responsibility and will not be considered for time extension.  Any claims associated with 
time impacts for work performed or delay experienced prior to the baseline schedule 
being “accepted” or “accepted as noted” will be evaluated at the sole discretion of the 
Engineer.  “Acceptance” by the Engineer will not relieve the Contractor of their 
responsibilities for compliance with specifications and contract requirements or for the 
accuracy or feasibility of the schedule. 
 
“Acceptance” of the baseline schedule does not revise the Contract Documents. The 
baseline schedule must be “accepted” or “accepted as noted” by the Engineer prior to the 
Engineer evaluating any contractor claims associated with time impacts. 
 
The Engineer’s review of the baseline schedule will be for compliance with the 
specifications and contract requirements.  “Acceptance” by the Engineer will not relieve 
the Contractor of any of their responsibilities for the accuracy or feasibility of the 
schedule.   

1. Schedule Requirements.   
Generate and submit an electronic copy of the baseline schedule using Primavera 
Contractor 5.0 Deluxe by Primavera Systems Inc., Bala Cynwyd, PA, or equivalent 
electronically transferable software.  The Contractor’s costs associated with these 
provisions should be incorporated into the bid item for the progress schedule.   
 
Provide a calendar day schedule that shows the various activities of work in sufficient 
detail to demonstrate a reasonable and workable plan to complete the Project by the 
Original Contract Completion Date. Show the order and interdependence of activities and 
the sequence for accomplishing the work. Describe all activities in sufficient detail so that 
the Engineer can readily identify the work and measure the progress of each activity. The 
baseline schedule must reflect the scope of work, required phasing, maintenance of traffic 
requirements, interim completion dates, the Completion Date, and other project 
milestones established in the Contract Documents. Include activities for submittals, 
working drawings, shop drawing preparation, submittal review time for the Department 
shop drawings, material procurement and fabrication, and the delivery of materials, plant, 
and equipment, and other similar activities. 
 
The Contractor shall be responsible for assuring all work, including all subcontractor’s 
work, is included in the schedule.  The Contractor shall be responsible for assuring that 
all work sequences are logical and that the schedule indicates a coordinated plan. 
 
Failure by the Contractor to include any element of work required for performance of the 
Contract shall not excuse the Contractor from completing all work within the required 
time. Omissions and errors will be corrected as described in Section F or H in this note 
and will not affect contract time. 
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a) Administrative Identifier Information. 
1. Project Number 
2. County 
3. Route Number 
4. Item Number 
5. CID Number 
6. Award Date 

7. Date of Notice to Begin Work 
8. Completion Date 
9. Contractor’s Name 
10. Contractor’s Dated Signature 
11. KYTC’s Dated Accepted 

Signature 

b) Project Activities. 
i. Activity Identification (ID):  Assign each activity a unique identification 

number.  Activity ID length shall not exceed 10 characters. Assign 
baseline Activity ID’s in sequences of 10 (e.g.; A1000, A1010, A1020).  
This will allow modifications and additional items to be placed into the 
Identification scheme easily.  Once accepted, the Activity ID shall be used 
for the duration of the project. 

ii. Activity Description:  Each activity shall have a narrative description 
consisting of a verb or work function (e.g.; form, pour, excavate, pier #2) 
and an object (e.g.; slab, footing, underdrain). 

iii. Activity Original Duration:  Assign planned duration in calendar days for 
each activity.  Do not exceed a duration of 20 calendar days for any 
construction activity unless approved by the Engineer.  Do not represent 
the maintenance of traffic, erosion control, and other similar items as 
single activities extending to the Completion Date.  Break these Contract 
Items into component activities in order to meet the duration requirements 
of this paragraph. 

iv. Activity Relationships: 
• All activities, except the first activity, shall have a predecessor(s).  

All activities, except the final activity, shall have a successor(s). 
• Use only finish-to-start relationships with no leads or lags to link 

activities, or use start-to-start relationships with lags no greater 
than the predecessor duration to link activities. 

• Use of finish-to-finish relationship is permitted when both 
activities are already linked with a start-to-start relationship. 

c) Project Milestones. 
i. Start Project: The Contractor shall include as the first milestone in the 

schedule, a milestone named “Start Project”.  The date used for this 
milestone is the date the contract is executed and signed by the 
Department. 

ii. End Project Milestone: The Contractor shall include as the last activity in 
the project schedule, a milestone named “End Project”. The date used for 
this milestone is considered the project completion date. 

iii. Start Phase Milestone: The Contractor shall include as the first activity for 
a project phase, an activity named "Start Phase X", where "X" identifies 
the phase of work.  The Contractor may include additional milestones but, 
as a minimum, must include all contractual milestones. 
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iv. End Phase Milestone: The Contractor shall include as the last activity in a 
project phase, an activity named "End Phase X" where "X" identifies the 
phase of work. The Contractor may include additional milestones, but at a 
minimum contractual milestones. 

d) Schedule Options. 
The schedule may only be calculated using retained logic.  Show open ends as non-
critical.  Schedule durations are to be contiguous.  The project calendar will be based on 
the Contractor’s plan for completing the project.  However, the scheduling increment 
(hours or days) will be stipulated during the Preconstruction Conference.  All days must 
remain active unless the Contractor is instructed not to work by contract documents. 
Total float shall be calculated as finish float. 

2. Submission Requirements.  
Submit all schedules within the time frames specified.  Submit the schedule and 
information in electronic file format via email, and compact disc (CD) compatible with 
the Engineer’s computer. Submit the following information along with the electronic 
baseline schedule: 
 
a) A baseline schedule in a bar chart format including the Administrative Identifier 

Information discussed in Section C.1.a on the first page of the schedule.  For each 
activity on the chart, indicate the Activity ID, Activity Description, Original Duration, 
Remaining Duration, Total Float, Early Start Date, Early Finish Date, and Percent 
Complete.  Use arrows to show the relationships among activities. 

 
b) A baseline schedule in a bar chart format, on paper. Identify the critical path of the 

project on the bar chart in red.  The critical path is defined as; the longest path of 
activities in the project that determines the project completion date.  The activities 
that make-up the critical path of activities are the “Critical Activities.” 

3. Submittal Cover Memo. 
All submittals shall be accompanied with a brief cover memo containing: 

o Identification of the submission as the Baseline Schedule 
o Administrative Identifier Information (see section C.1.a) 
o Any critical notes as determined by the Contractor 

An example Cover Memo is provided in this note. 

D. Float. 
Use of float suppression techniques, such as; preferential sequencing (arranging critical 
path through activities more susceptible to Department caused delay), lag logic restraints, 
unrealistic activity durations, zero total or free float constraints, extending activity times, 
or imposing constraint dates other than as required by the contract, shall be cause for 
rejection of the project schedule or its updates.  Schedules with negative float will also 
not be accepted. 
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1. Definitions of Float.  
Total Float is the length of time along a given network path that the actual start and finish 
of activity(s) can be delayed without delaying the project 
completion date. Project Float is the length of time between the End Project Milestone 
and the Contract Completion Date.  

2. Ownership of Float.  
Float available in the schedule, at any time shall not be considered for the exclusive use 
of either the Department or the Contractor. During the course of contract execution, any 
float generated due to the efficiencies of either party is not for the sole use of the party 
generating the float; rather it is a shared commodity to be reasonably used by either party. 
Efficiencies gained as a result of favorable weather within a Biweekly period, where the 
number of days of normally anticipated weather is less than expected, will also contribute 
to the Project Float. A schedule showing work completing in less time than the contract 
time, and accepted by the Department, will be considered to have Project Float. Project 
Float will be a resource available to both the Department and the Contractor. No time 
extensions will be granted nor delay damages paid unless a delay occurs which impacts 
the project's critical path, consumes all available float and extends the work beyond the 
Contract Completion Date. 

3. Negative Float.  
Negative float is not allowed.  Schedules with negative float will not be accepted.  
Negative float will not be a basis for requesting time extensions.  Any extension of time 
will be addressed in accordance with the Section F. Scheduled completion date(s) that 
extend beyond the contract (or phase) completion date(s) may be used in computations 
for assessment of liquidated damages. The use of this computation is not to be construed 
as an order by the Department to accelerate the project. 

E. Biweekly Update Schedule.  
 
A Biweekly update schedule is a schedule in which only progress is updated from the 
prior data date to the current data date.  Work added and/or excusable delays encountered 
since the prior data date must be represented as a schedule revision as described in 
Section E. 
 

1. Update Requirements. 
 Biweekly on a date set at the Preconstruction Conference and until Formal Acceptance, 
submit an updated schedule and all required information with a data date of the last day 
of the preceding biweekly submittal.  The date for submission and data date may be 
adjusted to accommodate regularly scheduled progress meetings. Submit the Biweekly 
updated bar chart on paper and a copy of the updated schedule in electronic format in 
Section C.2.  The Engineer shall “accept” or “reject” the schedule update within 10 days of 
receipt of the updated CPM schedule. The Engineer may withhold estimates if the 
updated schedule is not submitted as required by this section. For each updated schedule, 
identify the actual start and finish dates for all completed activities and the actual start 
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date and remaining duration for all activities in progress.  Provide a written narrative that 
identifies any changes or shifts in the critical path and submit reasons for the changes or 
shifts in the critical path.   
 
Submit the following with each updated schedule: 

a) CPM Schedule in Bar Chart Format 

b) Electronic files (formatted as described above) 
 

2. Submittal Cover Memo. 
All update submittals shall be accompanied with a brief cover memo containing all the 
information require in the Baseline Submittal Cover Memo per section C.3 with the 
addition of: 

o Baseline Report 
 Narrative of baseline expectations 
 Project completion status per baseline expectations 

o Logic Report 
 Logic Modification Report per section F 
 Narrative of all logic changes and reasoning 
 Two separate CPM submissions; one reflecting the 

schedule without changes in logic, the other reflecting the 
proposed logic and the effects. 

 Description of fragnet required per section F 
o Progress Report 

 Narrative of all schedule changes since last update 
 Details of each change including impact of change on the 

schedule, float consumption or addition, and reason causing 
change when float is consumed 

 

F. Revisions.   
The Work may require and/or the Contractor may make revisions to the CPM schedule.  
Addition of new activities (fragnets required) or new calendars or changes to existing 
activities, calendars or logic constitute a revision.  All revisions must be reported in a 
Logic Modification Report.  The Logic Modification Report is a separate CPM update 
which includes all the changes recommended by the contractor within the current 
Biweekly update schedule.  It shall include a Narrative explanation of the necessary 
changes accompanying the Biweekly update schedule.  Any revision which modifies the 
critical path or impacts an interim date or project completion date is considered a Logic 
Modification.  A fragnet is defined as the sequence of new activities that are proposed to 
be added to the existing schedule.  The fragnet shall identify the predecessors to the new 
activities and demonstrate the impacts to successor activities.  If submitted as a fragnet, 
the Contractor shall compute two Finish Dates.  The first Finish Date shall be computed 
without consideration of any impact by the fragnet.  The second Finish Date shall be 
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computed with consideration of any impact by the fragnet.  The Contractor shall also 
submit a written narrative stating the reason for the proposed revisions.  The Engineer 
shall “accept” or “reject” proposed revisions within ten days of receipt of appropriate 
schedules and narrative. All approved revisions will be incorporated into the Biweekly 
Update Schedule which will become the Revised Biweekly Update Schedule. 

G. Time Extensions.   
The Work may require and/or the Contractor may request an extension of the Completion 
Date.  Perform the following analysis to compute the duration of the time extension.  
Submit two paper copies and two electronic copies of each analysis performed.   

1. Determine project progress prior to circumstance(s) necessitating the time 
extension.  Unless the Engineer requests an interim schedule updated to the date 
of the circumstance alleging to have caused delay, the previous accepted 
Biweekly update shall be used to display the prior progress of the project.  This 
schedule is referred to as the Un-impacted Schedule 

2. Prepare a fragmentary network (fragnet) depicting the circumstance that is 
believed to have delayed the project. 

3. Insert the fragnet into the Un-impacted Schedule, run the schedule calculations 
and determine the finish date. This schedule is referred to as the Impacted 
Schedule. 

4. Compare the Impacted Schedule finish date with the Un-impacted Schedule finish 
date in order to determine the duration of any warranted time extension. 

 
Submit the impacted schedule with the request for time extension.  Include a narrative 
report describing the effects of new activities and relationships to interim and contract 
completion dates.  All time extensions approved by the Engineer will be incorporated into 
the Biweekly update with the fragnet used to determine impacts incorporated into the 
schedule. 

H. Recovery Schedule.  
If the Biweekly Update Schedule or Revised Biweekly Update Schedule projects a finish 
date for the Project more than 14 calendar days later than the Contract Completion Date, 
submit a recovery schedule showing a plan to finish by the current Completion Date.  The 
acceptance of any schedule projecting a completion date for the Project beyond the 
Current Contract Completion Date does not constitute approval of a time extension or an 
order to accelerate.  All changes to completion dates and orders to accelerate must be 
made via Change Order.  The Department will withhold Estimates until the Engineer 
“accepts” the recovery schedule.  The Engineer will use the schedule to evaluate time 
extensions and associated costs requested by the Contractor.  In the event the current 
Completion Date is in dispute, the recovery schedule will need to be submitted once the 
dispute has been resolved. 

I. Basis of Payment.  
The Department will make partial payments according to Section 109.05 of the standard 
specifications and as modified by the following schedule:  
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1. The Department will release 50 percent of the lump sum amount bid for Project 
CPM Schedule to the Contractor with the first regular estimate payable after the 
Engineer has “accepted” the CPM Baseline schedule submission and the 
Department has received the scheduling software. 

2. The Department will release an additional 25 percent of the lump sum amount bid 
for Project CPM Schedule to the Contractor with the first regular estimate payable 
after 50 percent of the original contract amount is complete. 

3. The Department will release the remaining 25 percent of the lump sum amount 
bid for Project CPM Schedule to the Contractor with the first regular estimate 
payable after project completion. 

The Department will pay for the accepted quantities at the contract price as follows: 
 
Code  Pay Item   Pay Unit 
------  Project CPM Schedule Lump Sum 
 
The Department will consider payment as full compensation for all work required in this 
provision. 
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December 15, 2009

SPECIAL NOTE FOR SEALING EXISTING TRANSVERSE AND LONGITUDINAL 
JOINTS AND RANDOM CRACKS

1. Sealing Existing Transverse and Longitudinal Joints

The contractor shall clean and seal the existing transverse and longitudinal joints
where indicated in the plans or proposal or as marked by the Engineer. Old sealant and 
incompressible material shall be completely removed from the joint to the minimum 
width and depth of the new reservoir with a diamond saw blade. The removed sealant 
shall become the property of the Contractor and be removed from the jobsite.

Removal of the old sealant for the entire depth of the joint is not required if the 
depth of the new reservoir is less than the depth of the existing joint.

Reseal with Hot-Poured Elastic
The existing joint width should not be increased more than 1/8 inch or to the 

dimensions shown in Standard Drawing RPX-015-03. The hot-poured elastic sealant 
should be placed in the existing joint to a depth of T/3 or 4”, whichever is less.

For all joint reseals, the cracks shall be blown clean with dry, oil-free compressed
air immediately prior to sealing.  The joints shall be completely dry before the sealing 
installation may begin. Immediately following air blowing, the sealant material shall be 
installed in conformance to the manufacturer’s recommendations and in accordance with
the Standard Drawings and Specifications.

The top surface of the sealant shall be at least ¼-inch below the surface of the 
pavement and the shape should be in accordance with the standard drawings.  All joints
should have beveled edges reestablished according to the standard drawing(s) prior to 
seal replacement. 

2. Sealing Existing Concrete Random Cracks
The Contractor shall route, clean and seal existing concrete random cracks where 

indicated in the plans or proposal or where directed by the Engineer.  Cracks smaller than
5/16-inch in width shall be routed to 5/16-inch wide by 1-inch deep prior to placing the
sealant.  Cracks over 5/16-inch in width shall be cleaned and sealed.

All incompressible material shall be completely removed from the existing
random crack to a depth of ¾-inch.  Immediately prior to sealing, the cracks shall be 
blown clean with dry, oil-free compressed air.

The top surface of the sealant shall be at least ¼-inch below the surface of the 
pavement.
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KENTON COUNTY, I-75 
 
 

ITEM NO. 6-2019, 6-2022 & 6-2023 
 

BRIDGE REHABILITATION 
(9 LOCATIONS) 

 
MILE POINT 186.95 TO 191.22 

 
 
 
 
 
 
 
 
 

INDEX 
 
- SPECIAL NOTE FOR CONCRETE PATCHING REPAIR 
- SPECIAL NOTE FOR ELIMINATING TRANSVERSE JOINTS ON BRIDGES 
- SPECIAL NOTE FOR REPLACING EXPANSION DAMS AND/OR INSTALLING 

ARMORED EDGES FOR CONCRETE BRIDGES 
- SPECIAL NOTE FOR REPLACING SEAL IN EXISTING EXPANSION JOINT 
- SPECIAL NOTE FOR SEALING CONCRETE BRIDGE DECKS WITH HMWM 

RESINS 
- SPECIAL NOTE FOR APPROACH SLAB REPLACEMENT 
 
- I-75 OVER KY 2967 (EAST ORCHARD RD) (059B00100L&R) 
- I-75 OVER RIVARD DRIVE (059B00043L&R) 
- I-75 OVER WEST 12TH STREET AND WEST PIKE STREET (059B00044R&L) 
- WEST 5TH STREET EXIT RAMP OVER WEST PIKE STREET RAMP TO I-75N 

(059B00087N) 
- WEST 5TH STREET EXIT RAMP OVER WEST 9TH STREET (059B00088N) 
- WEST PIKE STREET RAMP TO I-75N OVER WEST 9TH STREET (059B00089N) 
- I-75 OVER WEST 9TH STREET (059B00038L&R) 
- WEST PIKE STREET EXIT RAMP OVER WEST 9TH STREET (059B00090N) 
- I-75S OVER I-75N (059B00040N) 
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SPECIAL NOTE FOR CONRETE PATCHING REPAIR 
 

I. DESCRIPTION 
 

Perform all work in accordance with the Kentucky Transportation Cabinet, 
Department of Highway’s 2008 Standard Specifications for Road and Bridge 
Construction and applicable Supplemental Specifications, the Standard 
Drawings, and this Note. Section references are to the Standard Specifications. 

 
This work consists of the following: 

(1) Furnish all labor, materials, tools, and equipment 
(2) Provide safe access to the bridge substructure, in accordance with 

Section 107.01.01, for the Engineer to sound possible repair areas and for 
workers to complete the construction 

(3) Remove the deteriorated concrete 
(4) Blast clean and prepare the surfaces for patching 
(5) Prime the areas immediately prior to patching 
(6) Apply the Vertical and Overhead Patch or Class M Concrete 
(7) Finish the patched surface 
(8) Maintain and control traffic 
(9) Any other work specified as part of this contract 

 
II. MATERIALS 

 
A. Vertical and Overhead Patching Material. Conform to Manufacturer’s 

Technical Guidance. 
B. Class “M” Concrete. Use either “M1” or “M2”. See Section 601. 

 
III. CONSTRUCTION 

 
A. Remove Deteriorated Concrete. Prior to beginning the concrete repairs, 

provide safe access to the substructure, in accordance with Section 107.01.01, 
for the Engineer to sound possible repair areas. The Engineer will sound the 
concrete with a hammer and mark the areas of concrete to be removed and 
patched. All areas of deteriorated concrete found should be repaired as part 
of this work. Final payment for “Concrete Patching Repair” will be the field 
measured quantity of patching completed in accordance with this Note and 
as designated by the Engineer. 

 
Remove specified areas of deteriorated concrete as directed by the Engineer. 
The removal of unsound material shall be accomplished with hand tools or 
pneumatic hammers that do not exceed twenty (20) pounds. Precautions 
shall be exercised to protect the underlying sound material. Saw, route, or 
otherwise manipulate the sides of the patch so that the interface between the 
old concrete and patch area are perpendicular. Remove all deteriorated loose 
concrete to a minimum depth of 2” for repairs using vertical and overhead 
patching material and 4” for repairs using Class M Concrete. Also ensure 
concrete removal in the patch area extends at least three-quarters (3/4) inch 
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beyond any steel reinforcement more than 50 percent exposed. Dispose of all 
removed material entirely away from the job site or as directed by the 
Engineer. 
 
Extreme care shall be taken when removing the existing spalled or 
delaminated concrete so as not to damage the existing reinforcing steel. 
Completely clean all existing steel reinforcement encountered free of rust and 
leave in place. Wire brushing may be required to thoroughly clean exposed 
steel reinforcement. Repair or replace any damaged steel reinforcement as 
directed by the Engineer at no additional cost to the Department. Ensure 
that all exposed steel reinforcement is tied in accordance with Section 
602.03.04. The Contractor must consult the Engineer before removing any 
concrete that is directly below the beam bearings. 
 

B. Prepare Concrete Surfaces for Patching. Prepare concrete surfaces to be 
patched in accordance with Section 510.03.01. Final blast cleaning shall be 
completed within twelve (12) hours prior to placement of the epoxy mortar 
patch. Concrete must be sound, dry, and clean prior to placement of epoxy 
resin prime coat. 

 
C. Apply Vertical and Overhead Patching Material or Class M Concrete. 

The Engineer shall have the option of designating a spalled or delaminated 
area to be repaired using Class M high early strength concrete or a Vertical 
and Overhead Patching Material. Any material used must be approved by the 
Engineer. Refer to the Transportation Cabinet, Division of Materials’ List of 
Approved Materials for currently approved materials for vertical and 
overhead patching. Place either the class M Concrete or Vertical and 
Overhead Patching Material as approved by the Engineer. Place the epoxy 
resin primer in accordance with the standard specifications and 
manufacturer’s recommendations. Place the Vertical and Overhead Patching 
Material in accordance with the manufacturer’s specifications to restore the 
deteriorated areas to their original dimensions as directed by the Engineer. 
Place Class M Concrete according to the Standard Specifications. 

 
IV. MEASUREMENT 

 
A. Concrete Repair. The Department will measure the quantity in square feet. 

 
V. PAYMENT 

 
A. Concrete Repair. Payment at the contract unit price per square feet is full 

compensation for removal of deteriorated concrete, preparation of the 
concrete surface, application of the Vertical and Overhead Patching Material 
or Class M Concrete, application of the epoxy resin seal coat, and all 
incidental items necessary to complete the work in accordance with this 
Note. 

The Department will consider payment as full compensation for all work required by this 
note. 
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SPECIAL NOTE FOR ELIMINATING TRANSVERSE JOINTS ON BRIDGES  
 

I. DESCRIPTION 
 

Perform all work in accordance with the Kentucky Transportation Cabinet, 
Department of Highway’s 2008 Standard Specifications for Road and Bridge 
Construction and applicable Supplemental Specifications, the Standard 
Drawings, this Note, and the attached detail drawings. Section references are to 
the Standard Specifications. 

 
This work consists of the following:  

(1) Furnish all labor, materials, tools, and equipment 
(2) Remove existing concrete to eliminate the transverse joint 
(3) Install additional steel reinforcement, new armored edge and new 

concrete as specified and in accordance with the attached detail drawings 
(4) Maintain and control traffic 
(5) Any other work specified as part of this contract. 

 
II. MATERIALS 

 
A. Class “M” Concrete. Use either “M1” or “M2”. See Section 601. 
B. Class “AA” Concrete. See Section 601. 
C. Steel Reinforcement - Epoxy Coated. Use Grade 60. See Section 602. 
D. Epoxy Bond Coat. See Section 511. 

 
III. CONSTRUCTION 

 
A. Remove Existing Materials. Remove the existing transverse joints, joint 

filler, and specified areas of concrete as shown on the attached detail 
drawings or as directed by the Engineer. When deteriorated concrete 
adjacent to the limits of removal is encountered, extend the removal area as 
directed by the Engineer. Dispose of all removed material entirely away from 
the job site. This work is incidental to the contract unit price for “Eliminate 
Transverse Joint”. 

 
Clean and leave all existing steel reinforcement encountered in place. 
Damaged steel reinforcement will be repaired/replaced as directed by the 
Engineer at no additional cost to the Department. 

 
B. Place New Concrete and Armored Edges. After all specified existing 

materials have been removed; place new armored edges to match the original 
or proposed grade (See attached detail drawings). Place the new Class “M” 
concrete to the original or proposed grade and finish with broom strokes 
drawn transversely from gutterline to gutterline. For eliminating joints over 
piers on bridges that are to receive a latex concrete overlay, place the new 
Class “M” Concrete to the scarified grade and finish it to receive the new 
overlay. When the bridge is being rehabilitated with a full depth overlay 
(“Reinforced Concrete Slab”) place Class “AA” concrete monolithically with 
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the new slab. On the curb and/or brush block, place the new concrete to the 
original grade shown on the detail drawings and finish to match the existing 
surface. 

 
Blast clean all areas of existing concrete and structural steel to come in 
contact with new concrete until free of all laitance and deleterious substances 
immediately prior to the placement of the new concrete. The surface areas of 
existing concrete to come in contact with the new concrete are to be coated 
with an epoxy bond coat immediately prior to placing new concrete in 
accordance with Section 511. The interfaces of the new and old concrete 
shall be as nearly vertical and horizontal as possible. 

 
C. Steel Reinforcement. Furnish for this work steel reinforcement as shown in 

the attached detail drawings. Splice these bars to the existing reinforcement 
in the deck and backwall in the areas of removed concrete as shown on the 
attached detail drawings or directed by the Engineer. Ensure that all exposed 
steel reinforcement is tied in accordance with Section 602.03.04 prior to 
pouring the new concrete. Reinforcement, bar splices and mechanical 
connectors are incidental to the contract unit price for “Eliminate Transverse 
Joint”. 

 
D. Shop Plans. Shop Plans will not be required. The contractor is responsible 

for obtaining field measurements and supplying properly sized materials to 
complete the work. 

 
IV. MEASUREMENT 

 
A. Eliminate Transverse Joint. The Department will measure the quantity in 

linear feet from gutterline to gutterline along the centerline of the joint. All 
work shown on the “Elimination Transverse Joint” detail drawings that is 
outside of the pay limits shall be incidental to the bid item. 

 
V. PAYMENT 

 
A. Eliminate Transverse Joint. Payment at the contract unit price per linear 

foot is full compensation for removing and disposing of the specified 
existing materials; furnishing and installing the concrete, steel reinforcement 
and armored edge; and all incidental items necessary to complete the work 
within the specified pay limits as specified by this note and as shown on the 
attached detail drawings. 

 
The Department will consider payment as full compensation for all work required by this 
note and the attached detail drawings.  
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SPECIAL NOTE FOR REPLACING EXPANSION DAMS AND/OR 
INSTALLING ARMORED EDGES FOR CONCRETE BRIDGES 

 
I. DESCRIPTION 

 
Perform all work in accordance with the Kentucky Transportation Cabinet, 
Department of Highway’s 2008 Standard Specifications for Road and Bridge 
Construction and applicable Supplemental Specifications, the Standard 
Drawings, this Note, and the attached detail drawings. Section references are to 
the Standard Specifications. 

 
This work consists of the following: 

(1) Furnish all labor, materials, tools, and equipment 
(2) Remove existing concrete and expansion devices and/or bridge ends 
(3) Install armored edges and new concrete as specified and in accordance 

with the attached detail drawings 
(4) Install new joint seals (where required) 
(5) Maintain and control traffic 
(6) Any other work specified as part of this contract. 

 
II. MATERIALS 

 
A. Class “M” Concrete. Use either “M1” or “M2”. See Section 601. 
B. Structural Steel. Use new, commercial grade steel suitable for welding. The 

Engineer will base acceptance on visual inspection. See Standard Drawing 
BJE-001, current edition, for Armored Edges. See manufacturer’s 
specifications for Armored Edges on Strip Seal Expansion Dams. 

C. Stud Anchors. The armored edge stud anchors are ¾” x 6” embedded stud 
shear connectors conforming to ASTM A108, Grade 1015 (Nelson Studs or 
equal). 

D. Steel Reinforcement - Epoxy Coated. Use Grade 60. See Section 602. 
E. Epoxy Bond Coat. See Section 511. 
F. Preformed Expansion Joint Strip Seals. Provide 4” Seals, See Section 

807.03.03. 
 

III. CONSTRUCTION 
 

A. Remove Existing Materials. Remove the existing expansion dam/bridge 
end and specified areas of concrete as shown on the attached sketches. 
Remove debris and/or expansion joint filler as directed by the Engineer. 
When deteriorated concrete adjacent to the limits of removal is encountered, 
extend the removal area as directed by the Engineer. Dispose of all removed 
material entirely away from the job site. This work is incidental to the 
contract unit price for “Expansion Joint Replacement” or “Armored Edge 
for Concrete”. Clean and leave all existing steel reinforcement encountered in 
place.  Damaged steel reinforcement will be repaired/replaced as directed by 
the Engineer at no additional cost to the department. 
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B. Place New Concrete and Armored Edges. After all specified existing 
materials have been removed; place new armored edges to match the grade 
of the proposed overlay or to match the original grade (See attached detail 
drawings). Place the new Class “M” concrete to the scarified grade and finish 
to receive the new overlay or place the new Class “M” concrete to the 
original grade and finish with broom strokes drawn transversely from curb to 
curb (See attached detail drawings). 

 
Blast clean all areas of existing concrete and structural steel to come in 
contact with new concrete until free of all laitance and deleterious substances 
immediately prior to the placement of the Class “M” Concrete. The surface 
areas of existing concrete to come in contact with the new Class “M” 
Concrete are to be coated with an epoxy bond coat immediately prior to 
placing new concrete in accordance with Section 511. The interfaces of the 
new and old concrete shall be as nearly vertical and horizontal as possible. 

 
C. Additional Steel Reinforcement. Furnish for this work, as directed by the 

Engineer, steel reinforcement as shown in the attached detail drawings. Splice 
these bars to the existing reinforcement in the deck in the areas of removed 
concrete as shown in the attached detail drawings or as directed by the 
Engineer. Ensure that all exposed steel reinforcement is tied in accordance 
with Section 602.03.04 prior to pouring the new Class “M” concrete. Field 
cutting and bending is permitted. Do not place any additional steel 
reinforcement above the height of the top row of Nelson studs on the 
armored edges. 

 
Reinforcement, bar splices and mechanical connectors are incidental to the 
contract unit price for “Expansion Joint Replacement” or “Replace Armored 
Edge”. 

 
D. Stage Construction. Install concrete and armored edges in two (or more if 

specified) stages as necessary. Join the armored edges at or near the 
centerline of the roadway or lane line, field weld, and grind smooth. 

 
E. Preformed Expansion Joint Strip Seals. Place the strip seal in one 

continuous, unbroken length. Place joints as recommended by the 
manufacturer and in accordance with Section 609.03.04 (E). 

 
F. Shop Plans. Shop Plans will not be required. The contractor is responsible 

for obtaining field measurements and supplying properly sized materials to 
complete the work.  
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IV. MEASUREMENT 
 

A. Expansion Joint Replacement – 4”. The Department will measure the 
quantity in linear feet from gutterline to gutterline along the centerline of the 
joint. 

 
B. Armored Edge for Concrete. The Department will measure the quantity in 

linear feet from gutterline to gutterline along the face of the bridge end. 
 

V. PAYMENT 
 

A. Expansion Joint Replacement – 4”. Payment at the contract unit price per 
linear foot is full compensation for removing specified existing materials, 
furnishing and installing the new armored edges, concrete, reinforcement, 
preformed expansion joint strip seal, and all incidental items necessary to 
complete the work within the specified pay limits as specified by this note 
and as shown on the attached detail drawings. 

 
B. Armored Edge for Concrete. Payment at the contract unit price per linear 

foot is full compensation for removing specified existing materials, 
furnishing and installing the new armored edges, concrete, reinforcement, 
and all incidental items necessary to complete work within the specified pay 
limits as specified by this note and as shown on the attached detail drawings. 

 
The Department will consider payment as full compensation for all work required by this 
note and the attached detail drawings. 
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SPECIAL NOTE FOR REPLACING 
SEAL IN EXISTING EXPANSION JOINT 

 
I. DESCRIPTION 

 
Perform all work in accordance with the Kentucky Transportation Cabinet, 
Department of Highway’s 2008 Standard Specifications for Road and Bridge 
Construction and applicable Supplemental Specifications, the Standard 
Drawings, and this Note. Section references are to the Standard Specifications. 

 
This work consists of the following: 

(1) Furnish all labor, materials, tools, and equipment 
(2) Remove existing joint seal 
(3) Install new joint seal 
(4) Maintain and control traffic 
(5) Any other work specified as part of this contract 

 
II. MATERIALS 

 
A. Neoprene Joint Seals (Compression Seal or Strip Seal). See Section 807. 
B. Silicone Rubber Sealant. See Section 807. 

 
III. CONSTRUCTION 

 
A. Remove Existing Materials. Remove the existing joint seal. Remove debris 

and/or expansion joint filler as directed by the Engineer. Dispose of all 
removed material entirely away from the job site. This work is incidental to 
the contract unit price for “Expansion Joint Seal Replacement”.  

 
B. Blast Clean Armored Edges. Blast clean all areas of existing armored edges 

until free of all laitance and deleterious substances immediately prior to the 
placement of the new joint seal.  

 
C. Preformed Neoprene Compression Joint Seal. Oversize the neoprene 

joint seal as much as practically possible for instillation. Place the preformed 
joint seal in one continuous, unbroken length from out-to-out of bridge, 
turning the seal upward through the barriers. The portion of the joint seal 
extending through the barriers will be considered incidental. Place neoprene 
compression seals as recommended by the manufacturer and in accordance 
with Section 609.03.04 (D). 

 
D. Preformed Expansion Joint Strip Seal. Place strip seal as recommended by 

the manufacturer and in accordance with Section 609.03.04 (E). 
 

E. Silicone Rubber Sealant. Place the silicone sealant as recommended by the 
manufacturer and in accordance with Section 609.03.05. 
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F. Shop Plans. Shop Plans will not be required. The contractor is responsible 
for obtaining field measurements and supplying properly sized materials to 
complete the work.  

 
IV. MEASUREMENT 

 
A. Expansion Joint Seal Replacement. The Department will measure the 

quantity in linear feet from gutterline to gutterline along the centerline of the 
joint.  

 
V. PAYMENT 

 
A. Expansion Joint Seal Replacement. Payment at the current unit price per 

linear foot is full compensation for removing specified existing materials, 
furnishing and installing the neoprene compression joint seal, strip seal, or 
silicone rubber sealant, and all incidental items necessary to complete the 
work within the specified pay limits as specified by this note.  

 
The Department will consider payment as full compensation for all work required by this 
note.  
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SPECIAL NOTE FOR SEALING CONCRETE BRIDGE DECKS 
WITH HMWM RESIN  

 
I. DESCRIPTION 

 
Perform all work in accordance with the Kentucky Transportation Cabinet, 
Department of Highway’s 2008 Standard Specifications for Road and Bridge 
Construction and applicable Supplemental Specifications, the Standard 
Drawings, and this Note.  Section references are to the Standard Specifications. 

 
This work consists of the following:  

(1) Furnish all labor, materials, tools, and equipment 
(2) Prepare existing area of bridge deck to be treated 
(3) Apply resin to cracks in specified areas of bridge deck 
(4) Maintain and control traffic 
(5) Any other work specified as part of this contract 

 
II. MATERIALS 

 
A. High Molecular Weight Methacrylate Resin.  Provide low viscosity, non-

fuming High Molecular Weight Methacrylate (HMWM) resin conforming to 
the following: 

(1) Viscosity: Less than 25 cps (Brookfield viscometer, Model RVT with   
UL adaptor or Model LVF, # spindle and UL adaptor C @ 77 ºF   
(25 ºC) (ASTM D 2849) 

(2) Density: Greater than 8.4 lb/gal Ca 77 ºF (25 ºC) (ASTM D 2849) 
(3) Flash Point: Greater than 200 ºF (93 ºC) (PenskyMartens CC) (ASTM 

D 93) 
(4) Vapor Pressure: Less than 1.0 mm Hg C @ 77 ºF (25 ºC) (ASTM D   

323) 
(5) TG (DSC): Greater than 135 ºF (58 ºC) (ASTM D3418) 
(6) Shelf Life: Must be 1 year minimum at manufacturers recommended 

environmental considerations 
(7) Gel Time: Greater than 40 min, 100 g mass (ASTM D 2471) 

 thin film) 
(8) Percent Solids: Greater than 90% by weight 
(9) Bond Strength: Greater than 1500 psi (10.5 MPa) (ASTM C 882) 

 
B. Sand.  The sand shall be uniformly graded aggregate conforming to 

following limits for grading: 
 

Sieve Size % Passing Max.
No. 4 (4.75mm) 100 
No. 8 (2.36mm) 90-100 
No. 20 (850µm) 5-15 
No. 50 (300µm) 0-5 
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III. CONSTRUCTION 
 

A. Surface Perparation.  Remove roadway dirt and debris from the area of the 
deck to be treated.  Sweep, sandblast, then with the use of a manual or power 
broom, sweep and blow with compressed air so that the surfaces to which 
the sealer is to be applied is dry and free of dust and dirt. Use high pressure 
compressed air to blow all loose material from visible cracks. Fit the cleaning 
equipment with suitable traps, filters, drip pans, driers and other devices to 
prevent oil and other foreign material from being deposited on the surface. 
Do not allow traffic on the clean surface prior to application of the sealer. 
Remove all traces of asphalt or petroleum products and concrete curing seals 
by abrasive blasting prior to air sweeping. 

 
B. Installation.  HMWM Resin is to be applied to the areas of the northbound 

bridge deck where the transverse joints over the piers have been previously 
eliminated.  The area shall extend beyond the limits of the joint elimination 
by one foot to each side longitudinally and cover from gutterline to gutterline 
transversely.   
     Provide a compatible promoter/initiator system capable of providing the 
same physical qualities of the hardened resin as if promoted/initiated with 
2% cobalt naphthanate (6%) and 2% cumene hydroperoxide. Store materials 
at 65-80 ºF (18-27 ºC). Provide a system that has a resin gel time of not less 
than 40 minutes to not more than 1½ hours at the time and temperature of 
application.   
     Adjust the gel time to compensate for the change in temperature 
throughout the day. The temperature of the surfaces to be treated may range 
from 50ºF (10ºC) to 120ºF (49ºC). Arrange to have a technical representative 
on site to provide mixing proportions equipment suitability, and safety 
advice. Any conflict between these provisions and representative's advice 
shall be resolved at the job site. The technical representative shall remain at 
the job site until such time as he and the Engineer agree that the Contractor 
is qualified in all aspects of the application of the sealer. 
     Do not allow the promoter and initiator, if supplied separate from the 
resin, to contact each other directly. Do not store containers of promoter or 
initiators together in a manner that will allow leakage or spillage from one to 
contact the containers or materials of the other. 
     Machine application of the resin may be performed by using a two-part 
resin system utilizing a promoted resin for one part and an initiated resin for 
the other part. This two-part resin system may be combined at a spray bar 
through positive displacement atomization of the resin. Do not use 
compressed air to produce the spray. 
     Use appropriate cleaning and flushing of equipment, tools, etc., with an 
appropriate solvent, as approved by the Engineer, in such a manner to 
minimize personal and environmental hazards. Advise workman that the 
resin will soften gum rubber soles, and a face-mask should be used to protect 
from accidental splashes. Clothing and leather saturated with resin will 
harden and become useless. 
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     Prior to resin application the surface to be treated shall be visibly dry and 
its temperature between 50º F (10º C) and 120º F (49º C). Do not apply the 
resin within 24 hours after a rain or when rain is forecast within 12 hours or 
when the ambient air temperature is below 50º F (10º C). Pre-mark the deck 
to control mixed material usage and to provide a rate of application of 
approximately 100 square feet per gallon (2.45m2/L). The exact rate shall be 
determined by the Engineer prior to commencing full-scale deck treatment 
operations. 
     Before using the material submit to the Director copies of the 
manufacturer certified test data showing that the material complies with the 
requirements of this specification. The test data shall be developed by an 
independent approved testing laboratory, and shall include the brand name 
of the material, name of manufacturer, number of the lot tested and date of 
manufacture. When the material has been approved by the Director, further 
testing by the manufacturer will not be required unless the formulation of 
manufacturing process has been changed, in which case new certified test 
results will be required. The manufacturer shall certify that the formulation is 
the same as that for which data has been submitted. The state reserves the 
right to sample and test delivered lots for compliance. 
     Flood the deck surfaces resin, allowing penetration into the concrete and 
filling of all cracks. Limit the initiated mix of promoted resin to 5 gallons 
(19L) at a time for manual application. A significant increase in viscosity shall 
be cause for rejection. Apply the treatment within 5 minutes after complete 
mixing. Redistribute excess material by squeegee or brooms within 10 
minutes after application. 
 
Surface Finishing.  Take all steps necessary to prevent the resin from 
flowing into lanes open to traffic. Broadcast sand over the entire treated area 
of the bridge deck by mechanical means to affect a uniform coverage of 0.80 
to 1.2 pounds per square yard (0.43 kg/m2 to 0.65 kg/m2).  
     It is the intention of the specification to allow the use of commercially 
available blast sands applied by a common lawn broadcast type 
seeder/spreader. Place sand between 10 to 15 minutes behind the resin 
spreading front and before any jelling of the resin occurs. If the surface 
contains large deep cracks, the low-viscosity liquid could run completely 
through the concrete slab. Apply a second coat in these areas after the first 
coat has started to cure. 
     Before the monomer hardens, fill imperfections or spalls with standing 
liquid with commercial quality concrete or sandblast sand, and finished to a 
uniform surface. The sand shall have a maximum moisture content of 0.5 of 
the percent of absorption when tested in accordance to a California Test 226. 
      Do not permit traffic and equipment on the tested deck until it is tack 
free and a minimum of 6 hours have elapsed since treatment and the sand 
cover adheres sufficiently to resist brushing by hand. Protect the treatment 
from moisture for not less than 4 hours after placement 
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IV. MEASUREMENT 
 

A. High Molecular Weight Methacrylate Resin.  The Department will 
measure the quantity in square yards. 

 
V. PAYMENT 

 
A. High Molecular Weight Methacrylate Resin.  Payment at the contract 

unit price per square yard is full compensation for sweeping and sandblasting 
the surface, furnishing and installing the resin, properly finishing the resin 
surface, and all incidental items necessary to complete the work within the 
specified pay limits as specified by this note. 

 
The Department will consider payment as full compensation for all work required by this 
note. 
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SPECIAL NOTE FOR APPROACH SLAB REPLACEMENT 
 

I. DESCRIPTION 
 

Perform all work in accordance with the Kentucky Transportation Cabinet, 
Department of Highway’s 2008 Standard Specifications for Road and Bridge 
Construction and applicable Supplemental Specifications, the Standard 
Drawings, this Note, and the attached detail drawings. Section references are to 
the Standard Specifications. 

 
This work consists of the following: 

(1) Furnish all labor, materials, tools, and equipment 
(2) Remove existing approach slabs from gutterline to gutterline 
(3) Install new approach slabs as specified and in accordance with the 

attached detail drawings 
(4) Maintain and control traffic 
(5) Any other work specified as part of this contract 

 
II. MATERIALS 

 
A. Class “AA” Concrete. See Section 601. 
B. Steel Reinforcement-Epoxy Coated. Use Grade 60.  See Section 602. 

 
III. CONSTRUCTION 

 
A. Remove Existing Materials. Remove the existing approach slabs from 

gutterline to gutterline and as directed by the Engineer. Dispose of all 
removed material entirely away from the job site. This work shall be included 
in the contract lump sum price for “Remove Reinforced Concrete”. 

 
B. Steel Reinforcement. All steel reinforcement shall be epoxy-coated in 

accordance with Section 811.10. Install the steel reinforcement in accordance 
with Section 602 and as directed by the Engineer. In the attached detail 
drawings, dimensions shown from face of concrete to bars are clear distances 
unless otherwise shown. Spacing of bars is from center to center of bars.  
Payment for steel reinforcement will be incidental to the contract unit price 
for “Approach Slab”. 
 

C. Place New Concrete. Blast clean all areas of existing concrete and structural 
steel to come in contact with new concrete until free of all laitance and 
deleterious substances immediately prior to the placement of the Class “AA” 
Concrete. At longitudinal construction joints, bond plastic concrete to 
hardened concrete using an epoxy bond coat in accordance with Section 511. 
This work is incidental to the pay item “Approach Slab”. 

 
D. Crown. Crown shall conform to the rate of crown at the approach pavement 

and bridge deck.  If the rate of crown at the bridge deck differs from that of 
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approach pavement, a smooth transition shall be provided within the limits 
of the approach slab. 

 
E. Bridge Barrier Joint. Plug the bottom 6” of the 1½” wide gap between the 

bridge and roadway barriers at the bridge ends with silicone joint sealant. 
This work is incidental to the pay item “Approach Slab”. 

 
IV. MEASUREMENT 

 
A. Remove Reinforced Concrete. The Department will measure the quantity 

as a lump sum. 
 

B. Approach Slab. The Department will measure the quantity in square yards. 
 

V. PAYMENT 
 

A. Remove Reinforced Concrete. Payment for this item of work shall be at 
the contract lump sum price and payment will be full compensation for the 
following: (1) Furnish all labor, materials, tools, and equipment; (2) Remove 
existing approach slabs from gutterline to gutterline; (3) Dispose of debris; 
and (4) Any other work specified as part of this contract and the attached 
detail drawings. 

 
B. Approach Slab. Payment for this item of work shall be at the contract unit 

price and payment will be full compensation for the following: (1) Furnish all 
labor, materials (including 1/8” neoprene pad, reinforcing steel, and 
concrete), tools, and equipment; (2) Install steel reinforcement and concrete; 
(3) fill bridge barrier joints with silicone sealant; and (4) Any other work 
specified as part of this contract and the attached detail drawings. 

 
The Department will consider payment as full compensation for all work required by this 
note and the detail drawings.  
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I-75 OVER KY 2967 (EAST ORCHARD RD) (059B00100L&R)
(MP 187.95) 

SUMMARY OF QUANTITIES
ITEM CODE DESCRIPTION QUANTITY UNIT 

23386EC JOINT SEAL REPLACEMENT 361 LF 

- Replace Joint Seals 
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I-75 OVER RIVARD DRIVE (059B00043L&R)
(MP 188.29) 

SUMMARY OF QUANTITIES
ITEM CODE DESCRIPTION QUANTITY UNIT 

20663ED REPLACE ARMORED EDGE 300 LF 
3300 ELIMINATE TRANSVERSE JOINT (AT PIERS) 300 LF 

22146EN CONCRETE PATHCING REPAIR 25 SQFT 
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I-75 OVER WEST 12TH STREET AND WEST PIKE STREET 
(059B00044R&L)

(MP 190.4) 

SUMMARY OF QUANTITIES
ITEM CODE DESCRIPTION QUANTITY UNIT 

 HMWM CONCRETE SEALANT 300 SQYD 
20663ED REPLACE ARMORED EDGE 69 LF 

3298 EXPANSION JOINT REPLACEMENT 4” 230 LF 
3300 ELIMINATE TRANSVERSE JOINT (AT PIERS) 529 LF 
2110 PARTIAL DEPTH PATCHING 4 CUFT 

22146EN CONCRETE PATHCING REPAIR 298 SQFT 
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WEST 5TH STREET EXIT RAMP OVER WEST PIKE STREET RAMP 
TO I-75N (059B00087N)

(MP 190.53) 

SUMMARY OF QUANTITIES
ITEM CODE DESCRIPTION QUANTITY UNIT 

23386EC JOINT SEAL REPLACEMENT 102 LF 

- Replace Joint Seals 
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WEST 5TH STREET EXIT RAMP OVER WEST 9TH STREET 
(059B00088N)

(MP 190.65) 

SUMMARY OF QUANTITIES
ITEM CODE DESCRIPTION QUANTITY UNIT 

8305 REMOVE REINFORCED CONCRETE 1 LS 
8500 APPROACH SLAB 145 SQYD 

20663ED REPLACE ARMORED EDGE 52 LF 
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WEST PIKE STREET RAMP TO I-75N OVER WEST 9TH STREET 
(059B00089N)

(MP 190.65) 

SUMMARY OF QUANTITIES
ITEM CODE DESCRIPTION QUANTITY UNIT 

8305 REMOVE REINFORCED CONCRETE 1 LS 
8500 APPROACH SLAB 145 SQYD 

20663ED REPLACE ARMORED EDGE 52 LF 
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I-75 OVER WEST 9TH STREET (059B00038L&R)
(MP 190.65) 

SUMMARY OF QUANTITIES
ITEM CODE DESCRIPTION QUANTITY UNIT 

20663ED REPLACE ARMORED EDGE 290 LF 
3300 ELIMINATE TRANSVERSE JOINT (AT PIERS) 290 LF 

22146EN CONCRETE PATHCING REPAIR 30 SQFT 
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WEST PIKE STREET EXIT RAMP OVER WEST 9TH STREET 
(059B00090N)

(MP 190.65) 

SUMMARY OF QUANTITIES
ITEM CODE DESCRIPTION QUANTITY UNIT 

8305 REMOVE REINFORCED CONCRETE 1 LS 
8500 APPROACH SLAB 145 SQYD 

20663ED REPLACE ARMORED EDGE 52 LF 
22146EN CONCRETE PATHCING REPAIR 5 SQFT 
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I-75S OVER I-75N (059B00040N)
 (MP 190.95) 

SUMMARY OF QUANTITIES
ITEM CODE DESCRIPTION QUANTITY UNIT 

3298 EXPANSION JOINT REPLACEMENT 4” 797 LF 
22146EN CONCRETE PATHCING REPAIR 500 SQFT 
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INTERSTATE 75 PAVEMENT REHABILITATION PROJECT
KENTON ITEM # 6-2019, 6-2022, and 6-2023

PUBLIC INFORMATION PLAN

The primary goal of the Public Information Plan (PIP) is to inform the motoring public 
and area stakeholders of project information including Maintenance of Traffic (MOT)
which includes lane closures.  The KYTC District 6Public Information Officer (PIO) will 
coordinate and disseminate to stakeholders and the media appropriate information 
regarding the construction plans.

• Elected Officials
o Kenton County Judge Executive, Ralph Drees (859) 392-1400; 

ralph.drees@kentoncounty.org
o Kenton County Sheriff, Chuck Korzenborm (859) 392-1800; 

chuck.korzenvorn@kentoncounty.org
o Kenton County City of Covington City Manager, Jay Fossett (859) 292-2160 

jfossett@covingtonky.gov
o Kenton County City of Covington Executive Assistant to City Manager, Angela 

Cook (859) 292-2160 acook@covingtonky.gov  
o State Representative Thomas Kerr – ((502) 564-8100 Ext. 694; 

Thomas.Kerr@lrc.ky.gov
o State Representative Alecia Webb-Edgington – (502) 564-8100 Ext. 701; 

alecia.webb-edgington@lrc.ky.gov
o State Senator Jack Westwood – (502) 564-8100 Ext. 615;

 Jack.Westwood@lrc.ky.gov
o State Senator John Schickel – (502) 564-8100 Ext. 617;

John.Schickel@lrc.ky.gov

Local Agencies
o Kenton County: Erlanger Dispatch (859) 727-2424 
o Ft Wright Dispatch (859) 331-2191
o Kenton County Covington Police Chief, Lee Russo (859) 292-2330 

lrusso@covingtonky.gov
o Kenton County Covington Police Assistant Chief, Spike Jones (859) 292-2202 

sjones@covingtonky.gov
o Kentucky State Police Post 6 Commander, Keith Craycraft (859) 428-1212; 

keith.craycraft@ky.gov

• Utility Companies
o Local utility companies are kept apprised of this project at the monthly utility 

coordination meetings hosted by District 6
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TRUCKING FIRMS AND OUT OF STATE STAKEHOLDERS

Information will be distributed electronically to trucking firms via Rick Taylor at the 
Department of Vehicle Regulation (502-564-4540; rick.taylor@ky.gov).  Information will 
also be posted on the 511 website (www.511.ky.gov) and on the 511 telephone 
information system.

PRESENTATIONS

A project description including anticipated schedule will be provided to the media, 
stakeholders and other emergency service agencies via e-mail prior to construction.  
Information will be provided to these groups via traffic advisories, press releases, the 
District 6 website and the weekly District 6 Road Report of Construction and 
Maintenance Activities.

MEDIA RELATIONS

The District PIO will prepare an initial news release regarding the contract award for the 
project.  The PIO will conduct interviews with the media throughout the project 
duration to keep the public informed of construction progress.  Traffic advisories will be 
submitted to the media when a change in the MOT occurs.  The contractor must 
provide to the PIO via the Resident Engineer notification of any change in the MOT at 
least three (3) days prior to the change.
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SPECIAL PROVISION FOR WASTE AND BORROW SITES 
 
 
The contractor is advised that it is their responsibility to gain U.S. Army Corp of Engineer’s 
approval before utilizing a waste or borrow site that involves “Waters of the United States”.    
“Waters of the United States” are defined as perennial or intermittent streams, ponds or wetlands.  
Ephemeral streams are also considered jurisdictional waters, and are typically dry except during 
rainfall, but have a defined drainage channel.  Questions concerning any potential impacts to 
“Waters…” should be brought to the attention of the appropriate District Office for the Corps of 
Engineers for a determination, prior to disturbance.  Any fees associated with obtaining approval 
from the U.S. Army Corp of Engineer or other appropriate regulatory agencies for waste and 
borrow sites is the responsibility of the contractor.      
 
01/01/2009 
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 Page 1 of 2 9/15/2010 
 

SPECIAL NOTES FOR UTILITY CLEARANCE 
IMPACT ON CONSTRUCTION 

Kenton County 
FD52 059 83738 01C 

  Repair & Grind Pavement on I-75 
 Item No. 6-2019.00, 6-2022 & 6-2023 
 
 
GENERAL NOTES AND NOTICES RELATIVE TO ALL EXISTING UTILITIES 
 
The utility information provided in the plans and in these Special Notes for Utility 
Clearance Impact on Construction may not be exact nor complete.  The information 
provided is for the contractor's use in planning the execution of the work.  It shall be the 
road contractor’s responsibility to verify the completeness and/or accuracy of all such 
information being furnished. 
Upon arrival on the project, it shall be the priority of the road contractor to verify the 
existence, location and ownership of any overhead or underground facility. 
 
Utility coordination efforts determined that there are utility facilities within the project 
limits.  Any work pertaining to these utility facilities are defined in the bid package and 
are to be carried out as instructed by the Kentucky Transportation Cabinet. The 
contractor will be responsible for any coordination or adjustments that are discussed or 
quantified in the proposal.  
 
KYTC has underground electric service for lighting along the edge of roadway. These 
poles and associated electric services are to be protected by the contractor during 
construction. 
 

SPECIAL CAUTION NOTE – PROTECTION OF UTILITIES 
 

The contractor will be responsible for contacting all utility facility owners on the subject 
project to coordinate his activities.  The contractor will coordinate his activities to 
minimize and, where possible, avoid conflicts with utility facilities.  Due to the nature of 
the work proposed, it is unlikely to conflict with the existing utilities beyond minor facility 
adjustments.  Where conflicts with utility facilities are unavoidable, the contractor will 
coordinate any necessary relocation work with the facility owner and Resident Engineer. 
The Kentucky Transportation Cabinet maintains the right to remove or alter portions of 
this contract if a utility conflict occurs.   
 
The Kentucky Transportation Cabinet makes no guarantees regarding: the existence of 
utilities, the location of utilities, the utility companies in the project scope, or the potential 
for conflicts encountered during construction.  Any location of utilities provided herein 
has been furnished by the facility owners, field inspection, and/or reviewing record 
drawings.  The accuracy of the information provided is undetermined.  It will be the 
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SPECIAL NOTES FOR UTILITY CLEARANCE, IMPACT ON CONSTRUCTION (CONTINUED) 

 Page 2 of 2 9/15/2010 
 

contractor’s responsibility to locate utilities before excavating.  If necessary, the 
roadway contractor shall determine the exact location and elevation of utilities by hand 
digging to expose utilities before excavating in the area of a utility.   
 

PROTECTION OF UTILITIES 
 
THE LOCATION OF UTILITIES PROVIDED IN THE CONTRACT DOCUMENTS HAS 
BEEN FURNISHED BY THE FACILITY OWNERS AND/OR BY REVIEWING RECORD 
DRAWINGS.  THE INFORMATION MAY NOT BE EXACT OR COMPLETE.  IT WILL 
BE THE ROAD CONTRACTORS RESPONSIBILITY TO LOCATE UTILITIES BEFORE 
EXCAVATING BY CALLING THE VARIOUS UTILITY OWNERS AND BY EXAMINING 
ANY SUPPLEMENTAL INFORMATION PROVIDED BY THE CABINET AND/OR 
UTILITY OWNER.  THE ROAD CONTRACTOR SHALL DETERMINE THE EXACT 
LOCATION AND ELEVATION OF UTILITIES BY HAND DIGGING TO EXPOSE 
UTILITIES BEFORE HE EXCAVATES IN THE AREA OF A UTILITY.  THE COST FOR 
REPAIR AND ANY OTHER ASSOCIATED COSTS FOR ANY DAMAGE TO UTILITIES 
CAUSED BY THE ROAD CONTRACTOR’S OPERATIONS SHALL BE BORNE BY 
THE ROAD CONTRACTOR. 
 
THE CONTRACTOR IS ALSO ADVISED TO REVIEW THE PROJECT IN THE FIELD 
AND BE AWARE OF OVERHEAD LINES WITHIN THE PROJECT LIMITS.  THE 
CONTRACTOR SHOULD BE CAUTIOUS WHEN WORKING UNDER THESE LINES.  
THE CONTRACTOR IS RESPONSIBLE FOR MAKING ANY ARRANGEMENTS HE 
FEELS PRUDENT TO AVOID CONTACT WITH THESE OVERHEAD LINES. 
 
 

BEFORE YOU DIG 
 

THE CONTRACTOR IS INSTRUCTED TO CALL 1-800-752-6007 TO REACH 
KY 811, THE ONE-CALL SYSTEM FOR INFORMATION ON THE LOCATION 
OF EXISTING UNDERGROUND UTILITIES.  THE CALL IS TO BE PLACED A 
MINIMUM OF TWO (2) AND NO MORE THAN TEN (10) BUSINESS DAYS 
PRIOR TO EXCAVATION.  THE CONTRACTOR SHOULD BE AWARE THAT 
OWNERS OF UNDERGROUND FACILITIES ARE NOT REQUIRED TO BE 
MEMBERS OF THE KY 811 ONE-CALL BEFORE-U-DIG (BUD) SERVICE.  THE 
CONTRACTOR MUST COORDINATE EXCAVATION WITH THE UTILITY 
OWNERS, INCLUDING THOSE WHOM DO NOT SUBSCRIBE TO KY 811.  IT 
MAY BE NECESSARY FOR THE CONTRACTOR TO CONTACT THE COUNTY 
COURT CLERK TO DETERMINE WHAT UTILITY COMPANIES HAVE 
FACILITIES IN THE AREA.    
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KENTUCKY TRANSPORTATION CABINET 

COMMUNICATING ALL PROMISES (CAP) 

_______________________________________________________ 

 

KENTON COUNTY 

6-2019.00 
6-2022.00 
6-2023.00 

    
                                                                              
                                                                               
 

(NO CAPS INVOLVED IN PROJECT) 
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       MATERIAL SUMMARY                                                CONTRACT ID:  101334

       IM 0758 (092)                                                  PES NO: DE05900751034
       LEXINGTON-CINCINNATI ROAD (I-75) MILL 1/2 INCH OVERLAY ON I-75 FROM 0.3 MI N KY 1120
       OVERPASS (MP 190.750) TO 0.09 MILE N. OF EASTBOUND KY 8 OVERPASS (MP 191.220),  A
       DISTANCE OF 0.470000 MILES.

       LINE NO  BID CODE     DESCRIPTION                                  QUANTITY  UNIT
        1001    00078        CRUSHED AGGREGATE SIZE NO 2                      5.00  TON
        1002    00100        ASPHALT SEAL AGGREGATE                          16.00  TON
        1003    00219        CL4 ASPH BASE 1.00D PG76-22                    110.00  TON
        1004    00291        EMULSIFIED ASPHALT RS-2                          1.94  TON
        1005    00342        CL4 ASPH SURF 0.38A PG76-22                  3,103.00  TON
        1006    02677        ASPHALT PAVE MILLING & TEXTURING             3,213.00  TON
        1007    02714        SHOULDERING                                  1,210.00  LF
        2001    01982        DELINEATOR FOR GUARDRAIL-WHITE                  28.00  EACH
        2002    01983        DELINEATOR FOR GUARDRAIL-YELLOW                  2.00  EACH
        2003    01984        DELINEATOR FOR BARRIER-WHITE                     5.00  EACH
        2004    01985        DELINEATOR FOR BARRIER-YELLOW                   29.00  EACH
        2005    02381        REMOVE GUARDRAIL                                50.00  LF
        2006    02562        SIGNS                                          220.00  SQFT
        2007    02570        PROJECT CPM SCHEDULE                             1.00  LS
                             (6-2019.00)
        2008    02650        MAINTAIN & CONTROL TRAFFIC                       1.00  LS
                             (6-2019.00)
        2009    02671        PORTABLE CHANGEABLE MESSAGE SIGN                 1.00  EACH
        2025    02676        MOBILIZATION FOR MILL & TEXT                     1.00  LS
                             (6-2019.00)
        2010    02696        SHOULDER RUMBLE STRIPS-SAWED                12,500.00  LF
        2011    02775        ARROW PANEL                                      1.00  EACH
        2012    06412        STEEL POST MILE MARKERS                          1.00  EACH
        2013    06417        FLEXIBLE DELINEATOR POST-W                      57.00  EACH
        2014    06418        FLEXIBLE DELINEATOR POST-Y                      18.00  EACH
        2015    06511        PAVE STRIPING-TEMP PAINT-6 IN               32,395.00  LF
        2016    06592        PAVEMENT MARKER TYPE V-B W/R                   206.00  EACH
        2017    06593        PAVEMENT MARKER TYPE V-B Y/R                   121.00  EACH
        2018    06600        REMOVE PAVEMENT MARKER TYPE V                  327.00  EACH
        2020    21802EN      G/R STEEL W BEAM-S FACE (7 FT POST)             50.00  LF
        2021    22854EN      PAVE STRIPE PERM-6 IN HD21-WHITE             7,900.00  LF
        2022    22855EN      PAVE STRIPE PERM-6 IN HD21-YELLOW            4,829.00  LF
        2023    22856EN      PAVE STRIPE PERM-12 IN HD21-WHITE            1,045.00  LF
        2019    23143ED      KPDES PERMIT AND TEMP EROSION CONTROL            1.00  LS
                             (6-2019.00)
        2024    23237EN10W   WATERBLAST STRIPE REMOVAL                   46,170.00  LF
        3001    01791        ADJUST MANHOLE FRAME TO GRADE                    3.00  EACH
        3002    02237        DITCHING                                     2,420.00  LF
        3003    02484        CHANNEL LINING CLASS III                         5.00  TON
        3004    05950        EROSION CONTROL BLANKET                        770.00  SQYD
        3005    20465EC      CLEAN CULVERT                                    1.00  LS
                             (6-2019.00)
        4001    03298        EXPAN JOINT REPLACE 4 IN                       797.00  LF
        4002    22146EN      CONCRETE PATCHING REPAIR                       500.00  SQFT
        9001    02568        MOBILIZATION                                     1.00  LS
        9002    02569        DEMOBILIZATION                                   1.00  LS
       ____________________________________________________________________________________
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       MATERIAL SUMMARY                                                CONTRACT ID:  101334

       IM 0758 (091)                                                  PES NO: DE05900751035
       LEXINGTON-CINCINNATI ROAD (I-75) REPAIR AND GRIND PAVEMENT ON I-75 FROM 0.251 MI S
       OF KY 1072 (MP 188.334) TO 0.301 MILE NORTH OF KY 1120 (MP 190.754),  A DISTANCE OF
       2.420000 MILES.

       LINE NO  BID CODE     DESCRIPTION                                  QUANTITY  UNIT
        1001    00001        DGA BASE                                       790.00  TON
        1002    00008        CEMENT STABILIZED ROADBED                   54,894.00  SQYD
        1003    00078        CRUSHED AGGREGATE SIZE NO 2                     19.00  TON
        1004    00100        ASPHALT SEAL AGGREGATE                          81.00  TON
        1005    00291        EMULSIFIED ASPHALT RS-2                         10.00  TON
        1006    02058        REMOVE PCC PAVEMENT                         57,500.00  SQYD
        1007    02060        PCC PAVEMENT DIAMOND GRINDING              131,957.00  SQYD
        1008    02070        JPC PAVEMENT-12 IN                          57,500.00  SQYD
        1009    02110        PARTIAL DEPTH PATCHING                          38.00  CUFT
        1010    02115        SAW-CLEAN-RESEAL TVERSE JOINT              107,091.00  LF
        1011    02116        SAW-CLEAN-RESEAL LONGIT JOINT              106,716.00  LF
        1013    02542        CEMENT                                       1,601.00  TON
        1012    02714        SHOULDERING                                  6,270.00  LF
        1015    20750ND      DOWEL BAR RETROFIT                              32.00  EACH
        1014    21173EC      SAW-CLEAN-RESEAL RANDOM CRACKS               1,920.00  LF
        2001    01982        DELINEATOR FOR GUARDRAIL-WHITE                 145.00  EACH
        2012    01983        DELINEATOR FOR GUARDRAIL-YELLOW                  9.00  EACH
        2013    01984        DELINEATOR FOR BARRIER-WHITE                    27.00  EACH
        2014    01985        DELINEATOR FOR BARRIER-YELLOW                  149.00  EACH
        2015    02352        GUARDRAIL-STEEL W BEAM-D FACE                   87.50  LF
        2016    02366        GUARDRAIL TERMINAL SECTION NO 3                  1.00  EACH
        2017    02367        GUARDRAIL END TREATMENT TYPE 1                   5.00  EACH
        2018    02369        GUARDRAIL END TREATMENT TYPE 2A                  1.00  EACH
        2019    02373        GUARDRAIL END TREATMENT TYPE 3                   1.00  EACH
        2020    02381        REMOVE GUARDRAIL                             1,462.50  LF
        2021    02562        SIGNS                                        1,140.00  SQFT
        2022    02570        PROJECT CPM SCHEDULE                             1.00  LS
                             (6-2022.00)
        2023    02650        MAINTAIN & CONTROL TRAFFIC                       1.00  LS
                             (6-2022.00)
        2024    02671        PORTABLE CHANGEABLE MESSAGE SIGN                 4.00  EACH
        2025    02775        ARROW PANEL                                      2.00  EACH
        2026    06412        STEEL POST MILE MARKERS                          6.00  EACH
        2027    06417        FLEXIBLE DELINEATOR POST-W                     293.00  EACH
        2028    06418        FLEXIBLE DELINEATOR POST-Y                      93.00  EACH
        2029    06511        PAVE STRIPING-TEMP PAINT-6 IN              167,865.00  LF
        2030    06592        PAVEMENT MARKER TYPE V-B W/R                 1,067.00  EACH
        2031    06593        PAVEMENT MARKER TYPE V-B Y/R                   626.00  EACH
        2032    06600        REMOVE PAVEMENT MARKER TYPE V                1,693.00  EACH
        2033    08100        CONCRETE-CLASS A                                 2.28  CUYD
        2034    08150        STEEL REINFORCEMENT                             16.00  LB
        2035    20432ES112   REMOVE CRASH CUSHION                             2.00  EACH
        2037    21533EN      EMBANKMENT                                     130.00  CUYD
        2038    21802EN      G/R STEEL W BEAM-S FACE (7 FT POST)          1,412.50  LF
        2039    22854EN      PAVE STRIPE PERM-6 IN HD21-WHITE            40,937.00  LF
        2040    22855EN      PAVE STRIPE PERM-6 IN HD21-YELLOW           25,025.00  LF
        2041    22856EN      PAVE STRIPE PERM-12 IN HD21-WHITE            5,415.00  LF
        2036    23143ED      KPDES PERMIT AND TEMP EROSION CONTROL            1.00  LS
                             (6-2022.00)
        2042    23237EN10W   WATERBLAST STRIPE REMOVAL                  239,243.00  LF
        2043    23394EC      CRASH CUSHION TY VI CLASS C TL3-1                1.00  EACH
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       MATERIAL SUMMARY                                                CONTRACT ID:  101334

        2044    23979EC      CRASH CUSHION TY VI CLASS C TL3                  1.00  EACH
        3101    00462        CULVERT PIPE-18 IN                             200.00  LF
        3102    00464        CULVERT PIPE-24 IN                               4.00  LF
        3103    01000        PERFORATED PIPE-4 IN                           160.00  LF
        3104    01001        PERFORATED PIPE-6 IN                           160.00  LF
        3105    01010        NON-PERFORATED PIPE-4 IN                        32.00  LF
        3106    01012        NON-PERFORATED PIPE-8 IN                         6.00  LF
        3107    01020        PERF PIPE HEADWALL TY 1-4 IN                     3.00  EACH
        3108    01022        PERF PIPE HEADWALL TY 1-8 IN                     1.00  EACH
        3109    01381        METAL END SECTION TY 2-18 IN                     1.00  EACH
        3110    01791        ADJUST MANHOLE FRAME TO GRADE                    2.00  EACH
        3111    02237        DITCHING                                    12,540.00  LF
        3112    02484        CHANNEL LINING CLASS III                        48.00  TON
        3113    02599        FABRIC-GEOTEXTILE TYPE IV                      512.00  SQYD
        3114    05950        EROSION CONTROL BLANKET                      3,990.00  SQYD
        3115    20465EC      CLEAN CULVERT                                    1.00  LS
                             (6-2022.00)
        3116    20478ND      FRAME AND LID TY 2                               1.00  EACH
        9001    02568        MOBILIZATION                                     1.00  LS
        9002    02569        DEMOBILIZATION                                   1.00  LS
        4105    02110        PARTIAL DEPTH PATCHING                           4.00  CUFT
        4103    03298        EXPAN JOINT REPLACE 4 IN                       230.00  LF
        4104    03300        ELIMINATE TRANSVERSE JOINT                     529.00  LF
        4102    20663ED      REPLACE ARMORED EDGE                            69.00  LF
        4106    22146EN      CONCRETE PATCHING REPAIR                       298.00  SQFT
        4101    23241EC      CONCRETE SEALANT                               300.00  SQFT
                             (HMWM)
        4201    23386EC      JOINT SEAL REPLACEMENT                         102.00  LF
        4301    08305        REMOVE REINF CONCRETE                            1.00  LS
                             (059B00088N)
        4302    08500        APPROACH SLAB                                  145.00  SQYD
        4303    20663ED      REPLACE ARMORED EDGE                            52.00  LF
        4401    08305        REMOVE REINF CONCRETE                            1.00  LS
                             (059B00089N)
        4402    08500        APPROACH SLAB                                  145.00  SQYD
        4403    20663ED      REPLACE ARMORED EDGE                            52.00  LF
        4502    03300        ELIMINATE TRANSVERSE JOINT                     290.00  LF
        4501    20663ED      REPLACE ARMORED EDGE                           290.00  LF
        4503    22146EN      CONCRETE PATCHING REPAIR                        30.00  SQFT
        4601    08305        REMOVE REINF CONCRETE                            1.00  LS
                             (059B00090N)
        4602    08500        APPROACH SLAB                                  145.00  SQYD
        4603    20663ED      REPLACE ARMORED EDGE                            52.00  LF
        4604    22146EN      CONCRETE PATCHING REPAIR                         5.00  SQFT
       ____________________________________________________________________________________

       IM 0758 (090)                                                  PES NO: DE05900751036
       LEXINGTON-CINCINNATI ROAD (I-75) REPAIR AND GRIND PAVEMENT ON I-75 FROM 0.72 MI S.
       OF US 25 (MP 186.950) TO 0.25 MILE S. OF KY 1072 (MP 188.334),  A DISTANCE OF 1.
       380000 MILES.

       LINE NO  BID CODE     DESCRIPTION                                  QUANTITY  UNIT
        1001    00001        DGA BASE                                       330.00  TON
        1002    00008        CEMENT STABILIZED ROADBED                    1,138.00  SQYD
        1003    00078        CRUSHED AGGREGATE SIZE NO 2                     12.00  TON
        1004    00100        ASPHALT SEAL AGGREGATE                          45.00  TON
        1005    00291        EMULSIFIED ASPHALT RS-2                          5.63  TON
        1006    02058        REMOVE PCC PAVEMENT                          2,441.00  SQYD
        1008    02060        PCC PAVEMENT DIAMOND GRINDING               74,226.00  SQYD
        1009    02086        JPC PAVEMENT-13 IN                           2,441.00  SQYD
        1010    02110        PARTIAL DEPTH PATCHING                          21.00  CUFT
        1011    02115        SAW-CLEAN-RESEAL TVERSE JOINT               60,238.00  LF
        1012    02116        SAW-CLEAN-RESEAL LONGIT JOINT               60,027.00  LF
        1015    02542        CEMENT                                          33.00  TON
        1013    02714        SHOULDERING                                  3,520.00  LF
        1016    20750ND      DOWEL BAR RETROFIT                              18.00  EACH
        1014    21173EC      SAW-CLEAN-RESEAL RANDOM CRACKS               1,080.00  LF
        2001    01982        DELINEATOR FOR GUARDRAIL-WHITE                  81.00  EACH
        2002    01983        DELINEATOR FOR GUARDRAIL-YELLOW                  4.00  EACH
        2003    01984        DELINEATOR FOR BARRIER-WHITE                    15.00  EACH
        2004    01985        DELINEATOR FOR BARRIER-YELLOW                   84.00  EACH
        2005    02220        FLOWABLE FILL                                    2.50  CUYD
        2006    02369        GUARDRAIL END TREATMENT TYPE 2A                  1.00  EACH
        2007    02381        REMOVE GUARDRAIL                                50.00  LF
        2008    02562        SIGNS                                          640.00  SQFT
        2009    02570        PROJECT CPM SCHEDULE                             1.00  LS
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                             (6-2023.00)
        2010    02650        MAINTAIN & CONTROL TRAFFIC                       1.00  LS
                             (6-2023.00)
        2011    02671        PORTABLE CHANGEABLE MESSAGE SIGN                 2.00  EACH
        2012    02775        ARROW PANEL                                      1.00  EACH
        2013    06412        STEEL POST MILE MARKERS                          3.00  EACH
        2014    06417        FLEXIBLE DELINEATOR POST-W                     164.00  EACH
        2015    06418        FLEXIBLE DELINEATOR POST-Y                      53.00  EACH
        2016    06511        PAVE STRIPING-TEMP PAINT-6 IN               94,240.00  LF
        2017    06592        PAVEMENT MARKER TYPE V-B W/R                   599.00  EACH
        2018    06593        PAVEMENT MARKER TYPE V-B Y/R                   351.00  EACH
        2019    06600        REMOVE PAVEMENT MARKER TYPE V                  950.00  EACH
        2021    21802EN      G/R STEEL W BEAM-S FACE (7 FT POST)             50.00  LF
        2022    22854EN      PAVE STRIPE PERM-6 IN HD21-WHITE            22,983.00  LF
        2023    22855EN      PAVE STRIPE PERM-6 IN HD21-YELLOW           14,050.00  LF
        2024    22856EN      PAVE STRIPE PERM-12 IN HD21-WHITE            3,040.00  LF
        2020    23143ED      KPDES PERMIT AND TEMP EROSION CONTROL            1.00  LS
                             (6-2023.00)
        2025    23237EN10W   WATERBLAST STRIPE REMOVAL                  134,311.00  LF
        3001    01000        PERFORATED PIPE-4 IN                            90.00  LF
        3002    01001        PERFORATED PIPE-6 IN                            90.00  LF
        3003    01010        NON-PERFORATED PIPE-4 IN                        18.00  LF
        3004    01012        NON-PERFORATED PIPE-8 IN                         4.00  LF
        3005    01020        PERF PIPE HEADWALL TY 1-4 IN                     1.00  EACH
        3006    01691        FLUME INLET TYPE 2                               1.00  EACH
        3007    01791        ADJUST MANHOLE FRAME TO GRADE                    1.00  EACH
        3008    01825        ISLAND CURB AND GUTTER                          37.00  LF
        3009    02237        DITCHING                                     7,040.00  LF
        3010    02484        CHANNEL LINING CLASS III                        37.00  TON
        3012    02599        FABRIC-GEOTEXTILE TYPE IV                      288.00  SQYD
        3013    05950        EROSION CONTROL BLANKET                      2,240.00  SQYD
        3014    20465EC      CLEAN CULVERT                                    1.00  LS
                             (6-2023.00)
        9001    02568        MOBILIZATION                                     1.00  LS
        9002    02569        DEMOBILIZATION                                   1.00  LS
        4101    23386EC      JOINT SEAL REPLACEMENT                         361.00  LF
        4202    03300        ELIMINATE TRANSVERSE JOINT                     300.00  LF
        4201    20663ED      REPLACE ARMORED EDGE                           300.00  LF
        4203    22146EN      CONCRETE PATCHING REPAIR                        25.00  SQFT
       ____________________________________________________________________________________
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SPECIFICATIONS AND STANDARD DRAWINGS 
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SPECIFICATIONS REFERENCE 
 
Any reference in the plans or proposal to the Standard Specifications for Road and 
Bridge Construction, Edition of 2004, and Standard Drawings, Edition of 2000 are 
superseded by Standard Specifications for Road and Bridge Construction, Edition of 
2008 and Standard Drawings, Edition of 2003 with the 2008 Revision. 
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Supplemental Specifications to The Standard Specifications  
for Road and Bridge Construction, 2008 Edition 

(Effective with the August 27, 2010 Letting) 
 

Page 1 of 21 

 
SUBSECTION: 

REVISION: 
101.02 Abbreviations. 
Insert the following abbreviation and text into the section: 
 
KEPSC       Kentucky Erosion Prevention and Sediment Control 
 

SUBSECTION: 101.03 Definitions. 
REVISION: Replace the definition for  Specifications – Special Provisions with the following: 

 
Additions and revisions to the Standard and Supplemental Specifications covering conditions peculiar to 
and individual project.  
 

SUBSECTION: 
REVISION: 

102.03 Contents of the Bid Proposal Form. 
Replace the first sentence of the first paragraph with the following: 
The Bid Proposal form will be available on the Department internet website 
(http://transportation.ky.gov/contract/). 
 
Delete the second paragraph. 
 
Delete the last paragraph. 
 

SUBSECTION: 
REVISION: 

102.04 Issuance of Bid Proposal Form. 
Replace Heading with the following: 
 
102.04 Bidder Registration. 
 
Replace the first sentence of the first paragraph with the following: 
 
The Department reserves the right to disqualify or refuse to place a bidder on the eligible bidder’s list for 
a project for any of the following reasons: 
 
Replace the last sentence of the subsection with the following: 
 
The Department will resume placing the bidder on the eligible bidder’s list for projects after the bidder 
improves his operations to the satisfaction of the State Highway Engineer. 

  
SUBSECTION: 

REVISION: 
102.06 Examination of Plans, Specifications, Special Provisions, Special Notes, and Site of Work. 
Replace the first paragraph with the following: 
 
Examine the site of the proposed work, the Bid Proposal, Plans, specifications, contract forms, and 
bulletins and addendums posted to the Department’s website and the Bid Express Bidding Service 
Website before submitting the Bid Proposal.  The Department considers the submission of a Bid 
Proposal prima facie evidence that the bidder has made such examination and is satisfied as to the 
conditions to be encountered in performing the work and as to the requirements of the Contract. 
 

  
SUBSECTION: 

REVISION: 
102.07.01 General. 
Replace the first sentence with the following: 
 
Submit the Bid Proposal on forms furnished on the Bid Express Bidding Service website 
(www.bidx.com). 
 
Replace the first sentence of the third paragraph with the following: 
 
Bid proposals submitted shall use an eligible Digital ID issued by Bid Express. 
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Supplemental Specifications to The Standard Specifications  
for Road and Bridge Construction, 2008 Edition 

(Effective with the August 27, 2010 Letting) 
 

Page 2 of 21 

SUBSECTION: 102.07.02 Computer Bidding. 
REVISION: Replace the first paragraph with the following: 

 
Subsequent to registering for a specific project, use the Department’s Expedite Bidding Program on the 
internet website of the Department of Highways, Division of Construction Procurement 
(http://transportation.ky.gov/contract/).  Download the bid file from the Bid Express Bidding Service 
Website to prepare a Bid Proposal for submission to the Department.  Submit Bid Proposal 
electronically through Bid Express Bidding Service. 
 
Delete the second and third paragraph. 
 

SUBSECTION: 102.08 Irregular Bid Proposals. 
REVISION: Delete the following from the first paragraph:  4) fails to submit a disk created from the Highway Bid 

Program. 
 
Replace the second paragraph with the following: 
The Department will consider Bid Proposals irregular and may reject them for the following reasons: 
 
1) when there are unauthorized additions, conditional or alternate bids, or irregularities of any kind 

which may tend to make the Bid Proposal incomplete, indefinite, or ambiguous as to its meaning; or 
2) when the bidder adds any provisions reserving the right to accept or reject an award, or to enter into 

a Contract pursuant to an award; or 
3) any failure to comply with the provisions of Subsection 102.07; or 
4) Bid Proposals in which the Department determines that the prices are unbalanced; or 

 when the sum of the total amount of the Bid Proposal under consideration exceeds the bidder’s                                                
Current Capacity Rating. 

 
SUBSECTION: 

REVISION: 
102.09 Bid Proposal Guaranty. 
Insert the following after the first sentence: 
 
Bid Proposals must have a bid proposal guaranty in the amount indicated in the bid proposal form 
accompany the submittal.  A guaranty in the form of a paper bid bond, cashier’s check, or certified check 
in an amount no less than the amount indicated on the submitted electronic bid is required when the 
electronic bid bond was not utilized with the Bid Express Bidding Service.  Paper bid bonds must be 
delivered to the Division of Construction Procurement prior to the time of the letting. 
 

SUBSECTION: 
REVISION: 

102.10 Delivery of Bid Proposals. 
Replace paragraph with the following: 
 
Submit all Bid Proposals prior to the time specified in the Notice to Contractors.  All bids shall be 
submitted electronically using Bid Express Bidding Services.  Electronically submitted bids must be 
done in accordance with the requirements of the Bid Express Bidding Service. 
 

SUBSECTION: 
REVISION: 

102.11 Withdrawal or Revision of Bid Proposals. 
Replace the paragraph with the following: 
 
Bid Proposals can be withdrawn in accordance the requirements of the Bid Express Bidding Service 
prior to the time of the Letting. 
 

SUBSECTION: 
REVISION: 

102.13 Public Opening of Bid Proposals. 
Replace Heading with the following: 
102.13 Public Announcement of Bid Proposals. 
 
Replace the paragraph with the following: 
The Department will publicly announce all Bid Proposals at the time indicated in the Notice to 
Contractors. 
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Supplemental Specifications to The Standard Specifications  
for Road and Bridge Construction, 2008 Edition 

(Effective with the August 27, 2010 Letting) 
 

Page 3 of 21 

SUBSECTION: 103.02 Award of Contract. 
REVISION: Replace the first sentence of the third paragraph with the following: 

 
The Department will normally award the Contract within 10 working days after the date of receiving Bid 
Proposals unless the Department deems it best to hold the Bid Proposals of any or all bidders for a 
period not to exceed 60 calendar days for final disposition of award. 
 

SUBSECTION: 
REVISION: 

105.03 Record Plans. 
Replace the section with the following: 
 
Record Plans are those reproductions of the original Plans on which the accepted Bid Proposal was 
based and, and signed by a duly authorized representative of the Department.  The Department will 
make these plans available for inspection in the Central Office at least 24 hours prior to the time of 
opening bids and up to the time of letting of a project or projects.  The quantities appearing on the 
Record Plans are the same as those on which Bid Proposals are received.  The Department will use these 
Record Plans as the controlling plans in the prosecution of the Contract.  The Department will not make 
any changes on Record Plans subsequent to their issue unless done so by an approved contract 
modification. The Department will make 2 sets of Record Plans for each project, and will maintain one 
on file in the Central Office and one of file in the District Office.  The Department will furnish the 
Contractor with the following: 1 full size, 2 half size and an electronic file copy of the Record Plans at 
the Pre-Construction conference. 
 

SUBSECTION: 105.12 Final Inspection and Acceptance of Work. 
REVISION: Insert the following  paragraphs after the first paragraph: 

 
     Notify the Engineer when all electrical items are complete.   A notice of the electrical work 
completion shall be made in writing to the Contractor.  Electrical items will be inspected when the 
electrical work is complete and are not subject to waiting until the project as a whole has been 
completed.  The Engineer will notify the Division of Traffic Operations within 3 days that all electrical 
items are complete and ready for a final inspection.   A final inspection will be completed within 90 days 
after the Engineer notifies the Division of Traffic Operations of the electrical work completion.    
     Energize all electrical items prior to notifying the Engineer that all electrical items are complete.  
Electrical items must remain operational until the Division of Traffic Operations has inspected and 
accepted the electrical portion of the project.  Payment for the electrical service is the responsibility of 
the Contractor from the time the electrical items are energized until the Division of Traffic Operations 
has accepted the work. 
     Complete all corrective work within 90 calendar days of receiving the original electrical inspection 
report. Notify the Engineer when all corrective work is complete. The Engineer will notify the Division 
of Traffic Operations that the corrective work has been completed and the project is ready for a follow-
up inspection. Upon re-inspection, if additional corrective work is required, complete within the same 90 
calendar day allowance.  The Department will not include time between completion of the corrective 
work and the follow up electrical inspection(s).  The 90 calendar day allowance is cumulative regardless 
of the number of follow-up electrical inspections required. 
     The Department will assume responsibility for the electrical service on a project once the Division of 
Traffic Operations gives final acceptance of the electrical items on the project.  The Department will also 
assume routine maintenance of those items.  Any damage done to accepted electrical work items by 
other Contractors shall be the responsibility of the Prime Contractor.  The Department will not be 
responsible for repairing damage done by other contractors during the construction of the remaining 
project.  
     Failure to complete the electrical corrective work within the 90 calendar day allowance will result in 
penalties assessed to the project.  Penalties will be assessed at ½ the rate of liquidated damages 
established for the contract. 
 
Replace the following in the second sentence of the second paragraph: 
 
Replace Section 213 with Section 212. 
 
Delete the fifth paragraph from the section.  
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Supplemental Specifications to The Standard Specifications  
for Road and Bridge Construction, 2008 Edition 

(Effective with the August 27, 2010 Letting) 
 

Page 4 of 21 

SUBSECTION: 105.13 Claim Resolution Process. 
REVISION: Replace the last sentence of the 3. Bullet with the following: 

 
If the Contractor did not submit an as-bid schedule at the Pre-Construction Meeting or a written 
narrative in accordance with Subsection 108.02, the Cabinet will not consider the claim for delay. 
 
Delete the last paragraph from the section. 
 

SUBSECTION: 
REVISION: 

106.04 Buy America Requirement. 
Replace the section with the following: 
 
106.04 Buy America Requirement.  Follow the “Buy America” provisions as required by Title 23 
Code of Federal Regulations § 635.410. Except as expressly provided herein all manufacturing processes 
of steel or iron materials including but not limited to structural steel, guardrail materials, corrugated 
steel, culvert pipe, structural plate, prestressing strands, and steel reinforcing bars shall occur in the 
United States of America, including the application of: 

• Coating, 
• Galvanizing, 
• Painting, and 
• Other coating that protects or enhances the value of steel or iron products. 

 
The following are exempt, unless processed or refined to include substantial amounts of steel or 

iron material, and may be used regardless of source in the domestic manufacturing process for steel or 
iron material: 

• Pig iron, 
• Processed, pelletized, and reduced iron ore material, or 
• Processed alloys. 

 
The Contractor shall submit a certification stating that all manufacturing processes involved with 

the production of steel or iron materials occurred in the United States. 
 

        Produce, mill, fabricate, and manufacture in the United States of America all aluminum 
components of bridges, tunnels, and large sign support systems, for which either shop fabrication, shop 
inspection, or certified mill test reports are required as the basis of acceptance by the Department.  
  

Use foreign materials only under the following conditions: 
 

1) When the materials are not permanently incorporated into the project; or 
2)  When the delivered cost of such materials used does not exceed 0.1 percent of the total Contract 

amount or $2,500.00, whichever is greater. 
 

The Contractor shall submit to the Engineer the origin and value of any foreign material used. 
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Supplemental Specifications to The Standard Specifications  
for Road and Bridge Construction, 2008 Edition 

(Effective with the August 27, 2010 Letting) 
 

Page 5 of 21 

SUBSECTION: 106.10 Field Welder Certification Requirements. 
REVISION: Insert the following sentence before the first sentence of the first paragraph: 

 
All field welding must be performed by a certified welder unless otherwise noted. 
 

SUBSECTION: 
REVISION: 

108.02 Progress Schedule. 
Insert the following prior to the first paragraph: 
 
Specification 108.02 applies to all Cabinet projects except the following project types: 

• Right of Way Mowing and/or Litter Removal 
• Waterborne Paint Striping 
• Projects that contain Special Provision 82 
• Projects that contain the Special Note for CPM Scheduling 

 
Insert the following paragraph after paragraph two: 
 
Working without the submittal of a Written Narrative is violation of this specification and additionally 
voids the Contractor’s right to delay claims. 
 
Insert the following paragraph after paragraph six: 
 
The submittal of bar chart or Critical Path Method schedule does not relieve the Contractor’s 
requirement to submit a Written Narrative schedule.   
 
Insert the following at the beginning of the first paragraph of A) Written Narrative.: 
 
Submit the Written Narrative Schedule using form TC 63-50 available at the Division of Construction’s 
website (http://www.transportation.ky.gov/construction/ResCenter/ResCenter.htm).   
 
Replace Part A) Written Narrative  1.  And  2.  with the following: 
 

1. Provide a description that includes how the Contractor will sequence and stage the work, how 
the Contractor plans to maintain and control traffic being specific and detailed, and what 
equipment and crew sizes are planned to execute the work. 

2. Provide a list of project milestones including, if applicable, winter shut-downs, holidays, or 
special events. The Contractor shall describe how these milestones and other dates effect the 
prosecution of the work.  Also, include start date and completion date milestones for the 
contract, each project if the contract entails multiple projects, each phase of work, site of work, 
or segment of work as divided in the project plans, proposal, or as subdivided by the 
Contractor. 
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Supplemental Specifications to The Standard Specifications  
for Road and Bridge Construction, 2008 Edition 

(Effective with the August 27, 2010 Letting) 
 

Page 6 of 21 

SUBSECTION: 
REVISION: 

110.01 Mobilization. 
Replace paragraph three with the following: 
 
Do not bid an amount for Mobilization that exceeds 5 percent of the sum of the total amounts bid for all 
items in the Bid Proposal, excluding Mobilization, Demobilization, and contingent amounts established 
for adjustments and incentives. The Department will automatically adjust any Bid Proposals that are in 
excess of this amount down to 5 percent to compare Bid Proposals and award the Contract.  The 
Department will award a Contract for the actual amount bid when the amount bid for Mobilization is less 
than 5 percent, or the Department will award the Contract for the adjusted bid amount of 5 percent when 
the amount bid for Mobilization is greater than 5 percent. If any errors in unit bid prices for other 
Contract items in a Contractor’s Bid Proposal are discovered after bid opening and such errors reduce 
the total amount bid for all other items, excluding Mobilization, Demobilization, and contingent amounts 
established for adjustments and incentives, so that the percent bid for Mobilization is larger than 5 
percent, the Department will adjust the amount bid for Mobilization to 5 percent of the sum of the 
corrected total bid amounts. 
 

SUBSECTION: 
REVISION: 

110.02 Demobilization. 
Replace the third paragraph with the following: 
 
Bid an amount for Demobilization that is a minimum of $1,000 or 1.5 percent of the sum of the total 
amounts bid for all other items in the Bid Proposal, excluding Mobilization, Demobilization, and 
contingent amounts established for adjustments and incentives.  The Department will automatically 
adjust any Bid Proposal that is less than this amount up to $1,000 or 1.5 percent to compare Bid 
Proposals and award the Contract.  The Department will award a Contract for the actual amount bid 
when the amount bid for demobilization exceeds 1.5 percent, or the Department will award the Contract 
for the adjusted bid amount when the amount bid for demobilization is less than the minimum of $1,000 
or less than 1.5 percent of the sum of the total amounts bid for all other items in the Bid Proposal, 
excluding Mobilization, Demobilization, and contingent amounts established for adjustments and 
incentives. 
 

SUBSECTION: 
REVISION: 

110.04 Payment. 
Insert the following paragraph following the demobilization payment schedule (4th paragraph): 
 
The Department will withhold an amount equal to $1,000 for demobilization, regardless of the schedule 
listed above.  The $1,000 withheld for demobilization will be paid when the final estimate is paid. 
 

SUBSECTION: 
REVISION: 

112.03.01 General Traffic Control. 
Replace paragraph three with the following: 
 
All flaggers shall be trained in current MUTCD flagging procedures.  Proof of training must be available 
for review at the Department’s request.  Flagging credentials must be current within the last 5 years. 
 

SUBSECTION: 112.03.11 Temporary Pavement Markings. 
PART: B) Placement and Removal of Temporary Striping. 

REVISION: Replace the 2nd sentence of the first paragraph with the following: 
 
On interstates and parkways, and other roadways approved by the State Highway Engineer, install 
pavement striping that is 6 inches in width.   
 

SUBSECTION: 112.03.12 Project Traffic Coordinator (PTC). 
REVISION: Add the following at the end of the subsection: 

 
After October 1, 2008 the Department will require the PTC to have successfully completed the 
applicable qualification courses.  Personnel that have not successfully completed the applicable courses 
by that date will not be considered qualified.  Prior to October 1, 2008, conform to Subsection 108.06 A) 
and ensure the designated PTC has sufficient skill and experience to properly perform the task.   
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SUBSECTION: 
REVISION: 

112.03.15 Non-Compliance of Maintain and Control of Traffic. 
Add the following section: 
 
112.03.15    Non-Compliance of Maintain and Control of Traffic.   It is the Contractor’s 
responsibility to conform to the traffic control requirements in the TCP, Proposal, plan sheets, 
specifications, and the Manual on Uniform Traffic Control Devices.    
 
Unless specified elsewhere in the contract, a penalty will be assessed in the event of non-compliance 
with Maintain and Control of Traffic requirements.  These penalties will be assessed when the 
Contractor fails to correct a situation or condition of non-compliance with the contract traffic control 
requirements after being notified by the Engineer.   The calculation of accrued penalties for non-
compliance will be based upon the date/time of notification by the Engineer. 
 
The amount of the penalty assessed for non-compliance will be determined based upon the work zone 
duration, as defined by the MUTCD, and will be the greatest of the different calculation methods 
indicated below: 
 
 A) Long-term stationary work that occupies a location more than 3 days. 
 

Correct the non-compliant issue within 24 hours from initial notification by the Engineer.  If 
the issue is not corrected within 24 hours from the initial notification, a penalty for non-
compliance will be assessed on a daily basis beginning from the initial notification of non-
compliance.  The Contractor will be assessed a $1,000 daily penalty or the amount equal to the 
contract liquidated damages in Section 108.09, whichever of the 2 is greater.  The penalty for 
non-compliance will escalate as follows for continued non-compliance after the initial 
notification. 
 
3 Days after Notification  
$1,500 daily penalty or 1.5 times the contract liquidated damages daily charge rate in Section 
108.09, whichever is greater. 
 
7 Days after Notification 
$2,000 daily penalty or double the contract liquidated damages daily charge rate in Section 
108.09, whichever is greater. 
 
B) Intermediate-term stationary work that occupies a location more than one daylight period up 
to 3 days, or nighttime work lasting more than 1 hour. 

 
Correct the non-compliant issue within 4 hours from initial notification by the Engineer.  If the 
issue is not corrected within 4 hours from notification, a penalty for non-compliance will be 
assessed on an hourly basis beginning from the initial notification of non-compliance. The 
penalty for non-compliance will be assessed at $200 per hour.   

 
C) Short-term stationary is daytime work that occupies a location for more than 1 hour within a 
single daylight period. 

 
Correct the non-compliant issue within 1 hour from initial notification by the Engineer.  If the 
issue is not corrected within 1 hour from notification, a penalty for non-compliance will be 
assessed on an hourly basis beginning from the initial notification of non-compliance. The 
penalty for non-compliance will be assessed at $200 per hour.  

 
If the Contractor remains in violation of the Maintain and Control of Traffic requirements, or if the 
Department determines it to be in the public’s interest, work will be suspended in accordance with 
Section 108.08 until the deficiencies are corrected.  The Department reserves the right to correct 
deficiencies by any means available and charge the Contractor for labor, equipment, and material costs 
incurred in emergency situations. 
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SUBSECTION: 206.03.02 Embankment 
REVISION: Replace the last paragraph with the following: 

 
When rock roadbed is specified, construct the upper 2 feet of the embankment according to Subsection 
204.03.09 A). 
 

SUBSECTION: 213.03.03 Inspection and Maintenance. 
REVISION: Insert the following paragraph after the second paragraph: 

 
When the Contractor is required to obtain the KPDES permit, it is their responsibility to ensure 
compliance with the inspection and maintenance requirements of the permit.  The Engineer will perform 
verification inspections a minimum of once per month and within 7 days of a ½ inch or greater rainfall 
event.   The Engineer will document these inspections using Form TC 63-61 A.  The Engineer will 
provide copies of the inspection only when improvements to the BMP’s are required.  Verification 
inspections performed by the Engineer do not relieve the Contractor of any responsibility for compliance 
with the KPDES permit.  Initiate corrective action within 24 hours of any noted deficiency and complete 
the work within 5 days. 
 

SUBSECTION: 
PART: 

REVISION: 

213.03.05 Temporary Control Measures. 
E) Temporary Seeding and Protection. 
Replace the first paragraph with the following: 
 
Apply an Annual Rye seed mix at a rate of 100 pounds per acre during the months of March through 
August.  In addition to the Annual Rye, add 10 pounds of German Foxtail-Millet (Setaria italica), when 
performing temporary seeding during the months of June through August.  During the months of 
September through February, apply Winter Wheat or Rye Grain at a rate of 100 pounds per acre.  Obtain 
the Engineer’s approval prior to the application of the seed mixture. 

  
SUBSECTION: 213.03.05 Temporary Control Measures. 

PART: F) Temporary Mulch. 
REVISION: Replace the last sentence with the following: 

 
Place temporary mulch to an approximate 2-inch loose depth (2 tons per acre) and anchor it into the soil 
by mechanically crimping it into the soil surface or applying tackifier to provide a protective cover. 
Regardless of the anchoring method used, ensure the protective cover holds until disturbance is required 
or permanent controls are in installed. 
 

SUBSECTION: 303.05 Payment. 
REVISION: Replace the second paragraph of the section with the following: 

 
The Department will make payment for Drainage Blanket-Type II (ATDB) according to the Lot Pay 
Adjustment Schedule for Specialty Mixtures in Section 402. 
 

SUBSECTION: 401.02.04 Special Requirements for Dryer Drum Plants. 
PART: F) Production Quality Control. 

REVISION: Replace the first sentence with the following: 
 
Stop mixing operations immediately if, at any time, a failure of the automatic electronic weighing 
system of the aggregate feed, asphalt binder feed, or water injection system control occurs. 
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SUBSECTION: 401.02.04 Special Requirements for Dryer Drum Plants. 
REVISION: Add the following: 

 
Part G) Water Injection System.  Provided each system has prior approval as specified in Subsection 
402.01.01, the Department will allow the use of water injection systems for purposes of foaming the 
asphalt binder and lowering the mixture temperature for production of Warm Mix Asphalt (WMA). 
        Ensure the equipment for water injection meets the following requirements: 

1) Injection equipment computer controls are automatically coupled to the plants controls (manual 
operation is not permitted); 

2) Injection equipment has variable controls that introduce water ratios based on production rates 
of mixtures; 

3) Injects water into the flow of asphalt binder prior to contacting the aggregate; 
4) Provides alarms on the water injection system that operate when the flow of water is 

interrupted or deviates from the prescribed water rate. 
 

SUBSECTION: 401.03.01 Preparation of Mixtures. 
REVISION: Replace the last sentence of the second paragraph with the following: 

 
Do not use asphalt binder while it is foaming in a storage tank. 
 

SUBSECTION: 401.03.01 Preparation of Mixtures. 
REVISION: Replace the third paragraph and Mixing and Laying Temperature table with the following: 

 
Maintain the temperature of the component materials and asphalt mixture within the ranges listed in the 
following table: 

 
MIXING AND LAYING TEMPERATURES (°F) 

Material Minimum Maximum 

Aggregates 240 330 
Aggregates used with Recycled Asphalt Pavement 
(RAP) 

240  

Asphalt Binders PG 64-22 230 330 
 PG 76-22 285 350 
Asphalt Mixtures at Plant  PG 64-22 HMA 250 330 
(Measured in Truck) 
 

PG 76-22 HMA 
PG 64-22 WMA 
PG 76-22 WMA 

310 
230 
250 

350 
275 
300 

Asphalt Mixtures at Project PG 64-22 HMA 230 330 
(Measured in Truck  PG 76-22 HMA 300 350 
  When Discharging) PG 64-22 WMA 

PG 76-22 WMA 
210 
240 

275 
300 

 

SUBSECTION: 402.01 Description. 
REVISION: Replace the paragraph with the following: 

 
Provide the process control and acceptance testing of all classes and types of asphalt mixtures which 
may be furnished either as hot mix asphalt (HMA) or warm mix asphalt (WMA) produced with water 
injection systems. 
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SUBSECTION 
REVISION: 

402.01.01 Warm Mix Asphalt (WMA) Evaluation and Approval. 
Add the following subsection: 
 
402.01.01 Warm Mix Asphalt (WMA) Evaluation and Approval. 
The Department will evaluate trial production of WMA by use of a water injection system provided the 
system is installed according to the manufacturer’s requirements and satisfies the requirements of 
Section 401.  Evaluation will include production and placement of WMA to demonstrate adequate 
mixture quality including volumetric properties and density by Option A as specified in Subsection 
402.03.02 D).  Do not place WMA for evaluation on Department projects.  Provided production and 
placement operations satisfy the applicable quality levels, the Department will approve WMA 
production on Department projects using the water injection system as installed on the specific asphalt 
mixing plant evaluated. 
 

SUBSECTION: 402.05.02 Asphalt Mixtures and Mixtures With RAP. 
REVISION: Replace Subsection Title as below: 

 
402.05.02 Asphalt Mixtures, HMA and WMA, Including Mixtures With RAP. 
 

SUBSECTION: 402.05.02 Asphalt Mixtures, HMA and WMA, Including Mixtures With RAP. 
REVISION: Replace the paragraph with the following: 

 
The Department will pay for the mixture at the Contract unit bid price and apply a Lot Pay Adjustment 
for each lot placed based on the degree of compliance with the specified tolerances.  Using the 
appropriate Lot Pay Adjustment Schedule, the Department will assign a pay value for the applicable 
properties within each sublot and average the sublot pay values to determine the pay value for a given 
property for each lot. The Department will apply the Lot Pay Adjustment for each lot to a defined unit 
price of $50.00 per ton. The Department will calculate the Lot Pay Adjustment using all possible 
incentives and disincentives but will not allow the overall pay value for a lot to exceed 1.00. 
 

SUBSECTION: 402.05.02 Asphalt Mixtures, HMA and WMA, Including Mixtures With RAP. 
PART: C) Conventional and RAP Mixtures Placed on Shoulders. 

REVISION: Replace title with the following: 
 
HMA, WMA, and RAP Mixtures Placed on Shoulders. 
 

SUBSECTION: 402.05.02 Asphalt Mixtures, HMA and WMA, Including Mixtures With RAP. 
PART: D) Conventional and RAP Mixtures Placed Monolithically as Asphalt Pavement Wedge. 

REVISION: Replace the title with the following: 
 
HMA, WMA, and RAP Mixtures Placed Monolithically as Asphalt Pavement Wedge. 
 

SUBSECTION: 402.05.02 Asphalt Mixtures, HMA and WMA, Including Mixtures With RAP. 
PART: Lot Pay Adjustment Schedule, Compaction Option A, Base and Binder Mixtures 

TABLES: VMA 
REVISION: Replace the VMA table with the following: 

 
 
 
 
 
 
 

 

     
 VMA 
Pay Value Deviation  

    From Minimum 
 1.00 ≥ min. VMA 

0.95 0.1-0.5 below min. 
 0.90 0.6-1.0 below min. 
 (1) > 1.0 below min. 
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SUBSECTION: 402.05.02 Asphalt Mixtures, HMA and WMA, Including Mixtures With RAP. 
PART: Lot Pay Adjustment Schedule, Compaction Option A, Surface Mixtures 

TABLES: VMA 
REVISION: Replace the VMA table with the following: 

 
 
 
 
 
 
 

  
VMA 

Pay Value Deviation  
 From Minimum 

1.00 ≥ min. VMA 
0.95 0.1-0.5 below min. 
0.90 0.6-1.0 below min. 

(1) > 1.0 below min. 
 

SUBSECTION: 402.05.02 Asphalt Mixtures, HMA and WMA, Including Mixtures With RAP. 
PART: Lot Pay Adjustment Schedule, Compaction Option B Mixtures 

TABLE: VMA 
REVISION: Replace the VMA table with the following: 

 
 
 

 
 VMA 
 Pay Value Deviation  
  From Minimum 

 1.00 ≥min. VMA 
 0.95 0.1-0.5 below min. 
 0.90 0.6-1.0 below min. 
 (2) > 1.0 below min. 

 

SUBSECTION: 403.03.03 Preparation of Mixture. 
PART: C) Mix Design Criteria. 

NUMBER: 1) Preliminary Mix Design. 
REVISION: 

 
 
 
 
 
 
 
 
 

Replace the last two sentences of the paragraph and table with the following: 
 
Complete the volumetric mix design at the appropriate number of gyrations as given in the table below 

for the number of 20-year ESAL’s.  The Department will define the relationship between ESAL 
classes, as given in the bid items for Superpave mixtures, and 20-year ESAL ranges as follows: 

 
 Number of Gyrations 

Class ESAL’s (millions) Ninitial Ndesign Nmax 
2 < 3.0 6 50 75 
3 3.0 to < 30.0 7 75 115 
4 > 30.0 8 100 160 

 

SUBSECTION: 403.03.09 Leveling and Wedging, and Scratch Course. 
PART: A) Leveling and Wedging. 

REVISION: Replace the first sentence of the first paragraph with the following: 
 
Conform to the gradation requirements (control points) of AASHTO M 323 for base, binder, or surface 
as the Engineer directs. 
 

SUBSECTION: 403.03.09 Leveling and Wedging, and Scratch Course. 
PART: B) Scratch Course. 

REVISION: Replace the second sentence of the first paragraph with the following: 
 
Conform to the gradation requirements (control points) of AASHTO M 323 for base, binder, or surface 
as the Engineer directs. 
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SUBSECTION: 407.01 DESCRIPTION. 
REVISION: Replace the first sentence of the paragraph with the following: 

 
Construct a pavement wedge composed of a hot-mixed or warm-mixed asphalt mixture. 
 

SUBSECTION: 409.01 DESCRIPTION. 
REVISION: Replace the first sentence of the paragraph with the following: 

 
Use reclaimed asphalt pavement (RAP) from Department projects or other approved sources in hot mix 
asphalt (HMA) or warm mix asphalt (WMA) provided mixture requirements are satisfied. 
 

SUBSECTION: 410.01 DESCRIPTION. 
REVISION: Delete the second sentence of the paragraph. 

 
SUBSECTION: 410.03.01 Corrective Work. 

REVISION: Replace the last sentence of the paragraph with the following: 
 
Provide a final surface comparable to the adjacent pavement that does not require corrective work in 
respect to texture, appearance, and skid resistance. 
 

SUBSECTION: 410.03.02 Ride Quality. 
PART: B) Requirements. 

NUMBER: 1) Category A. 
REVISION: Replace the last sentence of the first paragraph with the following: 

 
At the Department’s discretion, a pay deduction of $1200 per 0.1-lane-mile section may be applied in 
lieu of corrective work. 
 

SUBSECTION: 410.03.02 Ride Quality. 
PART: B) Requirements. 

NUMBER: 2) Category B. 
REVISION: Replace the second and third sentence of the first paragraph with the following: 

 
When the IRI is greater than 90 for a 0.1-mile section, perform corrective work, or remove and replace 
the pavement to achieve the specified IRI.  At the Department’s discretion, a pay deduction of $750 per 
0.1-lane-mile section may be applied in lieu of corrective work. 
 

SUBSECTION: 410.05 PAYMENT. 
REVISION: Add the following sentence to the end of the first paragraph: 

 
The sum of the pay value adjustments for ride quality shall not exceed $0 for the project as a whole. 
 

SUBSECTION: 413.05.02 CL3 SMA BASE 1.00D PG76-22. 
REVISION: Insert the following sentence between the first and second sentence of the first paragraph: 

 
The Department will calculate the Lot Pay Adjustment using all possible incentives and disincentives 
but will not allow the overall pay value for a lot to exceed 1.00. 
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SUBSECTION: 413.05.02  CL3 SMA BASE 1.00D PG 76-22. 
TABLE: JOINT DENSITY TABLE 

REVISION: Replace the joint density table with the following: 
 

LANE DENSITY 
Pay Value Test Result (%) 

1.05 95.0-96.5 
1.00 93.0-94.9 
0.95 92.0-92.9 or 96.6-97.0 
0.90 91.0-91.9 or 97.1-97.5 

(1) < 91.0 or > 97.5 
 

SUBSECTION: 413.05.03 CL3 SMA SURF 0.50A PG76-22 and CL3 SMA SURF 0.38A PG76-22. 
REVISION: Insert the following sentence between the first and second sentence of the first paragraph: 

 
The Department will calculate the Lot Pay Adjustment using all possible incentives and disincentives 
but will not allow the overall pay value for a lot to exceed 1.00. 
 

SUBSECTION: 413.05.03 CL3 SMA SURF 0.50A PG76-22 and CL3 SMA SURF 0.38A PG76-22. 
TABLE: JOINT DENSITY TABLE 

REVISION: Replace the joint density table with the following: 
 
 

DENSITY 
Pay Value Lane Density 

Test Result (%) 
Joint Density 

Test Result (%) 
1.05 95.0-96.5 92.0-96.0 
1.00 93.0-94.9 90.0-91.9 
0.95 92.0-92.9 or 96.6-97.0 89.0-89.9 or 96.1-96.5 
0.90 91.0-91.9 or 97.1-97.5 88.0-88.9 or 96.6-97.0 
0.75 ---- < 88.0 or > 97.0 

(1) < 91.0 or > 97.5 ---- 
 

SUBSECTION: 501.05.02 Ride Quality. 
REVISION: Add the following sentence to the end of the first paragraph: 

 
The sum of the pay value adjustments for the ride quality shall not exceed $0 for the project as a whole. 
 

 

SUBSECTION: 505.03.04  Detectable Warnings. 
REVISION: Replace the first sentence with the following: 

 
Install detectable warning pavers at all sidewalk ramps and on all commercial entrances according to the 
Standard Drawings. 
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SUBSECTION: 
REVISION: 

505.04.04 Detectable Warnings. 
Replace the paragraph with the following: 
 
The Department will measure the quantity in square feet.  All retrofit applications for maintenance 
projects will require the removal of existing sidewalks to meet the requirements of the standard drawings 
applicable to the project.  The cost associated with the removal of the existing sidewalk will be 
incidental to the detectable warnings bid item or incidental to the bid item for the construction of the 
concrete sidewalk unless otherwise noted. 
 

SUBSECTION: 505.05 PAYMENT. 
REVISION: Add the following to the bid item table: 

 
Code                        Pay Item                               
23158ES505            Detectable Warnings           Square Foot 

Pay Unit 

 
SUBSECTION: 509.01 DESCRIPTION. 

REVISION: Replace the second paragraph with the following: 
 
The Department may allow the use of similar units that conform to the National Cooperative Highway 
Research Program (NCHRP) 350 Test Level 3 (TL-3) requirements and the typical features depicted by 
the Standard Drawings.  Obtain the Engineers approval prior to use.  Ensure the barrier wall shape, 
length, material, drain slot dimensions and locations typical features are met and the reported maximum 
deflection is 3 feet or less from the NCHRP 350 TL-3 for Test 3 – 11 (pickup truck impacting at 60 mph 
at a 25-degree angle.)  
 

 

SUBSECTION:  601.03.02 Concrete Producer Responsibilities. 
REVISION: Add the following to the first paragraph: 

 
If a concrete plant becomes unqualified during a project and there are no other qualified plants in the 
region, the Department will provide qualified personnel to witness and ensure the producer follows the 
required specifications.  The Department will assess the Contractor a $100 per hour charge for this 
service. 
 

SUBSECTION: 606.02.11  Coarse Aggregate. 
REVISION: Replace with the following: 

 
Conform to Section 805, size No. 8 or 9-M. 
 

SUBSECTION: 609.04.06 Joint Sealing. 
REVISION: Replace Subsection 601.04 with the following: 

 
Subsection 606.04.08. 
 

SUBSECTION: 609.05 Payment. 
REVISION: Replace the Pay Unit for Joint Sealing with the following: 

 
See Subsection 606.05. 
 

SUBSECTION: 701.03.06 Initial Backfill. 
REVISION: Replace the first sentence of the last paragraph with the following: 

 
When the Contract specifies, perform quality control testing to verify compaction according to KM 64-
512. 
 

  

KENTON COUNTY
059GR10D034

Contract ID:  101334
Page 208 of 258



Supplemental Specifications to The Standard Specifications  
for Road and Bridge Construction, 2008 Edition 

(Effective with the August 27, 2010 Letting) 
 

Page 15 of 21 

SUBSECTION: 701.03.08  Testing of Pipe. 
REVISION: Replace and rename the subsection with the following: 

 
          701.03.08  Inspection of Pipe.  The engineer will visually inspect all pipe. The Department will 
require camera/video inspection on a minimum of 50 percent of the linear feet of all installed pipe 
structures.  Conduct camera/video inspection according to KM 64-114.  The pipe to be installed under 
pavement will be selected first.  If the total linear feet of pipe under pavement is less than 50 percent of 
the linear feet of all pipe installed, the Engineer will randomly select installations from the remaining 
pipe structures on the project to provide for the minimum inspection requirement.  The pipe will be 
selected in complete runs (junction-junction or headwall-headwall) until the total linear feet of pipe to be 
inspected is at least 50 percent of the total linear feet of all installed pipe on the project.   
          Unless the Engineer directs otherwise, schedule the inspections no sooner than 30 days after 
completing the installation and completion of earthwork to within 1 foot of the finished subgrade.  When 
final surfacing conflicts with the 30-day minimum, conduct the inspections prior to placement of the 
final surface.  The contractor must ensure that all pipe are free and clear of any debris so that a complete 
inspection is possible.   
          Notify the Engineer immediately if distresses or locations of improper installation are discovered. 
When camera testing shows distresses or improper installation in the installed pipe, the Engineer may 
require additional sections to be tested.  Provide the video and report to the Engineer when testing is 
complete in accordance with KM 64-114.  
          Pipes that exhibit distress or signs of improper installation may necessitate repair or removal as the 
Engineer directs.  These signs include, but are not limited to: deflection, cracking, joint separation, 
sagging or other interior damage.  If corrugated metal or thermoplastic pipes exceed the deflection and 
installation thresholds indicated in the table below, provide the Department with an evaluation of each 
location conducted by a Professional Engineer addressing the severity of the deflection, structural 
integrity, environmental conditions, design service life, and an evaluation of the factor of safety using 
Section 12, “Buried Structures and Tunnel Liners,” of the AASHTO LRFD Bridge Design 
Specifications. Based on the evaluation, the Department may allow the pipe to remain in place at a 
reduced unit price as shown in the table below. Provide 5 business days for the Department to review the 
evaluation. When the pipe shows deflection of 10 percent or greater, remove and replace the pipe.  When 
the camera/video or laser inspection results are called into question, the Department may require direct 
measurements or mandrel testing. 
          The Cabinet may elect to conduct Quality Assurance verifications of any pipe inspections.   
 

SUBSECTION: 701.04.07  Testing. 
REVISION: Replace and rename the subsection with the following: 

 
          701.04.07  Pipeline Video Inspection.  The Department will measure the quantity in linear feet 
along the pipe invert of the structure inspected.  When inspection above the specified 50 percent is 
performed due to a disagreement or suspicion of additional distresses and the Department is found in 
error, the Department will measure the quantity as Extra Work according to Subsection 104.03.  
However, if additional distresses or non-conformance is found, the Department will not measure the 
additional inspection for payment.  
 

SUBSECTION: 701.05  PAYMENT. 
REVISION: Add the following pay item to the list of pay items: 

Code   Pay Item      
23131ER701  Pipeline Video Inspection    Linear Foot 

Pay Unit 
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SUBSECTION: 701.05  PAYMENT 
TABLE: PIPE DEFLECTION DETERMINED BY CAMERA TESTING 

REVISION: Replace this table with the following table and note: 
 

PIPE DEFLECTION  
Amount of Deflection (%) Payment 
0.0 to 5.0 100% of the Unit Bid Price 
5.1 to 9.9 50% of the Unit Bid Price (1) 
10 or greater Remove and Replace 

 
(1)      Provide Structural Analysis as indicated above.  Based on the structural analysis, pipe may be 
allowed to remain in place at the reduced unit price. 
 

SUBSECTION: 701.05  PAYMENT 
TABLE: PIPE DEFLECTION DETERMINED BY MANDREL TESTING 

REVISION: Delete this table. 
SUBSECTION: 713.02.01 Paint. 

REVISION: Replace with the following: 
 
Conform to Section 842 and Section 846. 
 

SUBSECTION: 713.03 CONSTRUCTION. 
REVISION: Replace the first sentence of the second paragraph with the following: 

 
On interstates and parkways, and other routes approved by the State Highway Engineer, install pavement 
striping that is 6 inches in width. 
 

SUBSECTION: 713.03.03 Paint Application. 
REVISION: 

 
 
 
 
 

Replace the second paragraph with the following table: 
 

Material Paint Application Rate Glass Beads Application Rate 
4 inch waterborne paint  Min. of 16.5 gallons/mile Min. of 6 pounds/gallon 
6 inch waterborne paint Min. of 24.8 gallons/mile Min. of 6 pounds/gallon 
6 inch durable waterborne paint Min. of 36 gallons/mile Min. of 6 pounds/gallon 

 

SUBSECTION: 713.03.04  Marking Removal. 
REVISION: Replace the last sentence of the paragraph with the following: 

 
Vacuum all marking material and removal debris concurrently with the marking removal operation. 
 

SUBSECTION: 713.05 PAYMENT. 
REVISION: Insert the following codes and pay items below the Pavement Striping – Permanent Paint: 

 
Code                    Pay Item                                                               
23159EN             Durable Waterborne Marking – 6 IN W              Linear Foot 

Pay Unit 

23160EN             Durable Waterborne Marking – 6 IN Y               Linear Foot 
 

SUBSECTION: 714.03 CONSTRUCTION. 
REVISION: Insert the following paragraph at the end of the third paragraph: 

 
Use Type I Tape for markings on bridge decks, JPC pavement and JPC intersections.  Thermoplastic 
should only be used for markings on asphalt pavement. 
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SUBSECTION: 714.03.07 Marking Removal. 
REVISION: Replace the third sentence of the paragraph with the following: 

 
Vacuum all marking material and removal debris concurrently with the marking removal operation. 
 

SUBSECTION: 716.01 DESCRIPTION. 
REVISION: Insert the following after the first sentence: 

 
Energize lighting as soon as it is fully functional and ready for inspection.  Ensure that lighting remains 
operational until the Division of Traffic Operations has provided written acceptance of the electrical 
work. 
 

SUBSECTION: 716.02.01 Roadway Lighting Materials. 
REVISION: Replace the third sentence of the paragraph with the following: 

 
Submit for material approval an electronic file of descriptive literature, drawings, and any requested 
design data. 
 

SECTION: 717 – THERMOPLASTIC INTERSECTION MARKINGS. 
REVISION: Replace the section name with the following: 

 
INTERSECTION MARKINGS. 
 

SUBSECTION: 717.01 DESCRIPTION: 
REVISION: Replace the paragraph with the following: 

 
Furnish and install thermoplastic or Type I tape intersection markings (Stop Bars, Crosswalks, Turn 
Arrows, etc.)  Thermoplastic markings may be installed by either a machine applied, screed extrusion 
process or by applying preformed thermoplastic intersection marking material. 
 

SUBSECTION: 717.02 MATERIALS AND EQUIPMENT. 
REVISION: Insert the following subsection: 

 
717.02.06  Type I Tape.  Conform to Section 836. 
 

SUBSECTION: 717.03.03 Application. 
REVISION: Insert the following part to the subsection: 

 
B)  Type I Tape Intersection Markings.  Apply according to the manufacturer’s recommendations.  Cut 
all tape at pavement joints when applied to concrete surfaces. 
 

SUBSECTION: 717.03.05 Proving Period. 
PART: A) Requirements. 

REVISION: Insert the following to this section: 
 
2)  Type I Tape.  During the proving period, ensure that the pavement marking material shows no signs 
of failure due to blistering, excessive cracking, bleeding, staining, discoloration, oil content of the 
pavement materials, drippings, chipping, spalling, poor adhesion to the pavement, loss of 
retroreflectivity, vehicular damage, and normal wear.  Type I Tape is manufactured off site and 
warranted by the manufacturer to meet certain retroreflective requirements.  As long as the material is 
adequately bonded to the surface and shows no signs of failure due to the other items listed in 
Subsection 714.03.06 A) 1), retroreflectivity readings will not be required.  In the absence of readings, 
the Department will accept tape based on a nighttime visual observation. 
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SUBSECTION: 717.03.06 Marking Removal. 
REVISION: Replace the third sentence of the paragraph with the following: 

 
Vacuum all marking material and removal debris concurrently with the marking removal operation. 
 

SUBSECTION: 717.05 PAYMENT. 
REVISION: Insert the following bid item codes: 

 
Code                                              Pay Unit                                                                        
06563                                             Pave Marking – R/R X Bucks 16 IN                           Linear Foot 

Pay Item                                                                                                

20782NS714                                  Pave Marking Thermo – Bike                                      Each 
23251ES717, 23264ES717         Pave Mark TY I Tape X-Walk, Size                        Linear Foot 
23252ES717, 23265ES717         Pave Mark TY I Tape Stop Bar, Size                       Linear Foot 
23253ES717                                Pave Mark TY I Tape Cross Hatch                          Square Foot 
23254ES717                                Pave Mark TY I Tape Dotted Lane Extension         Linear Foot 
23255ES717                                Pave Mark TY I Tape Arrow, Type                         Each              
23268ES717-23270ES717    
23256ES717                                Pave Mark TY I Tape- ONLY                                 Each 
23257ES717                                Pave Mark TY I Tape- SCHOOL                            Each 
23266ES717                                Pave Mark TY 1 Tape R/R X Bucks-16 IN             Linear Foot 
23267ES717                                Pave Mark TY 1 Tape-Bike                                     Each 
 

SUBSECTION: 
REVISION: 

725.02.02 Type VI Class C & CT. 
Replace bullet 2)  with the following: 
 

2) The SCI100GM System as developed by SCI Products, Inc. of St. Charles, Illinois. For all 
miscellaneous metal work conform to ASTM A 36 and galvanize according to ASTM A 123. 
For the SCI100GM fender panels conform to AASHTO 180. Galvanize the SCI100GM fender 
panels and SCI100GM -beam connectors after fabrication according to ASTM A 123. 

 
SUBSECTION: 

REVISION: 
725.02.04 Type VII Class C. 
Replace bullet 2) with the following: 

2) The SCI100GM System as developed by SCI Products, Inc. of St. Charles, Illinois.  For all 
miscellaneous metal work conform to ASTM A 36 and galvanize according to ASTM A 123. 
For the SCI100GM fender panels conform to AASHTO 180. Galvanize the SCI100GM fender 
panels and SCI100GM-beam connectors after fabrication according to ASTM A 123. 

SUBSECTION: 805.01 GENERAL. 
REVISION: Replace the second paragraph with the following: 

 
The Department’s List of Approved Materials includes the Aggregate Source List, the list of Class A and 
Class B Polish-Resistant Aggregate Sources, and the Concrete Restriction List. 
 

SUBSECTION: 805.04  CONCRETE. 
REVISION: Replace the “AASHTO T 160” reference in first sentence of the third paragraph with “KM 64-629” 

 
SUBSECTION: 805.15  GRADATION ACCEPTANCE OF NON-SPECIFICATION COARSE AGGREGATE. 

TABLE: AGGREGATE SIZE USE 
PART: Cement Concrete Structures and Incidental Construction 

REVISION: Replace “9-M for Waterproofing Overlays” with “8 or 9-M for Waterproofing Overlays” 
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 SU
B

SE
C

T
IO

N
:  805.15 G

R
A

D
A

TIO
N

 A
C

C
EPTA

N
C

E O
F N

O
N

-SPEC
IFIC

A
TIO

N
 C

O
A

R
SE A

G
G

R
EG

A
TE. 

R
E

V
ISIO

N
: 

R
eplace the “SIZES O

F C
O

A
R

SE A
G

G
R

EG
A

TES” table in w
ith the follow

ing: 
 

(1) 
G

radation perform
ed by w

et sieve KM
 64-620 or AASH

TO
 T 11/T 27. 

(2)  
Sizes shown for convenience and are not to be considered as coarse aggregates. 

(3)  
N

om
inal M

axim
um

 Size is the largest sieve on the gradation table for an aggregate size on which any m
aterial m

ay be retained. 
 N

ote:  The D
epartm

ent w
ill allow

 blending of sam
e source/sam

e type aggregate w
hen precise procedures are used such as cold feed, belt, or equivalent and 

com
bining of sizes or types of aggregate using the w

eigh hopper at concrete plants or controlled feed belts at the pugm
ill to obtain designated sizes. 

SIZ
E

S O
F C

O
A

R
SE

 A
G

G
R

E
G

A
T

E
S 

 
Sieve 

A
M

O
U

N
TS FIN

ER
 TH

A
N

 EA
C

H
 LA

B
O

R
A

TO
R

Y
 SIEV

E (SQ
U

A
R

E O
PEN

IN
G

S) PER
C

EN
TA

G
E B

Y
 W

EIG
H

T 

A
ggregate Size 

N
om

inal (3) 

M
axim

um
 

A
ggregate Size 

4 inch 
3 1/2 inch 

3 inch 
2 1/2 inch 

2 inch 
1 1/2 inch 

1 inch 
3/4 inch 

1/2 inch 
3/8 inch 

N
o. 4 

N
o. 8 

N
o. 16 

N
o. 30 

N
o. 100 

N
o. 200 

1 
3 ½

 inch 
100 

90-100 
 

25-60 
 

0-15 
 

0-5 
 

 
 

 
 

 
 

 

2 
2 ½

 inch 
 

 
100 

90-100 
35-70 

0-15 
 

0-5 
 

 
 

 
 

 
 

 

23 
2 inch 

 
 

100 
 

40-90 
 

0-15 
 

0-5 
 

 
 

 
 

 
 

3 
2 inch 

 
 

 
100 

90-100 
35-70 

0-15 
 

0-5 
 

 
 

 
 

 
 

357 
2 inch 

 
 

 
100 

95-100 
 

35-70 
 

10-30 
 

0-5 
 

 
 

 
 

4 
1 ½

 inch 
 

 
 

 
100 

90-100 
20-55 

0-15 
 

0-5 
 

 
 

 
 

 

467 
1 ½

 inch 
 

 
 

 
100 

95-100 
 

35-70 
 

10-30 
0-5 

 
 

 
 

 

5 
1 inch 

 
 

 
 

 
100 

90-100 
20-55 

0-10 
0-5 

 
 

 
 

 
 

57 
1 inch 

 
 

 
 

 
100 

95-100 
 

25-60 
 

0-10 
0-5 

 
 

 
 

610 
1 inch 

 
 

 
 

 
100 

85-100 
 

40-75 
 

15-40 
 

 
 

 
 

67 
3/4 inch 

 
 

 
 

 
 

100 
90-100 

 
20-55 

0-10 
0-5 

 
 

 
 

68 
3/4 inch 

 
 

 
 

 
 

100 
90-100 

 
30-65 

5-25 
0-10 

0-5 
 

 
 

710 
3/4 inch 

 
 

 
 

 
 

100 
80-100 

 
30-75 

0-30 
 

 
 

 
 

78 
1/2 inch 

 
 

 
 

 
 

 
100 

90-100 
40-75 

5-25 
0-10 

0-5 
 

 
 

8 
3/8 inch 

 
 

 
 

 
 

 
 

100 
85-100 

10-30 
0-10 

0-5 
 

 
 

9-M
 

3/8 inch 
 

 
 

 
 

 
 

 
100 

75-100 
0-25 

0-5 
 

 
 

 

10
(2) 

N
o. 4 

 
 

 
 

 
 

 
 

 
100 

85-100 
 

 
 

10-30 
 

11
(2) 

N
o. 4 

 
 

 
 

 
 

 
 

 
100 

40-90 
10-40 

 
 

0-5 
 

D
EN

SE G
R

A
D

ED
 

A
G

G
R

EG
A

TE (1) 
3/4 inch 

 
 

 
 

 
 

100 
70-100 

 
50-80 

30-65 
 

 
10-40 

 
4-13 

C
R

U
SH

ED
 

STO
N

E BA
SE (1) 

1 ½
 inch 

 
 

 
100 

 
90-100 

 
60-95 

 
30-70 

15-55 
 

 
5-20 

 
0-8 
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Supplemental Specifications to The Standard Specifications  
for Road and Bridge Construction, 2008 Edition 

(Effective with the August 27, 2010 Letting) 
 

Page 20 of 21 

SUBSECTION: 805.16  SAMPLING AND TESTING. 
REVISION: Replace the “AASHTO T 160” method with the “KM 64-629” method for the Concrete Beam Expansion 

Test.  
 
Replace the “ASTM D 3042” method with the “KM 64-625” method for Insoluble Residue. 
 

SUBSECTION: 810.04.01 Coating Requirements. 
REVISION: Replace the “Subsection 806.07” references with “Subsection 806.06” 

 
SUBSECTION: 810.06.01 Polyvinyl Chloride (PVC) Pipe. 

PART: B) Culvert and Entrance Pipe. 
REVISION: Replace the title with the following: 

 
B) Culvert Pipe, Storm Sewer, and Entrance Pipe. 
 

SUBSECTION: 837.03 APPROVAL. 
REVISION: Replace the last sentence with the following: 

 
The Department will sample and evaluate for approval each lot of thermoplastic material delivered for 
use per contract prior to installation of the thermoplastic material.  Do not allow the installation of 
thermoplastic material until it has been approved by the Division of Materials.  Allow the Department a 
minimum of 10 working days to evaluate and approve thermoplastic material. 
 

SUBSECTION: 837.03.01 Composition. 
REVISION: COMPOSITION Table:       

 
 

SECTION: DIVISION 800 MATERIAL DETAILS 
REVISION: 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Add the following section in Division 800 
 

SECTION 846 – DURABLE WATERBORNE PAINT 
 
846.01 DESCRIPTION.  This section covers quick-drying durable waterborne pavement striping paint 
for permanent applications. The paint shall be ready-mixed, one-component, 100% acrylic waterborne 
striping paint suitable for application on such traffic-bearing surfaces as Portland cement concrete, 
bituminous cement concrete, asphalt, tar, and previously painted areas of these surfaces. 
 
846.02 Approval.  Select materials that conform to the composition requirements below.  Provide 
independent analysis data and certification for each formulation stating the total concentration of each 
heavy metal present, the test method used for each determination, and compliance to 40 CFR 261 for 
leachable heavy metals content.  Submit initial samples for approval before beginning striping 
operations.  The initial sample may be sent from the manufacture of the paint.  The Department will 
randomly sample and evaluate the paint each week that the striping operations are in progress. 
 

The non-volatile portion of the vehicle shall be composed of a 100% acrylic polymer as 
determined by infrared spectral analysis. The acrylic resin used shall be a 100% cross-linking acrylic as 
evidenced by infrared peaks at wavelengths 1568, 1624, and 1672 cm-1 with intensities equal to those 
produced by an acrylic resin known to be 100% cross-linking. 
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PAINT COMPOSITION 

Property and Test Method Yellow White 
Daytime Color (CIELAB) 
Spectrophotometer using 
illuminant D65 at 45º 
illumination and 0º viewing with 
a 2º observer 

L* 81.76 
a* 19.79 
b* 89.89 

Maximum allowable variation 
2.0∆E* 

L* 93.51 
a* -1.01 
b* 0.70 

Maximum allowable variation 
2.0∆E* 

Nighttime Color (CIELAB) 
Spectrophotometer using 
illuminant A at 45º illumination 
and 0º viewing with a 2º observer 

L* 86.90 
a* 24.80 
b* 95.45 

Maximum allowable variation 
2.0∆E* 

L* 93.45 
a* -0.79 
b* 0.43 

Maximum allowable variation 
2.0∆E* 

Heavy Metals Content Comply with 40 CFR 261 Comply with 40 CFR 261 
Titanium Dioxide 
ASTM D 4764 

NA 10% by weight of pigment 
min. 

VOC 
ASTM D 2369 and D 4017 

1.25 lb/gal max. 1.25 lb/gal max. 

Contrast Ratio 
(at 15 mils wft) 

0.97 0.99 

 
846.02.01 Manufacturers Certification.  Provide a certification of analysis for each lot of 

traffic paint produced stating conformance to the requirements of this section.  Report the formulation 
identification, traffic paint trade name, color, date of manufacturer, total quantity of lot produced, actual 
quantity of traffic paint represented, sampling method utilized to obtain the samples, and data for each 
sample tested to represent each lot produced. 
 
846.03 ACCEPTANCE PROCEDURES FOR NON-SPECIFICATION DURABLE 
WATERBORNE PAVEMENT STRIPING PAINT.  When non-specification paint is inadvertently 
incorporated into the work the Department will accept the material with a reduction in pay.  The 
percentage deduction is cumulative based on its compositional properties, but will not exceed 60 percent.  
The Department will calculate the payment reduction on the unit bid price for the routes where the non-
specification paint was used. 
 

DURABLE WATERBORNE PAVEMENT STRIPING PAINT REDUCTION SCHEDULE 

Non-
conforming 
Property 

Resin Color Contrast TiO2 VOC Heavy 
Metals 
Content 

Reduction 
Rate 

60% 10% 10% 10% 60% 60% 
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SPECIAL NOTE FOR PORTABLE CHANGEABLE MESSAGE SIGNS 

 

This Special Note will apply when indicated on the plans or in the proposal.   

 

1.0 DESCRIPTION.  Furnish, install, operate, and maintain variable message signs at 

the locations shown on the plans or designated by the Engineer.  Remove and retain 

possession of variable message signs when they are no longer needed on the project. 

 

2.0 MATERIALS. 

 

2.1 General.  Use LED or flip disk/LED Variable Message Signs Class I, II, or III, 

as appropriate, from the Department’s List of Approved Materials. 

Unclassified signs may be submitted for approval by the Engineer. The Engineer may 

require a daytime and nighttime demonstration.  The Engineer will make a final decision 

within 30 days after all required information is received. 

 

2.2 Sign and Controls.  All signs must: 

 

1) Provide 3-line messages with each line being 8 characters long and at least 18 

inches tall.  Each character comprises 35 pixels. 

2) Provide at least 40 preprogrammed messages available for use at any time.  

Provide for quick and easy change of the displayed message; editing of the 

message; and additions of new messages. 

3) Provide a controller consisting of: 

a) Keyboard or keypad. 

b) Readout that mimics the actual sign display.  (When LCD or LCD type 

readout is used, include backlighting and heating or otherwise arrange for 

viewing in cold temperatures.) 

c) Non-volatile memory or suitable memory with battery backup for storing 

pre-programmed messages. 

d) Logic circuitry to control the sequence of messages and flash rate. 

4) Provide a serial interface that is capable of supporting complete remote control 

ability through land line and cellular telephone operation.  Include 

communication software capable of immediately updating the message, 

providing complete sign status, and allowing message library queries and 

updates. 

5) Allow a single person easily to raise the sign to a satisfactory height above the 

pavement during use, and lower the sign during travel. 

6) Allow direct wiring for operation of the sign or arrow board from an external 

power source when desired. 

7) Be Highway Orange on all exterior surfaces of the trailer, supports, and 

controller cabinet. 

8) Provide operation in ambient temperatures from -30 to + 120 degrees Fahrenheit 

during snow, rain and other inclement weather. 

9) Provide the driver board as part of a module.  All modules are interchangeable, 

and have plug and socket arrangements for disconnection and reconnection.  

Printed circuit boards associated with driver boards have a conformable coating 

to protect against moisture. 

10) Provide a sign case sealed against rain, snow, dust, insects, etc.  The lens is UV 

stabilized clear plastic (polycarbonate, acrylic, or other approved material) 

angled to prevent glare. 
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11) Provide a flat black UV protected coating on the sign hardware, character PCB, 

and appropriate lens areas. 

12) Provide a photocell control to provide automatic dimming. 

13) Allow an on-off flashing sequence at an adjustable rate. 

14) Provide a sight to aim the message. 

15) Provide a LED display color of approximately 590 nm amber. 

16) Provide a controller that is password protected. 

17) Provide a security device that prevents unauthorized individuals from accessing 

the controller.  

18) Provide the following 3-line messages preprogrammed and available for use 

when the sign unit begins operation: 

 

/KEEP/RIGHT/ / 

/KEEP/LEFT/ / 

/LOOSE/GRAVEL/AHEAD/ 

/RD WORK/NEXT/**MILES/ 

/TWO WAY/TRAFFIC/AHEAD/ 

/PAINT/CREW/AHEAD/ 

/REDUCE/SPEED/**MPH/ 

/BRIDGE/WORK/***0 FT/ 

/MAX/SPEED/**MPH/ 

/SURVEY/PARTY/AHEAD/ 

/MIN/SPEED/**MPH/ 

/ICY/BRIDGE/AHEAD/  /ONE 

LANE/BRIDGE/AHEAD/ 

/ROUGH/ROAD/AHEAD/ 

/MERGING/TRAFFIC/AHEAD/ 

/NEXT/***/MILES/ 

/HEAVY/TRAFFIC/AHEAD/ 

/SPEED/LIMIT/**MPH/ 

/BUMP/AHEAD/ 

/TWO/WAY/TRAFFIC/

 

*Insert numerals as directed by the Engineer. 

Add other messages during the project when required by the Engineer. 

 

2.3 Requirements for Flip-Disc Type Signs.  Flip-disc type signs will have 

the following additional requirements: 

 

1) Disc faces are fluorescent yellow on one side, and flat black on the reverse. 

2) Discs are at least 3.5 square inches with a minimum character size of 5 

discs horizontally by 7 discs vertically. 

3) Discs are designed to operate without lubrication for at least 200 million 

operations. 

4) Line change speed of 600 milliseconds or less. 

5) When power is lost, the sign automatically becomes blank or displays a 

preprogrammed default message. 

 

2.4 Power. 

 

1) Design solar panels to yield 10 percent or greater additional charge than 

sign consumption.  Provide energy backup for 21 days without sunlight and 

an on-board system charger with the ability to recharge completely 

discharged batteries in 24 hours. 

2) Diesel Power Source.  Ensure the following is provided for: 

 

a) At least 24 spare bulbs available on the project for quick replacement 

of burned out bulbs. 

b) Black light at both top and bottom of each line to illuminate discs for 

visibility at night or under adverse weather conditions, for flip disk 

signs. 
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c) Diesel generator and electric start assembly, including batteries and a 

fuel capacity adequate to provide at least 72 hours continuous 

operation without refueling. 

d) Fuel gage. 

e) Provide all other specific features, such as bulb size, protection from 

sun glare, and shock protection for electronics and bulbs, to the 

satisfaction of the Engineer. 

 

3.0 CONSTRUCTION.  Furnish and operate the variable message signs as 

designated on the plans or by the Engineer.  Ensure the bottom of the message panel 

is a minimum of 7 feet above the roadway in urban areas and 5 feet above in rural 

areas when operating.  Use Class I, II, or III signs on roads with a speed limit less 

than 55 mph.  Use Class I or II signs on roads with speed limits 55 mph or greater.  

Unless the Contract specifies flip-disk signs, use Class I signs on interstates and 

parkways. 

Maintain the sign in proper working order, including repair of any damage done 

by others, until completion of the project.  When the sign becomes inoperative, 

immediately repair or replace the sign.  Repetitive problems with the same unit will 

be cause for rejection and replacement. 

Use only project related messages and messages directed by the Engineer, 

unnecessary messages lessen the impact of the sign.  Ensure the message is 

displayed in either one or 2 phases with each phase having no more than 3 lines of 

text.  When no message is needed, but it is necessary to know if the sign is operable, 

flash only a pixel or disk. 

When the sign is not needed, move it outside the clear zone or where the 

Engineer directs.  Variable Message Signs are the property of the Contractor and 

shall be removed from the project when no longer needed.  The Department will not 

assume ownership of these signs. 

 

4.0 MEASUREMENT.  The final quantity of Variable Message Sign will be 

the actual number of individual signs acceptably furnished and operated during 

the project. The Department will not measure signs replaced due to damage or 

rejection. 
 

5.0 PAYMENT.  The Department will pay for the Variable Message Signs at the 

unit price each.  The Department will not pay for signs replaced due to damage or 

rejection.  Payment is full compensation for furnishing all materials, labor, 

equipment, and service necessary to, operate, move, repair, and maintain or replace 

the variable message signs. The Department will make payment for the completed 

and accepted quantities under the following: 

 

Code Pay Item        Pay Unit 

02671 Portable Changeable Message Sign  Each 
 

January 5, 2010 
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SPECIAL NOTE FOR MATERIAL TRANSFER VEHICLE 
 

This Special Note will apply when indicated on the plans or in the proposal.  Section 
references herein are to the Department’s 2008 Standard Specifications for Road and 
Bridge Construction. 
 
1.0 DESCRIPTION.  Provide and use a Material Transfer Vehicle (MTV) to place 
asphalt mixtures. 
 
2.0 MATERIALS AND EQUIPMENT.  In addition to the equipment specified in 
Subsection 403.02, provide a MTV with the following minimum characteristics: 
 

1) A system to independently deliver asphalt mixtures from the hauling equipment 
to the paving equipment; 

2) A high capacity truck unloading system, capable of 600 tons per hour, that will 
receive asphalt mixtures from the hauling equipment; 

3) A minimum combined capacity, including the MTV storage bin and paver 
hopper, of 25 tons of asphalt mixture; 

4) An auger system in the storage bin to continuously blend the asphalt mixture 
prior to discharge to the conveyor system; and 

5) A discharge conveyor, with the ability to swivel, to deliver the mixture to the 
paving spreader while allowing the MTV to operate from an adjacent lane. 
 

3.0 CONSTRUCTION.  When constructing driving lanes, use a MTV to place asphalt 
mixtures.  When the Engineer determines the use of the MTV is not practical for a portion 
of the project he may waive its requirement for that portion. 
 
4.0 MEASUREMENT.   
 

4.1  Asphalt Placement with MTV.  The Department will not measure the MTV for 
payment and will consider its use incidental to the asphalt mixture. 
 

4.2  Asphalt Mixture.  The Department will measure the quantity according to 
Section 402. 
 
5.0 PAYMENT.  The Department will make payment for the completed and accepted 
quantities under the following: 
 
Code Pay Item       Pay Unit 
-----  Asphalt Mixture, Type    Ton 
 

March 12, 2008 
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SPECIAL NOTE FOR ACCEPTANCE OF JPC PAVEMENT THICKNESS 
 
 

This Special Note will apply where indicated on the plans or in the proposal.  Section 
references herein are to the Department’s 2008 Standard Specifications for Road and 
Bridge Construction. 

 
1.0  DESCRIPTION.   This Special Note covers the requirements for thickness of 
JPC pavement.  Contrary to Subsection 501.03.21 and 501.05.01, the Department will 
accept JPC pavement thickness from cores based on a percent within limits (PWL) per lot. 
The PWL will not apply for projects involving less than 2,500 square yards of pavement 
per bid item.  For quantities less than 2,500 square yards of pavement per bid item, 
acceptance will be in accordance with 3.1.2 of this note.   
 
2.0   MATERIALS.  Reserved 
 
3.0  CONSTRUCTION. 
 

3.1 Pavement Thickness. The Engineer will determine random sampling locations 
according to KM 64-113.  Obtain 8 cores per lot at the randomly selected locations under 
the observance of the Engineer. Cut cores with a nominal diameter of not less than 4 
inches. Take all cores after any corrective grinding.  Provide the cores to the Engineer 
immediately.  The Department will measure cores according to KM 64-308, taking 5 
measurements for all cores.   Furnish all tools, labor, and materials for cutting samples and 
filling the cored hole. Fill core holes with a non-shrink grout approved by the Engineer 
within one day after sampling.  

When a core thickness is deficient by one inch or more, the Department will not 
accept the pavement.  Remove and replace the deficient pavement. Take another random 
core from the sublot as the Engineer directs to determine the PWL. 
 

3.1.1 Lot Size.  The Department will divide each pavement bid item into lots of 
6,000 linear feet of paved width. The lot will be divided into 8 sublots of equal length (750 
feet).  Take a core from each sublot for determination of pavement thickness. 

For bid items with over 2,500 square yards and less than 6,000 linear feet of paved 
width, project area will be divided into 4 equal sublots for determination of PWL. 

For a remainder lot of less than 3,000 feet, the Department will add the quantity of 
pavement to the previous lot and the 8 sublots will be equally divided over the increased 
length.  For a remainder lot of 3,000 feet or greater, the Department will divide the 
remainder lot into 8 equal sublots for acceptance.   
 

3.1.2 Small Quantities and Miscellaneous Areas.  For quantities less than 2,500 
square yards per bid item and for miscellaneous areas, the acceptance may be based on 
either of the following: 
 

1) Engineer’s inspection of the base grade elevation in relation to the forms,  or 
2) Engineer’s monitoring of the yield rate and visual inspection of the placement,  

 
Miscellaneous areas are entrances and tapers less than 10 feet wide. Furnish cores for 

areas where there are indications of deficient thickness as the Engineer directs.  Replace 
areas found deficient by one inch or more at no cost.  The Engineer will evaluate areas 
found deficient by 0.50 to 0.99 inches according to Subsection 105.04 for acceptance. 
 

 1

KENTON COUNTY
059GR10D034

Contract ID:  101334
Page 220 of 258



10T 

3.1.3 Statistical Evaluation.  The Department will use the Variability-
Unknown/Standard Deviation Method to determine the estimate percentage of the lot that 
is within the specification limits (PWL).  The Engineer will calculate the lower quality 
index (QL) 
 
                                                       QL= Average - LSL
                                                                          s 
 

Where: Average = the arithmetic mean of the test values.  The average  
will be determined to the nearest tenth of an inch. 

LSL = the specified thickness minus 0.20 inch. 
s = Standard Deviation = [Sum (Individual Measurement - 

Average)2  / (n-1)]1/2  , determined to 2 decimal places. 
N = Number of measurements. 

 
QL will be determined to 2 decimal places. 

 
For calculation of PWL, core thickness greater than 0.75 inches more than the 

specified thickness will be rounded down to the specified thickness plus 0.75 inch. 
Percent Within Limits (PWL) will be determined by the attached tables with QL, for 

n = the number of tests for the Lot.  PWL will be determined to 2 decimal places. 
For all calculations round down when the last significant digit is followed by a 

number less than 5 and round up when the last significant digit is followed by a number 
equal to or greater than 5. 
 
4.0  MEASUREMENT.  The Department will not measure for payment any work or 
materials required to supply the cores or grout the holes and will consider it incidental to 
JPC Pavement.  
 
5.0 PAYMENT.   The Department will base acceptance of each lot of material on the 
percentage of material within specification limits (PWL).  The following equation will 
determine the pay factor for thickness: PF % = 52.5 + 0.5 PWL. The Department will 
round the Pay Factor to 2 decimal places as noted above. 
 

January 1, 2008 
 
 
 

 2

KENTON COUNTY
059GR10D034

Contract ID:  101334
Page 221 of 258



10T 

 
    

PERCENT WITHIN LIMITS ESTIMATION TABLE 
Variability - Unknown Procedure 

Standard Deviation Method 
Sample Size 4 

     
Q 0 0.01 0.02 0.03 0.04 0.05 0.06 0.07 0.08 0.09 
0.0 50.00 50.33 50.67 51.00 51.33 51.67 52.00 52.33 52.67 53.00 
0.1 53.33 53.67 54.00 54.33 54.67 55.00 55.33 55.67 56.00 56.33 
0.2 56.67 57.00 57.33 57.67 58.00 58.33 58.67 59.00 59.33 59.67 
0.3 60.00 60.33 60.67 61.00 61.33 61.67 62.00 62.33 62.67 63.00 
0.4 63.33 63.67 64.00 64.33 64.67 65.00 65.33 65.67 66.00 66.33 

     
0.5 66.67 67.00 67.33 67.67 68.00 68.33 68.67 69.00 69.33 69.67 
0.6 70.00 70.33 70.67 71.00 71.33 71.67 72.00 72.33 72.67 73.00 
0.7 73.33 73.67 74.00 74.33 74.67 75.00 75.33 75.67 76.00 76.33 
0.8 76.67 77.00 77.33 77.67 78.00 78.33 78.67 79.00 79.33 79.67 
0.9 80.00 80.33 80.67 81.00 81.33 81.67 82.00 82.33 82.67 83.00 

     
1.0 83.33 83.67 84.00 84.33 84.67 85.00 85.33 85.67 86.00 86.33 
1.1 86.67 87.00 87.33 87.67 88.00 88.33 88.67 89.00 89.33 89.67 
1.2 90.00 90.33 91.67 91.00 91.33 91.67 92.00 92.33 92.67 93.00 
1.3 93.33 93.67 94.00 94.33 94.67 95.00 95.33 95.67 96.00 96.33 
1.4 96.67 97.00 97.33 97.67 98.00 98.33 98.67 99.00 99.33 99.67 

     
1.5 100.00 100.00 100.00 100.00 100.00 100.00 100.00 100.00 100.00 100.00 
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PERCENT WITHIN LIMITS ESTIMATION TABLE 
Variability - Unknown Procedure 

Standard Deviation Method 
Sample Size 8 

     
Q 0 0.01 0.02 0.03 0.04 0.05 0.06 0.07 0.08 0.09 
     
0.0 50.00 50.38 50.76 51.14 51.51 51.89 52.27 52.65 53.03 53.41 
0.1 53.78 54.16 54.54 54.92 55.29 55.67 56.04 56.42 56.79 57.17 
0.2 57.54 57.92 58.29 58.66 59.03 59.41 59.78 60.15 60.52 60.89 
0.3 61.25 61.62 61.99 62.35 62.72 63.08 63.45 63.81 64.17 64.53 
0.4 64.89 65.25 65.61 65.96 66.32 66.67 67.03 67.38 67.73 68.08 

     
0.5 68.43 68.78 69.13 69.47 69.82 70.16 70.50 70.84 71.18 71.52 
0.6 71.85 72.19 72.52 72.85 73.18 73.51 73.84 74.17 74.49 74.81 
0.7 75.14 75.46 75.77 76.09 76.41 76.72 77.03 77.34 77.65 77.96 
0.8 78.26 78.56 78.86 79.16 79.46 79.76 80.05 80.34 80.63 80.92 
0.9 81.21 81.49 81.77 82.05 82.33 82.61 82.88 83.15 83.43 83.69 

     
1.0 83.96 84.22 84.49 84.75 85.00 85.26 85.51 85.76 86.01 86.26 
1.1 86.51 86.75 86.99 87.23 87.46 87.70 87.93 88.16 88.39 88.61 
1.2 88.83 89.06 89.27 89.49 89.70 89.91 90.12 90.33 90.53 90.74 
1.3 90.94 91.13 91.33 91.52 91.71 91.9 92.09 82.27 92.45 92.63 
1.4 92.81 92.98 93.15 93.32 93.49 93.65 93.81 93.97 94.13 94.29 

     
1.5 94.44 94.59 94.74 94.88 95.03 95.17 95.31 95.44 95.58 95.71 
1.6 95.84 95.97 96.09 96.21 96.33 96.45 96.57 96.68 96.79 96.90 
1.7 97.01 97.11 97.21 97.31 97.41 97.51 97.60 97.69 97.78 97.87 
1.8 97.96 98.04 98.12 98.20 98.28 98.35 98.42 98.49 98.56 98.63 
1.9 98.69 98.76 98.82 98.88 98.93 98.99 99.04 99.09 99.14 99.19 

     
2.0 99.24 99.28 99.33 99.37 99.41 99.45 99.48 99.52 99.55 99.58 
2.1 99.61 99.64 99.67 99.7 99.72 99.74 99.77 99.79 99.81 99.83 
2.2 99.84 99.86 99.87 99.89 99.90 99.91 99.92 99.93 99.94 99.95 
2.3 99.96 99.96 99.97 99.98 99.98 99.98 99.99 99.99 99.99 100.00 
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SPECIAL NOTE FOR WATERBLASTING STRIPING REMOVAL 
 

This Special Note will apply where indicated on the plans or in the proposal.  Section 
references herein are to the Department’s 2008 Standard Specifications for Road and 
Bridge Construction. 
 
1.0 DESCRIPTION.  Remove pavement striping, temporary or permanent, from asphalt 
or concrete pavement using ultra-high pressure water. 
 
2.0 MATERIALS AND EQUIPMENT. 
 

2.1 Truck Mounted Ultra-high Pressure Pump and Water Tank.  Use a truck 
having a separate hydrostatic transmission capable of speed increments of ±1 foot per 
minute at operator’s discretion.  Use a pump capable of delivering a minimum of 30,000 
psi to a bumper mounted deck containing an operator controlled rotating manifold that is 
speed variable up to at least 3,000 rpm and accepts interchangeable waterjet nozzles.  
Provide all necessary waterjet nozzle setups and patterns to ensure clean sufficient 
removal. Ensure the deck’s discharge directs the water and removal material in a manner 
that is not hazardous to vehicles or pedestrians. 
 

2.2 Water.  Conform to Section 803. 
 
3.0 CONSTRUCTION.  Before starting work, provide the Engineer with a contractor 
work history of 2 projects where striping removal was completed acceptably for a similar 
type of pavement.  If no history is available, complete 1,000 linear feet of striping removal 
and obtain the Engineer’s approval before continuing. 

Conduct striping removal under lane closures meeting the conditions of the MUTCD 
and Kentucky Standard Drawings and Specifications. Waterblast to remove temporary or 
permanent striping completely as the Engineer directs.  Do not damage the pavement in 
any way and protect all joint seals. If damage is observed, stop the removal process until 
the operator can make changes and demonstrate acceptable striping removal.  Repair any 
damage to the pavement. Vacuum all marking material and removal debris concurrently 
with the blasting operation. 
 
4.0 MEASUREMENT. The Department will measure the quantity in linear feet. When 
the removal area’s width exceeds 8 inches and a second pass is required, the Department 
will measure the length of the additional pass for Payment.  The Department will not 
measure for payment additional passes for widths of 8 inches or less or passes to further 
eradicate markings. The Department will not measure repair of damaged pavement for 
payment and will consider it incidental to this item of work. 
 
5.0 PAYMENT.  The Department will make payment for the completed and accepted 
quantities under the following: 
 

Code Pay Item    Pay Unit
----  Waterblast Stripe Removal  Linear Foot 
 

The Department will consider payment as full compensation for all work required under 
this note. 

January 1, 2008 
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REQUIRED CONTRACT PROVISIONS
FEDERAL-AID CONSTRUCTION CONTRACTS
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ATTACHMENTS

A. Employment Preference for Appalachian Contracts
(included in Appalachian contracts only)

I. GENERAL

1. These contract provisions shall apply to all work performed on
the contract by the contractor's own organization and with the
assistance of workers under the contractor's immediate
superintendence and to all work performed on the contract by
piecework, station work, or by subcontract.

2. Except as otherwise provided for in each section, the contrac-
tor shall insert in each subcontract all of the stipulations contained in
these Required Contract Provisions, and further require their inclusion
in any lower tier subcontract or purchase order that may in turn be
made.  The Required Contract Provisions shall not be incorporated
by reference in any case.  The prime contractor shall be responsible
for compliance by any subcontractor or lower tier subcontractor with
these Required Contract Provisions.

3. A breach of any of the stipulations contained in these Required
Contract Provisions shall be sufficient grounds for termination of the
contract.

4. A breach of the following clauses of the Required Contract
Provisions may also be grounds for debarment as provided in 29 CFR
5.12:

Section I, paragraph 2;
Section IV, paragraphs 1, 2, 3, 4, and 7;
Section V, paragraphs 1 and 2a through 2g.

5. Disputes arising out of the labor standards provisions of
Section IV (except paragraph 5) and Section V of these Required
Contract Provisions shall not be subject to the general disputes
clause of this contract.  Such disputes shall be resolved in
accordance with the procedures of the U.S. Department of Labor
(DOL) as set forth in 29 CFR 5, 6, and 7.  Disputes within the
meaning of this clause include disputes between the contractor (or
any of its subcontractors) and the contracting agency, the DOL, or
the contractor's employees or their representatives.

6. Selection of Labor:  During the performance of this contract,
the contractor shall not:

a.  discriminate against labor from any other State,
possession, or territory of the United States (except for employment
preference for Appalachian contracts, when applicable, as specified
in Attachment A), or

b.  employ convict labor for any purpose within the limits of the
project unless it is labor performed by convicts who are on parole,
supervised release, or probation.

II. NONDISCRIMINATION

(Applicable to all Federal-aid construction contracts and to all
related subcontracts of $10,000 or more.)

1. Equal Employment Opportunity:  Equal employment
opportunity (EEO) requirements not to discriminate and to take
affirmative action to assure equal opportunity as set forth under laws,
executive orders, rules, regulations (28 CFR 35, 29 CFR 1630 and 41
CFR 60) and orders of the Secretary of Labor as modified by the
provisions  prescribed herein, and imposed pursuant to 23 U.S.C.
140 shall constitute the EEO and specific affirmative action standards
for the contractor's project activities under this contract.  The Equal
Opportunity Construction Contract Specifications set forth under 41
CFR 60-4.3 and the provisions of the American Disabilities Act of
1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR 35 and 29
CFR 1630 are incorporated by reference in this contract.  In the
execution of this contract, the contractor agrees to comply with the
following minimum specific requirement activities of EEO:

a.  The contractor will work with the State highway agency
(SHA) and the Federal Government in carrying out EEO obligations
and in their review of his/her activities under the contract.

b.  The contractor will accept as his operating policy the
following statement:

"It is the policy of this Company to assure that applicants are
employed, and that employees are treated during employment,
without regard to their race, religion, sex, color, national origin,
age or disability.  Such action shall include: employment,
upgrading, demotion, or transfer; recruitment or recruitment
advertising; layoff or termination; rates of pay or other forms of
compensation; and selection for training, including appren-
ticeship, preapprenticeship, and/or on-the-job training."

2. EEO Officer:  The contractor will designate and make known
to the SHA contracting officers an EEO Officer who will have the
responsibility for and must be capable of effectively administering and
promoting an active contractor program of EEO and who must be
assigned adequate authority and responsibility to do so.

3. Dissemination of Policy:  All members of the contractor's
staff who are authorized to hire, supervise, promote, and discharge
employees, or who recommend such action, or who are substantially
involved in such action, will be made fully cognizant of, and will
implement, the contractor's EEO policy and contractual responsibili-
ties to provide EEO in each grade and classification of employment.
To ensure that the above agreement will be met, the following actions
will be taken as a minimum:

a.  Periodic meetings of supervisory and personnel office
employees will be conducted before the start of work and then not
less often than once every six months, at which time the contractor's
EEO policy and its implementation will be reviewed and explained.
The meetings will be conducted by the EEO Officer.
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b.  All new supervisory or personnel office employees will be
given a thorough indoctrination by the EEO Officer, covering all major
aspects of the contractor's EEO obligations within thirty days
following their reporting for duty with the contractor.

c.  All personnel who are engaged in direct recruitment for the
project will be instructed by the EEO Officer in the contractor's
procedures for locating and hiring minority group employees.

d.  Notices and posters setting forth the contractor's EEO
policy will be placed in areas readily accessible to employees,
applicants for employment and potential employees.

e.  The contractor's EEO policy and the procedures to
implement such policy will be brought to the attention of employees
by means of meetings, employee handbooks, or other appropriate
means.

4. Recruitment:  When advertising for employees, the contrac-
tor will include in all advertisements for employees the notation: "An
Equal Opportunity Employer."  All such advertisements will be placed
in publications having a large circulation among minority groups in
the area from which the project work force would normally be derived.

a.  The contractor will, unless precluded by a valid bargaining
agreement, conduct systematic and direct recruitment through public
and private employee referral sources likely to yield qualified minority
group applicants.  To meet this requirement, the contractor will
identify sources of potential minority group employees, and establish
with such identified sources procedures whereby minority group
applicants may be referred to the contractor for employment
consideration.

b.  In the event the contractor has a valid bargaining
agreement providing for exclusive hiring hall referrals, he is expected
to observe the provisions of that agreement to the extent that the
system permits the contractor's compliance with EEO contract
provisions.  (The DOL has held that where implementation of such
agreements have the effect of discriminating against minorities or
women, or obligates the contractor to do the same, such implemen-
tation violates Executive Order 11246, as amended.)

c.  The contractor will encourage his present employees to
refer minority group applicants for employment.  Information and
procedures with regard to referring minority group applicants will be
discussed with employees.

5. Personnel Actions:  Wages, working conditions, and
employee benefits shall be established and administered, and
personnel actions of every type, including hiring, upgrading,
promotion, transfer, demotion, layoff, and termination, shall be taken
without regard to race, color, religion, sex, national origin, age or
disability.  The following procedures shall be followed:

a.  The contractor will conduct periodic inspections of project
sites to insure that working conditions and employee facilities do not
indicate discriminatory treatment of project site personnel.

b.  The contractor will periodically evaluate the spread of
wages paid within each classification to determine any evidence of
discriminatory wage practices.

c.  The contractor will periodically review selected personnel
actions in depth to determine whether there is evidence of discrimi-
nation.  Where evidence is found, the contractor will promptly
takecorrective action.  If the review indicates that the discrimination
may extend beyond the actions reviewed, such corrective action shall
include all affected persons.

d.  The contractor will promptly investigate all complaints of
alleged discrimination made to the contractor in connection with his
obligations under this contract, will attempt to resolve such com-
plaints, and will take appropriate corrective action within a reasonable
time.  If the investigation indicates that the discrimination may affect
persons other than the complainant, such corrective action shall
include such other persons.  Upon completion of each investigation,
the contractor will inform every complainant of all of his avenues of
appeal.

6. Training and Promotion:

a.  The contractor will assist in locating, qualifying, and
increasing the skills of minority group and women employees, and
applicants for employment.

b.  Consistent with the contractor's work force requirements
and as permissible under Federal and State regulations, the
contractor shall make full use of training programs, i.e.,
apprenticeship, and on-the-job training programs for the geographical
area of contract performance.  Where feasible, 25 percent of
apprentices or trainees in each occupation shall be in their first year
of apprenticeship or training.  In the event a special provision for
training is provided under this contract, this subparagraph will be
superseded as indicated in the special provision.

c.  The contractor will advise employees and applicants for
employment of available training programs and entrance
requirements for each.

d.  The contractor will periodically review the training and
promotion potential of minority group and women employees and will
encourage eligible employees to apply for such training and
promotion.

7. Unions:  If the contractor relies in whole or in part upon
unions as a source of employees, the contractor will use his/her best
efforts to obtain the cooperation of such unions to increase
opportunities for minority groups and women within the unions, and
to effect referrals by such unions of minority and female employees.
Actions by the contractor either directly or through a contractor's
association acting as agent will include the procedures set forth
below:

a.  The contractor will use best efforts to develop, in coopera-
tion with the unions, joint training programs aimed toward qualifying
more minority group members and women for membership in the
unions and increasing the skills of minority group employees and
women so that they may qualify for higher paying employment.

b.  The contractor will use best efforts to incorporate an EEO
clause into each union agreement to the end that such union will be
contractually bound to refer applicants without regard to their race,
color, religion, sex, national origin, age or disability.

c.  The contractor is to obtain information as to the referral
practices and policies of the labor union except that to the extent
such information is within the exclusive possession of the labor union
and such labor union refuses to furnish such information to the
contractor, the contractor shall so certify to the SHA and shall set
forth what efforts have been made to obtain such information.

d.  In the event the union is unable to provide the contractor
with a reasonable flow of minority and women referrals within thetime
limit set forth in the collective bargaining agreement, the contractor
will, through independent recruitment efforts, fill the employment
vacancies without regard to race, color, religion, sex, national origin,
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age or disability; making full efforts to obtain qualified and/or
qualifiable minority group persons and women. (The DOL has held
that it shall be no excuse that the union with which the contractor has
a collective bargaining agreement providing for exclusive referral
failed to refer minority employees.)  In the event the union referral
practice prevents the contractor from meeting the obligations
pursuant to Executive Order 11246, as amended, and these special
provisions, such contractor shall immediately notify the SHA.

8. Selection of Subcontractors, Procurement of Materials
and Leasing of Equipment:  The contractor shall not discriminate
on the grounds of race, color, religion, sex, national origin, age or
disability in the selection and retention of subcontractors, including
procurement of materials and leases of equipment.

a.  The contractor shall notify all potential subcontractors and
suppliers of his/her EEO obligations under this contract.

b.  Disadvantaged business enterprises (DBE), as defined in
49 CFR 23, shall have equal opportunity to compete for and perform
subcontracts which the contractor enters into pursuant to this
contract.  The contractor will use his best efforts to solicit bids from
and to utilize DBE subcontractors or subcontractors with meaningful
minority group and female representation among their employees.
Contractors shall obtain lists of DBE construction firms from SHA
personnel.

c.  The contractor will use his best efforts to ensure
subcontractor compliance with their EEO obligations.

9. Records and Reports:  The contractor shall keep such
records as necessary to document compliance with the EEO
requirements.  Such records shall be retained for a period of three
years following completion of the contract work and shall be available
at reasonable times and places for inspection by authorized
representatives of the SHA and the FHWA.

a.  The records kept by the contractor shall document the
following:

(1)  The number of minority and non-minority group
members and women employed in each work classification on the
project;

(2)  The progress and efforts being made in cooperation
with unions, when applicable, to increase employment opportunities
for minorities and women;

(3)  The progress and efforts being made in locating,
hiring, training, qualifying, and upgrading minority and female
employees; and

(4)  The progress and efforts being made in securing the
services of DBE subcontractors or subcontractors with meaningful
minority and female representation among their employees.

b.  The contractors will submit an annual report to the SHA
each July for the duration of the project, indicating the number of
minority, women, and non-minority group employees currently
engaged in each work classification required by the contract work.
This information is to be reported on Form FHWA-1391.  If on-the-job
training is being required by special provision, the contractor will be
required to collect and report training data.

III. NONSEGREGATED FACILITIES

(Applicable to all Federal-aid construction contracts and to all
related subcontracts of $10,000 or more.)

a.  By submission of this bid, the execution of this contract or
subcontract, or the consummation of this material supply agreement
or purchase order, as appropriate, the bidder, Federal-aid
construction contractor, subcontractor, material supplier, or vendor,
as appropriate, certifies that the firm does not maintain or provide for
its employees any segregated facilities at any of its establishments,
and that the firm does not permit its employees to perform their
services at any location, under its control, where segregated facilities
are maintained.  The firm agrees that a breach of this certification is a
violation of the EEO provisions of this contract. The firm further
certifies that no employee will be denied access to adequate facilities
on the basis of sex or disability.

b.  As used in this certification, the term "segregated facilities"
means any waiting rooms, work areas, restrooms and washrooms,
restaurants and other eating areas, timeclocks, locker rooms, and
other storage or dressing areas, parking lots, drinking fountains,
recreation or entertainment areas, transportation, and housing
facilities provided for employees which are segregated by explicit
directive, or are, in fact, segregated on the basis of race, color,
religion, national origin, age or disability, because of habit, local
custom, or otherwise.  The only exception will be for the disabled
when the demands for accessibility override (e.g. disabled parking).

c.  The contractor agrees that it has obtained or will obtain
identical certification from proposed subcontractors or material
suppliers prior to award of subcontracts or consummation of material
supply agreements of $10,000 or more and that it will retain such
certifications in its files.

IV. PAYMENT OF PREDETERMINED MINIMUM WAGE

 (Applicable to all Federal-aid construction contracts exceeding
$2,000 and to all related subcontracts, except for projects located on
roadways classified as local roads or rural minor collectors, which are
exempt.)

1. General:

a.  All mechanics and laborers employed or working  upon the
site of the work will be paid unconditionally and not less often than
once a week and without subsequent deduction or rebate on any
account [except such payroll deductions as are permitted by
regulations (29 CFR 3) issued by the Secretary of Labor under the
Copeland Act (40 U.S.C. 276c)] the full amounts of wages and bona
fide fringe benefits (or cash equivalents thereof) due at time of
payment.  The payment shall be computed at wage rates not less
than those contained in the wage determination of the Secretary of
Labor (hereinafter "the wage determination") which is attached hereto
and made a part hereof, regardless of any contractual relationship
which may be alleged to exist between the contractor or its
subcontractors and such laborers and mechanics. The wage
determination (including any additional classifications and wage rates
conformed under paragraph 2 of this Section IV and the DOL poster
(WH-1321) or Form FHWA-1495) shall be posted at all times by the
contractor and its subcontractors at the site of the work in a
prominent and accessible place where it can be easily seen by the
workers.  For the purpose of this Section, contributions made or costs
reasonably anticipated for bona fide fringe benefits under Section
1(b)(2) of the Davis-Bacon Act (40 U.S.C. 276a) on behalf of laborers
or mechanics are considered wages paid to such laborers or
mechanics, subject to the provisions of Section IV, paragraph 3b,
hereof.  Also, for the purpose of this Section, regular contributions
made or costs incurred for more than a weekly period (but not less
often than quarterly) under plans, funds, or programs, which cover
the particular weekly period, are deemed to be constructively made or
incurred during such weekly period.  Such laborers and mechanics
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shall be paid the appropriate wage rate and fringe benefits on the
wage determination for the classification of work actually performed,
without regard to skill, except as provided in paragraphs 4 and 5 of
this Section IV.

b.  Laborers or mechanics performing work in more than one
classification may be compensated at the rate specified for each
classification for the time actually worked therein, provided, that the
employer's payroll records accurately set forth the time spent in each
classification in which work is performed.

c.  All rulings and interpretations of the Davis-Bacon Act and
related acts contained in 29 CFR 1, 3, and 5 are herein incorporated
by reference in this contract.

2. Classification:

a.  The SHA contracting officer shall require that any class of
laborers or mechanics employed under the contract, which is not
listed in the wage determination, shall be classified in conformance
with the wage determination.

b.  The contracting officer shall approve an additional
classification, wage rate and fringe benefits only when the following
criteria have been met:

(1)  the work to be performed by the additional
classification requested is not performed by a classification in the
wage determination;

(2)  the additional classification is utilized in the area by
the construction industry;

(3)  the proposed wage rate, including any bona fide fringe
benefits, bears a reasonable relationship to the wage rates contained
in the wage determination; and

(4)  with respect to helpers, when such a classification
prevails in the area in which the work is performed.

c.  If the contractor or subcontractors, as appropriate, the
laborers and mechanics (if known) to be employed in the additional
classification or their representatives, and the contracting officer
agree on the classification and wage rate (including the amount
designated for fringe benefits where appropriate), a report of the
action taken shall be sent by the contracting officer to the DOL,
Administrator of the Wage and Hour Division, Employment
Standards Administration, Washington, D.C. 20210.  The Wage and
Hour Administrator, or an authorized representative, will approve,
modify, or disapprove every additional classification action within 30
days of receipt and so advise the contracting officer or will notify the
contracting officer within the 30-day period that additional time is
necessary.

d.  In the event the contractor or subcontractors, as
appropriate, the laborers or mechanics to be employed in the
additional classification or their representatives, and the contracting
officer do not agree on the proposed classification and wage rate
(including the amount designated for fringe benefits, where
appropriate), the contracting officer shall refer the questions,
including the views of all interested parties and the recommendation
of the contracting officer, to the Wage and Hour Administrator for
determination.  Said Administrator, or an authorized representative,
will issue a determination within 30 days of receipt and so advise the
contracting officer or will notify the contracting officer within the 30-
day period that additional time is necessary

e.  The wage rate (including fringe benefits where appropriate)
determined pursuant to paragraph 2c or 2d of this Section IV shall be
paid to all workers performing work in the additional classification
from the first day on which work is performed in the classification.

3. Payment of Fringe Benefits:

a.  Whenever the minimum wage rate prescribed in the
contract for a  class of laborers or mechanics includes a fringe benefit
which is not expressed as an hourly rate, the contractor or
subcontractors, as appropriate, shall either pay the benefit as stated
in the wage determination or shall pay another bona fide fringe benefit
or an hourly case equivalent thereof.

b.  If the contractor or subcontractor, as appropriate, does not
make payments to a trustee or other third person, he/she may
consider as a part of the wages of any laborer or mechanic the
amount of any costs reasonably anticipated in providing bona fide
fringe benefits under a plan or program, provided, that the Secretary
of Labor has found, upon the written request of the contractor, that
the applicable standards of the Davis-Bacon Act have been met.  The
Secretary of Labor may require the contractor to set aside in a
separate account assets for the meeting of obligations under the plan
or program.

4. Apprentices and Trainees (Programs of the U.S. DOL)
and Helpers:

a.  Apprentices:

(1)  Apprentices will be permitted to work at less than the
predetermined rate for the work they performed when they are
employed pursuant to and individually registered in a bona fide
apprenticeship program registered with the DOL, Employment and
Training Administration, Bureau of Apprenticeship and Training, or
with a State apprenticeship agency recognized by the Bureau, or if a
person is  employed in his/her first 90 days of probationary
employment as an apprentice in such an apprenticeship program,
who is not individually registered in the program, but who has been
certified by the Bureau of Apprenticeship and Training or a State
apprenticeship agency (where appropriate) to be eligible for
probationary employment as an apprentice.

(2)  The allowable ratio of apprentices to journeyman-level
employees on the job site in any craft classification shall not be
greater than the ratio permitted to the contractor as to the entire work
force under the registered program.  Any employee listed on a payroll
at an apprentice wage rate, who is not registered or otherwise
employed as stated above, shall be paid not less than the applicable
wage rate listed in the wage determination for the classification of
work actually performed.  In addition, any apprentice performing work
on the job site in excess of the ratio permitted under the registered
program shall be paid not less than the applicable wage rate on the
wage determination for the work actually performed.  Where a
contractor or subcontractor is performing construction on a project in
a locality other than that in which its program is registered, the ratios
and wage rates (expressed in percentages of the journeyman-level
hourly rate) specified in the contractor's or subcontractor's registered
program shall be observed.

(3)  Every apprentice must be paid at not less than the
rate specified in the registered program for the apprentice's level
ofprogress, expressed as a percentage of the journeyman-level hourly
rate specified in the applicable wage determination. Apprentices shall
be paid fringe benefits in accordance with the provisions of the
apprenticeship program.  If the apprenticeship program does not
specify fringe benefits, apprentices must be paid the full amount of
fringe benefits listed on the wage determination for the applicable
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classification.  If the Administrator for the Wage and Hour Division
determines that a different practice prevails for the applicable
apprentice classification, fringes shall be paid in accordance with that
determination.

(4)  In the event the Bureau of Apprenticeship and
Training, or a State apprenticeship agency recognized by the Bureau,
withdraws approval of an apprenticeship program, the contractor or
subcontractor will no longer be permitted to utilize apprentices at less
than the applicable predetermined rate for the comparable work
performed by regular employees until an acceptable program is
approved.

b.  Trainees:

(1)  Except as provided in 29 CFR 5.16, trainees will not
be permitted to work at less than the predetermined rate for the work
performed unless they are employed pursuant to and individually
registered in a program which has received prior approval, evidenced
by formal certification by the DOL, Employment and Training
Administration.

(2)  The ratio of trainees to journeyman-level employees
on the job site shall not be greater than permitted under the plan
approved by the Employment and Training Administration.  Any
employee listed on the payroll at a trainee rate who is not registered
and participating in a training plan approved by the Employment and
Training Administration shall be paid not less than the applicable
wage rate on the wage determination for the classification of work
actually performed.  In addition, any trainee performing work on the
job site in excess of the ratio permitted under the registered program
shall be paid not less than the applicable wage rate on the wage
determination for the work actually performed.

(3)  Every trainee must be paid at not less than the rate
specified in the approved program for his/her level of progress,
expressed as a percentage of the journeyman-level hourly rate
specified in the applicable wage determination.  Trainees shall be
paid fringe benefits in accordance with the provisions of the trainee
program.  If the trainee program does not mention fringe benefits,
trainees shall be paid the full amount of fringe benefits listed on the
wage determination unless the Administrator of the Wage and Hour
Division determines that there is an apprenticeship program
associated with the corresponding journeyman-level wage rate on the
wage determination which provides for less than full fringe benefits for
apprentices, in which case such trainees shall receive the same
fringe benefits as apprentices.

(4)  In the event the Employment and Training
Administration withdraws approval of a training program, the
contractor or subcontractor will no longer be permitted to utilize
trainees at less than the applicable predetermined rate for the work
performed until an acceptable program is approved.

c.  Helpers:

Helpers will be permitted to work on a project if the helper
classification is specified and defined on the applicable wage
determination or is approved pursuant to the conformance procedure
set forth in Section IV.2.  Any worker listed on a payroll at a helper
wage rate, who is not a helper under a approved definition, shall be
paid not less than the applicable wage rate on the wagedetermination
for the classification of work actually performed.

5. Apprentices and Trainees (Programs of the U.S. DOT):

Apprentices and trainees working under apprenticeship and
skill training programs which have been certified by the Secretary of

Transportation as promoting EEO in connection with Federal-aid
highway construction programs are not subject to the requirements of
paragraph 4 of this Section IV.  The straight time hourly wage rates
for apprentices and trainees under such programs will be established
by the particular programs.  The ratio of apprentices and trainees to
journeymen shall not be greater than permitted by the terms of the
particular program.

6. Withholding:

The SHA shall upon its own action or upon written request of
an authorized representative of the DOL withhold, or cause to be
withheld, from the contractor or subcontractor under this contract or
any other Federal contract with the same prime contractor, or any
other Federally-assisted contract subject to Davis-Bacon prevailing
wage requirements which is held by the same prime contractor, as
much of the accrued payments or advances as may be considered
necessary to pay laborers and mechanics, including apprentices,
trainees, and helpers, employed by the contractor or any
subcontractor the full amount of wages required by the contract.  In
the event of failure to pay any laborer or mechanic, including any
apprentice, trainee, or helper, employed or working on the site of the
work, all or part of the wages required by the contract, the SHA
contracting officer may, after written notice to the contractor, take
such action as may be necessary to cause the suspension of any
further payment, advance, or guarantee of funds until such violations
have ceased.

7. Overtime Requirements:

No contractor or subcontractor contracting for any part of the
contract work which may require or involve the employment of
laborers, mechanics, watchmen, or guards (including apprentices,
trainees, and helpers described in paragraphs 4 and 5 above) shall
require or permit any laborer, mechanic, watchman, or guard in any
workweek in which he/she is employed on such work, to work in
excess of 40 hours in such workweek unless such laborer, mechanic,
watchman, or guard receives compensation at a rate not less than
one-and-one-half times his/her basic rate of pay for all hours worked
in excess of 40 hours in such workweek.

8. Violation:

Liability for Unpaid Wages; Liquidated Damages:  In the event
of any violation of the clause set forth in paragraph 7 above, the
contractor and any subcontractor responsible thereof shall be liable to
the affected employee for his/her unpaid wages.  In addition, such
contractor and subcontractor shall be liable to the United States (in
the case of work done under contract for the District of Columbia or a
territory, to such District or to such territory) for liquidated damages.
Such liquidated damages shall be computed with respect to each
individual laborer, mechanic, watchman, or guard employed in
violation of the clause set forth in paragraph 7, in the sum of $10 for
each calendar day on which such employee was required or
permitted to work in excess of the standard work week of 40 hours
without payment of the overtime wages required by the clause set
forth in paragraph 7.

9. Withholding for Unpaid Wages and Liquidated Damages:

The SHA shall upon its own action or upon written request of
any authorized representative of the DOL withhold, or cause to be
withheld, from any monies payable on account of work performed by
the contractor or subcontractor under any such contract or any other
Federal contract with the same prime contractor, or any other
Federally-assisted contract subject to the Contract Work Hours and
Safety Standards Act, which is held by the same prime contractor,
such sums as may be determined to be necessary to satisfy any
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liabilities of such contractor or subcontractor for unpaid wages and
liquidated damages as provided in the clause set forth in paragraph 8
above.

V. STATEMENTS AND PAYROLLS

(Applicable to all Federal-aid construction contracts exceeding
$2,000 and to all related subcontracts, except for projects located on
roadways classified as local roads or rural collectors, which are
exempt.)

1. Compliance with Copeland Regulations (29 CFR 3):

The contractor shall comply with the Copeland Regulations of the
Secretary of Labor which are herein incorporated by reference.

2. Payrolls and Payroll Records:

a. Payrolls and basic records relating thereto shall be
maintained by the contractor and each subcontractor during the
course of the work and preserved for a period of 3 years from the date
of completion of the contract for all laborers, mechanics, apprentices,
trainees, watchmen, helpers, and guards working at the site of the
work.

b. The payroll records shall contain the name, social security
number, and address of each such employee; his or her correct
classification; hourly rates of wages paid (including rates of
contributions or costs anticipated for bona fide fringe benefits or cash
equivalent thereof the types described in Section 1(b)(2)(B) of the
Davis Bacon Act); daily and weekly number of hours worked;
deductions made; and actual wages paid.  In addition, for Appala-
chian contracts, the payroll records shall contain a notation indicating
whether the employee does, or does not, normally reside in the labor
area as defined in Attachment A, paragraph 1.  Whenever the
Secretary of Labor, pursuant to Section IV, paragraph 3b, has found
that the wages of any laborer or mechanic include the amount of any
costs reasonably anticipated in providing benefits under a plan or
program described in Section 1(b)(2)(B) of the Davis Bacon Act, the
contractor and each subcontractor shall maintain records which show
that the commitment to provide such benefits is enforceable, that the
plan or program is financially responsible, that the plan or program
has been communicated in writing to the laborers or mechanics
affected, and show the cost anticipated or the actual cost incurred in
providing benefits. Contractors or subcontractors employing
apprentices or trainees under approved programs shall maintain
written evidence of the registration of apprentices and trainees, and
ratios and wage rates prescribed in the applicable programs.

c.  Each contractor and subcontractor shall furnish, each week
in which any contract work is performed, to the SHA resident
engineer a payroll of wages  paid each of its employees (including
apprentices, trainees, and helpers, described in Section IV,
paragraphs 4 and 5, and watchmen and guards engaged on work
during the preceding weekly payroll period).  The payroll submitted
required to be maintained under paragraph 2b of this Section V. This
information may be submitted in any form desired.  Optional Form
WH-347 is available for this purpose and may be purchased from the
Superintendent of Documents (Federal stock number 029-005-0014-
1), U.S. Government Printing Office, Washington, D.C. 20402.  The
prime contractor is responsible for the submission of copies of
payrolls by all subcontractors.

d.  Each payroll submitted shall be accompanied by a
"Statement of Compliance," signed by the contractor or subcontractor
or his/her agent who pays or supervises the payment of the persons
employed under the contract and shall certify the following:

(1) that the payroll for the payroll period contains the
information required to be maintained under paragraph 2b of this
Section V and that such information is correct and complete;

(2) that such laborer or mechanic (including each helper,
apprentice, and trainee) employed on the contract during the payroll
period has been paid the full weekly wages earned, without rebate,
either directly or indirectly, and that no deductions have been made
either directly or indirectly from the full wages earned, other than
permissible deductions as set forth in the Regulations, 29 CFR 3;

(3) that each laborer or mechanic has been paid not less
that the applicable wage rate and fringe benefits or cash equivalent
for the classification of worked performed, as specified in the
applicable wage determination incorporated into the contract.

e.  The weekly submission of a properly executed certification
set forth on the reverse side of Optional Form WH-347 shall satisfy
the requirement for submission of the "Statement of Compliance"
required by paragraph 2d of this Section V.

f.  The falsification of any of the above certifications may
subject the contractor to civil or criminal prosecution under 18 U.S.C.
1001 and 31 U.S.C. 231.

g.  The contractor or subcontractor shall make the records
required under paragraph 2b of this Section V available for
inspection, copying, or transcription by authorized representatives of
the SHA, the FHWA, or the DOL, and shall permit such
representatives to interview employees during working hours on the
job.  If the contractor or subcontractor fails to submit the required
records or to make them available, the SHA, the FHWA, the DOL, or
all may, after written notice to the contractor, sponsor, applicant, or
owner, take such actions as may be necessary to cause the
suspension of any further payment, advance, or guarantee of funds.
Furthermore, failure to submit the required records upon request or to
make such records available may be grounds for debarment action
pursuant to 29 CFR 5.12.

VI. RECORD OF MATERIALS, SUPPLIES, AND LABOR

1. On all Federal-aid contracts on the National Highway System,
except those which provide solely for the installation of protective
devices at railroad grade crossings, those which are constructed on a
force account or direct labor basis, highway beautification contracts,
and contracts for which the total final construction cost for roadway
and bridge is less than $1,000,000 (23 CFR 635) the contractor shall:

a. Become familiar with the list of specific materials and
supplies contained in Form FHWA-47, "Statement of Materials and
Labor Used by Contractor of Highway Construction Involving Federal
Funds," prior to the commencement of work under this contract.

b. Maintain a record of the total cost of all materials and
supplies purchased for and incorporated in the work, and also of the
quantities of those specific materials and supplies listed on Form
FHWA-47, and in the units shown on Form FHWA-47.

c. Furnish, upon the completion of the contract, to the SHA
resident engineer on Form FHWA-47 together with the data required
in paragraph 1b relative to materials and supplies, a final labor
summary of all contract work indicating the total hours worked and
the total amount earned.

2. At the prime contractor's option, either a single report covering
all contract work or separate reports for the contractor and for each
subcontract shall be submitted.
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VII. SUBLETTING OR ASSIGNING THE CONTRACT

1. The contractor shall perform with its own organization contract
work amounting to not less than 30 percent (or a greater percentage
if specified elsewhere in the contract) of the total original contract
price, excluding any specialty items designated by the State.
Specialty items may be performed by subcontract and the amount of
any such specialty items performed may be deducted from the total
original contract price before computing the amount of work required
to be performed by the contractor's own organization (23 CFR 635).

a. "Its own organization" shall be construed to include only
workers employed and paid directly by the prime contractor and
equipment owned or rented by the prime contractor, with or without
operators.  Such term does not include employees or equipment of a
subcontractor, assignee, or agent of the prime contractor.

b. "Specialty Items" shall be construed to be limited to work
that requires highly specialized knowledge, abilities, or equipment not
ordinarily available in the type of contracting organizations qualified
and expected to bid on the contract as a whole and in general are to
be limited to minor components of the overall contract.

2. The contract amount upon which the requirements set forth in
paragraph 1 of Section VII is computed includes the cost of material
and manufactured products which are to be purchased or produced
by the contractor under the contract provisions.

3. The contractor shall furnish (a) a competent superintendent or
supervisor who is employed by the firm, has full authority to direct
performance of the work in accordance with the contract
requirements, and is in charge of all construction operations
(regardless of who performs the work) and (b) such other of its own
organizational resources (supervision, management, and engineering
services) as the SHA contracting officer determines is necessary to
assure the performance of the contract.

4. No portion of the contract shall be sublet, assigned or
otherwise disposed of except with the written consent of the SHA
contracting officer, or authorized representative, and such consent
when given shall not be construed to relieve the contractor of any
responsibility for the fulfillment of the contract.  Written consent will
be given only after the SHA has assured that each subcontract is
evidenced in writing and that it contains all pertinent provisions and
requirements of the prime contract.

VIII. SAFETY: ACCIDENT PREVENTION

1. In the performance of this contract the contractor shall comply
with all applicable Federal, State, and local laws governing safety,
health, and sanitation (23 CFR 635).  The contractor shall provideall
safeguards, safety devices and protective equipment and take any
other needed actions as it determines, or as the SHA contracting
officer may determine, to be reasonably necessary to protect the life
and health of employees on the job and the safety of the public and to
protect property in connection with the performance of the work
covered by the contract.

2. It is a condition of this contract, and shall be made a condition
of each subcontract, which the contractor enters into pursuant to this
contract, that the contractor and any subcontractor shall not permit
any employee, in performance of the contract, to work in
surroundings or under conditions which are unsanitary, hazardous or
dangerous to his/her health or safety, as determined under
construction safety and health standards (29 CFR 1926) promulgated
by the Secretary of Labor, in accordance with Section 107 of the
Contract Work Hours and Safety Standards Act (40 U.S.C. 333).

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract
that the Secretary of Labor or authorized representative thereof, shall
have right of entry to any site of contract performance to inspect or
investigate the matter of compliance with the construction safety and
health standards and to carry out the duties of the Secretary under
Section 107 of the Contract Work Hours and Safety Standards Act
(40 U.S.C. 333).

IX. FALSE STATEMENTS CONCERNING HIGHWAY
PROJECTS

In order to assure high quality and durable construction in
conformity with approved plans and specifications and a high degree
of reliability on statements and representations made by engineers,
contractors, suppliers, and workers on Federal-aid highway projects,
it is essential that all persons concerned with the project perform their
functions as carefully, thoroughly, and honestly as possible.  Willful
falsification, distortion, or misrepresentation with respect to any facts
related to the project is a violation of Federal law.  To prevent any
misunderstanding regarding the seriousness of these and similar
acts, the following notice shall be posted on each Federal-aid
highway project (23 CFR 635) in one or more places where it is
readily available to all persons concerned with the project:

NOTICE TO ALL PERSONNEL ENGAGED ON FEDERAL-AID
HIGHWAY PROJECTS

18 U.S.C. 1020 reads as follows:

"Whoever, being an officer, agent, or employee of the United
States, or of any State or Territory, or whoever, whether a person,
association, firm, or corporation, knowingly makes any false
statement, false representation, or false report as to the character,
quality, quantity, or cost of the material used or to be used, or the
quantity or quality of the work performed or to be performed, or the
cost thereof in connection with the submission of plans, maps,
specifications, contracts, or costs of construction on any highway or
related project submitted for approval to the Secretary of
Transportation; or

Whoever knowingly makes any false statement, false represen-
tation, false report or false claim with respect to the character,
quality, quantity, or cost of any work performed or to be performed,
or materials furnished or to be furnished, in connection with the
construction of any highway or related project approved by the
Secretary of Transportation; or

Whoever knowingly makes any false statement or false represen-
tation as to material fact in any statement, certificate, or report
submitted pursuant to provisions of the Federal-aid Roads Act
approved July 1, 1916, (39 Stat. 355), as amended
andsupplemented;

Shall be fined not more that $10,000 or imprisoned not more than
5 years or both."

X. IMPLEMENTATION OF CLEAN AIR ACT AND
 FEDERAL WATER POLLUTION CONTROL ACT

(Applicable to all Federal-aid construction contracts and to all related
subcontracts of $100,000 or more.)

By submission of this bid or the execution of this contract, or
subcontract, as appropriate, the bidder, Federal-aid construction
contractor, or subcontractor, as appropriate, will be deemed to have
stipulated as follows:
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1. That any facility that is or will be utilized in the performance of
this contract, unless such contract is exempt under the Clean Air Act,
as amended (42 U.S.C. 1857 et seq., as amended by Pub.L. 91-
604), and under the Federal Water Pollution Control Act, as
amended (33 U.S.C. 1251 et seq., as amended by Pub.L. 92-500),
Executive Order 11738, and regulations in implementation thereof
(40 CFR 15) is not listed, on the date of contract award, on the U.S.
Environmental Protection Agency (EPA) List of Violating Facilities
pursuant to 40 CFR 15.20.

2. That the firm agrees to comply and remain in compliance with
all the requirements of Section 114 of the Clean Air Act and Section
308 of the Federal Water Pollution Control Act and all regulations and
guidelines listed thereunder.

3. That the firm shall promptly notify the SHA of the receipt of
any communication from the Director, Office of Federal Activities,
EPA, indicating that a facility that is or will be utilized for the contract
is under consideration to be listed on the EPA List of Violating
Facilities.

4. That the firm agrees to include or cause to be included the
requirements of paragraph 1 through 4 of this Section X in every
nonexempt subcontract, and further agrees to take such action as the
government may direct as a means of enforcing such requirements.

XI. CERTIFICATION REGARDING DEBARMENT,
SUSPENSION, INELIGIBILITY AND VOLUNTARY
EXCLUSION

1. Instructions for Certification - Primary Covered Transac-
tions:

(Applicable to all Federal-aid contracts - 49 CFR 29)

a.  By signing and submitting this proposal, the prospective
primary participant is providing the certification set out below.

b.  The inability of a person to provide the certification set out
below will not necessarily result in denial of participation in this
covered transaction.  The prospective participant shall submit an
explanation of why it cannot provide the certification set out below.
The certification or explanation will be considered in connection with
the department or agency's determination whether to enter into this
transaction.  However, failure of the prospective primary participant to
furnish a certification or an explanation shall disqualify such a person
from participation in this transaction.

c. The certification in this clause is a material representation of
fact upon which reliance was placed when the department or agency
determined to enter into this transaction.  If it is later determined that
the prospective primary participant knowinglyrendered an erroneous
certification, in addition to other remedies available to the Federal
Government, the department or agency may terminate this
transaction for cause of default.

d.  The prospective primary participant shall provide immedi-
ate written notice to the department or agency to whom this proposal
is submitted if any time the prospective primary participant learns
that its certification was erroneous when submitted or has become
erroneous by reason of changed circumstances.

e. The terms "covered transaction," "debarred," "suspended,"
"ineligible," "lower tier covered transaction," "participant," "person,"
"primary covered transaction," "principal," "proposal," and "voluntarily
excluded," as used in this clause, have the meanings set out in the
Definitions and Coverage sections of rules implementing Executive
Order 12549.  You may contact the department or agency to which

this proposal is submitted for assistance in obtaining a copy of those
regulations.

f.  The prospective primary participant agrees by submitting
this proposal that, should the proposed covered transaction be
entered into, it shall not knowingly enter into any lower tier covered
transaction with a person who is debarred, suspended, declared
ineligible, or voluntarily excluded from participation in this covered
transaction, unless authorized by the department or agency entering
into this transaction.

g.  The prospective primary participant further agrees by
submitting this proposal that it will include the clause titled
"Certification Regarding Debarment, Suspension, Ineligibility and
Voluntary Exclusion-Lower Tier Covered Transaction," provided by
the department or agency entering into this covered transaction,
without modification, in all lower tier covered transactions and in all
solicitations for lower tier covered transactions.

h.  A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or voluntarily
excluded from the covered transaction, unless it knows that the
certification is erroneous.  A participant may decide the method and
frequency by which it determines the eligibility of its principals. Each
participant may, but is not required to, check the nonprocurement
portion of the "Lists of Parties Excluded From Federal Procurement
or Nonprocurement Programs" (Nonprocurement List) which is
compiled by the General Services Administration.

i.  Nothing contained in the foregoing shall be construed to
require establishment of a system of records in order to render in
good faith the certification required by this clause.  The knowledge
and information of participant is not required to exceed that which is
normally possessed by a prudent person in the ordinary course of
business dealings.

j.  Except for transactions authorized under paragraph f of
these instructions, if a participant in a covered transaction knowingly
enters into a lower tier covered transaction with a person who is
suspended, debarred, ineligible, or voluntarily excluded from
participation in this transaction, in addition to other remedies available
to the Federal Government, the department or agency may terminate
this transaction for cause or default.

* * * * *
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Certification Regarding Debarment, Suspension, Ineligibility and
Voluntary Exclusion--Primary Covered Transactions

1. The prospective primary participant certifies to the best of its
knowledge and belief, that it and its principals:

a.  Are not presently debarred, suspended, proposed for
debarment, declared ineligible, or voluntarily excluded from covered
transactions by any Federal department or agency;

b.  Have not within a 3-year period preceding this proposal
been convicted of or had a civil judgement rendered against them for
commission of fraud or a criminal offense in connection with
obtaining, attempting to obtain, or performing a public (Federal, State
or local) transaction or contract under a public transaction; violation of
Federal or State antitrust statutes or commission of embezzlement,
theft, forgery, bribery, falsification or destruction of records, making
false statements, or receiving stolen property;

c.  Are not presently indicted for or otherwise criminally or
civilly charged by a governmental entity (Federal, State or local) with
commission of any of the offenses enumerated in paragraph 1b of this
certification; and

d.  Have not within a 3-year period preceding this
application/proposal had one or more public transactions (Federal,
State or local) terminated for cause or default.

2. Where the prospective primary participant is unable to certify
to any of the statements in this certification, such prospective
participant shall attach an explanation to this proposal.

* * * * *

2. Instructions for Certification - Lower Tier Covered
Transactions:

(Applicable to all subcontracts, purchase orders and other lower
tier transactions of $25,000 or more - 49 CFR 29)

a.  By signing and submitting this proposal, the prospective
lower tier is providing the certification set out below.

b.  The certification in this clause is a material representation
of fact upon which reliance was placed when this transaction was
entered into.  If it is later determined that the prospective lower tier
participant knowingly rendered an erroneous certification, in addition
to other remedies available to the Federal Government, the
department, or agency with which this transaction originated may
pursue available remedies, including suspension and/or debarment.

c.  The prospective lower tier participant shall provide
immediate written notice to the person to which this proposal is
submitted if at any time the prospective lower tier participant learns
that its certification was erroneous by reason of changed
circumstances.

d.  The terms "covered transaction," "debarred," "suspended,"
"ineligible," "primary covered transaction," "participant," "person,"
"principal," "proposal," and "voluntarily excluded," as used in this
clause, have the meanings set out in the Definitions and Coverage
sections of rules implementing Executive Order 12549.  You may
contact the person to which this proposal is submitted for assistance
in obtaining a copy of those regulations.

e.  The prospective lower tier participant agrees by submitting
this proposal that, should the proposed covered transaction be
entered into, it shall not knowingly enter into any lower tier covered
transaction with a person who is debarred, suspended, declared
ineligible, or voluntarily excluded from participation in this covered
transaction, unless authorized by the department or agency with
which this transaction originated.

f.  The prospective lower tier participant further agrees by
submitting this proposal that it will include this clause titled
"Certification Regarding Debarment, Suspension, Ineligibility and
Voluntary Exclusion-Lower Tier Covered Transaction," without
modification, in all lower tier covered transactions and in all
solicitations for lower tier covered transactions.

g.  A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or voluntarily
excluded from the covered transaction, unless it knows that the
certification is erroneous.  A participant may decide the method and
frequency by which it determines the eligibility of its principals. Each
participant may, but is not required to, check the Nonprocurement
List.

h.  Nothing contained in the foregoing shall be construed to
require establishment of a system of records in order to render in
good faith the certification required by this clause.  The knowledge
and information of participant is not required to exceed that which is
normally possessed by a prudent person in the ordinary course of
business dealings.

i.  Except for transactions authorized under paragraph e of
these instructions, if a participant in a covered transaction knowingly
enters into a lower tier covered transaction with a person who is
suspended, debarred, ineligible, or voluntarily excluded from
participation in this transaction, in addition to other remedies available
to the Federal Government, the department or agency with which this
transaction originated may pursue available remedies, including
suspension and/or debarment.

* * * * *

Certification Regarding Debarment, Suspension, Ineligibility and
Voluntary Exclusion--Lower Tier Covered Transactions:

1. The prospective lower tier participant certifies, by submission
of this proposal, that neither it nor its principals is presently debarred,
suspended, proposed for debarment, declared ineligible, or voluntarily
excluded from participation in this transaction by any Federal
department or agency.

2. Where the prospective lower tier participant is unable to certify
to any of the statements in this certification, such prospective
participant shall attach an explanation to this proposal.

* * * * *

XII. CERTIFICATION REGARDING USE OF CONTRACT 
FUNDS FOR LOBBYING

(Applicable to all Federal-aid construction contracts and to all
related subcontracts which exceed $100,000 - 49 CFR 20)

1. The prospective participant certifies, by signing and submitting
this bid or proposal, to the best of his or her knowledge and belief,
that:
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a.  No Federal appropriated funds have been paid or will be
paid, by or on behalf of the undersigned, to any person for influencing
or attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of Congress,
or an employee of a Member of Congress in connection with the
awarding of any Federal contract, the making of any Federal grant,
the making of any Federal loan, the entering into of any cooperative
agreement, and the extension, continuation, renewal, amendment, or
modification of any Federal contract, grant, loan, or cooperative
agreement.

b.  If any funds other than Federal appropriated funds have
been paid or will be paid to any person for influencing or attempting
to influence an officer or employee of any Federal agency, a Member
of Congress, an officer or employee of Congress, or an employee of a
Member of Congress in connection with this Federal contract, grant,
loan, or cooperative agreement, the undersigned shall complete and

submit Standard Form-LLL, "Disclosure Form to Report Lobbying," in
accordance with its instructions.

2. This certification is a material representation of fact upon
which reliance was placed when this transaction was made or
entered into.  Submission of this certification is a prerequisite for
making or entering into this transaction imposed by 31 U.S.C. 1352.
Any person who fails to file the required certification shall be subject
to a civil penalty of not less than $10,000 and not more than
$100,000 for each such failure.

3. The prospective participant also agrees by submitting his or
her bid or proposal that he or she shall require that the language of
this certification be included in all lower tier subcontracts, which
exceed $100,000 and that all such recipients shall certify and
disclose accordingly.
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KENTUCKY TRANSPORTATION CABINET
DEPARTMENT OF HIGHWAYS

EMPLOYMENT REQUIREMENTS
RELATING TO

NONDISCRIMINATION OF EMPLOYEES
(APPLICABLE TO FEDERAL-AID SYSTEM CONTRACTS)

AN ACT OF THE KENTUCKY GENERAL ASSEMBLY
TO PREVENT DISCRIMINATION IN EMPLOYMENT

KRS CHAPTER 344
EFFECTIVE JUNE 16, 1972

The contract on this project, in accordance
with KRS Chapter 344, provides that during the
performance of this contract, the contractor agrees
as follows:

1.  The contractor shall not fail or refuse to
hire, or shall not discharge any individual, or
otherwise discriminate against an individual with
respect to his compensation, terms, conditions, or
privileges of employment, because of such
individual's race, color, religion, national origin,
sex, disability or age (between forty and seventy);
or limit, segregate, or classify his employees in any
way which would deprive or tend to deprive an
individual of employment opportunities or
otherwise adversely affect his status as an
employee, because of such individual's race, color,
religion, national origin, sex, disability or age
(between forty and seventy).  The contractor agrees
to post in conspicuous places, available to
employees and applicants for employment, notices
to be provided setting forth the provisions of this
nondiscrimination clause.

2.  The contractor shall not print or publish
or cause to be printed or published a notice or
advertisement relating to employment by such an
employer or membership in or any classification or
referral for employment by the employment agency,
indicating any preference, limitation, specification,
or discrimination, based on race, color, religion,
national origin, sex, disability or age (between forty
and seventy), except that such notice or
advertisement may indicate a preference, limitation,
or specification based on religion, or national origin
when religion, or national origin is a bona fide
occupational qualification for employment.

3.  If the contractor is in control of
apprenticeship or other training or retraining,
including on-the-job training programs, he shall not
discriminate against an individual because of his
race, color, religion, national origin, sex, disability
or age (between forty and seventy), in admission to,
or employment in any program established to

provide apprenticeship or other training.
4.  The contractor will send to each labor

union or representative of workers with which he
has a collective bargaining agreement or other
contract or understanding, a notice to be provided
advising the said labor union or workers'
representative of the contractor's commitments
under this section, and shall post copies of the
notice in conspicuous places available to employees
and applicants for employment.  The contractor will
take such action with respect to any subcontract or
purchase order as the administrating agency may
direct as a means of enforcing such provisions,
including sanctions for non-compliance.

REVISED:  12-3-92
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EXECUTIVE BRANCH CODE OF ETHICS

In the 1992 regular legislative session, the General Assembly passed and Governor Brereton Jones signed
Senate Bill 63 (codified as KRS 11A), the Executive Branch Code of Ethics, which states, in part:

KRS 11A.040 (6) provides:

No present or former public servant shall, within six (6) months of following termination of his office or
employment, accept employment, compensation or other economic benefit from any person or business
that contracts or does business with the state in matters in which he was directly involved during his
tenure.  This provision shall not prohibit an individual from returning to the same business, firm,
occupation, or profession in which he was involved prior to taking office or beginning his term of
employment, provided that, for a period of six (6) months, he personally refrains from working on any
matter in which he was directly involved in state government.  This subsection shall not prohibit the
performance of ministerial functions, including, but not limited to, filing tax returns, filing applications
for permits or licenses, or filing incorporation papers.

KRS 11A.040 (8) states:

A former public servant shall not represent a person in a matter before a state agency in which the
former public servant was directly involved, for a period of one (1) year after the latter of:

a) The date of leaving office or termination of employment; or
b) The date the term of office expires to which the public servant was elected.

This law is intended to promote public confidence in the integrity of state government and to declare as public
policy the idea that state employees should view their work as a public trust and not as a way to obtain private
benefits.

If you have worked for the executive branch of state government within the past six months, you may be subject
to the law's prohibitions.  The law's applicability may be different if you hold elected office or are
contemplating representation of another before a state agency.

Also, if you are affiliated with a firm which does business with the state and which employs former state
executive-branch employees, you should be aware that the law may apply to them.

In case of doubt, the law permits you to request an advisory opinion from the Executive Branch Ethics
Commission, Room 136, Capitol Building, 700 Capitol Avenue, Frankfort, Kentucky 40601; telephone (502)
564-7954.
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General Decision Number: KY100028 08/20/2010  KY28

Superseded General Decision Number: KY20080028

State: Kentucky

Construction Type: Heavy

Counties: Boone, Campbell, Kenton and Pendleton Counties in 
Kentucky.

HEAVY CONSTRUCTION PROJECTS

Modification Number     Publication Date
0              03/12/2010
1              03/19/2010
2              07/02/2010
3              07/09/2010
4              08/06/2010
5              08/20/2010

BRKY0002-005 06/01/2009

Rates          Fringes

BRICKLAYER.......................$ 26.12             9.73
----------------------------------------------------------------
BROH0001-005 06/01/2008

Rates          Fringes

CEMENT MASON/CONCRETE FINISHER...$ 25.75             8.60
----------------------------------------------------------------
CARP0698-001 05/01/2009

BOONE, CAMPBELL, KENTON & PENDLETON COUNTIES:

Rates          Fringes

Carpenter & Piledrivermen........$ 27.05             9.69
Diver............................$ 40.58             9.69
----------------------------------------------------------------
CARP1066-003 09/01/2009

Rates          Fringes

MILLWRIGHT.......................$ 27.55            15.39
----------------------------------------------------------------
ELEC0212-007 11/30/2009

Rates          Fringes

ELECTRICIAN......................$ 26.11            13.72
----------------------------------------------------------------
ELEC0212-013 01/01/2006

Rates          Fringes

Sound & Communication   
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Technician.......................$ 20.45             6.95
----------------------------------------------------------------
ENGI0018-013 05/01/2009

Rates          Fringes

OPERATOR:  Power Equipment  
GROUP 1.....................$ 29.49            11.16
GROUP 2.....................$ 29.37            11.16
GROUP 3.....................$ 28.33            11.16
GROUP 4.....................$ 27.15            11.16
GROUP 5.....................$ 21.69            11.16
GROUP 6.....................$ 29.74            11.16
GROUP 7.....................$ 29.99            11.16

OPERATING ENGINEER CLASSIFICATIONS   

GROUP 1 - Air Compressor on Steel Erection; Barrier Moving
Machine; Boiler Operator on Compressor or Generator when
mounted on a Rig; Cableway; Combination Concrete Mixer &
Tower; Concrete Plant (over 4 yd. Capacity); Concrete Pump;
Crane (All Types, Including Boom Truck, Cherry Picker);
Crane-Compact, Track or Rubber over 4,000 lbs. capacity;
Cranes-Self Erecting, Stationary, Track or Truck (All
Configurations); Derrick; Dragline; Dredge (Dipper, Clam or
Suction); Elevating Grader or Euclid Loader; Floating
Equipment (All Types); Gradall; Helicopter Crew
(Operator-Hoist or Winch); Hoe (all types); Hoisting Engine
on Shaft or Tunnel Work; Horizontal Directional Drill (over
500,000 ft. lbs. thrust); Hydraulic Gantry (Lifting
System); Industrial-Type Tractor; Jet Engine Dryer (D8 or
D9) Diesel Tractor; Locomotive (Standard Gauge);
Maintenance Operator Class A; Mixer, Paving (Single or
Double Drum); Mucking Machine; Multiple Scraper;
Piledriving Machine (All Types); Power Shovel; Prentice
Loader; Quad 9 (Double Pusher); Rail Tamper (with auto
lifting & aligning device); Refrigerating Machine (Freezer
Operation); Rotary Drill, on Caisson work; Rough Terrain
Fork Lift with Winch/Hoist; Side-Boom; Slip-Form Paver;
Tower Derrick; Tree Shredder; Trench Machine (Over 24"
wide); Truck Mounted Concrete Pump; Tug Boat; Tunnel
Machine and/or Mining Machine; & Wheel Excavator

GROUP 2 - Asphalt Paver; Automatic Subgrader Machine,
Self-Propelled (CMI Type); Bobcat Type and/or Skid Steer
Loader with Hoe Attachment Greater than 7,000 lbs.; Boring
 Machine More than 48"; Bulldozer; Endloader; Hydro Milling
Machine; Kolman-type Loader (production type-Dirt); Lead
Greaseman; Lighting & Traffic Signal Installation Equipment
(includes all groups or classifications); Material Transfer
Equipment (Shuttle Buggy) Asphalt; Pettibone-Rail
Equipment; Power Grader; Power Scraper; Push Cat; Rotomill
(all), Grinders & Planers of All types; Trench Machine (24"
wide & under); & Vermeer type Concrete Saw

GROUP 3 - A-Frame; Air Compressor on Tunnel Work (low
pressure); Asphalt Plant Engineer; Bobcat-type and/or Skid
Steer Loader with or without Attachments; Highway Drills
(all types); Locomotive (narrow gauge); Material
Hoist/Elevator; Mixer, Concrete (more than one bag
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capacity); Mixer, one bag capacity (Side Loader); Power
Boiler (Over 15 lbs. Pressure) Pump Operator installing &
operating Well Points; Pump (4" & over discharge); Roller,
Asphalt; Rotovator (lime soil stabilizer); Switch & Tie
Tampers (without lifting & aligning device); Utility
Operator (Small equipment); & Welding Machines

GROUP 4 - Backfiller; Ballast Re-locator; Bars, Joint & Mesh
Installing Machine; Batch Plant; Boring Machine Operator
(48" or less); Bull Floats; Burlap & Curing Machine;
Concrete Plant (capacity 4 yd. & under); Concrete Saw
(Multiple); Conveyor (Highway); Crusher; Deckhand;
Farm-type Tractor with attachments (highway) except
Masonry); Finishing Machine; Fireperson, Floating Equipment
(all types); Fork Lift (highway); Form Trencher; Hydro
Hammer; Hydro Seeder; Pavement Breaker; Plant Mixer; Post
Driver; Post Hole Digger (Power Auger); Power Brush Burner;
Power Form Handling Equipment; Road Widening Trencher;
Roller (Brick, Grade & Macadam); Self-Propelled Power
Spreader; Self-Propelled Power Subgrader; Steam Fireperson;
Tractor (Pulling Sheepfoot, Roller or Grader); & Vibratory
Compactor with Integral Power

GROUP 5 - Compressor (Portable, Sewer, Heavy & Highway); Drum
Fireperson (Asphalt); Generator; Masonry Fork Lift;
Inboard-Outboard Motor Boat Launch; Masonry Fork Lift; Oil
Heater (asphalt plant); Oiler; Power Driven Heater; Power
Sweeper & Scrubber; Pump (under 4" discharge);
Signalperson; Tire Repairperson; & VAC/ALLS

GROUP 6 - Master Mechanic & Boom from 150 to 180

GROUP 7 - Boom from 180 and over
----------------------------------------------------------------
IRON0044-008 06/01/2009

Rates          Fringes

Ironworkers:  
Fence Erector...............$ 23.55            16.72
Structural..................$ 26.17            16.72

----------------------------------------------------------------
IRON0372-004 06/01/2009

Rates          Fringes

IRONWORKER, REINFORCING  
Beyond 30-mile radius of 
Hamilton County, Ohio 
Courthouse..................$ 26.45            16.70
Up to & including 30-mile 
radius of Hamilton County, 
Ohio Courthouse.............$ 26.20            16.70

----------------------------------------------------------------
LABO0189-004 07/01/2010

PENDLETON COUNTY:

Rates          Fringes
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LABORER  
GROUP 1.....................$ 20.61            10.00
GROUP 2.....................$ 20.86            10.00
GROUP 3.....................$ 20.91            10.00
GROUP 4.....................$ 21.51            10.00

LABORERS CLASSIFICATIONS   

GROUP 1 - Aging & Curing of Concrete; Asbestos Abatement
Worker; Asphalt Plant; Asphalt; Batch Truck Dump; Carpenter
Tender; Cement Mason Tender; Cleaning of Machines;
Concrete; Demolition; Dredging; Environmental - Nuclear,
Radiation, Toxic & Hazardous Waste - Level D; Flagperson;
Grade Checker; Hand Digging & Hand Back Filling; Highway
Marker Placer; Landscaping, Mesh Handler & Placer; Puddler;
Railroad; Rip-rap & Grouter; Right-of-Way; Sign, Guard Rail
& Fence Installer; Signal Person; Sound Barrier Installer;
Storm & Sanitary Sewer; Swamper; Truck Spotter & Dumper;
Wrecking of Concrete Forms; General Cleanup

GROUP 2 - Batter Board Man (Sanitary & Storm Sewer);
Brickmason Tender; Mortar Mixer Operator; Scaffold Builder;
Burner & Welder; Bushammer; Chain Saw Operator; Concrete
Saw Operator; Deckhand Scow Man; Dry Cement Handler;
Environmental - Nuclear, Radiation, Toxic & Hazardous Waste
 - Level C; Forklift Operator for Masonary; Form Setter;
Green Concrete Cutting; Hand Operated Grouter & Grinder
Machine Operator; Jackhammer; Pavement Breaker; Paving
Joint Machine; Pipelayer; Plastic Pipe Fusion; Power Driven
Georgia Buggy & Wheel Barrow; Power Post Hole Digger;
Precast Manhole Setter; Walk-Behind Tamper; Walk-Behind
Trencher; Sand Blaster; Concrete Chipper; Surface Grinder;
Vibrator Operator; Wagon Driller

GROUP 3 - Asphalt Luteman & Raker; Gunnite Nozzleman; Gunnite
Operator & Mixer; Grout Pump Operator; Side Rail Setter;
Rail Paved Ditches; Screw Operator; Tunnel (Free Air);
Water Blaster

GROUP 4 - Caisson Worker (Free Air); Cement Finisher;
Environmental - Nuclear, Radiation, Toxic & Hazardous Waste
 - Levels A & B; Miner & Driller (Free Air); Tunnel Blaster;
& Tunnel Mucker (Free Air); Directional & Horizontal
Boring; Air Track Driller (All Types); Powderman & Blaster;
Troxler & Concrete Tester if Laborer is Utilized

----------------------------------------------------------------
LABO0265-009 05/01/2009

BOONE, CAMPBELL & KENTON COUNTIES:

Rates          Fringes

LABORER  
GROUP 1.....................$ 25.27             7.50
GROUP 2.....................$ 25.44             7.50
GROUP 3.....................$ 25.77             7.50
GROUP 4.....................$ 26.22             7.50

LABORER CLASSIFICATIONS    
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GROUP 1 - Asphalt Laborer; Carpenter Tender; Concrete Curing
Applicator; Dump Man (Batch Truck); Guardrail and Fence
Installer; Joint Setter; Laborer (Construction); Landscape
Laborer; Highway Lighting Worker; Signalization Worker;
Mesh Handlers & Placer; Right-of-way Laborer; Riprap
Laborer & Grouter; Scaffold Erector; Seal Coating; Surface
Treatment or Road Mix Laborer; Sign Installer; Slurry Seal;
Utility Man; Bridge Man; Handyman; Waterproofing Laborer;
Flagperson; Hazardous Waste (level D); Diver Tender; Zone
Person & Traffic Control

GROUP 2 - Skid Steer; Asphalt Raker; Concrete Puddler; Kettle
Man (Pipeline); Machine Driven Tools (Gas, Electric, Air);
Mason Tender; Brick Paver; Mortar Mixer; Power Buggy or
Power Wheelbarrow; Sheeting & Shoring Man; Surface Grinder
Man; Plastic Fusing Machine Operator; Pug Mill Operator; &
Vacuum Devices (wet or dry); Rodding Machine Operator;
Diver; Screwman or Paver; Screed Person; Water Blast, Hand
Held Wand; Pumps 4" & Under (Gas, Air or Electric) &
Hazardous Waste (level C); Air Track and Wagon Drill;
Bottom Person; Cofferdam (below 25 ft. deep); Concrete Saw
Person; Cutting with Burning Torch; Form Setter; Hand
Spiker (Railroad); Pipelayer; Tunnel Laborer (without air)
& Caisson; Underground Person (working in Sewer and
Waterline, Cleaning, Repairing & Reconditioning);
Sandblaster Nozzle Person; & Hazardous Waste (level B)

GROUP 3 - Blaster; Mucker; Powder Person; Top Lander;
Wrencher (Mechanical Joints & Utility Pipeline); Yarner;
Hazardous Waste (level A); Concrete Specialist; Concrete
Crew in Tunnels (With Air-pressurized - $1.00 premium);
Curb Setter & Cutter; Grade Checker; Utility Pipeline
Tapper; Waterline; and Caulker

GROUP 4 - Miner; & Gunite Nozzle Person 

TUNNEL LABORER WITH AIR-PRESSURIZED ADD $1.00 TO BASE RATE

SIGNAL PERSON WILL RECEIVE THE RATE EQUAL TO THE RATE PAID
THE  LABORER CLASSIFICATION FOR WHICH HE OR SHE IS
SIGNALING.

----------------------------------------------------------------
PAIN0012-016 06/01/2010

Rates          Fringes

Painters: (HEAVY & HIGHWAY   
BRIDGES -  
GUARDRAILS-LIGHTPOLES   
-STRIPING)  

Bridge Equipment Tender 
and Containment Builder.....$ 20.27             8.10
Brush & Roller..............$ 22.85             8.10
Elevated Tanks; 
Steeplejack Work; Bridge & 
Lead Abatement..............$ 23.85             8.10
Sandblasting & Water 
Blasting....................$ 23.60             8.10
Spray.......................$ 23.35             8.10

----------------------------------------------------------------
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PLUM0392-008 06/01/2008

Rates          Fringes

PLUMBER..........................$ 28.39            14.30
----------------------------------------------------------------
SUKY1996-001 02/05/1996

Rates          Fringes

Truck drivers:  
GROUP 1.....................$ 15.85             4.60
GROUP 2.....................$ 16.29             4.60

TRUCK DRIVER CLASSIFICATIONS   

GROUP 1 - Driver   

GROUP 2 - Euclid Wagon; End Dump; Lowboy; Heavy Duty
Equipment; Tractor-Trailer Combination; & Drag

----------------------------------------------------------------

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.
================================================================

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).

----------------------------------------------------------------

In the listing above, the "SU" designation means that rates
listed under the identifier do not reflect collectively
bargained wage and fringe benefit rates.  Other designations
indicate unions whose rates have been determined to be
prevailing.

----------------------------------------------------------------

WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

*  an existing published wage determination
*  a survey underlying a wage determination
*  a Wage and Hour Division letter setting forth a position on

a wage determination matter
*  a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.
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With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations.  Write to:

Branch of Construction Wage Determinations
Wage and Hour Division
U.S. Department of Labor
200 Constitution Avenue, N.W.
Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor
200 Constitution Avenue, N.W.
Washington, DC 20210

The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board).  Write to:

Administrative Review Board
U.S. Department of Labor
200 Constitution Avenue, N.W.
Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

================================================================

END OF GENERAL DECISION
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Fringe benefit amounts are applicable for all hours worked except when otherwise noted.

These rates are listed pursuant to the Kentucky Determination No. CR-10-IV-HWY dated  July 
12, 2010.

No laborer, workman or mechanic shall be paid at a rate less than that of a Journeyman except 
those classified as bona fide apprentices.

Apprentices or trainees shall be permitted to work as such subject to Administrative Regulations 
adopted by the Commissioner of Workplace Standards.  Copies of these regulations will be 
furnished upon request from any interested person.

Before using apprentices on the job the contractor shall present to the Contracting Officer written 
evidence of registration of such employees in a program of a State apprenticeship and training 
agency approved and recognized by the U. S. Bureau of Apprenticeship and Training.  In the 
absence of such a State agency, the contractor shall submit evidence of approval and registration 
by the U. S. Bureau of Apprenticeship and Training.

The contractor shall submit to the Contracting Officer, written evidence of the established 
apprenticeship-journeyman ratios and wage rates in the project area, which will be the basis for 
establishing such ratios and rates for the project under the applicable contract provisions.

TO:   EMPLOYERS/EMPLOYEES

PREVAILING WAGE SCHEDULE:

The wages indicated on this wage schedule are the least permitted to be paid for the 
occupations indicated.  When an employee works in more than one classification, the 
employer must record the number of hours worked in each classification at the prescribed 
hourly base rate.

OVERTIME:

Overtime is to be paid after an employee works eight (8) hours a day or forty (40) hours a 
week, whichever gives the employee the greater wages.  At least time and one-half the base 
rate is required for all overtime.  A laborer, workman or mechanic and an employer may 
enter into a written agreement or a collective bargaining agreement to work more than 
eight (8) hours a calendar day but not more than ten (10) hours a calendar day for the 
straight time hourly rate.  Wage violations or questions should be directed to the 
designated Engineer or the undersigned.

Ryan Griffith, Director
Division of Construction Procurement
Frankfort, Kentucky 40622

KENTON COUNTY
059GR10D034

Contract ID:  101334
Page 249 of 258



NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION 
TO ENSURE EQUAL EMPLOYMENT OPPORTUNITY 

(Executive Order 11246) 
 
1. The Offeror's or Bidder's attention is called to the "Equal Opportunity Clause" and the "Standard Federal Equal 
Employment Specifications" set forth herein. 
 
2. The goals and timetables for minority and female participation, expressed in percentage terms for the Contractor's 
aggregate work force in each trade on all construction work in the covered area, are as follows: 
 
 GOALS FOR MINORITY GOALS FOR FEMALE 
 PARTICIPATION PARTICIPATION IN 
 IN EACH TRADE EACH TRADE 
 
 11.0% 6.9% 
 

 
 These goals are applicable to all the Contractor's construction work (whether or not it is Federal or federally-assisted) 
performed in the covered area.  If the contractor performs construction work in a geographical area located outside of the 
covered area, it shall apply the goals established for such geographical area where the work is actually performed.  With 
regard to this second area, the contractor also is subject to the goals for both its federally involved and non-federally 
involved construction. 
 
 The Contractor's compliance with the Executive Order and the regulations in CFR Part 60-4 shall be based on its 
implementation of the Equal Opportunity Clause, specific affirmative action obligations required by the specifications set forth 
in 41 CFR 60-4, 3(a), and its efforts to meet the goals.  The hours of minority and female employment and training must be 
substantially uniform throughout the length of the contract, and in each trade, and the contractor shall make a good faith effort 
to employ minorities and women evenly on each of its projects.  The transfer of minority or female employees or trainees 
from Contractor to Contractor or from project to project for the sole purpose of meeting the Contractor's goals shall be a 
violation of the contract, the Executive Order and the regulations in 41 CFR Part 60-4.  Compliance with the goals will be 
measured against the total work hours performed. 
 
3. The Contractor shall provide written notification to the Director of the Office of Federal Contract Compliance Programs 
within ten (10) working days of award of any construction subcontract in excess of $10,000.00 at any tier for construction 
work under the contract resulting from this solicitation.  The notification shall list the name, address and telephone number of 
the subcontractor; employer identification number of the subcontractor; estimated dollar amount of the subcontract; 
estimated starting and completion dates of the subcontract; and the geographical area in which the subcontract is to be 
performed.  The notification shall be mailed to: 
 

Evelyn Teague, Regional Director 
Office of Federal Contract Compliance Programs  

61 Forsyth Street, SW, Suite 7B75 
Atlanta, Georgia  30303-8609 

 
4. As used in this Notice, and in the contract resulting from this solicitation, the "covered area" is Kenton County. 
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INSURANCE
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INSURANCE 
 
 
The Contractor shall carry the following insurance in addition to the insurance required by law: 
 

1. Contractor's Public Liability Insurance not less than $100,000.00 for damages arising out of bodily 
injuries to or death to one person.  Not less than $300,000.00 for damages arising out of bodily 
injuries to or death to two or more persons. 

 
2. Contractor's Property Damages Liability Insurance.  Not less than $100,000.00 for all damages 

arising out of injury or destruction of property in any one accident.  Not less than $300,000.00 for all 
damages during the policy period. 

 
3. Contractor's Protective Public Liability and Property Damage Insurance.  The contractor shall 

furnish evidence with respect to operations performed for him by subcontractors that he carries in his 
own behalf for the above stipulated amounts. 

 
4. The insurance required above must be evidenced by a Certificate of Insurance and this Certificate of 

Insurance must contain one of the following statements: 
 

a. "policy contains no deductible clauses." 
 
b. "policy contains _________________ (amount) deductible property damage clause but company 

will pay claim and collect the deductible from the insured." 
 

5. WORKMEN'S COMPENSATION INSURANCE.  The contractor shall furnish evidence of 
coverage of all his employees or give evidence of self- insurance by submitting a copy of a certificate 
issued by the Workmen's Compensation Board. 

 

KENTON COUNTY
059GR10D034

Contract ID:  101334
Page 252 of 258



 
 
 

PART V  
 

BID ITEMS 
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                                       KENTUCKY TRANSPORTATION CABINET
                                            DEPARTMENT OF HIGHWAYS
                                             FRANKFORT, KY 40622

 CONTRACT ID: 101334                                                                       PAGE:   1
      COUNTY: KENTON                                                                    LETTING: 10/22/10
    PROPOSAL: 059GR10D034                                                               CALL NO: 203

 ----------------------------------------------------------------------------------------------------------
 LINE |ITEM         DESCRIPTION                             | APPROXIMATE UNIT |     UNIT    |    AMOUNT
  NO  |                                                     |   QUANTITY       |    PRICE    |
 ----------------------------------------------------------------------------------------------------------
      SECTION 0001  PAVING

 ----------------------------------------------------------------------------------------------------------
 0010 |00001        DGA BASE                                |    1,120.000 TON |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0020 |00008        CEMENT STABILIZED ROADBED               |   56,032.000 SQYD|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0030 |00078        CRUSHED AGGREGATE SIZE NO 2             |       36.000 TON |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0040 |00100        ASPHALT SEAL AGGREGATE                  |      142.000 TON |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0050 |00219        CL4 ASPH BASE 1.00D PG76-22             |      110.000 TON |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0060 |00291        EMULSIFIED ASPHALT RS-2                 |       17.570 TON |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0070 |00342        CL4 ASPH SURF 0.38A PG76-22             |    3,103.000 TON |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0080 |02058        REMOVE PCC PAVEMENT                     |   59,941.000 SQYD|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0090 |02060        PCC PAVEMENT DIAMOND GRINDING           |  206,183.000 SQYD|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0100 |02070        JPC PAVEMENT-12 IN                      |   57,500.000 SQYD|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0110 |02086        JPC PAVEMENT-13 IN                      |    2,441.000 SQYD|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0120 |02110        PARTIAL DEPTH PATCHING                  |       59.000 CUFT|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0130 |02115        SAW-CLEAN-RESEAL TVERSE JOINT           |  167,329.000 LF  |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0140 |02116        SAW-CLEAN-RESEAL LONGIT JOINT           |  166,743.000 LF  |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0150 |02542        CEMENT                                  |    1,634.000 TON |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0160 |02677        ASPHALT PAVE MILLING & TEXTURING        |    3,213.000 TON |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0170 |02714        SHOULDERING                             |   11,000.000 LF  |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0180 |20750ND      DOWEL BAR RETROFIT                      |       50.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0190 |21173EC      SAW-CLEAN-RESEAL RANDOM CRACKS          |    3,000.000 LF  |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
      SECTION 0002  ROADWAY

 ----------------------------------------------------------------------------------------------------------
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 CONTRACT ID: 101334                                                                       PAGE:   2
      COUNTY: KENTON                                                                    LETTING: 10/22/10
    PROPOSAL: 059GR10D034                                                               CALL NO: 203

 ----------------------------------------------------------------------------------------------------------
 LINE |ITEM         DESCRIPTION                             | APPROXIMATE UNIT |     UNIT    |    AMOUNT
  NO  |                                                     |   QUANTITY       |    PRICE    |
 ----------------------------------------------------------------------------------------------------------
 0200 |01982        DELINEATOR FOR GUARDRAIL-WHITE          |      254.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0210 |01983        DELINEATOR FOR GUARDRAIL-YELLOW         |       15.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0220 |01984        DELINEATOR FOR BARRIER-WHITE            |       47.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0230 |01985        DELINEATOR FOR BARRIER-YELLOW           |      262.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0240 |02220        FLOWABLE FILL                           |        2.500 CUYD|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0250 |02352        GUARDRAIL-STEEL W BEAM-D FACE           |       87.500 LF  |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0260 |02366        GUARDRAIL TERMINAL SECTION NO 3         |        1.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0270 |02367        GUARDRAIL END TREATMENT TYPE 1          |        5.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0280 |02369        GUARDRAIL END TREATMENT TYPE 2A         |        2.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0290 |02373        GUARDRAIL END TREATMENT TYPE 3          |        1.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0300 |02381        REMOVE GUARDRAIL                        |    1,562.500 LF  |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0310 |02562        SIGNS                                   |    2,000.000 SQFT|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0320 |02570        PROJECT CPM SCHEDULE                    |  (     1.00) LS  |             |
      |                    (6-2019.00)                      |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0330 |02570        PROJECT CPM SCHEDULE                    |  (     1.00) LS  |             |
      |                    (6-2022.00)                      |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0340 |02570        PROJECT CPM SCHEDULE                    |  (     1.00) LS  |             |
      |                    (6-2023.00)                      |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0350 |02650        MAINTAIN & CONTROL TRAFFIC              |  (     1.00) LS  |             |
      |                    (6-2019.00)                      |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0360 |02650        MAINTAIN & CONTROL TRAFFIC              |  (     1.00) LS  |             |
      |                    (6-2022.00)                      |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0370 |02650        MAINTAIN & CONTROL TRAFFIC              |  (     1.00) LS  |             |
      |                    (6-2023.00)                      |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0380 |02671        PORTABLE CHANGEABLE MESSAGE SIGN        |        7.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0390 |02676        MOBILIZATION FOR MILL & TEXT            |  (     1.00) LS  |             |
      |                    (6-2019.00)                      |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0400 |02696        SHOULDER RUMBLE STRIPS-SAWED            |   12,500.000 LF  |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
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 CONTRACT ID: 101334                                                                       PAGE:   3
      COUNTY: KENTON                                                                    LETTING: 10/22/10
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 ----------------------------------------------------------------------------------------------------------
 LINE |ITEM         DESCRIPTION                             | APPROXIMATE UNIT |     UNIT    |    AMOUNT
  NO  |                                                     |   QUANTITY       |    PRICE    |
 ----------------------------------------------------------------------------------------------------------
 0410 |02775        ARROW PANEL                             |        4.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0420 |06412        STEEL POST MILE MARKERS                 |       10.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0430 |06417        FLEXIBLE DELINEATOR POST-W              |      514.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0440 |06418        FLEXIBLE DELINEATOR POST-Y              |      164.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0450 |06511        PAVE STRIPING-TEMP PAINT-6 IN           |  294,500.000 LF  |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0460 |06592        PAVEMENT MARKER TYPE V-B W/R            |    1,872.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0470 |06593        PAVEMENT MARKER TYPE V-B Y/R            |    1,098.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0480 |06600        REMOVE PAVEMENT MARKER TYPE V           |    2,970.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0490 |08100        CONCRETE-CLASS A                        |        2.280 CUYD|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0500 |08150        STEEL REINFORCEMENT                     |       16.000 LB  |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0510 |20432ES112   REMOVE CRASH CUSHION                    |        2.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0520 |21533EN      EMBANKMENT                              |      130.000 CUYD|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0530 |21802EN      G/R STEEL W BEAM-S FACE (7 FT POST)     |    1,512.500 LF  |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0540 |22854EN      PAVE STRIPE PERM-6 IN HD21-WHITE        |   71,820.000 LF  |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0550 |22855EN      PAVE STRIPE PERM-6 IN HD21-YELLOW       |   43,904.000 LF  |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0560 |22856EN      PAVE STRIPE PERM-12 IN HD21-WHITE       |    9,500.000 LF  |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0570 |23143ED      KPDES PERMIT AND TEMP EROSION CONTROL   |  (     1.00) LS  |             |
      |                    (6-2019.00)                      |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0580 |23143ED      KPDES PERMIT AND TEMP EROSION CONTROL   |  (     1.00) LS  |             |
      |                    (6-2022.00)                      |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0590 |23143ED      KPDES PERMIT AND TEMP EROSION CONTROL   |  (     1.00) LS  |             |
      |                    (6-2023.00)                      |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0600 |23237EN10W   WATERBLAST STRIPE REMOVAL               |  419,724.000 LF  |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0610 |23394EC      CRASH CUSHION TY VI CLASS C TL3-1       |        1.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
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 ----------------------------------------------------------------------------------------------------------
 LINE |ITEM         DESCRIPTION                             | APPROXIMATE UNIT |     UNIT    |    AMOUNT
  NO  |                                                     |   QUANTITY       |    PRICE    |
 ----------------------------------------------------------------------------------------------------------
 0620 |23979EC      CRASH CUSHION TY VI CLASS C TL3         |        1.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
      SECTION 0003  DRAINAGE

 ----------------------------------------------------------------------------------------------------------
 0630 |00462        CULVERT PIPE-18 IN                      |      200.000 LF  |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0640 |00464        CULVERT PIPE-24 IN                      |        4.000 LF  |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0650 |01000        PERFORATED PIPE-4 IN                    |      250.000 LF  |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0660 |01001        PERFORATED PIPE-6 IN                    |      250.000 LF  |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0670 |01010        NON-PERFORATED PIPE-4 IN                |       50.000 LF  |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0680 |01012        NON-PERFORATED PIPE-8 IN                |       10.000 LF  |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0690 |01020        PERF PIPE HEADWALL TY 1-4 IN            |        4.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0700 |01022        PERF PIPE HEADWALL TY 1-8 IN            |        1.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0710 |01381        METAL END SECTION TY 2-18 IN            |        1.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0720 |01691        FLUME INLET TYPE 2                      |        1.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0730 |01791        ADJUST MANHOLE FRAME TO GRADE           |        6.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0740 |01825        ISLAND CURB AND GUTTER                  |       37.000 LF  |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0750 |02237        DITCHING                                |   22,000.000 LF  |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0760 |02484        CHANNEL LINING CLASS III                |       90.000 TON |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0770 |02599        FABRIC-GEOTEXTILE TYPE IV               |      800.000 SQYD|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0780 |05950        EROSION CONTROL BLANKET                 |    7,000.000 SQYD|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0790 |20465EC      CLEAN CULVERT                           |  (     1.00) LS  |             |
      |                    (6-2019.00)                      |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0800 |20465EC      CLEAN CULVERT                           |  (     1.00) LS  |             |
      |                    (6-2022.00)                      |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0810 |20465EC      CLEAN CULVERT                           |  (     1.00) LS  |             |
      |                    (6-2023.00)                      |                  |             |
 ----------------------------------------------------------------------------------------------------------
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 ----------------------------------------------------------------------------------------------------------
 LINE |ITEM         DESCRIPTION                             | APPROXIMATE UNIT |     UNIT    |    AMOUNT
  NO  |                                                     |   QUANTITY       |    PRICE    |
 ----------------------------------------------------------------------------------------------------------
 0820 |20478ND      FRAME AND LID TY 2                      |        1.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
      SECTION 0004  BRIDGE

 ----------------------------------------------------------------------------------------------------------
 0830 |02110        PARTIAL DEPTH PATCHING                  |        4.000 CUFT|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0840 |03298        EXPAN JOINT REPLACE 4 IN                |    1,027.000 LF  |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0850 |03300        ELIMINATE TRANSVERSE JOINT              |    1,119.000 LF  |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0860 |08305        REMOVE REINF CONCRETE                   |  (     1.00) LS  |             |
      |                    (059B00088N)                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0870 |08305        REMOVE REINF CONCRETE                   |  (     1.00) LS  |             |
      |                    (059B00089N)                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0880 |08305        REMOVE REINF CONCRETE                   |  (     1.00) LS  |             |
      |                    (059B00090N)                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0890 |08500        APPROACH SLAB                           |      435.000 SQYD|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0900 |20663ED      REPLACE ARMORED EDGE                    |      815.000 LF  |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0910 |22146EN      CONCRETE PATCHING REPAIR                |      858.000 SQFT|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0920 |23241EC      CONCRETE SEALANT                        |      300.000 SQFT|             |
      |                    (HMWM)                           |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0930 |23386EC      JOINT SEAL REPLACEMENT                  |      463.000 LF  |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
      SECTION 0005  DEMOBILIZATION / MOBILIZATION

 ----------------------------------------------------------------------------------------------------------
 0940 |02568        MOBILIZATION       (NO MORE THAN 5%)    |         LUMP     |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0950 |02569        DEMOBILIZATION     (AT LEAST 1.5%)      |         LUMP     |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
      |                                                     |
      |                TOTAL BID                            |
 ----------------------------------------------------------------------------------------------------------
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