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ADMINISTRATIVE DISTRICT - 06
CONTRACT ID - 121052

COUNTY - GRANT
PCN - DE04113121252

EAGLE TUNNEL ROAD (CR 1312) CONSTRUCT BRIDGE ON EAGLE TUNNEL ROAD AT CSX TUNNEL NW OF JCT.
KY 467 WEST OF FOLSOM.BRIDGE REPLACEMENT SYP NO. 06-00190.00. 
GEOGRAPHIC COORDINATES LATITUDE 38:43:28.00 LONGITUDE 84:46:36.00

FD04 SSP 041 1312 000-001

COMPLETION DATE(S):

240 WORKING DAYS
APPLIES TO ENTIRE
CONTRACT

FD04 SSP 041 1312 000-001
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CONTRACT NOTES 
 
 
PROPOSAL ADDENDA 
All addenda to this proposal must be applied when calculating bid and certified in the bid 
packet submitted to the Kentucky Department of Highways.  Failure to use the correct 
and most recent addenda may result in the bid being rejected. 
 
 
BID SUBMITTAL 
Bidder must use the Department’s Expedite Bidding Program available on the Internet 
web site of the Department of Highways, Division of Construction Procurement. 
(www.transportation.ky.gov/contract)  
 
The Bidder must download the bid file located on the Bid Express website 
(www.bidx.com) to prepare a bid packet for submission to the Department.  The bidder 
must submit electronically using Bid Express. 
 
 
JOINT VENTURE BIDDING 
Joint venture bidding is permissible.  All companies in the joint venture must be 
prequalified in one of the work types in the Qualifications for Bidders for the project.  
The bidders must get a vendor ID for the joint venture from the Division of Construction 
Procurement and register the joint venture as a bidder on the project.  Also, the joint 
venture must obtain a digital ID from Bid Express to submit a bid.  A joint bid bond of 
5% may be submitted for both companies or each company may submit a separate bond 
of 5%. 
 
 
UNDERGROUND FACILITY DAMAGE PROTECTION 
The contractor is advised that the Underground Facility Damage Protection Act of 1994, 
became law January 1, 1995.  It is the contractor’s responsibility to determine the impact 
of the act regarding this project, and take all steps necessary to be in compliance with the 
provision of the act. 
 
 
SPECIAL NOTE FOR PIPE INSPECTION 
Contrary to Section 701.03.08 of the 2012 Standard Specifications for Road and Bridge 
Construction and Kentucky Method 64-114, certification by the Kentucky Transportation 
Center for prequalified Contractors to perform laser/video inspection is not required on 
this contract. It will continue to be a requirement for the Contractor performing any 
laser/video pipe inspection to be prequalified for this specialized item with the Kentucky 
Transportation Cabinet-Division of Construction Procurement. 
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REGISTRATION WITH THE SECRETARY OF STATE BY A FOREIGN 
ENTITY 
Pursuant to KRS 176.085(1)(b), an agency, department, office, or political subdivision of 
the Commonwealth of Kentucky shall not award a state contract to a person that is a 
foreign entity required by KRS 14A.9-010 to obtain a certificate of authority to transact 
business in the Commonwealth (“certificate”) from the Secretary of State under KRS 
14A.9-030 unless the person produces the certificate within fourteen (14) days of the bid 
or proposal opening.  If the foreign entity is not required to obtain a certificate as 
provided in KRS 14A.9-010, the foreign entity should identify the applicable exception. 
Foreign entity is defined within KRS 14A.1-070.  

 
For all foreign entities required to obtain a certificate of authority to transact 
business in the Commonwealth, if a copy of the certificate is not received by the 
contracting agency within the time frame identified above, the foreign entity’s 
solicitation response shall be deemed non-responsive or the awarded contract shall 
be cancelled.   

 
Businesses can register with the Secretary of State at 
https://secure.kentucky.gov/sos/ftbr/welcome.aspx . 
 
 

 
SPECIAL NOTE FOR PROJECT QUESTIONS DURING ADVERTISEMENT  

 

Questions about projects during the advertisement should be submitted in writing to the 
Division of Construction Procurement.  This may be done by fax (502) 564-7299 or 
email to kytc.projectquestions@ky.gov.  The Department will attempt to answer all 
submitted questions.  The Department reserves the right not to answer if the question is 
not pertinent or does not aid in clarifying the project intent.   

The deadline for posting answers will be 3:00 pm Eastern Daylight Time, the day 
preceding the Letting.  Questions may be submitted until this deadline with the 
understanding that the later a question is submitted, the less likely an answer will be able 
to be provided. 

The questions and answers will be posted for each Letting under the heading “Questions 
& Answers” on the Construction Procurement website 
(www.transportation.ky.gov/contract).  The answers provided shall be considered part of 
this Special Note and, in case of a discrepancy, will govern over all other bidding 
documents. 

 

HARDWOOD REMOVAL RESTRICTIONS 
The Kentucky Division of Forestry has imposed a quarantine in Anderson, Boone, 
Bourbon, Boyd, Boyle, Bracken, Campbell, Carroll, Fayette, Franklin, Gallatin, Garrard, 
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Grant, Greenup, Hardin, Harrison, Henry, Jefferson, Jessamine, Kenton, Oldham, Owen, 
Pendleton, Scott, Shelby, Trimble, and Woodford Counties to prevent the spread of an 
invasive insect, the emerald ash borer.   Hardwood cut in conjunction with the project 
may not be removed from the county of its origin.  Chipping or burning on site is the 
preferred method of disposal. 
 
 
INSTRUCTIONS FOR EXCESS MATERIAL SITES AND BORROW SITES 
Identification of excess material sites and borrow sites shall be the responsibility of the 
Contractor.  The Contractor shall be responsible for compliance with all applicable state 
and federal laws and may wish to consult with the US Fish and Wildlife Service to seek 
protection under Section 10 of the Endangered Species Act for these activities. 
 
 
ACCESS TO RECORDS 
The contractor, as defined in KRS 45A.030 (9) agrees that the contracting agency, the 
Finance and Administration Cabinet, the Auditor of Public Accounts, and the Legislative 
Research Commission, or their duly authorized representatives, shall have access to any 
books, documents, papers, records, or other evidence, which are directly pertinent to this 
contract for the purpose of financial audit or program review. Records and other 
prequalification information confidentially disclosed as part of the bid process shall not 
be deemed as directly pertinent to the contract and shall be exempt from disclosure as 
provided in KRS 61.878(1)(c). The contractor also recognizes that any books, documents, 
papers, records, or other evidence, received during a financial audit or program review 
shall be subject to the Kentucky Open Records Act, KRS 61.870 to 61.884. 
 

In the event of a dispute between the contractor and the contracting agency, Attorney 
General, or the Auditor of Public Accounts over documents that are eligible for 
production and review, the Finance and Administration Cabinet shall review the dispute 
and issue a determination, in accordance with Secretary's Order 11-004. (See attachment) 

 
 
09/26/2012 
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SPECIAL NOTE FOR RECIPROCAL PREFERENCE 
 

Reciprocal preference to be given by public agencies to resident bidders 

By reference, KRS 45A.490 to 45A.494 are incorporated herein and in compliance 
regarding the bidders residency.  Bidders who want to claim resident bidder status 
should complete the Affidavit for Claiming Resident Bidder Status along with their 
bid in the Expedite Bidding Program.  Submittal of the Affidavit should be done 
along with the bid in Bid Express. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

03/01/2011 
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ASPHALT MIXTURE

Unless otherwise noted, the Department estimates the rate of application for all asphalt mixtures to be 110 lbs/sy per inch of depth.

 
DGA BASE

Unless otherwise noted, the Department estimates the rate of application for DGA Base to be 115 lbs/sy per inch of depth.

 
INCIDENTAL SURFACING

The Department has included in the quantities of asphalt mixtures established in the proposal estimated quantities required for

resurfacing or surfacing mailbox turnouts, farm field entrances, residential and commercial entrances, curve widening, ramp gores and

tapers, and road and street approaches, as applicable.  Pave these areas to the limits as shown on Standard Drawing RPM-110-06 or as

directed by the Engineer.  In the event signal detectors are present in the intersecting streets or roads, pave the crossroads to the right

of way limit or back of the signal detector, whichever is the farthest back of the mainline.  Surface or resurface these areas as directed

by the Engineer.  The Department will not measure placing and compacting for separate payment but shall be incidental to the

Contract unit price for the asphalt mixtures.

 
OPTION A

Be advised that the Department will accept compaction of asphalt mixtures furnished for driving lanes and ramps, at 1 inch (25mm) or

greater, on this project according to OPTION A in accordance with Section 402 and Section 403 of the current Standard

Specifications.  The Department will require joint cores as described in Section 402.03.02 for surface mixtures only.  The Department

will accept compaction of all other asphalt mixtures according to OPTION B.
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 1 

 
 
 
 

SPECIAL NOTES FOR 
PROTECTION OF RAILROAD INTEREST 

 
CSX TRANSPORTATION, INC. 

 

I. AUTHORITY OF RAILROAD ENGINEER AND STATE ENGINEER: 

A. The authorized representative of the Railroad Company, hereinafter referred to 
as Railroad Engineer, shall have final authority in all matters affecting the safe 
maintenance of Railroad operations and property. 

B. The authorized representative of the State, hereinafter referred to as the 
Engineer, shall have authority over all other matters as prescribed herein and in 
the Project Specifications. 

II. NOTICE OF STARTING WORK: 

A. The Contractor shall not commence any work on Railroad rights of way until he 
has complied with the following conditions: 

1. Given the Railroad written notice, with copy to the Engineer who has been 
designated to be in charge of the work, at least ten (10) days in advance 
of the date he proposes to begin work on Railroad rights of way. The 
notice must refer to Railroad Agreement with the State by the date of the 
Agreement.  If flagging service is required, such notice shall be 
submitted at least thirty (30) days in advance 

2. Obtain written authorization from the Railroad to begin work on Railroad 
rights of way, such authorization to include an outline of specific 
conditions with which he must comply. 

of the date scheduled to 
commence work.  The Railroad’s Contact information is on the Summary 
Sheet. 

3. Obtain written approval from the Railroad of Railroad Protective 
Insurance Liability coverage as required by paragraph 14 herein. 

4. Furnish a schedule for all work within the Railroad rights of way as 
required by paragraph 7, B, 1. 

B. The Railroad's written authorization to proceed with the work shall include the 
names, addresses, and telephone numbers of the Railroad's representatives who 
are to be notified as hereinafter required.  Where more than one representative is 
designated, the area of responsibility of each representative shall be specified. 
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III. INTERFERENCE WITH RAILROAD OPERATIONS: 

A. The Contractor shall so arrange and conduct his work that there will be no 
interference with Railroad operations, including train, signal, telephone and 
telegraphic services, or damage to the property of the Railroad Company or to 
poles, wires, and other facilities of tenants on the rights of way of the Railroad 
Company. The Contractor shall store materials so as to prevent trespassers from 
causing damage to trains or Railroad property and shall not use Railroad 
property without written permission from the Railroad.  Whenever work is to 
affect the operations or safety of trains, the method of doing such work shall first 
be submitted to the Railroad Engineer for approval, but such approval shall not 
relieve the Contractor from liability.  Any work to be performed by the Contractor 
which requires flagging service or inspection service (watchman) shall be 
deferred by the Contractor until the flagging protection required by the Railroad 
is available at the job site. 

B. Should conditions arising from, or in connection with the work, require that 
immediate and unusual provisions be made to protect train operations and 
property of the Railroad, the Contractor shall make such provisions.  If in the 
judgment of the Railroad Engineer, or his representative, such provisions are 
insufficient, the Railroad Engineer may require or provide such provisions, as he 
deems necessary at Contractor’s cost and expense.  In any event, such unusual 
provisions shall be at the Contractor's expense and without cost and/or time to 
the Railroad or the State. 

IV. TRACK CLEARANCES 

A. The minimum track clearances to be maintained by the Contractor during 
construction are shown on the Project Plans.  However, before undertaking any 
work within Railroad rights of way, or before placing any obstruction over any 
track, the Contractor shall: 

1. Notify the Railroad's representative at least 72 hours in advance

2. Receive assurance from the Railroad's representative that arrangements 
have been made for flagging service as necessary. 

 of the 
work. 

3. Receive permission from the Railroad's representative to proceed with the 
work. 

4. Ascertain that the State Engineer has received copies of notice to the 
Railroad and of the Railroad's response thereto, and has approved the 
contractor’s methods. 
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V. CONSTRUCTION PROCEDURES 

A. General: 

1. Construction work on Railroad property shall be: 

a) Subject to the inspection and approval of the Railroad. 

b) In accord with the Railroad's written outline of specific conditions. 

c) In accord with the Railroad’s general rules, regulations and 
requirements including those relating to safety, fall protection and 
personal protective equipment, which the Contractor shall obtain 
from the Railroad. 

d) In accord with all Special Notes, Summaries, and Addendums. 

2. The Railroad requires a submission of construction procedure that meets 
the requirements of these Special Notes and attachments. The Railroad’s 

3. All requirements of the Construction Submission Criteria shall be 
met.  Requirements in addition to those in the Construction 
Submission Criteria are listed below in this document: 

submittal review period is thirty (30) days.  Resubmissions will be 
reviewed within (30) days. 

B. Excavation: 

1. The sub grade of an operated track shall be maintained with edge of 
berm at least 15’0” from centerline of track and not more than 24 
inches below top of rail.

2. Additionally, the Railroad Engineer may require installation of orange 
construction fencing for protection of the work area located on Railroad 
right of way. 

  Contractor will not be required to make existing 
section meet this specification if substandard, in which case the existing 
section will be maintained. 

C. Excavation of Structures: 

1. The Contractor will be required to take special precaution and care in 
connection with excavating and shoring pits, and in driving piles, or 
sheeting for footings adjacent to tracks to provide adequate lateral support 
for the tracks and the loads which they carry, without disturbance of track 
alignment and surface, and to avoid obstructing track clearances with 
working equipment, tools or other material.  The procedure for doing such 
work, including need of and plans for shoring, shall first be submitted, 
with the stamp of an Engineer in the State of Kentucky, and approved by 
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the Engineer and the Railroad Engineer, but such approval shall not 
relieve the Contractor from liability. 

2. Additionally, a walkway with handrail protection may be required as 
noted in Section XI herein. 

D. Demolition, Erection, Hoisting 

1. Railroad tracks and other railroad property must be protected from 
damage during the procedure.  No crane or equipment may be set on 
the rails or track structure and no material may be dropped on 
Railroad property. 

2. Loads shall not be supported while any trains are passing if that piece of 
equipment has the capacity to 

3. The Railroad may require the Contractor to install filter fabric over 
the track and ballast to prevent any concrete dust or other 
construction debris from fouling the ballast.  This will be determined 
during actual construction activities by the Railroad or its 
representatives.  Fabric should extend at least 25 feet beyond the 
outside edges of the bridge.  Fabric will remain in place until all 
construction activities are complete. 

foul a 50’ envelope. 

4. Temporary construction clearance: Ensure all falsework, bracing, or 
forms have a minimum vertical clearance of 23 feet above the top of 
the highest rail and a minimum horizontal clearance of 12 feet 
measured perpendicular to the centerline of the nearest track. 

E. Blasting: 

1. The Contractor shall obtain advance written approval of the Railroad 
Engineer and the Engineer for use of explosive on or adjacent to Railroad 
property.  The request for permission to use explosives shall include a 
detailed blasting plan. If permission for use of explosives is granted, the 
Contractor will be required to comply with the following: 

a) No blasting shall be done without the presence of an authorized 
representative of the Railroad.  At least 10 days advance notice

 

 to 
the person designated in the Railroad's notice of authorization to 
proceed (see Section II.B above) will be required to arrange for the 
presence of an authorized Railroad representative and such 
flagging as the Railroad may require. 
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2. The Railroad representative will: 

a) Determine the approximate location of trains and advise the 
Contractor the approximate amount of time available for the 
blasting operation and clean-up.  

b) Have the authority to order discontinuance of blasting if, in his 
opinion, blasting is too hazardous or is not in accord with these 
Special Notes. 

F. Maintenance of Railroad Facilities: 

1. The Contractor will be required to maintain all ditches and drainage 
structures free of silt or other obstructions which may result from his 
operations and provide and maintain any erosion control measures as 
required.  The Contractor shall provide erosion control measures during 
construction and use methods that accord with applicable state standard 
specifications for road and bridge construction, including either (1) silt 
fence; (2) berm or temporary ditches; (3) sediment basin; (4) aggregate 
checks; and (5) channel lining.  The Contractor will promptly repair 
eroded areas with Railroad rights of way and to repair any other damage to 
the property of the Railroad or its tenants at the Contractor’s expense. 

2. All maintenance and repair of damages due to the Contractor's operations 
shall be done at the Contractor's expense. 

G. Storage of Materials and Equipment: 

1. Materials and equipment shall not be stored where they will interfere with 
Railroad operations, nor on the rights of way of the Railroad Company 
without first having obtained permission from the Railroad Engineer, and 
such permission will be with the understanding that the Railroad Company 
will not be liable for damage to such material and equipment from any 
cause and that the Railroad Engineer may move or require the Contractor 
to move, at the Contractor's expense, such material and equipment. 

2. All grading or construction machinery that is left parked near the track 
unattended by a watchman shall be effectively immobilized so that it 
cannot be moved by unauthorized persons.  The Contractor shall protect, 
defend, indemnify and save Railroad, and any associated, controlled or 
affiliated corporation, harmless from and against all losses, costs, 
expenses, claim or liability for loss or damage to property or the loss of 
life or personal injury, arising out of or incident to the Contractor's failure 
to immobilize grading or construction machinery. 
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H. Cleanup: 

1. Upon completion of the work, the Contractor shall remove from within the 
limits of the Railroad rights of way, all machinery, equipment, surplus 
materials, falsework, rubbish or temporary buildings of the Contractor, 
and leave said rights of way in a neat condition satisfactory to the Railroad 
Engineer or his authorized representative. 

VI. DAMAGES: 

A. The Contractor shall assume all liability for any and all damages to his/her work, 
employees, equipment and materials caused by Railroad traffic. 

B. Any cost incurred by the Railroad for repairing damages to its property or to 
property of its tenants, caused by or resulting from the operations of the 
Contractor, shall be paid directly to the Railroad by the Contractor. 

VII. FLAGGING SERVICES: 

A. When Required: 

1. Flagging services will not be provided until the contractor’s insurance has 
been reviewed & approved by the Railroad. 

2. Under the terms of the agreement between the Department and the 
Railroad, the Railroad has sole authority to determine the need for 
flagging

3. Normally, the Railroad will assign one flagman to a project; but in some 
cases, more than one may be necessary, such as yard limits where three- 
(3) flagmen may be required.  However, if the Contractor works within 
distances that violate instructions given by the Railroad's authorized 
representative or performs work that has not been scheduled with the 
Railroad's authorized representative, a flagman or flagmen may be 
required until the project has been completed. 

 required to protect its operations.  In general, the requirements of 
such services will be whenever the Contractor's personnel or equipment 
are likely to be, working on the Railroad's rights of way, or across, over, 
adjacent to, or under a track, or when such work has disturbed or is likely 
to disturb a railroad structure or the railroad roadbed or surface and 
alignment of any track to such extent that the movement of trains must be 
controlled by flagging.  If any element (workers, equipment, tools, 
scaffolding, etc.) may exist or fall within  50 -feet of the edge of track, a 
flagman is necessary. 
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B. Scheduling and Notification: 

1. Not later than the time that approval is initially requested to begin work on 
Railroad rights of way, Contractor shall furnish to the Railroad and the 
Department a schedule for all work required to complete the portion of the 
project within Railroad rights of way and arrange for a job site meeting 
between the Contractor, the Department, and the Railroad's authorized 
representative.  Flagman or Flagmen may not be provided until the job site 
meeting has been conducted and the Contractor's work scheduled. 

2. The Contractor will be required to give the Railroad representative at least 
10 working days of advance written notice of intent to begin work 
within Railroad rights of way. If it is necessary for the Railroad to 
advertise a flagging job for bid, it may take up to 30-days to obtain 
service.  Once begun, when work is suspended at any time for any reason, 
the Contractor will be required to give the Railroad representative at least 
72 hours in advance before resuming work on Railroad rights of way.  
Such notice shall include sufficient details of the proposed work to enable 
the Railroad representative to determine if flagging will be required.  If 
such notice is in writing, the Contractor shall furnish the Engineer a copy; 
if notice is given verbally it shall be confirmed in writing with copy to the 
Engineer.  If flagging is required, no work shall be undertaken until the 
flagman, or flagmen is present at the job site.  It may take up to 30 days 
to obtain flagging initially from the Railroad. When flagging begins the 
flagman is usually assigned by the Railroad to work at the project site on a 
continual basis until no longer needed and may be unable to be called for 
on a spot basis.  If flagging becomes unnecessary and is suspended, it may 
take up to 30 days to again obtain flagging services from the Railroad.  
Due to labor agreements, it is necessary to give 5 working days notice 
before flagging service may be discontinued

3. If, after the flagman is assigned to the project site, emergencies arise 
which require the flagman's presence elsewhere, and then the Contractor 
shall delay work on Railroad rights of way until such time as the flagman 
is again available.  Any additional costs resulting from such delay shall be 
borne by the Contractor and not the Department or Railroad. 

 and responsibility for 
payment stopped. 

4. When demobilizing, the Contractor shall contact the flagman to avoid 
unnecessary flagging charges.  This communication shall be documented. 
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C. Payment: 

1. The Cabinet will be responsible for paying the Railroad directly for 
any and all costs of flagging,

2. The estimated cost of flagging is listed on the Summary Sheet.  The 
charge to the Cabinet by the Railroad will be the actual cost based on the 
rate of pay for the Railroad's employees who are available for flagging 
service at the time the service is required. 

 which may be required to accomplish the 
construction.   

3. Work by a flagman (M/W) in excess of 8 hours per day or 40 hours per 
week or on rest days, but not more than 16 hours a day will result in 
overtime pay at 1 ½ times the appropriate rate.  Work by a flagman (M/W) 
in excess of 16 hours per day will result in overtime pay at 2 times the 
appropriate rate. Flagman (M/W) working in excess of 16 hours must 
receive a minimum of 5 hours of rest between shifts or their next shift of 
work is paid at the overtime rate of 2 times the appropriate rate.   If work 
is performed on a holiday, the flagging rate is 2 ½ times the normal rate. 

Work by a flagman (T&E) in excess of 8 hours per day or 40 hours per 
week, but not more than 12 hours a day will result in overtime pay at 1 ½ 
times the appropriate rate.  After a 12 hour work day the flagman (T&E) 
must be provided with 12 hours of rest.  Flagman (T&E) who work six 
days consecutive days must receive two days off. 

 
Flagman’s work day begins and ends at his reporting location. 

4. Railroad work involved in preparing and handling bills will also be 
charged to the Contractor.  Charges to the Department by the Railroad 
shall be in accordance with applicable provisions of Subchapter B, Part 
140, Subpart I and Subchapter G, Part 646, Subpart B of the Federal-Aid 
Policy Guide issued by the Federal Highway Administration on December 
9, 1991, including all current amendments. Flagging costs are subject to 
change.  The above estimates of flagging cost are provided for information 
only and are not binding in any way. 
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D. Verification: 

1. The Contractor and Project Engineer will review and sign the Railroad 
flagman's time sheet, attesting that the flagman was present during the 
time recorded.  Flagman may be removed by Railroad if form is not 
signed.  If flagman is removed, the Contractor will not be allowed to re-
enter the Railroad rights of way until the issue is resolved. Any complaints 
concerning flagman or flagmen must be resolved in a timely manner.  If 
need for flagman or flagmen is questioned, please contact the Railroad's 
Representative listed on the Project Summary Sheet.  All verbal 
complaints must be confirmed in writing by the Contractor within 5 
working days with copy to the Highway Engineer.  All written 
correspondence should be addressed to the Railroad’s Representative 
listed on the Project Summary Sheet. 

2. The Railroad flagman assigned to the project will be responsible for 
notifying the Project Engineer upon arrival at the job site on the first day 
(or as soon thereafter as possible) that flagging services begin and on the 
last day that he performs such services for each separate period that 
services are provided.  The Project Engineer will document such 
notification in the project records.  When requested, the Project Engineer 
will also sign the flagman's diary showing daily time spent and activity at 
the project site. 

VIII. HAUL ACROSS RAILROAD: 

A. Where the plans show or imply that materials of any nature must be hauled across 
a Railroad, unless the plans clearly show that the State has included 
arrangements for such haul in its agreement with the Railroad, the Contractor 
will be required to make all necessary arrangements with the Railroad regarding 
means of transporting such materials across the Railroad.  The Contractor will be 
required to bear all costs incidental, including flagging, to such crossings 
whether services are performed by his own forces or by Railroad personnel. 

B. No crossing may be established for use of the Contractor for transporting 
materials or equipment across the tracks of the Railroad Company unless a 
license agreement or right of entry is granted and executed for its installation, 
maintenance, necessary watching and flagging thereof and removal, all at the 
expense of the Contractor.  

 

The approval process for an agreement normally 
takes 90-days. 
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IX. WORK FOR THE BENEFIT OF THE CONTRACTOR: 

A. All temporary or permanent changes in wire lines on the Railroad or other 
facilities which are considered necessary to the project are shown on the plans; 
included in the force account agreement between the State and the Railroad or 
will be covered by appropriate revisions to same which will be initiated and 
approved by the State and/or the Railroad. 

B. Should the Contractor desire any changes in addition to the above, then he shall 
make separate arrangements with the Railroad for same to be accomplished at 
the Contractor's expense. 

X. COOPERATION AND DELAYS: 

A. It shall be the Contractor's responsibility to arrange a schedule with the Railroad 
for accomplishing stage construction involving work by the Railroad or tenants of 
the Railroad.  In arranging his schedule he shall ascertain, from the Railroad, the 
lead time required for assembling crews and materials and shall make due 
allowance therefore.  

B. Train schedules cannot be provided to the Contractor.  It is the Contractor’s 
responsibility to contact the Railroad in order to arrange “Track Time.”  This 
“Track Time” will be an agreed upon prearranged time period (duration) that the 
Railroad will, without undue burden, schedule no train traffic to facilitate the 
Contractor’s work on or near Railroad right-of-way.  This track time must be 
arranged during the submission review process.  

C. No charge or claims of the Contractor against either the Department or the 
Railroad will be allowed for hindrance or delay on account of railroad traffic; 
any work done by the Railroad or other delay incident to or necessary for safe 
maintenance of Railroad traffic or for any delays due to compliance with these 
Special Notes. 

D. The Contractor shall cooperate with others participating in the construction of 
the Project to the end that all work may be carried on to the best advantage. 

E. The Railroad does not assume any responsibility for work performed by others in 
connection with the Project.  No claims of the Contractor against the Railroad for 
any inconvenience, delay, or additional cost incurred by the Contractor on 
account of operations by others shall be filed. 
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XI. TRAINMAN'S WALKWAYS: 

A. Along the outer side of each exterior track of multiple operated track, and on 
each side of single operated track, an unobstructed continuous space suitable for 
trainman's use in walking along trains, extending to a line not less than 12 10 feet 
from centerline of track, shall be maintained.  Any temporary impediments to 
walkways and track drainage encroachments or obstructions allowed during 
work hours while Railroad's protective service is provided shall be removed 
before the close of each day.  If there is any excavation near the walkway, a 
handrail, with 12’-0”  minimum clearance from centerline of track,

XII. GUIDELINES FOR PERSONNEL ON RAILROAD RIGHTS OF WAY: 

 shall be 
placed. 

A. All persons shall wear hard hats and reflective vest.  Appropriate eye and hearing 
protection must be used.  Working in shorts is prohibited.  Shirts must cover 
shoulders, back and abdomen.  Working in tennis or jogging shoes, sandals, boots 
with high heels, cowboy and other slip on type boots is prohibited.  High top (6-
inch or more) safety-toe shoes with laces, oil-resistant soles, and a distinct 
separation between heel and sole are required.   

B. No one is allowed within 25' of the centerline of the track

C. All persons working near track when train is passing are to look out for dragging 
bands, chains and protruding or shifting cargo. 

 without specific 
authorization from the flagman.    

D. No one is allowed to cross tracks without specific authorization from the flagman. 

E. All work within 

F. No steel tape or chain will be allowed to cross or touch rails without permission. 

25' of track must stop when train is passing. 

XIII. GUIDELINES FOR EQUIPMENT ON RAILROAD RIGHTS OF WAY: 

A. No crane or boom equipment will be allowed to set up to work or park within 
boom distance plus 15' of centerline of track

B. No crane or boom equipment will be allowed to foul track or lift a load over the 
track without flag protection and track time. 

 without specific permission from 
Railroad Engineer.  

C. All employees will stay with their machines when crane or boom equipment is 
pointed toward track. 

D. All cranes and boom equipment under load will stop work while a train is passing 
(including pile driving). 
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E. Swinging loads must be secured to prevent movement while train is passing. 

F. No loads will be suspended above a moving train. 

G. No equipment will be allowed within 50' of centerline of track

H. Trucks, tractors or any equipment will not touch ballast line without specific 
permission from railroad official and flagman. 

 without specific 
authorization of the flagman. 

I. No equipment or load movement within 50' or above a standing train or other 
equipment 

J. All operating equipment within 

without specific authorization of the flagman. 

50' of track must halt operations when a train is 
passing

K. All equipment, loads and cables are prohibited from touching rails. 

.  All other operating equipment may be halted by the flagman if the 
flagman views the operation to be dangerous to the passing train. 

L. While clearing and grubbing, no vegetation will be removed from railroad 
embankment with heavy equipment without specific permission from the Railroad 
Engineer and flagman. 

M. No equipment or materials will be parked or stored on Railroad’s property unless 
specific permission is granted from the Railroad Engineer. 

N. All unattended equipment that is left parked on Railroad property shall be 
effectively immobilized so that it cannot be moved by unauthorized persons. 

O. All cranes and boom equipment will be turned away from track after each work 
day or whenever unattended by an operator. 

XIV. INSURANCE: 

A. In addition to any other forms of insurance or bonds required under the terms of 
the contract and specifications, the Contractor will be required to carry insurance 
of the following kinds: 

1. Commercial General Liability coverage at their sole cost and expense with 
limits of not less than $5,000,000 in combined single limits for bodily 
injury and/or property damage per occurrence, and such policies shall 
name the Railroad as an additional insured. 

2. Statutory Worker’s Compensation and Employers Liability Insurance with 
limits of not less than $1,000,000, which insurance must contain a waiver 
of subrogation against the Railroad and its affiliates.  
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3. Commercial automobile liability insurance with limits of not less than 
$1,000,000 combined single limit for bodily injury and/or property 
damage per occurrence, and such policies shall name the Railroad as an 
additional insured. 

4. Railroad protective liability insurance with limits of not less than 
$5,000,000 combined single limit for bodily injury and/or property 
damage per occurrence and an aggregate annual limit of $10,000,000, 
which insurance shall satisfy the following additional requirements: 

 
a. The Railroad Protective Insurance Policy must be on the ISO/RIMA 

Form of Railroad Protective Insurance – Insurance Services Office 
(ISO) Form CG 00 35. 

 
b. The Railroad must be the named insured on the Railroad Protective 

Insurance Policy 
 

c. Name and Address of the Contractor must be shown on the 
Declarations page. 

 
d. Description of operations must appear on the Declarations page and 

must match the Project description, including project or contract 
identification numbers. 

 
e. Authorized endorsements must include the Pollution Exclusion 

Amendment – CG 28 31, unless using form CG 00 35 version 96 and 
later. 

 
f. Authorized endorsements may include: 

 
(i). Broad form Nuclear Exclusion – IL 00 21 
(ii). 30-day Advance Notices of Non-renewal or cancellation 
(iii). Required State Cancellation Endorsement 
(iv). Quick Reference or Index – CL/IL 240 

 
g. Authorized endorsements may not include: 

 
(i).  A Pollution Exclusion Endorsement except CG 28 31 
(ii).  A Punitive or Exemplary Damages Exclusion 
(iii).  A “Common Policy Conditions” Endorsement 
(iv). And endorsement that is not named in Section 4 (e) or (f) 

above. 
(v).  Policies that contain any type of deductible 

 
5.  All insurance companies must be A. M. Best rated A- and Class VII or 

better. 
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6. Such additional or different insurance as the Railroad may require. 

B. Additional Terms: 

1. Contractor must submit the original Railroad Protective Liability policy, 
Certificates of Insurance, and all notices and correspondence regarding the 
insurance policy to the contact listed on the Project Summary Sheet. 

2. The Contractor may not begin work on the Project until it has received the 
Railroad’s written approval or the required insurance. 

C.  Insurance policies shall follow the requirements of Subchapter G, Part 646, 
Subpart A of the Federal-Aid Policy Guide issued by the Federal Highway 
Administration on December 9, 1991, including all current amendments. 

D. Evidence of insurance as required above shall be furnished to the address shown 
on the attached Summary Sheet for review by the Department and transmittal to 
the Railroad. 

E. If any part of the work is sublet, similar insurance and evidence thereof in the 
same amounts as required of the Prime Contractor shall be provided by or in 
behalf of the subcontractor to cover his operations.  Endorsements to the Prime 
Contractor's policies specifically naming subcontractors and describing their 
operations will be acceptable for this purpose. 

F. All insurance herein before specified shall be carried until all work required to be 
performed under the terms of the contract has been satisfactorily completed 
within the limits of the rights of way of the Railroad as evidenced by the formal 
acceptance by the Department.  Insuring Companies may cancel insurance by 
permission of the Department and Railroad or on thirty (30) days written notice

XV. FAILURE TO COMPLY: 

 
to the Department and Railroad Insurance Contacts as listed on the Project 
Summary Sheet.  

A. These Special Notes are supplemental and amendatory to the current version of 
the Kentucky Department of Highways' Standard Specifications for Road and 
Bridge Construction and amendments thereof, and where in conflict therewith, 
these Special Notes shall govern. 

B. In the event the Contractor violates or fails to comply with any of the 
requirements of these Special Notes: 

1. The Railroad Engineer may require that the Contractor vacate Railroad 
property. 

2. The Engineer may withhold any and all monies due the Contractor on pay 
estimates. 
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3. Any such orders shall remain in effect until the Contractor has remedied 
the situation to the satisfaction of the Railroad Engineer and the Engineer. 

XVI. PAYMENT FOR COST OF COMPLIANCE: 

A. No separate payment will be made for any extra cost incurred on account of 
compliance with these Special Notes.  All such cost shall be included in prices bid 
for other items of the work as specified in the payment items. 
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Kentucky Transportation Cabinet 

Division of Right of Way & Utilities 

 
SUMMARY FOR KYTC PROJECTS THAT INVOLVE A RAILROAD 

TC 69-008 
08/2010 

Page 1 of 2

 

 
Date:  10/12/2012 (enter using M/d/yyyy format) 

 
This project actively involves the below listed railroad company.  This Project Summary provides an abbreviated listing of project 

specific railroad data.  The detailed needs of the specified railroad company are included in the Special Notes for Protection of 

Railroad Interest in the proposal package.  By submitting a bid, the contractor attests that they have dutifully considered and 

accepted the provisions as defined in both documents. 

                               

GENERAL ROAD PROJECT INFORMATION   (This section must be provided by KYTC) 

County:     Grant 

Federal Number:             

State Number:    FD39 041 78678 01D 

Route:      CR 1312 

Project Description:  Eagle Tunnel Road over CSXT 

Item Number:    06‐190.00        Highway Milepost:               
                               

GENERAL RAIL INFORMATION   (The below sections must be provided by Railroad Company) 

Rail Company Name:    CSX Transportation, Inc. 

AAR‐DOT# (if applicable):  345 696Y      Railroad Milepost:    00T‐73.5 

Train Count (6am to 6pm):      10      Train Count (6pm to 6am):      10  Train Count (24 hr total):    20 

Maximum Train Speed: 25 mph 
(This information is necessary to acquire the necessary insurances when working with Railroad Right of Way) 

                               

INSURANCE REQUIREMENTS 

The named insured, description of the work and designation of the job site to be shown on the Policy are as 

follows: 

(a)  Named Insured:  CSX Transportation, Inc. 

(b)  The project description should be as indicated in the General Road Project Information section. 

(c)  The designation of the jobsite is the route, Milepost, and AAR‐DOT# listed above. 

                               

FLAGGING INFORMATION 

Flagging Estimate: 

$73.75 per hour that the contractor works.  This includes all additives and travel expenses. 

Hourly Rate: 
  $885.00 per day based on a 12 hour day effective as of the date of this document. 

Work by a flagman in excess of 8 hours per day or 40 hours per week, but not more than 12 hours a day will result in overtime pay at 1 ½ 
times the appropriate rate.  Work by a flagman in excess of 12 hours per day will result in overtime pay at 2 times the appropriate rate.  If 
work is performed on a holiday, the flagging rate is 2 ½ times the normal rate. 

 

Forecasted Rate Increases: 
Rates will increase to   $0.00 per hour based on a 0 hour day effective            (enter using M/d/yyyy format). 
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RAILROAD CONTACTS 
(to be provided by Railroad Company) 

General Railroad Contact: 

Amanda J. DeCesare 

CSX Transportation, Inc. 

Public Projects Group 

1717 Dixie Highway, Suite 400 

Fort Wright, Kentucky 41011 

(Phone)  859‐426‐6924 

(Email)     amanda_decesare@csx.com 
 

Regional Representative (Roadmaster): 

Troy Conner 

CSX Transportation, Inc. 

Roadmaster at Worthville, KY 

           

Worthville, Kentucky 

(Phone)  502‐732‐5251 

(Email)                
 

Insurance contact: 

Jonathan MacArthur, MBA 

CSX Corporation 

Insurance Department 

500 Water Street ‐ C907 

Jacksonville, Florida 32202 

(Phone)  904‐359‐3394 

(Email)     jonathan_macarthur@csx.com 
 

Railroad Designer Contact: 

Contractor or In‐House Employee?  Consultant 

Larry J. Shaw, P.E. 

URS Corporation 

One Indiana Square 

Suite 2100 

Indianapolis, Indiana 46204 

(Phone)  317‐532‐5481 

(Email)     larry.shaw@urs.com 
 

Railroad Construction Contact: 

Contractor or In‐House Employee?  Consultant 

Wayne Bolen, P.E. 

URS Corporation 

525 Vine Street 

Suite 1800 

Cincinnati, Ohio 45202 

(Phone)  513‐419‐3488 

(Email)     wayne.bolen@urs.com 

KENTUCKY TRANSPORTATION CABINET CONTACTS 

(to be provided by KYTC) 
 

KYTC Railroad Coordinator: 

Allen Rust, EIT 

Div. of Right of Way & Utilities 

Kentucky Transportation Cabinet 

200 Mero Street, 5th Floor East 

Frankfort, Kentucky 40622 

(Phone) 502‐564‐3210 

(Email) allen.rust@ky.gov 

 

KYTC Construction Procurement Director: 

Ryan Griffith, Director 

Div. of Construction Procurement 

Kentucky Transportation Cabinet 

200 Mero Street, 3rd Floor West 

Frankfort, Kentucky 40622 

(Phone) 502‐564‐3500 

(Email) ryan.griffith@ky.gov 

 

KYTC Construction Director: 

Steve Criswell, Director 

Div. of Construction 

Kentucky Transportation Cabinet 

200 Mero Street, 3rd Floor West 

Frankfort, Kentucky 40622 

(Phone) 502‐564‐4780 

(Email) steve.criswell@ky.gov 

 

 

 

 

 

 

 

 

 

 

 

 

 

The project specific information provided herein is valid as of 
the date indicated.  However, the specific information may be 
subject to change due to the normal business operations of 
all parties.  The terms and conditions defined here, and in the 

bid proposal in its entirety, are inclusive and constant. 
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CONSTRUCTION SUBMISSION CRITERIA  
 
 
INTRODUCTION 
 
The information in this document is intended to improve communication and clarify the 
CSXT criteria related to construction submissions that may involve CSXT property.  All 
work must be performed in a manner as to not adversely impact existing CSXT 
operations.  Please note that there are other standards associated with construction that 
must be adhered to including but not limited to the CSXT Special Provisions, CSXT 
Insurance Requirements as well as governing local, county, state and federal 
requirements.  This document and other CSXT standards are subject to change without 
notice, and future revisions will be available at the CSXT website www.csx.com.   

 
 

I. DEFINITIONS 
 

Agency –  The project sponsor. 

AREMA –  American Railway Engineering and Maintenance Association – the North 
American railroad industry standards group. 

Construction Submission – The Agency or its representative shall submit six (6) sets of 
plans, supporting calculations, and detailed means and methods 
procedures for the specific proposed activity.  All plans and supporting 
calculations shall be signed/sealed by a Professional Engineer as defined 
below. 

Controlled Demolition – Removal of the existing structure or subcomponents in a manner 
that prevents any portions from falling onto CSXT employees, equipment 
or property.  The proposed procedures shall be detailed in the means and 
methods submission for CSXT review and acceptance. 

Contractor –  The Agency’s or CSXT’s representative retained to perform the project 
 work.  

Engineer –  CSXT Engineering Representative or a GEC authorized to act on the 
behalf of CSXT. 

GEC –  General Engineering Consultant who has been authorized to act on the 
behalf of CSXT. 

Professional Engineer – An engineer who is licensed in State or Commonwealth (if 
required by the Agency) in which the project is to occur.  The drawings 
and calculations shall be prepared by the Professional Engineer and shall 
bear his seal and signature.   

Submission Review Period - a minimum of 30 days in advance of start of work.  Up to 
30 days will be required for the initial review response.  Up to an 
additional 30 days may be required to review any/all subsequent 
submissions or resubmission.  

Office of Chief Engineer Design, Construction & Capacity 
Jacksonville, Florida 
Date Issued:  April 3, 2009 
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CONSTRUCTION SUBMISSION CRITERIA  
 
 
Theoretical Railroad Live Load Influence Zone – A 1½ Horizontal to 1 Vertical 

theoretical slope line starting 1’-6” below top of rail elevation and 12’-0” 
from the centerline of the nearest track. 

 
II. DEMOLITION PROCEDURE: 

 
The Agency or its contractor shall submit as defined above, a detailed 
procedure for demolition of the structure over Railroad Tracks. 

 
A. The Agency or its Contractor shall submit the detailed procedure for 

demolition of existing structures over or adjacent to CSXT’s tracks or 
right-of-way.  This procedure shall include a plan showing the locations of 
cranes, horizontally and vertically, operating radii, with loading or 
disposal locations shown, with all dimensions referenced from the center 
line of the near track, including beam placement on ground or truck 
loading staging plan.  The plan shall also include the location, with 
relevant dimensions, of all tracks, other railroad facilities; wires, poles, 
adjacent structures, or buried utilities that could be affected, showing that 
the proposed lifts are clear of these obstructions should be shown.  No 
crane or equipment may be set on the CSXT rails or track structure and no 
material may be dropped on CSXT property.   

 
B. Also included with this submittal the following information: 

 
1. Computations showing weight of picks must be submitted.  

Computations shall be made from field verified plans of the 
existing structure beams being removed and those plans or sections 
thereof shall also be included in the submittal; the weight shall 
include the weight of concrete or other materials including lifting 
rigging. 

 
2. If the sponsor can prove to CSXT that plans do not exist and 

weights must be calculated from field measurements, the field 
measurements are to be made under the supervision of the 
Professional Engineer submitting the procedure and shall include 
sketches and estimated weight calculations with the procedure.  If 
possible, field measurements shall be taken with a CSXT 
representative present.   

 
3. Crane rating sheets showing cranes to be adequate for 150% of the 

actual weight of the pick.  A complete set of crane charts, 
including crane, counterweight, maximum boom angle, and boom 
nomenclature is to be submitted.  Safety factors that may have 

Office of Chief Engineer Design, Construction & Capacity 
Jacksonville, Florida 
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CONSTRUCTION SUBMISSION CRITERIA  
 
 

been “built in” to the crane charts are not to be considered when 
determining the 150% Factor of Safety.  

 
4. A data sheet shall be prepared listing the type, size and 

arrangements of slings, shackles, or other connecting equipment.  
Include copies of a catalog or information sheets for specialized 
equipment.  All specific components proposed for use shall be 
clearly identified and highlighted in the submitted documents.  The 
safe working load capacity of the connecting equipment shall be 
150% above the calculated weight of the pick.   

 
5. A complete written procedure is to be included that describes the 

sequence of events, indicating the order of lifts and any 
repositioning or rehitching of the crane or cranes. 

 
6. A time schedule for each of the various stages must be shown as 

well as a schedule for the entire lifting procedure.  The proposed 
time frames for all critical subtasks (i.e., torch/saw cutting various 
portions of the superstructure or substructure, dismantling splices, 
installing temporary bracing, etc.) shall be furnished so that the 
potential impact(s) to CSXT operations  may be assessed and 
eliminated or minimized. 

 
7. The names and experience of the key Contractor personnel 

involved in the operation shall be included in the Contractor’s 
means and methods submission. 

 
8. Design and supporting calculations prepared by the Professional 

Engineer for items including the temporary support of components 
or intermediate stages shall be submitted for review.   A guardrail 
will be required to be installed in a track where a temporary bent is 
located within twelve (12) feet from the centerline of that track.  
The guardrail will be installed by CSXT forces at the expense of 
the Agency or its contractor. 

 
9. Existing, obsolete, bridge piers shall be removed to a minimum of 

3’-0” below the finished grade, final ditch line invert, or as 
directed by the Engineer. 

 
10. A minimum quantity of 25 Tons of CSXT approved track ballast 

may be required to be furnished and stockpiled on site by the 
Contractor, or as directed by the Engineer. 

 

Office of Chief Engineer Design, Construction & Capacity 
Jacksonville, Florida 
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CONSTRUCTION SUBMISSION CRITERIA  
 
 

11. CSXT’s tracks, signals, structures, and other facilities shall be 
protected from damage during demolition of existing structure or 
replacement of deck slab.   
NOTE: On-track or ground level debris shields such as crane 
mats are prohibited for use by CSXT.   

 
C. Overhead Demolition Debris Shield - Shall be installed prior to the 

demolition of the bridge deck or other relevant portions of the 
superstructure.   

1. The demolition debris shield shall be erected from the underside of 
the bridge over the track area to catch all falling debris.   

2. The Contractor shall include the demolition debris shield 
installation/removal means and methods as part of the proposed 
Controlled Demolition procedure submission.  

3. The demolition debris shield shall provide 23’-0” minimum 
vertical clearance or maintain the existing vertical clearance if the 
existing clearance is less than 23’-0” as approved by CSXT.  
Horizontal clearance to the centerline of the track should not be 
reduced unless approved by the Engineer. 

4. The vertical clearance ATR (above top of rail) is measured from 
the top of rail to the lowest point on the overhead shielding system 
measured within a distance of 6’-0” out from each side of the track 
centerline. 

5.   The demolition debris shield design and supporting calculations all 
signed/sealed by a Professional Engineer, shall be submitted for 
review and acceptance. 

6. The demolition debris shield shall have a minimum design load of 
50 pounds per square foot plus the weight of the equipment, 
debris, personnel, and other loads to be carried.  

7. The Contractor shall include the proposed bridge deck removal 
procedure in its demolition means and methods and shall verify 
that the size and quantity of the demolition debris generated by the 
procedure does not exceed the shield design loads. 

8. The contractor shall clean the demolition debris shield daily or 
more frequently as dictated either by the approved design 
parameters or as directed by the Engineer. 

 
D.            Vertical Demolition Debris Shield – This type of shield may be required 

for substructure removals in close proximity to CSXT track and other 
facilities, as determined by the Engineer. 

Office of Chief Engineer Design, Construction & Capacity 
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CONSTRUCTION SUBMISSION CRITERIA  
 
 

1. Prior to commencing the demolition activity, the Contractor shall 
install a ballast protection system consisting of geotextile to keep 
the railroad ballast from becoming fouled with construction or 
demolition debris and fines.  The geotextile ballast protection 
system shall be installed and maintained by the Contractor for the 
project duration in accordance with the attached plan, or with 
additional measures as directed by the Engineer.  

 
2. The Agency, or its Contractor, shall submit detailed plans, with 

detailed calculations, prepared and submitted by a Professional 
Engineer of the protection shield and ballast protection systems for 
approval prior to the start of demolition. 

 
3. Blasting will not be permitted to demolish a structure over or 

within CSXT’s right-of-way. 
 

E. The Controlled Demolition procedure must be approved by the Engineer  
  prior to undertaking work on the project. 
 

F. The Contractor shall provide timely communication to the Engineer when 
scheduling the demolition related work so that the Engineer may be 
present during the entire demolition procedure. 

 
G. At any time during demolition activities, the Engineer may require 

revisions to the previously approved procedures to address weather, site 
conditions or other circumstances which may create a potential hazard to 
rail operations or CSXT facilities.  Such revisions may require immediate 
interruption or termination of ongoing activities until such time the issue is 
resolved to the Engineer’s satisfaction.  CSXT and its GEC shall not be 
responsible for any additional costs or time claims associated with such 
revisions.   

 
III. ERECTION PROCEDURE: 

 
The Agency or its Contractor shall submit a detailed procedure for 
performing erection on/about CSXT property, as defined above.  
 
A. The Agency or its Contractor shall submit six (6) copies of the detailed 

procedure for erection of the proposed structures over or adjacent to 
CSXT’s tracks or right-of-way.  This procedure shall include a plan 
showing the locations of cranes, horizontally and vertically, operating 
radii, with staging locations shown, including beam placement on ground 
or truck unloading staging plan.  Plan should also include the location of 
all tracks, other railroad facilities; wires, poles, adjacent structures, or 
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buried utilities that could be affected, showing that the proposed lifts are 
clear of these obstructions should be shown.  No crane or equipment may 
be set on the CSXT rails or track structure.    

 
B. Also included with this submittal the following information: 
 

1. As-Built Bridge Seat Elevations - All as-built bridge seats and top 
of rail elevations shall be furnished to the Engineer for review and 
verification at least 30 days in advance of construction or erection, 
to ensure that minimum vertical clearances as approved in the 
plans will be achieved.  

 
2. Computations showing weight of picks must be submitted.  

Computations shall be made from plans of the structure beams 
being erected and those plans or sections thereof shall also be 
included in the submittal; the weight shall include the weight of 
concrete or other materials including lifting rigging. 

 
3. Crane rating sheets showing cranes to be adequate for 150% of the 

actual weight of the pick.  A complete set of crane charts, 
including crane, counterweight, maximum boom angle, and boom 
nomenclature is to be submitted.  Safety factors that may have 
been “built in” to the crane charts are not to be considered when 
determining the 150% Factor of Safety.  

 
4. A data sheet shall be prepared listing the type, size and 

arrangements of slings, shackles, or other connecting equipment.  
Include copies of a catalog or information sheets for specialized 
equipment.  All specific components proposed for use shall be 
clearly identified and highlighted in the submitted documents.  The 
safe working load capacity of the connecting equipment shall be 
150% above the calculated weight of the pick.   

 
5. A complete written procedure is to be included that describes the 

sequence of events, indicating the order of lifts and any 
repositioning or rehitching of the crane or cranes. 

 
6. A time schedule for each of the various stages must be shown as 

well as a schedule for the entire lifting procedure.  The proposed 
time frames for all critical sub tasks (i.e., performing aerial splices, 
installing temporary bracing, etc.) shall be furnished so that the 
potential impact(s) to CSXT operations may be assessed and 
eliminated or minimized. 
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7. The names and experience of the key Contractor personnel 
involved in the operation shall be included in the Contractor’s 
means and methods submission. 

 
8. Design and supporting calculations prepared by the Professional 

Engineer for items including the temporary support of components 
or intermediate stages shall be submitted for review.   A guardrail 
will be required to be installed in a track where a temporary bent is 
located within twelve (12) feet from the centerline of that track. 

 
C. The proposed Erection procedure must be approved by the Engineer prior 

to undertaking work on the project. 
 
D. The Contractor shall provide timely communication to the Engineer when 

scheduling the erection related work so that the Engineer may be present 
during the entire erection procedure. 

 
E. At any time during construction activities, the Engineer may require 

revisions to the previously approved procedures to address weather, site 
conditions or other circumstances which may create a potential hazard to 
rail operations or CSXT facilities.  Such revisions may require immediate 
interruption or termination of ongoing activities until such time the issue is 
resolved to the Engineer’s satisfaction.  CSXT and its GEC shall not be 
responsible for any additional costs or time claims associated with such 
revisions.   

 
IV. EXCAVATION AND SHORING: 

 
The Agency or its contractor shall submit as defined above, a detailed procedure for 
the installing sheeting/shoring adjacent to Railroad Tracks.  
 

A. Shoring protection shall be provided when excavating adjacent to an 
active track or railroad facility or as determined by CSXT.  Shoring will 
be provided in accordance with AREMA Manual for Railway Engineering 
Chapter 8, part 28; except as noted below. 

 
B. Shoring may not be required if all of the following conditions are satisfied: 

 
1. Excavation does not encroach upon a 1½ horizontal:  1 vertical 

theoretical slope line starting 1’-6” below top of rail and at 12’-0” 
minimum from centerline of the track (live load influence zone). 

 
2. Track is on level ground or in a cut section and on stable soil. 
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3. Excavation does not adversely impact the stability of a CSXT 
facility (i.e. signal bungalow, drainage facility, undergrade bridge, 
building, etc.). 

 
4. Shoring is not required by any governing construction code.  

 
C. When the track is on an embankment, excavating the toe of the 

embankment without shoring may affect the stability of the embankment.  
Therefore, excavation of the embankment toe without shoring will not be 
permitted. 

D. Trench Boxes are prohibited for use on CSXT within the Theoretical 
Railroad Live Load Influence Zone. 

 
E. The required protection is the cofferdam type that completely encloses the 

excavation.  Where dictated by conditions, partial cofferdams with open 
sides away from the track may be used.  Cofferdams shall be constructed 
using steel sheet piling, or when approved by the Engineer, steel soldier 
piles with timber lagging.  Wales and struts shall be provided and 
designed as needed.  The following shall be considered when designing 
cofferdams: 

 
1. Shoring shall be designed to resist a vertical live load surcharge of 

1,880 lbs. per square foot, in addition to active earth pressure.  The 
surcharge shall be assumed to act on a continuous strip, 8’-6” 
wide.  Lateral pressures due to surcharge shall be computed using 
the strip load formula shown in AREMA Manual for Railway 
Engineering, Chapter 8, Part 20. 

 
2. Allowable stresses in materials shall be in accordance with 

AREMA Manual for Railway Engineering, Chapter 7, 8, and 15. 
 

3. A construction procedure for temporary shoring shall be shown on 
the drawing.   

 
4.   All shoring systems on or adjacent to CSXT right-of-way shall be 

equipped with railings or other approved fall protection.  
 
5.  A minimum horizontal clearance of 10’-0” from centerline of the 

track to face of nearest point of shoring shall be maintained 
provided a 12’-0” roadbed is maintained with a temporary 
walkway and handrail system.  
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F. The contractor shall submit the following drawings and calculations (all 
shall be signed/sealed by a Professional Engineer) for CSXT’s review and 
approval. 
 
1. Six (6) sets of detailed drawings of the shoring systems showing 

sizes of all structural members, details of connections, and 
distances form centerline of track to face of shoring.  Drawing 
shall show a section showing height of shoring and track elevation 
in relation to bottom of excavation. 

 
2. Six (6) sets of calculations of the shoring design. 

 
The drawings and calculations shall be prepared by a Licensed 
Professional Engineer in the State (if required by the Agency) 
where the shoring is to be constructed and shall bear his seal and 
signature.  Shoring plans shall be approved by CSXT’s 
construction engineering and inspection representative. 
 

3. For sheeting and shoring within 18’-0” of the centerline of the 
track, the live load influence zone, and in slopes, the contractor 
shall use interlocked steel sheeting (sheet pile).   

 
4. Sheet pile installed in slopes or within 18’-0” of the centerline of 

track shall not be removed.   
 

5. Sheet piles shall be cut off a minimum of 3’-0” below the finished 
grade, ditch line invert, or as directed by the Engineer.  The 
ground shall be backfilled and compacted immediately after sheet 
pile is cut off. 

 
6. A procedure for cutting off the sheet pile and restoring the 

embankment shall be submitted to the Engineer for review and 
acceptance. 

 
G. Blasting is not permitted on or adjacent to CSXT right-of-way without 

prior written approval from the Engineer.  Mechanical and Chemical 
means of rock removal must be explored before blasting is considered.  If 
written permission for the use of explosives is granted, the Agency or 
Contractor must comply with all of the following:   

 
1. Blasting shall be done with light charges under the direct 

supervision of a responsible officer or employee of the Agency or 
Contractor. 
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2. Electronic detonating fuses shall not be used because of the 
possibility of premature explosions resulting from operation of 
two-way train radios.   

 
3. No blasting shall be done without the presence of an authorized 

representative of CSXT.  Advance notice to the Engineer as 
required by the CSXT Special Provisions is required to arrange for 
the presence of an authorized CSXT representative and any 
flagging that CSXT may require.   

 
4. Agency or Contractor must have at the project site adequate 

equipment, labor and materials, and allow sufficient time, to clean 
up debris resulting from the blasting and correct any misalignment 
of tracks or other damage to CSXT property resulting from the 
blasting.  Any corrective measures required must be performed as 
directed by the Engineer at the Agency’s or Contractor’s expense 
without any delay to trains.  If Agency’s or Contractor’s actions 
result in the delay of any trains including passenger trains, the 
Agency or Contractor shall bear the entire cost thereof. 

 
5. The Agency or Contractor may not store explosives on CSXT 

property. 
 

6. At any time during blasting activities, the Engineer may require 
revisions to the previously approved procedures to address 
weather, site conditions or other circumstances which may create a 
potential hazard to rail operations or CSXT facilities.  Such 
revisions may require immediate interruption or termination of 
ongoing activities until such time the issue is resolved to the 
Engineer’s satisfaction.  CSXT and its GEC shall not be 
responsible for any additional costs or time claims associated with 
such revisions.   

 
V. TRACK MONITORING 

 
The Agency or its Contractor shall submit for CSXT review and approval, a 
detailed track monitoring program to detect both horizontal and vertical 
movement of the CSXT track and roadbed, a minimum of 30 days in 
advance of start of work.   

 
A. For the installation of temporary or permanent shoring systems, including 

but not limited to soldier piles and lagging, and interlocked steel sheeting 
on or adjacent to CSXT’s right-of-way, the contractor may be required to 
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submit a detailed track monitoring program for CSXT’s approval prior to 
performing any work near CSXT’s right-of-way. 

 
B. The program shall specify the survey locations, the distance between the 

location points, and frequency of monitoring before, during, and after 
construction.  CSXT reserves to the right to modify the survey locations 
and monitoring frequency as necessary during the project. 

 
C. The survey data shall be collected in accordance with the approved 

frequency and immediately furnished to the Engineer for analysis. 
 

D. If any movement has occurred as determined by the Engineer, CSXT will  
be immediately notified.  CSXT, at its sole discretion, shall have the right 
to immediately require all contractor operations to be ceased, have the 
excavated area immediately backfilled and/or determine what corrective 
action is required.  Any corrective action required by CSXT or performed 
by CSXT including the monitoring of corrective action of the contractor 
will be at project expense. 
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EXHIBIT C 
 

 
CONTRACTOR’S ACCEPTANCE 

 
 To and for the benefit of the Company, (“Company”) and to induce the Company to 

permit Contractor on or about Company’s property for the purposes of performing work in 

accordance with the Agreement dated ______________, 20__, between the Commonwealth of 

Kentucky Transportation Cabinet, Department of Highways and the Company, Contractor 

hereby agrees to abide by and perform all applicable terms of the Agreement, including, 

particularly Exhibits B and C as included herein. 

 

 

Contractor:       

By:       

Name:        

Title:       

Date:       
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SPECIAL NOTES FOR UTILITY CLEARANCE 

IMPACT ON CONSTRUCTION 
 

 
 
 
 
 

Page 1 of 3 
   

GRANT COUNTY
  EAGLE TUNNEL CR 1312  

 CONSTRUSTION OF A BRIDGE ON EAGLE TUNNEL ROAD AT CSX 
TUNNEL NW OF JCT. KY 467 WEST OF FOLSOM 

GENERAL PROJECT NOTE ON UTILITY PROTECTION 
Utility coordination efforts determined that no significant utility relocation work is required to complete 
the  project.   Any work  pertaining  to  these  utility  facilities  is  defined  in  the  bid  package  and  is  to  be 
carried out as instructed by the Kentucky Transportation Cabinet. The contractor will be responsible for 
any coordination or adjustments that are discussed or quantified in the proposal.                                              

Maintenance of Utility Services 

All existing utility facilities are to be maintained throughout road construction.  Temporary utility 
services to maintain service are to be provided and paid for by the road contractor as incidental to road 
construction.  No additional compensation will be paid the contractor for temporary work and materials 
to maintain existing utility services.  No unauthorized discharge of sewage due to the road contractor’s 
work will be allowed. 

Damage to Utilities 

Any intentional or accidental disruption of service due to damage to any utility service mains caused 
by any of the contractor’s operations without three days advance notice to the utility owner shall be 
cause for the Cabinet to charge liquidated damages in the amount of five thousand dollars per day 
($5,000/day) per occurrence against the contractor until such time as the utility service is restored. 

 

Any intentional or accidental disruption of any individual utility service caused by any of the 
contractor’s operations without three days advance notice to the utility owner shall be cause for the 
Cabinet to charge liquidated damages in the amount of five hundred dollars per day ($500/day) per 
occurrence against the contractor until such time as service is restored. 

 

In the case of a main disruption or a utility service disruption, liquidated damages shall be charged at 
the main and/or utility service disruption rate only.  Liquidated damages shall not be charged in 
additional for service disruptions when a main disruption is involved. 

Utility Shutdowns 

The contractor shall notify the utility owner(s) of all planned shutdowns of utility mains or utility service 
to customers at least three business days in advance.  Advance notice will allow for customers to be 
notified by the utility owner.  Any unannounced disruption of any utility service that inconveniences any 
customer is to be avoided. 

Abandoned Utilities 

The contractor shall safeload the entire length of all abandoned pipes 6 inches in diameter and larger 
under proposed pavement and under any existing pavement that is to remain.  The contractor shall 
safeload the entire length of all abandoned pipes 15 inches and larger which will be located outside of 
proposed pavement but within project limits.  Appropriate bid items have been included in the road 
contract.  The safeloading criteria above shall be observed unless otherwise directed by the Resident 
Engineer or his representative. 
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GRANT COUNTY
  EAGLE TUNNEL CR 1312  

 CONSTRUSTION OF A BRIDGE ON EAGLE TUNNEL ROAD AT CSX 
TUNNEL NW OF JCT. KY 467 WEST OF FOLSOM 

 
 
 
NOTE: DO NOT DISTURB THE FOLLOWING UTILITIES LOCATED WITHIN THE PROJECT DISTURB LIMITS 

Duke Energy Gas relocated north of the proposed project  limits and crosses CSX Railroad north of the 
project site. 
Cincinnati Bell Telephone has existing underground telephone junction boxes located on both the East 
and West side of the proposed structure.  There is also an overhead conductor that crosses CSX Railroad 
on  the North/East  side  of  the  proposed  structure.    These  utilities  are  to  remain  and  are  not  to  be 
disturbed during construction. 
CSX Transportation Railroad  is present within  the project  limits  crossing  centerline  at  approximately 
Sta. 13+30.  Notes specific to the Railroad are provided in the proposal. 

 

                   *The Contractor is fully responsible for protection of all utilities listed above* 
 

THE FOLLOWING COMPANIES ARE RELOCATING/ADJUSTING THEIR UTILITIES WITHIN THE PROJECT 
LIMITS AND WILL BE COMPLETE PRIOR TO CONSTRUCTION 

 N/A . 
 

 
THE FOLLOWING COMPANIES HAVE FACILITIES TO BE RELOCATED/ADJUSTED BY THE ROAD  

CONTRACTOR AS INCLUDED IN THIS CONTRACT 

 N/A . 

 
 

AREA UTILITIES CONTACT LIST 

Utility Company/Agency                Contact Name    Contact Information 

CONTACT INFORMATION WILL BE PROVIDED 

AT THE PRECONSTRUCTION MEETING 

 
 
 
 

THE FOLLOWING COMPANIES HAVE FACILITIES TO BE RELOCATED/ADJUSTED BY THE COMPANY OR 
THE COMPANY’S SUBCONTRACTOR AND IS TO BE COORDINATED WITH THE ROAD CONTRACT 

                                                                                         N/A. 
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GRANT COUNTY
  EAGLE TUNNEL CR 1312  

 CONSTRUSTION OF A BRIDGE ON EAGLE TUNNEL ROAD AT CSX 
TUNNEL NW OF JCT. KY 467 WEST OF FOLSOM 

 
SPECIAL CAUTION NOTE – PROTECTION OF UTILITIES 

 
The contractor will be responsible for contacting all utility facility owners on the subject project 
to coordinate his activities.  The contractor will coordinate his activities to minimize and, where 
possible, avoid conflicts with utility facilities.  Due to the nature of the work proposed, it is 
unlikely to conflict with the existing utilities beyond minor facility adjustments.  Where conflicts 
with utility facilities are unavoidable, the contractor will coordinate any necessary relocation 
work with the facility owner and Resident Engineer.  The Kentucky Transportation Cabinet 
maintains the right to remove or alter portions of this contract if a utility conflict occurs.  
 

The utility facilities as noted in the previous section(s) have been determined using data garnered 
by varied means and with varying degrees of accuracy: from the facility owners, a result of 
S.U.E., field inspections, and/or reviews of record drawings. The facilities defined may not be 
inclusive of all utilities in the project scope and are not Level A quality, unless specified as 
such.  It is the contractor’s responsibility to verify all utilities and their respective locations 
before excavating. 
   

BEFORE YOU DIG 
 
The contractor is instructed to call 1-800-752-6007 to reach KY 811, the one-call system for 
information on the location of existing underground utilities.  The call is to be placed a minimum 
of two (2) and no more than ten (10) business days prior to excavation.  The contractor should be 
aware that owners of underground facilities are not required to be members of the KY 811 one-
call Before-U-Dig (BUD) service.  The contractor must coordinate excavation with the utility 
owners, including those whom do not subscribe to KY 811.  It may be necessary for the 
contractor to contact the County Court Clerk to determine what utility companies have facilities 
in the area.    
 
Please  Note:  The  information  presented  in  this  Utility  Note  is  informational  in  nature  and  the 
information contained herein is not guaranteed. 
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Kentucky Transportation Cabinet 
 

Highway District 6 
 

And 
 

__________________(2), Construction 
 
 

Kentucky Pollutant Discharge Elimination System 
Permit KYR10 

Best Management Practices (BMP) plan 
 

Groundwater protection plan 
 

For Highway Construction Activities 
 

For 
 

Eagle Tunnel Road Grant County 
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KyTC BMP Plan for Project PCN ## - #### 

KPDES BMP Plan  Page 2 of 14 
 

Project information   
        Note – (1) = Design    (2) = Construction  (3) = Contractor 
 

1. Owner – Kentucky Transportation Cabinet, District 6 

2. Resident Engineer: (2) 
   

3. Contractor name: (2) 
  Address: (2) 
    

Phone number: (2) 
  Contact: (2) 
  Contractors agent responsible for compliance with the KPDES 
permit requirements (3): 

4. Project Control Number (2) 

5. Route (Address) Eagle Tunnel Road Grant County 

6. Latitude/Longitude (project mid-point) dd/mm/ss, dd/mm/ss 38^43’28.18” 
north, 84^46’36.04” west 

7. County (project mid-point) Grant County 

8. Project start date (date work will begin): (2) 

9. Projected completion date: (2) 
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KPDES BMP Plan  Page 3 of 14 
 

A. Site description: 

1. Nature of Construction Activity (from letting project description) Complete 
Reconstruction 

2. Order of major soil disturbing activities (2) and (3) 

3. Projected volume of material to be moved 57 Cubic Yards 

4. Estimate of total project area (acres) 0.45 Acres 

5. Estimate of area to be disturbed (acres) 0.45 Acres 

6. Post construction runoff coefficient will be included in the project drainage 
folder.  Persons needing information pertaining to the runoff coefficient 
will contact the resident engineer to request this information. 0.5 

7. Data describing existing soil condition  (2) 

8. Data describing existing discharge water quality (if any)  (2) 

9. Receiving water name, Eagle Creek 
 

10.  TMDLs and Pollutants of Concern in Receiving Waters: (1 DEA) 

11. Site map – Project layout sheet plus the erosion control sheets in the 
project plans that depict Disturbed Drainage Areas (DDAs) and related 
information.   These sheets depict the existing project conditions with 
areas delineated by DDA (drainage area bounded by watershed breaks 
and right of way limits), the storm water discharge locations (either as a 
point discharge or as overland flow) and the areas that drain to each 
discharge point.  These plans define the limits of areas to be disturbed 
and the location of control measures.  Controls will be either site specific 
as designated by the designer or will be annotated by the contractor and 
resident engineer before disturbance commences.   The project layout 
sheet shows the surface waters and wetlands.  

 

12.  Potential sources of pollutants: 
 

The primary source of pollutants is solids that are mobilized during storm 
events.  Other sources of pollutants include oil/fuel/grease from servicing 
and operating construction equipment, concrete washout water, sanitary 
wastes and trash/debris. (3) 
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KPDES BMP Plan  Page 4 of 14 
 

B.  Sediment and Erosion Control Measures: 
 

1. Plans for highway construction projects will include erosion control sheets 
that depict Disturbed Drainage Areas (DDAs) and related information.   
These plan sheets will show the existing project conditions with areas 
delineated by DDA within the right of way limits, the discharge points and 
the areas that drain to each discharge point.  Project managers and 
designers will analyze the DDAs and identify Best Management Practices 
(BMPs) that are site specific.  The balance of the BMPs for the project will 
be listed in the bid documents for selection and use by the contractor on 
the project with approval by the resident engineer. 

 
Projects that do not have DDAs annotated on the erosion control sheets 
will employ the same concepts for development and managing BMP 
plans. 

 

2. Following award of the contract, the contractor and resident engineer will 
annotate the erosion control sheets showing location and type of BMPs 
for each of the DDAs that will be disturbed at the outset of the project.  
This annotation will be accompanied by an order of work that reflects the 
order or sequence of major soil moving activities.  The remaining DDAs 
are to be designated as “Do Not Disturb” until the contractor and resident 
engineer prepare the plan for BMPs to be employed. The initial BMP’s 
shall be for the first phase (generally Clearing and Grubbing) and shall be 
modified as needed as the project changes phases. The BMP Plan will 
be modified to reflect disturbance in additional DDA’s as the work 
progresses. All DDA’s will have adequate BMP’s in place before being 
disturbed. 

 

3. As DDAs are prepared for construction, the following will be addressed 
for the project as a whole or for each DDA as appropriate: 

 
 Construction Access – This is the first land-disturbing activity. As 

soon as construction begins, bare areas will be stabilized with 
gravel and temporary mulch and/or vegetation. 

 At the beginning of the project, all DDAs for the project will be 
inspected for areas that are a source of storm water pollutants. 
Areas that are a source of pollutants will receive appropriate cover 
or BMPs to arrest the introduction of pollutants into storm water.  
Areas that have not been opened by the contractor will be 
inspected periodically (once per month) to determine if there is a 
need to employ BMPs to keep pollutants from entering storm water.  
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 Clearing and Grubbing – The following BMP’s will be considered 
and used where appropriate.  

• Leaving areas undisturbed when possible. 
• Silt basins to provide silt volume for large areas. 
• Silt Traps Type A for small areas. 
• Silt Traps Type C in front of existing   and drop inlets which 

are to be saved 
• Diversion ditches to catch sheet runoff and carry it to basins 

or traps or to divert it around areas to be disturbed. 
• Brush and/or other barriers to slow and/or divert runoff. 
• Silt fences to catch sheet runoff on short slopes. For longer 

slopes, multiple rows of silt fence may be considered. 
• Temporary Mulch for areas which are not feasible for the 

fore mentioned types of protections. 
• Non-standard or innovative methods. 

 Cut & Fill and placement of drainage structures  - The BMP Plan 
will be modified to show additional BMP’s such as:  

• Silt Traps Type B in ditches and/or drainways as they are 
completed 

• Silt Traps Type C in front of pipes after they are placed 
• Channel Lining 
• Erosion Control Blanket 
• Temporary mulch and/or seeding for areas where 

construction activities will be ceased for 21 days or more. 
• Non-standard or innovative methods  

 Profile and X-Section in place – The BMP Plan will be modified to 
show elimination of BMP’s which had to be removed and the 
addition of new BMP’s as the roadway was shaped. Probably 
changes include: 

• Silt Trap Type A, Brush and/or other barriers, Temporary 
Mulch, and any other BMP which had to be removed for final 
grading to take place. 

• Additional Silt Traps Type B and Type C to be placed as 
final drainage patterns are put in place. 

• Additional Channel Lining and/or Erosion Control Blanket.  
• Temporary Mulch for areas where Permanent Seeding and 

Protection cannot be done within 21 days. 
• Special BMP’s such as Karst Policy 

 Finish Work (Paving, Seeding, Protect, etc.) – A final BMP Plan will 
result from modifications during this phase of construction. 
Probably changes include: 

• Removal of Silt Traps Type B from ditches and drainways if 
they are protected with other BMP’s which are sufficient to 
control erosion, i.e. Erosion Control Blanket or Permanent 
Seeding and Protection on moderate grades. 
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• Permanent Seeding and Protection 
• Placing Sod 
• Planting trees and/or shrubs where they are included in the 

project 
 BMP’s including Storm Water Management Devices such as 

velocity dissipation devices and Karst policy BMP’s to be installed 
during construction to control the pollutants in storm water 
discharges that will occur after construction has been completed 
are  :    N/A               

C. Other Control Measures 

1. No solid materials, including building materials, shall be discharged to 
waters of the commonwealth, except as authorized by a Section 404 
permit. 

2. Waste Materials 
 

All waste materials that may leach pollutants (paint and paint containers, 
caulk tubes, oil/grease containers, liquids of any kind, soluble materials, etc.) 
will be collected and stored in appropriate covered waste containers.  Waste 
containers shall be removed from the project site on a sufficiently frequent 
basis as to not allow wastes to become a source of pollution. All personnel 
will be instructed regarding the correct procedure for waste disposal. Wastes 
will be disposed in accordance with appropriate regulations.  Notices stating 
these practices will be posted in the office. 

3. Hazardous Waste 
 

All hazardous waste materials will be managed and disposed of in the 
manner specified by local or state regulation.  The contractor shall notify the 
Resident Engineer if there any hazardous wastes being generated at the 
project site and how these wastes are being managed. Site personnel will be 
instructed with regard to proper storage and handling of hazardous wastes 
when required.  The Transportation Cabinet will file for generator, registration 
when appropriate, with the Division of Waste Management and advise the 
contractor regarding waste management requirements. 

4. Spill Prevention 
 
The following material management practices will be used to reduce the risk of 
spills or other exposure of materials and substances to the weather and/or runoff. 
 

 Good Housekeeping: 
 

GRANT COUNTY
FD04 SSP 041 1312 000-001

Contract ID:  121052
Page 51 of 89



KyTC BMP Plan for Project PCN ## - #### 

KPDES BMP Plan  Page 7 of 14 
 

The following good housekeeping practices will be followed onsite during the 
construction project. 
 

• An effort will be made to store only enough product required to do the 
job 

• All materials stored onsite will be stored in a neat, orderly manner in 
their appropriate containers and, if possible, under a roof or other 
enclosure 

• Products will be kept in their original containers with the original 
manufacturer’s label 

• Substances will not be mixed with one another unless recommended 
by the manufacturer 

• Whenever possible, all of the product will be used up before disposing 
of the container 

• Manufacturers’ recommendations for proper use and disposal will be 
followed 

• The site contractor will inspect daily to ensure proper use and disposal 
of materials onsite 

 
 Hazardous Products: 

 
These practices will be used to reduce the risks associated with any and all 
hazardous materials. 
 

• Products will be kept in original containers unless they are not 
resealable 

• Original labels and material safety data sheets (MSDS) will be 
reviewed and retained 

• Contractor will follow procedures recommended by the manufacturer 
when handling hazardous materials 

• If surplus product must be disposed of, manufacturers’ or state/local 
recommended methods for proper disposal will be followed 

 
The following product-specific practices will be followed onsite: 
 

 Petroleum Products: 
 
Vehicles and equipment that are fueled and maintained on site will be monitored 
for leaks, and receive regular preventative maintenance to reduce the chance of 
leakage.  Petroleum products onsite will be stored in tightly sealed containers, 
which are clearly labeled and will be protected from exposure to weather. 
 
The contractor shall prepare an Oil Pollution Spill Prevention Control and 
Countermeasure plan when the project that involves the storage of petroleum 
products in 55 gallon or larger containers with a total combined storage capacity 
of 1,320 gallons.  This is a requirement of 40 CFR 112. 
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This project (will / will not) (3) have over 1,320 gallons of petroleum products with 
a total capacity, sum of all containers 55 gallon capacity and larger.  
 

 Fertilizers: 
 
Fertilizers will be applied at rates prescribed by the contract, standard 
specifications or as directed by the resident engineer.  Once applied, fertilizer will 
be covered with mulch or blankets or worked into the soil to limit exposure to 
storm water.  Storage will be in a covered shed.  The contents of any partially 
used bags of fertilizer will be transferred to a sealable plastic bin to avoid spills. 
 

 Paints: 
 
All containers will be tightly sealed and stored indoors or under roof when not 
being used.  Excess paint or paint wash water will not be discharged to the 
drainage or storm sewer system but will be properly disposed of according to 
manufacturers’ instructions or state and local regulations. 
 

 Concrete Truck Washout: 
 
Concrete truck mixers and chutes will not be washed on pavement, near storm 
drain inlets, or within 75 feet of any ditch, stream, wetland, lake, or sinkhole. 
Where possible, excess concrete and wash water will be discharged to areas 
prepared for pouring new concrete, flat areas to be paved that are away from 
ditches or drainage system features, or other locations that will not drain off site. 
Where this approach is not possible, a shallow earthen wash basin will be 
excavated away from ditches to receive the wash water 
 

 Spill Control Practices 
 
In addition to the good housekeeping and material management practices 
discussed in the previous sections of this plan, the following practices will be 
followed for spill prevention and cleanup: 
 

• Manufacturers’ recommended methods for spill cleanup will be clearly 
posted. All personnel will be made aware of procedures and the location 
of the information and cleanup supplies. 

• Materials and equipment necessary for spill cleanup will be kept in the 
material storage area.  Equipment and materials will include as 
appropriate, brooms, dust pans, mops, rags, gloves, oil absorbents, sand, 
sawdust, and plastic and metal trash containers.  

• All spills will be cleaned up immediately after discovery. 
• The spill area will be kept well ventilated and personnel will wear 

appropriate protective clothing to prevent injury from contract with a 
hazardous substance. 
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• Spills of toxic or hazardous material will be reported to the appropriate 
state/local agency as required by KRS 224 and applicable federal law. 

• The spill prevention plan will be adjusted as needed to prevent spills from 
reoccurring and improve spill response and cleanup.  

• Spills of products will be cleaned up promptly.  Wastes from spill clean up 
will be disposed in accordance with appropriate regulations. 

 

D. Other State and Local Plans 
This BMP plan shall include any requirements specified in sediment and erosion 
control plans, storm water management plans or permits that have been 
approved by other state or local officials.  Upon submittal of the NOI, other 
requirements for surface water protection are incorporated by reference into and 
are enforceable under this permit (even if they are not specifically included in this 
BMP plan).  This provision does not apply to master or comprehensive plans, 
non-enforceable guidelines or technical guidance documents that are not 
identified in a specific plan or permit issued for the construction site by state or 
local officials.  

E. Maintenance 

1. The BMP plan shall include a clear description of the maintenance 
procedures necessary to keep the control measures in good and effective 
operating condition.  

• Maintenance of BMPs during construction shall be a result of weekly and 
post rain event inspections with action being taken by the contractor to 
correct deficiencies. 

• Post Construction maintenance will be a function of normal highway 
maintenance operations. Following final project acceptance by the 
cabinet, district highway crews will be responsible for identification and 
correction of deficiencies regarding ground cover and cleaning of storm 
water BMPs. The project manager shall identify any BMPs that will be for 
the purpose of post construction storm water management with specific 
guidance for any non-routine maintenance.  

 
 
 

F. Inspections 
 
Inspection and maintenance practices that will be used to maintain erosion and 
sediment controls: 
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 All erosion prevention and sediment control measures will be inspected 
at least once each week and following any rain of one-half inch or 
more. 

 Inspections will be conducted by individuals that have received KyTC 
Grade Level II training or other qualification as prescribed by the 
cabinet that includes instruction concerning sediment and erosion 
control. 

 Inspection reports will be written, signed, dated, and kept on file. 
 Areas at final grade will be seeded and mulched within 14 days. 
 Areas that are not at final grade where construction has ceased for a 

period of 21 days or longer and soil stock piles shall receive temporary 
mulch no later than 14 days from the last construction activity in that 
area. 

 All measures will be maintained in good working order; if a repair is 
necessary, it will be initiated within 24 hours of being reported. 

 Built-up sediment will be removed from behind the silt fence before it 
has reached halfway up the height of the fence. 

 Silt fences will be inspected for bypassing, overtopping, undercutting, 
depth of sediment, tears, and to ensure attachment to secure posts. 

 Sediment basins will be inspected for depth of sediment, and built-up 
sediment will be removed when it reaches 70 percent of the design 
capacity and at the end of the job. 

 Diversion dikes and berms will be inspected and any breaches 
promptly repaired. Areas that are eroding or scouring will be repaired 
and re-seeded / mulched as needed. 

 Temporary and permanent seeding and mulching will be inspected for 
bare spots, washouts, and healthy growth. Bare or eroded areas will 
be repaired as needed.  

 All material storage and equipment servicing areas that involve the 
management of bulk liquids, fuels, and bulk solids will be inspected 
weekly for conditions that represent a release or possible release of 
pollutants to the environment. 

 
 
 
 

G.  Non – Storm Water discharges 
 
It is expected that non-storm water discharges may occur from the site during the 
construction period. Examples of non-storm water discharges include: 
 

 Water from water line flushings. 
 Water form cleaning concrete trucks and equipment. 
 Pavement wash waters (where no spills or leaks of toxic or hazardous 

materials have occurred). 
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 Uncontaminated groundwater and rain water (from dewatering during 
excavation). 

 
All non-storm water discharges will be directed to the sediment basin or to a filter 
fence enclosure in a flat vegetated infiltration area or be filtered via another 
approved commercial product. 
 

H. Groundwater Protection Plan (3) 
 
This plan serves as the groundwater protection plan as required by 401 KAR 
5:037.  
 

 Contractors statement: (3) 
 
The following activities, as enumerated by 401 KAR 5:037 Section 2 that require 
the preparation and implementation of a groundwater protection plan, will or may 
be may be conducted as part of this construction project: 
  
_____ 2.  (e) land treatment or land disposal of a pollutant; 
 
_____ 2. (f) Storing, …, or related handling of hazardous waste, solid waste or 
special waste, …, in tanks, drums, or other containers, or in piles, (This does not 
include wastes managed in a container placed for collection and removal of 
municipal solid waste for disposal off site); 
 
_____ 2. (g) …. Handling of materials in bulk quantities (equal or greater than 55 
gallons or 100 pounds net dry weight transported held in an individual container) 
that, if released to the environment, would be a pollutant; 
 
_____ 2. (j) Storing or related handling of road oils, dust suppressants, …., at a 
central location; 
 
_____ 2. (k) Application or related handling of road oils, dust suppressants or 
deicing materials, (does not include use of chloride-based deicing materials 
applied to roads or parking lots); 
 
_____ 2. (m) Installation, construction, operation, or abandonment of wells, bore 
holes, or core holes, (this does not include bore holes for the purpose of 
explosive demolition); 
  
Or, check the following only if there are no qualifying activities 
 
_____ There are no activities for this project as listed in 401 KAR 5:037 Section 2 
that require the preparation and implementation of a groundwater protection plan. 
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The contractor is responsible for the preparation of a plan that addresses the  
 
401 KAR 5:037 Section 3. (3) Elements of site specific groundwater protection 
plan: 
 

(a) General information about this project is covered in the Project 
information; 

(b) Activities that require a groundwater protection plan have been 
identified above; 

(c) Practices that will protect groundwater from pollution are 
addressed in section C. Other control measures. 

(d) Implementation schedule – all practices required to prevent 
pollution of groundwater are to be in place prior to conducting 
the activity; 

(e) Training is required as a part of the ground water protection 
plan.  All employees of the contractor, sub-contractor and 
resident engineer personnel will be trained to understand the 
nature and requirements of this plan as they pertain to their job 
function(s).  Training will be accomplished within one week of 
employment and annually thereafter.  A record of training will be 
maintained by the contractor with a copy provide to the resident 
engineer. 

(f) Areas of the project and groundwater plan activities will be 
inspected as part of the weekly sediment and erosion control 
inspections 

(g) Certification (see signature page.)  
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Contractor and Resident Engineer Plan certification 
 
The contractor that is responsible for implementing this BMP plan is identified in the 
Project Information section of this plan.  
 
The following certification applies to all parties that are signatory to this BMP plan: 
 
I certify under penalty of law that this document and all attachments were prepared under my 
direction or supervision in accordance with a system designed to assure that qualified personnel 
properly gathered and evaluated the information submitted.  Based on my inquiry of the person or 
persons who manage the system, or those persons directly responsible for gathering the 
information, the information submitted is, to the best of my knowledge and belief, true, accurate, 
and complete.  I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. Further, this plan 
complies with the requirements of 401 KAR 5:037. By this certification, the undersigned state that 
the individuals signing the plan have reviewed the terms of the plan and will implement its 
provisions as they pertain to ground water protection. 
 
Resident Engineer and Contractor Certification: 
 
(2) Resident Engineer signature 
 
Signed __________________title______________,   _____________________ 

    Typed or printed name2                                           signature 
 

 
(3) Signed __________________title______________,   _____________________ 
             Typed or printed name1                                                    signature 
 
 
 

1. Contractors Note: to be signed by a person who is the owner, a responsible 
corporate officer, a general partner or the proprietor or a person designated to 
have the authority to sign reports by such a person in accordance with 401 
KAR 5:060 Section 9. This delegation shall be in writing to: Manager, KPDES 
Branch, Division of Water, 14 Reilly Road, Frankfort Kentucky 40601. 
Reference the Project Control Number (PCN) and KPDES number when one 
has been issued.  

2. KyTC note: to be signed by the Chief District Engineer or a person 
designated to have the authority to sign reports by such a person (usually the 
resident engineer) in accordance with 401 KAR 5:060 Section 9. This 
delegation shall be in writing to: Manager, KPDES Branch, Division of Water, 
14 Reilly Road, Frankfort Kentucky 40601 Reference the Project Control 
Number (PCN) and KPDES number when one has been issued. 
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Sub-Contractor Certification 
 
The following sub-contractor shall be made aware of the BMP plan and responsible for 
implementation of BMPs identified in this plan as follows: 
 
 
Subcontractor  
 
 Name: 
 Address: 
 Address: 
 
 Phone: 
 
The part of BMP plan this subcontractor is responsible to implement is: 
 
 
 
 
 
 
 
 
 
 
I certify under penalty of law that I understand the terms and conditions of the general 
Kentucky Pollutant Discharge Elimination System permit that authorizes the storm water 
discharges, the BMP plan that has been developed to manage the quality of water to be 
discharged as a result of storm events associated with the construction site activity and 
management of non-storm water pollutant sources identified as part of this certification. 
 
 
Signed __________________title______________,   _____________________ 
             Typed or printed name1                                                   signature 
 

1. Sub Contractor Note: to be signed by a person who is the owner, a 
responsible corporate officer, a general partner or the proprietor or a person 
designated to have the authority to sign reports by such a person in 
accordance with 401 KAR 5:060 Section 9. This delegation shall be in writing 
to: Manager, KPDES Branch, Division of Water, 14 Reilly Road, Frankfort 
Kentucky 40601.   Reference the Project Control Number (PCN) and KPDES 
number when one has been issued. 
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Page 1

KENTUCKY TRANSPORTATION CABINET
COMMUNICATING ALL PROMISES (CAP)

ACTIVE

Page: 1
SYP8162
25 SEP 2012

6Item No. 190 BOB YEAGERProject Mgr.
GRANTCounty CR-1312 Route

1
CAP #

25-SEP-12
Date of Promise

Brad Eldridge
Promise made to: Location of Promise

THERE ARE NO CAPS FOR THIS PROJECT.
CAP Description

-

GRANT COUNTY
FD04 SSP 041 1312 000-001

Contract ID:  121052
Page 62 of 89



 
 

PART II 
 

SPECIFICATIONS AND STANDARD DRAWINGS 
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SPECIFICATIONS REFERENCE 
 
Any reference in the plans or proposal to previous editions of the Standard Specifications 
for Road and Bridge Construction and Standard Drawings are superseded by Standard 
Specifications for Road and Bridge Construction, Edition of 2012 and Standard 
Drawings, Edition of 2012 with the 2012 Revision. 
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Supplemental Specifications to the Standard Specifications for  Road and 
Br idge Construction, 2012 Edition

(Effective with the August 17, 2012 Letting)

Subsection: 402.03.02 Contractor Quality Control and Department Acceptance.
Par t: D) Testing Responsibilites. 
Number : 4) Density.
Revision: Replace the second sentence of the Option A paragraph with the following:  Perform 

coring by the end of the following work day.
Subsection: 606.03.17 Special Requirements for Latex Concrete Overlays.
Par t: A) Existing Bridges and New Structures.
Number : 1) Prewetting and Grout-Bond Coat.
Revision: Add the following sentence to the last paragraph:  Do not apply a grout-bond coat on 

bridge decks prepared by hydrodemolition.
Subsection: 609.03 Construction.
Revision: Replace Subsection 609.03.01 with the following:                                                     

609.03.01 A) Swinging the Spans. Before placing concrete slabs on steel spans or 
precast concrete release the temporary erection supports under the bridge and swing 
the span free on its supports.                                                                                                                                                                                                                                              
609.03.01 B) Lift Loops.  Cut all lift loops flush with the top of the precast beam 
once the beam is placed in the final location and prior to placing steel reinforcement.  
At locations where lift loops are cut, paint the top of the beam with galvanized or 
epoxy paint.
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PART III 
 

EMPLOYMENT, WAGE AND RECORD REQUIREMENTS 
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TRANSPORTATION CABINET
DEPARTMENT OF HIGHWAYS

LABOR AND WAGE REQUIREMENTS
APPLICABLE TO OTHER THAN FEDERAL-AID SYSTEM PROJECTS

I. Application
II. Nondiscrimination of Employees (KRS  344)
III. Payment of Predetermined Minimum Wages
IV. Statements and Payrolls

I. APPLICATION

1.  These contract provisions shall apply to all work
performed on the contract by the contractor with his own
organization and with the assistance of workmen under his
immediate superintendence and to all work performed on the
contract by piecework, station work or by subcontract.  The
contractor's organization shall be construed to include only
workmen employed and paid directly by the contractor and
equipment owned or rented by him, with or without operators.

2.  The contractor shall insert in each of his
subcontracts all of the stipulations contained in these Required
Provisions and such other stipulations as may be required.

3.  A breach of any of the stipulations contained in
these Required Provisions may be grounds for termination of
the contract.

II. NONDISCRIMINATION OF EMPLOYEES

AN ACT OF THE KENTUCKY
GENERAL ASSEMBLY TO PREVENT
DISCRIMINATION IN EMPLOYMENT

KRS CHAPTER 344
EFFECTIVE JUNE 16, 1972

The contract on this project, in accordance with KRS
Chapter 344, provides that during the performance of this
contract, the contractor agrees as follows:

1.  The contractor shall not fail or refuse to hire, or
shall not discharge any individual, or otherwise discriminate
against an individual with respect to his compensation, terms,
conditions, or privileges of employment, because of such
individual's race, color, religion, national origin, sex, disability
or age (between forty and seventy); or limit, segregate, or
classify his employees in any way which would deprive or
tend to deprive an individual of employment opportunities or
otherwise adversely affect his status as an employee, because
of such individual's race, color, religion, national origin, sex,
disability or age (between forty and seventy).  The contractor
agrees to post in conspicuous places, available to employees
and applicants for employment, notices to be provided setting
forth the provisions of this nondiscrimination clause.

2.  The contractor shall not print or publish or cause
to be printed or published a notice or advertisement relating to
employment by such an employer or membership in or any
classification or referral for employment by the employment
agency, indicating any preference, limitation, specification, or
discrimination, based on race, color, religion, national origin,
sex, disability or age (between forty and seventy), except that
such notice or advertisement may indicate a preference,
limitation, or specification based on religion, or national origin
when religion, or national origin is a bona fide occupational
qualification for employment.

3.  If the contractor is in control of apprenticeship or
other training or retraining, including on-the-job training
programs, he shall not discriminate against an individual

because of his race, color, religion, national origin, sex,
disability or age (between forty and seventy), in admission to,
or employment in any program established to provide
apprenticeship or other training.

4.  The contractor will send to each labor union or
representative of workers with which he has a collective
bargaining agreement or other contract or understanding, a
notice to be provided advising the said labor union or workers'
representative of the contractor's commitments under this
section, and shall post copies of the notice in conspicuous
places available to employees and applicants for employment.
The contractor will take such action with respect to any
subcontract or purchase order as the administrating agency
may direct as a means of enforcing such provisions, including
sanctions for non-compliance.

III. PAYMENT OF PREDETERMINED MINIMUM
WAGES

1.  These special provisions are supplemented
elsewhere in the contract by special provisions which set forth
certain predetermined minimum wage rates.  The contractor
shall pay not less than those rates.

2.  The minimum wage determination schedule shall
be posted by the contractor, in a manner prescribed by the
Department of Highways, at the site of the work in prominent
places where it can be easily seen by the workers.

IV. STATEMENTS AND PAYROLLS

1.  All contractors and subcontractors affected by the
terms of KRS 337.505 to 337.550 shall keep full and accurate
payroll records covering all disbursements of wages to their
employees to whom they are required to pay not less than the
prevailing rate of wages.  Payrolls and basic records relating
thereto will be maintained during the course of the work and
preserved for a period of one (1) year from the date of
completion of this contract.

2.  The payroll records shall contain the name,
address and social security number of each employee, his
correct classification, rate of pay, daily and weekly number of
hours worked, itemized deductions made and actual wages
paid.

3.  The contractor shall make his daily records
available at the project site for inspection by the State
Department of Highways contracting office or his authorized
representative.

Periodic investigations shall be conducted as required
to assure compliance with the labor provisions of the contract.
Interrogation of employees and officials of the contractor shall
be permitted during working hours.

Aggrieved workers, Highway Managers, Assistant
District Engineers, Resident Engineers and Project Engineers
shall report all complaints and violations to the Division of
Contract Procurement.

The contractor shall be notified in writing of apparent
violations.  The contractor may correct the reported violations
and notify the Department of Highways of the action taken or
may request an informal hearing.  The request for hearing
shall be in writing within ten (10) days after receipt of the
notice of the reported violation.  The contractor may submit
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records and information which will aid in determining the true
facts relating to the reported violations.

Any person or organization aggrieved by the action
taken or the findings established as a result of an informal
hearing by the Division of Contract Procurement may request
a formal hearing.

4.  The wages of labor shall be paid in legal tender of
the United States, except that this condition will be considered
satisfied if payment is made by a negotiable check, on a
solvent bank, which may be cashed readily by the employee in
the local community for the full amount, without discount or
collection charges of any kind.  Where checks are used for
payments, the contractor shall make all necessary
arrangements for them to be cashed and shall give information
regarding such arrangements.

5.  No fee of any kind shall be asked or accepted by
the contractor or any of his agents from any person as a
condition of employment on the project.

6.  No laborers shall be charged for any tools used in
performing their respective duties except for reasonably
avoidable loss or damage thereto.

7.  Every employee on the work covered by this
contract shall be permitted to lodge, board, and trade where
and with whom he elects and neither the contractor nor his
agents, nor his employees shall directly or indirectly require as
a condition of employment that an employee shall lodge,
board or trade at a particular place or with a particular person.

8.  Every employee on the project covered by this
contract shall be an employee of either the prime contractor or
an approved subcontractor.

9.  No charge shall be made for any transportation
furnished by the contractor or his agents to any person
employed on the work.

10.  No individual shall be employed as a laborer or
mechanic on this contract except on a wage basis, but this
shall not be construed to prohibit the rental of teams, trucks or
other equipment from individuals.

No Covered employee may be employed on the work
except in accordance with the classification set forth in the
schedule mentioned above; provided, however, that in the
event additional classifications are required, application shall
be made by the contractor to the Department of Highways and
(1) the Department shall request appropriate classifications
and rates from the proper agency, or (2) if there is urgent need
for additional classification to avoid undue delay in the work,
the contractor may employ such workmen at rates deemed
comparable to rates established for similar classifications
provided he has made written application through the
Department of Highways, addressed to the proper agency, for
the supplemental rates.  The contractor shall retroactively
adjust, upon receipt of the supplemental rates schedule, the
wages of any employee paid less than the established rate and
may adjust the wages of any employee overpaid.

11.  No contractor or subcontractor contracting for any
part of the contract work which may require or involve the
employment of laborers or mechanics shall require or permit
any laborer or mechanic in any work-week in which he is
employed on such work, to work in excess of eight hours in
any calendar day or in excess of forty hours in such work-
week unless such laborer or mechanic receives compensation
at a rate not less than one and one half times his basic rate of
pay for all hours worked in excess of eight hours in any
calendar day or in excess of forty hours in such work-week.  A
laborer, workman or mechanic and an employer may enter
into a written agreement or a collective bargaining agreement
to work more than eight (8) hours a calendar day but not more
than ten (10) hours a calendar day for the straight time hourly
rate.  This agreement shall be in writing and shall be executed
prior to the employee working in excess of eight (8) hours, but
not more than ten (10) hours, in any one (1) calendar day.

12.  Payments to the contractor may be suspended or
withheld due to failure of the contractor to pay any laborer or

mechanic employed or working on the site of the work, all or
part of the wages required under the terms of the contract.
The Department may suspend or withhold payments only after
the contractor has been given written notice of the alleged
violation and the contractor has failed to comply with the
wage determination of the Department of Highways.

13.  Contractors and subcontractors shall comply
with the sections of Kentucky Revised Statutes, Chapter 337
relating to contracts for Public Works.

Revised   2-16-95
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EXECUTIVE BRANCH CODE OF ETHICS

In the 1992 regular legislative session, the General Assembly passed and Governor Brereton Jones signed
Senate Bill 63 (codified as KRS 11A), the Executive Branch Code of Ethics, which states, in part:

KRS 11A.040 (6) provides:

No present or former public servant shall, within six (6) months of following termination of his office or
employment, accept employment, compensation or other economic benefit from any person or business
that contracts or does business with the state in matters in which he was directly involved during his
tenure.  This provision shall not prohibit an individual from returning to the same business, firm,
occupation, or profession in which he was involved prior to taking office or beginning his term of
employment, provided that, for a period of six (6) months, he personally refrains from working on any
matter in which he was directly involved in state government.  This subsection shall not prohibit the
performance of ministerial functions, including, but not limited to, filing tax returns, filing applications
for permits or licenses, or filing incorporation papers.

KRS 11A.040 (8) states:

A former public servant shall not represent a person in a matter before a state agency in which the
former public servant was directly involved, for a period of one (1) year after the latter of:

a) The date of leaving office or termination of employment; or
b) The date the term of office expires to which the public servant was elected.

This law is intended to promote public confidence in the integrity of state government and to declare as public
policy the idea that state employees should view their work as a public trust and not as a way to obtain private
benefits.

If you have worked for the executive branch of state government within the past six months, you may be subject
to the law's prohibitions.  The law's applicability may be different if you hold elected office or are
contemplating representation of another before a state agency.

Also, if you are affiliated with a firm which does business with the state and which employs former state
executive-branch employees, you should be aware that the law may apply to them.

In case of doubt, the law permits you to request an advisory opinion from the Executive Branch Ethics
Commission, Room 136, Capitol Building, 700 Capitol Avenue, Frankfort, Kentucky 40601; telephone (502)
564-7954.
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Kentucky Equal Employment Opportunity Act of 1978 
 

The requirements of the Kentucky Equal Employment Opportunity Act of 1978 (KRS 45.560-
45.640) shall apply to this Contract. The apparent low Bidder will be required to submit EEO 
forms to the Division of Construction Procurement, which will then forward to the Finance and 
Administration Cabinet for review and approval.  No award will become effective until all forms 
are submitted and EEO/CC has certified compliance.  The required EEO forms are as follows:  
 
• EEO-1: Employer Information Report 
• Affidavit of Intent to Comply 
• Employee Data Sheet 
• Subcontractor Report  
 
These forms are available on the Finance and Administration’s web page under Vendor 
Information, Standard Attachments and General Terms at the following address: 
https://www.eProcurement.ky.gov. 
 
Bidders currently certified as being in compliance by the Finance and Administration Cabinet 
may submit a copy of their approval letter in lieu of the referenced EEO forms. 
 
For questions or assistance please contact the Finance and Administration Cabinet by email at 
finance.contractcompliance@ky.gov or by phone at 502-564-2874. 
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General Decision Number: KY120125 08/31/2012  KY125

Superseded General Decision Number: KY20100211

State: Kentucky

Construction Type: Highway

Counties: Anderson, Bath, Bourbon, Boyd, Boyle, Bracken, 
Breckinridge, Bullitt, Carroll, Carter, Clark, Elliott, 
Fayette, Fleming, Franklin, Gallatin, Grant, Grayson, Greenup, 
Hardin, Harrison, Henry, Jefferson, Jessamine, Larue, Lewis, 
Madison, Marion, Mason, Meade, Mercer, Montgomery, Nelson, 
Nicholas, Oldham, Owen, Robertson, Rowan, Scott, Shelby, 
Spencer, Trimble, Washington and Woodford Counties in Kentucky.

HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building 
structures in rest area projects & railroad construction;
bascule, suspension & spandrel arch bridges designed for 
commercial navigation, bridges involving marine construction; 
and other major bridges).

Modification Number     Publication Date
0              01/06/2012
1              01/13/2012
2              01/20/2012
3              04/13/2012
4              05/11/2012
5              05/25/2012
6              06/01/2012
7              06/22/2012
8              06/29/2012
9              07/13/2012
10             07/20/2012
11             08/03/2012
12             08/10/2012
13             08/17/2012
14             08/24/2012
15             08/31/2012

BRIN0004-003 06/01/2011

BRECKENRIDGE COUNTY

Rates          Fringes

BRICKLAYER.......................$ 24.11            10.07
----------------------------------------------------------------
BRKY0001-005 06/01/2011

BULLITT, CARROLL, GRAYSON, HARDIN, HENRY, JEFFERSON, LARUE,
MARION, MEADE, NELSON, OLDHAM, SHELBY, SPENCER, & TRIMBLE
COUNTIES:

Rates          Fringes

BRICKLAYER.......................$ 24.11            10.07

Page 1 of 13

8/31/2012http://www.wdol.gov/wdol/scafiles/davisbacon/KY125.dvb?v=15

GRANT COUNTY
FD04 SSP 041 1312 000-001

Contract ID:  121052
Page 71 of 89



----------------------------------------------------------------
BRKY0002-006 06/01/2011

BRACKEN, GALLATIN, GRANT, MASON & ROBERTSON COUNTIES:

Rates          Fringes

BRICKLAYER.......................$ 26.57            10.26
----------------------------------------------------------------
BRKY0007-004 06/01/2011

BOYD, CARTER, ELLIOT, FLEMING, GREENUP, LEWIS & ROWAN COUNTIES:

Rates          Fringes

BRICKLAYER.......................$ 28.29            16.80
----------------------------------------------------------------
BRKY0017-004 06/01/2009

ANDERSON, BATH, BOURBON, BOYLE, CLARK, FAYETTE, FRANKLIN,
HARRISON, JESSAMINE, MADISON, MERCER, MONTGOMERY, NICHOLAS,
OWEN, SCOTT, WASHINGTON & WOODFORD COUNTIES:

Rates          Fringes

BRICKLAYER.......................$ 24.11             9.97
----------------------------------------------------------------
CARP0064-001 07/01/2012

Rates          Fringes

CARPENTER........................$ 26.40            13.91
Diver............................$ 39.98            13.91
PILEDRIVERMAN....................$ 26.65            13.91
----------------------------------------------------------------
ELEC0212-008 05/28/2012

BRACKEN, GALLATIN and GRANT COUNTIES

Rates          Fringes

ELECTRICIAN......................$ 26.11            15.42
----------------------------------------------------------------
ELEC0212-014 06/27/2011

BRACKEN, GALLATIN & GRANT COUNTIES:

Rates          Fringes

Sound & Communication   
Technician.......................$ 21.55             8.46
----------------------------------------------------------------
ELEC0317-012 05/30/2012

BOYD, CARTER, ELLIOT & ROWAN COUNTIES:

Rates          Fringes

Electricians:  
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Cable Splicer...............$ 32.68            18.13
Electrician.................$ 32.22            20.09

----------------------------------------------------------------
ELEC0369-007 05/30/2012

ANDERSON, BATH, BOURBON, BOYLE, BRECKINRIDGE, BULLITT, CARROLL,
CLARK, FAYETTE, FRAONKLIN, GRAYSON, HARDIN, HARRISON, HENRY,
JEFFERSON, JESSAMINE, LARUE, MADISON, MARION, MEADE, MERCER,
MONTGOMERY, NELSON, NICHOLAS, OLDHAM, OWEN, ROBERTSON, SCOTT,
SHELBY, SPENCER, TRIMBLE, WASHINGTON, & WOODFORD COUNTIES:

Rates          Fringes

ELECTRICIAN......................$ 29.32            13.78
----------------------------------------------------------------
* ELEC0575-002 05/28/2012

FLEMING, GREENUP, LEWIS & MASON COUNTIES:

Rates          Fringes

ELECTRICIAN......................$ 30.90            13.44
----------------------------------------------------------------
ENGI0181-018 07/01/2012

Rates          Fringes

Operating Engineer:  
GROUP 1.....................$ 27.35            13.40
GROUP 2.....................$ 24.87            13.40
GROUP 3.....................$ 25.26            13.40
GROUP 4.....................$ 24.60            13.40

OPERATING ENGINEER CLASSIFICATIONS

GROUP 1 - A-Frame Winch Truck; Auto Patrol; Backfiller;
Batcher Plant; Bituminous Paver; Bituminous Transfer
Machine; Boom Cat; Bulldozer; Mechanic; Cableway; Carry-All
Scoop; Carry Deck Crane; Central Compressor Plant; Cherry
Picker; Clamshell; Concrete Mixer (21 cu. ft. or Over);
Concrete Paver; Truck-Mounted Concrete Pump; Core Drill;
Crane; Crusher Plant; Derrick; Derrick Boat; Ditching &
Trenching Machine; Dragline; Dredge Operator; Dredge
Engineer; Elevating Grader & Loaders; Grade-All; Gurries;
Heavy Equipment Robotics Operator/Mechanic; High Lift;
Hoe-Type Machine; Hoist (Two or More Drums); Hoisting
Engine (Two or More Drums); Horizontal Directional Drill
Operator; Hydrocrane;  Hyster; KeCal Loader; LeTourneau;
Locomotive; Mechanic; Mechanically Operated Laser Screed;
Mechanic Welder; Mucking Machine; Motor Scraper; Orangepeel
Bucket; Overhead Crane; Piledriver; Power Blade; Pumpcrete;
Push Dozer; Rock Spreader, attached to equipment; Rotary
Drill; Roller (Bituminous); Rough Terrain Crane; Scarifier;
Scoopmobile; Shovel; Side Boom; Subgrader; Tailboom;
Telescoping Type Forklift; Tow or Push Boat; Tower Crane
(French, German & other types); Tractor Shovel; Truck
Crane; Tunnel Mining Machines, including Moles, Shields or
similar types of Tunnel Mining Equipment
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GROUP 2 - Air Compressor (Over 900 cu. ft. per min.);
Bituminous Mixer; Boom Type Tamping Machine; Bull Float;
Concrete Mixer (Under 21 cu. ft.); Dredge Engineer;
Electric Vibrator; Compactor/Self-Propelled Compactor;
Elevator (One Drum or Buck Hoist); Elevator (When used to
Hoist Building Material); Finish Machine; Firemen & Hoist
(One Drum); Flexplane; Forklift (Regardless of Lift
Height); Form Grader; Joint Sealing Machine; Outboard Motor
Boat; Power Sweeper (Riding Type); Roller (Rock); Ross
Carrier; Skid Mounted or Trailer Mounted Conrete Pump; Skid
Steer Machine with all Attachments; Switchman or Brakeman;
Throttle Valve Person; Tractair & Road Widening Trencher;
Tractor (50 H.P. or Over); Truck Crane Oiler; Tugger;
Welding Machine; Well Points; & Whirley Oiler

GROUP 3 - All Off Road Material Handling Equipment,
including Articulating Dump Trucks; Greaser on Grease
Facilities servicing Heavy Equipment

GROUP 4 - Bituminous Distributor; Burlap & Curing Machine;
Cement Gun; Concrete Saw; Conveyor; Deckhand Oiler; Grout
Pump; Hydraulic Post Driver; Hydro Seeder; Mud Jack; Oiler;
Paving Joint Machine; Power Form Handling Equipment; Pump;
Roller (Earth); Steerman; Tamping Machine; Tractor (Under
50 H.P.); & Vibrator

CRANES - with booms 150 ft. & Over (Including JIB), and where
the length of the boom in  combination with the length of
the piling leads equals or exceeds 150 ft. - $1.00 over
Group 1 rate

EMPLOYEES ASSIGNED TO WORK BELOW GROUND LEVEL ARE TO BE PAID
10%
ABOVE BASIC WAGE RATE. THIS DOES NOT APPLY TO OPEN CUT WORK.
----------------------------------------------------------------
IRON0044-009 06/01/2012

BRACKEN, GALLATIN, GRANT, HARRISON, ROBERTSON, 
BOURBON (Northern third, including Townships of Jackson,
Millersburg, Ruddel Mills & Shawhan);
CARROLL (Eastern third, including the Township of Ghent);
FLEMING (Western part, excluding Townships of Beechburg, Colfax,
Elizaville, Flemingsburg, Flemingsburg Junction, Foxport,
Grange City, Hillsboro, Hilltop, Mount Carmel, Muses Mills,
Nepton, Pecksridge, Plummers Landing, Plummers Mill, Poplar
Plains, Ringos Mills, Tilton & Wallingford);
MASON (Western two-thirds, including Townships of Dover,
Lewisburg, Mays Lick, Maysville, Minerva, Moranburg,
Murphysville, Ripley, Sardis, Shannon, South Ripley &
Washington);
NICHOLAS (Townships of Barefoot, Barterville, Carlisle,
Ellisville, Headquarters, Henryville, Morningglory, Myers &
Oakland Mills);
OWEN (Townships of Beechwood, Bromley, Fairbanks, Holbrook,
Jonesville, Long Ridge, Lusby's Mill, New, New Columbus, New
Liberty, Owenton, Poplar Grove, Rockdale, Sanders, Teresita &
Wheatley);
SCOTT (Northern two-thirds, including Townships of Biddle,
Davis, Delaplain, Elmville, Longlick, Muddy Ford, Oxford,
Rogers Gap, Sadieville, Skinnersburg & Stonewall)

Page 4 of 13

8/31/2012http://www.wdol.gov/wdol/scafiles/davisbacon/KY125.dvb?v=15

GRANT COUNTY
FD04 SSP 041 1312 000-001

Contract ID:  121052
Page 74 of 89



Rates          Fringes

IRONWORKER  
Fence Erector...............$ 22.50            15.10
Structural..................$ 24.80            15.10

----------------------------------------------------------------
IRON0070-006 06/01/2012

ANDERSON, BOYLE, BRECKINRIDGE, BULLITT, FAYETTE, FRANKLIN,
GRAYSON, HARDIN, HENRY, JEFFERSON, JESSAMINE, LARUE, MADISON,
MARION, MEADE, MERCER, NELSON, OLDHAM, SHELBY, SPENCER,
TRIMBLE, WASHINGTON & WOODFORD
BOURBON (Southern two-thirds, including Townships of Austerlity,
Centerville, Clintonville, Elizabeth, Hutchison, Littlerock,
North Middletown & Paris);
CARROLL (Western two-thirds, including Townships of Carrollton,
Easterday, English, Locust, Louis, Prestonville & Worthville);
CLARK (Western two-thirds, including Townships of Becknerville,
Flanagan, Ford, Pine Grove, Winchester & Wyandotte);
OWEN (Eastern eighth, including Townships of Glenmary, Gratz,
Monterey, Perry Park & Tacketts Mill);
SCOTT (Southern third, including Townships of Georgetown, Great
Crossing, Newtown, Stampling Ground & Woodlake);

Rates          Fringes

IRONWORKER.......................$ 26.34            18.58
----------------------------------------------------------------
IRON0372-006 06/01/2012

BRACKEN, GALLATIN, GRANT, HARRISON and ROBERTSON
BOURBON (Northern third, including Townships of Jackson,
Millersburg, Ruddel Mills & Shawhan);
CARROLL (Eastern third, including the Township of Ghent);
FLEMING (Western part, Excluding Townships of Beechburg, Colfax,
Elizaville, Flemingsburg, Flemingsburg Junction, Foxport,
Grange City, Hillsboro, Hilltop, Mount Carmel, Muses Mills,
Nepton, Pecksridge, Plummers Landing, Plummers Mill, Poplar
Plains,
Ringos Mills, Tilton & Wallingford);
MASON (Western two-thirds, including Townships of Dover,
Lewisburg, Mays Lick, Maysville, Minerva, Moranburg,
Murphysville, Ripley, Sardis, Shannon, South Ripley &
Washington);
NICHOLAS (Townships of Barefoot, Barterville, Carlisle,
Ellisville, Headquarters, Henryville, Morningglory, Myers &
Oakland Mills);
OWEN (Townships of Beechwood, Bromley, Fairbanks, Holbrook,
Jonesville, Long Ridge, Lusby's Mill, New, New Columbus, New
Liberty, Owenton, Poplar Grove, Rockdale, Sanders, Teresita &
Wheatley);
SCOTT (Northern two-thirds, including Townships of Biddle,
Davis,Delaplain, Elmville, Longlick, Muddy Ford, Oxford, Rogers
Gap, Sadieville, Skinnersburg & Stonewall) COUNTIES

Rates          Fringes
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IRONWORKER, REINFORCING  
Beyond 30-mile radius of 
Hamilton County, Ohio 
Courthouse..................$ 26.59            18.58
Up to & including 30-mile 
radius of Hamilton County, 
Ohio Courthouse.............$ 26.34            18.58

----------------------------------------------------------------
IRON0769-007 06/01/2012

BATH, BOYD, CARTER, ELLIOTT, GREENUP, LEWIS, MONTGOMERY & ROWAN 
CLARK (Eastern third, including townships of Bloomingdale,
Hunt, Indian Fields, Kiddville, Loglick, Rightangele & Thomson);
FLEMING (Townships of Beechburg, Colfax, Elizaville,
Flemingsburg, Flemingsburg Junction, Foxport, Grange City,
Hillsboro, Hilltop, Mount Carmel, Muses Mills, Nepton,
Pecksridge, Plummers Landing, Plummers Mill, Poplar Plains,
Ringos Mills, Tilton & Wallingford);
MASON (Eastern third, including Townships of Helena, Marshall,
Orangeburg, Plumville & Springdale);
NICHOLAS (Eastern eighth, including the Township of Moorefield
Sprout)

Rates          Fringes

IRONWORKER  
ZONE 1......................$ 30.52            20.08
ZONE 2......................$ 30.92            20.08
ZONE 3......................$ 32.52            20.08

ZONE 1 - Up to 10 mi. radius of union hall, Ashland, Ky.,
1643 Greenup Avenue
ZONE 2 - 10 to 50 mi. radius of union hall;
ZONE 3 - 50 mi. radius and beyond
----------------------------------------------------------------
LABO0189-003 07/01/2012

BATH, BOURBON, BOYD, BOYLE, BRACKEN, CARTER, CLARK, ELLIOTT,
FAYETTE, FLEMING, FRANKLIN, GALLATIN, GRANT, GREENUP, HARRISON,
JESSAMINE, LEWIS, MADISON, MASON, MERCER, MONTGOMERY, NICHOLAS,
OWEN, ROBERTSON, ROWAN, SCOTT, & WOOLFORD COUNTIES

Rates          Fringes

Laborers:  
GROUP 1.....................$ 21.15            11.41
GROUP 2.....................$ 21.40            11.41
GROUP 3.....................$ 21.45            11.41
GROUP 4.....................$ 22.05            11.41

LABORERS CLASSIFICATIONS

GROUP 1 - Aging & Curing of Concrete; Asbestos Abatement
Worker; Asphalt Plant; Asphalt; Batch Truck Dump; Carpenter
Tender; Cement Mason Tender; Cleaning of Machines;
Concrete; Demolition; Dredging; Environmental - Nuclear,
Radiation, Toxic & Hazardous Waste - Level D; Flagperson;
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Grade Checker; Hand Digging & Hand Back Filling; Highway
Marker Placer; Landscaping, Mesh Handler & Placer; Puddler;
Railroad; Rip-rap & Grouter; Right-of-Way; Sign, Guard Rail
& Fence Installer; Signal Person; Sound Barrier Installer;
Storm & Sanitary Sewer; Swamper; Truck Spotter & Dumper;
Wrecking of Concrete Forms; General Cleanup

GROUP 2 - Batter Board Man (Sanitary & Storm Sewer);
Brickmason Tender; Mortar Mixer Operator; Scaffold Builder;
Burner & Welder; Bushammer; Chain Saw Operator; Concrete
Saw Operator; Deckhand Scow Man; Dry Cement Handler;
Environmental - Nuclear, Radiation, Toxic & Hazardous Waste
 - Level C; Forklift Operator for Masonary; Form Setter;
Green Concrete Cutting; Hand Operated Grouter & Grinder
Machine Operator; Jackhammer; Pavement Breaker; Paving
Joint Machine; Pipelayer; Plastic Pipe Fusion; Power Driven
Georgia Buggy & Wheel Barrow; Power Post Hole Digger;
Precast Manhole Setter; Walk-Behind Tamper; Walk-Behind
Trencher; Sand Blaster; Concrete Chipper; Surface Grinder;
Vibrator Operator; Wagon Driller

GROUP 3 - Asphalt Luteman & Raker; Gunnite Nozzleman;
Gunnite Operator & Mixer; Grout Pump Operator; Side Rail
Setter; Rail Paved Ditches; Screw Operator; Tunnel (Free
Air); Water Blaster

GROUP 4 - Caisson Worker (Free Air); Cement Finisher;
Environmental - Nuclear, Radiation, Toxic & Hazardous Waste
 - Levels A & B; Miner & Driller (Free Air); Tunnel Blaster;
& Tunnel Mucker (Free Air); Directional & Horizontal
Boring; Air Track Drillers (All Types); Powdermen &
Blasters; Troxler & Concrete Tester if Laborer is Utilized

----------------------------------------------------------------
LABO0189-008 07/01/2012

ANDERSON, BULLITT, CARROLL, HARDIN, HENRY, JEFFERSON, LARUE,
MARION, MEADE, NELSON, OLDHAM, SHELBY, SPENCER, TRIMBLE &
WASHINGTON COUNTIES

Rates          Fringes

Laborers:  
GROUP 1.....................$ 21.61            10.95
GROUP 2.....................$ 21.86            10.95
GROUP 3.....................$ 21.91            10.95
GROUP 4.....................$ 22.51            10.95

LABORERS CLASSIFICATIONS

GROUP 1 - Aging & Curing of Concrete; Asbestos Abatement
Worker; Asphalt Plant; Asphalt; Batch Truck Dump; Carpenter
Tender; Cement Mason Tender; Cleaning of Machines;
Concrete; Demolition; Dredging; Environmental - Nuclear,
Radiation, Toxic & Hazardous Waste - Level D; Flagperson;
Grade Checker; Hand Digging & Hand Back Filling; Highway
Marker Placer; Landscaping, Mesh Handler & Placer; Puddler;
Railroad; Rip-rap & Grouter; Right-of-Way; Sign, Guard Rail
& Fence Installer; Signal Person; Sound Barrier Installer;
Storm & Sanitary Sewer; Swamper; Truck Spotter & Dumper;
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Wrecking of Concrete Forms; General Cleanup

GROUP 2 - Batter Board Man (Sanitary & Storm Sewer);
Brickmason Tender; Mortar Mixer Operator; Scaffold Builder;
Burner & Welder; Bushammer; Chain Saw Operator; Concrete
Saw Operator; Deckhand Scow Man; Dry Cement Handler;
Environmental - Nuclear, Radiation, Toxic & Hazardous Waste
 - Level C; Forklift Operator for Masonary; Form Setter;
Green Concrete Cutting; Hand Operated Grouter & Grinder
Machine Operator; Jackhammer; Pavement Breaker; Paving
Joint Machine; Pipelayer; Plastic Pipe Fusion; Power Driven
Georgia Buggy & Wheel Barrow; Power Post Hole Digger;
Precast Manhole Setter; Walk-Behind Tamper; Walk-Behind
Trencher; Sand Blaster; Concrete Chipper; Surface Grinder;
Vibrator Operator; Wagon Driller

GROUP 3 - Asphalt Luteman & Raker; Gunnite Nozzleman;
Gunnite Operator & Mixer; Grout Pump Operator; Side Rail
Setter; Rail Paved Ditches; Screw Operator; Tunnel (Free
Air); Water Blaster

GROUP 4 - Caisson Worker (Free Air); Cement Finisher;
Environmental - Nuclear, Radiation, Toxic & Hazardous Waste
 - Levels A & B; Miner & Driller (Free Air); Tunnel Blaster;
& Tunnel Mucker (Free Air); Directional & Horizontal
Boring; Air Track Drillers (All Types); Powdermen &
Blasters; Troxler & Concrete Tester if Laborer is Utilized

----------------------------------------------------------------
LABO0189-009 07/01/2012

BRECKINRIDGE & GRAYSON COUNTIES

Rates          Fringes

Laborers:  
GROUP 1.....................$ 21.96            10.60
GROUP 2.....................$ 22.21            10.60
GROUP 3.....................$ 22.26            10.60
GROUP 4.....................$ 22.86            10.60

LABORERS CLASSIFICATIONS

GROUP 1 - Aging & Curing of Concrete; Asbestos Abatement
Worker; Asphalt Plant; Asphalt; Batch Truck Dump; Carpenter
Tender; Cement Mason Tender; Cleaning of Machines;
Concrete; Demolition; Dredging; Environmental - Nuclear,
Radiation, Toxic & Hazardous Waste - Level D; Flagperson;
Grade Checker; Hand Digging & Hand Back Filling; Highway
Marker Placer; Landscaping, Mesh Handler & Placer; Puddler;
Railroad; Rip-rap & Grouter; Right-of-Way; Sign, Guard Rail
& Fence Installer; Signal Person; Sound Barrier Installer;
Storm & Sanitary Sewer; Swamper; Truck Spotter & Dumper;
Wrecking of Concrete Forms; General Cleanup

GROUP 2 - Batter Board Man (Sanitary & Storm Sewer);
Brickmason Tender; Mortar Mixer Operator; Scaffold Builder;
Burner & Welder; Bushammer; Chain Saw Operator; Concrete
Saw Operator; Deckhand Scow Man; Dry Cement Handler;
Environmental - Nuclear, Radiation, Toxic & Hazardous Waste
 - Level C; Forklift Operator for Masonary; Form Setter;
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Green Concrete Cutting; Hand Operated Grouter & Grinder
Machine Operator; Jackhammer; Pavement Breaker; Paving
Joint Machine; Pipelayer; Plastic Pipe Fusion; Power Driven
Georgia Buggy & Wheel Barrow; Power Post Hole Digger;
Precast Manhole Setter; Walk-Behind Tamper; Walk-Behind
Trencher; Sand Blaster; Concrete Chipper; Surface Grinder;
Vibrator Operator; Wagon Driller

GROUP 3 - Asphalt Luteman & Raker; Gunnite Nozzleman;
Gunnite Operator & Mixer; Grout Pump Operator; Side Rail
Setter; Rail Paved Ditches; Screw Operator; Tunnel (Free
Air); Water Blaster

GROUP 4 - Caisson Worker (Free Air); Cement Finisher;
Environmental - Nuclear, Radiation, Toxic & Hazardous Waste
 - Levels A & B; Miner & Driller (Free Air); Tunnel Blaster;
& Tunnel Mucker (Free Air); Directional & Horizontal
Boring; Air Track Drillers (All Types); Powdermen &
Blasters; Troxler & Concrete Tester if Laborer is Utilized

----------------------------------------------------------------
PAIN0012-005 06/11/2005

BATH, BOURBON, BOYLE, CLARK, FAYETTE, FLEMING, FRANKLIN,
HARRISON, JESSAMINE, MADISON, MERCER,  MONTGOMERY, NICHOLAS,
ROBERTSON, SCOTT & WOODFORD COUNTIES:

Rates          Fringes

PAINTER  
Bridge/Equipment Tender 
and/or Containment Builder..$ 18.90             5.90
Brush & Roller..............$ 21.30             5.90
Elevated Tanks; 
Steeplejack Work; Bridge & 
Lead Abatement..............$ 22.30             5.90
Sandblasting & 
Waterblasting...............$ 22.05             5.90
Spray.......................$ 21.80             5.90

----------------------------------------------------------------
PAIN0012-017 05/01/2012

BRACKEN, GALLATIN, GRANT, MASON & OWEN COUNTIES:

Rates          Fringes

PAINTER (Heavy & Highway   
Bridges - Guardrails -  
Lightpoles - Striping)  

Bridge Equipment Tender 
and Containment Builder.....$ 20.49             8.33
Brush & Roller..............$ 23.10             8.33
Elevated Tanks; 
Steeplejack Work; Bridge & 
Lead Abatement..............$ 24.10             8.33
Sandblasting & Water 
Blasting....................$ 23.85             8.33
Spray.......................$ 23.60             8.33

----------------------------------------------------------------
PAIN0118-004 05/01/2010
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ANDERSON, BRECKINRIDGE, BULLITT, CARROLL, GRAYSON, HARDIN,
HENRY, JEFFERSON, LARUE, MARION, MEADE, NELSON, OLDHAM, SHELBY,
SPENCER, TRIMBLE & WASHINGTON COUNTIES:

Rates          Fringes

PAINTER  
Brush & Roller..............$ 18.50            10.30
Spray, Sandblast, Power 
Tools, Waterblast & Steam 
Cleaning....................$ 19.50            10.30

----------------------------------------------------------------
PAIN1072-003 12/01/2011

BOYD, CARTER, ELLIOTT, GREENUP, LEWIS and ROWAN COUNTIES

Rates          Fringes

Painters:  
Bridges; Locks; Dams; 
Tension Towers & Energized 
Substations.................$ 29.33            14.20
Power Generating Facilities.$ 26.09            14.20

----------------------------------------------------------------
PLUM0248-003 06/01/2012

BOYD, CARTER, ELLIOTT, GREENUP, LEWIS & ROWAN COUNTIES:

Rates          Fringes

Plumber and Steamfitter..........$ 33.00            16.93
----------------------------------------------------------------
PLUM0392-007 06/01/2012

BRACKEN, CARROLL (Eastern Half), GALLATIN, GRANT, MASON, OWEN &
ROBERTSON COUNTIES:

Rates          Fringes

Plumbers and Pipefitters.........$ 29.30            16.59
----------------------------------------------------------------
PLUM0502-003 08/01/2011

BRECKINRIDGE, BULLITT, CARROLL (Western Half), FRANKLIN
(Western three-fourths), GRAYSON, HARDIN, HENRY, JEFFERSON,
LARUE, MARION, MEADE, NELSON, OLDHAM, SHELBY, SPENCER, TRIMBLE &
WASHINGTON COUNTIES

Rates          Fringes

PLUMBER..........................$ 31.00            16.13
----------------------------------------------------------------
SUKY2010-160 10/08/2001

Rates          Fringes
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Truck drivers:  
GROUP 1.....................$ 16.57             7.34
GROUP 2.....................$ 16.68             7.34
GROUP 3.....................$ 16.86             7.34
GROUP 4.....................$ 16.96             7.34

TRUCK DRIVER CLASSIFICATIONS

GROUP 1 - Mobile Batch Truck Tender

GROUP 2 - Greaser; Tire Changer; & Mechanic Tender

GROUP 3 - Single Axle Dump; Flatbed; Semi-trailer or Pole
Trailer when used to pull building materials and equipment;
Tandem Axle Dump; Distributor; Mixer; & Truck Mechanic

GROUP 4 - Euclid & Other Heavy Earthmoving Equipment &
Lowboy; Articulator Cat; 5-Axle Vehicle; Winch & A-Frame
when used in transporting materials; Ross Carrier; Forklift
when used to transport building materials; & Pavement
Breaker

----------------------------------------------------------------

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

================================================================

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).

----------------------------------------------------------------

The body of each wage determination lists the classification
and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determination.  The classifications are listed in alphabetical
order of "identifiers" that indicate whether the particular
rate is union or non-union.

Union Identifiers

An identifier enclosed in dotted lines beginning with
characters other than "SU" denotes that the union
classification and rate have found to be prevailing for that
classification.     Example:  PLUM0198-005 07/01/2011.  The
first four letters , PLUM, indicate the international union and
the four-digit number, 0198, that follows indicates the local
union number or district council number where applicable ,
i.e., Plumbers Local 0198.  The next number, 005 in the
example, is an internal number used in processing the wage
determination.  The date, 07/01/2011, following these
characters is the effective date of the most current
negotiated rate/collective bargaining agreement which would be
July 1, 2011 in the above example.
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Union prevailing wage rates will be updated to reflect any
changes in the collective bargaining agreements governing the
rate.

Non-Union Identifiers

Classifications listed under an "SU" identifier were derived
from survey data by computing average rates and are not union
rates; however, the data used in computing these rates may
include both union and non-union data.  Example:  SULA2004-007
5/13/2010. SU indicates the rates are not union rates, LA
indicates the State of Louisiana; 2004 is the year of the
survey; and 007 is an internal number used in producing the
wage determination.  A 1993 or later date, 5/13/2010, indicates
the classifications and rates under that identifier were issued
as a General Wage Determination on that date.

Survey wage rates will remain in effect and will not change
until a new survey is conducted.

----------------------------------------------------------------

WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

*  an existing published wage determination
*  a survey underlying a wage determination
*  a Wage and Hour Division letter setting forth a position on

a wage determination matter
*  a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations.  Write to:

Branch of Construction Wage Determinations
Wage and Hour Division
U.S. Department of Labor
200 Constitution Avenue, N.W.
Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor
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200 Constitution Avenue, N.W.
Washington, DC 20210

The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board).  Write to:

Administrative Review Board
U.S. Department of Labor
200 Constitution Avenue, N.W.
Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

================================================================

END OF GENERAL DECISION
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Fringe benefit amounts are applicable for all hours worked except when otherwise noted.

These rates are listed pursuant to the Kentucky Determination No. CR-III-III- HWY dated 
September 5, 2012.

No laborer, workman or mechanic shall be paid at a rate less than that of a Journeyman except 
those classified as bona fide apprentices.

Apprentices or trainees shall be permitted to work as such subject to Administrative Regulations 
adopted by the Commissioner of Workplace Standards.  Copies of these regulations will be 
furnished upon request from any interested person.

Before using apprentices on the job the contractor shall present to the Contracting Officer written 
evidence of registration of such employees in a program of a State apprenticeship and training 
agency approved and recognized by the U. S. Bureau of Apprenticeship and Training.  In the 
absence of such a State agency, the contractor shall submit evidence of approval and registration 
by the U. S. Bureau of Apprenticeship and Training.

The contractor shall submit to the Contracting Officer, written evidence of the established 
apprenticeship-journeyman ratios and wage rates in the project area, which will be the basis for 
establishing such ratios and rates for the project under the applicable contract provisions.

TO:   EMPLOYERS/EMPLOYEES

PREVAILING WAGE SCHEDULE:

The wages indicated on this wage schedule are the least permitted to be paid for the 
occupations indicated.  When an employee works in more than one classification, the 
employer must record the number of hours worked in each classification at the prescribed 
hourly base rate.

OVERTIME:

Overtime is to be paid after an employee works eight (8) hours a day or forty (40) hours a 
week, whichever gives the employee the greater wages.  At least time and one-half the base 
rate is required for all overtime.  A laborer, workman or mechanic and an employer may 
enter into a written agreement or a collective bargaining agreement to work more than 
eight (8) hours a calendar day but not more than ten (10) hours a calendar day for the 
straight time hourly rate.  Wage violations or questions should be directed to the 
designated Engineer or the undersigned.

Ryan Griffith, Director
Division of Construction Procurement
Frankfort, Kentucky 40622
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INSURANCE 
 
 
The Contractor shall procure and maintain the following insurance in addition to the insurance required by law: 
 

1) Commercial General Liability-Occurrence form – not less than $2,000,000 General aggregate, 
$2,000,000 Products & Completed Aggregate, $1,000,000 Personal & Advertising, $1,000,000 each 
occurrence.  

 
2) Automobile Liability- $1,000,000 per accident  

 
3) Employers Liability: 

 
a) $100,000 Each Accident Bodily Injury 
b) $500,000 Policy limit Bodily Injury by Disease 
c) $100,000 Each Employee Bodily Injury by Disease 
 

4) The insurance required above must be evidenced by a Certificate of Insurance and this Certificate of 
Insurance must contain one of the following statements: 
a) "policy contains no deductible clauses." 
b) "policy contains _________________ (amount) deductible property damage clause but company 

will pay claim and collect the deductible from the insured." 
 

5) KENTUCKY WORKMEN'S COMPENSATION INSURANCE.  The contractor shall furnish evidence 
of coverage of all his employees or give evidence of self-insurance by submitting a copy of a certificate 
issued by the Workmen's Compensation Board. 

 
The cost of insurance is incidental to all contract items.  All subcontractors must meet the same minimum 
insurance requirements.  
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PROPOSAL BID ITEMS

Report Date 11/9/12
Page 1 of 2

121052

Section:  0001 - PAVING
LINE BID CODE ALT DESCRIPTION QUANTITY UNIT UNIT PRICEFP AMOUNT
0010 00001 DGA BASE 672.00 TON $
0020 00221 CL2 ASPH BASE 0.75D PG64-22 252.00 TON $
0030 00301 CL2 ASPH SURF 0.38D PG64-22 121.00 TON $
0040 00358 ASPHALT CURING SEAL 2.00 TON $

Section:  0002 - ROADWAY
LINE BID CODE ALT DESCRIPTION QUANTITY UNIT UNIT PRICEFP AMOUNT
0050 01825 ISLAND CURB AND GUTTER 52.00 LF $
0060 02014 BARRICADE-TYPE III 2.00 EACH $
0070 02159 TEMP DITCH 707.00 LF $
0080 02230 EMBANKMENT IN PLACE 357.00 CUYD $
0090 02242 WATER 1.00 MGAL $
0100 02351 GUARDRAIL-STEEL W BEAM-S FACE 100.00 LF $

0110 02363
GUARDRAIL CONNECTOR TO BRIDGE END
TY A 4.00 EACH $

0120 02371 GUARDRAIL END TREATMENT TYPE 7 4.00 EACH $
0130 02483 CHANNEL LINING CLASS II 138.00 TON $
0140 02545 CLEARING AND GRUBBING.45 ACRES 1.00 LS $
0150 02562 SIGNS 206.00 SQFT $
0160 02585 EDGE KEY 34.00 LF $
0170 02701 TEMP SILT FENCE 707.00 LF $
0180 02703 SILT TRAP TYPE A 2.00 EACH $
0190 02704 SILT TRAP TYPE B 2.00 EACH $
0200 02705 SILT TRAP TYPE C 2.00 EACH $
0210 02706 CLEAN SILT TRAP TYPE A 2.00 EACH $
0220 02707 CLEAN SILT TRAP TYPE B 2.00 EACH $
0230 02708 CLEAN SILT TRAP TYPE C 2.00 EACH $
0240 02709 CLEAN TEMP SILT FENCE 707.00 LF $
0250 02726 STAKING 1.00 LS $
0260 05950 EROSION CONTROL BLANKET 248.00 SQYD $
0270 05952 TEMP MULCH 9,090.00 SQYD $
0280 05966 TOPDRESSING FERTILIZER .47 TON $
0290 05985 SEEDING AND PROTECTION 9,090.00 SQYD $
0300 05989 SPECIAL SEEDING CROWN VETCH 9,090.00 SQYD $
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Report Date 11/9/12
Page 2 of 2
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Section:  0003 - BRIDGE-26012
LINE BID CODE ALT DESCRIPTION QUANTITY UNIT UNIT PRICEFP AMOUNT
0310 02231 STRUCTURE GRANULAR BACKFILL 504.00 CUYD $
0320 02998 MASONRY COATING 1,598.00 SQYD $
0330 03299 ARMORED EDGE FOR CONCRETE 44.00 LF $
0340 08001 STRUCTURE EXCAVATION-COMMON 242.00 CUYD $
0350 08002 STRUCTURE EXCAV-SOLID ROCK 149.00 CUYD $
0360 08033 TEST PILES 55.00 LF $
0370 08046 PILES-STEEL HP12X53 361.00 LF $
0380 08094 PILE POINTS-12 IN 18.00 EACH $
0390 08100 CONCRETE-CLASS A 581.90 CUYD $
0400 08104 CONCRETE-CLASS AA 362.30 CUYD $
0410 08150 STEEL REINFORCEMENT 91,357.00 LB $
0420 08151 STEEL REINFORCEMENT-EPOXY COATED 66,568.00 LB $
0430 08160 STRUCTURAL STEEL1,061,524 LBS 1.00 LS $
0440 08170 SHEAR CONNECTORS2465 LBS 1.00 LS $
0450 08711 BRIDGE CHAIN LINK FENCE-6 FT 856.00 LF $
0460 21532ED RAIL SYSTEM TYPE III 856.00 LF $

Section:  0004 - DEMOBILIZATION
LINE BID CODE ALT DESCRIPTION QUANTITY UNIT UNIT PRICEFP AMOUNT
0470 02569 DEMOBILIZATION 1.00 LS $
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