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eProposal Jan-2009

CALL NO.  411

CONTRACT ID.  232307

CARROLL - GALLATIN COUNTIES

FED/STATE PROJECT NUMBER  121GR23P040 - FD04 

DESCRIPTION  I-71 (CARROLL AND GALLATIN COUNTIES) 

WORK TYPE  ASPHALT RESURFACING

PRIMARY COMPLETION DATE  10/15/2023

LETTING DATE:  April     27,2023
Sealed Bids will be received electronically through the Bid Express bidding service until 
10:00 AM EASTERN DAYLIGHT TIME  April     27,2023.  Bids will be publicly 
announced at 10:00 AM EASTERN DAYLIGHT TIME.

NO PLANS ASSOCIATED WITH THIS PROJECT.

REQUIRED BID PROPOSAL GUARANTY:  Not less than 5% of the total bid.

REVISED ADDENDUM #2 4/26/2023 



ADMINISTRATIVE DISTRICT - 06
CONTRACT ID - 232307

COUNTY - CARROLL

PCN - MP02100712301
FD04 021 0071 038-054

I-71 (MP 38.808) BEGIN AT THE TRIMBLE/CARROLL COUNTY LINE EXTENDING NORTH TO THE CARROLL/
GALLATIN COUNTY LINE (MP 53.433), A DISTANCE OF 014.62 MILES.ASPHALT RESURFACING
GEOGRAPHIC COORDINATES LATITUDE 38:39:11.09 LONGITUDE 85:05:03.01
ADT 41,573

COUNTY - GALLATIN

PCN - MP03900712301
FD04 039 0071 053-060

I-71 (MP 53.433) BEGIN A THE CARROLL/GALLATIN COUNTY LINE EXTENDING NORTH TO 0.423 MILES SOUTH
OF KY 455 (MP 59.940), A DISTANCE OF 06.50 MILES.ASPHALT RESURFACING
GEOGRAPHIC COORDINATES LATITUDE 38:42:40.02 LONGITUDE 84:53:28.09
ADT 41,573

121GR23P040 - FD04

COMPLETION DATE(S):
COMPLETED BY 10/15/2023 APPLIES TO ENTIRE CONTRACT
COMPLETED BY 08/31/2023 APPLIES TO BASE FAILURE REPAIRS - SEE SPECIAL NOTE

CARROLL - GALLATIN COUNTIES 
121GR23P040 - FD04 

REVISED ADDENDUM #2 4/26/2023 
Contract ID: 232307 

Page 4 of 70



Special Note for Base Failure Repair Completion Date 

It is the intent of the Cabinet to have all the Base Failure Repairs outlined in this proposal completed by 
8/31/2023.  This deadline does NOT include the 21 day “settlement period,” where the contractor is to 
monitor and fix any settlement issues that arise on the Base Failure Repairs.  The final completion date 
for the entire contract is 10/15/2023. 
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THIS PROJECT IS A FULLY 
CONTROLLED ACCESS HIGHWAY 

 
 
 
 

TRAFFIC CONTROL PLAN  
I-71 CARROLL COUNTY 
MILEPOST 38.808 – 53.433 
I-71 GALLATIN COUNTY 
MILEPOST 53.433 – 59.940 

 
 
 

 

 
 

TRAFFIC CONTROL GENERAL 
 

Except as provided herein, maintain and control traffic in accordance with the Standard Specifications, 
Current Edition and the Standard Drawings, current editions. Except for the roadway and traffic control bid 
items listed, all items of work necessary to maintain and control traffic will be paid at the lump sum bid price 
to "Maintain and Control Traffic". All lane closures used on the Project will follow the appropriate Standard 
Drawings. Do NOT use Cones for lane closures or shoulder closures. 

 
Contrary to Section 106.01, traffic control devices used on this project may be new or used in like-new 
condition at the beginning of the work and maintained in like-new condition until completion of the work. 
Traffic Control Devices will conform to current MUTCD. 

 
Reduce the speed limit in work areas to 55 miles per hour and establish double fines for work zone speeding 
violations. The extent of these areas within the project limits will be restricted to the proximity of actual work 
areas as determined by the Engineer. Notify the Engineer a minimum of 12 hours prior to using the double 
fine signs. At the beginning of the work zone, the “WARNING FINE DOUBLED IN WORK ZONE” signs 
will be dual mounted. At the end of the work zone, the “END DOUBLE FINE” signs will be dual mounted as 
well. Remove or cover the signs when the highway work zone does not have workers present for more 
than a two-hour period. Payment for the signs will be at the unit bid price for signs erected. Any relocation or 
covering of signs will be incidental to Maintain and Control Traffic. 

 
Night work is required on this project. Obtain approval from the Engineer for the method of lighting prior to 
its use. 
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Traffic Control Plan  
Carroll & Gallatin County 
I-71
Page 2 of 7 

PROJECT PHASING & CONSTRUCTION PROCEDURES 

The contractor shall maintain a minimum of one lane in each direction during the hours of 8 pm to 8 am all 
days. All lanes must be striped and open at all other times and hours unless otherwise stated in this proposal 
or approved by the Engineer. No lane closures will be permitted the following days: 

July 1-5, 2023 Independence Day Weekend 
September 2-5, 2023 Labor Day Weekend 

Additional dates with no lane closures permitted may be specified by the Engineer. 

NOTE: Other projects may be occurring in the area at the same time. Coordination with area projects 
shall be maintained to minimize disruption to the travelling public. 

Follow construction phasing (see Construction Phasing note). Contractor must work continuously until 
the milled surface has been replaced back to existing grade. In the event of equipment breakdowns all 
pavement edge transitions shall have a 1.5 inch or less drop-off prior to opening both lanes up to traffic. A 
lane closure must be in place during all times that pavement edge drop-offs greater than 1.5 inches in depth 
are present (see Pavement Edge Drop-off note). Traffic will not be permitted on milled surfaces. 

The Engineer will determine exact locations of pavement repairs at the time of construction; however, 
summaries included in this proposal are representative of the extent of pavement repairs needed. Once 
removal of pavement at a repair location has begun, work continuously within the parameters outlined 
above to complete the work and eliminate the “hole”. Place Type III Barricades immediately in front of 
pavement removal areas. Type III Barricades are incidental to maintain and control traffic. Once 
pavement removal at a site has begun, full depth replacement must be completed within the time a lane 
closure is allowed. Anticipate most of pavement repairs will be the final maintenance treatment at those 
locations as mill and resurface is intended to address only failing paved surfaces rather than cover 
pavement repairs.  

Note that lane shifts may be required throughout the project. See the Summaries for lane repair locations 
and widths. Stripe lane sifts according to the MUTCD. 

During the days and hours when a lane closure is allowed, implement the following procedures: Maintain 
traffic as specified in the phasing notes. Any other work not requiring traffic lane widths to be restricted 
due to barrels or equipment encroaching into the interior lanes can be done during the remaining hours 
when all lanes of traffic must be maintained. Please refer to the “Special Note for Fixed Completion Date 
and Liquidated Damages” for damage rates per hour associated with failure to maintain the required 
number of lanes during the specified time. Once pavement milling at a site has begun, pavement must be 
completed within the time a lane closure is allowed. Liquidated Damages, at the rate specified per hour in 
the “Special Note for Fixed Completion Date and Liquidated Damages”, will be assessed for each hour 
the existing number of lanes is not maintained. 

The contractor must notify the Engineer at least fourteen (14) days prior to beginning construction in 
either direction. 
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Traffic Control Plan  
Carroll & Gallatin County 
I-71
Page 3 of 7 

Once the pavement has been removed, the Contractor must work continuously until the pavement has 
been replaced back to existing grade. Traffic shall be allowed to travel on repairs for a minimum of 21 
days prior to milling and resurfacing. All lanes must be striped and open at all other times and hours unless 
otherwise stated in this proposal or approved by the Engineer. No lane closures will be permitted on the days 
listed above. 

The minimum clear lane width will be 12 feet. Use a lane closure all times when work is performed in the 
lane or adjacent shoulder. Shoulders are NOT to be used as temporary travel lanes unless otherwise directed 
or approved by the Engineer. If shoulders are utilized, perform any maintenance of the shoulder as deemed 
necessary by the Engineer to maintain traffic. All removal of existing striping shall be by water blasting, 
unless otherwise noted in this proposal or directed by the Engineer, and this work shall be considered 
incidental to “Maintain and Control Traffic.” Remove edge lines as necessary and approved by the 
Engineer throughout the project. Paint temporary edge lines through the lane closure. All edge lines must be 
painted to the existing configuration and open to traffic by 8 am each morning. Water blasting will NOT be 
permitted on the final surface course 

Access to all ramps at all interchanges on the project shall be maintained always unless otherwise stated 
in this proposal or directed by the Engineer. Single lane ramps may be closed for short periods of time 
for milling and paving. All ramp closures must be approved by the Engineer a minimum of one week 
prior to the scheduled closure. All diversions to access ramps in areas of lane closures shall be approved 
by the Engineer prior to implementing the lane closure. 

CONSTRUCTION PHASING 

PHASE I – Pavement Repair 

Shift traffic as directed by the Engineer to the inside driving lane. Close the outside driving lane 
and shoulder to traffic. Mill existing asphalt pavement to concrete according to detail at 
locations directed by Engineer. Once the pavement has been removed, the Contractor must work 
continuously until the pavement has been replaced back to existing grade utilizing asphalt base 
in two lifts. Lastly shift traffic as directed by the Engineer to the outside driving lane. Close the 
inside driving lane and shoulder to traffic. Mill existing asphalt pavement to concrete according 
to detail at locations directed by Engineer. Once the pavement has been removed, the Contractor 
must work continuously until the pavement has been replaced back to existing grade utilizing 
asphalt base in two lifts. Open traffic to repaired areas for a minimum of 21 days. Monitor 
pavement for settlement until PHASE II is complete, milling or leveling with leveling and 
wedging as needed.  

PHASE II – Mill and Resurface 

Mill and resurface locations as directed by Engineer throughout the project utilizing temporary 
lane closures like the above-described closures for pavement repair. Once the pavement has been 
removed, the Contractor must work continuously until the pavement has been replaced back to 
existing grade.  

PHASE III – Permanent Striping 

Place permanent striping and markers throughout the project only utilizing temporary lane 
closures like the above-described closures used for pavement repair. Access to all entrance 
and exit ramps is to be always maintained unless otherwise directed by the Engineer. 

CARROLL - GALLATIN COUNTIES 
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Traffic Control Plan  
Carroll & Gallatin County 
I-71
Page 4 of 7 

LANE/SHOULDER CLOSURES 

Limit the lengths of lane and shoulder closures to only that needed for actual operations in 
accordance with the phasing specified herein, or as directed by the Engineer. Lane closures shall be 
always limited to a maximum length of 5 miles. Any deviation from this scheme shall be 
approved by the Engineer. Contrary to section 112, lane and shoulder closures will NOT be 
measured for payment but are considered incidental to “Maintain and Control Traffic,” lump sum. 

SIGNS 

Additional traffic control signs in addition to normal lane closure signing detailed on the Standard Drawings 
may be required by the Engineer. Additional signs needed for lane closures may include, but are not limited 
to, dual mounted TRUCKS USE LEFT/RIGHT LANE, LEFT/RIGHT LANE CLOSED 1 MILE, 
LEFT/RIGHT LANE CLOSED 2 MILES, LEFT/RIGHT LANE CLOSED 3 MILES, SLOWED/STOPPED 
TRAFFIC AHEAD. Signage for reduced speed limits and double fine work zones will be furnished, 
relocated, and maintained by the Contractor. 

Contrary to section 112, individual signs will be measured only once for payment, regardless of how many 
times they are set, reset, removed, and relocated during the duration of the project. Replacements for 
damaged signs or signs directed to be replaced by the Engineer due to poor legibility or reflectivity will not 
be measured for payment. 

A quantity of signs has been included for lane shifts, “Roadwork Ahead” signs on entrance ramps, and 
extra Double Fine signs and Speed Limit signs between interchanges to be paid only once no matter how 
many times they are moved or relocated. 

CHANGEABLE MESSAGE SIGNS 

Provide changeable message signs in advance of and within the project at locations determined by the 
Engineer.  If work is in progress concurrently in both directions or if more than one lane closure is in place in 
the same direction of travel, provide additional changeable message signs as directed by the Engineer.  Place 
changeable message signs one mile in advance of the anticipated queue at each lane closure.  As the actual 
queue lengthens and/or shortens, relocate or provide additional changeable message signs so that traffic has 
warning of slowed or stopped traffic at least one mile but not more than two miles before reaching the end of 
the actual queue.  The Engineer may vary the designated locations as the work progresses.  The Engineer will 
determine the messages to be displayed.  In the event of damage or mechanical/electrical failure, repair or 
replace the Changeable Message Sign within 24 hours.  The Department will measure for payment the 
maximum number of Changeable Message Signs in concurrent use at the same time on a single day on all 
sections of the contract.  The Department will measure individual Changeable Message Signs only once for 
payment, regardless of how many times they are set, reset, removed, and relocated during the duration of 
the project.  The Department will not measure replacements for damaged Changeable Message Signs or for 
signs the Engineer directs be replaced due to poor condition or readability.  Retain possession of the 
Changeable Message Signs upon completion of the work. 
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Traffic Control Plan  
Carroll & Gallatin County 
I-71
Page 5 of 7 

FLASHING ARROWS 

Provide flashing arrow panels in advance of or on the project at locations to be determined by the Engineer. 
The arrow panels shall be in operation at all times. In the event of damage or mechanical failure, 
immediately repair or replace the arrow panels. The Department will measure for payment the maximum 
number of arrow panels in concurrent use at the same time on a single day on all sections of the contract. 
Individual arrow panels will be measured only once for payment, regardless of how many times they are set, 
reset, removed, and relocated during the duration of the project. Replacements for damaged arrow panels 
directed by the Engineer to be replaced due to poor condition will not be measured for payment. Arrow 
panels will remain the property of the Contractor after construction is complete. 

BARRELS 

Barrels are to be used for channelization or delineation and will be incidental to “MAINTAIN AND 
CONTROL TRAFFIC” according to Section 112.04.01. Replacements for damaged barrels directed by 
the Engineer to be replaced due to poor condition or reflectivity will not be measured for payment. 

TRUCK MOUNTED ATTENUATORS 

Furnish and install MUTCD approved Truck Mounted Attenuators in advance of work areas when workers 
are present less than 12 feet from traffic. If there is less than 500 feet between work sites, only a single TMA 
will be required at a location directed by the Engineer. Locate the TMAs at the individual work sites and 
move them as the work zone moves within the project limits. All details of the TMA installations shall be 
approved by the Engineer. Truck Mounted Attenuators will not be measured for payment but are incidental to 
Maintain and Control Traffic. The Department WILL NOT take possession of the TMAs upon completion 
of the work. 

PAVEMENT MARKINGS 

If lane closures are in place during nighttime hours, remove or cover the lenses of raised pavement markers 
that do not conform to the traffic control scheme in use, or as directed by the Engineer. Replace or uncover 
lenses before a closed lane is reopened to traffic. No direct payment will be made for removing and replacing 
or covering and uncovering the lenses but will be incidental to "Maintain and Control Traffic". 

Place temporary and permanent striping in accordance with Section 112, Section 712 and Section 714, except 
that: 

1. Temporary and permanent striping will be 6" in width; and
2. If the contractor's operations or phasing requires temporary markings which must be

subsequently removed from the ultimate pavement, an approved removable lane tape will be
used; however removable tape will be measured and paid as Pavement Striping-Temporary
Paint 6”; and

3. Edge lines will be required for temporary striping; and
4. Existing, temporary, or permanent striping will be in place before a lane is opened to Traffic.
5. Place permanent striping on pavement within the project limits.

CARROLL - GALLATIN COUNTIES 
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Traffic Control Plan  
Carroll & Gallatin County 
I-71
Page 6 of 7 

6. Permanent striping will be Thermoplastic.

Should the Contractor change the existing striping pattern, the Contractor is to restripe the roadway back to 
its original configuration within the time allotted for a lane closure. 

PAVEMENT EDGE DROP-OFFS 

Pavement edge drop-offs will be protected by a lane or shoulder closure. Lane closures will be protected with 
barrels, vertical panels, or barricades as shown on the Standard Drawings. 

A pavement edge between opposing directions of traffic or lanes that traffic is expected to cross in a lane 
change situation shall not have an elevation difference greater than 1 ½”. Place warning signs (MUTCD W8- 
11 or W8-9A) in advance of and at 1500’ intervals throughout the drop-off area. Dual posting on both sides 
of the traveled way shall be required. Pavement edges that traffic is not expected to cross, except 
accidentally, shall be treated as follows: 

Less than 1 1/2” – Lane closure not required. Traffic will not be permitted on milled 
surface. Existing striping layout must be in place prior to shifting traffic.  

1 1/2” to 2” – Protect with a lane closure. 

2” to 4” – Protect with a lane closure. Place barrels, vertical panels, or barricades every 50 feet. 
Traffic cones may not be used in place of barrels, panels, and barricades at any time. 
Construct a wedge with compacted cuttings from milling, trenching, or asphalt mixtures 
with a 3:1 or flatter slope, when work is not active in the drop-off area. Place Type III 
Barricades at the beginning of the lane closures, and place additional Type III Barricades 
spaced at 2,500 feet during the time the lane closure is in place. 

TRAFFIC COORDINATOR 

Designate an employee to be traffic coordinator. The designated Traffic Coordinator shall meet the 
requirements described in Section 112.03.12 of the Department’s Standard Specifications. The Traffic 
Coordinator will inspect the project maintenance of traffic once every two hours during the Contractor's 
operations and at any time a lane closure is in place. The Traffic Coordinator will report all incidents 
throughout the work zone to the Engineer on the project. The Contractor will furnish the name and a 
telephone number where the Traffic Coordinator can be always contacted. 

During any period when a lane closure is in place, the Traffic Coordinator will arrange for personnel to be 
always present on the project to inspect the traffic control, maintain the signing and devices, and relocate 
Portable Changeable Message Signs as queue lengths change. The personnel will have access on the 
project to a radio or telephone to be used in case of emergencies or accidents. 
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Traffic Control Plan  
Carroll & Gallatin County 
I-71
Page 7 of 7 

COORDINATION OF WORK 

The Contractor is advised that other projects may be in progress within or in the near vicinity of this project. 
The traffic control of those projects may affect this project and the traffic control of this project may affect 
those projects. The Contractor will coordinate the work on this project with the work of the other contractors. 
In case of conflict, the Engineer will determine the relative priority to give to work phasing on the various 
projects. 

CONTRACTOR’S AND CONTRACTOR’S EMPLOYEES’ VEHICLES 

Do not use or allow employees to use median crossovers at any time except when inside lanes are closed for 
construction. In all other phases of construction, change vehicular direction of travel only at interchanges. 

LAW ENFORCEMENT OFFICERS (LEO’S) 

Police support shall be a unit consisting of an off-duty police officer from any police force agency having 
lawful jurisdiction and a police car equipped with externally mounted flashing blue lights. Officers may 
be asked to issue citations for traffic violations but will be considered incidental to the contract unit bid 
price for “Law Enforcement Officer”. No additional compensation will be provided. The officers will be 
placed at the discretion of the Engineer. Police support will be measured and paid on a per hour basis for 
each officer and police vehicle. 
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USE AND PLACEMENT OF CHANGEABLE MESSAGE SIGNS 

The following policy is based upon current Changeable Message Signs (CMS) standards and 
practice from many sources, including the Federal Highway Administration (FHWA), other State 
Departments of Transportation, and Traffic Safety Associations.  It is understood that each CMS 
installation or use requires individual consideration due to the specific location or purpose. 
However, there will be elements that are constant in nearly all applications.  Accordingly these 
recommended guidelines bring a level of uniformity, while still being open to regional experience 
and engineering judgment. 

Application 

The primary purpose of CMS is to advise the driver of unexpected traffic and routing 
situations.  Examples of applications where CMS can be effective include: 

• Closures (road, lane, bridge, ramp, shoulder, interstate)
• Changes in alignment or surface conditions
• Significant delays, congestion
• Construction/maintenance activities (delays, future activities)
• Detours/alternative routes
• Special events with traffic and safety implications
• Crash/incidents
• Vehicle restrictions (width, height, weight, flammable)
• Advance notice of new traffic control devices
• Real-time traffic conditions (must be kept up to date)
• Weather /driving conditions, environmental conditions, Roadway Weather Information

Systems
• Emergency Situations
• Referral to Highway Advisory Radio (if available)
• Messages as approved by the County Engineer’s Office

CMS should not be used for: 

• Replacement of static signs (e.g. road work ahead), regulatory signage (e.g. speed
limits), pavement markings, standard traffic control devices, conventional warning or
guide signs.

• Replacement of lighted arrow board
• Advertising (Don’t advertise the event unless clarifying “action” to be taken by driver

– e.g. Speedway traffic next exit)
• Generic messages
• Test messages (portable signs only)
• Describe recurrent congestion (e.g. rush hour)
• Public service announcements (not traffic related
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Messages 

Basic principles that are important to providing proper messages and insuring the proper 
operation of a CMS are: 

• Visible for at least ½ mile under ideal daytime and nighttime conditions
• Legible from all lanes a minimum of 650 feet
• Entire message readable twice while traveling at the posted speed
• Nor more than two message panels should be used (three panels may be used on

roadways where vehicles are traveling less than 45 mph).  A panel is the message that
fits on the face of the sign without flipping or scrolling.

• Each panel should convey a single thought; short and concise
• Do not use two unrelated panels on a sign
• Do not use the sign for two unrelated messages
• Should not scroll text horizontally or vertically
• Should not contain both the words left and right
• Use standardized abbreviations and messages
• Should be accurate and timely
• Avoid filler/unnecessary words and periods (hazardous, a, an, the)
• Avoid use of speed limits
• Use words (not numbers) for dates

Placement 

Placement of the CMS is important to insure that the signs is visible to the driver and provides 
ample time to take any necessary action.  Some of the following principles may only be 
applicable to controlled access roadways.  The basic principles of placement for a CMS are: 

• When 2 signs are needed, place on same side of roadway and at least 1,000 feet apart
• Place behind semi-rigid/rigid protection (guardrail, barrier) or outside of the clear zone
• Place 1,000 feet in advance of work zone; at least one mile ahead of decision point
• Normally place on right side of roadway; but should be placed closest to the affected

lane so that either side is acceptable
• Signs should not be dual mounted (one on each side of roadway facing same direction)
• Point trailer hitch downstream
• Secure to immovable object to prevent thief (if necessary)
• Do not place in sags or just beyond crest
• Check for reflection of sun to prevent the blinding of motorist
• Should be turned ~3 degrees outward from perpendicular to the edge of pavement
• Bottom of sign should be 7 feet above the elevation of edge of roadway
• Should be removed when not in use
•
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Standard Abbreviations 

The following is a list of standard abbreviations to be used on CMS. 

Word Abbrev. Example  
Access ACCS ACCIDENT AHEAD/USE ACCS RD  

NEXT RIGHT 
Alternate ALT ACCIDENT AHEAD/USE ALT RTE  

NEXT RIGHT 
Avenue AVE FIFTH AVE CLOSED/DETOUR  

NEXT LEFT 
Blocked BLKD FIFTH AVE BLKD/MERGE LEFT 
Boulevard BLVD MAIN BLVD CLOSED/USE ALT RTE 
Bridge BRDG SMITH BRDG CLOSED/USE ALT  

RTE 
Cardinal Directions N, S, E, W N I75 CLOSED/ DETOUR EXIT 30 
Center CNTR CNTR LANE CLOSED/MERGE LEFT 
Commercial COMM  OVRSZ COMM VEH/USE I275 
Condition  COND ICY COND POSSIBLE 
Congested  CONG HVY CONG NEXT 3 MI 
Construction CONST CONST WORK AHEAD/EXPECT  

DELAYS 
Downtown  DWNTN DWNTN TRAF USE EX 40 
Eastbound E-BND E-BND I64 CLOSED/DETOUR

EXIT 20
Emergency EMER EMER VEH AHEAD/PREPARE TO

STOP
Entrance, Enter EX, EXT DWNTN TRAF USE EX 40
Expressway EXPWY WTRSN EXPWY CLOSED/DETOUR

EXIT 10
Freeway FRWY, FWY GN SYNDR FWY CLOSED/DETOUR

EXIT 15
Hazardous Materials HAZMAT HAZMAT IN ROADWAY/ALL TRAF

EXIT 25
Highway HWY ACCIDENT ON AA HWY/EXPECT

DELAYS
Hour HR ACCIDENT ON AA HWY/2 HR

DELAY
Information INFO TRAF INFO TUNE TO 1240 AM
Interstate I E-BND I64 CLOSED/DETOUR

EXIT 20
Lane LN LN CLOSED/MERGE LEFT
Left LFT LANE CLOSED/MERGE LFT
Local LOC LOC TRAF USE ALT RTE
Maintenance MAINT MAINT WRK ON BRDG/SLOW
Major MAJ MAJ DELWAYS I75/USE ALT RTE
Mile MI ACCIDENT 3 MI AHEAD/ USE

ALT RTE
Minor MNR ACCIDENT 3 MI MNR DELAY
Minutes MIN ACCIDENT 3 MI/30 MIN DELAY
Northbound N-BND N-BND I75 CLOSED/ DETOUR

EXIT 50
Oversized OVRSZ OVRSZ COMM VEH/USE I275

NEXT RIGHT
Parking PKING EVENT PKING NEXT RGT
Parkway PKWY CUM PKWAY TRAF/DETOUR

EXIT 60
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Prepare PREP ACCIDENT 3 MIL/PREP TO STOP 
Right RGT EVENT PKING NEXT RGT 
Road RD HAZMAT IN RD/ALL TRAF EXIT 25 
Roadwork RDWK RDWK NEXT 4 MI/POSSIBLE  

DELAYS 
Route RTE MAJ DELAYS I75/USE ALT RTE 
Shoulder SHLDR SHLDR CLOSED NEXT 5 MI 
Slippery SLIP SLIP COND POSSIBLE/ SLOW SPD 
Southbound S-BND S-BND I75 CLOSED/DETOUR

EXIT 50
Speed SPD SLIP COND POSSIBLE/ SLOW SPD
Street ST MAIN ST CLOSED/USE ALT RTE
Traffic TRAF CUM PKWAY TRAF/DETOUR

EXIT 60
Vehicle VEH OVRSZ COMM VEH/USE I275

NEXT RIGHT
Westbound W-BND W-BND I64 CLOSED/DETOUR

EXIT 50
Work WRK CONST WRK 2MI/POSSIBLE

DELAYS

Certain abbreviations are prone to inviting confusion because another word is abbreviated or 
could be abbreviated in the same way.  DO NO USE THESE ABBREVIATIONS. 

Abbrev. Intended Word Word Erroneously Given 
ACC Accident Access (Road) 
CLRS Clears  Colors 
DLY Delay  Daily 
FDR Feeder  Federal 
L Left  Lane (merge) 
LOC Local  Location 
LT  Light (traffic) Left 
PARK Parking  Park 
POLL Pollution (index) Poll 
RED Reduce  Red 
STAD Stadium Standard 
TEMP Temporary Temperature 
WRNG Warning Wrong 

TYPICAL MESSAGES 

The following is a list of typical messages used on CMS.  The list consists of the reason or problem that you 
want the driver to be aware of and the action that you want the driver to take. 

Reason/Problem Action 
ACCIDENT  ALL TRAFFIC EXIT RT 
ACCIDENT/XX MILES AVOID DELAY USE XX 
XX ROAD CLOSED  CONSIDER ALT ROUTE 
XX EXIT CLOSED  DETOUR 
BRIDGE CLOSED DETOUR XX MILES 
BRIDGE/(SLIPPERY, ICE, ETC.) DO NOT PASS 
CENTER/LANE/CLOSED EXPECT DELAYS 
DELAY(S), MAJOR/DELAYS  FOLLOW ALT ROUTE 
DEBRIS AHEAD KEEP LEFT 
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DENSE FOG  KEEP RIGHT 
DISABLED/VEHICLE  MERGE XX MILES 
EMER/VEHICLES/ONLY MERGE LEFT 
EVENT PARKING MERGE RIGHT 
EXIT XX CLOSED  ONE-WAY TRAFFIC 
FLAGGER XX MILES  PASS TO LEFT 
FOG XX MILES PASS TO RIGHT 
FREEWAY CLOSED  PREPARE TO STOP 
FRESH OIL  REDUCE SPEED 
HAZMAT SPILL SLOW 
ICE   SLOW DOWN 
INCIDENT AHEAD  STAY IN LANE 
LANES (NARROW, SHIFT, MERGE, ETC.)  STOP AHEAD 
LEFT LANE CLOSED  STOP XX MILES 
LEFT LANE NARROWS TUNE RADIO 1610 AM 
LEFT 2 LANES CLOSED USE NN ROAD 
LEFT SHOULDER CLOSED  USE CENTER LANE 
LOOSE GRAVEL USE DETOUR ROUTE 
MEDIAN WORK XX MILES  USE LEFT TURN LANE 
MOVING WORK ZONE, WORKERS IN ROADWAY USE NEXT EXIT 
NEXT EXIT CLOSED  USE RIGHT LANE 
NO OVERSIZED LOADS WATCH FOR FLAGGER 
NO PASSING  
NO SHOULDER 
ONE LANE BRIDGE 
PEOPLE CROSSING 
RAMP CLOSED 
RAMP (SLIPPERY, ICE, ETC.) 
RIGHT LANE CLOSED 
RIGHT LANE NARROWS 
RIGHT SHOULDER CLOSED 
ROAD CLOSED 
ROAD CLOSED XX MILES 
ROAD (SLIPPERY, ICE, ETC.) 
ROAD WORK 
ROAD WORK (OR CONSTRUCTION) (TONIGHT, TODAY, TOMORROW, DATE) 
ROAD WORK XX MILES 
SHOULDER (SLIPPERY, ICE, SOFT, BLOCKED, ETC.) 
NEW SIGNAL XX MILES 
SLOW 1 (OR 2) - WAY TRAFFIC 
SOFT SHOULDER  
STALLED VEHICLES AHEAD 
TRAFFIC BACKUP 
TRAFFIC SLOWS 
TRUCK CROSSING 
TRUCKS ENTERING 
TOW TRUCK AHEAD 
UNEVEN LANES 
WATER ON ROAD 
WET PAINT 
WORK ZONE XX MILES 
WORKERS AHEAD 
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