SECTION 101 — DEFINITIONS AND TERMS

101.01 GENERAL. These Standard Specifications for Road and Bridge Construction
are written to the bidder, before the award of the Contract, and to the Contractor after
award. The sentences which direct the Contractor to perform work are written in active
voice-imperative mood. These directions to the Contractor are written as commands. For
example, a requirement to provide cold weather protection would be expressed as,
“Provide cold-weather protection for concrete,” rather than “The Contractor shall provide
cold weather protection for concrete.” In the imperative mood, the subject “the bidder” or
“the Contractor” is understood.

All other requirements to be performed by others have been written in active voice.
Sentences written in active voice identify the party responsible for performing the action.
For example, “The Engineer will determine the density of the compacted material.”
Certain requirements of the Contractor may also be written in active voice, rather than
active voice-imperative mood.

Sentences that define terms, describe a product or desired result, or describe a
condition that may exist are not written in either active voice or imperative mood. These
types of sentences that describe a condition use verbs requiring no action. For example,
“The characteristics of the soils actually encountered in the subgrade may affect the
quality of cement and depth of treatment necessary.”

101.02 ABBREVIATIONS. The following abbreviations, when used in the Contract,
represent the full text shown.

AAN American Association of Nurserymen

AAR Association of American Railroads

AASHTO  American Association of State Highway and Transportation
Officials

ADA American with Disabilities Act

ADT Average Daily Traffic

ACHP Advisory Council on Historic Preservation

ACPA American Concrete Pavement Association

ACI American Concrete Institute

AGC Associated General Contractors of America

Al Asphalt Institute

AlA American Institute of Architects

AISC American Institute of Steel Construction

AlSI American Iron and Steel Institute

AN Advance Notification

ANSI American National Standards Institute

APD Appalachian Development Highway System Program

APWA American Public Works Program

AQ Air Quality

AQR Air Quality Report

ARTIMIS  Advanced Regional Traffic Interactive Management and
Information System

ARA American Railway Association

AREA American Railway Engineering Association
ASA American Standards Association (now ANSI)
ASCE American Society of Civil Engineers

ASLA American Society of Landscape Architects
AST Above Ground Storage Tank System

ASTM American Society for Testing and Materials
ATSSA American Traffic Safety Services Association
AVL Automatic Vehicle Location

AWPA American Wood Preservers’ Association

AWWA American Water Works Association
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AWS American Welding Society

BA Biological Assessment

BDR Bridge Development Report

BHR Bridge Hydraulics Report

BMP Best Management Practices

BTEX Benzene, Toluene, Ethylbenzene, Xylene

BTS Bureau of Transportation Statistics

CAAA Clean Air Act Amendment (1990)

CAD Certified Agricultural District

CADD Computer Aided Drawing and Design

CAP Communicating All Promises

CBD Central Business District

CDE Chief District Engineer

CE Categorical Exclusion

CEQ Council on Environmental Quality

CERCLA  Comprehensive Environmental Response, Compensation and
Liability Act

CFR Code of Federal Regulations

CIOo Chief Information Officer

CMAQ Congestion Management and Air Quality Improvement Program

CMS Changeable Message Sign

CO Carbon Monoxide

COA Class of Action

COE US Army Corps of Engineers

CR County Road

CRA Cultural Resource Assessment

CSRP Conceptual Stage Relocation Plan

CRSI Concrete Reinforcing Steel Institute

CTP Comprehensive Transportation Plan

Cvo Commercial Vehicle Operations

DAQ KNREPC, Division for Air Quality

dBA Decibels (A-Weighting)

DBE Disadvantaged Business Enterprise

DEA Division of Environmental Analysis

DEIS Draft Environmental Impact Statement

DEP Department for Environmental Protection

DFWR Kentucky Department of Fish and Wildlife Resources

DHV Design Hourly Volume

DOE Determination of Eligibility

DOI US Department of The Interior

DOW KNREPC, Division of Water

DROD Draft Record of Decision

DSEIS Draft Supplementation Environmental Impact Statement

DSHE Deputy State Highway Engineer

DWM KNREPC, Division of Waste Management

EA Environmental Assessment

EIS Environmental Impact Statement

EO Executive Order

EPA US Environmental Protection Agency

ER Federal-Aid Highway Emergency Relief Program

ESA Endangered Species Act

ESBA Endangered Species Biological Assessment

ESAL Equivalent Single Axle Load

FAPG Federal Aid Policy Guide

FHPM Federal Highway Program Manual

FHWA Federal Highway Administration

FIA Federal Insurance Administration
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FIRM Flood Insurance Rate Maps

FLH Federal Lands Highways Program

FOIA Freedom of Information Act

FONSI Finding of No Significant Impact

FPPA Farmland Protection Policy Act

FR Federal Register

FRA Federal Railroad Administration

FSEIS Final Supplemental Environmental Impact Statement

FSS Federal Specifications and Standards, General Services
Administration

FTA Federal Transit Administration

FWS US Fish and Wildlife Service

FY Fiscal Year

GIS Geographic Information System

GMS Groundwater Management Systems

HABS Historic American Buildings Survey

HAER Historic American Engineering Record

HAR Highway Advisory Radio

HC Hydrocarbons

HES Hazard Elimination System

HOV High Occupancy Vehicle

HTF Highway Trust Fund

HUD Housing and Urban Development

HZM Hazardous Material

1A Independent Assurance

ICAR Intergovernmental Coordination and Review

UR Interchange Justification Report

IM Interstate System/Interstate Maintenance Program

ISTEA Intermodal Surface Transportation Efficiency
Act of 1996 (superseded by TEA-21)

ITS Intelligent Transportation System

JPC Jointed Plain Concrete

KAHC Kentucky Association of Highway Contractors

KCPA Kentucky Concrete Pavement Association

KEPSC-RI  Kentucky Erosion Prevention and Sediment Control-Roadway
Inspectors

KM Kentucky Method

KNREPC  Kentucky Natural Resources and Environmental
Protection Cabinet
KRMCA Kentucky Ready Mixed Concrete Association

KRS Kentucky Revised Statutes

KTC Kentucky Transportation Center
KYTC Kentucky Transportation Cabinet
Leq (h) Level Equivalent for One Hour
LESA Land Evaluation and Site Assessment
LOS Level of Service

LTAP Local Technical Assistance Program
LRP Long Range Plan

MAGLEV  Magnetic Levitation Transportation Technology
Deployment Program

MCL Materials Central Laboratory

MOA Memorandum of Agreement

MOU Memorandum of Understanding

MPO Metropolitan Planning Organization

MSA Metropolitan Statistical Area

MUTCD Manual on Uniform Traffic Control Devices for Streets and
Highways
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MVE
NAAQS
NAC
NAPA
NCAT
NCHRP
NCR
NDR
NEC
NEMA
NEPA
NFIP
NGVD
NHI
NHPA
NHS
NHTSA
NIST
NMA
NMFS
NOAA
NOV
NOXx
NPDES
NPHQ

NPS
NRCS
NRHP
NRMCA
NSR
NTI
NTIS
NTPEP
NWIM
OEP
0OGC
OMS
OPA
OSA
OSHA
PAH
PAIKY
PCCC
PCCN
PE

PE
PM10
PMS
PMS

ppm
QAT
Qcp
RCRA

Motor Vehicle Enforcement

National Ambient Air Quality Standards

Noise Abatement Criterion

National Asphalt Pavement Association

National Center for Asphalt Technology

National Cooperative Highway Research Program

Non-Conformance Report

National Driver Registration

National Electric Code

National Electrical Manufacturer’s Association

National Environmental Policy Act

National Flood Insurance Program

National Geodetic Vertical Datum

National Highway Institute

National Historic Preservation Act

National Highway System

National Highway Traffic Safety Administration

National Institute for Standards and Technology

Non-Major Action

National Marine Fisheries Service

National Oceanic Atmospheric Administration

Notice of Violation

Nitrogen Oxides

National Pollutant Discharge Elimination System

National Partnership for Highway Quality formerly
National Quality Initiative (NQI)

National Park System

National Resources Conservation Service formerly SCS

National Register of Historic Places

National Ready Mix Concrete Association

Noise Study Report

National Transit Institute

National Technical Information Service

National Transportation Product Evaluation Program

National Wetland Inventory Map

FHWA Office of Environmental Policy

Office of General Counsel, Transportation Cabinet

Operations Management System

Office of Public Affairs, Transportation Cabinet

Office of State Archeologist

Occupational Safety and Health Administration

Polynuclear Aromatic Hydrocarbons

Plantmix Asphalt Industry of Kentucky

Percentage Catalyst Cold-Start

Percentage Catalyst Hot-Start

Preliminary Engineering

Professional Engineer

Inhalable Particulates

Pavement Management System

Pavement Marking System

Parts per Million

Quality Acceptance

Quality Acceptance Team

Quality Control

Quality Control Plan

Qualified Laboratories

Resource Conservation Recovery Act
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ROD

RS

RVP
RWIS
SAE
SASHTO

SCH
SCS
SHA
SHE
SHRP
SHPO
SIC
SIP
SOx
SP
SPIB
SR

SS
SSPC
STOC
STP
STIP
SUPP
SYP
TCM
TCP
TDIP
TE
TEA-21
TEBM
TIP
TMA
TMC
TRAC
TRIMARC

TRB
TSD
TSM
TSO
TSP
UA
UATS
UL
UNL
UPWP
uscC
USCG
USDA
uUsDOT
USGS
USNL
UST
VECP
VPH

Record of Division

Rural Secondary

Reid Vapor Pressure

Road Weather Information Station

Society of Automotive Engineers

Southern Association of State Highway and
Transportation Officials

State Clearinghouse

Soil Conservation Service

State Highway Agency

State Highway Engineer

Strategic Highway Research Program

State Historic Preservation Officer

Standard Industrial Codes

State Implementation Plan

Sulfur Oxides

State Primary (State Maintained)

Southern Pine Inspection Bureau

State Road

State Secondary (State Maintained)

Steel Structures Painting Council

Statewide Transportation Operations Center

Surface Transportation Program

State Transportation Improvement Program

Supplemental Road (State Maintained)

Six Year Plan

Transportation Control Measures

Traffic Control Plan

Technology Deployment Initiatives and Partnerships Program

Transportation Enhancement Program

Transportation Equity Act for the 21 Century (1998-2003)

Transportation Engineer Branch Manager

Transportation Improvement Program

Transportation Management Area

Transportation Management Center

Transportation and Civil Engineering Program

Traffic Response and Incident Management Assisting
the River Cities

Transportation Research Board

Treatment, Storage, and Disposal

Transportation Systems Management

Time Sharing Option

Total Suspended Particulates

Urbanized Area

Urban Area Transportation Study

Underwriters’ Laboratory

Unscheduled Needs List

Unverified Planning Work Program

United States Code

US Coast Guard

US Department of Agriculture

US Department of Transportation

US Geological Survey

Unscheduled Needs List

Underground Storage Tank

Value Engineering Change Proposal

Vehicles Per Hour
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VMS
WBE
WCLIB
WER
WMA
WMP

Variable Message Sign
Woman-owned Business Enterprise
West Coast Lumber Inspection Bureau
Wetland Evaluation Report

Warm Mix Asphalt

Wetland Mitigation Plan

101.03 DEFINITIONS. The following terms, when used in the Contract have the

meaning described.

Advertisement

Authorized
Adjustment

As Built Plans
Award

Base Course

Best Management
Practice Plan
Bidder

Bid Proposal

Bridge

Cabinet

Calendar Day

Change Order

A public announcement, inviting Bid Proposals to perform work
or furnish materials.

A written order issued by the Engineer to the Contractor detailing
changes to the specified work quantities that do not increase or
modify the scope of the original Contract.

The final Plans reflecting all changes to the original Plans.
The acceptance by the Department of a Bid Proposal.
See definition for Pavement Structure.

The documentation detailing how the Contractor intends to
conform to the requirements of Section 213 of the Standard
Specifications.

An individual, partnership, firm, corporation, or any acceptable
combination thereof, or joint venture, submitting a Bid Proposal.

The offer of a bidder, on the prescribed form, to perform the work
and to furnish the labor and materials at the prices quoted.

A structure, including supports, erected over a depression or an
obstruction, such as water, a highway, or a railway, and carrying
traffic or other moving loads via a track or passageway and with
an opening measured along the center of the roadway of more than
20 feet between undercopings of abutments, spring lines of arches,
or extreme ends of openings for multiple boxes.

Bridge Length - The dimension of a structure measured along
the center of the roadway between backs of abutment headwalls or
between ends of the bridge floor.

Bridge Roadway Width - The clear width of a structure
measured at right angles to the center of the roadway between the
bottom of curbs or, when curbs are not used, between the inner
faces of a parapet or railing.

The Kentucky Transportation Cabinet.

Any day shown on the calendar, beginning and ending at
midnight.

A written order issued by the Engineer to the Contractor detailing
significant changes to the specified work quantities or that
increase or modify the scope of the original Contract. Upon
execution by the Contractor and Commissioner, the Change Order
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Channel

Codes
Commercial
Quality or Grade

Commissioner

Commonwealth

Construction
Revision

Contract

Contract Form

Contract Payment
Bond

Contract Item or
Pay Item

Contract
Performance Bond

Contract Time

Contractor

becomes a Supplemental Agreement. A Change Order may also
necessitate the Engineer to prepare and submit a Construction
Revision, i.e. where changes involve adjustments to right of way,
typical sections or pavement structures, major components, etc. A
Change Order may additionally require the Cabinet to execute an
Official Order when project limits are adjusted or when major
project scope changes are needed.

A natural or artificial watercourse.

Code numbers listed with pay items are bid item code numbers
used in project Bid Proposals.

Materials readily available from commercial sources. These
materials require no sampling or testing.

Chief Executive Officer of the Department of Highways or a duly
authorized representative. When this title is not formally assigned,
the Secretary of the Transportation Cabinet assumes this role.

The Commonwealth of Kentucky.

Any change in the Plans authorized by the Department.

The written agreement between the Department and the Contractor
setting forth the obligations of the each party for the performance
of the prescribed work. The Contract includes the Bid Proposal,
Contract Form, Contract Payment Bond, Contract Performance
Bond, Standard Specifications, Supplemental Specifications,
Standard Drawings, Plans, Special Provisions, Special Notes, DBE
Utilization Plan when applicable, Notice of Award, Notice to
Begin Work, all change orders, and all Supplemental Agreements,
all of which constitute one instrument.

A document describing the work and the specifications to which
the work shall be performed, which, when signed by an agent of
both the Department and the Contractor, binds both parties to the
terms described therein.

The form of security furnished by the Contractor and his surety
and approved by the Commissioner as security for the faithful
payment in full of all legal accounts for labor, materials, and
supplies furnished in the Contract.

A specific unit of work that a price is provided for in the Contract.
The security furnished to the Department to guarantee completion
of the work according to the Contract.

The number of working days or calendar days allowed for
completion of the Contract. When a calendar date of completion
is shown in the Bid Proposal instead of a number of working or
calendar days, complete the Contract by that date.

The individual, partnership, firm, corporation, or any acceptable
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Controlling Item
or Operation

County

Culvert

Department
Design Quantity

Detour

Disadvantaged
Business
Enterprise (DBE)

Diversion

Employee

Engineer

Equipment

Extra Work

Federal Project

Final Estimate

Force Account

combination thereof, or joint venture, contracting with the
Department of Highways for performance of the work.

An item or operation that, if delayed, will delay the completion
time of the Contract. The Engineer will determine the controlling
items or operations based upon the Contractor’s submitted
scheduling documents. When a Critical Path Method schedule is
required, the controlling items or operations will be determined
from the Critical Path.

The county containing the project.

Any structure not classified as a bridge providing an opening
under the roadway.

The Kentucky Department of Highways.
The original Contract quantity not including contingencies.

The directing of traffic onto another roadway to bypass a
temporary traffic control zone.

A for profit small business where socially and economically
disadvantaged individuals own at least 51 percent interest and also
control management and daily business operations of the
company.

The directing of traffic onto a temporary roadway or alignment
placed in or next to the right-of-way.

Any person working on the project who is under the direction or
control of, or receives compensation from, the Contractor or
subcontractor.

The State Highway Engineer of the Department, or a duly
authorized representative responsible for engineering supervision
of the Contract.

All machinery and equipment, together with the necessary
supplies for upkeep and maintenance, and also tools and apparatus
necessary for the proper construction and acceptable completion of
the work.

An item of work not provided for in the Contract as awarded but
found essential by the Engineer for the satisfactory completion of
the Contract.

Any project funded wholly or in part by the Federal Government.

The final Contract payment amount for all quantities of work
including all changes from the design quantity.

A basis of payment for the directed performance of highway

construction work with payment based on the actual cost of labor,
equipment, and materials furnished and considerations for
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Formal Acceptance

Highway

Highway
Separation

Highway-Railway
Separation

Holidays

Independent
Assurance

Inspector

Laboratory

Local Traffic

Major and Minor
Items

Masonry

Materials

overhead and profit according to Subsection 109.04.

Acceptance by the Department upon completion of all the
requirements of the Contract, which relieves the Contractor of
further obligation for the work.

A general term denoting a public way for purposes of vehicular
travel, including the entire area within the right-of-way.

Any structure carrying highway traffic over or under another
highway or street.

Any structure carrying highway traffic over or under the tracks of
any railway.

New Year’s Day. The first day of January plus one other day
determined by the Governor of Kentucky each year.

Martin Luther King Day. The third Monday in January.

Good Friday. Friday before Easter.

Memorial Day. The last Monday in May.

Independence Day. The fourth day of July.

Labor Day. The first Monday in September.

Presidential Election Day. The first Tuesday after the first
Monday in November of presidential election years.

Veteran’s Day. The eleventh day of November.

Thanksgiving Day. The fourth Thursday in November plus the
following Friday.

Christmas Day. The twenty-fifth day of December plus one other
day determined by the Governor of Kentucky each year.

These holidays are subject to subsequent changes by the General
Assembly of the Commonwealth of Kentucky.

The Department’s Division of Materials will conduct testing to
provide an unbiased and independent evaluation of all sampling
and testing procedures used in the acceptance program.

The Engineer’s authorized representative assigned to make
detailed inspections of Contract performance.

The official testing laboratory of the Department.

Traffic that has either its origin or destination at some point within
the limits of the project or an adjacent project. Local traffic
includes traffic on all side roads that lead into the project without
another satisfactory outlet over a passable road or street and school
buses and mail delivery vehicles making stops within the project.

All original Contract items having a value of 10 percent or more of
the original Contract amount, based on the original Contract price
and original estimated quantity, are major items. All remaining
items are minor items.

Concrete or stone masonry.

Any substances used in connection with the construction and
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Median

Minor Structures

New

Non-Conformance
Report

Notice of Award

Notice to
Contractors

Notice to Begin
Work

Quality
Acceptance

Quality Control

Quality Control
Plan

Qualified
Laboratories

Pavement

maintenance of any structure or the
appurtenances.

roadway and its

The portion of a divided highway separating the traveled ways for
traffic moving in opposite directions.

Any structure not classified or defined as a bridge or a culvert,
including catch basins, inlets, manholes, retaining walls, steps,
buildings, fences, and other miscellaneous items.

Never been used before.

A formal written document of notification detailing a deficiency,
or non-conformance in characteristic, documentation, or
procedure, which renders the quality of an item or activity
unacceptable or indeterminate. Corrective action is required,
including but not limited to, supportive documentation of
correction for the deficiency.

Written notice to the Contractor stating that their Bid Proposal has
been accepted by the Cabinet.

The official notice inviting bids for the proposed highway
improvements.

Written notice to the Contractor to proceed with the Contract
work.  When applicable, the Engineer will begin counting
Contract time (working days) starting with the Notice to Begin
Work date.

QA consists of all planned and systematic actions necessary,
including construction inspection and contract administration, to
provide adequate confidence that a product or service will satisfy
specified requirements for quality. QA serves to provide
confidence in the Contract requirements, which include materials
handling and construction procedures, calibration and maintenance
of equipment, production process control and any sampling,
testing and inspection which is performed by the Department for
these purposes.

The sum total of activities performed by the Contractor to ensure
the end product meets the Contract requirements.

A detailed description in manual format of the type and frequency
of inspection, staffing, materials handling and construction
procedures, calibration and maintenance of equipment, production
process control, sampling, and testing deemed necessary to
measure and control quality as specified by the Contract
documents.

Department approved laboratories used for sampling and testing of
material.

The combination of base course and surface course placed on a
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Structure

Pay Item or
Contract Item

Plans

Professional
Archaeologist

Profile Grade

Project

Project
Completion

Project
Completion Notice

Proper Local
Authorities

Proposal Guaranty

Ramp

Responsive Bid

Responsible Bidder

subgrade to support the traffic load and distribute it to the roadbed.

Subgrade. The top surface of a roadbed upon which the
pavement structure and shoulders including curbs are constructed.

Base Course. The layer or layers of specified or selected
materials of designed thickness placed on a subgrade to support a
surface course.

Surface Course (Wearing Course). One or more layers of a
pavement structure designed to accommodate the traffic load, the
top layer of which resists skidding, traffic abrasion, and the
disintegrating effects of climate.

A specific unit of work that a price is provided for in the Contract.

The approved Contract drawings including the plan, profile, and
cross section sheets; general notes; the working drawings;
supplemental drawings; and construction revisions showing the
location, type, character, dimensions, and details of the work
required.

An individual with a Masters degree in archaeology or
anthropology, or an individual with Society of Professional
Archaeologists certification, specializing in historic or prehistoric
archaeology and having field experience in archaeological
investigation.

The trace of a vertical plane intersecting the top surface of the
proposed wearing surface, usually along the longitudinal
centerline of the roadbed. Profile grade means either the elevation
or gradient of such trace according to the context.

The specific section of the highway, including approaches and all
appurtenances, and construction to be performed under the
Contract.

The satisfactory completion of all work relating to both Contract
Bid Proposal items and items added by supplemental agreement.

The notice issued by standard form that the Project has been
satisfactorily completed and is ready for final inspection.

Officials authorized by law to act for counties and other civil
subdivisions.

The security furnished with a Bid Proposal guaranteeing that a
bidder submitting an accepted Bid Proposal enters into the
Contract.

An interconnecting roadway of a traffic interchange, or a
connection between highways at different levels or between
parallel highways on which vehicles may enter or leave a
designated roadway.

A Bid Proposal which conforms to all requirements of the
proposal pamphlet.

A bidder who is physically organized and equipped with the
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Responsible
Contractor

Right-of-Way

Road

Roadbed

Roadside

Roadside
Development

Roadway

Shoulder

Sidewalk

Skew or Skew
Angle

Special Notes
Special Provisions

Specifications

financial resources to undertake and complete the contract.

A Contractor that has the requisite skill, resources, desire, and
integrity to complete the work in conformance with the provisions
of the Contract.

A general term denoting land, property, or interest, acquired for or
devoted to transportation purposes.

A general term denoting a public way for purposes of vehicular
travel, including the entire area within the right-of-way.

The graded portion of a highway within the top and side slopes,
prepared as a foundation for the pavement structure, shoulders,
and median.

A general term denoting the area adjoining the outer edge of the
roadway. Extensive areas between the roadways of a divided
highway may also be considered roadside.

Those items necessary to the complete highway providing for the
preservation of landscape materials and features; the rehabilitation
and protection against erosion of all areas disturbed by
construction through seeding, sodding, mulching, and the placing
of other ground covers; such suitable planting and other
improvements as may increase the effectiveness and enhance the
appearance of the highway.

The portion of a highway within the limits of construction.

The portion of the roadway contiguous with the traveled way for
accommodation of stopped vehicles, for emergency use, and for
lateral support of base and surface courses.

That portion of the roadway outside normal vehicle paths
constructed primarily for the use of pedestrians.

The acute angle formed by the intersection of a line normal to the
centerline of the roadway with a line parallel to the face of the
abutments, or in the case of culverts, with the centerline of the
culverts.

See definition for Specifications.
See definition for Specifications.

A general term applied to written directions, provisions, and
requirements pertaining to performance of the work.
Specifications are included in documents such as the Special
Notes, Special Provisions, Standard Specifications, or
Supplemental Specifications.

Special Notes. Specifications developed for a specific item of
work which may be appropriate only for a particular project but
may become standard if regularly used as future projects using the
item develop.

Special Provisions. Additions and revisions to the Standard
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Specified
Completion Date

Standard
Drawings

Standard
Specifications

State Highway
Engineer
Street

Structures

Subcontractor

Subgrade

Substructure

Superintendent

Superpave Mix

and Supplemental Specifications covering conditions peculiar to
an individual project.

Standard Specifications. A book of specifications approved
for general application and repetitive use by the Department
entitled, “Standard Specifications for Road and Bridge
Construction”.

Supplemental Specifications. Additions and revisions to the
Standard Specifications that are made subsequently to issuance of
the Standard Specifications.

The date by which the Contract work is specified to be completed.
Detailed drawings approved for repetitive use.

See definition for Specifications.

The State Highway Engineer of the Department acting directly or

through an authorized representative.

A general term denoting a public way for purposes of vehicular
travel in a city, including the entire area within the right-of-way.

Bridges, culverts, or minor structures.

An individual, firm, or corporation who, with the written consent
of the Department, subcontracts any part of the Contract. First tier
Subcontractors are those to whom the Contractor subcontracts a
portion of the work. Second tier Subcontractors are those to
whom a first tier Subcontractor subcontracts a portion of the work.

See definition for Pavement Structure.

All of that part of the structure below the bearings of simple and
continuous spans, skewbacks of arches and tops of footings or
rigid frames, together with the back walls, wingwalls, and wing
protection railings.

The Contractor’s authorized representative in responsible charge
of the work.

An inspector qualified by the KYTC to submit, adjust, or approve

Design
Technologist
(SMDT)

Superpave Plant

asphalt mix designs.

An inspector qualified by the KYTC to perform routine inspection

Technologist (SPT)

and process control, acceptance, or verification testing on asphalt

Superstructure

Supplemental
Agreement

mixtures.
The entire structure except the substructure.
A written agreement executed by the Contractor and the

Commissioner, with the consent of the surety when required,
covering significant changes, and revised or new unit prices and
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Supplemental
Drawings

Supplemental
Specifications

Surety
Surface Course
(Wearing Course)

Temporary
Structures

Through Traffic
Titles or Headings

Traveled Way

Warm Mix
Asphalt

Work

Working Day

Working Drawings

items, that supplements the original Contract. See also Change
Order.

Drawings included in the Plans to specify construction details.

See definition for Specifications.

The corporation, firm, or individual, other than the Contractor,
executing a bond furnished by the Contractor.

See definition for Pavement Structure.

Structures required for the use of traffic during construction and
not remaining a part of the permanent roadway.

All traffic other than traffic defined as Local Traffic.

The titles or headings of the Sections and Subsections herein are
intended for convenience of reference and shall not have any
bearing on their interpretation.

The portion of the roadway used for the movement of vehicles,
exclusive of shoulders and auxiliary lanes.

An asphalt mixture which any of the approved “warm mix
technologies” such as water injection, chemical additives, or wax
additives have been utilized.

The furnishing of all labor, materials, equipment, and other
incidentals necessary or convenient to the successful completion
of the project or Contract item and the performance of all duties
and obligations imposed by the Contract.

A calendar day, exclusive of Saturday, Sunday, holidays, or days
when the weather, seasonal, or temperature limitations of the
specifications, or other conditions beyond the control of the
Contractor, prevent, as judged by the Engineer, construction
operations from proceeding for at least 5 hours by the normal
working force engaged in performing the controlling item or items
of work.

Stress sheets, shop drawings, erection plans, falsework plans,
framework plans, cofferdam plans, bending diagrams for
reinforcing steel, or any other supplementary plans or similar data
the Contractor is required to submit to the Engineer for review.
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SECTION 102—BIDDING REQUIREMENTS AND
CONDITIONS

102.01 PREQUALIFICATION OF BIDDERS. All organizations and individuals
bidding on Department projects and accepting subcontracts on Department projects must
apply for and receive Department prequalification and possess a Certificate of Eligibility
as provided in regulations published by the Department according to KRS Section
176.140.

The Department reserves the right to waive this requirement on certain projects in
connection with the letting of contracts not covered by the statutes. The Department will
place a waiver of this requirement in the Notice to Contractors and the Bid Proposal for
such projects.

102.02 CURRENT CAPACITY RATING. The Department will determine the
current capacity rating of a bidder as the net difference between the bidder’s maximum
capacity rating as set forth in a Certificate of Eligibility and the total value of uncompleted
Contract work, held as a prime contractor, that the bidder is performing for any owner.

The Department will determine the value of uncompleted Contract work, held as a
prime contractor, that the bidder is performing from the last approved pay estimate for
each uncompleted Contract. The Department will not give credit for any work
subcontracted.

The Department will divide the total Bid Proposal of a joint venture equally among
the participants in the joint venture. The Department will divide the total value of the
uncompleted work of joint ventured projects equally among the joint venturers in
determining a bidder’s current capacity rating.

The Department will not consider Bid Proposals exceeding the current capacity rating
of a bidder.

102.03 CONTENTS OF THE BID PROPOSAL FORM. The Bid Proposal form will
be available on the Department internet website
(http://transportation.ky.gov/Construction-Procurement/Pages/default.aspx) .The form
states the location and description of the contemplated construction and shows the
approximate estimate of the various quantities and kinds of work to be performed or
materials to be furnished, and includes a schedule of items for which unit bid prices are
invited. The Bid Proposal form states the time allowed to perform the work, the amount
of the Proposal Guaranty, and the date, time, and place of the opening of the Bid
Proposals. The form also includes any special provisions or requirements varying from or
not contained in the Standard Specifications.

The Department considers the Plans, Specifications, and other documents designated
in the Bid Proposal form a part of the Bid Proposal whether attached or not.

102.04 BIDDER REGISTRATION. The Department reserves the right to disqualify or
refuse to place a bidder on the eligible bidder’s list for a project for any of the following
reasons:

1) failure to comply with any prequalification regulations of the Department;

2) default under previous contracts;

3) when a bidder’s existing, uncompleted contracts and subcontracts with the
Department are behind schedule to the extent that they might hinder or prevent
prompt completion of any additional contracts;

4) when either the actual progress for all of a bidder’s existing grade and drain; or grade,
drain, and surfacing; or bridge contracts and subcontracts is 20 percent or more
behind the scheduled progress for the contracts and subcontracts, or when any one of
the bidder’s contracts or subcontracts is 30 percent or more behind schedule;

5) when the average actual progress for all of a bidder’s surfacing or resurfacing,
seeding, signing, or other miscellaneous contracts and subcontracts is 50 percent or
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more behind the scheduled progress or when any one of these contracts or
subcontracts exceeds the original Contract time or completion date without
significant cause;

6) failure to reimburse the Commonwealth for monies owed on any previously awarded
contracts, including those contracts where the prospective bidder is party to a joint
venture and the joint venture fails to reimburse the Commonwealth for monies owed;
and

7) failure to reimburse the Commonwealth for monies owed for plans and Bid Proposal
forms.

The Department will resume placing the bidder on the eligible bidder’s list for
projects after the bidder improves his operations to the satisfaction of the State Highway
Engineer.

102.05 INTERPRETATIONS OF QUANTITIES IN BID SCHEDULE. The
Department’s estimated quantities appear in the bid schedule only for the purpose of
comparing the Bid Proposals. The Department will pay the Contractor only for the actual
quantities of work performed and accepted or materials furnished according to the
Contract. The Department may increase, decrease, or omit the estimated quantities of
work and materials furnished.

102.06 EXAMINATION OF PLANS, SPECIFICATIONS, SPECIAL
PROVISIONS, SPECIAL NOTES, AND SITE OF WORK. Examine the site of the
proposed work, the Bid Proposal, Plans, specifications, contract forms, and bulletins and
addendums posted to the Department’s website and the Bid Express Bidding Service
Website before submitting the Bid Proposal. The Department considers the submission of
a Bid Proposal prima facie evidence that the bidder has made such examination and is
satisfied as to the conditions to be encountered in performing the work and as to the
requirements of the Contract.

Professing ignorance or a misunderstanding regarding requirements of the work by
the Prime Contractor or any subcontractor or supplier, does not in any way serve to
modify the provisions of the Contract. Consider existing field conditions, utilities, soil
characteristics, traffic control, and other jobsite characteristics as requirements of the
contract to be dealt with accordingly.

102.07 PREPARATION OF BID PROPOSAL.

102.07.01 General. Submit the Bid Proposal on forms furnished on the Bid Express
Bidding Service website (www.bidx.com). Specify a unit price in figures for each pay
item for which a quantity is given and show the products of the respective unit prices and
quantities written in figures in the column provided for that purpose. Round the products
by dropping all digits past the cent. Indicate the total amount of the Bid Proposal,
obtained by adding the rounded amounts of the items. Write in ink or type all figures.

When an item in a Bid Proposal allows a bidder to make a choice, indicate a choice
according to the specifications for that particular item.

Bid proposals submitted shall use an eligible Digital ID issued by Bid Express. When
proposing as an individual, indicate the name and post office address of the individual.
When proposing as a partnership, indicate the name and post office address of each
partnership member. When proposing as a joint venture, indicate the name and post office
address of each member or officer of the firms represented by the joint venture. When
proposing as a corporation, indicate the name of the corporation and the business address
of its corporate officials.

102.07.02 Computer Bidding. Subsequent to registering for a specific project, use
the Department’s Expedite Bidding Program on the internet website of the Department of
Highways, Division of Construction Procurement

102—2



(http://transportation.ky.gov/Construction-Procurement/Pages/default.aspx). Download
the bid file from the Bid Express Bidding Service Website to prepare a Bid Proposal for
submission to the Department. Submit Bid Proposal electronically through Bid Express
Bidding Service.

In case of a dispute, the Bid Proposal and bid item sheets created by the Highway Bid
Program take precedence over any bid submittal.

Furthermore the Department takes no responsibility for loss, damage of disks or the
compatibility with the bidder's computer equipment or software.

102.08 IRREGULAR BID PROPOSALS. The Department will consider Bid
Proposals irregular and will reject them when the bidder either:

1) omits both a unit price for any pay item and an amount for the entire quantity of the
same pay item, except when the Bid Proposal allows a choice of authorized pay
items; or

2) submits zero as a unit price for any pay item or as an amount for the entire quantity of
the same pay item except when the Bid Proposal form allows a choice of authorized
pay items; or

3) fails to submit the bid on the current revised pay items

4) fails to submit the bid on required addenda; or

5) fails to have a bid bond/cashier’s check, etc

The Department will consider Bid Proposals irregular and may reject them for the
following reasons:

1) when there are unauthorized additions, conditional or alternate bids, or
irregularities of any kind which may tend to make the Bid Proposal incomplete, indefinite,
or ambiguous as to its meaning; or

2) when the bidder adds any provisions reserving the right to accept or reject an
award, or to enter into a Contract pursuant to an award; or

3) any failure to comply with the provisions of Subsection 102.07; or

4) Bid Proposals in which the Department determines that the prices are
unbalanced; or when the sum of the total amount of the Bid Proposal under consideration
exceeds the bidder’s Current Capacity Rating.

102.09 BID PROPOSAL GUARANTY. The Department will reject and will not read
any Bid Proposal that is not accompanied by a guaranty in the form of a cashier’s check,
certified check, or bid bond and in an amount no less than the amount indicated on the Bid
Proposal form. Bid Proposals must have a bid proposal guaranty in the amount indicated
in the bid proposal form accompany the submittal. A guaranty in the form of a paper bid
bond, cashier’s check, or certified check in an amount no less than the amount indicated
on the submitted electronic bid is required when the electronic bid bond was not utilized
with the Bid Express Bidding Service. Paper bid bonds must be delivered to the Division
of Construction Procurement prior to the time of the letting. Make the cashier’s check,
certified check, or bid bond payable to the Kentucky State Treasurer.

102.10 DELIVERY OF BID PROPOSALS. Submit all Bid Proposals prior to the
time specified in the Notice to Contractors. Submit all bids electronically using Bid
Express Bidding Services and the requirements thereof.

102.11 WITHDRAWAL OR REVISION OF BID PROPOSALS. Bid Proposals can

be withdrawn in accordance the requirements of the Bid Express Bidding Service prior to
the time of the Letting.
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102.12 COMBINATION BID PROPOSALS. The Department may issue Bid
Proposals for projects in combination or separately. Submit Bid Proposals on either the
combination or the separate projects of the combination. The Department reserves the
right to make awards on combination bids or separate bids to the best advantage of the
Department.

102.13 PUBLIC ANNOUNCEMENT OF BID PROPOSALS. The Department will
publicly announce all Bid Proposals at the time indicated in the Notice to Contractors.

102.14 DISQUALIFICATION OF BIDDERS. The Department may consider any of
the following reasons sufficient for the disqualification of a bidder and the rejection of the
bidder’s Bid Proposal(s):

1) more than one Bid Proposal for the same work submitted by an individual, firm, or
corporation under the same or different name;

2) evidence of collusion among bidders. The Department will not recognize participants
in such collusion as bidders for any future Department work until the Department
reinstates such participant as a qualified bidder.

Collusive bidding is a violation of the law and may result in criminal
prosecution, civil damage actions, and State and Federal administrative sanctions.

102.15 PROCESS AGENT. Every corporation doing business with the Department
shall submit evidence of compliance with KRS Sections 14A.4-010, 271B.11-010,
271B.11-070, 271B.11-080, 271B.5-010 and 271B.16-220, and file with the Department
the name and address of the process agent upon whom process may be served.Every

sopeeds

Every individual residing in another state, or members of a co-partnership who reside
in another state, doing business with the Department shall file with the Department the
names and addresses of at least 2 persons residing in Kentucky upon whom process may
be served.

When any change is made in any such corporation’s, individual’s, or co-partnership’s
process agent, the corporation, individual, or co-partnership shall immediately file with the
Department a statement of the change. The former agent shall remain agent for the
purpose of service of process until the bidder files a statement with the Department
designating the new agent.

Submit or file evidence of compliance with the KRS Sections cited above and/or
designation of process agents, as required by this section, with the Department at the time
of qualifying or at the time of submitting a Bid Proposal, or at any time prior to the
issuance of the Contract and work order and/or purchase order.
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SECTION 103— AWARD AND EXECUTION OF CONTRACT

103.01 CONSIDERATION OF BID. The Department will tabulate the bid as soon as
possible after opening the Bid Proposals and will compare the bids based on a correct
summation of items at the prices bid. The Department will then make the result public. In
the event of a discrepancy between unit bid prices and extensions, the Department will use
the unit bid price. The Commissioner reserves the right to reject any or all Bid Proposals
and to waive minor technicalities if doing so is in the best interest of the Commonwealth.

103.02 AWARD OF CONTRACT. Unless rejecting all Bid Proposals, the Department
will award the Contract to the lowest responsible bidder, without discrimination on the
grounds of race, creed, color, sex, or national origin, whose Bid Proposal complies with
the requirements of the law, the regulations, and the Contract.

The Department may reject unbalanced Bid Proposals and award the Contract to the
next lowest acceptable bidder.

The Department will normally award the Contract within 10 working days after the
date of receiving Bid Proposals unless the Department deems it best to hold the Bid
Proposals of any or all bidders for a period not to exceed 60 calendar days for final
disposition of award. The Department may hold the Bid Proposal of the lowest bidder
longer than 60 days if the bidder concurs. The Department will mail the official Notice of
Award to the address shown on the Contractor’s Certificate of Eligibility.

103.03 CANCELLATION OF AWARD. The Department reserves the right to cancel
the award of any contract at any time before the execution of that contract by all parties
without any liability against the Department.

103.04 RETURN OF PROPOSAL GUARANTIES. The Department will return the
Proposal Guaranties of all except the 2 lowest bidders within 5 calendar days after
checking, tabulating, and comparing the Bid Proposals. The Department will hold the
Proposal Guaranty of the lowest bidder and the Proposal Guaranty of the second lowest
bidder, as determined by the Commissioner, until the Department awards the Contract and
executes and approves the Contract and bonds of the successful bidder, or until the
Department rejects all Bid Proposals. If the Department does not make an award within
60 calendar days, the Department will return all Proposal Guaranties.

The Department will not release a bidder from the obligations of the Bid Proposal
because of an alleged error in the preparation of the Bid Proposal unless the Department
retains the bidder’s Proposal Guaranty.

103.05 REQUIREMENT OF CONTRACT BONDS. To be acceptable to the
Department, the surety must have a minimum A. M. Best rating of an “A-”, be listed on
the U.S. Treasury Listing of approved sureties for an amount equal to or greater than the
amount of the bond and be an admitted carrier in the Commonwealth of Kentucky.
Submit Contract bonds conditioned upon the faithful performance of the requirements of
the Contract and any modifications in conformity with the Contract; payment of proper
compensation under the required labor and wage conditions as provided in the Contract;
payment of claims against the Contractor for materials, labor and supplies; and
reimbursement to the Department for any overpayment made on the Contract. Maintain
the Contract bonds in full force for the time required by law. If at any time during the
performance of the Contract the surety company falls below the minimum acceptable
requirements, the Contractor shall file new bonds in an amount established by the
Commissioner, or his designee, within 14 calendar days of such failure to meet the
minimum requirements.

The surety of the Contract bonds shall only sign a prescribed form through a duly
appointed power of attorney with certifications acceptable to the Department. File an
attested copy of all certifications of attorneys-in-fact with the Franklin County Court Clerk
prior to submission to the Department and file a certified copy with the Department.
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All non-resident agents of Kentucky signing the bonds as representatives of a surety
company shall obtain the countersignature of a licensed Kentucky agent of the insurer as
required by law. All appointments of attorneys-in-fact shall contain a provision that the
appointment will not be revoked without giving the Department notice in writing at least
30 calendar days prior to the effective date of the revocation and filing same with the
Franklin County Court Clerk. More than one surety may execute a bond for any one
Contract, and, in such event when 2 or more sureties are provided on such bond, each
surety shall be liable and obligated for the full amount required herein before.

The Department reserves the right to copy the surety on all of its communications
with the Contractor concerning the Contractor’s performance, or performance
deficiencies, on the project and further reserves the right to communicate directly with the
surety to inform them of the Contractor’s performance, or performance deficiencies, on
the bonded project.

103.06 EXECUTION OF CONTRACT. Within 15 calendar days after receiving the
Contract, execute and file it with the Department along with the following items:

1) the Contract bonds required in Subsection 103.05;

2) satisfactory evidence of required liability insurance;

3) satisfactory evidence of compliance with Subsection 102.15;

4)  when the bidder lists proposed subcontractors in the Bid Proposal, and the amount of
work proposed to be subcontracted is not to be deducted from the bidder’s current
capacity rating, then submit Form TC 14-9, Confirmation of Subcontract, reported in
the Bid Proposal.  Sign submittal and obtain signatures of each proposed
subcontractor. Verify all signatures by a notary public.

5) when the Bid Proposal form designates a certain percentage of the Contract as the
Disadvantaged Business Enterprise (DBE) portion, submit the necessary number of
agreements with DBEs to meet or exceed these designated percentages. Execute an
agreement with each DBE that includes the items of work, the unit price that the DBE
will be paid for each item, and notarized signatures of both parties. Should the bidder
fail to reach the designated DBE percentages, then the Department will consider
whether the bidder made reasonable efforts to meet these percentages prior to issuing
a work order.

Execute the Contract and bonds only on the form furnished by the Department. Upon
the filing with the Department by the Contractor of the executed Contract accompanied by
the listed items, the Commissioner will, within the period not exceeding 30 calendar days
from the date of such filing, make final disposition of the Contract and, if Contract bonds
are approved, will issue Notice to Begin Work. Should the Department withhold the
Notice to Begin Work in excess of the 30 calendar day period, the Contractor shall have
the option of accepting or rejecting the Contract without forfeiting the Proposal Guaranty.

103.07 APPROVAL OF CONTRACT. The Contract is not binding until the
Commissioner executes it and certain agencies of the Commonwealth, as required by law,
certify that sufficient funds are available.

103.08 FAILURE TO EXECUTE CONTRACT. The bidder’s failure to execute the
Contract or to comply with all requirements of Subsection 103.06 within 15 calendar days
after the Contract has been received by the bidder will be just cause for the Department to
nullify the award. It is understood by both the bidder and the Commissioner that, in the
event of the annulment of the award, the bidder will forfeit the amount of guaranty
deposited with the Bid Proposal as agreed liquidated damages to the Commonwealth; not
as a penalty, but in liquidation of damages sustained. The Department can then make an
award to the next lowest responsible bidder; or readvertise the work or take other action as
provided by statute on this subject, as the Commissioner may elect. A bidder who forfeits
a Proposal Guaranty according to this Section will not be considered in future bid
proposals for the same project unless there has been a substantial change in the design of
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the project subsequent to the forfeiture of the Guaranty.
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SECTION 104 — SCOPE OF WORK

104.01 INTENT OF CONTRACT. The intent of the Contract is to provide for the
construction and completion of the full scope of the work described. Furnish all labor,
materials, equipment, tools, transportation, and supplies required to complete the work
according to the Contract.

104.02 ALTERATIONS OF PLANS OR CHARACTER OF WORK.

104.02.01 General. At any time, and without invalidating the Contract or releasing
the surety, the Engineer reserves the right to make, in writing, changes in quantities and
alterations in the work when necessary to complete the project satisfactorily. Perform the
work as altered.

When alterations or changes in quantities significantly change the character of the
work under the Contract, the Department will adjust the Contract. The Department will
not consider loss of anticipated profits. Before performing the significantly changed work,
reach agreement with the Department concerning the basis for the adjustment. Absent an
agreement, the Engineer will determine a fair and equitable adjustment.

If the alterations or changes in quantities do not significantly change the character of
the work, the Department will make payment as provided elsewhere in the Contract. A
significant change occurs when:

1) the character of the work is altered materially in kind or nature from that
involved or included in the original proposed construction or,

2) the quantity of a major item of work, as defined in Subsection 101.03, increases
above 125 percent or decreases below 75 percent of the original Contract
quantity. The Department will allow an adjustment in cost only for the quantity
in excess of 125 percent of the original Contract quantity, or in case of a
decrease below 75 percent, to the actual amount of work performed.

104.02.02 Overrun and Underrun Formulas. The Department will use the
following supplemental formulas to determine the adjusted unit prices for the items listed
herein when a listed item is a major item and either an underrun or overrun of more than
25 percent occurs in its constructed quantity. This formula does not apply to items not
specifically listed in this Subsection.

The excessive underrun of an item is defined as 75 percent of the original Contract
quantity of the item minus the final quantity of the item. The excessive overrun of an item
is defined as the final quantity of the item minus 125 percent of the original Contract
quantity of the item.

The Department will apply this subsection when all the following conditions are met:

1) an excessive underrun or overrun occurs for one or more of the bid items listed
below;

2) the affected item is a major item, as defined in Subsection 101.03; and

3) the final quantity of the affected item is at least 30 percent of the original
Contract quantity. When the final quantity of the affected item is less than 30
percent of the original Contract quantity, the Department will not apply the
formula but will prepare a supplemental agreement according to Subsections
109.03 and 109.04.

The specified bid items which are covered by this subsection are:

. Pavement Markers

. Pavement Striping (temporary and permanent)
. Temporary Marking Tape

. Delineators

« Asphalt Pavement Milling and Texturing
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. Concrete Overlay Latex

. Concrete Overlay Low Slump

. Concrete Class M for Full Depth Patching
. Partial Depth Patching

The Department will apply this subsection to other bid items when specified in the
Contract.

For the excessive underrun and overrun quantities, the Department will adjust the
payment according to the appropriate following formula:

Excessive Underrun Formula

NP = OP + (EU x 0.25 x OP)
FQCI

Excessive Overrun Formula

NP = OP - (EO x 0.25 x OP)
FQCI
Where:

NP = New Unit Price

OP = Original Unit Price Bid by Contractor
EU = Excessive Underrun

EO = Excessive Overrun

FQCI = Final Quantity Contract Item

When the Contractor submits a completed Bid Proposal for a project containing one
or more of the listed items, the Contractor agrees to accept payment for excessive
underruns or excessive overruns in the quantities of these items according to the
appropriate formula. The Contractor further agrees that the formulas provide full and
complete compensation for the excessive underrun or excessive overrun quantities,
including any and all unreimbursed expenses, loss of expected reimbursement, loss of
anticipated profits, delay, inefficiency, and all other costs.

104.02.03 Differing Site Conditions. Differing site conditions exist when one party
discovers that:

1) subsurface or latent physical conditions differ materially from those shown in the
Contract, or

2) unknown subsurface or latent physical conditions differ materially from
conditions normally encountered or from those generally recognized as inherent
in the work provided for in the Contract.

Promptly notify the Engineer and make written notice within 7 calendar days of
encountering the differing conditions. Await guidance from the Engineer before disturbing
the conditions and before performing the affected work.

Upon written notification, the Engineer will investigate the conditions and determine
if the conditions materially differ and cause an increase or decrease in the cost or time
required for the performance of work under the Contract. When justified, the Engineer
will make an adjustment, in time, or cost, or both, excluding anticipated profits, and
modify the Contract in writing accordingly. The Engineer will notify the Contractor
whether or not the conditions warrant an adjustment.

The Department will allow no Contract adjustment unless the Contractor provides the
required written notice.

104.03 EXTRA WORK. Perform Extra Work for which there is no quantity or price in
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the Contract only by supplemental agreement. The Department will pay for this Extra
Work at a unit price or lump sum price agreed upon and included in a written
supplemental agreement executed by all parties to the Contract as specified in Subsection
109.04. The Department will consider an extension of Contract time for Extra Work
according to Subsection 108.07. When requested by the Engineer, provide justification
and all necessary documentation to support proposed prices or time extensions. The
Engineer may direct, in writing, time-sensitive or emergency work be progressed while the
supplemental agreement is being processed. In the event work is directed without an
executed supplemental agreement, cost records shall be kept and reconciled daily
conforming to specification 109.04.02. Waiting for an executed supplemental agreement
when the Engineer directs work to progress as above, waives the right to claim for delays
associated with the subject extra work.

104.04 RIGHTS IN AND USE OF MATERIALS FOUND ON THE WORK. The
Contractor, with the Engineer’s approval, may use on the project stone, gravel, sand, or
other material found in the excavation that the Engineer determines is suitable. The
Department will pay both for the excavation of such materials at the corresponding
Contract unit price and for the pay item for which the excavated material is used. Replace
all excavated material so removed and used with other acceptable material at no additional
expense to the Department. The Department will not charge the Contractor for the
materials found in the excavation and used in the work. Do not excavate or remove any
material from outside the grading limits, as indicated by the slope and grade lines, without
the Engineer’s written authorization.

Take ownership of and dispose of any materials of value, such as merchantable
timber or coal, that may be encountered during construction of the project and that are not
necessary to perform or complete the work. Leave a sufficient amount of material on the
site to complete the project according to the Contract.
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SECTION 105— CONTROL OF WORK
105.01 AUTHORITY OF DEPARTMENT PERSONNEL.

105.01.01 Authority of the Engineer. The Engineer will decide all questions
regarding the quality and acceptability of materials furnished, work performed, and the
rate of progress of the work; all interpretation of the Plans and Specifications; and the
acceptable fulfillment of the Contract. The Engineer will, in writing, suspend the work,
wholly or in part when the Contractor fails to correct conditions unsafe for the workmen
or the general public; for failure to carry out Contract provisions; for failure to carry out
orders; for periods of unsuitable weather; for conditions unsuitable for the prosecution of
the work; or for any other condition or reason determined to be in the public interest.

The Engineer will decide all questions concerning the interpretation of the Contract
relating to the work, and all questions concerning the acceptable fulfillment of the work
performed by the Contractor. The Engineer will determine the quantity and quality of the
several kinds of work performed and materials furnished that the Department will pay for
under the Contract, and such decision and estimate will be final and conclusive. In case
any question arises, the Engineer’s estimate will be a condition precedent to the right of
the Contractor to receive any money due under the Contract. The Contractor may appeal
to the Commissioner any decision of the Engineer by procedures outlined in Subsection
105.13. The Engineer will answer any questions as to the meaning of the Contract, or any
obscurity as to the wording of the Contract and give all directions and explanations
necessary to make definite any of the provisions of the Contract, or necessary to complete
or give them due effect.

The Contractor may request and the Engineer will provide written instructions
concerning any significant item.

Staff Engineers and Engineering Technologist Supervisors have the authority to
inspect the work, coordinate inspection activities, and reject substandard work and
materials; however, all plan changes and/or project decisions shall be authorized by the
Engineer.

105.01.02 Authority of Inspectors. Inspectors employed by the Department are
authorized to inspect all work performed and materials furnished. Such inspection may
extend to all or any part of the work and to the preparation, fabrication, or manufacture of
the materials furnished. The inspector is not authorized to alter or waive provisions of the
Contract. The inspector is not authorized to issue instructions contrary to the Contract, or
to act as foreman for the Contractor. However, the inspector has the authority to reject
work or materials until any questions at issue are referred to and as the Engineer decides.

105.01.03 Inspection of Work. Provide the Engineer access to all materials and
each part or detail of the work, and furnish the Engineer with such information and
assistance as required to make a complete and detailed inspection.

At the Engineer’s request, at any time before acceptance of the work, remove or
uncover such portions of the finished work as directed. After examination, restore said
portions of the work to the standard required by these Specifications. Should the work
thus exposed or examined prove acceptable, the Department will pay for the uncovering,
or removing, and the replacing of the covering or making good of the parts removed as
Extra Work. Should the work so exposed or examined prove unacceptable, perform the
uncovering, or removing, and the replacing of the covering or making good of the parts
removed at no expense to the Department.

As the Engineer directs, remove and replace, at no expense to the Department, all
work performed or materials used without the Engineer’s supervision or inspection, unless
the Engineer failed to inspect after having been given 3 working days notice in writing
that the work was to be performed.

When any unit of government or political subdivision or any railroad corporation
pays a portion of the cost of the work covered by the Contract, provide access to its
respective representatives to inspect the work. Such inspection in no way makes any unit

105—1



of government or political subdivision or any railroad corporation a party to this Contract,
and in no way interferes with the rights of either party hereunder.

105.01.04 Removal of Defective and Unauthorized Work. Remedy, or remove
and replace in an acceptable manner, at no expense to the Department, all work which has
been rejected. The Department will consider any work performed beyond the lines and
grades specified in the Plans or as given, except as herein provided, or any Extra Work
performed without a supplemental agreement, as unauthorized and at no expense to the
Department. The Department will not measure such work for payment.

Should the Contractor decline or neglect to begin the removal and the replacement of
any defective work or remove any unauthorized work within the amount of time stated in
a written notice to do so has been given him, the Department may retain all monies due or
which may become due the Contractor until the requirements of these Specifications have
been met. When deemed best by the Commissioner, the Commissioner will employ the
necessary labor to make good or remove such defective or unauthorized work and deduct
the cost from any monies due or to become due the Contractor.

105.02 PLANS AND WORKING DRAWINGS. Roadway plans will, in general,
show alignment, profile, typical section of improvement, and general cross sections.

Structure plans will, in general, show in detail all dimensions of the work
contemplated. When the structure plans do not show all dimensions in detail, they will
show general features and such details as are necessary to give a comprehensive idea of
the structure. When such drawings are necessary to give comprehensive idea of the
structure, submit detailed shop or working drawings to the Department for review. The
Contractor shall bear all risk for work done or material ordered prior to the Department’s
review of these drawings for the structures involved.

Submit working drawings for steel structures consisting of shop detail, erection, and
other working plans, showing details, dimensions, size of materials, and other information
necessary to completely fabricate and erect the work.

Submit working drawings for concrete structures consisting of such detailed plans as
required to successfully prosecute the work and which are not specified in the Plans.
These may include plans for falsework, bracing, centering and form work, cofferdams,
caissons, layout diagrams, and diagrams for bent reinforcement.

Submit electrical shop drawings, design data, and descriptive literature for materials
in electronic format to the Division of Traffic Operations for approval. Drawings and
literature shall be submitted for lighting and signal components. Notify the Engineer when
submitting information to the Division of Traffic Operations. Do not begin work until
shop drawings are approved.

Submit shop drawings for traffic counting equipment and materials in electronic
format to the Engineer or the Division of Planning. Notify the Engineer when submitting
information directly to the Division of Planning. Do not begin work until shop drawings
are reviewed and approved.

Submit the working drawings in a timely manner to allow for a corresponding review
and include this review time in the project’s schedule. . The Department will review the
Contractor’s working drawings in general only. The Department’s review does not relieve
the Contractor from any responsibility whatsoever.

Upon final review of all working drawings, submit to the Department copies of the
final detailed drawings and upon completion of the work, surrender to the Department the
original tracings.

Include in the Contract price the cost of furnishing all working drawings.

105.03 RECORD PLANS. Record Plans are those reproductions of the original Plans
on which the accepted Bid Proposal was based and signed by a duly authorized
representative of the Department. The Department will make these plans available for
inspection in the Central Office at least 24 hours prior to the time of opening bids and up
to the time of letting of a project or projects. The quantities appearing on the Record Plans
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are the same as those on which Bid Proposals are received. The Department will use these
Record Plans as the controlling plans in the prosecution of the Contract. The Department
will not make any changes on Record Plans subsequent to their issue unless done so by an
approved contract modification. The Department will make 2 sets of Record Plans for
each project, and will maintain one on file in the Central Office and one of file in the
District Office. The Department will furnish the Contractor with the following: 1 full size,
2 half size and an electronic file copy of the Record Plans at the Pre-Construction
conference.

105.04 CONFORMITY WITH PLANS AND SPECIFICATIONS. Perform all work
and furnish all materials in reasonably close conformity with the lines, grades, cross
sections, dimensions, and material requirements specified in the Contract. Where definite
tolerances are specified in the Contract, the Department will use such tolerances to
establish the limits of reasonably close conformity. Where tolerances are not specified in
the Contract, the Engineer will determine the limits of reasonably close conformity in each
individual case.

When the Engineer finds the materials or workmanship of the finished product to be
outside the contract requirements, the Engineer may allow the material and finished
product to be left in place in instances where leaving such material and product in place is
in the best interest of the Department and the travelling public. In this event, the Engineer
will document the basis of acceptance by Contract modification providing for an
appropriate adjustment in the Contract price for such work or materials as he deems
necessary to conform to his determination based on engineering judgment.

When the Engineer finds that the materials, the finished product in which the
materials are used, or the work performed are not in reasonably close conformity with the
Contract and have resulted in an inferior or unsatisfactory product, remove, replace, or
correct the work and materials at no additional expense to the Department.

When referenced standards, such as those promulgated by AASHTO, ASTM, or other
recognized organizations, or the Department’s own specifications, standard drawings, or
similar documents are revised subsequent to the letting date, the Contractor may propose
to furnish materials or perform work conforming to the latest edition at the time the work
is done. The Engineer may approve such a request if the material or work is deemed to be
equal to or better than originally required; however, the Engineer may require a reduction
in bid prices before granting approval when the revision significantly reduces the cost of
furnishing material or performing the work. In the event of any dispute, the Department
will select the referenced standard current at the date of advertisement for Bid Proposals or
the standard specifically referenced in the Contract to determine the cost.

105.05 COORDINATION OF CONTRACT DOCUMENTS. All documents defined
under Contract in Subsection 101.03 are essential parts of the Contract. A requirement
occurring in one is as binding as though occurring in all. They are complementary and
describe and provide for a complete contract. In the case of a discrepancy, the governing
ranking will be:

Dimensions
1. Plan

2. Calculated
3. Scaled
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Documents

Questions and Answers from the Division of Construction Procurement Website
CAP report

Special Notes

Special Provisions

Plans

Standard Drawings

Supplemental Specifications

Standard Specifications

ONoORwWNE

Do not take advantage of any apparent error or omission in the Contract.
Immediately notify the Engineer upon discovering such an error or omission. The
Engineer will then make any necessary corrections and interpretations deemed necessary
for fulfilling the intent of the Contract.

105.06 COOPERATION BY CONTRACTOR. Maintain copies of the Plans and
Specifications at the site of the work at all times and furnish copies to each foreman.
Require each foreman to have with him on the site, at all times, a copy of that part of the
Plans and Specifications applying to the work he is directing. Be present or have a
representative present on the project at all times, when construction is in progress, to
receive and carry out such instructions as the Engineer may give. Provide reasonable
facilities to enable the Engineer to inspect the workmanship and materials entering into the
work, and cooperate in setting and preserving survey stakes, bench marks, etc., and in all
other things necessary to satisfactorily complete the work as contemplated.

When the Department lets separate contracts within the limits of any one project or
for adjacent projects, conduct the work so as not to interfere with or hinder the progress or
completion of the work being performed by other contractors. Cooperate with contractors
working on the same project or adjacent projects. In case of a dispute with other
contractors, the Engineer will arbitrate and will make a final and binding decision.
Progress work according to specification 108.04.

The Contractor shall assume all liability, financial or otherwise, in connection with
the Contract and shall protect and save harmless the Department from any and all damages
or claims that may arise because of inconvenience, delay, or loss experienced by him
because of the presence and the operations of other contractors working within the limits
of the same project. The Contractor shall assume all responsibility for all work not
completed or accepted on the Contract because of the presence and operations of the other
contractors.

As far as possible, arrange the work and place and dispose of the materials being used
so as not to interfere with the operations of the other contractors within the limits of the
same project or on adjacent projects. Join the work with that of the other contractors in an
acceptable manner, and perform it in proper sequence with the work of the other
contractors.

Informal Partnering is encouraged between the Department and Contractor. The
partnering process is intended to encourage the foundation of a cohesive partnership
between the Department and the Contractor. This partnership will be structured to draw
on the strengths of each organization to identify and achieve reciprocal goals within the
bounds of the Contract. Common objectives will be structured to meet each project’s
needs, but will include such basic criteria as effective and efficient contract performance,
safety, and contract completion on schedule and within budget.

The Contractor and the Department should both be aware that the partnering process
includes more than their relationship. The “Team” should also include utility companies,
local officials, emergency personnel such as fire and police, and anyone else for which the
project effects or who could affect the progress of the project.

The partnering process in no ways alters the Contract itself. Also, the establishment
of a partnering process or charter for a project will not change the legal relationship of the
parties to the contract nor relieve either party from any of the terms of the contract.
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Scheduling on-site project meetings at a regular or ‘as-needed’ basis is encouraged to
discuss and resolve issues regarding the project throughout the duration of the Contract.
Contractor, subcontractor, and Department personnel should attend these meetings, and if
need be, any appropriate persons needed to discuss specific issues. Record the minutes of
each meeting and distribute to all partners. It will be the responsibility of the Contractor
and the Department to act equally in hosting these meetings.

Informal Partnering will not be measured for payment and the Department will
consider all costs associated with the informal partnership incidental to the project.

105.07 COOPERATION WITH UTILITIES. The Department will notify all utility
facility owners or other parties affected and endeavor to have all necessary adjustments of
utility fixtures, pipelines, and other appurtenances in conflict with construction made as
soon as practical.

The Department will arrange to have the owners of all water lines, gas lines, wire
lines, service connections, water and gas meter boxes, water and gas valve boxes, light
standards, cables, signals, sewers, and all other utility appurtenances in conflict with the
limits of the proposed construction relocate or adjust those facilities in conflict except as
otherwise provided for in the Contract.

Consider all of the permanent and temporary utility facilities in their present or
relocated positions, as specified in the Special Note for Utilities/Impact on Construction
included in the Bid Proposal form, when preparing a Bid Proposal. The Department will
not allow any additional compensation for delays, inconvenience, or damage sustained by
the Contractor due to any interference from the said utility appurtenances or due to the
operation of moving them. The Department will review requests for an extension of
Contract time for such delays according to Subsection 108.07.

Prior to any excavation activities, comply with the requirements for Excavators in the
Underground Facility Damage Prevention Act of 1994 which is contained in KRS
367.4901 through 367.4917.

105.08 PROTECTION AND RESTORATION OF EXISTING ROADWAY
FACILITIES. Protect and preserve all existing roadway facilities including:

1) those which are to remain in place and remain in service as a part of the improved
roadway;

2) those which are to be removed and reused as a part of the improved roadway; and

3) those which are to be removed and neatly stacked along the right-of-way for future
Department use.

Restore and replace in kind any such existing facilities damaged or destroyed by the
Contractor through faulty handling as the Engineer directs, at no expense to the
Department.

105.09 CONSTRUCTION STAKES, LINES, AND GRADES. Unless the Contract
specifies otherwise, the Engineer will establish lines, slopes, and grades, and will furnish
the Contractor with all necessary information relating to lines, slopes, and grades.

Furnish, set, and preserve the stakes and marks necessary to construct the project
according to the established lines, slopes, and grades as provided in Section 201.

105.10 HAULING.

105.10.01 Hauling to Projects. According to Subsections 107.01 and 109.01.05,
perform the hauling of materials and all other hauling in conjunction with the construction
of a project so as not to violate any of the truck size, gross weight, axle weight, or tire
width limitations provided by law or regulation, such as KRS 189.221, KRS 189.222, and
all other regulatory statutes relating to the provisions outlined in this section.
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105.10.02 Hauling Within Project Limits.

A)

B)

Q)

Grade and Drain Projects. The Department will not restrict vehicles operating
at any phase of grade and drain construction as to any type of equipment or
loading except as provided under Subsection 207.03.03 and as specified
hereinafter for Hauling Over Structures.
Hauling Over Structures. Inspect and examine all structures, including
drainage structures, existing and newly constructed, to determine whether or not
any structure has been damaged before beginning hauling. For damaged
structures, request the Department to appraise the existing damage and grant a
release, in writing, from liability for the damage disclosed, or otherwise stand
liable. Repair all damage to the structure, including joints that may be incurred
as a result of the hauling operations, at no expense to the Department. Submit
for the Engineer’s review and approval all proposed methods to protect
structures prior to the start of hauling.

The Department additionally limits the operation of construction vehicles
over structures as follows:

1) obtain written approval from the Engineer before any off-highway vehicle is
operated, empty or loaded, over a structure;

2) do not exceed the design load limits or rated load limits of the structure
based on the equipments tire size, wheel base, axle weight, and axle
spacing, without approval from the Engineer;

3) consider temporary dead loads of stored materials, stationary equipment,
formwork/falsework, etc. when determining the load limits of the structure;

4) limit the movement of off-highway construction vehicles across bridges to
one-lane operation centrally aligned with the bridge and at intervals between
vehicles no less than 100 feet;

5) maintain bridge floors free from spilled materials, lumber, or any other
impact producing obstruction;

6) do not use an earth cushion on bridge;

7) prior to hauling construction loads over a bridge, construct temporary
approaches 100 feet in length with the 50 feet adjacent to each end of the
bridge constructed to the finished grade elevation of the bridge. Maintain
temporary ramps and approaches, at the direction of the Engineer, to
minimize the impact of moving construction loads onto the highway
structure;

8) for off-highway construction vehicles on the approaches and bridges, do not
exceed a speed of 10 mph; and

9) protect from overloads, by temporary fill or by other means, culverts,
regardless of span, pipe culverts, and other items which are covered or
which are to be covered by fill or backfill.

Hauling Over Pavements Within Project Limits. During the construction of
surfaces or pavements, equip all hauling vehicles operating over the subgrade
and base, intermediate, and surface courses with rubber tires. Ensure that all
hauling vehicles operating over the base, intermediate, and surface courses
conform to the axle weight and tire width limitations provided by law or
regulation.

Limit hauling over pavements as follows:

1) do not allow the gross weight to exceed the posted load limit of a bridge in
any instance; and

2) comply with any decreased gross weight limits when, in the Engineer’s
judgment, the roadway or structures would be damaged by allowing the
posted load limit.
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105.11 MAINTENANCE DURING CONSTRUCTION. Maintain the work during
construction and until the Department accepts the project. Provide maintenance through
continuous and effective work prosecuted day by day, with adequate equipment and forces
keeping the roadway or structures in satisfactory condition at all times.

In the case of a contract for the placing of a course upon a course or subgrade
previously constructed, maintain the previous course or subgrade until completing the
succeeding course.

Include the cost of all maintenance work in the unit prices bid on the appropriate pay
items.

The Department will be responsible for routine roadway maintenance operations such
as mowing, ditching, snow removal, signing, lighting and pothole patching for portions of
the roadway that remain open to traffic and unaffected by Contractor operations. The
Department will conduct these operations in a manner not to disturb the construction
operations.

Once a segment of permanent guardrail from terminal to terminal is installed in
accordance to Contract documents and payment has been made, the Department will pay
for damage caused by vehicular accidents at the contract unit bid prices. For segments of
existing guardrail that are damaged due to a vehicular accident, the Department will pay to
replace the guardrail at the contract unit bid prices or a supplemental price will be
determined in instances where the item does not exist in the contract. Partially installed
segments, temporary guardrail, and any guardrail damage due to contractor activities shall
be maintained and repaired within 48 hours of damage at the Contractor’s expense.

105.12 FINAL INSPECTION AND ACCEPTANCE OF WORK. The Department
will not consider the work complete and will not make final payment until the Contractor
clears the right-of-way, borrow pits, and all ground the Contractor occupies in connection
with the work of all rubbish, equipment, excess materials, temporary structures, and
weeds. Place rubbish and all waste materials of whatever nature, other than hazardous
materials, on either public or private property in a location out of view from the roadway
and in a manner acceptable to the Department that does not present an unsightly
appearance. Restore in an acceptable manner all property, both public and private, that
was damaged in the prosecution of the work. Drain all ditches and all borrow pits where
practical, and leave all space under structures unobstructed and in such condition that drift
will not collect and induce scouring.

Notify the Engineer when the project is near completion. The Engineer will then advise
in writing all work items that are unsatisfactory. When these work items are complete to
the Engineer’s satisfaction, the Engineer will call the project complete and issue a Project
Completion Notice. When there are seasonal limitations or other compelling situations,
the Engineer may call the project complete without requiring correction of the
unsatisfactory work items until weather permits or the situation is remedied. When the
project is called complete, it is ready for the Department’s final inspection.

Notify the Engineer when all electrical items are complete.  The Engineer will then
perform an electrical final inspection and will notify the Contractor in writing with the
corrective work required. Electrical items will be inspected when the electrical work is
complete and are not subject to waiting until the project as a whole has been completed.
The Engineer will notify the Division of Traffic Operations within 3 days that all electrical
items are complete and ready for a final inspection. A final inspection will be completed
within 90 days after the Engineer notifies the Division of Traffic Operations of the
electrical work completion.

Energize all electrical items prior to notifying the Engineer that all electrical items are
complete. Electrical items must remain operational until the Division of Traffic
Operations has inspected and accepted the electrical portion of the project. Payment for
the electrical service is the responsibility of the Contractor from the time the electrical
items are energized until the Division of Traffic Operations has accepted the work.

Complete all corrective work within 90 calendar days of receiving the original
electrical inspection report. Notify the Engineer when all corrective work is complete. The
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Engineer will notify the Division of Traffic Operations that the corrective work has been
completed and the project is ready for a follow-up inspection. Upon re-inspection, if
additional corrective work is required, complete within the same 90 calendar day
allowance. The Department will not include time between completion of the corrective
work and the follow up electrical inspection(s). The 90 calendar day allowance is
cumulative regardless of the number of follow-up electrical inspections required.

The Department will assume responsibility for the electrical service on a project once
the Division of Traffic Operations gives final acceptance of the electrical items on the
project. The Department will also assume routine maintenance of those items. Any
damage done to accepted electrical work items by other Contractors shall be the
responsibility of the Prime Contractor. The Department will not be responsible for
repairing damage done by other contractors during the construction of the remaining
project.

Failure to complete the electrical corrective work within the 90 calendar day allowance
will result in penalties assessed to the project. Penalties will be assessed at ¥ the rate of
liquidated damages established for the contract.

The Department and other appropriate agencies, such as FHWA, will complete final
inspections on all items of work for Formal Acceptance within 90 calendar days of the
date of issuance of the Project Completion Notice with the exception of striping, seeding,
other erosion control items, tree planting, and landscaping. The Department will make
final inspections on seeding and other erosion control items according to Section 212. The
Department will make final inspections on tree planting and landscaping as the Contract
specifies. The Department will make individual final inspections on particular groups of
work items such as structures, electrical, grade and drain, and surface. The Department
may make final inspections before the project is called complete on items of work that
have been completed. The Engineer will issue written final inspection reports for items of
work upon completion of each final inspection. The reports will include a list of all
uncompleted work and required corrective work.  The Engineer will issue a
Comprehensive Final Inspection Report that will include all inspection reports with the
exception of striping, seeding, tree planting and landscaping. Complete all items of
uncompleted work and all required corrective work listed in the final inspection reports
within 90 calendar days of receiving the Engineer’s comprehensive final inspection report.
When the specified seasonal or temperature limitations prohibit the Contractor from
performing the work, complete the work within 90 calendar days after the date the
Engineer directs. When the final inspection report is received apart from the
Comprehensive Final Inspection Report, corrective work for striping, seeding and other
erosion control items, tree planting, and landscaping shall be completed within 90 calendar
days of receiving the Engineer’s inspection report.

When the following occur, substitute the deferral date for the date of the Engineer’s
comprehensive final inspection report when determining the above time limits for
completion of uncompleted work and corrective work:

1) the Contract specifies deferral of payment,

2) the project is complete before the date the Department can make payment (deferral
date), and

3) the deferral date is later than the date of the Engineer’s comprehensive final
inspection report.

When applicable, submit required as-built drawings, project documentation, and
required information on materials incorporated into the project. Consider them as
uncompleted work or required corrective work.

If there is a dispute regarding any of the items listed as uncompleted work or required
corrective work on any of the final inspection reports, submit in writing a letter of dispute
to the Engineer within 30 days of receipt of the report. The Department will respond back
in writing to the letter of dispute within 21 days. If there is still a dispute, proceed
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according to Subsection 105.13. When the dispute does not apply to all items of work in
the report, complete the items not in dispute as specified herein.

The Department will assess liquidated damages according to Subsection 108.09 for
failure to complete the required work items within the specified time period. After 30
days of liquidated damages, the Department may proceed according to Subsections 102.04
and 108.10.

When all uncompleted work and required corrective work is finished, the Department
will make Formal Acceptance of the project and take responsibility for the project, subject
to Section 107.14. Formal Acceptance is effective as of the date all corrective work was
completed. If there are no uncompleted work items or required corrective work listed on
any of the final inspection reports, the Department will make Formal Acceptance as of the
project completion date.

105.13 CLAIMS RESOLUTION PROCESS. The Engineer and Contractor should
attempt to resolve project disputes as they arise. When project issues remain unresolved,
contract parties may take the following course of action. The Kentucky Administrative
Regulations (KAR 603 2:015 Sections 9 & 10) and Kentucky Revised Statutes (KRS
13B.140) mandate the process for resolving project claims.

The Contractor must notify the Engineer of the intent to file a claim by submitting
form TC 63-32, “Notice of Changed Condition/Disagreement” to initiate the claims
process. Form TC 63-32 must be submitted to the Engineer within 10 days of the date that
the Contractor knew of or should have known of the events causing the claim. If the claim
is for extra work as defined by subsection 104.03, submit TC 63-32 prior to beginning the
disputed work. If the TC 63-32 is not received as required or if it is received after the 10-
day deadline, the Cabinet will not consider a claim.

The Engineer will respond to the Contractor notifying them of the receipt of notice of
the claim by submitting form TC63-33, “Acknowledgement of Notice of Changed
Condition/Disagreement,” to the Contractor. The Engineer will send this form within 7
days of receiving form TC 63-32.

Once the proper forms are submitted for the particular work involved in the claim, the
Contractor must complete the work as the contract documents and Engineer direct. Both
parties should carefully track this work and associated costs according to Subsection
109.04. The Contractor’s compliance with this provision and the Engineer’s accounting
of the costs does not validate the claim. When the Engineer determines a claim is justified,
the Department will pay for it as Extra Work as provided in Subsection 104.03. This
provision does not establish a claim contrary to the terms of Subsection 104.02.

Submission of the claim will proceed in one of the following methods:

1.  When the claim involves extra work, submit a report detailing the dollar amount
of the claim, the basis of the claim, and any supporting documentation to the
Engineer no later than 30 days after the receipt of form—Fc—63-44, “Final
Inspection and Formal Acceptance Report of Completed Construction.”

2. When the claim involves final quantities and payments, submit a report detailing
the dollar amount of the claim, the basis of the claim, and any supporting
documentation to the Engineer no later than 60 days after receipt of form-Fc-63-
34, “Final Release,” as sent by the Department.

3. When the claim involves a delay, submit a report detailing the dollar and time
amount of the claim, the basis of the claim, an as-built schedule compared with
the as-bid schedule indicating the delay or delays, a description detailing the
responsible party and actions causing the delay, and any supporting
documentation to the Engineer no later than 30 days after the receipt of form-F<
63-44, “Final Inspection and Formal Acceptance Report of Completed
Construction.” If the Contractor did not submit an as-bid schedule at the Pre-
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Construction Meeting or a written narrative in accordance with Subsection
108.02, the Cabinet will not consider the claim for delay.

Upon the submission of the claim materials by the Contractor, the Engineer and
District T.E.B.M. will have 60 days to attempt to settle the claim with the Contractor. If
the claim is not settled, the District will submit it to the Director of the Division of
Construction who will have 90 days to make a final determination.

Prior to making the final determination, Director will hold an informal conference
with the Contractor for the purpose of reaching a resolution to the claim or identifying
issues needing resolution. If the conference is unsuccessful, the Director will notify the
Contractor of the Cabinet’s decision (the final determination) and the Contractor’s right to
a hearing according to the KAR 603 2.015 Section 10.

Should the Engineer or Director fail to meet the previously mentioned deadlines, their
inaction indicates a denial of the claim. Should the Director fail to submit a final decision
within the deadline stipulated previously, the Cabinet will bear the costs associated with
the hearing officer should such an event occur.

Upon a written agreement of both parties, the claim could be mediated through a
formal nonbinding mediation with a mutually agreed upon mediator. The parties will
equally share the costs associated with this action. If either party terminates the
mediation, the Contractor may still request a hearing according to KRS Chapter 13B and
has 30 days from the notice of termination of the mediation to make such a request.

If the Contractor wishes to request a hearing, they must do so within 30 days of the
notification of the Cabinet’s final decision and should be in accordance with KRS Chapter
13B. The previous Administrative Claims Process must be exhausted prior the Contractor
requesting an Administrative Hearing.

The Contractor may choose to forego the KRS Chapter 13B Administrative Hearing
and may at any time file a lawsuit with the Franklin County Circuit Court in Frankfort,
Kentucky.
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SECTION 106 — CONTROL OF MATERIALS

106.01 SOURCE OF SUPPLY AND MATERIALS REQUIREMENTS. Provide
materials that conform to all requirements of the Contract. At the Department’s option,
the Engineer may approve the materials at the source of supply before delivery is started.
When requested by the Engineer, submit representative samples of the materials intended
for use in the work for the Engineer to examine and test according to Subsection 106.02.
The Department may inspect or test all materials at any time during their preparation,
storage, and use. If the Department determines that previously approved materials from
any source are not uniform and satisfactory or that the product from any source proves
unacceptable, cease operations. Provide acceptable material and resume operations. Do
not use material which, after approval, has in any way become unfit for use. Use only new
materials.

106.02 SAMPLES, TESTS, AND CITED SPECIFICATIONS. The Department will
bear the cost of conducting tests except as otherwise provided. The Engineer will collect
samples at the site of work and will retain custody of the samples until delivered to the
laboratory, to a common carrier, or to the US Postal Service. The Contractor may deliver
to the laboratory samples that a Department employee placed in containers and sealed with
a Department seal. The Department will not accept for testing any samples submitted in
any other manner. When requested, give the Engineer assistance in obtaining samples.

Perform, or ensure that the material producer performs, all testing necessary for
quality control and process control. The Department will sample and test to ensure the
acceptability of the materials incorporated into the work.

The Department will sample, test, and approve all materials in conformance with the
Department’s Kentucky Methods and the Manual of Field Sampling and Testing Practices;
but the Department reserves the right to sample at any point and to perform any additional
or special tests necessary to ensure the suitability of the material for its intended use. The
Department may charge the supplier or Contractor for the cost of any additional test or
inspection of unacceptable material.

The Department will bear only the costs of normal acceptance testing of materials
actually used in the work. Show good faith and request sampling of only those sources
from which material will be furnished for the project. Do not use Department sampling
and testing to investigate various potential materials sources for informational purposes.
When the Contractor submits samples from or requests sampling of materials sources that
are not used, the Department may charge the Contractor for the cost of sampling and
testing the source.

Bear the cost of special investigations or tests beyond the normal acceptance testing,
which are required to determine the degree of acceptability of finished work that
incorporates materials not conforming to the Contract. This provision applies to materials
on which testing is not normally completed until after their incorporation into the work.
This provision is not a means to use materials that are previously tested and rejected prior
to use. The Department or a Department approved commercial testing laboratory will
perform these tests and investigations.

Whenever reference is made to the standards of AASHTO, ASTM, Federal
Specifications, or standards promulgated by other recognized societies or organizations,
the current specification at the date of the bid letting is applicable.

When a sieve number is designated in these Specifications, use sieves that conform to
AASHTO M 92.

Fabricate, purchase, or otherwise furnish any special equipment necessary to obtain
samples when the Contract requires.

106.03 PLANT INSPECTION.
106.03.01 General. The Engineer may undertake the inspection of materials at the

source. For plant inspections, conform to the following conditions:
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1) Cooperate with and assist the Engineer, and ensure that the producer cooperates
with and assists the Engineer.

2) Provide the Engineer full entry at all times to such parts of the plant as may
concern the manufacture or production of the materials being furnished.

3) For tests performed at the source of supply or other locations for the convenience
of the Contractor, the Engineer may require the Contractor to furnish a suitable
laboratory and the necessary testing equipment.

4) Provide and maintain adequate safety measures, according to Subsection
107.01.01.

The Department reserves the right to retest all materials that are tested at the source of
supply, after delivery and prior to their incorporation into the work. The Department
reserves the right to reject all retested materials that fail to conform to the requirements of
the Contract.

106.03.02 Field Laboratory. Provide a field laboratory at the site of asphalt plants,
and the site of mixing or batching concrete. Locate the field laboratory conveniently near
the plant and conform to the applicable requirements of Subsection 401.02.01 A). Include
a supply of water when it is required to perform the necessary testing. Provide this field
laboratory for the exclusive use of the Engineer, the technicians employed by the
Contractor, or the material producer, to perform testing for quality control and process
control.

At material or product sources other than those listed above, the Engineer will
determine if the field laboratory will be required for proper testing and inspection of the
material or product.

106.04 BUY AMERICA REQUIREMENT. Follow the “Buy America” provisions as
required by Title 23 Code of Federal Regulations § 635.410. Except as expressly provided
herein all manufacturing processes of steel or iron materials including but not limited to
structural steel, guardrail materials, corrugated steel, culvert pipe, structural plate,
prestressing strands, and steel reinforcing bars shall occur in the United States of America,
including the application of:

« Coating,

« Galvanizing,

« Painting, and

« Other coating that protects or enhances the value of steel or iron products.

The following are exempt, unless processed or refined to include substantial amounts of
steel or iron material, and may be used regardless of source in the domestic manufacturing
process for steel or iron material:

« Pig iron,

« Processed, pelletized, and reduced iron ore material, or

« Processed alloys.

The Contractor shall submit a certification stating that all manufacturing processes
involved with the production of steel or iron materials occurred in the United States.

Produce, mill, fabricate, and manufacture in the United States of America all
aluminum components of bridges, tunnels, and large sign support systems, for which
either shop fabrication, shop inspection, or certified mill test reports are required as the
basis of acceptance by the Department.

Use foreign materials only under the following conditions:
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1) When the materials are not permanently incorporated into the project; or

2) When the delivered cost of such materials used does not exceed 0.1 percent
of the total Contract amount or $2,500.00, whichever is greater.

The Contractor shall submit to the Engineer the origin and value of any foreign material
used.

106.05 CERTIFICATION OF COMPLIANCE. The Engineer may allow use prior to
sampling and testing of certain materials accompanied by Certificates of Compliance
stating that such materials fully comply with the requirements of the Contract. Deliver
each lot of such materials to the work site with a Certificate of Compliance that is signed
by an authorized agent of the testing agency and that clearly identifies the lot. The
Engineer may sample and test materials used on the basis of Certificates of Compliance at
any time, and when such materials fail to conform to the Contract, the Engineer will reject
them, whether in place or not.

The Engineer will determine the form and distribution of Certificates of Compliance.

The Engineer reserves the right to refuse permission to use materials on the basis of
Certificates of Compliance.

106.06 DEFECTIVE MATERIAL. Remove materials delivered to the work site that
fail to conform to the requirements of the Contract and dispose of them so as to prohibit
their return to the site or incorporation into the work. If the Contractor declines or
neglects to remove unsatisfactory material from the work site within the time that the
Engineer directs such removal, the Department may retain all monies due or which may
become due the Contractor on pay estimates until the Contractor removes the
unsatisfactory material. As an alternative, the Commissioner may elect to employ the
necessary labor to remove and dispose of the unsatisfactory materials and deduct the cost
of same from any money due or that may become due the Contractor.

106.07 DEPARTMENT-FURNISHED MATERIAL. Furnish all materials required
to complete the work, except those specified as Department-furnished. The Department
will deliver or make available Department-furnished materials at locations specified in the
Contract. Include the cost of handling and placing all Department-furnished materials
after they are turned over to the Contractor in the Contract price for the item incorporating
the Department-furnished materials.

The Department will hold the Contractor responsible for all Department-furnished
material that is turned over to the Contractor. The Department will deduct from any
monies due the Contractor to make good on any material shortages and deficiencies, from
any cause whatsoever, and for any damage that may occur after such turnover, and for any
demurrage charges.

The Department will apply the requirements of this section to Department-furnished
items that the Contractor is required to return to the Department, such as, but not limited
to, traffic signals and structural steel members.

106.08 STORAGE OF MATERIALS. Store materials to ensure preservation of their
quality and fitness for the work. Locate stored materials to facilitate prompt inspection.
The Contractor may use that portion of the right-of-way not required for construction of
the roadway for storing materials, plant, and equipment. Provide any additional space
required at no expense to the Department.

If the Department provides partial payment for material prior to the Contractor
incorporating them into the work, store these materials according to Subsection 109.05.01.

106.09 LIST OF APPROVED MATERIALS. Due to the special or lengthy tests
required for approval of certain materials, the Department maintains a List of Approved
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Materials. Use only materials included on the List of Approved Materials at the time of
use on the project. The Department will sample and test materials on the list after delivery
to the project as specified or when deemed necessary, and will reject any material found
not to conform to the Contract regardless of any prior approval.

106.10 FIELD WELDER CERTIFICATION REQUIREMENTS. All field welding
must be performed by a certified welder unless otherwise noted. Welder’s or welding
operator’s qualifications to perform field welding shall remain effective for 2 years from
the date of test unless:

1) the welder or welding operator is not engaged in the welding process for which the
welder or welding operator is qualified for a period exceeding 6 months; or

2) in the judgment of the Engineer, there is reason to question the welder’s or welding
operator’s ability.

Keep records of the types of welds and dates engaged in welding within the 2-year
period to maintain the welder’s or welding operator’s qualification. If the Contractor fails
to maintain such records for review and use in each project’s records, the Department will
require the welder or welding operator to be retested at any time.
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SECTION 107 — LEGAL RELATIONS AND RESPONSIBILITY
TO PUBLIC

107.01 LAWS TO BE OBSERVED. In all operations connected with the work, the
Department will require strict compliance with all state, federal, and local ordinances,
regulations, laws, and bylaws controlling or limiting in any way the actions of those
engaged on the work, in such manner to save the Commonwealth, its agents, and
employees harmless.

107.01.01 Safety, Health, and Sanitation. Comply with all applicable state,
federal, and local laws governing safety, health, and sanitation. Provide all safeguards,
safety devices, and protective equipment and take all other actions that are reasonably
necessary to protect the life and health of all employees and personnel on the project,
provide for the safety of the public, and protect all property affected by the performance of
the work covered by the Contract, and as the Engineer directs.

As provided in KRS Chapter 338 in the Kentucky Occupational Safety and Health
Act and in subsequent regulations and standards promulgated by the Kentucky
Occupational Safety and Health Standards Board, do not require any personnel employed
in performance of the Contract, including employees of subcontractors, to work in
surroundings or under working conditions that are unsanitary, hazardous, or dangerous to
the employee’s health and safety.

Ensure that all workers exposed to construction equipment or highway traffic
wear high visibility safety apparel that conforms to and is labeled as meeting
Performance Class 2 or 3 of the ANSI/ISEA 107-2004 publication. Additionally, for
nighttime work, the Department will require flaggers to wear ANSI Performance
Class 3 apparel.

Provide fall protection according to 29 CFR Part 1926 as adopted by Kentucky
Administrative Regulations. Include but do not limit to the following protection: safety
nets, safety belts, lifelines, lanyards, life vests, hand rails, temporary bridge flooring, or
equivalent protection.

For work over a navigable stream, unless working exclusively on a bridge deck,
provide a manned power boat. Position the boat under personnel for rescue whenever
work is in progress.

107.01.02 Motor Vehicle Laws. Obey all Motor Vehicle Laws on all state, federal,
and county roads and city streets, including roads and streets used as detours and roads
and streets under construction beyond the limits of the proposed improvement specified in
the Contract. Obey the specific provisions of such laws within the limits of construction
when stated in the Contract for that particular type of construction.

107.01.03 Water Pollution. Conform to the Department’s requirements for abating
and minimizing water pollution as specified in Section 213.

107.01.04 Air Pollution. Perform construction activities in a manner that prevents
air pollution from occurring as the result of burning (where allowed), drilling, blasting,
production of materials, hauling, or any other necessary construction operations of any
kind. Conform to the applicable provisions of KRS Chapter 224 and regulations issued by
the responsible state and federal agencies, and conform to regulations established by local
governmental agencies pursuant to KRS Chapter 77.

Apply water or other approved materials when, where, and as directed or approved by
the Engineer in order to effectively prevent and control dust from becoming an air
pollutant, safety hazard, or other type nuisance during the construction of a project. For
failure to perform this item of work satisfactorily, the Department will defer the
processing of any pay estimates due the Contractor for the project, until the work is in
compliance.

When dust results entirely from the performance of the work, include all costs for
providing dust control in the pay items for the work being performed.
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When dust is caused either partially or entirely by the traveling public, the
Department will pay for the water at the Contract unit price per 1,000 gallons. The
Contractor may use materials other than water to prevent and control dust caused partially
or entirely by the traveling public, provided the Engineer approves the use of such
materials and the Contractor furnishes and applies the materials at no expense to the
Department.

When the Contract designates blast cleaning concrete and steel surfaces, perform the
blast cleaning as specified in the Contract. Choose a method allowed by the Contract that
conforms to the air and water pollution regulations applicable to the county or city where
the site of work is located and to the applicable safety and health regulations. Discontinue
any method that does not consistently provide satisfactory work and conform to the above
requirements, and replace it with an acceptable method. While blast cleaning, confine all
debris of every type, including dirty water, resulting from the blast cleaning operation.
Immediately and thoroughly clean debris from the blast—cleaned surfaces and all other
areas where any escaped debris may have accumulated.

Perform all drilling, grinding, and sawing of rock, shale, concrete, and other similar
dust-producing materials with equipment provided with water sprays, fabric-filtered
collection systems, or other suitable devices to prevent excessive dust from becoming
airborne.

Perform all burning according to Regulation 401 KAR 63:005.

107.01.05 Highways Through National Forests and National Parks. When the
construction of all or a portion of a project is through a National Forest, National Park, or
other type of governmentally controlled property, perform the work according to the
Clearing and Fire Plans stated herein, as applicable.

The Contract will indicate the portion of a project that is within a National Forest,
National Park, or other governmentally controlled property. The Contractor is responsible
for determining the extent to which this subsection is applicable to a specific project.

A) Clearing Plans. Perform the clearing operation according to the following:

1) Plainly mark the boundaries of the clearing limits specified in the Plans or
established by the Engineer prior to clearing.

2) Do not cut or damage any residual stand of trees, shrubs, or ground cover
outside the boundaries of the clearing limits.

3) Contrary to Subsection 104.05, yard or stockpile merchantable timber
within the clearing limits for disposition by the governmental agency in
charge of the forest or other type property.

4) Dispose of logs, brush, limbs, stumps, and all other undesirable materials by
burning, chipping, or hauling to approved dumps or waste areas. Perform
burning as prescribed in the Fire Plan.

B) Fire Plan. The term Forest Officer-in-Charge means the officer or employee of
the U.S. Forest Service designated by the Forest Supervisor to supervise burning
and fire precautions on the project. The Forest Officer-in-Charge will be the
District Ranger, or his designated representative.

Comply with all Kentucky State Fire Laws and the following:

1) Do not perform burning without written permission from the Forest
Officer-in-Charge. The Forest Officer-in-Charge will stipulate the hours for
burning and the time to extinguish all fires.

2) Prior to beginning any burning, submit to the Forest Officer-in-Charge a
burning plan stating the intended burning times and dates. Prior to
beginning any burning, notify the Forest Officer-in-Charge.

3) Maintain an on-site representative authorized to receive and carry out all
instructions issued by the Forest Officer-in-Charge with regard to the
burning and fire precautions.
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4) At all times when burning is in progress, maintain a sufficient number of
personnel to control the fires. Attend to all fires at all times.

5) Maintain adequate fire tools on the project at all times when burning is in
progress, and store the tools in sealed tool boxes clearly marked “FOR FIRE
ONLY”. The US Forest Service will provide these boxes, and the Forest
Officer-in-Charge will specify the location to place each box. Keep each
box as near the burning as practical, and never more than 1/8 mile from the
burning. Move the fire tools along the job as the burning operation
progresses. Maintain the fire tools ready for fire-fighting at all times, and
return the tools to the U.S. Forest Service in serviceable condition after
completing the burning operations.

6) Provide a satisfactory water pump with 500 feet of one-inch or 1 1/2-inch
hose and a minimum of 300 gallons of available water.

7) Provide adequate spark arresters acceptable to the Forest Officer-in-Charge
for all steam and internal combustion engines, including tractors, trucks,
power rollers, power shovels, and chain saws. Confine the use of welding
equipment, cutting torches, and similar equipment to an area cleared of all
vegetation, leaves, and debris. Do not refuel power saws while hot. Refuel
power saws only on a roadway or other cleared area.

8) Remove all flammable material for a distance of no less than 500 feet from
brush or debris to be burned.

9) Prohibit smoking at such times as the Forest Officer-in-Charge deems
necessary as a precautionary measure. At such times, allow smoking only
in designated places cleared of debris, leaves, or other flammable material
and approved by the Forest Officer-in-Charge.

10) The Contractor shall bear full responsibility (monetary or otherwise) for all
fires resulting from his operations.

11) Notify the Forest Officer-in-Charge immediately in the event of escape of
any fire, and act immediately to control the fire.  The Forest
Officer-in-Charge may, at his discretion, take charge of the fire control
operations. Provide the Forest Officer-in-Charge with sufficient personnel,
tools, and equipment as the Forest Officer-in-Charge deems necessary to
control any fire caused by the project activities. The Contractor’s actions in
this regard shall not minimize the liability of the Contractor for damages
and for the cost of controlling the fire.

C) Measurement and Payment. The Department will not measure or pay for any
work required by this Subsection. The Department considers this work as
incidental to other items in the Contract.

107.02 RIGHT-OF-WAY AND UTILITIES. The Department will make every effort
to provide all necessary right-of-way and to clear all utility facilities on each project, but
when the right of entry is lawfully withdrawn or invalidated, or when because of some
other unforeseen reason either the right-of-way or the right of entry is obstructed resulting
in delays, the Engineer may extend the Contract because of these delays, according to
Subsection 108.07.

107.03 LABOR REQUIREMENTS. Comply with all state and federal labor laws and
with the wage requirements specified in the Contract. The Department will set forth these
requirements in the Contract. Do not discriminate against any worker because of race,
creed, color, sex, sexual orientation, national origin, age, or handicap.

107.04 PERMITS, LICENSES, TAXES. Procure all permits, licenses, inspections,
and memberships, pay all charges, fees, and taxes, and give all notices necessary and
incidental to the due and lawful prosecution of the work. When any portion of the project
is located in an Enterprise Zone as defined in KRS 154, Subchapter 45, the Department
will not seek an exemption from sales and use tax provided for in KRS Chapter 139.
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Accordingly, the Department will not execute any certificates of exemption for the
purchase of building materials or any other tangible personal property to be incorporated
into the project.

107.05 PATENTED DEVICES, MATERIALS, AND PROCESSES. When using
any design, device, material, or process covered by letters of patent or copyright, provide
for such use by suitable legal agreement with the patentee or owner. The Contractor and
the Surety shall indemnify and save harmless the Commonwealth, any affected third party,
or political subdivision from any and all claims for infringement by reason of the use of
any such patented design, device, material, or process, or any trademark or copyright, and
shall indemnify the Commonwealth for any costs, expenses, and damages which it may be
obliged to pay by reason of an infringement, at any time during the prosecution or after the
completion of the work. The use of such designs, devices, materials, or processes on
Federal aid projects must also be in compliance with FHWA'’s proprietary item policy.

107.06 RESTORATION OF SURFACES OPENED BY PERMIT. Do not allow any
openings to be made in any surface or pavement except with the written permission of the
Department.  If the Department grants an encroachment permit to any person or
corporation resulting in the need for an opening in the surface or pavement, perform
necessary repair work at the opening as the Engineer directs and at the expense of the
party to whom the permit was granted.

107.07 FEDERAL AID PARTICIPATION. When the Federal Government
participates in the cost of the work covered by the Contract, proceed with the work under
the supervision of the Commonwealth, but subject to the inspection and approval of the
proper officials of the Federal Government and according to the applicable federal
statutes, rules and regulations.

The Federal Government’s inspection will not make the Federal Government a party
to this Contract and will not interfere with the rights of either party under this Contract.

107.08 PUBLIC CONVENIENCE AND SAFETY. Store materials and conduct work
to cause the minimum necessary obstruction to the traveling public.

For roads under construction that are used by the traveling public, maintain the
roadbed, subgrade, or newly laid surface in a condition that the public can travel over in
comfort and safety. Whenever the alignment of the new roadway and the grade line
specified in the Plans or as established by the Engineer require any excavation or the
construction of an embankment on any part of the existing traveled road, perform the work
through completion with continuous, successive operations as quickly as practical, and
maintain the completed work in a smooth and acceptable condition. Maintain open,
passable sections where the old road and the new road coincide with as little
inconvenience to the traveling public as possible. Do not close any sections of the road
without first obtaining the Engineer’s written permission.

The Contractor is responsible for accidents that may have been caused by poor
design, improper signing, poor maintenance or other deficiencies associated with
temporary crossings.

107.09 RAILWAY-HIGHWAY PROVISIONS. When the Plans require hauling
materials across the tracks of any railway, the Department will arrange with the railway
company for permission for the Contractor to cross the railway right-of-way and tracks,
provided that the Contractor executes a license agreement satisfactory to the railway
company and agrees to reimburse the railway company for all costs associated with
providing and removing temporary grade crossings, and for all costs of other work or
items the railway company deems necessary for protection of its property and operations.
When the Contractor desires railway crossings for his convenience, the Contractor shall
make his own arrangements for the use of such crossings.

Perform all work on the railway right-of-way at times and in a manner to not
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unnecessarily interfere with the movement of trains or traffic upon the track of the railway
company, and according to all other requirements of the Contract. Take all precautions to
avoid accidents, damage, delays or interference with the railway company’s trains or other
property.

When work includes construction, maintenance, or demolition of a railroad bridge,
conform to the personnel safety rules for bridge workers. These rules are consistent with
existing OSHA regulations, but the FRA will be the enforcement agency. The rules are
published in the June 24, 1992 Federal Register.

107.10 CONSTRUCTION OVER OR ADJACENT TO NAVIGABLE WATERS.
Conduct all work over, on, or adjacent to navigable waters in a manner that does not
interfere with the free navigation of the waterway and does not impair the existing
navigable depths except as allowed by permit issued by either the US Coast Guard or the
US Army Corps of Engineers.

107.11 USE OF EXPLOSIVES. Comply with Federal, State, and local regulations on
the purchase, transportation, storage, and use of explosive material. Regulations include
but are not limited to the following:

1) KRS 351.310 through 351.9901.

2) 805 KAR 4:005 through 4:165

3) Applicable rules and regulations issued by the Office of Mine Safety and
Licensing.

4) Safety and health. OSHA, 29 CFR Part 1926, Subpart U.

5) Storage, security, and accountability. Bureau of Alcohol, Tobacco, and
Firearms (BATF), 27 CFR Part 181.

6) Shipment. DOT, 49 CFR Parts 171-179, 390-397.

7) National Park Service regulations. For projects in National Parks, also
comply with NPS Director’s Order #65, Explosives Use and Blasting
Safety.

Submit a general blasting plan for acceptance at least 30 days before drilling
operations begin. Include, as a minimum, the working procedures and safety precautions
for storing, transporting, handling, detonating explosives, and addressing misfires on the
project. Specifically address how traffic will be impacted and what procedures and plans
are in place to limit and address accident occurrence.

Notify each property owner and public utility company having structures or facilities
in proximity to the site of the work of the intent to use explosives. Give such notice
sufficiently in advance to enable those being notified to take the necessary steps to protect
their property from injury.

Preserve the original bearing value of rock located under proposed structure
foundations from damage by blasting, by concussion from blasting, or by excessive
breakage. The Contractor shall bear any increases in structure costs caused by blasting
damage to rock under proposed foundations.

107.12 PROTECTION AND RESTORATION OF PROPERTY.

107.12.01 General. Do not enter upon private property for any purpose without
obtaining permission from the property owner.

The Contractor is responsible for preserving all public and private property and shall
use every precaution necessary to prevent such damage or injury. Exercise the necessary
precautions to prevent damage to pipes, conduits, and other underground structures.
Carefully protect from disturbance or damage all land monuments and property marks
until the Engineer has witnessed or otherwise referenced their location, and do not remove
them until directed.

The Contractor is responsible for all damage or injury to property resulting from any
act, omission, neglect, or misconduct in the Contractor’s manner or method of executing
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the work, or due to the Contractor’s non-execution of the work, or due to defective work
or materials.

When or where any direct or indirect damage or injury occurs to public or private
property by or on account of any act, omission, neglect, or misconduct in the Contractor’s
execution, or lack of execution of the work, the Contractor shall restore, at no expense to
the Department, such property to a condition similar or equal to that existing before such
damage or injury was done.

If the Contractor fails to restore such property or repair such damage or injury within
a reasonable time, then the Department may, upon 48 hours notice, proceed to repair,
rebuild, or otherwise restore such property, and the Department will deduct the cost
thereof from any monies due or that may become due to the Contractor under the Contract.

107.12.02 Preservation of Mailboxes. The Contractor is responsible for preserving
mailboxes within the right-of-way and easements for the project. Remove and relocate
mailboxes as necessary during construction of the project, and reinstall at their permanent
location as soon as is practical. During construction of the project, provide access to
mailboxes for US Postal Service vehicles at all times. Install mailboxes at both their
temporary and final locations according to the requirements of the Department and the US
Postal Service. When a new post is necessary for the final installation, furnish a 4-inch by
4-inch by 7-foot treated wood post, conforming to Section 820. Install other types of posts
conforming to the requirements of the Department and the US Postal Service when the
post is furnished by the owner of the mailbox.

Except for surfacing materials, perform all work necessary to preserve, remove,
relocate, and reinstall mailboxes, and maintain access for US Postal Service vehicles, at no
expense to the Department.

107.13 RESPONSIBILITY FOR DAMAGE CLAIMS. The Contractor shall
indemnify and save harmless the Commonwealth, the Department, and all its officers,
agents, and employees from all suits, actions, or claims of any character brought on
account of any of the following:

1) injuries or damages sustained by any person or property resulting from the
Contractor’s acts;

2) neglecting safeguarding the work;

3) acts, omissions, neglect, or misconduct;

4) claims or amounts recovered from any infringement of patent, trademark, or
copyright; and

5) claims or amounts arising or recovered under the Workers Compensation Act, or any
other law, ordinance, order, or decree.

The Department will retain money due the Contractor in amounts sufficient to cover
the cost of such suits, actions, or claims for the use of the Commonwealth.

By executing this Contract, the parties do not intend to create for the public or any of
its members a third party beneficiary, or to authorize anyone not a party to the Contract, a
suit for personal injuries or property damage.

107.14 CONTRACTOR’S RESPONSIBILITY FOR WORK. Until the Department
makes final written acceptance of the work, protect against injury or damage to any part of
the work by the action of the elements, or from any other cause, whether arising from the
execution, or from the non-execution, of the work. Rebuild, repair, and restore any
portion of the work damaged by any of the above causes. The Contractor shall bear the
expense of such repairs except for damages to the work due to unforeseeable causes
beyond the control of and without fault or negligence of the Contractor, including but not
restricted to acts of God or of the public enemy, acts of the Government, slides that the
Engineer finds to have been unavoidable, and ordinary wear and tear on any section of the
road that the Engineer orders opened to traffic.

The Department may issue written encroachment permits to make openings in, along,
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or across the road, but in such cases the individuals or organizations obtaining the permit
shall perform the work.

107.15 CONTRACTOR’S RESPONSIBILITY FOR UTILITY PROPERTY AND
SERVICES. At points where the work is adjacent to the properties of utility companies
or others to which damage from performing the work might result in considerable
expense, loss, or inconvenience, do not start the work without first making all
arrangements necessary to protect the adjacent property. Cooperate with the owners of
any underground or overhead utility lines while they remove or relocate such utilities so
that their operations progress in a reasonable manner with minimal duplication, and so that
the services rendered by those parties is not unnecessarily interrupted.

Use all possible care in excavating on the project to avoid damaging existing utilities,
whether the utilities are or are not specified in the Plans. Elevations and locations of
existing utilities specified in the Plans are approximate only. As specified in Subsection
107.12, the Contractor is responsible for protecting and restoring existing utility property
specified in the Plans.

In the event that water and utility services are interrupted as a result of accidental
breakage, or as a result of being exposed or unsupported, promptly notify the proper
authority and cooperate with that authority to restore services. When water service is
interrupted, perform the repair work continuously until the service is restored. Do not
perform work around fire hydrants until the local fire authority approves the plan for
restoring service.

Prior to any excavation activities, comply with the requirements for Excavators in the
Underground Facility Damage Prevention Act of 1994 which is contained in KRS 367
Sections 1 through 10.

107.16 PERSONAL LIABILITY OF PUBLIC OFFICIALS. In carrying out any of
the provisions of the Contract, or in exercising any power or authority granted to them by
or within the scope of the Contract, the Commissioner, Engineer, or their authorized
representatives have no liability, either personally or as officials of the Commonwealth; in
all such matters they act solely as agents and representatives of the Commonwealth.

107.17 NO WAIVER OF LEGAL RIGHTS. The Department is not precluded or
estopped, by any measurement, estimate, or certificate made either before or after the
completion and acceptance of the work and payment for the work, from showing the true
quantity and character of the Contractor’s work and materials furnished by the Contractor,
or from showing that any such measurement, estimate, or certificate is untrue or
incorrectly made, or that the Contractor’s work or materials that the Contractor furnishes
do not conform to the Contract.

The Department is not precluded or estopped, notwithstanding any such
measurement, estimate, or certificate and payment according thereto, from recovering
from the Contractor and his surety such damages as it may sustain by reason of the
Contractor’s failure to comply with the terms of the Contract. Neither the Department’s
acceptance, or the acceptance of any representatives of the Department, nor any payment
for or acceptance of the whole or any part of the work, nor any extension of time, nor any
Department possession of the work operate as a waiver of any portion of the Contract or of
any power herein reserved, or any right to damages herein provided. A waiver of any
breach of the Contract does not operate as a waiver of any other or subsequent breach.

The Contractor, without prejudice to the terms of the Contract, is liable to the
Department for latent defects, fraud or such gross mistakes as may amount to fraud, and
the Department’s rights under any warranty or guaranty.

107.18 REQUIRED LIABILITY INSURANCE. In addition to any other forms of
insurance or bonds required under the terms of the Contract, carry insurance of the
following kinds and amounts:

A) Public Liability Insurance. Furnish proof of insurance to the Department, with
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B)

Q)

E)

F)

respect to all construction operations, for regular Contractors’ Public Liability
Insurance providing for a limit of no less than (amount shown in the Bid Proposal)
dollars for all damages arising out of bodily injuries to or death of one person, and
subject to that limit for each person, a total limit of (amount shown in the Bid
Proposal) dollars for all damages arising out of bodily injuries to or death of 2 or
more persons in any one accident.
Property Damage Liability Insurance. Furnish proof of insurance to the
Department, with respect to all construction operations, for regular Contractors’
Property Damage Liability Insurance providing for a limit of no less than (amount
shown in the Bid Proposal) dollars for all damages arising out of injury to or
destruction of property in any one accident, and subject to that limit per accident, a
total (or aggregate) limit of (amount shown in the Bid Proposal) dollars for all
damages arising out of injury to or destruction of property during the policy period.
Protective Public Liability Insurance. Furnish proof of insurance (carried in the
Contractor’s own behalf) to the Department, with respect to all subcontractor
construction operations, for regular Contractors’ Protective Public Liability Insurance
providing for a limit of no less than (amount shown in the Bid Proposal) dollars for
all damages arising out of bodily injuries to or death of one person, and subject to that
limit for each person, a total limit of (amount shown in the Bid Proposal) dollars for
all damages arising out of bodily injuries to or death of 2 or more persons in any one
accident.
Protective Property Damage Liability. Furnish proof of insurance (carried in the
Contractor’s own behalf) to the Department, with respect to subcontractor
construction operations, for regular Contractors’ Protective Property Damage
Liability Insurance providing for a limit of no less than (amount shown in the Bid
Proposal) dollars for all damages arising out of injury to or destruction of property in
any one accident and, subject to that limit per accident, a total (or aggregate) limit of
(amount shown in the Bid Proposal) dollars for all damages arising out of injury to or
destruction of property during the policy period.
Liability Insurance for Highway and Railroad Separation. Furnish proof of
insurance (carried in the behalf of the Railroad Company shown in the Bid Proposal)
to the Department, with respect to all construction operations and subcontractor
construction operations, for Railroad Company regular Protective Public Liability
Insurance providing for a limit of no less than (amount shown in the Bid Proposal)
dollars for all damages arising out of bodily injuries to or death of one person, and,
subject to that limit for each person, a total limit of (amount shown in the Bid
Proposal) dollars for all damages arising out of bodily injuries to or death of 2 or
more persons in any one accident, and regular Protective Property Damage Liability
Insurance providing for a limit of no less than (amount shown in the Bid Proposal)
dollars for all damages arising out of injury to or destruction of property in any
accident and, subject to that limit per accident, a total (or aggregate) limit of (amount
shown in the Bid Proposal) dollars for all damages arising out of injury to or
destruction of property during the policy period.
General. Carry the insurance herein before specified until all work required to be
performed under the terms of the Contract is satisfactorily completed as evidenced by
the Formal Acceptance by the Commonwealth. When the Contract is a joint venture,
each party to such undertaking shall furnish proof of endorsement on any insurance
required indicating the extension of coverage to that contract undertaking, or the joint
venture shall provide the coverage required for the undertaking by a contract of
insurance for that purpose. Provide insurance at no expense to the Department.

When subletting any part of the work, provide on behalf of the subcontractors or
ensure that when subletting the subcontractors provide similar insurance to cover
their operations.
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SECTION 108 — PROSECUTION AND PROGRESS

portion of the Contract or Contracts, or of the right, title, or interest therein, without the

Engineer’s written consent. If the Contractor chooses to subcontract any portion of the
Contract, a written request to sublet work must be submitted on the Subcontract Request
(TC 63-35) form for the Engineer’s approval. When directed by the Engineer, submit a
certified copy of the actual subcontract agreement executed between the parties.

The Engineer will allow the Contractor to subcontract a portion, but the Contractor must
perform with his own organization work amounting to no less than 30 percent of the total
Contract cost. The Engineer will not allow any subcontractor to exceed the percentage to
be performed by the Contractor and will require the Contractor to maintain a supervisory
role over the entire project.

Do not allow any subcontractor to further subcontract any portion of the work without
obtaining written consent from the Engineer. When the Engineer gives such consent, the
first tier subcontractor may further subcontract a portion of his work not to exceed 50
percent of the work originally subcontracted to him by the Contractor. Do not allow any
second tier subcontractor to subcontract any portion of the work.

Extra work performed by subcontractors in accordance with Section 109 will not be
utilized in the computation of total dollar amount subcontracted. Subcontract percentages
are based upon the original contract amount.

Payment to subcontractors for satisfactory performance of their work or materials supplied
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must be made within 7 calendar days from receipt of payment from the Engineer. Upon
request by the Engineer, provide proof that payment has been made to the subcontractor
within the 7 calendar days. Progress payments may be withheld for failure to comply with
this request.

The Engineer’s written consent to subcontract, assign, or otherwise dispose of any portion
of the Contract does not, under any circumstances, relieve the Contractor or the surety of
their respective liabilities and obligations under the Contract. The Engineer will make
transactions only with the Contractor. The Engineer will recognize subcontractors only in
the similar capacity of employees or workers of the Contractor who are subject to the
same requirements as to character and competence as specified in Subsection 108.06.
Lease agreements are acceptable on Department projects. No additional paperwork is
needed when equipment is rented from a commercial rental company unless the leased
equipment comes with an operator. In these circumstances, payroll records for the
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operator of the leased equipment must be maintained and submitted by the contractor in
accordance with Department policy.

Lease agreements between contractors that involve equipment only will require the
submittal of a TC 63-71 Department Equipment Rental Form. If a Contractor is found to
be in violation of these requirements, the Engineer reserves the right to withhold payment
for the work which was performed in violation of these requirements. This provision does
not include the lease or use of equipment from a corporation or company wholly owned by
the Contractor. The Contractor shall not use equipment in the performance of the Contract
to which title is not held by the Contractor or an approved subcontractor without a
submitted lease agreement.

If a public official has provided a documented Declaration of Emergency, then the
Engineer _may verbally waive the requirement of submitting a TC 63-71 Department
Equipment Rental Form until the situation has ended. After the emergency situation ends,
immediately remove the equipment from the project or submit a completed TC 63-71
Department Equipment Rental Form to the Engineer.

108.02 PROGRESS SCHEDULE.
Specification 108.02 applies to all Cabinet projects except the following project types:

* Right of Way Mowing and/or Litter Removal
* Waterborne Paint Striping
* Projects that contain Special Provision 82

* Projects that contain the Special Note for CPM Scheduling

The scheduling documents are considered the Contractor’s plan of action. The
Contractor may change their plan of action as needed. However, the Contractor must
inform the Cabinet of deviations from the schedule, giving the Cabinet a 24-hour notice
prior to working on items deviating from the schedule. The 24-hour notice can be reduced
if approved by the Engineer. The Contractor should attempt to follow their schedule if
possible and any deviations must be reflected in the next schedule update.

Working without the submittal of a Written Narrative is violation of this specification
and additionally voids the Contractor’s right to delay claims.

If the Engineer deems a Preconstruction Conference necessary, submit a written
narrative as described below at least two working days prior to the Preconstruction
Conference. During the Preconstruction Conference, the Contractor shall make a verbal
presentation of their progress schedule detailing their proposed progression of work,
including the items discussed in the written narrative. If the Engineer does not deem a
Preconstruction Conference necessary, the Contractor will submit a Written Narrative to
the Engineer at least two working days prior to the start of work. Any submission of
scheduling documents must be in triplicate and be accompanied by a signed statement of
approval by the Contractor’s project superintendent/manager. The written narrative
submitted prior to work or the Preconstruction Conference, is assumed to be the
Contractor’s as-bid plan and may need to be revised as these conditions allow.

These initial project schedule documents should reflect the Contractor’s schedule as
the project was bid. Any questions that the Contractor may have that would lead to
changes in this schedule should be discussed at the Preconstruction Conference and the
initial schedule can be adjusted based on those discussions.

The Department will review the schedule in general for the purpose of managing its
employees and resources, and for conformance to the specifications, and flow of logic.
The Department accepts no liability for determining the Contractor’s ability to meet their
schedule as it is Contractor’s sole responsibility to provide an accurate and feasible
schedule. All schedule risk rests with the Contractor.

When the Written Narrative is not received for review two working days prior to the
preconstruction conference, or if they are not in conformance with the specifications, the
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preconstruction conference will be postponed until two working days after submission of
an acceptable Written Narrative.

When at the Preconstruction Conference, or anytime during the project, the Engineer
determines that the project warrants the submittal of an Activity Bar Chart, the Contractor
will have 30-days to submit the baseline progress schedule documents consisting of a
Written Narrative and Activity Bar Chart. These documents should describe the schedule
in Level 1 detail for the upcoming 45 days and at least Level 2 detail for the remainder of
the project (the Levels of Detail are described in part D of this section). These baseline
documents should be updated monthly, or as agreed upon by the Contractor and Engineer,
to reflect project progress.

The submittal of bar chart or Critical Path Method schedule does not relieve the
Contractor’s requirement to submit a Written Narrative schedule.

When there is no Preconstruction Conference, or when the Engineer determines that a
Written Narrative alone will suffice for the progress scheduling documents, updates will
occur through bi-weekly progress schedule meetings between the Contractor and
Engineer. The format and frequency of these meetings may be adjusted only when
mutually agreed upon by the Engineer and Contractor.

When baseline scheduling or update scheduling documents are not submitted within
their time limitations, or when any of the provisions within this section of the project
specifications are not satisfied, the progress pay estimates will be held until the scheduling
documents are presented or the outstanding provisions are satisfied. When the provisions
of this section have not been satisfied such that two consecutive progress payments have
been held, the Department will continue to withhold progress payments and will charge
the Contractor a daily penalty equal to one half the project’s liquidated damages rate
starting from the date the scheduling documents were due and continuing until the
provisions of this section are met. Any costs associated with these scheduling
requirements and updates are incidental to the project.

A) Written Narrative. Submit the Written Narrative Schedule using form TC 63-
50 available at the Division of Construction’s website
(http://www.transportation.ky.gov/construction/ResCenter/ResCenter.htm). The
initial written narrative shall include, but may not be limited to the following:

1. Provide a description that includes how the Contractor will sequence and
stage the work, how the Contractor plans to maintain and control traffic
being specific and detailed, and what equipment and crew sizes are planned
to execute the work.

2. Provide a list of project milestones including, if applicable, winter shut-
downs, holidays, or special events. The Contractor shall describe how these
milestones and other dates effect the prosecution of the work. Also, include
start date and completion date milestones for the contract, each project if the
contract entails multiple projects, each phase of work, site of work, or
segment of work as divided in the project plans, proposal, or as subdivided
by the Contractor.

3. Provide a list of Owner responsibilities and associated timelines, including
any submittals, shop drawings, or any other items that are to be reviewed by
the Department.

4. Discuss any known problems that the Contractor foresees including any
utilities or railway related issues.

B) Activity Bar Chart. The initial activity bar chart shall include, but is not
limited to the following:

1. Display the calendar time-line on the x-axis where the minor time divisions
will be no greater than one day.

2. Display as-bid start dates and activity durations of items including but not
limited to the activities. The project items, material fabrications, document
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approvals, or other time-sensitive items that will occur within the first 45
calendar days of the project must be listed in Level 1 detail.

C) Updates.

D)

1

2)

3)

4)

All scheduling documentation should be updated to show progress from a
date not more than one week prior to the submission date. The updated
schedule documents should describe the upcoming 45 days of activities in
Level 1 detail and the remainder of the project in at least Level 2 detail, as
described below in Section D.

The updated completion date based on current progress should be evident.
In the event the progress schedule shows the project to be completed past
the contract’s completion date, the narrative shall address how the
Contractor plans to prosecute the work to get the project back to within the
contract time allowed. Any float, or any time remaining between the last
item of work and the contract completion date, will not be held against the
Contractor. The Cabinet will not reduce the contract time because of float
without just compensation to the Contractor.

When it is necessary to provide a project schedule update, the updated
narrative must contain, but may not be limited to the following items:

e Provide updates on the items of work to include any delays or gains to
the previously submitted scheduled items such as rain events,
unforeseen utility delays, discrepancies in geologic data, agreements or
change orders approved by the Cabinet, or other issues that affect the
items of the previous submittal.

e List any changes to the maintenance of traffic as previously submitted
and explain why the change will need to be made.

e Discuss any other issues that the Contractor foresees that may affect the
schedule that were not listed in the previous submittal.

The updated bar chart shall include, but is not limited to the following.

e  Update the start dates and activity durations of items on the previously
submitted bar chart.

e  The project items, material fabrications, document approvals, or other
time-sensitive items that will occur within the next 45 calendar days of
the update submission must be listed in Level 1 detail.

Levels of Detail.

1

2)

Level 1. This level of detail presents a logically flowing schedule of the
daily activities required to complete the project. The maximum activity
length should be 10-days unless approved by the Engineer. Locations
and/or stations numbers should be used to further describe activities.

Level 2. This level of detail presents the logical progression of activities
required to complete the controlling items of work, in the time limits
allotted in the contract documents, to the satisfaction of the engineer.

108.03 PRECONSTRUCTION CONFERENCE. After Contract award, the Engineer
may schedule a Preconstruction Conference. If the project type requires a final inspection
by Central Office, Division of Construction, the Engineer will consult the Division of
Construction prior waiving the right to request a Preconstruction Conference. The purpose
of the Preconstruction Conference is to bring the Contractor and Department together as a
team for the project in question. Communication lines should be established and open
discussions of project issues should be held. At the close of this conference, the
contractual parties of the project should have a similar understanding of the project
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schedule, project issues, party responsibilities, and project goals. The discussions and
agreements occurring at this conference should be audio recorded as well as kept in
written format. The Engineer will keep this documentation in the project file. The written
or audio documentation of this conference will be provided to the Contractor, and to other
parties in attendance upon request in a timely manner.

The Preconstruction Conference is comprised of 3 separate meetings that may be held
concurrently or at separate times and places. These meetings include a Preconstruction
Meeting, a Right-of-Way and Utilities Meeting, and an EEO and DBE/WBE Meeting.

The Right-of-Way and Utilities Meeting and the EEO and DBE/WBE Meeting are
specialty meetings and are self-explanatory. The Preconstruction Meeting should involve
discussions of, but not be limited to, the following:

1) Project information

2) Project Plans & Proposal

3) Designating key personnel of all parties (names of the project superintendent, the
safety officer, the project and company EEO officers, Project Traffic
Coordinator, and the names and telephone numbers of persons responsible for
traffic control 24 hours per day, 7 days a week)

4) Materials, suppliers, equipment (owned/rented), subcontractors, and personnel
resources

5) DBE/WBE Work (the Contractor should present a letter from each DBE/WBE
subcontractor designating the superintendent and stating that this individual is
not affiliated with the prime contractor)

6) Contract time and Project Progress Schedule (specifically, key dates, local
events, project milestones, Department responsible activities, work day/hour
restrictions, maintenance of traffic, and work methods)

7) Permits

8) Staking (designated by a Professional Engineer or Land Surveyor licensed in the
Commonwealth  of  Kentucky.Staking—(designating—the—Professional
Engineer/Licensed Surveyor)

9) Environmental issues (designating inspector and presenting BMP, seeding, and
spill prevention plans)

10) Blasting

11) Waste/Borrow Sites and hauling limitations

12) Public and worker safety plans

13) Traffic Control Plans (traffic signing diagrams should be presented)

14) Requirements for future meetings (the Contractor should hold Prepave, Prepour,
and any other preliminary meeting the Engineer requests)

It is critical that the Preconstruction Meeting involve the Contractor’s presentation of
their proposed work plan to the Department staff in attendance. If the Contractor does not
provide the required submissions, the Engineer may order the preconstruction conference
suspended until such time as the Contractor furnishes them. Do not begin work until the
preconstruction conference has been concluded. The Engineer will not allow additional
compensation or an extension of Contract time as a result from any delays due to such as
suspension.

108.04 PROSECUTION OF THE WORK. Do not begin the work until receiving the
Commissioner’s official Notice to Begin Work. After receiving notice, begin work within
the following schedule:

1) when the Contract stipulates Contract time in working days, begin work within 30
calendar days of the date specified in the Notice to Begin Work, and prosecute the
work efficiently and continuously with adequate force and equipment to completion
within the number of days allowed;

2) when the Contract stipulates Contract time in calendar days, begin work after receipt
of the Notice to Begin Work, and prosecute the work efficiently and continuously
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with adequate force and equipment to completion within the number of days allowed;
and

3) when the Contract specifies a fixed completion date, begin work after receipt of the
Notice to Begin Work at such time as will enable completion of the work by the
specified completion date.

When awarded multiple projects, schedule the work to meet the completion
requirements of all projects. Neither excessive workload nor coordinating multiple
projects will be consideration for time extensions. Once work on a project has started,
progress the work actively to completion.

108.05 LIMITATIONS OF OPERATIONS. Limit operations so that there is not an
unnecessarily large section of the roadway under construction at any time causing undue
inconvenience to the traveling public. In the prosecution of the work, start operations at
such points as the Engineer may direct. When operations have temperature or seasonal
limitations, schedule the work to comply with any specification, manufacturer, or supplier
requirements. When ordered by the Commissioner, open any or all sections to travel,
whether the whole length of road is completed or not.

108.06 CHARACTER OF WORKERS, METHODS, AND EQUIPMENT.

A) General. Employ, at all times, sufficient labor and equipment for prosecuting the
work to full completion in the manner and time required by the Contract.

Employ workers that have sufficient skill and experience to properly perform the
work assigned to them. Employ workers engaged in special work or skilled work that
have sufficient experience in such work and in the operation of the equipment
required to perform all work properly and satisfactorily.

If the Engineer judges that any person employed by the Contractor does not
perform the work in a proper and skillful manner or is intemperate or disorderly, at
the written request of the Engineer, the Contractor shall remove such person from the
project and shall not employ such person again in any portion of the work without the
approval of the Engineer. Should the Contractor fail to remove such person or
persons as directed, or fail to furnish suitable and sufficient personnel for the proper
prosecution of the work, the Engineer may suspend the work by written notice until
the Contractor complies with such orders.

Use only equipment of sufficient size and in such mechanical condition as to
conform to the requirements of the work and to produce a satisfactory quality of
work. Use equipment that does not harm the roadway, adjacent property, or other
highways.

When a weight or weight range is specified for compaction equipment, use
equipment that has a plate or sign attached showing its weight, or minimum and
maximum weights when applicable. In lieu of the plate or signs, the Contractor may
weigh the equipment on scales certified by the Division of Weights and Measures
before using the equipment on each project.

When the methods and equipment that are used to accomplish the construction
are not prescribed in the Contract, use any methods or equipment that will, to the
satisfaction of the Engineer, accomplish the Contract work in a manner conforming to
the Contract.

B) Alternate Methods and Equipment. When the Contract specifies certain methods
and equipment, use such methods and equipment unless the Engineer authorizes
others. Request approval from the Engineer to use a method or type of equipment
other than those specified in the Contract. Make the request in writing and include a
full description of the methods and equipment proposed and an explanation of the
reasons for desiring to make the change. If the Engineer’s approval is granted, the
Contractor is fully responsible for producing construction work according to the
Contract. If, after trial use of the substituted methods or equipment, the Engineer
determines that the work produced does not conform to the Contract, discontinue the
use of the substitute method or equipment and complete the remaining construction
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with the specified methods and equipment. Remove the deficient work and replace it
with work of specified quality, or take such other corrective action as the Engineer
may direct, at no expense to the Department. The Engineer will not change the basis
of payment or the Contract time for the construction items involved as a result of
authorizing a change in methods or equipment.

108.07 DETERMINATION AND EXTENSION OF CONTRACT TIME.

108.07.01 General. When the Engineer suspends or delays the performance of
work, in writing, for an unreasonable period of time (not originally anticipated, customary,
or inherent to the construction industry) and the Contractor believes that additional
compensation or Contract time is due because of the suspension or delay, the Contractor
shall submit to the Engineer, in writing, a request for an adjustment within 7 calendar days
of receipt of the notice to resume work. Include the reasons and support for the
adjustment in the request.

If the Engineer agrees that the cost or time required for the performance of the
Contract has increased because of the suspension and the cause of the suspension was
beyond the control of and not the fault of the Contractor, its suppliers, or subcontractors at
any approved tier, and not caused by weather, the Engineer will make an adjustment
(excluding profit) and modify the Contract in writing, accordingly. The Engineer will
notify the Contractor whether or not conditions warrant an adjustment. The Department
will not allow any Contract adjustment if:

1) the Contractor does not provide the required written notice, or

2) the performance would have been suspended or delayed by any other cause, or

3) an adjustment is provided for or excluded under any other term or condition of the
Contract.

108.07.02 Working Days. When the Contract time is specified in working days the
Engineer will charge all working days that occur, beginning with the 31% calendar day
following the date of the Notice to Begin Work, to the Contract even when the Contractor
is not performing work, except that during December, January, February, and March, the
Engineer will not charge working days to the Contract regardless of whether or not the
Contractor is performing work. During the months when the Engineer is charging
working days, the Engineer will furnish the Contractor biweekly statements showing the
number of days charged for the period, the total number of days charged to the Contract
through that date, and the number of days remaining for completion of the Contract. The
Contractor acknowledges acceptance of, and agreement with, all bi-weekly statements
unless the Contractor submits a written protest containing supporting evidence for a
change within 14 calendar days of receiving the bi-weekly statement.

The Department bases the specified Contract time on the original quantities of work
as defined in Subsection 102.05. The Engineer will not shorten the Contract time when
the final Contract cost is less than the original Contract cost because of net decreases in
the quantities or the elimination of items. When the final Contract cost is greater than the
original Contract cost because of net increases in the original quantities or the addition of
items, the Engineer will grant an extension of the Contract time. The Engineer will
determine the number of additional working days due for the additional work by dividing
the value of the additional work by the value of the original Contract work and
multiplying this ratio by the number of original Contract working days. When, however,
the Engineer determines that the additional work is of such character, or occurs so near the
time of completion of the project, that the Contractor requires more time to complete the
additional work than is indicated by the working day/Contract amount ratio, the Engineer
may extend the Contract time by as much as the anticipated number of working days
necessary to complete the additional work. In these instances, the Engineer will establish
the number of allowable working days at the time the Contractor agrees to perform the
additional work.
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The Contract may require that, before the Contractor orders or uses specific materials
or products, the Contractor submit to the Department shop drawings, manufacturer’s
brochures or specifications, material certifications or mill test reports, and other similar
requirements describing each of the specific materials or products identified. When any
such requirements are applicable, the Department considers obtaining, preparing, or
producing that which is required, gaining the necessary review or approval by the
Department, and obtaining delivery to the project of these materials or products as an
essential part of the Contract. When the Engineer deems that the Contract item or job-site
operation associated with these requirements is the controlling item or operation, the
Engineer will charge working days without regard to conditions on the project site, until
the Contractor delivers sufficient materials or products, or other conditions arise, which
causes a job-site operation to become the controlling operation.

When the Contract specifies that the Contractor wait for a period of time after
embankment construction to achieve anticipated settlement, the Engineer will not consider
the embankment where settlement is anticipated as the controlling item during the waiting
period. If the Engineer determines that the controlling item or operation is delayed by the
settlement period, the Engineer will not charge working days until the specified waiting
period and settlement is complete. The Engineer will charge working days when work can
begin or resume on the controlling item or operation.

108.07.03 Calendar Days. When contract time is specified in calendar days, the
Engineer will charge every calendar day, beginning with the calendar day following the
date of the Notice to Begin Work, including all Saturdays, Sundays, holidays, and
non-working days, to the Contract. The Engineer bases the Contract time on the original
quantities of work as defined in Subsection 102.05. The Engineer will not shorten the
Contract time when the final Contract cost is less than the original Contract cost because
of net decreases in the quantities or the elimination of items. When the final Contract cost
is greater than the original Contract cost because of net increases in the original quantities
or the addition of items, the Engineer will grant an extension of the Contract time. The
Engineer will determine the number of additional calendar days due for the additional
work by dividing the value of the additional work by the value of the original Contract
work and multiply this ratio by the number of original Contract calendar days. When,
however, the Engineer determines that the additional work is of such character, or occurs
so near the time of completion of the project, that the Contractor requires more time to
complete the additional work than is indicated by the calendar day/Contract amount ratio,
the Engineer may extend the Contract time by as much as the anticipated number of
calendar days necessary to complete the additional work. In these instances, the Engineer
will establish the number of allowable calendar days at the time the Contractor agrees to
perform the additional work.

The Engineer will not allow any extension of time for weather or resulting conditions,
except for delays caused by earthquakes, tornadoes, or other similar catastrophic forces.

108.07.04 Fixed Completion Date. When contract time is specified as a fixed
completion date, complete all work on the project by that date regardless of the length of
time between the Notice to Begin Work and the specified completion date.

The Engineer bases the Contract time on the original quantities of work as defined in
Subsection 102.05. The Engineer will not shorten the Contract time when the final
Contract cost is less than the original Contract cost because of net decreases in the
quantities or the elimination of items. When the final Contract cost is greater than the
original Contract cost because of net increases in the original quantities or the addition of
items, the Engineer will grant an extension of the Contract time. The Engineer will
determine the length of the extension of time, in calendar days, due for the additional work
by dividing the value of this additional work by the value of the original Contract work
and multiply this ratio by the number of calendar days from Notice to Begin work to the
original fixed completion date. When the Engineer determines that the additional work is
of such character, or occurs so near the time of completion of the project, that the
Contractor requires more time to complete the additional work than is indicated by the

108—8



Contract time/Contract amount ratio, the Engineer may extend the Contract time by as
much as the anticipated number of calendar days necessary to complete the additional
work. In these instances, the Engineer will establish the number of allowable calendar
days at the time the Contractor agrees to perform the additional work.

When the period between the execution of the Contract and the issuance of the Notice
to Begin Work exceeds 30 calendar days, as provided in Subsection 103.06, the
Department may extend the fixed completion date by the number of calendar days the
Notice to Begin Work was withheld in excess of the 30 calendar days.

The Engineer will not allow any extension of time for weather or resulting conditions,
except for delays caused by earthquakes, tornadoes, or other similar catastrophic forces.

108.08 SUSPENSION OF WORK. The Engineer may order the Contractor in writing
to suspend, delay or interrupt all or part of the work for such period of time as the
Engineer may determine to be appropriate for the convenience of the Commonwealth.

If the Engineer suspends or delays the performance of all or any portion of the work
for an unreasonable period of time (not originally anticipated, customary, or inherent to
the construction industry) and the Contractor believes that additional compensation or
Contract time is due as a result of such suspension or delay, the Contractor shall submit to
the Engineer, in writing, a request for adjustment within seven calendar days of receipt of
the notice to resume work. The request shall set forth the reasons and support for such
adjustment.

Upon receipt, the Engineer will evaluate the Contractor’s request. If the Engineer
agrees that the cost and/or time requested for the performance of the Contract has
increased as a result of such suspension and the suspension was caused by conditions
beyond the control of and not the fault of the Contractor, subcontractors at any tier, its
suppliers, or weather, the Engineer will make an adjustment (excluding profit) and modify
the Contract in writing accordingly. The Engineer will notify the Contractor whether or
not the adjustment is warranted.

The Engineer will not allow any Contract adjustment unless the Contractor has
submitted the request for adjustment within the prescribed time.

The Engineer will not allow a Contract adjustment under this clause to the extent that
the performance would have been suspended or delayed by any other cause, or for which
an adjustment is provided or excluded under any other term or condition of this Contract.

108.09 FAILURE TO COMPLETE ON TIME. For each calendar day that the
Contractor fails to complete the work after the final Contract time allowed according to
Subsection 108.07 for the completion of the Contract, the Department will deduct the
applicable daily charge specified in this subsection from any money due the Contractor;
not as a penalty, but as agreed liquidated damages. The Department will deduct daily
charges as agreed liquidated damages for each calendar day without regard to inclement
weather or the temperature limitations in the Contract, except that the Department will not
deduct liquidated damages when the specified seasonal or temperature limitations prohibit
the Contractor from performing work on the controlling item or operation. The
Department will charge the agreed liquidated damages on a calendar day basis regardless
of whether the Contract time is measured in calendar days, working days, or is established
as a specified completion date contract.

Because the prosecution of work in connection with the construction of road and
bridge projects will inconvenience the public, obstruct traffic, and interfere with business,
complete the work as quickly as practical. Also, the Department’s costs for the
administration of the Contract, including inspection, engineering, supervision, and
maintaining detours, increases with the time that the Contractor takes to execute the work.

When the Department allows the Contractor to continue and to finish the project
beyond the Contract time, such permission does not operate as a waiver by the Department
of any of its rights under the Contract.

The Engineer may require the Contractor to perform work to fulfill the requirements
of Subsections 212.03.03 D), 212.03.03 F), 713.03.05, and 714.03.06 after the Contract
time has elapsed and after the Engineer has declared the project otherwise complete. The
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Department will not assess liquidated damages for this work provided that the Contractor
completes the work within the following periods:

1) complete topdressing work specified in Subsection 212.03.03 D) within 60 calendar
days after the Engineer’s direction to begin this work; and

2) complete corrective work to fulfill the seeding acceptance requirements of Subsection
212.03.03 G) within 30 days after the Engineer’s direction to correct the seeding, or
at a later date that the Engineer directs at the time of inspection.

3) complete corrective work to fulfill the striping acceptance requirements of Subsection
713.03.05 and 714.03.06 within 30 days after the Engineer’s direction to correct the
striping, or at a later date that the Engineer directs at the time of inspection.

When the Contractor has not completed this work within the time period allowed
above as applicable, the Department will assess liquidated damages at 25 percent of the
original Contract daily charge from the expiration of the time allowed above until the
Contractor completes the specified work, except that the Department will not deduct
liquidated damages when the specified seasonal or temperature limitations prohibit the
Contractor from performing work on the controlling item or operation..

The Department will apply the following schedule of agreed liquidated damages:

Original Contract Amount Daily Charge
(From) (To and including)

0.00 100,000.00 250.00
100,000.01 500,000.00 750.00
500,000.01 1,000,000.00 1,650.00

1,000,000.01 5,000,000.00 2,400.00
5,000,000.01 10,000,000.00 3,250.00
10,000,000.01 20,000,000.00 4,000.00
20,000,000.01 or more 4,750.00

108.10 DEFAULT AND TERMINATION OF CONTRACT. The Commissioner,
after giving due notice to the Contractor and his Surety, has the authority to take the
prosecution of the work out of the hands of the Contractor or Surety, or both, for any
breach of the Contract that the Contractor commits, as follows:

1) failure to begin the work under the Contract within the time specified

2) failure to prosecute the work with sufficient forces, equipment, or materials to
complete the work within the time specified

3) failure to perform the work satisfactorily

4) discontinuing the work before completion without the Engineer’s permission

5) neglecting or refusing to remove such materials or to perform anew such work that
the Engineer rejects as defective or unsuitable

6) bankruptcy or insolvency, or committing any acts of bankruptcy or insolvency

7) allowing any final judgment against him to remain unsatisfied for a period of 10
calendar days

8) making an assignment for the benefit of his creditors

9) for any other reason, failing to carry on the work according to the Contract

The Commissioner will give the Contractor and his Surety written notice specifying
the delay, neglect, or default and the action required. When the Contractor or his Surety,
within a period of 10 calendar days after such notice, fails to proceed satisfactorily in
compliance therewith, the Commissioner then has full power and authority to take the
work out of the hands of the Contractor or Surety, or both; to use any or all suitable
materials and equipment on the project; or to enter into Contract, or use such other
methods as required to complete the work.
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Any contractor employed by the Surety to perform work on the project shall comply
with the prequalification requirements of Subsection 102.01.

When the Commissioner takes over the incomplete work under any of the provisions
of this section, the Department will deduct all additional costs and damages, and the costs
and charges of completing the same from monies due or to become due the Contractor;
and when the total of such damages, costs, and charges exceeds the balance of the
Contract price that would be payable to the Contractor had he completed the work, then
the Contractor and Surety shall, on demand, pay to the Department the amount of such
excess.

108.11 EMERGENCY DEFERMENT OR TERMINATION OF CONTRACT.
When a national emergency exists, by reason of war conditions involving the US; by
reason of orders of the US Government or its duly authorized agencies; or by Executive
Order with respect to the prosecution of war or to national defense; and such emergency,
upon a finding by the Department, creates a shortage of materials, labor, or equipment that
prevents the Contractor from proceeding with his contract, the Department and the
Contractor may defer such construction in whole or in part, or the Department may
terminate such contract, or any part thereof.

108.11.01 Deferment. In all cases where the Department defers construction, the
Department and the Contractor will execute a written agreement stating the terms and
conditions of such deferment.

108.11.02 Termination. When the Department terminates the Contract or any
portion of the Contract, and the Contractor is released before completing all items of work
included in the Contract, the Department will pay for the actual items of work completed.
The Department will pay on the basis of agreed prices for the following:

1) Items that have no unit prices included in the Contract.

2) Contracts that the Department has decreased in excess of 25 percent and the
Contract unit prices are not sufficient to equitably reimburse the Contractor for
overhead.

3) Major items where the Department has decreased the total cost of the major item
in excess of 25 percent. A major item is defined in Subsection 101.03.

The Department will not pay for any claim for anticipated profits.

The Department may, at the Engineer’s option, purchase unused materials that the
Contractor has obtained and that the Department has inspected, tested, and accepted, at
such points of delivery as the Department designates and at a cost shown by receipted bills
or other proper evidence.

108.12 TERMINATION OF CONTRACT IN THE PUBLIC INTEREST. When
unexpected state, federal , or local conditions of extraordinary significance occur which
are beyond the control of both the Contractor and the Department, causing the Department
to determine that termination of a contract will be in the public interest, the Department
will terminate all or selected portions of the work in the Contract that remain incomplete.
The Engineer will then determine equitable payment procedures to adequately compensate
the Contractor for this unusual and unexpected termination of the Contract. The
Department will compensate the Contractor for a terminated contract in an amount not
exceeding the original total Contract amount, unless the Engineer approved change orders
for increases prior to the occurrence of the unexpected conditions or the Engineer makes
subsequent field measurements of authorized excavation and other such variable items that
verify that the Contractor completed quantities in excess of the Contract quantities.

108.13 TERMINATION OF CONTRACTOR’S RESPONSIBILITY. The

Department will consider the Contract complete when the Contractor has completed all
work, the Commissioner has accepted the project, and the Contractor has complied with
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all obligations relative to the Contract and the bonds, except as provided in Subsection
107.17.
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SECTION 109 —MEASUREMENT AND PAYMENT
109.01 MEASUREMENT OF QUANTITIES.

109.01.01 General. The Engineer will measure all work completed under the
Contract according to the English system.

A station, when used as a definition or term of measurement, will be 100 linear feet
measured horizontally.

The Engineer will determine quantities of material the Contractor furnishes and work
the Contractor performs under the Contract using measurement methods and computations
generally recognized as conforming to good engineering practice.

The Engineer will take longitudinal measurements for area computations of pavement
surfaces horizontally, and make no deductions for individual fixtures having an area of
one square meter or less. The Engineer will determine transverse measurements for area
computations of pavement surfaces using the neat dimensions specified in the Plans or
ordered in writing except the Department will measure JPC Pavement according to
Subsection 501.04.

The Engineer will measure structures according to neat lines specified in the Plans or
as altered by the Engineer to fit field conditions.

For all items measured by the linear foot, such as pipe culverts, guardrail,
underdrains, etc., the Engineer will measure parallel to the base or foundation of the
structures unless otherwise specified in the Plans.

In computing volumes of excavation and embankments, the Engineer will use the
average end area method or other acceptable methods. For the purpose of ascertaining the
quantities, the Engineer will use the planimeter.

The Engineer will specify and measure the thickness of plates and galvanized sheet
used in the manufacture of corrugated metal pipe, metal plate pipe culverts and arches, and
metal cribbing.

When the Contract uses the term “ton”, it means the short ton consisting of 2,000
pounds. A metric ton consists of 1 000 kilograms.

The Engineer will measure asphalt materials by the gallon or ton. The Engineer will
measure volumes at 60 °F or will make corrections to determine the volume at 60 °F,
using ASTM D 1250 for asphalts or ASTM D 633 for tars. When the Contractor ships
bituminous materials by truck or transport, the Engineer may use net certified weights,
subject to correction for loss, for computing quantities. Certify weights according to the
Department’s current procedures.

The Engineer will measure cement by the ton.

When the Contract uses the term “lump sum” as an item of payment it means the
complete payment amount for the work described.

When the Contract specifies a complete structure or structural unit (in effect, “lump
sum” work) as the unit of measurement, the structure or structural unit will include all
necessary fittings and accessories.

When the Contract specifies standard manufactured items such as fence, wire, plates,
rolled shapes, pipe, or conduit, and these items are identified by thickness or diameter, unit
weight, section dimensions or other dimensions, such identification refers to nominal
weights or dimensions. Unless the Department specifies more stringent tolerances, the
Engineer will accept manufacturing tolerances established by the industries involved.

When the Contract designates design quantities for a specific portion of the work as
the pay quantities, the Engineer will use these as the final pay quantities for that specific
portion of the work, unless the Engineer revises the dimensions of said portions of the
work from those specified in the Plans. When the Engineer’s revised dimensions result in
an increase or decrease in the quantities of such work, the Engineer will revise the final
pay quantities accordingly.

The Engineer will perform final measurement of only those quantities that are
delivered, in-place, and accepted. When weights include rejected material, the Engineer
will deduct the quantity of such rejected material from the final measurement.

For the measurement of concrete or stone masonry, the Engineer will include only

109—1



that volume within the neat lines as specified in the Plans or as the Engineer has staked.
The Engineer will use the prismoidal formula in computing the volumes of structures, or
portions of structures, having end sections of unequal areas.

The Engineer will measure quantities of work or materials not included herein
according to the applicable Sections in these Standard Specifications. When not so
specified, the Engineer will measure other quantities according to well recognized
practices and will not consider local rules or customs.

109.01.02 Weighing - General. Except as otherwise provided, furnish all scales.
Provide scales that are suitable for the purposes intended and conform to the tolerances
and specifications of the Division of Weights and Measures. Have all scales inspected to
ascertain their accuracy whether operating at a commercial plant or operating on the
project. Ensure that all scales are inspected, by a representative of a commercial scale
company registered with the Division of Weights and Measures, within 3 months before
the beginning of production, every 3 months during production, and any other time the
Engineer deems necessary. The Engineer will accept inspection by the Division of
Weights and Measures as a substitute for a commercial scale company inspection.

Keep a copy or ensure that the material supplier keeps a copy of the latest report of
inspection by the Division of Weights and Measures or commercial scale company on file
at the scale location.

Furnish or ensure that the material supplier furnishes all personnel necessary to
perform weighing, including tare weighing, and to prepare all required records.

Use properly housed truck pit-scales of an approved type that are tested, or automatic
printing scales as specified in Subsection 109.01.03. Use scales that are accurate to within
0.2 percent throughout their entire weighing range.

Certify or ensure that the material supplier certifies the quantities furnished each day
for all materials which the Department will pay for in tons.

Complete or ensure that the material supplier completes a weight ticket for each load
of material delivered to the project and that the weigher or plant manager signs each
weight ticket, unless otherwise approved by the Engineer. Ensure redistribution yards
provide the producing source of the material on the ticket.

A) Weight Tickets. Ensure that the weigher or plant manager prepares or signs
each weight ticket, unless otherwise approved by the Engineer.

B) Daily Summary. Prepare or ensure that the material supplier prepares the daily
summary, and ensure that the plant manager signs the summary certifying that
the day’s total net weight is correct.

C) Tare Sheet. Prepare or ensure that the material supplier prepares the daily tare
sheet, when used, and ensure that the plant manager signs the tare sheet
certifying that the tare data is correct.

Provide the completed and signed daily summary and daily tare sheet to the Engineer
on the project within 3 working days.

When hauling material over a route passing a permanent scale installation operated
by the Department of Vehicle Regulation (DVR), the DVR will weigh each load. Ensure
that the driver advises the state weigher that his load is going to a Transportation Cabinet
project, and that the driver requests a ticket. Provide this to the Department representative
receiving the material along with the supplier’s ticket.

At temporary locations utilizing portable scales, ensure that the trucks stop for check
weighing when the DVR officer or the Engineer directs.

The Engineer will select trucks on a random basis for check weighing on other
approved scales. The Engineer may have these check weights performed on loaded trucks
to check gross weight, or empty trucks to check tare weight, or both.

Each time the Engineer directs a truck away from the project haul route to another
scale, and when the check weighing indicates the accuracy of the Contractor’s or material
supplier’s scales is acceptable, the Department will pay the agreed unit price of $2.50 per
mile or $25.00 or each truck checked, whichever is larger, for Scale Check
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Reimbursement.

The Engineer will measure the distance for Scale Check Reimbursement as the total
additional distance haul vehicles travel for acceptable scale checks based on the vehicle
odometer to the nearest 0.1 mile. The Department will pay the agreed unit price per mile
or per truck checked as full compensation for all costs and delays associated with the
check weighing.

If the check weighing or any additional checks performed by or at the Engineer’s
direction show, that the accuracy of the Contractor’s or material supplier’s scales is not
acceptable, the Department will not pay for any Scale Check Reimbursement, and the
Engineer will adjust pay weights as specified below.

The Contractor’s or material supplier’s scales are not acceptable if tare check weights
are more than 0.4 percent plus 120 pounds greater than the initial weight, and gross check
weights are more than 0.4 percent plus 120 pounds less than the initial weight, when
checked at a permanent scale location. If the Engineer deems it appropriate, the Engineer
will modify initial tare weights by the estimated fuel consumption between the initial
weight and check weight. If the Engineer determines that the check weights are outside
these tolerances, the Engineer will direct the Contractor to perform additional checks to
determine if net pay weights are within specified tolerances. If the Engineer determines
that pay weights are outside these tolerances, the Engineer will reduce, by the difference
greater than the specified tolerance for check weighing, the net weights of all loads
previously weighed that day and all previous days back to the latest acceptable check
weight or the latest scale certification, or for the previous 10 working days, whichever is
least.

For check weights that are determined on scales with short platforms requiring split
weights, the Department will accept check weights that are within 1.0 percent of the initial
weight; if not, the Department will require check weights determined on a larger scale and
apply the tolerance for check weights and adjustments specified for permanent scales.

For check weights that are determined by DVR portable scales, the Department will
accept check weights that are within 2.0 percent of the initial weight; if not, the
Department will require check weights determined on a permanent scale and apply the
tolerance for check weights and adjustments specified for permanent scales.

When check weights that are determined on permanent scales are outside the
specified 0.4 percent tolerance, the Department will require that the certifying firm
immediately order the Contractor to have an approved scale company check the
Contractor’s or material supplier’s scales. The Engineer may either suspend weighing
operations or may allow weighing to continue with the Engineer making appropriate
adjustments until an approved scale company has checked the scales.

The Department will not make separate measurement or payment for work required
by this section other than Scale Check Reimbursement. The Department considers all
work necessary to determine the weight of materials as incidental to the Contract unit
prices for the various items that include such materials.

Obtain actual truck weights for all deliveries except as otherwise provided; the
Department will accept railroad weights on aggregate deliveries of less than 10,000 tons.

Include in the Contract unit prices for the various pay items of the project, all other
costs in connection with furnishing, installing, certifying or testing, and maintaining
scales; for furnishing check weights and scale house; and all other items specified in this
Section for weighing highway and bridge construction materials for proportioning or
payment.

On a daily basis, weigh empty trucks used to haul material that the Department pays
for by weight when the Engineer directs, and identify each truck with a plainly legible
mark.

When the Department measures a material in units of weight and the Contractor
delivers the material in standard containers of uniform size, the Engineer may measure the
material by counting the containers and converting the count to weights provided that the
material supplier prints the net weight of the materials on the container and the Contractor
provides certification to the Engineer that the net weights are accurate within the
tolerances allowed. Dispose of, or remove from the work, all empty containers when and
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as the Engineer directs.
As an alternative to the specified units of measure, the Contractor may request the
following:

1) For material specified to be measured by volume, the Contractor may request
that the Engineer measure the material by weight and convert the weight to
volume for payment.

2) For material specified to be measured by weight, the Contractor may request that
the Engineer measure the material by volume and convert the volume to weight
for payment.

Obtain the Engineer’s approval, in writing, prior to implementing either of these
alternatives. If approved, the Engineer will determine the conversion factors between the
volume and weight measurements.

109.01.03 Automatic Printing Scales. Use the following types of scales:

1) Truck scales with an automatic printer

2) Scales used for automatic batching and recording in batch plants producing
asphalt mixtures (when surge or storage bins are not used)

3) A weigh box or hopper located under a surge or storage bin

Do not use belt scales for determining pay weights.

Use only automatic printers that are an integral part of the scale equipment or the
scale, and directly connected so that gross weights cannot be manually entered. The
Department will allow the manual entry of truck tare weights, truck numbers, or other
data.

Equip all aggregate sources and hot-mix asphalt plants furnishing materials that the
Department pays for directly by weight with automatic printing scales for determining pay
weights. The Engineer may grant exceptions to this requirement for installations that
normally supply a total of less than 10,000 tons of material per year to Department
projects.

A) Truck Tare Weights. Determine truck tare weights by weighing each truck
once daily at random times on an approved scale. Submit a tare sheet showing
all tare weights at the end of each working day.

The only exceptions to this requirement are:

1) When using truck scales and the capability exists, determine each truck tare
just prior to loading each load and print it on the weight ticket. In this case,
the Department will not require the daily tare sheet.

2) When the automatic printing scales are so designed and operated that tare
weight is not used to calculate net weight, determine the tare weight of each
truck before that truck begins hauling. In this case, the Department will not
require further tare weighing or the daily tare sheet.

3) When all hauling is within the project limits or on the Contractor’s haul
roads, and the automatic printing scales are designed and operated so that
tare weight is not used to calculate net weight, determine tare weights only
as the Engineer deems necessary to conform to Subsection 105.10.02.

B) Printing. Use an automatic printer that produces a weight ticket for each load,
in the required number of copies, and that contains all information that is shown
on the Department’s conventional weight ticket in digital form. Ensure that the
weight tickets for each project indicate a sequential load number for each load.
When using the weights that are printed in conjunction with automatic batching
at asphalt batch plants, use a system that prints the weight of each individual
batch component, the total weight of each batch, and the total weight of all
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0)

D)

E)

batches in each truck load.

Submit weight tickets that show truck tare and gross weight on each ticket.

The Contractor may show weights in tons in lieu of pounds, provided that
the Contractor shows the weight to at least 0.01 ton.

Provide a ticket that includes the certification stating the material is to be
used on a Department project only and space for the signature of the Department
representative receiving the material on the project.

Certification of Quantities. Certify or ensure that the material supplier certifies
the daily quantities, and conform with the following requirements:

1) Use automatic printing scales, and perform accuracy checks of both the
scales and the printing system, that conform to the Contract.

2) Ensure that the weigher or plant manager signs each ticket, unless otherwise
approved by the Engineer.

3) Determine the pay quantity for each day as the certified quantity, less any
material not actually delivered to the project, and less any deductions.

4) Prepare or ensure that the material supplier prepares the daily tare sheet
(when used) and ensure that the plant manager signs the document,
certifying that the tare data is correct.

5)  Submit the completed and signed daily summary and daily tare sheet to the
Engineer within 3 working days.

6) The Department reserves the right to inspect the Contractor’s (or material
supplier’s) weighing equipment and procedures at any time, and to
occasionally check-weigh a truck on other approved scales.

Scale and Printer Accuracy. Use scales with a degree of accuracy that
conforms to the Contract. Use an automatic printing system with a degree of
accuracy that conforms to the requirements of the Division of Weights and
Measures. Note that the requirements listed in Subsection 401.02.03 are related
to the accuracy of the batching process in automatic batch plants, and are not
related to weighing for determining pay quantities.

When observed during production, ensure that the printed weight is within

60 pounds of the weight shown on the scale display.
Printer or Scale Malfunction. If the automatic printer becomes inoperative or
is recording weights that are outside the specified accuracy tolerance, continue
production only if weights can be read directly and produce weight tickets
manually. However, continue manual weighing and preparing tickets manually
only until the end of the workday in which the printer malfunction occurs.

If the scales malfunction or are operating outside the specified accuracy
tolerance, continue production by weighing the material on other scales that
conform to the Contract.

Notify the Engineer immediately of any scale or printer malfunction.

When manually weighing or preparing tickets due to equipment
malfunction, proceed as follows:

1) Truck Tare Weights. Determine truck tare weights by weighing each truck
once daily at random times on an approved scale. Submit a tare sheet
showing all tare weights at the end of each working day. Prepare or ensure
that the material supplier prepares the daily tare sheet and ensure that the
plant manager signs the document, certifying that the tare data is correct.

2) Weight Tickets. Manually weigh each load of material and issue a hand
written ticket for each load and certify by signing each ticket.

3) Daily Summary Sheet. Prepare or ensure that a summary sheet is prepared
as follows:

a) list all loads shipped that day
b) truck number and load number for each load
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c) netweight of each load
d) total net weight shipped that day, supported by an adding machine tape

The Department will accept a computer printout in lieu of the standard
form, provided it includes a certification similar to the standard form, space
for the signature of the plant manager, space for the checkers signature, and
space for the Engineers signature of approval.

If the Contractor uses equipment that is capable of calculating a
cumulative total of net weights for each material and printing the cumulative
total for the project on each ticket as the day progresses, with the final ticket
showing the daily total for the project, then the Department will accept a
daily summary without the listing of individual loads.

4) Certification of Quantities. Certify the quantity according to Subsection
109.01.02.

109.01.04 Weighing Small Quantities. After obtaining the Engineer’s approval, the
Contractor may certify the quantities of certain materials, in lieu of the Engineer weighing
them. The materials, maximum daily quantities, and maximum quantities per project
covered by this subsection are as follows.

Maximum Maximum Quantity
ltem Daily Quantity Per Product
Aggregates 100 tons 200 tons
Plant-mixed aggregate bases 100 tons 200 tons
Cement-treated bases 50 tons 100 tons
Asphalt Prime or Tack 5 tons 20 tons
Asphalt Millings 100 tons 200 tons
Asphalt Mixtures 50 tons 100 tons

109.01.05 Overloads. The Department will not pay for that portion of any load that
exceeds the legal or authorized load limit.

Weigh all material on approved scales. Accompany each shipment with a certified
weight ticket.

The Engineer may direct the Contractor to reweigh any shipment if the Engineer
determines that the stated weight appears to be incorrect. The Engineer may direct the
Contractor to discontinue weighing by any method and require weighing by other
approved means at any time the Engineer discovers unsatisfactory results.

109.02 SCOPE OF PAYMENT. Receive and accept the compensation provided for in
the Contract as full payment for furnishing all materials and for performing all work under
the Contract, including changes in work, materials, or Plans as provided herein, in a
complete and acceptable manner; for all risk, loss, damage, or expense of whatever
character arising out of the nature of the work or the prosecution thereof; and for all
expenses incurred in consequence of the suspension or discontinuance of the work as
specified under the Contract. The Department’s payment of any estimate does not relieve
the Contractor of any obligation to make good any defective work or material.

Accept the Department’s payment of the Contract unit prices for the various bid items
of the Contract as full compensation for all labor, materials, supplies, equipment, tools,
and all things of whatever nature required for the complete incorporation of the item into
the work the same as though the items were to be read “In Place”.

109.03 COMPENSATION FOR ALTERED QUANTITIES. Should the Engineer
require any alterations in the Plans, as described in Subsections 102.05 and 104.02, that
result in an increase or decrease in the quantities of the work, the Contractor shall accept
the Contract unit prices for the actual quantities of work performed as payment in full,
except as provided for by supplemental agreement and except that should any alteration
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directly cause the loss of any work or material that the Contractor has already furnished
under the terms of the original Contract, the Department will reimburse the Contractor for
the actual cost of such work or of salvaging such material.

109.04 EXTRA WORK. The Department will pay for extra work performed according
to Subsection 104.03 at a lump sum price or at unit prices stipulated in a supplemental
agreement; or, in lieu of such agreement, the Department may require the Contractor to
perform such work on a force account basis.

109.04.01 Supplemental Agreement.  The Department may enter into a
supplemental agreement with the Contractor to perform work which is not included in the
original Contract, or as provided in Subsection 104.02. Both the Department and the
Contractor will execute the supplemental agreement. An executed supplemental
agreement immediately becomes a part of the original Contract, and is subject to all
general and special provisions of the original Contract.

109.04.02 Force Account Work. When the Contractor and the Department cannot
agree to either a lump sum price or unit price for extra work, the Department may direct
the Contractor to perform such work on a force account basis. The Department will pay
for extra work on a force account basis as outlined hereinafter, only when all items of
work are agreed to in writing before the Contractor begins the work.

A) Labor. For all labor and for foremen in direct charge of the specific operations,
the Department will pay the Contractor:

1) the actual cost of wages paid, but at rates not to exceed those for comparable
labor currently employed on the project, as the Engineer determines;

2) an amount equal to the sum of the products of established labor burden
percentages and the actual cost of wages. The amounts determined by the
established labor burden percentages constitute full compensation for the
cost of workers’ compensation insurance, social security taxes,
unemployment compensation insurance, public liability insurance; and any
other taxes or insurance which are added to labor costs; and

3) an amount equal to 25 percent of the actual cost of wages and the other costs
identified above. This amount is full compensation for office overhead and
general superintendence.

B) Materials. For all materials that the Contractor incorporates into the work and
the Engineer accepts, the Department will pay the actual cost of such material,
including transportation charges and sales taxes, to which the Department will
add a sum equal to 15 percent.

C) Equipment and Tools. For any machinery or special equipment that the
Engineer has authorized for use and the Contractor has used, the Department
will pay the rental rate stated on the rental company invoice for the actual
agreed time and rate that such equipment is required on the work and will
add an amount equal to 15 percent of the rental sum as full compensation for
fuel, lubricants, and filters.

The Department will pay for equipment that the Contractor is already using
on the project, and which is not obtained specifically for the force account work
based on an hourly rate. The Department will determine the hourly rate by
taking the Blue Book monthly rental rate, adjusted for age and geographic
region, dividing it by 176 and adding the Blue Book estimated operational cost.
The Department will pay rental rates for equipment required to be on standby at
one half the normal rate, excluding operational cost, and pay for standby time for
a maximum of 8 hours per day and 40 hours per week.

The Engineer will measure the rental of equipment by time in hours of
actual working time and the necessary traveling time of the equipment
within the limits of the project, unless the Engineer has ordered special
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D)

E)

F)

109.05

equipment in connection with force account work, in which case the
Engineer will also include travel time and transportation to the project.

The Department will not pay rental rates or percentages for the use of small
tools and manual equipment.

Bonds. The Department will pay an amount equal to the product of an
established percentage and the summation of the total cost of the foregoing
items. This amount constitutes full compensation for the Contractor’s bond
costs.

Records and Statements. Compare all records of force account work with the
Engineer at the end of each day. Prepare all force account records on suitable
forms that the Engineer will provide for this purpose. Sign and obtain the
Engineer’s signature on each form. Retain one copy and provide the original to
the Engineer at the end of each day. Certify and submit all requests for payment
of force account work, with signed records of the costs, to the Engineer no later
than one week before the closing date of the current pay estimate period, or other
designated periods as directed.

Furnish satisfactory evidence of the actual rates paid for workers
compensation insurance, social security tax, unemployment insurance, public
liability insurance, and bonds.

Furnish statements, accompanied and supported by original receipted
invoices, for all materials used, including transportation charges. When the
Contractor does not specifically purchase materials for the force account work
and uses materials from his stock, the Contractor shall include, in lieu of the
original invoices, an affidavit certifying that the Contractor took such materials
from stock, that the Contractor actually used that quantity in the force account
work, and that the cost for which the Contractor is requesting payment represents
his actual cost.

Overhead. The Department will pay for overhead cost associated with
administering the work, not to exceed 5 percent, when a Subcontractor performs
the work.

PARTIAL PAYMENTS. The Department will make partial payments bi-

weekly as the work progresses. The Department will base the partial payments on
estimates that the Engineer prepares of the value of the work performed, materials placed,
and for materials delivered for which the Department allows payment.

For each partial payment, the Department will pay 100 percent of the value computed
from the bi-weekly estimate as due, less any previous partial payments.

The Engineer will furnish to the Contractor a copy of each pay estimate, which will
show in detail the amount of all quantities that the Department will pay.

109.05.01 Materials on Hand.

A)

General. The Department will make partial payments only after the materials
are delivered to a site that the Department owns or controls, and stored in a
manner that protects them from theft or damage. The Engineer may require the
Contractor to submit certified statements showing the actual cost of each
material for which the Contractor requests partial payment and the quantity of
material delivered.

A storage site owned or controlled by the Department is a site on land
owned by the Department or on land for which the Department has been granted
a temporary easement. When a temporary easement is necessary for the storage
site, obtain a lease for the site, and grant the Department a temporary easement at
no charge. In such cases, obtain a lease for the duration of the Contract and
grant a temporary easement that gives the Department full control of the site.

The Department’s partial payments for materials on hand do not constitute
final acceptance of those materials and do not relieve the Contractor of any
responsibility for the loss or deterioration of the materials due to any cause.
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Replace, at no expense to the Department, any materials lost or rejected for
noncompliance with the Contract as a result of segregation, mixing with foreign
materials, deterioration, or other causes. The Department will have full control
of the disposition or use of all materials for which the Department makes partial
payments.

The Department will make payments only for such materials which conform
to the Contract. The Engineer will base payments upon the quantity of materials
stored on the closing date of the pay estimate. The Department will not pay for
any stored material in excess of that required for the project; the maximum
quantity the Department will pay for will be the design quantity as increased or
decreased by approved changes. The Department will not compensate the
Contractor for additional haul or extra handling charges.

B) Payments. The Department may make partial payments for nonflammable and
nonperishable materials that the Contractor will be incorporating into Contract
items for the project, which conform to the Contract, for which the Contractor
has documented and certified the delivered quantities, and which the Contractor
has stockpiled and protected as required herein and as required by the Engineer.
Upon written request from the Contractor, the Department will make partial
payments for up to 95 percent of the Contractor’s documented cost of each
stockpiled material when the total documented cost of all the units of the
material is more than $10,000.00 or 3 percent of the project’s total bid price.
Support the documented costs by copies of receipts showing the Contractor’s
payment for the stockpiled material. Provide the receipts to the Engineer no later
than 30 days after the Department makes payment. However, the Department
will not allow the total amount for partial payments for the materials for a
Contract item to be more than 75 percent of the Contract unit cost of the item
that the Contractor is constructing with the materials.

When the Contractor has completely erected and connected all structural
steel, as specified in the Plans, the Department will make an additional partial
payment. The Department will make partial payments for structural steel only
after the Contractor completes and the Engineer approves both the fabrication
and shop painting, and after the Engineer approves the manner of storing the
steel. The Department will make this payment in an amount such that the total
partial payments through the erection stage are 97 percent of the Contract price
for structural steel. The Department will pay for the remaining 3 percent when
the Contractor has satisfactorily completed the painting of the structural steel.

109.06 ACCEPTANCE AND FINAL PAYMENT. Within 180 days after the
Engineer has completed final inspection and acceptance of the work, the Engineer will
compile a final estimate for the Contract, showing the final quantities of all work
performed, all retained percentages, and all deductions from the final amount for
liquidated damages and any other deductions provided for in the Contract. The Engineer
will submit the final estimate to the Contractor for his review. Within 60 calendar days
after receiving the final estimate, submit to the Engineer a written statement of agreement
with the final estimate or a written statement of disagreement with the final estimate.
Upon the Contractor’s agreement with the final estimate, or when the Contractor makes no
acceptable statement of disagreement within the 60 calendar days provided herein, the
Engineer will process the final estimate for payment. The Department will consider the
Contractor’s written statement of disagreement with the final estimate acceptable only if it
contains an item-by-item list of the items that the Contractor does not agree with and the
reasons for disagreeing with each listed item. When the Contractor submits an acceptable
statement of disagreement with the final estimate, the Engineer will withhold payment of
the final estimate to determine the validity of the Contractor’s disagreement(s). After
consideration of the Contractor’s statement, the Engineer may revise the final estimate
according to the judgment of the validity of the Contractor’s disagreement(s).

After the Department deducts the total amount of all previous payments, liquidated
damages, and any other appropriate deductions, the Department will certify the amount of
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money due the Contractor for payment to the Commonwealth as required by law. The
Contractor’s acceptance of payment for the final quantities constitutes as a release to the
Commonwealth and the Department.

When the final release is sent to the Contractor shows that he has been overpaid, then
he has 60 days to refund the overpayment or submit a written statement of disagreement
with the estimate. Failure to make this restitution will subject the Contractor to the
provisions of Subsection 102.04. The Department does not waive any rights to recover
the overpayment.

109.07 PRICE ADJUSTMENTS. Due to the fluctuating costs of petroleum products,
the Department will adjust the compensation of specified liquid asphalt items and diesel
fuel in contracts when contract quantity thresholds are met.

109.07.01 Liquid Asphalt. The Department will compare the Kentucky Average
Price Index (KAPI), for the month that the Contract is let, to the index for the month that
the Contractor places the material on the project to determine the percent change. When
the original contract quantity for asphalt items is equal to or greater than 3,000 tons and
when the average price of the liquid asphalt products increases or decreases more than 5
percent, the Department will adjust the Contractor’s compensation. The KAPI is
calculated monthly using the average price, per ton at the terminal, from the active
suppliers of liquid asphalt.

Adjustable Contract Items:

o Asphalt Curing Seal

e Asphalt Prime Coat

o Asphalt Mixture for Base, All Classes
o Asphalt Mixture for Binder, All Classes
o Asphalt Mixture for Surface, All Classes
e Sand Asphalt Surface

o Asphalt Open-Graded Surface
L]

L]

L]

L]

L]

L]

Asphalt Seal Coat

Asphalt Mixture for Leveling and Wedging
Asphalt Mixture for Scratch Course
Drainage Blanket - Type Il — Asphalt
Stone Matrix Asphalt Base

Stone Matrix Asphalt Surface

The Department will determine the price adjustment using the following formulas:
Asphalt Price Adjustment = (Q x A/100) x (PC - PL)

Where:

Q = Tons of material or mixture placed each month.

A = Percent of material or mixture that is asphalt.

PL = KAPI for the month that the Contract is let.

PC = KAPI for the month that the Contractor places the material or mixture.

The job-mix formula for asphalt base, binder, and surface mixtures determines “A”,
which is the percent of asphalt. For recycled mixtures, the Department will determine the
adjustment for the new asphalt cement only. The Department will consider materials for
prime and seal as 100 percent asphalt.
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109.07.02 Fuel. The Department will adjust the Contractor’s compensation when
the average price of diesel fuel increases or decreases more than 5 percent and the original
Contract quantity for the item on which the fuel is consumed is equal to or greater than the
threshold quantities listed in the following table.

Item Threshold Quantity Fuel/Work
Roadway Excavation 10,000 cubic yards 0.25
Embankment-in-Place 10,000 cubic yards 0.25
Borrow Excavation 10,000 cubic yards 0.25

Lime or Cement Stabilized Roadbed 2,000 square yards 0.14

DGA Base or Crushed Stone Base 5,000 tons 0.52
Crushed Aggregate 5,000 tons 0.52

Used for Embankment Stabilization
Used for Stabilization of Unsuitable Materials
Drainage Blanket,

Cement Treated or Untreated 5,000 tons 0.52
Drainage Blanket, Asphalt Treated 5,000 tons 2.25
B ]
Asphalt Mixtures for

Pavements or Shoulders 3,000 tons @ 2.25
PCC Pavement, Base, or Shoulders 2,000 square yards @ 0.42
Structural Category Concrete, Class A,

AA, AAA, & A Modified 350 cubic yards © 1.50

(MTotal of all asphalt mixture Contract items.

@Total of all JPC pavement, JPC shoulder, and PCC base, Contract
items.

@Total of all concrete items of the classes listed within the Structural
Concrete Category .

The Department will determine the price adjustment using the following formulas:

Fuel Price Adjustment = Q x F x (PC - PL)

Where:

Q = Quantity for applicable item placed or performed that month.

F = The fuel to work unit ratio for each applicable item.

PL = Awverage reseller price of diesel fuel, excluding taxes, discounts, and
superfund line items, in the Kentucky region for the month that the Contract
is let.

PC = Average reseller price of diesel fuel, excluding taxes, discounts, and

superfund line items, in the Kentucky region for the month that the
Contractor uses the fuel on the project.

109.07.03 Payments and Deductions. When thresholds are met, the Department
will adjust the Contractor’s compensation for each eligible pay item, paid or deducted,
monthly.

If later price decreases indicate that the Department made an overpayment, the
Department will withhold the overpayment from succeeding pay estimates on the project,
or the Contractor shall immediately refund the over payment to the Department.

When the Contractor places materials during any month after the month that the
Contract time (including all approved time extensions) expires, the Department will use
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the average price for the month that the Contractor places the material or the average price
for the last month of the Contract time; whichever is least.

The Department will not grant a time extension for any overrun in the Contract
amount due to payments made according to this section. The Department will not make
any additional compensation due to adjustments made according to this section.

The Department will adjust the Contractor’s compensation on the following months
pay estimate and on the final pay estimate. The Department will make the final
adjustment of the Contractor’s compensation on the final estimate for the project.
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SECTION 110 — MOBILIZATION AND DEMOBILIZATION

110.01 MOBILIZATION. This subsection describes the requirements for mobilization
when “Mobilization” is included in the Bid Proposal as a separate bid item.

Perform all preparatory work and operations necessary to move personnel,
equipment, supplies, and incidentals to the project site; to establish offices, buildings, and
other facilities that are necessary for performing the work; and to accomplish all other
work or operations that must be performed, including costs that must be incurred, to begin
work on the project.

Do not bid an amount for Mobilization that exceeds 5 percent of the sum of the total «
amounts bid for all items in the Bid Proposal, excluding Mobilization, Demobilization,
and contingent amounts established for adjustments and incentives. The Department will
automatically adjust any Bid Proposals that are in excess of this amount down to 5 percent
to compare Bid Proposals and award the Contract. The Department will award a Contract
for the actual amount bid when the amount bid for Mobilization is less than 5 percent, or
the Department will award the Contract for the adjusted bid amount of 5 percent when the
amount bid for Mobilization is greater than 5 percent. If any errors in unit bid prices for
other Contract items in a Contractor’s Bid Proposal are discovered after bid opening and
such errors reduce the total amount bid for all other items, excluding Mobilization,
Demobilization, and contingent amounts established for adjustments and incentives, so
that the percent bid for Mobilization is larger than 5 percent, the Department will adjust
the amount bid for Mobilization to 5 percent of the sum of the corrected total bid amounts.

110.02 DEMOBILIZATION. This subsection describes the requirements for
demobilization when “Demobilization” is included in the Bid Proposal as a separate bid
item.

Perform all work and operations necessary to accomplish final clean-up as specified
in the first paragraph of Subsection 105.12Perferm-aH-werk-and-operations-necessary-to

j i i ified—i j -05; to move personnel,

equipment, supplies, and incidentals from the project site; to remove all offices, buildings,
and other facilities that were necessary for performing the work; and to accomplish all
other work that must be performed, including costs that must be incurred, after acceptable
completion of construction operations on the project.
Bid an amount for Demobilization that is a minimum of $1,000 or 1.5 percent of the sum
of the total amounts bid for all other items in the Bid Proposal, excluding Mobilization,
Demobilization, and contingent amounts established for adjustments and incentives. The
Department will automatically adjust any Bid Proposal that is less than this amount up to
$1,000 or 1.5 percent to compare Bid Proposals and award the Contract. The Department
will award a Contract for the actual amount bid when the amount bid for demobilization
exceeds 1.5 percent, or the Department will award the Contract for the adjusted bid
amount when the amount bid for demobilization is less than the minimum of $1,000 or
less than 1.5 percent of the sum of the total amounts bid for all other items in the Bid
Proposal, excluding Mobilization, Demobilization, and contingent amounts established for
adjustments and incentives.

110.03 MEASUREMENT. The Department will measure all work performed as part
of Mobilization as a lump sum, when Mobilization is included in the Bid Proposal as a
separate bid item.

The Department will measure all work performed as part of Demobilization as a lump
sum, when Demobilization is included in the Bid Proposal as a separate bid item.

110.04 PAYMENT. The Department will pay for the quantities at the Contract unit
price as follows.

When Mobilization is included in the Bid Proposal as a separate bid item, the
Department will make partial payments for Mobilization in 2 equal or approximately equal
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payments. The Department will make the first payment on the first pay estimate on which
the Contractor’s total earned value on Contract items, other than Mobilization, exceeds
$1,000.00. The Department will make the second payment on the first pay estimate on
which the Contractor has earned 5 percent or more of the total Contract amount for
Contract items, other than Mobilization. The Department will make both payments
simultaneously when these requirements are met at the same time. When Mobilization is
not included in the Bid Proposal as a separate bid item, then the Department will consider
all costs associated with mobilization incidental to the Contract and will make no separate
payment for mobilization.

When Demobilization is included in the Bid Proposal as a separate bid item, the
Department will pay for Demobilization according to the following schedule:

1) 25 percent upon formal acceptance of the project
2) 50 percent when the final estimate is submitted to the district office
3) 25 percent when the final estimate is paid

The Department will withhold an amount equal to $1,000 for demobilization, regardless of
the schedule listed above. The $1,000 withheld for demobilization will be paid when the
final estimate is paid.

Upon request, 100 percent of Demobilization will be paid 180 calendar days after
formal acceptance of the project, except for $1,000 withheld to be paid with the final
estimate.

When Demobilization is not included in the Bid Proposal as a separate bid item, then
the Department will consider all costs associated with demobilization incidental to the
Contract and will make no separate payment for demobilization.

When Mobilization and Demobilization are included in the Bid Proposal as separate
bid items, the Department will make payment under:

Code Pay Item Pay Unit
2568 Mobilization Lump Sum
2569 Demobilization Lump Sum
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SECTION 111 — VALUE ENGINEERING CHANGE
PROPOSAL

111.01 DESCRIPTION. A Value Engineering Change Proposal (VECP) is a cost
reduction plan that is initiated, developed, and submitted by the Contractor to the
Department for modifying the plans, specifications, or other contract requirements. These
provisions do not apply to a proposal unless it is identified as a VECP when it is
submitted.

A VECP requires changes in the contract that result in savings to the Department
without impairing essential functions and characteristics of the facility while maintaining
and meeting all design and Cabinet policies, environmental requirements, and project
commitments. Essential functions and characteristics include but are not limited to service
life, reliability, economy of operation, ease of maintenance, standardized features, safety,
satisfaction of customer needs, desired ability, and special design requirements.

VECP’s proposing a total savings of less than $25,000 (twenty-five thousand dollars)
will normally not be considered unless there are additional non-monetary savings to the
Department. The Department reserves the right not to consider any VECP.

111.02 CONCEPTUAL VALUE ENGINEERING CHANGE PROPOSAL
(CVECP). The Contractor may submit for review a CVECP provided that it contains
enough information to clearly define the work involved and the benefits to be realized.
Written notification by the Department that the review has been completed and that the
CVECP appears favorable merely indicates that the engineering and plan development
may continue for submittal of the formal VECP and is not authorization for any
construction work to begin. Should the Contractor continue with the development of the
formal VECP, the Department may reject the VECP if the expected benefits are not
realized once the formal proposal is complete. The approval of the CVECP and the
Department’s decision to reject the formal VECP that is submitted shall be final and will
not be subject to the provisions of Subsection 105.13.

111.03 VALUE ENGINEERING CHANGE PROPOSAL (VECP)

111.03.01 Documentation. VECP’s will be processed in the same manner as
prescribed for any other alteration of the Contract requiring a Supplemental Agreement.
As a minimum, the following information shall be submitted by the Contractor with each
VECP:

1) A detailed description of the difference between the existing Contract
requirements and the proposed changes and the comparative advantages and
disadvantages of each.

2) A complete set of Plans and construction details when necessary, showing
proposed revisions to the original Contract.

3) A detailed cost estimate for performing the work under the existing Contract and
under the proposed change. Include pay items, pay units, quantities, and unit
prices. Include in the unit prices all costs for labor, materials, supplies,
equipment, tools, and all incidentals required for the complete incorporation of
the option into the work. Present the net savings as the difference between the
costs of performing the work according to the existing Contract and the costs of
performing the work according to the proposed changes.

4) A statement of the deadline for adopting the VECP in order to obtain the
maximum cost reduction during the remainder of the Contract, noting any effect
on the Completion Date or any specified Milestone Date(s) and any other
schedule impacts.

5) A prediction of any effects the proposed changes would have on Department
costs other than construction, such as maintenance and operating costs and life
cycle costs.
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6) A statement of the effect the proposal would have on the time for completion of
the Contract.

111.03.02 Submission and Review. VECP’s submitted by the Contractor will be
processed as expeditiously as possible; however, the Department will not be
liable for any delay in acting upon proposals submitted. The Contractor may
withdraw, wholly or in part, any VECP not accepted by the Department within
the time specified in Subsection 111.03.01 (4).

The Department will determine the acceptability of a VECP and the
estimated net cost savings to be realized from adoption of all or any part of the
proposal. Within 45 calendar days after receipt of the required minimum
information, as specified in Subsection 111.03.01, the Department will review
and provide notification of whether the VECP is accepted or rejected.

The Department may reject a VECP for the following criteria:

e Inconsistent with established Department policies

e Inconsistent with project design policies or criteria

e  Corrects a contract omission or plan error

e The project is a Design-Build project.

The Contractor must understand the following:

e The Contractor has no claim to additional costs or delays,
including development costs; loss of anticipated profits; or
increased material or labor costs if the VECP is rejected.

e  The Department has sole authority in determining the acceptance
of any VECP.

e The Department reserves the right to reject all unacceptable work
resulting from an approved VECP and can require that rejected
work be removed and re-constructed under the original contract.

e The proposal will be disqualified if requests for additional
information are not immediately met.

111.03.03 Acceptance. The decision of the Department to accept or reject a
VECP shall be final and will not be subject to the provisions of Subsection 105.13.
The Department reserves the right not to consider any VECP. The Director of
Construction will make the decision on the acceptance of the VECP. An informal
meeting with the Director of Construction may be requested.

111.03.04 Notification. The Contractor will be notified in writing of the
Department’s decision to accept or reject each VECP submitted under these
provisions. If a proposal is accepted in whole or in part, such acceptance will be by
letter from the Director of Construction. If the approval is conditional, the letter will
note those conditions. If a VECP is accepted, the Department will execute a
Supplemental Agreement that incorporates the necessary Contract modifications. The
Department reserves the right to include in the supplemental agreement any
conditions it deems appropriate for consideration, approval, and implementation of
the VECP. Perform all work according to the terms of the existing Contract until the
Department executes a supplemental agreement.

The Department's approval of a VECP voids any restrictions that the Contractor
had imposed on the use or disclosure of the information that the Contractor included
in the VECP, and the Department then has the right to use, duplicate, and disclose, in
whole or in part, any data necessary to implement any portion of the proposal on this
project and all other Department projects.

111.03.05 Contract Time. The Department will adjust the Contract completion
time for any time savings realized by implementing a VECP. The Department may
not provide any incentive pay for early completion days resulting from time savings
related to an approved VECP. The Department will grant additional contract time
when specified in the supplemental agreement.
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111.04 MEASUREMENT. The Department will measure the quantities for all revised
work specified in the supplemental agreement according to Section 109.

The Department will measure the net savings in cost by subtracting the estimated
construction costs of the proposed and accepted option-from the estimated construction
costs in the original Contract. Third party engineering and development costs incurred by
the Contractor and third party review costs incurred by the Department, when
substantiated by invoice, shall be subtracted from the computed net savings of the VECP.

111.05 PAYMENT. The Department will make payment directly for all completed and
accepted revised work specified in the change order or supplemental agreement according
to Subsection 109.04.

The Department will make payment for 50 percent of the net savings in cost for the
approved VECP.

The Department will consider payment as full compensation for all work required
under this section.

Item Code Description Unit
10121INX Value Engineering Dollar
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SECTION 112 — MAINTENANCE AND CONTROL OF

112.01

TRAFFIC DURING CONSTRUCTION

DESCRIPTION. Maintain, control, and protect vehicular, bicycle, and

pedestrian traffic adjacent to and within the construction area.

112.02

MATERIALS AND EQUIPMENT. Provide certification that all Work Zone

Category I, I1, and Il Devices are compliant with NCHRP 350 or MASH 08.

112.02.01 Channelization Devices.

A)

B)

Traffic Cones, Drums, Barricades, Tubular Markers, Vertical Panels, and
Object Markers. Conform to the Standard Drawings and the MUTCD.
Regardless of the roadway type and time of day, use only 28 inch or larger cones
and tubular markers.

Temporary Concrete Barrier. Conform to Subsection 509.02.

112.02.02 Retroreflective Material. Conform to Section 830.

112.02.03 Lighting Devices. Conform to the MUTCD.

112.02.04 Signs.

A)

B)

©)

D)
E)

Warning Signs. Conform to Section 830, the Standard Drawings and the
MUTCD. Use fluorescent orange work zone sign sheeting from the
Department’s List of Approved Materials.

Low Shoulder Signs. Conform to Section 830, the Standard Drawings and the
MUTCD. Use fluorescent orange work zone sign sheeting from the
Department’s List of Approved Materials.

Guide Signs. Conform to Section 830, the Standard Drawings and the MUTCD.
Use Type Ill or Type IV sheeting from the Department’s List of Approved
Materials.

Portable Changeable Message Signs. Conform to the requirements the
Contract specifies.

Arrow Panels. Conform to the Standard Drawings and the MUTCD. Mount on
traffic-worthy carriages that meet all applicable safety standards. Use either
diesel powered, electric, or solar powered.

112.02.05 Temporary Pavement Markings.

A)
B)
Q)

D)

Delineators. Conform to Section 830, Type A or B.
Delineator Posts. Conform to Section 832.
Temporary Striping.

1) Paint Application Equipment. Conform to Subsection 713.02.
2) Paint. Conform to Section 842.

3) Drop on Glass Beads. Conform to Section 839.

4) Tape. Conform to Section 831 using only new tape.

Temporary Raised Pavement Markers, Type IVA. Select from the
Department’s List of Approved Materials.

112.02.06 Asphalt Surfacing Materials. Conform to materials requirements in
Division 400 for the mixture the Contract specifies.

112.02.07 Asphalt Base Materials. Conform to materials requirements in Divisions
300 and 400 for the bases the Contract specifies.
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112.02.08 Water for Dust Control. Conform to Section 803.
112.02.09 Crash Cushions. Conform to the requirements the Contract specifies.

112.02.10 Temporary Traffic Signals. Conform to the MUTCD. Furnish signals
with lenses having a diameter of 12 inches. Furnish controllers having timing intervals and
cycle lengths that are changeable without special tools and the following:

A) Two Phase.

1) An adjustable cycle length from 40 seconds to 240 seconds in maximum 10
second increments.

2) Adjustable signal split intervals for two phases.

3) Adjustable yellow clearance intervals for two phases to include the range
from 3 seconds to 5 seconds.

4) Adjustable all-red clearance intervals for two phases to include the range
from 20 seconds to 60 seconds.

5) Capability of adjusting the above interval functions by changing keys or
pins, or by keyboard entry of the desired timing.

6) Capability of adjusting the cycle length by changing a gear or by keyboard
entry of the desired cycle length.

B) Multiple Phase.

1) Capability of handling vehicular and pedestrian traffic.

2) Anadjustable cycle length from 0 to 255 seconds in one second increments.

3) An adjustable signal split interval for 8 phases in a standard dual-ring
configuration.

4)  An adjustable yellow clearance interval for all phases in the range of 3 to 5
seconds.

5) An adjustable all-red clearance interval in the range of 0 to 5 seconds.

6) Capability of implementing a minimum of three separate timing plans.

7) Capability of actuated operation.

112.02.11 Truck Mounted Attenuator (TMA). Use only NCHRP 350 TL-3 or
MASH 08 compliant devices.

112.03 CONSTRUCTION.

112.03.01 General Traffic Control. Maintain the portion of the project used by
public traffic, and adequately accommodate through and local traffic. The Department’s
intent is for the traffic control plan and devices to provide the Public a safe and
manageable roadway. In the event the Contractor feels additional measures are necessary
to protect the work, these shall be at the Contractor’s expense unless they are determined
to be an omission of the Contract and added by supplemental agreement. The Department
will be responsible for normal routine maintenance according to Subsection 105.11.

Furnish, erect, and maintain all traffic control devices, including signs, signals,
channelization devices, temporary pavement markings, pilot cars and other items
necessary to maintain traffic according to the Standard Drawings, MUTCD, plans, TCP,
and the ATSSA “Quality Standard for Work Zone Traffic Control Devices” manual
throughout the duration of the project.

All flaggers shall be trained in current MUTCD flagging procedures. Proof of
training must be available for review at the Department’s request. Flagging credentials
must be current within the last 5 years.

The Department will specify in the Contract either to close all or a portion of the
section of highway under construction to through traffic, or to maintain traffic through the
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project. The Department will outline specific requirements to properly maintain and
control traffic in a Traffic Control Plan (TCP). The TCP will include the traffic control
scheme and phasing. The Department will consider a deviation from the TCP. Submit the
proposed changes in the TCP to the Engineer in writing. If the Department approves the
alternate TCP, the Engineer will remit approval to the Contractor, in writing.

Make provisions for the timely passage of an emergency vehicle through the work
zone. When maintaining traffic over a section of highway or a bridge, provide facilities for
the safe movement of traffic at all times.

Notify the Engineer before erecting traffic control devices, changing the location of
devices in place, or beginning a traffic operation of any kind, except in case of an
emergency. In the case of an emergency, the Engineer may direct immediate procurement
of safety and warning devices as necessary to safeguard traffic. Notify the Engineer in
writing a minimum of one week in advance, when it is necessary for the Department to do
work such as detour signing outside the limits of the project.

Place all traffic control devices starting and proceeding in the direction of the flow of
traffic. Remove traffic control devices starting and proceeding in the direction opposite to
the flow of traffic.

Take responsibility for all damage caused by the failure of any traffic control device
or person protecting it. Whenever evidence of damage is found before the job is called
complete, the Engineer may order immediate removal and replacement of the damaged
portion of the work.

Remove all traffic control devices when they are not needed for the project. Take
ownership of the devices, unless the Contract specifies otherwise.

Do not mix traffic control devices, cones, barrels, grabber cones, etc., within the same
project unless approved by the Engineer. Use barrels or Type Il barricades for operations
lasting more than three (3) days and for nighttime operations.

A) Approach Roads and Intersections. Furnish, install, and maintain traffic
control devices required on approach roads and all intersecting roadways. Install
these devices a minimum of 1,500 feet from the construction limits of the
project. Ensure the condition of all traffic control devices conform to the
ATSSA “Quality Standard for Work Zone Traffic Control Devices” manual
throughout the duration of the project. Traffic control devices include
channelization devices, signs, and detour signs, temporary pavement markings,
and other items necessary to maintain and control traffic in the construction
zone.

B) Lighting Devices. Ensure lighting devices are visible every night between
sunset and sunrise.

C) Route Markers. Maintain Department owned route markers and signs that will
remain within the limits of construction.

D) Pavement Openings. Barricade all pavement openings and other hazards.
Provide them with warning signs that are visible at night.

E) Low Shoulder Signing. Provide these signs where the shoulders are low or
where traffic diverts through channels other than the normal lanes. Provide signs
for all surfacing, resurfacing, or widening projects that require maintenance of
traffic adjacent to shoulder construction.

F) Signs. Completely cover existing, permanent, and temporary signs which do not
properly apply to the current traffic phasing, and maintain the covering until the
signs are applicable or are removed. Use only porous cloth or geotextile fabric
for sign covers. The Department will not consider tipping over portable signs or
turning sign faces 90 degrees as acceptable methods.

With the Engineer, review all signing before traffic uses any lane closures,
crossovers, diversions, or detours. Do not begin work until the Engineer has
approved all signing. Maintain all signs in good condition, including cleaning or
renewing the surfaces as necessary to provide clear visibility and high
retroreflectivity at all times.
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Place temporary signing in locations that do not obstruct the visibility of
existing signs.

All signs are to be single layered. Overlay placards will not be permitted.

Unless the Engineer directs otherwise, post mount all signs intended to
remain in place for more than 3 days.

G) Arrow Panels. Have available one portable flashing arrow in reserve. Place the
reserve arrow in operation if one is damaged or if there is mechanical or
electrical failure.

H) Temporary Traffic Signals. Construct temporary traffic signals according to
the MUTCD, Chapter 4D and as the Contract specifies. Submit proposed
layouts for temporary signal head placement in writing to the Engineer for
written approval. Use a central controller using a hard wire or radio connection
to coordinate the signal indications at all approaches of the intersection. Mount
the signal indications according to one of the following:

1) One signal indication on each side of the highway on each approach;

2) Two signal indications suspended on a span wire over the highway on each
approach; or

3) One signal indication mounted on a mast arm or span wire above the
highway with a second signal indication mounted on the right side of each
approach.

1) TMAs. Mount the attenuator on a support vehicle that is in close conformity to
the one it was tested with for NCHRP compliance. Prevent shifting during
impact. Furnish installation details to the Engineer before installing the TMA on
the project.

112.03.02 Long Term Lane Closure. A long term lane closure is defined as a lane
closure that remains for more than 3 days and is not taken down at the end of each day’s
work.

112.03.03 Equipment and Traffic Control Devices Not In Use. When construction
equipment and/or traffic control devices are not in use, place them outside the clear zone,
beyond the ditch line, behind guardrail, or off existing right-of-way. The Engineer will
approve these locations if they are within the existing right-of-way. The Engineer will
designate specific areas within the right-of-way where personal vehicles may park. Move
vehicles and construction equipment with the flow of traffic, not against the normal traffic
flow. When entering and leaving the work zone, do not interfere with or cause hazard to
traffic flow.

112.03.04 Temporary Facilities or Crossings. Provide and maintain temporary
facilities, including approaches and crossings in a safe condition. Provide and maintain
intersections with roads, streets, trails, and entrances to businesses, parking lots,
residences, and farms.

Construct temporary approaches and bridges according to the Contract including all
grading and necessary drainage.

Construct or reconstruct diversions (by-pass detours), detours, and median crossovers
including associated earthwork, for the handling of traffic across new pavements as
specified in the Standard drawings, in the Plans, in the TCP or elsewhere in the Contract.
The Department will be responsible for snow removal on these facilities.

Obtain the Engineer’s approval for temporary facilities constructed solely to
accommodate construction operations. When approved, construct and maintain such
temporary facilities, including furnishing and applying surfacing and dust control
materials.

When temporary facilities are no longer needed, remove facilities and restore the
area. Pave all temporary roadways intended for public traffic with asphaltic materials as
the Contract specifies or as the Engineer directs.
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112.03.05 Roadways Closed to Through Traffic. Obtain the Department’s
permission before closing a roadway or limiting public traffic on the roadway.

When a section of highway closes to through traffic, provide and maintain
satisfactory temporary facilities for the maintenance of local traffic. Provide and maintain
satisfactory crossings for all cross roads and cross streets kept open to traffic.

When the Department closes the road under construction to through traffic, the
Department will relieve the Contractor of the responsibility for maintaining the road and
marking suitable detours for through traffic.

112.03.06 Shoulder Edge Drop-Offs. Conform to the requirements the Contract
specifies.

112.03.07 Temporary Barrier Walls. Construct temporary barrier walls according
to Subsection 509.03.

112.03.08 Temporary Crash Cushions. Construct temporary crash cushions as the
Contract specifies.

112.03.09 Blasting. During blasting operations, halt traffic no more than the time
the Contract specifies to allow the execution of the shot and for removal of rock fragments
and debris. The Contract will also specify hours when blasting is not allowed. When
using explosive charges, halt all traffic on either side of the impending explosion. Have
suitable equipment at the site for removing blasted material, debris, and for cleaning the
existing pavement and shoulder area. After all blasts, inspect the pavement for debris and
damage that may be a hazard to traffic. Clear debris before allowing traffic to proceed on
the affected section.

112.03.10 Removal of Permanent Pavement Markings. Remove all permanent
markings and raised pavement markers that do not conform to the traffic operation in use.
Remove striping according to Section 713.03.04. Remove raised pavement markers
according to Subsection 403.03.02.

When the marker’s casting will conform to the final marking scheme but does not
conform to the current traffic operation, the Department may allow lens removal in place
of removing the entire marker. Additionally, when weather would prohibit patching for
marker removal within 24 hours, the Department may allow lens removal until such time
weather permits patching.

112.03.11 Temporary Pavement Markings.

A) Placement and Removal of Temporary Raised Pavement Markers. Place
and remove temporary raised pavement markers when the Contract specifies.
Install temporary pavement markers according to the manufacturer’s
recommendations. Replace missing or damaged temporary markers within 3
calendar days. After completion of the work, remove the markers from the job
site, including the primer and adhesive. Take ownership of the temporary
markers at the end of the project.

B) Placement and Removal of Temporary Striping. Place temporary striping on
new construction, resurfacing, pavement restoration, pavement rehabilitation and
other projects that have existing pavement markings as the Contract specifies.
On interstates and parkways, and other roadways approved by the State Highway
Engineer, install pavement striping that is 6 inches in width. On other routes,
install pavement striping that is 4 inches in width. Ensure that all lines have
clean edges with a width tolerance of plus 1/2 inch.
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Except on new construction or where markings do not exist, prepare and
keep a written record of the existing pavement markings locations, and furnish a
copy to the Engineer before removing or obliterating the markings.

Apply temporary striping when any course of a new pavement is to be
driven over by the public, including patching, milling, leveling, and wedging
courses, except when existing centerline markings are plainly visible and not
obscured. Install the pavement marking material for centerlines and lane lines
every day before sunset that day. The Department will defer installation of
edgeline markings until all shoulder paving is complete, except on Interstate and
Parkway roads or when the Contract specifies otherwise. When rain or other
unavoidable occurrences prevent marking before sunset, mark the pavement as
soon as conditions permit. Locate no passing zones as the Engineer directs.

1) Removable Striping. Use removable striping tape when different phases of
construction will require the relocation of striping to different positions on
the same pavement. Relocate lane lines, edgelines, and other pavement
markings as the Standard Drawings and the Contract specify. Do not use
removable material as a permanent marking unless the Engineer directs.

2) Non-removable striping material. Use either tape or paint where the striping
is to be covered by subsequent paving courses and for temporary paved
facilities which will be removed before completing the project. Apply paint
according to Section 713.

Maintain the following minimum retroreflectivity requirements at all times:

White: 175 mcd/lux/square meter
Yellow: 150 mcd/lux/square meter

Additionally, when temporary striping that is to remain in use for more than
120 days, provide striping with the following minimum initial retroreflectivity
readings:

White: 300 mcd/lux/square meter
Yellow: 225 mcd/lux/square meter

The Engineer may visually accept the markings intended for less than 120
days use but may obtain retroreflectivity readings at any time conformance to the
minimum retroreflectivity readings are in doubt. When striping that is to remain
in use for more than 120 days, the Department will obtain retroreflectivity
readings within five days of application of temporary striping using an approved
30 meter geometry handheld or mobile retroreflectometer. The Department will
determine acceptance of the temporary striping in accordance with KM-202 or
KM-203 as applicable. When the Department determines the striping is not
acceptable, complete corrective work within 24 hours.

Maintain all markings throughout the duration of the project. Replace
missing or damaged stripes or tape within 3 days. Remove all markings placed
in error or markings that do not conform to the traffic scheme in use.

112.03.12 Project Traffic Coordinator (PTC). Designate an employee to be the
project PTC. Ensure that the PTC inspects the project traffic control scheme at a minimum
of once per shift; reports all incidents within the work zone to the Engineer; and performs
all other traffic control duties the Contract specifies. Furnish the name, and telephone
number of the PTC, where he can be reached at all times. Furnish this information to the
Engineer. The required qualifications of the PTC are dependent on the classification of the

Consider the project unclassified unless it is designated as Significant in the
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A) For Significant Projects. Designate a qualified Work Zone Traffic Control
Supervisor (WZTCS) as the PTC. Ensure the PTC is present on site when
setting up, taking down, or affecting the traffic control scheme or phasing and as
required by the Traffic Control Plan. The Department may allow a Work Zone
Traffic Control Technician (WZTCT) to conduct traffic control reviews for
maintenance purposes when under the supervision of the WZTCS.

B) For Unclassified Projects. Designate a qualified WZTCS or WZTCT as the
PTC. When a WZTCT serves at the PTC, the Contractor must designate the
WZTCS who will act as their supervisor and be available upon request when
needed. The PTC is required to be present on site when setting up, taking down,
or affecting the traffic control scheme or phasing and as required by the Traffic
Control Plan.

Ensure the designated PTC has sufficient skill and experience to properly perform the

task asmqned and has successfully completed the quahﬁcatlon coursesAﬁea@etebe{—},

112.03.13 Existing Signalized Intersections. Use traffic signals for the control of
traffic through presently signalized intersections. Use flaggers to expedite the flow of
traffic, if directed by the Engineer or as specified in the Contract.

Cover, turn, or take down all signal heads that are not in use. Clearly indicate the
signals are not in operation. Install new signal conductors with sufficient slack in the
cable to allow for a lateral movement of the signal indication of at least 15 feet in either
direction from the specified location.

During construction, the Department will allow the traffic signal controller to operate
in the pre-timed mode using the recall ability of the signal controller. The Department
will provide assistance in adjusting signal controller timing, when requested. Submit a
request for assistance in writing to the Engineer.

Cover and leave in place left turn signals when left turn lanes are used for through
and left turning traffic. Shift through traffic signals to the left to a position that will
provide visible signal indications for through and left turning traffic.

When the signals are relocated, locate them within or on the projected lane lines for
each lane of traffic as directed by the Engineer. Submit proposed layouts for temporary
signal head placement in writing to the Engineer for written approval.

After roadway work within the intersection is completed, adjust traffic signal
indications back to their permanent locations as specified in the Contract. Remove excess
lengths of signal conductors and permanently connect the signals.

112.03.14 Department Ordered Opening Before Completion. When any section
of roadway is in an acceptable condition and the Commissioner determines that the public
convenience demands it, the Engineer shall direct the roadway to open to public traffic.
Correct construction deficiencies found during interim project inspections and final
inspection.  After the opened section of roadway is inspected and accepted, the
Department will take responsibility for further expenditures for that accepted section.

112.03.15 Non-Compliance of Maintain and Control of Traffic. Itis the
Contractor’s responsibility to conform to the traffic control requirements in the TCP,
Proposal, plan sheets, specifications, and the Manual on Uniform Traffic Control Devices.

Unless specified elsewhere in the contract, a penalty will be assessed in the event of
non-compliance with Maintain and Control of Traffic requirements. These penalties will
be assessed when the Contractor fails to correct a situation or condition of non-compliance
with the contract traffic control requirements after being notified by the Engineer. The
calculation of accrued penalties for non-compliance will be based upon the date/time of
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notification by the Engineer.

The amount of the penalty assessed for non-compliance will be determined based
upon the work zone duration, as defined by the MUTCD, and will be the greatest of the
different calculation methods indicated below:

A) Long-term stationary work that occupies a location more than 3 days.

Correct the non-compliant issue within 24 hours from initial notification by the
Engineer. If the issue is not corrected within 24 hours from the initial
notification, a penalty for non-compliance will be assessed on a daily basis
beginning from the initial notification of non-compliance. The Contractor will
be assessed a $1,000 daily penalty or the amount equal to the contract liquidated
damages in Section 108.09, whichever of the 2 is greater. The penalty for non-
compliance will escalate as follows for continued non-compliance after the
initial notification.

3 Days after Notification

$1,500 daily penalty or 1.5 times the contract liquidated damages daily charge
rate in Section 108.09, whichever is greater.

7 Days after Notification

$2,000 daily penalty or double the contract liquidated damages daily charge rate
in Section 108.09, whichever is greater.

B) Intermediate-term stationary work that occupies a location more than one daylight
period up to 3 days, or nighttime work lasting more than 1 hour.

Correct the non-compliant issue within 4 hours from initial notification by the
Engineer. If the issue is not corrected within 4 hours from notification, a penalty
for non-compliance will be assessed on an hourly basis beginning from the initial
notification of non-compliance. The penalty for non-compliance will be assessed
at $200 per hour.

C) Short-term stationary is daytime work that occupies a location for more than 1 hour
within a single daylight period.

Correct the non-compliant issue within 1 hour from initial notification by the
Engineer. If the issue is not corrected within 1 hour from notification, a penalty
for non-compliance will be assessed on an hourly basis beginning from the initial
notification of non-compliance. The penalty for non-compliance will be assessed
at $200 per hour.

If the Contractor remains in violation of the Maintain and Control of Traffic requirements,
or if the Department determines it to be in the public’s interest, work will be suspended in
accordance with Section 108.08 until the deficiencies are corrected. The Department
reserves the right to correct deficiencies by any means available and charge the Contractor
for labor, equipment, and material costs incurred in emergency situations.

112.03.16 Roadway Condition. Any dirt, debris, dust, or other material which may
inhibit the driving conditions of the traveling public must be addressed and cleaned at the
Contractor’s expense.

112.04 MEASUREMENT.
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112.04.01 Maintain and Control Traffic. The Department will measure the
quantity by the lump sum. The Department will not measure traffic control devices such
as drums, traffic cones, barricades used for channelization purposes, delineators, object
markers, lane closures not left in place more than 3 days and nights, temporary facilities
constructed solely for construction traffic and vertical panels and will consider them
incidental to this item of work. The Department will not measure the flaggers; traffic
control coordinator; removal of pavement striping or removal of pavement markings, and
will consider these items incidental to this item of work.

112.04.02 Temporary Signs. The Department will measure the quantity in square
feet. The Department will measure each installation and reinstallation of post mounted
signs. Signs posted by methods other than post mounting will be measured only at their
first installation. The Department will not measure sign maintenance or subsequent
relocation of non-post mounted signs and will consider them incidental to this item of
work. The Department will measure signs for payment when they are required by the
MUTCD, Standard Drawings, TCP, the Contract, or the Engineer. Additional signs will
be considered incidental to this item of work. The Department will measure replacement
units for payment, only when the Engineer determines replacement is required resulting
from normal deterioration of the signs due to environmental conditions.

112.04.03 Tubular Markers. The Department will measure the quantity by each
individual unit, including replacement unit. The Department will not measure installation
or removal for payment and will consider them incidental to this item of work.

112.04.04 Barricades. The Department will measure the quantity by each individual
unit not used for channelization purposes and not specified in the Standard Drawings. The
Department will not measure installation, maintenance, or removal for payment and will
consider them incidental to this item of work.

112.04.05 Arrow Panels. The Department will measure the quantity by each
individual unit. The Department will not measure the reserved flashing arrows for
payment and will consider them incidental to this item of work. The Department will not
measure installation, maintenance, or removal for payment and will consider them
incidental to this item of work.

112.04.06 Portable Changeable Message Sign. The Department will measure the
quantity by each individual unit. The Department will not measure installation,
maintenance, or removal for payment and will consider them incidental to this item of
work.

112.04.07 Temporary Pavement Striping. The Department will measure the
quantity in linear feet. The Department will measure the quantity for payment only once
per course. The Department will not measure corrective work, maintenance of markings,
or the removal of striping tape for payment and will consider them incidental to this item
of work. The Department will not measure striping for payment when it fails to meet
retroreflectivity requirements and is not corrected prior to its end of use.

112.04.08 Temporary Pavement Marker Type IVA. The Department will
measure the quantity by each individual unit, including replacement unit. The Department
will not measure installation, maintenance, or removal for payment and will consider them
incidental to this item of work.

112.04.09 Temporary Relocation of Signal Heads. The Department will measure
the quantity of temporary relocation of existing signal heads by each individual unit. The
Department will not measure temporary relocation of new signal heads for payment and
will consider it incidental to the traffic signal bid items.
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112.04.10 Temporary Traffic Signals-Two Phase. The Department will measure
the quantity by each individual unit, not including signals that are to become permanent.
The Department considers a unit to include all components necessary to signalize the
intersection.  The Department will not measure installation, maintenance, timing
adjustment, electrical service, or removal for payment and will consider them incidental to
this item of work.

112.04.11 Temporary Traffic Signals-Multi-Phase The Department will measure
the quantity by each individual unit, not including signals that are to become permanent.
The Department considers a unit to include all components necessary to signalize the
intersection.  The Department will not measure installation, maintenance, timing
adjustment, electrical service, or removal for payment and will consider them incidental to
this item of work.

112.04.12 Temporary Crash Cushions. The Department will measure the quantity
according to the Contract. The Department will not measure installation, maintenance, or
removal for payment and will consider them incidental to this item of work.

112.04.13 Truck Mounted Attenuator (TMA). When listed as a bid item, the
Department will measure the quantity by each individual unit.

112.04.14 Pavement Striping Removal. The Department will measure the quantity
of Department authorized pavement striping and marking removal by the unit listed in the
Contract. The Department will not measure the unauthorized removal of pavement
striping or markings for payment. When not listed as a bid item, the Department will
consider removing pavement striping and markings incidental to Maintain and Control
Traffic. The Department will not measure any corrective work required due to the
removal process for payment and will consider it incidental to this item of work.

112.04.15 Temporary Concrete Barrier. The Department will measure the
quantity according to Subsection 509.04. The Department will not measure installation,
maintenance, or removal for payment and will consider them incidental to this item of
work.

112.04.16 Water for Dust Control. When listed as a bid item the Department will
measure the quantity in gallons.

112.04.17 Lane Closures. The Department will measure the quantity of Long Term
Lane Closures by each individual unit installed, and accepted. The Department will not
measure maintenance or removal of each lane closure and will consider it incidental to this
item of work. The Department will not measure traffic control devices such as cones,
barrels, and barricades used for delineation in conjunction with the Lane Closure and will
consider them incidental to this item of work. The Department will measure signs,
striping, barrier wall and other traffic control devices listed as bid items in the Contract
separately for payment.

The Department will not measure lane closures other than Long Term Lane Closures
for payment and will consider them incidental to Maintain and Control Traffic.

112.04.18 Diversions (By-Pass Detours). The Department will measure the
quantity by lump sum completed, accepted, and then removed. The Department will not
measure grade and drain work for payment and will consider it incidental to this item of
work. The Department will not measure temporary drainage structures for payment when
the contract documents provide the required drainage opening that must be maintained
with the diversion. The temporary drainage structures shall be incidental to the
construction of the diversion. If the contract documents fail to provide the required
drainage opening needed for the diversion, the cost of the temporary drainage structure
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will be handled as extra work in accordance with section 109.04. The Department will
measure base course and surface course items for payment according the applicable
sections of Divisions 300 and 400. The Department will not measure installation,
maintenance, or removal for payment and will consider them incidental to this item of
work.

112.04.19 Temporary Median Crossovers. The Department will measure the
quantity by lump sum completed, accepted, and then removed. The Department will not
measure grade and drain work for payment and will consider it incidental to this item of
work. The Department will measure base course and surface course items for payment
according the applicable sections of Divisions 300 and 400. The Department will not
measure installation, maintenance, or removal for payment and will consider them
incidental to this item of work.

112.04.20 Temporary Approaches. The Department will measure the quantity
under the appropriate sections for grade, drain, and surface. The Department will not
measure installation, maintenance, or removal for payment and will consider them
incidental to this item of work.

If a temporary approach is requested which would break interstate access control or
right-of-way fence, then FHWA approval is required. Interstate access breaks or breaks in
right-of-way fence for Contractor construction convenience is strongly discouraged. In the
event that a request is made, a professionally engineered break and approach are required.
Submit a request to the Engineer, for coordination with the FHWA, at least two weeks
prior to anticipated use.

112.04.21 Temporary Bridges. When listed as a bid item, the Department will
measure the quantity by each individual unit completed, accepted, and then removed.
Otherwise, the Department will consider temporary bridges incidental to Diversions,
Temporary Median Crossovers, or to grade and drain work for temporary approaches.
The Department will not measure installation, maintenance, or removal for payment and
will consider them incidental to this item of work.

112.04.22 Law Enforcement Officer. When stipulated by Contract, provide off-
duty law enforcement to include at least one officer, properly trained in work zone traffic
control and having the authority to enforce regulations within the work zone, per vehicle
with each vehicle having law enforcement markings and a top mounted light bar.

112.05 PAYMENT. The Department will make payment for the completed and
accepted quantities under the following:

Code Pay Item Pay Unit
02650 Maintain and Control Traffic® Lump Sum
02562 Temporary Signs Square Foot
03225 Tubular Markers Each
02012, 02013, 02014 Barricades, Type Each
02775 Arrow Panel Each
02671 Portable Changeable Message Sign Each
06549-06551, Pavement Striping — Temporary Removable

06603-06605 Tape, Size and Color Linear Foot
06510-06513 Pavement Striping — Temporary Paint, Size Linear Foot
06514-06517 Pavement Striping — Permanent Paint, Size Linear Foot
06585-06588 Temporary Pavement Marker,

Type IVA, Direction, Color, Temporary  Each

04953 Temporary Relocation of Signal Heads Each
04933 Temporary Signal - Two Phase Each
04934 Temporary Signal - Multi-Phase Each
----- Temporary Crash Cushions See Subsection 725.04
06530-06533 Pavement Striping Removal, Size Linear Foot
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----- Temporary Concrete Barrier See Subsection 509.05

02242 Water M Gallon

02653 Lane Closures Each

02651 Diversions (By-Pass Detours) Lump Sum

02655 Crossovers Lump Sum

----- Temporary Approaches See Applicable Sections
----- Temporary Bridges Each

02654 Truck Mounted Attenuator Each

20411ED Law Enforcement Officer Hour

@ The Department will make partial payments for Maintain and
Control Traffic according to Subsection 109.05.

The Department will consider payment as full compensation for all work required
under this section.
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SECTION 113 — QUALITY ASSURANCE

113.01 GENERAL. Take responsibility for the quality of construction and materials
incorporated into the work. Perform all quality control inspection, sampling, and testing.
The Department may use the results of the Contractor's inspection, sampling, and testing
as a part of its acceptance procedures, provided the Contractor maintains a Department-
approved Quality Control Plan (QCP) and the results are verified by the Department’s
tests.

113.02 COORDINATION MEETING. Meet with the Engineer either as part of the
preconstruction conference, or as a separate meeting, before the start of construction, and
discuss the QCP. During the meeting, a mutual agreement of the plan details will be
developed, including the forms for recording the operations, control activities, testing,
administration, and the interrelationship of the QCP. Minutes of the coordination meeting
shall be prepared by the QCP Manager, signed by the Contractor and the Engineer, and
filed separately as part of the QCP. Subsequent conferences may be called by the
Contractor or the Engineer to reconfirm mutual agreement and address deficiencies in the
QCP or procedures which may require corrective action by the Contractor. Nothing in this
section shall be construed to override the preconstruction conference or the
preconstruction conference minutes. Do not start work without an approved QCP.

113.03 QUALITY CONTROL (QC). Provide and maintain a quality control system
that will assure all materials and products submitted to the Department for acceptance will
conform to the Contract requirements whether manufactured or processed by the
Contractor, or procured from producers, subcontractors, or vendors. Perform the
inspections and tests required to substantiate product conformance to the Contract.
Document all quality control inspections and tests, and provide a copy to the Engineer.
Maintain adequate records of all inspections and tests. Include in the records the nature,
number, and type of deficiencies found, the quantities rejected, and the nature of
corrective action taken. Perform equipment calibrations and maintain qualified personnel
as the Contract requires to ensure conformance to Contract requirements. Procedures will
be subject to Department approval.

Develop, furnish, execute, and maintain a QCP including, but not limited to,
inspecting, testing, and ensuring conformance to the Contract, in order to establish an
effective level of quality control. Prosecuting the QCP shall include all on-site materials
testing and monitoring of the producer’s testing such as hot-mix asphalt plant testing,
aggregate plant testing, and concrete plant testing. Include the following:

A) QCP Submittal. Submit the QCP to the Engineer before beginning work. After
beginning work under the approved QCP, continuously prosecute the work in
accordance with this QCP. Obtain approval from the Engineer before implementing
any changes to the QCP.

B) Documentation. Maintain all records that provide factual evidence that quality
control activities and test have been performed. Include in these records the work of
Subcontractors and suppliers. Forms for these records shall be as approved by the
Department.

C) Personnel. After approval of the QCP by the Engineer, maintain the QCP staff at
approved plan levels at all times until the demobilization of the Contractor forces
upon project completion.

The primary duty of the QCP personnel on the project is implementing the QCP.
Provide a QCP organization consisting of a QCP Manager and sufficient number of
qualified personnel to ensure Contract compliance.
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113.04 QUALITY ACCEPTANCE (QA). The Department will be responsible for
determining the acceptability of the material produced. The Quality Acceptance Team
(QAT) will check the validity of the QCP through an appropriate review of documentation
and random quality acceptance testing.

The QAT will conduct random QA inspections for the duration of the Contract;
inspect the full spectrum of on-going construction activities; review documentation;
compare inspections and testing results with the QCP results; and prepare a written report
of the results. Testing by the QAT will be performed at 25 percent of the rate specified in
the Field Sampling Manual. Testing may be increased at the discretion of the Engineer.
Testing will be performed at randomly selected locations without prior notification of the
Contractor.

When the QAT testing results show work to be outside of specification requirements
or not in agreement with the QCP results, the Department may shut down that portion of
the work or the entire project until the cause of the failure or discrepancy is determined
and procedures are corrected.

113.05 ACCEPTANCE. The Department will make final acceptance according to
Subsection 105.12.

113.06 CLAIMS. The Department will handle claims according to Subsection 105.13.

113.07 DISPUTE RESOLUTION PROCEDURES. As part of Quality
Control/Quality Acceptance (QC/QA) for pay items and materials, both the Department
and the Contractor will perform inspections and tests. The Contractor will perform the
quality control tests, and the Department will perform verification tests of the Contractor’s
quality control test results at a reduced frequency. The Department will base the pay or
material acceptance on the Contractor’s quality control test results provided the test results
are verified by the Department. For a particular pay item or material, the appropriate
specification will provide testing frequencies and the Department’s verification
procedures.

A) Avoidance of Disputes. Make every effort to avoid disputes. Use partnering
concepts to aid in preventing or resolving any dispute. Monitor as follows to ensure
that all data are reliable, unbiased, and truly representative of the product quality:

1) Ensure personnel and laboratory facilities meet the specified certification
requirements.

2) Ensure all samples are obtained according to KM 64-113, Sampling Materials by
Random Number Sampling.

3) Ensure communication of test results between parties occurs within the specified
time limits.

4) Discuss all questions regarding the specifications, KM’s, or sampling and testing
procedures during the preconstruction, pre-paving, or similar type of meeting to
clarify any confusion.

5) Resolve disputes at the lowest appropriate level of authority.

B) Procedures. When the Contractor’s quality control test results and the Department’s
verification test results are not within the specified tolerances, and a dispute is
therefore unavoidable, use the following procedures to resolve the dispute:

1) Project Level Dispute Resolution. Together with the Engineer, attempt to
determine the reason for the discrepancy at the project level by having testing
personnel review previous tests and other possible factors.

2) Materials Central Laboratory (MCL) Level. If the dispute is not resolved at the
project level, the MCL will conduct further investigation. In this investigation,
the MCL will include the following, when applicable:
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1) Review of all available test data, including the following:
. current disputed results;
. prior acceptance testing data;
. Contractor’s process control documentation; and
. Department’s Independent Assurance (1A) sampling and testing results.

2) Check of Contractor and Department calculations. Compare conflicting
data by statistical means (e. g., f-test and t-test).

3) Evaluation of Contractor and Department sampling procedures.

4) Inspection of the equipment setup, calibration, and maintenance.

5) Retesting of all retained samples available.

6) Monitoring of the specified testing procedures.

7) Evaluation of the history of performance of the Contractor and the
Department personnel and testing equipment involved. Review of test
results from previous projects. Review of the results of previous dispute
resolutions.

8) Additional comparative or split-sample testing.

At the conclusion of the investigation, MCL personnel will make a
recommendation of resolution to the Contractor and the Engineer.

C) Third Party Resolution Level. If the dispute is not resolved at the MCL level, the
Department and Contractor will use a mutually agreed upon laboratory. The results
from the mutually agreeable laboratory will be final and binding.

The Department will prepare a written report describing the dispute, all subsequent
actions, and the final resolution for inclusion in the project documentation.

113.08 MEASUREMENT.

113.08.01 QC. When listed as a bid item, the Department will measure the quantity
by the lump sum. The Department will not measure the QCP, any actions and personnel
required to carry out the QCP, any testing, any testing equipment, or any other work
necessary to perform the specified QC/QA procedures for payment and will consider them
incidental to this item of work.

113.08.02 Dispute Resolution. If the independent laboratory testing and
investigation indicates that the Department’s tests are correct, pay the cost of the
investigation. If the independent laboratory testing and investigation indicates that the
Department’s tests are not correct, the Department will pay the cost of the investigation.

When the dispute is resolved at any level, and the Department’s verification tests are
correct, the Department will base the Contractor’s pay on the Department’s verification
test results rather than on the Contractor’s quality control test results. When the
Department’s verification tests are not correct, the Department will base the Contractor’s
pay on the Contractor’s quality control test results as the appropriate section or subsection
specifies.

113.09 PAYMENT.

Code Pay Item Pay Unit
QC, Type Lump Sum
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SECTION 201 — STAKING

201.01 DESCRIPTION. When listed as a bid item, furnish all personnel, equipment,
stakes, and hubs necessary to construct the roadway and appurtenant structures to the
grade and alignment specified in the Contract. When no bid item is listed, the Department
will perform staking.

201.02 MATERIALS AND EQUIPMENT. Reserved.
201.03 CONSTRUCTION.

201.03.01 Contractor Staking. Perform all necessary surveying under the
general supervision of a Professional Engineer or Land Sur_veyor licensed in the

Commonwealth of Kentucky.Perform—al—necessary—surveying—under—the—general

The Department’s Engineer will perform the following:

1) Provide adequate control points to allow prompt re-establishment of the survey
centerline, right-of-way, temporary easements, ramps, crossroads, frontage
roads, and all other surveying needs during construction.

2) Set permanent or temporary bench marks as required.

3) Take “check sections” to verify that construction is to grade and alignment as
specified in the Contract.

The Contractor will perform the following:

1) Re-establish the centerline and set such additional points as may be necessary for
construction of the project. Verify the accuracy of the horizontal and vertical
control as established by the Department’s Engineer before beginning
construction.

2) Establish clearing lines so that the project may be cleared without violating the
limits of the right of way.

3) Set slope stakes right and left of the survey centerline at 50-foot to 100-foot
intervals to guide the contractor in constructing the cuts and fills. These stakes
are generally set to shoulder grade for fills and ditch grade for cuts. The cut or
fill information, slope, and distance from centerline should be on the front face
of the stake; the station number should be on the back of the stake. This stake
should be guarded with a lath that has the station number written on the side
facing the centerline.

4) Grade Stakes (Bluetops). Fine grade control will be set by the Contractor to
establish sub-grade sections by setting hubs (referred to as blue tops) every 50
feet. These blue tops are set to the hundredth of a foot in elevation and are
located left and right of pavement centerline, usually at the edge of metal.
Bluetops will be set for the top of sub-grade and the top of aggregate base and/or
drainage blanket material. Refer to Section 204.03.10 and Section 302.03.06 for
construction tolerances of sub-grade and aggregate base or drainage blanket.

5) Stake all structures (bridges, culverts, pipe, and other appurtenances) so that they
can be built to the proper line and grade as shown on the plans and to perform
the function for which they were designed.

201.03.02 Department Staking. The Department’s Engineer will set all stakes
necessary for the construction of the roadway and appurtenant structures to the proper
grade and alignment in accordance with the contract.

201.03.03 Electronic Surveying. The Department encourages the use of new and

advanced technology in the construction of its roads and structures. However, the
following restrictions apply:
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1) Tolerances are unchanged. Refer to Section 204.03.10 and Section 302.03.06.

2) Sub-grade check sections are to be done every 500 feet in tangent sections and
every 100 feet in curves using conventional survey methods to establish
bluetops and to verify the correct operation of the electronic equipment.
Define the check section locations by a hub and stake with centerline station,
offset, if any, and elevation plainly marked.

3) The Contractor will submit his electronic data files to the Department’s
Engineer as they are developed so that the Engineer can reference the data for
verification of the field work.

4)  Provide slope stakes and layout references as required in Subsection 201.03.01
part 3) when requested by the Engineer.

5) Provide electronic field book reports that clearly define survey numbers with
X, Y, z coordinates, horizontal and vertical roadway alignments, templates,
digital terrain models (DTMs) and any other digital background files used.

201.04 MEASUREMENT.

201.04.01 Contractor Staking. When listed as a bid item, the Department will
measure staking as lump sum. The Department will not measure surveying required to
correct any errors or inaccuracies resulting from construction operations for payment.
Complete the general layout of the project under the supervision of a Professional
Engineer or Land Surveyor licensed in the Commonwealth of Kentucky.Complete-the

201.04.02 Department Staking. The Department will not measure quantities for
payment. When any stakes are disturbed due to unwarranted negligence of the Contractor,
the Department will measure the work required to reset the stakes and deduct the cost
from monies due the Contractor.

201.05 PAYMENT. The Department will make payment for the completed and accepted
quantities under the following:

Code Pay Item Pay Unit
02726 Staking Lump Sum

The Department will consider payment as full compensation for all work required
under this section.
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SECTION 202 — CLEARING AND GRUBBING

202.01 DESCRIPTION. Clear, grub, remove, and dispose of all vegetation, buildings
and foundations not removed by others, and debris within designated limits inside the
right-of-way and easement areas. Do not remove objects designated to remain or to be
removed according to other provisions of the Contract. Also, protect from injury or
defacement all vegetation and objects designated to remain.

202.02 MATERIALS AND EQUIPMENT. Reserved.

202.03 CONSTRUCTION. Notify the Natural Resources and Environmental
Protection Cabinet, Division of Air Quality in writing before demolishing any building
located within the right-of-way.

When unexpected asbestos, underground storage tanks, or other hazardous materials
are encountered, cease operations and notify the Engineer.

The Engineer will designate all trees, shrubs, plants, and other items to remain. For
cut or scarred surfaces of trees or shrubs selected for retention, perform tree trimming
surgery as the Engineer directs.

202.03.01 Clearing and Grubbing. Clear the entire area of the right-of-way of all
weeds, brush, briers, bushes, trees, stumps, and other protruding obstructions, except
within areas the Engineer designates to remain undisturbed. In addition, grub all bushes,
trees, roots, and stumps within the line of slope stakes, except undisturbed stumps, roots,
and nonperishable solid objects which will be a minimum of 3 feet below subgrade or
slope of embankments. Remove stumps and nonperishable solid objects under
embankments more than 6 inches above the groundline or low water level.

Perform all clearing and grubbing operations according to Sections 212 and 213.

Completely dispose of any materials resulting from clearing and grubbing by
approved methods at approved locations. The Department will allow burning of perishable
material when performed according to Regulation 401 KAR 63:005. When conditions or
401 KAR 63:005 prohibit burning, use an alternate approved method. When disposal is
by burying, provide a cover of at least one foot, and grade and shape as the Engineer
directs. Obtain written approval from the Engineer before placing any organic material
within the right-of-way.

Do not place any material resulting from clearing and grubbing off the right-of-way
without written permission from the property owner. Furnish a copy of the owner’s
written permission to the Engineer.

Do not place material resulting from clearing and grubbing on the right-of-way within
view of any public road, without written approval. The Engineer may require the material
placed within view of a public road to be covered with soil that will support vegetation.
Seed and protect the soil as required by the Contract.

Take ownership of all merchantable timber in the clearing area that has not been
removed from the right-of-way before starting construction.

Remove low hanging, unsound, and unsightly branches on trees and shrubs
designated to remain, as directed. Trim branches of trees extending over the roadbed
surface to provide a minimum clear height of 20 feet.

When specified in the Plans or required by the Engineer, construct brush barriers
according to Subsection 212.03.01.

When utility relocation is still being performed, or is part of the work, schedule the
clearing of the utility easements as a priority to expedite their relocation.

202.03.02 Removing Trees or Stumps. Remove and dispose of the tree, stump, and
roots.

202.04 MEASUREMENT. The Department will not measure both Clearing and

Grubbing and Removing Trees or Stumps on the same area. The Department will not
measure necessary Clearing and Grubbing or Removal of Trees or Stumps when not listed
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as a separate bid item.

202.04.01 Clearing and Grubbing. The Department will specify in the Plans the
guantities of the entire area of right-of-way, including all easements, in acres, but will
measure by lump sum. The Department will not consider discrepancies in the plan
quantity unless they are directly caused by approved plan changes.

202.04.02 Removing Trees or Stumps. The Department will measure the quantity
by each individual unit when included as a bid item. The Department will include only
trees or stumps one foot in diameter or larger, measured 2 feet above the ground or across
the top of existing stumps less than 2 feet in height. The Department will not measure the
removal of smaller trees or stumps for payment and will consider their removal incidental
to this item of work.

202.05 PAYMENT. The Department will make payment for the completed and
accepted quantities under the following:

Code Pay Item Pay Unit
02545 Clearing and Grubbing Lump Sum
02460 Remove Trees or Stumps Each

For changes in payment for Clearing and Grubbing, due to approved plan changes,
the Department will compute these changes at a unit price rate based on the lump sum
price bid divided by the total estimated area of Clearing and Grubbing specified in the
original Plans.

The Department will consider payment as full compensation for all work required
under this section.
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SECTION 203 — REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

203.01 DESCRIPTION. Remove, wholly or in part, and dispose of fences, structures,
pavements, abandoned pipelines, and any other obstructions outside the typical section
that are not designated or allowed to remain. Also, salvage designated materials, and
backfill the resulting trenches, holes, and pits.

203.02 MATERIALS AND EQUIPMENT. Reserved.

203.03 CONSTRUCTION. Raze, remove, and dispose of all structures, fences, and
other obstructions, any portions of which are on the right-of-way. Remove all designated
salvable material without damage and store within the project limits, as the Engineer
directs.

Fill basements or cavities left by structure removal to the level of the surrounding
ground and, when within embankment limits, fill according to Section 206.

Clean all septic tanks within the permanent right-of-way according to Subsection
107.01, and fill them with granular material or remove them as the Engineer directs.

Except for removing structures or pipe, backfilling cavities left by structure removal,
and removing or filling septic tanks, perform all work described in this section only in
areas that are outside the typical section. Perform removal work within the typical section
according to Sections 202, 204, 206, and 603.

203.03.01 Existing Bridges. Remove all existing structures, including foundations,
conforming to the definition of a bridge.

Take ownership of existing structures, and dispose of them according to Subsection
202.03. Immediately remove any material entering the stream due to removing the
existing structure from the waterway.

When specified in the Contract, remove the members of the superstructure, without
damage, in transportable sections, and carefully store them on the right-of-way at an
accessible location above high water. Before removing the superstructure, matchmark the
parts with paint.

Remove all portions of abutments exposed in the finished work, all of the piers above
the stream bed, and any parts of either abutments or piers that interfere with planned
construction of the new work.

Excavate existing embankment approaches to structures removed, and lying outside
the limits of the new construction, to a minimum slope of 2:1.

203.03.02 Masonry Structures other than Bridges. Completely remove existing
structures, including their foundations, as specified in the Contract. Dispose of the
resulting material, and fill any resulting holes or pits. Excavate all slopes that may result,
such as stream sides, that lie outside the limits of new construction to a minimum slope of
2:1.

203.03.03 Partial Removal of Structures. When the Contract specifies using any
parts of an existing structure as permanent parts of a new structure, remove only such
portions specified in the Contract. Repair all damage caused to the portion remaining.

In removing manholes, catch basins, and inlets, connecting live sewers, rebuild and
properly reconnect them. Maintain satisfactory by-pass service during such construction
operations.

203.03.04 Removing Pipe. Conform to Section 701.
203.03.05 Removing Guardrail. Conform to Section 719.

203.03.06 Pavement, Sidewalks, Curbs, and Similar Items. Completely remove
all cement concrete pavement or base, sidewalks, curbs, gutters, paved ditches, asphalt
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pavements, granular bases, and similar items.

When the Contract specifies leaving portions of the existing structures in place,
remove the old structures to an existing joint, or cut them to a true line with a vertical face.
Remove structures to provide for proper grades and connections in the new work.

203.04 MEASUREMENT. The Department will not measure for payment items
removed from within the typical section, except for structures, guardrail, and septic tanks.
The Department will measure removing pipe according to Section 701 and removing
guardrail according to Section 719.
When only removing a portion of an existing structure, the Department will measure
the various items separately.

203.04.01 Removing Existing Structure. Unless a bid item is included in the
proposal, the Department will not measure structures other than bridges and concrete box
culverts for payment. When a bid item is included in the proposal, the Department will
measure the quantity as the number of structures of the type specified actually removed.

The Department will not measure excavation for removing and shaping slopes for
payment and will consider it incidental to this item of work.

203.04.02 Removing Concrete Masonry. The Department will not measure
removing concrete masonry but will make final payment at the Contract unit price for the
design quantity specified in the plans. When it can be shown actual quantities vary from
the design quantity by more than 10 percent, the Department will measure the actual
quantity in cubic yards.

203.04.03 Removing (Wet or Dry) Stone Masonry. The Department will measure
the quantity in cubic yards.

203.04.04 Septic Tank Treatment. The Department will measure the quantity by
each individual unit treatment, cleaning and filling, or removing.

203.04.05 Other Items as Listed in the Contract. The Department will measure
these quantities in the units established in the Contract.

203.05 PAYMENT. The Department will make payment for the completed and
accepted quantities under the following:

Code Pay Item Pay Unit

02731 Remove Structure Lump Sum

02403 Remove Concrete Masonry Cubic Yard

02402 Remove Stone Masonry Cubic Yard

02404 Septic Tank Treatment Each

----- Other items as listed in the Contract As established in the Contact

The Department will consider payment as full compensation for all work required
under this section.
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SECTION 204 — ROADWAY AND DRAINAGE EXCAVATION

204.01 DESCRIPTION. Remove and dispose of all materials taken from within limits
of the work contracted, meaning the calculated material lying between the original ground
line and the excavation limits established or approved by the Engineer as shown on the
final cross sections.

204.02 MATERIALS AND EQUIPMENT. Reserved.

204.03 CONSTRUCTION. Excavate for cuts and roadbeds, embankment foundation
benches, embankment subgrades, under-cutting subgrades in cut sections, shoulders,
slopes, ditches, waterways, intersections, approaches, balance excavation, inlet and outlet
ditches, and channel changes, all as specified in the Contract.

Remove and dispose of miscellaneous structures from within the limits of the typical
section according to Section 203.

Protect and preserve all existing culverts, pipelines, conduits, subdrains, or parts there
of that may continue to be used without any change. Repair or replace any culvert,
pipeline, conduit, or subdrain damaged from operations or negligence during the life of the
Contract.

During construction, ensure that the roadway is well drained at all times.

204.03.01 Classification. Without regard to the materials encountered, all roadway
and drainage excavation is unclassified and the Department will consider it Roadway
Excavation. Any reference to rock, earth, or any other material on the Plans or cross
sections, whether in numbers, words, letters, or lines, is solely for the Department’s
information and is not an indication of classified excavation or the quantity of either rock,
earth, or any other material involved. The bidder must draw his own conclusions as to the
conditions to be encountered. The Department does not give any guarantee as to the
accuracy of the data and will not consider any claim for additional compensation when the
materials encountered are not in accord with the classification shown.

204.03.02 Slopes. Do not remove or loosen any material outside of the required
slopes. Leave all rock cut slopes with a uniform surface, and remove all loose or
overhanging rock. Do not gouge or dig holes in back slopes or in embankment slopes.

The Engineer may vary the slopes in cuts during construction, depending upon the
material encountered in excavation to secure sufficient material for the formation of
embankment and shoulders, to prevent landslides, to improve sight distance, or for any
other reasons widening or variations are deemed to be to the best advantage of the work.
When making a cut on any section of the roadway in any material that may slide, excavate
to the slope lines as specified in the Plans or as the Engineer directs. Do not form vertical
slopes during the process of excavation of such cuts, except in stage construction when
leaving material in cuts for future shoulder construction.

204.03.03 Serrated Slopes. When the Plans designate locations to construct serrated
slopes and when soft rock or shale are encountered at the designated locations, excavate
these materials by bulldozing or ripping, without drilling and blasting, in a manner that
serrates the cut faces to a stepped pattern.

Round all soil overburden and talus material above the serrated slopes to blend with
the original ground. Construct the top half step tread of a serrated slope just below the
surface where the soil overburden contacts the soft rock or shale and continue the steps to
the bottom of the cut slope, unless hard rock or hard shale formations are encountered
which indicate that the lower limits of the rock disintegration zone have been reached.
When hard rock or hard shale formations which must be blasted are encountered within
the cuts being serrated, end the steps of the serrated slope by blending them into the hard
rock or shale. Construct the step risers in the serrated slopes to the height specified in the
Plans with the approximate width of the step treads being the height of the risers
multiplied by the designated cut slope ratio. Make the midpoints of treads of the steps
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coincide approximately with the staked slope lines. Blend the first and last steps of a
serrated slope into the staked slope line. Construct the first and last steps of a serrated
slope to a width of approximately one-half the normal step tread width. Construct the step
treads approximately level rather than parallel to the ditch line grades. When the steps
extend throughout the length of a cut, round the ends of the steps and blend them into the
adjacent ground.

The Engineer will not require thorough final dressing of the serrated slopes.
However, remove large pieces of rock or other dangerous material which might fall from
the steps and create safety hazards or maintenance problems. Seed and protect the
serrated slopes according to the Plans and Section 212.

204.03.04 Presplitting. Presplit all rock and shale formations within the roadway
excavation limits that are conducive to excavation by drilling and blasting at the
designated slope lines. Perform the presplitting before blasting and excavating the interior
portion of the specified cross section at any location.

Perform presplitting to obtain smooth faces in the rock and shale formations.
Develop presplit faces that are free of all loose or crushed pieces and do not deviate more
than 6 inches inwardly from the designated slope lines or offset drill holes, nor more than
one foot outwardly, except where seams, broken formations, or earth pockets may cause
unavoidable irregularities. The Engineer may stop the presplitting when he determines
that materials have become unsuitable for presplitting. The Department will measure for
payment material lying outside the typical section that must be removed due to seams,
broken formations, or earth pockets, including any earth overburden removed with this
material.

204.03.05 Landslides. When directed, remove and dispose of all landslides. The
Department will measure landslides in place, by the cross section method, before removal
of material.

204.03.06 Ditches. Ditches include channel changes, inlet and outlet ditches, side
ditches, surface ditches, wing ditches, and such other required ditches.

Construct side ditches draining from cuts toward embankments to avoid erosion
damage to embankments by directing water coming from cuts away from fills.

Do not place material removed in cleaning or opening of ditches on cut slopes.
Remove all debris from ditches before requesting formal acceptance.

204.03.07 Use of Excavated Materials. Use all suitable excavated material in the
formation of embankments, subgrade, or shoulders; as backfill for structures; or for other
purposes specified in the Contract.

Remove and dispose of all sod and soft or spongy material. Do not use such
materials in the construction of the grade, except as provided in Subsection 206.03.

Take ownership and dispose of any coal excavated from the project within the typical
section, or as directed. Do not use coal in embankments except in small quantities and
then only when thoroughly mixed with other materials.

Do not dispose of excavated material without approval. Do not assume disposal sites
for excess excavation are available within the right-of-way. When approved, dispose of
excess material adjacent to the embankment or incorporate it in the normal embankment
construction within the right-of-way limits. Do not perform irregular or partial widening
of embankments. Do not place excess material between cut slopes and the right-of-way
limits, except for the purpose of filling depressions, gullies, and other cavities; and, when
so placed, shape the material to conform with the adjacent ground.

A) Channel Lining, Class IV. Prepare broken stone from formations consisting
primarily of limestone, or if specified in the Plans, durable sandstone or durable
shale (SDI equal to or greater than 95 according to KM 64-513) that are
encountered in roadway excavation or obtained from borrow excavation.

Provide stone so that at least 80 percent, by volume, of individual stones
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range in size from 1/4 to 1 1/2 cubic foot. Use smaller sized stones for filling
voids in the upper surface and dressing to the proper slope. The Engineer will
accept the size and gradation of the material based on visual inspection. The
Engineer may allow material not conforming to the specified size and gradation
when it is acceptable for the intended use.

Shape ditches and channels as specified to receive the channel lining.
Unless solid rock is encountered, begin the channel lining in a trench 2 feet
below the natural ground or 2 feet below the channel flowline when the flowline
is not lined. Where encountering solid rock, end the slope protection at the solid
rock line.

Construct Channel Lining, Class IV to the minimum thickness specified in
the Plans. Place the stone in a manner to produce a surface not varying more
than 6 inches from a true plane.

B) Spreading Stockpiled Topsoil. If the Contract includes Spreading Stockpiled
Topsoil as a bid item, or when otherwise specified in the Contract, salvage
topsoil from within the limits of the slope lines and store it in stockpiles. Before
removing the topsoil, clear the areas of all weeds, brush, stumps, stones, and
other debris. Remove the topsoil only from areas and to depths specified in the
Plans or as the Engineer directs. Avoid mixing subsoil or other unsuitable
material with the topsoil. Place sod removed from embankment areas according
to Subsection 206.03 in the topsoil stockpiles. Place the stockpiles along the
project at approved locations. Neatly dress each stockpile, when completed.
Perform temporary or permanent seeding on the stockpiles.

When Spreading Stockpiled Topsoil is a bid item, the Department will allow
the topsoil to be spread directly on the areas designated to receive the topsoil,
without stockpiling, provided that seeding and protection operations are ready to
begin.

204.03.08 Disposal of Excess Material. When excess material is encountered on a
project, dispose of it according to section 205.02.

204.03.09 Roadbed. In addition to the limits of the roadbed as defined in
Subsection 101.03, extend the roadway excavation to the ditch lines in cuts. Conduct
roadway excavation operations to make available a sufficient quantity of selected
materials to complete the roadbed.

Remove all rock between ditch lines to a depth below the required grade as specified
in the Plans or as staked. Unless otherwise specified in the project plans or proposal all
solid rock excavation in roadway cuts is to extend at least one (1) foot below top of
subgrade elevation. Leave the final surface of the rock to provide complete drainage.
Construct the refill over this surface with select material having no stone or spalls larger
than 4 inches. Place all refill in lifts not exceeding one foot in depth, loose measurement,
and compact according to Subsection 206.03. The Engineer will make no allowance for
excavation and refill material to a greater depth below the required grade than as specified
in the Plans or as staked.

When encountering unsuitable material at subgrade elevation, remove the material to
the depths specified in the Plans or as directed. Dry and use material that is unstable due
to excessive moisture but otherwise suitable. Dispose of the material or use the material
as refill in embankments as the Engineer directs. Refill with suitable material.

A) Rock Roadbed. Conduct blasting and excavation operations to make available a
sufficient quantity of rock to complete the roadbed.
Construct rock roadbed using limestone, durable sandstone, or durable shale
(SDI equal to or greater than 95 according to KM 64-513) that is encountered in
the roadway excavation or obtained from borrow excavation. Do not use rock
fragments that exceed one foot.
Excavate all cuts to a minimum of 2 feet below the final subgrade elevation
and refill with rock in 2 lifts, each approximately one foot thick. Leave the
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excavated surface to provide complete drainage. If excavation is deeper than 2
feet below subgrade, construct the top 2 feet in 2 lifts, each approximately one
foot thick and the remaining in lifts not exceeding one foot using rock
conforming to this section.

Construct rock roadbed from ditch line to ditch line in cuts, from shoulder to
shoulder in fills, and throughout the entire project including mainline, ramps, and
approach roads.

Perform all handling, stockpiling, or hauling manipulations, including
overhauling, necessary to provide for the proper distribution of the broken stone.

In all instances, dump, spread, and smooth each one-foot lift, and compact
each lift by vibratory rollers weighing at least 5 tons to minimize voids and
bridging.

B) Chemically Stabilized Roadbed. Construct according to Section 208.

204.03.10 Construction Tolerances. Make every reasonable effort to construct the
project uniformly within the following allowable tolerances and in a manner that will
minimize the field measurements and computations required to determine if the work is
satisfactory.

The Department will allow the following tolerances before making payment for any
decreases in the quantity or before requiring the rework of the constructed item:

1) Do not deviate the distance from centerline to the ditch lines in cuts and the
shoulder lines in fills more than one foot from the dimension specified in the
Plans. Ensure that the total width of the roadbed is not deficient by more than
one foot at any location.

2) Ensure that the sloped surfaces between the ditch lines or shoulder lines and the
original ground are not inside the specified slope limits more than 6 inches or
outside the specified slope limits more than one foot, both measured
horizontally.

3) Excavate cut benches to within one foot above or below the bench elevation
specified in the Plans or established by the Engineer.

4) The Department will not make payment for any earthwork performed outside the
limits specified by the neat lines of the cross sections on the Plans or by the
Engineer. Do not remove or place any extra material more than one foot outside
of these limits without permission, except as provided in Subsections 204.03.04
and 206.03.

5) On grade and drain projects where surfacing is not included, complete the
subgrade to within £+ 0.1 foot of the designated grade at the time of final
acceptance, except that when rock roadbed is specified, complete it to within +
0.2 foot.

6) Ensure that all subgrades being prepared for base or surface courses, except
traffic bound courses, are within = 1/2 inch of the specified crown section,
except that when rock roadbed is specified, complete it to within £ 2 inches.
Uniformly construct these subgrades so the subsequent base and surface courses
can be constructed within their specified tolerances.

204.04 MEASUREMENT.

204.04.01 Payment for Design Quantities. Unless the Contract provides for
payment based on field measurements of material excavated, the Department will not
measure Roadway Excavation but will make final payment at the Contract unit price for
the design quantity specified within the neat lines of the cross sections on the Plans,
increased or decreased by authorized adjustments.

The Department will determine the final quantity of Embankment-in-Place as the
design quantity, increased or decreased by authorized adjustments.

The Department will not consider any quantity specified in the Plans for
contingencies to be part of the design quantity. The Department will include only the
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portion of the contingency quantity actually used, as determined by the Engineer’s
measurements.

204.04.02 Authorized Adjustments. The Department will only make adjustments
to the design quantities of Roadway Excavation or Embankment-in-Place authorized by
the Engineer for the following reasons:

1) Changes in the quantity of work due to benching, undercutting, changing slopes
or grades, removing slides, and any other required procedures.

2) Decreases in the quantity because of acceptable work not conforming to
established tolerances.

3) Corrections of major errors on the Plans. Major errors are defined as individual
mistakes of 3 percent or more in the quantity of earthwork between 2
consecutive cross sections, for omissions, duplications, or other errors in the
survey or on the Plans, but not for minor discrepancies in the plotting of cross
sections and in the resulting computation of the volume of earthwork. When
errors in the lines or grades specified in the Plans cause major errors in
earthwork quantities, the Department will correct the earthwork quantities
throughout the entire span of the errors. The Department will not adjust
earthwork quantities when errors in the lines or grades do not cause major errors
in the earthwork quantities.

4)  Arithmetical mistakes.

5) Any assumed errors or omissions in the original ground line must be brought to
the attention of the Engineer before beginning earthwork with copies of the
survey elevations. If the error is found after earthwork activities have began,
inform the Engineer within 12 hours and allow the Engineer to check the
elevations and orientation of the ground line. Failure to notify the Engineer or
failure to allow the Engineer to check the ground line for errors absolves the
Cabinet of any claims based on errors or omissions on the location of the ground
line.

204.04.03 Serrated Slopes. The Department will not measure this work for
payment and will consider it incidental to either Roadway Excavation or Embankment-in-
Place, as applicable.

The Department will not measure for payment any breakage of the soft rock or other
material outside the staked slope line.

204.04.04 Presplitting. The Department will not measure this work for payment
and will consider it incidental to either Roadway Excavation or Embankment-in-Place, as
applicable. However, if the Engineer directs in writing slope changes, then the
Department will pay for the second presplitting operation as Extra Work.

The Department will not measure for payment any extra material excavated because
of the drill holes being offset outside the designated slope lines.

The Department will not measure for payment any material including any earth
overburden necessary to be removed due to the Contractor’s faulty blasting practices.

204.04.05 Roadbed. The Department will measure the quantity in cubic yards as
Roadway Excavation, Borrow Excavation, or Embankment-in-Place, as applicable. The
Department will not measure any special work necessary to perform rock roadbed
construction for payment and will consider it incidental to the earthwork bid item.

The Department will measure the removal of unsuitable material as Roadway
Excavation. The Department will measure any additional material necessary for refill as
Roadway Excavation or Borrow Excavation, at its origin. When the material is removed
from the roadbed and disposed of without the Engineer’s permission, the Department will
not measure for payment any required refill material.

The Department will not measure for payment rock refill exceeding 2 feet.

204—5



204.04.06 Landslides. The Department will measure the quantity in cubic yards as
Roadway Excavation or Embankment-in-Place, as applicable. The Department will not
measure for payment the removal and disposal of any landslides resulting from faulty
operations.

Whenever a landslide extends beyond the right-of-way in wooded areas, and the
Engineer directs trees and stumps be removed, the Department will measure for payment
clearing of the additional area under Clearing and Grubbing or Removing Trees and
Stumps, as provided in the original Contract.

204.04.07 Ditches. When Ditching or Ditching and Shouldering are listed as a bid
item, the Department will measure this according to Subsection 209.04. When Ditching
or Ditching and Shouldering are not listed as a bid item, the Department will not measure
this work for payment and will consider it incidental to either Roadway Excavation or
Embankment-in-Place, as applicable.

204.04.08 Roadway Excavation. The Department will measure the quantity in
cubic yards based on design quantities with authorized adjustments. The Department will
base the measurement of the roadway excavation quantities at locations where serrated
slopes are constructed on the areas and volumes defined by the staked slope lines. The
Department will not measure for payment any excavated material used for any purpose
other than that the Plans specify or the Engineer approves.

When the Contract provides for payment based on field measurements of the material
excavated, the Department will measure the roadway excavation in its original position by
taking cross sections before the work starts and after it is entirely completed. The
Department will compute the volume by the average end-area method. The Department
will include in its measurement all unavoidable slides and authorized excavation of any
material below the subgrade.

Where material has been excavated beyond the slope line and disposed of, without
being authorized, the Department will measure the disposed material and deduct it from
the excavated quantities.

In determining the amount of excess material to be deducted as the result of
excavation beyond the slope lines set by the Engineer, and disposed of, the Department
will consider only that portion outside of one foot additional width of embankment on
each side, widened uniformly. The Department will measure the volume and deduct it
from the excavation quantities without regard to swell or shrinkage factors.

Where the amount of roadway excavation is not enough to construct the
embankments as shown on the plans, the Department will authorize adjustments to
excavation quantities. The Department will consider excavated material used to complete
embankments, refill or backfill and obtained from beyond the limits of the roadway
section, but within the right-of-way, as balance excavation and will make payment for the
material as Roadway Excavation. When the balance of the material is obtained from
outside of the right-of-way, the Department will negotiate a cost for the material prior to
the work beginning.

204.04.09 Excess Material. When an excess of material exists and is not due to
authorized adjustments, the Department will consider the acquisition of an excess
excavation storage site, the disposal of excess material, and the provision of erosion
control for the site and haul roads incidental to either Roadway Excavation or
Embankment-in-Place, as applicable. If the excess material is due to authorized
adjustments, the Department will make provisions for an excess material storage site and
measure erosion control work for payment according to Subsection 212.04.

204.04.10 Overhaul. The Department will measure the quantity only for excavation
added due to authorized adjustments. For all other excavation quantities, the Department
will not measure this work for payment and will consider it incidental to either Roadway
Excavation or Embankment-in-Place, as applicable.

The Department will measure material removed from within Right of Way as

204—6



additional Roadway Excavation or Embankment in place and pay for it as an adjustment to
plan quantity. The Department will measure the quantity of material excavated from off of
Right of Way by the Cubic Yard Station. A Cubic Yard Station is the product of the
volume of material hauled in cubic yards and the distance that the material is hauled, in
excess of the 2,000 feet of free haul, in stations of 100 feet, as determined by the Mass
Diagram Method or by analytical methods, up to a total distance of 50 stations. If haul
distance exceeds 50 stations (5000 feet) the cost of disposing of material will be by
negotiated price adjustment. No work is to be performed until the price has been
negotiated and approved by both parties. Notify the Engineer prior to the commencement
of any overhaul work.

The Department will pay for Overhaul at 2 percent of the Contract unit price for
Roadway Excavation or Embankment-In-Place for each Cubic Yard Station, up to a limit
of 50 stations. The Department will negotiate a price for any overhaul exceeding the 50
station limit.

Overhaul ®
Haul Distance (feet) Price Determination
0-2000 Free Haul
2001-7000 D=M*S*U=*.02
7001+ Negotiate Price *

M = Cubic Yards of Material Excavated
S = Number of 100" Stations Between 2001' and 7000' Haul Distances

U = Unit Price of Excavation
D = Dollar Amount of Overhaul

(1) Overhaul will not be paid unless the Engineer has been notified prior
to the commencement of any overhaul work.

* Negotiated price must be determined prior to any overhaul work
commencing.

204.04.11 Channel Lining, Class IV. Channel Lining, Class IV, will be measured
in cubic yards as Roadway Excavation, Borrow Excavation, or Embankment-in-Place, as
applicable. Placing and grading Channel Lining, Class IV will be measured in cubic
yards.

204.04.12 Water. The Department will not measure for payment water used to
provide sufficient moisture for compaction of the roadbed in cut sections.

204.05 PAYMENT. The Department will make payment for the completed and
accepted quantities under the following:

Code Pay Item Pay Unit
02200 Roadway Excavation Cubic Yard
10300NX Overhaul Dollars
02488 Channel Lining, Class IV Cubic Yard
05998 Spreading Stockpiled Topsoil Cubic Yard

The Department will consider payment as full compensation for all work required
under this section.
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SECTION 205— BORROW AND EXCESS EXCAVATION
SITES

205.01 DESCRIPTION. Locate and acquire areas on or off of the right of way to
either dispose of excess material or obtain additional material needed to construct the
project according to plans.

205.02 DISPOSAL OF EXCESS MATERIAL. Obtain approved sites for placing
material off the right-of-way. When placing material, avoid any unsightly appearance.
Place all excess material to avoid the obstruction of drainage. Seed and protect the excess
material site and all temporary haul roads.

When encountering unanticipated excess material resulting from landslides or
approved slope changes, place it within the right-of-way at sites designated by the
Engineer, or dispose of it off the right-of-way at sites either acquired by or approved by
the Department.

205.03 BORROW SITES. Use soil borrow materials with a minimum dry weight
equal to or greater than the usable soils within the project limits as determined according
to KM 64-511, and compact the materials to an in-place density according to Subsection
206.03.03. Furnish and place special borrow materials according to the Contract.

205.03.01 Historic Preservation. Protect cultural resources on borrow sites pursuant
to the Historical Preservation Act of 1966.

Before using any site for borrow material, certify to the Department that a
professional archaeologist has performed an archaeological reconnaissance survey on the
site and has completed a report confirming the presence, on the site, of any known cultural
resources affected that are eligible for, or on, the national register of historic places.
Additionally, certify to the Department that the state historic preservation officer has
reviewed the professional archaeologist’s survey report of the site, and concurs with his
findings. If any applicable cultural resources are present, mitigate according to Section
106 of the Historical Preservation act of 1966 and certify that the adverse effects upon the
resources have been palliated before using the site for borrow material.

For borrow sites designated by the Department, the Department is responsible for
assurances relative to cultural resources pursuant to the Historical Preservation Act of
1966.

If, during the course of borrow operations, any archaeological materials are
encountered, cease work in the immediate area and notify the Engineer. Provide a
professional archaeologist to conduct the necessary investigations to determine the
significance of the cultural resources. Avoid the area of discovery until the investigation
is complete. Should the resources prove to be significant (eligible for the National
Register of Historic Places), fulfill the requirements of Section 106 of the Historic
Preservation Act before proceeding. When operations on the project are suspended due to
the unanticipated finding of archaeological materials in a previously approved borrow site,
the Department will adjust the Contract time according to Subsection 108.07.

205.04 SUBMITTALS. Submit for approval drawings of proposed borrow or excess
material storage areas, showing the configuration of the original ground and the
anticipated configuration of the area upon completion of the operations; any preparatory
work such as benching; provisions for drainage of the area after completing borrow
operations; and any other necessary information. The Department will not allow
excavation of borrow pits adjacent to the toe of any embankment. The Department will
pay for the geotechnical investigation and analysis of the proposed excess material storage
area when one is requested by the Engineer. Ensure all work is performed by a pre-
qualified geotechnical consultant and according to the Department’s Geotechnical Manual.

Furnish copies of a written agreement with the property owner, approval of the
owner(s) of utilities of any nature existing within the proposed area, and approvals from
all applicable regulatory agencies including but not limited to the Natural Resources and
Environmental Protection Cabinet, US Forest Service, US Coast Guard, Planning and
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Zoning Commissions. Furnish cross sections and hydraulic computations for excess
material storage area sites situated in the flood plain of any stream. For these
computations, define this flood plain as that area required to pass the 100 year flood.
Indicate with the computations the effect that the excess material site will have on both the
design flood and the 100 year flood.

Seed and protect all areas of the area except for noncommercial borrow pits,
including haul roads, except areas of solid rock and areas to be under water in a pond,
according to Section 212. The variety of seed may be altered upon written request from
the property owner.

205.05 MEASUREMENT. The Department will consider excavated material used to
complete embankments, refill, or backfill and obtained from beyond the limits of the
roadway section, but within the right-of-way limits specified in the Plans, as balance
excavation and will pay for it as Roadway Excavation.

The Department will consider obtaining the borrow or excess material sites and the
professional archaeologist or any other work required for its historic preservation and
conducting erosion control incidental to Embankment in place or Roadway Excavation.

The Department will not measure overhaul of borrow material within the right of
way.
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SECTION 206 — EMBANKMENT

206.01 DESCRIPTION. Form embankments with materials from sources specified in
the Plans or from other approved sources.

206.02 MATERIALS AND EQUIPMENT. Use water conforming to Section 803.
206.03 CONSTRUCTION.

206.03.01 Embankment Foundations. Remove sod from all embankment areas to
a depth of approximately 3 inches. The Engineer will not require the removal of sod when
constructing embankments over marshy areas.

Remove unsuitable material, including frozen material, encountered in embankment
areas before placing any embankment material thereon.

When the height of the embankment, at subgrade elevation, is to be greater than 3 feet
above existing concrete pavement, either break the pavement until no fragments have a
dimension greater than 3 feet or remove the pavement. When the height of the
embankment, at subgrade elevation, is to be 3 feet or less above existing concrete
pavement, remove the pavement.

When placing embankment above existing asphalt pavement, break up to destroy all
cleavage planes or remove as the Engineer directs.

Cut benches with horizontal and vertical faces into the original ground of
embankment foundations as required. When practical, benches should be into rock.
Compact the horizontal face. Provide subsurface drainage as specified in the Plans or as
the Engineer directs.

206.03.02 Embankment. Excavate special ditches and channel changes before
constructing adjacent embankment areas. Complete all embankment for any roadway,
including ramps, frontage roads within the tolerances specified in Subsection 204.03.10.

Use only acceptable materials from sources permitted in the Contract. Do not place
frozen material, stumps, logs, roots, sod, or other perishable materials in any embankment.
Do not place any stone or masonry fragment greater than 4 inches in any dimension within
one foot of the finished subgrade elevation, unless rock roadbed is specified as provided in
Subsection 204.03.10.

The Department may allow concrete rubble, without protruding reinforcement, to be
placed in embankment provided that no fragment is larger than one foot in any dimension
or is placed within 2 feet of the subgrade.

When crossing marshy or otherwise unstable areas, the Department may allow the
first lift to exceed one-foot loose depth. Use rock or granular material in the first lift,
when available, and construct by placing material behind the leading edge of the layer and
blading into place to avoid unnecessary disturbance to the original ground.

Drain, clean out, and fill ponds lying within the staked construction limits.

Construct the upper one foot of the embankment with selected material placed in lifts
not exceeding one foot loose thickness and compacted according to Subsection 206.03.03.

When rock roadbed is specified, construct the upper 2 feet of the embankment
according to Subsection 204.03.09 A).

A) Embankments of Earth, Friable Sandstone, Weathered Rock, Waste
Crushed Aggregate, Bank Gravel, Creek Gravel, or Similar Materials.
Construct in lifts not exceeding one foot in thickness, loose depth, to the full
width of the cross section, and compact the material. Shape the upper surface of
the embankment to provide complete drainage of surface water at all times. Do
not form ruts.

B) Embankments Principally of Unweathered Limestone, Durable Shale (SDI
equal to or greater than 95 according to KM 64-513), or Durable Sandstone.
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Construct in lifts not exceeding 3 feet. Ensure that the maximum dimensions of
boulders or large rocks placed in the embankment do not exceed 3 feet vertically
and 4.5 feet horizontally. Place rocks having any dimension greater than 2 feet
at least 2 feet below subgrade elevation. Do not dump rock into final position.
Distribute the rock to minimize voids, pockets, and bridging. The Engineer will
not require rolling in the construction of rock embankment. Do not construct the
rock embankment to an elevation higher than one foot below subgrade elevation.

C) Embankment of Rock/Shale/Soil Combination. Construct in lifts not
exceeding one foot in thickness; however, when the thickness of the rock
exceeds one foot, the Department may allow the thickness of the embankment
lifts to increase, as necessary, due to the nature of the material, up to 2 feet.
Apply a sufficient amount of water to induce slaking when mixtures contain 50
percent or more non-durable shale. Do not dump the mixture into final position.
Distribute the mixture in a manner that minimizes voids, pockets, and bridging.
Refer to KM 64-002 for the proper compaction testing for this material.

D) Embankments Principally of Non-Durable Shale (SDI less than 95
according to KM 64-513). Remove or break down rock fragments or limestone
slabs having thickness greater than 4 inches or having any dimension greater
than 1 1/2 feet before incorporating them into the lift. Construct in loose lifts not
exceeding 8 inches in thickness. Apply water to accelerate slaking. Uniformly
incorporate the water throughout the lift using a multiple gang disk with a
minimum disk diameter of 2 feet or other suitable equipment the Engineer
approves. Compact with 30-ton static tamping foot rollers in conjunction with
vibratory tamping foot rollers that produce a minimum compactive effort of 27
tons and direct hauling equipment over the full width of the lift to aid in
compaction. When questions arise regarding the durability of shale, use KM 64-
514 to estimate the durability of the material in the field.

206.03.03 Compaction. Compact the embankment foundations and embankment to
a density of at least 95 percent of maximum density as determined according to KM 64-
511. The Engineer will check density according to KM 64-002.

During compaction, maintain the moisture content of embankment or subgrade
material within £ 2 percent of the optimum moisture content as determined according to
KM 64-511.

Compact each lift as required before depositing material for the next lift. Provide
equipment that will satisfy the density requirements at all times. Run the hauling
equipment, as much as possible, along the full width of the cross section.

206.03.04 Embankment Adjacent to Structures. Construct according to
Subsection 603.03.04 for backfill.

206.03.05 Embankment-in-Place. When the Contract designates original material
as unsuitable for the embankment foundation, the Department will designate areas of
Special Excavation and/or treatment and will give instructions about the removal and
disposal of unsuitable foundation material in the Plans.

When a bid item of special excavation has not been included in the Contract and the
original ground is specified in the Plans as suitable to serve as the embankment foundation
but the Engineer subsequently determines the material is unsuitable to remain in its
original position, excavate and dispose of the unsuitable foundation material as directed.
Incorporate the excavated material into embankments when manipulations such as
spreading thin layers or drying the material make it acceptable for use as embankment-in-
place. When excavated material cannot be used in embankments, dispose of the material.

206.04 MEASUREMENT. The Department will measure excavation of benches as
Roadway Excavation or Embankment-in-Place, as applicable.

The Department will measure the removal of unsuitable materials from embankment
areas as Roadway Excavation or Special Excavation.
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The Department will consider removing sod 3 inches or less in depth; removing
and/or scarifying of existing pavements in embankment areas; and the addition of water to
aid compaction incidental to the earthwork bid items.

The Department will measure the quantity of unanticipated material resulting from
landslides or authorized slope changes in place before excavation. The Department will
include the quantity of unanticipated excess material under Embankment-in-Place. The
Department will measure a second presplitting for payment according to Subsection
204.04.04.

206.04.01 Embankment-in-Place. The Department will measure the quantity in
cubic yards as the design quantity shown within the neat lines of the cross sections on the
Plans, increased or decreased by authorized adjustments according to Subsection
204.04.02.

Regardless of whether the excavated material is used as Embankment-in-Place or is
disposed of, the Department will measure and pay for the volume of the unsuitable
foundation material that is excavated as Embankment-in-Place. When the Engineer
directs that the excavated material be disposed of, then the Department will measure the
material used to replace the excess material as the same as the excavated volume, and will
pay for the material as Embankment-in-Place. When the excavated material is used in
embankment, the Department will make no separate payment for the material necessary to
replace the excavated material.

For embankment material obtained outside the right-of-way limits, conform to the
requirements in Section 205.

The Department will not measure suitable excavation included in the original plans

that is dlsposed of for_payment and will con5|der it mmdental to Embankment m—

The Department WI|| not measure overhaul of materlal for payment and WI|| consider
it incidental to Embankment-in-Place.

When payment is made for Embankment-in-Place, the Department will make
payment for all embankment constructed on the project, including roadway embankment,
refill in cuts, and embankment placed in embankment benches. The Department will not
measure materials from authorized Roadway and Drainage Excavation for payment and
will consider them incidental to the construction of Embankment-in-Place. The
Department will include under authorized Roadway and Drainage Excavation, mainline
excavation, embankment benches, special ditches, channel changes, tail ditches, surface
ditches, interceptor ditches, entrances, and undercuts in rock cuts. The Department will
not measure borrow excavation used to construct the embankment for payment and will
consider it incidental to the construction of Embankment-in-Place.

The Department will make adjustments to embankment-in-place projects when there
is actually unanticipated excess material on the project. Excess material generated by the
project phasing will not be considered for adjustment. The Department will make an
adjustment for the actual costs incurred by the Contractor on the following items:
excavation of material, clearing and grubbing, erosion control items and fuel adjustments.

206.04.02 Special Excavation. The Department will measure the quantity in cubic
yards as the design quantity shown within the neat lines of the cross sections on the Plans,
increased or decreased by authorized adjustments as specified in Subsections 204.04.01
and 204.04.02.

The Department will not measure overhaul of material and will consider it incidental
to Special Excavation.

206.05 PAYMENT. The Department will make payment for the completed and
accepted quantities under the following:

Code Pay Item Pay Unit
02230 Embankment-in-Place Cubic Yard
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02204 Special Excavation Cubic Yard
02200 Roadway Excavation See Section 204.05

The Department will consider payment as full compensation for all work required
under this section.
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SECTION 207 — SUBGRADE

207.01 DESCRIPTION. Grade, shape, and compact the subgrade to the required
density.

207.02 MATERIALS AND EQUIPMENT. Use water conforming to Section 803.

207.03 CONSTRUCTION. Prepare a smooth subgrade without indentations to the full
width of the widest course of the pavement system plus one foot additional width beyond
each edge.

Shape the subgrade to conform to the lines, grades, and cross sections specified in the
Contract or as directed. Remove all high areas of the roadbed and fill all low areas with
approved material and compact.

Compact the subgrade to a uniform density throughout according to the density and
moisture control requirements of Section 206.03.03. Should the subgrade subsequently
lose its density due to exposure to severe weather conditions, after having been previously
compacted to the required density during the construction of the grade, recompact it to the
required density.

Excavate and backfill areas of yielding or unstable material with approved material as
the Engineer directs.

When excess dust is present on the subgrade, either wet the material or completely
remove and replace it with suitable material before any aggregate is placed thereon, at no
additional expense to the Department.

Prepare all subgrades before the base course or pavement construction to allow the
required testing and checking of the subgrade before placing any aggregate. Furnish
templates and labor required for checking the subgrade.

207.03.01 Reshaping and Compacting. Scarify the existing road surface to a depth
not exceeding 6 inches, and uniformly distribute the material so loosened over the surface
of the road. Compact the subgrade according to Section 206.

207.03.02 Construction Tolerances. On grade and drain projects, complete the
subgrade to the tolerance specified in Subsection 204.03.10.

When reshaping and compacting is not a bid item, the Engineer may allow minor
adjustments in plan grades as he deems necessary.

Before placing base or surface courses on rock subgrade constructed with a 0.2 foot
tolerance, level it to meet the specified 1/2 inch tolerance for base or surface course
preparation with materials from the pavement quantities.

207.03.03 Protection and Maintenance. Complete all ditches and drains in order to
drain the roadbed. Protect the subgrade. Repair all damage, and restore the subgrade to
the required template.

When hauling materials over the completed subgrade, use equipment with pneumatic
tires. Do not operate equipment of such weight as to cause rutting on the subgrade.

Do not allow the compaction equipment to cross any bridge deck within the limits of
the project without permission of the Engineer.

Do not store or stockpile materials on a completed subgrade.

207.04 MEASUREMENT. The Department will not measure preparation of the
subgrade when the construction of the grade is a part of the Contract.

The Department will not measure the repair of yielding or unstable areas for payment
when construction of the base course or pavement is included in the same contract as
construction of the grade. When the base and grade are in separate contracts, the
Department will measure the removal and disposal of such material as Roadway
Excavation and measure the backfill material as either Roadway Excavation or Borrow
Excavation, as applicable. When the earthwork bid item is Embankment-in-Place, the
Department will measure removal and replacement of yielding or unstable material in cut
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areas as Special Excavation.

The Department will not measure protection and repair of the subgrade for payment
and will consider it incidental to the earthwork bid items.

The Department will not measure water used for maintaining moisture for subgrade
compaction and water used for conditioning the subgrade immediately in advance of base
or pavement construction and will consider it incidental to the earthwork bid items.

207.04.01 Reshaping and Compacting. When included as a bid item, the
Department will measure the quantity horizontally along the centerline of the roadway in
linear feet, exclusive of ramps, road approaches, cross roads, and frontage roads. When
the project is a multiple-lane, divided highway, the Department will measure the quantity
along the centerline of each roadway. When moisture and density control requirements, as
provided in Subsection 206.03.03, have been waived, the Department will measure only
the portion, or portions, of the project on which the work is actually done.

Where it is necessary to excavate to a depth of more than 6 inches in reshaping the
existing road surface or where it is necessary to pick up the material so loosened and move
it longitudinally, the Department will measure the entire work as roadway excavation.

207.04.02 Roadway Excavation. The Department will measure the quantity
according to Subsection 204.04.

207.04.03 Borrow Excavation. The Department will measure the quantity
according to Subsection 205.04.

207.04.04 Embankment-in-Place. The Department will measure the gquantity
according to Subsection 206.04.

207.04.05 Dense Grade Aggregate and Crushed Stone Base. The Department will
measure quantities used to level rock subgrade constructed from a 0.2 foot tolerance to a
1/2 inch tolerance as pavement quantities according to Subsection 302.04.

207.05 PAYMENT. The Department will make payment for the completed and
accepted quantities under the following:

Code Pay Item Pay Unit

02241 Reshaping and Compacting Linear Foot

02200 Roadway Excavation See Subsection 204.05
02210 Borrow Excavation See Subsection 205.05
02230 Embankment-in-Place See Subsection 206.05
02204 Special Excavation See Subsection 206.05
00001 DGA See Subsection 302.05
00003 Crushed Stone Base See Subsection 302.05

The Department will consider payment as full compensation for all work required
under this section.
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SECTION 208 — CHEMICALLY STABILIZED ROADBED

208.01 DESCRIPTION. Construct roadbed stabilization by uniformly mixing the
specified chemical stabilizer, cement or lime, with the roadbed material, and moistening
and compacting the resulting mixture.

208.02 MATERIALS AND EQUIPMENT.

208.02.01 Cement. Select Type | or Type Il cement conforming to Section 8_01. Use

the same type cement throughout the work.Seleet-anytype-conforming-to-Seetion-86%

208.02.02 Lime. Select from the Department’s List of Approved of Materials for
Lime (Hydrated and Quicklime).

208.02.03 Asphalt Curing Seal. Use SS-1 or SS-1h conforming to Section 806.

208.02.04 Water. Conform to Subsection 803.

208.02.05 Sand. Use natural, crushed, or conglomerate conforming to Section 804.
208.03 CONSTRUCTION.

208.03.01 Temperature and Weather Limitations. Only apply stabilizer when the
ambient air temperature is at least 40 °F in the shade and rising. Do not mix stabilizer
with frozen soils or with soil containing frost.

208.03.02 Preparation of Existing Roadway. Before proceeding with other
construction operations, grade and shape the roadway to 0.1 foot below the grades, lines,
and cross-section required for the completed roadway. Remove any organic material, such
as roots, and any rocks larger than 4 inches from the material to be stabilized. Ensure that
the elevation of the subgrade before stabilization is according to Subsection 204.03.10.
When using lime as slurry, scarify to the depth required for the stabilization before
application. Carefully control the depth of stabilization so the surface of the roadbed
below the scarified material remains undisturbed and conforms to the established cross
section.

208.03.03 Application of Chemical. Apply the quantity of stabilizer and mix to the
depth the Contract specifies or as the Engineer directs. The Department reserves the right
to increase or decrease the quantity of stabilizer used and depth of treatment as deemed
necessary by the Engineer.

The Department will not accept any stabilizer that has been exposed to the open air
for a period of 4 hours or more for payment. Replace any quantity lost due to rain or
wind.

Only allow traffic and equipment required for spreading, watering, or mixing on the
spread stabilizer.

Prepare, transport, and distribute stabilizer on the roadbed, and mix it with the soil in
a manner that will not cause injury, damage, discomfort, or inconvenience to individuals
or property. Do not apply stabilizer when wind conditions, as determined by the Engineer,
are such that blowing stabilizer becomes hazardous to traffic, workmen, adjacent property,
or results in adverse impact upon the public. Do not apply dry chemicals pneumatically.

A) Cement. Spread the specified quantity of cement required for the full depth of
treatment uniformly over the surface in one application.
Only apply cement to an area of such size that all operations, dry mixing
through cutting final grade, are completed within 6 hours. Perform all operations
in a continuous manner and complete all operations during daylight hours.
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B) Lime. Only apply lime to an area of such size that all primary mixing operations
are completed within the same day. Perform all primary mixing operations
during daylight hours. Spread the lime by any of the following methods:

1) Slurry made with hydrated lime. Mix with water in agitating equipment and
apply on the scarified area through distributing equipment. Use a distributor
equipped to provide continuous agitation to ensure a uniform mixture from
the mixing site until applied to the roadbed.

2) Slurry made by slaking quicklime at or near the project site. Gain approval
of all equipment and procedures before beginning work.

3) Dry hydrated or quicklime when specified or when approved by the
Engineer. Do not use in windy conditions. Use only when saturated soil
conditions exist and the slurry method would worsen the situation or when
weather conditions prohibit the use of slurry. Uniformly spread the lime
without excessive loss. The Engineer will not require scarifying of the
roadbed before placing dry hydrated or quicklime.

208.03.04 Mixing.
A) Cement.

1) Dry Mixing. Immediately after distributing, mix the cement with the soil
for the full depth of treatment. Take care to avoid mixing cement below the
specified depth. Continue mixing until the cement has been sufficiently
blended with the soil to prevent forming cement balls when applying water.

2) Moist Mixing. Immediately after the soil and cement have been dry mixed,
uniformly apply and incorporate water into the mixture. Apply the water
uniformly using pressure-distributing equipment. The Department will
allow application of water during dry mixing when introduced through the
mixing machine.

Immediately after mixing, the Engineer will determine the moisture
content of the soil cement mixture. When directed by the Engineer,
uniformly apply additional water. Avoid concentration near the surface
when incorporating water into the soil and cement mixture. After adding
the last increment of water, continue mixing until 100 percent of the soil
passes a one inch sieve and at least 80 percent of the soil passes a No. 4
sieve, exclusive of gravel or stone retained on these sieves.

After completing the water application and mixing, ensure that the
moisture content of the mixture is not below the specified optimum moisture
or more than 2 percent above the specified optimum moisture, and is less
than the quantity that causes the roadbed to become unstable during
compaction and finishing. Do not allow any mixture of soil and cement that
has not been compacted and finished to remain undisturbed for more than
30 minutes. When the soil-cement mixture is wetted by rain to the extent
that the moisture content exceeds the tolerance specified herein, reconstruct
the entire section.

B) Lime. During the period after the application of lime until completion of
preliminary curing, add water to maintain the moisture content of the material at
or above its specified optimum at all times. Because water is needed to sustain
chemical reactions occurring after applying the lime, a continual application of
water during mixing may be necessary even when the material is at optimum
moisture when mixing begins.

1) Primary Mixing. Immediately after spreading the specified quantity,

thoroughly mix the lime into the soil for the full depth of treatment.
Complete the primary mixing operation within 4 hours after applying lime.
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At this time, the result shall be a homogeneous, friable mixture of soil and
lime, free from clods or lumps exceeding 2 inches in size.

After primary mixing, shape the lime treated layer to the approximate
cross section and lightly compact to minimize evaporation loss. Crown the
surface to provide surface drainage.

2) Preliminary Curing (mellowing). Following primary mixing, allow 48
hours for the roadbed to cure (mellow). The Department will allow
remixing after 24 hours if the gradation requirement is obtained. The
characteristics of the soil, temperature, and rainfall may influence the
mellowing period necessary. During the mellowing period, keep the surface
of the material moist to prevent drying and cracking.

3) Final Mixing and Pulverizing. Within 72 hours after the preliminary curing,
completely mix and pulverize the roadbed to the full depth of stabilization.
Continue final mixing until 100 percent of the soil, exclusive of rock
particles, pass the one inch sieve and at least 50 percent pass a No. 4 sieve.

208.03.05 Compaction and Surface Finish. Compact the mixture uniformly for its
full depth, to at least 95 percent of the maximum density determined according to KM 64-
511. The Engineer will determine the density. Compact continuously until completing
the final compacted surface.

After curing of the roadbed is completed, correct any stabilized roadbed that does not
conform to the surface tolerances of Subsection 204.03.10 by leveling approved by the
Engineer. Only remove material to level in small, isolated spots. Discard any material
removed from the cured roadbed.

208.03.06 Curing and Protection. After finishing the roadbed, protect it against
drying by applying an asphalt curing seal.

Apply the curing seal as soon as possible, but no later than 24 hours after completion
of finishing operations. Keep the finished roadbed moist, by continuous sprinkling if
necessary, until applying the curing seal. Only apply the asphalt material to a roadbed
surface that is dense, free from loose extraneous material, and that contains sufficient
moisture to prevent penetration of the asphalt material.

Provide a curing seal consisting of the asphalt material specified and uniformly apply
the curing seal at the rate of approximately 2.0 pounds per square yard. The Engineer will
determine the actual rate and application temperature of asphalt material. Apply the
curing seal in sufficient quantity to provide a continuous membrane over the roadbed. To
avoid excessive runoff, apply the seal in 2 or more applications when directed or allowed,
making each application as soon as possible after the previous application.

Do not allow traffic or equipment on the finished surface until the stabilized subgrade
has cured for a total of 7-days with an ambient air temperature above 40 degrees
Fahrenheit. A curing day consists of a continuous 24-hour period in which the ambient air
temperature does not fall below 40 degrees Fahrenheit. Curing days will not be calculated
consecutively, but must total seven (7), 24-hour days with the ambient air temperature
remaining at or above 40 degrees Fahrenheit before traffic or equipment will be allowed to
traverse the stabilized subgrade. The Department may allow a shortened curing period
when the Contractor requests. The Contractor shall give the Department at least 3 day
notice of the request for a shortened curing period. The Department will require a
minimum of 3 curing days after final compaction. The Contractor shall furnish cores to
the treated depth of the roadbed at 500 feet intervals for each lane when a shortened curing
time is requested. The Department will test cores using an unconfined compression test.
Roadbed cores must achieve a minimum strength requirement of 80 psi.Be-net-alHew-any




If any damage occurs before curing is complete, immediately reseal the damaged
area.

If the asphalt material is tacky or sticky, apply a sand blotter material at a rate of
approximately 5 pounds per square yard, when the Engineer directs, to avoid damage to
the seal or to avoid tracking material onto other facilities.

After the curing period, protect any finished portion of the roadbed that equipment
travels on from being marred or damaged.

At no expense to the Department, repair any damage to the subgrade caused by
freezing. i g

Make every reasonable effort to completely cover the stabilized roadbed with the
specified pavement courses before suspending work for the winter months. If the
stabilized roadbed is not completely covered by the specified pavement courses, determine
and perform any further work necessary to protect and maintain the uncompleted work
during the winter months. Perform any work necessary to acceptably repair or restore the
uncompleted work before the beginning of spring paving operations. The Department
may require cores to be taken to verify that the stabilized roadbed was not unreasonably
damaged from unprotected winter cycles. Perform all work necessary to protect, maintain,
or repair the stabilized roadbed subject to the Engineer’s approval.

208.03.07 Maintenance. Maintain the entire roadway within the limits of the
Contract, for the duration of the Contract. Keep the roadway continuously intact by
immediately repairing any defects that may occur either before or after completing the
stabilized roadbed, at no expense to the Department. When making repairs, completely
restore the uniformity of the surface and durability of the repaired portion.

208.04 MEASUREMENT. The Department will not measure extra materials, methods,
or work for payment when used to protect, maintain, or repair uncompleted work.

208.04.01 Cement. The Department will measure the quantity in tons. The
Department will not measure cement for payment when exposed to the open air for a
period of 4 hours; lost due to rain or wind; or used for corrective or reconstructive work.

208.04.02 Lime. The Department will measure the quantity in tons. The
Department will not measure lime for payment when exposed to the open air for a period
of 4 hours; lost due to rain or wind; or used for corrective or reconstructive work.

When quicklime is furnished for slurry application, the Department will measure the
quantity in tons at 1.25 times the actual quantity. When hydrated or quicklime is
furnished for dry application, the Department will measure the actual quantity applied to
the roadbed.

208.04.03 Cement Stabilized Roadbed. The Department will measure the quantity
in square yards. The Department will not measure corrective or reconstructed work for
payment. The Department will not measure hot-mixed asphalt for payment when used for
corrective leveling. The Department will not measure water for payment and will consider
it incidental to this item of work.

208.04.04 Lime Stabilized Roadbed. The Department will measure the quantity in
square yards. The Department will not measure corrective or reconstructed work for
payment. The Department will not measure hot-mixed asphalt for payment when used for
corrective leveling. The Department will not measure water for payment and will consider
it incidental to this item of work.

208.04.05 Asphalt Curing Seal. The Department will measure the quantity in tons.
The Department will not measure corrective work for payment.

208.04.06 Concrete Sand for Blotter. The Department will measure the quantity in
tons.
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208.05 PAYMENT. The Department will make payment for the completed and

accepted quantities under the following:

Code

02542
00014
00008
00013
00358
02702

Pay Item
Cement

Lime

Cement Stabilized Roadbed®
Lime Stabilized Roadbed®
Asphalt Curing Seal

Sand for Blotter

Pay Unit
Ton

Ton
Square Yard
Square Yard
Ton
Ton

@ When the Engineer increases the depth of treatment, the Department will
increase the quantity for that portion of the work as follows:

4 inches additional, multiply by 1.33
8 inches additional, multiply by 1.50

The Department will consider payment as full compensation for all work required

under this section.
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SECTION 209 — DITCHING AND SHOULDERING

209.01 DESCRIPTION. For ditching, perform all work necessary to provide complete
drainage of all side ditches, including those on road approaches within the limits of the
right-of-way, and dispose of materials removed. Additionally, repair eroded areas on
embankment slopes.

For shoulders, reshape existing or construct full depth earth shoulders, stabilized
shoulders, or paved shoulders, and foundations for stabilized or paved shoulders,
according to the Contract.

209.02 MATERIALS AND EQUIPMENT. Construct shoulders, or foundations for
stabilized or paved shoulders, using materials conforming to Section 206 or 302 as
specified in the Contract. When rock roadbed construction is specified, conform to
Subsection 204.03.09 A) for shoulders.

209.03 CONSTRUCTION REQUIREMENTS.

209.03.01 Ditching. Remove all vegetation, including bushes and trees less than one
foot in diameter, and all debris from within the limits of ditching and shouldering
operations. Dispose of the materials removed by clearing in a manner approved by the
Engineer. Shape the ditches to the approximate dimensions of the typical section specified
in the Contract or as the Engineer directs. When the width of an existing roadbed exceeds
that in the typical section, the Engineer will not require reduction of that width. In the
absence of a specified typical section, use a section typical of the existing roadway. When
no specific typical section is called for, use a minimum vertical depth of side ditches of
one to 2 feet below the finished shoulder elevation. Do not excavate below the elevation
of the solid rock. Where the roadway width allows, shape all ditches to have a slope no
steeper than 3:1 from the edge of the shoulder to the bottom of the ditch. Do not perform
work beyond the ditch lines except where the back slopes are disturbed by the ditching
operations. Shape the disturbed areas of the back slopes to conform to the adjoining areas.
Where machine operations are limited by obstructions, provide all handwork necessary to
provide satisfactory drainage.

Use or dispose of the material removed from the ditches as approved by the Engineer.
Submit written permission from the property owner to the Engineer before wasting
material outside the right-of-way on private property.

Reshape the ends of metal entrance pipe that may be deformed to original form.
Remove deposits of soil and other debris from all existing entrance pipe.

When proper drainage of an entrance pipe cannot be accomplished, the Engineer will
consider cleaning complete when all soil and debris have been removed to an elevation at
or below the grade of the finished ditch.

When entrance pipe has so deteriorated as to become unsuitable for further service, as
determined by the Engineer, remove and replace according to Section 701 with a pipe of
similar size, material, and strength.

A) Protection. Grade existing floater material on traffic-bound surfaces to the
center or to the opposite side of the road before beginning ditching operations to
prevent mixing floater material with material removed from the ditches, unless
otherwise directed by the Engineer. Do not allow excess material to drift across
the surfaced roadbed. Do not loosen or damage any portion of an existing
surfaced area.  Preserve delineators, mailboxes, mileposts, and similar
installations. When their removal is necessary for the proper execution of the
work, remove and replace them.

Do not disturb private and public entrances except when it is necessary to
remove an existing entrance pipe. Repair or replace any entrance pipe damaged
during the work.

When ditching and shouldering or ditching is included in a surfacing or
resurfacing contract, complete ditching operations and as much of the shoulder
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operations as is practical before beginning surfacing operations.
Preserve mailboxes as specified in Subsection 107.12.02.

B) Cleaning Cross Drainage Structures. When the proposal includes either the
bid item of ditching and shouldering or ditching, clean all drainage structures,
except box culverts and structures defined as bridges, of all sediment, drift, and
other debris.

209.03.02 Shouldering. On projects constructed as grade and drain only, or as grade
and drain and traffic bound surface, construct the shoulders to the same requirements as
specified for the subgrade. When shoulder material is of earth, compact a portion of the
adjacent shoulder with each course of granular base. Before compaction of each course of
granular base, place shoulder material against the base course to a minimum width of 18
inches and in sufficient quantity so that, after compaction, the height of the partial
shoulder conforms to the height of the compacted base course.

Compact earth shoulders and foundations for paved or stabilized shoulders according
to Subsection 206.03.03.

Construct stabilized, aggregate, and paved shoulders as specified in the Contract.

When reshaping existing shoulders, uniformly shape to a slope at least one inch per
foot away from the edge of the existing surface. On projects not subject to the
requirements of a typical section, shape the shoulder to at least 2 feet of width or a reduced
width when deemed necessary by the Engineer. Furnish material from approved sources
on or off the right-of-way at no additional expense to the Department.

A) Drainage. Before construction of permanent lateral drains, provide drainage for
the subgrade as directed. Construct permanent lateral drains through the full
width of the earth shoulders at the locations as directed for shoulders greater than
2 feet in width. On tangents, construct the drains on each side of the road at
intervals not exceeding 100 feet, and stagger these drains on alternate sides of
the roadway to provide a drain at intervals of approximately 50 feet. The
Engineer may require the drains at shorter intervals, provided the increase in the
number of drains does not exceed 10 percent. Cut the trenches to a width of 18
inches and to a depth of 2 inches below subgrade, and slope the trenches away
from the subgrade. In cut sections, the Engineer will not require lateral drains in
areas where the flowline of the ditch is at or above the subgrade elevation. Skew
the lateral drains downgrade a maximum of 45 degrees. Backfill the trenches to
a depth of 6 inches or more with aggregate conforming to Subsection 704.02.
When coarse aggregate is used for backfilling lateral drains, completely wrap the
coarse aggregate in geotextile fabric conforming to the Department’s current
requirements for fabric for subsurface drainage. Do not obstruct drainage
through the lateral drains during final dressing or other operations. Do not
construct any permanent lateral drains until completing all of the earthwork
portion of the shoulder construction.

B) Mailbox Turnouts. Protect the edge of the mainline pavement according to
Standard Drawing RPM-110-05 when quantities are included in the Contract.

C) Shoulder Completion. Due to the safety and protection of the traveling public,
complete the shoulders on the project at the earliest practical time. When
shoulder construction is part of this Contract and the pavement is open to public
traffic, conform to signing requirements for low shoulders according to Section
112 until the shoulders are completed.

209.04 MEASUREMENT.
209.04.01 Aggregate for Shoulders, Entrances, and Mailbox Turnouts. When

listed as a bid item, the Department will measure the quantity in tons weighed according
to Section 1009.
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209.04.02 Entrance Pipe. The Department will measure the quantity according to
Subsection 701.04.

209.04.03 Granular Base. When the pavement design includes granular base
material, the Department will measure granular material used in backfilling lateral drains
in the same manner as the specified granular base material. The Department will not
measure excavation for lateral drains, disposal of surplus materials, or furnishing and
placing geotextile fabric for payment and will consider this work incidental to the granular
base. However, when the pavement design does not include granular base material, the
Department will consider furnishing aggregate, furnishing geotextile fabric, and
constructing lateral drains incidental to shoulder construction.

209.04.04 Ditching. The Department will measure the quantity horizontally as the
gross length of the ditches cleaned in linear feet along the edge of the shoulder adjacent to
the front slope of the ditch. The Department will not measure disposal of the materials
removed by clearing and ditching for payment and will consider it incidental to Ditching.

The Department will not measure cleaning out pipe structures 36 inches or less in
diameter; reshaping any deformed ends on metal entrance pipe; and disposing of
unsuitable entrance pipe for payment and will consider them incidental to Ditching.

209.04.05 Shouldering. The Department will measure the quantity in linear feet
along the centerline of the roadway, which measurement will include the shoulder
construction on both sides of the roadway. The Department will not measure disposal of
the materials removed by clearing and will consider it incidental to Shouldering.

209.04.06 Ditching and Shouldering. The Department will measure the quantity as
the gross length of the project measured in linear feet along the centerline of the roadway.
The Department will include in the quantity all work required on the road approaches
within the limits of the right-of-way.

The Department will not measure cleaning pipe structures 36 inches or less in
diameter; reshaping any deformed ends on metal entrance pipe; and disposing of
unsuitable entrance pipe and will consider them incidental to Ditching and Shouldering.

The Department will not measure disposal of the materials removed by clearing and
ditching and will consider it incidental to Ditching and Shouldering.

209.04.07 Shoulder Surfacing. The Department will measure according to the
applicable surfacing section. The Department will not measure the final roadway surface
course for payment until the shoulders are completed. The Department will make partial
payments for the final surface course for the portions of the project that the shoulders are
substantially completed.

209.04.08 Clean Pipe Structure. When cross drains and entrance pipe that exceed
36 inches in diameter require cleaning, the Department will measure the quantity by each
individual unit.

209.05 PAYMENT. The Department will make payment for the completed and
accepted quantities under the following:

Code Pay Item Pay Unit

02237 Ditching Linear Foot

02714 Shouldering Linear Foot

02575 Ditching and Shouldering Linear Foot

00067 Aggregate for Shoulders Ton

00068 Aggregate for Entrances Ton

00077 Aggregate for Mailbox Turnouts Ton

00003 Crushed Stone Base See Subsection 302.05
00439-00454 Entrance Pipe, Size See Subsection 701.05
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03262 Clean Pipe Structure Each

The Department will consider payment as full compensation for all work required
under this section.
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SECTION 210 — EMBANKMENT DRAINAGE BLANKETS

210.01 DESCRIPTION. Construct embankment drainage blankets for embankment
stabilization.

210.02 MATERIALS.
210.02.01 Coarse Aggregate (Rock Drainage Blanket). Conform to Section 805.
210.02.02 Natural Sand (Sand Drainage Blanket). Conform to Section 804.
210.03 CONSTRUCTION. Construct either a rock drainage blanket or sand drainage
blanket according to the Plans or as the Engineer directs. When geotextile fabric is

required, construct the drainage blanket according to Subsection 214.03.06.

210.04 MEASUREMENT. The Department will measure the quantity in cubic yards
based on the design quantity.

210.05 PAYMENT. The Department will make payment for the completed and
accepted quantities under the following:

Code Pay Item Pay Unit
00021 Drainage Blanket, Embankment Cubic Yard

The Department will consider payment as full compensation for all work required
under this section.
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SECTION 211 — FINAL DRESSING

211.01 DESCRIPTION. Perform Final Dressing, Class A on all grade and drain
projects and grade, drain, and surface projects. Perform Final Dressing, Class B on
surfacing projects and resurfacing projects when listed in the proposal as a separate
Contract item.

211.02 MATERIALS AND EQUIPMENT. Reserved.

211.03 CONSTRUCTION. Perform final dressing to produce a uniform finish to all
parts of the roadway.

Do not disturb slopes having satisfactory vegetative covering without the Engineer’s
approval.

211.03.01 Final Dressing, Class A. Perform the following:

1) Clear the right-of-way of all weeds, briers, bushes, and trees, except those trees
designated by the Engineer to remain, when clearing and grubbing is a Contract
item.

2) Remove all sediment, drift, and other debris from all entrance structures and
cross drainage structures.

3) Dispose of the materials so removed.

4) Shape areas designated by the Engineer to receive seeding and protection.

5) Shape and dress shoulders, ditches, and slopes to the lines, grades, and cross
sections specified in the Contract.

6) Shape the slopes of ditches, channels, and borrow pits.

7) Fill with suitable material, all holes and depressions resulting from the removal
of structures, grubbing operations, or other construction operations.

211.03.02 Final Dressing, Class B. Perform according to Final Dressing, Class A,
except perform work from ditch line to ditch line.

When solid rock is encountered in ditches, the Engineer will not require excavation
below the elevation of the solid rock.

211.04 MEASUREMENT.

211.04.01 Final Dressing, Class A. The Department will not measure Final
Dressing, Class A for payment and will consider it incidental to the earthwork items bid.

211.04.02 Final Dressing, Class B. The Department will measure Final Dressing,
Class B as the net length of surfacing or resurfacing in linear feet. When the project is a
multi-lane, divided highway and a portion is constructed as separate roadways, the
Department will measure the actual length of the section or sections so constructed as the
actual length of the right hand roadway as defined by the direction of the stationing. The
Department will measure the quantity in feet along the centerline of the roadway. The
Department will include in the quantity all final dressing within the lateral limits defined
for Final Dressing, Class B, as specified in the Contract, and all necessary final dressing of
borrow pits, waterways, ramps, cross roads, service roads, frontage roads, multi-level
roadways, and approaches, and other areas falling outside the limits of the right-of-way
but being appurtenant to the Contract.

When the material removed as directed exceeds 12 inches in average depth, measured
perpendicularly to the existing cross section lines, the Department will measure the
additional material as Roadway Excavation.

211.04.03 Roadway Excavation. The Department will measure the quantity
according to Subsection 204.04.
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211.05 PAYMENT. The Department will make payment for the completed and
accepted quantities under the following:

Code Pay Item Pay Unit
02601 Final Dressing, Class B Linear Foot
02200 Roadway Excavation See Subsection 204.05

The Department will consider payment as full compensation for all work required
under this section.
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SECTION 212 — EROSION CONTROL

212.01 DESCRIPTION. Construct brush barriers, prepare the soil for seeding, apply
materials, and mulch areas seeded or sodded.

212.02 MATERIALS. Conform to Section 827.

212.03 CONSTRUCTION. Progressively incorporate erosion control measures with
the grading operations throughout the duration of the project according to Section 213.

212.03.01 Brush Barriers. Construct barriers that are dense, 2 to 5 feet in height
and 4 to 10 feet wide. Do not locate barriers where diverted drainage will create erosion
problems.

Do not use brush barriers at sites where the adjacent private property has been
residentially or commercially developed. Do not construct the barriers at sites easily and
routinely seen that will detract from the appearance of either the adjacent property or the
completed highway.

212.03.02 Topsoil. When included in the Contract as a bid item, either furnish and
place topsoil or place stockpiled topsoil.

A) Furnish and Place Topsoil. When the bid item is furnish and place topsoil,
obtain topsoil conforming to Section 827 from source outside the right-of-way
limits. Avoid injury to existing planted growths, structures, and paved surfaces
during topsoil operations.

Provide equipment and methods of operation that prevent the loading of
subsoil or other unsuitable material with the topsoil. During hauling operations,
keep pavement surfaces clean. Promptly and completely remove any topsoil or
other substances dropped on the surfaces before it is compacted by traffic.

Prepare areas designated to receive topsoil. Then place and spread topsoil
to a sufficient loose depth so that after natural settlement and rolling, the
completed work conforms to the required line, grades, and elevations. Compact
the topsoil and prepare the area for seeding according to Subsection 212.03.03.

B) Spreading Stockpiled Topsoil. When the bid item is spreading stockpiled
topsoil, obtain the material from existing stockpile on or near the project.

Do not spread topsoil until grading and shaping of the area to receive the
topsoil has been completed and seeding and protection operations are ready to
begin. Spread and lightly compact the topsoil to a uniform depth of
approximately 6 inches over areas specified in the Plans or as the Engineer
directs. Do not place topsoil on slopes steeper than 3:1.

Prepare the area for seeding according to Subsection 212.03.03.

212.03.03 Permanent Seeding and Protection. Grade exposed earth and any other
erodible areas to a uniform cross section or slope as soon as practical in the judgment of
the Engineer and then perform permanent seeding and protection at the earliest practical
time.

Prepare all areas within the construction limits and right of way limits that can be
expected to sustain plant growth and are not covered by satisfactory vegetation for
permanent seeding. The Engineer will designate areas to be seeded.

A) Seed Mixtures for Permanent Seeding.

For all projects within urban areas the seed mix will be modified to only include
Fescue and Ryegrass.

Seed Mix Type I: 3050% Kentucky 31 Tall Fescue (Festuca arundinacea)
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35% Hard Fescue (Festuca (Festuca longifolia)
10% Ryegrass, Perennial (Lolium perenne)
5% White Dutch Clover (Trifolium repens)

Seed Mix Type II: 60% Kentucky 31 Tall Fescue (Festuca arundinacea)

20% Ryegrass, Perennial (Lolium perenne)

10% (based on pure live seed, PLS) Little Bluestem
(Schizachyrium scoparium)

10% Partridge Pea (Cassia fasciculate)

Seed Mix Type Ill:  40% Kentucky 31 Tall Fescue (Festuca arundinacea)

i)

2)

3)

15% Perennial Ryegrass Lolium perenne)

20% Sericea Lespedeza (Lespedeza cuneata)

15% Partridge Pea (Cassia fasciculate)

10% (based on pure live seed, PLS) Little Bluestem
(Schizachyrium scoparium)

Permanent Seeding on Slopes 3:1 or Less. Apply seed mix Type | at a
minimum application rate of 100 pounds per acre.

Seeding on Slopes Greater than 3:1 in Highway Districts 4, 5, 6, and 7.
Apply seed mix Type Il at a minimum application rate of 100 pounds per

acre. If adjacent to a golf course replace the crown vetch Wlth Kentuckv 31

Permanent Seeding on Slopes Greater than 3:1 in Highway Districts 1, 2, 3,
8,9,10,11, and 12. Apply seed mix Type Ill at a minimum application rate
of 100 pounds per acre. If adjacent to crop land or golf course, replace the

Sericea Lespedeza Wlth Kentuckv 31 Fescue. Permanem%eedm&enélepes

B) Procedures for Permanent Seeding. Include—a—seeding—plan—in—theBest
Management-Practices-plan-{BMP)-according-to-Seetton-213-- Prepare a seedbed

and apply an initial fertilizer that contains a minimum of 100 pounds of nitrogen,

100 pounds of phosphate, and 100 pounds of potash per acre. Apply agricultural

limestone to the seedbed when the Engineer determines it is needed. When

requwed place aqucultural Ilmestone at a rate of 3 tons per acre.Prepare—a

Add—addm%eﬁuﬁef—and—agﬂemw%#nesteneas—needed- Do not apply dry
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C)

D)

E)

agricultural Limestone when it may generate a traffic hazard. Remove all rock
and dirt clods over 4 inches in diameter from the surface of the seedbed. Unless
the Engineer directs otherwise, track all slopes 3:1 or greater. Ensure that
tracking is performed up and down and not across. Native Grass seed should be
calculated figuring seed on a pure live seed basis (PLS), using the least amount
of inert matter available. Seed and mulch to produce a uniform vegetation cover
using the seeding rates as indicated to each application. Mulch with clean, weed
free straw. Place straw to an approximate 2-inch loose depth (2 tons per acre)
and anchor it into the soil by mechanically crimping it into the soil surface or
applying tackifier to provide a protective cover. For the periods of March 1
through May 15 and from September 1 through November 1, the Department
may allow the option of using hydromulch at minimum rate of 1,500 pounds per
acre in place of straw with tackifier. Regardless of materials used, ensure the
protective cover holds until seeding is acceptably established according to part
G) of this subsection.

Crown Vetch. When Seed Mix Type Il is specified, sow crown vetch seed on
all areas having a slope 3:1 or steeper and consisting of soil or mixtures of
broken rock and soil. Also, sow crown vetch on soil seams and crevices within
or adjacent to rock cuts and flat areas of benched slopes. Sow crown vetch seed
uniformly at a rate that will provide 9 live seedlings per square yard and at a rate
of no less than 30 pounds per acre.

TFop—DressingFertilizer. Apply fertilizer at the beginning of the seeding
operation and after vegetation is established. Use fertilizer delivered to the
project in bags or bulk. Apply initial fertilizer to all areas prior to the seeding or
sodding operation at the application rate specified in 212.03.03 B). Apply 20-10-
10 fertilizer to the areas after vegetation has been established at a rate of 11.5
pounds per 1,000 square feet. Obtain approval from the Engineer prior to the 2nd
fertilizer application. Reapply fertilizer to any area that has a streaked
appearance. The reapplication shall be at no additional cost to the Department.
Re-establish any vegetation severely damaged or destroyed because of an
excessive application of fertilizer at no cost to the Department. H
0 0 a\ a\ a 1N a¥a on

Erosion Control Blanket. Install erosion control blankets in ditches, except
those to be paved or rock lined, to a flow depth of 1.5 feet. Install erosion
control blankets on final soil-like slopes as designated on the Erosion Control
Plan and as the Engineer directs. Prepare the bed by loosening the soil to a depth
of 2 to 3 inches. Apply fertilizer, limestone, and seed at the permanent seeding
rate. Cover with the erosion control blanket. Roll out the blanket in the
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direction of the anticipated run-off flow. Anchor the blanket at the top and toe of
slopes and at the top, toe, and edges of channels and ditches as the “Anchoring
Edges and Ends” figure shows, including burying the blanket. Secure the
blanket by stapling as the “Stapling Pattern” figure shows. At seams, overlap the
blanket as the “Seam Overlaps” figure shows. Rework areas that become
unstable or do not establish vegetation.
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F) Maintenance of Seeded Areas. From the time seeding and protection work
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begins until the date the project is declared complete, keep all seeded areas in
good condition at all times. Promptly repair any damage to seeded areas or to
mulch materials as directed. Mow when the Engineer directs.

G) Acceptance of Seeding. The Engineer will make an inspection to determine the
acceptability of the seeding between 3 and 6 months after completion of the
project. The Engineer may delay the inspection when conditions are such that
the acceptability of the seeding cannot be determined at the end of the 6-month
period. Ensure the seeded areas have a soil pH level of 6.0 or greater. Ensure
that at least 90 percent of each seeded area has a minimum of 1,350 live
seedlings per square yard at the time of inspection, representative of the specified
seed mixture with no vacant areas larger than 25 square yards. Also, ensure that
all applicable areas have a minimum of 9 live area seedlings per square yard of
crown vetch. Conform to this requirement for all permanent seeding performed
in conjunction with the project regardless of the type of protection used or the
season in which the seeding is performed.

When seeding does not conform to the live seedling requirements at the
time of inspection, submit a corrective work plan to the Engineer for approval
and perform the additional work necessary to conform to the original
requirements. The Department reserves the right to specify application rates for
agricultural lime, fertilizer, seed, and mulch for corrective seeding.

212.03.04 Sodding. At locations specified in the Contract or by the Engineer,
prepare the sod bed, incorporate fertilizer and agricultural limestone as needed and place
sod flush with any adjacent seeded or turfed area, pavement, curb, or other structures.

The Engineer will make an inspection to determine the acceptability of the sod
between 3 and 6 months after completion of the project. Ensure that at least 90 percent is
alive with no area of dead sod larger than one square yard.

212.04 MEASUREMENT.

212.04.01 Brush Barriers. The Department will not measure the quantity of brush
barriers for payment and will consider construction of brush barriers incidental to Clearing
and Grubbing.

212.04.02 Topsoil Furnished and Placed. The Department will measure the
guantity in cubic yards in the vehicle at the point of delivery.

212.04.03 Spreading Stockpiled Topsoil. The Department will measure the
quantity in cubic yards by taking cross sections of stockpiles immediately before
spreading operations, and taking final cross sections of the stockpile area after spreading
has been completed and the area neatly dressed.

When electing to place the topsoil directly without stockpiling, according to
Subsection 204.03.07 B), then the Engineer will not separately measure the topsoil not
stockpiled.

212.04.04 Agrlcultural Limestone. The Department will measure the guantity of

aqucultural Ilmestone in tons MWA%@%%%%%W@#&%@M

212.04.05 Fertilizer. The Department will measure fertilizer used in the seeding or
soddlnq operatlons for payment The Department WI|| measure the quantlty by tons. Fhe




212.04.06 Seeding and Protection. The Department will measure the quantity in
square yards as the design quantity specified in the Plans, increased or decreased by
authorized adjustments. When it can be shown actual quantities vary from the design
quantity by more than 10 percent, the Department will measure the actual quantity in
square yards.

The Department will include in the authorized adjustments any seeding and
protection necessary due to catastrophic events that are beyond the control of the
Contractor.

The Department will not measure any corrective work required to conform to
Subsection 212.03.03 F).

The Department will not measure seeding and protection of areas unnecessarily
disturbed or disturbed areas outside the limits of construction.

212.04.07 Erosion Control Blanket. The Department will measure the quantity of
Erosion Control Blanket by the square yard of surface covered. The Department will not
measure seeding for payment and will consider it incidental to the Erosion Control
Blanket. The Department will not measure any reworking of slopes, channels, or ditches
for payment as it is considered corrective work and incidental to the Erosion Control
Blanket.

212.04.08 Sodding. The Department will measure the quantity in square yards. The
Department will not measure any additional sod necessary to restore areas that fail to
conform to the original requirements.

212.04.09 Crown Vetch. The Department will measure the quantity in square yards.

212.04.10 Mowing. When mowing is required, the Department will measure and
pay for the quantities under a supplemental agreement.

212.05 PAYMENT. The Department will pay for the completed and accepted
quantities under the following:

Code Pay Item Pay Unit
05997 Topsoil Furnished and Placed Cubic Yard
05998 Spreading Stockpiled Topsoil Cubic Yard
05985 Seeding and Protection Square Yard
05950 Erosion Control Blanket Square Yard
05989 Special Seeding Crown Vetch Square Yard
05990 Sodding Square Yard
05963 Initial Fertilizer Ton

05964 20-10-10 Fertilizer Ton

05992 Agricultural Limestone Ton

The Department will consider payment as full compensation for all work required
under this section.
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SECTION 213 — WATER POLLUTION CONTROL

213.01 DESCRIPTION. Control water pollution through use of berms, dikes, dams,
sediment basins, fiber mats, netting, gravel, mulches, grasses, slope drains, and other
erosion control devices or methods. Coordinate these measures with the permanent
erosion control features specified in Section 212 and the Contract to the extent practical to
ensure effective and continuous erosion control throughout the construction and post
construction period.

213.02 MATERIALS AND PERSONNEL.
213.02.01 Materials. Conform to Section 827.

213.02.02 Personnel. Provide a qualified erosion and sediment control inspector.
The Department will require the erosion and sediment control inspector to have
successfully completed the KEPSC-RI Qualification Training and Testing Course.
Personnel that have not successfully completed the course will not be considered
qualified.

213.03 CONSTRUCTION. Conform to the applicable provisions of KRS Chapters
220 and 224 of the State Water Pollution Control Laws and other applicable statutes
relating to the prevention or abatement of water pollution. Conform to the requirements of
all Federal and State agencies having jurisdictional control over the land the project is
constructed through. Secure all permits and clearance letters from the appropriate
agencies for impacts to streams and for borrow and excess material sites, when these areas
have not been assessed or permitted by the Department.

Exercise every reasonable precaution to prevent the pollution of streams, lakes, and
reservoirs. Construct all permanent drainage structures, ditch checks, and paved ditches as
soon as practical. Conduct and schedule operations to avoid the muddying or siltation of
streams, lakes, and reservoirs and to avoid damage to fish habitats. While work on an
item is suspended, do not leave the partially completed item in a manner that will
contribute to erosion.

Construct water pollution controls in stream channels only in areas where channel
changes or channel clearings are specified in the Plans or where necessary for temporary
or permanent structures. Do not divert water through channel changes until the specified
channel lining has been constructed or placed, unless there is no alternative in the
judgment of the Engineer.

Do not place material removed from the roadway or channel changes in streams,
stream channels, other areas subject to flooding, or other locations where it may be
washed away by high stream flows or fast runoff. Do not place harmful materials where
they may be carried into a stream or into underground water at any time.

Provide temporary bridges or structures for hauling materials across streams. Do not
operate mechanized equipment in streams except as required for the construction of
structures and channel changes, or for clearing channels.

Keep clearing of stream side trees to the absolute minimum necessary for the
construction of the project.

When materials known to produce pollutants are encountered, excavate, place, cover,
or otherwise deter the material as a potential pollutant according to the Contract and as the
Engineer directs.

Do not disturb lands and waters outside the limits of the construction. Before final
acceptance of the work, reshape all such disturbed areas, including abandoned haul roads,
storage areas, and plant sites, to conform to the adjacent ground.

213.03.01 Best Management Practices (BMP). Before any disturbance is made,
sign the BMP Plan from the proposal, perform an initial site inspection with the Engineer,
record what areas are to be disturbed to begin the project, designate on this report what
BMPs will be used, design BMPs according to good engineering practices, and install the
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designated BMPs. Before opening or affecting any new areas, repeat this process and
ensure all BMPs are installed before starting. The Department will apply a penalty equal
to the liquidated damages when any disturbance is made without adequate BMPs in place.
The penalty will be assessed each day until adequate BMPs are installed. Include erosion
control for all off right of way work performed under a Department acquired permit.

Ensure that the BMP is available for public inspection throughout the life of the
project.

213.03.02 Progress Requirements. Coordinate the progress of both permanent and
temporary erosion control measures with the clearing, grubbing, and grading operations
throughout the duration of the project, and according to the BMP.

The Engineer will limit the area of excavation, borrow, and embankment operations
commensurate with the Contractor’s capability of maintaining the finish grading, seeding,
and other such permanent pollution control measures according to the accepted schedule.
For areas greater than 750,000 square feet submit a written request for approval to the
Engineer. Keep the duration of the exposure of the uncompleted construction as short as
practical.

After exposing areas of erodible material, make every effort to stabilize and protect
the areas as quickly as possible. Seed and mulch areas at final grade within 14 days.
Temporary mulch areas not at final grade within 14 days of the last construction activity if
work is to be stopped for longer than 21 days. Temporary mulch soil stock piles within 14
days of the last construction activity in that area. Upon failure to coordinate the erosion
control measures with the grading operations in a manner to effectively control erosion
and to prevent water pollution, the Engineer will suspend the grading operations and
withhold monies due on current estimates until all aspects of the work are coordinated in
an acceptable manner. Additionally, the Department will apply a penalty equal to the
liguidated damages when all aspects of the work are not coordinated in an acceptable

manner within 7 calendar days after wrltten notification. Adelmenauy—the—Departmth—\M#

In case of repeated fallures to control er05|on pollutlon or 5|Itat|on the Engineer
reserves the right to employ outside assistance or use Department forces to provide the
necessary corrective measures. The Department will charge such incurred direct costs
plus project engineering costs to the Contractor and make appropriate deductions from the
pay estimate.

213.03.03 Inspection and Maintenance. Ensure a qualified erosion and sediment
control inspector inspects all erosion control devices weekly and after each 0.5-inch
rainfall event. Remove all accumulated silt when the devices are one-third full.

The Engineer will monitor the in-place erosion control for the project once every 7
calendar days and within 24 hours following a 0.5-inch or greater rainfall. The Engineer
will furnish the documentation of this monitoring and any proposed changes due to this
monitoring to the Contractor. This documentation and any proposed changes are to be
included with the BMP Plan. Initiate corrective action within 24 hours of any noted
deficiency and complete the work within 7 calendar days of receipt of the report. The
Contractor shall make a concentrated effort to complete any corrective action required
pI’IOI’ to the next predicted ralnfall event




After exposing areas of erodible material, make every effort to stabilize and protect
the areas as quickly as possible. Permanently seed and mulch all areas at final grade within
14 days. Temporary stabilization practices on those portions of the project where
construction activities have temporarily ceased shall be initiated within 14 days of the date
of activity cessation. The Engineer will suspend grading operations for instances where
the Contractor fails to sustain erosion control measures to effectively control erosion and
to prevent water pollution in accordance with the KPDES Permit. In addition, the
Engineer will withhold monies due on current estimates until corrective work has been
initiated and is continuously progressing to remediate noted deficiencies. Additionally,
should noted deficiencies not be adequately addressed to the satisfaction of the Engineer
within 7 calendar days of receipt of written notification of deficiencies, the Department
will apply a penalty equal to the daily liquidated damages rate until all aspects of the work
have been completed.

213.03.04 Construction Activities Affecting Streams. When in-stream work is
unavoidable, perform it in a manner and duration to minimize re-suspension of sediments
and disturbance to substrates and bank or riparian vegetation. To the maximum extent
practical, perform all work during low flow conditions. Take appropriate measures to
maintain normal downstream flows and minimize flooding to the maximum extent
practicable. Investigate for water in-takes or other activities immediately downstream
affected by increased turbidity resulting from the work. Before beginning any work in the
stream, give sufficient notice to allow the downstream water users to prepare for any
temporary change in water quality.

Use non-erodible fill or riprap that will not adversely affect the biological, chemical
or physical properties of the receiving waters or cause violations of water quality
standards. When riprap or channel lining is installed, use a weight and size that will not
create bank stress or slump conditions.

On channel slopes not riprapped or otherwise stabilized, re-vegetate stream banks and
riparian zones concurrently with Project progression to restore beneficial wildlife habitat.
When specified in the Contract, randomly place, in offset rows, trees and shrubs as
specified in the Plans; on either one side or both sides of the channel bank; and upstream
and downstream of a proposed bridge within the disturbed area as specified in the Plans.
Limit each species to 20 percent of the total. The Contract will specify the seeds, shrubs,
and trees and include a quantity to be selected from each category. The Plans will include
the rate of seeding. The Department may allow an adjustment in the plant species and
quantities based on field conditions.

Do not dump spoil materials from the watercourse or on-shore operations, including
sludge deposits, into the watercourse according to Section 404 guidelines of the Clean
Water Act. Provide areas of deposit of dredged materials with temporary dikes or
bulkheads for separation and retention of settleable solids.

When specified in the Plans, place soil excavated from an existing channel at
designated locations along the new channel. This, and any stockpiling or double handling
necessary is considered incidental to the earthwork bid items on the project.

Carry out the fill created by the discharge and any disposition of dredged or
excavated materials on-shore, and all earthwork operations to control and minimize
sediment run off and soil erosion to the watercourse.

Place all permanent structures in the stream to allow fish movement through the site.
When specified in the Plans, construct artificial riffle structures, flow deflectors, boulders,
or other types of structures to replace in stream aquatic habitat.

213.03.05 Temporary Control Measures. Provide and maintain immediate
permanent or temporary pollution control measures to prevent contamination of adjacent
property, watercourses, lakes, ponds, or other areas of water impoundment.

Incorporate all permanent erosion control features into the project at the earliest
practical time as outlined in the accepted schedule. Provide inlet and outlet protection at
existing drainage structures. Install temporary controls as needed through the duration of
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the project. Coordinate the temporary pollution control measures with the permanent
erosion control features to the extent deemed practical by the Engineer to ensure effective
and continuous erosion control throughout the construction and post-construction periods.

Temporary pollution controls may include construction work outside the right-of-way
where such work is necessary as a result of roadway construction such as borrow pit
operations, haul roads, and equipment storage sites.

A)

B)

C)

D)

Sedimentation Basins. As the first grading operation in the drainage area,
construct an earth, or rock and earth, dam with designated spillways according to
the Plans. When a sedimentation basin is to be used and plans are not included
in the Contract, submit plans designed according to Chapter 10 of the
Department’s Drainage Guidance Manual to the Engineer for approval before
construction.

Either clean out and dress or remove the sedimentation basin, as the
Engineer directs, upon completion of the project.
Silt Traps. Use one of the following types:

1) Type A. Construct silt traps by excavating basins in natural or excavated
channels. Traps may consist of a pit, a berm, or both. Excavate pits, from 2
to 4 feet deep, 20 to 30 feet in length, and 5 to 10 feet in width. Do not
construct berms greater than 3 feet in height without the Engineer’s
approval.

2) Type B - Construct silt traps in roadway ditches or excavated channels. Use
Type Il geotextile fabric; clean No. 2 aggregate or shot rock of similar size,
quality, and gradation approved by the Engineer; and crushed aggregate.
Construct according to the Plans and Standard Drawings.

3) Type C - Place interlocking layers of bagged aggregate around curb inlets,
drop box inlets, and culvert inlets according to the Standard Drawings.

Remove sediment deposited in silt traps when they are greater than half full.
When no longer needed, remove the silt traps and dispose of surplus materials
according to Subsection 204.03.08. Seed and protect, or sod, the entire area
disturbed, as the Engineer directs. Do not leave silt traps in place after
completion of the project unless allowed by the Engineer or specified in the
Plans.

Temporary Silt Fence. Furnish, install according to the Standard Drawings,
maintain, and remove temporary silt fence. The temporary silt fence works as a
water permeable filter to remove suspended particles from the water passing
through it.

Construct as shown in the Contract continuous and transverse to the flow.
Limit the equivalent runoff area to 1,000 square feet per 10 feet of temporary silt
fence. Leave gaps and install Type A Silt Traps in low areas or drainways.

Maintain the temporary silt fence after installation.  Remove silt
accumulations by tapping the dry fabric from the downstream side and dispose
of it as excavated materials. Replace the geotextile fabric when clogging,
damage, or deterioration prevents it from functioning properly.

When no longer needed, remove and dispose of the fence off the right-of-
way. Dispose of the accumulated silt or dress in place, and seed and protect the
area.

Temporary Ditch. As erodible areas are exposed, construct temporary ditches
where needed to divert runoff from erosive soil areas to the silt traps or checks or
silt ditches. Construct interceptor ditches or silt fences at the top of cut slopes
when beginning excavation. Construct ditches adjacent and parallel to the right-
of-way in relatively rolling areas where, in the judgment of the Engineer,
adjacent property may be damaged from sheet-type soil erosion. Construct silt
checks within the ditch or at the outlet. Construct surface ditches, roadside
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E)

F)

213.04
labor used to construct, maintain, and, when no longer needed, remove the erosion control
devices incidental to the initial construction.

ditches, and flumes to carry runoff from the roadway at the earliest possible time
during the grading work. Construct the ditches according to the Plans and
Standard Drawings at the locations designated by the Engineer.

When needed, use pipe as liners for these temporary ditches. The Engineer
will approve the type and location of the ditches as well as the need for a liner.
Install the pipe liner according to the Plans and Standard Drawings. Use pipe of
any substantial type or material for overflow pipe in the construction of
temporary silt basins and for flumes.

When fill slopes have been constructed to such a stage that protection of the
face of the slope from roadway runoff is necessary, construct a temporary earth
mound ditch or silt fence at the outer edge of the shoulder along the top of the
embankment as directed by the Engineer. Construct the ditch to form an earth
mound on the embankment side of the ditch and carry runoff from the roadway
along the shoulder to the flumes and roadside ditches. Use temporary berm
ditches at the top of fill slopes after completing the permanent seeding and
protection work and until beginning the surfacing operations. Stabilize the ditch
and mound by spraying with asphaltic material when deemed necessary.
Temporary Seeding and Protection. Apply an Annual Rye seed mix at a rate
of 100 pounds per acre durlng the months of March through August th-addition

Durlng the months of September through February, apply Wlnter Wheat or Rye
Grain at a rate of 100 pounds per acre. Obtain the Engineer’s approval prior to
the application of the seed mixture.
Promptly perform the work of temporary seeding and protection to prevent
visible erosion. Protect all seeded areas with a mulch that precludes siltation.
Perform temporary seeding and protection under the following conditions:

1) When it is impractical to bring an area to final line, grade, and finish so that
permanent seeding and protection work can be performed without
subsequent serious disturbance by additional grading.

2) When soil erosion occurs, or is considered to be a potential problem, on
areas where construction operations are temporarily suspended.

3) When an immediate cover would be desirable to minimize erosion, siltation,
or pollution.

4) On temporary roadways that are expected to remain in place for longer than
30 days and that are constructed of erodible materials.

Temporary Mulch. Obtain the Engineer’s approval for the mulch before use.

When Temporary Seeding and Protection would be required, but the time of
exposure is 30 days or less, perform the work of temporary mulching to prevent
visible erosion. Place temporary mulch to an approximate 2-inch loose depth (2
tons per acre) and anchor it into the soil by mechanically crimping it into the soil
surface or applying tackifier to provide a protective cover. Regardless of the
anchoring method used, ensure the protective cover holds until disturbance is
required or permanent controls are in installed.

MEASUREMENT. The Department will consider the various materials and

The Department will not measure maintenance or corrective work for payment when

it is due to a failure in following the BMP.

213.04.01 Roadway Excavation. The Department will measure the quantity

according to Subsection 204.04.
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213.04.02 Embankment-in-Place. The Department will measure the quantity
according to Subsection 206.04.

213.04.03 Temporary Seeding and Protection. The Department will measure the
quantity in square yards. The Department will not measure temporary erosion and
pollution control measures required due to negligence, carelessness, or failure to install
permanent controls as a part of the work as scheduled. When construction of a temporary
roadway is required by the Contract, the Department will measure the associated
temporary seeding and protection. The Department will not measure temporary seeding
and protection of temporary roadways constructed for the convenience of the Contractor.

213.04.04 Temporary Mulch. The Department will measure the quantity in square
yards. The Department will not measure temporary erosion and pollution control
measures required due to negligence, carelessness, or failure to install permanent controls
as a part of the work as scheduled. When construction of a temporary roadway is required
by the Contract, the Department will measure the associated temporary mulch. The
Department will not measure temporary mulch for temporary roadways constructed for the
convenience of the Contractor.

213.04.05 Pipe for Flumes. The Department will measure the quantity in linear
feet.

213.04.06 Sedimentation Basin. The Department will measure the quantity in cubic
yards. The Department will not measure filter pipe, drain pipe, and spillway paving on
sedimentation basins for payment and will consider them incidental to this item of work.

213.04.07 Clean Sedimentation Basin. The Department will measure the quantity
of sediment removed in cubic yards.

213.04.08 Silt Trap, Type. The Department will measure the quantity by each
individual unit.

213.04.09 Clean Silt Trap, Type. The Department will measure the quantity by
each individual unit.

213.04.10 Temporary Silt Fence. The Department will measure the quantity in
linear feet from end post to end post of each installation.

213.04.11 Clean Temporary Silt Fence. The Department will measure quantity in
linear feet along the fence.

213.04.12 Temporary Ditch. The Department will measure the quantity in linear
feet. The Department will measure pipe used in temporary ditches according to
Subsection 213.04.06. The Department will not measure materials used to construct silt
checks within the temporary ditch and will consider them incidental to this item of work.

213.04.13 Channel Lining, Classes 1A, II, 111, and IV. The Department will
measure the quantity according to Subsection 703.04.

213.04.14 Plants, Trees, Vines, and Shrubs. The Department will measure the
quantity by each individual unit.

213.04.15 Deflector, Gabion. The Department will measure the quantity by each
individual unit.

213.04.16 Deflector, Dumped Stone. The Department will measure the quantity by
each individual unit.
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213.04.17 Riffle Structure, Dumped Stone. The Department will measure the
quantity by each individual unit.

213.04.18 Riffle Structure, Gabion. The Department will measure the quantity by
each individual unit.

213.04.19 Boulder. The Department will measure the quantity by each individual
unit.

213.04.20 Clean Temporary Ditch. The Department will measure the quantity in
linear feet along the ditch line.

213.05 PAYMENT. The Department will make payment for the completed and
accepted quantities under the following:

Code Pay Item Pay Unit

05985 Seeding and Protection See Subsection 212.05

02200 Roadway Excavation See Subsection 204.05

02210 Borrow Excavation See Subsection 205.05

02230 Embankment-in-Place See Subsection 206.05

05953 Temporary Seeding and Protection Square Yard

05952 Temporary Mulch Square Yard

----- Pipe for Flumes Linear Foot

02711 Sedimentation Basin Cubic Yard

02712 Clean Sedimentation Basin Cubic Yard

02703, 02704, 02705 Silt Trap, Type Each

02706, 02707, 02708 Clean Silt Trap, Type Each

02701 Temporary Silt Fence Linear Foot

02709 Clean Temporary Silt Fence Linear Foot

02482-02484, Channel Lining, Classes IA, I1, 111, and IV See Subsection 703.05
02488

----- Plants, Vines, and Shrubs See Subsection 724.05

----- Trees See Subsection 724.05

02618 Deflector, Gabion Each

02617 Deflector, Dumped Stone Each

02738 Riffle Structure, Dumped Stone Each

02622 Riffle Structure, Gabion Each

02713 Boulder Each

02159 Temporary Ditch Linear Foot

02160 Clean Temporary Ditch Linear Foot

The Department will consider payment as full compensation for all work required
under this section.
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SECTION 214 — GEOTEXTILE CONSTRUCTION

214.01 DESCRIPTION. Install geotextile fabric, when required in the Contract, for
slope protection and channel lining, underdrains and drainage blankets, and subgrade or
embankment foundation stabilization.

214.02 MATERIALS.
214.02.01 Geotextile Fabric. Conform to Section 843.
214.02.02 Steel Pins. Conform to Section 843.

214.03 CONSTRUCTION. The Engineer will reject the fabric if it has defects, rips,
holes, flaws, deterioration, or damage.

Prepare the surface to receive the fabric to a smooth condition, free of obstructions,
debris, or sharp objects that may puncture the fabric. Place the fabric smooth and free of
tension, stress, folds, wrinkles, or creases. Do not operate equipment directly on the
fabric. Protect the fabric at all times from contamination. Remove and replace any
contaminated fabric with uncontaminated fabric.

Repair or replace any fabric damaged. Repair individual isolated cuts, tears, or
punctures by placing a patch of geotextile fabric that extends at least 3 feet beyond the
damage in all directions or by field splicing the patch.

Cover the fabric with a layer of the specified material within 14 calendar days.
Remove and replace fabric not covered within the 14 days.

214.03.01 Laps. When more than one strip is necessary, place an overlap of at least
18 inches. Place transverse laps so the upstream strip laps over the downstream strip.
Place horizontal laps so the upper strip laps over the lower strip.

Install fastener pins through both strips of overlapped fabric at no less than 5-foot
intervals along a line through the midpoint of the overlap, and at any other locations as
necessary to prevent any slippage of the fabric.

The Department will allow field splices in place of laps.

214.03.02 Field Splices. Sew the full length of the boundary between adjacent
sheets of fabric. Ensure that the seam strength conforms to the requirements of Section
843.

214.03.03 Slope Protection and Channel Lining. Place Type I fabric with the long
dimension parallel to the channel or toe of slope.

Protect the fabric from damage due to the placement of the slope protection or
channel lining either by limiting the height of drop of the material to no greater than 3 feet
or by placing a cushioning layer of sand on top of the fabric before dumping the material.
Demonstrate to the Engineer that the placement technique prevents damage to the fabric.
Begin placement of material at the toe and proceed up the slope.

214.03.04 Underdrains. Place and shape Type Il fabric to the sides and bottom of
the trench without stretching the fabric. Place filter aggregate so as not to damage,
displace, or dislodge the fabric according to Subsection 704.03. Fold the fabric over the
backfilled trench and secured it with steel pins at intervals of 5 feet to produce a double
thickness of fabric over the top of the trench.

214.03.05 Subgrade or Embankment Foundation Stabilization. Place Type Il
fabric with the long dimension parallel to the long dimension of the area to be covered.
Leave surface vegetation in place.

During back dumping and spreading, do not allow the wheels of trucks, dozer blades,
and other equipment to come into direct contact with the fabric. Spread the material in the
direction of the fabric overlap. If large fabric wrinkles develop during spreading
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operations, fold and flatten the wrinkles in the direction of spreading. Avoid large folds
which reduce the fabric overlap width.

214.03.06 Drainage Blankets. Place Type IV fabric with the long dimension
parallel to the long dimension of the area to be covered.

Place the drainage blanket material to present a reasonably even surface free from
mounds or depressions. After the material is placed, fold the fabric over the ends and
sides of the material, and place additional fabric over the material so that the material is
completely encased within the fabric. Install additional pins, regardless of the location, as
necessary to prevent any slippage of the fabric. Place the fabric so that laps do not occur
at the edges or ends of the drainage blanket. Place embankment in a manner to avoid
damage or displacement of the completed drainage blanket.

214.04 MEASUREMENT. The Department will measure the quantity in square yards.
The Department will not measure fabric when the Contract indicates the fabric is
incidental to the work or when the specification for another item requires incidental
installation of geotextile fabric.

The Department will not measure material in laps or seams.

When fabric is used for underdrains, either to wrap perforated pipe or to wrap
aggregate, the Department will measure the quantity according to Subsection 704.04.

When the fabric is used to completely enclose an aggregate drainage blanket, the
Department will measure the quantity as the sum of (1) the area of the lower surface of the
aggregate layer, (2) the area of the upper surface of the aggregate layer, and (3) the area of
the sides and ends of the aggregate layer; using the dimensions specified in the Plans.

The Department will not measure for payment the repair or replacement of damaged
fabric or replacement of fabric not covered within 14 days.

214.05 PAYMENT. The Department will make payment for the completed and
accepted quantities under the following:

Code Pay Item Pay Unit
02596-02599 Fabric-Geotextile, Type Square Yard

The Department will consider payment as full compensation for all work required
under this section.

214—2



SECTION 215— TREATMENT OF OPEN SINKHOLES

215.01 DESCRIPTION. Clean and fill open sinkholes and cap open sinkholes not used
for drainage. Protect sinkholes not being filled and capped.

215.02 MATERIALS.
215.02.01 Geotextile Fabric. Conform to Section 843, Type IV.

215.02.02 Concrete. Use Class B concrete conforming to Subsection 601.02 and
601.03.

215.02.03 Steel Reinforcement. Conform to Section 811.

215.03 CONSTRUCTION. Locate and flag all open sinkholes before starting clearing
and grubbing operations. Clear the sinkhole area according to Section 202. Remove the
soil overburden, organic material, and debris from the sinkhole as specified in the Plans or
as directed by the Engineer.

Place geotextile fabric between any soil and the Granular Embankment Refill. Refill
the sinkhole with Granular Embankment, and compact it as the Engineer directs. Furnish
Granular Embankment refill conforming to the following requirements:

A) Roadway Excavation. When obtaining granular embankment from roadway
excavation, the Engineer will accept it by visual inspection. Use granular
embankment that is free of shale or other deleterious materials.

B) Off-Site Materials. Use granular embankment having no more than 10 percent
passing the No. 200 sieve when tested according to KM 64-606. The Engineer will
inspect the quality of all granular embankments. The Engineer will accept the
processed material by visual inspection when the material includes a significant
amount of fragments greater than 1 1/2 inches. Do not use natural sand and other fine
aggregates. The Engineer will approve the size and type of refill.

C) Clay. For clay soil cap, use an impervious clay the Engineer approves. Compact
according to Section 206.03.03.

D) Concrete. Use a cap of reinforced concrete, precast or cast-in-place, with a
minimum thickness of one foot as specified in the Contract or as the Engineer directs.
Use Class B concrete according to Subsection 601.03. Furnish precast concrete
according to Section 605. Reinforce the concrete with No. 8 bars placed on one-foot
centers in both directions, and located 3 inches from the bottom surface of the
concrete. Interlock the concrete cap with bedrock.

Protect sinkholes not to be filled and capped when runoff may reach its location.
Place a protective ring using Type Il geotextile fabric; clean No. 2 aggregate or shot rock
of similar size, quality, and gradation approved by the Engineer; and crushed aggregate.

215.04 MEASUREMENT.

215.04.01 Granular Embankment. When the material is available within the right-
of-way, the Department will consider granular embankment used for refill incidental to
roadway excavation or embankment-in-place. When material within the right-of-way is
unacceptable for refill, the Department will measure the quantity in cubic yards as
Granular Embankment.

215.04.02 Clay Soil Cap. The Department will not measure the clay soil cap as a
separate item of work and will consider it incidental to roadway excavation or
embankment-in place.

215.04.03 Geotextile Fabric. The Department will measure the quantity according
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to Subsection 214.04.

215.04.04 Concrete, Class B. The Department will measure the quantity according
to Subsection 601.04.

215.04.05 Cleaning Sinkhole. The Department will measure the quantity by each
individual unit cleaned.

215.04.06  Steel Reinforcement. The Department will measure the quantity
according to Subsection 602.04.

215.04.07 Crushed Aggregate. The Department will measure the quantity in tons
according to Section 1009.

215.05 PAYMENT. The Department will make payment for the completed and
accepted quantities under the following:

Code Pay Item Pay Unit

02223 Granular Embankment Cubic Yard
02596-02599 Geotextile Fabric, Type See Subsection 214.05
02555 Concrete, Class B See Subsection 601.05
02469 Clean Sinkhole Each

08150 Steel Reinforcement See Section 602.05
----- Crushed Aggregate, Size Ton

The Department will consider payment as full compensation for all work required
under this section.
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SECTION 216 — SETTLEMENT PLATFORMS

216.01 DESCRIPTION. Furnish all materials, construction, installation, and
maintenance of settlement platforms as the Engineer directs.

216.02 MATERIALS.
216.02.01 Miscellaneous Metals. Conform to Section 813.
216.02.02 Fine Aggregate. Conform to Section 804.
216.02.03 Steel Pipe. The Engineer will visually inspect for acceptance.

216.03 CONSTRUCTION. Fabricate from the materials and to the dimensions
specified in the Plans or Standard Drawing for settlement platforms.

Level the ground surface to an elevation 2 inches below the desired elevation of the
base plate of the settlement platform. Level over a sufficient area to accommodate the
bottom plate and at the location shown or directed. Place, lightly tamp, and level a 2-inch
layer of fine aggregate at the proposed location of the bottom plate. Set and level the
bottom plate on the fine aggregate. Place loose soil to an elevation corresponding to that
of the top plate of the settlement platform. Ensure that the loose soil does not disturb the
platform and that it extends laterally from the perimeter of the top plate to a slope of 1:1 or
flatter. After placing and leveling the top plate, complete the embankment as specified for
the project, and ensure that the settlement platform is not damaged or disturbed.

The Engineer will measure and record settlement, to the nearest 0.01 foot, and
elevation of the embankment at weekly intervals or more frequently in order that no more
than 10 percent of the expected settlement occurs between readings. The Engineer will
submit the data to the Division of Materials weekly.

Stop work at any location where settlement platforms are disturbed or damaged, and
make necessary repairs or replacement. As the embankment is constructed, add sections
of 2 1/2-inch and 4-inch pipe to the assembly (tighten each new section of 2 1/2-inch pipe
with a pipe wrench before taking a reading to ensure that the next added section does not
affect future readings). Keep the top of the outer pipe closed as work progresses with a 4-
inch standard cap. When work is complete, secure the cap to the final outer pipe section.

216.04 MEASUREMENT.

216.04.01 Settlement Platforms. The Department will measure the quantity by
each individual unit.

216.04.02 Steel Pipe. The Department will measure each size in linear feet.

216.05 PAYMENT. The Department will make payment for the completed and
accepted quantities under the following:

Code Pay Item Pay Unit
02692 Settlement Platform Each
03340 Steel Pipe, 2 1/2-inch Linear Foot
03343 Steel Pipe, 4-inch Linear Foot

The Department will consider payment as full compensation for all work required
under this section.
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SECTION 301 — TRAFFIC-BOUND BASE

301.01 DESCRIPTION. Construct traffic-bound base courses with one or more
courses of coarse aggregate on a prepared subgrade.

When the Contract provides for traffic-bound surfacing of road approaches, private
entrances, and turnouts in conjunction with other highway surfacing or paving operations,
perform such work according to Section 112.

301.02 MATERIALS. Furnish aggregate conforming to Section 805.
301.03 CONSTRUCTION.

301.03.01 Preparation of Subgrade. Prepare and maintain the subgrade according
to Section 207.

301.03.02 Placing Aggregates. Spread the aggregate in the number of courses and
at the rate of application indicated in the Contract to the width and depth specified. Place
additional aggregate to strengthen weakened areas as the Engineer directs.

When practical, route hauling equipment uniformly over all portions of the previously
laid courses of the base. The Department will not require any additional compaction.
Obtain the Engineer’s permission prior to revising this procedure for distribution of
aggregate into the Dense Grade Aggregate or Crush Stone Base lift.

When plans require the removal and replacement of traffic bound base, any new
aggregate used will be paid as traffic bound base. When the Engineer deems the traffic
bound base has been contaminated by the Contractor or their vendors with foreign
materials to such an extent that it no longer provides the required riding surface, replace
the traffic bound base at no cost to the Cabinet. All traffic bound base used for mailbox
turn outs and entrances is to be paid as part of the bid item.

301.04 MEASUREMENT. The Department will measure the quantity in tons
according to Section 109.

301.05 PAYMENT. The Department will make payment for the completed and
accepted quantities under the following:

Code Pay Item Pay Unit
00020 Traffic-Bound Base Ton

The Department will consider payment as full compensation for all work required
under this section.
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SECTION 302 — DENSE GRADED AGGREGATE BASE (DGA)
AND CRUSHED STONE BASE (CSB)

302.01 DESCRIPTION. Construct the base on a prepared subgrade.

302.02 MATERIALS.
302.02.01 Aggregate. Conform to Section 805.

302.02.02 Water. Conform to Section 803.

302.02.03 Mixer. Equip the mixer with a water flow system with a positive cut-off
control that will stop the flow of water simultaneously with any stoppage in the flow of
aggregate and with valves or other devices that can be easily reset when a change in the
rate of flow is desired.

302.03 CONSTRUCTION. Prepare the subgrade according to Section 207, and keep it
free from irregularities.
When reshaping and compacting or scarifying and reshaping is not specified for
existing traffic-bound surfaces, grade and shape to the grade and cross section required.
Construct shoulders according to Section 209.

302.03.01 Mixing. Thoroughly mix the aggregate and water in a pugmill type
mixer, unless another type mixer is approved. Add water as needed to compact to the
specified in-place density.

302.03.02 Transporting. Transport the plant-mixed material to the project without
loss or segregation. Cover each truck load with a heavy canvas sheet to reduce the loss of
moisture during transit.

302.03.03 Placing and Spreading. Place and shape the mixture by use of approved
power equipment, to the specified lines, grades, cross sections, and depths, without
segregation. Equipment used should provide a uniform depth and cross section unless
special circumstances prevent the use of the equipment. In these cases, written approval by
the Engineer must be obtained prior to placement of the material..

Place, spread, shape, and compact in a manner that is as continuous as practical
during each day’s run. Wet the base as directed during shaping and compaction
operations to maintain the moisture content at the level necessary to ensure proper
compaction. Placement of aggregate base courses is not allowed from December 15% to
March 31* without the permission of the Engineer.

When the required thickness of base is no more than 8 inches for CSB and 6 1/2
inches for DGA and the Engineer is satisfied that acceptable compaction can be achieved
throughout the full depth, place the material in one layer. Otherwise, place the material in
2 or more layers of no less than 3 inches.

Wet the subgrade or previous base layer as directed before placing the base material.

302.03.04 Compacting.

A) Control Strips. Before constructing the base, complete a control strip to
determine the level of compaction necessary to achieve the target density for the
remaining base course. Construct additional control strips whenever a change is
made in the source, gradation, type of subgrade, type of base aggregate, layer
thickness, or as the Engineer requires.
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Compact with an effort greater than or equal to that produced by a 16-ton
pneumatic roller, or an 8-ton steel-wheel vibratory roller. Operate vibratory
rollers according to the manufacturer’s instructions.

Leave each control strip in place to become part of the project. Complete at
least one control strip for each layer of base material. Unless the Engineer
approves otherwise, construct the control strip to a minimum length of 500 feet
and to the full lane width of the aggregate base course being placed at that time.
Use the same equipment and procedures intended for the construction of the
remainder of the base course. After 2 passes of the compaction equipment the
Department will mark and take 3 density measurements at randomly selected
sites, at least 2 feet from the edge of the base. The Department will take density
measurements at the same 3 locations after subsequent passes of the compaction
equipment. Compact the control strip until no further increase in density can be
obtained from additional passes.

The Engineer will visually inspect the base material after each pass to
determine if the aggregate is being crushed into fine material. If the aggregate
is being crushed, cracked, shoved, or shows other signs of distress, cease
compaction efforts. If compaction of the base is not satisfactory, use other
methods to achieve satisfactory results.

Regardless of lift thickness, the Department will require a control strip to
establish a roller pattern.

B) Target Density. After completing compaction of the control strip, the Engineer
will conduct 10 field density measurements at random locations in the control
strip and average the 10 measurements to obtain the target density for the
compaction of the base.

C) Field Density Measurement. When the total compacted thickness is 4 inches or
more, the Engineer will determine the field density with nuclear gauges. When
the total compacted thickness is less than 4 inches, the Engineer will determine
compaction by nuclear gauge or make acceptance by visual inspection.

D) Test Sections. The Engineer will divide the remaining tonnage of base after the
control strip into lots of 500 tons of material. Each lot will be tested at five
random locations determined by random number generator. The average of the 5
tests must be at least 98 percent of the target density with no individual
measurement less than 95 percent of the target density.

When the average density of a test section does not meet the density
required above, cease laydown operations, and either provide additional
compaction effort or rework the entire test section to obtain the required average
density. When an individual density measurement does not meet the required
density, provide additional compaction efforts or rework the area represented by
that measurement to meet the required density.

E) General. Maintain the initial layers of base to a uniform grade and cross section
during compaction. Shape the final layer with additional material when
necessary.

When trimming the final layer to the final grade with an automatic grading
machine, provide a layer approximately 1/2 to one inch above grade for
continuous cutting. After making the final pass with the grading machine, wet
and roll the base with a static roller. The Engineer will recheck density to ensure
the material still conforms to the density requirements. Reuse excess material
removed by the grading machine in shoulders, islands, or other areas where
aggregate stone base is specified, but not under roadway pavement.

Use manually operated mechanical tampers in areas inaccessible to power
equipment.

Do not add fines to meet target density.

302.03.05 Maintenance and Protection. Restrict traffic on the completed base to

the minimum necessary to complete the work, and maintain public traffic. Moisten areas
subjected to traffic, as directed, to avoid the loss of fine materials. If desired, use a diluted
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emulsified asphalt for dust control. Placement of materials on the aggregate base is to be
limited until the base has cured to proper strength.

Before constructing succeeding courses, check for damage, such as raveling and lost
density, and recheck the grade and cross section. Make corrections as necessary.

Make every reasonable effort to completely cover the aggregate base course with a
minimum of 1 course of pavement before suspending work for the winter months. When
the aggregate base course is not completely covered with the specified pavement courses,
determine and perform all work necessary to protect and maintain the uncompleted work
during the winter months. Perform all work necessary to acceptably repair or restore the
uncompleted work before the beginning of spring paving operations. Obtain the
Engineer’s approval for all work necessary to protect, maintain, and repair the base.

302.03.06 Surface Tolerances. Ensure that the surface of the top course of the base
is smooth and uniform. When performing final grading, trim the base to within + 1/2 inch
of the specified cross section and + 3/8 inch in 10 feet from the specified longitudinal
grade at any location or to an accuracy allowing the succeeding courses to meet their
specified surface and thickness tolerances, whichever is stricter.

Furnish all devices and labor necessary to check the surface.

302.04 MEASUREMENT. The Department will not measure water used to moisten
the subgrade, for mixing the base material, and to maintain moisture during compaction
and maintenance of the base for payment.

The Department will measure the quantity of plant-mixed materials according to
Section 109. The Department will not make deductions for water in the mixture.

The Department will not measure construction of control strips, any necessary
reworking of control strips, or test sections for additional payment.

The Department will not measure dust control for payment.

The Department will not measure any work necessary to check the final surface
tolerances for payment.

The Department will not measure for payment any extra materials, methods, or
construction techniques, the Engineer determines not to be a part of the specified
construction, to protect, maintain, or repair any portion of the uncompleted work during
the winter months.

The Department will measure and deduct material wasted from trimming the final
grade.

302.04.01 Dense Aggregate Base. The Department will measure the quantity in
tons.

302.04.02 Crushed Stone Base. The Department will measure the quantity in tons.

302.05 PAYMENT. The Department will pay for the completed and accepted
quantities under the following:

Code Pay Item Pay Unit
00001 DGA Base Ton
00003 Crushed Stone Base Ton

The Department will consider payment as full compensation for all work required
under this section.
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SECTION 303— PAVEMENT DRAINAGE BLANKET
303.01 DESCRIPTION. This section covers pavement drainage blankets. For JPC
pavements, construct either an asphalt-treated or cement-treated drainage blanket. For
asphalt pavements, construct an asphalt-treated or cement-treated drainage blanket as the
Contract specifies.

303.02 MATERIALS.
303.02.01 Aggregate. Use crushed stone conforming to Sections 804 and 805.
303.02.02 Asphalt Binder. Conform to Section 806, PG 64-22.
303.02.03 Cement. Conform to Section 801, Type I or III.

303.02.04 Water-Reducing Admixture. Conform to Subsection 802.01, Type A,
D, F, or G.

303.02.05 Water. Conform to Section 803.

303.02.06 Curing Compound. Conform to Subsection 823.02.
303.03 CONSTRUCTION.

303.03.01 Composition.

A) Asphalt-Treated Drainage Blanket (ATDB). Use No. 57 aggregate or a
gradation within the master range in the following table:

Sieve Size Percent Passing
1 1/2 inch 100
3/4 inch 85-100
1/2 inch 35-65
No. 4 0-20
No. 8 0-10
No. 200 0-4

Test gradation according to KM 64-407, KM 64-433, or KM 64-620.

Use an asphalt binder content of 1.5 to 2.5 percent by weight of the mixture.
When using a porous aggregate, increase the asphalt binder content as needed to
compensate for asphalt absorption by the aggregate. Submit aggregate samples
and a proposed JMF for approval according to KM 64-421. Maintain the JMF
asphalt binder content within £ 0.5 percentage points as determined according to
KM 64-405, KM 64-436, or AASHTO T 308.

Asphalt binder content will be based on visual inspection of the extent the
aggregate is coated. The Department will not adjust payment due to adjustment
of the asphalt binder content.

Request adjustments in the JMF gradation if deemed necessary to increase
stability of the drainage blanket, providing the revised JMF gradation and asphalt
binder content are maintained within the specified limits.

B) Cement Treated Mixture. Provide Size No. 57 aggregate. Submit aggregate
samples and proposed cement content, and the Engineer will perform testing as
necessary to determine if the proposed mix design is acceptable.

Ensure the mix design conforms to the following:

1) Minimum compressive strength of 400 psi shall be attained in 72 hours £ 6
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2)
3)

hours. Determine the compressive strength according to KM 64-305, except
the specimen shall remain in the mold until the time of the test.

Maximum water/cement ratio of 0.37.

Use a water-reducing admixture.

303.03.02 Placement of Drainage Blanket.

A) ATDB. All requirements of Section 403 for asphalt mixtures apply, except as
follows:

B)

1)

2)

4)

5)

Maintain the temperatures of the materials and the mixture, in degrees
Fahrenheit, within the following ranges:

Minimum Maximum
Aggregate 200 260
Asphalt Binder 200 260
Mixture at Plant 200 260
Mixture When Placed 180 260

Avoid excess drainage of the asphalt binder while being stored.

Compact the ATDB using a smooth-wheel roller. Do not use vibrating
rollers. Avoid over rolling to the extent that aggregate particles are broken.
The surface of the ATDB shall be smooth and uniform, and shall reasonably
conform to the specified lines, grades, and typical section. The completed
ATDB shall meet the surface tolerances specified in Subsection 403.03.11
for base courses. Perform any corrective work necessary using asphalt
mixtures the Engineer approves. The Department will not allow procedures
or mixtures that might produce fine material that would tend to clog or
reduce drainage.

Allow the ATDB to cure at least 10 hours, or as the Engineer directs, before
placing subsequent courses.

Cement-Treated Drainage Blanket.

1)

2)

3)

4)

Plant, Mixing, and Hauling. Conform to the applicable batch plant, mixing
procedures, and hauling equipment requirements of Section 501 for JPC
pavement.

Placing and Spreading. Use spreading, consolidation, and finishing
equipment that conforms to the requirements of Section 501, or is approved
by the Engineer upon demonstration of satisfactory performance on a test
strip of approximately 3,000 square yards.

Compaction. Compact the material with a steel-wheeled, tandem roller
weighing approximately 10 tons, unless the drainage blanket is placed by a
slip-form paver and the Engineer determines consolidation is acceptable
without rolling. Compact within 30 minutes after spreading by completing
at least 2 complete coverages of the drainage blanket with the roller. Provide
sufficient equipment and rollers to ensure that no more than 1.25 hours
elapse between the time that water is added to the combined aggregate and
cement and the time the final compaction is completed.

Curing. Cure by one of the following methods immediately after spreading
and compacting the drainage blanket:

a) Cover the entire surface and exposed edges of the drainage blanket with
transparent or white plastic of at least 4 mils thickness. For asphalt
pavements, hold the plastic in place with aggregate or other acceptable
means for at least 3 days. Immediately repair any damage occurring to
the plastic during the curing period.
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b) Membrane-cure according to Subsection 601.03.17 B). For JPC
pavements, the Department will waive the curing time requirements.

5) Surface Finish. The surface of the drainage blanket shall be smooth and
uniform, and shall reasonably conform to the specified lines, grades, and
cross section. Ensure the completed drainage blanket does not show a
deviation greater than 1/4 inch from a 10-foot straightedge, and the cross
slope does not deviate more than 1/4 inch in 5 feet from the specified cross
slope.

6) Perform any corrective work necessary using mixtures the Engineer
approves. The Department will not allow procedures or mixtures that might
produce fine material that would tend to clog or reduce drainage.

7) Weather Limitations and Protection. Mix and place the cement treated
material when the air temperature in the shade, away from artificial heat, is
45 °F and rising. Unless otherwise authorized in writing by the Engineer,
discontinue mixing and placing the cement-treated material when a
descending air temperature in the shade, and away from artificial heat,
reaches 50 °F.

303.03.03 Maintenance and Protection. Limit traffic over the drainage blanket to
the minimum necessary for succeeding or adjacent work. Prevent contamination of the
drainage blanket by dust, dirt, or mud. Remove and replace portions of the blanket that is
contaminated to the extent that the drainage is clogged or reduced at no additional cost to
the Department.

Preserve the integrity of the subgrade, base courses, perforated pipe, pavement
drainage blanket, and the subsequent paving courses. Control the gross weights and types
of hauling vehicles so no component is damaged by hauling for construction of the next
component.

Do not operate trucks or other equipment longitudinally directly over the perforated
pipe.

Repair damage to any of the various items, except damage caused by public traffic, at
no cost to the Department.

303.03.04 Overlaying of Drainage Blankets. Exercise extreme caution when
placing asphalt mixtures near or over underdrains to avoid displacing or damaging the
drain. Repair any damage at no cost to the Department.

A) Asphalt Mixture Overlay. When asphalt pavement is constructed on a treated
drainage blanket, place the first course using a paver mounted on tracks.
Compact asphalt base according to Subsection 403.03.10.
Allow the first course of asphalt mixture to cure overnight before placing
the succeeding course. The temperature of the asphalt must not be less than 125
degrees before proceeding with the next course.
Place the thickness of asphalt base on treated drainage blankets according to
Subsection 403.03.06.
B) JPC Pavement Overlay. Place without damaging the drainage blanket or
underdrain system. Use anchor hooks of sufficient length to extend through the
drainage blanket and hold the load-transfer assemblies securely in place.

303.04 MEASUREMENT.

303.04.01 Drainage Blanket-Type Il (ATDB). The Department will measure the
quantity in tons according to Subsection 402.04

303.04.02 Drainage Blanket-Type Il (Cement-Treated). The Department will
measure the quantity in square yards according to Section 109.
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303.04.03 JPC Pavement Drainage Blanket. The Department will measure the
quantity in tons according to Subsection 303.04.01 or 303.04.02 as appropriate.

303.05 PAYMENT. The Department will pay for the completed and accepted
quantities under the following:

Code  Pay Item Pay Unit
00018  Drainage Blanket-Type II - Asphalt Treated  Ton

00019  Drainage Blanket-Type III - Cement Treated Square Yard
00022  JPC Pavement Drainage Blanket Ton

The Department will make payment for Drainage Blanket-Type I (ATDB) according
to the Lot Pay Adjustment Schedule for Specialty Mixtures in Section 402. The
Department will consider payment as full compensation for all work required under this
section.
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SECTION 304 — GEOGRID REINFORCEMENT FOR
SUBGRADE AND AGGREGATE BASE COURSES

304.01 DESCRIPTION. This specification covers geogrid used for the reinforcement
of subgrade and aggregate bases.

304.02 MATERIALS. Furnish geogrid composed of polypropylene or high-density
polyethylene resins.

304.02.01 Physical Requirements. Furnish the specified geogrid type conforming
to the Required Geogrid Properties Table.

Required Geogrid Properties" >3

Required Value

Property Test Method English Metric
Strength at 2% Strain ASTM D 6637 400 1b/ft 5.8 kN/m
Strength at 5% Strain ASTM D 6637 800 Ib/ft | 11.7 kN/m
Ultimate Tensile Strength ASTM D 6637 1230 1b/ft | 18.0 kN/m
Minimum Opening Size* Direct Measure 0.5 in 127 mm
Maximum Opening Size® Direct Measure 3.0 in 76.2 mm
Junction Strength WDW 37 90% Ultimate tensile strength
Ultraviolet Stability ASTM D 4355 70% at 500 hrs

D85 of aggregate above
Separation ASTM D 422 geogrid < 5 x D85 subgrade.

Otherwise use a separation
geotextile with geogrid

NOTES:
1. Acceptance of geogrid material shall be based on ASTM D 4759.

2. Acceptance shall be based upon testing of either conformance sample obtained using
Procedure A of ASTM D 4354, or based on manufacturer's certifications and testing of
quality assurance sample obtained using Procedure B of ASTM D 4354.

3. Minimum use value in weaker principal direction. All numerical values represent
minimum average roll value (i.e., test results from any sampled roll in a lot shall meet or
exceed the minimum values in the table). Lot samples according to ASTM D 4354.

4. Minimum opening size must be > D50 of aggregate above geogrid to provide
interlock.

5. Maximum opening size must be < 2 x D85 of aggregate above geogrid to prevent
aggregate from penetrating into the subgrade

304.02.02 Packaging, Shipment, and Storage. Ensure each geogrid shipment is
accompanied by a manufacturer’s certification listing minimum average roll specification
values of each lot number for those properties specified. Ensure that each roll is labeled
with the manufacturer’s name, product type, lot number, roll number, manufactured date,
and roll dimension. Protect the geogrid from direct sunlight, ultraviolet rays, temperatures
greater than 120 °F, mud, dirt, dust, and debris during all periods of shipment and storage.
Keep geogrids dry until installation, and do not store directly on the ground.
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304.03 CONSTRUCTION.

304.03.01 Geogrid Representative. Ensure that a representative of the geogrid
manufacturer is on the project when work begins, and remains on call as the project
progresses, to advise the Engineer.

304.03.02 Surface Preparation. Prepare the surface according to Section 207 or
Section 302.

304.03.03 Geogrid Placement. Place geogrids at the proper elevation and
alignment, in continuous strips without joints, seams, or connections according to the
manufacturer’s recommendations. Verify the geogrid orientation (roll direction). Geogrid
strips are to be overlapped according to the manufactures recommendations or a minimum
of one (1) foot.

Geogrid may be temporarily secured in place with staples, pins, sand bags or backfill
as required by fill properties, fill placement procedures, or weather conditions as the
Engineer directs.

304.03.04 Aggregate Placement. Place aggregate over the geogrid according to the
Contract. Place, spread, and compact the aggregate in such a manner that minimizes the
development of wrinkles and movement in the geogrid. Aggregate is to be placed by back
dumping the material from trucks and spread using rubber tired equipment. The
Department will require a minimum loose fill thickness of 6 inches prior to operation of
tracked vehicles over the geogrid. Keep the turning of tracked vehicles to a minimum to
prevent displacement of the fill and damage to the geogrid. Rubber tired equipment may
pass over the geogrid reinforcement at slow speeds (less than 10 mph) when integrally-
formed geogrid is used. Avoid sudden braking and sharp turning movements. Repair any
damage caused during placement or by vehicles.

304.03.05 Sampling and Testing. The Department will sample the geogrid at the
project site according to KM 64-113. The Department will test the geogrid for all
properties possible given the testing equipment availability. When the Department
determines that an individual sample fails to meet any specification requirement, the
Department will reject that roll and sample 2 additional rolls from the same lot. When the
Department determines that either of these 2 additional samples fails to comply with any
part of the specification, the Department will reject the entire quantity of rolls represented
by that sample.

304.04 MEASUREMENT. The Department will measure the quantity of geogrid in
square yards. The Department will not measure geogrid when the contract indicates that
the geogrid are incidental to the work being performed or when no separate bid item for
geogrid is listed in the proposal. The Department will not measure providing the geogrid
manufacturer’s representative for payment and will consider it incidental to the geogrid.

304.05 PAYMENT. The Department will make payment for the completed and
accepted quantities under the following:

Code  Pay Item Pay Unit
00005 Geogrid Reinforcement for Subgrade Square Yard

The Department will consider payment as full compensation for all work required
under this section.
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SECTION 401 — ASPHALT MIXING PLANT REQUIREMENTS

401.01 DESCRIPTION. Provide and maintain a plant and all equipment necessary to
produce and test asphalt mixtures.

401.02 EQUIPMENT.

401.02.01 AIll Asphalt Mixing Plants. Ensure that all asphalt mixing plants are
inspected and approved by the Department before initial use and a minimum of once
annually thereafter. For initial approval, submit a “Contractor’s Master Certification of
Asphalt Mixing Plant and Related Equipment” form for each plant to the Engineer. For
previously approved plants, submit an “Annual Renewal Certification for Previously
Approved Plants and Related Equipment” form to the Engineer before beginning each
season. When significant changes are made in the plant equipment or in the method of
operation at an approved plant, reapply for approval.

Ensure the manufacturer’s plate, listing the maximum capacity of the plant, is
attached to the plant. Do not operate the plant at a production rate greater than the
operational capacity of any plant component. Operate the plant so that it produces a fully
coated mixture within the specified properties, gradation tolerances, and asphalt binder
tolerances.

When plants are in operation, the Department will require one computer with a
printer attached on the site of operations for the purpose of recording and submitting test
data. Ensure the computer is installed with and utilizes the following minimum system
requirements: Microsoft Office 2003 Professional (full installation). Additionally, the
Department will require that each Company provide at least one Internet access site for
sending and receiving electronic mail.

A) Field Laboratory. Furnish and maintain a field laboratory facility according to
Subsection 106.03.02. A field laboratory may be a building, trailer, or space
within a building, provided the space is completely closed to the remainder of
the building. Provide means for visually monitoring mixing plant operations.
Do not use laboratories for storage.

Provide a laboratory inspected and qualified according to the Department’s
Quality Assurance Program for Materials Testing and Acceptance and
conforming to the following minimum requirements:

1) afloor space of 250 square feet with a minimum width of 7 feet;

2) provisions for heating and cooling within the range of 65 to 80 °F;

3) adequate lighting; and

4) a sufficient number of electric wall outlets (110-120v) to accommodate all
equipment.

In addition to the equipment required to perform testing according to the
AASHTO standards and Kentucky Methods (KM), equip each laboratory with
the following minimum furnishings and equipment, conforming to the applicable
specifications, as required for the type of construction specified in the Contract:

1) one workbench, at least 2.5 feet wide by 6 feet long;
2) one desk or table and 2 chairs;

3) a fire extinguisher located near the door; and

4) a first-aid kit.

When using solvent extractions for asphalt binder content determination,
provide equipment and solvent for either the centrifuge (Method A) or the
vacuum extractor (Method B) according to KM 64-405. Ensure that the extractor
stand is fully enclosed and equipped with fans capable of exhausting at least
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B)

C)

D)

E)

F)

G)

1,450 cubic feet per minute. Build duct-work across the entire backside of the
workbench with an access port into an enclosed cabinet, so as to direct any
fumes or dust from the top of the workbench into the enclosed cabinet. The
Engineer will furnish a sketch of an acceptable exhaust system upon request.
The Engineer will approve other configurations if he determines that they meet
the intended purpose. Mount all control switches outside the cabinet and in
accordance with all applicable safety standards.
Aggregate Storage. Provide sufficient storage for separate stockpiles, bins, or
stalls for each size of aggregate. Keep different sizes separated until delivery
through the cold feed proportioning devices. Maintain the storage area in an
orderly condition with walkways between any stockpiles that are not separated
by bins or stalls. Provide adequate provisions for sampling aggregates from the
stockpiles.
Asphalt Binder Equipment. Provide tanks for storage of asphalt binders
equipped for heating the material to the temperature required in Subsection
401.03.01. When direct-fire heating systems are utilized, heat the tank without
letting the flames contact it.

Provide a circulating system for the asphalt binder of a capacity that ensures
continuous circulation between the storage tank and proportioning unit during
the entire operating period.

Place the discharge end of the asphalt binder circulating pipe at the opposite
end of the circulating pump, near the bottom of the storage tank.

Heat and insulate all pipelines and fittings to prevent heat loss.

Provide a storage tank with a capacity that ensures continuous plant
operation and uniform temperature of the asphalt binder when it is introduced
into the mixture. Provide means for accurately measuring the volume of asphalt
binder in the storage tank at any time. Provide separate storage for each type and
grade of asphalt binder stored at each plant site.

Provide a sampling outlet that is readily accessible and free from obstruction
in each storage tank or in the asphalt binder feed lines connecting the plant
storage tanks to the asphalt plant. When the sampling valve is located in the feed
line, provide it between the pump and the return line discharge in a location that
is readily accessible and free from obstruction. Provide a drainage receptacle for
flushing the outlet before sampling.

Feeder for Drier. Provide a mechanical feeder that is an apron, belt,
reciprocating plate, or vibrating type with accurate and separate adjustments for
total and proportional feed. Install total and proportional feed adjustments that
are continuously variable and capable of being fixed in any position.

Drier. Provide a drier capable of drying and heating the aggregate to the
moisture content and temperature requirements set forth in the applicable
mixture specifications without leaving any visible unburned residue on the
aggregate when discharged from the drier.

Screens. Provide plant screens to prevent oversized material and to separate all
aggregates so they may be recombined consistently within the specification
limits for the asphalt mixture being produced.

Bins. Except for drum-mix plants, provide the plant with a hot-bin storage of a
sufficient capacity to ensure uniform and continuous operation.

Use bins that are divided into at least 3 compartments and arranged to
ensure storage of appropriate fractions of the aggregates. Use bins that are
designed such that samples of dry, screened aggregates may be readily sampled
from each compartment.

Provide each compartment with an overflow pipe that prevents material
from backing up into other bins or into contact with the screen.

Provide dry storage for mineral filler and provisions for accurate
proportioning.

Equip each compartment with an alarm to indicate when there is a low
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H)

J)

K)
L)
M)

N)

0)

P)

supply of material. Equip batch plants with an actuating device that prevents
material from being drawn from other compartments when material is low in the
compartment being used.

Asphalt Binder Control Unit. Provide a means, either by weighing or
metering, to obtain the proper quantity of asphalt binder. Ensure that metering
devices are accurate to within £ 1.0 percent when tested for accuracy. Provide a
calibration tank with a minimum capacity of 250 gallons that is mounted on load
cells for checking the accuracy of the metering system. Use asphalt binder
scales that conform to Subsection 401.02.02 B).

When metering the quantity of asphalt binder, check the delivery of the
meter by actual weight.

For drum mixing plants, calibrate the asphalt binder delivery system and
metering device in the presence of the Engineer before starting production at the
beginning of each construction season, each time the plant is relocated, after
making significant changes in the plant equipment, after revising the method of
operation, and whenever the Engineer deems it necessary.

Maintain the specified temperatures of asphalt binder in the pipelines,
meters, buckets, spray bars, and other containers or flow lines.

Recordation. Provide an automatic graphic or digital record of the production
quantities according to AASHTO M 156.

Thermometers. Provide a non-recording thermometer in the asphalt binder feed
line between the storage tank and the charging valve. When a non-recording
thermometer is installed in the asphalt binder storage tank(s), the Department
will not require a non-recording thermometer in the feed line.

Provide a non-recording thermometer near the discharge of the aggregate
bin, unless the aggregate dryer is equipped with an automatic burner control
system capable of heating the aggregate and consistently maintaining the
temperature of the asphalt mixture within + 15 °F.

Control of Mixing Time. Use a plant equipped with means for governing
mixing time.

Dust Collectors. Equip the plant with an effective dust collector capable of
either wasting the collected dust or using it in the mixture.

Power Sprayer. Furnish a power sprayer to apply a fine uniform spray or mist
of material conforming to Subsection 403.02.05 in truck beds to prevent the
adherence of asphalt mixtures during hauling.

Signs. Place a sign on or near the plant visible to all asphalt mixture haulers
prior to loading, stating “TRUCKS HAULING STATE MATERIAL WILL
NOT BE LOADED WHEN BEDS CONTAIN CONTAMINATING
MATERIAL AND MUST BE TARPED PRIOR TO LEAVING PLANT.”
Other Requirements. Provide adequate and safe stairways to the mixer
platform and guarded ladders for other plant units at all locations necessary to
provide access to all plant operations. Provide a sturdy platform of sufficient
height to inspect and sample the mixture after discharge into the haul units.
Safety Requirements. Ensure that all plants and plant sites conform to the
safety, health, and sanitation requirements of Subsection 107.01.01.

401.02.02 Special Requirements for Batch Plants.

A)

B)

Weigh Box or Hopper. Provide equipment that weighs each bin size of
aggregate into a weigh box or hopper that is suspended on scales and holds a full
batch size of aggregate. Provide gates that prevent leakage when closed.
Scales. Provide springless, dial type, or another approved type of scales for any
aggregate weigh box or hopper, and for weighing asphalt material. Provide
scales of standard make and design having tolerances on overregistration and
underregistration not exceeding 0.5 percent of the indicated weight when tested
for accuracy.

Ensure that the change in load required to noticeably alter the position of

401—3



C)

D)

E)

rest of the indicating element(s) of a non-automatic indicating scale is not greater
than 0.1 percent of the nominal scale capacity.

Ensure that graduation intervals for scales are less than 0.1 percent of the
nominal scale capacity and are plainly visible.

On dial scales, reduce parallax effects to the practical minimum with
clearance between the indicator index and scale graduations not exceeding 0.06
inches.

Provide scales equipped with adjustable set points or pointers for marking
the weight of each material to be weighed into the batch.

Ensure the component batching scales are inspected and certified as
specified in Subsection 109.01.02.

Provide no fewer than 10 test weights, each of at least 50 pounds nominal
weight and stamped with its actual weight, for the purpose of testing and
calibrating the scales. For each scale, provide a suitable cradle or platform for
applying test loads. Keep test weights clean and conveniently located for
calibration of the scale or provide means for testing and calibrating the scales by
a commercial scale company when the Engineer requests.

The Department will allow batch plants to operate with no screens, other
than a scalper screen, provided:

1) The plant is equipped with an aggregate weighing device (belt scales)
that provides positive weight control;

2) The system controls aggregate flow from each bin;

3) The system controls the proportion from each bin in relation to the total
aggregate flow;

4) The system provides the plant operator with a continuous digital
display of the flow rate from each bin and the total aggregate flow rate;
and

5) The system provides an alarm or automatic shut-off on the aggregate
feed that operates when the flow from any individual feeder is
interrupted.

Calibrate each cold feeder, along with the aggregate weighing devices,
according to Subsection 401.02.04 A) and B).

Bins. For batch plants equipped with the aggregate weighing devices that
Subsection 401.02.02 B) specifies, the Department will not require 3 separate hot
aggregate bin compartments.

Asphalt Materials Bucket. If using a bucket, provide one large enough to
handle a batch in a single weighing.

Provide a filling system that prevents asphalt binder material from
overflowing, splashing, or spilling outside the bucket during filling and
weighing.

Use a steam or oil-jacketed bucket or a bucket with properly insulated
electric heating units. Arrange the bucket so it delivers the asphalt binder in a
thin uniform sheet or in multiple sprays over the full length of the mixer.

Mixer Unit for Batch Method. Include at the plant a batch mixer of an
approved twin pugmill type. Ensure that the mixer does not leak or cause
segregation during discharge.

Provide a blade clearance from all fixed and moving parts that does not
exceed 1 1/2 inches.

Provide a mixer with an accurate time lock. Control the operation of a
complete mixer cycle by locking the weigh-box gate after charging the mixer
until closing of the mixer gates at the completion of the cycle. Ensure that the
asphalt materials bucket remains locked throughout the dry-mixing period and
that the mixer gates remain locked throughout the dry and wet mixing periods.
(The dry-mixing period is the interval of time between the opening of the weigh-
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box gate and the application of asphalt binder. The wet-mixing period is the
interval of time between the start of the introduction of asphalt binder and the
opening of the mixer gate.)

401.02.03 Special Requirements for Automatic Batching. Provide a system with
equipment for accurately proportioning batches of the various components of the mixture
by weight in the proper sequence and for controlling the sequence and timing of mixing
operations. Equip the plant with adjustable timing devices and other time-delay circuits
that integrate the individual components of batching and mixing operations with the
auxiliary interlock cut-off circuits necessary to stop the automatic cycling of the batching
operations whenever the quantity of any ingredient falls outside the tolerance specified

below:

BATCH TOLERANCES

Percent of Total
Material Batch Weights
Batch Aggregate Component 15
Mineral Filler +0.5
Asphalt Binder +0.1
Zero Return (Aggregate) +0.5
Zero Return (Asphalt Binder) +0.1

Ensure that the accumulated weight of the batches is within 2.0 percent of the total
batch weight. Record batch quantities according to AASHTO M 156.

401.02.04 Special Requirements for Dryer Drum Plants.

A) Aggregate Weighing Device. Provide an aggregate weighing device that

B)

includes a compensating adjustment for aggregate weight changes due to such
factors as moisture content, wasting collected fines, and adding mineral filler.
Provide a device that is capable of being set to the nearest 0.1 percent. Ensure
that the weighing devices (belt scales) are accurate within + 0.5 percent.

Feeder for Drier. Provide a scalping screen of appropriate size in advance of
the weighing device.

Control aggregate flow from each bin. Control the proportion from each bin
in relation to the total aggregate flow. Provide the plant operator with a
continuous digital display of the flow rate from each bin and the total aggregate
flow rate. When devices other than belt scales are used to control individual
aggregate proportions or when belt scales do not have the capability to control
the proportioning from each bin in relation to the total aggregate flow, provide
an alarm that operates when the sum of the individual cold feeds differs by more
than 3 percent from the measured weight of the total aggregate feed.

Provide an aggregate feed system with belt scales or other devices to
provide positive weight control of the total aggregate feed. Ensure that the total
aggregate flow is automatically coupled with the asphalt binder proportioning
device. Calibrate each cold feeder using the gate openings and aggregate sizes
specific to each mix type.

Provide an alarm or automatic shut-off on the total aggregate feed that
operates when the flow from any individual feeder or the flow of asphalt binder
to the drum is interrupted.

Provide means for obtaining representative samples of individual and
combined aggregate from belts or feeders before their introduction into the dryer.

Calibrate the aggregate weigh bridge(s), in the presence of the Engineer
before starting production at the beginning of each construction season, each
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time the plant is relocated, after making significant changes in the plant
equipment, after revising the method of operation, and whenever the Engineer
deems necessary.

C) Drier. Use a dryer drum mixer capable of simultaneously heating, mixing, and
thoroughly coating the aggregate with a controlled amount of asphalt binder in a
rotating cylindrical drum. The Department may allow coating of the aggregate
with asphalt binder in a separate chamber with an approved design.

Equip the dryer drum plant with approved thermometric instruments at the
discharge chute of the drum mixer. Equip the system with automatic burner
controls regulated by approved temperature-sensing devices.

D) Surge and/or Storage Bin. Provide a surge and/or storage bin conforming to
Subsection 401.03.02 C).

E) Dust Collector. Use a dust collector capable of proportioning collected dust in
the vicinity of the asphalt injection device.

F) Production Quality Control. Stop mixing operations immediately if, at any
time, a failure of the automatic electronic weighing system of the aggregate feed,
asphalt binder feed, or water injection system control occurs. Do not manually
operate the proportioning controls.

G) Water Injection System. Provided each system has prior approval as specified
in Subsection 402.01.01, the Department will allow the use of water injection
systems for the purpose of foaming the asphalt binder for production of Warm
Mix Asphalt (WMA).

Ensure the equipment for water injection meets the following requirements:

1) Injection equipment computer controls are automatically coupled
to the plants controls (manual operation is not permitted);

2) Injection equipment has variable controls that introduce water
ratios based on production rates of mixtures;

3) Injects water into the flow of asphalt binder prior to contacting the
aggregate;

4) Provides alarms on the water injection system that operate when
the flow of water is interrupted or deviates from the prescribed
water rate.

401.03 CONSTRUCTION.

401.03.01 Preparation of Mixtures. Deposit the coarse and fine aggregates in the
cold elevator(s) at a rate to ensure correct and uniform temperature control of the heating
and drying operations.

If the supplier heats the asphalt binder outside the specified range, let it reach a
temperature within the specified range before mixing it with the aggregates. The Engineer
may retest or reject asphalt mixture, in storage at the plant, that has been heated by the
Contractor outside the specified range. Do not use asphalt binder while it is foaming in a
storage tank.

Maintain the temperature of the component materials and asphalt mixture within the
ranges listed in the following table:
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MIXING AND LAYING TEMPERATURES (°F)

Material Minimum Maximum
Aggregates 240 330
Aggregates used with Recycled Asphalt Pavement 240 —
(Reclaimed Materials)
Asphalt Binders PG 58-28* 230 330
PG 64-22 230 330
PG 76-22 285 350
Asphalt Mixtures at Plant PG 64-22 HMA 250 330
(Measured in Truck) PG 76-22 HMA 310 350
PG 64-22 WMA 230 330
PG 76-22 WMA 250 350
Asphalt Mixtures at Project PG 64-22 HMA 230 330
(Measured in Truck PG 76-22 HMA 300 350
When Discharging) PG 64-22 WMA 210 330
PG 76-22 WMA 240 350

* See Section 409 — Asphalt Mixtures Using Reclaimed Materials.

401.03.02 Mixing and Holding. Measure each size of aggregate and the asphalt
binder separately. Regulate the proportion for each component to produce a mixture
within the limits of the job-mix formula (JMF) and having all particles coated with asphalt
binder.

Thoroughly mix the hot aggregates at the temperatures specified, and proportion them
by weight.

The Engineer may establish maximum mixing times when deemed necessary.

A) Batch Plants. Use the following mixing times, unless the Engineer determines
that longer times are necessary, to produce acceptable mixtures:

1) Three seconds minimum for mixing the dry aggregates, beginning at the
time of the opening of the aggregate weigh hopper discharge gate;

2) Fifteen seconds maximum for introducing asphalt binder in an even
distribution throughout the full length of the mixer, beginning at the end of
the dry-mixing interval,

3) Twenty-five seconds minimum for mixing the aggregates and asphalt
binder, beginning with the start of flow of the asphalt binder to the mixer;

4) When the time for introducing the asphalt binder exceeds 10 seconds, mix
the asphalt binder and aggregates, after all asphalt binder has been
introduced, a minimum of 15 seconds; and

5) Thirty seconds minimum for the total mixing time from the time of the
opening of the aggregate weigh hopper discharge gate until the time of the
opening of the mixer discharge gate.

When the Engineer extends either the time for dry-mixing or the time for
introducing the asphalt binder into the mixer, or both, extend the minimum total
mixing time to the same time as the sum of the dry-mixing and asphalt binder
introduction time.

B) Dryer Drum. For a dryer drum mixing plant, the Engineer will not establish the
mixing time. However, maintain production at the rate required to obtain a
satisfactory aggregate coating and a uniform mixture conforming to the mixture
specifications.

C) Surge or Storage Systems. Provided each system has prior approval, the
Department will allow surge or storage systems for hot asphalt mixtures. The
Engineer will approve the surge or storage system if tests indicate the system is
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capable of conveying, retaining, and delivering the asphalt mixture without
balling or hardening, appreciable loss of mixture temperature, segregation of the
aggregates, or excessive oxidation of the asphalt binder. Add a silicone additive
to the asphalt binder for mixtures to be stored beyond the day of mixing. The
Engineer may withdraw approval of a surge or storage system when tests or
inspections indicate the system is having a detrimental effect on the asphalt
mixture.

Insulate bins intended for storage, and seal the top and bottom of the bins to
prevent infiltration of outside air. When using bins for storage, ensure they are
nearly full in order to provide a non-oxidizing condition. Maintain mixture
temperatures within those specified for Asphalt Mixtures at Plant according to
Subsection 401.03.

Completely empty surge bins by the end of each working day. When the
bins cannot be emptied, store the asphalt mixtures overnight in a manner that
prevents damage. Obtain the Engineer’s approval for storage longer than
overnight, up to 72 hours.

The Engineer will reject any asphalt mixture damaged in any way by use of
a surge or storage system.

401.04 MEASUREMENT. Reserved.

401.05 PAYMENT. Reserved.
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SECTION 402 — CONTROL AND ACCEPTANCE OF
ASPHALT MIXTURES

402.01 DESCRIPTION. Provide the process control and quality control testing for the
Department’s acceptance determination of all classes and types of asphalt mixtures which
may be furnished either as hot mix asphalt (HMA) or warm mix asphalt (WMA) produced
with water injection systems.

402.01.01 Warm Mix Asphalt (WMA) Evaluation and Approval. The
Department will evaluate trial production of WMA by use of a water injection system
provided the system is installed according to the manufacturer’s requirements and satisfies
the requirements of Section 401. Evaluation will include production and placement of
WMA to demonstrate adequate mixture quality including volumetric properties and
density by Option A as specified in Subsection 402.03.02 D). Do not place WMA for
evaluation on Department projects. Provided production and placement operations satisfy
the applicable quality levels, the Department will approve WMA production on
Department projects using the water injection system as installed on the specific asphalt
mixing plant evaluated.

402.02 MATERIALS AND EQUIPMENT.

402.02.01 Personnel. Provide a qualified Superpave Mix Design Technologist
(SMDT) to be responsible for the submission and adjustment of the mix designs. Provide
a qualified Superpave Plant Technologist (SPT) to be present during production and to
perform the daily inspection, process-control, adjustments of the job mix formula, and
quality control testing at the plant site for the Department’s acceptance determination.

The Department will use a qualified SMDT for approval of all mix designs and a
qualified SPT for verification testing.

402.03 CONSTRUCTION.
402.03.01 Responsibilities.

A) Composition of Mixtures. A JMF is defined as a single percentage for each
specified sieve size for aggregate gradations and a specified asphalt binder
content (AC) expressed to the nearest 0.1 percent. The Department will require
an approved JMF within the specified gradation requirements for each mixture
required on the project. Submit the JMF for the Engineer’s approval according
to KM 64-421.

B) Setup. Notify the District Materials Engineer of the intent to start a minimum
of 24 hours before beginning production of each type of mixture. Furnish the
facilities, equipment, personnel, and all other resources needed to comply with
KM 64-426 and KM 64-435. Provide a Quality Control Plan (QCP), and
complete the setup duties of KM 64-421. Upon completing setup, prepare 2
duplicate, hand-mixed, maximum specific gravity (Gmm) samples according to
KM 64-411, and furnish them to the Engineer before the start of the second day
of production. Complete the process control operations of KM 64-426. When
the Engineer directs, obtain samples for Department use.

C) Process Control. After the setup period, perform the process control operations
of KM 64-426.

402.03.02 Contractor Quality Control and Department Acceptance.

A) General. The Department will accept asphalt mixtures from the plant on a lot
basis. A lot is 4,000 tons. A sublot is 1,000 tons. Monitor and evaluate the AC,
air voids (AV), voids-in-mineral aggregate (VMA), density, and gradation.
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B)

C)

D)

Document and report all quality control tests for the Department’s acceptance
determination on the Asphalt Mixtures Acceptance Workbook (AMAW).
Submit the completed AMAW for each lot to the Department within 5 working
days after the completion of the lot.

Sampling. Obtain all samples from the truck bed at the asphalt mixing plant.
The Department will determine when to obtain the quality control samples using
the random-number feature of the mix design submittal and approval
spreadsheet. The Deparlmem will randomly determine when to obtain the
verification samples required in Subsections 402.03.03 and 402.03.04 using the
Asphalt Mixture Sample Random Tonnage Generator.FThe—Department—will

randomby—determine—when—to—obtain—the—quality—control-samples—according—to
KM64-+413. Take one sample for each sublot. At the beginning of each
production day, do not take any quality control samples before the production of
50 tons. If the random number falls within the first 50 tons, take the sample
from the first loaded truck following the truck containing the 50th ton produced.
Setup. The setup period is the first sublot of production. Perform volumetric
testing for AC, AV, and VMA within the first 2 hours of project production. By
the end of the first sublot, test to document that the mixture meets a 0.90
minimum pay value for each of these properties. For mixtures with a total-
project quantity between 500 and 1,000 tons, perform a minimum of one process
control test for AC, AV, and VMA, and report the results to the Engineer. The
Department will monitor the setup duties and testing and may test to confirm the
setup results. When any of the mixture properties do not meet the minimum pay
value, cease all shipments to the project and adjust procedures or mixture
properties until they are acceptable. Provide the Engineer with documentation of
the acceptable test results. Provide the Engineer with a copy of the random
number chart established for the total tonnage for the mixture specified. Develop
the rolling pattern during the first sublot. When necessary during setup, adjust
the AC up to = 0.3 percent provided all other properties stay within their
specified acceptance limits. Ensure the adjusted AC remains above the
minimums specified in Subsection 403.03.03 C) 2). Obtain the Engineer’s
approval to make this adjustment on all Specialty Mixtures.

Testing Responsibilities. Beginning with the second sublot, complete the
following tests:

1) AC. Perform one evaluation corresponding to each AV/VMA analysis per
sublot. Test according to KM 64-405, KM 64-436, KM 64-437, KM 64-
438, or AASHTO T 308.

2) AV. Prepare and analyze one set of 2 specimens per sublot. Test according
to KM 64-435.

3) VMA. Analyze the set of 2 specimens corresponding to each AV analysis
per sublot. Test according to KM 64-435.

Retain the AV/VMA specimens and one additional corresponding
Gmm sample for 5 working days for mixture verification testing by the
Department. For Specialty Mixtures, retain a mixture sample for 5 working
days for mixture verification testing by the Department. When the
Department's test results do not verify that the Contractor's quality control
test results are within the acceptable tolerances according to Subsection
402.03.03, retain the samples and specimens from the affected sublot(s) for
the duration of the project.

4) Density. The Contract will state the compaction option to be used.

Option A. The Department will randomly locate and mark core locations
after compaction is complete. Perform coring by the end of the following
work day. Peﬁeim—ee%mg—b%&eﬁd—ef—t—h%weﬂ(—éay Immediately provide
the cores to the Engineer at the coring site. Replace all cores the Engineer
deems damaged. When directed by the Engineer, saw cores at the project
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E)

F)

G)

H)

site to the thickness actually placed. Fill each core hole with compacted
asphalt mixture or non-shrink grout within 3 working days. The Department
will perform acceptance testing for density from the furnished cores
according to KM 64-442. The Department will base values on the percent of
solid density for the sublot’s Gmm value.

Mainline - Furnish 4 cores per sublot to the Engineer for density
determination. Under inspection by Department personnel, core the finished
course at locations randomly selected by the Engineer according to KM 64-
113. For random locations falling near the pavement driving lane joints,
obtain the core as close to the location as possible without having any part
of the core circumference coming closer than 6 inches to the pavement edge
or joint.

Joint - For surface mixtures placed on driving lanes and ramps, furnish
2 cores per sublot to the Engineer for density determination. Under
inspection by Department personnel, core the finished course at locations
randomly selected in the longitudinal direction by the Engineer according to
KM 64-113. Select the transverse direction such that some part of the core
circumference is within 3.0 = 0.5 inches of the longitudinal joint.

Option B. The Department will not require any cores.

5) Gradation. Control according to KM 64-407, KM 64-433, or KM 64-620 as
needed.

Shoulder Mixtures. The Department will accept shoulder mixtures as follows:

1) Placed Monolithically With the Mainline. Perform Tests 1), 2), and 3) of
Part D) above as part of the mainline mixture. Do not take cores from the
shoulder for quality control testing.

2) Placed Separately. Perform Tests 1), 2), and 3) of Part D) above. Do not
take cores from the shoulders for quality control testing.

Specialty Mixtures. The Department will accept Open-Graded Friction Course
(OGFC), Asphalt-Treated Drainage Blanket (ATDB), Asphalt Mixture for
Pavement Wedge, Leveling and Wedging, Scratch Course, asphalt mixtures for
temporary applications, and asphalt mixtures for Base Failure Repair as follows.
Perform one AC and one gradation determination per sublot. Determine the
gradation from samples corresponding to the same production time period as the
AC determination. Obtain and test the gradation samples according to KM 64-
407, KM 64-433, or KM 64-620.

Mixtures with Reclaimed Materials.  Furnish the grade of asphalt binder
determined according to KM 64-427. Furnish a reclaimed material sample and a
minimum of 3 representative AC and extracted gradation determinations with the
mixture design submittal. For the reclaimed material perform AC and extracted
gradation determination according to KM64-426.

Unsatisfactory Work.

1) Based on Lab Data. After the setup period, when the Contractor or
Department determines any individual sublot pay value would be below
0.90 for AC, AV, or VMA in any QC or QA test, make adjustments as
necessary and immediately perform the tests again. If the second round of
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tests determines any individual sublot pay value would have been below
0.90 for AC, AV, or VMA, cease all shipments to the project and adjust
procedures or mixture composition until they are acceptable. Document
acceptable materials and work before restarting operations. When a second
round of tests are required, report the actual random number acceptance test
results on the AMAW for the sublot.

When the Engineer determines that safety concerns or other
considerations prohibit an immediate shutdown, continue work and the
Department will make an evaluation of acceptability according to

Subsectlon 402 03 05 WheH—Eh%EngmeeFdetermes—tha{—s&fe@Leeﬂeems—e%

2) Based on Field Review. If the Department determines that a portion of in-
place material is unsatisfactory, the Department may require that the
location be cored. The Department will then test the material for AC and
Density. The Department will consider the work unsatisfactory and require
corrective work to the affected area when a property met or exceeded a 1.00
pay value in the sublot acceptance test and the core shows the property
having a pay value of below 0.90. Additionally, the Department will
consider the work unsatisfactory and require corrective work to the affected
area when the property of the core falls outside the following thresholds,
regardless of the sublot quality control test results:

PROPERTY THRESHOLD
AC >+ 0.9% deviation from JMF
Density <89.0% or > 97.5%

402.03.03 Mixture Verification. For volumetric properties, the Department will
perform a minimum of one verification test for AC, AV, and VMA according to the
corresponding procedures as given in Subsection 402.03.02. The Department will
randomly determine when to obtain the verification sample using the Asphalt Mixture
Sample Random Tonnage Generator. For specialty mixtures, the Department will perform
one AC and one gradation determination per lot according to the corresponding
procedures as given in Subsection 402.03.02. However, Department personnel will not
perform AC determinations according to KM 64-405. The Contractor will obtain a quality
control sample at the same time the Department obtains the mixture verification sample
and perform testing according to the procedures given in Subsection 402.03.02. If the
Contractor's quality control sample is verified by the Department's test results within the
tolerances provided below, the Contractor's sample will serve as the quality control sample
for the affected sublot. The Department may perform the mixture verification test on the

Contractors equlpment or on the Departments equ1pment492—93—9%—\leﬁﬁeaﬂeﬂ—lier

4024



A)

Evaluation of Sublot(s) Verified by Department. Provided the differences are
within the tolerances listed below, the Department will use the Contractor’s test
values to compute the appropriate lot pay value. When differences between test
results are not within the tolerances listed below, the Department will retest the
Contractor’s retained samples for the affected sublots. The Department’s results
will be used in the computation of the appropriate Lot Pay Adjustment.

COMPARISON OF DEPARTMENT AND CONTRACTOR TESTING
(applied when evaluating sublot(s) that Department verified)
Test Tolerance (%)
AC +0.5
AV and VMA + 1.0 (same equipment)
+ 1.5 (different equipment)
1/2 inch and larger +5
3/8 inch, No. 4, No. 8, and No. 16 +4
No. 30, No. 50, and No. 100 +3
No. 200 +2

B)

For volumetric properties, the Department will perform a statistical
comparison between the Department’s test results and the Contractor’s test
results for AC, AV, and VMA for the sublot(s) verified by the Department. The
Department will perform this comparison using the paired t-test (with a level of
significance of 0.025) as provided in the AMAW. When the paired t-test
indicates that the Contractor's data and Department's data are possibly not from
the same population, the Department will investigate the cause for the difference
according to Subsection 402.03.05 and implement corrective measures as the

anmem decms dpproprlatc%en—ﬂ%c—paﬁed—t-test—méeates—ﬂwt—ﬂ%

Evaluation of Sublots Not Verified by Department. For volumetric
properties, the Department will perform a comparison between the Department’s
test results and the average of the Contractor’s test results for AC, AV, and
VMA for the sublots not verified by the Department. Provided the differences
are within the tolerances listed below, the Department will use the Contractor’s
test values to compute the appropriate lot pay value. When differences between
test results are not within the tolerances listed below, the Department will resolve
thc dlsucpancv aecordmg to Subscctlon 402.03. 05 When—ér#ereﬂees—betweeﬂ

ise cordi > i 'When the Department s test
results are ultimately determrned to be correct the Department’s results will be
used in the computation of the appropriate Lot Pay Adjustment.

COMPARISON OF DEPARTMENT AND CONTRACTOR TESTING
(applied when evaluating sublots that Department did not verify)

Test Tolerance (%)
AC + 0.6

AV +1.5
VMA +1.2

For volumetric properties, the Department will perform a statistical

402—5



comparison between the Department’s test results and the Contractor’s test
results for AC, AV, and VMA for the sublots not verified by the Department.
The Department will perform this comparison using the F-test and t-test (with a
level of significance of 0.025) as provided in the AMAW. When the F-test or t-
test indicates that the Contractor's data and Department's data are possibly not
from the same population, the Department will investigate the cause for the
difference according to Subsection 402.03.05 and implement corrective

measures as lhe Engmeer deems approprlale Wh%ﬂ—&h%llteq—ef—t—teﬂrt—md-tea{e%

C) Test Data Patterns. Primarily by the use of control charts generated from the
AMAW and as required by KM 64-426, the Department will monitor the test
results of the acceptance testing for each sublot to identify patterns within the
data. When patterns indicate substantial differences between the verified and

non-verified sublots, the Department will perform further comparatlve lesun,q

dccordmg to 5ubscct10n 402 03 05. :

D) Independent Assurance Testing. The Department will perform independent-
assurance testing (IAST) at the frequency prescribed by the Department’s
Materials Field Sampling and Testing Manual.

402.03.04 Testing Equipment and Technician Verification. For mixtures with a
minimum quantity of 20,000 tons and for every 20,000 tons thereafter, the Department
will obtain an additional verification sample at random using the Asphalt Mixture Sample
Random Tonnage Generator in order to verify the integrity of the Contractor’s and
Department’s laboratory testing equipment and technicians. The Department will obtain a
mixture sample of at least 150 1b at the asphalt mixing plant according to KM 64-425 and
split it according to AASHTO R 47. The Department will retain one split portion of the
sample and provide the other portion to the Contractor. At a later time convenient to both
parties, the Department and Contractor will simultaneously reheat the sample to the
specified compaction temperature and test the mixture for AV and VMA using separate
laboratory equipment according to the corresponding procedures given in Subsection
402.03.02. The Department will evaluate the differences in test results between the two
laboratories. When the difference between the results for AV or VMA is not within + 2.0
percent, the Department will investigate and resolve the discrepancy according to
Subsection 402.03.05.

402.03.64-05 Dispute Resolution. When differences between the Department and
Contractor continue to exist and impact acceptability or payment, resolve the dispute
according to Subsection 113.07.

402.04 MEASUREMENT. The Department will measure asphalt mixtures by the ton.
On initial treatment and resurfacing jobs, the Department will not measure material placed
in excess of the 5-percent tolerance specified in Subsection 403.03.06.

The Department will not measure for payment any extra materials, methods, or
construction techniques, determined by the Engineer not to be a part of the specified
construction, used to protect, maintain, or repair any portion of the uncompleted work
during the winter months.

The Department will not measure the filling of core sample holes of asphalt mixtures
for payment and will consider them incidental to the asphalt mixture.

When Reshape and Compact is not listed as a bid item, the Department will not
measure the preparation of the foundation for the mixture courses.
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The Department will not measure anti-strip additive for payment and will consider it
incidental to the asphalt mixture.

For initial treatment, the Department will not measure excavation at bridge ends and
related disposal of materials for payment and will consider it incidental to the asphalt
mixture.

The Department will not measure construction of rolled rumble strips or pavement
wedge texturing for payment and will consider them incidental to the asphalt mixture.

402.04.01 Weight. The Department will weigh asphalt mixtures according to
Section 109. The actual weight equals the pay weight except when the aggregates used
have a combined bulk specific gravity in excess of 2.75. When the combined bulk
specific gravity is greater than 2.75, the Department will determine the pay weight
according to the following formula:

T =W [%AC + %MF + (%Aggregate x 2.75)/G] / 100

Where:

T = Pay weight.

W = Actual weight.

%AC = Percent, by weight, of asphalt binder in the total mixture.

%Aggregate = Percent, by weight of total mixture, of mineral aggregates

excluding mineral filler.

e G = Calculated combined, bulk, oven-dry, specific gravity of aggregates
used in the mixture, excluding mineral filler.

e %MTF = Percent, by weight, of mineral filler.

The Department will determine the bulk, oven-dry specific gravity for the fine and
coarse aggregates according to KM 64-605 and AASHTO T 85, respectively. The
Department will determine the frequency of testing for specific gravity of the actual
project aggregates to determine the pay weight.

402.04.02 Thickness on New Construction. When the core thickness exceeds the
compacted plan thickness by more than 1/2 inch, the Department will deduct the thickness
exceeding the 1/2-inch tolerance. When calculating the deduction for excess thickness,
the Department will not include in the thickness measurements any leveling course placed
at the Contractor’s expense or any materials placed on top of the completed base at the
direction of the Engineer.

When the Engineer determines the asphalt base is deficient in thickness by more than
1/2 inch from the compacted plan thickness, the Department will measure material
required according to Subsection 403.03.06 B) for the overlay as asphalt base. The
Department will only measure the calculated quantity necessary to bring the deficient area
to the plan thickness. The Department will not measure material placed in excess of the
plan thickness to achieve smooth transitions or to match grades.

When the Engineer waives the overlaying requirement, he will make a reduction in
payment for the theoretical quantity of asphalt base as determined deficient.

The Department will not measure initial thickness check coring or coring of
corrective work for payment and will consider it incidental to the asphalt mixture.

402.05 PAYMENT.

402.05.01 Specialty Mixtures. The Department will calculate pay for OGFC,
ATDB, Asphalt Mixture for Pavement Wedge, Leveling and Wedging, Scratch Course,
asphalt mixtures for temporary applications, and asphalt mixtures for Base Failure Repair
according to the Lot Pay Adjustment Schedule for Specialty Mixtures. The Department
will assign a pay value for AC and gradation within each sublot and average the sublot pay
values to determine the pay value for each lot.
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402.05.02 Asphalt Mixtures, HMA and WMA, Including Mixtures With
Reclaimed Material. The Department will pay for the mixture at the Contract unit bid
price and apply a Lot Pay Adjustment for each lot placed based on the degree of
compliance with the specified tolerances. Using the appropriate Lot Pay Adjustment
Schedule, the Department will assign a pay value for the applicable properties within each
sublot and average the sublot pay values to determine the pay value for a given property
for each lot. The Department will apply the Lot Pay Adjustment for each lot to a defined
unit price of $50.00 per ton. The Department will calculate the Lot Pay Adjustment using
all possible incentives and disincentives. Final payment will be made for each mixture bid
item for a project, using the cumulative lot pay values. Each lots pay value will be
averaged to determine the final overall bid item pay value but will not allow the bid item
pay value to exceed 1.00.

A) First Sublot (Setup). When the Engineer determines the first sublot’s
individual pay values are 0.90 or greater, the Department will use 1.00 pay
values for all properties in the sublot. When the Engineer determines any of the
first sublot’s individual pay values are less than 0.90, the Department will apply
a pay value of 0.85 or less for that property and may require corrective work.

B) After the First Sublot (Setup). The Department will use the Contractor’s test
results for each sublot to determine the pay values for the applicable properties
provided the mixture’s values are acceptable according to Subsection 402.03.03.
When the Contract specifies compaction Option A, the Department will use the
Department’s test results for each sublot to determine the pay value for Lane and
Joint Density.

When the randomly determined samples for AC, AV, VMA, and gradation
(when applicable) fall outside the final sublot, the Department will calculate
payment for these properties using the test results from the previous sublot.

When the final sublot contains a tonnage amount resulting in less than the
full amount of randomly selected cores, the Department will calculate payment
for Lane and Joint Density using the available test results for the final sublot.

C) HMA, WMA and Reclaimed Material Mixtures Placed on Shoulders or
Placed as Asphalt Pavement Wedge.

1) Placed monolithically with the Mainline — Width of 4 feet or less. The
Department will pay as mainline mixture.

2) Placed monolithically with the Mainline — Width of greater than 4 feet. The
Department will pay as mainline mixture but use 1.00 for the Lane and Joint
Density Pay Value for shoulder or Asphalt Pavement Wedge quantities.

3) Placed Separately. The Department will use 1.00 for the Lane and Joint
Density Pay Value.

D) Asphalt Mixtures for Temporary Pavement. When the Engineer determines
the individual pay values are 0.90 or greater, the Department will use a 1.00 pay
value for all properties. When the Engineer determines any of the individual pay
values are less than 0.90, the Department will apply a pay value of 0.85 or less
for that property and may require corrective work.
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LOT PAY ADJUSTMENT SCHEDULE FOR SPECIALTY
MIXTURES (TEST DEVIATION FROM JMF)

Pay
Value Deviation From JMF (%)
Asphalt Binder 1.00 0.0-0.5
Content 0.98 0.6
0.95 —
0.90 0.7
0.85 0.8
0.75 >0.9
11/2 inch 1.00 0-13
Sieve 0.98 14
0.95 15-16
0.90 17-20
0.85 21-23
0.75 >24
1 inch, 3/4 1.00 0-9
inch, and 1/2 0.98 10
inch Sieves 0.95 11-12
0.90 13-14
0.85 15-16
0.75 >17
3/8 inch, No.4, 1.00 0-8
No. 8, No. 16, 0.98 9
and No. 30 0.95 10
Sieves 0.90 11-12
0.85 13-14
0.75 > 15
No. 50 Sieve 1.00 0-6
0.98 7
0.95 8
0.90 9
0.85 10
0.75 >11
No. 100 Sieve 1.00 0-3
0.98 —
0.95 4
0.90 5
0.85 —
0.75 >6
No. 200 Sieve 1.00 0.0-2.0
0.98 2.5
0.95 3
0.90 —
0.85 3.5
0.75 >4.0
Fineness 1.00 0.0-3.0
Modulus 0.98 0.31-0.34
0.95 0.35-0.39
0.90 0.40-0.46
0.85 0.47-0.55
0.75 >0.56
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LOT PAY ADJUSTMENT SCHEDULE
COMPACTION OPTION A
BASE AND BINDER MIXTURES

Lot Pay Adjustment = ($50.00) (Quantity) {[0.10 (AC Pay Value) + 0.25 (AV Pay
Value) + 0.25 (VMA Pay Value) + 0.40 (Lane Density Pay
Value)] - 1.00}

WEIGHTED VALUES

AC AV VMA Lane Density
Weight (%) 10 25 25 40
AC
= VMA
Pay Value Deviation —
F IMF (% Pay Value Deviation
rom (%) From Minimum
1.00 <+0.5 1.00 > min. VMA
0.95 +0.6 0.95 0.1-0.5 below min.
0.90 107 0.90 0.6-1.0 below rr}in.
@ > 1.0 below min.
W >+0.8
AV LANE DENSITY
Pay Value Test Result Pay Value Test Result
(%) (%)
ESAL | ESAL ESAL ESAL
Class 2 | Class 3 Class 2 |Class 3 or 4
or 4
1.05 3.5-45 | 3.5-4.5 1.05 94.0-96.0 | 94.0-96.0
1.00 + 0.1 (AV-3.0)| 1.5-3.4 | 2.0-34 1.00 92.0-93.9 | 92.0-93.9
or or
96.1-96.5 | 96.1-96.5
1.00 + 0.1 (5.0-AV)| 4.6-6.0 | 4.6-6.0 0.95 91.0-91.9 | 91.0-91.9
0.75 6.1-6.5 0.90 90.0-90.9 | 90.0-90.9
or or
96.6-97.0 | 96.6-97.0
o <1.50r [ <2.00r 0.85 97.1-98.5
> 6.5 > 6.0
0.75 89.0-89.9
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LOT PAY ADJUSTMENT SCHEDULE
COMPACTION OPTION A SURFACE MIXTURES

Lot Pay Adjustment = ($50.00) (Quantity) {[0.05 (AC Pay Value) + 0.25
(AV Pay Value) + 0.25 (VMA Pay Value) + 0.30 (Lane Density Pay Value)
+ 0.15 (Joint Density Pay Value)] - 1.00}

WEIGHTED VALUES

AC AV VMA Lane Density | Joint Density
Weight (%) 5 25 25 30 15
AC VMA
Pay Value Deviation Pay Value Deviation
From JMF (%) From Minimum
1.00 <+0.5 1.00 > min. VMA
0.95 +0.6 0.95 0.1-0.5 below min.
0.90 +0.7 0.90 0.6-1.0 below min.
@ >+0.8 @ >1.0 below min
AV LANE DENSITY
Pay Value Test Result Pay Value Test Result
(%) (%)
ESAL ESAL ESAL ESAL
Class 2 | Class 3 Class 2 |Class 3 or 4
or 4
1.05 3.5-45 | 3.545 1.05 94.0-96.0 | 94.0-96.0
1.00+0.1 (AV-3.0)| 1.5-3.4 | 2.0-34 1.00 92.0-93.9 | 92.0-93.9
or or
96.1-96.5 | 96.1-96.5
1.00+ 0.1 (5.0-AV)| 4.6-6.0 | 4.6-6.0 0.95 91.0-91.9 | 91.0-91.9
0.75 6.1-6.5 0.90 90.0-90.9 | 90.0-90.9
or or
96.6-97.0 | 96.6-97.0
o <l1.50r | <20o0r 0.85 97.1-98.5
> 6.5 > 6.0
0.75 89.0-89.9
JOINT DENSITY @ <89.00r | <90.0or
> 98.5 >97.0
Pay Value Test Result
(%)
1.05 91.0-96.0
1.00 89.0-90.9 or
96.1-96.5
0.95 88.0-88.9
0.90 87.0-87.9 or
96.6-97.0
0.75 <87.0 or>97.0
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Considering the guidance given in KM 64-448, the Department will evaluate the
acceptability of the material to determine if it will remain in place at a reduced pay
factor or be removed and replaced at no expense to the Department.

At the Contractor’s option and at no expense to the Department, the Department
will allow the Contractor to core the pavement in question, up to a maximum of 4
cores per sublot, for the investigation of AC and Lane Density values corresponding
to pay factors potentially necessitating removal and replacement. Under inspection
by Department personnel, core the pavement in question and submit the samples to
the Department for further investigative testing. The Department may not permit
coring to investigate density results when the pavement in question has been
subjected to significant traffic loading.

Any decision to remove and replace material must receive the concurrence of the
Divisions of Construction and Materials. When the Department decides to require
removal and replacement, the Department will determine the quantity of material to
be removed and replaced in the following manner.

For AC, AV, and VMA, the Department will identify the most recent preceding
test (process control, quality control, or verification) of minimum acceptable quality
and determine the tonnage at which that sample was obtained. The Department will
define this level of quality as test results for AC, AV, and VMA corresponding to the
following pay values:

e 0.90 or greater for AC and VMA for all mixtures;
e (.75 or greater for AV for ESAL Class 2 mixtures; and
e 0.90 or greater for AV for ESAL Class 3 or 4 mixtures.

The Department will also identify the most recent succeeding test (process
control, quality control, or verification) of minimum acceptable quality and determine
the tonnage at which that sample was obtained. The Department will define this level
of quality as described above. The material to be removed and replaced will be that
quantity from (a) halfway between the acceptable preceding test and the test
corresponding to this footnote to (b) halfway between the test corresponding to this
footnote and the acceptable succeeding test.

For Lane Density, the Department will require removal and replacement only
when the results for all 4 cores in a sublot (or all available cores in a partial sublot)
are as follows:

e less than 89.0 percent, or greater than 98.5 percent, of solid density for
ESAL Class 2; or

e less than 90.0 percent, or greater than 97.0 percent, of solid density for
ESAL Class 3 or 4.

The Department will require removal and replacement of the entire sublot of
material in this case. The Department will apply a 0.65 pay factor to individual cores
with these results for sublots allowed to remain in place.

Aside from the preceding guidelines, the Engineer may adjust the quantity to be
removed and replaced depending on the investigative test results or specific project
conditions. For any material allowed to remain in place, the Department will apply a
0.65 pay factor to the Contract unit bid price for the asphalt mixture in question. The
Department will apply the 0.65 pay factor to the quantity of asphalt mixture
represented by the test result indicating substandard properties (one sublot when the
result originated from an acceptance test).
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LOT PAY ADJUSTMENT SCHEDULE
COMPACTION OPTION B MIXTURES

Lot Pay Adjustment = ($50.00) (Quantity) {[0.35 (AC Pay Value) + 0.40 (AV Pay Value)
+0.25 (VMA Pay Value)] - 1.00}

WEIGHTED VALUES
AC AV VMA
Weight (%) 35 40 25
AC VMA
Pay Value Deviation Pay Value Deviation
From JMF (%) From Minimum
1.00 <£05 1.00 >min. VMA
0.95 +0.6 0.95 0.1-0.5 below min.
0.90 +0.7 0.90 0.6-1.0 below min.
@ >+0.8 @ > 1.0 below min.
AV
Pay Value Test Result
(%)
ESAL ESAL
Class 2 | Class 3
or 4
1.05 3.5-45 | 3.5-45
1.00 + 0.1 (AV-3.0)| 1.5-3.4 | 2.0-3.4
1.00 + 0.1 (5.0-AV)| 4.6-6.0 | 4.6-6.0
0.75 6.1-6.5 -
@ <150r | <200r
> 6.5 > 6.0

@ Considering the guidance given in KM 64-448, the Department will evaluate the
acceptability of the material to determine if it will remain in place at a reduced pay
factor or be removed and replaced at no expense to the Department.

At the Contractor’s option and at no expense to the Department, the Department
will allow the Contractor to core the pavement in question, up to a maximum of 4
cores per sublot, for the investigation of AC values corresponding to pay factors
potentially necessitating removal and replacement. Under inspection by Department
personnel, core the pavement in question and submit the samples to the Department
for further investigative testing.

Any decision to remove and replace material must receive the concurrence of the
Divisions of Construction and Materials. When the Department decides to require
removal and replacement, the Department will determine the quantity of material to
be removed and replaced in the following manner.

The Department will identify the most recent preceding test (process control,
quality control, or verification) of minimum acceptable quality and determine the
tonnage at which that sample was obtained. The Department will define this level of
quality as test results corresponding to the following pay values:
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e 0.90 or greater for AC and VMA for all mixtures;
e (.75 or greater for AV for ESAL Class 2 mixtures; and
e 0.90 or greater for AV for ESAL Class 3 or 4 mixtures.

The Department will also identify the most recent succeeding test (process
control, quality control, or verification) of minimum acceptable quality and
determine the tonnage at which that sample was obtained. The Department will
define this level of quality as described above. The material to be removed and
replaced will be that quantity from (a) halfway between the acceptable preceding
test and the test corresponding to this footnote to (b) halfway between the test
corresponding to this footnote and the acceptable succeeding test.

Aside from the preceding guidelines, the Engineer may adjust the quantity to be
removed and replaced depending on the investigative test results or specific project
conditions. For any material allowed to remain in place, the Department will apply a
0.65 pay factor to the Contract unit bid price for the asphalt mixture in question. The
Department will apply the 0.65 pay factor to the quantity of asphalt mixture
represented by the test result indicating substandard properties (one sublot when the
result originated from an acceptance test).
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SECTION 403—PRODUCTION AND PLACEMENT OF
ASPHALT MIXTURES

403.01 DESCRIPTION. This section includes general requirements that are applicable
to all types of asphalt mixtures. Deviations from these general requirements are indicated
in the specific requirements for each type mixture—Besignate-thequalifiedAsphalt Field

A cnh d n N Ja n NavINng ope on o

Provide a Superpave Plant Technologist (SPT) or Superpave Mix Design Technician
(SMDT) qualified by the Laboratories' Quality Acceptance program. Be available to
address all Quality Control concerns arising during work performed under section 403.
Construct one or more courses of asphalt mixture on the prepared foundation
according to these Specifications and the requirements of the type specified in the

Contract.
403.02 MATERIALS AND EQUIPMENT.

403.02.01 Fine Aggregate. Conform to Section 804.

403.02.02 Coarse Aggregate. Conform to Section 805.

403.02.03 Asphalt Binder. Conform to Section 806.

403.02.04 Self-Leveling Silicone Rubber Sealant. Conform to Section 807.

403.02.05 Asphalt Release Agent. Provide materials conforming to KM 64-422.
Ensure each shipment is accompanied by a certification of conformance.

403.02.06 Transport Equipment. Provide trucks for transporting asphalt mixtures
that have tight, clean, and smooth metal beds that have been sprayed with a minimum
amount of release agent. Drain excess release agents from truck beds. Do not load trucks
that are contaminated with an unapproved release agent. When such contamination is
identified after loading, reject the load. In either case, remove the truck and respective
driver from the project for the duration of the project. Equip all trucks with covers made
of heavy canvas, or similar material suitable for protecting the mixture from the weather,
that completely cover the loaded material.

403.02.07 Asphalt Pavers. Use asphalt pavers that are self-propelled and capable of
spreading and finishing all courses to the indicated widths and depths, line, grade, and
cross section, with a smooth finish, uniform in density and texture, without requiring an
undue amount of back-dressing for correcting irregularities. Equip the paver with the
following:

1) a screed or strike-off assembly that easily adjusts to the required crown and will
place the asphalt mixture in variable widths;

2) an auger and vibrator that operates along the full width of the screed;

3) alevel that is attached to the screed and in full view of the operator;

4) automatic screed controls, with sensors for both sides of the paver, capable of
sensing grade from an outside reference, sensing the transverse slope of the
screed, and providing the automatic signals that operate the screed to maintain
the desired grade and transverse slope;

5) a transverse slope controller that is capable of maintaining the screed at the
desired slope within + 0.1 percent; and

6) automatic feeder controls that properly adjust to maintain a uniform depth of
material ahead of the screed.

7) Utilize a Durable Pavement Edge that produces material that is confined at the
end gate and extrudes the asphalt material in such a way that results in a
consolidated wedge-shape pavement edge of approximately 29 to 40 degrees as
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it leaves the paver (measured from a line parallel to the pavement surface). The
device shall maintain contact to the graded material adjacent to the pavement and
must be adjustable to allow for transition to cross roads, driveways and
obstructions without requiring the paver to be stopped routinely. The device shall
constrain the asphalt head and increase the density of the extruded profile. To
achieve desired results, rolling is not required on the wedge. The desired
pavement edge angle is 30 degrees.

A listing of approved commercially manufactured Durable Pavement Edge
systems will be available on the Department internet website
(http://transportation.ky.gov/Constructi on/Pages/Kentucky -Standard-
Specifications.aspx).

If electing to not use a commercially manufactured Durable Pavement Edge
system, proof shall be demonstrated that the device has been used on previous
projects with acceptable results or a test section shall be constructed prior to the
beginning of work which demonstrates that the wedge is capable of producing
consolidation to the satisfaction of the Engineer. The finished angle of the
Durable Pavement Edge shall be between 29 to 40 degrees. A single-plate strike-

off method shall not be allowed for bituminous paving.

403.02.08 Rollers. Provide self-propelled rollers that are capable of reversing
smoothly. Equip steel-wheel rollers with adjustable scrapers, spray bars, and wetting pads
to keep the wheels clean at all times.

403.02.09 Small Tools and Portable Equipment. Provide all necessary small tools
and portable equipment required for satisfactory execution of the work and devices
necessary for routine checks of finishing requirements. Do not use an unapproved release
agent on any small tools or equipment incidental to the paving operation.

Provide standard 10-foot long straightedges. Have straightedges available on the
project before the work is started and all times thereafter until completion of the work.

403.02.10 Material Transfer Vehicle (MTV). In addition to the equipment
specified above, provide a MTV with the following minimum characteristics:Iln-addition

1) A system to independently deliver asphalt mixtures from the hauling
equipment to the paving equipment;

2) A high capacity truck unloading system, capable of 600 tons per hour, that
will receive asphalt mixtures from the hauling equipment;

3) A minimum combined capacity, including the MTV storage bin and paver
hopper, of 25 tons of asphalt mixture;

4) An auger system in the storage bin to continuously blend the asphalt
mixture prior to discharge to the conveyor system; and

5) A discharge conveyor, with the ability to swivel, to deliver the mixture to
the paving spreader while allowing the MTV to operate from an adjacent
lane.

403.03 CONSTRUCTION.

403.03.01 Seasonal and Weather Limitations. Do not load trucks with asphalt
mixtures when the ambient air temperature is below 35 °F. Do not place asphalt mixtures
on any wet surface, when the ambient air and existing surface temperatures on the project
are less than those specified in the table below, or when weather conditions otherwise
prevent the proper handling or finishing of the asphalt mixtures.

Between November 30 and April 1, do not place asphalt mixture courses that will
become a permanent part of the work without obtaining the approval from the Engineer.
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Make every effort to have all asphalt base and binder courses covered before November
30.

If all asphalt mixture courses are not completed before November 30, perform all
further work necessary to protect and maintain the uncompleted work during the winter
months. Perform any work necessary to repair or restore the uncompleted work before the
beginning of spring paving operations. Perform all work necessary to protect, maintain, or
repair the base subject to the Engineer’s approval.

TEMPERATURE LIMITATIONS
Minimum Ambient Air Temperature and Minimum Temperature of the
Existing Surface for Placing Asphalt Mixtures (°F)

Open-Graded Friction Course (OGFC) 60
SMA Base and Surface 50
Asphalt Mixture, Surface (one inch thick or less) 45
Leveling and Wedging and Scratch Course 45
Asphalt Mixture, Surface (thicker than one inch) 40
Asphalt Mixture for Pavement Wedge 40
Asphalt Mixture, Base and Binder 35
Asphalt-Treated Drainage Blanket 35

403.03.02 Preparation of Base. Prepare the foundation before placing the asphalt
mixture courses. The preparation may include fine grading and recompaction of earth or
blasted rock subgrades, or crushed or natural aggregate bases.

Maintain prepared subgrades and/or granular bases until placing the initial course of
asphalt mixture to ensure that the foundation is true to the required grade and cross
section.

Grade and shape existing traffic bound base to the required grade and cross section
before applying any asphalt mixture course. Wet and roll any salvable floater material
into the existing traffic bound base.

When required, apply curing seal, prime, or tack coat, or a combination, according to
Section 406.

When applying the initial asphalt mixture surfacing on the traffic bound base,
excavate as necessary at both ends of all bridges within the limits of the project. Excavate
deep enough to apply the total thickness of the asphalt mixture courses being constructed.
The excavation should be wide enough to accommodate the width of the course, or wider
when directed, and as long as necessary, up to 100 feet, for smooth transitions from the
top surface course to the bridge deck.

Sweep existing or previously placed asphalt mixture or concrete courses clean of all
foreign material. Apply tack coat according to Section 406.

Remove existing markers installed in grooves, and fill the recess with the compacted
asphalt mixture. The Department will not require filling of the grooves when milling of
the existing pavement is included in the Contract and the milling operation removes the
grooves.

Remove and dispose of the existing Type V markers off of the right-of-way. Fill the
recess and any additional damaged area with compacted asphalt mixture within 24 hours
of removal. Fill the damaged areas, even when the Contract includes milling, unless the
Engineer determines the damaged areas are not hazardous to public traffic.

Adjust small drainage structures such as catch basins as required to match the
finished pavement, or to provide proper drainage, according to Subsection 710.03.

Only when the Engineer directs, adjust manholes according to Subsection 710.03.
Return manhole adjusting rings that are removed and not reused to the utility owner.

403.03.03 Preparation of Mixture.

A) Mixture Composition. Provide the appropriate mixture composition for the
specified asphalt mixture, or substitute a higher aggregate type. When
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B)

C)

substituting a mixture of a higher ESAL class, provide a mixture of no more than
one ESAL class higher than the specified asphalt mixture. Conform to the
gradation requirements (control points) of AASHTO M 323 for the Superpave
mixture. Unless the Engineer authorizes otherwise in writing, use the same type
and source of ingredient aggregates and asphalt binder throughout the entire
project for each type of mixture. For asphalt surface courses containing 100
percent polish-resistant coarse aggregate, limit the portion of non-polish-resistant
fine aggregate retained on the No. 4 sieve to 5 percent of the total combined
aggregates.

When using a porous aggregate, increase the asphalt binder content (AC) as
needed for asphalt binder absorption by the aggregate.

The following aggregate requirements are listed in order of the highest,
Type A, to the lowest, Type D:

1) Type A. Provide 100 percent of the coarse aggregate from Class A sources.
Ensure that 20 percent of the total combined aggregate is Class A polish-
resistant fine aggregate.

2) Type B. Select either of the 2 following options:

a) Provide 100 percent of the coarse aggregate from Class B sources.

b) Provide a combined aggregate, retained on the No. 4 sieve, that is a
minimum of 50 percent from any Class A polish-resistant aggregate
source except those identified as “Not permitted as the polish-resistant
portion of Class B blends.” Submit all Class B blends to the
Department for review.

For Option a) or b) above, ensure one of the following:

e 20 percent or more of the total combined aggregate is Class A
polish-resistant fine aggregate.

e 30 percent or more of the total combined aggregate is Class B
polish-resistant fine aggregate.

3) Type D. No restriction on aggregate type.

Moisture Content of Mix. Determine the moisture content of the coated mixture
according to AASHTO T 329 each time an asphalt content determination is
performed. When moisture contents are greater than 0.25 percent, take corrective
action to lower the moisture content. When moisture contents are 0.10 percent or
greater, adjust the AC determination made on plant-produced mixture to reflect the
actual AC as KM 64-434 directs.

Mix Design Criteria. Conform to the gradation requirements (control points) of
AASHTO M 323 for the Superpave mixture type the Contract specifies.

1) Preliminary Mix Design. Perform the volumetric mix design according to
AASHTO R 35 and conforming to AASHTO M 323. The Department will
require a dust-to-binder ratio range of 0.8 to 1.6. Complete the volumetric mix
design at the appropriate number of gyrations as given in the table below for the
number of 20-year ESAL’s. The Department will define the relationship
between ESAL classes, as given in the bid items for Superpave mixtures, and 20-
year ESAL ranges as follows:

Number of Gyrations
Class ESAL’s (millions) Ninitiat | Ndesign | Nmax
2 <3.0 6 50 75
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3 3.0 t0 <30.0 7 75 115
4 >30.0 8 100 160

Selection of Optimum AC. Normally, the Department will approve the AC

at an air-void content of 4.0 percent. The Engineer may assign an AC
corresponding to other air-void levels as deemed appropriate. Ensure the

optimum AC is a minimum of 5.2 percent by weight of the total mixture for
all 0.5-inch nominal surface mixtures and 5.5 percent by weight of the total
mixture for all 0.38-inch nominal surface mixtures.

3) Tensile Strength Ratio (TSR). Analyze the mixture for TSR according to
ASTM D 4867 with one freeze/thaw cycle, 150-mm specimens compacted
with a Superpave gyratory compactor, and a target degree of saturation of
the conditioned specimens of 65 £ 5 percent.

403.03.04 Transporting Material. For all types of sizes of HMA and WMA, load
all tri-axle or larger trucks with a minimum of three drops, utilizing the three drop method
to prevent segregation of the asphalt mixture. Securely fasten all covers in place on the
truck before leaving the plant. During cool weather, or when an unexpected delay occurs,
keep the loads covered until just before unloading. Insulate truck beds, when necessary, to
maintain the specified temperature to the point of delivery. Do not use any truck that
causes excessive segregation of mixture or that leaks.

403.03.05 Spreading and Finishing. Prevent segregation of the fine and coarse
aggregates during all phases of construction. Spread the mixtures with a paver. Heat the
screed uniformly throughout its length. Do not allow flames to directly contact the
mixture. Adjust the paver speed to provide the best results for the mixture being used and
to coordinate with the rate of delivery of the mixture to the paver to provide a uniform
placement rate without intermittent operation. Operate the screed or strike-off assembly
without tearing, shoving, or gouging the mixture when laying the mixture. Operate
vibrating screeds or other compacting features of the paver according to the
manufacturer’s recommendations during the placement of the pavement.

Use automatic screed and slope controls. However, if the Engineer determines that
under certain conditions better results may be obtained without using the controls, then the
Engineer may waive using either the grade control or slope control requirements, or both.

Notify the plant to stop shipment whenever the automatic screed controls break down
or malfunction. Obtain the Engineer’s approval to manually operate the equipment, or
operate it by other methods, to place the remainder of material already in transit, provided
the method of operation produces results otherwise conforming to this section.

Obtain vertical control for the outer edges of each mainline roadway from reference
lines or by using a ski arrangement. The Department will allow obtaining horizontal
control from the reference line. Automatically control the grade and slope for
intermediate lines using reference lines, or a ski and a slope control device, or a dual ski
arrangement.

Immediately after striking off and before rolling, visually inspect each course for
irregularities, and correct if necessary. Keep hand raking of the mixtures to the absolute
minimum. Ensure that the finished surface has a uniform appearance, free from
segregated areas. Immediately remove and replace, as directed, all portions of a pavement
course that are defective in mixture composition, show excessive segregation, or do not
otherwise comply with the Contract.

Correct irregularities in alignment of the outside edge or edges of longitudinal joints
by adding or removing material before compacting the edges.
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Over uniform, narrow areas, such as widening or narrow, paved shoulders where the
use of pavers would be impractical, spread by a mechanical spreader. Ensure that the
material is placed to the required lines, grades, and cross section without segregation of
the mixture.

Over areas where machine spreading is impractical due to irregularities or
obstructions, spread the mixture by approved methods. Place the material to avoid
segregation and to reduce to a minimum the amount of patching required during
compaction. Discard all coarse aggregate particles brought to the surface by raking. Do
not scatter or broadcast excess mixture or particles across the surface of the uncompacted
mat.

Spread all surface courses with allowances made for compacting to finish
approximately 3/8 inch above forms, gutters, or similar construction.

The Department may allow shoulders and Asphalt Mixture for Pavement Wedge to
be paved monolithically with the mainline if it is in the best interest of the Department.
Obtain the Engineer’s approval before doing so.

Do not place or compact asphalt mixture when the natural light is insufficient without
providing artificial lighting satisfactory to the Engineer. Unless the Contract specifies
nighttime paving, do not place binder, surface, or other asphalt mixture wearing courses at
night, without first obtaining the Engineer’s permission. The Engineer may require
daytime paving if the Engineer deems the nighttime work unsatisfactory.

A) Use a MTV to place the asphalt mixture for all layers of pavement excluding
drainage blanket in the driving lanes for all interstates and parkways. Use a MTV
on other routes when required by the contract or proposal. The MTV is not
required on ramps and/or shoulders unless specified in the contract. When the
Engineer determines the use of the MTV is not practical for a portion of the
project, the Engineer may waive its requirement for that portion of pavement.

403.03.06 Thickness Tolerances. Place asphalt mixtures at the lift thickness
specified in the Contract. When lift thickness is not specified in the contract or when
deviations to the pavement thickness is approved by the Engineer, use the following table
for application of asphalt mixture thickness.

Nominal Maximum Aggregate Size (Inches) | Lift Thickness (Inches)
1.50 4.50-5.00
1.00 3.00 — 4.50
0.75 2.25-3.50

A) Initial Treatment and Resurfacing Projects. Ensure that the total combined
thickness of each class of asphalt base conforms to the Contract. Control the
thickness by the rate of application. Place the mixture at the Contract-specified
weight per square yard. Do not exceed the rate of application by more than 5
percent.

B) New Construction. Under the Engineer’s supervision, perform coring for
thickness checks according to KM 64-420, as soon as practical after completion
of all, or a major portion, of the asphalt base. The Engineer will measure the
cores. Fill all core holes either with compacted asphalt mixture or non-shrink
grout. Complete all remedial overlay work before placing the final course.

When constructing an overlay, match the grades of the adjacent work such
as storage lanes, approaches, entrances, etc., to the overlay section, whether these
adjacent areas are deficient in thickness or not.

Ensure the total combined thickness of all layers is within + 1/2 inch of the
compacted plan thickness.

When there is an asphalt binder course, consider it as asphalt base for the
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purpose of determining compliance with thickness tolerances.

When the top layer of a new pavement is OGFC, sand seal surface, or sand
asphalt surface, consider all asphalt mixtures beneath that course as asphalt base
for the purpose of determining compliance with thickness tolerances.

When the Engineer determines the asphalt base is deficient in total thickness
by more than 1/2 inch from the compacted plan thickness, overlay the full width
of the pavement to bring the pavement to the required plan thickness. When
placing additional material is not feasible due to structures, drainage, or other
engineering reasons, the Engineer may waive the requirement for overlaying.

403.03.07 Joints. When curbs, gutters, pavement, and other structures adjoin the
new construction, coat all contact surfaces of the existing construction and joints of
previously placed new construction, both longitudinal and transverse, with tack.

When the pavement construction consists of 2 or more courses, offset the longitudinal
joint a minimum of 6 inches. Place the longitudinal joint in the final surface course along
the dividing line between the lanes. Clean adjacent surfaces of all loose materials so the
joint shall receive full compaction from the rollers.

Place and spread all courses as continuously as possible, keeping the number of joints
to a minimum. When a transverse joint is necessary, complete the spreading of the
material by the finishing machine, and adjust the course to a straight line, square with the
pavement. Before work is resumed, cut back the joint on the previous run, exposing the
full depth of the course. Remove all excess material. Check the joint with a 10-foot
straightedge at intervals of 2 feet or less immediately after initial rolling. Immediately
correct any irregularities not conforming to Subsection 403.03.11 either by additional
raking or adding hot material, or both. Discard all coarse aggregate particles brought to the
surface by raking. Do not scatter or broadcast excess mixture or particles across the
surface of the uncompacted mat. Roll joints to compress the material and to produce as
tight a joint as possible.

Avoid cold longitudinal joints when practical by either placing the full width of the
course in one pass, operating pavers in echelon, or moving pavers back each day after
placing sufficient tonnage in each traffic lane so the course placed will be the full width of
the pavement at the end of each day. Obtain the Engineer’s approval for the method of
paving.

Comply with Subsection 402.03.02 D) for density of joint cores obtained from
surface mixtures when Option A applies.

403.03.08 Shoulder Rumble Strips and Pavement Texturing.

Unless directed otherwise by the Engineer, DO NOT install centerline, edgeline,
and/or shoulder rumble strips where the posted speed limit is 45 MPH or less.
Before sawing centerline and/or edgeline rumble strips, pre-mark the pavement
surface and obtain the Engineer’s approval of the proposed location, alignment,
and control guides. After sawing the centerline and/or edgeline rumble strips,
apply permanent centerline and/or edgeline striping, according to Section 713,
on the sawed rumble strips at the locations approved by the Engineer. Before
sawing shoulder rumble strips, obtain the Engineer’s approval of the proposed
layout, location, and alignment. Notify the Engineer if questions arise regarding
changes in striping and/or rumble patterns. If necessary, the Engineer may obtain
guidance from the District Traffic Engineer and/or the Division of Traffic
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403.03.09 Leveling and Wedging, and Scratch Course.

A) Leveling and Wedging.  Conform to the gradation requirements (control

points) of AASHTO M 323 for base, binder, or surface as the Engineer directs.
Submit a JMF to the engineer for AC approval according to KM 64-421. The
Engineer may adjust the gradation requirements of the asphalt mixture being
used for leveling and wedging in order to provide smooth transitions.

Upon completing each course of asphalt mixture . >fore spreading the
next course, check the surface of that course by a stringline for deviations from a
uniform grade. Correct any such deviations from the required uniformity by
applying additional material, spreading, and rolling as directed.

When construction of the previous course is included in the same Contract,
mill any high joints or other high areas as required in addition to leveling and
wedging.

When leveling and wedging is included on resurfacing projects, check the
existing surface by stringline for deviations from a uniform grade. Correct the
courses in the same manner with an application of the type mixture specified by
the Engineer.

When an asphalt mixture has been included in the proposal for leveling and
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wedging, perform this work at the locations designated before starting the
normal paving operations. Thoroughly clean the areas to receive the corrective
work, and apply the same tack material as specified for the courses being
constructed. Do not apply the material as a scratch course over the entire area of
the existing pavement. Do not apply the material monolithically with the surface
course.

Spread the asphalt mixture for leveling and wedging with a motor-patrol
grader or paver. After spreading, thoroughly compact the mixture.

B) Scratch Course. When required by the Contract, place an asphalt mixture as a
scratch course. Conform to the gradation requirements (control points) of
AASHTO M 323 for base, binder, or surface as the Engineer directs. Submit a
JMF to the Engineer for AC approval according to KM 64-421. Apply the
mixture over the entire area of the existing pavement before constructing the
final surface course; do not apply material monolithically with the surface
course. Set the paver to a minimum thickness as directed to correct rutting,
adverse warping, dipping, and other imperfections in the existing pavement and
to provide a smooth, level surface for the final surface course.

Compact with a pneumatic-tired roller to ensure proper compaction in rutted
and warped areas in the existing pavement.

When required by conditions on the project, the Engineer may adjust the
gradation requirements of the specified mixture.

403.03.10 Compaction. Compact asphalt mixtures by Option A or B, as specified in
the Contract.

Operate the rollers to eliminate all roller marks and obtain the specified compaction.
Operate vibratory rollers of a design, weight, and frequency that produces the specified
compaction without damaging the mat.

During the initial rolling of each course, visually inspect its surface for any
irregularities that may develop. Remove and replace areas in which the material is not in
compliance as specified in Subsection 403.03.05.

Do not allow the rollers at any time to stand on the material being placed immediately
behind the paver. When rolling is temporarily suspended, stop the rollers as far behind the
paver as practical.

Move the rollers at a slow but uniform speed with the drive roll or wheels nearest the
paver. Immediately correct any displacement due to reversing the direction of a roller, or
from other causes, using rakes and adding fresh mixture when required. While rolling, do
not displace the line and grade of the edges of the asphalt mixture. When the Engineer
allows, use a pneumatic-tired roller for final rolling on base courses.

To prevent adhesion of the material to the wheels of steel-wheeled rollers, keep the
wheels moistened with water, but do not use excess water. Do not use kerosene, oil, or
other harmful liquids. The Department will allow a small quantity of detergent to be
mixed with the water.

Compact areas adjacent to manholes, curbs, narrow widening, and other small areas
inaccessible to a roller, by mechanical tampers.

A) Compaction Under Option A. Develop the rolling pattern during the first
sublot.
B) Compaction Under Option B. Provide initial or breakdown rolling consisting
of one complete coverage by a 3-wheel roller or tandem roller weighing at least
10 tons and having a compressive capability on the rear wheels of at least 325
pounds per linear inch of wheel width. Ensure that 3-axle, steel-wheeled rollers
weigh at least 12 tons. Ensure that 2-axle, steel-wheeled, tandem rollers weigh
at least 10 tons. For initial or breakdown rolling, provide rollers that are
equipped with wheels having a diameter of 40 inches or more. Perform the
rolling immediately after spreading and finishing the mixture.
Provide intermediate rolling consisting of at least 3 complete coverages with
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a tandem roller weighing at least 10 tons. Start intermediate rolling after
completing the breakdown rolling as closely as possible without causing undue
displacement, cracking, or shoving of the material.

For intermediate rolling of 1 1/2-inch and 1-inch nominal size mixes, a
pneumatic-tired roller may be used. Use pneumatic-tired rollers that weigh at
least 12 tons and have 7 to 9 tires capable of inflation pressures up to 125 psi.
Maintain an inflation pressure in all tires within = 5 psi of the manufacturer’s
recommended pressure. Arrange the tires so that the gap between the tires of the
front axle is covered by the tires of the rear axle. Mount wheels to provide equal
contact pressure under each wheel. Use a tire tread that is satisfactory to the
Engineer. Maintain tire size and inflation pressure such that the contact pressure
is at least 80 psi.

Perform final rolling of the uppermost layer or surface course with a tandem
roller. Operate the roller, at all times, parallel to the centerline. When the
Engineer allows, use a pneumatic-tired roller for final rolling on base courses.

Begin rolling at the sides and progress to the center on crowned surfaces.
Begin rolling at the low side and progress to the high side on superelevated
sections. Operate the rollers parallel to the centerline, and lap successive trips of
each roller uniformly to the previous trip. During breakdown rolling, the
Engineer may allow the course to be rolled without the required lap of the
wheels on successive trips. End alternate trips of the rollers on transverse lines
at least 3 feet apart. Regulate starting and stopping of the rollers to avoid
distorting the surface.

403.03.11 Surface Tolerances. Check the surface of each course with templates,
straightedges, or stringlines. Check the surfaces of the finished courses longitudinally
with a 10-foot straightedge placed parallel to the centerline over the width of the surface.

Ensure the following:

1) The finished surfaces of the base and binder courses do not deviate more than
1/4 inch from the 10-foot straightedge.

2) The finished surface of the final surface course does not deviate more than 1/8
inch from the 10-foot straightedge.

3) The cross slope of all courses does not deviate more than 1/4 inch in 5 feet from
the required cross slope.

4) The asphalt surface conforms to all requirements for a final surface course when
the top portion of a new pavement consists of a wearing course underlain by
asphalt surface.

Correct all irregularities exceeding the allowable tolerances. Correct surface course
irregularities by removing and replacing the entire lift thickness or by overlaying. Do not
remove the irregular areas of the surface course by surface grinders.

On resurfacing projects, when no provisions are made for constructing leveling and
wedging courses, scratch courses, or milling, the Engineer will waive the specified
requirements for surface tolerances.

403.03.12 Transverse Joints. When specified in the Contract, cut transverse joints
in overlays of JPC pavement, base, and shoulders. Seal with self-leveling silicone rubber
sealant.

403.03.13 Pavement Marking. Apply and maintain pavement marking as specified
in Section 112.

403.03.14 Durable Pavement Edge. The contractor will have the option to pave
roadway shoulders monolithically with mainline pavement or by separate operation.

However, if the shoulder is placed monolithically, with the mainline material, the Durable
Pavement Edge shoe shall be used for the placement of the asphalt. For divided highways,
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the Durable Pavement Edge must be added to both median and outside bituminous
shoulders when the paved shoulder width is 6 feet or narrower.

Construct the edge to the depth, width, and slope the Contract specifies where
existing conditions permit. Remove the sod or perform trench excavation only when
necessary to obtain the specified depth and width. Do not remove solid rock. Provide
enough area to construct the Durable Pavement Edge so that the Durable Pavement Edge
will be placed on solid material, free of debris such as loose material, grass, weeds or mud.
The edge should be compacted such that there is no loose material. Short sections of
handwork will be allowed for pavement transitions and turnouts.

Durable Pavement Edge is not intended for the following:
1) Centerline pavement joint.

2) Joint between paved side road and mainline.

3) Bridge decks.

4) Adjacent to concrete barrier.

5) Adjacent to curb and gutter.

6) Edges between adjoining pavements.
7) Centerhine-pavementjoints-Mainline and taper joint.

8) Mainline and turning joints.

The Durable Pavement Edge shall be applied when all of the following criteria are
met, unless otherwise directed by the Engineer:
1) New bituminous pavement/shoulder or bituminous overlay is being construction
with at least 1-(one) inch of paving depth.
2) The posted speed limit is 40 mph or higher.
3) Pavements/shoulders that are not adjacent to curbing; and
4) Pavements/shoulders that are not adjacent to barrier wall.

The Durable Pavement Edge may be omitted in the following situations with the
approval of the Engineer:
1) Areas where existing drop-offs at the edge of existing pavement exceed 5
inches.
2) Areas where the distance from pavement edge to Durable Pavement Edge catch
point exceeds 9 inches or where slopes are steeper than 3:1.

403.04 MEASUREMENT.

403.04.01 Removing Type V Pavement Markers. The Department will measure
the quantity by each individual unit. The Department will determine the quantity by
dividing the length of each run of markers by the markers’ average spacing, plus one.

The Department will not measure other marker types for removal, disposal, or filling
of their grooves for payment. The Department will consider all of this work incidental to
the surfacing items in the Contract.

403.04.02 Adjust Manhole. The Department will measure the quantity by each
individual unit.

403.04.03 Asphalt Mixtures. The Department will measure the quantity according
to Subsection 402.04. The Department will not measure rolled rumble strips or pavement
wedge texturing for payment and will consider them incidental to this bid item.

403.04.04 Leveling and Wedging. For resurfacing projects, when leveling and
wedging is listed as a bid item, the Department will measure the quantity in tons according
to Subsection 402.04. For reconstruction and new construction, the Department will
measure the quantity of leveling and wedging placed on the first base course in tons as
base material. The Department will not measure leveling and wedging used to correct
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irregularities in subsequent courses for payment and will consider it incidental to placing
the course.

403.04.05 Asphalt Scratch Course. The Department will measure the quantity
according to Section 402.04.

403.04.06 Protective and Restorative Work. The Department will not measure for
payment any extra materials, methods, or construction techniques, determined by the
Engineer not to be a part of the specified construction, used to protect, maintain, or repair
any portion of the uncompleted work during the winter months.

403.04.07 Rumble-StripsCenterline, Edgeline, and Shoulder Rumble Strips. The
Department will measure the quantity of sawed rumble strips in linear feet. The
Department will measure permanent striping according to Section 713. The Department
will measure temporary striping when required by Section 112, the Traffic Control Plan
and/or when directed by the Engincer. When bicycle gaps are required in the rumble
pattern, the Department will include the length of the bicycle gaps in the measurement of
the rumble. The Department will not measure the areas where rumble strips are omitted,
such as at intersections, crosswalks, bridges, railroad crossings, etc. The Department will
not measure temporary striping that is only used for pre-marking centerline and/or
edgeline rumble strips. The Department will not measure the removal of existing
markings, pre-marking and layout, surface preparation, corrective work, labor, equipment,
and any incidentals necessary to construct rumble strips, and will consider these items
incidental to the installation of the rumble strips.

403.04.08 Asphalt Placement with MTV. The Department will not measure the
MTYV for payment and will consider its use incidental to the asphalt mixture.

403.04.09 Durable Pavement Edge. The Department will not consider the Durable
Pavement Edge for payment and will consider its use incidental to the asphalt mixture.

403.05 PAYMENT. The Department will make payment for the completed and
accepted quantities under the following:

403.05.01 Adjust Manhole. The Department will make payment for the completed
and accepted quantities according to Subsection 408.05.02.

403.05.02 Asphalt Mixtures. The Department will make payment for the completed
and accepted quantities according to Section 402.

403.05.03 Leveling and Wedging. The Department will make payment for the
completed and accepted quantities according to the Lot Pay Adjustment Schedule for
Specialty Mixtures in Section 402.

403.05.04 Asphalt Scratch Course. The Department will make payment for the
completed and accepted quantities according to the Lot Pay Adjustment Schedule for
Specialty Mixtures in Section 402.

403.05.05 Adjust Manhole Frame to Grade. The Department will make payment
for the completed and accepted quantities according to Subsection 408.05.02.

Code Pay Item Pay Unit
06600 Remove Pavement Marker Type V Each
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01791 Adjust Manhole Frame to Grade Each

02697 Edgeline Rumble Strips Linear Foot
20458ES403 Centerline Rumble Strips Linear Foot
02696 Shoulder Rumble Strips—Saweé Linear Foot
----- Asphalt Mixture, Type Ton

The Department will consider payment as full compensation for all work required
under this section.
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SECTION 404 — OPEN-GRADED FRICTION COURSE (OGFC)

404.01 DESCRIPTION. Construct one course of hot-mixed, hot-placed, OGFC
approximately 3/4-inch thick on a foundation provided by either new or existing
pavements.

404.02 MATERIALS AND EQUIPMENT.
404.02.01 Aggregates. Conform to Subsection 403.02 and the following:

A) Fine Aggregate. Limit sands from sources other than Class A polish-resistant
fine aggregate sources to 20 percent of the total aggregate in the mixture.
B) Coarse Aggregate. Provide 100 percent Class A polish-resistant aggregate.

404.02.02 Asphalt Binder. Provide the PG binder specified in the Contract
conforming to Section 806.

404.02.03 Anti-stripping Additive. Select from the Department’s List of Approved
Materials.

404.02.04 Tack. Conform to Section 406.

404.02.05 Reclaimed Materials. Limit the use of reclaimed materials to a
maximum of ten percent in the mixture.

404.03 CONSTRUCTION. Conform to Section 403, except as provided in this section
and in the Contract. The OGFC is intended to provide a coarse-textured, well-draining,
skid-resistant wearing surface. Construct this course at a higher elevation than adjacent
gutters to provide proper lateral drainage of water through the course.

For multiple lanes in the same direction, place the material continuously in one lane
each day. Protect it from traffic until it has cured overnight.

When placing OGFC on two-lane, two-way pavements, operate the paver according
to Subsection 403.03.05.

404.03.01 Weather Limitations. Follow weather limitations outlined in Subsection
403.03.01.

404.03.02 Leveling and Wedging. Perform the necessary leveling, wedging, and
patching to repair an existing pavement before beginning construction of this surface
course.

404.03.03 Tack Coat. Apply according to Section 406, except as follows. When
furnishing emulsions for the tack coat, do not dilute the emulsions. Apply undiluted SS-1,
SS-1h, or RS-2 at an approximate rate of 0.8 pounds (0.1 gallons) per square yard.

404.03.04 Preparation of Mixtures. Submit the JMF for OGFC for approval
according to Subsection 402.03. Conform to the gradation requirements specified. The
Department will perform a mix design according to KM 64-424.

Test the approved JMF of the mixture according to KM 64-433 or KM 64-620, and
ensure that it conforms to the requirements shown in the table below.

During the operation of the plant, conform to the following tolerances from the
approved JMF, and also maintain the master gradation ranges below at all times.
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SIEVE MASTER GRADATION RANGE JMF
SIZE (Percent Passing by Weight) TOLERANCES
1/2 inch 100
3/8 inch 90-100
No. 4 25-50 + 6%
No. 8 5-15 +4%
No. 16 -
No. 200 2.0-5.0

Obtain the Engineer’s approval for the percent by weight of asphalt binder in the
mixture. Do not deviate from the established AC by more than 0.4 percent. Test the
mixture according to KM 64-405, KM 64-436, KM 64-437, KM 64-438, or AASHTO T
308.

Use the anti-stripping additive at the rate of 0.5 percent by weight of asphalt binder.

Maintain temperatures of the ingredient materials and the mixture within the
following ranges:

MIXING AND LAYING TEMPERATURES (°F)
Material Minimum Maximum
Aggregates 240 330
Asphalt Binders PG 64-22 230 330
PG 76-22 285 350
Asphalt Mixtures at Plant PG 64-22 230 265
(Measured in Truck) PG 76-22 275 320
Asphalt Mixtures at Project | PG 64-22 175 265
(Measured in Truck PG 76-22 260 320
When Discharging)

Spread the OGFC at an approximate rate of 65 pounds per square yard to provide an
approximate thickness of 3/4 inch.

Roll in the static mode with a steel-wheeled, tandem roller weighing between 5 and 8
tons. Begin rolling immediately after placing the course. Limit rolling to the minimum
necessary for consolidating the mixture and bonding it to the underlying surface. Avoid
excessive rolling and breakage of the aggregate.

404.04 MEASUREMENT. The Department will measure the quantity in tons
according to Subsection 402.04. The Department will not measure asphalt tack coat and
anti-strip additives for payment and will consider them incidental to this item of work.

404.05 PAYMENT. The Department will calculate payment by the Lot Pay
Adjustment Schedule for Specialty Mixtures in Section 402.

The Department will apply the schedule’s tolerances to the average of the absolute
values of deviations from the JMF.

When the deviation is on the fine side of the JMF, the Engineer will evaluate each
occurrence and determine if it is detrimental to the pavement performance. The
Department will evaluate the acceptability of the material to determine if it will remain in
place at a reduced pay factor or be removed and replaced at no expense to the Department.

When a pay factor less than 1.00 is determined for gradation on more than one sieve,
the Department will use the lowest single pay factor determined.

When a pay factor less than 1.00 is determined for both AC and gradation on one or
more sieves, the Engineer will evaluate and determine if the deficiencies will have a
cumulative negative influence on the mixture. If so, the Engineer will apply both the
reduced pay factor for the AC and the largest deduction for the gradation failures. If not,
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the Engineer will apply the larger single deduction.

The Department will make payment for the completed and accepted quantities under
the following:

Code Pay Item Pay Unit
00266-00268 Asphalt Surface, Open-Graded, Grade  Ton

The Department will consider payment as full compensation for all work required
under this section.
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SECTION 405— ASPHALT SEAL COAT

405.01 DESCRIPTION. Construct an asphalt seal coat consisting of one or more
applications each of asphalt material and cover aggregate.

405.02 MATERIALS AND EQUIPMENT.
405.02.01 Asphalt Material. Furnish RS-2 or HFRS-2 conforming to Section 806.
405.02.02 Aggregate. Conform to Section 804 or 805, as applicable.

405.02.03 Equipment. Provide, and keep on the project at all times, an accurate
thermometer, hand brooms, and other small tools and equipment essential for completion
of the work.

Provide equipment for heating the asphalt material and pressure distributors
conforming to Subsection 406.02.05.

Provide a mechanical broom or sweeper for cleaning the existing surface and for
sweeping the completed seal coat.

Provide an aggregate spreader equipped with a mechanical feed. Ensure that the
spreader is capable of depositing aggregate from the transporting vehicle directly onto the
fresh asphalt material at the rate specified, in smooth, uniform layers, independent of the
forward speed. Ensure that the spreader is capable of being filled and moved without
discharging aggregate.

Provide a pneumatic-tired roller for roadway surfaces. On slopes, the Department
will allow a steel-wheel roller.

405.03 CONSTRUCTION.

405.03.01 Weather Limitations. Do not construct any seal coat when the ambient
temperature is below 45 °F, nor when the ambient temperature within the preceding 24
hours has been 35 °F or lower, except with the Engineer’s written permission.

405.03.02 Preparation of Surface. Sweep the road with a mechanical sweeper and
with wire hand brooms, when necessary. Clean the edges of the surface so that the full
width of the roadway to be treated is uniformly clean. Where any mud or earth exists,
remove it in advance of the application of the asphalt material, and allow the surface to
thoroughly dry.

If cracks cannot be adequately filled by the seal coat, fill them with asphalt material
and apply cover aggregate before applying the seal coat.

405.03.03 Heating and Applying Asphalt Material. Heat and maintain the asphalt
material between 125 and 175°F during application.

Apply asphalt material by means of a pressure distributor in a uniform, continuous
spread over the section to be treated in the quantity per square yard specified in the
Contract or as the Engineer directs.

Keep the nozzles of the spray bar clean at all times. Immediately make any streaked
areas uniform by use of a hand hose equipped with a nozzle.

Treat areas over which it is impractical to operate a distributor by means of a hand
hose equipped with a nozzle or by means of a pouring pot.

Do not apply the asphalt material farther in advance of the spreading of the aggregate
than can be covered directly by the aggregate immediately available at the site of work.

When the seal coat treatment is constructed in half-widths, provide complete
coverage by overlapping the 2 applications approximately 4 inches along the centerline.

Prevent spotting or discoloring curbs, headwalls, and other structures. When such
discolorations occur, remove them at no expense to the Department.

Make joints utilizing an approved method.
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405.03.04 Application of Cover Material. Provide the gradation specified in the
Contract. Ensure that the aggregate for cover material is surface-dry when applied, unless
damp aggregate is allowed or required due to the type of asphalt material being used.
Spread the aggregate immediately following the application of the asphalt material. Spread
the aggregate before the asphalt material breaks. Ensure that the spreading equipment
does not contact the asphalt material before it is covered with aggregate. Apply the cover
material at the rate designated in the Contract, with precautions taken not to exceed the
designated rate by more than 5 percent. Use hand brooms to correct any irregularities.

When applied on the roadway lanes and shoulders, roll the entire surface width with
pneumatic-tired rollers immediately following the spreading of the aggregate. Do not use
steel-wheel rollers except as specified in Subsection 405.02.03. Operate the rollers
parallel to the centerline, and cover the entire surface with at least 3 passes of the rollers,
or more when the Engineer directs.

When applied on the roadway lanes and shoulders, after rolling, mechanically sweep
the completed seal coat to remove all excess cover aggregate after the asphalt material has
cured sufficiently to allow sweeping without dislodging the imbedded aggregate, when
deemed necessary. If an asphalt surface course is to be applied over the seal coat, do not
allow traffic on the seal coat before applying the surface course unless required by the
traffic control plan or the Engineer.

405.04 MEASUREMENT. When an authorized adjustment is made, the Department
will measure quantities up to 5 percent in excess of the designated application rate for
payment. The Department will not measure quantities exceeding the designated
application rate by more than 5 percent for payment.

405.04.01 Asphalt Material for Asphalt Seal Coat. The Department will measure
the quantity in tons according to Section 109.

405.04.02 Asphalt Seal Aggregate. The Department will measure the quantity in
tons according to Section 109.

405.05 PAYMENT. The Department will make payment for the completed and
accepted quantities under the following:

Code Pay Item Pay Unit
00103 Asphalt Seal Coat Ton
00100 Asphalt Seal Aggregate Ton

The Department will consider payment as full compensation for all work required
under this section.
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SECTION 406 — ASPHALT CURING SEAL AND ASPHALT
PRIME AND TACK COATS

406.01 DESCRIPTION. Prepare existing bases or surfaces, and apply asphalt material
before placing covering courses of asphalt mixtures or treatments.

406.02 MATERIALS AND EQUIPMENT.
406.02.01 Tack Coat. Furnish SS-1 or SS-1h conforming to Section 806.

406.02.02 Prime Coat. Furnish SS-1h conforming to Section 806 unless the
Contract allows another material.

406.02.03 Curing Seal. Furnish RS-2, SS-1, or SS-1h conforming to Section 806.
406.02.04 Water. Conform to Section 803.

406.02.05 Equipment. Provide hand brooms and other small tools and equipment
essential to completing the work in addition to a mechanical broom or sweeper, asphalt
heating equipment, and a pressure distributor. Provide a mechanical broom or sweeper
that is adjustable to make uniform contact with the surface and that thoroughly cleans
without cutting into the surface being swept.

Provide equipment for heating the asphalt material in tanks, railroad cars, trucks, and
distributors that is capable of heating the material to the required temperature without
introducing moisture, localized overheating, or otherwise changing the characteristics of
the material.

Mount the pressure distributor on a self-propelled, motor vehicle equipped with
pneumatic tires, and ensure that it has sufficient power to maintain a constant and uniform
speed under all operating conditions. Use a distributor designed to apply the material
uniformly at the rate required for the type of construction. Use a distributor conforming to
the following requirements:

A) Tank. Use a tank with a capacity of at least 600 gallons and equipped with a
removable manhole cover, an overflow pipe, and a dial gage for indicating the
contents (mounted so as to be plainly visible to the operator). Carry an accurate
measuring stick on the distributor at all times.

B) Heating System. Ensure that the heating system evenly heats and maintains the
asphalt material within the required temperature range at all times. Provide a
temperature measuring device that will quickly and accurately determine the
temperature of the material.

C) Distributing System. Ensure that the pressure distributing system contains a
separate power and pump unit of sufficient capacity to distribute the required
quantity of asphalt material at a constant flow and uniform pressure. Mount a
dial pressure gage plainly visible to the operator.

D) Spray Bar and Nozzles. Use a full-circulating spray bar that adjusts in length to
conform to the width of the application being made without overlapping. Use a
spray bar that swings laterally over a distance of 9 inches or more. Provide a
positive and immediate cut-off and means to prevent material from dripping onto
the road surface when the flow is shut off. Use individual nozzles that maintain
an equal flow from all nozzles at the same time. To prevent clogging of the
nozzles, provide screens for the circulating system, and keep the screens clean.
Also, provide a hand spray bar and nozzle having an adequate length of flexible
steel hose with packed couplings.

E) Tachometer or Synchronizer. Provide a tachometer visible to the truck
operator to enable him to maintain the constant speed necessary for the
application of the specified quantity of material. Furnish suitable charts showing
the truck speeds necessary for the correct application.
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When using a synchronizer, the tachometer may be omitted. Use a
synchronizer that delivers a specified quantity of asphalt material onto the road
surface independent of the truck speed.

406.03 CONSTRUCTION. For the asphalt prime coat, apply liquid asphalt material to
granular-type bases.

For the asphalt tack coat, apply liquid asphalt material to the surface of concrete or
bases, and to existing asphalt surfaces and, when necessary, to newly constructed asphalt
courses.

406.03.01 Weather Limitations. Conform to the temperature limitations specified
for the asphalt mixture to be placed. Do not apply prime and tack coats to wet surfaces.

406.03.02 Preparation of Surface. Obtain the Engineer’s approval of the prepared
surface before applying the prime or tack coat.

A) Asphalt Prime Coat. Grade and shape the existing traffic bound base to the
required grade and cross section before applying any asphalt material. Wet and
roll salvable floater material into the existing traffic bound base.

B) Asphalt Tack Coat. Use mechanical sweepers to clean the application surfaces
of all dirt and other foreign matter. Use wire hand brooms when necessary.
Extend sweeping beyond the edges of the surface to ensure a thorough cleaning
of the full width to be treated.

C) Asphalt Curing Seal. Ensure the roadbed surface is dense, free from loose
extraneous material, and contains sufficient moisture to prevent penetration
of the asphalt material.

406.03.03 Application. Provide necessary barricades, warning signs, and flaggers to
prevent traffic from traveling over a freshly applied prime or tack coat. Also, provide for
public convenience and safety as specified in Sections 104 and 107.

Prevent spotting or discoloring curbs, headwalls, and other structures. When
discolorations occur, remove them at no expense to the Department.

Protect the exposed, treated surfaces from damage. Repair all damaged areas.

Maintain the material within the following temperature ranges during application:

SS-1, SS-1h 70-160 °F
RS-2 70-140 °F

A) Asphalt Prime Coat. Apply prime coats at the rate specified in the Contract, or
as directed when conditions justify variations in the rates of application.

Apply the number of applications of the prime coat as directed. Apply the
material under pressure. Do not use hand-pouring except for special conditions,
and then only with the Engineer’s approval.

Allow the prime coat to cure before placing the asphalt mixture course
unless the Engineer approves otherwise.

B) Asphalt Tack Coat. Apply the tack coat with a spray bar that can be raised to a
sufficient height so as to uniformly and completely coat the entire surface. When
a uniform application, at the rate required, cannot be obtained from a spray bar,
then apply the tack coat by fogging with a hand spray attachment. The Engineer
will only accept complete and uniform coverage. Unless otherwise specified in
the requirements for the asphalt mixture being placed, apply tack at a rate to
achieve an undiluted residue of 0.4 pounds (0.05 gallons) per square yard.

When furnishing SS-1 or SS-1h for tack, the Department will allow diluted
or undiluted application provided uniform and complete coverage is achieved.
When applying tack in a diluted form, apply it a sufficient time in advance to
ensure that all water has evaporated before placing the asphalt mixture.

On newly constructed base and binder courses, adjust the application rate as
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the Engineer directs.

When placing asphalt material adjacent to curbs, existing pavements, or
other structures, first coat the contact surface of the existing structure with tack
material.

If the initial application of any tack material is not uniform, apply additional
material as directed at no additional expense to the Department.

Remove asphalt material applied in excess of the requirements, or cover it
with a blotter course of dry sand or stone chips as the Engineer directs.

On projects over which public traffic is being maintained, apply the tack
coat over one-half of the pavement width, not to exceed one-half of the day’s
work, in advance of the construction of the asphalt cover course. Do not end the
tack coat application at a location hazardous to traffic. Do not apply tack coat to
a lane that requires overnight closure, unless the Engineer approves it in writing.
Schedule the work so that, at the end of the day’s production, all tack is covered
with the asphalt mixture or a sand blotter course. At road intersections or other
traffic crossings, the Engineer may require the application of a sand blotter
course over the tack coat.

When Sand for Blotter is included in the Contract as a bid item, cover the
tack coat with surface-dry, natural sand in a minimum quantity sufficient to
prevent the tack coat from being picked up by traffic. Apply the sand uniformly
at the rate the Engineer directs but not exceeding 5 pounds per square yard. The
normal rate is 2 to 3 pounds per square yard.

C) Asphalt Curing Seal. Uniformly apply the curing seal at the rate of
approximately 2 pounds per square yard. The En