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EXECUTIVE SUMMARY  
 
General 
URS conducted a value engineering (VE) study of the Somerset Northern Bypass in Pulaski County, 
Kentucky.  The item number is 8-59.60.  The topic was the70% design submission prepared by T.H.E. 
Engineers, Inc. and American Engineers Inc. for the Kentucky Transportation Cabinet (KYTC). 
 
The VE team undertook the task assignment using the value engineering work plan and approach.  The ideas 
generated from this process and chosen for full development as VE Team Recommendations are presented 
in Section 3 of this report.  These recommendations are presented to all project stakeholders for judgment as 
to whether they should be implemented. 
 
Estimate of Construction Costs and Budget 
The preliminary construction cost estimate provided to the VE team with the project documents indicates a 
total construction cost of $40,988,000.  This project is scheduled to be let as a design/bid/build project, thus 
the cost of construction will be determined on a contractor bid. 
 
As a result of this value engineering study, should all of the VE team’s selected combination of 
recommendations be accepted for implementation, the potential cost savings for this project is $3,893,000.  
These potentials are based upon the VE team’s cost estimates of the individual recommendations selected by 
the VE team as noted on the Summary of Recommendations table below.  Total cost savings realized will be 
based upon the final implementation status of these VE recommendations. 
 
Summary of VE Study Results  
During the speculation phase of this VE study, 42 creative ideas were identified.  32 of these ideas were 
developed into VE recommendations and design comments with cost implications where applicable.  Many 
of the ideas represent changes in design approach, reconsideration of criteria, and in some cases, 
modification of the project scope.  In general, the idea evaluation took into account the economic impact, 
other benefits obtained, and the effect on the overall project objectives. 
 
The following table presents a summary of the ideas developed into recommendations and design comments 
with cost implications where applicable.  Since cost is an important issue for comparison of VE proposals, 
the costs presented in this report are based upon original design quantities with unit rates obtained from the 
estimate as prepared by the design team and included in their submission, published cost databases, and VE 
team member experience. 
 
The table also identifies the recommendations and alternatives that, in the opinion of the VE team, are the 
best combination of all the VE recommendations.  This selection takes into account not only that the 
recommendations (and likewise their cost savings) are summarily additive, but also whether the cost savings 
or project improvement potential of the recommendations are worth the change to the project design. 
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SUMMARY OF RECOMMENDATIONS 
DESCRIPTION PRESENT WORTH AMOUNTS 

Rec # Recommendation Title / Description 
1st cost 
savings  

(or cost ) 

O & M 
savings  
(or cost) 

Total LCC 
savings  
(or cost) 

VE 
Selected 
Combo 

VE-1 
Reduce the cost of staking from $492,000 to $200,000, the cost of clearing & 
grubbing from $987,070.44 to approximately $300,000 and revise the cost 
estimate total accordingly 

Comment   Comment   

VE-2 
Include the omitted unit prices for Guardrail Connector to Bridge End Type A, 
Crash Cushion Type IX-A, and Culvert Pipe-60 Inch 

Comment   Comment   

VE-3 Eliminate $2,604,625 from cost estimate for Rock Roadbed Comment   Comment   
VE-4 Add bid item to the cost estimate for granular pile core  Comment   Comment   
VE-5 Utilize $5/CY unit price for excavation in lieu of $11/CY Comment   Comment   
VE-6 Revise profile grade in order to minimize excavation $1,370,000   $1,370,000 X 

with $5/CY excavation unit price $617,000    $617,000  X* 

VE-7 
Utilize a 50 ft median with cable barrier in lieu of 60 ft depressed median 
section through the entire Section 4 

$318,000  ($64,000) $254,000    

with $5/CY excavation unit price $72,000  ($64,000) $8,000    
VE-8 Utilize the rock roadbed for drainage and eliminate edge drains $297,000    $297,000  X 

VE-9 
Utilize a wagon box for the new proposed Coleman Road alignment crossing in 
lieu of a twin bridge structures 

$271,000    $271,000    

VE-10 
Utilize a wagon box askew to the mainline along the existing Coleman Road 
alignment in lieu of crossing Coleman Road with twin bridge structures and 
realigning Coleman Road 

$550,000    $550,000  X 

VE-11 
Move location of proposed twin bridges to the existing location of Coleman 
Road in lieu of realigning Coleman Road 

$279,000    $279,000    

VE-12 
On the abandoned piece of Coleman Road, leave existing pavement in place in 
lieu of removing pavement 

$18,000    $18,000  X 

VE-13 
Only construct one bi-directional ramp (along Ramp 4) intersecting with KY-80 
in lieu of two ramps 

$426,000    $426,000  X 
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SUMMARY OF RECOMMENDATIONS 
DESCRIPTION PRESENT WORTH AMOUNTS 

Rec # Recommendation Title / Description 
1st cost 
savings  

(or cost ) 

O & M 
savings  
(or cost) 

Total LCC 
savings  
(or cost) 

VE 
Selected 
Combo 

VE-14 
Add bid item to the cost estimate to remove the existing 9’x6’ reinforced 
concrete box culvert on Old KY-80 between the mainline and Ramp 1 on 
Section 4B 

Comment   Comment   

VE-15 
Do not construct the double reinforced box culvert at STA 672+54 in the 
Section 4B project 

$892,000    $892,000  X 

VE-16 Utilize Tensar Geogrids to decrease the required asphalt pavement thickness $340,000    $340,000  X 

VE-17 
Eliminate $275,216.30 from the cost estimate for Granular Embankment since 
there is available rock on the project 

Comment   Comment   

VE-18 
Utilize side slopes of 4:1 in lieu of 2:1 to eliminate guardrail where applicable 
on Ramps 4 and 1 in section 4B (KY-80 interchange) 

Comment   Comment   

VE-19 
Utilize flatter than 4:1 sideslopes where possible to waste excess material, and 
utilize surface or field ditches off of the embankment to waste excess material 

Comment   Comment   

VE-20 
Waste excess material around the Buzzard Knob landlocked parcel with an 
easement or property purchase 

Comment   Comment   

VE-21 
Verify existing utilities along Barnesburg Road can remain in place under Ramp 
4, mainline, and Ramp 1 with up to an additional 30 feet of fill 

Comment   Comment   

VE-22 
Reevaluate the alternative analysis cost study including the cost of right-of-way 
necessary for the Frontage Road 

Comment   Comment   

VE-23 Label the location of Note 6 on the typical section plan Comment   Comment   

VE-24 
Utilize Class IV aggregate channel lining in lieu of Class II and III aggregate 
channel lining 

Comment   Comment   

VE-25 Delete pavement removal within disturbed limits from plans Comment   Comment   
VE-26 Utilize new design policy for the left turn taper along KY-80 per KYTC policy Comment   Comment   

VE-27 
Combine drainage structures where plausible and verify maintenance access 
requirements for cross drains per chapter DR 707-4 of the drainage manual 

Comment   Comment   
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SUMMARY OF RECOMMENDATIONS 
DESCRIPTION PRESENT WORTH AMOUNTS 

Rec # Recommendation Title / Description 
1st cost 
savings  

(or cost ) 

O & M 
savings  
(or cost) 

Total LCC 
savings  
(or cost) 

VE 
Selected 
Combo 

VE-28 
Add typical sections for grade and drain section station limits at the end of 
project 

Comment   Comment   

VE-29 
Display design speed for Coleman Road, KY-1317, and Barnesburg Road on 
typical sections 

Comment   Comment   

VE-30 Label all radii on the plans (bullet nose, entrances, etc.) Comment   Comment   

VE-31 
Increase the length of the bridge over KY-80 to span the Big Spring Branch in 
lieu of constructing a double 12’x 6’ box culvert at Sta. 672+54 

Comment   Comment   

VE-32 
Utilize 18” diameter minimum cross drain in lieu of 15” diameter cross drain to 
meet KYTC design guides (DR-06.240 Culvert Pipe) 

Comment   Comment   

      
 Summary of VE Team Selected Combination (with $11/CY): $3,893,000 $0  $3,893,000  
 *Summary of VE Team Selected Combination (with $5/CY): $3,140,000 $0  $3,140,000  
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SECTION 1 - INTRODUCTION  
 
This report documents the results of a value engineering study on the Somerset Northern Bypass in Pulaski 
County, Kentucky.  The item number is 8-59.50.  The study workshop was held at the KYTC offices in 
Frankfort, KY on March 15-19, 2010.  The study team was from URS.  Kyle Schafersman, a Certified Value 
Specialist (CVS) and Professional Engineer (PE), team leader from URS, facilitated the study.  The names 
and telephone numbers of all participants in the study are listed in Appendix A. 
 
The Job Plan 
This study followed the value engineering methodology as endorsed by SAVE International, the 
professional organization of value engineering.  This report does not include any detailed explanations of the 
value engineering / value analysis processes used during the workshop in development of the results 
presented herein.  This would greatly expand the size of the report.  The sole purpose of this report is to 
document the results of the study.  Additional information regarding the processes used during the study can 
be obtained by contacting the Certified Value Specialist team leader that facilitated the study. 
 
Ideas and Recommendations 
Part of the value engineering methodology is to generate as many ideas as is practical, evaluate each idea, 
and then select as candidates for further development only those ideas that offer added value to the project.  
If an idea thus selected, turns out to work in the manner expected, that idea is put forth as a formal value 
engineering recommendation.  Recommendations represent only those ideas that are proven to the VE 
team’s satisfaction. 
 
Design Comments 
Some ideas that did not make the selection for development as recommendations, were, nevertheless judged 
worthy of further consideration.  These ideas have been written up as Design Comments and are included in 
Section 3 after the recommendations. 
 
Level of Development 
Value Engineering studies are working sessions for the purpose of developing and recommending 
alternative approaches to a given project.  As such, the results and recommendations presented are of a 
conceptual nature, and are not intended as a final design.  Detailed feasibility assessment and final design 
development of any of the recommendations presented herein, should they be accepted, remain the 
responsibility of the designer.  The VE team members and report have not, and will not, sign or seal these 
recommendations and comments as certifiable engineering or architectural design. 
 
Organization of the Report 
The report is organized in the following outline. 

1. Introductory Information 
a. Section 1- Introduction 
b. Section 2- Project Description 

2.  Primary body of results…. ……Section 3- Recommendations and Design Comments 
4.  Supporting documentation ……Appendices 
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SECTION 2 – PROJECT DESCRIPTION  
 
The Kentucky Transportation Cabinet (KYTC) is in the design stage for a bypass along the northern portion 
of the City of Somerset in Pulaski County, Kentucky.  Project plans include new construction consisting of a 
four lane divided highway providing two lanes of traffic in either direction with a 60’ median, a Frontage 
Road, approach road realignments, and a partial interchange.  The job is currently unbalanced with a 
schedule waste of approximately 960,000 CY of material. 
 
Section 4 of the Northern Bypass begins approximately one-half mile to the east of KY-39 and continues to 
the east where it ends at KY-80.  The project begins at Mainline Station 545+00 and ends at Mainline 
Station 674+60.  The mainline crosses Coleman Road, KY-1317, and Barnesburg Road before ending at 
KY-80.  The mainline length for Section 4 is approximately 2.5 miles long and consists of 4-12’ lanes (2 in 
each direction), 4’ inside paved shoulders, and 10’ outside paved shoulders.  In conjunction with the 
mainline, two (2) ramps are proposed as part of a partial interchange with KY-80.  In addition, part of 
Coleman Road will be realigned and a Frontage Road will be constructed from KY-1317 to KY-80. 
 
Coleman Road will begin at Station 40+00 and be realigned to tie back into the existing Coleman Road at 
Station 69+50.  The realigned portion of Coleman Road will cross under the proposed mainline at Mainline 
Station 574+00.  At this point a bridge will be constructed along the mainline passing over Coleman Road.  
Coleman Road will consist of 2-12’ lanes.  The new Frontage Road will begin at Station 3+50 and end at 
Station 52+24.60, which turns into KY-80.  The Frontage Road will have 2-11’ lanes with 2’ paved outside 
shoulders.  The ramps typical section consists of a 15’ lane with a 4’ inside and 6’ outside paved shoulder.  
Ramp 1 will be an entrance ramp for traffic traveling west on the bypass.  This ramp will begin at Station 
30+83.30 and end at Station 49+50.  Ramp 4 will be an exit ramp onto KY-80.  It will begin at Station 9+00 
and end at Station 23+42.40. 
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Overall Arial Image of Project 
 

 
 

Location of Pulaski County within Kentucky 
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SECTION 3 - VE RECOMMENDATIONS & DESIGN COMMENTS  
 
Organization of Recommendations 
This section contains the complete documentation of all recommendations that have resulted from this study. 
 Each recommendation has been marked by a unique identification number. 
 
The parent idea, or ideas from which the recommendation began, can be determined from the Creative Idea 
List located in Appendix D of this report. 
 
Each recommendation is documented by a separate write-up that includes a description of both the original 
design and recommended change, a list of advantages and disadvantages, sketches where appropriate, 
calculations, cost estimate, and the economic impact of the recommendation on the first cost, and where 
applicable, the life cycle cost.  The economic impact is shown in terms of savings or added cost. 
 
Acceptance of VE Recommendations 
The Summary of Recommendations table presented in the Executive Summary of this report identifies the 
recommendations that, in the opinion of the VE team, are the best combination of all the VE 
recommendations.  This selection takes into account not only that the recommendations (and likewise their 
cost savings) are summarily additive, but also the likelihood and ease of implementing the 
recommendations. 
 
However, this report also includes other recommendations that could enhance the value of this project.  
These recommendations are either mutually exclusive of the recommendations selected by the VE team (i.e. 
implementing one immediately precludes the implementation of another) or they require additional design 
and/or evaluation prior to implementation.  These recommendations should be evaluated individually to 
determine whether they are worthy of implementation or not.  Consideration should be given to the areas 
within a recommendation that are acceptable and implement those parts only.  Any recommendation can be 
accepted in whole or in part as the owner and design team see fit. 
 
Design Comments 
Design Comments are ideas that in the opinion of the team were good ideas, but for any number of reasons 
were not selected for development as VE recommendations.  Design Comments can be notes to the owner or 
designer, a documentation of various thoughts that come up during the course of the study, a reference to 
possible problems, suggested items that might need further study, or questions that the owner and designer 
might want to explore.  Some comments might relate to things of which the owner or designer is already 
aware.  Because the study is done on a design in progress and as an independent team, the VE team may not 
be aware of everything intended by the owner and designer.  The following comments are presented with the 
intent that they may aid the design team in some way. 
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VALUE ENGINEERING DESIGN COMMENT # VE-1 
 

DESCRIPTIVE TITLE OF DESIGN COMMENT: 
Reduce the cost of staking from $492,000 to $200,000, the cost of clearing & grubbing from $987,070.44 to 
approximately $300,000 and revise the cost estimate total accordingly. 
 

COMMENTARY: 
The cost estimate dated February 10, 2010 indicates a $987,070.44 line item for clearing and grubbing 
which was calculated as 3% of the grade, drain and surfacing subtotal.  The VE team quickly estimated this 
project would require approximately 150 acres of clearing and grubbing.  At $2,000/acres, the VE team 
assumes this amount should be closer to approximately $300,000 in lieu of $987,070. 
 
The cost estimate line item for staking is currently listed at $492,248.67.  The VE team suggests reducing 
this cost to around $200,000. 
 
Also, the VE team discovered that the clearing and grubbing line item was not added to the project grand 
total in the cost estimate Excel worksheet.  The VE team assumed that due to an inadvertent error the cost of 
clearing and grubbing (G120) had not been included in the subtotal along with mobilization, demobilization, 
and staking. 
 
 

 
This item not 

added into subtotal 
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VALUE ENGINEERING DESIGN COMMENT # VE-2 
 

DESCRIPTIVE TITLE OF DESIGN COMMENT: 
Include the omitted unit prices for Guardrail Connector to Bridge End Type A, Crash Cushion Type IX-A, 
and Culvert Pipe-60 Inch. 
 

COMMENTARY: 
The cost estimate dated February 10, 2010 omitted the unit bid price for line items; Guardrail Connector to 
Bridge End Type A, Crash Cushion Type IX-A, and Culvert Pipe-60 Inch.  The addition of these three line 
items will result in the cost estimate being increased by $85,770.  The VE team has assumed these unit bid 
prices are as follows: 
 

Bid 
Code 

Bid Item Unit Quantity
Unit 
Price 

Amount 

472 CULVERT PIPE-60 INCH LIN FT 607 $110.00 $66,770.00 

2363 
GUARDRAIL CONNECTOR TO 
BRIDGE END TYPE A 

EACH 4 $2,500.00 $10,000.00 

2365 CRASH CUSHION TYPE IX-A EACH 2 $4,500.00 $9,000.00 
 
 
 
 
 
 
 

VALUE ENGINEERING DESIGN COMMENT # VE-3 
 

DESCRIPTIVE TITLE OF DESIGN COMMENT: 
Eliminate $2,604,625 from cost estimate for Rock Roadbed. 
 

COMMENTARY: 
Eliminate bid item from project cost estimate for Rock Roadbed.  As currently designed this project’s 
earthwork is paid as Roadway Excavation.  Therefore, suitable rock from cuts on project is to be used for the 
rock roadbed.  Generally for this situation, KYTC requires that the work related to the rock roadbed be made 
incidental to the Roadway Excavation bid item.  It is recommended that a note be included in Plans 
(Geotechnical Notes or General Notes) to clarify this issue. 

These Unit Bid Prices 
Not in Estimate 
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VALUE ENGINEERING DESIGN COMMENT # VE-4 
 

DESCRIPTIVE TITLE OF DESIGN COMMENT: 
Add bid item to the cost estimate for granular pile core. 
 

COMMENTARY: 
Add bid item and quantity for Granular Pile Core to General Summary in plans and in cost estimate as 
required for the twin bridges over Coleman Road.  Pile core is needed for proper construction of proposed 
bridge end bents.  The Geotechnical Notes specified pile core to be granular. 
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VALUE ENGINEERING DESIGN COMMENT # VE-5 
 

DESCRIPTIVE TITLE OF DESIGN COMMENT: 
Utilize $5/CY unit price for excavation in lieu of $11/CY. 
 

COMMENTARY: 
Utilize $5/CY unit price for Roadway Excavation bid item in lieu of $11/CY in project cost estimate.  This 
revision in price better reflects actual prices that KY Transportation Cabinet has received recently on other 
projects in this District that have had significant earthwork quantities. 
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VALUE ENGINEERING RECOMMENDATION # VE-6 
 

DESCRIPTIVE TITLE OF RECOMMENDATION: 
Revise profile grade in order to minimize excavation. 
 

ORIGINAL DESIGN: 
The original design specifies alignment and roadway section that requires 1,627,859 cubic yards of 
excavation with 1,244,801 cubic yards of embankment, resulting in a significant amount of excess material. 
 
 
 
RECOMMENDED CHANGE: 
The VE team recommends revising the vertical alignment on Section 4A to raise the grade through the two 
major cuts on project.  In this study the profile grade is changed from beginning of project to Station 
638+00.  This would reduce roadway excavation by approximately 125,500 cubic yards.  The quantities 
included in this study are based on only one alternative vertical alignment.  A further in-depth evaluation of 
different vertical alignment adjustments will possibly provide more decrease in total excavation and better 
overall earthwork balance.  The proposed revision does also raise grade in embankment area from 
approximately Station 557+00 to Station 566+00 which will require additional right-of-way in this section. 
 
The cost estimates included in this recommendation do not include additional design costs or additional 
right-of-way costs. 
 
 
 
ADVANTAGES: DISADVANTAGES: 
 Less excavation  Plan redesign 
 Shorter construction duration  Additional right-of-way 
 Less excess material  Steeper vertical tangent grade at beginning 

 
 
 
JUSTIFICATION: 
The Roadway Excavation work is the major bid item on this project and represents a substantial portion of 
the total project cost.  The recommended change will decrease amount of roadway excavation required on 
project and also result in less excess material to waste.  This change should have no effect on future 
maintenance of roadway section. 
 
 

SUMMARY OF COST ANALYSIS 

  First Cost 

Operations & 
Maintenance 

(Present Worth) 

Total Life  
Cycle Cost 

(Present Worth) 
ORIGINAL DESIGN $18,046,000  $0  $18,046,000  
RECOMMENDED DESIGN $16,676,000  $0  $16,676,000  
ESTIMATED SAVINGS OR (COST) $1,370,000  $0 $1,370,000  
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VALUE ENGINEERING RECOMMENDATION # VE-6 
 

SKETCH OF RECOMMENDED DESIGN 
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VALUE ENGINEERING RECOMMENDATION # VE-6 
 

SKETCH OF RECOMMENDED DESIGN 
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VALUE ENGINEERING RECOMMENDATION # VE-6 
 

SKETCH OF RECOMMENDED DESIGN 
 

 

 



 
 13

VALUE ENGINEERING RECOMMENDATION # VE-6 
 

SKETCH OF RECOMMENDED DESIGN 
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VALUE ENGINEERING RECOMMENDATION # VE-6 
 

SKETCH OF RECOMMENDED DESIGN 
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VALUE ENGINEERING RECOMMENDATION # VE-6 
 

SKETCH OF RECOMMENDED DESIGN 
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VALUE ENGINEERING RECOMMENDATION # VE-6 
 

SKETCH OF RECOMMENDED DESIGN 
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VALUE ENGINEERING RECOMMENDATION # VE-6 
 

SKETCH OF RECOMMENDED DESIGN 
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VALUE ENGINEERING RECOMMENDATION # VE-6 
 

CALCULATIONS 
 

 
ROADWAY EXCAVATION ESTIMATED VOLUME REDUCTION 

         

STATION 

ORIGINAL 
FIN. 

GRADE 
ELEV.   

REVISED 
FIN. 

GRADE 
ELEV.  

ELEVATION 
CHANGE 

(FT)  

EXC. AREA 
REDUCTION 

(SF) 

EXCAVATION 
VOLUME 

REDUCTION 
(CY) 

SECTION 3           
540+00.00 1107.00  1107.00  0.00      
541+00.00 1110.00  1110.08  0.08      
542+00.00 1113.00  1113.33  0.33      
543+00.00 1116.00  1116.75  0.75      
544+00.00 1119.00   1120.33  1.33      
SECTION 4          
545+00.00 1122.00  1124.08  2.08  471   
546+00.00 1125.00  1128.00  3.00  690 2150 
547+00.00 1128.00  1132.00  4.00  962 3059 
548+00.00 1130.91  1136.00  5.09  1283 4157 
549+00.00 1133.66  1139.85  6.19  1595 5331 
550+00.00 1136.23  1143.41  7.18  1832 6347 
551+00.00 1138.64  1146.67  8.03  1982 7064 
552+00.00 1140.87  1149.64  8.77  2069 7503 
553+00.00 1142.94  1152.31  9.37  2130 7776 
554+00.00 1144.83  1154.68  9.85  2053 7746 
555+00.00 1146.56  1156.76  10.20  2739 8874 
556+00.00 1148.11  1158.54  10.43  2319 9367 
557+00.00 1149.50  1160.03  10.53  912 5984 
558+00.00 1150.71  1161.22  10.51      
559+00.00 1151.75  1162.12  10.37      
560+00.00 1152.63  1162.72  10.09      
561+00.00 1153.33  1163.03  9.70      
562+00.00 1153.86  1163.04  9.18      
563+00.00 1154.23  1162.75  8.52      
564+00.00 1154.42  1162.17  7.75      
565+00.00 1154.45  1161.29  6.84      
566+00.00 1154.30  1160.12  5.82      
567+00.00 1153.98  1158.65  4.67      
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VALUE ENGINEERING RECOMMENDATION # VE-6 
 

CALCULATIONS (CONTINUED) 
 

 

STATION 

ORIGINAL 
FIN. 

GRADE 
ELEV.   

REVISED 
FIN. 

GRADE 
ELEV.  

ELEVATION 
CHANGE 

(FT)  

EXC. AREA 
REDUCTION 

(SF) 

EXCAVATION 
VOLUME 

REDUCTION 
(CY) 

568+00.00 1153.49  1156.89  3.40  286 529 
569+00.00 1152.84  1154.98  2.14  257 1004 
570+00.00 1152.01  1153.07  1.06  170 790 
571+00.00 1151.01  1151.16  0.15  21 353 
572+00.00 1149.85  1149.24  -0.61      
589+00.00 1116.23  1116.76  0.53      
590+00.00 1114.12  1114.84  0.72  122 225 
591+00.00 1112.02  1112.93  0.91  161 524 
592+00.00 1109.92  1111.02  1.10  229 723 
593+00.00 1107.82  1109.11  1.29  283 948 
594+00.00 1105.71  1107.20  1.49  322 1119 
595+00.00 1103.61  1105.29  1.68  348 1239 
596+00.00 1101.51  1103.38  1.87  379 1346 
597+00.00 1099.40  1101.47  2.07  395 1434 
598+00.00 1097.30  1099.56  2.26  444 1554 
599+00.00 1095.20  1097.63  2.43  504 1757 
600+00.00 1093.10  1095.67  2.57  580 2008 
601+00.00 1090.99  1093.69  2.70  586 2158 
602+00.00 1088.89  1091.68  2.79  535 2076 
603+00.00 1086.79  1089.63  2.84  529 1972 
604+00.00 1084.68  1087.56  2.88  539 1979 
605+00.00 1082.58  1085.46  2.88  506 1935 
606+00.00 1080.48  1083.33  2.85  489 1842 
607+00.00 1078.38  1081.17  2.79  478 1791 
608+00.00 1076.27  1078.98  2.71  509 1828 
609+00.00 1074.17  1076.78  2.61  506 1879 
610+00.00 1072.07  1074.58  2.51  509 1879 
611+00.00 1069.97  1072.38  2.41  527 1919 
612+00.00 1067.86  1070.17  2.31  619 2123 
613+00.00 1065.76  1067.97  2.21  581 2222 
614+00.00 1063.66  1065.77  2.11  495 1993 
615+00.00 1061.55  1063.56  2.01  397 1652 
616+00.00 1059.45  1061.36  1.91  377 1434 
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VALUE ENGINEERING RECOMMENDATION # VE-6 
 

CALCULATIONS (CONTINUED) 
 

 

STATION 

ORIGINAL 
FIN. 

GRADE 
ELEV.   

REVISED 
FIN. 

GRADE 
ELEV.  

ELEVATION 
CHANGE 

(FT)  

EXC. AREA 
REDUCTION 

(SF) 

EXCAVATION 
VOLUME 

REDUCTION 
(CY) 

617+00.00 1057.35  1059.16  1.81  312 1277 
618+00.00 1055.25  1056.95  1.70  297 1129 
619+00.00 1053.14  1054.75  1.61  138 806 
620+00.00 1051.04  1052.55  1.51      
630+00.00 1030.01  1030.52  0.51  43   
631+00.00 1027.98  1028.39  0.41  35 144 
632+00.00 1026.08  1026.40  0.32  29 117 
633+00.00 1024.31  1024.56  0.25  22 94 
634+00.00 1022.68  1022.87  0.19  38 112 
635+00.00 1021.19  1021.32  0.13  31 128 
636+00.00 1019.83  1019.91  0.08  20 94 
637+00.00 1018.61  1018.65  0.04  8 51 
638+00.00 1017.52  1017.54  0.02      
639+00.00 1016.57  1016.57  0.00      
640+00.00 1015.75  1015.75  0.00      
           

        TOTAL =  125544 
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VALUE ENGINEERING RECOMMENDATION # VE-6a 
 

COST ESTIMATE - FIRST COST 
 

Cost Item Units $/Unit 
Source 
Code Original Design Recommended Design 

        Quantity Total $ Quantity Total $ 
ROADWAY 
EXCAVATION CY $11.00 1 1,627,859 $17,906,449 1,502,315 $16,525,465
CULVERT PIPE-18 
INCH LF $40.00 1 425 $17,000 436 $17,440
CULVERT PIPE-54 
INCH LF $100.03 1 498 $49,815 589 $58,918
CULVERT PIPE-60 
INCH LF $120.00 8 607 $72,840 617 $74,040
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
Total        $18,046,104   $16,675,863

 
SOURCE CODE: 1  Project Cost Estimate 4  Means Estimating Manual  7 Professional Experience 

   2  KYTC Avg. Unit Bid 5  National Construction Estimator    (List job if applicable) 
   3  CACES Data Base  6  Vendor Lit or Quote  8 Other Sources (specify) 

    (list name / details)
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VALUE ENGINEERING RECOMMENDATION # VE-6b 
 

COST ESTIMATE - FIRST COST 
 

Cost Item Units $/Unit 
Source 
Code Original Design Recommended Design 

        Quantity Total $ Quantity Total $ 
ROADWAY 
EXCAVATION CY $5.00 1 1,627,859 $8,139,295 1,502,315 $7,511,575
CULVERT PIPE-18 
INCH LF $40.00 1 425 $17,000 436 $17,440
CULVERT PIPE-54 
INCH LF $100.03 1 498 $49,815 589 $58,918
CULVERT PIPE-60 
INCH LF $120.00 8 607 $72,840 617 $74,040
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
Total        $8,278,950   $7,661,973

 
SOURCE CODE: 1  Project Cost Estimate 4  Means Estimating Manual  7 Professional Experience 

   2  KYTC Avg. Unit Bid 5  National Construction Estimator    (List job if applicable) 
   3  CACES Data Base  6  Vendor Lit or Quote  8 Other Sources (specify) 

    (list name / details)
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VALUE ENGINEERING RECOMMENDATION # VE-7 
 

DESCRIPTIVE TITLE OF RECOMMENDATION: 
Utilize a 50 ft median with cable barrier in lieu of 60 ft depressed median section through the entire 
Section 4. 
 

ORIGINAL DESIGN: 
The original design specifies 60 foot depressed median with no barriers in median except at bridge 
approaches. 
 
 
 
 
RECOMMENDED CHANGE: 
The VE team recommends reducing depressed median section from 60 feet wide to 50 feet wide and to add a 
cable barrier system throughout mainline section.  This 10 foot reduction in template width will decrease 
both excavation and embankment volumes.  The Roadside Design Guide allows the use of 50 foot median 
width for this type of facility with a barrier being an optional component.  Due to current use of cable barrier 
by the KYTC on selected roadways, it would be appropriate to install barrier for this proposed project. 
 
 
 
 
ADVANTAGES: DISADVANTAGES: 
 Reduce roadway excavation  Maintenance of cable barrier 
 Reduce possibility of crossover collisions  Additional obstruction in median 
 Less total earthwork  Redesign required 

 
 
 
JUSTIFICATION: 
The recommended change would reduce total earthwork (excavation and embankment) on project, which 
includes a quantity decrease in the major bid item of Roadway Excavation by approximately 41000 cubic 
yards.  The installation of the cable rail system in median will potentially minimize median crossover 
collisions.  The narrowing of median will also result in the decrease in quantities of pipe culvert cross drains 
and erosion control blanket. 
 
 
 

SUMMARY OF COST ANALYSIS 

  First Cost 

Operations & 
Maintenance 

(Present Worth) 

Total Life  
Cycle Cost 

(Present Worth) 
ORIGINAL DESIGN $18,222,000  $0  $18,222,000  
RECOMMENDED DESIGN $17,904,000  $64,000  $17,968,000  
ESTIMATED SAVINGS OR (COST) $318,000  ($64,000) $254,000  
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VALUE ENGINEERING RECOMMENDATION # VE-7 
 

SKETCH OF RECOMMENDED DESIGN 
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VALUE ENGINEERING RECOMMENDATION # VE-7 
 

CALCULATIONS 
 

 

ROADWAY EXCAVATION ESTIMATED VOLUME REDUCTION 
      

STATION 

FINISHED 
GRADE 

ELEVATION 

ORIGINAL 
GROUND 

ELEVATION 
CUT/FILL 

(FT) 

Decrease 
VOLUME RDWY. 

EXC. (CY) 

Decrease VOLUME 
EMBANKMENT 

(CY) 

545+00 1122.00 1181.4 59.4    

546+00 1125.00 1188.6 63.6 2278 0 

547+00 1128.00 1202.4 74.4 2556 0 

548+00 1130.91 1217.6 86.7 2983 0 

549+00 1133.66 1226.5 92.8 3325 0 

550+00 1136.23 1227 90.8 3400 0 

551+00 1138.64 1221.5 82.9 3215 0 

552+00 1140.87 1213.2 72.3 2874 0 

553+00 1142.94 1206.9 64.0 2524 0 

554+00 1144.83 1190.2 45.4 2025 0 

555+00 1146.56 1174 27.4 1348 0 

556+00 1148.11 1165.4 17.3 828 0 

557+00 1149.50 1152.7 3.2 379 0 

558+00 1150.71 1138 -12.7 0 176 

559+00 1151.75 1123 -28.8 0 768 

560+00 1152.63 1115.8 -36.8 0 1214 

561+00 1153.33 1109.9 -43.4 0 1486 

562+00 1153.86 1109.5 -44.4 0 1626 

563+00 1154.23 1111.1 -43.1 0 1620 

564+00 1154.42 1114.4 -40.0 0 1540 

565+00 1154.45 1117.7 -36.8 0 1422 

566+00 1154.30 1126.2 -28.1 0 1201 

567+00 1153.98 1137.4 -16.6 0 827 

568+00 1153.49 1150.5 -3.0 0 362 

569+00 1152.84 1161.3 8.5 101 0 

570+00 1152.01 1166.2 14.2 419 0 

571+00 1151.01 1161.3 10.3 453 0 

572+00 1149.85 1147.6 -2.3 149 0 

573+00 1148.51 1129.3 -19.2 0 397 

574+00 1147.00 1115.9 -31.1 0 932 

575+00 1145.32 1107.4 -37.9 0 1278 
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VALUE ENGINEERING RECOMMENDATION # VE-7 
 

CALCULATIONS (CONTINUED) 
 

 

STATION 

FINISHED 
GRADE 

ELEVATION 

ORIGINAL 
GROUND 

ELEVATION 
CUT/FILL 

(FT) 

Decrease 
VOLUME RDWY. 

EXC. (CY) 

Decrease VOLUME 
EMBANKMENT 

(CY) 

576+00 1143.48 1101.6 -41.9 0 1478 

577+00 1141.46 1101.1 -40.4 0 1523 

578+00 1139.36 1107.7 -31.7 0 1334 

579+00 1137.25 1111.2 -26.1 0 1069 

580+00 1135.15 1110 -25.2 0 948 

581+00 1133.05 1109.3 -23.8 0 906 

582+00 1130.95 1108.8 -22.2 0 850 

583+00 1128.84 1111 -17.8 0 741 

584+00 1126.74 1109.6 -17.1 0 648 

585+00 1124.64 1106.2 -18.4 0 659 

586+00 1122.53 1110.3 -12.2 0 568 

587+00 1120.43 1111.4 -9.0 0 394 

588+00 1118.33 1106.7 -11.6 0 383 

589+00 1116.23 1109.9 -6.3 0 333 

590+00 1114.12 1114.2 0.1 0 116 

591+00 1112.02 1116.1 4.1 77 0 

592+00 1109.92 1119.5 9.6 253 0 

593+00 1107.82 1119.8 12.0 399 0 

594+00 1105.71 1117.1 11.4 433 0 

595+00 1103.61 1113.1 9.5 387 0 

596+00 1101.51 1110.2 8.7 337 0 

597+00 1099.40 1105.5 6.1 274 0 

598+00 1097.30 1104.8 7.5 252 0 

599+00 1095.20 1105.2 10.0 324 0 

600+00 1093.10 1107.2 14.1 446 0 

601+00 1090.99 1103.2 12.2 487 0 

602+00 1088.89 1095.6 6.7 350 0 

603+00 1086.79 1092.3 5.5 226 0 

604+00 1084.68 1090.4 5.7 208 0 

605+00 1082.58 1085.7 3.1 164 0 

606+00 1080.48 1081.3 0.8 73 0 

607+00 1078.38 1078.1 -0.3 10 0 

608+00 1076.27 1085.5 9.2 166 0 
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VALUE ENGINEERING RECOMMENDATION # VE-7 
 

CALCULATIONS (CONTINUED) 
 

 

STATION 

FINISHED 
GRADE 

ELEVATION 

ORIGINAL 
GROUND 

ELEVATION 
CUT/FILL 

(FT) 

Decrease 
VOLUME RDWY. 

EXC. (CY) 

Decrease VOLUME 
EMBANKMENT 

(CY) 

609+00 1074.17 1085.8 11.6 386 0 

610+00 1072.07 1087.2 15.1 496 0 

611+00 1069.97 1091.5 21.5 679 0 

612+00 1067.86 1094 26.1 883 0 

613+00 1065.76 1090.6 24.8 944 0 

614+00 1063.66 1081.4 17.7 789 0 

615+00 1061.55 1069.9 8.4 483 0 

616+00 1059.45 1067.8 8.3 309 0 

617+00 1057.35 1059.4 2.1 193 0 

618+00 1055.25 1057.8 2.5 85 0 

619+00 1053.14 1051.4 -1.7 15 0 

620+00 1051.04 1039.7 -11.3 0 242 

621+00 1048.94 1029.8 -19.1 0 564 

622+00 1046.84 1027 -19.8 0 722 

623+00 1044.73 1025.4 -19.3 0 725 

624+00 1042.63 1026 -16.6 0 666 

625+00 1040.53 1027.1 -13.4 0 557 

626+00 1038.42 1027.8 -10.6 0 445 

627+00 1036.32 1025.4 -10.9 0 399 

628+00 1034.22 1024.8 -9.4 0 377 

629+00 1032.12 1023.9 -8.2 0 327 

630+00 1030.01 1025.5 -4.5 0 236 

631+00 1027.98 1026.1 -1.9 0 118 

632+00 1026.08 1028.9 2.8 17 0 

633+00 1024.31 1026.4 2.1 91 0 

634+00 1022.68 1031.1 8.4 195 0 

635+00 1021.19 1038.2 17.0 471 0 

636+00 1019.83 1039.9 20.1 687 0 

637+00 1018.61 1025.6 7.0 501 0 

638+00 1017.52 1008.3 -9.2 0 41 

639+00 1016.57 1015.5 -1.1 0 191 

640+00 1015.75 1015.1 -0.6 0 32 

641+00 1015.00 1012.6 -2.4 0 56 
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VALUE ENGINEERING RECOMMENDATION # VE-7 
 

CALCULATIONS (CONTINUED) 
 

 

STATION 

FINISHED 
GRADE 

ELEVATION 

ORIGINAL 
GROUND 

ELEVATION 
CUT/FILL 

(FT) 

Decrease 
VOLUME RDWY. 

EXC. (CY) 

Decrease VOLUME 
EMBANKMENT 

(CY) 

642+00 1014.25 1006 -8.3 0 197 

643+00 1013.50 990 -23.5 0 588 

644+00 1012.75 990.9 -21.9 0 840 

645+00 1012.00 993.7 -18.3 0 744 

646+00 1011.25 1001.1 -10.2 0 527 

647+00 1010.50 1003.4 -7.1 0 319 

648+00 1009.75 1015 5.3 0 34 

649+00 1009.00 1013.8 4.8 186 0 

650+00 1008.25 1002.5 -5.8 0 18 

651+00 1007.50 1002.9 -4.6 0 192 

652+00 1006.75 1000.5 -6.3 0 201 

653+00 1006.00 999.8 -6.2 0 231 

654+00 1005.25 1001.8 -3.5 0 179 

655+00 1004.50 996.6 -7.9 0 210 

656+00 1003.75 997.9 -5.9 0 255 

657+00 1003.00 993.8 -9.2 0 279 

658+00 1002.25 992.8 -9.5 0 345 

659+00 1001.50 991.8 -9.7 0 355 

660+00 1000.75 980.4 -20.4 0 556 

661+00 1000.00 977.1 -22.9 0 801 

662+00 999.25 974.8 -24.5 0 877 

663+00 998.50 968 -30.5 0 1018 

664+00 997.75 965.3 -32.5 0 1166 

665+00 997.00 959.8 -37.2 0 1290 

666+00 996.25 957.7 -38.6 0 1403 

667+00 995.66 952.7 -43.0 0 1509 

668+00 995.40 948.7 -46.7 0 1660 

669+00 995.46 945.6 -49.9 0 1788 

670+00 995.85 939.5 -56.4 0 1967 
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VALUE ENGINEERING RECOMMENDATION # VE-7 
 

CALCULATIONS (CONTINUED) 
 

 

STATION 

FINISHED 
GRADE 

ELEVATION 

ORIGINAL 
GROUND 

ELEVATION 
CUT/FILL 

(FT) 

Decrease 
VOLUME RDWY. 

EXC. (CY) 

Decrease VOLUME 
EMBANKMENT 

(CY) 

671+00 996.41 942.9 -53.5 0 2034 

672+00 996.96 942.4 -54.6 0 2001 

673+00 997.51 952.4 -45.1 0 1846 
        
         
        

    TOTALS = 41133 57924 

        CY EXC Decrease CY EMB Decrease 
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VALUE ENGINEERING RECOMMENDATION # VE-7a 
 

COST ESTIMATE - FIRST COST 
 

Cost Item Units $/Unit 
Source 
Code Original Design Recommended Design 

        Quantity Total $ Quantity Total $ 
ROADWAY 
EXCAVATION CY $11.00 1 1,627,859 $17,906,449 1,586,726 $17,453,986
HIGH TENSION 
CABLE-ROPE 
BARRIER LF $13.00 2    11,900 $154,700
CULVERT PIPE-18 
INCH LF $40.00 1 425 $17,000 375 $15,000
CULVERT PIPE-30 
INCH LF $56.24 1 713 $40,099 693 $38,974
CULVERT PIPE-36 
INCH LF $81.36 1 857 $69,726 827 $67,285
CULVERT PIPE-42 
INCH LF $87.98 1 329 $28,945 319 $28,066
CULVERT PIPE-54 
INCH LF $100.03 1 498 $49,815 488 $48,815
CULVERT PIPE-60 
INCH LF $120.00 8 607 $72,840 587 $70,440
EROSION 
CONTROL 
BLANKET SY $0.79 1 46,666 $36,866 33,444 $26,421
     
     
     
     
     
     
     
     
     
     
     
     
     
Total        $18,221,740   $17,903,686

 
SOURCE CODE: 1  Project Cost Estimate 4  Means Estimating Manual  7 Professional Experience 

   2  KYTC Avg. Unit Bid 5  National Construction Estimator    (List job if applicable) 
   3  CACES Data Base  6  Vendor Lit or Quote  8 Other Sources (specify) 

    (list name / details)
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VALUE ENGINEERING RECOMMENDATION # VE-7b 
 

COST ESTIMATE - FIRST COST 
 

Cost Item Units $/Unit 
Source 
Code Original Design Recommended Design 

        Quantity Total $ Quantity Total $ 
ROADWAY 
EXCAVATION CY $5.00 1 1,627,859 $8,139,295 1,586,726 $7,933,630
HIGH TENSION 
CABLE-ROPE 
BARRIER LF $13.00 2  11,900 $154,700
CULVERT PIPE-18 
INCH LF $40.00 1 425 $17,000 375 $15,000
CULVERT PIPE-30 
INCH LF $56.24 1 713 $40,099 693 $38,974
CULVERT PIPE-36 
INCH LF $81.36 1 857 $69,726 827 $67,285
CULVERT PIPE-42 
INCH LF $87.98 1 329 $28,945 319 $28,066
CULVERT PIPE-54 
INCH LF $100.03 1 498 $49,815 488 $48,815
CULVERT PIPE-60 
INCH LF $120.00 8 607 $72,840 587 $70,440
EROSION 
CONTROL 
BLANKET SY $0.79 1 46,666 $36,866 33,444 $26,421
     
     
     
     
     
     
     
     
     
     
     
     
     
Total        $8,454,586   $8,383,330

 
SOURCE CODE: 1  Project Cost Estimate 4  Means Estimating Manual  7 Professional Experience 

   2  KYTC Avg. Unit Bid 5  National Construction Estimator    (List job if applicable) 
   3  CACES Data Base  6  Vendor Lit or Quote  8 Other Sources (specify) 

    (list name / details)
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VALUE ENGINEERING RECOMMENDATION # VE-7 
 

COST ESTIMATE - O & M (LIFE CYCLE) COST 
 

 
PRESENT WORTH METHOD 
LIFE CYCLE PERIOD (YEARS) = 20 
ANNUAL PERCENTAGE RATE =  6% 
 

O&M Costs. 
Single Expenditure In the Yr 

PW 
Factor Original Design Recommended Design 

      Est $ PW $ Est $ PW $ 
       
         
         
     
     
         
     
         
         
         
         

Subtotal Single Life Cycle O&M Costs   $0   $0 
O&M Costs. 

Annual Continuous Costs 
For How 
Many Yrs 

PW 
Factor Original Design Recommended Design 

     Est $ PW $ Est $ PW $ 
Maintenance 25 12.7834     $5,000  $63,917 
          
          
          
     
     
          
          
          
          
          
          

Subtotal Annual Life Cycle Costs $0   $63,917 

Total Life Cycle O&M Costs $0   $64,000 
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VALUE ENGINEERING RECOMMENDATION # VE-8 
 

DESCRIPTIVE TITLE OF RECOMMENDATION: 
Utilize the rock roadbed for drainage and eliminate edge drains. 
 

ORIGINAL DESIGN: 
The original design specifies 4-inch perforated pipe pavement edge drain system for mainline and ramps 
throughout project. 
 
 
 
 
RECOMMENDED CHANGE: 
The VE team recommends eliminating edge drain system and using Crushed Stone Base in lieu of Dense 
Graded Aggregate base in the pavement structure.  Proposed asphalt curing seal on dense graded aggregate 
layer can also be deleted. 
 
 
 
 
ADVANTAGES: DISADVANTAGES: 
 Decrease work items for pipe & headwalls, and 

eliminate curing seal 
 Less redundancy/efficiency of pavement 

drainage 
 Eliminate future maintenance of drain outlets  Need approval from Pavement Design 

Branch 
 Eliminating edge drains will result in 

approximately 25 ft of additional aggregate 
median 

 
 
 
JUSTIFICATION: 
The recommended change reduces all work related to edge drain system thereby decreasing overall 
construction time and project cost.  The change from dense graded aggregate base to crushed stone base will 
have little or no cost implications.  Water in pavement can still migrate through drainage blanket, crushed 
stone base, and rock roadbed. 
 
 
 

SUMMARY OF COST ANALYSIS 

  First Cost 

Operations & 
Maintenance 

(Present Worth) 

Total Life  
Cycle Cost 

(Present Worth) 
ORIGINAL DESIGN $331,000  $0  $331,000  
RECOMMENDED DESIGN $34,000  $0  $34,000  
ESTIMATED SAVINGS OR (COST) $297,000  $0  $297,000  
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VALUE ENGINEERING RECOMMENDATION # VE-8 
 

SKETCH OF RECOMMENDED DESIGN 
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VALUE ENGINEERING RECOMMENDATION # VE-8 
 

COST ESTIMATE - FIRST COST 
 

Cost Item Units $/Unit 
Source 
Code Original Design 

Recommended 
Design 

        Quantity Total $ Quantity Total $ 
PERFORATED PIPE-
4 INCH LF $5.18 1 42,600 $220,668 2,742 $14,204
NON-PERFORATED 
PIPE-4 INCH LF $8.79 1 2,270 $19,953 1,250 $10,988
PERFORATED PIPE 
HEADWALL TY 2-4 
INCH EA $380.28 1 125 $47,535 23 $8,746
ASPHALT CURING 
SEAL TON $380.66 1 113 $43,015     
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
Total        $331,171   $33,938

 
SOURCE CODE: 1  Project Cost Estimate 4  Means Estimating Manual  7 Professional Experience 

   2  KYTC Avg. Unit Bid 5  National Construction Estimator    (List job if applicable) 
   3  CACES Data Base  6  Vendor Lit or Quote  8 Other Sources (specify) 

    (list name / details)
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VALUE ENGINEERING RECOMMENDATION # VE-9 
 

DESCRIPTIVE TITLE OF RECOMMENDATION: 
Utilize a wagon box for the new proposed Coleman Road alignment crossing in lieu of a twin bridge 
structures. 
 

ORIGINAL DESIGN: 
The original design specifies utilizing twin bridge structures (each structure 136 feet long) over the proposed 
re-alignment of Coleman Road at mainline station 574+00.  The total re-alignment length of Coleman road 
is 2,950 feet.  From the proposed plans provided to the VE team, the proposed estimate for the re-alignment 
of Coleman Road comes to a total of $1,346,840.  Subtracting the cost of the twin bridge structures on 
mainline over proposed Coleman Road is a total of $830,000 for both, with the cost of each structure being 
$415,000/bridge ($69.35/SF).  Taking the cost difference of the twin bridge structures yields a difference of 
$516,840 for the proposed Coleman Road, which equates to $175.20/ft over a length of 2,950 feet.  The total 
estimate of $516,840 is for all construction items supplied and depicted on the estimate supplied to the VE 
team but does not include any potential right of way and/or utilities. 
 
 
RECOMMENDED CHANGE: 
The VE team recommends utilizing a wagon box approximately 300 feet long for the new proposed 
Coleman Road alignment under the mainline in lieu of twin bridges.  This recommendation involves 
eliminating the twin bridge structures on mainline over proposed Coleman Road and constructing a wagon 
box under mainline on proposed Coleman Road as presented on the current design.  The estimated cost of 
the wagon box per linear foot is $2,000/ft supplied to the VE team from previous estimates received from 
the design team. 
 
ADVANTAGES: DISADVANTAGES: 
 Reduced construction  cost  None 
 Common practice for low volume roads under 

major arterials 
 

 Ease of construction  
 Reduced construction duration  

 
JUSTIFICATION: 
The wagon box will still serve the purpose and need of the project by allowing traffic to pass thru the wagon 
box under the mainline with no disruption to the flow of traffic.  Substituting the wagon box in lieu of the 
twin bridge structures has the potential to save the Commonwealth of Kentucky construction money to be 
used on similar projects. 
 

SUMMARY OF COST ANALYSIS 

  First Cost 

Operations & 
Maintenance 

(Present Worth) 

Total Life  
Cycle Cost 

(Present Worth) 
ORIGINAL DESIGN $1,388,000  $0  $1,388,000  
RECOMMENDED DESIGN $1,117,000  $0  $1,117,000  
ESTIMATED SAVINGS OR (COST) $271,000  $0  $271,000  
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VALUE ENGINEERING RECOMMENDATION # VE-9 
 

SKETCH OF RECOMMENDED DESIGN 
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VALUE ENGINEERING RECOMMENDATION # VE-9 
 

COST ESTIMATE - FIRST COST 
 

Cost Item Units $/Unit 
Source 
Code Original Design 

Recommended 
Design 

        Quantity Total $ Quantity Total $ 
Wagon Box LF $2,000 1     300 $600,000
Proposed Coleman 
Road LF $175.20 1 2,950 $516,840 2,950 $516,840
Mainline Twin 
Bridges EA $415,000 1 2 $830,000     
Guardrail - Steel W 
Beam - S Face LF $9.66 1 200 $1,932     
Guardrail - Steel W 
Beam - D Face LF $27.37 1 275 $7,527     
Guardrail Connector 
to Bridge End Ty A EA $2,500 1 4 $10,000     
Crash Cushion Type 
IX-A EA $4,500 1 2 $9,000     
Guardrail End 
Treatment Type 2A EA $452.98 1 2 $906     
Guardrail Connector 
to Bridge End Type 
A-1 EA $661.95 1 2 $1,324     
Guardrail End 
Treatment Type 4A EA $1,493.29 1 2 $2,987     
Flume Inlet Type 2 EA $3,795.23 1 2 $7,590     
      
      
      
      
      
      
      
      
      
      
      
Total        $1,388,106   $1,116,840

 
SOURCE CODE: 1  Project Cost Estimate 4  Means Estimating Manual  7 Professional Experience 

   2  KYTC Avg. Unit Bid 5  National Construction Estimator    (List job if applicable) 
   3  CACES Data Base  6  Vendor Lit or Quote  8 Other Sources (specify) 

    (list name / details)
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VALUE ENGINEERING RECOMMENDATION # VE-10 
 

DESCRIPTIVE TITLE OF RECOMMENDATION: 
Utilize a wagon box askew to the mainline along existing Coleman Road alignment in lieu of crossing 
Coleman Road with twin bridge structures and realigning Coleman Road. 
 

ORIGINAL DESIGN:  
The original design specifies utilizing twin bridge structures (each structure 136 feet long) over the proposed 
re-alignment of Coleman Road at mainline station 574+00.  The total re-alignment length of Coleman road 
is 2,950 feet.  From the proposed plans provided to the VE team, the proposed estimate for the re-alignment 
of Coleman Road comes to a total of $1,346,840.  Subtracting the cost of the twin bridge structures on 
mainline over proposed Coleman Road is a total of $830,000 for both with the cost of each structure being 
$415,000/bridge ($69.35/SF).  Taking out the cost of the twin bridge structures yields a difference of 
$516,840 for the proposed Coleman Road, which equates to $175.20/ft over a length of 2,950 feet.  The total 
estimate of $516,840 is for all construction items supplied and depicted on the estimate supplied to the VE 
team but does not include any potential right of way and/or utilities. 
 

RECOMMENDED CHANGE: 
The VE team recommends utilizing a wagon box approximately 375 feet long under the mainline along the 
existing Coleman Road alignment in lieu of twin bridges.  This recommendation involves eliminating the 
twin bridge structures on mainline over existing Coleman Road and constructing a wagon box under 
mainline on existing Coleman Road and re-aligning approximately 500 feet of Coleman Road from the end 
of the wagon box to tie to the existing road.  The estimated cost of the wagon box per linear foot is $2,000/ft 
supplied to the VE team from previous estimates received from the design team. 
 

ADVANTAGES: DISADVANTAGES: 
 Reduced construction material 
 Potential eliminates utility relocation (if 

necessary) 

 Temporary detour/diversion may be needed 
during construction 

 Common practice for low volume roads under 
major arterials 

 

 Ease of construction  
 Reduced construction duration 
 Reduced right of way 

 

 

JUSTIFICATION: 
The wagon box will still serve the purpose and need of the project by allowing traffic to pass thru the wagon 
box under the mainline with no disruption to the flow of traffic.  Substituting the wagon box in lieu of the 
twin bridge structures has the potential to save the Commonwealth of Kentucky construction money to be 
used on similar projects. 
 

SUMMARY OF COST ANALYSIS 

  First Cost 

Operations & 
Maintenance 

(Present Worth) 

Total Life  
Cycle Cost 

(Present Worth) 
ORIGINAL DESIGN $1,388,000  $0  $1,388,000  
RECOMMENDED DESIGN $838,000  $0  $838,000  
ESTIMATED SAVINGS OR (COST) $550,000  $0  $550,000  
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VALUE ENGINEERING RECOMMENDATION # VE-10 
 

SKETCH OF RECOMMENDED DESIGN 
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VALUE ENGINEERING RECOMMENDATION # VE-10 
 

COST ESTIMATE - FIRST COST 
 

Cost Item Units $/Unit 
Source 
Code Original Design 

Recommended 
Design 

        Quantity Total $ Quantity Total $ 
Wagon Box LF $2,000.00 1     375 $750,000
Proposed Coleman 
Road LF $175.20 1 2,950 $516,840 500 $87,600
Mainline Twin 
Bridges EA $415,000 1 2 $830,000     
Guardrail - Steel W 
Beam - S Face LF $9.66  1 200 $1,932     
Guardrail - Steel W 
Beam - D Face LF $27.37  1 275 $7,527     
Guardrail Connector 
to Bridge End Ty A EA $2,500.00 1 4 $10,000     
Crash Cushion Type 
IX-A EA $4,500.00 1 2 $9,000     
Guardrail End 
Treatment Type 2A EA $452.98 1 2 $906     
Guardrail Connector 
to Bridge End Type 
A-1 EA $661.95 1 2 $1,324     
Guardrail End 
Treatment Type 4A EA $1,493.29 1 2 $2,987     
Flume Inlet Type 2 EA $3,795.23 1 2 $7,590     
      
      
      
      
      
      
      
      
      
      
      
Total        $1,388,106   $837,600

 
SOURCE CODE: 1  Project Cost Estimate 4  Means Estimating Manual  7 Professional Experience 

   2  KYTC Avg. Unit Bid 5  National Construction Estimator    (List job if applicable) 
   3  CACES Data Base  6  Vendor Lit or Quote  8 Other Sources (specify) 

    (list name / details)
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VALUE ENGINEERING RECOMMENDATION # VE-11 
 

DESCRIPTIVE TITLE OF RECOMMENDATION: 
Move location of proposed twin bridges to the existing location of Coleman Road in lieu of realigning 
Coleman Road. 
 

ORIGINAL DESIGN:  
The original design specifies utilizing two twin bridge structures (each structure 136 feet long) over the 
proposed re-alignment of Coleman Road at mainline station 574+00.  The total re-alignment length of 
Coleman road is 2,950 feet.  From the proposed plans provided to the VE team, the proposed estimate for 
the re-alignment of Coleman Road comes to a total of $1,346,840.  Subtracting the cost of the two twin 
bridge structures on mainline over proposed Coleman Road is a total of $830,000 for both, with the cost of 
each twin bridge structure being $415,000/bridge (approximately $69.35/SF).  Taking out the cost of the 
twin bridge structures yields a difference of $516,840 for the proposed Coleman Road, which equates to 
$175.20/ft over a length of 2,950 feet.  The total estimate of $516,840 is for all construction items supplied 
and depicted on the estimate supplied to the VE team but does not include any potential right of way and/or 
utilities. 
 
RECOMMENDED CHANGE: 
The VE team recommends moving the location of the proposed twin bridges to the existing location of 
Coleman Road at approximate station 579+10.  This recommendation involves constructing the bridges over 
existing Coleman Road which will not require any relocation to Coleman Road or require any additional 
right of way and/or utility relocation outside the mainline disturbed limits. 
 
ADVANTAGES: DISADVANTAGES: 
 Reduced construction material 
 No utility relocation(s) necessary beyond 

mainline disturbed limits (if any) 

 Existing Coleman Road is skewed at 
relocated crossing causing potential increase 
in structure length at new crossing 

 No disruption to Coleman Road (low volume 
road) 

 

 Right of Way beyond mainline disturbed limits 
will not be necessary 

 

 

JUSTIFICATION: 
The relocation of the twin bridges will still serve the purpose and need of the project by allowing traffic to 
pass under the mainline bridge with no disruption to the flow of traffic.  By relocating the proposed 
structures will not require additional right of way and/or utility relocation(s) with the re-alignment of 
Coleman Road as currently presented on the proposed design.  Relocating the twin bridges has the potential 
to save the Commonwealth of Kentucky construction money to be used on similar projects. 
 

SUMMARY OF COST ANALYSIS 

  First Cost 

Operations & 
Maintenance 

(Present Worth) 

Total Life  
Cycle Cost 

(Present Worth) 
ORIGINAL DESIGN $1,347,000  $0  $1,347,000  
RECOMMENDED DESIGN $1,068,000  $0  $1,068,000  
ESTIMATED SAVINGS OR (COST) $279,000  $0  $279,000  
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VALUE ENGINEERING RECOMMENDATION # VE-11 
 

SKETCH OF RECOMMENDED DESIGN 
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VALUE ENGINEERING RECOMMENDATION # VE-11 
 

COST ESTIMATE - FIRST COST 
 

Cost Item Units $/Unit 
Source 
Code Original Design 

Recommended 
Design 

        Quantity Total $ Quantity Total $ 
Proposed Coleman 
Road LF $175.20 1 2,950 $516,840     
Mainline Twin 
Bridges EA $415,000 1 2 $830,000     
Relocated Mainline 
Twin Bridges (175 LF 
x 44 LF) SF $69.35 1     15,400 $1,067,990
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
Total        $1,346,840   $1,067,990

 
SOURCE CODE: 1  Project Cost Estimate 4  Means Estimating Manual  7 Professional Experience 

   2  KYTC Avg. Unit Bid 5  National Construction Estimator    (List job if applicable) 
   3  CACES Data Base  6  Vendor Lit or Quote  8 Other Sources (specify) 

    (list name / details)
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VALUE ENGINEERING RECOMMENDATION # VE-12 
 

DESCRIPTIVE TITLE OF RECOMMENDATION: 
On the abandoned piece of Coleman Road, leave existing pavement in place in lieu of removing pavement. 
 

ORIGINAL DESIGN: 
The original design specifies that Coleman Road will be realigned so the new twin bridge structures will 
intersect at a 90 degree angle.  This will shorten the length of the bridge structures, but it will require 
additional new pavement for Coleman Road.  The portion of Coleman Road that will be abandoned after the 
realignment is scheduled to be removed.  The area of removed pavement, approximately 1,382 SQ YD, will 
have seeding and protection applied to control erosion. 
 
 
 
RECOMMENDED CHANGE: 
The VE team recommends leaving this portion of abandoned pavement in place in lieu of removing the 
pavement.  Approximately 1,382 SY of pavement would not be demolished and the same quantity of 
seeding and protection would not be needed.  A visual delineation from the active Coleman Road should be 
made to prevent travelers from accidently traveling onto this abandoned piece of roadway. 
 
 
 
ADVANTAGES: DISADVANTAGES: 
 Reduce material removal  Abandoned roadway may confuse travelers 
 Reduce seeding and protection application 
 Reduce construction duration 

 May not be as aesthetically pleasing 
 May not be as environmentally friendly 
 Land owner may want pavement removed 

 
 
 
JUSTIFICATION: 
The abandoned section of Coleman Roadway is not intended for any further use or function.  The VE team 
recommends leaving the pavement in place, because it does not need to be disturbed.  If this pavement is 
removed, seeding and protection from erosion becomes required.  Although the cost savings is relatively 
minor at $18,000, this recommendation is easy to implement and would eliminate construction work and the 
associated duration. 
 
 
 

SUMMARY OF COST ANALYSIS 

  First Cost 

Operations & 
Maintenance 

(Present Worth) 

Total Life  
Cycle Cost 

(Present Worth) 
ORIGINAL DESIGN $18,000  $0  $18,000  
RECOMMENDED DESIGN $0  $0  $0  
ESTIMATED SAVINGS OR (COST) $18,000  $0  $18,000  
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VALUE ENGINEERING RECOMMENDATION # VE-12 
 

SKETCH OF RECOMMENDED DESIGN 
 

 
 

 
 

Leave existing 
asphalt in place 
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VALUE ENGINEERING RECOMMENDATION # VE-12 
 

COST ESTIMATE - FIRST COST 
 

Cost Item Units $/Unit 
Source 
Code Original Design 

Recommended 
Design 

        Quantity Total $ Quantity Total $ 
2091 Remove 
Pavement SY $13.00 1 1,382 $17,966  
5985 Seeding & 
Protection SY $0.38 1 1,382 $525  
            
            
            
            
            
            
            
            
            
            
            
            
            
            
            
            
            
            
            
            
            
            
            
       
            
            
Total        $18,491   $0

 
SOURCE CODE: 1  Project Cost Estimate 4  Means Estimating Manual  7 Professional Experience 

   2  KYTC Avg. Unit Bid 5  National Construction Estimator    (List job if applicable) 
   3  CACES Data Base  6  Vendor Lit or Quote  8 Other Sources (specify) 

    (list name / details)
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VALUE ENGINEERING RECOMMENDATION # VE-13 
 

DESCRIPTIVE TITLE OF RECOMMENDATION: 
Only construct one bi-directional ramp (along Ramp 4) intersecting with KY-80 in lieu of two ramps. 
 

ORIGINAL DESIGN:  
The original design specifies constructing two ramps, Ramp 1 and Ramp 4, respectfully to tie to KY-80.  
The total cost for Ramp 1 (WB on ramp) is $1,156,922 and the cost for Ramp 4 (EB off ramp) is $500,194.  
Ramp 4 contains a proposed single 13’ x 5’ reinforced concrete box culvert (RCBC) with an estimated cost 
of $169,000, while Ramp 1 contains a proposed double 12’ x 6’ (RCBC) with an estimated cost of $587,000. 
Ramp 1’s baseline length is 1,867 feet, while Ramp 4’s baseline length is 1,442 feet.  In comparison per 
square foot, Ramp 1 costs $41.31/square foot while Ramp 4 costs $23.13/square foot.  The difference in 
costs is primarily related to the double RCBC under Ramp 1. 
 
 
 
RECOMMENDED CHANGE: 
The VE team recommends constructing a bi-directional two way ramp along Ramp 4 and not constructing 
Ramp 1 until a possible future project.  Ramp 4 will provide access for westbound motorists to access the 
bypass by entering and exiting at Ramp 4 and crossing over the median to proceed into the westbound lanes. 
All motorists along KY-80 will enter and exit the bypass at the same point. 
 
 
ADVANTAGES: DISADVANTAGES: 
 Reduced construction  cost with removal of 

Ramp 1 
 Median barrier will have to be removed 

when bypass is extended 
 Less disturbed area and less temporary erosion 

control measures, less project construction 
time and material 

 Stockpile material at proposed Ramp 1 

 Bi-directional ramp may contradict driver 
expectation 

 Median pavement for crossover will be 
removed in the future 

 
 
JUSTIFICATION: 
By widening Ramp 4 to 2 lanes separated by a median barrier will reduce increased cost associated with all 
proposed items relating to Ramp 1 which can be incorporated into a future phase.  With the construction of 
Ramp 1 at a later date will allow the contractor to stock pile excess material on site at the proposed Ramp 1 
location. 
 
 

SUMMARY OF COST ANALYSIS 

  First Cost 

Operations & 
Maintenance 

(Present Worth) 

Total Life  
Cycle Cost 

(Present Worth) 
ORIGINAL DESIGN $1,657,000  $0  $1,657,000  
RECOMMENDED DESIGN $1,231,000  $0  $1,231,000  
ESTIMATED SAVINGS OR (COST) $426,000  $0  $426,000  
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VALUE ENGINEERING RECOMMENDATION # VE-13 
 

SKETCH OF RECOMMENDED DESIGN 
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VALUE ENGINEERING RECOMMENDATION # VE-13 
 

COST ESTIMATE - FIRST COST 
 

Cost Item Units $/Unit 
Source 
Code Original Design 

Recommended 
Design 

        Quantity Total $ Quantity Total $ 
Proposed Ramp 1 LS $1,156,922 1 1 $1,156,922     
Proposed Ramp 4 LS $500,194 1 1 $500,194     
Widen (Bidirectional) 
Ramp 4 SF $23.13  1     24,600 $568,998
Median Barrier LF $50.00  1     2,050 $102,500
Crash Cushion EA $4,500.00 1     2 $9,000
Proposed Ramp 4 LS $500,194 1     1 $500,194
Incidentals LS $50,000 1     1 $50,000
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
Total        $1,657,116   $1,230,692

 
SOURCE CODE: 1  Project Cost Estimate 4  Means Estimating Manual  7 Professional Experience 

   2  KYTC Avg. Unit Bid 5  National Construction Estimator    (List job if applicable) 
   3  CACES Data Base  6  Vendor Lit or Quote  8 Other Sources (specify) 

    (list name / details)
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VALUE ENGINEERING DESIGN COMMENT # VE-14 
 

DESCRIPTIVE TITLE OF DESIGN COMMENT: 
Add bid item to the cost estimate to remove the existing 9’x6’ reinforced concrete box culvert on Old KY-
80 between the mainline and Ramp 1 on Section 4B. 
 

COMMENTARY: 
Add bid item to the cost estimate to remove the existing 9’x 6’ reinforced concrete box culvert (RCBC) on 
old KY-80 between the mainline and Ramp1 on Section 4B and update overall cost estimate to reflect the 
removal. 
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VALUE ENGINEERING RECOMMENDATION # VE-15 
 

DESCRIPTIVE TITLE OF RECOMMENDATION: 
Do not construct the double reinforced box culvert at STA 672+54 in the Section 4B project. 
 

ORIGINAL DESIGN: 
The original design specifies to construct a double 12’ X 6’ box culvert at Station 672+54.  The plans show 
a Grade and Drain section only from Station 664+00 to Station 674+60.  This section would be paved when 
the interchange over KY-80 is constructed for the future extension of I-66 towards London, KY. 
 
 
RECOMMENDED CHANGE: 
The VE team recommends eliminating the construction of this box culvert from the current project and place 
the construction in the future I-66 extension project. 
 
 
ADVANTAGES: DISADVANTAGES: 
 Eliminates 460’ of disturbance to Big Spring 

Branch thereby reducing the amount of in-lieu 
of fees required 

 Reduces the cumulative amount of disturbance 
of Big Spring Branch to under 500’ and 
eliminating the need for a higher level of 
USACE permit 

 Would reduce the area available to waste 
excess excavation 

 Transfers the cost of the construction to the 
future I-66 project 

 Eliminates future maintenance on the box 
culvert 

 

 Reduces the budget on a project that is 
currently under programmed and in need of 
funding 

 

 Consistent with previous comments made in 
the KYTC Joint Inspection on 12/23/08 

 

 
JUSTIFICATION: 
The recommended change is justified since the only need for the box culvert is if and when the extension of 
I-66 toward London is constructed.  Given the uncertainty of that project, it is possible it will never be 
constructed; therefore postponing the construction of the box culvert is a reasonable approach to reduce the 
cost of the current project which is under programmed anyway.  It also will lessen the environmental impact 
to Big Spring Branch and the required mitigation costs for the current project. 
 

SUMMARY OF COST ANALYSIS 

  First Cost 

Operations & 
Maintenance 

(Present Worth) 

Total Life  
Cycle Cost 

(Present Worth) 
ORIGINAL DESIGN $892,000  $0  $892,000  
RECOMMENDED DESIGN $0  $0  $0  
ESTIMATED SAVINGS OR (COST) $892,000  $0  $892,000  
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VALUE ENGINEERING RECOMMENDATION # VE-15 
 

SKETCH OF RECOMMENDED DESIGN 
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VALUE ENGINEERING RECOMMENDATION # VE-15 
 

COST ESTIMATE - FIRST COST 
 

Cost Item Units $/Unit 
Source 
Code Original Design 

Recommended 
Design 

        Quantity Total $ Quantity Total $ 
Structures Box 
Culvert Sta. 672+54 1 $892,000 1 1 $892,000  
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
Total        $892,000   $0

 
SOURCE CODE: 1  Project Cost Estimate 4  Means Estimating Manual  7 Professional Experience 

   2  KYTC Avg. Unit Bid 5  National Construction Estimator    (List job if applicable) 
   3  CACES Data Base  6  Vendor Lit or Quote  8 Other Sources (specify) 

    (list name / details)
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VALUE ENGINEERING RECOMMENDATION # VE-16 
 

DESCRIPTIVE TITLE OF RECOMMENDATION: 
Utilize Tensar Geogrids to decrease the required asphalt pavement thickness. 
 

ORIGINAL DESIGN: 
The original design specifies using a pavement design that consists of 1.25” asphalt surface, 8.75” asphalt 
base, 4” drainage blanket, and 4” DGA with Type IV filter fabric over 24” rock roadbed. 
 
 
 
 
 
RECOMMENDED CHANGE: 
The VE team recommends using Tensar TX 5 Geogrid to reduce the amount of asphalt base needed.  The 
use of geogrid reduces the thickness of the asphalt base by 2.75” and increases the DGA base by 3”. 
 
 
 
 
 
ADVANTAGES: DISADVANTAGES: 
 Allows more DGA to be used in exchange of 

asphalt, thus reducing the cost 
 Installation of geogrid is fairly new to the 

KYTC and requires close supervision 
  Use of geogrid by a contractor that is 

unfamiliar with it could cause problems 
 
 
 
 
 
JUSTIFICATION: 
The use of geogrid is gaining widespread acceptance as an effective way to reduce the pavement depth 
required on a project.  Kentucky does not have a tremendous amount of experience using geogrid although 
its use has increased.  The use of geogrid on this project will reduce the pavement construction costs. 
 
 
 
 

SUMMARY OF COST ANALYSIS 

  First Cost 

Operations & 
Maintenance 

(Present Worth) 

Total Life  
Cycle Cost 

(Present Worth) 
ORIGINAL DESIGN $2,205,000  $0  $2,205,000  
RECOMMENDED DESIGN $1,865,000  $0  $1,865,000  
ESTIMATED SAVINGS OR (COST) $340,000  $0  $340,000  
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VALUE ENGINEERING RECOMMENDATION # VE-16 
 

PHOTOGRAPHS OF RECOMMENDED DESIGN 
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VALUE ENGINEERING RECOMMENDATION # VE-16 
 

COST ESTIMATE - FIRST COST 
 

Cost Item Units $/Unit 
Source 
Code Original Design 

Recommended 
Design 

        Quantity Total $ Quantity Total $ 
DGA Ton $18.02 1 25,353 $456,861 44,368 $799,511
CL4 AB 1.00D PG64-
22 Ton $65.00 1 24,871 $1,616,615 9,672 $628,680
CL3 AB 1.00D PG64-
22 Ton $54.44 1 2,411 $131,255 938 $51,065
TX 5 Geogrid SY $3.50 6     110,230 $385,805
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
Total        $2,204,731   $1,865,061

 
SOURCE CODE: 1  Project Cost Estimate 4  Means Estimating Manual  7 Professional Experience 

   2  KYTC Avg. Unit Bid 5  National Construction Estimator    (List job if applicable) 
   3  CACES Data Base  6  Vendor Lit or Quote  8 Other Sources (specify) 

    (list name / details)



 
 58

VALUE ENGINEERING DESIGN COMMENT # VE-17 
 

DESCRIPTIVE TITLE OF DESIGN COMMENT: 
Eliminate $275,216.30 from the cost estimate for Granular Embankment since there is available rock on the 
project. 
 

COMMENTARY: 
The construction cost estimate provided by the Project Team included a bid item for Granular Embankment 
(22,394 CY @ $12.29 = $275,216.30).  However, per Section 7.2 of the Geotechnical Engineering Report 
for Section 4 (page 11), the intent for the granular embankment is the limestone from the roadway 
excavation. The cross sections show these areas labeled as limestone fill but also included a bid item in the 
estimate. 
 
Removing the bid item from the estimate and general summary will ensure the contractor does not bid and 
get paid twice for the same work item thus saving the Cabinet approximately $275,000. 
 
 
 

VALUE ENGINEERING DESIGN COMMENT # VE-18 
 

DESCRIPTIVE TITLE OF DESIGN COMMENT: 
Utilize side slopes of 4:1 in lieu of 2:1 to eliminate guardrail where applicable on Ramps 4 and 1 in section 
4B (KY-80 interchange). 
 

COMMENTARY: 
The project has excess excavation that needs to be wasted along the corridor to reduce costs associated with 
hauling it off-site.  The current plans show 2:1 side slopes and guardrail on Ramp 1 and Ramp 4 in Section 
4B.  An effective way to eliminate some of the excess excavation and eliminate the need for guardrail is 
flattening the proposed 2:1 slope to 4:1.  This benefits the project by reducing the costs of the excavation 
and guardrail. 
 
One trade-off is the potential impact to right of way and utilities.  Therefore, careful consideration to balance 
the cost of all these items will be needed to develop a cost effective solution. 
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VALUE ENGINEERING DESIGN COMMENT # VE-19 
 

DESCRIPTIVE TITLE OF DESIGN COMMENT: 
Utilize flatter than 4:1 side slopes where possible to waste excess material, and utilize surface or field 
ditches off of the embankment to waste excess material. 
 

COMMENTARY: 
The project has excess excavation that needs to be wasted along the corridor to reduce costs associated with 
hauling it off-site.  The current plans show both 2:1 and 4:1 side in both Section 4A and 4B.  An effective 
way to eliminate some of the excess excavation is flattening the proposed slopes greater than 4:1 and/or 
creating false cuts to waste the material. Stockpiling or building berms on parcels purchased for excess 
material storage will help reduce the amount that needs to be hauled off-site.  This benefits the project by 
reducing the cost of excavation. 
 
One trade-off is the potential impact to right of way and utilities.  Therefore, careful consideration to balance 
the cost of all these items will be needed to develop a cost effective solution. 
 
 
 

VALUE ENGINEERING DESIGN COMMENT # VE-20 
 

DESCRIPTIVE TITLE OF DESIGN COMMENT: 
Waste excess material around the Buzzard Knob landlocked parcel with an easement or property purchase. 
 

COMMENTARY: 
The project has excess excavation that needs to be wasted along the corridor to reduce costs associated with 
hauling it off-site.  An effective way to eliminate some of the excess excavation is flattening the proposed 
side slopes and/or creating false cuts to waste the material.  Stockpiling or building berms on excess storage 
areas or land locked properties will help reduce the amount that needs to be hauled off-site.  This benefits 
the project by reducing the cost of excavation. 
 
One example of this opportunity is the landlocked parcel (Parcel 502 – Charles Rimer) near the beginning of 
the project.  Fortuitously, this parcel is also adjacent to the area where we have the largest excavation thus 
reducing the haul distance. 
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VALUE ENGINEERING DESIGN COMMENT # VE-21 
 

DESCRIPTIVE TITLE OF DESIGN COMMENT: 
Verify existing utilities along Barnesburg Road can remain in place under Ramp 4, mainline, and Ramp 1 
with up to an additional 30 feet of fill. 
 

COMMENTARY: 
Based on the current plans, the fill heights over Barnesburg Road exceed 30’ for the project.  More 
specifically, the fill height is as follows: 
 
Roadway  Station   Fill Height 
Ramp 1  43+00         30’ 
Mainline (I-66) 665+00        35’ 
Ramp 4  15+00         35’ 
 
During the in-briefing there was mention that the existing utilities along Barnesburg Road would remain in-
place (Barnesburg Road is the old KY-80 and has several utilities along the corridor).  The high fills will 
make future maintenance on the line extremely difficult even using a split casing pipe.  It is recommended to 
hold a utility coordination meeting and discuss the project impact with specific attention to the Barnesburg 
Road section to verify the utilities can remain in place. 
 
According to KYTC Project Manger, Tom Clouse, utilities along Barnesburg Road WILL have to be 
relocated with this project.  When the Department was considering a wagon box for Barnesburg, they were 
attempting to make it wide enough to not disturb the many existing utilities along this route.  While KYTC 
could do that, the utility companies did not agree that this approach would eliminate the need to relocate 
their lines.  Their contention was that they would be unable to bring the necessary equipment into the wagon 
box to perform maintenance work on the lines.  The bottom line is that the utilities will be relocated along 
Barnesburg regardless of whether we construct a wagon box or just construct the fill as currently shown on 
the plans. 
 
 

VALUE ENGINEERING DESIGN COMMENT # VE-22 
 

DESCRIPTIVE TITLE OF DESIGN COMMENT: 
Reevaluate the alternative analysis cost study including the cost of ROW necessary for the Frontage Road. 
 

COMMENTARY: 
The Project Team provided a cost comparison for the frontage road between KY-1317 and KY-80 versus 
providing access under I-66.  However, it was not clear if the overall total cost of the frontage road was 
considered in the comparison.  More specifically, it needs to be confirmed if the associated cost of right of 
way and utilities were considered in the comparison.  The VE team recommends the Project Team verify 
that these other costs were considered in the analysis. 
 
From a cursory review, the cost estimates used for roadway excavation to do the comparison was a different 
cost ($5.50/CY) than the total project cost estimate used ($11.00/CY).  Additionally, the wagon box 
proposed on Barnesburg Road was a continuous structure instead of three separate structures under Ramp 1, 
Ramp 4, and the mainline.  This will reduce the cost of the wagon box significantly.  If the utilities under 
Barnesburg Road will require relocation regardless, due to the high fill, it seems that eliminating the 
frontage road has strong merit. 
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VALUE ENGINEERING DESIGN COMMENT # VE-23 
 

DESCRIPTIVE TITLE OF DESIGN COMMENT: 
Label the location of Note 6 on the typical section plan. 
 

COMMENTARY: 
Note 6 on the typical sections indicates that earth refill shall be soil suitable for establishing vegetation and 
must be free of stones 1 inch or greater in overall dimension.  The VE team assumes this note applies to the 
median section of the typical section, but the number 6 is not identified on the plans.  The VE team suggests 
including the number 6 on the plans or eliminating the 6 from the note. 
 
 

 
 
 

 

6 

Add Note Number Here
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VALUE ENGINEERING DESIGN COMMENT # VE-24 
 

DESCRIPTIVE TITLE OF DESIGN COMMENT: 
Utilize Class IV aggregate channel lining in lieu of Class II and Class III aggregate channel lining. 
 

COMMENTARY: 
Due to the availability of rock on project site, it is recommended that the plan quantity of Class II and Class 
III Channel Lining be converted to equivalent quantity of Class IV Channel Lining and be added to plan 
quantity for the Class IV.  The bid items for Class II and Class III would then be deleted.  This 
recommendation is in accordance with previous Project Team Meeting notes. 
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VALUE ENGINEERING DESIGN COMMENT # VE-25 
 

DESCRIPTIVE TITLE OF DESIGN COMMENT: 
Delete pavement removal within disturbed limits from plans. 
 

COMMENTARY: 
Only pavement removal outside of disturbed limits is to be cross-hatched and referenced for separate 
payment on plans.  See Plan Sheet R17. 
 
 

 

Remove Unnecessary 
Cross-Hatched Area 
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VALUE ENGINEERING DESIGN COMMENT # VE-26 
 

DESCRIPTIVE TITLE OF DESIGN COMMENT: 
Utilize new design policy for the left turn taper along KY-80 per KYTC policy. 
 

COMMENTARY: 
Utilize new design policy for the left turn taper along KY-80 per KYTC policy and update all applicable 
cross sections, quantities, estimate, striping and/or signing.  Please refer to Design Memo 03-09 to be 
properly analyzed from a traffic perspective where large turning volumes require further investigation that 
are not applicable to the design memo. 
 
 
 

VALUE ENGINEERING DESIGN COMMENT # VE-27 
 

DESCRIPTIVE TITLE OF DESIGN COMMENT: 
Combine drainage structures where plausible and verify maintenance access requirements for cross drains 
per chapter DR 707-4 of the drainage manual. 
 

COMMENTARY: 
Combine drainage structures where plausible and verify maintenance access requirements for cross drains 
per DR 707-4 (Maximum Access Point Spacing) in the new drainage manual found in DR 700 - Inlets and 
Storm Sewers Chapter.  Also, update all plans, summary sheets, profiles, pipe sections, quantities, etc., 
where applicable. 
 
 
 

VALUE ENGINEERING DESIGN COMMENT # VE-28 
 

DESCRIPTIVE TITLE OF DESIGN COMMENT: 
Add typical sections for grade and drain section station limits at the end of project. 
 

COMMENTARY: 
Add typical sections for grade and drain section station limits at the end of project.  Update all plan, cross 
sections, pipe sections, quantities, summary sheets, etc., where applicable. 
 
 
 

VALUE ENGINEERING DESIGN COMMENT # VE-29 
 

DESCRIPTIVE TITLE OF DESIGN COMMENT: 
Display design speed for Coleman Road, KY-1317, and Barnesburg Road on typical sections. 
 

COMMENTARY: 
Display design speed for Coleman Road, KY-1317, and Barnesburg Road on typical sections as well as on 
the curve data for each respective plan sheet relating to each approach. 
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VALUE ENGINEERING DESIGN COMMENT # VE-30 
 

DESCRIPTIVE TITLE OF DESIGN COMMENT: 
Label all radii on the plans (bullet nose, entrances, etc.). 
 

COMMENTARY: 
It was noted that the radii for the entrances, median noses etc were not labeled.  It would be helpful to the 
contractor to label these for constructability purposes and to ensure they are built to the KYTC’s 
specifications. 
 
 
 

VALUE ENGINEERING DESIGN COMMENT # VE-31 
 

DESCRIPTIVE TITLE OF DESIGN COMMENT: 
Increase the length of the bridge over KY-80 to span the Big Spring Branch in lieu of constructing a double 
12’x 6’ box culvert at Sta. 672+54. 
 

COMMENTARY: 
Value Engineering Recommendation VE-15 recommends eliminating the construction of the double 12’ X 
6’ box culvert at Sta. 672+54 on this project.  The future I-66 project toward London will require a new 
bridge to be constructed over KY-80 and the completion of the interchange.  During the preparation of the 
Advance Situation Folder for that future project, the possibility of lengthening the bridge over KY-80 to 
span Big Spring Branch should be explored.  The existing Big Spring Branch could be relocated closer to 
KY-80 to reduce the length of the tail span.  The project team should weigh the balance between cost and 
environmental impact during this analysis phase. 
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VALUE ENGINEERING DESIGN COMMENT # VE-32 
 

DESCRIPTIVE TITLE OF DESIGN COMMENT: 
Utilize 18” diameter minimum cross drain in lieu of 15” diameter cross drain to meet KYTC design guide 
lines (DR-06.240 Culvert Pipe). 
 

COMMENTARY: 
It was noted that at Station 556+25, the proposed design includes a 15” pipe under the mainline.  Based on 
the Drainage Manual and common practice, pipes greater than 15” are used under the mainline pavements 
for maintenance considerations.  It was noted that some states are moving to a minimum of 24” under 
interstate pavements. 
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Workshop Attendance 
Attendees Participation 

 Meetings Study Sessions 

Name 
Organization and Address 

(Organization first, with complete 
address underneath) 

Tel # and Email 
(Tel first with Email underneath) 

Role in wk shop Intro 
Out 
Brief 

Day 1 Day 2 Day 3 Day 4 Day 5 

Michael Baase 
KYTC 
200 Mero Street 
Frankfort, KY 40602 

502-564-4780 
Michael.baase@ky.gov 

Owner Construction X X      

Boday Borres 
KYTC 
200 Mero Street 
Frankfort, KY 40602 

502-564-3280 
Boday.borres@ky.gov 

Owner Observer X X      

Tom Clouse 
KYTC – District 8 
1660 South Highway 27 
Somerset, KY 42501 

606-677-4017 
Tom.clouse@ky.gov 

KYTC Project Manager X X  X    

Greg Groves 
URS Corporation 
325 W. Main Street, Suite 1200 
Lousiville, KY 40202 

502-569-2301 
Greg_Groves@urscorp.com 

VE Roadway Designer X X X X X X X 

Bill Gulick 
KYTC 
200 Mero Street 
Frankfort, KY 40602 

502-564-3280 
bgulick@ky.gov 

Owner Representative  X      

Dave Heil 
T.H.E. Engineers, Inc. 
973 Beasley Street, Suite 130 
Lexington, KY 40509 

859-263-0009 
dave@theengrs.com 

Design Team Consultant X X      

Steve James 
American Engineers Inc. 
250 Nelson Miller Parkway 
Louisville, KY 40223 

502-245-3813 
sjames@aei.cc 

Design Team Roadway 
Designer 

X       

Rodney Little 
KYTC – Highway Design 
Quality Assurance Branch 

606-677-4017 
Charles.little@ky.gov 

VE Construction X X X X X X X 

Ken Ott 
American Engineers Inc. 
250 Nelson Miller Parkway 
Louisville, KY 40223 

502-245-3813 
kott@aei.cc 

Design Team Consultant X       

Jeremy Peavie 
T.H.E. Engineers, Inc. 
973 Beasley Street, Suite 130 
Lexington, KY 40509 

859-263-0009 
jeremy@theengrs.com 

Design Team Consultant X X      

Ben Pierce 
American Engineers Inc. 
2500 Nelson Miller Parkway 
Louisville, KY 40223 

502-245-3813 
bpierce@aei.cc 

Design Team Roadway 
Designer 

X X      

Ben Quinn Jr. 
American Engineers Inc. 
2500 Nelson Miller Parkway 
Louisville, KY 40223 

502-245-3813 
benq@aei.cc 

Design Team Consultant X X      

Kyle Schafersman 
URS Corporation 
8300 College Boulevard, Suite 200 
Overland Park, KS 66210 

913-344-1019 
Kyle_Schafersman@urscorp.com 

VE Team Leader X X X X X X X 

Siamak Shafaghi 
KYTC 
200 Mero Street 
Frankfort, KY 40602 

502-564-3280 
Siamak.shafaghi@ky.gov 

Owner VE Coordinator X X X X X X X 
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Workshop Attendance 
Attendees Participation 

 Meetings Study Sessions 

Name 
Organization and Address 

(Organization first, with complete 
address underneath) 

Tel # and Email 
(Tel first with Email underneath) 

Role in wk shop Intro 
Out 
Brief 

Day 1 Day 2 Day 3 Day 4 Day 5 

Mitch Thomas 
URS Corporation 
325 W. Main Street, Suite 1200 
Lousiville, KY 40202 

502-569-2301 
Mitch_Thomas@urscorp.com 

VE Roadway Designer X X X X X X X 
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Cost Model - Total Project
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Total Project = $40,988,000
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Function Model 
 

Item Cost Function 

Total Project $40,987,906.12 
Reduce downtown traffic 
Speed bypass traffic 

Roadway Excavation $17,906,449.00 
Correspond with adjacent project 
Accommodate topographical conditions 

Asphalt & Base $6,885,339.44 Utilize most common material type 
15% Engineering & 
Contingency 

$5,217,835.93 
Design project 
Account for unknown conditions 

Rock Roadbed $2,604,625.00 Utilize available rock material 
Structures Box Culverts $2,088,000.00 Convey large drainage under road 

Clearing & Grubbing 3% $984,497.34 
Clear site 
Remove trees 

Mobilization 3% $984,497.34 Mobilize equipment and staff 

Twin Bridge Structure $830,000.00 
Span Coleman Road 
Maintain traffic on Coleman Road 

Silt Trap & Erosion Control $511,514.97 
Protect environment 
Meet regulations and laws 

Demobilization 1.5% $492,248.67 Remove equipment and staff 

Staking @ 1.5% $492,248.67 
Survey site 
Control grade construction 

Culvert & Storm Sewer Pipe $342,305.75 Convey drainage under road 
Perforated Pipe $288,363.70 Ensure pavement drainage 

Granular Embankment $275,216.30 
Prevent embankment saturation 
Stabilize embankment 

Drop Box Inlet-Outlet $207,238.95 Drain stormwater 
Channel Lining $205,798.91 Prevent channel erosion 
Fabric-Geotextile Type IV $192,822.34 Stabilize roadbed 
Other $178,415.95 Accommodate various project needs 
Guardrail & Curb $169,168.38 Meet current design standards 

Maintain & Control Traffic $92,000.00 
Maintain traffic 
Control traffic 

Striping & Pavement Markers $39,319.47 Delineate travel lanes 
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FAST Diagram 
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List of Creative Ideas 
ID 
# 

Name of Idea / Description 
Develop 
Status 

TM Resp. 

1 Revise profile grade in order to minimize excavation 1 R. Little 

2 
Revise profile grade at the second vertical tangent in order to minimize 
excavation 

4   

3 Utilize the rock roadbed for drainage and eliminate edge drains 2 R. Little 

4 Utilize CSB without edge drains in lieu of DGA with edge drains 4   

5 Utilize $5/CY unit price for excavation in lieu of $11/CY DC R. Little 

6 Eliminate $2,604,625 from cost estimate for Rock Roadbed DC R. Little 

7 
Do not construct the double RC Box Culvert at STA 672+54 in the 
Section 4B project 

1 G. Groves 

8 
Eliminate $275,216.30 from the cost estimate for Granular 
Embankment since there is available rock on site 

DC G. Groves 

9 Add bid item to the cost estimate for granular pile core  DC R. Little 

10 
Add bid item to the cost estimate to remove the existing 9’x6’ RCBC 
on Old KY-80 between the mainline and Ramp 1 on Section 4B 

DC M. Thomas 

11 
Reduce the cost of clear & grub from $987,070.44 to approximately 
$300,000 and include number in cost estimate total 

DC K. Schafersman

12 
Include the omitted unit prices for Guardrail Connector to Bridge End 
Type A, Crash Cushion Type IX-A, and Culvert Pipe-60 Inch 

DC K. Schafersman

13 
Bridge Coleman Road over the mainline in lieu of bridging the 
mainline over Coleman Road 

3 M. Thomas 

14 
Utilize a wagon box for the new proposed Coleman Road alignment 
crossing in lieu of a twin bridge structures 

1 M. Thomas 

15 
Utilize a wagon box askew to the mainline along the existing Coleman 
Road alignment in lieu of crossing Coleman Road with twin bridge 
structures and realigning Coleman Road 

1 M. Thomas 

16 
Move location of proposed twin bridges to the existing location of 
Coleman Road in lieu of realigning Coleman Road 

2 M. Thomas 

17 Utilize Tensar Geogrids to decrease the asphalt pavement thickness 1 G. Groves 

18 
Utilize sideslopes of 4:1 in lieu of 2:1 to eliminate guardrail where 
applicable on ramps 4 and 1 in section 4B (KY-80 interchange) 

DC G. Groves 

19 Revise KY-80 left turn lane tapers to account for new design policy DC M. Thomas 

20 
Utilize a wagon box for Barnesburg Road and KY-1317 under the 
mainline to eliminate the Frontage Road 

3 M. Thomas 

21 
Increase the length of the bridge over KY-80 to span the Big Spring 
Branch in lieu of constructing a double 12’x6’ box culvert 

DC G. Groves 

22 
Combine drainage structures where plausible and verify access 
requirements for long pipes 

DC M. Thomas 

23 
Utilize Class IV aggregate channel lining in lieu of Class II and III 
aggregate channel lining 

DC R. Little 

24 
Utilize a 50 ft median with cable barrier in lieu of 60 ft depressed 
median section through the entire Section 4 

1 R. Little 
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List of Creative Ideas 
ID 
# 

Name of Idea / Description 
Develop 
Status 

TM Resp. 

25 
Utilize a 20 ft median with a concrete barrier wall in lieu of a 60 ft 
depressed median section through the entire Section 4 

4   

26 
Utilize a ditch back slope of 5:1 for 6 ft and 6:1 for 12 ft of fore slope 
in lieu of 18 ft of 6:1 fore slope within the beginning cut section (STA 
545 to STA 558) 

4   

27 Evaluate the no-build alternative 4   

28 
Utilize a traditional 4-lane roadway in leiu of a 4-lane freeway 
standards 

4   

29 
Only construct 2-lane roadway with future expansion possibility to a 4-
lane roadway 

4   

30 
Utilize flatter than 4:1 sideslopes where possible to waste excess 
material, and utilize surface or field ditches off of the embankment to 
waste excess material 

DC G. Groves 

31 
Reevaluate the alternative analysis cost study including the cost of 
ROW necessary for the Frontage Road 

DC G. Groves 

32 
Utilize 18” diameter minimum cross drain in lieu of 15” diameter cross 
drain to meet KYTC design guides (DR-06.240 Culvert Pipe) 

DC G. Groves 

33 
Waste excess material around the Buzzard Knob land locked parcel 
with an easement or property purchase 

DC G. Groves 

34 Reduce the width of the overburden bench to a maximum of 15 ft each 4   

35 Label the location of note 6 on the typical section plan DC K. Schafersman

36 
Add typical section for grade and drain section at the end of project 
location 

DC M. Thomas 

37 
Display design speed on the typical sections for Coleman Road, KY-
1317, and Barnesburg Road  

DC M. Thomas 

38 Label all radii on the plans (bullet nose, etc.) DC M. Thomas 

39 
Verify existing utilities along Barnesburg Road can remain in place 
under Ramp 4, mainline, and Ramp 1 with up to an additional 30 feet 
of fill 

DC G. Groves 

40 
Pavement removal within disturbed limits needs to be removed from 
the plans 

DC R. Little 

41 
On the abandoned piece of Coleman Road, leave existing pavement in 
place in lieu of removing pavement 

2 K. Schafersman

42 
Only construct one temporarily bi-directional ramp attaching to KY-80 
in lieu of two ramps attaching to KY-80 

2 M. Thomas 

 
Development Status Legend: 
 
1: Idea is considered by the VE team to be the best value enhancement possibility and is currently 

being developed as a VE recommendation 
 
2: Idea is considered by the VE team to be a good value enhancement possibility and will be developed 

as a VE recommendation after all the “1s” have been developed 
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3: Idea is considered by the VE team to be of marginal value enhancement possibility and may be 

developed as a VE recommendation after all the “1s” and “2s” have been developed 
 
4: Idea was not considered to enhance the value of the project and has been eliminated from further 

consideration by the VE team 
 
DC: Idea is being developed as a Value Engineering Design Comment to the designers with no easily 

quantifiable cost associated 
 



 
 A-16

END OF REPORT 
 
 
 
 
 
 
This report was compiled and edited by: 
Kyle Schafersman, PE, CVS 
URS Corporation 
8300 College Boulevard, Suite 200 
Overland Park, KS 66210 
913-344-1019  Tel 
913-344-1011  Fax 
 
 
 
 
 
 
This report was commissioned by: 
Kentucky Transportation Cabinet 
200 Mero Street 
Frankfort, KY 40622 
 
 
 
 
 
 
This report was released for publication by: 
Merle Braden, PE, CVS 
QA/QC Manager 
URS Value Engineering Services 
913-432-3140  Tel 
merle_braden@urscorp.com 
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