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Project Background 

The existing I-264 / US 42 Interchange is a 
congested interchange in a densely 
developed area of northeast Jefferson 
County.  US 42 is a major arterial that links 
northeastern Jefferson and Oldham 
Counties to downtown Louisville and results 
in existing traffic volumes that are at or near 
capacity of the interchange.  Crash data 
analysis revealed the following three 
locations in the interchange area as 
requiring further study: 

 I-264 eastbound off-ramp gore (rear-end 
crashes due to queues created by 
congestion at signal) 

 US 42 near Rudy Lane (rear end and 
turning crashes at Rudy Lane 
intersection) 

 Old Brownsboro Road (crashes 
occurring in the congested area 
approaching US 42)     

Existing traffic and crash data analysis, 
along with input from local elected officials, 
identified the following goals and objectives 
of the I-264 and US 42 Interchange project: 

 Limit congestion and delay 
 Improve safety 
 Minimize right of way impacts 
 Aesthetically fit the community 
 Minimize number of traffic signals 
 Provide direct access to Old 

Brownsboro Road 
 Increase pedestrian accessibility 
 Provide bicycle lanes 

To analyze the impacts of the proposed 
alternatives, a VISSIM traffic simulation 
model was developed and calibrated to 
replicate the existing conditions.  The 
VISSIM model and field observations 

indicated the three movements within the 
interchange that are the problematic: 

 The Westbound US 42 left turn onto 
Westbound I-264 traffic backed up 
through the interchange. 

 The Westbound I-264 exit ramp to 
Eastbound US 42 traffic caused the exit 
ramp traffic to backup onto I-264. 

 The Eastbound I-264 exit ramp to 
Eastbound US 42 traffic caused the exit 
ramp to back up onto I-264. 

The Eastbound I-264 exit ramp traffic to 
Eastbound US 42 also had a secondary 
issue.  Nearly 43% of the vehicles turning 
right onto Eastbound US 42 immediately 
turned right onto Old Brownsboro Road.   

Alternatives 

Five initial interchange alternatives were 
identified for the I-264 / US 42 interchange:  

 Alternative 1 Single Point Urban 
Interchange (SPUI)   

 Alternative 2 Compressed Diamond 
Interchange (CDI) 

 Alternative 3 Diverging Diamond 
Interchange (DDI) 

 Alternative 4 Split Diamond Interchange 
(SDI) 

 Alternative 5 Tight Urban Diamond 
Interchange (TUDI) 

Each of the interchange Alternatives 
included a Ramp Split option as an optional 
direct connection from the Eastbound I-264 
exit ramp to Old Brownsboro Road.  The 
Ramp Split option significantly improves the 
travel times of each alternative by 
eliminating the conflicts along US 42.   

Each interchange Alternative also included 
a Right In / Right Out (RIRO) option for Old 
Brownsboro Road at US 42. The RIRO 
Option was analyzed with and without the 
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Ramp Split and was shown to significantly 
reduce PM travel times for both directions of 
I-264 to US 42 EB with Alternative 1. 

In addition to the 5 interchange alternatives, 
12 initial Access Management (AM) Options 
were also identified.  These options are 
intended to be either a part of the I-264 / US 
42 Interchange project or could be 
constructed as separate access 
management projects. 

Meetings 

The project team evaluated the alternatives 
in a two-step process to reach the two final 
alternatives that were presented at the 
Public Meeting.  Alternatives were 
evaluated based on the following criteria: 

 Right-of-Way Impacts: additional 
acreage and number of business and 
residential relocations. 

 Construction Impacts: Maintenance of 
Traffic difficulty (high, med, low), ability 
to utilize existing bridge, additional 
bridge lanes required, addition or 
reduction of traffic signals, impact to 
existing utilities, and potential for interim 
construction. 

 Measures of Effectiveness (MOE):  
Objective measures of how well the 
interchange performed based on the 
modeling tools used in the evaluation-- 
Included travel times, level of service, 
intersection delay, and maximum queue 
lengths.  

 Cost:  Estimated construction costs only 
for the initial and FHWA evaluations. 
Right of way and utility relocation costs 
were added for the final evaluation. 

 Other: Environmental impacts, bicycle 
and pedestrian access and driver 
expectancy. 

Alternatives 1 and 2 were presented at the 
public meetings with the Ramp Split and 
RIRO options.  Comments received from 
the public meetings indicated most people 
preferred Alternative 1 and the ramp split 
option.   

Interim Solutions 

Four Interim Solutions were identified as 
viable options to improve the interchange 
performance and remain in place with 
ultimate construction of either alternative.  
These improvements would only be a 
temporary fix and would require additional 
improvements at a future date. 
 
 IS 1: Convert Old Brownsboro Road 

Intersection at US 42 to RIRO.   
 IS 2: Provide Ramp Split to Old 

Brownsboro Road.  
 IS 3: Close US 42 entrance to 

Brownsboro Center, and construct 
channelized turn lane to westbound I-
264. 

 IS 4: Construct second lane of 
westbound I-264 entrance ramp. 

Low-Cost Options 

Three Low-Cost Options were identified as 
options that could be constructed with the 
existing interchange configuration--and 
improve the interchange performance--but 
not necessarily remain in place with ultimate 
construction of either final alternative. 

 LC 1: Construct full length dual left turn 
lane for westbound US 42 to I-264. 

 LC 2: Construct second left turn lane on 
eastbound I-264 exit ramp. 

 LC 3: Construct second exit lane on 
westbound I-264 exit ramp. 
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Project Team Recommendations 

After preliminary analyses and meetings 
with the public and local elected officials, 
the project team recommends the following: 

 Alternative 1 SPUI with RIRO at Old 
Brownsboro Road as the preferred 
Alternative. 

 Access between US 42 and Old 
Brownsboro Road should be 
reconnected by the Lime Kiln 
realignment Option (AM 12C). 

 Implement AM 1 (extending right turn 
lane on US 42 EB to Rudy Lane) and 
AM 3 (closing entrance at Brownsboro 
Center at US 42 and Rudy Lane). 

 Lower cost options should be studied in 
Phase 1 for AM 2 (widening Rudy 
Lane).  Additional study of AM 9 (limit 
through access between US 42 and Old 
Brownsboro Road) and AM 10 (close 
multiple access locations on US 42) is 
also recommended in Phase 1. 

 The Ramp Split option has been 
advanced as a recommendation with 
evaluation of the FHWA’s policy for new 
or modified access points on the 
Interstate System and has been 
included in this study as Chapter 11. 
Additional analysis to demonstrate that 
a signalized intersection will improve 
queuing for the Ramp Split option at Old 
Brownsboro Road is included. 

 Implement all four interim solutions. 
 Study all three low-cost options in 

Phase 1 once traffic patterns stabilize 
from the new Westport Road 
Interchange.   

 Explore bicycle, pedestrian, and public 
transportation access considerations in 
final design.   

The SPUI Alternative would require that the 
existing structure be replaced and may also 
require a grade change on US 42 to 

develop adequate clearance over I-264. 
While the opposing turn lanes create a 
narrower bridge at the signal, ramps 
converging at the single point create 
skewed beams that increase the cost of the 
structure.  The limited right of way could 
result in diversions or detours such as re-
routing traffic to Westport Road during 
bridge construction. A detailed MOT plan 
and public information plan will be required.  

Based on discussions with FHWA, an 
Interchange Modification Study (IMS) will be 
required for this project.  The ramp split 
option will not require adjacent interchanges 
be analyzed but the ultimate interchange 
would require the adjacent interchanges be 
included.  

Costs 

Preliminary cost estimates indicate 
construction costs associated with the 
proposed recommendations as follows:  
 
Recommendation Cost 

Alternative 1 SPUI $15,400,000 

Ramp Split $400,000 

RIRO @ Old Brownsboro $100,000 

Access Management 1 $160,000 

Access Management 3 $30,000 

Access Management 12C $1,600,000 

Interim Solution 1 $1,675,000 

Interim Solution 2  $600,000 

Interim Solution 3 $40,000 

Interim Solution 4 $2,000,000 

Low Cost 1 $950,000 

Low Cost 2 $325,000 

Low Cost 3 $1,700,000 
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Chapter 1 
1.0   Introduction 

The existing I-264 / US 42 Interchange is a 
congested interchange in a densely 
developed area of northeast Jefferson 
County.  US 42 is a major arterial that links 
northeastern Jefferson and Oldham 
Counties to downtown Louisville.  It is lined 
with existing residential and commercial 
developments, resulting in existing traffic 
volumes that are at or near capacity of the 
interchange. 

The few unimproved tracts within the study 
area are currently approved for 
development which will further increase the 
congestion and delay for users of the 
corridor. One such development, Fresh 
Market, has just opened.  Three other larger 
multiuse developments are in various 
stages of planning and/or construction.   

The purpose of this study is to identify an 
interchange design that is financially 
feasible, Interim Solutions for the Preferred 
Alternative, and Low-Cost Options that can 
be applied to the existing interchange. 
These Low-Cost Options will immediately 
reduce the congestion and improve safety 
for the traveling public through this 
interchange while limiting right-of-way 
impacts to the community. 

Due to budgetary concerns, right-of-way 
constraints, and the close proximity to 
adjacent interchanges, the Project Team 
chose not to study multi-level flyover ramp 
configurations or fully directional 
interchanges. 

Chapter 2 
 
2.0  Purpose and Need 

The purpose of the I-264 and US 42 
Interchange    project    is   to    reduce    the 

congestion and delay within the US 42 
interchange area and thereby improve the 
safety both on US 42 and I-264 within the 
project limits. 

The existing I-264 / US 42 Interchange does 
not have adequate capacity or storage to 
accommodate the current left-turn and 
through-traffic volumes during the peak 
hours.  Commuters often sit through green 
phases at signalized intersections due to 
queues from other intersections.  

 
These delays cause long queues on the I-
264 exit ramps, creating a safety concern.  
As normal growth and new developments 
occur in the project area, the problem will 
continue to degrade, resulting in longer 
travel times. 

 

The goals and objectives of the interchange 
project are to limit the congestion and delay 
on US 42 and increase safety of I-264, while 
minimizing the right-of-way impacts to the 
community. 
 

Figure 2  Exit ramp queues back up onto I-264. 

Figure 1  School bus sits through green phase at 
signal. 
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Chapter 3 

3.0   Study Area 

The I-264 / US 42 Interchange is located in 
northeastern Jefferson County one-half mile 
southeast of the I-264 / I-71 Interchange. 

3.1   Adjacent Transportation 
 Projects 

Two major transportation projects are 
located on I-264 at each end of the I-264 / 
US 42 Interchange study area. 

A Single Point Urban Interchange (SPUI) 
has been constructed at the new Westport 
Road Interchange located 1.2 miles 

southeast of US 42.  The new structure and 
additional Watterson Expressway lanes are 
now open to traffic.  Construction is 
complete on Westport Road and the 
interchange ramps were completely opened 
to traffic in 2010. 

An interchange study is underway for 
improvements to the existing I-264 / I-71 
Interchange.  The results of this study will 
determine the final location of the I-264 
westbound exit and eastbound entrance 
ramps at US 42 and will address the weave 
sections between the two interchanges. 

3.2  Existing Roadways 

I-264 is classified as an urban interstate 
connecting I-64, I-65, and I-71.  It is a 

Figure 3  Project Location Map 
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southern loop around downtown Louisville 
from I-64 in the northwest to I-71 in the 
northeast.  To be consistent with the 
existing I-264 signing, the lanes traveling 
toward I-71 are considered Eastbound, and 
the lanes traveling away from I-71 toward 
Westport Road and on to I-64 are 
considered Westbound in this report. 

The study portion of I-264 was constructed 
as   a  four-lane  divided  highway.    A  third  

 

  

Eastbound lane has just been added via 
construction of the new interchange at 
Westport Road.  The new lane begins south 
of the new interchange and ends as a lane 
drop at the newly improved two-lane exit to 
US 42.  A third Westbound lane has been 
added 1800 feet south of the existing 
Westbound entrance ramp from US 42 and 
continues through the new Westport Road 
interchange. 

 

  

Figure 4  Project Study Area 
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The existing I-264 / US 42 interchange is a 
Compressed Diamond Interchange (CDI).  
The entrance ramps are both single-lane 
entrances to I-264.  The westbound exit 
ramp is a single-lane exit.  The eastbound 
exit ramp has recently been improved to a 
two-lane exit.  The ramps have multiple turn 
lanes at the signalized intersections with US 
42, where the ramp termini along US 42 are 
400 feet apart. 

US 42 is classified as a principal urban 
arterial with four lanes to the west of the 
interchange and five lanes to the east.  A 
six-lane section consisting of two 
westbound through lanes, two eastbound 
through lanes, and two turning lanes exist 
between the ramp signals.  Two Westbound 
turning lanes are carried over I-264, while 
one turn lane in each direction exists east of 
the structure. 

Two more signalized intersections occur on 
US 42 just outside the interchange.  Rudy 
Lane is 550 feet west and Old Brownsboro 
Road is 500 feet east of the interchange.  A 
third signalized intersection is 1,000 feet 
east of Old Brownsboro Road at the 
entrance to the Holiday Manor Shopping 
Center.  The study limits along US 42 are 
from Rudy Lane to the entrance to Holiday 
Manor. 

Old Brownsboro Road (formerly KY 22) 
was converted to a Louisville Metro 
maintained street with the realignment of KY 
22 to intersect US 42 at Seminary Road 
east of the study area.  Despite the 
realignment of KY 22, Old Brownsboro 
Road still carries significant traffic volumes 
between US 42 and Herr Lane.  The study 
limits along Old Brownsboro Road are from 
US 42 to Herr Lane. 

 

3.3   Crash Data Analysis 

The Kentucky Transportation Cabinet 
provided crash data for 2005 thru 2007.  
The Crash data was analyzed based on the 
methodology created by the Kentucky 
Transportation Center. Roadway segments 
based on traffic volumes and geometric 
characteristics are used to identify crash 
concentrations.  High crash frequencies are 
demonstrated on 1/10-mile spots along the 
roadway.   

A Crash Rate Factor (CRF) was calculated 
for each spot and segment.  The CRF is a 
ratio of the crash rate to the average crash 
rate for sections of roadway of the same 
functional classification.  A CRF of greater 
than 1.0 indicates that the crashes are not 
statistically random occurrences, and that 
those spots or segments should be further 
studied. 

Three locations were identified as having 
CRF’s above 1.0.  The I-264 eastbound off-
ramp gore--where many rear-end crashes 
occurred due to queues created by 
congestion at the signal--had the highest 
CRF of 3.29.  US 42 near Rudy Lane had a 
CRF of 1.19 with most crashes being rear-
end and turning crashes at the Rudy Lane 
intersection. Old Brownsboro Road 
(formerly KY 22) had a CRF of 1.10 with 
crashes occurring in the congested area 
approaching US 42 (See Table 1).     
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Begin End Length 2007 # Divided/ Rural/ Avg. Crash # Critical Critical Rate
Route  MP  MP (Miles) ADT Lanes Undivided Urban Rate Years Crash Rate Fatal Injury PDO Total Factor
KY 22 0 0.1 0.1 19,300 2 Undivided Urban 0.26 3 0.569 0 2 7 9 0.75
KY 22 0.1 0.2 0.1 19,300 2 Undivided Urban 0.26 3 0.569 0 1 8 9 0.75
US 42 5.65 5.75 0.1 21,863 4 Undivided Urban 0.43 3 0.796 0 3 19 22 1.15
US 42 5.75 5.85 0.1 56,100 4 Undivided Urban 0.43 3 0.654 0 1 26 27 0.67
US 42 5.85 5.95 0.1 32,778 4 Undivided Urban 0.43 3 0.726 0 2 20 22 0.84
US 42 5.95 6.05 0.1 32,778 4 Undivided Urban 0.43 3 0.726 0 0 4 4 0.15
US 42 6.05 6.15 0.1 32,778 4 Undivided Urban 0.43 3 0.726 0 4 6 10 0.38
US 42 6.3 6.4 0.1 32,778 4 Undivided Urban 0.43 3 0.726 0 0 4 4 0.15
I-264 22 22.1 0.1 71,408 4 Divided Urban 0.1 3 0.199 0 8 43 51 3.29
I-264 22.1 22.2 0.1 71,408 4 Divided Urban 0.1 3 0.199 0 2 6 8 0.52
I-264 22.2 22.3 0.1 71,408 4 Divided Urban 0.1 3 0.199 0 0 8 8 0.52
I-264 22.3 22.4 0.1 71,408 4 Divided Urban 0.1 3 0.199 0 0 2 2 0.13
I-264 22.4 22.5 0.1 71,408 4 Divided Urban 0.1 3 0.199 0 0 4 4 0.26

Begin End Length 2007 # Divided/ Rural/ Avg. Crash # Critical Critical Rate
Route  MP  MP (Miles) ADT Lanes Undivided Urban Rate Years Crash Rate Fatal Injury PDO Total Factor
KY 22 0 0.152 0.152 19,300 2 Undivided Urban 260 3 507.32 0 3 15 18 1.10
KY 42 5.65 6.335 0.685 32,778 2 Undivided Urban 430 3 539.76 0 10 79 89 0.67
I-264 22 22.5 0.5 71,408 2 Divided Urban 100 3 142.48 0 10 63 73 1.31

Crashes

US 42 at I-264 Interchange Improvement Scoping Study

Spot Crash Data Analysis Spreadsheet
Kentucky Method Spot Analysis

Segment Crash Data Analysis Spreadsheet
Kentucky Method Segment analysis

Crashes

 
 

 

Table 1  Spot and Segment Crash Data Analysis 

Figure 5  Locations of Crashes 2005-2007 
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Figure 7  Existing 12” Water Main over I-264 

3.4   Existing Structure 

An existing six-lane structure bridges US 42 
over I-264.  The existing structure is a four-
span structure with spans of 40’-60’-60’-40’ 
that was built around 1966 and was 
widened 12’ on the north side in 1989.  The 
superstructure consists of 36-inch deep 
rolled steel beams composite with a 
reinforced concrete deck that was built in a 
simple span configuration. 

 

 

 

 

The substructure consists of spill through 
abutments and open column piers with 
spread footings bearing on rock.  All 
substructures are skewed right 5 degrees 
36 minutes to the long chord of US 42.  
Original plans show a 16’-3” minimum 
vertical clearance.  Widening plans show a 
16’0” minimum clearance.  However, a 
March 2007 inspection report lists minimum 
clearances of 16’-9” for eastbound lanes, 
and 16’-8” for westbound lanes.  Piers are 
located within the clear zone of the 
Watterson Expressway, and guardrail 
protects drivers from direct collisions in the 
median and outside shoulders. 

The 2007 inspection report indicates that 
the existing concrete deck, deck joints, and 
paint are all in poor condition.  The joints 
are leaking badly, and the steel beams 
below are rusted.  The abutment walls have 
cracks with efflorescence, and the pier caps 
are deteriorating with concrete 
delamination, spalls, and exposed rebar.   

 

3.5   Existing Right of Way 

The existing right of way along I-264 is 200 
feet wide and tapers out to 660 feet at the 
widest part of the interchange. Existing right 
of way and property lines from LOJIC 
mapping are included on Figure 8. 

The existing right of way along US 42 is 
approximately 128 feet wide. Existing 
businesses and parking lots abut the right of 
way along the commercial areas.  A 
landscaped buffer space with sidewalks 
define the northern right of way of US 42 
along the residential area of Northfield. 

The existing right of way of Old Brownsboro 
Road is 150 ft wide along the short segment 
that intersects US 42.  It varies from 30 ft to 
80 ft wide along the tangent segment that 
intersects Herr Lane.  This corridor also 
consists of businesses and parking lots 
abutting the right of way in the commercial 
areas, while buffer space fronts residential 
areas. 

3.6   Existing Utilities 

Most major utilities exist within the study 
area.  Cable, electric, and telephone are 
overhead.  Gas, sewer and water are under 
ground.  The most significant potential utility 
impact is to a 12-inch water main that runs 
along the south side of US 42 attached to 
the underside of the structure over I-264. 

 

 

 

 

 

Figure 6  Existing Structure over I-264 
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 Figure 8--Existing Right of Way 
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Chapter 4 
4.0  Environmental Overview 

Through the analysis of three alternatives, it 
has been determined that the construction 
of improved transportation facilities in the 
vicinity of the I-264/US 42 interchange is 
expected to result in impacts to the 
environment. The data acquired for the 
study area will be utilized in future decision 
making to determine the suitability of the 
project and proposed alternatives. 

4.1  Socioeconomic Considerations 

The project study area is generally located 
in a mixed-use, urban area of Louisville.  
Much of the area surrounding the study 
area consists of single-family residential 
properties.  These areas appear to have 
some cohesion, and they display the types 
of characteristics that are represented by 
similarities in design, style, age, ethnicity, 
race, culture, income, family composition, 
education, and religion.   

Community cohesion in the residential units 
or small clusters along the secondary and 
side roads in the project area will not be 
adversely affected by any potential 
displacements, and it is expected that these 
neighborhoods will continue to thrive.  
Single-family residential properties make up 
the majority of residential land uses within 
the project study area.  It is unknown if any 
community cohesion exists within this 
community.  Since the area is a mixed-use, 
urban area, any acquisition, business or 
residential, may affect the surrounding 
community or those living within the study 
area; however, the project is anticipated to 
have positive, long-term effects on 
employment, income, and business activity 
as a whole.   

 

The majority of commercial land uses are 
small businesses used by area residents; 
therefore, the mixed-use nature of the 
project area is expected to be maintained.  
Services, facilities, and access to existing 
development will be maintained. 

No community resources, such as 
churches, hospitals, and schools, will be 
adversely affected in the proposed project 
corridor.  Ballard High School, which is 
located southeast of the project area, will 
benefit from the proposed intersection 
improvements through improved access.  
Students will benefit from the new road 
because much of the current traffic will 
travel on the new road during peak demand 
periods. The proposed interchange 
improvements will also improve access and 
safety for police and emergency vehicles 
that service hospital facilities located in and 
around Louisville. 

Disproportionately high and adverse human 
health or environmental effects on minority 
and low-income populations are not 
anticipated with the construction of this 
project.  Windshield surveys of the project 
area and the use of 2000 U.S. Census 
information revealed no such populations 
present in the study area; however, more 
specific alignment information will indicate 
the type and quantity of impacts expected 
from the project.  One other tool for analysis 
of environmental justice is the use of 
statistics to determine if one population is 
unfairly affected compared to the general 
population. 

Based on the current level of information 
available, no significant adverse social and 
economic impacts are anticipated from any 
of the proposed alignments; however, these 
preliminary  findings   will  require  validation  
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through appropriate detailed environmental 
Base Studies required in future phases. 
 
4.2   Air Quality Considerations 

The U. S. Environmental Protection Agency 
(EPA) has identified seven air pollutants of 
national concern, including carbon 
monoxide (CO), nitrogen oxides (NOx), 
ozone (O3), particulate matter (PM10 and 
PM2.5), sulfur oxides (SOx), and lead (Pb).  
FHWA requires, by the development of air 
quality base studies, the modeling of CO, if 
needed, to determine and compare 
calculated existing and future 
concentrations with the National Ambient Air 
Quality Standards (NAAQS) and, if required, 
a qualitative hot spot analysis for PM2.5.   

A CO analysis will not be required because 
traffic projections will not exceed the 80,000 
average daily traffic (ADT) threshold. 
Jefferson County is currently designated by 
the U.S. Environmental Protection Agency 
(EPA) to be in maintenance for O3.  Carbon 
Monoxide is not considered a concern for 
this project. Projects within Jefferson 
County that increase roadway capacity will 
be required to comply with the fine 
particulate, PM2.5, hotspot consideration 
requirements.  In addition, a Mobile Source 
Air Toxics (MSATs) analysis will be required 
for the proposed project. 

4.3  Highway Noise Considerations 

To determine potential noise impacts from 
construction and operation of the proposed 
project, each representative noise-sensitive 
land use will need to be identified in 
conjunction with specific alignment 
alternatives and existing measured ambient 
noise levels.  The procedure for conducting 
field monitoring will be based on FHWA 
requirements and KYTC Noise Abatement 
Policy.  Noise levels will be measured in 

terms of Leq, which reflects the average 
equivalent steady state sound level; in a 
stated time period, usually one hour, it 
would contain the same acoustic energy as 
the time-varying sound level during the 
same time period.  For future noise level 
predictions, FHWA TNM (Traffic Noise 
Model) 2.5 will be used for noise impact 
analysis. 

Given the location of the project area, the 
vehicle mix, patterns and volumes of traffic, 
and the commercial nature of the area, 
highway noise impacts are not expected to 
influence project feasibility or location 
decisions; however, a project-specific noise 
impact analysis will be required to verify 
noise impact conditions. The proximity of 
neighborhoods to I-264 has been a concern 
of residents for improvements along the 
Interstate.  

4.4  Water  Quality and Aquatic 
 Ecosystems 

The Kentucky Energy and Environment 
Cabinet, Division of Water (KDOW) was 
consulted for information on surface and 
groundwater.  Based on the records review, 
the majority of the study area is located 
within an area of high karst potential; 
however, no sinkholes are known to exist in 
the project area.  No springs were identified 
within the study area during the literature 
review. 

One intermittent tributary to Goose Creek 
was identified at the northern corner of the 
study area during the field assessment.  This 
stream emerges from a stormwater sewer 
outlet and immediately exits the study area 
to the north, with approximately 100 feet of 
stream located within the study area.  No 
formal jurisdictional determination regarding 
this ecological feature has been made. 
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4.5  Wild and Scenic Rivers 

No wild and scenic rivers or Outstanding 
Resource Waters, as reported by the 
KDOW, registered natural areas, exemplary 
natural communities, or wildlife or waterfowl 
refuges are located in the project study 
area.  No land and water areas or facilities 
established or funded from the Land and 
Water Conservation Fund Act are located in 
the project study area. 

4.6   Wetlands 

The NWI map identifies no wetlands within 
the study area.  The USGS topographic map 
and NHD map identify no streams within the 
study area. 

One potential emergent wetland was 
identified in an agricultural field along the 
southern boundary of the study area during 
the field assessment.  This potentially 

isolated wetland is less than 0.1 acre in size 
and is located near the study area boundary. 
No formal jurisdictional determination 
regarding this ecological feature has been 
made. 

4.7   Floodplains 

Floodplain information was obtained from 
the Federal Emergency Management 
Agency’s (FEMA) Q3 digital flood data, as 
appended by the state of Kentucky.  The 
entire site is located outside of the 100-year 
floodplain.  
 
4.8 Threatened/Endangered Species   
 and Terrestrial Ecosystems 

The U.S. Fish and Wildlife Service (USFWS 
2008) lists fourteen species as potentially 
occurring in Jefferson County, Kentucky 
(See Table 2). No specific surveys for 

Threatened and Endangered Species with Potential to Occur 

Species Common Name Status Habitat 
Present 

Species 
Observed 

Mammals 
Myotis grisescens Gray Bat E No No 

Myotis sodalist Indiana Bat E Yes No 
Mussels 

Pleurobema clava Clubshell E No No 
Cyprogenia stegaria Fanshell E No No 

Potamilus capax Fat Pocketbook E No No 
Plethobasus cooperianus Orangefoot Pimpleback E No No 

Obovaria retusa Ring Pink E No No 
Lampsilis abrupt Pink Mucket E No No 

Plethobasus cyphyus Sheep Nose C No No 
Pleurobema plenum Rough Pigtoe E No No 

Plants 
Trifolium stoloniferum Running Buffalo Clover E No No 

Birds 
Sterna antillarum Interior Least Tern E No No 

Insects 
Nicrophorus americanus American Burying Beetle E No No 

Pseudanopthalmus troglodytes Louisville Cave Beetle C No No 
E = Federally Endangered Species; C = Federally Threatened Species 

Table 2  Potential Jefferson County Species 
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protected species have been performed at 
this time. More detailed protected species 
surveys would need to be performed in order 
to determine potential impacts from this 
project to protected species. 

Potential summer maternity/roosting habitat 
for the federally endangered Indiana bat 
(Myotis sodalis) includes snags or live trees 
with exfoliating bark or cavities.  Limited 
habitat for the species was identified within 
the project site during the field assessment in 
the form of individual trees located in 
wooded fencerows and portions of the 
residential development.  No winter habitat 
for this species, which includes caves and 
abandoned mines, was observed on the site.  
The study area is located within 2.5 miles of 
a known maternity roost for this species; 
therefore, further coordination will be 
required with USFWS. 

The preferred habitat for the federally 
endangered American Burying Beetle is not 
well understood. Current information 
suggests this species is found in many types 
of habitats with a slight preference for 
grasslands and open understory oak-hickory 
forests.  It is suggested that carrion 
availability may be the greatest factor for 
determining where the species can survive.  
This species buries carrion and then lays 
eggs in the soil adjacent to the buried 
carcass; therefore, soil characteristics are of 
great importance to this species, and 
developed areas do not represent suitable 
habitat.  Based on the developed nature of 
the study area, it appears that the proposed 
project is not likely to have an adverse 
impact on this species. 

4.9   UST/Hazmat 

Environmental Data Resources, Inc. (EDR) 
of Milford, Connecticut, was contracted to 
perform an electronic database report for 

the proposed area of interest. EDR reported 
10 sites, several of which are fuel stations, 
with environmental records within the 
search area (EDR 2009). These 10 sites 
were confirmed within the search radius for 
the databases in which they were listed and 
were of environmental interest in connection 
with the proposed project.  In addition, EDR 
listed 19 sites with incorrect or incomplete 
addresses (also referred to as “orphan 
sites”), preventing proper identification of 
their location. 

An Environmental Site Assessment of the 
project area conducted in accordance with 
ASTM Practice E 1527 and KYTC 
Guidance, should be accomplished during 
future NEPA phases of the project to 
formally confirm UST/Hazmat findings; 
however, based on currently available 
information, no significant hazardous 
materials or underground storage tank 
issues are anticipated for this project 
regardless of the alignment selected. 

4.10   Cultural Resources 

A Cultural Historic Overview was completed 
in May 2009 for the study area. Records 
research and a windshield survey were 
conducted to identify potentially historic 
structures.  No previously recorded sites are 
located within the project scoping study 
area. Six previously recorded sites are 
located within a one-mile radius of the 
project: Jf-486; Jf-487; Jf-527; Jf-528; Jf-
529; and Jf-593.   

Three sites, Jf-527, Jf-528, and Jf-593, are 
located southwest of the scoping study 
area. Springfield, the home of President 
Zachary Taylor (Jf-527), is a National 
Historic Landmark. The property is located 
on Apache Road approximately one mile 
northwest of US 42.  Jf-528 is the Zachary 
Taylor National Cemetery/Taylor Burial 
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Ground; this site is listed in the National 
Register of Historic Places.  The historic 
boundary for the Zachary Taylor National 
Cemetery includes the stone entrance gates 
adjacent to the western US 42 right-of-way; 
these features are approximately 600 feet 
south of the southern perimeter of the 
scoping study area.  The Taylor-Oldham-
Herr House (Jf-593) is located on Ballard 
Mill Lane and separated from US 42 by 
recent residential development.   

Two of the previously recorded properties 
(Jf-486 and Jf-487) are located east of US 
42. These sites are designated as Kentucky 
Historic Survey level resources; their 
National Register eligibility has not been 
assessed. Jf-486 is identified as a two-story, 
three-bay, wood dwelling that is part of a 
small agricultural complex. This site is 
located directly east of the northbound I-264 
exit ramp for US 42. Jf-487 is a one and 
one-half story, frame dwelling located east 
of KY 22 (Brownsboro Road) and south of 
Herr Lane. Jf-529, a dwelling, is located 
northwest of the project scoping study area. 

If the project advances using federal funds, 
a historical baseline analysis will be 
required.  Since a reconstruction project has 
the potential to have adverse impacts to 
historic resources, Section 106 of the 
National Historic Preservation Act of 1966 
initiation would begin once the 
environmental documentation and design of 
any future project started.   

4.11   Archaeological Sites and Districts 

Even though a low to moderate potential for 
intact archaeological sites has been 
projected, the project area has not been 
subjected to a Phase I archaeological 
investigation, and the presence of currently 
unidentified archaeological sites within the 
project area is possible. Small seasonal 

prehistoric camps and isolated lithic scatters 
are the most probable.  In addition, the 
presence of historic archaeological sites 
(e.g.., farms, barns, and outbuildings), such 
as those depicted on historic maps, could 
occur in the project area in close proximity 
to historic sites and/or modern 
transportation routes.   

At this time, no regulatory requirements for 
further archaeological investigations at the 
proposed reconstruction of the I-264/US 42 
interchange project site are warranted; 
however, if regulatory requirements 
mandate, the proposed project area should 
be subjected to a Phase I archaeological 
investigation. The most efficient and 
practical methodology to be used for this 
effort is shovel test probe (STP) excavations 
and visual inspection of the proposed 
project area.  
 
The information presented in this overview 
report does not meet the requirements of 
Section 106 of the National Historic 
Preservation Act of 1966 or other federal 
and state regulations. Consultation is 
required between the Federal Highway 
Administration (FHWA) and the Kentucky 
Heritage Council (KHC) to determine the 
level of additional investigations necessary 
to fully comply with Section 106 regulations 
should any federal money be used in future 
phases. 
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Chapter 5 
5.0  Traffic Forecasting 

Data collected for this study involved peak 
period turning movement counts at seven 
different intersections and other corridor 
data needed to calibrate the VISSIM traffic 
simulation model. The VISSIM traffic 
simulation model was used to evaluate each 
of the proposed alternatives and the 
effectiveness of each one in relieving 
congestion along US 42 and queuing on the 
I-264 off-ramps. 

5.1  Traffic Forecasting Methodology 

A variety of data sources was used to arrive 
at traffic forecasts for the study area.  The 
forecast uses the KIPDA travel model 
output as a guide for developing traffic 
growth rate factors, which is preferable to 
merely applying growth factors derived from 
past trends.  Fueling this forecast is the 
realization that several roadway projects will 
impact traffic flow patterns and volumes in 
the near future, not the least of which is the 
construction of the Westport Road 
Interchange. Urban Travel Demand 
Forecasting Models, while inherently 
inaccurate at the micro level of analysis, do 
provide a window into general travel pattern 
changes.  Therefore, determining growth 
rates from the model and applying them to 
actual traffic counts should yield reasonably 
accurate traffic forecasts. 

This report includes the following traffic 
forecast: 

 Average Daily Traffic (ADT) forecast for 
the base year 2012, intermediate year 
2020, and future year 2030  

 ADT and Design Hourly Volume (DHV) 
forecasts for intersections within the 
study area  

5.2  Existing Traffic Volumes 

The turning movement volumes used for 
this project include counts provided by 
KYTC as well as counts performed by 
Palmer Engineering.  The turning movement 
counts provided by KYTC were part of a 
signal timing study conducted by URS in 
May 2008 and included the following 
intersections:  

 US 42 @ Rudy Lane 
 US 42 @ I-264 WB Ramps 
 US 42 @ I-264 EB Ramps 
 US 42 @ Old Brownsboro Road 

Palmer Engineering conducted three 
supplemental turning movement counts in 
January 2009 during the AM peak period 
(6:00 AM – 8:00 AM) and the PM peak 
period (2:00 PM – 6:00 PM) for the following 
intersections: 

 US 42 @ Holiday Manor 
 Old Brownsboro Road @ Holiday Manor 
 Old Brownsboro Road @ Herr Lane/ 

Lime Kiln Lane 

The counts were conducted in 15-minute 
intervals to obtain peak hour factors.  While 
conducting the turning movement counts, 
truck volumes were also counted to 
determine the heavy vehicle percentage. 

5.3  Future Traffic Volumes 

Traffic count data was expanded to 2012 
using growth factors for each intersection 
approach from the KIPDA provided link data 
and then smoothed and balanced.  The 
primary objective was to preserve and 
expand on the turning movements found in 
the traffic counts as opposed to model- 
produced turning movements, which usually 
prove to be unreliable.  Given that future 
year forecasts are inherently less accurate 
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over a long period of time, average growth 
factors were established based on the 
KIPDA model output for the US 42 corridor, 
as well as Old Brownsboro Road, and Lime 
Kiln Lane for 2020 and 2030.  The growth 
factors for US 42, Old Brownsboro Road, 
and Lime Kiln Lane were applied to the 
2012 forecasts to arrive at 2020 and 2030 
forecasts.   

The 2012 volumes along US 42 were 
expanded from 2012 to 2020 by applying a 
growth factor of approximately 10% (1.3% 
per year) and from 2012 to 2030 by 
applying a growth factor of approximately 
20% (0.8% per year).  Volumes along Old 
Brownsboro Road were expanded from 
2012 to 2020 by applying a growth factor of 
approximately 2.5% (0.3% per year); from 
2012 to 2030, there was no additional 
growth. Volumes on Lime Kiln Lane were 
forecast to remain essentially the same as 
2012 for 2020 and 2030.   

The area surrounding the I-264/US 42 
interchange is undergoing several changes 
that make forecasting for this scoping study 
relatively complex.  Several developments 
within and adjacent to the study area are 
scheduled to be completed by 2012.  The 
travel model did not take into account the 
proposed developments, requiring the 
volumes generated and distributed by these 
developments to be added into the 
forecasts for 2012, 2020, and 2030.  Four 
approved developments were identified that 
would generate traffic; thus, these were 
included in the traffic forecasts. 

These developments include: 

(1) The Midlands--a 36+/- acre multi-use 
development located off Old Brownsboro 
Road adjacent to the I-264 Eastbound exit;  

(2) Providence Point--a multi-use 
development just south of Old Brownsboro 
Road on Herr Lane across from Ballard 
High School;  
 
(3) Seminary Condominium Complex--a 
new 91-unit condominium located just east 
of the study limits on the corner of US 42 
and KY 22 (Seminary Road);  
 
(4)  Fresh Market--a 5-acre redevelopment 
of the former Brownsboro Inn to a retail 
center on US 42 adjacent to the I-264 
Westbound exit.  
 

KYTC District 5 and Louisville Metro 
provided information concerning The 
Midlands, Providence Point, Seminary 
Condominium Complex, and the Fresh 
Market.  A supplemental report has also 
been published, which adds Providence 
Point    and    the   Seminary   Condominium  

Figure 9  Area Developments 
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complex to The Midlands development 
traffic.  Louisville Metro provided the Fresh 
Market traffic impact study as well as some 
additional information concerning the 
Seminary Condominium complex.   

The Midlands supplemental report 
incrementally included each additional 
development but did not separate 
background traffic from site-generated traffic 
in every case.  Therefore, in order to 
separate site-generated traffic from 
background traffic, these studies had to be 
reverse engineered to determine the trips 
from each.  After determining the site- 
generated traffic for each proposed 
development, these new traffic numbers 
were added to the 2012 forecasts and also 
to 2020 and 2030 in order to analyze the 
combined traffic in the study area.   

While the use of the KIPDA model as a 
basis for the forecasts has some inherent 
risk due to the probable error that is 
considered acceptable with regional travel 
models, a decision was made to use this 
information source because of its ability to 
take into account all of the impending road 
network changes.  Several of the roadway 
projects that will impact traffic flow patterns 
and volumes in the future, including the 
construction of the Westport Road 
Interchange, completed in 2010, and the 
widening of US 42 from I-264 to I-71, 
scheduled for 2015. 

Forecasts for future phases of study for this 
project should be updated based on counts 
taken following the opening of the Westport 
Road interchange. This forecast should 
occur long enough after the opening of the 
interchange to allow traffic demand to find a 
new balance between the two interchanges.  
 



5-390.00                                       I-264 / US 42 Interchange Scoping Study 
 
 

Scoping Study 16 
 

Chapter 6 
6.0  Alternative Development 

In order to propose initial alternatives that 
would control the congestion and delay on 
US 42, the operational problems of the 
existing interchange were identified.  

6.1  No Build 

To aid in identifying the operational problem 
areas in the existing interchange, a No Build 
VISSIM model was created of the existing 
conditions.  VISSIM is a behavior-based, 
microscopic simulation model software 
package that provides a graphic and 
numeric representation of lane geometry, 
driver behavior, signal timing, and traffic 
volumes. The model evaluates the 
performance of a network or intersection 
using measures of effectiveness such as 
travel time and queue length. 

To calibrate the VISSIM model, a travel time 
study was conducted for various 
movements through the existing 
interchange. The VISSIM model was 
developed using existing signal timing 
obtained from Louisville Metro.  

 

The calibrated VISSIM model and field 
observations indicated the three most 
problematic movements of the interchange. 

 The Westbound US 42 left turn onto 
Westbound I-264 traffic backed up 
through the interchange. 

 The Westbound I-264 exit ramp to 
Eastbound US 42 traffic caused the exit 
ramp traffic to backup onto I-264. 

 The Eastbound I-264 exit ramp to 
Eastbound US 42 traffic caused the exit 
ramp to back up onto I-264. 

The Eastbound I-264 exit ramp traffic to 
Eastbound US 42 also had a secondary 
issue.  Nearly 43% of the vehicles turning 
right onto Eastbound US 42 immediately 
turned right onto Old Brownsboro Road.  A 
direct connection to Old Brownsboro Road 
could significantly decrease the traffic 
through the US 42 signals at the eastbound 
ramp and Old Brownsboro Road. 
 
 
 
 
 
 

 
 

 

Route 

AM PM 

Field 

Measured Model 

Field 

Measured Model 

I-264 @ Westport Road to US 42 @ Lime Kiln Lane - - 7.8 8.2 

I-264/I-71 @ Gore to Old Brownsboro Road @ Herr 

Lane - - 5.4 5.2 

Old Brownsboro Road @ Herr Lane to US 42 @ 

Rudy Lane 5.2 5.2 5.1 5.5 

US 42 @ Lime Kiln Lane to SB I-264 @ Ramp Gore - - 2.8 3.4 

Old Brownsboro Road @ Herr Lane to SB I-264 @ 

Ramp LT 4.9 4.8 - - 

Table 3  Travel Time Calibration of VISSIM Model 
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6.2  Interchange Alternatives 

A meeting was held with Local Elected 
Officials (LEO’s) on April 7, 2009, to give an 
overview of the project and to get their input 
on interchange types that would be 
acceptable to the community. 

The existing VISSIM Model was shown to 
the attendees, and the problematic areas 
previously identified were discussed. A 
brainstorming session was held to identify 
other areas of concern, community needs 
and conceptual goals for the interchange.  
The attendees indicated that they would 
prefer that the proposed interchange meet 
the following conditions: 

 Minimize the congestion and delay 
through the US 42 Interchange 

 Improve safety 
 Minimize the right-of-way impact on the 

community 
 Aesthetically fit the community 
 Minimize the number of traffic signals 
 Provide direct access to Old 

Brownsboro Road 
 Increase pedestrian accessibility 
 Provide bicycle lanes 

From that brain storming session and 
follow-up project team discussions, five 
initial interchange alternatives were 
identified based on the community 
preferences. Due to right-of-way 
constraints, community aesthetics, the close 
proximity to adjacent interchanges, and 
budgetary concerns, no flyover ramp 
configurations or fully directional 
interchanges were considered. 

The five initial interchange alternatives 
identified were: 

 Alternative 1: Single Point Urban 
Interchange (SPUI) 

 Alternative 2: Compressed Diamond 
Interchange (CDI) 

 Alternative 3: Diverging Diamond 
Interchange (DDI) 

 Alternative 4:  Split Diamond 
Interchange (SDI) 

 Alternative 5: Tight Urban Diamond 
Interchange (TUDI) 

Ramp Split Option:  Each of the 
interchange Alternatives included an 
optional direct connection from the 
Eastbound I-264 exit ramp to Old 
Brownsboro Road.  This direct connection 
has long been a desire of the LEO’s to keep 
the Eastbound I-264 traffic going to Old 
Brownsboro Road off US 42.  The Ramp 
Split option would require FHWA approval. 

The interchange Alternatives are further 
described and shown with the Ramp Split 
option (dashed) on the following pages. 

All of the Alternatives are shown with a six- 
lane section for I-264 under US 42.  As 
discussed in section 3.1, the I-264 lanes will 
be controlled by adjacent transportation 
projects. The six-lane section shown 
assumes that future widening of the existing 
four-lane section will occur in the median, 
but it is not part of this project. 

All of the proposed I-264 entrance and exit 
ramp configurations shown can be tied to 
the existing or future ramp gore locations.  
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Alternative 1: Single Point Urban 

Interchange (SPUI) 

The SPUI has one signalized intersection 
for all the through and left turning 
movements of the interchange.  The single 
signal replaces the two existing signals and 
creates additional spacing to the 
intersections at Rudy Lane and Old 
Brownsboro Road.  Opposing two-lane left 
turning movements operate simultaneously, 
providing for a more efficient use of green 

time when high left-turn volumes are 
present. 

The SPUI Alternative would require that the 
existing structure be replaced and may also 
require a grade change on US 42 to 
develop adequate clearance over I-264. 
While the opposing turn lanes create a 
narrower bridge at the signal, ramps 
converging at the single point create 
skewed beams that increase the cost of the 
structure.  

 
Figure 10  Initial Alternative 1:  Single Point Urban Interchange (SPUI) 
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Alternative 2: Compressed Diamond 

Interchange (CDI)   
The CDI is a slight variation of the 
conventional diamond interchange with 
ramp termini intersection spacing between 
400 to 800 feet apart.  It is often used in 
urban areas where there is limited right of 
way. The existing I-264 / US 42 Interchange 
is a CDI with ramp spacing of 500 feet. This 
alternative would be an expansion of the 
existing interchange geometry.  Additional 
lanes would be  added to the ramps and US                             
 

42 to provide additional capacity and 
storage. 

The CDI Alternative would require widening 
of the existing structure over I-265. With 
two-lane left-turn lanes in each direction, the 
total bridge width would need to add two 
lanes to the existing structure. The 
additional bridge width would make tapering 
to the existing US 42 at Rudy Lane and Old 
Brownsboro Road more difficult.   

 

Figure 11  Initial Alternative 2:  Compressed Diamond Interchange (CDI) 
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Alternative 3: Diverging Diamond 

Interchange (DDI)   

The DDI is a unique form of diamond 
interchange that uses geometric 
configuration and signals at the ramp 
terminals to cross over through traffic and 
left-turning traffic to the left side of the 
roadway between the signals.  This cross 
over allows left-turning movements within 
the interchange to be unopposed 
movements.  Right-turning movements onto 

the entrance ramps occur just prior to the 
signals and are also unopposed 
movements. By crossing left-turns over to 
the other side, two-phase signals are used, 
which improve signal efficiency.   

The DDI is new to the United States with 
only one open to traffic at this time, which 
creates concerns for driver expectancy and 
signing. The DDI Alternative may allow the 
existing structure over I-264 to remain in 
place.  

Figure 12  Initial Alternative 3:  Diverging Diamond Interchange (DDI) 
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Alternative 4: Split Diamond Interchange 

(SDI)   
 
The SDI is an interchange that is used when 
closely spaced cross roads are present.  
Such a condition would exist if Old 
Brownsboro Road were to be extended 
across I-264 in its former location just south 
of US 42.   

The SDI was identified as a possible means 
to provide direct connectivity from the  I-264  

Eastbound Exit Ramp to Old Brownsboro 
Road without the need for the slip ramp. 

The SDI Alternative would allow the existing 
structure over I-264 to remain in place with 
just one lane added; however, a second 
structure would also have to be constructed 
south on I-264. An additional signal would 
also be added along the I-264 Eastbound 
Off-Ramp where crossing the connection to 
Old Brownsboro Road.  

  

Figure 13  Initial Alternative 4:  Split Diamond Interchange (SDI) 
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Alternative 5: Tight Urban Diamond 

Interchange (TUDI) 

The TUDI is a variation of the conventional 
diamond interchange with ramp termini 
intersection spacing less than 400 feet 
apart.  This close spacing allows the two 
signals to operate together as a 4-phase 
overlap system.  No left-turn storage occurs 
between the signals.  The TUDI is 
commonly used in urban areas with limited 
right of way.   

The TUDI Alternative would require 
widening of the existing structure over I-264, 
and retaining walls would be required along 
the relocated eastbound ramps. 

An advantage of the TDUI is that spacing 
between the eastbound ramps signal and 
the Old Brownsboro Road signal would be 
increased to allow more room for lane 
choice. 

 

Figure 14  Initial Alternative 5:  Tight Urban Diamond Interchange (TUDI) 
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6.3  Access Management Options 

In addition to the 5 interchange alternatives, 
12 initial Access Management (AM) Options 
were also identified at the LEO meeting and 
follow up team discussions. The options are 
intended to be either a part of the I-264 / US 
42 Interchange project, or they could be 
broken out as separate access 
management projects. 

The options identified are listed in Table 4, 
and shown in Figures 15 thru 30.  Some 
options can be used together while others 
are mutually exclusive. While some options 
for access management are in conflict with 
other proposed options, all that were 
suggested at the LEO Meeting were 
developed and considered.  

 

 

 
Option 

  
Description 

AM1  Extend right-turn lane on US 42 EB to Rudy Lane 

AM 2  Widen Rudy Lane to provide left-turn lane into Brownsboro Center 

AM 3  Close entrance to Brownsboro Center at US 42 and Rudy Lane 

AM 4  Add left-turn lane on US 42 EB at Northfield / Old Brownsboro Road 

AM 5  Add right-turn lane on US 42 WB at Northfield / Old Brownsboro Road 

AM 6  Reduce median barrier on US 42 to extend left-turn lane on US 42 WB to I-264 

AM 7  Extend median barrier on US 42 to limit the entrance to Northfield to Right In / 
Right Out only and allow mid block U-turn on US 42 

AM 8  Close Northfield entrance at Old Brownsboro Road and utilize Glenview Avenue 

AM 9  Limit through access between US 42 and Old Brownsboro Road between KFC 
and AAA 

AM 10  Close multiple access locations on US 42 

AM 11  Close or limit access to / from US 42 at Old Brownsboro Road 
Option A, B, or C (Use with AM 12 Option A, B, or C) 

 A Right In / Right Out (RIRO) to / from Old Brownsboro Road at US 42 

 B Cul-de-sac short leg of Old Brownsboro Road with access to / from US 42 

 C Cul-de-sac short leg of Old Brownsboro Road 

AM 12  Relocate existing turning movements removed by AM 11 between US 42 and Old 
Brownsboro Road.  Option A, B, or C 

 A Access road across from Glenview Avenue between existing developments 

 B Access road near Glenview Avenue normal to US 42 

 C Extend Glen Eagle Road to Lime Kiln Lane. 
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Figure 15 Initial Access Management Option 1 Figure 15 Initial Access Management Option 1 
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Figure 16 Initial Access Management Option 2 
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Figure 17 Initial Access Management Option 3 
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Figure 18 Initial Access Management Option 4 
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Figure 19 Initial Access Management Option 5 
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Figure 20 Initial Access Management Option 6 
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Figure 21 Initial Access Management Option 7 
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Figure 22 Initial Access Management Option 8 
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Figure 23 Initial Access Management Option 9 
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Figure 24 Initial Access Management Option 10 
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  Figure 25 Initial Access Management Option 11A 



5-390.00                                       I-264 / US 42 Interchange Scoping Study 
 
 

Scoping Study 35 
 

 

Figure 26 Initial Access Management Option 11B 
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Figure 27 Initial Access Management Option 11C 
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Figure 28 Initial Access Management Option 12A 
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 Figure 29 Initial Access Management Option 12B 
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 Figure 30 Initial Access Management Option 12C 
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Chapter 7 
7.0  Alternative Evaluation Process 

The project team evaluated the alternatives 
in a two-step process to arrive at two final 
alternatives to present at the Public 
Meeting.  Alternatives were eliminated at 
the Alignment Review Meeting held on July 
20, 2009, and the FHWA Evaluation 
Meeting held on August 17, 2009, based on 
the following criteria. 

Right of Way Impacts: Additional acreage 
and the number of business and residential 
relocations; 

Construction Impacts: Maintenance of 
Traffic difficulty (high, med, low), ability to 
utilize the existing bridge, additional bridge 
lanes required, addition or reduction of 
traffic signals, impact to existing utilities, 
and the potential for interim construction; 

Measures of Effectiveness (MOE):  
Objective measures of how well the 
interchange performed based on the 
modeling tools used in the evaluation. 
Measures selected included travel times, 
level of service, intersection delay, and 
maximum queue lengths;  

Cost:  Estimated construction costs only for 
the initial and FHWA evaluations. Right of 
way and utility relocation costs were added 
for the final evaluation. No attempt was 
made in this study to estimate user costs. 

Other: Environmental impacts, bicycle and 
pedestrian access and driver expectancy; 
 
7.1  Initial Evaluation 

The Initial Project Team Evaluation 
occurred at the Alignment Review meeting.  
The purpose of the meeting was to select 
three interchange alternatives to advance 

for further study, evaluate the impact of the 
Ramp Split option, and determine which 
access management options should be 
carried forward. 

Prior to the meeting a second interchange 
option was identified. The Right In / Right 
Out (RIRO) Option for Old Brownsboro 
Road at US 42, formerly shown as access 
management option 11A, was determined to 
have the potential to provide a significant 
positive impact on the congestion in the 
interchange. The RIRO was added and 
evaluated as an interchange option. 

To evaluate the impacts of each alternative, 
travel times were measured for the critical 
routes listed in Table 5. 
 
2030 Travel Times 

VISSIM models were created for the No 
Build and the five initial alternatives using 
design year 2030 forecasted volumes. The 
No Build (2030) model created such 
congested conditions that travel times could 
not be quantified, so 2012 volumes were 
used in the No Build condition for 
comparison purposes.   

The two left-turn lanes from US 42 to 
Westbound I-264 shown in all five initial 
alternatives could not accommodate the 
2030 turning volumes; thus, each of the 
alternatives was modified to include three 
left-turning lanes. The three-lane ramp 
required to accept the turning lanes tapered 
to a two-lane entrance onto I-264.  The 
additional entrance lane was carried to the 
new lane added by the Westport Road 
Interchange construction. 
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No Build ALT 1 ALT 2 ALT 3 ALT 4 ALT 5 AM 12D

No Build SPUI Compressed 
Diamond

Diverging 
Diamond

Split 
Diamond

Tight 
Diamond

Ramp 
Split

Old 
Brownsboro 
Rt-In/Rt-Out

Right of Way
Additional Acres Acres 0 0.2 0.2 0 0.6 0.2 1.1 0
Business Relocations No. 0 0 0 0 0 0 0 0
Residential Relocations No. 0 0 0 0 0 0 0 0

Construction
Maintenance of Traffic H/M/L NA High Low High Med Low Low Low
Use Existing Bridge Y/N Yes No Yes Yes Yes Yes NA NA
New/Add Bridge lanes No. 0 1 3 -1 1 3 0 0
New/Add Signals No. 0 -1 0 0 1 0 0 -1
Utility Impacts H/M/L NA High Med Low Med Med Low Low
Interim Const. Potential H/M/L NA Low High Low Med Med High High

Travel Time (2030) (2012)AM/PM AM/PM AM/PM AM/PM AM/PM AM/PM AM/PM AM/PM
US 42 WB to I-264 SB Min. 7.3/4.5 4.0/4.8 6.7/6.7 7.1/7.5 9.3/6.2 5.0/8.2 6.7/4.5 7.0/5.8
I-264 SB to US 42 EB Min. 3.5/5.0 4.4/6.0 4.9/6.0 9.6/7.0 9.0/8.1 3.7/6.9 3.3/6.7 3.3/4.8
I-264 NB to US 42 EB Min. 2.8/8.3 3.4/8.6 4.5/10.5 3.3/9.0 4.7/8.2 3.8/10.6 3.7/4.0 3.1/6.8

w/ ALT 5 w/ ALT 5

Cost
Construction Cost $ -$              15,400,000$   10,500,000$    8,600,000$    10,800,000$   12,300,000$   400,000$    100,000$         

Other
Environmental Impacts H/M/L NA Low Low Low Low Low Low Low
Bicycle/Pedestrian Access H/M/L NA Low High High Med High NA Med
Driver Expectancy H/M/L High Med High Low Low High Med Low

AM 12B AM 12C AM 12D

at Glenview at Glen 
Eagle

Existing at 
Lime Kiln

Right of Way
Additional Acres Acres 0.9 1.2 0
Business Relocations No. 3 0 0
Residential Relocations No. 0 0 0

Construction
Maintenance of Traffic H/M/L Med Med Low
New/Add Signals No. 0 0 -1
Utility Impacts H/M/L Med Med Low

Travel Time (2030) AM/PM AM/PM AM/PM
Herr Lane to Rudy Lane Min. 10.8/11.8 7.1/8.3 -

w/ ALT 3 w/ALT 3

Cost
Construction Cost $ 1,600,000$   1,600,000$   100,000$     

Other
Environmental Impacts H/M/L Med Low Low
Bicycle/Pedestrian Access H/M/L High High Med
Driver Expectancy H/M/L Med Low Low

Table 5  Initial Evaluation Interchange Decision Matrix 

The Ramp Split and RIRO interchange 
options were modeled as a second and third 
variation of the Alternative 5 model only to 
reduce the number of models created.  The 
project team assumed that the Ramp Split 
and RIRO options would have similar 
impacts in the other Alternatives.  The RIRO 
option was modeled with the left-turning 
traffic from Old Brownsboro Road re-routed 
to existing Lime Kiln Lane (new AM12D) 
only. 

The Travel Time 2030 route selected to 
measure the benefits of the Old Brownsboro 
Road RIRO relocation options at Glenview 
(AM 12A&B), Glen Eagle (AM 12C), and 
existing Lime Kiln Lane (new AM 12D), was 
from Herr Lane to Rudy Lane. 
 
Results 

The interchange MOE revealed that 
Alternative 4 SDI was the least effective, 
and that there was no significant 
improvement shown between Alternative 2 
CDI, and the similar but more expensive 
Alternative 5 TUDI. 

The MOE for the Old Brownsboro Road 
RIRO relocation revealed that the Glen 
Eagle option was the most effective.  
However, the other options were also 
effective, and the team decided that the final 
decision on the relocation could possibly be 
more dependent upon other criteria. 

 
 
 
 

 

Table 6  Initial Evaluation RIRO Relocation 
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AM1 AM2 AM4 AM6 AM7 AM8 AM9 AM10

Rudy Rt Rudy Add. 
Lane

Northfield Lt 
Turn

Extend WB 
Left

No 42 Lt & 
Northfield Rt-

In/Rt-Out

Close 
Northfield 

Access

Close KFC 
Cut thru

Close Misc. 
US 42 

Access
Right of Way
Additional Acres Acres 0.04 0.12 0 0 0 0 0 0
Business Relocations No. 0 0 0 0 0 0 0 0
Residential Relocations No. 0 0 0 0 0 0 0 0

Construction
Maintenance of Traffic H/M/L Low Low Low Low Low Low Low Low
New/Add Signals No. 0 0 0 0 0 Maybe 0 0
Utility Impacts H/M/L Low Med NA NA NA Low Low Low

Cost
Construction Cost $ 160,000$         900,000$         30,000$           50,000$           70,000$           150,000$         30,000$           150,000$         

Other
Environmental Impacts H/M/L Low Low Low Low Low Low Low Low
Neighborhood Impacts H/M/L Low Low Low Low Med High Low Low
Driver Expectancy H/M/L High High High Med Low Low Med Med

Table 7  Initial Evaluation Access Management  
              Decision Matrix 
The project team decided to advance 
Alternative 1 (SPUI), Alternative 2 (CDI) and 
Alternative 3 (DDI), the Ramp Split Option, 
the RIRO Option, and all three RIRO 
relocation options (Glenview, Glen Eagle, 
and existing Lime Kiln Lane).  The team 
also decided to advance access 
management options 1, 2 (combined with 
3), 4, 6, 7, 9, and 10 for further analysis. 
 
7.2  FHWA Evaluation 

FHWA input occurred at the FHWA 
Coordination Meeting on August 17, 2009.  
The purpose of the meeting was for the 
FHWA to review the three previously 
advanced alternatives, to discuss the 
feasibility of the Ramp Split and RIRO 
interchange options, and to determine which 
alternatives should be advanced to the 
Public Meeting. 

The Measures of Effectiveness for the 
FHWA Evaluation included Level of Service 
(LOS), Intersection Delay, Travel Time 
(2030), and Queue Length. 

According to the Highway Capacity Manual, 
LOS is defined in terms of delay.  Delay 
results in driver discomfort, frustration, fuel 
consumption, and lost travel time.  Delay is 
caused by a number of factors including 

traffic signal timing, geometrics, and traffic 
congestion at an intersection.   

LOS is based on a grade scale from A to F 
with A being excellent and F being failure.  
A Level of Service C is desirable, and D is 
acceptable in an urban setting. 

Table 8  LOS Criteria for Intersections 

2012 Delay and LOS 

The Highway Capacity Software (HCS) was 
used to determine delay and Level of 
Service for Rudy Lane, West Ramps, East 
Ramps, and Old Brownsboro Road 
intersections.   

The LOS for all intersections is below the 
accepted value in the AM and PM Peak with 
the exception of Rudy Lane during the AM.  
Each  intersection   exceeds   capacity,  and  

LOS Intersection Delay 
(Seconds per Vehicle) 

 Signalized Unsignalized 

A <=10 <=10 

B >10 and <=20 >10 and <=15 

C >20 and <=35 >15 and <=25 

D >35 and <=55 >25 and <=35 

E >55 and <=80 >35 and <=50 

F >80 >50 
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results in undesirable delay times for drivers 
in 2012.  The Project Team discussed this 
situation and due to the proximity of 
adjacent interchanges on I-264 and right of 
way and utility impacts for flyover 
movements, alternatives that would achieve 
LOS D were not deemed feasible at this 
location.  
 
2030 Delay and Level of Service 

To determine the 2030 Delay and LOS for 
the intersections, HCS was used for the 
2030 AM and PM Peak hour volumes. 

The US 42/Rudy Lane intersection does not 
change delay and LOS depending on the 
interchange alternative selected.  The 
intersection remains LOS D in the AM and 
LOS E in the PM for each of the 
alternatives.   

The US 42/I-264 West Ramps operate at 
LOS F in the AM and PM peak hour for 
Alternatives 1 and 2 due to the heavy left 
turn volumes.  Alternative 3 improves to 
LOS C in the AM and D in the PM due to 
the two-phase signal and left turns being 
free flow.   

The US 42/I-264 East Ramps operate at 
LOS F in the AM and PM peak hour for 
Alternatives 1, 2, and 3 due to the heavy 
turn volumes. The ramp split improves 
Alternative 2 to LOS D in the AM and E in 
the PM due to the reduced volume that 
travels to the US 42 intersection.   

The Old Brownsboro Road intersection 
operates at LOS F with all alternatives due 
to the heavy volumes turning left from Old 
Brownsboro Road. 

2030 Travel Times 

To determine the benefits of each 
alternative on the entire study area, travel 

time analysis was chosen for the same 
critical routes described in Table 5. 

VISSIM models of the three intermediate 
alternatives were computed with and 
without the Ramp Split option.  Two 
additional models were created to include 
the impacts of the RIRO option with and 
without the Ramp Split option with 
Alternative 1. 

The study showed that the PM peak hour 
was the critical time period for all 
movements. During the AM peak hour, 
Alternative 1 and 1S resulted in a shorter 
travel time for the critical movement (US 42 
WB to I-264 WB) when compared to other 
alternatives.  During the PM Peak, the 
heavy volumes are traveling eastbound on 
US 42 from I-264.  Alternative 3 results in 
shorter travel time durations for the I-264 
WB to US 42 EB movement, and Alternative 
3S has the shortest travel time for I-264 EB 
to US 42 EB when compared to other 
alternatives.   

The Ramp Split option improves the travel 
times of each alternative significantly by 
eliminating the conflicts along US 42. The 
RIRO Option with and without the Ramp 
Split significantly reduced the PM travel 
times for both directions of I-264 to US 42 
EB with Alternative 1. 
 
2012 Queue Lengths 
 
A concern identified early by local officials 
and KYTC personnel was the safety impact 
from vehicles queuing onto I-264 at both off 
ramps. To evaluate queue lengths, VISSIM 
was used to determine the maximum queue 
lengths for each of the Alternatives.  Queue 
length measures the distance in which 
vehicles are waiting to be served by the 
system. 
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No Build ALT 1 ALT 1S ALT 2 ALT 2S ALT 3 ALT 3S AM 12D AM 12DS

No Build SPUI SPUI w/Ramp 
Split

Compressed 
Diamond

Compressed 
Diamond w/ 
Ramp Split

Diverging 
Diamond

Diverging 
Diamond w/ 
Ramp Split

Old 
Brownsboro 
Rt-In/Rt-Out

Old 
Brownsboro 

Rt-In/Rt-Out w/ 
Ramp Split

Right of Way
Additional Acres Acres 0 0.2 1.3 0.2 1.3 0 1.1 0 0
Business Relocations No. 0 0 0 0 0 0 0 0 0
Residential Relocations No. 0 0 0 0 0 0 0 0 0

Construction
Maintenance of Traffic H/M/L NA High High Low Low High High Low Low
Use Existing Bridge Y/N Yes No No Yes Yes Yes Yes NA NA
New/Add Bridge lanes No. 0 1 1 3 3 0 0 0 0
New/Add Signals No. 0 -1 -1 0 0 0 0 -1 -1
Utility Impacts H/M/L NA High High Med Med Low Low Low Low
Interim Const. Potential H/M/L NA Low Low High High Low Low High High

Level of Service (2030) HCS (2012)AM/PM AM/PM AM/PM AM/PM AM/PM AM/PM AM/PM AM/PM AM/PM
Rudy Lane LOS C/E D/E D/E D/E D/E D/E D/E D/E D/E
West Ramps LOS F/F F/F F/F C/D C/D
East Ramps LOS F/F F/F D/E F/F F/F
Old Brownsboro Road LOS F/F F/F F/F F/F F/F F/F F/F - -

Intersection Delay (2030) HCS (2012)AM/PM AM/PM AM/PM AM/PM AM/PM AM/PM AM/PM AM/PM AM/PM
Rudy Lane Sec. 28/70 42/75 42/75 42/75 42/75 42/75 42/75 42/75 42/75
West Ramps Sec. 209/236 167/235 167/236 35/49 35/49
East Ramps Sec. 188/238 121/114 54/55 130/300 130/300
Old Brownsboro Road Sec. 300/300 410/300 410/300 410/300 410/300 410/300 410/300 - -

Travel Time (2030) VISSIM (2012)AM/PM AM/PM AM/PM AM/PM AM/PM AM/PM AM/PM AM/PM w/Alt 1 AM/PM w/Alt 1
US 42 WB to I-264 WB Min. 7.3/4.5 4.0/4.8 4.0/4.5 6.7/6.7 7.5/7.9 7.4/8.4 7.3/7.7 4.9/5.0 4.8/5.0
I-264 WB to US 42 EB Min. 3.5/5.0 4.4/8.0 3.9/5.5 4.9/6.0 3.5/8.0 3.7/5.2 4.3/5.8 4.8/4.7 4.9/4.0
I-264 EB to US 42 EB Min. 2.8/8.3 3.4/11.5 2.9/4.5 4.5/10.5 3.5/5.0 3.8/11.8 2.7/3.4 2.5/4.9 2.4/3.5

Max. Queue Length (2030) VISSIM (2012)AM/PM AM/PM AM/PM AM/PM AM/PM AM/PM AM/PM AM/PM AM/PM
I-264 WB Off-Ramp Feet 300/650 1500/3600 500/3500 3050/3060 550/3600 420/530 480/408 3500/1030 1270/1060
I-264 EB Off-Ramp Feet 250/4000 800/4000 140/300 3050/4060 2900/1100 3200/4000 857/40 490/4050 150/65
US 42 WB Left Turns Feet 4000/3800 1620/1500 1640/850 3020/4000 3020/4000 - - 3850/3890 1690/700
Old Brownsboro Road Lt Turns Feet 2800/1800 3450/3500 3500/4000 3040/4060 3050/3800 4050/4040 4050/4050 30/20 50/60

Cost
Construction Cost $ -$                   15,400,000$      15,800,000$      10,500,000$      10,900,000$      9,000,000$        9,400,000$        100,000$           500,000$           

Other
Environmental Impacts H/M/L NA Low Low Low Low Low Low Low Low
Bicycle/Pedestrian Access H/M/L NA Low Low High High High High Med Med
Driver Expectancy H/M/L High Med Med High High Low Low Low Low

F/F F/F F/F F/F

161/193 161/190 161/193 161/190

Four locations were identified by the project 
team as having critical queue lengths.  

 Eastbound I-264 Exit Ramp 
 Westbound I-264 Exit Ramp 
 Westbound US 42 to Westbound           

I-264 Entrance Ramp 
 Old Brownsboro Road to Westbound  

US 42 

From 2012 analysis, the I-264 Eastbound 
exit ramp experiences significant delays in 
the PM peak, which results in vehicles 
queuing on I-264.  During the AM Peak, the 
Westbound US 42 left-turn movement onto 
the I-264 WB On-Ramp experiences 
significant queues due to the high volume.  
Additionally, the left turns from Old 
Brownsboro Road to US 42 WB    
experience long queues during both the AM 
and PM peaks due to the demand along US 
42. 

2030 Queue Length 

The maximum queue length represents the 
greatest length vehicles are backed up at 
any point during the one-hour simulation.  
This analysis determines if vehicles would 
queue onto I-264 during the design year.  
Each alternative experienced long 
maximum queues during the design hour 
due to the heavy turn volumes and 
congestion along US 42. 
 
During the AM Peak, the queuing occurs 
along US 42 due to the heavy left-turn 
volumes from US 42 WB to the I-264 WB 
On-Ramp.  The PM Peak queues are on the 
I-264 EB Off-Ramp to US 42 EB and I-264  
WB Off-Ramp to US 42 EB.  The Ramp 
Split option eliminates the I-264 EB Off-
Ramp queue by providing a free flow 
movement to vehicles with a destination 
along Old Brownsboro Road.   
 
  

Table 9  FHWA Evaluation Decision Matrix 
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Results 

The FHWA recommended elimination of 
Alternative 3 (DDI) based on the low level of 
driver familiarity and driver expectancy of 
the interchange type. The FHWA also 
recommended that the RIRO option become 
an integral part of the two remaining 
alternatives because it showed a significant 
improvement on both exit ramps during the 
PM peak hour.   

The three options at Glenview, Glen Eagle, 
and existing Lime Kiln Lane to redirect full 
access between Old Brownsboro Road and 
US 42 were advanced. 

The FHWA had concerns over design 
speed and signing for the Ramp Split 
Option.  These concerns were addressed by  

 

 

 

showing that spacing was adequate to 
provide appropriate deceleration to the 35 
mph ramp to Old Brownsboro Road. A 
Preliminary Signing Plan (Figure 31) was 
also developed to provide a concept 
demonstrating how signing could be 
accomplished with the ramp split.  Based on 
these discussions, the FHWA agreed to 
advance the Ramp Split Option to the IJS 
stage. These issues will need to be further 
explored in the Interchange Justification 
Study.  
 
Access Management Options 4, 6, 7, and 8 
were eliminated due to the RIRO 
implementation in the remaining 
Alternatives.  The US 42 U-Turn in Option 7 
was also eliminated.  AM Options 1, 2, 3, 9, 
and 10 were advanced to the Public 
Meeting. 

Figure 31  Preliminary Signing Plan for Ramp Split 
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Chapter 8 
8.0 Public Involvement 

A Public Meeting was held at Christ Church 
United Methodist on October 13, 2009, to 
provide an opportunity for the public to voice 
their opinion on the final alternatives.  The 
meeting included a PowerPoint presentation 
of the project history and the methodology 
of the study.  The final alternatives were 
displayed and discussed in an open house 
format. Attendees’ questions were 
addressed in a one-on-one interaction. 

After the meeting, KYTC learned that a 
number of interested parties either did not 
receive notification of the meeting or were 
unable to attend.  In order to accommodate 
those parties, a second (continuation) 
meeting was held at KYTC District 5 offices 
on October 30, 2009.  The second meeting 
included representatives from the Midland 
development and elected officials from 
Northfield. 

8.1  Final Interchange Alternatives 

The final interchange alternatives presented 
at the Public Meeting(s) were: 

 Alternative 1-SPUI with RIRO 
 Alternative 1S-SPUI with RIRO and RS 
 Alternative 2-CDI with RIRO 
 Alternative 2S-CDI with RIRO and RS 

 
*RIRO is the Right In / Right Out at Old 
Brownsboro Road. 
*RS is the Ramp Split Option to Old 
Brownsboro Road. 

The FHWA recommendation to include the 
RIRO as an integral part of the final 
interchange alternatives also required that 
one of the three options to restore the 
movements between US 42 and Old 
Brownsboro Road be included.  The three 
options to restore the movements were: 

 Glenview Avenue Option 
 Lime Kiln Realignment Option (at Glen 

Eagle) 
 Existing Lime Kiln Lane Option 

The Glenview option, (modified from AM 
12A and AM 12B) was a new route to 
reconnect Old Brownsboro Road and US 42 
at Glenview Avenue.  Glenview Avenue is 
an existing entrance to Northfield 
subdivision between the RIRO at the 
Northfield Drive / Old Brownsboro Road / 
US 42 intersection and the entrance to 
Holiday Manor.  A new traffic signal would 
be installed to replace the signal removed at 
the RIRO. 

The Lime Kiln realignment Option (AM 12C) 
was a realignment of Lime Kiln Lane and 
Glen Eagle Drive to reconnect access 
between US 42 and Old Brownsboro Road 
east of Holiday Manor at Glen Eagle Drive.  
A new traffic signal would be installed at the 
US 42 / Glen Eagle Drive intersection. The 
Existing Lime Kiln Lane Option (AM 12D) 
was a re-routing of traffic form Old 
Brownsboro Road via existing Lime Kiln 
Lane to its severely skewed intersection 
with US 42 east of Glen Eagle Drive. 

The final interchange alternatives, with RS 
Option and RIRO relocation options 
presented are shown in Figures 32 and 33. 

The roundabout shown with the interchange 
alternatives is not a part of this project.  It 
was presented to reflect the current plans of 
the Midlands development.  The RIRO may 
lead the Midlands to modify those plans.  A 
final decision on the roundabout has not 
been made by the developer. 

8.2 Final Access Management 
Options 

The final Access Management Options 1, 2, 
3, 9, and 10 presented are shown in figures 
34 thru 37. 
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Figure 32  Final Alternative 1--SPUI w/ RIRO 
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Figure 33  Final Alternative 2--CDI  w/ RIRO 
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  Figure 34  Final Access Management Option 1 
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 Figure 35  Final Access Management Option 2 and Option 3 
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  Figure 36  Final Access Management Option 9 
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Figure 37  Final Access Management Option 10 
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8.3  Public Input 

To assist in the collection and tabulation of 
public input, a questionnaire was provided 
to attendees of both meetings. At the 
second meeting, the Mayor of Northfield 
was provided multiple questionnaires to 
distribute to his constituents. 

A total of 56 questionnaires were returned.  
In addition to the questionnaires, 40 letters 
were received.  If two people were named 
on a questionnaire or letter, the responses 
were counted twice.  A total of 113 people 
responded by questionnaires and/or letters.  
If any questionnaire questions were clearly 
answered in the letters, they were counted.  
If a significant number of comments from 
the questionnaires or letters provided a 
response that was not shown on the 
questionnaire, those comments were also 
tabulated.  The questionnaire responses are 
shown in Table 10. 

Most of the people who responded were 
local residents who travel the corridor 
multiple times daily. 

Alternative 1 SPUI was preferred by 53 of 
the 56 people who indicated a preference of 
the two Final Interchange Alternatives 
presented. However, 41 people commented 
that nothing should be done with the 
interchange until the new Westport Road 
Interchange was open long enough to show 
how the US 42 traffic volumes would be 
affected.  A total of 14 comments (including 
10 of the 39 who preferred waiting for the 
impact of Westport Road) indicated a 
preference for other possible interchange 
options such as a new interchange at I-71 
and US 42. 

The Ramp Split Option was preferred by 59 
of the 66 responses.  Most comments were 
in favor of the Ramp Split, while a few had 

concerns that the rate of traffic that would 
be put onto Old Brownsboro Road would be 
too high. 

The Glenview Option for the RIRO access 
connector was preferred by 44 people.  Of 
the 44, 10 comments indicated that 
additional improvements and a traffic signal 
would be required on existing Glenview to 
handle the additional traffic into and out of 
Northfield.  However, another 10 of the 44 
who indicated a preference for the Glenview 
Option commented that they thought that 
Glenview was the best option, but they 
would prefer that the RIRO not be 
implemented.  In total, 37 people opposed 
the RIRO.  Of the 37 who stated opposition 
to the RIRO, 24 cited safety concerns 
regarding emergency vehicle access to 
Northfield and the travel time to the 
Glenview Manor nursing home as primary 
concerns. 

The Lime Kiln realignment to Glen Eagle 
and the existing Lime Kiln Lane Options 
were each preferred by 10 people.  
Comments from 11 people stated that they 
were against the realignment of Lime Kiln 
because it would have a negative impact on 
the businesses located there. 

Of the 61 people who ranked the benefits of 
the proposed options, 26 indicated the 
Ramp Split, and 25 indicated the 
Interchange Improvements provided the 
most benefit.  The Access Management 
Options ranked third with nine.  

In addition to the written responses, informal 
comments were taken from attendees at the 
October 13, 2009, Public Meeting regarding 
the five Access Management options 
shown. All of those polled supported the 
improvements at Rudy Lane shown in AM 
Options 1, 2, and 3.  There was a general 
indifference, but no one was opposed to the 
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Are you a Business or Residential Owner in the project area?
13 Business
90 Residential
4 Other: Work in area

How often do you travel this portion of the US 42 corridor?
53+ Multiple times daily (+ only 9 people of the 39 local resident letters specifically stated travel freqency)
9 Once a day
1 Once a week
1 Rarely

Which interchange configuration do you prefer?
53 Single Point Urban Interchange (SPUI)
3 Compressed Diamond Interchange (CDI)
41 Comment: None - Do nothing until effect of Westport Road Interchange has been determined
14 Comment: None - Study other options, new interchange at I-71 and US 42 

What is your preference for the Ramp Split to Old Brownsboro Road option?
59 Like
7 Dislike

With Old Brownsboro Road converted to a right in/right out access which connector option do you prefer?
44 Glenview option
10 Lime Kiln option
10 Existing Lime Kiln
37 Comment: Do Nothing - Don't convert to right in / right out.
24 Comment: RIRO is saftey concern because it impedes emergency vehicles to Northfield
11 Comment: Do not realign Lime Kiln Lane
10 Comment: Glenview will need traffic signal and other improvements

Which of the proposed options would you rank as being the most beneficial?
25 Interchange improvements
26 Old Brownsboro Road Ramp Split
9 Access management
1 Other: Add Left turn lane into Northfield

entrance consolidations along US 42 shown 
in AM Options 9 and 10.  One person 
recommended expanding AM Option 10 to 
include additional entrance consolidation 
measures along Old Brownsboro Road. 

Table 10   Public Meeting Questionnaire Responses 
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Chapter 9 
9.0  Interdisciplinary Team Meeting 

The Final Evaluation occurred at the 
Interdisciplinary Team (IDT) Meeting held at 
KYTC District 5 offices on July 6, 2010.   

The Measures of Effectiveness for the Final 
Evaluation again included Level of Service 
(LOS), Intersection Delay, Travel Time 
(2030), and Queue Length.  

9.1  Interchange Alternatives 

2030 Delay and Level of Service 

HCS analysis showed that even though the 
LOS remained F, the actual delay on both 
exit ramps decreased when the RIRO was 
added to Alternatives 1 and 2.  Alternates 
1S and 2S (Ramp Split Option) further 
improved both exit ramps in the PM peak 
hour.  Alternative 1 and 1S had slightly 
lower total delays. 

2030 Travel Times 

VISSIM 2030 models of Alternatives 1 and 2 
with the RIRO at Old Brownsboro Road 
were developed.  Two additional models, 1S 
and 2S, were created to include the impacts 
of the Ramp Split Option with each. 
Alternatives 1 and 1S (SPUI) outperformed 
Alternatives 2 and 2S (CDI) in travel time for 
all three critical movements. 

2030 Queue Length 

Alternatives 1 & 2 had similar queue lengths 
during the AM and PM peaks for both exit 
ramps, and westbound US 42 to westbound 
I-264. When the Ramp Split Option was 
added, Alternative 1S (SPUI) showed the 
most significant improvement. 
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 No Build ALT 1 ALT 1S ALT 2 ALT 2S AM 1 AM 2 AM 3 AM 9

No Build SPUI w/ RIRO SPUI w/ RIRO 
w/ Ramp Split CDI w/ RIRO CDI w/ RIRO 

w/ Ramp Split at Glenview at Glen Eagle at Existing 
Lime Kiln 

Right Turn 
for Rudy 

Lane

Add Lane 
on Rudy 

Lane

Close 
Entrance 
at Rudy 

Lane

Close cut 
thru at 
KFC

Right of Way
Additional Acres Acres 0 0.2 1.3 0.2 1.3 0.9 1.2 0 0.04 0.12 0 0
Business Relocations No. 0 0 0 0 0 3 0 0 0 0 0 0
Residential Relocations No. 0 0 0 0 0 0 0 0 0 0 0 0

Construction
Maintenance of Traffic H/M/L NA High High Low Low Med Med Low Low Low Low Low
Use Existing Bridge Y/N Yes No No Yes Yes - - - - - - -
New/Add Bridge lanes No. 0 1 1 3 3 - - - - - - -
New/Add Signals No. 0 -1 -1 0 0 0 0 -1 0 0 0 0
Utility Impacts H/M/L NA High High Med Med Med Med Low High Med Low Low
Interim Const. Potential H/M/L NA Low Low High High - - - - - - -

Level of Service (2030) HCS (2012)AM/PM AM/PM AM/PM AM/PM AM/PM - - - - - - -

Rudy Lane LOS C/E D/E D/E D/E D/E - - - - - - -
West Ramps LOS F/F F/F F/F - - - - - - -
East Ramps LOS F/F B/F B/C - - - - - - -
Old Brownsboro Road LOS F/F - / - - / - - / - - / - - - - - - - -

Intersection Delay (2030) HCS (2012)AM/PM AM/PM AM/PM AM/PM AM/PM - - - - - - -

Rudy Lane Sec. 28/70 42/75 42/75 42/75 42/75 - - - - - - -
West Ramps Sec. 209/236 116/137 116/137 - - - - - - -
East Ramps Sec. 188/238 20/96 13/26 - - - - - - -
Old Brownsboro Road Sec. 300/300 - / - - / - - / - - / - - - - - - - -

Travel Time (2030) VISSIM (2012)AM/PM AM/PM AM/PM AM/PM AM/PM AM/PM AM/PM AM/PM - - - -

US 42 WB to I-264 WB Min. 7.3/4.5 4.8/7.4 4.8/7.4 6.7/10.4 6.7/10.4 - - - - - - -
I-264 WB to US 42 EB Min. 3.5/5.0 5.2/8.5 6.0/7.3 3.4/5.0 3.4/5.0 - - - - - - -
I-264 EB to US 42 EB Min. 2.8/8.3 2.5/6.0 2.5/2.5 3.2/8.4 4.3/3.9 - - - - - - -
Herr Lane to Rudy Lane Min. - - - - - 10.8/11.8 7.1/8.3 - - - - -

Max. Queue Length (2030) VISSIM (2012)AM/PM AM/PM AM/PM AM/PM AM/PM - - - - - - -

I-264 WB Off-Ramp Feet 300/650 580/1800 480/3500 450/1850 550/2300 - - - - - - -
I-264 EB Off-Ramp Feet 250/4000 400/6500 100/100 450/6550 600/1600 - - - - - - -
US 42 WB Left Turns Feet 4000/3800 3850/3800 3800/3800 3750/3800 4100/4100 - - - - - - -
Old Brownsboro Road Lt Turns Feet 2800/1800 - - - - - - - - - - -

Cost
Construction Cost $ -$                   15,400,000$      15,800,000$      13,600,000$      14,000,000$      1,600,000$        1,600,000$        100,000$           160,000$    900,000$    30,000$      30,000$      

Other
Environmental Impacts H/M/L NA Low Low Low Low Med Med Low Low Low Low Low
Bicycle/Pedestrian Access H/M/L NA Low Low High High High High Med - - - -
Driver Expectancy H/M/L High Med Med High High Med Med Low High High Med Med
Neighborhood Impacts H/M/L Low Low Low Low

RIRO relocation

F/F F/F

107/147 116/124

Scoping Study 56 

Table 11  Final Evaluation Decision Matrix 
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9.2  Interim Solutions 

The four Interim Solutions identified for this 
project were intended to be interim 
construction projects that would improve the 
interchange performance and remain in 
place with ultimate construction of either 
final alternative. 

To determine the traffic benefits of making 
Interim Solutions, VISSIM simulations or 
HCS+ analysis were developed for each of 
the scenarios.  It is anticipated that these 
improvements would only be temporary and 
would have to be followed by other 
improvements in the future; thus, 2012 and 
2020 traffic volumes were evaluated. 

The four interim solutions identified and 
evaluated were: 

IS 1: Convert the Old Brownsboro Road 

Intersection at US 42 to Right-In / Right-

Out.   

The RIRO at Old Brownsboro Road has the 
most positive impact on congestion of all of 
the proposed improvements.  Elimination of 
the traffic signal 450’ east of the interchange 
reduces the congestion by shifting the Old 
Brownsboro Road traffic away from the 
interchange and creating better spacing 
between signals. The RIRO would also 
require the implementation of one of the 
RIRO relocation options to reestablish the 
full access between Old Brownsboro Road 
and US 42. Based on public input, the 
Glenview connection is included in Table 
12.  

IS 2: Provide Ramp Split to Old 

Brownsboro Road.  

The Ramp Split Option was supported at 
the Public Meeting and was ranked by the 
attendees as the most beneficial of the 
proposed improvements.  The Ramp Split 
would keep a high percentage of westbound 

I-264 exiting traffic off the US 42 corridor.  
This option would reduce congestion on US 
42, shorten the queues on the eastbound 
exit ramp, and reduce the possibility of the 
queue backing up onto I-264.  The FHWA 
has indicated that the Ramp Split Option 
would not be approved without 
implementing the RIRO at Old Brownsboro 
Road. 

IS 2A: Alternative Ramp Split to Old 

Brownsboro Road.  

A variation of the Ramp Split Option would 
be to provide a dedicated lane that is 
separated by a raised median adjacent to 
the ramp.  The dedicated lane would tie to 
the existing Old Brownsboro Road near the 
US 42 intersection.  As with the other Ramp 
Split option a high percentage of eastbound 
I-264 exiting traffic would be removed from 
the US 42 corridor resulting in reduced 
congestion, shorter queues on the 
eastbound exit ramp, and the reduction of 
queues onto I-264.  The traffic operations, 
summarized in Table 12, indicate that the 
LOS of the intersection are acceptable but 
the queue lengths are substantially higher 
due to the weave condition and combining 
of US 42 with a destination along Old 
Brownsboro.  The weave could be 
eliminated by providing two lanes along Old 
Brownsboro in this direction but would 
increase the right of way and utility impacts.  
This option would require the right of way 
acquisition of the Marathon Gas Station, 
Dairy Queen, and Goodwill due to loss of 
access.   

IS 3: Close the US 42 entrance to 

Brownsboro Center, and construct the 

channelized turn lane to westbound I-

264. 

Closing the US 42 entrance to the 
Brownsboro Center was evaluated as 
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Access Management Option AM 3.  Closing 
this entrance allows for the maximum length 
channelized turn lane to westbound I-264.  
This option would separate the turning 
movement from US 42 traffic and, thus, 
reduce congestion. 

IS 4: Construct the second lane of the 

westbound I-264 entrance ramp. 

Constructing the second entrance lane onto 
westbound I-264 would eliminate the 
congestion where the existing ramp tapers 
to one lane just prior to the gore.  In order to 
add the second lane, the construction would 
have to also include adding the third lane on 
westbound I-264 to the new third lane 
added by the Westport Road interchange 
construction.  This 1800’ lane would impact 
approximately 500’ of the newly constructed 
noise walls. 

 

 

 

  

  2012 No Build 
AM/PM 

2012 
AM/PM 

2020 
AM/PM 

Construction 
 Cost 

Interim Solution #1 
 

Herr to Rudy 
Travel time (min) 

25.2/14.4 14.1/9.5 14.5/9.8 $ 1,675,000 

Interim Solution #2 
 

I-264 EB to Herr 
Travel time (min) 

10.5/9.5 6.1/7.5 8.2/9.1 $ 600,000 

Interim Solution #2A 
 

I-264 EB to Herr 
Travel time (min) 

10.5/9.5 6.8/8.5 8.9/9.9 $ 800,000 

Interim Solution #3 
 

Rudy/US 42 
  

LOS  
D/C 

LOS  
D/C 

LOS 
D/C 

$ 40,000 

Interim Solution #4 
 

I-264 WB merge 
  

LOS  
D/F 

LOS  
C/C 

LOS 
C/D 

$ 2,000,000 

  2012 2020 2030 
  

AM/PM Max 
Queue (ft) AM/PM Max 

Queue (ft) AM/PM Max 
Queue (ft) 

Interim Solution #2 
 

I-264 EB  
Ramp 

B/C 225/675 B/C 225/675 B/C 250/750 

Interim Solution #2A 
 

I-264 EB 
Ramp  

A/C 300/1375 A/C 425/1750 A/C 450/2000 

Table 12  Interim Solutions Additional Analysis 
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9.3  Low-Cost Options 

The three Low-Cost Options identified for 
this project were intended to be options that 
could be constructed with the existing 
interchange configuration, improve the 
interchange performance, and not 
necessarily remain in place with ultimate 
construction of either final alternative. 

To determine the traffic benefits of the Low- 
Cost Options, VISSIM simulations or HCS+ 
analysis were developed for each of the 
scenarios (See Table 13 for results). It is 
anticipated that these improvements would 
only be a temporary fix and would have to 
be followed by other improvements in the 
future; thus, only 2012 and 2020 traffic 
volumes were evaluated. The three Low- 
Cost Options identified and studied were: 

LC 1 Construct a full length dual left-turn 
lane for Westbound US 42 to I-264. 

The existing structure over I-264 would be 
widened on the north side.  The westbound 
lanes would be shifted out, and a second 
full-length turn lane across the structure 
would be added.  The second turn lane 
would allow for more storage. 

 

 

 

LC 2 Construct a second left-turn lane on 
the Eastbound I-264 exit ramp. 

The existing eastbound exit ramp has two 
right-turn lanes and one left-turn lane.  The 
added left-turn lane could allow left-turning 
traffic to avoid the queue formed by the 
large number of vehicles turning right-- 
resulting in a shorter queue and reducing 
the possibility of traffic backing up onto I-
264. 

LC 3 Construct a second exit lane on the 
Westbound I-264 exit ramp. 

The existing westbound exit is a single-lane 
exit that often backs up onto I-264.  Cars 
often use the shoulder to avoid using the 
driving lane during the PM peak hour.  
Adding the second lane would increase the 
ramp storage and decrease the number of 
cars in the I-264 driving lanes. 
 
 
 
 
 
 

  2012 No Build 
AM/PM 

2012 
AM/PM 

2020 
AM/PM 

Construction 
Cost 

Low-Cost Option #1 Lime Kiln  
to I-264 WB 

18.1/13.2 
Travel Time (min.) 

6.9/6.6 
Travel Time (min.) 

7.2/7.7 
Travel Time (min.) 

$    950,000 

Low-Cost Option #2 East Ramp  
 

LOS  
F/F 

LOS  
E/D 

LOS  
E/E 

$    325,000 

Low-Cost Option #3  West Ramp 
 

LOS  
C/E 

LOS  
A/B 

LOS  
A/B 

$ 1,700,000 

Table 13  Low-Cost Options Analysis 
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Chapter 10 
 
10.0  Conclusion and
 Recommendations 

Based on the final evaluations at the 
Interdisciplinary Team Meeting and public 
input, the project team makes the following 
recommendations. 

10.1  Preferred Alternative 

The project team recommends Alternate 1 
SPUI with RIRO at Old Brownsboro Road 
as the preferred alternative.   

The Lime Kiln realignment Option (AM 12C) 
that reconnects access between US 42 and 
Old Brownsboro Road is recommended in 
the preferred alternative based on traffic 
operations and traffic signal spacing.   

Access Management Option 1 (extending 
the right turn lane on US 42 EB to Rudy 
Lane) and Option 3 (closing the entrance at 
Brownsboro Center at US 42 and Rudy 
Lane) are also recommended by the project 
team, with possible funding for AM 1 by the 
Highway Safety Improvement Program to 
reduce rear-end crashes.  

Additionally, the project team recommends 
that lower cost options be studied in Phase 
1 for AM 2 on Rudy Lane, which may 
include minimal additional pavement and/or 
restriping.  Additional study of AM 9 and AM 
10 is also recommended in Phase 1.       

The Ramp Split option was recommended 
by the project team. Evaluation of the 
FHWA’s policy for new or modified access 
points on the Interstate System has been 
included in this study as Chapter 11. 
Additional analysis to demonstrate that a 
signalized intersection will improve queuing 
for the Ramp Split option at Old Brownsboro 
Road is also included. 

The project team recommends that KYTC 
maintain control of the signal and evaluate 
retaking ownership of the remaining portion 
of Old Brownsboro Road corridor to Herr 
Lane during the next phase. 

The project team recommends replacing the 
existing bridge over I-264 with the preferred 
alternative and the interim solutions due to 
its condition and restrictive clearance.  The 
team recommended an evaluation of 
rehabilitation improvements be considered 
under the low cost options scenario.  

10.2  Interim Solutions 

The project team recommends all four 
interim solutions (RIRO at Old Brownsboro, 
Ramp Split, channelized turn to WB I-264, 
and second lane at WB I-264 entrance 
ramp). 

At project team meetings, the FHWA stated 
that if IS #1 (RIRO at Old Brownsboro) is 
broken out as a separate project, it could 
not be funded by Interstate Maintenance 
(IM) funding.   

Additionally, the FHWA reiterated that IS #2 
(Ramp Split) could only be considered with 
or after construction of IS #1 and with KYTC 
control of traffic control devices along Old 
Brownsboro Road to Herr Lane.   

IS #2 would require an approved IMS before 
construction, while IS #’s 1, 3, and 4 would 
not require such approval. Chapter 11 of 
this study as well as the analysis provided 
throughout the study will serve as the Draft 
IMS for IS #2.  Alternative IS#2 is preferred 
over IS #2A because of the improved traffic 
operations and not requiring the acquisition 
of the businesses between the I-264 Ramp 
and Old Brownsboro Road. 
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10.3  Low-Cost Options 

The project team recommends that all three 
low-cost options (full-length dual left-turn 
lane for WB US 42 to WB I-264; second left- 
turn lane on EB I-264 exit ramp; second exit 
lane on WB I-264 exit ramp) be carried 
forward and studied in Phase 1 once traffic 
patterns stabilize from the new Westport 
Road Interchange.  Additionally, LC #3 is 
also being studied as part of the adjacent I-
71/I-264 interchange project.     

10.4  Additional Information 
Maintenance of Traffic  (MOT) 

The preferred Alternative 1 SPUI will have a 
significant impact on existing traffic.  The 
existing structure will have to be completely 
replaced.  The new structure will likely have 
deeper beams and may require a small 
grade change on US 42 to maintain 
clearance over I-264.  The realignment of 
ramps will add to the complexity.  The tight 
right of way will limit construction of 
diversions. Detours like re-routing to 
Westport Road and/or lane closures may be 
required during bridge construction. A 
detailed MOT plan and public information 
plan will be required  

Bicycle and Pedestrian Access 

Bicycle and Pedestrian access is not 
provided in the existing interchange.  No 
plans are currently being developed by 
Louisville Metro to provide bicycle and/or 
pedestrian access through the existing 
interchange. However, several sidewalk 
projects have been constructed within the 
study area.  Sidewalks are available along 
US 42 in front of Northfield, were recently 
added along Rudy Lane, and are provided 
for by the new development projects.   
 
Rudy Lane has no existing bicycle lanes 
and there are currently no plans to add any 

even though it carries a large number of 
recreational, weekend cyclists. The final 
design for this project should explore bicycle 
and pedestrian considerations. 

Public Transportation Access 

Public transportation access will need to be 
a consideration of final design along US 42 
and Old Brownsboro Road.  The Transit 
Authority of River City (TARC) has four 
routes through the area.  TARC routes 15, 
49X, 62, and 68 provide access to shopping 
and Ballard High School.  In addition to the 
TARC routes, numerous Jefferson County 
Public School (JCPS) buses travel through 
the area to Ballard High School, Kammerer 
Middle School, and Wilder Elementary 
School. 

10.5  Interchange Modification Study 

An Interchange Modification Study (IMS) will 
be required during the initial and ultimate 
phases for the recommended interchange 
improvements.  Based on discussions with 
FHWA, the IMS for this project would not 
need to include the adjacent Interchanges 
during the initial/low cost modifications but 
would need to include all adjacent 
interchanges for the ultimate phase. 

10.6  Next Steps 

This scoping study was the first step in 
providing much needed improvements to 
the I-264 / US 42 interchange.  The next 
step must be to secure funding for Phase 1 
and Environmental Services, Phase 2 
Design, Right of Way and Utilities, and 
Construction. 

Given the level of public interest shown by 
both the community of Northfield and other 
neighborhoods, enhanced public 
involvement should be utilized in future 
phases of the project development. 



5-390.00                                       I-264 / US 42 Interchange Scoping Study 
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MEETING DOCUMENTATION 
 
Project: 5-390.00 I-264/US 42 Interchange Scoping Study 
 
Location: KYTC D5 Conference Room 
 
Meeting Date: March 23, 2009 at 9:00 a.m. 
 
Subject: Project Status update and Pre-Meeting for Local Elected Officials Meeting 
 
Attendees: 
 

Carl Jenkins KYTC D5 Design (PM) carl.jenkins@ky.gov 
Tala Quinio  KYTC D5 Design tala.quinie@ky.gov  
Robert Farley  KYTC CO Design Bob.Farley@ky.gov 
Andrea Clifford KYTC D5 PIO andrea.clifford@ky.gov 
Tom Hall  KYTC D5 Planning tom.hall@ky.gov 
Matt Bullock KYTC D5 Chief Dist. Engr. matt.bullock@ky.gov 
Brian Meade KYTC D5 Traffic brian.meade@ky.gov 
David Lindeman PEC dlindeman@palmernet.com 
Chuck Wood PEC cwood@palmernet.com 
Stephen Sewell PEC ssewell@palmernet.com 
Karl Sawyer PEC ksawyer@palmernet.com 
Bob Kennedy PEC bkennedy@palmernet.com 

 
 
MEETING MINUTES 
 
KYTC Project Manager, Carl Jenkins made a brief statement concerning the purpose of the 
meeting which is to prepare for the upcoming Local Elected Officials Meeting to be held on 
April 7th at 3:00 PM in the District Office.   
 
Traffic Forecasts 
The methodology utilized to develop traffic forecasts was to use traffic counts from URS and 
counts taken by Palmer Engineering as a basis for establishing a base year level of traffic 
volumes.  Existing condition 2012 volumes and future year forecasts were created for 2020 and 
2030 based upon ADTs produced by the KIPDA travel demand forecasting model.  To these 
were added the site generated traffic from traffic impact studies for The Midlands, Providence 
Point, the Fresh Market, and the Seminary Condominium development which are all scheduled 
to be constructed prior to 2012.  It was noted that the KIPDA model assumes a future six-lane 
section on US 42 east of the interchange which affects the volumes forecasted on US 42. This 
will be explained to the local officials.  The consultant will submit four copies and pdf files of 
the forecasting to be sent to KYTC Division of Planning and the FHWA for review.  Traffic 
forecasts will be separated by intersection rather than year.   
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Crash Analysis 
The crash analysis for the study was briefly discussed revealing nothing unexpected.  Two 
locations stand out for having crashes in excess of the critical crash rate.  These occur at the 
Rudy Lane intersection and also on the northbound interchange off-ramp where there are a 
significant number of rear end collisions.  This correlates with the traffic counts, local 
experience, and the 2012 simulation showing back ups on the ramp.   
 
VISSIM Simulation 
Steve Sewell presented the 2012 existing condition simulation showing a large number of turns 
(1,900) from US 42 onto the southbound interchange ramp.  There was some discussion 
concerning the accuracy of this turning movement.  The general consensus was that this is one of 
the critical movements of the interchange as it is today and that high volumes are to be expected.  
Another movement of the interchange that drew attention was the northbound off-ramp from I-
264 where the ramp was backed up.  It appeared that the back up is occurring due to the left turns 
but it should be due more to the number of right turns. 
   

• Slip Ramp – There was some discussion concerning whether or not left turns would be 
allowed at the slip ramp terminus at Old Brownsboro Road.  A round-about would allow 
this movement as proposed in the Midlands study, but the turning movement would be 
relatively small if the movement were to be made possible.  The slip ramp speed is 35 
MPH based on previous FHWA guidance but the developer of the Midlands wants it to 
be held to 25 MPH to reduce the amount of right-of-way required for the higher speed 
facility.  There is concern as to whether the proposed slip ramp can be adequately signed 
so as to allow traffic the opportunity to merge into the desired lanes adequately.  In 
addition, there is concern as to what signing and lane configuration changes are needed in 
order to safely accommodate the slip ramp.  The statement was made that the slip ramp 
has to be shown to improve traffic conditions on I-264 to be considered seriously by 
FHWA.  There was some discussion concerning whether or not the slip ramp should be 
proposed as an option to the public officials given that there is some doubt that it could 
be shown to improve traffic conditions on I-264. There was also discussion about how 
soon we might know whether the slip ramp is a viable feature or if it won’t work. The 
slip ramps will be shown with dashed lines so that it can be emphasized that it is still just 
a concept that will require considerable additional study to determine its feasibility.  

 
• Trucks – There was discussion concerning the percentage of trucks.  5% was assumed to 

be the truck percentage but an opinion was expressed that the truck percentage needs to 
be much smaller, especially in the PM.  School buses were also mentioned as being 
included as part of the truck count. 

 
• Traffic Congestion – there was concern about how much traffic congestion the FHWA 

would accept even with improvements and still approve the use of federal funds.  They 
usually want level-of-service C or D but may accept a lower service level.  With the 
forecasted amount of traffic there aren’t many things that can be done without a major 
overhaul of the interchange and considerable right of way acquisition.  Preservation of 
the interstate will be their primary issue.  Steve Sewell said that following field 
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observations, adjustments might be made which could improve the traffic conditions of 
the simulation.  The issue of whether or not the study area could absorb any more traffic 
and whether or not it was realistic to forecast growth was discussed.  Traffic volumes 
were expanded at about 1% per year to arrive at the forecasts.  There was a certain 
amount of sentiment expressed that the area already has as much traffic as it can handle. 
One suggestion was to determine the maximum capacity in the corridor and work 
backwards from that figure rather than forecast traffic higher than the corridor can 
handle. If the model used to provide the growth factors is showing too much growth, 
should we assume zero growth? The model is the best tool we have for showing the 
impact of all proposed road projects in the area which we could not otherwise anticipate. 

 
Interchange Design Options 
Karl Sawyer presented three initial options, the tight diamond, SPUI and the Diverging Diamond 
designs.  Concern was expressed that we would not want to provide a complete blank slate for 
the public meetings.  Concepts need to be given to the public for them to react to.   
 

• The tight diamond would operate much as the existing diamond operates currently with 
added turn lanes. 

 
•  Diverging Diamond - The diverging diamond appears to work fairly well from a 

geometric standpoint. There was a concern for the traffic movements in the interchange if 
required to operate above a level-of-service E.  It was acknowledged that it is likely that 
some of the movements could be operating at level-of-service E or worse. Other concerns 
expressed were concerning what to do if the diverging diamond works the best, and 
which interchange works the best with unbalanced interchange turns. 

 
• SPUI – It was stated that tighter radii are needed on the drawing.  The drawing was 

shown with 300’ radii but it was meant to be only a conceptual drawing to generate 
comment.   

 
Local Elected Officials Meeting 
The Local Elected Officials Meeting will be held on April 7, 2009 at 3:00 PM in the District 5 
Offices in conference room I & J.  There is a need to include bicycle and pedestrian 
accommodations to the issues discussed during the meeting.  It was thought that the public 
officials will immediately focus on the slip ramp.  
 
The scoping study is supposed to have interim and low cost solutions.  Carl Jenkins stated we 
will need the following: 

• Cheap Quick Fixes 
• Intermediate Solutions 
• Ultimate Solutions 

 
There will be 11”x17” map sets for the public officials with larger maps in rolls that can be 
referenced if needed.   
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MEETING DOCUMENTATION 

 
Project:   5-390.00 I-264/US 42 Interchange Design Study 
 
Location:   KYTC D5 Design Conference Room 
 
Meeting Date:  April 7, 2009 
 
Subject:   Local Elected Officials Meeting 
 
Attendees: 

 
Sharon Berger  City of Northfield 
Scott Brinkman  Kentucky Legislature House District 32 
Matt Bullock   KYTC D5 Chief District Engineer 
Jeff Burnett   City of Thornhill 
Debbie Carroll  Louisville Metro Council District 16 
Randy Chappell  City of Northfield 
Andrea Clifford  KYTC D5 Public Information Officer (PIO) 
David Davis   City of Northfield 
Gilberto De Leon  FHWA 
Bob DeWeese  Kentucky Legislature House District 48 
Kelly Downard  Louisville Metro Council District 16 
Ken Fleming   Louisville Metro Council District 7 
Bill Hanson   FHWA 
Jim Ising   City of Windy Hills 
Carl Jenkins   KYTC D5 Project Manager 
Brian Meade   KYTC D5 Design 
Mike Onachilla  City of Northfield 
Phyllis Onachilla  City of Northfield 
Jennifer Osborne  Louisville Metro Council District 7 
Lou Phillips   City of Windy Hills 
Ted Pullen   Louisville Metro Public Works 
Tala Quinio   KYTC D5 Design 
Bob Rosenbaum, Jr.  City of Windy Hills 
Jeff Schaefer   KYTC D5 Environmental 
Scott Wolf   FHWA 
David Lindeman  Palmer Engineering (PEC) 
Karl Sawyer   PEC 
Stephen Sewell  PEC 
Chuck Wood   PEC 
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MEETING MINUTES 

 
A Local Elected Officials (LEO) meeting for the referenced project was held at 3:00 PM on 
April 7, 2009 in the Kentucky Transportation Cabinet (KYTC) District 5 Design conference 
room.  The purpose of the meeting was to give an overview of the project and to get input on 
interchange types and other project concerns from the local elected officials. Items were 
discussed per the following agenda.  LEO comments from the meeting are numbered (x) for 
future reference and listed per corresponding agenda item. 
 
Introductions 

Carl Jenkins began the meeting with introductions of attendees. 
 
Project Overview 

David Lindeman gave an overview of the project.  The project was described as an interchange 
scoping study.  The project limits were described as being along I-264 (Watterson Expressway) 
within the limits of the entrance and exit ramps, along US 42 from Rudy Lane to the Holiday 
Manor Shopping Center entrance, and along Old Brownsboro Road (formerly KY22) from US42 
to Lime Kiln Lane / Herr Lane.  David Lindeman briefly discussed the project schedule and gave 
a copy of project schedule to attendees. 
 
(1)  The US 42 limits should be expanded west to Blankenbaker Road to include the substantial 
congestion west of Rudy Lane. 
 
(2)  The study should include the impact of traffic between US 42 and Westport Road via Rudy 
Lane and Ambridge Drive.  
 
Traffic Forecasting 

David Lindeman described the methodology used for the traffic forecasts.  New and existing 
counts were used to establish base year traffic volumes.  The Kentuckiana Regional Planning and 
Development Agency (KIPDA) travel demand forecasting model was used to produce 2012, 
2020, and 2030 volumes.  Site generated traffic from traffic impact studies of four current area 
developments (Fresh Market, The Midlands, Providence Point, and Seminary Condominium) 
were added to the forecasts. 
 
(3)  Kelly Downard requested a copy of the traffic forecast volumes after KYTC approval. 
 
(4)  Questions were asked concerning the traffic forecast for the slip ramp after the Westport 
Road Intersection is open. 
 
Simulation of Existing Conditions 

Stephen Sewell displayed VISSIM model simulations of existing and 2012 AM and PM peak 
hours. 
 
(5)  Several attendees commented that the existing conditions seemed more congested than 
shown in the model. 
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Typical Interchange Improvements and Access Management Solutions 
David Lindeman discussed typical interchange configurations.  Three typical configurations 
were shown for interchange type considerations only, none of the configurations have been 
studied in detail to determine performance at this point.  A handout of the three configurations 
discussed and traffic diagrams of 2012 AM and PM forecast peak hour volumes were given to 
attendees.  
 
Tight Urban Diamond Interchange (TUDI):  The TUDI is a diamond interchange with closely 
spaced intersections at the ramp termini.  This interchange type is similar to the existing 
interchange.  Construction would likely include some geometric improvements, lane additions, 
and existing bridge widening or replacement.  An important element of this design is the timing 
and coordination of the traffic signals of the closely spaced intersections. 
 
Single Point Urban Interchange (SPUI):  The SPUI interchange is a form of diamond interchange 
with a single intersection at the ramp termini.  This interchange is similar to I-264 (Watterson 
Expressway) @ Popular Level Road.  Construction would include geometric reconfiguration of 
the ramps and bridge replacement.  An important element of this design is that it allows opposing 
left turns to operate simultaneously allowing more efficient use of signal green times. 
 
Diverging Diamond Interchange (DDI):  The DDI is an interchange that uses intersections near 
the ramp termini to switch traffic from the right side to the left side between the ramps making 
both right and left turns free flow conditions.  A video simulation of the DDI was shown.  There 
is currently no similar interchange in the United States, however several states have construction 
planned, and preliminary planning is under way for one in northern Kentucky.  Construction 
would include some geometric reconfiguration and may or may not include existing bridge 
widening or replacement.  An important element of this design is that the two intersections 
would have two phase signals with much more efficient green times than the other 
configurations. 
 
(6)  Several attendees indicated a preference for the SPUI to increase the spacing between the 
interchange intersection and the US 42 intersections at Rudy Lane and Old Brownsboro Road. 
 
(7) Several attendees were concerned about the potential of driver confusion in the DDI. 
 
Brainstorming Session 

The LEO’s were divided into two groups.  Blank maps of the study area were given to each 
group to markup with their own concepts, comments, or areas of concern.  The comments are 
listed below by topic: Interchange Configurations, Access Control, Pedestrian and Bicycle 
Mobility, General Comments and/or Concerns. 
 
Interchange configurations: 
 
(8) Add new interchange at US 42 and I-71. 
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(9)  Construct viaduct (2nd  level) on I-264 East Bound for US 42 entrance ramp to I-71 to 
separate traffic from I-264 (Watterson Expressway) to I-71 traffic (eliminate weave). 
 
(10)  Consider 11’ vs 12’ Lanes on US 42. 
(11)  If Slip Ramp to Old Brownsboro Road is provided, consider separating it from US 42 ramp 
as early as possible. 
 
Access Control: 
 
(12)  Many businesses along US 42 have multiple entrances, consider reducing to one per 
business, and/or have some businesses use combined entrances. 
 
(13)  Add left turn lane in median barrier on US 42 at Northfield. 
 
(14)  Improve right turn lane into Northfield on US 42 at Old Brownsboro Road. 
 
(15)  Add signal at Glenview Avenue to improve access to Northfield. 
 
(16)  Consider closing and/or cul-de-sac short section of Old Brownsboro Road at US 42 and 
route traffic to Lime Kiln.  
 
(17) Close off through street (US 42 to Old Brownsboro Road) by fast food restaurants (by 
KFC). 
 
(18) Steep “Subway Entrance” off Old Brownsboro Road is big problem, but also serves as truck 
access for Krogers. 
 
(19) Concerns about access to Goodwill Store and Dairy Queen with roundabout (proposed by 
The Midlands) and possible slip ramp to Old Brownsboro Road. 
 
(20) Close off entrance to Brownsboro Center at US 42 / Rudy Lane Intersection. 
 
(21)  Provide additional lane on Rudy Lane for left turn into Brownsboro Center.   
 
Pedestrian and Bicycle Mobility: 
 
(22)  Provisions should be added for pedestrians and bicycle traffic. 
 
(23)  Sidewalks should be connected on Old Brownsboro Road from “AAA” to Lime Kiln. 
 
(24) Concern about pedestrian access to/from Northfield to Bus Stops on Old Brownsboro Road. 
 
(25)  Concern of pedestrian safety at Old Brownsboro Road and Herr Lane (Ballard High 
School). 
 
(26)  Northfield wants to protect the sidewalk and landscaping north of US 42. 
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(27)  Pedestrian cross walk signals are not currently operating at Glenview Avenue and US 42. 
 
General Comments and/or Concerns: 
 
(28)  Concern about speed limit / signage on US 42 between Old Brownsboro and Lime Kiln. (35 
vs 45 mph) 
 
(29)  Northfield needs noise walls along I-264 (Watterson Expressway) in area of nursing home. 
 
(30)  Concern about left turn traffic from Old Brownsboro Road blocking intersection at US 42.  
 
(31)  Widen Old Brownsboro Road between Lime Kiln / Herr Lane and KY 22. 
 
(32)  Repave Lime Kiln from Old Brownsboro Road to US 42. 
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MEETING DOCUMENTATION 
 
Project: 5-390.00 I-264/US 42 Interchange Design Study 
 
Location: KYTC D5 Design Conference Room 
 
Meeting Date: July 20, 2009 
 
Subject: Alignment Review Meeting 
 
Attendees: 
 
Mohamad Abdol (KYTC D5 Engineering Support) 
Robert Farley (KYTC CO Design) 
Tom Hall (KYTC D5 Planning) 
J.R. Ham (KYTC CO Planning) 
Carl Jenkins (KYTC D5 Project Manager) 
David Lindeman (Palmer Engineering (PEC)) 
Brian Meade (KYTC D5 Design) 
Tala Quinio (KYTC D5 Design) 
Karl Sawyer (PEC) 
Stephen Sewell (PEC) 
 
MEETING SUMMARY 
 
An Alignment Review meeting for the referenced project was held at 1:00 PM on July 20, 2009 
in the Kentucky Transportation Cabinet (KYTC) District 5 Design conference room.  The 
purpose of the meeting was to review the five preliminary interchange alternatives, to select 
three alternatives to advance, and to review and select access management alternatives to 
advance to a public meeting. 
 
Preliminary Alternatives 
 
The five Preliminary Alternatives discussed were: 

1) Single Point Urban Interchange (SPUI) 
2) Compressed Diamond Interchange (CDI) 
3) Diverging Diamond Interchange (DDI) 
4) Split Diamond Interchange (SDI) 
5) Tight Urban Diamond Interchange (TUDI) 
 

Each of the Alternates was shown in plan with and without a possible slip ramp to Old 
Brownsboro Road.  The slip ramp will require FHWA approval.  Signing and deceleration 
lengths are specific areas of concern and require additional study.  There is approximately 2200’ 
from the Westport Road entrance ramp to the current exit ramp, and an additional 1300’ from the 
exit ramp to the proposed slip ramp. 
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Alternative Comparisons 
 
Plans for the five preliminary interchange alternatives were presented and a traffic simulation of 
each was shown to evaluate the traffic impacts of the alternate.  A decision Matrix was provided 
to aid in the alternative selections. 
 
Traffic Simulations 
 
Each of the alternatives was simulated using 2030 volumes with Vissim.  The simulations 
included a future six lane section on I-264 and US 42 east of the interchange alternates.  There 
are no current plans by KYTC for the widening of US 42, so there was some debate as to 
whether the six lane section should be shown in the simulations.  It was then noted that the six 
lane section was included in the Kentuckiana Regional Planning and Development Agency 
(KIPDA) travel demand forecasting model.  The KIPDA model was used as a basis for the 2030 
volumes in part because of its inclusion of the effect the new Westport Road Interchange (under 
construction) will have on the traffic demand of the US 42 Interchange.  The project team 
decided to keep the six lane sections of US 42 in the simulations. 
 
In addition to the five interchange alternatives, two interchange modifications were considered 
that could be implemented for each alternative.  The first was a slip ramp from the I-264 Exit 
Ramp to Old Brownsboro Road as shown in the alternative plans.  The second was to convert the 
Old Brownsboro Road Intersection at US 42 to Right-In/Right-Out only.  This alternative was 
originally an access management alternative (AM12D), but its impact to the interchange 
operation was significant enough to merit a separate traffic simulation. 
 
In order minimize the number of Vissim permutations with the two interchange modifications, 
only Alternative 5 (TUDI) was simulated with and without each of the modifications.  It was 
noted that similar traffic impacts would be experienced with the other interchange alternatives. 
 
Interchange Decision Matrix 
 
The Decision Matrix for the Interchange Alternatives was developed to aid in the selection of the 
three alternatives to move forward.  The matrix evaluated six alternatives (no build and alternates 
1 thru 5) and the two modifications on five main categories.   
 
Right of Way Impacts included additional Right of Way required (ac) as well as business and 
residential relocations.   
 
Construction Impacts included the relative impact of Maintenance of Traffic (H/M/L), use of the 
existing bridge, new/additional bridge lanes and traffic signals, relative impacts to utilities, and 
the potential for interim construction. 
 
Travel Time (2030) was the average simulated travel time (min) experienced for the three critical 
movements:  US 42 WB from Lime Kiln Lane to I-264 SB (toward Westport Road); I-264 SB 
from I-71 to US 42 EB at Lime Kiln Lane; and I-264 NB (from Westport Road) to US 42 EB at 
Lime Kiln Lane. 
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Cost ($) was the planning level construction costs associated with the interchange proper, ramp 
to ramp, and does not include any additional I-264 or US 42 widening outside the ramps. 
 
Other impacts evaluated were the relative Environmental Impacts, the relative ease of providing 
Pedestrian/Bicycle facilities, and the driver expectancy within the interchange. 
 
Future interchange decision matrix evaluations will include: (2030) Level of Service (LOS) and 
Intersection Delay for Rudy Lane, West Ramps, East Ramps, and Old Brownsboro Road; and 
Maximum Queue Lengths (95th percentile) for I-264 Exit Ramps, US 42 WB Left Turns, and Old 
Brownsboro Road Left Turns. 
 
Interchange Selections 
 
Based on the plans, simulations and interchange decision matrix, the project team elected to 
move forward with Alternates 1 (SPUI), 2 (CDI), and 3 (DDI).  Each of the alternatives will be 
further evaluated with and without the slip ramp.  The Old Brownsboro Road Right-In/Right-Out 
Modification will be evaluated with alternate 1 (SPUI) for relative impacts with and without the 
slip ramp. 
 
Access Management - Brownsboro Road Right-In/Right-Out Options 
 
Three options to accommodate the Right-In/Right-Out Intersection for Old Brownsboro Road at 
US 42 were shown and discussed. 
 
Option AM12D required no additional construction and forced Old Brownsboro Road left turns 
to use the existing route at Lime Kiln Lane.  Concerns about AM12D include: 1) the increased 
left turns at the extremely skewed intersection at Lime Kiln Lane and US 42; 2) that a large 
number drivers might continue on Old Brownsboro and be forced to turn right and then U-turn 
on US 42; and 3) that others might use unintended cut-throughs like the Holiday Manor parking 
lot.   
 
Option AM12B realigned Old Brownsboro Road to intersect US 42 at Glenview.   
 
Option AM12C modified Glen Eagle Drive to re-route traffic from existing Herr/Lime Kiln Lane 
to a perpendicular intersection with US 42. 
 
A separate decision Matrix was provided for these options.  The project team elected to take all 
of these options to a public meeting if the Right-In/Right-Out modification is advanced. 
 
Access Management – Other Options 
 
Eight additional Access Management Options were brought forward from previous project team 
meetings.  A separate decision Matrix was also provided for these options.  Unless otherwise 
indicated, the project team elected to take all of these options to a public meeting. 
 
AM1 was the extension of the US 42 EB Right Turn Lane to Rudy Lane. 



 

Page 4 of 4 
3403 Stony Spring Circle  ■ Louisville, KY  40220 
Phone: (502) 491-2411 ■ Fax: (502) 491-2448 ■ Email: peclouis@palmernet.com ■ Web Site: www.palmernet.com 

 
AM2 was a combined version of previous AM2 – The addition of a center turn lane on Rudy 
Lane, and AM3 – closure of the one way entrance into Brownsboro Center at the US 42 at Rudy 
Lane intersection.  The project team decided to re-split the two options as AM2 & AM3. 
 
AM4 was the addition of a US 42 EB Left Turn pocket into Northfield. 
 
AM6 was the extension of the US42 WB left turn lane through the Old Brownsboro Road 
Intersection. 
 
AM7 was the extension of the median barrier to eliminate US 42 Left Turns into Northfield and 
to make Northfield Right-In/Right-Out only. 
 
AM8 was the closure of the Northfield entrance and forcing access at Glenview Avenue.  The 
project team eliminated AM8. 
 
AM9 was the closure of access points to eliminate through access from US 42 to Old 
Brownsboro Road between KFC and AAA.  
 
AM10 was the closure of miscellaneous US 42 access points.  The project team modified AM10 
by adding additional closure options to take to a public meeting. 
 
Schedule 
 
Continue with the Environmental Overview 
 
Mid August: Meeting with FHWA to discuss interchange alternatives, slip ramp, and access 
management options. 
 
Mid September:  Team Meeting (Pre-Public Meeting) 
 
Mid October:  Public Meeting 
 
Mid November:  Interdisciplinary Team Meeting 
 
Mid December:  Submit Draft Report 
 
Mid February: Submit Final Report 
 



No Build ALT 1 ALT 2 ALT 3 ALT 4 ALT 5 AM 12D

No Build SPUI
Compressed 
Diamond

Diverging 
Diamond

Split Diamond Tight Diamond Slip Ramp
Old 

Brownsboro Rt‐
In/Rt‐Out

Right of Way
Additional Acres Acres 0 0.2 0.2 0 0.6 0.2 1.1 0

Business Relocations No. 0 0 0 0 0 0 0 0

Residential Relocations No. 0 0 0 0 0 0 0 0

Construction
Maintenance of Traffic H/M/L NA High Low High Med Low Low Low

Use Existing Bridge Y/N Yes No Yes Yes Yes Yes NA NA

New/Add Bridge lanes No. 0 1 3 ‐1 1 3 0 0

New/Add Signals No. 0 ‐1 0 0 1 0 0 ‐1

Utility Impacts H/M/L NA High Med Low Med Med Low Low

Interim Const. Potential H/M/L NA Low High Low Med Med High High

Travel Time (2030) AM/PM AM/PM AM/PM AM/PM AM/PM AM/PM AM/PM AM/PM

US 42 WB to I‐264 SB Min. 7.3/4.5 4.0/4.8 6.7/6.7 7.1/7.5 9.3/6.2 5.0/8.2 6.7/4.5 7.0/5.8

I‐264 SB to US 42 EB Min. 3.5/5.0 4.4/6.0 4.9/6.0 9.6/7.0 9.0/8.1 3.7/6.9 3.3/6.7 3.3/4.8

I‐264 NB to US 42 EB Min. 2.8/8.3 3.4/8.6 4.5/10.5 3.3/9.0 4.7/8.2 3.8/10.6 3.7/4.0 3.1/6.8

w/ ALT 5 w/ ALT 5

Cost
Construction Cost $ ‐$                       15,400,000$        10,500,000$        8,600,000$          10,800,000$        12,300,000$        400,000$              100,000$             

Other
Environmental Impacts H/M/L NA Low Low Low Low Low Low Low

Bicycle/Pedestrian Access H/M/L NA Low High High Med High NA Med

Driver Expectancy H/M/L High Med High Low Low High Med Low

Jefferson County 5‐390.00
Interchange Alternatives

7/20/2009



AM 12B AM 12C AM 12D

at Glenview at Glen Eagle
Existing at Lime 

Kiln

Right of Way
Additional Acres Acres 0.9 1.2 0

Business Relocations No. 3 0 0

Residential Relocations No. 0 0 0

Construction
Maintenance of Traffic H/M/L Med Med Low

New/Add Signals No. 0 0 ‐1

Utility Impacts H/M/L Med Med Low

Travel Time (2030) AM/PM AM/PM AM/PM

Herr Lane to Rudy Lane Min. 10.8/11.8 7.1/8.3 ‐

w/ ALT 3 w/ALT 3

Cost
Construction Cost $ 1,600,000$          1,600,000$          100,000$             

Other
Environmental Impacts H/M/L Med Low Low

Bicycle/Pedestrian Access H/M/L High High Med

Driver Expectancy H/M/L Med Low Low

Jefferson County 5‐390.00
Relocate Old Brownsboro Road Options

7/20/2009



AM1 AM2 AM4 AM6 AM7 AM8 AM9 AM10

Rudy Rt Rudy Add. Lane
Northfield Lt 

Turn
Extend WB Left

No 42 Lt & 
Northfield Rt‐
In/Rt‐Out

Close 
Northfield 
Access

Close KFC Cut 
thru

Close Misc. US 
42 Access

Right of Way
Additional Acres Acres 0.04 0.12 0 0 0 0 0 0

Business Relocations No. 0 0 0 0 0 0 0 0

Residential Relocations No. 0 0 0 0 0 0 0 0

Construction
Maintenance of Traffic H/M/L Low Low Low Low Low Low Low Low

New/Add Signals No. 0 0 0 0 0 Maybe 0 0

Utility Impacts H/M/L Low Med NA NA NA Low Low Low

Cost
Construction Cost $ 160,000$              900,000$              30,000$                50,000$                70,000$                150,000$              30,000$                150,000$             

Other
Environmental Impacts H/M/L Low Low Low Low Low Low Low Low

Neighborhood Impacts H/M/L Low Low Low Low Med High Low Low

Driver Expectancy H/M/L High High High Med Low Low Med Med

Jefferson County 5‐390.00
Access Management Options

7/20/2009
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MEETING DOCUMENTATION 
 
Project:    5-390.00 I-264/US 42 Interchange Design Study 
 
Location:   KYTC D5 Design Conference Room 
 
Meeting Date:  August 17, 2009 
 
Subject:   FHWA Coordination Meeting 
 
Attendees: 
 
Mohamad Abdol (KYTC D5 Engineering Support) 
Matt Bullock (KYTC D5) 
Andrea Clifford (KYTC D5) 
Robert Farley (KYTC CO Design) 
Tom Hall (KYTC D5 Planning) 
J.R. Ham (KYTC CO Planning) 
Bill Hanson (FHWA) 
Carl Jenkins (KYTC D5 Project Manager) 
Brian Meade (KYTC D5 Design) 
Tala Quinio (KYTC D5 Design) 
Jeff Schaefer (KYTC D5) 
David Lindeman (Palmer Engineering) (PEC) 
Karl Sawyer (PEC) 
Stephen Sewell (PEC) 
Chuck Wood (PEC) 
 
MEETING SUMMARY 
 
An FHWA Coordination meeting for the referenced project was held at 10:00 AM on August 17, 
2009 in the Kentucky Transportation Cabinet (KYTC) District 5 Design conference room.  The 
purpose of the meeting was for FHWA review of the three preliminary interchange alternatives 
selected at the previous team meeting, and to further discuss the feasibility of two access 
management options to determine if they should be presented at the project public meeting. 
 
Study Philosophy 
 
The meeting opened with a review of the project area, history, and scope.  The land surrounding 
the existing I-264 / US 42 interchange is nearly fully developed.  Plans are well under way for 
development of the few unimproved tracts.  A new interchange is under construction less than a 
mile west at Westport Road.  The Kentuckiana Regional Planning and Development Agency 
(KIPDA) travel demand forecasting model was used as the basis of the traffic forecast in order to 
capture the effect of the new interchange on the existing demand.  New and existing traffic 
counts and existing Traffic Impact Studies were used to adjust the forecast. 
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Because of this existing and proposed development, the project team was charged in the initial 
scope with remaining within or nearly within the existing interchange footprint to minimize right 
of way impacts. No multilevel interchanges or flyover ramps were part of the initial study 
alternatives. Traffic volumes would necessitate more sophisticated and costly interchange 
configurations to reach goal levels of service of D for each intersection.   
 
The study philosophy is to provide Ultimate 2030 Solutions, Interim Solutions to the preferred 
alternate, and Low Cost Options all within or nearly within the existing interchange footprint. 
 
Preliminary Alternatives & Simulations 
 
The three Preliminary Alternatives advanced to this meeting were: 
 

1) Single Point Urban Interchange (SPUI) 
2) Compressed Diamond Interchange (CDI) 
3) Diverging Diamond Interchange (DDI) 
 

Plans for the three preliminary interchange alternatives were presented with an optional slip 
ramp to Old Brownsboro Road.   A preliminary signing plan (with the current construction at the 
Westport Road interchange included) was presented to help determine if signing for the optional 
slip ramp to Old Brownsboro Road was feasible. 
 
A second option for each of the interchanges was the modification of the US 42 / Old 
Brownsboro Road intersection to Right In / Right Out (RIRO).  The RIRO option was presented 
in previous team meetings as Access Management option 12A (AM12A).   A plan showing three 
options to accommodate the high volume of left turning traffic from Old Brownsboro Road was 
shown and discussed.   
 
Option AM12D requires no additional construction and forces Old Brownsboro Road left turns 
to use the existing route at Lime Kiln Lane.  Concerns about AM12D include: 1) the increased 
left turns at the extremely skewed intersection at Lime Kiln Lane and US 42; 2) that a large 
number drivers might continue on Old Brownsboro and be compelled to turn right and then U-
turn on US 42; and 3) that others might use unintended cut-throughs like the Holiday Manor 
parking lot.   
 
Option AM12B realigns Old Brownsboro Road to intersect US 42 at Glenview.   
 
Option AM12C modifies Glen Eagle Drive to re-route traffic from existing Herr / Lime Kiln 
Lane to a perpendicular intersection with US 42. 
 
VISSIM traffic simulations of each interchange alternative were shown with and without the slip 
ramp option. 
 
There was discussion regarding the need to provide adequate pedestrian crossings on US 42 
where a new intersection is located in options AM12B and AM12C. 
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Alternative Comparisons 
 
An “Interchange Alternatives” decision matrix was presented to aid in the evaluation of the three 
interchange alternatives.  The matrix evaluated seven alternatives, no build (2012) and alternates 
1 thru 3 with and without the slip ramp.   The RIRO option and a combination of RIRO and the 
slip ramp were shown with Alternative 1 only, but similar improvements would be experienced 
with the other alternatives.   
 
A separate “Relocate Old Brownsboro Road Options” decision matrix was provided to evaluate 
the three options for implementing the RIRO interchange option. 
 
Eight additional Access Management Options were brought forward from previous project team 
meetings.  A separate decision Matrix was also provided for these options described as follows: 
 
AM1 was the extension of the US 42 EB Right Turn Lane to Rudy Lane. 
 
AM2 was the addition of a center turn lane on Rudy Lane, and the closure of the one way 
entrance into Brownsboro Center at the US 42 at Rudy Lane intersection. 
 
AM3 was only the closure of the one way entrance into Brownsboro Center at the US 42 at Rudy 
Lane intersection. 
 
AM4 was the addition of a US 42 EB Left Turn pocket into Northfield.  
 
AM6 was the extension of the US42 WB left turn lane through the Old Brownsboro Road 
Intersection. 
 
AM7 was the extension of the median barrier to eliminate US 42 Left Turns into Northfield and 
to make Northfield Right-In/Right-Out only. 
 
AM8 eliminates access to Northfield via Northfield Drive. 
 
AM9 was the closure of access points to eliminate through access from US 42 to Old 
Brownsboro Road between KFC and AAA.  
 
AM10 was the closure of miscellaneous US 42 access points. 
 
 
Team Decisions 
 
The project team made the following decisions at the meeting: 
 
Bridge cost estimates should include replacing the superstructure in all alternatives that widen 
the existing bridge. The deck and joints are in need of replacement.  
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The need for adding noise wall costs to the interchange comparisons was discussed, but it was 
determined that noise walls built for the Westport interchange would most likely cover this 
interchange on the south side and the configuration of ramps from the I-264/I-71 interchange 
study would control the north side.  Noise walls would likely not be feasible along US 42.  The 
team decided that based on the planning level data gathered, the estimates should not include 
noise walls at this time.  The need for noise walls will be determined in the environmental phase. 
 
Interchange Alternatives 
 
Based on the number of lanes required and the public unfamiliarity of the interchange type, 
Alternate 3 (DDI) the Diverging Diamond Interchange was eliminated from consideration and 
will not be presented at the public meeting. 
 
Alternates 1 (SPUI) and 2 (CDI) will be presented at the public meeting with the following 
modification: 
 

The RIRO at Old Brownsboro Road option will no longer be an optional element.   It will 
be shown as part of both Alternates 1 (SPUI) & 2 (CDI). 

 
The slip ramp option will remain optional on both alternates and will be presented at the public 
meeting. 
 
The roundabout proposed at the Midlands development on Old Brownsboro Road will be shown 
as “by others” on the maps for the public meeting.  It was discussed that with the RIRO added to 
both alternatives that the developer may not have a need for the roundabout with the left-turn 
volume decreasing.     
 
Concerns were raised that the roundabout could back traffic up on the slip ramp due to back-ups 
through the roundabout from the left-turn movements.  It was also pointed out that the slip ramp 
provides two alternative routes to turn right onto Old Brownsboro Road and avoid ramp back-
ups in the event that one of those routes has an accident or back-up.  An option of utilizing a 
parallel but dedicated slip ramp closer to US 42 was also discussed but discarded since it would 
likely result in acquisition of the gas station and Dairy Queen at the corner.   
 
It was determined that an option to U-turn on US 42 would be eliminated to discourage that 
movement since the movement is mostly for Northfield residents that can still access the 
subdivision via Glenview Avenue.  
 
The FHWA would like to see a simplified cost/benefit analysis for each interchange option both 
with and without the slip ramp.  A timeline showing where the intersections break down between 
the opening year 2012 and 2030 would also be helpful.   
 
Access Management Options 
 
Access Management Options AM4, AM6, AM7 & AM8 were eliminated due to the addition of 
the RIRO to all options and will not be presented at the public meeting. 
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Access Management Options AM1, AM2, AM3, AM9, & AM10 will be presented at the public 
meeting. 
 
Public Meeting 
 
The Public Meeting will be held sometime between late September and mid October from 5:30 
PM to 7:30 PM.  The location is still to be determined.  A brief five minute PowerPoint 
presentation will be prepared to describe the meeting purpose, handouts, and describe the room 
set-up. No detailed description of alternatives will be provided in the presentation.  
 
A Local Public Officials Meeting will be held from 3:00 to 4:00 on the day of the Public Meeting 
at the District 5 Office. 
 
Three stations will be provided at the Public Meeting with displays for Interchange Alternates 
and Access Management Options at each station. 
 
A team meeting will be held to preview displays prior to the Public Meeting. 
 
Meeting Adjourned 
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MEETING DOCUMENTATION 

 
Project:   5-390.00 I-264/US 42 Interchange Design Study 
 
Location:   KYTC D5 Design Conference Room 
 
Meeting Date:  October 13, 2009 
 
Subject:   Local Elected Officials Meeting 
 
Attendees: 

 
Matt Bullock (KYTC D5 Chief District Engineer) 
Debbie Carroll (Louisville Metro Council District 16) 
Bob DeWeese (Kentucky Legislature House District 48) 
Kelly Downard (Louisville Metro Council District 16) 
Ken Fleming (Louisville Metro Council District 7) 
Libby Gray (City of Crossgate) 
Lou Phillips (City of Windy Hills) 
Carl Jenkins (KYTC D5 Project Manager) 
Brian Meade (KYTC D5 Design) 
Tala Quinio (KYTC D5 Design) 
Karl Sawyer (PEC) 
Stephen Sewell (PEC) 
Chuck Wood (PEC) 
David Lanham (PEC) 
David Lindeman (PEC) 
 
 

MEETING MINUTES 

 
A Local Elected Officials (LEO) meeting for the referenced project was held at 3:00 PM on 
October 13, 2009 in the Kentucky Transportation Cabinet (KYTC) District 5 Design conference 
room.  The purpose of the meeting was to provide detailed explanations of alternatives 
considered and to give a preview of the Public Meeting presentation to be held subsequent to this 
meeting.   
 
Introductions 

Carl Jenkins began the meeting with introductions of attendees. 
 
Project Overview 

David Lindeman delivered the PowerPoint presentation to be used at the Public Meeting.  Key 
points of discussion from the presentation are listed below: 
 

 Limits of the project study area 
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 Project history 

 Recommended Alternatives:  The list of alternatives has been narrowed down to two, a 
single point urban interchange (SPUI) and a compressed diamond interchange. Both 
alternatives can be designed with or without a slip ramp to Old Brownsboro Road.  The 
end of the slip ramp can tie into Old Brownsboro Road with or without the roundabout, 
which is proposed by others. 

o Mr. Lindeman clarified the definition of Level of Service (LOS), the parameters 
used to define LOS, and how the LOS was used to compare the operation of the 
interchange alternatives. 

o Mr. Lindeman also discussed the lane assignments, signalization requirements, 
and general operational characteristics of the interchange alternatives.   

o A comment was made that the travel time for the slip ramp should be highlighted 
during the Public Meeting, to make sure the public understands the benefits of 
including it in the project.   

 Old Brownsboro Road Connectors:  Adding a raised median to US 42 at the intersection 
with Old Brownsboro Road and the Northfield entrance yielded the single greatest 
improvement to the operation of the interchange.  This would eliminate left turns at the 
intersection, changing Old Brownsboro Road and the Northfield entrance to right-
in/right-out only at US 42.  Alternate connectors between Old Brownsboro Road and US 
42 were presented and discussed.  The city of Northfield has a second entrance which 
could provide the necessary left turn movements into and out of the neighborhood, and it 
could be signalized.   

 The Public Meeting handout and questionnaire were presented for review. 

 Stephen Sewell showed a traffic simulation for the SPUI alternative. 

 Interim/Low Cost Options:  Improvements were discussed that could be achieved sooner 
and at a lower cost than a full reconstruction of the interchange. 

o Lane additions/Turn Lanes 

o Ramp Improvements 

o Auxiliary Lanes 

o Access Management 

 Funding for the Rudy Lane Access Management Items (AM1, AM2, & 
AM3) were discussed.  Rudy Lane is a city street, and it is unlikely to be 
viewed as necessary to the interchange improvement from FHWA’s 
viewpoint.  Ken Fleming suggested that the City look into funding 
possibilities for these items.  

 Project Schedule 
o Submit Draft Report – January 2010 

o Submit Final Report – February 2010 
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Following the PowerPoint presentation, the attendees briefly brainstormed potential questions 
and concerns that may be raised at the Public Meeting. 

 

Meeting Adjourned at 4:15 pm.   
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MEETING DOCUMENTATION 
 
Project: 5-390.00 I-264/US 42 Interchange Design Study 
 
Location: KYTC D5 Design Conference Room 
 
Meeting Date: July 6, 2010 
 
Subject: Interdisciplinary Team (IDT) Meeting 
 
Attendees: 
 
Mohamad Abdol (KYTC D5 Engineering Support) 
Kevin Bailey (KYTC D5 Section Supervisior) 
Dane Blackburn (KYTC D5 Planning) 
Robert Farley (KYTC CO Design) 
J.R. Ham (KYTC CO Planning) 
Tony Harrod (KYTC D5 Maintenance) 
Gilberto De Leon (FHWA) 
Carl Jenkins (KYTC D5 Project Manager) 
Brian Meade (KYTC D5 Project Development) 
Tala Quinio (KYTC D5 Design) 
Jeff Schaefer (KYTC D5 Environmental) 
Wayne Simpson (KYTC D5 Maintenance) 
Travis Thompson (KYTC D5 Design) 
Mike Neely (ClassSickle Inc.) 
Chuck Wood (Palmer Engineering - PEC) 
Stephen Sewell (PEC) 
Karl Sawyer (PEC) 
David Lindeman (PEC) 
 
MEETING SUMMARY 
 
An Interdisciplanary Team (IDT) meeting for the referenced project was held at 9:00 AM on 
July 6, 2010 in the Kentucky Transportation Cabinet (KYTC) District 5 Design conference 
room.  The purpose of the meeting was to review the Draft Scoping Study Report, to make final 
evaluations of study alternatives, and to make final team recommendations.   
 
Review of Draft Scoping Study 
David Lindeman led the review of the Draft Scoping Study Report.  A Power Point presentation 
was used to guide the team through the chapter by chapter review.  The comments are listed 
below by chapter: 
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Executive Summary 
o The Executive Summary was intintionaly left out of the draft report pending final 

recommendations.  Palmer will include an Executive Summary with the final report 
which will include final recommendations from this meeting. 

 
1.0 Introduction 

No comments 
 
2.0 Purpose and Need 

No comments 
 
3.0 Study Area 

o Revise Figure 4 to make more legible (red text in particular is hard to read). 
o Expand Section 3.4 Existing Structure to include more information from previous 

bridge inspection report.   
o Team recommends replacement on all alternatives except possible low cost options 

 
4.0 Environmental Overview 

No comments on this abbreviated section of the Scoping Study, however final comments 
have been submitted to be included in the final Environmental Overview.  This section will 
be modified as required to reflect those final comments. 

 
5.0 Traffic Forecasting 

o Revise Figure 9 to make more legible (red text in particular is hard to read). 
 
6.0 Alternative Development 

o Revise Figures 15 through 30 to indivivdual sheets and increase scale. 
 
7.0 Alternative Evaluation Process 

No comments 
 
8.0 Public Involvement 

o Revise Figures 32 & 33 to increase size and ledgibility of traffic volumes. 
 
9.0 Interdisciplinary Team Meeting 

o Revise Table 11 to add cost to replace existing structure in Alternative 2 & 2S. 
o Revise Table 12 Interim Solution # 4 from “I-264 EB merge LOS” to “I-264 WB 

merge LOS” 
 
10.0 Conclusions and Recommendations 

o The conclusions and recommendations section will be completed based on the 
recommendations of the IDT. 

o Revise section 10.5 from “FHWA recommended that the IMS …” to “FHWA 
required that the IMS …” 

o Revise section 10.6 Next Steps to include Phase 1 & Environmental. 
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IDT Recommendations 
 
Preferred Alternative 
 
The IDT decided that one alternative should be carried forward as the preferred altenative.  
Based on the criteria in the Final Evaluation Decision Matrix (Table 11) and public support the 
IDT selected Alternative 1 SPUI as the preferred alternative.   
 
The RIRO relocation options at Glenview and Gleneagle to Lime Kiln were initially advanced by 
the IDT.  Upon further post meeting discussions, the Cabinet proposed that the Glenview option 
be eliminated, and that the Glen Eagle option be advanced as the preferred option based on better 
traffic operations, and better traffic signal spacing. 
 
The Phase 1 & Envirionmental alternatives will include, No Build, Alternative 1 SPUI, and 
Alternative 1S SPUI with Slip Ramp. 
 
The Slip Ramp will requre additional analysis during Phase 1 to determine if a signalized 
intersection rather than the currently approved roundabout at Old Brownsboro Road would better 
control queueing on the Slip Ramp.  Also, KYTC will need to maintain control of the 
intersection as well as other traffic signals and/or other traffic control devices along Old 
Brownsboro Road to Herr Lane in order to control queues on the Slip Ramp. 
 
FHWA stated that an Interchange Modification Study (IMS) would be required for the project 
and that it should include the I-71/I-264 Interchange. 
 
Access Management  
 
The IDT recommended Access Management options AM 1 and AM 3, and to study lower cost 
options for AM2 on Rudy Lane which may include minimal additional pavement and/or 
restripping in Phase 1.  The team also recommended additional study of AM 9, and AM 10 in 
Phase 1.  AM 1 could potetially be funded by (HSIP) to reduce rear end crashes. 
 
Interim Solutions 
 
Four Interim Solutions (IS) were identified. 
 

 IS 1: Convert the Old Brownsboro Road Intersection at US 42 to Right In Right Out 
(RIRO). 

 IS 2: Provide Slip Ramp to Old Brownsboro Road. (See discussion on the Slip Ramp in 
Preferred Alternative). 

 IS 3: Close the US 42 entrance to Browsboro Center and construct channelized turn lane 
to WB I-264. 

 IS 4: Construct the second lane of WB I-264 Entrance Ramp. 
 
The IDT recommended all four Interim Solution options.   
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FHWA stated that IS 1 (RIRO at Old Brownsboro) if broken out as separate project could not be 
funded by Interstate Maintenance (IM) funding.   
 
FHWA reiterated that IS 2 (Slip Ramp) could only be considered with or after construction of IS 
1 (RIRO) and with KYTC control of traffic control devices along Old Brownsboro Road to Herr 
Lane.  The FHWA also stated that IS 2 (Slip Ramp) would require the approved IMS before 
construction. 
 
IS 1, IS 3, and IS 4 would not require the approved IMS. 
 
Low Cost Options 
 
Three Low Cost (LC) Options were identified. 
 

 LC 1: Construct a full length dual left turn lane for WB US 42 to WB I-264. 
 LC 2: Construct a second left turn lane on the EB I-264 Exit Ramp. 
 LC 3: Construct a second exit lane on the WB I-264 Exit Ramp. 

 
The IDT recommended that all three options should be carried forward and studied in Phase 1 
once the traffic patterns stablize from the new Westport Road Interchange.  This study should 
note that LC 3 is also being studied as part of the adjacent I-71/I-264 interchange project. 
 
Meeting Adjourned 
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MEETING DOCUMENTATION 

 
Project: 5-390.00 I-264/US 42 Interchange Design Study 
 
Location: KYTC Central Office Design Conference Room 
 
Meeting Date: September 13, 2010 
 
Subject: Interchange Modification Study Meeting 
 
Attendees: 

 
Robert Farley (KYTC CO Design) 
Tala Quinio (KYTC D5 Design) 
Travis Thompson (KYTC D5 Design) 
Brad Bottoms (KYTC D5) 
David Lindeman (Palmer Engineering (PEC)) 
Karl Sawyer (PEC) 
Stephen Sewell (PEC) 
 
 

MEETING SUMMARY 

 
A Project Team Meeting for the referenced project was held at 1:00 PM on September 13, 2010 
in the Kentucky Transportation Cabinet (KYTC) Central Office conference room.  The purpose 
of the meeting was to discuss an Interchange Modification Study (IMS) for the proposed Ramp 
Split. 
 
Palmer Engineering was updated on a recent meeting KYTC had with FHWA concerning the 
project.  FHWA originally had stated that adjacent interchanges would need to be addressed in 
the IMS but modified their decision.  An IMS would be required for the Ramp Split option but 
could be completed without addressing the adjacent interchanges.  The ultimate interchange will 
require an additional IMS along with the analysis of the adjacent interchanges. 
 
As part of this scoping study an additional chapter will be included that addresses the FHWA 
Interchange Access Policy.  This chapter will support the 8 policy points and provide traffic 
analysis to support the benefits of the Ramp Split. 
 
Prior to adjourning KYTC requested PEC to submit a contract modification for incorporating an 
IMS in the scoping study. 
   
Meeting Adjourned 
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1. Introduction

The purpose of this document is to summarize the steps taken by Palmer Engineering to prepare
the traffic forecast for the US 42 and I-264 Interchange area in Jefferson County, Kentucky for
the Kentucky Transportation Cabinet (KYTC).  The study area begins on US 42 at Rudy Lane
(west of I-264 Interchange) and extends to Lime Kiln along US 42.  Also included in the study
area is Old Brownsboro Rd from US 42 to Herr Lane/Lime Kiln. Figure 1 shows the study area.

The attached report uses a variety of data sources to arrive at traffic forecasts for the study area.
This report uses the KIPDA travel model output as a guide for developing traffic growth rate
factors which is preferable to merely applying growth factors derived from past trends.  Fueling
this is the realization that there are several roadway projects that will impact traffic flow patterns
and volumes in the near future, not the least of which is the construction of the Westport Road
Interchange.  Urban Travel Demand Forecasting Models, while inherently inaccurate at the
micro level of analysis, do provide a window into general travel pattern changes.  Therefore,
determining growth rates from the model and applying them to actual traffic counts should yield
reasonably accurate traffic forecasts.

This report includes the following traffic forecast:
• Average Daily Traffic (ADT) forecast for the base year 2012, intermediate year 2020,

and future year 2030.
• ADT and Design Hourly Volumes (DHV) forecast for intersections within the study area

for each scenario.

2. Segment Traffic Volumes

The turning movement volumes used for this project include counts provided by KYTC as well
as counts performed by Palmer Engineering.  The turning movement counts provided by KYTC
were part of a signal timing study conducted by URS in May 2008 and included the following
intersections:

• US 42-Rudy Lane
• US 42-I264 SB Ramps
• US 42-I264 NB Ramps
• US 42-Old Brownsboro Rd

In addition, Palmer Engineering conducted AM and PM turning movement counts at the
following intersections:

• US 42-Holiday Manor
• Old Brownsboro Rd-Holiday Manor
• Old Brownsboro Rd-Herr Lane/Lime Kiln

The counts were conducted in 15-minute intervals to obtain peak hour factors.  While conducting
turning movement counts, truck volumes were also counted.
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Study Area

Figure 1.  Study Area



I-264 & US 42 Scoping Study Traffic Forecast - Business Report                       June 2009

                                                                                                     Page 4

3. Intersection Turning Movement Volumes

Meetings held with District 5 Department of Highways staff revealed that base year 2012
traffic should be based upon May 2008 traffic counts taken by URS (on US 42) and
supplemented with three counts to be taken by Palmer Engineering.  Palmer Engineering
performed these turning movement counts in January 2009 during the AM peak period
(6:00 AM - 8:00 AM) and the PM peak period (2:00 PM – 6:00 PM) for the following
intersections:

• US 42/Holiday Manor
• Old Brownsboro Rd/Lime Kiln
• Old Brownsboro Rd/Holiday Manor

4. Growth Rates

Traffic count data was expanded to 2012 using growth factors for each intersection
approach from the KIPDA provided link data and then smoothed and balanced.  The
primary objective was to preserve and expand on the turning movements that were found
in the traffic counts as opposed to model produced turning movements which usually
prove to be unreliable.  Given that future year forecasts are inherently less accurate over a
long period of time, average growth factors were established based on the KIPDA model
output for the US 42 corridor as well as Old Brownsboro Road, and Lime Kiln Road for
2020 and 2030.  The growth factors for US 42, Old Brownsboro Road, and Lime Kiln
were applied to the 2012 forecasts to arrive at 2020 and 2030 forecasts.

The 2012 volumes along US 42 were expanded from 2012 to 2020 by applying a growth
factor of approximately 10% (1.3% per year) and from 2012 to 2030 by applying a
growth factor of approximately 20% (0.8% per year).  Volumes along Old Brownsboro
Road were expanded from 2012 to 2020 by applying a growth factor of approximately
2.5% (0.3% per year) and from 2012 to 2030 there was no additional growth.  Volumes
on Lime Kiln were forecasted to remain essentially the same as 2012 for 2020 and 2030.

5. Trip Generation/Trip Distribution

The area surrounding the I-264/US 42 interchange is undergoing several changes that
make this scoping study relatively complex.  Several developments within and adjacent
to the study area are scheduled to be completed by 2012.  The travel model did not take
the proposed developments into account, requiring the volumes generated and distributed
by these developments to be added into the forecasts for 2012, 2020, and 2030.  There
were four developments identified that would generate traffic, thus needing to be
included in the traffic forecasts.  These developments include:

1. The Midlands
2. Providence Point
3. Seminary Condominium Complex
4. Fresh Market
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District 5 and Louisville Metro provided information concerning The Midlands,
Providence Point, Seminary Condominium Complex, and the Fresh Market.  A
supplemental report has also been published which adds Providence Point and the
Seminary Condominium complex to The Midlands development traffic.  Louisville
Metro provided the Fresh Market traffic impact study as well as some additional
information concerning the Seminary Condominium complex.

The Midlands supplemental report incrementally included each additional development
but did not separate background traffic from site generated traffic in every case.
Therefore, in order to separate site generated traffic from background traffic these studies
had to be reverse engineered to determine the trips from each.  After determining the site
generated traffic for each proposed development, these new traffic numbers were added
to the 2012 forecasts and also to 2020 and 2030 in order to analyze the combined traffic
in the study area.

While the use of the KIPDA model as a basis for the forecasts has some inherent risk due
to the probable error that is considered acceptable with regional travel models, a decision
was made to use this information source because of its ability to take into account all of
the impending road network changes.  Several of the roadway projects that will impact
traffic flow patterns and volumes in the future, not the least of which is the construction
of the Westport Road Interchange, will be completed this year and the widening of US 42
from I-264 to I-71 is scheduled for 2015.

Another important part of the analysis is the proposed slip ramp.  The general public and
local officials have expressed an interest in constructing a slip ramp from the interchange
northbound off ramp (from the south) directly to Old Brownsboro Road.  The intersection
of the slip ramp with Old Brownsboro Road would be at the sharp 90 degree turn where
Old Brownsboro Road turns from a north-south orientation to an east-west alignment.
The purpose of the slip ramp is to remove a significant amount of traffic from the right
turn movement that currently uses the ramp, turning right onto US 42, and then turning
right again at Old Brownsboro Road.  The analysis for each future year includes both
with slip ramp and without slip ramp conditions.

6. K Factor

K Factors were calculated based on the turning movement counts conducted by Palmer
Engineering and URS.   The K Factors were compared to the statewide average for each
functional classification and a K Factor of 10% to 12% was used.

7. PHF

Peak Hour Factor (PHF) was calculated from turning movement counts conducted by
Palmer Engineering and counts conducted by URS (previous study).  The PHF for each
intersection varied by approach and movement.  A default of 0.90 was used for
movements which data was not able to be gathered in the field.
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Table 1. US 42 & Old Brownsboro Rd Traffic Forecast ADT & DHV

Seg Route Beginning Intersection Ending Intersection

Historical
Growth

Rate

KIPDA
Model

ADT (Base)

2008
Truck %

ADT

2008
Truck %

DHV

KIPDA
Model

ADT (2012)
Growth

 Rate

KIPDA
Model

ADT (2020)
Growth

 Rate

KIPDA
Model

ADT (2030)

2030
Truck %

ADT

2030
Truck %

DHV

A 42 Rudy Lane I-264 Ramp 0.6% 32,200 1.3% 1.0% 36,600 -1.40% 32,700 1.60% 37,100 2.0% 1.5%

B 42 I-264 Ramp I-264 Ramp 7.2% 43,600 2.0% 1.5% 37,000 1.10% 40,400 0.50% 42,100 3.1% 2.3%

C 42 I-264 Ramp Old Brownsboro Rd 7.2% 61,300 2.0% 1.5% 62,400 2.40% 75,500 0.75% 80,000 3.1% 2.3%

D 42 Old Brownsboro Rd Holiday Manor 4.5% 37,800 2.0% 1.5% 38,200 3.25% 49,300 1.00% 53,400 3.1% 2.3%

E 42 Holiday Manor Lime Kiln 4.5% 34,200 2.0% 1.5% 34,300 3.35% 44,600 1.05% 48,500 3.1% 2.3%

F
Old

Brownsboro Rd US 42 Proposed Midlands Ent 0.6% 23,500 2.2% 1.7% 22,800 0.45% 23,600 0.05% 23,700 3.4% 2.6%

G
Old

Brownsboro Rd Proposed Midlands Ent Holiday Manor 0.6% 23,500 2.2% 1.7% 22,800 0.45% 23,600 0.05% 23,700 3.4% 2.6%

H
Old

 Brownsboro Rd Holiday Manor Herr Ln/Lime Kiln 0.6% 18,100 2.2% 1.7% 18,600 0.35% 19,100 -0.07% 19,000 3.4% 2.6%



I-264 & US 42 Scoping Study Traffic Forecast - Business Report                 June 2009

                Page 7



I-264 & US 42 Scoping Study Traffic Forecast - Business Report          June 2009

       Page 8

8. Truck Percentages

Truck Percentages were obtained from two sources:  KYTC’s count station 056-004 and
056-238 along with counts made during the am and pm peak hour by Palmer
Engineering.  The truck percentages varied from 1.3% to 2.1% so a decision was made to
use a truck percentage of 2.0% for the entire project area.  The truck percentages were
grown by 0.5% due to the area already being developed and a small truck percentage of
truck existing on the system presently.

9. ESAL Calculations

ESAL forecasts were not requested by the project team for this study since there was no
intent to use the study for pavement design purposes.

10. Population

A traffic forecast for an adjacent project provided the following data which were attained
from the Kentucky State Data Center.  Historical population growth can be found in
Table 2 while projected population growth can be found in Table 3.

Table 2: Historical Population Growth
1970 1980 1990 2000 % Growth

(1990-2000)
Kentucky 3,220,711 3,660,334 3,686,892 4,041,769 9.6%
Jefferson County 695,055 684,684 665,123 693,604 4.3%

Table 3: Projected Population Growth
2000 2010 2020 2030 % Growth

(2000-2030)
Kentucky 4,041,769 4,326,490 4,660,703 4,912,621 22.0%
Jefferson County 693,604 710,120 738,732 763,393 10.0%

Jefferson County population increased 4.3% from 1990 to 2000 while Kentucky’s
population increased 9.6% in the same timeframe.  Population projections indicate that
Jefferson County’s population will increase 10.0% between 2000 and 2030 at a rate of
0.32% per year as compared to Kentucky’s expected increase of 22.0% at a rate of 0.65%
per year.
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6/3/2009  10:15 PM 2012-without-Slip.xls  1-Rudy-Developed

PROJECT:  Interstate 264/US 42
ITEM NUMBER:
ACCOUNT NUMBER: AM PM AM PM AM

REQUEST DATE:    0.37 0.45 0.60 0.57 0.68

ANALYST:  Bob Kennedy 0.45 0.86 0.77 0.83 0.63

SCENARIO:  2012 ADT and Design Hour Volumes (Without Slipramp) 0.96 0.94 0.66 0.76 0.86

INTERSECTION:  Int #1 (US 42 @ Rudy Lane) 0.88 0.94 0.63 0.71 0.69

Rudy Lane Rudy Lane

2012 ADT 50% 10000 50% 2012 AM DHV 43% 790 57%

5000 450
5000 1000 1000 3000 340 50 50 350

US 42 US 42 US 42 US 42

1500 21000 70 1950
17500 15000 50% 54% 1520 1400 56%

50% 1000 2000 42000 2820 50 220 3500
35000 16000 21000 50% 46% 1200 1550 44%

WB 0.90 0.90 0.86

EB 0.92 0.93 0.54

SB 0.48 0.60 0.59

NB 0.75 0.91 0.82

Thru Right Left
AM PM PM

50% 17500 3000 1300 130

500 1500 3000 5000 50 50 200 230
5000 300

50% 10000 50% 57% 530 43%

Rudy Lane Rudy Lane

Location Map Rudy Lane

2012 PM DHV 47% 1040 53%

550
490 150 100 300

US 42 US 42

150 2050
59% 1700 1450 58%

2900 100 250 3550
41% 1000 1500 42%

1200 250

50 90 300 450
440

49% 890 51%

Rudy Lane



6/3/2009  10:15 PM 2012-without-Slip.xls  2-SB-Ramps-Developed

PROJECT:  Interstate 264/US 42
ITEM NUMBER:
ACCOUNT NUMBER: AM PM AM PM AM

REQUEST DATE:    - - 0.69 0.81 0.87

ANALYST:  Bob Kennedy - - - - -

SCENARIO:  2012 ADT and Design Hour Volumes (Without Slipramp) 0.92 0.87 - - 0.98

INTERSECTION:  Int #2 (US 42 @ I-264 SB Ramps) 0.88 0.80 0.95 0.86 -

I-264 SB Offramp I-264 SB Offramp

2012 ADT 100% 12000 0% 2012 AM DHV 100% 1000 0%

0 0
12000 0 0 0 1000 0 0 0

US 42 US 42 US 42 US 42

3000 38000 350 3850
21000 18000 64% 56% 1950 1600 71%

50% 0 9000 59000 3500 0 650 5400
42000 12000 21000 36% 44% 900 1550 29%

WB 0.96 0.92 0.88

EB 0.90 0.83 -

SB 0.80 0.87 0.87

NB - - -

Thru Right Left
AM PM PM

50% 21000 0 1550 0

9000 0 20000 0 650 0 2250 0
29000 2900

100% 29000 0% 100% 2900 0%

I-264 SB Onramp I-264 SB Onramp

Location Map I-264 SB Offramp

2012 PM DHV 100% 1650 0%

0
1650 0 0 0

US 42 US 42

250 3500
58% 2050 1800 61%

3550 0 1400 5750
42% 850 2250 39%

1500 0

650 0 1700 0
2350

100% 2350 0%

I-264 SB Onramp



6/3/2009  10:15 PM 2012-without-Slip.xls  3-NB-Ramps-Developed

PROJECT:  Interstate 264/US 42
ITEM NUMBER:
ACCOUNT NUMBER: AM PM AM PM AM

REQUEST DATE:    - - - - -

ANALYST:  Bob Kennedy - - 0.85 0.98 0.94

SCENARIO:  2012 ADT and Design Hour Volumes (Without Slipramp) 0.93 0.92 0.80 0.82 -

INTERSECTION:  Int #3 (US 42 @ I-264 NB Ramps) 0.87 0.63 - - 0.87

I-264 NB Onramp I-264 NB Onramp

2012 ADT 0% 8000 100% 2012 AM DHV 0% 1050 100%

8000 1050
0 2500 0 5500 0 250 0 800

US 42 US 42 US 42 US 42

0 37500 0 4100
38000 32000 50% 71% 3850 3300 64%

64% 6000 0 75000 5400 550 0 6400
59000 18500 37500 50% 29% 1300 2300 36%

WB 0.97 0.91 -

EB 0.87 0.93 0.91

SB - - -

NB 0.90 0.93 0.78

Thru Right Left
AM PM PM

36% 21000 19000 1550 1000

0 0 0 25000 0 0 0 1550
0 0

0% 25000 100% 0% 1550 100%

I-264 NB Offramp I-264 NB Offramp

Location Map I-264 NB Onramp

2012 PM DHV 0% 450 100%

450
0 150 0 300

US 42 US 42

0 3200
61% 3500 2900 45%

5750 600 0 7100
39% 2100 3900 55%

2250 1800

0 0 0 2400
0

0% 2400 100%

I-264 NB Offramp



6/3/2009  10:15 PM 2012-without-Slip.xls  4-US42&Brownsboro-Developed

PROJECT:  Interstate 264/US 42
ITEM NUMBER:
ACCOUNT NUMBER: AM PM AM PM AM

REQUEST DATE:    0.60 0.50 0.80 0.50 0.50

ANALYST:  Bob Kennedy 0.50 0.60 1.00 0.58 0.98

SCENARIO:  2012 ADT and Design Hour Volumes (Without Slipramp) 0.97 0.91 0.42 0.68 0.63

INTERSECTION:  Int #4 (US 42 @ Brownsboro Road) 0.92 0.96 0.91 0.96 0.80

Northfield Drive Northfield Drive

2012 ADT 50% 2400 50% 2012 AM DHV 76% 340 24%

1200 80
1200 300 800 100 260 50 20 10

US 42 US 42 US 42 US 42

600 25000 200 2650
37500 22900 50% 64% 4100 2550 65%

50% 14000 200 50000 6400 1350 10 4100
75000 23600 25000 50% 36% 1400 1450 35%

WB 0.97 0.92 0.54

EB 0.92 0.96 0.75

SB 0.79 0.70 0.69

NB 0.98 0.91 0.90

Thru Right Left
AM PM PM

50% 37500 1200 2300 40

13600 400 2000 16000 850 50 90 1410
16000 990

50% 32000 50% 41% 2400 59%

Brownsboro Road Brownsboro Road

Location Map Northfield Drive

2012 PM DHV 55% 220 45%

100
120 50 40 10

US 42 US 42

50 2110
45% 3200 2000 46%

7100 1150 20 4600
55% 2350 2490 54%

3900 120

1500 50 100 1310
1650

56% 2960 44%

Brownsboro Road



6/3/2009  10:15 PM 2012-without-Slip.xls  5-US42&HolidayManor-Developed

PROJECT:  Interstate 264/US 42
ITEM NUMBER:
ACCOUNT NUMBER: AM PM AM PM AM

REQUEST DATE:    - - - - -

ANALYST:  Bob Kennedy - - 0.73 0.60 0.90

SCENARIO:  2012 ADT and Design Hour Volumes (Without Slipramp) 0.92 0.91 - - 0.42

INTERSECTION:  Int #5 (US 42 @ Holiday Manor) 0.77 0.93 0.60 0.92 -

2012 ADT 2012 AM DHV

US 42 US 42 US 42 US 42

0 24000 0 2560
25000 23200 50% 65% 2650 2550 65%

50% 1800 0 48000 4100 100 0 3960
50000 23200 24000 50% 35% 1350 1400 35%

WB 0.92 0.91 0.83

EB 0.77 0.94 -

SB - - -

NB 0.82 0.89 0.75

Thru Right Left
AM PM PM

50% 25000 800 1450 50

1800 0 800 2600 100 0 10 150
2600 110

50% 5200 50% 42% 260 58%

Holiday Manor Holiday Manor

Location Map

2012 PM DHV

US 42 US 42

0 1950
46% 2110 1900 44%

4600 210 0 4400
54% 2350 2450 56%

2490 100

140 0 50 310
190

38% 500 62%

Holiday Manor



6/3/2009  10:15 PM 2012-without-Slip.xls  6-Brownsboro&HolidayManor-Devel

PROJECT:  Interstate 264/US 42
ITEM NUMBER:
ACCOUNT NUMBER: AM PM AM PM AM

REQUEST DATE:    - - 0.75 0.64 0.54

ANALYST:  Bob Kennedy - - - - -

SCENARIO:  2012 ADT and Design Hour Volumes (Without Slipramp) 0.85 0.96 0.62 0.82 -

INTERSECTION:  Int #6 (Brownsboro Road @ Holiday Manor) 0.68 0.91 - - 0.85

Holiday Manor Holiday Manor

2012 ADT 50% 4000 50% 2012 AM DHV 46% 370 54%

2000 200
2000 1000 0 1000 170 60 0 140

Brownsboro Road Brownsboro Road Brownsboro Road Brownsboro Road

1000 14000 150 1270
14000 13000 50% 61% 1280 1130 62%

50% 0 1000 28000 2100 0 20 2050

WB 0.83 0.92 -

EB 0.69 0.92 0.91

SB 0.61 0.94 0.91

NB - - -

Thru Right Left
AM PM PM

28000 13000 14000 50% 39% 760 780 38%
50% 14000 0 820 0

Location Map Holiday Manor

2012 PM DHV 49% 350 51%

180
170 50 0 130

Brownsboro Road Brownsboro Road

60 1120
41% 1050 990 42%

2550 0 110 2680
59% 1450 1560 58%

1500 0



6/3/2009  10:15 PM 2012-without-Slip.xls  7-BrownsboroRoad&LimeKiln-Devel

PROJECT:  Interstate 264/US 42
ITEM NUMBER:
ACCOUNT NUMBER: AM PM AM PM AM

REQUEST DATE:    0.94 0.93 0.65 0.69 0.84

ANALYST:  Bob Kennedy 0.79 0.78 0.65 0.81 0.93

SCENARIO:  2012 ADT and Design Hour Volumes (Without Slipramp) 0.88 0.85 0.69 0.64 0.88

INTERSECTION:  Int #7 (Brownsboro Road @ Lime Kiln Lane) 0.55 0.94 0.71 0.82 0.75

Lime Kiln Lane Lime Kiln Lane

2012 ADT 50% 12000 50% 2012 AM DHV 67% 950 33%

6000 310
6000 2000 3000 1000 640 130 150 30

Brownsboro Road Brownsboro Road Brownsboro Road Brownsboro Road

3000 9000 270 630
14000 7000 50% 62% 1270 500 55%

50% 4000 1000 18000 2050 500 70 1150
28000 6000 9000 50% 38% 400 520 45%

Thru Right Left
AM PM PM

0.81

0.95

0.86

0.9

0.88

0.86

0.91

0.91

SB

NB

WB

EB

0.89

0.65

0.85

0.96

50% 14000 2000 780 50

6000 2000 1000 9000 250 300 100 700
9000 650

50% 18000 50% 48% 1350 52%

Lime Kiln Lane Lime Kiln Lane

Location Map Lime Kiln Lane

2012 PM DHV 57% 1150 43%

500
650 150 300 50

Brownsboro Road Brownsboro Road

250 630
42% 1120 480 40%

2680 390 100 1580
58% 700 950 60%

1560 150

710 300 100 840
1110

57% 1950 43%

Lime Kiln Lane



6/3/2009  10:15 PM 2012-without-Slip.xls  8-Brownsboro&Midlands-Developed

PROJECT:  Interstate 264/US 42
ITEM NUMBER:
ACCOUNT NUMBER: AM PM AM PM AM

REQUEST DATE:    - - - - 0.69

ANALYST:  Bob Kennedy - - - - -

SCENARIO:  2012 ADT and Design Hour Volumes (Without Slipramp) - - 0.85 0.96 -

INTERSECTION:  Int #8 (Brownsboro Road @ The Midlands) - - - - -

Brownsboro Road Brownsboro Road

2012 ADT 50% 32000 50% 2012 AM DHV 41% 2400 59%

16000 1410
16000 0 3000 13000 990 0 200 1210

Slip Ramp Brownsboro Road Slip Ramp Brownsboro Road

0 14000 0 1280
0 0 50% #DIV/0! 0 0 61%

#DIV/0! 0 13000 28000 0 0 770 2100
0 0 14000 50% #DIV/0! 0 820 39%

WB 0.85 0.96 -

EB - - -

SB 0.69 0.92 0.92

NB - - -

Thru Right Left
AM PM PM

0 0 14000 50% #DIV/0! 0 820 39%
#DIV/0! 0 1000 0 50

0 3000 1000 4000 0 220 70 250
4000 290

50% 8000 50% 54% 540 46%

The Midlands The Midlands

Location Map Brownsboro Road

2012 PM DHV 56% 2960 44%

1310
1650 0 320 990

Slip Ramp Brownsboro Road

0 1050
#DIV/0! 0 0 41%

0 0 1320 2550
#DIV/0! 0 1500 59%

0 180

0 330 60 500
390

44% 890 56%

The Midlands
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6/3/2009  10:20 PM 2012-with-Slip.xls  1-Rudy-Developed

PROJECT:  Interstate 264/US 42
ITEM NUMBER:
ACCOUNT NUMBER: AM PM AM PM AM

REQUEST DATE:    0.37 0.45 0.60 0.57 0.68

ANALYST:  Bob Kennedy 0.45 0.86 0.77 0.83 0.63

SCENARIO:  2012 ADT and Design Hour Volumes (With Slipramp) 0.96 0.94 0.66 0.76 0.86

INTERSECTION:  Int #1 (US 42 @ Rudy Lane) 0.88 0.94 0.63 0.71 0.69

Rudy Lane Rudy Lane

2012 ADT 50% 10000 50% 2012 AM DHV 47% 850 53%

5000 450
5000 1000 1000 3000 400 50 50 350

US 42 US 42 US 42 US 42

1500 21000 100 1950
17500 15000 50% 55% 1550 1400 56%

50% 1000 2000 42000 2800 50 250 3500
35000 16000 21000 50% 45% 1150 1550 44%

Thru Right Left
AM PM PM

NB 0.75 0.91 0.82

SB 0.48 0.60 0.59

EB 0.92 0.93 0.54

WB 0.90 0.90 0.86

50% 17500 3000 1250 150

500 1500 3000 5000 50 50 200 250
5000 300

50% 10000 50% 55% 550 45%

Rudy Lane Rudy Lane

Location Map Rudy Lane

2012 PM DHV 47% 1040 53%

550
490 150 100 300

US 42 US 42

150 2050
59% 1700 1450 58%

2900 100 250 3550
41% 1000 1500 42%

1200 250

50 90 300 450
440

49% 890 51%

Rudy Lane



6/3/2009  10:20 PM 2012-with-Slip.xls  2-SB-Ramps-Developed

PROJECT:  Interstate 264/US 42
ITEM NUMBER:
ACCOUNT NUMBER: AM PM AM PM AM

REQUEST DATE:    - - 0.69 0.81 0.87

ANALYST:  Bob Kennedy - - - - -

SCENARIO:  2012 ADT and Design Hour Volumes (With Slipramp) 0.92 0.87 - - 0.98

INTERSECTION:  Int #2 (US 42 @ I-264 SB Ramps) 0.88 0.80 0.95 0.86 -

I-264 SB Offramp I-264 SB Offramp

2012 ADT 100% 12000 0% 2012 AM DHV 100% 1000 0%

0 0
12000 0 0 0 1000 0 0 0

US 42 US 42 US 42 US 42

3000 38000 350 3850
21000 18000 64% 56% 1950 1600 71%

50% 0 9000 59000 3500 0 650 5400
42000 12000 21000 36% 44% 900 1550 29%

Thru Right Left
AM PM PM

NB - - -

SB 0.80 0.87 0.87

EB 0.90 0.83 -

WB 0.96 0.92 0.88

50% 21000 0 1550 0

9000 0 20000 0 650 0 2250 0
29000 2900

100% 29000 0% 100% 2900 0%

I-264 SB Onramp I-264 SB Onramp

Location Map I-264 SB Offramp

2012 PM DHV 100% 1650 0%

0
1650 0 0 0

US 42 US 42

250 3500
58% 2050 1800 61%

3550 0 1400 5750
42% 850 2250 39%

1500 0

650 0 1700 0
2350

100% 2350 0%

I-264 SB Onramp



6/3/2009  10:20 PM 2012-with-Slip.xls  3-NB-Ramps-Developed

PROJECT:  Interstate 264/US 42
ITEM NUMBER:
ACCOUNT NUMBER: AM PM AM PM AM

REQUEST DATE:    - - - - -

ANALYST:  Bob Kennedy - - 0.85 0.98 0.94

SCENARIO:  2012 ADT and Design Hour Volumes (With Slipramp) 0.93 0.92 0.80 0.82 -

INTERSECTION:  Int #3 (US 42 @ I-264 NB Ramps) 0.87 0.63 - - 0.87

I-264 NB Onramp I-264 NB Onramp

2012 ADT 0% 8000 100% 2012 AM DHV 0% 1050 100%

8000 1050
0 2500 0 5500 0 250 0 800

US 42 US 42 US 42 US 42

0 37500 0 4100
38000 32000 56% 71% 3850 3300 70%

64% 6000 0 67000 5400 550 0 5850
59000 18500 29500 44% 29% 1300 1750 30%

Thru Right Left
AM PM PM

NB 0.90 0.93 0.78

SB - - -

EB 0.87 0.93 0.91

WB 0.97 0.91 -

36% 21000 11000 1550 450

0 0 0 17000 0 0 0 1000
0 0

0% 17000 100% 0% 1000 100%

I-264 NB Offramp I-264 NB Offramp

Location Map I-264 NB Onramp

2012 PM DHV 0% 450 100%

450
0 150 0 300

US 42 US 42

0 3200
61% 3500 2900 51%

5750 600 0 6250
39% 2100 3050 49%

2250 950

0 0 0 1550
0

0% 1550 100%

I-264 NB Offramp



6/3/2009  10:20 PM 2012-with-Slip.xls  4-US42&Brownsboro-Developed

PROJECT:  Interstate 264/US 42
ITEM NUMBER:
ACCOUNT NUMBER: AM PM AM PM AM

REQUEST DATE:    0.60 0.50 0.80 0.50 0.50

ANALYST:  Bob Kennedy 0.50 0.60 1.00 0.58 0.98

SCENARIO:  2012 ADT and Design Hour Volumes (With Slipramp) 0.97 0.91 0.42 0.68 0.63

INTERSECTION:  Int #4 (US 42 @ Brownsboro Road) 0.92 0.96 0.91 0.96 0.80

Newmarket Drive Newmarket Drive

2012 ADT 50% 2400 50% 2012 AM DHV 76% 340 24%

1200 80
1200 300 800 100 260 50 20 10

US 42 US 42 US 42 US 42

600 25000 200 2650
37500 22900 50% 70% 4100 2550 65%

56% 14000 200 50000 5850 1350 10 4100
67000 23600 25000 50% 30% 1400 1450 35%

Thru Right Left
AM PM PM

NB 0.98 0.91 0.90

SB 0.79 0.70 0.69

EB 0.92 0.96 0.75

WB 0.97 0.92 0.54

44% 29500 1200 1750 40

5600 400 2000 16000 300 50 90 1410
8000 440

33% 24000 67% 24% 1850 76%

Brownsboro Road Brownsboro Road

Location Map Newmarket Drive

2012 PM DHV 55% 220 45%

100
120 50 40 10

US 42 US 42

50 2110
51% 3200 2000 46%

6250 1150 20 4600
49% 2350 2490 54%

3050 120

650 50 100 1310
800

38% 2110 62%

Brownsboro Road



6/3/2009  10:20 PM 2012-with-Slip.xls  5-US42&HolidayManor-Developed

PROJECT:  Interstate 264/US 42
ITEM NUMBER:
ACCOUNT NUMBER: AM PM AM PM AM

REQUEST DATE:    - - - - -

ANALYST:  Bob Kennedy - - 0.73 0.60 0.90

SCENARIO:  2012 ADT and Design Hour Volumes (With Slipramp) 0.92 0.91 - - 0.42

INTERSECTION:  Int #5 (US 42 @ Holiday Manor) 0.77 0.93 0.60 0.92 -

2012 ADT 2012 AM DHV

US 42 US 42 US 42 US 42

0 24000 0 2560
25000 23200 50% 65% 2650 2550 65%

50% 1800 0 48000 4100 100 0 3960
50000 23200 24000 50% 35% 1350 1400 35%

50% 25000 800 1450 50

Thru Right Left
AM PM PM

NB 0.82 0.89 0.75

SB - - -

EB 0.77 0.94 -

WB 0.92 0.91 0.83

50% 25000 800 1450 50

1800 0 800 2600 100 0 10 150
2600 110

50% 5200 50% 42% 260 58%

Holiday Manor Holiday Manor

Location Map

2012 PM DHV

US 42 US 42

0 1950
46% 2110 1900 44%

4600 210 0 4400
54% 2350 2450 56%

2490 100

140 0 50 310
190

38% 500 62%

Holiday Manor



6/3/2009  10:20 PM 2012-with-Slip.xls  6-Brownsboro&HolidayManor-Devel

PROJECT:  Interstate 264/US 42
ITEM NUMBER:
ACCOUNT NUMBER: AM PM AM PM AM

REQUEST DATE:    - - 0.75 0.64 0.54

ANALYST:  Bob Kennedy - - - - -

SCENARIO:  2012 ADT and Design Hour Volumes (With Slipramp) 0.85 0.96 0.62 0.82 -

INTERSECTION:  Int #6 (Brownsboro Road @ Holiday Manor) 0.68 0.91 - - 0.85

Holiday Manor Holiday Manor

2012 ADT 50% 4000 50% 2012 AM DHV 46% 370 54%

2000 200
2000 1000 0 1000 170 60 0 140

Brownsboro Road Brownsboro Road Brownsboro Road Brownsboro Road

1000 14000 150 1270
14000 13000 50% 61% 1280 1130 62%

50% 0 1000 28000 2100 0 20 2050

Thru Right Left
AM PM PM

NB - - -

SB 0.61 0.94 0.91

EB 0.69 0.92 0.91

WB 0.83 0.92 -

28000 13000 14000 50% 39% 760 780 38%
50% 14000 0 820 0

Location Map Holiday Manor

2012 PM DHV 49% 350 51%

180
170 50 0 130

Brownsboro Road Brownsboro Road

60 1120
41% 1050 990 42%

2550 0 110 2680
59% 1450 1560 58%

1500 0



6/3/2009  10:20 PM 2012-with-Slip.xls  7-BrownsboroRoad&LimeKiln-Devel

PROJECT:  Interstate 264/US 42
ITEM NUMBER:
ACCOUNT NUMBER: AM PM AM PM AM

REQUEST DATE:    0.94 0.93 0.65 0.69 0.84

ANALYST:  Bob Kennedy 0.79 0.78 0.65 0.81 0.93

SCENARIO:  2012 ADT and Design Hour Volumes (With Slipramp) 0.88 0.85 0.69 0.64 0.88

INTERSECTION:  Int #7 (Brownsboro Road @ Lime Kiln Lane) 0.55 0.94 0.71 0.82 0.75

Lime Kiln Lane Lime Kiln Lane

2012 ADT 50% 12000 50% 2012 AM DHV 67% 950 33%

6000 310
6000 2000 3000 1000 640 130 150 30

Brownsboro Road Brownsboro Road Brownsboro Road Brownsboro Road

3000 9000 270 630
14000 7000 50% 62% 1270 500 55%

50% 4000 1000 18000 2050 500 70 1150
28000 6000 9000 50% 38% 400 520 45%

0.91

0.91

SB

NB

WB

EB

0.89

0.65

0.85

0.96

0.81

0.95

0.86

0.9

0.88

0.86

Thru Right Left
AM PM PM

50% 14000 2000 780 50

6000 2000 1000 9000 250 300 100 700
9000 650

50% 18000 50% 48% 1350 52%

Lime Kiln Lane Lime Kiln Lane

Location Map Lime Kiln Lane

2012 PM DHV 57% 1150 43%

500
650 150 300 50

Brownsboro Road Brownsboro Road

250 630
42% 1120 480 40%

2680 390 100 1580
58% 700 950 60%

1560 150

710 300 100 840
1110

57% 1950 43%

Lime Kiln Lane



6/3/2009  10:20 PM 2012-with-Slip.xls  8-Brownsboro&Midlands-Developed

PROJECT:  Interstate 264/US 42
ITEM NUMBER:
ACCOUNT NUMBER: AM PM AM PM AM

REQUEST DATE:    - - - - 0.69

ANALYST:  Bob Kennedy - - - - -

SCENARIO:  2012 ADT and Design Hour Volumes (With Slipramp) - - 0.85 0.96 -

INTERSECTION:  Int #8 (Brownsboro Road @ The Midlands) - - - - -

Brownsboro Road Brownsboro Road

2012 ADT 33% 24000 67% 2012 AM DHV 24% 1850 76%

16000 1410
8000 0 3000 13000 440 0 200 1210

Slip Ramp Brownsboro Road Slip Ramp Brownsboro Road

0 14000 0 1280
0 0 50% 0% 0 0 61%

0% 0 6000 28000 550 0 270 2100
8000 7000 14000 50% 100% 500 820 39%

Thru Right Left
AM PM PM

NB - - -

SB 0.69 0.92 0.92

EB - - -

WB 0.85 0.96 -

8000 7000 14000 50% 100% 500 820 39%
100% 8000 1000 550 50

1000 2000 1000 4000 50 170 70 250
4000 290

50% 8000 50% 54% 540 46%

The Midlands The Midlands

Location Map Brownsboro Road

2012 PM DHV 38% 2110 62%

1310
800 0 320 990

Slip Ramp Brownsboro Road

0 1050
0% 0 0 41%
850 0 530 2550
100% 790 1500 59%

850 180

60 270 60 500
390

44% 890 56%

The Midlands
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6/3/2009  10:53 PM 2020-without-Slip.xls  1-Rudy-Developed

PROJECT:  Interstate 264/US 42
ITEM NUMBER:
ACCOUNT NUMBER: 
REQUEST DATE:    
ANALYST:  Bob Kennedy
SCENARIO:  2020 ADT and Design Hour Volumes (Without Slipramp)
INTERSECTION:  Int #1 (US 42 @ Rudy Lane)

Rudy Lane Rudy Lane

2020 ADT 50% 12000 50% 2020 AM Design Hour Volume 46% 830 54%

6000 450
6000 2000 1000 3000 380 50 50 350

US 42 US 42 US 42 US 42

2000 22000 70 2000
19000 16000 50% 54% 1580 1450 55%

50% 1000 3000 44000 2900 60 260 3640
38000 16000 22000 50% 46% 1220 1640 45%

50% 19000 3000 1320 160

1000 1000 3000 5000 50 50 200 270
5000 300

50% 10000 50% 53% 570 47%

Rudy Lane Rudy Lane
Location Map Rudy Lane

2020 PM Design Hour Volume 47% 1040 53%

550
490 150 100 300

US 42 US 42

150 2200
59% 1850 1600 58%

3150 100 270 3820
41% 1100 1620 42%

1300 250

50 70 300 450
420

48% 870 52%

Rudy Lane



6/3/2009  10:53 PM 2020-without-Slip.xls  2-SB-Ramps-Developed

PROJECT:  Interstate 264/US 42
ITEM NUMBER:
ACCOUNT NUMBER: 
REQUEST DATE:    
ANALYST:  Bob Kennedy
SCENARIO:  2020 ADT and Design Hour Volumes (Without Slipramp)
INTERSECTION:  Int #2 (US 42 @ I-264 SB Ramps)

I-264 SB Offramp I-264 SB Offramp

2020 ADT 100% 14000 0% 2020 AM Design Hour Volume 100% 1100 0%

0 0
14000 0 0 0 1100 0 0 0

US 42 US 42 US 42 US 42

3000 39000 370 4080
22000 19000 62% 55% 2000 1630 71%

50% 0 11000 63000 3640 0 730 5760
44000 13000 24000 38% 45% 950 1680 29%

50% 22000 0 1640 0

9000 0 20000 0 690 0 2450 0
29000 3140

100% 29000 0% 100% 3140 0%

I-264 SB Onramp I-264 SB Onramp
Location Map I-264 SB Offramp

2020 PM Design Hour Volume 100% 1750 0%

0
1750 0 0 0

US 42 US 42

300 3700
58% 2200 1900 61%

3820 0 1450 6070
42% 920 2370 39%

1620 0

700 0 1800 0
2500

100% 2500 0%

I-264 SB Onramp



6/3/2009  10:53 PM 2020-without-Slip.xls  3-NB-Ramps-Developed

PROJECT:  Interstate 264/US 42
ITEM NUMBER:
ACCOUNT NUMBER: 
REQUEST DATE:    
ANALYST:  Bob Kennedy
SCENARIO:  2020 ADT and Design Hour Volumes (Without Slipramp)
INTERSECTION:  Int #3 (US 42 @ I-264 NB Ramps)

I-264 NB Onramp I-264 NB Onramp

2020 ADT 0% 12000 100% 2020 AM Design Hour Volume 0% 1150 100%

12000 1150
0 4000 0 8000 0 300 0 850

US 42 US 42 US 42 US 42

0 40000 0 4330
39000 32000 50% 71% 4080 3480 64%

62% 7000 0 80000 5760 600 0 6810
63000 20000 40000 50% 29% 1380 2480 36%

38% 24000 20000 1680 1100

0 0 0 27000 0 0 0 1700
0 0

0% 27000 100% 0% 1700 100%

I-264 NB Offramp I-264 NB Offramp
Location Map I-264 NB Onramp

2020 PM Design Hour Volume 0% 520 100%

520
0 170 0 350

US 42 US 42

0 3400
61% 3700 3050 45%

6070 650 0 7550
39% 2200 4150 55%

2370 1950

0 0 0 2600
0

0% 2600 100%

I-264 NB Offramp



6/3/2009  10:53 PM 2020-without-Slip.xls  4-US42&Brownsboro-Developed

PROJECT:  Interstate 264/US 42
ITEM NUMBER:
ACCOUNT NUMBER: 
REQUEST DATE:    
ANALYST:  Bob Kennedy
SCENARIO:  2020 ADT and Design Hour Volumes (Without Slipramp)
INTERSECTION:  Int #4 (US 42 @ Brownsboro Road)

Newmarket Drive Newmarket Drive

2020 ADT 50% 2400 50% 2020 AM Design Hour Volume 76% 340 24%

1200 80
1200 300 800 100 260 50 20 10

US 42 US 42 US 42 US 42

600 26500 200 2840
40000 24400 50% 64% 4330 2730 64%

50% 15000 200 53000 6810 1400 10 4430
80000 25100 26500 50% 36% 1540 1590 36%

50% 40000 1200 2480 40

14600 400 2000 17000 890 50 100 1460
17000 1040

50% 34000 50% 42% 2500 58%

Brownsboro Road Brownsboro Road
Location Map Newmarket Drive

2020 PM Design Hour Volume 57% 230 43%

100
130 50 40 10

US 42 US 42

50 2310
45% 3400 2200 47%

7550 1150 20 4950
55% 2500 2640 53%

4150 120

1600 60 100 1310
1760

57% 3070 43%

Brownsboro Road



6/3/2009  10:53 PM 2020-without-Slip.xls  5-US42&HolidayManor-Developed

PROJECT:  Interstate 264/US 42
ITEM NUMBER:
ACCOUNT NUMBER: 
REQUEST DATE:    
ANALYST:  Bob Kennedy
SCENARIO:  2020 ADT and Design Hour Volumes (Without Slipramp)
INTERSECTION:  Int #5 (US 42 @ Holiday Manor)

2020 ADT 2020 AM Design Hour Volume

US 42 US 42 US 42 US 42

0 25500 0 2740
26500 24500 50% 64% 2840 2730 64%

50% 2000 0 51000 4430 110 0 4280
53000 24500 25500 50% 36% 1490 1540 36%

50% 26500 1000 1590 50

2000 0 1000 3000 100 0 10 160
3000 110

50% 6000 50% 41% 270 59%

Holiday Manor Holiday Manor
Location Map

2020 PM Design Hour Volume

US 42 US 42

0 2110
47% 2310 2060 45%

4950 250 0 4650
53% 2440 2540 55%

2640 100

200 0 50 350
250

42% 600 58%

Holiday Manor



6/3/2009  10:53 PM 2020-without-Slip.xls  6-Brownsboro&HolidayManor-Devel

PROJECT:  Interstate 264/US 42
ITEM NUMBER:
ACCOUNT NUMBER: 
REQUEST DATE:    
ANALYST:  Bob Kennedy
SCENARIO:  2020 ADT and Design Hour Volumes (Without Slipramp)
INTERSECTION:  Int #6 (Brownsboro Road @ Holiday Manor)

Holiday Manor Holiday Manor

2020 ADT 50% 6000 50% 2020 AM Design Hour Volume 46% 370 54%

3000 200
3000 1000 0 2000 170 60 0 140

Brownsboro Road Brownsboro Road Brownsboro Road Brownsboro Road

1000 16000 150 1320
15000 14000 50% 60% 1330 1180 61%

50% 0 2000 32000 2200 0 20 2150
30000 14000 16000 50% 40% 810 830 39%

50% 15000 0 870 0

Location Map Holiday Manor

2020 PM Design Hour Volume 40% 480 60%

290
190 160 0 130

Brownsboro Road Brownsboro Road

60 1120
39% 1050 990 41%

2660 0 130 2700
61% 1450 1580 59%

1610 0



6/3/2009  10:53 PM 2020-without-Slip.xls  7-BrownsboroRoad&LimeKiln-Devel

PROJECT:  Interstate 264/US 42
ITEM NUMBER:
ACCOUNT NUMBER: 
REQUEST DATE:    
ANALYST:  Bob Kennedy
SCENARIO:  2020 ADT and Design Hour Volumes (Without Slipramp)
INTERSECTION:  Int #7 (Brownsboro Road @ Lime Kiln Lane)

Lime Kiln Lane Lime Kiln Lane

2020 ADT 50% 14000 50% 2020 AM Design Hour Volume 66% 1010 34%

7000 340
7000 3000 3000 1000 670 150 150 40

Brownsboro Road Brownsboro Road Brownsboro Road Brownsboro Road

4000 9000 300 660
16000 7000 50% 61% 1320 510 52%

50% 5000 1000 18000 2150 510 70 1270
32000 6000 9000 50% 39% 410 610 48%

50% 16000 2000 830 130

7000 2000 1000 10000 270 300 110 790
10000 680

50% 20000 50% 46% 1470 54%

Lime Kiln Lane Lime Kiln Lane
Location Map Lime Kiln Lane

2020 PM Design Hour Volume 56% 1160 44%

510
650 160 300 50

Brownsboro Road Brownsboro Road

250 630
41% 1120 480 40%

2700 390 100 1580
59% 700 950 60%

1580 150

720 300 100 840
1120

57% 1960 43%

Lime Kiln Lane



6/3/2009  10:53 PM 2020-without-Slip.xls  8-Brownsboro&Midlands-Developed

PROJECT:  Interstate 264/US 42
ITEM NUMBER:
ACCOUNT NUMBER: 
REQUEST DATE:    
ANALYST:  Bob Kennedy
SCENARIO:  2020 ADT and Design Hour Volumes (Without Slipramp)
INTERSECTION:  Int #8 (Brownsboro Road @ The Midlands)

Brownsboro Road Brownsboro Road

2020 ADT 50% 34000 50% 2020 AM Design Hour Volume 42% 2500 58%

17000 1460
17000 0 3000 14000 1040 0 200 1260

Slip Ramp Brownsboro Road Slip Ramp Brownsboro Road

0 15000 0 1330
0 0 50% #DIV/0! 0 0 60%

#DIV/0! 0 14000 30000 0 0 820 2200
0 0 15000 50% #DIV/0! 0 870 40%

#DIV/0! 0 1000 0 50

0 3000 1000 4000 0 220 70 250
4000 290

50% 8000 50% 54% 540 46%

The Midlands The Midlands
Location Map Brownsboro Road

2020 PM Design Hour Volume 57% 3070 43%

1310
1760 0 320 990

Slip Ramp Brownsboro Road

0 1050
#DIV/0! 0 0 39%

0 0 1430 2660
#DIV/0! 0 1610 61%

0 180

0 330 60 500
390

44% 890 56%

The Midlands



 
 
 
 
 

 
 
 
 
 
 
 

2020 Turning Movement 
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SLIP RAMP OPTION 

   



6/3/2009  10:49 PM 2020-with-Slip.xls  1-Rudy-Developed

PROJECT:  Interstate 264/US 42
ITEM NUMBER:
ACCOUNT NUMBER: 

REQUEST DATE:    
ANALYST:  Bob Kennedy

SCENARIO:  2020 ADT and Design Hour Volumes (With Slipramp)
INTERSECTION:  Int #1 (US 42 @ Rudy Lane)

Rudy Lane Rudy Lane

2020 ADT 50% 12000 50% 2020 AM Design Hour Volume 46% 830 54%

6000 450
6000 2000 1000 3000 380 50 50 350

US 42 US 42 US 42 US 42

2000 22000 70 2000
19000 16000 50% 54% 1580 1450 55%

50% 1000 3000 44000 2900 60 260 3640
38000 16000 22000 50% 46% 1220 1640 45%

50% 19000 3000 1320 160

1000 1000 3000 5000 50 50 200 270
5000 300

50% 10000 50% 53% 570 47%

Rudy Lane Rudy Lane

Location Map Rudy Lane

2020 PM Design Hour Volume 47% 1040 53%

550
490 150 100 300

US 42 US 42

150 2200
59% 1850 1600 58%

3150 100 270 3820
41% 1100 1620 42%

1300 250

50 70 300 450
420

48% 870 52%

Rudy Lane



6/3/2009  10:49 PM 2020-with-Slip.xls  2-SB-Ramps-Developed

PROJECT:  Interstate 264/US 42
ITEM NUMBER:
ACCOUNT NUMBER: 

REQUEST DATE:    
ANALYST:  Bob Kennedy

SCENARIO:  2020 ADT and Design Hour Volumes (With Slipramp)
INTERSECTION:  Int #2 (US 42 @ I-264 SB Ramps)

I-264 SB Offramp I-264 SB Offramp

2020 ADT 100% 14000 0% 2020 AM Design Hour Volume 100% 1100 0%

0 0
14000 0 0 0 1100 0 0 0

US 42 US 42 US 42 US 42

3000 39000 370 4080
22000 19000 62% 55% 2000 1630 71%

50% 0 11000 63000 3640 0 730 5760
44000 13000 24000 38% 45% 950 1680 29%

50% 22000 0 1640 0

9000 0 20000 0 690 0 2450 0
29000 3140

100% 29000 0% 100% 3140 0%

I-264 SB Onramp I-264 SB Onramp

Location Map I-264 SB Offramp

2020 PM Design Hour Volume 100% 1750 0%

0
1750 0 0 0

US 42 US 42

300 3700
58% 2200 1900 61%

3820 0 1450 6070
42% 920 2370 39%

1620 0

700 0 1800 0
2500

100% 2500 0%

I-264 SB Onramp



6/3/2009  10:49 PM 2020-with-Slip.xls  3-NB-Ramps-Developed

PROJECT:  Interstate 264/US 42
ITEM NUMBER:
ACCOUNT NUMBER: 

REQUEST DATE:    
ANALYST:  Bob Kennedy

SCENARIO:  2020 ADT and Design Hour Volumes (With Slipramp)
INTERSECTION:  Int #3 (US 42 @ I-264 NB Ramps)

I-264 NB Onramp I-264 NB Onramp

2020 ADT 0% 12000 100% 2020 AM Design Hour Volume 0% 1150 100%

12000 1150
0 4000 0 8000 0 300 0 850

US 42 US 42 US 42 US 42

0 40000 0 4330
39000 32000 56% 71% 4080 3480 68%

62% 7000 0 71000 5760 600 0 6330
63000 20000 31000 44% 29% 1380 2000 32%

38% 24000 11000 1680 620

0 0 0 18000 0 0 0 1220
0 0

0% 18000 100% 0% 1220 100%

I-264 NB Offramp I-264 NB Offramp

Location Map I-264 NB Onramp

2020 PM Design Hour Volume 0% 520 100%

520
0 170 0 350

US 42 US 42

0 3400
61% 3700 3050 51%

6070 650 0 6730
39% 2200 3330 49%

2370 1130

0 0 0 1780
0

0% 1780 100%

I-264 NB Offramp



6/3/2009  10:49 PM 2020-with-Slip.xls  4-US42&Brownsboro-Developed

PROJECT:  Interstate 264/US 42
ITEM NUMBER:
ACCOUNT NUMBER: 

REQUEST DATE:    
ANALYST:  Bob Kennedy

SCENARIO:  2020 ADT and Design Hour Volumes (With Slipramp)
INTERSECTION:  Int #4 (US 42 @ Brownsboro Road)

Newmarket Drive Newmarket Drive

2020 ADT 50% 2400 50% 2020 AM Design Hour Volume 76% 340 24%

1200 80

1200 300 800 100 260 50 20 10

US 42 US 42 US 42 US 42

600 26500 200 2840
40000 24400 50% 68% 4330 2730 64%

56% 15000 200 53000 6330 1400 10 4430
71000 25100 26500 50% 32% 1540 1590 36%71000 25100 26500 50% 32% 1540 1590 36%

44% 31000 1200 2000 40

5600 400 2000 17000 410 50 100 1460
8000 560

32% 25000 68% 28% 2020 72%

Brownsboro Road Brownsboro Road

Location Map Newmarket Drive

2020 PM Design Hour Volume 57% 230 43%

100
130 50 40 10

US 42 US 42

50 2310
51% 3400 2200 47%
6730 1150 20 4950
49% 2500 2640 53%

3330 120

780 60 100 1310
940

42% 2250 58%

Brownsboro Road



6/3/2009  10:49 PM 2020-with-Slip.xls  5-US42&HolidayManor-Developed

PROJECT:  Interstate 264/US 42
ITEM NUMBER:
ACCOUNT NUMBER: 

REQUEST DATE:    
ANALYST:  Bob Kennedy

SCENARIO:  2020 ADT and Design Hour Volumes (With Slipramp)
INTERSECTION:  Int #5 (US 42 @ Holiday Manor)

2020 ADT 2020 AM Design Hour Volume

US 42 US 42 US 42 US 42

0 25500 0 2740
26500 24500 50% 64% 2840 2730 64%

50% 2000 0 51000 4430 110 0 4280
53000 24500 25500 50% 36% 1490 1540 36%

50% 26500 1000 1590 50

2000 0 1000 3000 100 0 10 160
3000 110

50% 6000 50% 41% 270 59%

Holiday Manor Holiday Manor

Location Map

2020 PM Design Hour Volume

US 42 US 42

0 2110
47% 2310 2060 45%

4950 250 0 4650
53% 2440 2540 55%

2640 100

200 0 50 350
250

42% 600 58%

Holiday Manor



6/3/2009  10:49 PM 2020-with-Slip.xls  6-Brownsboro&HolidayManor-Devel

PROJECT:  Interstate 264/US 42
ITEM NUMBER:
ACCOUNT NUMBER: 

REQUEST DATE:    
ANALYST:  Bob Kennedy

SCENARIO:  2020 ADT and Design Hour Volumes (With Slipramp)
INTERSECTION:  Int #6 (Brownsboro Road @ Holiday Manor)

Holiday Manor Holiday Manor

2020 ADT 50% 6000 50% 2020 AM Design Hour Volume 46% 370 54%

3000 200
3000 1000 0 2000 170 60 0 140

Brownsboro Road Brownsboro Road Brownsboro Road Brownsboro Road

1000 16000 150 1320
15000 14000 50% 60% 1330 1180 61%

50% 0 2000 32000 2200 0 20 2150
30000 14000 16000 50% 40% 810 830 39%30000 14000 16000 50% 40% 810 830 39%

50% 15000 0 870 0

Location Map Holiday Manor

2020 PM Design Hour Volume 40% 480 60%

290
190 160 0 130

Brownsboro Road Brownsboro Road

60 1120
39% 1050 990 41%

2660 0 130 2700
61% 1450 1580 59%

1610 0



6/3/2009  10:49 PM 2020-with-Slip.xls  7-BrownsboroRoad&LimeKiln-Devel

PROJECT:  Interstate 264/US 42
ITEM NUMBER:
ACCOUNT NUMBER: 

REQUEST DATE:    
ANALYST:  Bob Kennedy

SCENARIO:  2020 ADT and Design Hour Volumes (With Slipramp)
INTERSECTION:  Int #7 (Brownsboro Road @ Lime Kiln Lane)

Lime Kiln Lane Lime Kiln Lane

2020 ADT 50% 14000 50% 2020 AM Design Hour Volume 66% 1010 34%

7000 340
7000 3000 3000 1000 670 150 150 40

Brownsboro Road Brownsboro Road Brownsboro Road Brownsboro Road

4000 9000 300 660
16000 7000 50% 61% 1320 510 52%

50% 5000 1000 18000 2150 510 70 1270
32000 6000 9000 50% 39% 410 610 48%32000 6000 9000 50% 39% 410 610 48%

50% 16000 2000 830 130

7000 2000 1000 10000 270 300 110 790
10000 680

50% 20000 50% 46% 1470 54%

Lime Kiln Lane Lime Kiln Lane

Location Map Lime Kiln Lane

2020 PM Design Hour Volume 56% 1160 44%

510
650 160 300 50

Brownsboro Road Brownsboro Road

250 630
41% 1120 480 40%

2700 390 100 1580
59% 700 950 60%

1580 150

720 300 100 840
1120

57% 1960 43%

Lime Kiln Lane



6/3/2009  10:49 PM 2020-with-Slip.xls  8-Brownsboro&Midlands-Developed

PROJECT:  Interstate 264/US 42
ITEM NUMBER:
ACCOUNT NUMBER: 

REQUEST DATE:    
ANALYST:  Bob Kennedy

SCENARIO:  2020 ADT and Design Hour Volumes (With Slipramp)
INTERSECTION:  Int #8 (Brownsboro Road @ The Midlands)

Brownsboro Road Brownsboro Road

2020 ADT 32% 25000 68% 2020 AM Design Hour Volume 28% 2020 72%

17000 1460
8000 0 3000 14000 560 0 200 1260

Slip Ramp Brownsboro Road Slip Ramp Brownsboro Road

0 15000 0 1330
0 0 50% 0% 0 0 60%

0% 0 6000 30000 480 0 390 2200
9000 8000 15000 50% 100% 430 870 40%
100% 9000 1000 480 50

1000 2000 1000 4000 50 170 70 250
4000 290

50% 8000 50% 54% 540 46%

The Midlands The Midlands

Location Map Brownsboro Road

2020 PM Design Hour Volume 42% 2250 58%

1310
940 0 320 990

Slip Ramp Brownsboro Road

0 1050
0% 0 0 39%
820 0 670 2660
100% 760 1610 61%

820 180

60 270 60 500
390

44% 890 56%

The Midlands
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6/3/2009  10:07 PM 2030-without-Slip.xls  1-Rudy-Developed

PROJECT:  Interstate 264/US 42
ITEM NUMBER:
ACCOUNT NUMBER: 
REQUEST DATE:    
ANALYST:  Bob Kennedy
SCENARIO:  2030 ADT and Design Hour Volumes (Without Slipramp)
INTERSECTION:  Int #1 (US 42 @ Rudy Lane)

Rudy Lane Rudy Lane

2030 ADT 50% 12000 50% 2030 AM Design Hour Volume 47% 850 53%

6000 450
6000 2000 1000 3000 400 50 50 350

US 42 US 42 US 42 US 42

2000 23000 70 2110
20000 17000 50% 55% 1690 1560 55%

50% 1000 3000 46000 3090 60 270 3850
40000 17000 23000 50% 45% 1300 1740 45%

50% 20000 3000 1400 170

1000 1000 3000 5000 50 60 200 280
5000 310

50% 10000 50% 53% 590 47%

Rudy Lane Rudy Lane

Location Map Rudy Lane

2030 PM Design Hour Volume 47% 1040 53%

550
490 150 100 300

US 42 US 42

150 2310
58% 1960 1710 57%

3370 100 270 4040
42% 1210 1730 43%

1410 250

50 70 300 450
420

48% 870 52%

Rudy Lane



6/3/2009  10:07 PM 2030-without-Slip.xls  2-SB-Ramps-Developed

PROJECT:  Interstate 264/US 42
ITEM NUMBER:
ACCOUNT NUMBER: 
REQUEST DATE:    
ANALYST:  Bob Kennedy
SCENARIO:  2030 ADT and Design Hour Volumes (Without Slipramp)
INTERSECTION:  Int #2 (US 42 @ I-264 SB Ramps)

I-264 SB Offramp I-264 SB Offramp

2030 ADT 100% 15000 0% 2030 AM Design Hour Volume 100% 1230 0%

0 0
15000 0 0 0 1230 0 0 0

US 42 US 42 US 42 US 42

3000 41000 450 4310
23000 20000 61% 55% 2110 1660 70%

50% 0 12000 67000 3850 0 780 6140
46000 14000 26000 39% 45% 1050 1830 30%46000

50% 23000 0 1740 0

9000 0 21000 0 690 0 2650 0
30000 3340

100% 30000 0% 100% 3340 0%

I-264 SB Onramp I-264 SB Onramp

Location Map I-264 SB Offramp

2030 PM Design Hour Volume 100% 1880 0%

0
1880 0 0 0

US 42 US 42

350 3880
57% 2310 1960 61%

4040 0 1530 6390
43% 980 2510 39%

1730 0

750 0 1920 0
2670

100% 2670 0%

I-264 SB Onramp



6/3/2009  10:07 PM 2030-without-Slip.xls  3-NB-Ramps-Developed

PROJECT:  Interstate 264/US 42
ITEM NUMBER:
ACCOUNT NUMBER: 

REQUEST DATE:    
ANALYST:  Bob Kennedy

SCENARIO:  2030 ADT and Design Hour Volumes (Without Slipramp)
INTERSECTION:  Int #3 (US 42 @ I-264 NB Ramps)

I-264 NB Onramp I-264 NB Onramp

2030 ADT 0% 12000 100% 2030 AM Design Hour Volume 0% 1200 100%

12000 1200
0 4000 0 8000 0 330 0 870

US 42 US 42 US 42 US 42

0 42000 0 4530
41000 34000 50% 70% 4310 3660 63%

61% 7000 0 84000 6140 650 0 7190
67000 22000 42000 50% 30% 1500 2660 37%

39% 26000 20000 1830 1160

0 0 0 27000 0 0 0 1810
0 0

0% 27000 100% 0% 1810 100%

I-264 NB Offramp I-264 NB Offramp

Location Map I-264 NB Onramp

2030 PM Design Hour Volume 0% 500 100%

500
0 150 0 350

US 42 US 42

0 3530
61% 3880 3180 44%

6390 700 0 7990
39% 2360 4460 56%

2510 2100

0 0 0 2800
0

0% 2800 100%

I-264 NB Offramp



6/3/2009  10:07 PM 2030-without-Slip.xls  4-US42&Brownsboro-Developed

PROJECT:  Interstate 264/US 42
ITEM NUMBER:
ACCOUNT NUMBER: 

REQUEST DATE:    
ANALYST:  Bob Kennedy

SCENARIO:  2030 ADT and Design Hour Volumes (Without Slipramp)
INTERSECTION:  Int #4 (US 42 @ Brownsboro Road)

Newmarket Drive Newmarket Drive

2030 ADT 50% 2400 50% 2030 AM Design Hour Volume 76% 340 24%

1200 80

1200 300 800 100 260 50 20 10

US 42 US 42 US 42 US 42

600 28000 200 3040
42000 25900 50% 63% 4530 2930 64%

50% 15500 200 56000 7190 1400 10 475050% 15500 200 56000 7190 1400 10 4750
84000 26600 28000 50% 37% 1660 1710 36%

50% 42000 1200 2660 40

15100 400 2000 17500 950 50 100 1460
17500 1100

50% 35000 50% 43% 2560 57%

Brownsboro Road Brownsboro Road

Location Map Newmarket Drive

2030 PM Design Hour Volume 57% 230 43%

100
130 50 40 10

US 42 US 42

50 2440
44% 3530 2330 46%

7990 1150 20 5290
56% 2710 2850 54%

4460 120

1700 60 100 1310
1860

59% 3170 41%

Brownsboro Road



6/3/2009  10:07 PM 2030-without-Slip.xls  5-US42&HolidayManor-Developed

PROJECT:  Interstate 264/US 42
ITEM NUMBER:
ACCOUNT NUMBER: 
REQUEST DATE:    
ANALYST:  Bob Kennedy
SCENARIO:  2030 ADT and Design Hour Volumes (Without Slipramp)
INTERSECTION:  Int #5 (US 42 @ Holiday Manor)

2030 ADT 2030 AM Design Hour Volume

US 42 US 42 US 42 US 42

0 26000 0 2910
28000 25000 50% 64% 3040 2900 64%

50% 3000 0 52000 4750 140 0 4560
56000 25000 26000 50% 36% 1600 1650 36%

50% 28000 1000 1710 5050% 28000 1000 1710 50

3000 0 1000 4000 110 0 10 190
4000 120

50% 8000 50% 39% 310 61%

Holiday Manor Holiday Manor

Location Map

2030 PM Design Hour Volume

US 42 US 42

0 2240
46% 2440 2190 45%

5290 250 0 4940
54% 2600 2700 55%

2850 100

250 0 50 350
300

46% 650 54%

Holiday Manor



6/3/2009  10:07 PM 2030-without-Slip.xls  6-Brownsboro&HolidayManor-Devel

PROJECT:  Interstate 264/US 42
ITEM NUMBER:
ACCOUNT NUMBER: 
REQUEST DATE:    
ANALYST:  Bob Kennedy
SCENARIO:  2030 ADT and Design Hour Volumes (Without Slipramp)
INTERSECTION:  Int #6 (Brownsboro Road @ Holiday Manor)

Holiday Manor Holiday Manor

2030 ADT 50% 6000 50% 2030 AM Design Hour Volume 44% 390 56%

3000 220
3000 1000 0 2000 170 80 0 140

Brownsboro Road Brownsboro Road Brownsboro Road Brownsboro Road

1000 16500 150 1320
15500 14500 50% 59% 1330 1180 60%

50% 0 2000 33000 2260 0 20 2190
31000 14500 16500 50% 41% 850 870 40%

50% 15500 0 930 0

Location Map Holiday Manor

2030 PM Design Hour Volume 40% 480 60%

290
190 160 0 130

Brownsboro Road Brownsboro Road

60 1120
38% 1050 990 40%

2760 0 130 2800
62% 1550 1680 60%

1710 0



6/3/2009  10:07 PM 2030-without-Slip.xls  7-BrownsboroRoad&LimeKiln-Devel

PROJECT:  Interstate 264/US 42
ITEM NUMBER:
ACCOUNT NUMBER: 

REQUEST DATE:    
ANALYST:  Bob Kennedy

SCENARIO:  2030 ADT and Design Hour Volumes (Without Slipramp)
INTERSECTION:  Int #7 (Brownsboro Road @ Lime Kiln Lane)

Lime Kiln Lane Lime Kiln Lane

2030 ADT 50% 14000 50% 2030 AM Design Hour Volume 66% 1010 34%

7000 340
7000 3000 3000 1000 670 150 150 40

Brownsboro Road Brownsboro Road Brownsboro Road Brownsboro Road

4000 9000 300 660
16500 7000 50% 60% 1320 510 52%

50% 5500 1000 18000 2190 510 70 1280
33000 6000 9000 50% 40% 420 620 48%

50% 16500 2000 870 130

7500 2000 1000 10500 300 300 110 790
10500 710

50% 21000 50% 47% 1500 53%

Lime Kiln Lane Lime Kiln Lane

Location Map Lime Kiln Lane

2030 PM Design Hour Volume 55% 1180 45%

530
650 180 300 50

Brownsboro Road Brownsboro Road

250 630
40% 1120 480 39%

2800 390 100 1630
60% 750 1000 61%

1680 150

750 300 100 840
1150

58% 1990 42%

Lime Kiln Lane



6/3/2009  10:07 PM 2030-without-Slip.xls  8-Brownsboro&Midlands-Developed

PROJECT:  Interstate 264/US 42
ITEM NUMBER:
ACCOUNT NUMBER: 

REQUEST DATE:    
ANALYST:  Bob Kennedy

SCENARIO:  2030 ADT and Design Hour Volumes (Without Slipramp)
INTERSECTION:  Int #8 (Brownsboro Road @ The Midlands)

Brownsboro Road Brownsboro Road

2030 ADT 50% 35000 50% 2030 AM Design Hour Volume 43% 2560 57%

17500 1460
17500 0 3000 14500 1100 0 200 1260

Slip Ramp Brownsboro Road Slip Ramp Brownsboro Road

0 15500 0 1330
0 0 50% #DIV/0! 0 0 59%

#DIV/0! 0 14500 31000 0 0 880 2260
0 0 15500 50% #DIV/0! 0 930 41%

#DIV/0! 0 1000 0 50

0 3000 1000 4000 0 220 70 250
4000 290

50% 8000 50% 54% 540 46%

The Midlands The Midlands

Location Map Brownsboro Road

2030 PM Design Hour Volume 59% 3170 41%

1310
1860 0 320 990

Slip Ramp Brownsboro Road

0 1050
#DIV/0! 0 0 38%

0 0 1530 2760
#DIV/0! 0 1710 62%

0 180

0 330 60 500
390

44% 890 56%

The Midlands



 
 
 
 
 

 
 
 
 
 
 
 

2030 Turning Movement 

Traffic Forecast 

 

SLIP RAMP OPTION 

 

 
 
 



6/4/2009  9:30 PM 2030-with-Slip.xls  1-Rudy-Developed

PROJECT:  Interstate 264/US 42
ITEM NUMBER:
ACCOUNT NUMBER: 
REQUEST DATE:    
ANALYST:  Bob Kennedy
SCENARIO:  2030 ADT and Design Hour Volumes (With Slipramp)
INTERSECTION:  Int #1 (US 42 @ Rudy Lane)

Rudy Lane Rudy Lane

2030 ADT 50% 12000 50% 2030 AM Design Hour Volume 47% 850 53%

6000 450
6000 2000 1000 3000 400 50 50 350

US 42 US 42 US 42 US 42

2000 23000 70 2110
20000 17000 50% 55% 1690 1560 55%

50% 1000 3000 46000 3090 60 270 3850
40000 17000 23000 50% 45% 1300 1740 45%

50% 20000 3000 1400 17050% 20000 3000 1400 170

1000 1000 3000 5000 50 60 200 280
5000 310

50% 10000 50% 53% 590 47%

Rudy Lane Rudy Lane

Location Map Rudy Lane

2030 PM Design Hour Volume 47% 1040 53%

550
490 150 100 300

US 42 US 42

150 2310
58% 1960 1710 57%

3370 100 270 4040
42% 1210 1730 43%

1410 250

50 70 300 450
420

48% 870 52%

Rudy Lane



6/4/2009  9:30 PM 2030-with-Slip.xls  2-SB-Ramps-Developed

PROJECT:  Interstate 264/US 42
ITEM NUMBER:
ACCOUNT NUMBER: 
REQUEST DATE:    
ANALYST:  Bob Kennedy
SCENARIO:  2030 ADT and Design Hour Volumes (With Slipramp)
INTERSECTION:  Int #2 (US 42 @ I-264 SB Ramps)

I-264 SB Offramp I-264 SB Offramp

2030 ADT 100% 15000 0% 2030 AM Design Hour Volume 100% 1230 0%

0 0
15000 0 0 0 1230 0 0 0

US 42 US 42 US 42 US 42

3000 41000 450 4310
23000 20000 61% 55% 2110 1660 70%

50% 0 12000 67000 3850 0 780 6140
46000 14000 26000 39% 45% 1050 1830 30%

50% 23000 0 1740 0

9000 0 21000 0 690 0 2650 0
30000 3340

100% 30000 0% 100% 3340 0%

I-264 SB Onramp I-264 SB Onramp

Location Map I-264 SB Offramp

2030 PM Design Hour Volume 100% 1880 0%

0
1880 0 0 0

US 42 US 42

350 3880
57% 2310 1960 61%

4040 0 1530 6390
43% 980 2510 39%

1730 0

750 0 1920 0
2670

100% 2670 0%

I-264 SB Onramp



6/4/2009  9:30 PM 2030-with-Slip.xls  3-NB-Ramps-Developed

PROJECT:  Interstate 264/US 42
ITEM NUMBER:
ACCOUNT NUMBER: 

REQUEST DATE:    
ANALYST:  Bob Kennedy

SCENARIO:  2030 ADT and Design Hour Volumes (With Slipramp)
INTERSECTION:  Int #3 (US 42 @ I-264 NB Ramps)

I-264 NB Onramp I-264 NB Onramp

2030 ADT 0% 12000 100% 2030 AM Design Hour Volume 0% 1200 100%

12000 1200
0 4000 0 8000 0 330 0 870

US 42 US 42 US 42 US 42

0 42000 0 4530
41000 34000 56% 70% 4310 3660 68%

61% 7000 0 75000 6140 650 0 6680
67000 22000 33000 44% 30% 1500 2150 32%67000 22000 33000 44% 30% 1500 2150 32%

39% 26000 11000 1830 650

0 0 0 18000 0 0 0 1300
0 0

0% 18000 100% 0% 1300 100%

I-264 NB Offramp I-264 NB Offramp

Location Map I-264 NB Onramp

2030 PM Design Hour Volume 0% 500 100%

500
0 150 0 350

US 42 US 42

0 3530
61% 3880 3180 50%

6390 700 0 7110
39% 2360 3580 50%

2510 1220

0 0 0 1920
0

0% 1920 100%

I-264 NB Offramp



6/4/2009  9:30 PM 2030-with-Slip.xls  4-US42&Brownsboro-Developed

PROJECT:  Interstate 264/US 42
ITEM NUMBER:
ACCOUNT NUMBER: 

REQUEST DATE:    
ANALYST:  Bob Kennedy

SCENARIO:  2030 ADT and Design Hour Volumes (With Slipramp)
INTERSECTION:  Int #4 (US 42 @ Brownsboro Road)

Newmarket Drive Newmarket Drive

2030 ADT 50% 2400 50% 2030 AM Design Hour Volume 76% 340 24%

1200 80

1200 300 800 100 260 50 20 10

US 42 US 42 US 42 US 42

600 28000 200 3040
42000 25900 50% 68% 4530 2930 64%

56% 15500 200 56000 6680 1400 10 4750
75000 26600 28000 50% 32% 1660 1710 36%

44% 33000 1200 2150 40

6100 400 2000 17500 440 50 100 1460
8500 590

33% 26000 67% 29% 2050 71%

Brownsboro Road Brownsboro Road

Location Map Newmarket Drive

2030 PM Design Hour Volume 57% 230 43%

100
130 50 40 10

US 42 US 42

50 2440
50% 3530 2330 46%
7110 1150 20 5290
50% 2710 2850 54%

3580 120

820 60 100 1310
980

43% 2290 57%

Brownsboro Road



6/4/2009  9:30 PM 2030-with-Slip.xls  5-US42&HolidayManor-Developed

PROJECT:  Interstate 264/US 42
ITEM NUMBER:
ACCOUNT NUMBER: 
REQUEST DATE:    
ANALYST:  Bob Kennedy
SCENARIO:  2030 ADT and Design Hour Volumes (With Slipramp)
INTERSECTION:  Int #5 (US 42 @ Holiday Manor)

2030 ADT 2030 AM Design Hour Volume

US 42 US 42 US 42 US 42

0 26000 0 2910
28000 25000 50% 64% 3040 2900 64%

50% 3000 0 52000 4750 140 0 4560
56000 25000 26000 50% 36% 1600 1650 36%

50% 28000 1000 1710 5050% 28000 1000 1710 50

3000 0 1000 4000 110 0 10 190
4000 120

50% 8000 50% 39% 310 61%

Holiday Manor Holiday Manor

Location Map

2030 PM Design Hour Volume

US 42 US 42

0 2240
46% 2440 2190 45%

5290 250 0 4940
54% 2600 2700 55%

2850 100

250 0 50 350
300

46% 650 54%

Holiday Manor



6/4/2009  9:30 PM 2030-with-Slip.xls  6-Brownsboro&HolidayManor-Devel

PROJECT:  Interstate 264/US 42
ITEM NUMBER:
ACCOUNT NUMBER: 
REQUEST DATE:    
ANALYST:  Bob Kennedy
SCENARIO:  2030 ADT and Design Hour Volumes (With Slipramp)
INTERSECTION:  Int #6 (Brownsboro Road @ Holiday Manor)

Holiday Manor Holiday Manor

2030 ADT 50% 6000 50% 2030 AM Design Hour Volume 44% 390 56%

3000 220
3000 1000 0 2000 170 80 0 140

Brownsboro Road Brownsboro Road Brownsboro Road Brownsboro Road

1000 16500 150 1320
15500 14500 50% 59% 1330 1180 60%

50% 0 2000 33000 2260 0 20 2190
31000 14500 16500 50% 41% 850 870 40%31000 14500 16500 50% 41% 850 870 40%

50% 15500 0 930 0

Location Map Holiday Manor

2030 PM Design Hour Volume 40% 480 60%

290
190 160 0 130

Brownsboro Road Brownsboro Road

60 1120
38% 1050 990 40%

2760 0 130 2800
62% 1550 1680 60%

1710 0



6/4/2009  9:30 PM 2030-with-Slip.xls  7-BrownsboroRoad&LimeKiln-Devel

PROJECT:  Interstate 264/US 42
ITEM NUMBER:
ACCOUNT NUMBER: 

REQUEST DATE:    
ANALYST:  Bob Kennedy

SCENARIO:  2030 ADT and Design Hour Volumes (With Slipramp)
INTERSECTION:  Int #7 (Brownsboro Road @ Lime Kiln Lane)

Lime Kiln Lane Lime Kiln Lane

2030 ADT 50% 14000 50% 2030 AM Design Hour Volume 66% 1010 34%

7000 340
7000 3000 3000 1000 670 150 150 40

Brownsboro Road Brownsboro Road Brownsboro Road Brownsboro Road

4000 9000 300 660
16500 7000 50% 60% 1320 510 52%

50% 5500 1000 18000 2190 510 70 1280
33000 6000 9000 50% 40% 420 620 48%33000 6000 9000 50% 40% 420 620 48%

50% 16500 2000 870 130

7500 2000 1000 10500 300 300 110 790
10500 710

50% 21000 50% 47% 1500 53%

Lime Kiln Lane Lime Kiln Lane

Location Map Lime Kiln Lane

2030 PM Design Hour Volume 55% 1180 45%

530
650 180 300 50

Brownsboro Road Brownsboro Road

250 630
40% 1120 480 39%

2800 390 100 1630
60% 750 1000 61%

1680 150

750 300 100 840
1150

58% 1990 42%

Lime Kiln Lane



6/4/2009  9:30 PM 2030-with-Slip.xls  8-Brownsboro&Midlands-Developed

PROJECT:  Interstate 264/US 42
ITEM NUMBER:
ACCOUNT NUMBER: 
REQUEST DATE:    
ANALYST:  Bob Kennedy
SCENARIO:  2030 ADT and Design Hour Volumes (With Slipramp)
INTERSECTION:  Int #8 (Brownsboro Road @ The Midlands)

Brownsboro Road Brownsboro Road

2030 ADT 33% 26000 67% 2030 AM Design Hour Volume 29% 2050 71%

17500 1460
8500 0 3000 14500 590 0 200 1260

Slip Ramp Brownsboro Road Slip Ramp Brownsboro Road

0 15500 0 1330
0 0 50% 0% 0 0 59%

0% 0 6500 31000 510 0 420 2260
9000 8000 15500 50% 100% 460 930 41%
100% 9000 1000 510 50

1000 2000 1000 4000 50 170 70 250
4000 290

50% 8000 50% 54% 540 46%

The Midlands The Midlands

Location Map Brownsboro Road

2030 PM Design Hour Volume 43% 2290 57%

1310
980 0 320 990

Slip Ramp Brownsboro Road

0 1050
0% 0 0 38%
880 0 710 2760
100% 820 1710 62%

880 180

60 270 60 500
390

44% 890 56%

The Midlands



3403 Stony Spring Circle
Louisville, KY  40220
502-491-2411
www.palmernet.com




