
6-1049

COUNTY Grant
ROUTE US 25
ITEM NUMBER 6-1049.00
DISTRICT 6 (Covington)

PROJECT DESCRIPTION Replace bridge and approaches @NS (CNO&TP) system & Park 
Road, 0.4 mile south of South Junction of KY 22

USER DIVISION Highway Design
APPROXIMATE FEE <$950,000  including no more than 15% operating margin
PROJECT MANAGER Mike Bezold, P.E.
PURPOSE AND NEED Bridge replacement

PROCUREMENT 
SCHEDULE

 

RESPONSE DATE

 

Wednesday, November 1, 2000, 
4:30 p.m. Frankfort time

FIRST SELECTION 
COMMITTEE DATE

November 6,  2000

SECOND COMMITTEE 
DATE

November 15,  2000

PRE-DESIGN 
CONFERENCE

November 28, 2000

TENTATIVE DEADLINE 
FOR CONSULTANT FEE 
PROPOSAL

December 5, 2000

CONTRACT 
NEGOTIATIONS

December 18, 2000

NOTICE TO PROCEED February 15, 2001

 

ENVIRONMENTAL 
OVERVIEW

 

April 15, 2001
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PROJECT SCHEDULE 
MILESTONES PRELIMINARY LINE & 

GRADE November 1, 2001

FINAL JOINT INSPECTION October 1, 2002

PLAN REVIEW February 1, 2003

RIGHT OF WAY PLANS May 1, 2003

 

FINAL ROADWAY PLANS May 1, 2005

The selected consultant is expected to meet the scheduled 
milestone dates.

EVALUATION FACTORS

 

1. Relative experience of consultant personnel 
assigned to project team with highway projects for 
KTC and/or for federal, local or other state 
governmental agencies. (10 points)

2. Capacity to comply with project schedule. (10 
points)

3. Past record of performance on project of similar 
type and complexity. (10 points)

4. Project approach and proposed procedures to 
accomplish the services for the project. (10 points)

5. Consultant’s Kentucky office where work is to be 
performed. (2 points)
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75% - 100% of work accomplished in Kentucky offices – 2 points.

26% - 74% of work accomplished in Kentucky offices – 1 point.

0% - 25% of work accomplished in Kentucky offices – 0 points.

SELECTION 
COMMITTEE MEMBERS

1.  Brad Eldridge, P.E. User Division
2.  Mike Bezold, P.E. User Division  
3.  Andy Buell, P.E. Secretary's Pool
4.  Ananias Calvin, P.E. Secretary's Pool
5.  Tom Francis, P.E. Governor's Pool

 

DBE REQUIREMENT
None

 

SPECIAL 
INSTRUCTIONS

 

The Department reserves the option to modify the selected 
consultant’s agreement to include any necessary engineering and/
or related services for this project. The firm(s) will at that time be 
prequalified by the Department in the required area(s).

SCOPE

The selected consultant will provide engineering services for 
preliminary and final roadway design including any design studies, 
surveying, drainage design, traffic control, erosion control, right-of-
way pans, and construction plans with construction cost estimates.

AVAILABLE KTC 
STUDIES None known

PROJECT LENGTH 0.5 mile

METHOD OF DESIGN

X  CADD Capability (with DGN Intergraph Design File Format)

X  CADD Based Automated Highway Design System

X  Digital Terrain Modeling
ENVIRONMENTAL By the Department.
PHOTOGRAMMETRIC 
SERVICES

The Department will be responsible for aerial photography and will 
furnish manuscripts on computer discs in .DGN format.  

STRUCTURE DESIGN By the consultant
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GEOTECHNICAL 
SERVICES By the Department

PROJECT FUNDING State funds (SP)

UTILITY DESIGN
The selected consultant may be requested to provide utility related 
services for this project, which may include construction 
inspection.  

TRAFFIC By the Department
PREQUALIFICATION 
REQUIREMENTS The project team shall be prequalified in all areas as follows:

ROADWAY DESIGN

●     Rural Roadway Design > $250,000
●     Urban Roadway Design > $250,000

STRUCTURE DESIGN

●     Spans under 500 feet
●     Culvert design

LOCATION MAP:
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