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—

Kentuckiy™

UNBRIDLED SPIRIT L

CALL NO. 112

CONTRACT ID. 111315

MARTIN COUNTY

FED/STATE PROJECT NUMBER STPR 0401 (073)

DESCRIPTION INEZ-WARFIEL D-KERMIT-WEST VIRGINIA ROAD (KY 40)
WORK TYPE GRADE & DRAIN WITH ASPHALT SURFACE

PRIMARY COMPLETION DATE 7/31/2014

LETTING DATE: April 29, 2011
Sealed Bids will be received electronically through the Bid Express bidding service until
10:00 AM EASTERN DAYLIGHT TIME April 29, 2011. Bids will be publicly
announced at 10:00 AM EASTERN DAYLIGHT TIME.

ROAD AND BRIDGE PLANS

DBE CERTIFICATION REQUIRED - 2%

REQUIRED BID PROPOSAL GUARANTY: Not less than 5% of the total bid.
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PART I

SCOPE OF WORK
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CONTRACT ID - 111315 ADMINISTRATIVE DISTRICT - 12

PROJECT(S) IDENTIFICATION AND DESCRIPTION:

COUNTY - MARTIN PCN - DE08000401115
STPR 0401 (073)

INEZ-WARFIELD-KERMIT-WEST VIRGINIA ROAD (KY 40) FROM EXISTING KY 40 EXTENDING EAST 1.5
MILES ALONG LITTLE BLACKLOG FORK OVER EXISTING KY 40 AND EAST SIDE I-CHNG RAMPS, A
DISTANCE OF 1.62 MILES. GRADE & DRAIN WITH ASPHALT SURFACE. SYP NO. 12-00154.04.
GEOGRAPHIC COORDINATES LATITUDE 377451724 LONGITUDE 82731710

COMPLETION DATE(S):
COMPLETION DATE - July 31, 2014
APPLIES TO ENTIRE CONTRACT
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CONTRACT NOTES

PROPOSAL ADDENDA

All addenda to this proposal must be applied when calculating bid and certified in the bid
packet submitted to the Kentucky Department of Highways. Failure to use the correct
and most recent addenda may result in the bid being rejected.

BID SUBMITTAL

Bidder must use the Department’s Expedite Bidding Program available on the Internet
web site of the Department of Highways, Division of Construction Procurement.
(www.transportation.ky.gov/contract)

The Bidder must download the bid file located on the Bid Express website
(www.bidx.com) to prepare a bid packet for submission to the Department. The bidder
must submit electronically using Bid Express.

JOINT VENTURE BIDDING

Joint venture bidding is permissible. All companies in the joint venture must be
prequalified in one of the work types in the Qualifications for Bidders for the project.
The bidders must get a vendor ID for the joint venture from the Division of Construction
Procurement and register the joint venture as a bidder on the project. Also, the joint
venture must obtain a digital ID from Bid Express to submit a bid. A joint bid bond of
5% may be submitted for both companies or each company may submit a separate bond
of 5%.

UNDERGROUND FACILITY DAMAGE PROTECTION

The contractor is advised that the Underground Facility Damage Protection Act of 1994,
became law January 1, 1995. It is the contractor’s responsibility to determine the impact
of the act regarding this project, and take all steps necessary to be in compliance with the
provision of the act.

07/01/2010
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Contract ID: 111315

FEDERAL CONTRACT NOTES

The Kentucky Department of Highways, in accordance with the Regulations of the United States
Department of Transportation 23 CFR 635.112 (h), hereby notifies al bidders that failure by a bidder
to comply with al applicable sections of the current Kentucky Standard Specifications, including, but
not limited to the following, may result in a bid not being considered responsive and thus not €igible
to be considered for award:

102.02 Current Capacity Rating 102.10 Delivery of Proposals
102.08 Irregular Proposals 102.14 Disgualification of Bidders
102.09 Proposal Guaranty

CIVIL RIGHTSACT OF 1964

The Kentucky Department of Highways, in accordance with the provisions of Title VI of the Civil
Rights Act of 1964 (78 Stat. 252) and the Regulations of the Federal Department of Transportation
(49 C.F.R., Part 21), issued pursuant to such Act, hereby notifies all bidders that it will affirmatively
insure that the contract entered into pursuant to this advertisement will be awarded to the lowest
responsible bidder without discrimination on the ground of race, color, or national origin.

NOTICE TO ALL BIDDERS
To report bid rigging activities call: 1-800-424-9071.

The U.S. Department of Transportation (DOT) operates the above toll-free “hotline” Monday through
Friday, 8:00 am. to 5:00 p.m. eastern time. Anyone with knowledge of possible bid rigging, bidder
collusion, or other fraudulent activities should use the “hotline” to report such activities.

The “hotline” is part of the DOT’s continuing effort to identify and investigate highway construction
contract fraud and abuse and is operated under the direction of the DOT Inspector Genera. All
information will be treated confidentially and caller anonymity will be respected.

FHWA 1273
Contrary to Paragraph VI of FHWA 1273, contractors on National Highway System (NHS) Projects
of $1 million or more are no longer required to submit Form FHWA-47.

Contrary to Form FHWA-1273, Section V, paragraph 2.b personal addresses and full social
security numbers (SSN) shall not be included on weekly payroll submissions by contractors and
subcontractors. Contractors and subcontractors shall include the last four digits of the
employee’s SSN as an individually identifying number for each employee on the weekly payroll
submittal. Thisin no way changes the requirement that contractors and subcontractors maintain
complete SSN and home addresses for employees and provide this information upon request of
KYTC, FHWA, and the U.S. Department of Labor.

Page 6 of 122
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SECOND TIER SUBCONTRACTS

Second Tier subcontracts on federally assisted projects shall be permitted. However, in the case of
DBE'’s, second tier subcontracts will only be permitted where the other subcontractor is aso a DBE.
All second tier subcontracts shall have the consent of both the Contractor and the Engineer.

DISADVANTAGED BUSINESS ENTERPRISE PROGRAM

It is the policy of the Kentucky Transportation Cabinet (“the Cabinet”) that Disadvantaged Business
Enterprises (“DBE”) shall have the opportunity to participate in the performance of highway
construction projects financed in whole or in part by Federal Funds in order to create a level playing
field for all businesses who wish to contract with the Cabinet. To that end, the Cabinet will comply
with the regulations found in 49 CFR Part 26, and the definitions and requirements contained therein
shall be adopted as if set out verbatim herein.

The Cabinet, contractors, subcontractors, and sub-recipients shall not discriminate on the basis of
race, color, national origin, or sex in the performance of work performed pursuant to Cabinet
contracts. The contractor shall carry out applicable requirements of 49 CFR 26 in the award and
administration of federally assisted highway construction projects. The contractor will include this
provision in al its subcontracts and supply agreements pertaining to contracts with the Cabinet.

Failure by the contractor to carry out these requirements is a material breach of its contract with the
Cabinet, which may result in the termination of the contract or such other remedy as the Cabinet
deems necessary.

DBE GOAL
The Disadvantaged Business Enterprise (DBE) goal established for this contract, as listed on the front
page of the proposdl, is the percentage of the total value of the contract.

The contractor shall exercise all necessary and reasonable steps to ensure that Disadvantaged Business
Enterprises participate in aleast the percent of the contract as set forth above as goals for this contract.

OBLIGATION OF CONTRACTORS

Each contractor prequalified to perform work on Cabinet projects shall designate and make known to
the Cabinet a liaison officer who is assigned the responsibility of effectively administering and
promoting an active program for utilization of DBEs.

If aformal goa has not been designated for the contract, all contractors are encouraged to consider
DBEs for subcontract work as well as for the supply of material and services needed to perform this
work.

Contractors are encouraged to use the services of banks owned and controlled by minorities and
women.

Page 7 of 122
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CERTIFICATION OF CONTRACT GOAL

Contractors shall include the following certification in bids for projects for which a DBE
goal has been established. BIDS SUBMITTED WHICH DO NOT INCLUDE
CERTIFICATION OF DBE PARTICIPATION WILL NOT BE READ PUBLICLY.
These bids will not be considered for award by the Cabinet and they will be returned to
the bidder.

“The bidder certifies that it has secured participation by Disadvantaged Business
Enterprises (“DBE”) in the amount of __ percent of the total value of this contract and
that the DBE participation is in compliance with the requirements of 49 CFR 26 and the
policies of the Kentucky Transportation Cabinet pertaining to the DBE Program.”

The certification statement is located in the printed bid packet. All contractors
must certify their DBE participation on that page. DBEs utilized in achieving the
DBE goal must be certified and prequalified for the work items at the time the bid is
submitted.

DBE PARTICIPATION PLAN

All bidders are encouraged to submit their General DBE Participation Plan with their bid
on the official form. Lowest responsive bidders whose bid packages include DBE
Participation Plans may be awarded the contract at the next Awards Committee meeting
provided that the DBE goal is met. The DBE Participation Plan shall include the
following:

1. Name and address of DBE Subcontractor(s) and/or supplier(s) intended to be used
in the proposed project;

2. Description of the work each is to perform including the work item , unit,
quantity, unit price and total amount of the work to be performed by the
individual DBE;

3. The dollar value of each proposed DBE subcontract and the percentage of total
project contract value this represents. DBE participation may be counted as
follows;

a) If DBE suppliers and manufactures assume actual and contractual
responsibility, the dollar value of materials to be furnished will be counted
toward the goal as follows:

e The entire expenditure paid to a DBE manufacturer;

e 60 percent of expenditures to DBE suppliers that are not manufacturers
provided the supplier is a regular dealer in the product involved. A regular
dealer must be engaged in, as its principal business and in its own name,
the sale of products to the public, maintain an inventory and own and
operate distribution equipment; and

e the amount of fees or commissions charged by the DBE firms for a bona
fide service, such as professional, technical, consultant, or managerial
services and assistance in the procurement of essential personnel,

Contract ID: 111315
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facilities, equipment, materials, supplies, delivery of materials and
supplies or for furnishing bonds, or insurance, providing such fees or
commissions are determined to be reasonable and customary.

b) The dollar value of services provided by DBEs such as quality control testing,
equipment repair and maintenance, engineering, staking, etc.;

c) The dollar value of joint ventures. DBE credit for joint ventures will be
limited to the dollar amount of the work actually performed by the DBE in the
joint venture;

4. Written and signed documentation of the bidder’s commitment to use a DBE
contractor whose participation is being utilized to meet the DBE goal; and

5. Written and signed confirmation from the DBE that it is participating in the
contract as provided in the prime contractor’s commitment.

The apparent low bidder who does not submit a General DBE Participation Plan with the
bid shall submit it within 10 calendar days after receipt of notification that they are the
apparent low bidder. The project will not be considered for award prior to submission and
approval of the apparent low bidder’s DBE Participation Plan.

Detailed DBE Participation Plan forms will be included in the Contractor Package
presented to successful bidders following the awarding of the project. The Detailed DBE
Participation Plan must be completed and returned to Contract Procurement in
accordance with Cabinet policy. A copy of the blank estimate will be included with the
Detailed DBE Participation Plan to list sequence items by PCN (Project Control
Number).

Changes to DBE Participation Plans must be approved by the Cabinet. The Cabinet may
consider extenuating circumstances including, but not limited to, changes in the nature or
scope of the project, the inability or unwillingness of a DBE to perform the work in
accordance with the bid, and/or other circumstances beyond the control of the prime
contractor.

CONSIDERATION OF GOOD FAITH EFFORTS REQUESTS

If the DBE participation submitted in the bid by the apparent lowest responsive bidder
does not meet or exceed the DBE contract goal, the apparent lowest responsive bidder
must submit a Good Faith Effort Package to satisfy the Cabinet that sufficient good faith
efforts were made to meet the contract goals prior to submission of the bid. Efforts to
increase the goal after bid submission will not be considered in justifying the good faith
effort, unless the contractor can show that the proposed DBE was solicited prior to the
letting date. DBEs utilized in achieving the DBE goal must be certified and prequalified
for the work items at the time the bid is submitted. One complete set and nine (9) copies
of this information must be received in the office of the Division of Contract Procurement
no later than 12:00 noon of the tenth calendar day after receipt of notification that they
are the apparent low bidder.

Contract ID: 111315
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Where the information submitted includes repetitious solicitation letters it will be
acceptable to submit a sample representative letter along with a distribution list of the
firms solicited. Documentation of DBE quotations shall be a part of the good faith effort
submittal as necessary to demonstrate compliance with the factors listed below which the
Cabinet considers in judging good faith efforts. This documentation may include written
subcontractors’ quotations, telephone log notations of verbal quotations, or other types of
quotation documentation.

The Good Faith Effort Package shall include, but may not be limited to information
showing evidence of the following:

1.

2.

Whether the bidder attended any pre-bid meetings that were scheduled by the
Cabinet to inform DBEs of subcontracting opportunities;

Whether the bidder provided solicitations through all reasonable and available
means;

Whether the bidder provided written notice to all DBEs listed in the DBE
directory at the time of the letting who are prequalified in the areas of work that
the bidder will be subcontracting;

Whether the bidder followed up initial solicitations of interest by contacting
DBEs to determine with certainly whether they were interested. If a reasonable
amount of DBEs within the targeted districts do not provide an intent to quote or
no DBEs are prequalified in the subcontracted areas, the bidder must notify the
DBE Liaison in the Office of Minority Affairs to give notification of the bidder’s
inability to get DBE quotes;

Whether the bidder selected portions of the work to be performed by DBEs in
order to increase the likelihood of meeting the contract goals. This includes,
where appropriate, breaking out contract work items into economically feasible
units to facilitate DBE participation, even when the prime contractor might
otherwise perform these work items with its own forces;

Whether the bidder provided interested DBEs with adequate and timely
information about the plans, specifications, and requirements of the contract;
Whether the bidder negotiated in good faith with interested DBES not rejecting
them as unqualified without sound reasons based on a thorough investigation of
their capabilities. Any rejection should be so noted in writing with a description
as to why an agreement could not be reached:;

Whether quotations were received from interested DBE firms but were rejected as
unacceptable without sound reasons why the quotations were considered
unacceptable. The fact that the DBE firm’s quotation for the work is not the
lowest quotation received will not in itself be considered as a sound reason for
rejecting the quotation as unacceptable. The fact that the bidder has the ability
and/or desire to perform the contract work with its own forces will not be
considered a sound reason for rejecting a DBE quote. Nothing in this provision
shall be construed to require the bidder to accept unreasonable quotes in order to
satisfy DBE goals;

Contract ID: 111315
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9. Whether the bidder specifically negotiated with subcontractors to assume part of
the responsibility to meet the contract DBE goal when the work to be
subcontracted includes potential DBE participation;

10. Whether the bidder made any efforts and/or offered assistance to interested DBES
in obtaining the necessary equipment, supplies, materials, insurance and/or
bonding to satisfy the work requirements of the bid proposal; and

11. Any other evidence that the bidder submits which may show that the bidder has
made reasonable good faith efforts to include DBE participation.

FAILURE TO MEET GOOD FAITH REQUIREMENT

Where the apparent lowest responsive bidder fails to submit sufficient participation by
DBE firms to meet the contract goal and upon a determination by the Good Faith
Committee based upon the information submitted that the apparent lowest responsive
bidder failed to make sufficient reasonable efforts to meet the contract goal, the bidder
will be offered the opportunity to meet in person for administrative reconsideration. The
bidder will be notified of the Committee’s decision within 24 hours of its decision. The
bidder will have 24 hours to request reconsideration of the Committee’s decision. The
reconsideration meeting will be held within two days of the receipt of a request by the
bidder for reconsideration.

The request for reconsideration will be heard by the Office of the Secretary. The bidder
will have the opportunity to present written documentation or argument concerning the
issue of whether it met the goal or made an adequate good faith effort. The bidder will
receive a written decision on the reconsideration explaining the basis for the finding that
the bidder did or did not meet the goal or made adequate Good Faith efforts to do so.

The result of the reconsideration process is not administratively appealable to the Cabinet
or to the United States Department of Transportation.

The Cabinet reserves the right to award the contract to the next lowest responsive bidder
or to rebid the contract in the event that the contract is not awarded to the low bidder as
the result of a failure to meet the good faith requirement.

SANCTIONS FOR FAILURE TO MEET DBE REQUIREMENTS OF THE
PROJECT
Failure by the prime contractor to fulfill the DBE requirements of a project under contract
or to demonstrate good faith efforts to meet the goal constitutes a breach of contract.
When this occurs, the Cabinet will hold the prime contractor accountable, as would be the
case with all other contract provisions. Therefore, the contractor’s failure to carry our the
DBE contract requirements shall constitute a breach of contract and as such the Cabinet
reserves the right to exercise all administrative remedies at its disposal including, but not
limited to the following:

e Disallow credit toward the DBE goal;

e Withholding progress payments;
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e Withholding payment to the prime in an amount equal to the unmet portion of the
contract goal; and/or
e Termination of the contract.

PROMPT PAYMENT

The prime contractor will be required to pay the DBE within seven (7) working days after
he or she has received payment from the Kentucky Transportation Cabinet for work
performed or materials furnished.

CONTRACTOR REPORTING

All contractors must keep detailed records and provide reports to the Cabinet on their
progress in meeting the DBE requirement on any highway contract. These records may
include, but shall not be limited to payroll, lease agreements, cancelled payroll checks,
executed subcontracting agreements, etc. Prime contractors will be required to submit
certified reports on monies paid to each DBE subcontractor or supplier utilized to meet a
DBE goal.

Payment information that needs to be reported includes date the payment is sent to the
DBE, check number, Contract 1D, amount of payment and the check date. Before Final
Payment is made on this contract, the Prime Contractor will certify that all payments
were made to the DBE subcontractor and/or DBE suppliers.

The Prime Contractor should supply the payment information at the time the DBE is
compensated for their work. Form to use is located at:
http://transportation.ky.gov/construction/forms/DBEcheck.xls

Photocopied payments and completed form to be submitted to:
Office of Civil Rights and Small Business Development

6" Floor West

200 Mero Street

Frankfort, KY 40622

DEFAULT OR DECERTIFICATION OF THE DBE

If the DBE subcontractor or supplier is decertified or defaults in the performance of its
work, and the overall goal cannot be credited for the uncompleted work, the prime
contractor may utilize a substitute DBE or elect to fulfill the DBE goal with another DBE
on a different work item. If after exerting good faith effort in accordance with the
Cabinet’s Good Faith Effort policies and procedures, the prime contractor is unable to
replace the DBE, then the unmet portion of the goal may be waived at the discretion of
the Cabinet.

06/29/2009

Contract ID: 111315
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Page 10f3 Kentucky Transportation Cabinet
General DBE Participation Plan*
Letting Date: Contract ID Number

Designated DBE Goal %

Prime Contractor DBE Company Name
Address

City, State, Zip

Federal Tax ID

Type of DBE Work: (all applicable)

Supplier Subcontractor Manufacturer

Itemized worked to be performed by DBE Company:

Project Number:

06/13/2005

Engineering Other

Supplier
60% Y/N

Unit of
Measure

Item

Description of Participation Item
Number

Quantity to be Performed
by DBE DBE Unit Price **

Dollar Amount
(based on DBE

**Note: 60 percent of expenditures to DBE suppliers that are not manufacturers provided the supplier
is a regular dealer in the product involved. A regular dealer must be engaged in, as its principal
business and in its own name, the sale of products to the public, maintain an inventory and own and
operate distribution equipment

Prime Contractor's Signature: Title:

Total other Page

Total This DBE
Total Bid
% Credited toward Goal, this DBE

DBE Participant Signature: Title:

*This form must be completed for each DBE participant

Date:
Date:
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KYTC updated 2/28/08
DBE Payments
Prime Contractor Cont-1D
DBE Contractor CHECK #
PAYMENT DATE Amount of Payment

Use the section below to show multiple payments using the same check
Cont-1D Amount Cont-1D Amount

Comments:

attach copy of check here

Mail to:

Office of Civil Rights and Small Business Development
200 Mero Street

6th Floor West TCOB

Frankfort, KY 40622

to be Submitted within 7 days of receipt of payment from KYTC
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TRAINEES
In Compliance with the "TRAINING SPECIAL PROVISION" included in Part 111 of the Proposal, the Contractor will be required to
employ 2 trainee(s) (ARTICULATING TRUCK DRIVERS) for this contract.

FUEL AND ASPHALT PAY ADJUSTMENT

The following contract items: Asphalt Adjustment and Fuel Adjustment, are for possible future payments. Additional monies may
need to be setup with an additional change order if existing contract amount is insufficient to pay all items on the contract. Unit price
is$1.00. Quantity will be actual adjustment after work is completed.

OPTION A

The Contractor is advised that the compaction of asphalt mixtures furnished for driving lanes and ramps, at 25mm (1 inch) or greater,
on this project will be accepted according to OPTION A in accordance with Section 402 and Section 403 of the current Standard
Specification. Joint cores as described in subsection 402.03.02 are required for surface mixtures only. The compaction of all other
asphalt mixtures will be accepted by OPTION B.
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SPECIAL NOTE
For Controlled Embankment of Holly Bush

The placement of all controlled fill embankment shall be constructed in
accordance with Section 206 of the current “Standard Specifications for
Road and Bridge Construction (Current Edition). The Controlled
Embankment of Holly Bush is considered controlled fill and should be
treated accordingly.

For additional information, refer to the Geotechnical Notes 14 thru 17 on
Sheet R85 in the Contract Plans.

It is the intent of this Special Note to insure that the Controlled Embankment
of Holly Bush is constructed in such a manner so that it can be utilized for
future economic development.
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Note for English Bid Items with Metric Plans

Special Notes, Proposal & Plans were developed under Metric Plan methodology.
Stationing, measurements and quantities depicted on plans, notes and proposal are in
Metric units, quantities and measurements except Bid quantities.

The 2008 Kentucky Standard Specifications for Road & Bridge Construction and 2008
Standard Drawings use English Units and Measurements.

For Bidding and Payment purposes the quantities & units will be converted to English
quantities & units. Summary of Bid Items in proposal are in ENGLISH units and
quantities. Conversion factors from 2008 Kentucky Standard Specifications for Road &
Bridge Construction were used.

All Bid Items are in ENGLISH Units and Quantities.

Final pay quantities will be in accordance to 2008 Kentucky Standard Specifications for
Road & Bridge Construction and be in English units and quantities.

2008 Kentucky Standard Specifications for Road & Bridge Construction Section 104.06
titled METRIC CONFLICTS addresses conflicts that may arise with Metric units.

January 29, 2008

Contract ID: 111315
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1)

2)

Contract ID: 111315

12-154.04
Special Note

Haydon Bridge Co. is currently working on a bridge project for KYTC that this project will
connect to at approximate Station 3+460. Contractor is not to do any work from Station
3+460 to Station 3+620 until January 1, 2012 unless approved by the KYTC Resident
Engineer.

Chesapeake Energy Corporation has temporarily relocated a 16” gas line at approximate
Station 4+500. It is recommended that contractor check with Mike Flannery of
Chesapeake Energy Corporation prior to beginning work in the area of this 16” line. Mr.
Flannery can be reached at 606-298-2400, ext 86684

Page 18 of 122
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SPECIAL PROVISION FOR WASTE AND BORROW SITES

The contractor is advised that it is their responsibility to gain U.S. Army Corp of Engineer’s
approval before utilizing a waste or borrow site that involves “Waters of the United States”.
“Waters of the United States” are defined as perennial or intermittent streams, ponds or wetlands.
Ephemeral streams are also considered jurisdictional waters, and are typically dry except during
rainfall, but have a defined drainage channel. Questions concerning any potential impacts to
“Waters...” should be brought to the attention of the appropriate District Office for the Corps of
Engineers for a determination, prior to disturbance. Any fees associated with obtaining approval
from the U.S. Army Corp of Engineer or other appropriate regulatory agencies for waste and
borrow sites is the responsibility of the contractor.

01/01/2009
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Right-of-Way Certification Form Revised 2/22/11

D Federal Funded Qriginal
State Funded [[] Recertfication

This form must be completed and submitted to FHWA with the PS&E package for federal-aid funded
Interstate, Appaltachia, and Major projects. This form shall also be submitted to FHWA for all federal-aid
projects that fall under Conditions No. 2 or 3 outlined elsewhere in this form. When Condition No. 2 or 3
apply, KYTC shall resubmit this ROW Certification prior to construction contract Award. For all other
federal-aid projects, this form shall be completed and retained in the KYTC project file.

Project Name; [nez to Warfield (Sec. 1-3) Letting Date: 29 - APR-2011
Project # FD04 C080 5385701R County: Martin
ltern #: 12-154.04 Federal #:

Description of Project: Fr existing KY 40, extending East 1.5 Miles along litlle Blacklog Fork over existing KY 40 &
East side |-chng ramps. [Sta 3+283.000 to Sta 5+800.000{metric)]

Projects that require NO new or additional right-of-way acquisitions and/or relocations

O e proposed transportation improvement will be built within the existing rights-of -way and there are no
properties to be acquired, individuals, families, and businesses ("relocatees”) to be relocated, or
improvements to be removed as a part of this project.

Projects that require new or additional right-of-way acquisitions and/or relocations

E per 23 cFr 635.309, the KYTC hereby certify that all relocatees have been relocated to decent, safe, and
sanitary housing or that KYTC has made available to relocatees adequate replacement housing in
accordance with the provisions of the current FHWA directive(s) covering the administration of the Highway
Relocation Assistance Program and that at least one of the following three conditions has been met. (Check
those that apply.)

E Condition 1. All necessary rights-of-way, including control of access rights when applicable, have
been acquired including legal and physical possession. Trial or appeal of cases may be pending in
court but legal possession has been obtained. There may be some improvements remaining on the
right-of-way, but all occupants have vacated the lands and improvements, and KYTC has physical
possession and the rights to remove, salvage, or demolish all improvements and enter on all land. Fair
market value has been paid or deposited with the court.

I:I Condition 2. Although all necessary rights-of-way have not been fully acquired, the right to occupy and
fo use all rights-of-way required for the proper execution of the project has been acquired. Trial or
appeal of some parcels may be pending in court and on other parcels full legal possession has not
been obtained, but right of entry has been obtained, the occupants of all lands and improvements have
vacated, and KYTC has physical possession and right to remove, salvage, or demolish all
improvements. Fair market value has been paid or deposited with the court for most parcels. Fair
market value for all pending parcels will be paid or deposited with the court prior to AWARD of
construction contract. (See note 1 below.)

Note 1: The KYTC shall re-submit a right-of-way cerlification form for this project prior to AWARD
of all Federal-Aid construction contracts. Award must not to be made until after KYTC has obtained
full legal possession and fair market value for all parcels has been paid or deposited with the court
and FHWA has concurred in the re-submitted right-of-way cetification.

Page 1
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Right-of-Way Certification Form

Revised 222/11

EI Condition 3. The acquisition or right of occupancy and use of a few remaining parcels are not
complete and/or some parcels still have occupants. However, all remaining occupants have had
replacement housing made available to them in accordance with 49 CFR 24.204. The KYTC is hereby
requestling authorization to advertise this project for bids and to proceed with bid letting even though the
necessary rights-of-way will not be fully acquired, and/or some occupants will not be relocated, andfor
the fair market value will not be paid or deposited with the court for some parcels untit after bid letting.
KYTC will fully meet all the requirements outlined in 23 CFR 635.309(c)(3) and 49 CFR 24.102(j) and
will expedite completion of all acquisitions, relocations, and full payments after bid letting and prior to
AWARD of the construction contract or force account construction. A full explanation and reason for
this request, including identification of each such parcel and dates on which acquisitions, payments,
and relocations will be completed, is attached to this certification form for FHWA concurrence. (See
note 2.)

Note 2: The KYTC may request authorization on this basis only in unique and unusual
circumstances. Proceeding to bid letting shall be the exception and never become the rule. In all
cases, the KYTC shall make extraordinary efforts to expedite completion of the acquisition,
payment for all affected parcels, and the relocation of all relocatees prior to AWARD of all Federal-
Aid construction contracts or force account construction.

Joe Tackett ) _
Approved: - Right-of-Way Supervisor
Printed Name ignatu
Approved: s> £ . OFLE 4&(\@0. Director of ROW &Utilities
Printed Name Signature
Approved: FHWA, ROW Officer (when applicable)
Printed Name Signature
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Date:

March 23, 2011

Right—of-Way Certification Form Revised 2/22/11

Project Name: |N€Z to Warfield (Sec. 1-3)

Project#. FDO4 C080 5365701R Couny:  Martin
ltem #: 12-154.04 Federal #:
Letting Date: 29 - APR-2011

This project has 9 total number of parcels to be acquired, and 2 fotal number of individuals or families to
be relocated, as well as 0

total number of businesses to be relocated.

9 Parcels where acquired by a signed fee simple deed and fair market value has been paid
Y Parcels have been acquired by 10J through condemnation and fair market value has been deposited
with the court
0 Parcels have not been acquired at this time (explain balow for each parcel)
0 Parcels have been acquired or have a “right of entry” but fair market value has not been paid or has not
been deposited with the court (explain below for each parcel)
0 Relocatees have not been relocated from parcels , . . . , , and
{explain below for each parcel)
Proposed date of
. Explanation for delayed acquisition, delayed
Ll bl relocation, or delayed payment of fair market value payment or of
relocation
There are 0 billboards and/or 0 cemeteries involved on this project.
There are 0 water or monitoring wells on parcels , . , and 0 . All have been

acquired and are the responsibility of the project contractor to closelcap

Form Effective Date: April 1, 2006
Last Revised: February 22, 2011
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Impact Notes Updated 03/11/11

UTILITY NOTESTO BE INCLUDED IN THE PROPOSAL
SPECIAL NOTESFOR UTILITY CLEARANCE

IMPACT ON CONSTRUCTION
April 29, 2011 Letting (District 12)

Martin County
FDO04 080 53657 U
Inez to Warfield, KY 40 (Section 1-3) From Existing KY 40, Extending East 1.5 Miles Along
Little Blacklog Fork Over Existing KY 40
Item No. 12-154.04

The following companies have facilities to be relocated and/or adjusted on the subject project.

Kentucky Power Co............ 100% Compl eted.
AT&TOfKY ... ..o 100% Compl eted.
Sudden Link Communications. ... 100% Completed.
Martin Co. Water & Sewer .. .... 100% Compl eted.
Cityof InezSewer............. 100% Compl eted.
Chesapeake Energy LLC . ... .. .. Phase 1 Completed. Phase 2 to be completed once Hwy. is at

grade-fill level. (Agreement On file)

There is no Railroad involvement on this project.

PROTECTION OF UTILITIES

The relocation of utilities provided in the contract documents has been furnished by the facility
owners and/or by reviewing record drawings and may not be accurate. It will be the roadway
contractor’ s responsibility to locate utilities before excavating by calling the various utility owners
and by examining any supplemental information supplied by the cabinet. If necessary, the
roadway contractor shall determine the exact location and el evation of utilities by hand digging to
expose utilities before excavation in the area of a utility. The cost for repair and any other
associated costs for any damage to utilities caused by the roadway contractor’s operations shall be
borne by the roadway contractor.

The Contractor is advised to contact the BUD one-call system; however, the Contractor should be
aware that owners of the underground facilities are not required to be members of the BUD one-
cal system. It may be necessary for the Contractor to contact the County Court Clerk to
determine what utility companies have facilities in the project area

DLS 12-154.04- Inez to Warfield, KY 40 (Section 1-3) From Existing KY 40, Extending East
1.5 MilesAlong Little Blacklog Fork Over Existing KY 40

Pc: File, Chris Congleton, Mary W. Holbrook, D. Skeens, John, M. Johnson, Chris James,
Janice Flystad, & Scott Tingle-E-mall
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KyTC BMP Plan for Project PCN ## - ####

KENTUCKY

TRANSPORTATION
CABINET

Kentucky Transportation Cabinet
Highway District 12
And

(2), Construction

Kentucky Pollutant Discharge Elimination System
Permit KYR10
Best Management Practices (BMP) plan

Groundwater protection plan
For Highway Construction Activities
For
[Project Description] Inez to Warfield from
existing KY-40 extending east 1.5 miles along
Little Blacklog Fork including mainline bridge

over existing KY-40 and east side I-chng ramps.

Project: PCN ## - ####
SYP Item Number: 12-154.04

KPDES BMP Plan Page 1 of 14
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KyTC BMP Plan for Project PCN ## - ####

Project information
Note — (1) = Design  (2) = Construction (3) = Contractor

1.

2.

3.

Owner — Kentucky Transportation Cabinet, District 12

Resident Engineer: (2)

Contractor name: (2)
Address: (2)

Phone number: (2)
Contact: (2)
Contractors agent responsible for compliance with the KPDES

permit requirements (3):

4.

5.

Project Control Number (2)

Route (Address) 800 meters east of existing KY 40 extending east 1.5
mile along Little Blacklog Fork

Latitude/Longitude (project mid-point) 37/51/40, 82/30/14
County (project mid-point) Martin
Project start date (date work will begin): (2)

Projected completion date: (2)

KPDES BMP Plan Page 2 of 14
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KyTC BMP Plan for Project PCN ## - ####

A.Site description:

1.

Nature of Construction Activity (from letting project description) Inez to
Warfield (Section 1-3); from existing KY-40, extending east 1.5 mile along
Little Blacklog Fork including mainline bridge over existing KY-40 and
east side I-chng Ramps. [ STA. 3+293.000 to STA. 5+800.000 (Metric)]
Order of major soil disturbing activities (2) and (3)

Projected volume of material to be moved 7,323,351 cubic meters
Estimate of total project area (acres) 152.88 acres

Estimate of area to be disturbed (acres) 152.88 acres

Post construction runoff coefficient will be included in the project drainage
folder. Persons needing information pertaining to the runoff coefficient
will contact the resident engineer to request this information. No
additional data.

Data describing existing soil condition No additional data.

Data describing existing discharge water quality (if any) No additional
data

Receiving water name Rockcastle Creek

10. TMDLs and Pollutants of Concern in Receiving Waters: (1 DEA)

11.Site map — Project layout sheet plus the erosion control sheets in the

project plans that depict Disturbed Drainage Areas (DDAs) and related
information.  These sheets depict the existing project conditions with
areas delineated by DDA (drainage area bounded by watershed breaks
and right of way limits), the storm water discharge locations (either as a
point discharge or as overland flow) and the areas that drain to each
discharge point. These plans define the limits of areas to be disturbed
and the location of control measures. Controls will be either site specific
as designated by the designer or will be annotated by the contractor and
resident engineer before disturbance commences. The project layout
sheet shows the surface waters and wetlands.

12. Potential sources of pollutants:

KPDES BMP Plan Page 3 of 14
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The primary source of pollutants is solids that are mobilized during storm
events. Other sources of pollutants include oil/fuel/grease from servicing
and operating construction equipment, concrete washout water, sanitary
wastes and trash/debris. (3)

B. Sediment and Erosion Control Measures:

1. Plans for highway construction projects will include erosion control sheets

that depict Disturbed Drainage Areas (DDAs) and related information.
These plan sheets will show the existing project conditions with areas
delineated by DDA within the right of way limits, the discharge points and
the areas that drain to each discharge point. Project managers and
designers will analyze the DDAs and identify Best Management Practices
(BMPs) that are site specific. The balance of the BMPs for the project will
be listed in the bid documents for selection and use by the contractor on
the project with approval by the resident engineer.

Projects that do not have DDAs annotated on the erosion control sheets
will employ the same concepts for development and managing BMP
plans.

2. Following award of the contract, the contractor and resident engineer will

annotate the erosion control sheets showing location and type of BMPs
for each of the DDAs that will be disturbed at the outset of the project.
This annotation will be accompanied by an order of work that reflects the
order or sequence of major soil moving activities. The remaining DDAs
are to be designated as “Do Not Disturb” until the contractor and resident
engineer prepare the plan for BMPs to be employed. The initial BMP’s
shall be for the first phase (generally Clearing and Grubbing) and shall be
modified as needed as the project changes phases. The BMP Plan will
be modified to reflect disturbance in additional DDA’'s as the work
progresses. All DDA’s will have adequate BMP’s in place before being
disturbed.

. As DDAs are prepared for construction, the following will be addressed

for the project as a whole or for each DDA as appropriate:

» Construction Access — This is the first land-disturbing activity. As
soon as construction begins, bare areas will be stabilized with
gravel and temporary mulch and/or vegetation.

> At the beginning of the project, all DDAs for the project will be
inspected for areas that are a source of storm water pollutants.
Areas that are a source of pollutants will receive appropriate cover

KPDES BMP Plan Page 4 of 14
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or BMPs to arrest the introduction of pollutants into storm water.
Areas that have not been opened by the contractor will be
inspected periodically (once per month) to determine if there is a
need to employ BMPs to keep pollutants from entering storm water.
Clearing and Grubbing — The following BMP’s will be considered
and used where appropriate.

Leaving areas undisturbed when possible.

Silt basins to provide silt volume for large areas.

Silt Traps Type A for small areas.

Silt Traps Type C in front of existing and drop inlets which
are to be saved

e Diversion ditches to catch sheet runoff and carry it to basins
or traps or to divert it around areas to be disturbed.

e Brush and/or other barriers to slow and/or divert runoff.

e Silt fences to catch sheet runoff on short slopes. For longer
slopes, multiple rows of silt fence may be considered.

e Temporary Mulch for areas which are not feasible for the
fore mentioned types of protections.

e Non-standard or innovative methods.

Cut & Fill and placement of drainage structures - The BMP Plan
will be modified to show additional BMP’s such as:

e Silt Traps Type B in ditches and/or drainways as they are

completed

Silt Traps Type C in front of pipes after they are placed
Channel Lining

Erosion Control Blanket

Temporary mulch and/or seeding for areas where
construction activities will be ceased for 21 days or more.

e Non-standard or innovative methods

Profile and X-Section in place — The BMP Plan will be modified to
show elimination of BMP’s which had to be removed and the
addition of new BMP’s as the roadway was shaped. Probably
changes include:

e Silt Trap Type A, Brush and/or other barriers, Temporary
Mulch, and any other BMP which had to be removed for final
grading to take place.

e Additional Silt Traps Type B and Type C to be placed as
final drainage patterns are put in place.

e Additional Channel Lining and/or Erosion Control Blanket.

e Temporary Mulch for areas where Permanent Seeding and
Protection cannot be done within 21 days.

e Special BMP’s such as Karst Policy

» Finish Work (Paving, Seeding, Protect, etc.) — A final BMP Plan will

result from modifications during this phase of construction.
Probably changes include:

KPDES BMP Plan Page 5 of 14
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Removal of Silt Traps Type B from ditches and drainways if
they are protected with other BMP’s which are sufficient to
control erosion, i.e. Erosion Control Blanket or Permanent
Seeding and Protection on moderate grades.

Permanent Seeding and Protection

Placing Sod

Planting trees and/or shrubs where they are included in the
project
» BMP’s including Storm Water Management Devices such as

velocity dissipation devices and Karst policy BMP’s to be installed
during construction to control the pollutants in storm water
discharges that will occur after construction has been completed
are : None

C.Other Control Measures

1. No solid materials, including building materials, shall be discharged to
waters of the commonwealth, except as authorized by a Section 404
permit.

2. Waste Materials

All waste materials that may leach pollutants (paint and paint containers,
caulk tubes, oil/grease containers, liquids of any kind, soluble materials, etc.)
will be collected and stored in appropriate covered waste containers. Waste
containers shall be removed from the project site on a sufficiently frequent
basis as to not allow wastes to become a source of pollution. All personnel
will be instructed regarding the correct procedure for waste disposal. Wastes
will be disposed in accordance with appropriate regulations. Notices stating
these practices will be posted in the office.

3. Hazardous Waste

All hazardous waste materials will be managed and disposed of in the
manner specified by local or state regulation. The contractor shall notify the
Resident Engineer if there any hazardous wastes being generated at the
project site and how these wastes are being managed. Site personnel will be
instructed with regard to proper storage and handling of hazardous wastes
when required. The Transportation Cabinet will file for generator, registration
when appropriate, with the Division of Waste Management and advise the
contractor regarding waste management requirements.

4. Spill Prevention

KPDES BMP Plan Page 6 of 14
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The following material management practices will be used to reduce the risk of
spills or other exposure of materials and substances to the weather and/or runoff.

» Good Housekeeping:

The following good housekeeping practices will be followed onsite during the
construction project.

>

An effort will be made to store only enough product required to do the
job

All materials stored onsite will be stored in a neat, orderly manner in
their appropriate containers and, if possible, under a roof or other
enclosure

Products will be kept in their original containers with the original
manufacturer’s label

Substances will not be mixed with one another unless recommended
by the manufacturer

Whenever possible, all of the product will be used up before disposing
of the container

Manufacturers’ recommendations for proper use and disposal will be
followed

The site contractor will inspect daily to ensure proper use and disposal
of materials onsite

Hazardous Products:

These practices will be used to reduce the risks associated with any and all
hazardous materials.

>

leakage.

Products will be kept in original containers unless they are not
resealable

Original labels and material safety data sheets (MSDS) will be
reviewed and retained

Contractor will follow procedures recommended by the manufacturer
when handling hazardous materials

If surplus product must be disposed of, manufacturers’ or state/local
recommended methods for proper disposal will be followed

The following product-specific practices will be followed onsite:

Petroleum Products:

Vehicles and equipment that are fueled and maintained on site will be monitored
for leaks, and receive regular preventative maintenance to reduce the chance of

Petroleum products onsite will be stored in tightly sealed containers,

which are clearly labeled and will be protected from exposure to weather.

KPDES BMP Plan Page 7 of 14
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The contractor shall prepare an Oil Pollution Spill Prevention Control and
Countermeasure plan when the project that involves the storage of petroleum
products in 55 gallon or larger containers with a total combined storage capacity
of 1,320 gallons. This is a requirement of 40 CFR 112.

This project (will / will not) (3) have over 1,320 gallons of petroleum products with
a total capacity, sum of all containers 55 gallon capacity and larger.

> Fertilizers:

Fertilizers will be applied at rates prescribed by the contract, standard
specifications or as directed by the resident engineer. Once applied, fertilizer will
be covered with mulch or blankets or worked into the soil to limit exposure to
storm water. Storage will be in a covered shed. The contents of any partially
used bags of fertilizer will be transferred to a sealable plastic bin to avoid spills.

> Paints:

All containers will be tightly sealed and stored indoors or under roof when not
being used. Excess paint or paint wash water will not be discharged to the
drainage or storm sewer system but will be properly disposed of according to
manufacturers’ instructions or state and local regulations.

» Concrete Truck Washout:

Concrete truck mixers and chutes will not be washed on pavement, near storm
drain inlets, or within 75 feet of any ditch, stream, wetland, lake, or sinkhole.
Where possible, excess concrete and wash water will be discharged to areas
prepared for pouring new concrete, flat areas to be paved that are away from
ditches or drainage system features, or other locations that will not drain off site.
Where this approach is not possible, a shallow earthen wash basin will be
excavated away from ditches to receive the wash water

> Spill Control Practices

In addition to the good housekeeping and material management practices
discussed in the previous sections of this plan, the following practices will be
followed for spill prevention and cleanup:

e Manufacturers’ recommended methods for spill cleanup will be clearly
posted. All personnel will be made aware of procedures and the location
of the information and cleanup supplies.

e Materials and equipment necessary for spill cleanup will be kept in the
material storage area. Equipment and materials will include as
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appropriate, brooms, dust pans, mops, rags, gloves, oil absorbents, sand,
sawdust, and plastic and metal trash containers.

e All spills will be cleaned up immediately after discovery.

e The spill area will be kept well ventilated and personnel will wear
appropriate protective clothing to prevent injury from contract with a
hazardous substance.

e Spills of toxic or hazardous material will be reported to the appropriate
state/local agency as required by KRS 224 and applicable federal law.

e The spill prevention plan will be adjusted as needed to prevent spills from
reoccurring and improve spill response and cleanup.

e Spills of products will be cleaned up promptly. Wastes from spill clean up
will be disposed in accordance with appropriate regulations.

D.Other State and Local Plans

This BMP plan shall include any requirements specified in sediment and erosion
control plans, storm water management plans or permits that have been
approved by other state or local officials. Upon submittal of the NOI, other
requirements for surface water protection are incorporated by reference into and
are enforceable under this permit (even if they are not specifically included in this
BMP plan). This provision does not apply to master or comprehensive plans,
non-enforceable guidelines or technical guidance documents that are not
identified in a specific plan or permit issued for the construction site by state or
local officials. None

E. Maintenance

1. The BMP plan shall include a clear description of the maintenance
procedures necessary to keep the control measures in good and effective
operating condition.

e Maintenance of BMPs during construction shall be a result of weekly and
post rain event inspections with action being taken by the contractor to
correct deficiencies.

e Post Construction maintenance will be a function of normal highway
maintenance operations. Following final project acceptance by the
cabinet, district highway crews will be responsible for identification and
correction of deficiencies regarding ground cover and cleaning of storm
water BMPs. The project manager shall identify any BMPs that will be for
the purpose of post construction storm water management with specific
guidance for any non-routine maintenance. None
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F. Inspections

Inspection and maintenance practices that will be used to maintain erosion and
sediment controls:

>

YV V

YV V VYV V¥V

All erosion prevention and sediment control measures will be inspected
at least once each week and following any rain of one-half inch or
more.

Inspections will be conducted by individuals that have received KyTC
Grade Level Il training or other qualification as prescribed by the
cabinet that includes instruction concerning sediment and erosion
control.

Inspection reports will be written, signed, dated, and kept on file.

Areas at final grade will be seeded and mulched within 14 days.

Areas that are not at final grade where construction has ceased for a
period of 21 days or longer and soil stock piles shall receive temporary
mulch no later than 14 days from the last construction activity in that
area.

All measures will be maintained in good working order; if a repair is
necessary, it will be initiated within 24 hours of being reported.

Built-up sediment will be removed from behind the silt fence before it
has reached halfway up the height of the fence.

Silt fences will be inspected for bypassing, overtopping, undercutting,
depth of sediment, tears, and to ensure attachment to secure posts.
Sediment basins will be inspected for depth of sediment, and built-up
sediment will be removed when it reaches 70 percent of the design
capacity and at the end of the job.

Diversion dikes and berms will be inspected and any breaches
promptly repaired. Areas that are eroding or scouring will be repaired
and re-seeded / mulched as needed.

Temporary and permanent seeding and mulching will be inspected for
bare spots, washouts, and healthy growth. Bare or eroded areas will
be repaired as needed.

All material storage and equipment servicing areas that involve the
management of bulk liquids, fuels, and bulk solids will be inspected
weekly for conditions that represent a release or possible release of
pollutants to the environment.

G. Non — Storm Water discharges

It is expected that non-storm water discharges may occur from the site during the
construction period. Examples of non-storm water discharges include:
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Water from water line flushings.

Water form cleaning concrete trucks and equipment.

Pavement wash waters (where no spills or leaks of toxic or hazardous
materials have occurred).

Uncontaminated groundwater and rain water (from dewatering during
excavation).

Y VYVV

All non-storm water discharges will be directed to the sediment basin or to a filter
fence enclosure in a flat vegetated infiltration area or be filtered via another
approved commercial product.

H.Groundwater Protection Plan (3)

This plan serves as the groundwater protection plan as required by 401 KAR
5:037.

» Contractors statement: (3)
The following activities, as enumerated by 401 KAR 5:037 Section 2 that require

the preparation and implementation of a groundwater protection plan, will or may
be may be conducted as part of this construction project:

2. (e) land treatment or land disposal of a pollutant;

2. (f) Storing, ..., or related handling of hazardous waste, solid waste or

special waste, ..., in tanks, drums, or other containers, or in piles, (This does not

include wastes managed in a container placed for collection and removal of
municipal solid waste for disposal off site);

2. (9) .... Handling of materials in bulk quantities (equal or greater than 55
gallons or 100 pounds net dry weight transported held in an individual container)
that, if released to the environment, would be a pollutant;

2. (j) Storing or related handling of road oils, dust suppressants, ...., at a

central location;

2. (k) Application or related handling of road oils, dust suppressants or

deicing materials, (does not include use of chloride-based deicing materials

applied to roads or parking lots);
2. (m) Installation, construction, operation, or abandonment of wells, bore

holes, or core holes, (this does not include bore holes for the purpose of
explosive demolition);
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Or, check the following only if there are no qualifying activities

There are no activities for this project as listed in 401 KAR 5:037 Section 2

that require the preparation and implementation of a groundwater protection plan.

The contractor is responsible for the preparation of a plan that addresses the

401 KAR 5:037 Section 3. (3) Elements of site specific groundwater protection
plan:

(a) General information about this project is covered in the Project
information;

(b) Activities that require a groundwater protection plan have been
identified above;

(c) Practices that will protect groundwater from pollution are
addressed in section C. Other control measures.

(d) Implementation schedule — all practices required to prevent
pollution of groundwater are to be in place prior to conducting
the activity;

(e) Training is required as a part of the ground water protection
plan. All employees of the contractor, sub-contractor and
resident engineer personnel will be trained to understand the
nature and requirements of this plan as they pertain to their job
function(s). Training will be accomplished within one week of
employment and annually thereafter. A record of training will be
maintained by the contractor with a copy provide to the resident
engineer.

() Areas of the project and groundwater plan activities will be
inspected as part of the weekly sediment and erosion control
inspections

(g) Certification (see signature page.)
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Contractor and Resident Engineer Plan certification

The contractor that is responsible for implementing this BMP plan is identified in the
Project Information section of this plan.

The following certification applies to all parties that are signatory to this BMP plan:

| certify under penalty of law that this document and all attachments were prepared under my
direction or supervision in accordance with a system designed to assure that qualified personnel
properly gathered and evaluated the information submitted. Based on my inquiry of the person or
persons who manage the system, or those persons directly responsible for gathering the
information, the information submitted is, to the best of my knowledge and belief, true, accurate,
and complete. | am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations. Further, this plan
complies with the requirements of 401 KAR 5:037. By this certification, the undersigned state that
the individuals signing the plan have reviewed the terms of the plan and will implement its
provisions as they pertain to ground water protection.

Resident Engineer and Contractor Certification:

(2) Resident Engineer signature

Signed title ,
Typed or printed name? signature
(3) Signed title ,
Typed or printed name* signature

1. Contractors Note: to be signed by a person who is the owner, a responsible
corporate officer, a general partner or the proprietor or a person designated to
have the authority to sign reports by such a person in accordance with 401
KAR 5:060 Section 9. This delegation shall be in writing to: Manager, KPDES
Branch, Division of Water, 14 Reilly Road, Frankfort Kentucky 40601.
Reference the Project Control Number (PCN) and KPDES number when one
has been issued.

2. KyTC note: to be signed by the Chief District Engineer or a person
designated to have the authority to sign reports by such a person (usually the
resident engineer) in accordance with 401 KAR 5:060 Section 9. This
delegation shall be in writing to: Manager, KPDES Branch, Division of Water,
14 Reilly Road, Frankfort Kentucky 40601 Reference the Project Control
Number (PCN) and KPDES number when one has been issued.

KPDES BMP Plan Page 13 of 14

Contract ID: 111315
Page 36 of 122



MARTIN COUNTY
STPR 0401 (073)

KyTC BMP Plan for Project PCN ## - ####

Sub-Contractor Certification

The following sub-contractor shall be made aware of the BMP plan and responsible for
implementation of BMPs identified in this plan as follows:

Subcontractor

Name:
Address:
Address:

Phone:

The part of BMP plan this subcontractor is responsible to implement is:

I certify under penalty of law that | understand the terms and conditions of the general
Kentucky Pollutant Discharge Elimination System permit that authorizes the storm water
discharges, the BMP plan that has been developed to manage the quality of water to be
discharged as a result of storm events associated with the construction site activity and
management of non-storm water pollutant sources identified as part of this certification.

Signed title :
Typed or printed name?! signature

1. Sub Contractor Note: to be signed by a person who is the owner, a
responsible corporate officer, a general partner or the proprietor or a person
designated to have the authority to sign reports by such a person in
accordance with 401 KAR 5:060 Section 9. This delegation shall be in writing
to: Manager, KPDES Branch, Division of Water, 14 Reilly Road, Frankfort
Kentucky 40601. Reference the Project Control Number (PCN) and KPDES
number when one has been issued.

KPDES BMP Plan Page 14 of 14

Contract ID: 111315
Page 37 of 122



MARTIN COUNTY Contract ID: 111315
STPR 0401 (073) Page 38 of 122

KPDES FORM NOI-SW

Kentucky Pollutant Discharge Elimination System
(KPDES)
Notice of Intent (NOI)

R\ for Storm Water Discharges
Associated with Industrial Activity Under the
KPDES General Permit
Submission of this Notice of Intent constitutes notice that the party identified in Section | of this form intends to be authorized by a

KPDES permit issued for storm water discharges associated with industrial activity. Becoming a permittee obligates such

discharger to comply with the terms and conditions of the permit.
ALL NECESSARY INFORMATION MUST BE PROVIDED ON THIS FORM (See Instructions on back)

I. Facility Operator Information

Name: KYTC District 12 Phone: 606-433-7791
Status of
Address: 109 Loraine Street Owner/Operator: S

City, State, Zip Code: | Pikeville , KY 41501
11. Facility/Site Location Information

Name: KYTC PCN ##-#### , SYP Item Number: 12-154.04

Address: 800 meters east of existing KY 40, extending east 1.5 mile along Little Blacklog Fork.

City, State, Zip Code: | Inez, KY 41224

County: Martin
Site Latitude: Site Longitude:
(degrees/minutes/seconds) 37/51/40 (degrees/minutes/seconds) 82/30/14
111. Site Activity Information
MS4 Operator Name:
Receiving Water Body: Rockcastle Creek
Yes[ ] If Yes, submit with this form.
Avre there existing quantitative data? No X
SIC or Designated Activity Code Primary | 1611 2nd 3rd 4"

If this facility is a member of a Group Application, enter Group Application Number: |

If you have other existing KPDES Permits, enter Permit Numbers:
1V. Additional Information Required FOR CONSTRUCTION ACTIVITIES ONLY

Project Start Date: | Completion Date:
Estimated Area to be disturbed (in acres): 152.88 acres

Is the Storm Water Pollution Prevention Plan in Compliance

with State and/or Local Sediment and Erosion Plans? Yes X]  Nol[]

V. Certification: | certify under penalty of law that this document and all attachments were prepared under my direction or
supervision in accordance with a system designed to assure that qualified personnel properly gather and evaluate the
information submitted. Based on my inquiry of the person or persons who manage the system, or those persons directly
responsible for gathering the information, the information submitted is, to the best of my knowledge and belief, true, accurate,
and complete. | am aware that there are significant penalties for submitting false information, including the possibility of fine
and imprisonment for knowing violations.

Printed or Typed Name: Danl Hall

Signature: Date:

Revised June 1999



MARTIN COUNTY Contract ID: 111315

STPR 0401 (073) ) L Page 39 of 122
Kentucky Pollutant Discharge Elimination System (KPDES)

Instructions
Notice of Intent (NOI) for Storm Water Discharges Associated with Industrial Activity
To Be Covered Under The KPDES General Permit

WHO MUST FILE A NOTICE OF INTENT (NOI) FORM
Federal law at 40 CFR Part 122 prohibits point source discharges of stormwater associated with industrial activity to a water body of the Commonwealth of Kentucky without a Kentucky
Pollutant Discharge Elimination System (KPDES) permit. The operator of an industrial activity that has such a storm water discharge must submit a NOI to obtain coverage under the
KPDES Storm Water General Permit. If you have questions about whether you need a permit under the KPDES Storm Water program, or if you need information as to whether a
particular program is administered by the state agency, call the Storm Water Contact, Industrial Section, Kentucky Division of Water at (502) 564-3410.
WHERE TO FILE NOI FORM
NOIs must be sent to the following address:

Section Supervisor

Inventory & Data Management Section

KPDES Branch, Division of Water

Frankfort Office Park

14 Reilly Road

Frankfort, KY 40601
COMPLETING THE FORM
Type or print legibly in the appropriate areas only. If you have any questions regarding the completion of this form call the Storm Water Contact, Industrial Section, at (502) 564-3410.

SECTION | - FACILITY OPERATOR INFORMATION

Give the legal name of the person, firm, public organization, or any other entity that operates the facility or site described in this application. The name of the operator may or may not be
the same as the name of the facility. The responsible party is the legal entity that controls the facility's operation, rather than the plant or site manager. Do not use a colloquial name.
Enter the complete address and telephone number of the operator.

Enter the appropriate letter to indicate the legal status of the operator of the facility.
F = Federal M = Public (other than federal or state)
S = State P = Private

SECTION Il - FACILITY/SITE LOCATION INFORMATION
Enter the facility's or site's official or legal name and complete street address, including city, state, and ZIP code.

SECTION lII - SITE ACTIVITY INFORMATION

If the storm water discharges to a municipal separate storm sewer system (MS4), enter the name of the operator of the MS4 (e.g., municipality name, county name) and the receiving
water of the discharge from the MS4. (A MS4 is defined as a conveyance or system of conveyances (including roads with drainage systems, municipal streets, catch basins, curbs,
gutters, ditches, man-made channels, or storm drains) that is owned or operated by a state, city, town, borough, county, parish, district, association, or other public body which is
designed or used for collecting or conveying storm water.)

If the facility discharges storm water directly to receiving water(s), enter the name of the receiving water.

Indicate whether or not the owner or operator of the facility has existing quantitative data that represent the characteristics and concentration of pollutants in storm water discharges.
If data is available submit with this form.

List, in descending order of significance, up to four 4-digit standard industrial classification (SIC) codes that best describe the principal products or services provided at the facility or site
identified in Section 11 of this application.

If the facility listed in Section Il has participated in Part 1 of an approved storm water group application and a group number has been assigned, enter the group application number in the
space provided.

If there are other KPDES permits presently issued for the facility or site listed in Section Il, list the permit numbers.

SECTION IV - ADDITIONAL INFORMATION REQUIRED FOR CONSTRUCTION ACTIVITIES ONLY
Construction activities must complete Section IV in addition of Sections | through lII. Only construction activities need to complete Section IV.

Enter the project start date and the estimated completion date for the entire development plan.
Provide an estimate of the total number of acres of the site on which soil will be disturbed (round to the nearest acre).

Indicate whether the storm water pollution prevention plan for the site is in compliance with approved state and/or local sediment and erosion plans, permits, or storm water management
plans.

SECTION V - CERTIFICATION
Federal statutes provide for severe penalties for submitting false information on this application form. Federal regulations require this application to be signed as follows:

For a corporation: by a responsible corporate officer,which means: (i) president, secretary, treasurer, or vice-president of the corporation in charge of a principal business function, or any
other person who performs similar policy or decision making functions, or (i) the manager of one or more manufacturing, production, or operating facilities employing more than 250
persons or having gross annual sales or expenditures exceeding $25 million (in second-quarter 1980 dollars), if authroity to sign documents has been assigned or delegated to the
manager in accordance with corporate procedures;

For a partnership or sole proprietorship: by a general partner or the proprietor; or

For a municipality, state, Federal, or other public facility: by either a principal executive officer or ranking elected official.

Revised June 1999
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MARTIN COUNTY
KENTUCKY TRANSPORTATION CABINET
STPROBENS) COMMUNICATING ALL PROMISES (CAP) Page 40 of 122
25 MAR 2011 ACTIVE
Item No. 12- 154.04 Project Mgr. JOHN MICHAEL
JOHNSON
County MARTIN Route KY-40
CAP # Date of Promise Promise made to: Location of Promise
1 13-SEP-04

CAP Description
NO CAPS REQUIRED

2 29-AUG-07 Chesapeake Energy Approximate Station 4+500

CAP Description

UPON REACHING FINAL GRADE AND PRIOR TO PLACING ROCK ROAD BED, CONTRACTOR SHALL CONTACT
CHESAPEAKE ENERGY. CHESAPEAKE WILL THEN INSTALL A CONDUIT FOR A 16" GAS LINE AT THIS
APPROXIMATE LOCATION. CHESAPEAKE WILL NEED APPROXIMATELY ONE MONTH ADVANCE NOTICE TO GIVE
THEM TIME TO SCHEDULE THE WORK.

Page 1
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NOTICE

" DIVISION OF WATER

WATER QUALITY CERTIFICATION

PROJECT: Martin County, Item No. 12-0154.04
Relocation of KY-40

The Division of Water has approved the Section 401 activities for this project by issuance of a
Water Quality Certification. In order for this authorization to be valid, the attached conditions
must be followed. The contractor shall post a copy of this Water Quality Certification in a
conspicuous location at the project site for the duration of construction and comply with the

general conditions as required.

To more readily expedite construction, the contractor may elect to alter the design or perform the
work in a manner different from what was originally proposed and specified. Prior to

commencing such alternative work, the contractor shall obtain written permission from the

- Division of Construction and the appropriate permit agency. A copy of any request to alter this

proposal and subsequent responses shall be forwarded to the Division of Environmental

Analysis, DA Permit Coordinator, for office records and for informational purposes.

Page 41 of 122
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STEVEN L. BESHEAR : % LEONARD K. PETERS
GOVERNCR ’ : SECRETARY

ENERGY AND ENVIRONMENT CABINET
DEPARTMENT FOR ENVIRONMENTAL PROTECTION
DIVISION OF WATER
200 FAIR OAKS LANE, 4TH FLOOR
FRANKFORT, KENTUCKY 40601

www.kentucky.gov

February 1, 2011

David Waldner, Director

Kentucky Transportation Cabinet (KYTC)
200 Mero Street, 4™ Floor

Frankfort, KY 40622

Re: Water Quality Certification #2008-0043-1R
KY 40 - Martin Co KYTC
4" RENEWAL
USACE Public Notice No; 200101107
Al No.: 50417
Activity ID: APE20110001
Little Blacklog Fork, Coldwater Fork, and UTs
Martin County, Kentucky

Dear Mr. Waldner:

Pursuant to Section 401 of the Clean Water Act (CWA), the Commonwealth of Kentucky certifies it
has reasonable assurances that applicable water quality standards under Kentucky Administrative
Regulations Title 401, Chapter 10, established pursuant to Sections 301, 302, 303, 304, 306, and 307 of the .
CWA, will not be violated by the above referenced project provided that the U.S. Army Corps of Engineers
authorizes the activity under 33 CFR part 330, and the attached conditions are met.

All future correspondence on this project must reference AI No. 50417. The attached document is
your official Water Quality Certification; please read it carefully. If you should have any questions
concerning the conditions of this water quality certification, please contact Adam Jackson of my staff by
calling (502) 564-3410.

Sincerely,

Mlono Dt

Alan Grant, Supervisor
Water Quality Certification Section
Kentucky Division of Water

AG:Al:gj

Attachment

cc: David Baldridge, USACE: Louisville District
Lee Andrews, USFWS: Frankfort
Ronald Rigney II, KYTC DEA

Kentuckiy™

KentuckyUnbridledSpirit.com UNBRIDLED sﬁrﬁrry An Equal Opportunity Employer M/F/D
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STEPHEN L. ENERGY AND ENVIRONMENT CABINET LEONARD K. PETERS
BESHEAR SECRETARY
DEPARTMENT FOR ENVIRONMENTAL PROTECTION

DIVISION OF WATER
200 FAIR OAKS LANE
FRANKFORT, KENTUCKY 40601
www.kentucky.gov

ATTENTION APPLICANT
If your project involves one or more of the following
activities, you may need more than one permit from
the Kentucky Division of Water.
*building in a floodplain *road culvert in a stream
*streambank stabilization _ *stream cleanout

*utility line crossing a stream

*construction sites an acre or more

GOVERNCR

e If the project will disturb one acre or more of land, or is part of a larger
common plan of development or sale that will ultimately disturb one acre
or more of land, a Kentucky Pollution Discharge Elimination System
(KPDES) stormwater permit shall be required from the Operational
Permits Section. This permit requires the creation of an erosion control
plan.

Contact Allen Ingram.

« Projects that involve filling in the floodplain will require a stream
construction permit from the Floodplain Management Section.
Contact Barry Elmore.

+ Projects that involve work IN a stream, such as bank stabilization, road
culverts, utility line crossings, and stream alteration will require a stream
construction permit and a Water Quality Certification from the Water
Quality Certification Section.

Contact Alan Grant,

All three contacts listed above can be reached at 502/564-3410. A complete
listing of environmental programs administered by the Kentucky Department
for Environmental Protection is available from Pete Goodman by calling
502/564-3410. '

tuckiy™

KentuckvlUnbridledSwirit.com Ku.vsma_so SPIRIT vl An Eaual Onnortunitv Emnlover M/F/D
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GENERAL CONDITIONS FOR WATER QUALITY CERTIFICATION

. Measures shall be taken to prevent or control spills of fuels, lubricants, or other toxic -

materials used in construction from entering the watercourse.

. All dredged material shall be removed fo an upland location and/or graded on adjacent areas

(so long as such areas are not regulated wetlands), to obtain original streamside elevations,
i.e. overbank flooding shall not be artificially obstructed.

. In areas not riprapped or other wise stabilized, revegetation of stream banks and riparian

zones shall occur concurrently with project progression. At a minimum, revegetation will
approximate pre-disturbance conditions.

. To the maximum extent practicable, all instream work under this certification shall be

performed during low flow,

. Heavy equipment, e.g. bulldozers, backhoes, draglines, etc., if required for this project,

should not be used or operated within the stream channel. In those instances where such
instream work is unavoidable, then it shall be performed in such a manner and duration as to
minimize resuspension of sediments and disturbance to substrates and bank or riparian
vegetation.

. Any fill or riprap including refuse fill, shall be of such composition that it will not adversely

affect the biological, chemical, or physical properties of the receiving waters and/or cause
violations of water quality standards. If riprap is utilized, it is to be of such weight and size
that bank stress or slump conditions will not be created because of its placement.

. If there are water supply intakes located downstream that may be affected by increased

turbidity and suspended solids, the permittee shall notify the operator when work will be
done.

. Removal of existing riparian vegetation should be restricted to the minimum necessary for

project construction.

. Should evidence of stream pollution or jurisdictional wetland impairment and/or violations of

water quality standards occur as a result of this activity (either from a spill or other forms of
water pollution), the Kentucky Division of Water shall be notified immediately by calling
800/564-2380.

Page 45 of 122
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NOTICE

DEPARTMENT OF THE ARMY
CORPS OF ENGINEERS

PROJECT: Martin County, Item 12-0154.04
Relocation of KY-40

THIS SHALL SERVE AS A NOTICE TO THE CONTRACTOR THAT A
DEPARTMENT OF THE ARMY SECTION 404 LETTER OF PERMISSION
PERMIT (LOP) IS REQUIRED AND IS PENDING APPROVAL FOR PORTIONS
OF THIS PROJECT. THIS NOTICE IS FOR INFORMATIONAL PURPOSES ONLY
AND SHALL BE SUPERSEDED UPON RECEIPT OF THE APPROVED PERMIT.

THE DEPARTMENT OF THE ARMY PERMITS ARE AUTHORIZED AND ISSUED
UNDER AUTHORITY OF SECTION 10 OF THE RIVERS AND HARBOR ACT AND
SECTION 404 OF THE CLEAN WATER ACT. IN COMPLIANCE WITH THE U.S.
ARMY CORPS OF ENGINEERS® SECTION 404 REGULATIONS AND
PROCEDURES, THE CONTRACTOR SHALL NOT PERFORM ANY PROPOSED
WORK INCLUDING IMPACTS TO WATERS OF THE UNITED STATES, UNTIL
THE KENTUCKY TRANSPORTATION CABINET HAS SECURED THE
APPROPRIATE APPROVALS AND HAS PROVIDED COPIES OF THESE
APPROVALS TO THE CONTRACTOR.

Contract ID: 111315
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PART II

SPECIFICATIONS AND STANDARD DRAWINGS
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SPECIFICATIONS REFERENCE

Any reference in the plans or proposal to the Standard Specifications for Road and
Bridge Construction, Edition of 2004, and Standard Drawings, Edition of 2000 are
superseded by Standard Specifications for Road and Bridge Construction, Edition of
2008 and Standard Drawings, Edition of 2003 with the 2008 Revision.



MARTIN COUNTY
STPR 0401 (073)

Supplemental Specifications to The Standard Specifications
for Road and Bridge Construction, 2008 Edition
(Effective with the March 18, 2011 L etting)

SUBSECTION:
REVISION:

101.02 Abbreviations.
Insert the following abbreviation and text into the section:

KEPSC  Kentucky Erosion Prevention and Sediment Control

SUBSECTION:
REVISION:

101.03 Definitions.
Replace the definition for Specifications — Special Provisions with the following:

Additions and revisions to the Standard and Supplemental Specifications covering conditions
peculiar to an individual project.

SUBSECTION:
REVISION:

102.03 Contents of the Bid Proposal Form.

Replace the first sentence of the first paragraph with the following:

The Bid Proposal form will be available on the Department internet website
(http://transportation.ky.gov/contract/).

Delete the second paragraph.

Delete the last paragraph.

SUBSECTION:
REVISION:

102.04 Issuance of Bid Proposa Form.
Replace Heading with the following:

102.04 Bidder Registration.
Replace the first sentence of the first paragraph with the following:

The Department reserves the right to disqualify or refuse to place a bidder on the eligible bidder’s
list for aproject for any of the following reasons:

Replace the last sentence of the subsection with the following:

The Department will resume placing the bidder on the eligible bidder’ s list for projects after the
bidder improves his operations to the satisfaction of the State Highway Engineer.

SUBSECTION:
REVISION:

102.06 Examination of Plans, Specifications, Specia Provisions, Special Notes, and Site of Work.
Replace the first paragraph with the following:

Examine the site of the proposed work, the Bid Proposal, Plans, specifications, contract forms, and
bulletins and addendums posted to the Department’ s website and the Bid Express Bidding Service
Website before submitting the Bid Proposal. The Department considers the submission of a Bid
Proposal prima facie evidence that the bidder has made such examination and is satisfied as to the
conditions to be encountered in performing the work and as to the reguirements of the Contract.

SUBSECTION:
REVISION:

102.07.01 General.
Replace the first sentence with the following:

Submit the Bid Proposal on forms furnished on the Bid Express Bidding Service website
(www.bidx.com).

Replace the first sentence of the third paragraph with the following:

Bid proposals submitted shall use an eligible Digital 1D issued by Bid Express.

Contract ID: 111315
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Supplemental Specifications to The Standard Specifications
for Road and Bridge Construction, 2008 Edition
(Effective with the March 18, 2011 L etting)

Contract ID: 111315
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SUBSECTION: | 102.07.02 Computer Bidding.
REVISION: | Replacethefirst paragraph with the following:

Subsequent to registering for a specific project, use the Department’ s Expedite Bidding Program on

the internet website of the Department of Highways, Division of Construction Procurement

(http://transportation.ky.gov/contract/). Download the bid file from the Bid Express Bidding

Service Website to prepare a Bid Proposal for submission to the Department. Submit Bid Proposal

electronically through Bid Express Bidding Service.

Delete the second and third paragraph.

SUBSECTION: | 102.08 Irregular Bid Proposals.
REVISION: | Delete the following from thefirst paragraph: 4) failsto submit adisk created from the Highway

Bid Program.

Replace the second paragraph with the following:

The Department will consider Bid Proposals irregular and may reject them for the following

reasons:

1) when there are unauthorized additions, conditional or aternate bids, or irregularities of any
kind which may tend to make the Bid Proposa incomplete, indefinite, or ambiguous as to its
meaning; or

2) when the bidder adds any provisions reserving the right to accept or reject an award, or to enter
into a Contract pursuant to an award; or

3) any failure to comply with the provisions of Subsection 102.07; or

4) Bid Proposas in which the Department determines that the prices are unbalanced; or
when the sum of the total amount of the Bid Proposal under consideration exceeds the bidder’s
Current Capacity Rating.

SUBSECTION: | 102.09 Bid Proposal Guaranty.
REVISION: | Insert the following after the first sentence:
Bid Proposals must have a bid proposal guaranty in the amount indicated in the bid proposal form
accompany the submittal. A guaranty in the form of a paper bid bond, cashier’ s check, or certified
check in an amount no less than the amount indicated on the submitted electronic bid is required
when the electronic bid bond was not utilized with the Bid Express Bidding Service. Paper bid
bonds must be delivered to the Division of Construction Procurement prior to the time of the
letting.
SUBSECTION: | 102.10 Delivery of Bid Proposals.
REVISION: | Replace paragraph with the following:

Submit all Bid Proposals prior to the time specified in the Notice to Contractors. All bids shall be

submitted electronically using Bid Express Bidding Services. Electronically submitted bids must

be done in accordance with the requirements of the Bid Express Bidding Service.
SUBSECTION: | 102.11 Withdrawal or Revision of Bid Proposals.
REVISION: | Replace the paragraph with the following:

Bid Proposals can be withdrawn in accordance the requirements of the Bid Express Bidding Service
prior to the time of the Letting.
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Supplemental Specifications to The Standard Specifications
for Road and Bridge Construction, 2008 Edition
(Effective with the March 18, 2011 L etting)

Contract ID: 111315
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SUBSECTION:
REVISION:

102.13 Public Opening of Bid Proposals.
Replace Heading with the following:
102.13 Public Announcement of Bid Proposals.

Replace the paragraph with the following:
The Department will publicly announce all Bid Proposals at the time indicated in the Notice to
Contractors.

SUBSECTION:
REVISION:

103.02 Award of Contract.
Replace the first sentence of the third paragraph with the following:

The Department will normally award the Contract within 10 working days after the date of
receiving Bid Proposal's unless the Department deems it best to hold the Bid Proposal's of any or all
bidders for aperiod not to exceed 60 calendar days for fina disposition of award.

SUBSECTION:
REVISION:

105.02 Plans and Working Drawings.
Insert the following after the fourth paragraph:

Submit electrical shop drawings, design data, and descriptive literature for materialsin electronic
format to the Division of Traffic Operations for approval. Drawings and literature shall be
submitted for lighting and signal components. Notify the Engineer when submitting information to
the Division of Traffic Operations. Do not begin work until shop drawings are approved.

Submit shop drawings for traffic counting equipment and materialsin electronic format to the
Engineer or the Division of Planning. Notify the Engineer when submitting information directly to
the Division of Planning. Do not begin work until shop drawings are reviewed and approved.

SUBSECTION:
REVISION:

105.03 Record Plans.
Replace the section with the following:

Record Plans are those reproductions of the original Plans on which the accepted Bid Proposa was
based and, and signed by a duly authorized representative of the Department. The Department will
make these plans available for inspection in the Central Office at least 24 hours prior to the time of
opening bids and up to the time of letting of aproject or projects. The quantities appearing on the
Record Plans are the same as those on which Bid Proposals are received. The Department will use
these Record Plans as the controlling plans in the prosecution of the Contract. The Department will
not make any changes on Record Plans subseguent to their issue unless done so by an approved
contract modification. The Department will make 2 sets of Record Plans for each project, and will
maintain one on filein the Central Office and one of filein the District Office. The Department
will furnish the Contractor with the following: 1 full size, 2 half size and an electronic file copy of
the Record Plans at the Pre-Construction conference.




MARTIN COUNTY
STPR 0401 (073)

Supplemental Specifications to The Standard Specifications
for Road and Bridge Construction, 2008 Edition
(Effective with the March 18, 2011 L etting)
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SUBSECTION:
REVISION:

105.12 Fina Inspection and Acceptance of Work.
Insert the following paragraphs after the first paragraph:

Notify the Engineer when all electrical items are complete. A notice of the electrical work
completion shall be made in writing to the Contractor. Electrical items will be inspected when the
electrical work is complete and are not subject to waiting until the project as a whole has been
completed. The Engineer will notify the Division of Traffic Operations within 3 days that all
electrical items are complete and ready for afina inspection. A final inspection will be completed
within 90 days after the Engineer notifies the Division of Traffic Operations of the electrical work
completion.

Energize all electrical items prior to notifying the Engineer that all electrical items are complete.
Electrical items must remain operational until the Division of Traffic Operations has inspected and
accepted the electrical portion of the project. Payment for the electrical service is the responsibility
of the Contractor from the time the electrical items are energized until the Division of Traffic
Operations has accepted the work.

Complete al corrective work within 90 calendar days of receiving the origina electrical
inspection report. Notify the Engineer when al corrective work is complete. The Engineer will
notify the Division of Traffic Operations that the corrective work has been completed and the
project is ready for a follow-up inspection. Upon re-inspection, if additional corrective work is
required, complete within the same 90 calendar day allowance. The Department will not include
time between completion of the corrective work and the follow up electrical inspection(s). The 90
calendar day allowance is cumulative regardless of the number of follow-up electrical inspections
required.

The Department will assume responsibility for the electrical service on a project once the
Division of Traffic Operations gives final acceptance of the electrical items on the project. The
Department will also assume routine maintenance of those items. Any damage done to accepted
electrical work items by other Contractors shall be the responsibility of the Prime Contractor. The
Department will not be responsible for repairing damage done by other contractors during the
construction of the remaining project.

Failure to complete the electrical corrective work within the 90 calendar day allowance will
result in penalties assessed to the project. Penalties will be assessed at Y% the rate of liquidated
damages established for the contract.

Replace the following in the second sentence of the second paragraph:
Replace Section 213 with Section 212.

Delete the fifth paragraph from the section.

SUBSECTION:
REVISION:

105.13 Claim Resolution Process.
Replace the last sentence of the 3. Bullet with the following:

If the Contractor did not submit an as-bid schedule at the Pre-Construction Meeting or awritten
narrative in accordance with Subsection 108.02, the Cabinet will not consider the claim for delay.

Delete the last paragraph from the section.
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SUBSECTION:
REVISION:

106.04 Buy America Requirement.
Replace the section with the following:

106.04 Buy America Requirement. Follow the “Buy America’ provisions as required by Title 23
Code of Federal Regulations § 635.410. Except as expressly provided herein al manufacturing
processes of steel or iron materias including but not limited to structural steel, guardrail materials,
corrugated steel, culvert pipe, structural plate, prestressing strands, and steel reinforcing bars shall
occur in the United States of America, including the application of:

e Coating,
Galvanizing,
Painting, and
Other coating that protects or enhances the value of steel or iron products.

The following are exempt, unless processed or refined to include substantial amounts of steel
or iron material, and may be used regardless of source in the domestic manufacturing process for
steel or iron material:

e Pigiron,

e  Processed, pelletized, and reduced iron ore material, or

e Processed dloys.

The Contractor shall submit a certification stating that all manufacturing processes involved
with the production of steel or iron materials occurred in the United States.

Produce, mill, fabricate, and manufacture in the United States of America all auminum
components of bridges, tunnels, and large sign support systems, for which either shop fabrication,
shop inspection, or certified mill test reports are required as the basis of acceptance by the
Department.

Use foreign materials only under the following conditions:
1) When the materials are not permanently incorporated into the project; or

2) When the delivered cost of such materials used does not exceed 0.1 percent of the total
Contract amount or $2,500.00, whichever is greater.

The Contractor shall submit to the Engineer the origin and value of any foreign material used.

SUBSECTION:

REVISION:

106.10 Field Welder Certification Requirements.
Insert the following sentence before the first sentence of the first paragraph:

All field welding must be performed by a certified welder unless otherwise noted.

SUBSECTION:
REVISION:

108.02 Progress Schedule.
Insert the following prior to the first paragraph:

Specification 108.02 appliesto all Cabinet projects except the following project types:
® Right of Way Mowing and/or Litter Removal
e Waterborne Paint Striping
® Projectsthat contain Specia Provision 82
®  Projectsthat contain the Special Note for CPM Scheduling

Insert the following paragraph after paragraph two:

Working without the submittal of a Written Narrative is violation of this specification and
additionally voids the Contractor’ s right to delay claims.

Insert the following paragraph after paragraph six:

The submittal of bar chart or Critical Path Method schedule does not relieve the Contractor’'s
requirement to submit a Written Narrative schedule.
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Insert the following at the beginning of the first paragraph of A) Written Narrative.:

Submit the Written Narrative Schedule using form TC 63-50 available at the Division of
Construction’ s website (http://www.transportation.ky.gov/construction/ResCenter/ResCenter.htm).

Replace Part A) Written Narrative 1. And 2. with the following:

1. Provide adescription that includes how the Contractor will sequence and stage the work,
how the Contractor plans to maintain and control traffic being specific and detailed, and
what equipment and crew sizes are planned to execute the work.

2. Providealist of project milestones including, if applicable, winter shut-downs, holidays,
or specia events. The Contractor shall describe how these milestones and other dates
effect the prosecution of the work. Also, include start date and completion date
milestones for the contract, each project if the contract entails multiple projects, each
phase of work, site of work, or segment of work as divided in the project plans, proposal,
or as subdivided by the Contractor.

SUBSECTION:
REVISION:

109.07.01 Liquid Asphalt.

Add the following to the Adjustable Contract Items:
e  Stone Matrix Asphalt for Base
e  Stone Matrix Asphalt for Surface

SUBSECTION:
REVISION:

110.01 Mobilization.
Replace paragraph three with the following:

Do not bid an amount for Mobilization that exceeds 5 percent of the sum of the total amounts bid
for al itemsin the Bid Proposal, excluding Mobilization, Demobilization, and contingent amounts
established for adjustments and incentives. The Department will automatically adjust any Bid
Proposals that are in excess of this amount down to 5 percent to compare Bid Proposals and award
the Contract. The Department will award a Contract for the actual amount bid when the amount bid
for Mobilization isless than 5 percent, or the Department will award the Contract for the adjusted
bid amount of 5 percent when the amount bid for Mobilization is greater than 5 percent. If any
errorsin unit bid prices for other Contract items in a Contractor’ s Bid Proposal are discovered after
bid opening and such errors reduce the total amount bid for all other items, excluding Mobilization,
Demobilization, and contingent amounts established for adjustments and incentives, so that the
percent bid for Mobilization is larger than 5 percent, the Department will adjust the amount bid for
Mobilization to 5 percent of the sum of the corrected total bid amounts.

SUBSECTION:
REVISION:

110.02 Demohilization.
Replace the third paragraph with the following:

Bid an amount for Demobilization that is a minimum of $1,000 or 1.5 percent of the sum of the
total amounts bid for al other items in the Bid Proposal, excluding Mobilization, Demobilization,
and contingent amounts established for adjustments and incentives. The Department will
automatically adjust any Bid Proposal that is less than this amount up to $1,000 or 1.5 percent to
compare Bid Proposals and award the Contract. The Department will award a Contract for the
actual amount bid when the amount bid for demobilization exceeds 1.5 percent, or the Department
will award the Contract for the adjusted bid amount when the amount bid for demobilization is less
than the minimum of $1,000 or less than 1.5 percent of the sum of the total amounts bid for all
other items in the Bid Proposal, excluding Mobilization, Demobilization, and contingent amounts
established for adjustments and incentives.

SUBSECTION:
REVISION:

110.04 Payment.
Insert the following paragraph following the demobilization payment schedule (4™ paragraph):

The Department will withhold an amount equal to $1,000 for demobilization, regardless of the
schedule listed above. The $1,000 withheld for demobilization will be paid when the final estimate
ispaid.
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SUBSECTION: | 112.03.01 Genera Traffic Control.
REVISION: | Replace paragraph three with the following:
All flaggers shall be trained in current MUTCD flagging procedures. Proof of training must be
available for review at the Department’ srequest. Flagging credentials must be current within the
last 5 years.
SUBSECTION: | 112.03.11 Temporary Pavement Markings.
PART: | B) Placement and Removal of Temporary Striping.
REVISION: | Replace the 2™ sentence of the first paragraph with the following:
On interstates and parkways, and other roadways approved by the State Highway Engineer, install
pavement striping that is 6 inches in width.
SUBSECTION: | 112.03.12 Project Traffic Coordinator (PTC).
REVISION: | Add thefollowing at the end of the subsection:
After October 1, 2008 the Department will require the PTC to have successfully completed the
applicable qualification courses. Personnel that have not successfully completed the applicable
courses by that date will not be considered qualified. Prior to October 1, 2008, conform to
Subsection 108.06 A) and ensure the designated PTC has sufficient skill and experience to properly
perform the task.
SUBSECTION: | 112.03.15 Non-Compliance of Maintain and Control of Traffic.
REVISION: | Add thefollowing section:

112.03.15 Non-Compliance of Maintain and Control of Traffic. Itisthe Contractor's
responsibility to conform to the traffic control requirementsin the TCP, Proposal, plan sheets,
specifications, and the Manual on Uniform Traffic Control Devices.

Unless specified elsewhere in the contract, a penalty will be assessed in the event of non-
compliance with Maintain and Control of Traffic requirements. These penalties will be assessed
when the Contractor fails to correct a situation or condition of non-compliance with the contract
traffic control requirements after being notified by the Engineer. The calculation of accrued
penalties for non-compliance will be based upon the date/time of notification by the Engineer.

The amount of the penalty assessed for non-compliance will be determined based upon the work
zone duration, as defined by the MUTCD, and will be the greatest of the different calculation
methods indicated below:

A) Long-term stationary work that occupies a location more than 3 days.

Correct the non-compliant issue within 24 hours from initial notification by the Engineer.
If theissueis not corrected within 24 hours from the initial notification, a penalty for non-
compliance will be assessed on a daily basis beginning from the initial notification of non-
compliance. The Contractor will be assessed a $1,000 daily penalty or the amount equal
to the contract liquidated damages in Section 108.09, whichever of the 2 is greater. The
penalty for non-compliance will escalate as follows for continued non-compliance after
theinitial notification.

3 Days after Notification
$1,500 daily penalty or 1.5 times the contract liquidated damages daily charge rate in
Section 108.09, whichever is greater.

7 Days after Notification
$2,000 daily penalty or double the contract liquidated damages daily charge rate in
Section 108.09, whichever is greater.
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B) Intermediate-term stationary work that occupies a location more than one daylight
period up to 3 days, or nighttime work lasting more than 1 hour.

Correct the non-compliant issue within 4 hours from initial notification by the Engineer.

If theissueis not corrected within 4 hours from notification, a penalty for non-compliance
will be assessed on an hourly basis beginning from the initial notification of non-
compliance. The penalty for non-compliance will be assessed at $200 per hour.

C) Short-term stationary is daytime work that occupies alocation for more than 1 hour
within asingle daylight period.

Correct the non-compliant issue within 1 hour from initia notification by the Engineer. If
theissueis not corrected within 1 hour from notification, a penalty for non-compliance
will be assessed on an hourly basis beginning from the initial notification of non-
compliance. The penalty for non-compliance will be assessed at $200 per hour.

If the Contractor remains in violation of the Maintain and Control of Traffic requirements, or if the
Department determinesiit to be in the public’ s interest, work will be suspended in accordance with
Section 108.08 until the deficiencies are corrected. The Department reserves the right to correct
deficiencies by any means available and charge the Contractor for labor, equipment, and material
costs incurred in emergency situations.

SUBSECTION: | 206.03.02 Embankment
REVISION: | Replacethelast paragraph with the following:
When rock roadbed is specified, construct the upper 2 feet of the embankment according to
Subsection 204.03.09 A).
SUBSECTION: | 213.03.03 Inspection and Maintenance.
REVISION: Replace the last sentence of the second paragraph with the following:

Initiate corrective action within 24 hours of any noted deficiency and complete the work within 7
calendar days of receipt of the report. The Contractor shall make a concentrated effort to complete
any corrective action required prior to the next predicted rainfall event.

Insert the following paragraph after the second paragraph:

When the Contractor is required to obtain the KPDES permit, it is their responsibility to ensure
compliance with the inspection and maintenance requirements of the permit. The Engineer will
perform verification inspections a minimum of once per month and within 7 days of a‘zinch or
greater rainfall event. The Engineer will document these inspections using Form TC 63-61 A. The
Engineer will provide copies of the inspection only when improvements to the BMP' s are required.
Verification inspections performed by the Engineer do not relieve the Contractor of any
responsibility for compliance with the KPDES permit. Initiate corrective action within 24 hours of
any noted deficiency and complete the work within 7calendar days of receipt of the report. The
Contractor shall make a concentrated effort to complete any corrective action required prior to the
next predicted rainfall event.
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SUBSECTION:
PART:
REVISION:

213.03.05 Temporary Control Measures.
E) Temporary Seeding and Protection.
Replace the first paragraph with the following:

Apply an Annual Rye seed mix at arate of 100 pounds per acre during the months of March
through August. In addition to the Annual Rye, add 10 pounds of German Foxtail-Millet (Setaria
italica), when performing temporary seeding during the months of June through August. During
the months of September through February, apply Winter Wheat or Rye Grain at arate of 100
pounds per acre. Obtain the Engineer’s approval prior to the application of the seed mixture.

SUBSECTION:
PART:
REVISION:

213.03.05 Temporary Control Measures.
F) Temporary Mulch.
Replace the last sentence with the following:

Place temporary mulch to an approximate 2-inch loose depth (2 tons per acre) and anchor it into the
soil by mechanically crimping it into the soil surface or applying tackifier to provide a protective
cover. Regardless of the anchoring method used, ensure the protective cover holds until disturbance
isrequired or permanent controls are in installed.

SUBSECTION:
REVISION:

303.05 Payment.
Replace the second paragraph of the section with the following:

The Department will make payment for Drainage Blanket-Type |l (ATDB) according to the Lot
Pay Adjustment Schedule for Specialty Mixturesin Section 402.

SUBSECTION:
PART:
REVISION:

401.02.04 Specia Requirements for Dryer Drum Plants.
F) Production Quality Control.
Replace the first sentence with the following:

Stop mixing operations immediately if, at any time, afailure of the automatic electronic weighing
system of the aggregate feed, asphalt binder feed, or water injection system control occurs.

SUBSECTION:
REVISION:

401.02.04 Specia Requirements for Dryer Drum Plants.
Add the following:

Part G) Water Injection System. Provided each system has prior approva as specified in
Subsection 402.01.01, the Department will allow the use of water injection systems for purposes of
foaming the asphalt binder and lowering the mixture temperature for production of Warm Mix
Asphalt (WMA).
Ensure the equipment for water injection meets the following requirements:
1) Injection equipment computer controls are automatically coupled to the plants controls
(manual operation is not permitted);
2) Injection equipment has variable controls that introduce water ratios based on production
rates of mixtures;
3) Injectswater into the flow of asphalt binder prior to contacting the aggregate;
4) Provides alarms on the water injection system that operate when the flow of water is
interrupted or deviates from the prescribed water rate.

SUBSECTION:
REVISION:

401.03.01 Preparation of Mixtures.
Replace the last sentence of the second paragraph with the following:

Do not use asphalt binder whileit is foaming in a storage tank.
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SUBSECTION: | 401.03.01 Preparation of Mixtures.

REVISION: | Replace the third paragraph and Mixing and Laying Temperature table with the following:
Maintain the temperature of the component materials and asphat mixture within the ranges listed in
the following table:

MIXING AND LAYING TEMPERATURES (°F)
Material Minimum Maximum
Aggregates 240 330
Aggregates used with Recycled Asphalt Pavement 240 —
(RAP)
Asphalt Binders PG 64-22 230 330
PG 76-22 285 350
Asphalt Mixtures at Plant PG 64-22 HMA 250 330
(Measured in Truck) PG 76-22 HMA 310 350
PG 64-22 WMA 230 275
PG 76-22 WMA 250 300
Asphalt Mixtures at Project PG 64-22 HMA 230 330
(Measured in Truck PG 76-22 HMA 300 350
When Discharging) PG 64-22 WMA 210 275
PG 76-22 WMA 240 300
SUBSECTION: | 402.01 Description.
REVISION: | Replace the paragraph with the following:
Provide the process control and acceptance testing of al classes and types of asphalt mixtures
which may be furnished either as hot mix asphalt (HMA) or warm mix asphalt (WMA) produced
with water injection systems.
SUBSECTION | 402.01.01 Warm Mix Asphalt (WMA) Evaluation and Approval.
REVISION: | Add thefollowing subsection:
402.01.01 Warm Mix Asphalt (WMA) Evaluation and Approval.
The Department will evaluate trial production of WMA by use of awater injection system provided
the system isinstalled according to the manufacturer’ s requirements and satisfies the requirements
of Section 401. Evaluation will include production and placement of WMA to demonstrate
adequate mixture quality including volumetric properties and density by Option A as specified in
Subsection 402.03.02 D). Do not place WMA for evaluation on Department projects. Provided
production and placement operations satisfy the applicable quality levels, the Department will
approve WMA production on Department projects using the water injection system asinstalled on
the specific asphalt mixing plant evaluated.
SUBSECTION: | 402.05.02 Asphalt Mixtures and Mixtures With RAP.
REVISION: | Replace Subsection Title as below:
402.05.02 Asphalt Mixtures, HMA and WMA, Including Mixtures With RAP.
SUBSECTION: | 402.05.02 Asphat Mixtures, HMA and WMA, Including Mixtures With RAP.
REVISION: | Replace the paragraph with the following:

The Department will pay for the mixture at the Contract unit bid price and apply a Lot Pay
Adjustment for each lot placed based on the degree of compliance with the specified tolerances.
Using the appropriate Lot Pay Adjustment Schedule, the Department will assign a pay value for the
applicable properties within each sublot and average the sublot pay values to determine the pay
value for agiven property for each lot. The Department will apply the Lot Pay Adjustment for each
lot to adefined unit price of $50.00 per ton. The Department will calculate the Lot Pay Adjustment
using all possible incentives and disincentives but will not allow the overall pay value for alot to
exceed 1.00.
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SUBSECTION: | 402.05.02 Asphalt Mixtures, HMA and WMA, Including Mixtures With RAP.
PART: | C) Conventional and RAP Mixtures Placed on Shoulders.
REVISION: | Replace Title and Text with the following:
C) HMA, WMA and RAP Mixtures Placed on Shoulders or Placed as Asphalt Pavement Wedge.

1) Placed monalithically with the Mainline — Width of 4 feet or less. The Department will
pay as mainline mixture.

2) Placed monolithically with the Mainline — Width of greater than 4 feet. The Department
will pay as mainline mixture but use 1.00 for the Lane and Joint Density Pay Value for
shoulder or Asphalt Pavement Wedge quantities.

3) Placed Separately. The Department will use 1.00 for the Lane and Joint Density Pay
Vaue

SUBSECTION: | 402.05.02 Asphat Mixtures, HMA and WMA, Including Mixtures With RAP.
PART: | D) Conventional and RAP Mixtures Placed Monalithically as Asphalt Pavement Wedge.
REVISION: | Replacethetitle with the following:
D) HMA, WMA, and RAP Mixtures Placed Monoalithically as Asphalt Pavement Wedge.
Delete the following:
D) HMA, WMA, and RAP Mixtures Placed Monolithically as Asphalt Pavement Wedge. The
Department will pay as mainline mixture but use a 1.00 pay value for all properties.
SUBSECTION: | 402.05.02 Asphalt Mixtures for Temporary Pavement.
PART: | E) Asphalt Mixturesfor Temporary Pavement.
REVISION: | Replace E) Asphalt Mixtures for Temporary Pavement with the following:
D) Asphalt Mixtures for Temporary Pavement.
SUBSECTION: | 402.05.02 Asphat Mixtures, HMA and WMA, Including Mixtures With RAP.
PART: | Lot Pay Adjustment Schedule, Compaction Option A, Base and Binder Mixtures
TABLES: | VMA
REVISION: | Replacethe VMA table with the following:
VMA
Pay Value Deviation
From Minimum
1.00 >min. VMA
0.95 0.1-0.5 below min.
0.90 0.6-110 below min.
& > 1.0 below min.
SUBSECTION: | 402.05.02 Asphat Mixtures, HMA and WMA, Including Mixtures With RAP.
PART: | Lot Pay Adjustment Schedule, Compaction Option A, Surface Mixtures
TABLES: | VMA
REVISION: | Replacethe VMA table with the following:
VMA
Pay Value Deviation
From Minimum
1.00 > min. VMA
0.95 0.1-0.5 below min.
0.90 0.6-1.0 below min.
&) >11.0 below min.
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SUBSECTION: | 402.05.02 Asphalt Mixtures, HMA and WMA, Including Mixtures With RAP.
PART: | Lot Pay Adjustment Schedule, Compaction Option B Mixtures
TABLE: | VMA
REVISION: | Replacethe VMA table with the following:
VMA
Pay Value Deviation
From Minimum
1.00 >min. VMA
0.95 001-0.5 bel lw
min.
0.9 0.6-1.0 below min.
© > 1.0 below min.
SUBSECTION: | 403.03.03 Preparation of Mixture.
PART: | C) Mix Design Criteria.
NUMBER: | 1) Preliminary Mix Design.
REVISION: | Replacethe last two sentences of the paragraph and table with the following:

Complete the volumetric mix design at the appropriate number of gyrations as given in the table
below for the number of 20-year ESAL’s. The Department will define the relationship
between ESAL classes, as given in the bid items for Superpave mixtures, and 20-year ESAL
ranges as follows:

Number of Gyrations
Class ESAL’s (millions) Nintid | Ngesan | Nmax
2 <30 6 50 75
3 3.0t0<30.0 7 75 115
4 >30.0 8 100 160
SUBSECTION: | 403.03.09 Leveling and Wedging, and Scratch Course.
PART: | A) Leveling and Wedging.
REVISION: | Replacethefirst sentence of the first paragraph with the following:
Conform to the gradation requirements (control points) of AASHTO M 323 for base, binder, or
surface as the Engineer directs.
SUBSECTION: | 403.03.09 Leveling and Wedging, and Scratch Course.
PART: | B) Scratch Course.
REVISION: | Replace the second sentence of the first paragraph with the following:
Conform to the gradation requirements (control points) of AASHTO M 323 for base, binder, or
surface as the Engineer directs.
SUBSECTION: | 407.01 DESCRIPTION.
REVISION: | Replacethe first sentence of the paragraph with the following:
Construct a pavement wedge composed of a hot-mixed or warm-mixed asphalt mixture.
SUBSECTION: | 409.01 DESCRIPTION.
REVISION: | Replacethe first sentence of the paragraph with the following:
Use reclaimed asphalt pavement (RAP) from Department projects or other approved sourcesin hot
mix asphat (HMA) or warm mix asphalt (WMA) provided mixture requirements are satisfied.
SUBSECTION: | 410.01 DESCRIPTION.
REVISION: | Delete the second sentence of the paragraph.
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SUBSECTION: | 410.03.01 Corrective Work.
REVISION: | Replacethelast sentence of the paragraph with the following:
Provide afina surface comparable to the adjacent pavement that does not require corrective work
in respect to texture, appearance, and skid resistance.
SUBSECTION: | 410.03.02 Ride Quality.
PART: | B) Requirements.
NUMBER: | 1) Category A.
REVISION: | Replacethelast sentence of thefirst paragraph with the following:
At the Department’ s discretion, a pay deduction of $1200 per 0.1-lane-mile section may be applied
in lieu of corrective work.
SUBSECTION: | 410.03.02 Ride Quality.
PART: | B) Requirements.
NUMBER: | 2) Category B.
REVISION: | Replace the second and third sentence of the first paragraph with the following:
When the IRI is greater than 90 for a 0.1-mile section, perform corrective work, or remove and
replace the pavement to achieve the specified IRI. At the Department’ s discretion, a pay deduction
of $750 per 0.1-lane-mile section may be applied in lieu of corrective work.
SUBSECTION: | 410.05 PAYMENT.
REVISION: | Add thefollowing sentence to the end of the first paragraph:
The sum of the pay value adjustments for ride quality shall not exceed $0 for the project asawhole.
SUBSECTION: | 413.05.02 CL3 SMA BASE 1.00D PG76-22.
REVISION: | Insert the following sentence between the first and second sentence of the first paragraph:
The Department will calculate the Lot Pay Adjustment using all possible incentives and
disincentives but will not allow the overall pay value for alot to exceed 1.00.
SUBSECTION: | 413.05.02 CL3 SMA BASE 1.00D PG 76-22.
TABLE: | JOINT DENSITY TABLE
REVISION: | Replacethejoint density table with the following:
LANE DENSITY
Pay Vaue Test Result (%)
1.05 95.0-96.5
1.00 93.0-94.9
0.95 92.0-92.9 or 96.6-97.0
0.90 91.0-91.9 or 97.1-97.5
@ <91.00r>975
SUBSECTION: | 413.05.03 CL3 SMA SURF 0.50A PG76-22 and CL3 SMA SURF 0.38A PG76-22.
REVISION: | Insert the following sentence between the first and second sentence of thefirst paragraph:

The Department will calculate the Lot Pay Adjustment using all possible incentives and
disincentives but will not allow the overall pay value for alot to exceed 1.00.
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SUBSECTION: | 413.05.03 CL3 SMA SURF 0.50A PG76-22 and CL3 SMA SURF 0.38A PG76-22.
TABLE: | JOINT DENSITY TABLE
REVISION: | Replacethejoint density table with the following:
DENSITY
Pay Value Lane Density Joint Density
Test Result (%) Test Result (%)
1.05 95.0-96.5 | 92.0-96.0
1.00 93.0-94.9 90.0-91.9
0.95 92.0-92.9 or 96.6-97.0 89.0-89.9 or 96.1-96.5
0.90 91.0-91.9 or 97.1-97.5 (88.0-88.9 or 96.6-97.0
0.75 <88.00r>97.0
& <91.00r>975
SUBSECTION: | 501.05.02 Ride Quality.
REVISION: | Add thefollowing sentence to the end of the first paragraph:
The sum of the pay value adjustments for the ride quality shall not exceed $0 for the project asa
whole.
SUBSECTION: | 505.03.04 Detectable Warnings.
REVISION: | Replacethe first sentence with the following:
Install detectable warning pavers at al sidewak ramps and on al commercia entrances according to the
Standard Drawings.
SUBSECTION: | 505.04.04 Detectable Warnings.
REVISION: | Replace the paragraph with the following:
The Department will measure the quantity in square feet. All retrofit applications for maintenance
projects will require the removal of existing sidewalks to meet the requirements of the standard drawings
applicable to the project. The cost associated with the removal of the existing sidewalk will be
incidental to the detectable warnings bid item or incidental to the bid item for the construction of the
concrete sidewalk unless otherwise noted.
SUBSECTION: | 505.05 PAYMENT.
REVISION: | Add thefollowing to the bid item table:
Code Pay Item Pay Unit
23158ES505 Detectable Warnings Square Foot
SUBSECTION: | 509.01 DESCRIPTION.
REVISION: | Replace the second paragraph with the following:
The Department may allow the use of similar units that conform to the National Cooperative Highway
Research Program (NCHRP) 350 Test Level 3 (TL-3) requirements and the typical features depicted by
the Standard Drawings. Obtain the Engineers approval prior to use. Ensure the barrier wall shape,
length, material, drain slot dimensions and locations typical features are met and the reported maximum
deflection is 3 feet or less from the NCHRP 350 TL-3 for Test 3— 11 (pickup truck impacting at 60 mph
at a 25-degree angle.)




MARTIN COUNTY
STPR 0401 (073)

Contract ID: 111315

Supplemental Specifications to The Standard Specifications
for Road and Bridge Construction, 2008 Edition
(Effective with the March 18, 2011 L etting)

Page 63 of 122

SUBSECTION: | 601.03.02 Concrete Producer Responsibilities.
REVISION: Replace the first sentence with the following:
Obtain the concrete from producers that are in compliance with KM 64-323 and on the Department’ s
List of Approved Materials.
Add the following to the first paragraph:
If a concrete plant becomes unqualified during a project and there are no other qualified plantsin the
region, the Department will provide qualified personnel to witness and ensure the producer follows the
required specifications. The Department will assess the Contractor a $100 per hour charge for this
service.
SUBSECTION: | 601.03.02 Concrete Producer Responsibilities.
PART: | B) Certified Personnel.
REVISION: | Replace the second sentence with the following:
Ensure that the concrete technicians are certified as ACI Level | (Level I) and KRMCA Level 11 (Level
).
SUBSECTION: | 601.03.02 Concrete Producer Responsibilities.
PART: | C) Quality Control.
REVISION: | Replace the second sentence with the following:
Ensure that the Level |1 concrete technician is present when work isin progress and is responsible for
inspecting trucks, batch weight cal culations, monitoring batching, making mixture adjustments,
reviewing the slump, air content, unit weight, temperature, and aggregate tests, al to provide conforming
concrete to the project.
SUBSECTION: | 601.03.02 Concrete Producer Responsibilities.
PART: | D) Producer Testing.
REVISION: | Replace with the following:
When producing for state work, have a Qualified Concrete Aggregate Technician or KY TC Qualified
Aggregate Technician perform, at a minimum, weekly gradations and minus 200 wash tests and daily
moi sture contents of coarse and fine aggregate (Fine aggregates will not require a minus 200 wash test).
Using the daily moisture contents, adjust the approved mix design accordingly prior to production.
Ensure that the Level |1 concrete technician is present when work isin progress and is responsible for
inspecting trucks, batch weight cal culations, monitoring batching, making mixture adjustments,
reviewing the slump, air content, unit weight, temperature, and aggregate tests, all to provide conforming
concrete to the project.
SUBSECTION: | 601.03.02 Concrete Producer Responsibilities.
PART: | E) Trip Tickets.
REVISION: | Replace the second sentence with the following:
Include on the trip ticket the Sample ID for the approved mix design and a statement certifying that the
data on the ticket is correct and that the mixture conforms to the mix design.
SUBSECTION: | 601.03.03 Proportioning and Requirements.
PART: | C) MixturesUsing Type IP, IS, and |(SM) Cement or Mineral Admixtures
NUMBER: | 2) Mineral Admixtures.
REVISION: | Replace the second sentence with the following:

Reduction of thetotal cement content by a combination of mineral admixtures will be allowed, up to a
maximum of 40 percent.
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SUBSECTION: | 601.03.03 Proportioning and Requirements.
PART: | C) Mixtures Using TypeIP, IS, and I(SM) Cement or Mineral Admixtures
NUMBER: | 2) Mineral Admixtures.
LETTER: | @ Hy Ash.
REVISION: | Deletethe last sentence of the third paragraph.
SUBSECTION: | 601.03.03 Proportioning and Requirements.
PART: | C) MixturesUsing Type IP, IS, and |(SM) Cement or Mineral Admixtures
NUMBER: | 2) Mineral Admixtures.
LETTER: | b) Ground Granulated Blast Furnace Slag (GGBF Slag).
REVISION: | Delete the second sentence of the third paragraph.
SUBSECTION: | 601.03.03 Proportioning and Requirements.
PART: | E) Measuring.
REVISION: | Add thefollowing sentence:
Conform to the individual ingredient material batching tolerancesin Appendix A.
SUBSECTION: | 601.03.09 Placing Concrete.
PART: | A) General.
REVISION: | Replace the last sentence of the fourth paragraph with the following:
Do not use aluminum or aluminum alloy troughs, pipes, or chutes that have surface damage or for
lengths greater than 20 feet.
Replace the second sentence of the fifth paragraph with the following:
When pumping, equip the delivery pipe with anozzle, having aminimum of 2 right angles, at the
discharge end. Alternate nozzles or restriction devices may be allowed with prior approval by the
Engineer.
SUBSECTION: | 605.02.05 Forms.
REVISION: | Deletethe last sentence.
SUBSECTION: | 605.03.04 Tack Welding.
REVISION: | Replace with the following:
The Department does not allow tack welding.
SUBSECTION: | 606.02.11 Coarse Aggregate.
REVISION: | Replace with the following:
Conform to Section 805, size No. 8 or 9-M.
SUBSECTION: | 609.03.04 Expansion and Fixed Joints.
PART: | D) Preformed Neoprene Joint Seals.
REVISION: | Replace the last sentence of paragraph seven with the following:
Field splices will not be allowed during partial width construction. It is Contractor’ s responsibility to
determine and install the length of seal required for thejoint to barrier wall as per the standard drawing.
SUBSECTION: | 609.03.09 Finish with Burlap Drag.
REVISION: | Delete the entire section.
SUBSECTION: | 609.04.06 Joint Sealing.
REVISION: | Replace Subsection 601.04 with the following:

Subsection 606.04.08.




MARTIN COUNTY
STPR 0401 (073)

Contract ID: 111315

Supplemental Specifications to The Standard Specifications
for Road and Bridge Construction, 2008 Edition
(Effective with the March 18, 2011 L etting)

Page 65 of 122

SUBSECTION:
REVISION:

609.05 Payment.
Replace the Pay Unit for Joint Sealing with the following:

See Subsection 606.05.

SUBSECTION:
REVISION:

701.03.06 Initial Backfill.
Replace the first sentence of the last paragraph with the following:

When the Contract specifies, perform quality control testing to verify compaction according to KM 64-
512.

SUBSECTION:
REVISION:

701.03.08 Testing of Pipe.
Replace and rename the subsection with the following:

701.03.08 Inspection of Pipe. The engineer will visually inspect al pipe. The Department will
require camera/video inspection on a minimum of 50 percent of the linear feet of al installed pipe
structures. Conduct cameral/video inspection according to KM 64-114. The pipe to be installed under
pavement will be selected first. If the total linear feet of pipe under pavement is less than 50 percent of
the linear feet of al pipeinstalled, the Engineer will randomly select installations from the remaining
pipe structures on the project to provide for the minimum inspection requirement. The pipe will be
selected in complete runs (junction-junction or headwall-headwall) until the total linear feet of pipe to be
inspected is at least 50 percent of the total linear feet of all installed pipe on the project.

Unless the Engineer directs otherwise, schedule the inspections no sooner than 30 days after
completing the installation and completion of earthwork to within 1 foot of the finished subgrade. When
final surfacing conflicts with the 30-day minimum, conduct the inspections prior to placement of the
final surface. The contractor must ensure that all pipe are free and clear of any debris so that a complete
inspection is possible.

Notify the Engineer immediately if distresses or locations of improper installation are discovered.
When camera testing shows distresses or improper installation in the installed pipe, the Engineer may
require additional sectionsto be tested. Provide the video and report to the Engineer when testing is
complete in accordance with KM 64-114.

Pipes that exhibit distress or signs of improper installation may necessitate repair or removal as the
Engineer directs. These signsinclude, but are not limited to: deflection, cracking, joint separation,
sagging or other interior damage. If corrugated metal or thermoplastic pipes exceed the deflection and
installation thresholds indicated in the table below, provide the Department with an evaluation of each
location conducted by a Professional Engineer addressing the severity of the deflection, structural
integrity, environmental conditions, design service life, and an evaluation of the factor of safety using
Section 12, “Buried Structures and Tunnel Liners,” of the AASHTO LRFD Bridge Design
Specifications. Based on the evaluation, the Department may allow the pipeto remainin place at a
reduced unit price as shown in the table below. Provide 5 business days for the Department to review the
evaluation. When the pipe shows deflection of 10 percent or greater, remove and replace the pipe. When
the camera/video or laser inspection results are called into question, the Department may require direct
measurements or mandrel testing.

The Cabinet may elect to conduct Quality Assurance verifications of any pipe inspections.

SUBSECTION:
REVISION:

701.04.07 Testing.
Replace and rename the subsection with the following:

701.04.07 Pipeline Video Inspection. The Department will measure the quantity in linear feet
along the pipe invert of the structure inspected. When inspection above the specified 50 percent is
performed due to a disagreement or suspicion of additional distresses and the Department is found in
error, the Department will measure the quantity as Extra Work according to Subsection 104.03.
However, if additional distresses or non-conformance is found, the Department will not measure the
additional inspection for payment.
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SUBSECTION: | 701.05 PAYMENT.
REVISION: | Add thefollowing pay item to thelist of pay items:
Code Pay Item Pay Unit
23131ER701 Pipeline Video Inspection Linear Foot
SUBSECTION: | 701.05 PAYMENT
TABLE: PIPE DEFLECTION DETERMINED BY CAMERA TESTING
REVISION: Replace this table with the following table and note:
PIPE DEFLECTION
Amount of Deflection (%) Payment
0.0t0 5.0 100% of the Unit Bid Price
511099 50% of the Unit Bid Price ®
10 or greater Remove and Replace
(1) Provide Structural Analysis asindicated above. Based on the structural analysis, pipe may be
allowed to remain in place at the reduced unit price.
SUBSECTION: | 701.05 PAYMENT
TABLE: PIPE DEFLECTION DETERMINED BY MANDREL TESTING
REVISION: Delete thistable.
SUBSECTION: | 713.02.01 Paint.
REVISION: Replace with the following:
Conform to Section 842 and Section 846.
SUBSECTION: | 713.03 CONSTRUCTION.
REVISION: Replace the first sentence of the second paragraph with the following:
On interstates and parkways, and other routes approved by the State Highway Engineer, install pavement
striping that is 6 inches in width.
SUBSECTION: | 713.03.03 Paint Application.
REVISION: Replace the second paragraph with the following table:
Material Paint Application Rate Glass Beads Application Rate
4 inch waterborne paint Min. of 16.5 gallong/mile Min. of 6 pounds/gallon
6 inch waterborne paint Min. of 24.8 gallong/mile Min. of 6 pounds/gallon
6 inch durable waterborne paint | Min. of 36 gallons/mile Min. of 6 pounds/gallon
SUBSECTION: | 713.03.04 Marking Removal.
REVISION: Replace the last sentence of the paragraph with the following:
Vacuum all marking material and removal debris concurrently with the marking removal operation.
SUBSECTION: | 713.05 PAYMENT.
REVISION: Insert the following codes and pay items bel ow the Pavement Striping — Permanent Paint:
Code Pay Item Pay Unit
23159EN Durable Waterborne Marking— 6 IN W Linear Foot
23160EN Durable Waterborne Marking—6 IN Y Linear Foot
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SUBSECTION: | 714.03 CONSTRUCTION.
REVISION: | Insert the following paragraph at the end of the third paragraph:
Use Type | Tape for markings on bridge decks, JPC pavement and JPC intersections. Thermoplastic
should only be used for markings on asphalt pavement.
SUBSECTION: | 714.03.07 Marking Removal.
REVISION: | Replace the third sentence of the paragraph with the following:
Vacuum all marking material and removal debris concurrently with the marking removal operation.
SUBSECTION: | 716.01 DESCRIPTION.
REVISION: | Insert the following after the first sentence:
Energize lighting as soon asiit is fully functional and ready for inspection. Ensure that lighting remains
operational until the Division of Traffic Operations has provided written acceptance of the electrical
work.
SUBSECTION: | 716.02.01 Roadway Lighting Materials.
REVISION: | Replacethe last two sentences of the paragraph with the following:
Submit for material approval an electronic file of descriptive literature, drawings, and any requested
design datato the Division of Traffic Operations. Do not begin work until shop drawings are approved.
Notify the Engineer when submitting any information to the Division of Traffic Operations. Do not
make substitutions for approved materials without written permission as described above.
SECTION: | 717 - THERMOPLASTIC INTERSECTION MARKINGS.
REVISION: | Replace the section name with the following:
INTERSECTION MARKINGS.
SUBSECTION: | 717.01 DESCRIPTION:
REVISION: | Replace the paragraph with the following:
Furnish and install thermoplastic or Type | tape intersection markings (Stop Bars, Crosswalks, Turn
Arrows, etc.) Thermoplastic markings may be installed by either a machine applied, screed extrusion
process or by applying preformed thermoplastic intersection marking material.
SUBSECTION: | 717.02 MATERIALS AND EQUIPMENT.
REVISION: | Insert the following subsection:
717.02.06 Typel Tape. Conform to Section 836.
SUBSECTION: | 717.03.03 Application.
REVISION: | Insert the following part to the subsection:

B) Typel Tape Intersection Markings. Apply according to the manufacturer’ s recommendations. Cut
all tape at pavement joints when applied to concrete surfaces.
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SUBSECTION: | 717.03.05 Proving Period.
PART: | A) Requirements.
REVISION: | Insert the following to this section:
2) Typel Tape. During the proving period, ensure that the pavement marking material shows no signs
of failure due to blistering, excessive cracking, bleeding, staining, discoloration, oil content of the
pavement materials, drippings, chipping, spalling, poor adhesion to the pavement, |oss of
retroreflectivity, vehicular damage, and normal wear. Type | Tapeis manufactured off site and
warranted by the manufacturer to meet certain retroreflective requirements. Aslong asthe material is
adequately bonded to the surface and shows no signs of failure due to the other items listed in
Subsection 714.03.06 A) 1), retroreflectivity readings will not be required. In the absence of readings,
the Department will accept tape based on a nighttime visual observation.
SUBSECTION: | 717.03.06 Marking Removal.
REVISION: | Replace the third sentence of the paragraph with the following:
Vacuum all marking material and removal debris concurrently with the marking removal operation.
SUBSECTION: | 717.05 PAYMENT.
REVISION: | Insert the following bid item codes:
Code Pay Unit Pay Item
06563 Pave Marking — R/R X Bucks 16 IN Linear Foot
20782NS714 Pave Marking Thermo — Bike Each
23251ES717, 23264ES717 Pave Mark TY | Tape X-Walk, Size Linear Foot
23252ES717, 23265ES717 Pave Mark TY | Tape Stop Bar, Size Linear Foot
23253ES717 Pave Mark TY | Tape Cross Hatch Square Foot
23254ES717 Pave Mark TY | Tape Dotted Lane Extension Linear Foot
23255ES717 Pave Mark TY | Tape Arrow, Type Each
23268ES717-23270ES717
23256ES717 Pave Mark TY | Tape- ONLY Each
23257ES717 Pave Mark TY | Tape- SCHOOL Each
23266ES717 Pave Mark TY 1 Tape R/R X Bucks-16 IN Linear Foot
23267ES717 Pave Mark TY 1 Tape-Bike Each
SUBSECTION: | 725.02.02 TypeVI ClassC & CT.
REVISION: | Replace bullet 2) with the following:
2) The SCI100GM System as developed by SCI Products, Inc. of St. Charles, Illinois. For all
miscellaneous metal work conform to ASTM A 36 and galvanize according to ASTM A 123.
For the SCI100GM fender panel's conform to AASHTO 180. Galvanize the SCI100GM fender
panels and SCI100GM -beam connectors after fabrication according to ASTM A 123.
SUBSECTION: | 725.02.04 Type VIl Class C.
REVISION: | Replace bullet 2) with the following:
2) The SCI100GM System as developed by SCI Products, Inc. of St. Charles, Illinois. For al
miscellaneous metal work conform to ASTM A 36 and galvanize according to ASTM A 123.
For the SCI100GM fender panels conform to AASHTO 180. Galvanize the SCI100GM fender
pandls and SCI100GM -beam connectors after fabrication according to ASTM A 123.
SUBSECTION: | 801.01 REQUIREMENTS.
REVISION: | Delete the fourth sentence of the first paragraph and add the following to the second paragraph.

When supplying cement with a SO; content above the valuein table | of ASTM C 150, include
supportive ASTM C 1038 14-day expansion test data for the supplied SO content on the certification.
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SUBSECTION: | 805.01 GENERAL.
REVISION: | Replace the second paragraph with the following:
The Department’ s List of Approved Materials includes the Aggregate Source List, thelist of Class A and
Class B Polish-Resistant Aggregate Sources, and the Concrete Restriction List.
SUBSECTION: | 805.04 CONCRETE.
REVISION: | Replacethe“AASHTO T 160" referencein first sentence of the third paragraph with “KM 64-629”
SUBSECTION: | 805.15 GRADATION ACCEPTANCE OF NON-SPECIFICATION COARSE AGGREGATE.
TABLE: | AGGREGATE SIZE USE
PART: | Cement Concrete Structures and Incidental Construction
REVISION: | Replace “9-M for Waterproofing Overlays’ with “8 or 9-M for Waterproofing Overlays’
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SUBSECTION: 805.15 GRADATION ACCEPTANCE OF NON-SPECIFICATION COARSE AGGREGATE.
REVISION: Replace the “SIZES OF COARSE AGGREGATES’ tablein with the following:
SIZES OF COARSE AGGREGATES
Sieve AMOUNTS FINER THAN EACH LABORATORY SIEVE (SQUARE OPENINGS) PERCENTAGE BY WEIGHT
Aggregate Size Nominal © [ 4inch | 31/2inch | 3inch | 21/2inch | 2inch | 11/2inch | 1inch | 3/4inch | /2inch | 3/8inch | No. 4 No.8 |No. 16 No.30 | No.100 | No. 200
Maximum
Aggregate Size
1 31inch 100 | 90100 25-60 0-15 0-5
2 2%inch 100 | 90100 | 3570 | 015 05
23 2inch 100 40-90 0-15 05
3 2inch 100 |90100( 3570 | 015 05
357 2inch 100 95100 35-70 10-30 05
4 1%inch 100 | 90100 | 20-55 | 0-15 05
467 1%inch 100 | 95100 35-70 10-30 05
5 linch 100 |90-100| 2055 | 0-10 0-5
57 linch 100 95100 25-60 0-10 05
610 linch 100 |85-100 40-75 15-40
67 3/4inch 100 | 90-100 2055 | 010 0-5
68 3/4inch 100 | 90-100 3065 | 525 010 | 05
710 3/4inch 100 | 8o-100 3075 | 030
78 V2inch 100 | 90100 | 40-75 | 525 010 | 05
8 3/8inch 100 | 85100 | 1030 | 0-10 | 05
9M 3/8inch 100 | 75100 | o025 05
10@ No. 4 100 85-100 10-30
1@ No. 4 100 40-90 | 10-40 05
DENSE GRADED 3/4inch 100 | 70-100 50-80 | 30-65 10-40 413
AGGREGATE @
CRUSHED 1%inch 100 90-100 60-95 3070 | 1555 5-20 0-8
STONE BASE ©
" Gradation performed by wet sieve KM 64-620 or AASHTO T 11/T 27.
@ Sizes shown for convenience and are not to be considered as coarse aggregates.
@ Nominal Maximum Sze is the largest sieve on the gradation table for an aggregate size on which any material may be retained.
Note: The Department will allow blending of same source/same type aggregate when precise procedures are used such as cold feed, belt, or equivalent and
combining of sizes or types of aggregate using the weigh hopper at concrete plants or controlled feed belts at the pugmill to obtain designated sizes.
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SUBSECTION: | 805.16 SAMPLING AND TESTING.
REVISION: | Replacethe“AASHTO T 160" method with the “KM 64-629" method for the Concrete Beam Expansion
Test.
Replace the “ASTM D 3042" method with the “KM 64-625" method for Insoluble Residue.
SUBSECTION: | 810.04.01 Coating Requirements.
REVISION: | Replace the “ Subsection 806.07” references with “ Subsection 806.06”
SUBSECTION: | 810.06.01 Polyvinyl Chloride (PVC) Pipe.
PART: | B) Culvert and Entrance Pipe.
REVISION: | Replacethetitle with the following:
B) Culvert Pipe, Storm Sewer, and Entrance Pipe.
SUBSECTION: | 823.02 LIQUID MEMBRANE FORMING COMPOUNDS.
REVISION: | Add thefollowing:
Effective July 1, 2011, to remain on or be added to the Department’ s approved list, products must have
completed testing or been submitted for testing through the National Transportation Product Evaluation
Program (NTPEP) for Concrete Curing Compounds.
SUBSECTION: | 837.03 APPROVAL.
REVISION: | Replace the last sentence with the following:
The Department will sample and evaluate for approval each lot of thermoplastic material delivered for
use per contract prior to installation of the thermoplastic material. Do not allow the installation of
thermoplastic material until it has been approved by the Division of Materias. Allow the Department a
minimum of 10 working days to eval uate and approve thermoplastic material.
SUBSECTION: | 837.03.01 Composition.
REVISION: | COMPOSITION Table:
Replace
[ Lead Chromate [ 00max. | 4.0min. |
with
[ Heavy Metals Content | Comply with 40 CFR 261 |
SUBSECTION: | 842.02 APPROVAL.
TABLE: | PAINT COMPOSITION
REVISION: | Revisethefollowing in the table:
Replace the 2.0AE* values in the table with 4.0AE* for both Yellow and White Paint on both the
Daytime and Nighttime Color Spectrophotometer.
SECTION: | DIVISION 800 MATERIAL DETAILS
REVISION: | Add thefollowing section in Division 800

SECTION 846 - DURABLE WATERBORNE PAINT

846.01 DESCRIPTION. This section covers quick-drying durable waterborne pavement striping paint
for permanent applications. The paint shall be ready-mixed, one-component, 100% acrylic waterborne
striping paint suitable for application on such traffic-bearing surfaces as Portland cement concrete,
bituminous cement concrete, asphalt, tar, and previously painted areas of these surfaces.

846.02 Approval. Select materials that conform to the composition requirements below. Provide
independent analysis data and certification for each formulation stating the total concentration of each
heavy metal present, the test method used for each determination, and compliance to 40 CFR 261 for
leachable heavy metals content. Submit initial samples for approva before beginning striping
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operations. The initial sample may be sent from the manufacture of the paint. The Department will
randomly sample and evaluate the paint each week that the striping operations are in progress.

The non-volatile portion of the vehicle shall be composed of a 100% acrylic polymer as
determined by infrared spectral analysis. The acrylic resin used shall be a 100% cross-linking acrylic as
evidenced by infrared peaks at wavelengths 1568, 1624, and 1672 cm-1 with intensities equal to those
produced by an acrylic resin known to be 100% cross-linking.
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PAINT COMPOSITION

Property and Test Method Yellow White
Daytime Color (CIELAB) L* 81.76 L* 93.51
Spectrophotometer using ar 19.79 ar-1.01
illuminant D65 at 45° b* 89.89 b* 0.70
illumination and 0° viewing with Maximum alowal lle Maximum allowable variation
a 2° observer variation 4.0AE* 4.0AE*
Nighttime Color (CIELAB) L* 86.90 L* 93.45
Spectrophotometer using ar 24.80 a* -0.79
illuminant A at 45° illumination b* 95.45 b* 0.43
and 0° viewing with a2° observer | Maximum allowable variation | Maximum allowable variation

4.0AE* 4.0AE*
Heavy Metals Content Comply with 40 CFR 261 Comply with 40 CFR 261
Titanium Dioxide NA 10% by weight of pigment
ASTM D 4764 min.
vVOC 1.25 Ib/gal max. 1.25101/gal mal.
ASTM D 2369(1and D 4017
Contrast Ratio 0.97 0.99
(at 15 mils wft)

846.02.01 Manufacturers Certification. Provide a certification of analysis for each lot of
traffic paint produced stating conformance to the requirements of this section. Report the formulation
identification, traffic paint trade name, color, date of manufacturer, total quantity of lot produced, actual
quantity of traffic paint represented, sampling method utilized to obtain the samples, and data for each
sampl e tested to represent each lot produced.

846.03 ACCEPTANCE

PROCEDURES FOR

NON-SPECIFICATION

DURABLE

WATERBORNE PAVEMENT STRIPING PAINT. When non-specification paint is inadvertently
incorporated into the work the Department will accept the material with a reduction in pay. The
percentage deduction is cumulative based on its compositional properties, but will not exceed 60 percent.
The Department will calculate the payment reduction on the unit bid price for the routes where the non-
specification paint was used.

DURABLE WATERBORNE PAVEMENT STRIPING PAINT REDUCTION SCHEDULE
Non- Resin Color Contrast TiO, VOC Heavy
conforming Metals
Property Content
Reduction 60% 10% 10% 10% 60% 60%
Rate
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APPENDIX A:

PART:
REVISION:

APPENDIX A:
PART:
REVISION:

TABLUATION OF CONSTRUCTION TOLERANCES.
601.03.03
Replace with the following:

Concrete accuracy of individual ingredient material for each batch.

* 2.0% for aggregates

+ 1.0% for water

+ 1.0% for cement in batches of 4 cubic yards or greater

+ 1.0% for total cementitious materials in batches of 4 cubic yards or greater
0.0% to +4.0% for cement in batches less than 4 cubic yards

0.0% to + 4.0% for total cementitious materials in batches less than 4 cubic yards
+ 3.0% for admixtures

TABLUATION OF CONSTRUCTION TOLERANCES.
601.03.03 C) 2)
Delete
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SPECIAL NOTE FOR PORTABLE CHANGEABLE MESSAGE SIGNS

This Special Note will apply when indicated on the plans or in the proposal.

1.0 DESCRIPTION. Furnish, install, operate, and maintain variable message signs at
the locations shown on the plans or designated by the Engineer. Remove and retain
possession of variable message signs when they are no longer needed on the project.

2.0 MATERIALS.

2.1

General. Use LED or flip disk/LED Variable Message Signs Class I, II, or IlI,

as appropriate, from the Department’s List of Approved Materials.

Unclassified signs may be submitted for approval by the Engineer. The Engineer may
require a daytime and nighttime demonstration. The Engineer will make a final decision
within 30 days after all required information is received.

2.2
1)

2)

3)

4)

5)
6)
7)
8)

9

10)

Sign and Controls. All signs must:

Provide 3-line messages with each line being 8 characters long and at least 18

inches tall. Each character comprises 35 pixels.

Provide at least 40 preprogrammed messages available for use at any time.

Provide for quick and easy change of the displayed message; editing of the

message; and additions of new messages.

Provide a controller consisting of:

a) Keyboard or keypad.

b) Readout that mimics the actual sign display. (When LCD or LCD type
readout is used, include backlighting and heating or otherwise arrange for
viewing in cold temperatures.)

c) Non-volatile memory or suitable memory with battery backup for storing
pre-programmed messages.

d) Logic circuitry to control the sequence of messages and flash rate.

Provide a serial interface that is capable of supporting complete remote control

ability through land line and cellular telephone operation. Include

communication software capable of immediately updating the message,
providing complete sign status, and allowing message library queries and
updates.

Allow a single person easily to raise the sign to a satisfactory height above the

pavement during use, and lower the sign during travel.

Allow direct wiring for operation of the sign or arrow board from an external

power source when desired.

Be Highway Orange on all exterior surfaces of the trailer, supports, and

controller cabinet.

Provide operation in ambient temperatures from -30 to + 120 degrees Fahrenheit

during snow, rain and other inclement weather.

Provide the driver board as part of a module. All modules are interchangeable,

and have plug and socket arrangements for disconnection and reconnection.

Printed circuit boards associated with driver boards have a conformable coating

to protect against moisture.

Provide a sign case sealed against rain, snow, dust, insects, etc. The lens is UV

stabilized clear plastic (polycarbonate, acrylic, or other approved material)

angled to prevent glare.

Contract ID: 111315
Page 74 of 122
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11) Provide a flat black UV protected coating on the sign hardware, character PCB,
and appropriate lens areas.

12) Provide a photocell control to provide automatic dimming.

13) Allow an on-off flashing sequence at an adjustable rate.

14) Provide a sight to aim the message.

15) Provide a LED display color of approximately 590 nm amber.

16) Provide a controller that is password protected.

17) Provide a security device that prevents unauthorized individuals from accessing
the controller.

18) Provide the following 3-line messages preprogrammed and available for use
when the sign unit begins operation:

/IKEEP/RIGHT/===/ /MIN/SPEED/**MPH/
IKEEP/LEFT/=<=</ /ICY/BRIDGE/AHEAD/ /ONE
/LOOSE/GRAVEL/AHEAD/ LANE/BRIDGE/AHEAD/

/RD WORK/NEXT/**MILES/ /ROUGH/ROAD/AHEAD/
/TWO WAY/TRAFFIC/AHEAD/ IMERGING/TRAFFIC/AHEAD/
[PAINT/CREW/AHEAD/ INEXT/***IMILES/
/REDUCE/SPEED/**MPH/ /HEAVY/TRAFFIC/AHEAD/
/BRIDGE/WORK/***0 FT/ [SPEED/LIMIT/**MPH/
IMAX/SPEED/**MPH/ /IBUMP/AHEAD/
/SURVEY/PARTY/AHEAD/ ITWO/WAY/TRAFFIC/

*Insert numerals as directed by the Engineer.
Add other messages during the project when required by the Engineer.

2.3 Requirements for Flip-Disc Type Signs. Flip-disc type signs will have
the following additional requirements:

1) Disc faces are fluorescent yellow on one side, and flat black on the reverse.

2) Discs are at least 3.5 square inches with a minimum character size of 5
discs horizontally by 7 discs vertically.

3) Discs are designed to operate without lubrication for at least 200 million
operations.

4) Line change speed of 600 milliseconds or less.

5) When power is lost, the sign automatically becomes blank or displays a
preprogrammed default message.

2.4 Power.

1) Design solar panels to yield 10 percent or greater additional charge than
sign consumption. Provide energy backup for 21 days without sunlight and
an on-board system charger with the ability to recharge completely
discharged batteries in 24 hours.

2) Diesel Power Source. Ensure the following is provided for:

a) At least 24 spare bulbs available on the project for quick replacement
of burned out bulbs.

b) Black light at both top and bottom of each line to illuminate discs for
visibility at night or under adverse weather conditions, for flip disk
signs.
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c) Diesel generator and electric start assembly, including batteries and a
fuel capacity adequate to provide at least 72 hours continuous
operation without refueling.
d) Fuel gage.
e) Provide all other specific features, such as bulb size, protection from
sun glare, and shock protection for electronics and bulbs, to the
satisfaction of the Engineer.

3.0 CONSTRUCTION. Furnish and operate the variable message signs as
designated on the plans or by the Engineer. Ensure the bottom of the message panel
is a minimum of 7 feet above the roadway in urban areas and 5 feet above in rural
areas when operating. Use Class I, Il, or 11l signs on roads with a speed limit less
than 55 mph. Use Class | or Il signs on roads with speed limits 55 mph or greater.
Unless the Contract specifies flip-disk signs, use Class | signs on interstates and
parkways.

Maintain the sign in proper working order, including repair of any damage done
by others, until completion of the project. When the sign becomes inoperative,
immediately repair or replace the sign. Repetitive problems with the same unit will
be cause for rejection and replacement.

Use only project related messages and messages directed by the Engineer,
unnecessary messages lessen the impact of the sign. Ensure the message is
displayed in either one or 2 phases with each phase having no more than 3 lines of
text. When no message is needed, but it is necessary to know if the sign is operable,
flash only a pixel or disk.

When the sign is not needed, move it outside the clear zone or where the
Engineer directs. Variable Message Signs are the property of the Contractor and
shall be removed from the project when no longer needed. The Department will not
assume ownership of these signs.

4.0 MEASUREMENT. The final quantity of Variable Message Sign will be
the actual number of individual signs acceptably furnished and operated during
the project. The Department will not measure signs replaced due to damage or
rejection.

5.0 PAYMENT. The Department will pay for the Variable Message Signs at the
unit price each. The Department will not pay for signs replaced due to damage or
rejection.  Payment is full compensation for furnishing all materials, labor,
equipment, and service necessary to, operate, move, repair, and maintain or replace
the variable message signs. The Department will make payment for the completed
and accepted quantities under the following:

Code  Pay Item Pay Unit
02671 Portable Changeable Message Sign Each

January 5, 2010
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SPECIAL NOTE FOR MATERIAL TRANSFER VEHICLE

This Special Note will apply when indicated on the plans or in the proposal. Section
references herein are to the Department’s 2008 Standard Specifications for Road and
Bridge Construction.

1.0 DESCRIPTION. Provide and use a Material Transfer Vehicle (MTV) to place
asphalt mixtures.

2.0 MATERIALS AND EQUIPMENT. In addition to the equipment specified in
Subsection 403.02, provide a MTV with the following minimum characteristics:

1) A system to independently deliver asphalt mixtures from the hauling equipment
to the paving equipment;

2) A high capacity truck unloading system, capable of 600 tons per hour, that will
receive asphalt mixtures from the hauling equipment;

3) A minimum combined capacity, including the MTV storage bin and paver
hopper, of 25 tons of asphalt mixture;

4) An auger system in the storage bin to continuously blend the asphalt mixture
prior to discharge to the conveyor system; and

5) A discharge conveyor, with the ability to swivel, to deliver the mixture to the
paving spreader while allowing the MTV to operate from an adjacent lane.

3.0 CONSTRUCTION. When constructing driving lanes, use a MTV to place asphalt
mixtures. When the Engineer determines the use of the MTV is not practical for a portion
of the project he may waive its requirement for that portion.

4.0 MEASUREMENT.

4.1 Asphalt Placement with MTV. The Department will not measure the MTV for
payment and will consider its use incidental to the asphalt mixture.

4.2 Asphalt Mixture. The Department will measure the quantity according to
Section 402.

5.0 PAYMENT. The Department will make payment for the completed and accepted
quantities under the following:

Code  Pay Item Pay Unit
----- Asphalt Mixture, Type Ton

March 12, 2008
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SPECIAL NOTE FOR ROCK BLASTING

1.0 DESCRIPTION. This work consists of fracturing rock and constructing stable final
rock cut faces using presplit blasting and production blasting techniques.

20 MATERIALS. Deliver, store, and use explosives according to the manufacturer’s
recommendations and applicable laws. Do not use explosives outside their recommended use
date. Verify date of manufacture and provide copies of the technical data sheets (TDS) and
material safety data sheets (MSDS) to the Engineer. Explosives and initiating devices include,
but are not necessarily limited to, dynamite and other high explosives, slurries, water gels,
emulsions, blasting agents, initiating explosives, detonators, blasting caps, and detonating cord.

3.0 CONSTRUCTION. Furnish copies or other proof of all-applicable permits and licenses.
Comply with Federal, State, and local regulations on the purchase, transportation, storage, and
use of explosive material. Regulations include but are not limited to the following:

1) KRS 351.310 through 351.9901.

2) 805 KAR 4:005 through 4:165

3) Applicable rules and regulations issued by the Office of Mine Safety and Licensing.

4) Safety and health. OSHA, 29 CFR Part 1926, Subpart U.

5) Storage, security, and accountability. Bureau of Alcohol, Tobacco, and Firearms
(BATF), 27 CFR Part 181.

6) Shipment. DOT, 49 CFR Parts 171-179, 390-397.

3.1 Blaster-in-Charge. Designate in writing a blaster-in-charge and any proposed
alternates for the position. Submit documentation showing the blaster-in-charge, and alternates,
have a valid Kentucky blaster’s license. Ensure the blaster-in-charge or approved alternate is
present at all times during blasting operations.

3.2 Blasting Plans. Blasting plans and reports are for quality control and record keeping
purposes. Blasting reports are to be signed by the blaster-in-charge or the alternate blaster-in-
charge. The general review and acceptance of blasting plans does not relieve the Contractor of
the responsibility whatsoever for conformance to regulations or for obtaining the required
results.

A) General Blasting Plan. Submit a general blasting plan for acceptance at least 15
working days before drilling operations begin. Include, as a minimum, the following
safety and procedural details:

1) Working procedures and safety precautions for storing, transporting, handling,
detonating explosives. Include direction on pre and post blast audible procedures,
methods of addressing misfires, and methods of addressing inclement weather,
including lightning.

2) Proposed product selection for both dry and wet holes. Furnish Manufacturer’s
TDS and MSDS for all explosives, primers, initiators, and other blasting devices.

3) Proposed initiation and delay methods.
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4) Proposed format for providing all the required information for the site specific
blasting shot reports.

B) Preblast Meeting. Prior to drilling operations, conduct a preblast meeting to discuss
safety and traffic control issues and any site specific conditions that will need to be
addressed. Ensure, at a minimum, that the Engineer or lead inspector, Superintendent,
blaster-in-charge, and all personnel involved in the blasting operation are present. Site
specific conditions include blast techniques; communication procedures; contingency
plans and equipment for dealing with errant blast material. The conditions of the
General Blasting plan will be discussed at this meeting. Record all revisions and
additions made to the blasting plan and obtain written concurrence by the blaster-in-
charge. Provide a copy of the signed blast plan to the Engineer along with the sign in
sheet from the preblast meeting.

3.3 Preblast Condition Survey and Vibration Monitoring and Control. Before
blasting, arrange for a preblast condition survey of nearby buildings, structures, or utilities,
within 500 feet of the blast or that could be at risk from blasting damage. Provide the Engineer a
listing of all properties surveyed and any owners denying entry or failing to respond. Notify the
Engineer and occupants of buildings at risk at least 24 hours before blasting.

Limit ground vibrations and airblast to levels that will not exceed limits of 805 KAR
4:005 through 4:165. More restrictive levels may be specified in the Contract.

Size all blast designs based on vibration, distance to nearest building or utility, blast site
geometry, atmospheric conditions and other factors. Ground vibrations are to be controlled
according to the blasting standards and scaled distance formulas in 805 KAR 4:020 or by the use
of seismographs as allowed in 805 KAR 4:030. The Department will require seismographs at the
nearest allowable location to the protected site when blasting occurs within 500 feet of buildings,
structures, or utilities.

3.4 Blasting. Drill and blast at the designated slope lines according to the blasting plan.
Perform presplitting to obtain smooth faces in the rock and shale formations. Perform the
presplitting before blasting and excavating the interior portion of the specified cross section at
any location. The Department may allow blasting for fall benches and haul roads prior to
presplitting when blasting is a sufficient distance from the final slope and results are satisfactory
to the Engineer. Use the types of explosives and blasting accessories necessary to obtain the
required results.

Free blast holes of obstructions for their entire depth. Place charges without caving the
blast hole walls. Stem the upper portion of all blast holes with dry sand or other granular
material passing the 3/8-inch sieve. Dry drill cuttings are acceptable for stemming when blasts
are more than 800 feet from the nearest dwelling.

Stop traffic during blasting operations when blasting near any road and ensure traffic
does not pass through the Danger Zone. The blaster-in-charge will define the Danger Zone prior
to each blast. Ensure traffic is stopped outside the Danger Zone, and in no case within 800 feet
of the blast location.

Following a blast, stop work in the entire blast area, and check for misfires before
allowing worker to return to excavate the rock.

Page 79 of 122



MARTIN COUNTY

STPR 0401 (073)

11D

Remove or stabilize all cut face rock that is loose, hanging, or potentially dangerous.
Leave minor irregularities or surface variations in place if they do not create a hazard. Drill the
next lift only after the cleanup work and stabilization work is complete.

When blasting operations cause fracturing of the final rock face, repair or stabilize it in an
approved manner at no cost to the Department.

Halt blasting operations in areas where any of the following occur:

1) Slopes are unstable;

2) Slopes exceed tolerances or overhangs are created,

3) Backslope damage occurs;

4) Safety of the public is jeopardized,;

5) Property or natural features are endangered,;

6) Fly rock is generated; or

7) Excessive ground or airblast vibrations occur in an area where damage to
buildings, structures, or utilities is possible.

8) The Engineer determines that materials have become unsuitable for blasting

Blasting operations may continue at a reasonable distance from the problem area or in
areas where the problems do not exist. Make the necessary modifications to the blasting
operations and perform a test blast to demonstrate resolution of the problem.

A) Drill Logs. Maintain a layout drawing designating hole numbers with corresponding
drill logs and provide a copy of this information to the blaster prior to loading the hole.
Ensure the individual hole logs completed by the driller(s) show their name; date drilled;
total depth drilled; and depths and descriptions of significant conditions encountered
during drilling that may affect loading such as water, voids, changes in rock type.

B) Presplitting. Conduct presplitting operations in conformance with Subsection
204.03.04 of the Standard Specifications for Road and Bridge Construction.

3.5 Shot Report. Maintain all shot reports on site for review by the Department. Within
one day after a blast, complete a shot report according to the record keeping requirements of 805
KAR 4:050. Include all results from airblast and seismograph monitoring.

3.6 Unacceptable Blasting. When unacceptable blasting occurs, the Department will
halt all blasting operations. Blasting will not resume until the Department completes its
investigation and all concerns are addressed. A blast is unacceptable when it results in
fragmentation beyond the final rock face, fly rock, excessive vibration or airblast, overbreak,
damage to the final rock face or overhang. Assume the cost for all resulting damages to private
and public property and hold the Department harmless.

When an errant blast or fly rock causes damage to or blocks a road or conveyance
adjacent to the roadway, remove all debris from the roadway as quickly as practicable and
perform any necessary repairs. Additionally, when specified in the Contract, the Department
will apply a penalty.

Contract ID: 111315
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4.0 MEASUREMENT AND PAYMENT. The Department will not measure this work for
payment and will consider all items contained in this note to be incidental to either Roadway
Excavation or Embankment-in-Place, as applicable. However, if the Engineer directs in writing
slope changes, then the Department will pay for the second presplitting operation as Extra Work.

The Department will measure for payment material lying outside the typical section due
to seams, broken formations, or earth pockets, including any earth overburden removed with this
material, only when the work is performed under authorized adjustments.

The Department will not measure for payment any extra material excavated because of
the drill holes being offset outside the designated slope lines.

The Department will not measure for payment any material necessary to be removed due
to the inefficient or faulty blasting practices.

May 6, 2008
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SPECIAL PROVISION FOR EMBANKMENT AT
BRIDGE END BENT STRUCTURES

This Special Provision will apply when indicated on the plans or in the proposal.
Section references herein are to the Department’s 2008 Standard Specifications for Road
and Bridge Construction.

1.0 DESCRIPTION. Construct a soil, granular, or rock embankment with granular or
cohesive pile core and place structure granular backfill, as the Plans require. Construct the
embankment according to the requirements of this Special Provision, the Plans, Standard
Drawing RGX 100 and 105, and the 2008 Standard Specifications.

2.0 MATERIALS.

2.1 Granular Embankment. Conform to Subsection 805.10. When Granular
Embankment materials are erodible or unstable according to Subsection 805.03.04, use the
Specia Construction Methods found in 3.2 of the Special Provision.

2.2 Rock Embankment. Provide durable rock from roadway excavation that consists
principally of Unweathered Limestone, Durable Shale (SDI equal to or greater than 95
according to KM 64-513), or Durable Sandstone.

2.3 Granular Pile Core. Select a gradation of durable rock to facilitate pile driving
that conforms to Subsection 805.11. If granular pile core material hinders pile driving
operations, take appropriate means necessary to reach the required pile tip elevation, at no
expense to the Department.

2.4 Cohesive Pile Core. Conform to Section 206 of the Standard Specifications and
use soil with at least 50 percent passing a No. 4 sieve having a minimum Plasticity Index
(P1) of 10. In addition, keep the cohesive pile core free of boulders, larger than 6 inchesin
any dimension, or any other obstructions, which would interfere with drilling operations. If
cohesive pile core materia interferes with drilling operations, take appropriate means
necessary to maintain excavation stability, at no expense to the Department.

2.5 Structure Granular Backfill. Conform to Subsection 805.11

2.6 Geotextile Fabric. Conform to Type | or Type IV in Section 214 and 843 as
required in the plans.

3.0 CONSTRUCTION.

3.1 General. Construct roadway embankments at end bents according to Section 206
and in accordance with the Special Provision, the Plans, and Standard Drawings for the full
embankment section. In some instances, granular or rock embankment will be required for
embankment construction for stability purposes, but this special provision does not prevent
the use of soil when appropriate. Refer to the plans for specific details regarding materia
requirements for embankment construction.

Place and compact granular or cohesive pile core, soil, granular or rock embankment,
and structure granular backfill according to the applicable density requirements for the
project. When constructing granular or rock embankments, use granular pile core for driven
pile foundations and use cohesive pile core for pre-drilled pile or drilled shaft foundations.
Place geotextile fabric, Type IV between cohesive pile core and structure granular backfill
and granular or rock embankment.
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When granular or rock embankment is required for embankment construction, conform
to the general requirements of Subsection 206.03.02 B). In addition, place the material in
no greater than 2-foot lifts and compact with a vibrating smooth wheel roller capable of
producing a minimum centrifugal force of 15 tons. Apply these requirements to the full
width of the embankment for a distance of half the embankment height or 50 feet,
whichever is greater, as shown on Standard Drawing RGX-105.

When using granular pile core, install 8-inch perforated underdrain pipe at or near the
elevation of the original ground in the approximate locations depicted on the standard
drawing, and as the Engineer directs, to ensure positive drainage of the embankment. Wrap
the perforated pipe with afabric of atype recommended by the pipe manufacturer.

After constructing the embankment, excavate for the end bent cap, drive piling or
install shafts, place the mortar bed, construct the end bent, and complete the embankment to
finish grade according to the construction sequence shown on the Plans or Standard
Drawings and as specified hereinafter.

After piles are driven or shafts installed (see design drawings), slope the bottom of the
excavation towards the ends of the trench as noted on the plans for drainage. Using a
separate pour, place concrete mortar, or any class concrete, to provide a base for forming and
placing the cap. Place side forms for the end bent after the mortar has set sufficiently to
support workmen and forms without being disturbed.

Install 4-inch perforated pipe in accordance with the plans and Standard Drawings. In

the event slope protection extends above the elevation of the perforated pipe, extend the pipe
through the slope protection.
After placing the end bent cap and removing adjacent forms, fill the excavation with
structure granular backfill materia to the level of the berm prior to placing beams for the
bridge. For soil embankments, place Type IV geotextile fabric between embankment
material and structure granular backfill. After completing the end bent backwall, or after
completing the span end wall, place the structure granular backfill to subgrade elevation. If
the origina excavation is enlarged, fill the entire volume with compacted structure granular
backfill at no expense to the Department. Do not place backfill before removing adjacent
form work. Place structure granular backfill material in trench ditches at the ends of the
excavation. Place Geotextile Fabric, Type IV over the surface of structure granular backfill
prior to placing aggregate base course.

Tamp the backfill with hand tampers, pneumatic tampers, or other means the Engineer
approves. Thoroughly compact the backfill under the overhanging portions of the structure
to ensure that the backfill is in intimate contact with the sides of the structure.

Do not apply seeding, sodding, or other vegetation to the exposed granular
embankment.

3.2 Special Construction Methods. Erodible or unstable materials may erode even
when protected by riprap or channel lining; use the special construction method described
below when using these materials.

Use fine aggregates or friable sandstone granular embankment at “dry land” structures
only. Do not use them at stream crossings or locations subject to flood waters.

For erodible or unstable materials having 50 percent or more passing the No. 4 sieve,
protect with geotextile fabric. Extend the fabric from the original ground to the top of slope
over the entire area of the embankment slopes on each side of, and in front of, the end bent.

Cover the fabric with at least 12 inches of non-erodible material.

For erodible or unstable materials having less than 50 percent passing a No. 4 sieve,
cover with at least 12 inches of non-erodible material.

Where erodible or unstable granular embankment will be protected by riprap or channel
lining, place geotextile fabric between the embankment and the specified slope protection.

4.0 MEASUREMENT.
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4.1 Granular Embankment. The Department will measure the quantity in cubic
yards using the plan quantity, increased or decreased by authorized adjustments as specified
in Section 204. The Department will not measure for payment any Granular Embankment
that is not called for in the plans.

The Department will not measure for payment any special construction caused by using
erodible or unstable materials and will consider it incidental to the Granular Embankment
regardless of whether the erodible or unstable material was specified or permitted.

4.2 Rock Embankment. The Department will not measure for payment any rock
embankment and will consider it incidental to roadway excavation or embankment in place,
as applicable. (embankments requiring rock with none present within project excavation
limits will be constructed using granular embankment)

4.3 Granular Pile Core. The Department will measure the quantity in cubic yards
using the plan quantity, increased or decreased by authorized adjustments as specified in
Section 204. The Department will not measure for payment furnishing and placing 8-inch
perforated underdrain pipe and will consider it incidental to the Granular pile core. The
Department will not measure for payment any granular pile core that is necessary because
the contractor elects to use granular or rock embankment when it is not specified in the
plans.

4.4 Cohesive Pile Core. The Department will measure the quantity in cubic yards
using the plan quantity, increased or decreased by authorized adjustments as specified in
Section 204.

4.5 Structure Granular Backfill. The Department will measure the quantity in cubic
yards using the plan quantity, increased or decreased by authorized adjustments as specified
in Section 204. The Department will not measure any additional material required for
backfill outside the limits shown on the Plans and Standard Drawings for payment and will
consider it incidental to the work.

When following construction sequence “A”, as shown on the Standard Drawings, the
Department will not measure structure excavation at the end bent for payment and will
consider it incidental to Structure Granular Backfill.

The Department will not measure for payment the 4-inch perforated underdrain pipe
and will consider it incidental to the Structure Granular Backfill.

4.6 Geotextile Fabric. The Department will measure the quantities as specified in
Section 214. The Department will not measure the quantity of fabric used for separating
granular or rock embankment and cohesive pile core and will consider it incidental to
cohesive pile core.

4.7 End Bent. The Department will measure the quantities according to the Contract.
The Department will not measure furnishing and placing the 2-inch mortar or concrete bed
for payment and will consider it incidental to the end bent construction.

5.0 PAYMENT. The Department will make payment for the completed and accepted
guantities under the following:

Code Pay Item Pay Unit

02223 Granular Embankment Cubic Yards
20209EP69 Granular Pile Core Cubic Yards
20210EP69 Cohesive Pile Core Cubic Yards
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02231 Structure Granular Backfill Cubic Yards
02596, 02599 Geotextile Fabric, Type See Section 214

The Department will consider payment as full compensation for al work required in
this provision.

April 24, 2008
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ATTACHMENTS

A. Employment Preference for Appalachian Contracts
(included in Appalachian contracts only)

. GENERAL

1. These contract provisions shall apply to all work performed on
the contract by the contractor's own organization and with the
assistance of workers under the contractor's immediate
superintendence and to all work performed on the contract by
piecework, station work, or by subcontract.

2. Except as otherwise provided for in each section, the contrac-
tor shall insert in each subcontract all of the stipulations contained in
these Required Contract Provisions, and further require their inclusion
in any lower tier subcontract or purchase order that may in turn be
made. The Required Contract Provisions shall not be incorporated
by reference in any case. The prime contractor shall be responsible
for compliance by any subcontractor or lower tier subcontractor with
these Required Contract Provisions.

3. A breach of any of the stipulations contained in these Required
Contract Provisions shall be sufficient grounds for termination of the
contract.

4. A breach of the following clauses of the Required Contract
Provisions may also be grounds for debarment as provided in 29 CFR
5.12:

Section |, paragraph 2;
Section 1V, paragraphs 1, 2, 3, 4, and 7,
Section V, paragraphs 1 and 2a through 2g.

5. Disputes arising out of the labor standards provisions of
Section IV (except paragraph 5) and Section V of these Required
Contract Provisions shall not be subject to the general disputes
clause of this contract. Such disputes shall be resolved in
accordance with the procedures of the U.S. Department of Labor
(DOL) as set forth in 29 CFR 5, 6, and 7. Disputes within the
meaning of this clause include disputes between the contractor (or
any of its subcontractors) and the contracting agency, the DOL, or
the contractor's employees or their representatives.

6. Selection of Labor: During the performance of this contract,
the contractor shall not:

CSD - Rev. 7/96

a. discriminate against labor from any other State,
possession, or territory of the United States (except for employment
preference for Appalachian contracts, when applicable, as specified
in Attachment A), or

b. employ convict labor for any purpose within the limits of the
project unless it is labor performed by convicts who are on parole,
supervised release, or probation.

II. ~ NONDISCRIMINATION

(Applicable to all Federal-aid construction contracts and to all
related subcontracts of $10,000 or more.)

1. Equal Employment Opportunity: Equal employment
opportunity (EEO) requirements not to discriminate and to take
affirmative action to assure equal opportunity as set forth under laws,
executive orders, rules, regulations (28 CFR 35, 29 CFR 1630 and 41
CFR 60) and orders of the Secretary of Labor as modified by the
provisions prescribed herein, and imposed pursuant to 23 U.S.C.
140 shall constitute the EEO and specific affirmative action standards
for the contractor's project activities under this contract. The Equal
Opportunity Construction Contract Specifications set forth under 41
CFR 60-4.3 and the provisions of the American Disabilities Act of
1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR 35 and 29
CFR 1630 are incorporated by reference in this contract. In the
execution of this contract, the contractor agrees to comply with the
following minimum specific requirement activities of EEO:

a. The contractor will work with the State highway agency
(SHA) and the Federal Government in carrying out EEO obligations
and in their review of his/her activities under the contract.

b. The contractor will accept as his operating policy the
following statement:

"It is the policy of this Company to assure that applicants are
employed, and that employees are treated during employment,
without regard to their race, religion, sex, color, national origin,
age or disability. Such action shall include: employment,
upgrading, demotion, or transfer; recruitment or recruitment
advertising; layoff or termination; rates of pay or other forms of
compensation; and selection for training, including appren-
ticeship, preapprenticeship, and/or on-the-job training."

2. EEO Officer: The contractor will designate and make known
to the SHA contracting officers an EEO Officer who will have the
responsibility for and must be capable of effectively administering and
promoting an active contractor program of EEO and who must be
assigned adequate authority and responsibility to do so.

3. Dissemination of Policy: All members of the contractor's
staff who are authorized to hire, supervise, promote, and discharge
employees, or who recommend such action, or who are substantially
involved in such action, will be made fully cognizant of, and will
implement, the contractor's EEO policy and contractual responsibili-
ties to provide EEO in each grade and classification of employment.
To ensure that the above agreement will be met, the following actions
will be taken as a minimum:

a. Periodic meetings of supervisory and personnel office
employees will be conducted before the start of work and then not
less often than once every six months, at which time the contractor's
EEO policy and its implementation will be reviewed and explained.
The meetings will be conducted by the EEO Officer.
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b. All new supervisory or personnel office employees will be
given a thorough indoctrination by the EEO Officer, covering all major
aspects of the contractor's EEO obligations within thirty days
following their reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for the
project will be instructed by the EEO Officer in the contractor's
procedures for locating and hiring minority group employees.

d. Notices and posters setting forth the contractor's EEO
policy will be placed in areas readily accessible to employees,
applicants for employment and potential employees.

e. The contractor's EEO policy and the procedures to
implement such policy will be brought to the attention of employees
by means of meetings, employee handbooks, or other appropriate
means.

4. Recruitment: When advertising for employees, the contrac-
tor will include in all advertisements for employees the notation: "An
Equal Opportunity Employer." All such advertisements will be placed
in publications having a large circulation among minority groups in
the area from which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid bargaining
agreement, conduct systematic and direct recruitment through public
and private employee referral sources likely to yield qualified minority
group applicants. To meet this requirement, the contractor will
identify sources of potential minority group employees, and establish
with such identified sources procedures whereby minority group
applicants may be referred to the contractor for employment
consideration.

b. In the event the contractor has a valid bargaining
agreement providing for exclusive hiring hall referrals, he is expected
to observe the provisions of that agreement to the extent that the
system permits the contractor's compliance with EEO contract
provisions. (The DOL has held that where implementation of such
agreements have the effect of discriminating against minorities or
women, or obligates the contractor to do the same, such implemen-
tation violates Executive Order 11246, as amended.)

c. The contractor will encourage his present employees to
refer minority group applicants for employment. Information and
procedures with regard to referring minority group applicants will be
discussed with employees.

5. Personnel Actions: Wages, working conditions, and
employee benefits shall be established and administered, and
personnel actions of every type, including hiring, upgrading,
promotion, transfer, demotion, layoff, and termination, shall be taken
without regard to race, color, religion, sex, national origin, age or
disability. The following procedures shall be followed:

a. The contractor will conduct periodic inspections of project
sites to insure that working conditions and employee facilities do not
indicate discriminatory treatment of project site personnel.

b. The contractor will periodically evaluate the spread of
wages paid within each classification to determine any evidence of
discriminatory wage practices.

c. The contractor will periodically review selected personnel
actions in depth to determine whether there is evidence of discrimi-
nation. Where evidence is found, the contractor will promptly
takecorrective action. If the review indicates that the discrimination
may extend beyond the actions reviewed, such corrective action shall
include all affected persons.
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d. The contractor will promptly investigate all complaints of
alleged discrimination made to the contractor in connection with his
obligations under this contract, will attempt to resolve such com-
plaints, and will take appropriate corrective action within a reasonable
time. If the investigation indicates that the discrimination may affect
persons other than the complainant, such corrective action shall
include such other persons. Upon completion of each investigation,
the contractor will inform every complainant of all of his avenues of
appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and
increasing the skills of minority group and women employees, and
applicants for employment.

b. Consistent with the contractor's work force requirements
and as permissible under Federal and State regulations, the
contractor shall make full use of training programs, i.e.,
apprenticeship, and on-the-job training programs for the geographical
area of contract performance. Where feasible, 25 percent of
apprentices or trainees in each occupation shall be in their first year
of apprenticeship or training. In the event a special provision for
training is provided under this contract, this subparagraph will be
superseded as indicated in the special provision.

c. The contractor will advise employees and applicants for
employment of available training programs and entrance
requirements for each.

d. The contractor will periodically review the training and
promotion potential of minority group and women employees and will
encourage eligible employees to apply for such training and
promotion.

7. Unions: If the contractor relies in whole or in part upon
unions as a source of employees, the contractor will use his/her best
efforts to obtain the cooperation of such unions to increase
opportunities for minority groups and women within the unions, and
to effect referrals by such unions of minority and female employees.
Actions by the contractor either directly or through a contractor's
association acting as agent will include the procedures set forth
below:

a. The contractor will use best efforts to develop, in coopera-
tion with the unions, joint training programs aimed toward qualifying
more minority group members and women for membership in the
unions and increasing the skills of minority group employees and
women so that they may qualify for higher paying employment.

b. The contractor will use best efforts to incorporate an EEO
clause into each union agreement to the end that such union will be
contractually bound to refer applicants without regard to their race,
color, religion, sex, national origin, age or disability.

c. The contractor is to obtain information as to the referral
practices and policies of the labor union except that to the extent
such information is within the exclusive possession of the labor union
and such labor union refuses to furnish such information to the
contractor, the contractor shall so certify to the SHA and shall set
forth what efforts have been made to obtain such information.

d. In the event the union is unable to provide the contractor
with a reasonable flow of minority and women referrals within thetime
limit set forth in the collective bargaining agreement, the contractor
will, through independent recruitment efforts, fill the employment
vacancies without regard to race, color, religion, sex, national origin,
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age or disability; making full efforts to obtain qualified and/or
qualifiable minority group persons and women. (The DOL has held
that it shall be no excuse that the union with which the contractor has
a collective bargaining agreement providing for exclusive referral
failed to refer minority employees.) In the event the union referral
practice prevents the contractor from meeting the obligations
pursuant to Executive Order 11246, as amended, and these special
provisions, such contractor shall immediately notify the SHA.

8. Selection of Subcontractors, Procurement of Materials
and Leasing of Equipment: The contractor shall not discriminate
on the grounds of race, color, religion, sex, national origin, age or
disability in the selection and retention of subcontractors, including
procurement of materials and leases of equipment.

a. The contractor shall notify all potential subcontractors and
suppliers of his/her EEO obligations under this contract.

b. Disadvantaged business enterprises (DBE), as defined in
49 CFR 23, shall have equal opportunity to compete for and perform
subcontracts which the contractor enters into pursuant to this
contract. The contractor will use his best efforts to solicit bids from
and to utilize DBE subcontractors or subcontractors with meaningful
minority group and female representation among their employees.
Contractors shall obtain lists of DBE construction firms from SHA
personnel.

c. The contractor will use his best efforts to ensure
subcontractor compliance with their EEO obligations.

9. Records and Reports: The contractor shall keep such
records as necessary to document compliance with the EEO
requirements. Such records shall be retained for a period of three
years following completion of the contract work and shall be available
at reasonable times and places for inspection by authorized
representatives of the SHA and the FHWA.

a. The records kept by the contractor shall document the
following:

(1) The number of minority and non-minority group
members and women employed in each work classification on the
project;

(2) The progress and efforts being made in cooperation
with unions, when applicable, to increase employment opportunities
for minorities and women;

(3) The progress and efforts being made in locating,
hiring, training, qualifying, and upgrading minority and female
employees; and

(4) The progress and efforts being made in securing the
services of DBE subcontractors or subcontractors with meaningful
minority and female representation among their employees.

b. The contractors will submit an annual report to the SHA
each July for the duration of the project, indicating the number of
minority, women, and non-minority group employees currently
engaged in each work classification required by the contract work.
This information is to be reported on Form FHWA-1391. If on-the-job
training is being required by special provision, the contractor will be
required to collect and report training data.

Ill.  NONSEGREGATED FACILITIES

(Applicable to all Federal-aid construction contracts and to all
related subcontracts of $10,000 or more.)
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a. By submission of this bid, the execution of this contract or
subcontract, or the consummation of this material supply agreement
or purchase order, as appropriate, the bidder, Federal-aid
construction contractor, subcontractor, material supplier, or vendor,
as appropriate, certifies that the firm does not maintain or provide for
its employees any segregated facilities at any of its establishments,
and that the firm does not permit its employees to perform their
services at any location, under its control, where segregated facilities
are maintained. The firm agrees that a breach of this certification is a
violation of the EEO provisions of this contract. The firm further
certifies that no employee will be denied access to adequate facilities
on the basis of sex or disability.

b. As used in this certification, the term "segregated facilities"
means any waiting rooms, work areas, restrooms and washrooms,
restaurants and other eating areas, timeclocks, locker rooms, and
other storage or dressing areas, parking lots, drinking fountains,
recreation or entertainment areas, transportation, and housing
facilities provided for employees which are segregated by explicit
directive, or are, in fact, segregated on the basis of race, color,
religion, national origin, age or disability, because of habit, local
custom, or otherwise. The only exception will be for the disabled
when the demands for accessibility override (e.g. disabled parking).

c. The contractor agrees that it has obtained or will obtain
identical certification from proposed subcontractors or material
suppliers prior to award of subcontracts or consummation of material
supply agreements of $10,000 or more and that it will retain such
certifications in its files.

IV.  PAYMENT OF PREDETERMINED MINIMUM WAGE

(Applicable to all Federal-aid construction contracts exceeding
$2,000 and to all related subcontracts, except for projects located on
roadways classified as local roads or rural minor collectors, which are
exempt.)

1. General:

a. All mechanics and laborers employed or working upon the
site of the work will be paid unconditionally and not less often than
once a week and without subsequent deduction or rebate on any
account [except such payroll deductions as are permitted by
regulations (29 CFR 3) issued by the Secretary of Labor under the
Copeland Act (40 U.S.C. 276c)] the full amounts of wages and bona
fide fringe benefits (or cash equivalents thereof) due at time of
payment. The payment shall be computed at wage rates not less
than those contained in the wage determination of the Secretary of
Labor (hereinafter "the wage determination”) which is attached hereto
and made a part hereof, regardless of any contractual relationship
which may be alleged to exist between the contractor or its
subcontractors and such laborers and mechanics. The wage
determination (including any additional classifications and wage rates
conformed under paragraph 2 of this Section IV and the DOL poster
(WH-1321) or Form FHWA-1495) shall be posted at all times by the
contractor and its subcontractors at the site of the work in a
prominent and accessible place where it can be easily seen by the
workers. For the purpose of this Section, contributions made or costs
reasonably anticipated for bona fide fringe benefits under Section
1(b)(2) of the Davis-Bacon Act (40 U.S.C. 276a) on behalf of laborers
or mechanics are considered wages paid to such laborers or
mechanics, subject to the provisions of Section IV, paragraph 3b,
hereof. Also, for the purpose of this Section, regular contributions
made or costs incurred for more than a weekly period (but not less
often than quarterly) under plans, funds, or programs, which cover
the particular weekly period, are deemed to be constructively made or
incurred during such weekly period. Such laborers and mechanics
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shall be paid the appropriate wage rate and fringe benefits on the
wage determination for the classification of work actually performed,
without regard to skill, except as provided in paragraphs 4 and 5 of
this Section IV.

b. Laborers or mechanics performing work in more than one
classification may be compensated at the rate specified for each
classification for the time actually worked therein, provided, that the
employer's payroll records accurately set forth the time spent in each
classification in which work is performed.

c. All rulings and interpretations of the Davis-Bacon Act and
related acts contained in 29 CFR 1, 3, and 5 are herein incorporated
by reference in this contract.

2. Classification:

a. The SHA contracting officer shall require that any class of
laborers or mechanics employed under the contract, which is not
listed in the wage determination, shall be classified in conformance
with the wage determination.

b.  The contracting officer shall approve an additional
classification, wage rate and fringe benefits only when the following
criteria have been met:

(1) the work to be performed by the additional
classification requested is not performed by a classification in the
wage determination;

(2) the additional classification is utilized in the area by
the construction industry;

(3) the proposed wage rate, including any bona fide fringe
benefits, bears a reasonable relationship to the wage rates contained
in the wage determination; and

(4) with respect to helpers, when such a classification
prevails in the area in which the work is performed.

c. If the contractor or subcontractors, as appropriate, the
laborers and mechanics (if known) to be employed in the additional
classification or their representatives, and the contracting officer
agree on the classification and wage rate (including the amount
designated for fringe benefits where appropriate), a report of the
action taken shall be sent by the contracting officer to the DOL,
Administrator of the Wage and Hour Division, Employment
Standards Administration, Washington, D.C. 20210. The Wage and
Hour Administrator, or an authorized representative, will approve,
modify, or disapprove every additional classification action within 30
days of receipt and so advise the contracting officer or will notify the
contracting officer within the 30-day period that additional time is
necessary.

d. In the event the contractor or subcontractors, as
appropriate, the laborers or mechanics to be employed in the
additional classification or their representatives, and the contracting
officer do not agree on the proposed classification and wage rate
(including the amount designated for fringe benefits, where
appropriate), the contracting officer shall refer the questions,
including the views of all interested parties and the recommendation
of the contracting officer, to the Wage and Hour Administrator for
determination. Said Administrator, or an authorized representative,
will issue a determination within 30 days of receipt and so advise the
contracting officer or will notify the contracting officer within the 30-
day period that additional time is necessary
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e. The wage rate (including fringe benefits where appropriate)
determined pursuant to paragraph 2c or 2d of this Section 1V shall be
paid to all workers performing work in the additional classification
from the first day on which work is performed in the classification.

3. Payment of Fringe Benefits:

a. Whenever the minimum wage rate prescribed in the
contract for a class of laborers or mechanics includes a fringe benefit
which is not expressed as an hourly rate, the contractor or
subcontractors, as appropriate, shall either pay the benefit as stated
in the wage determination or shall pay another bona fide fringe benefit
or an hourly case equivalent thereof.

b. If the contractor or subcontractor, as appropriate, does not
make payments to a trustee or other third person, he/she may
consider as a part of the wages of any laborer or mechanic the
amount of any costs reasonably anticipated in providing bona fide
fringe benefits under a plan or program, provided, that the Secretary
of Labor has found, upon the written request of the contractor, that
the applicable standards of the Davis-Bacon Act have been met. The
Secretary of Labor may require the contractor to set aside in a
separate account assets for the meeting of obligations under the plan
or program.

4. Apprentices and Trainees (Programs of the U.S. DOL)
and Helpers:

a. Apprentices:

(1) Apprentices will be permitted to work at less than the
predetermined rate for the work they performed when they are
employed pursuant to and individually registered in a bona fide
apprenticeship program registered with the DOL, Employment and
Training Administration, Bureau of Apprenticeship and Training, or
with a State apprenticeship agency recognized by the Bureau, or if a
person is employed in his/her first 90 days of probationary
employment as an apprentice in such an apprenticeship program,
who is not individually registered in the program, but who has been
certified by the Bureau of Apprenticeship and Training or a State
apprenticeship agency (where appropriate) to be eligible for
probationary employment as an apprentice.

(2) The allowable ratio of apprentices to journeyman-level
employees on the job site in any craft classification shall not be
greater than the ratio permitted to the contractor as to the entire work
force under the registered program. Any employee listed on a payroll
at an apprentice wage rate, who is not registered or otherwise
employed as stated above, shall be paid not less than the applicable
wage rate listed in the wage determination for the classification of
work actually performed. In addition, any apprentice performing work
on the job site in excess of the ratio permitted under the registered
program shall be paid not less than the applicable wage rate on the
wage determination for the work actually performed. Where a
contractor or subcontractor is performing construction on a project in
a locality other than that in which its program is registered, the ratios
and wage rates (expressed in percentages of the journeyman-level
hourly rate) specified in the contractor's or subcontractor's registered
program shall be observed.

(3) Every apprentice must be paid at not less than the
rate specified in the registered program for the apprentice's level
ofprogress, expressed as a percentage of the journeyman-level hourly
rate specified in the applicable wage determination. Apprentices shall
be paid fringe benefits in accordance with the provisions of the
apprenticeship program. If the apprenticeship program does not
specify fringe benefits, apprentices must be paid the full amount of
fringe benefits listed on the wage determination for the applicable
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classification. If the Administrator for the Wage and Hour Division
determines that a different practice prevails for the applicable
apprentice classification, fringes shall be paid in accordance with that
determination.

(4) In the event the Bureau of Apprenticeship and
Training, or a State apprenticeship agency recognized by the Bureau,
withdraws approval of an apprenticeship program, the contractor or
subcontractor will no longer be permitted to utilize apprentices at less
than the applicable predetermined rate for the comparable work
performed by regular employees until an acceptable program is
approved.

b. Trainees:

(1) Except as provided in 29 CFR 5.16, trainees will not
be permitted to work at less than the predetermined rate for the work
performed unless they are employed pursuant to and individually
registered in a program which has received prior approval, evidenced
by formal certification by the DOL, Employment and Training
Administration.

(2) The ratio of trainees to journeyman-level employees
on the job site shall not be greater than permitted under the plan
approved by the Employment and Training Administration. Any
employee listed on the payroll at a trainee rate who is not registered
and participating in a training plan approved by the Employment and
Training Administration shall be paid not less than the applicable
wage rate on the wage determination for the classification of work
actually performed. In addition, any trainee performing work on the
job site in excess of the ratio permitted under the registered program
shall be paid not less than the applicable wage rate on the wage
determination for the work actually performed.

(3) Every trainee must be paid at not less than the rate
specified in the approved program for his/her level of progress,
expressed as a percentage of the journeyman-level hourly rate
specified in the applicable wage determination. Trainees shall be
paid fringe benefits in accordance with the provisions of the trainee
program. If the trainee program does not mention fringe benefits,
trainees shall be paid the full amount of fringe benefits listed on the
wage determination unless the Administrator of the Wage and Hour
Division determines that there is an apprenticeship program
associated with the corresponding journeyman-level wage rate on the
wage determination which provides for less than full fringe benefits for
apprentices, in which case such trainees shall receive the same
fringe benefits as apprentices.

4) In the event the Employment and Training
Administration withdraws approval of a training program, the
contractor or subcontractor will no longer be permitted to utilize
trainees at less than the applicable predetermined rate for the work
performed until an acceptable program is approved.

c. Helpers:

Helpers will be permitted to work on a project if the helper
classification is specified and defined on the applicable wage
determination or is approved pursuant to the conformance procedure
set forth in Section IV.2. Any worker listed on a payroll at a helper
wage rate, who is not a helper under a approved definition, shall be
paid not less than the applicable wage rate on the wagedetermination
for the classification of work actually performed.

5. Apprentices and Trainees (Programs of the U.S. DOT):

Apprentices and trainees working under apprenticeship and
skill training programs which have been certified by the Secretary of
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Transportation as promoting EEO in connection with Federal-aid
highway construction programs are not subject to the requirements of
paragraph 4 of this Section IV. The straight time hourly wage rates
for apprentices and trainees under such programs will be established
by the particular programs. The ratio of apprentices and trainees to
journeymen shall not be greater than permitted by the terms of the
particular program.

6. Withholding:

The SHA shall upon its own action or upon written request of
an authorized representative of the DOL withhold, or cause to be
withheld, from the contractor or subcontractor under this contract or
any other Federal contract with the same prime contractor, or any
other Federally-assisted contract subject to Davis-Bacon prevailing
wage requirements which is held by the same prime contractor, as
much of the accrued payments or advances as may be considered
necessary to pay laborers and mechanics, including apprentices,
trainees, and helpers, employed by the contractor or any
subcontractor the full amount of wages required by the contract. In
the event of failure to pay any laborer or mechanic, including any
apprentice, trainee, or helper, employed or working on the site of the
work, all or part of the wages required by the contract, the SHA
contracting officer may, after written notice to the contractor, take
such action as may be necessary to cause the suspension of any
further payment, advance, or guarantee of funds until such violations
have ceased.

7. Overtime Requirements:

No contractor or subcontractor contracting for any part of the
contract work which may require or involve the employment of
laborers, mechanics, watchmen, or guards (including apprentices,
trainees, and helpers described in paragraphs 4 and 5 above) shall
require or permit any laborer, mechanic, watchman, or guard in any
workweek in which he/she is employed on such work, to work in
excess of 40 hours in such workweek unless such laborer, mechanic,
watchman, or guard receives compensation at a rate not less than
one-and-one-half times his/her basic rate of pay for all hours worked
in excess of 40 hours in such workweek.

8. Violation:

Liability for Unpaid Wages; Liquidated Damages: In the event
of any violation of the clause set forth in paragraph 7 above, the
contractor and any subcontractor responsible thereof shall be liable to
the affected employee for his/her unpaid wages. In addition, such
contractor and subcontractor shall be liable to the United States (in
the case of work done under contract for the District of Columbia or a
territory, to such District or to such territory) for liquidated damages.
Such liquidated damages shall be computed with respect to each
individual laborer, mechanic, watchman, or guard employed in
violation of the clause set forth in paragraph 7, in the sum of $10 for
each calendar day on which such employee was required or
permitted to work in excess of the standard work week of 40 hours
without payment of the overtime wages required by the clause set
forth in paragraph 7.

9. Withholding for Unpaid Wages and Liquidated Damages:

The SHA shall upon its own action or upon written request of
any authorized representative of the DOL withhold, or cause to be
withheld, from any monies payable on account of work performed by
the contractor or subcontractor under any such contract or any other
Federal contract with the same prime contractor, or any other
Federally-assisted contract subject to the Contract Work Hours and
Safety Standards Act, which is held by the same prime contractor,
such sums as may be determined to be necessary to satisfy any
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liabilities of such contractor or subcontractor for unpaid wages and
liquidated damages as provided in the clause set forth in paragraph 8
above.

V. STATEMENTS AND PAYROLLS

(Applicable to all Federal-aid construction contracts exceeding
$2,000 and to all related subcontracts, except for projects located on
roadways classified as local roads or rural collectors, which are
exempt.)

1. Compliance with Copeland Regulations (29 CFR 3):

The contractor shall comply with the Copeland Regulations of the
Secretary of Labor which are herein incorporated by reference.

2. Payrolls and Payroll Records:

a. Payrolls and basic records relating thereto shall be
maintained by the contractor and each subcontractor during the
course of the work and preserved for a period of 3 years from the date
of completion of the contract for all laborers, mechanics, apprentices,
trainees, watchmen, helpers, and guards working at the site of the
work.

b. The payroll records shall contain the name, social security
number, and address of each such employee; his or her correct
classification; hourly rates of wages paid (including rates of
contributions or costs anticipated for bona fide fringe benefits or cash
equivalent thereof the types described in Section 1(b)(2)(B) of the
Davis Bacon Act); daily and weekly number of hours worked,;
deductions made; and actual wages paid. In addition, for Appala-
chian contracts, the payroll records shall contain a notation indicating
whether the employee does, or does not, normally reside in the labor
area as defined in Attachment A, paragraph 1. Whenever the
Secretary of Labor, pursuant to Section 1V, paragraph 3b, has found
that the wages of any laborer or mechanic include the amount of any
costs reasonably anticipated in providing benefits under a plan or
program described in Section 1(b)(2)(B) of the Davis Bacon Act, the
contractor and each subcontractor shall maintain records which show
that the commitment to provide such benefits is enforceable, that the
plan or program is financially responsible, that the plan or program
has been communicated in writing to the laborers or mechanics
affected, and show the cost anticipated or the actual cost incurred in
providing benefits. Contractors or subcontractors employing
apprentices or trainees under approved programs shall maintain
written evidence of the registration of apprentices and trainees, and
ratios and wage rates prescribed in the applicable programs.

c. Each contractor and subcontractor shall furnish, each week
in which any contract work is performed, to the SHA resident
engineer a payroll of wages paid each of its employees (including
apprentices, trainees, and helpers, described in Section 1V,
paragraphs 4 and 5, and watchmen and guards engaged on work
during the preceding weekly payroll period). The payroll submitted
required to be maintained under paragraph 2b of this Section V. This
information may be submitted in any form desired. Optional Form
WH-347 is available for this purpose and may be purchased from the
Superintendent of Documents (Federal stock number 029-005-0014-
1), U.S. Government Printing Office, Washington, D.C. 20402. The
prime contractor is responsible for the submission of copies of
payrolls by all subcontractors.

d. Each payroll submitted shall be accompanied by a
"Statement of Compliance," signed by the contractor or subcontractor
or his/her agent who pays or supervises the payment of the persons
employed under the contract and shall certify the following:
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(1) that the payroll for the payroll period contains the
information required to be maintained under paragraph 2b of this
Section V and that such information is correct and complete;

(2) that such laborer or mechanic (including each helper,
apprentice, and trainee) employed on the contract during the payroll
period has been paid the full weekly wages earned, without rebate,
either directly or indirectly, and that no deductions have been made
either directly or indirectly from the full wages earned, other than
permissible deductions as set forth in the Regulations, 29 CFR 3;

(3) that each laborer or mechanic has been paid not less
that the applicable wage rate and fringe benefits or cash equivalent
for the classification of worked performed, as specified in the
applicable wage determination incorporated into the contract.

e. The weekly submission of a properly executed certification
set forth on the reverse side of Optional Form WH-347 shall satisfy
the requirement for submission of the "Statement of Compliance"
required by paragraph 2d of this Section V.

f. The falsification of any of the above certifications may
subject the contractor to civil or criminal prosecution under 18 U.S.C.
1001 and 31 U.S.C. 231.

g. The contractor or subcontractor shall make the records
required under paragraph 2b of this Section V available for
inspection, copying, or transcription by authorized representatives of
the SHA, the FHWA, or the DOL, and shall permit such
representatives to interview employees during working hours on the
job. If the contractor or subcontractor fails to submit the required
records or to make them available, the SHA, the FHWA, the DOL, or
all may, after written notice to the contractor, sponsor, applicant, or
owner, take such actions as may be necessary to cause the
suspension of any further payment, advance, or guarantee of funds.
Furthermore, failure to submit the required records upon request or to
make such records available may be grounds for debarment action
pursuant to 29 CFR 5.12.

VI. RECORD OF MATERIALS, SUPPLIES, AND LABOR

1. On all Federal-aid contracts on the National Highway System,
except those which provide solely for the installation of protective
devices at railroad grade crossings, those which are constructed on a
force account or direct labor basis, highway beautification contracts,
and contracts for which the total final construction cost for roadway
and bridge is less than $1,000,000 (23 CFR 635) the contractor shall:

a. Become familiar with the list of specific materials and
supplies contained in Form FHWA-47, "Statement of Materials and
Labor Used by Contractor of Highway Construction Involving Federal
Funds," prior to the commencement of work under this contract.

b. Maintain a record of the total cost of all materials and
supplies purchased for and incorporated in the work, and also of the
quantities of those specific materials and supplies listed on Form
FHWA-47, and in the units shown on Form FHWA-47.

c. Furnish, upon the completion of the contract, to the SHA
resident engineer on Form FHWA-47 together with the data required
in paragraph 1b relative to materials and supplies, a final labor
summary of all contract work indicating the total hours worked and
the total amount earned.

2. At the prime contractor's option, either a single report covering

all contract work or separate reports for the contractor and for each
subcontract shall be submitted.
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VII. SUBLETTING OR ASSIGNING THE CONTRACT

1. The contractor shall perform with its own organization contract
work amounting to not less than 30 percent (or a greater percentage
if specified elsewhere in the contract) of the total original contract
price, excluding any specialty items designated by the State.
Specialty items may be performed by subcontract and the amount of
any such specialty items performed may be deducted from the total
original contract price before computing the amount of work required
to be performed by the contractor's own organization (23 CFR 635).

a. "lts own organization" shall be construed to include only
workers employed and paid directly by the prime contractor and
equipment owned or rented by the prime contractor, with or without
operators. Such term does not include employees or equipment of a
subcontractor, assignee, or agent of the prime contractor.

b. "Specialty Items" shall be construed to be limited to work
that requires highly specialized knowledge, abilities, or equipment not
ordinarily available in the type of contracting organizations qualified
and expected to bid on the contract as a whole and in general are to
be limited to minor components of the overall contract.

2. The contract amount upon which the requirements set forth in
paragraph 1 of Section VIl is computed includes the cost of material
and manufactured products which are to be purchased or produced
by the contractor under the contract provisions.

3. The contractor shall furnish (a) a competent superintendent or
supervisor who is employed by the firm, has full authority to direct
performance of the work in accordance with the contract
requirements, and is in charge of all construction operations
(regardless of who performs the work) and (b) such other of its own
organizational resources (supervision, management, and engineering
services) as the SHA contracting officer determines is necessary to
assure the performance of the contract.

4. No portion of the contract shall be sublet, assigned or
otherwise disposed of except with the written consent of the SHA
contracting officer, or authorized representative, and such consent
when given shall not be construed to relieve the contractor of any
responsibility for the fulfillment of the contract. Written consent will
be given only after the SHA has assured that each subcontract is
evidenced in writing and that it contains all pertinent provisions and
requirements of the prime contract.

VIIl. SAFETY: ACCIDENT PREVENTION

1. In the performance of this contract the contractor shall comply
with all applicable Federal, State, and local laws governing safety,
health, and sanitation (23 CFR 635). The contractor shall provideall
safeguards, safety devices and protective equipment and take any
other needed actions as it determines, or as the SHA contracting
officer may determine, to be reasonably necessary to protect the life
and health of employees on the job and the safety of the public and to
protect property in connection with the performance of the work
covered by the contract.

2. Itis a condition of this contract, and shall be made a condition
of each subcontract, which the contractor enters into pursuant to this
contract, that the contractor and any subcontractor shall not permit
any employee, in performance of the contract, to work in
surroundings or under conditions which are unsanitary, hazardous or
dangerous to his/her health or safety, as determined under
construction safety and health standards (29 CFR 1926) promulgated
by the Secretary of Labor, in accordance with Section 107 of the
Contract Work Hours and Safety Standards Act (40 U.S.C. 333).
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3. Pursuant to 29 CFR 1926.3, it is a condition of this contract
that the Secretary of Labor or authorized representative thereof, shall
have right of entry to any site of contract performance to inspect or
investigate the matter of compliance with the construction safety and
health standards and to carry out the duties of the Secretary under
Section 107 of the Contract Work Hours and Safety Standards Act
(40 U.S.C. 333).

IX. FALSE STATEMENTS CONCERNING HIGHWAY
PROJECTS

In order to assure high quality and durable construction in
conformity with approved plans and specifications and a high degree
of reliability on statements and representations made by engineers,
contractors, suppliers, and workers on Federal-aid highway projects,
it is essential that all persons concerned with the project perform their
functions as carefully, thoroughly, and honestly as possible. Willful
falsification, distortion, or misrepresentation with respect to any facts
related to the project is a violation of Federal law. To prevent any
misunderstanding regarding the seriousness of these and similar
acts, the following notice shall be posted on each Federal-aid
highway project (23 CFR 635) in one or more places where it is
readily available to all persons concerned with the project:

NOTICE TO ALL PERSONNEL ENGAGED ON FEDERAL-AID
HIGHWAY PROJECTS

18 U.S.C. 1020 reads as follows:

"Whoever, being an officer, agent, or employee of the United
States, or of any State or Territory, or whoever, whether a person,
association, firm, or corporation, knowingly makes any false
statement, false representation, or false report as to the character,
quality, quantity, or cost of the material used or to be used, or the
quantity or quality of the work performed or to be performed, or the
cost thereof in connection with the submission of plans, maps,
specifications, contracts, or costs of construction on any highway or
related project submitted for approval to the Secretary of
Transportation; or

Whoever knowingly makes any false statement, false represen-
tation, false report or false claim with respect to the character,
quality, quantity, or cost of any work performed or to be performed,
or materials furnished or to be furnished, in connection with the
construction of any highway or related project approved by the
Secretary of Transportation; or

Whoever knowingly makes any false statement or false represen-
tation as to material fact in any statement, certificate, or report
submitted pursuant to provisions of the Federal-aid Roads Act
approved July 1, 1916, (39 Stat. 355), as amended
andsupplemented;

Shall be fined not more that $10,000 or imprisoned not more than
5 years or both."

X.  IMPLEMENTATION OF CLEAN AIR ACT AND
FEDERAL WATER POLLUTION CONTROL ACT

(Applicable to all Federal-aid construction contracts and to all related
subcontracts of $100,000 or more.)

By submission of this bid or the execution of this contract, or
subcontract, as appropriate, the bidder, Federal-aid construction
contractor, or subcontractor, as appropriate, will be deemed to have
stipulated as follows:
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1. That any facility that is or will be utilized in the performance of
this contract, unless such contract is exempt under the Clean Air Act,
as amended (42 U.S.C. 1857 et seq., as amended by Pub.L. 91-
604), and under the Federal Water Pollution Control Act, as
amended (33 U.S.C. 1251 et seq., as amended by Pub.L. 92-500),
Executive Order 11738, and regulations in implementation thereof
(40 CFR 15) is not listed, on the date of contract award, on the U.S.
Environmental Protection Agency (EPA) List of Violating Facilities
pursuant to 40 CFR 15.20.

2. That the firm agrees to comply and remain in compliance with
all the requirements of Section 114 of the Clean Air Act and Section
308 of the Federal Water Pollution Control Act and all regulations and
guidelines listed thereunder.

3. That the firm shall promptly notify the SHA of the receipt of
any communication from the Director, Office of Federal Activities,
EPA, indicating that a facility that is or will be utilized for the contract
is under consideration to be listed on the EPA List of Violating
Facilities.

4. That the firm agrees to include or cause to be included the
requirements of paragraph 1 through 4 of this Section X in every
nonexempt subcontract, and further agrees to take such action as the
government may direct as a means of enforcing such requirements.

Xl.  CERTIFICATION REGARDING DEBARMENT,
SUSPENSION, INELIGIBILITY AND VOLUNTARY
EXCLUSION

1. Instructions for Certification - Primary Covered Transac-
tions:

(Applicable to all Federal-aid contracts - 49 CFR 29)

a. By signing and submitting this proposal, the prospective
primary participant is providing the certification set out below.

b. The inability of a person to provide the certification set out
below will not necessarily result in denial of participation in this
covered transaction. The prospective participant shall submit an
explanation of why it cannot provide the certification set out below.
The certification or explanation will be considered in connection with
the department or agency's determination whether to enter into this
transaction. However, failure of the prospective primary participant to
furnish a certification or an explanation shall disqualify such a person
from participation in this transaction.

c. The certification in this clause is a material representation of
fact upon which reliance was placed when the department or agency
determined to enter into this transaction. If it is later determined that
the prospective primary participant knowinglyrendered an erroneous
certification, in addition to other remedies available to the Federal
Government, the department or agency may terminate this
transaction for cause of default.

d. The prospective primary participant shall provide immedi-
ate written notice to the department or agency to whom this proposal
is submitted if any time the prospective primary participant learns
that its certification was erroneous when submitted or has become
erroneous by reason of changed circumstances.

e. The terms “"covered transaction," "debarred," "suspended,"
"ineligible," "lower tier covered transaction," "participant,” "person,"
"primary covered transaction," "principal,” "proposal," and "voluntarily
excluded," as used in this clause, have the meanings set out in the
Definitions and Coverage sections of rules implementing Executive
Order 12549. You may contact the department or agency to which
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this proposal is submitted for assistance in obtaining a copy of those
regulations.

f. The prospective primary participant agrees by submitting
this proposal that, should the proposed covered transaction be
entered into, it shall not knowingly enter into any lower tier covered
transaction with a person who is debarred, suspended, declared
ineligible, or voluntarily excluded from participation in this covered
transaction, unless authorized by the department or agency entering
into this transaction.

g. The prospective primary participant further agrees by
submitting this proposal that it will include the clause titled
"Certification Regarding Debarment, Suspension, Ineligibility and
Voluntary Exclusion-Lower Tier Covered Transaction," provided by
the department or agency entering into this covered transaction,
without modification, in all lower tier covered transactions and in all
solicitations for lower tier covered transactions.

h. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or voluntarily
excluded from the covered transaction, unless it knows that the
certification is erroneous. A participant may decide the method and
frequency by which it determines the eligibility of its principals. Each
participant may, but is not required to, check the nonprocurement
portion of the "Lists of Parties Excluded From Federal Procurement
or Nonprocurement Programs" (Nonprocurement List) which is
compiled by the General Services Administration.

i. Nothing contained in the foregoing shall be construed to
require establishment of a system of records in order to render in
good faith the certification required by this clause. The knowledge
and information of participant is not required to exceed that which is
normally possessed by a prudent person in the ordinary course of
business dealings.

j.  Except for transactions authorized under paragraph f of
these instructions, if a participant in a covered transaction knowingly
enters into a lower tier covered transaction with a person who is
suspended, debarred, ineligible, or voluntarily excluded from
participation in this transaction, in addition to other remedies available
to the Federal Government, the department or agency may terminate
this transaction for cause or default.

* ok ok ok ok
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Certification Regarding Debarment, Suspension, Ineligibility and
Voluntary Exclusion--Primary Covered Transactions

1. The prospective primary participant certifies to the best of its
knowledge and belief, that it and its principals:

a. Are not presently debarred, suspended, proposed for
debarment, declared ineligible, or voluntarily excluded from covered
transactions by any Federal department or agency;

b. Have not within a 3-year period preceding this proposal
been convicted of or had a civil judgement rendered against them for
commission of fraud or a criminal offense in connection with
obtaining, attempting to obtain, or performing a public (Federal, State
or local) transaction or contract under a public transaction; violation of
Federal or State antitrust statutes or commission of embezzlement,
theft, forgery, bribery, falsification or destruction of records, making
false statements, or receiving stolen property;

c. Are not presently indicted for or otherwise criminally or
civilly charged by a governmental entity (Federal, State or local) with
commission of any of the offenses enumerated in paragraph 1b of this
certification; and

d. Have not within a 3-year period preceding this
application/proposal had one or more public transactions (Federal,
State or local) terminated for cause or default.

2. Where the prospective primary participant is unable to certify
to any of the statements in this certification, such prospective
participant shall attach an explanation to this proposal.

* ok ok ok ok

2. Instructions for Certification - Lower Tier Covered

Transactions:

(Applicable to all subcontracts, purchase orders and other lower
tier transactions of $25,000 or more - 49 CFR 29)

a. By signing and submitting this proposal, the prospective
lower tier is providing the certification set out below.

b. The certification in this clause is a material representation
of fact upon which reliance was placed when this transaction was
entered into. If it is later determined that the prospective lower tier
participant knowingly rendered an erroneous certification, in addition
to other remedies available to the Federal Government, the
department, or agency with which this transaction originated may
pursue available remedies, including suspension and/or debarment.

c. The prospective lower tier participant shall provide
immediate written notice to the person to which this proposal is
submitted if at any time the prospective lower tier participant learns
that its certification was erroneous by reason of changed
circumstances.

d. The terms "covered transaction," "debarred," "suspended,”
"ineligible," "primary covered transaction," "participant," “"person,"
"principal,” "proposal,” and "voluntarily excluded," as used in this
clause, have the meanings set out in the Definitions and Coverage
sections of rules implementing Executive Order 12549. You may
contact the person to which this proposal is submitted for assistance
in obtaining a copy of those regulations.

CSD - Rev. 7/96
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e. The prospective lower tier participant agrees by submitting
this proposal that, should the proposed covered transaction be
entered into, it shall not knowingly enter into any lower tier covered
transaction with a person who is debarred, suspended, declared
ineligible, or voluntarily excluded from participation in this covered
transaction, unless authorized by the department or agency with
which this transaction originated.

f.  The prospective lower tier participant further agrees by
submitting this proposal that it will include this clause titled
"Certification Regarding Debarment, Suspension, Ineligibility and
Voluntary Exclusion-Lower Tier Covered Transaction,” without
modification, in all lower tier covered transactions and in all
solicitations for lower tier covered transactions.

g. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or voluntarily
excluded from the covered transaction, unless it knows that the
certification is erroneous. A participant may decide the method and
frequency by which it determines the eligibility of its principals. Each
participant may, but is not required to, check the Nonprocurement
List.

h. Nothing contained in the foregoing shall be construed to
require establishment of a system of records in order to render in
good faith the certification required by this clause. The knowledge
and information of participant is not required to exceed that which is
normally possessed by a prudent person in the ordinary course of
business dealings.

i. Except for transactions authorized under paragraph e of
these instructions, if a participant in a covered transaction knowingly
enters into a lower tier covered transaction with a person who is
suspended, debarred, ineligible, or voluntarily excluded from
participation in this transaction, in addition to other remedies available
to the Federal Government, the department or agency with which this
transaction originated may pursue available remedies, including
suspension and/or debarment.

* ok ok ok ok

Certification Regarding Debarment, Suspension, Ineligibility and
Voluntary Exclusion--Lower Tier Covered Transactions:

1. The prospective lower tier participant certifies, by submission
of this proposal, that neither it nor its principals is presently debarred,
suspended, proposed for debarment, declared ineligible, or voluntarily
excluded from participation in this transaction by any Federal
department or agency.

2. Where the prospective lower tier participant is unable to certify
to any of the statements in this certification, such prospective
participant shall attach an explanation to this proposal.

* ok ok ok ok

Xll. CERTIFICATION REGARDING USE OF CONTRACT
FUNDS FOR LOBBYING

(Applicable to all Federal-aid construction contracts and to all
related subcontracts which exceed $100,000 - 49 CFR 20)

1. The prospective participant certifies, by signing and submitting

this bid or proposal, to the best of his or her knowledge and belief,
that:
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a. No Federal appropriated funds have been paid or will be
paid, by or on behalf of the undersigned, to any person for influencing
or attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of Congress,
or an employee of a Member of Congress in connection with the
awarding of any Federal contract, the making of any Federal grant,
the making of any Federal loan, the entering into of any cooperative
agreement, and the extension, continuation, renewal, amendment, or
modification of any Federal contract, grant, loan, or cooperative
agreement.

b. If any funds other than Federal appropriated funds have
been paid or will be paid to any person for influencing or attempting
to influence an officer or employee of any Federal agency, a Member
of Congress, an officer or employee of Congress, or an employee of a
Member of Congress in connection with this Federal contract, grant,
loan, or cooperative agreement, the undersigned shall complete and

CSD - Rev. 7/96

Contract ID: 111315

submit Standard Form-LLL, "Disclosure Form to Report Lobbying," in
accordance with its instructions.

2. This certification is a material representation of fact upon
which reliance was placed when this transaction was made or
entered into. Submission of this certification is a prerequisite for
making or entering into this transaction imposed by 31 U.S.C. 1352.
Any person who fails to file the required certification shall be subject
to a civil penalty of not less than $10,000 and not more than
$100,000 for each such failure.

3. The prospective participant also agrees by submitting his or
her bid or proposal that he or she shall require that the language of
this certification be included in all lower tier subcontracts, which
exceed $100,000 and that all such recipients shall certify and
disclose accordingly.
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KENTUCKY TRANSPORTATION CABINET
DEPARTMENT OF HIGHWAYS

EMPLOYMENT REQUIREMENTS
RELATING TO
NONDISCRIMINATION OF EMPLOYEES
(APPLICABLE TO FEDERAL-AID SYSTEM CONTRACTYS)

AN ACT OF THE KENTUCKY GENERAL ASSEMBLY
TO PREVENT DISCRIMINATION IN EMPLOYMENT

KRSCHAPTER 344
EFFECTIVE JUNE 16, 1972

The contract on this project, in accordance
with KRS Chapter 344, provides that during the
performance of this contract, the contractor agrees
as follows:

1. The contractor shall not fail or refuse to
hire, or shall not discharge any individual, or
otherwise discriminate against an individual with
respect to his compensation, terms, conditions, or
privileges of employment, because of such
individual's race, color, religion, national origin,
sex, disability or age (between forty and seventy);
or limit, segregate, or classify his employees in any
way which would deprive or tend to deprive an
individual of employment opportunities or
otherwise adversely affect his status as an
employee, because of such individual's race, color,
religion, national origin, sex, disability or age
(between forty and seventy). The contractor agrees
to post in conspicuous places, available to
employees and applicants for employment, notices
to be provided setting forth the provisions of this
nondiscrimination clause.

2. The contractor shall not print or publish
or cause to be printed or published a notice or
advertisement relating to employment by such an
employer or membership in or any classification or
referral for employment by the employment agency,
indicating any preference, limitation, specification,
or discrimination, based on race, color, religion,
national origin, sex, disability or age (between forty
and seventy), except that such notice or
advertisement may indicate a preference, limitation,
or specification based on religion, or national origin
when religion, or national origin is a bona fide
occupational qualification for employment.

3. If the contractor is in control of
apprenticeship or other training or retraining,
including on-the-job training programs, he shall not
discriminate against an individua because of his
race, color, religion, national origin, sex, disability
or age (between forty and seventy), in admission to,
or employment in any program established to

provide apprenticeship or other training.

4. The contractor will send to each labor
union or representative of workers with which he
has a collective bargaining agreement or other
contract or understanding, a notice to be provided
advisng the said labor wunion or workers
representative of the contractor's commitments
under this section, and shall post copies of the
notice in conspicuous places available to employees
and applicants for employment. The contractor will
take such action with respect to any subcontract or
purchase order as the administrating agency may
direct as a means of enforcing such provisions,
including sanctions for non-compliance.

REVISED: 12-3-92
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EXECUTIVE BRANCH CODE OF ETHICS

In the 1992 regular legidative session, the Genera Assembly passed and Governor Brereton Jones signed
Senate Bill 63 (codified as KRS 11A), the Executive Branch Code of Ethics, which states, in part:

KRS 11A.040 (6) provides:

No present or former public servant shall, within six (6) months of following termination of his office or
employment, accept employment, compensation or other economic benefit from any person or business
that contracts or does business with the state in matters in which he was directly involved during his
tenure. This provision shall not prohibit an individual from returning to the same business, firm,
occupation, or profession in which he was involved prior to taking office or beginning his term of
employment, provided that, for a period of six (6) months, he personaly refrains from working on any
matter in which he was directly involved in state government. This subsection shall not prohibit the
performance of ministerial functions, including, but not limited to, filing tax returns, filing applications
for permits or licenses, or filing incorporation papers.

KRS 11A.040 (8) states:

A former public servant shall not represent a person in a matter before a state agency in which the
former public servant was directly involved, for a period of one (1) year after the latter of:

a) Thedate of leaving office or termination of employment; or

b) The date the term of office expires to which the public servant was elected.

This law is intended to promote public confidence in the integrity of state government and to declare as public
policy the idea that state employees should view their work as a public trust and not as a way to obtain private
benefits.

If you have worked for the executive branch of state government within the past six months, you may be subject
to the law's prohibitions. The law's applicability may be different if you hold eected office or are
contemplating representation of another before a state agency.

Also, if you are affiliated with a firm which does business with the state and which employs former state
executive-branch employees, you should be aware that the law may apply to them.

In case of doubt, the law permits you to request an advisory opinion from the Executive Branch Ethics
Commission, Room 136, Capitol Building, 700 Capitol Avenue, Frankfort, Kentucky 40601; telephone (502)
564-7954.
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KENTUCKY TRANSPORTATION CABINET
DEPARTMENT OF HIGHWAY S

TRAINING SPECIAL PROVISIONS

This Training Specia Provision supersedes subparagraph 7b of the Specia Provision entitled " Specific Equal Employment Opportunity

Responsihilities,” (Attachment 1), and isin implementation of 23 U.S.C. 140(a).

As pat of the contractor's equal employment opportunity

affirmative action program training shall be provided as follows:
The contractor shall provide on-the-job training
aimed at developing full journeymen in the type of
trade or job classification involved.

The number of trainees to be trained under these special
provisions and in this contract is shown in “ Special Notes Applicable
to Project” in the bid proposal.

In the event that a contractor subcontracts a portion of the
contract work, he shall determine how many, if any, of the trainees
are to be trained by the subcontractor, provided, however, that the
contractor shall retain the primary responsibility for meeting the
training requirements imposed by this special provision. The
contractor shall also insure that this training specia provision is made
applicable to such subcontract. Where feasible, 25 percent of
apprentices or trainees in each occupation shall be in their first year
of apprenticeship or training.

The number of trainees shall be distributed among the work
classifications on the basis of the contractor's needs and the
availability of journeymen in the various classifications within a
reasonable area of recruitment. Prior to commencing construction the
contractor shall submit to the Kentucky Transportation Cabinet,
Department of Highways for its approval, an acceptable training
program on forms provided by the Cabinet indicating the number of
trainees to be trained in each selected classification. Failure to
provide the Cabinet with the proper documentation evidencing an
acceptable training program prior to commencing construction shall
cause the Cabinet to suspend the operations of the contractor with (if
applicable) working days being charged as usual against the contract
time or (if applicable), no additional contract time being granted for
the suspension period. The Cabinet will not be liable for the payment
of any work performed during the suspension period due to the
failure of the contractor to provide an acceptable training program.
Said suspension period shall be terminated when an acceptable
training program is received by the Cabinet. Furthermore, the
contractor shall specify the starting time for training in each of the
classifications. The contractor will be credited for each trainee
employed by him on the contract work who is currently enrolled or
becomes enrolled in an approved program and will be reimbursed for
such trainees as provided hereinafter.

Training and upgrading of minorities and women toward
journeymen status is a primary objective of this Training Special
Provision. Accordingly, the contractor shall make every effort to
enroll minority trainees and women (e.g., by conducting systematic
and direct recruitment through public and private sources likely to
yield minority and women trainees) to the extent that such persons
are available within a reasonable area of recruitment. The contractor
will be responsible for demonstrating the steps that he has taken in
pursuance thereof, prior to a determination as to whether the
contractor isin compliance with this Training Special Provision. This
training commitment is not intended, and shall not be used, to
discriminate against any applicant for training, whether a member of
aminority group or not.

No employee shall be employed as atrainee in any classification
in which he has successfully completed a training course leading to
journeyman status or in which he has been employed as a
journeyman. The contractor should satisfy this requirement by
including appropriate questions in the employee application or by
other suitable means. Regardless of the method used the contractor's
records should document the findings in each case. The minimum
length and type of training for each classification will be as
established in the training program selected by the contractor and
approved by the Kentucky Transportation Cabinet, Department of
Highways and the Federa Highway Administration shall approve a
program if it is reasonably calculated to meet the equal employment
opportunity obligations of the contractor and to qualify the average
trainee for journeyman status in the classification concerned by the
end of the training period. Furthermore, apprenticeship programs

registered with the U.S. Department of Labor, Bureau of
Apprenticeship and Training, or with a State apprenticeship agency
recognized by the Bureau and training programs approved but not
necessarily sponsored by the U.S. Department of Labor, Manpower
Administration, Bureau of Apprenticeship and Training shall also be
considered acceptable provided it is being administered in a manner
consistent with the equal employment obligations of Federal-aid
highway construction contracts. Approval or acceptance of a training
program shall be obtained from the State prior to commencing work
on the classification covered by the program. It is the intention of
these provisions that training is to be provided in the construction
crafts rather than clerk-typists or secretarial-type positions. Training
is permissible in lower level management positions such as office
engineers, estimators, timekeepers, etc., where the training is oriented
toward construction applications. Training in the laborer
classification may be permitted provided that significant and
meaningful training is provided and approved by the division office.
Some offsite training is permissible as long as the training is an
integral part of an approved training program and does not comprise
asignificant part of the overall training.

Except as otherwise noted below, the contractor will be
reimbursed for each hour of training given an employee on this
contract in accordance with an approved training program. As
approved by the engineer, reimbursement will be made for training
persons in excess of the number specified herein. This reimbursement
will be made even though the contractor receives additional training
program funds from other sources, provided such other source does
not specifically prohibit the contractor from receiving other
reimbursement. Reimbursement for offsite training indicated above
may only be made to the contractor where he does one or more of the
following and the trainees are concurrently employed on a Federal-
aid project; contributes to the cost of the training, provides the
instruction to the trainee or pays the trainee's wages during the offsite
training period.

No payment shall be made to the contractor if either the failure
to provide the required training, or the failure to hire the trainee as a
journeyman, is caused by the contractor and evidences a lack of good
faith on the part of the contractor in meeting the requirements of this
Training Special Provision. It is normally expected that a trainee will
begin histraining on the project as soon as feasible after start of work
utilizing the skill involved and remain on the project as long as
training opportunities exist in his work classification or until he has
completed his training program. It is not required that all trainees be
on board for the entire length of the contract. A contractor will have
fulfilled his responsibilities under this Training Special Provision if
he has provided acceptable training to the number of trainees
specified. The number trained shall be determined on the basis of the
total number enrolled on the contract for a significant period.

Trainees will be paid at least 60 percent of the appropriate
minimum journeyman's rate specified in the contract for the first half
of the training period, 75 percent for the third quarter of the training
period, and 90 percent for the last quarter of the training period,
unless apprentices or trainees in an approved existing program are
enrolled as trainees on this project. In that case, the appropriate rates
approved by the Departments of Labor or Transportation in
connection with the existing program shall apply to all trainees being
trained for the same classification who are covered by this Training
Special Provision.

The contractor shall furnish the trainee a copy of the program he
will follow in providing the training. The contractor shall provide
each trainee with a certification showing the type and length of
training satisfactorily completed.

The contractor will provide for the maintenance of records and
furnish periodic reports documenting his performance under this
Training Special Provision.

1-1-93
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General Decision Number: KY100215 10/22/2010 KY215
State: Kentucky
Construction Type: Highway

Counties: Adair, Barren, Bell, Breathitt, Casey, Clay,

Clinton, Cumberland, Estill, Floyd, Garrard, Green, Harlan,
Hart, Jackson, Johnson, Knott, Knox, Laurel, Lawrence, Lee,
Leslie, Letcher, Lincoln, Magoffin, Martin, McCreary, Menifee,
Metcalfe, Monroe, Morgan, Owsley, Perry, Pike, Powell, Pulaski,
Rockcastle, Russell, Taylor, Wayne, Whitley and Wolfe Counties
in Kentucky.

HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building
structures iIn rest area projects & railroad construction;
bascule, suspension & spandrel arch bridges designed for
commercial navigation, bridges involving marine construction;
and other major bridges).

Modification Number Publication Date
0 10/22/2010

SUKY2010-164 07/12/2010

Rates Fringes

BRICKLAYER. . oo i i e i i e e ees $ 22.90 8.50
CARPENTER

Carpenter........ ... .o ... $ 21.40 8.50

Piledriverman..... ... ....... $ 21.05 8.50

CEMENT MASON/CONCRETE FINISHER...$ 21.25 8.50

ELECTRICIAN. - ..o i e e e aaa s $ 29.36 10.55

When required to work from bosum chairs on bridges where
subject to direct fall, escept when using JLG"s and bucket
trucks up to 75 feet: Add 25% to base rate for 50 to 75 feet,
and 50% over 75 feet.

IRONWORKER. . . .o oo oo i i i a o $ 24.99 18.22
LABORER

(01) General Laborer,

Flagman, Steam Jenny........ $ 19.45 8.50

(02) Batch Truck Demper,
Deck Hand or Scow Man,
Hand Blade Operator......... $ 19.70 8.50
(03) Power Driven Tool
Operator: Wagon Drill,
Chain Saw, Sand Blaster,
Concrete Chipper, Pavement
Breaker, Vibrator, Power
Wheelbarrow, Power Buggy,
Sewer Pipe Layer, Bottom
Men, Dry Cement Handler,
Concrete Rubber, Mason

http://www.wdol.gov/wdol/scafiles/davisbacon/KY215.dvb 11/29/2010
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Tender. ... .o $ 19.80 8.50
(04) Asphalt Lute and

Rakerman, Side Rail Setter..$ 19.85 8.50
(05) Gunnite Nozzxleman,

Gunnite Operator............ $ 19.95 8.50
(06) Tunnel Laborer (Free

Y T $ 20.00 8.50
(07) Tunnel Mucker (Free

AN o $ 20.05 8.50
(08) Tunnel Miner, Blaster

and Driller (free Air)...... $ 20.40 8.50
(09) Caisson Worker......... $ 20.95 8.50
(10) Powderman.............. $ 21.05 8.50

(11) Drill Operator of
Percussion Type Drills
powered and propelled by

an independent air supply...$ 22.25 8.50
PAINTER

All Excluding Bridges....... $ 19.92 9.57

Bridges. ... ..o $ 23.92 10.07
PLUMBER. . . . i i e e $ 22.52 7.80
POWER EQUIPMENT OPERATOR:

GROUP 1. ... i $ 24.10 8.50

GROUP 2. . i $ 21.20 8.50

GROUP 3. . i iii i iie e $ 21.40 8.50

GROUP 4. . i $ 20.79 8.50

POWER EQUIPMENT OPERATOR CLASSIFICATIONS:

GROUP 1: Auto Patrol, Batcher Plant, Bituminous Paver, Cable-
Way, Clamshell, Concrete Mixer (21 cu ft or over), Concrete
Pump, Crane, Crusher Plant, Derrick, Derrick Boat, Ditching
and Trenching machine, Dragline, Dredge Engineer, Elevating
Grader and all types of Loaders, Hoe-type Machine, Hoisting
Engine, Locomotive, LeTourneau or carry-all scoop, Bulldozer,
Mechanic, Orangepeel Bucket, Piledriver Operator, Power Blade,
Roller (Bituminous), Roller (earth), Roller (Rock), Scarifier,
Shovel, Tractor Shovel, Truck Crane, Well Point, Winch Truck,
Push Dozer, Grout Pump, High Lift, Fork Lift (regardless of
lift height), all types of Boom Cats, Multiple Operator, Core
Drill, Tow or Push Boat, A-Frame Winch Truck, Concrete Paver,
Grade-All, Hoist,m Hyster, Material Pump, Pumpcrete, Ross
Carrier, Sheepfoot, Sideboom, Throttle-Valve man, Rotary
Drill, Power Generator, Mucking Machine, Rock Spreader
attached to Equipment, Scoopmobile, KeCal Loader, Tower
Cranes, Hydrocrane, Tugger, Backfiller Gurries, Self-propelled
Compactor, Self-Contained Hydraulic Percussion Drill.

GROUP 2: All Air Compressors (200 cu ft/min or greater),
Bituminous Mixer, Concrete Mixer (under 212 cu ft), Welding
Machine, Form Grader, Tractor (50 hp and over), Bulll Float,
Finish Machine, Outboard Motor Boat, Brakeman, Mechanic
Tender, Whirly Oiler, Tract-air, Road Widening Trencher,
Articulating Trucks

GROUP 3: Greaser on Grease Facilities servicing Heavy
Equipment

http://www.wdol.gov/wdol/scafiles/davisbacon/KY215.dvb
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GROUP 4: Bituminous Distributor, Cement Gun, Conveyor, Mud
Jack, Paving Joint Machine, Pump, Tamping Machine, Tractor
(under 50 hp), Vibrator, Oiler, Air Compressor (under 200 cu
ft per minute), Concrete Saw, Burlap and Curing Machine, Hydro
Seeder, Power Form Handling Equipment, Deckhand Oiler,
hydraulic Post Driver

SHEET METAL WORKER. ... ........... $ 20.40 7.80

TRUCK DRIVER
(01) Truck Tender and
Warehouseman. . .............. $ 19.70 8.50
(02) Driver, Winch Truck
and A-Frame when used in
Transporting Materials...... $ 19.80 8.50
(03) Driver (Semi-trailer
or Pole Trailer), Driver
(Dump Truck, Tandem Axle),

Driver of Distributor....... $ 19.90 8.50
(04) Driver on Mixer

Trucks (all types).......... $ 19.95 8.50
(05) Truck Mechanic......... $ 20.00 8.50

(06) Driver (3 tons and
under), Tire Changer,

Truck Mechanic Tender....... $ 20.03 8.50
(07) Driver on Pavement
Breakers. ... ... $ 20.05 8.50

(08) Driver (over 3 tons),

Driver (Truck Mounted

Rotary Drill) ... .. ... . ...... $ 20.24 8.50
(09) Driver, Euclid and

other Heavy Earth Moving

Equipment. ... ... ... ... ...... $ 20.81 8.50
(10) Greaser on greasing
facilities. ... . ... ... ..... $ 20.90 8.50

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

Unlisted classifications needed for work not included within
the scope of the

classifications listed may be added after award only as
provided in the labor

standards contract clauses (29 CFR 5.5() (1) (i1)).

In the listing above, the "SU" designation means that rates
listed under the

identifier do not reflect collectively bargained wage and
fringe benefit

rates. Other designations indicate unions whose rates have
been determined

to be prevailing.

http://www.wdol.gov/wdol/scafiles/davisbacon/KY215.dvb 11/29/2010
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WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can

be:

* an existing published wage determination

* a survey underlying a wage determination

* a Wage and Hour Division letter setting forth a position on
a wage

determination matter
* a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries

of surveys, should be with the Wage and Hour Regional Office
for the area in

which the survey was conducted because those Regional Offices
have

responsibility for the Davis-Bacon survey program. If the
response from this

initial contact is not satisfactory, then the process described
in 2.) and

3.) should be followed.

With regard to any other matter not yet ripe for the formal
process

described here, initial contact should be with the Branch of
Construction

Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N._W.

Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an
interested party

(those affected by the action) can request review and
reconsideration from

the Wage and Hour Administrator (See 29 CFR Part 1.8 and 29 CFR
Part 7).

Write to:

Wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N_W.
Washington, DC 20210

The request should be accompanied by a full statement of the

interested

party®s position and by any information (wage payment data,
project

description, area practice material, etc.) that the requestor
considers

relevant to the issue.

http://www.wdol.gov/wdol/scafiles/davisbacon/KY215.dvb 11/29/2010
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3.) If the decision of the Administrator is not favorable, an
interested

party may appeal directly to the Administrative Review Board
(formerly the

Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor

200 Constitution Avenue, N._W.
Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISION

http://www.wdol.gov/wdol/scafiles/davisbacon/KY215.dvb 11/29/2010
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BASIC FRINGE
HOURLY BENEFIT PAYMENTS
RATES COMBINED
CRAFTS:
BoIlermakers ........uvvvvvvevviiiiiiiiiiiiiniininnnns 2465, ... 12.94
Bricklayers........ccoooeeiiieiiieeeeee 22,90, 8.50
StONE MaSON......uueiiiiiiiiieeiiicceee e 2150 8.50
Carpenters.......coooueeeeeeiiee e 2140, 8.50
Cement MasoNS.......ceeeeeeeeiievevnviiiinneeeean 2125 8.50
EIECtrCIanS.......uvvveeeveineriiniiiiiiiiiiiiiiaans $20.26 e 10.53

*When workmen are required to work from bosum chairs, trusses, stacks, tanks, scaffolds, catwalks,
radio and T.V. towers, structural steel (open, unprotected, unfloored raw steel), and bridges or
similar hazardous | ocations where workmen are subject to adirect fall, except whereusing LG’ sand
bucket trucks up to 75 feet: Add 25% to workman’s base rate for 50 to 75 feet, and add 50% to

workman's base rate for over 75 feet.

Ironworkers: Structural.............ccccueeee.e. 2150, e 8.50
Ironworkers: Reinforcing..........cccue...... 21,30, 8.50
Painters:
All Excluding Bridges..........ccccceevuene. 19.92..ce 9.57
BridgesS.....cooeviiieeieeeee e 2392, 10.07
PIedriVErS.......ccoovveeiieeeeceee e 2105 .o 8.50
PIUMDEY'S.....ooeeiiieecee e 2252 7.80
Sheet Méetal ........ccovvvveeiieiieeieceein 20.40..... e 7.80
Welders- Receive rate for craft in which welding isincidental.
LABORERS:
General Laborer, Flagman, Steam Jenny. BASE RATE .....ccciieeeiee
FRINGE BENEFITS................ 8.50
Batch Truck Dumper, Deck Hand or Scow Man,
Hand Blade Operator.
BASE RATE .....ccoovvvieeeen,

FRINGE BENEFITS................ 8.50
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Kentucky Determination No. CR-10-11-HWY dated July 12, 2010

LABORERS: (continued)

Power Driven Tool Operator of the following: Wagon Drill, Chain Saw, Sand Blaster, Concrete
Chipper, Pavement Breaker, Vibrator, Power Wheelbarrow, Power Buggy, Sewer Pipe Layer,
Bottom Men, Dry Cement Handler, Concrete Rubber, Mason Tender.

BASE RATE .....ccceeeevveeen 19.80
FRINGE BENEFITS................ 8.50
Asphalt Lute and Rakerman, Side Rail Setter. BASE RATE ..o, 19.85
FRINGE BENEFITS................ 8.50
Gunnite Nozzle Man, Gunnite Operator. BASE RATE. ..o 19.95
FRINGE BENEFITS................ 8.50
Tunnel Laborer (Free Air). BASE RATE ... 20.00
FRINGE BENEFITS................ 8.50
Tunnel Mucker (Free Air). BASE RATE ..o 20.05
FRINGE BENEFITS................ 8.50
Tunnel Miner, Blaster and Driller (Free Air). BASE RATE ... 20.40
FRINGE BENEFITS................ 8.50
Caisson Worker BASE RATE ..o, 20.95
FRINGE BENEFITS................ 8.50
Powderman BASE RATE ..o 21.05
FRINGE BENEFITS................ 8.50
Drill Operator of Percussion type Drills which are both
powered and propelled by an independent air supply.
BASE RATE .....ccceeeeee 22.25

FRINGE BENEFITS................ 8.50
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TRUCK DRIVERSAND RELATED CLASSIFICATIONS:

Truck helper and Warehouseman.

Driver, Winch Truck and A-Frame when used

in transporting materials.

Driver (Semi-Trailer or Pole Trailer), Driver (Dump
Truck, Tandem Axle), Driver of Distributor.

Driver on Mixer Trucks (All Types).

Truck Mechanic

Driver (3 tons and under), Tire Changer and
Truck Mechanic Helper.

Driver on Pavement Breakers.

Driver (over 3 tons), Driver (Truck Mounted
Rotary Drill).

Driver, Euclid and other Heavy Earth Moving
Equipment and Low Boy.

Greaser on Greasing Facilities.

BASE RATE ... 19.70
FRINGE BENEFITS ............... 8.50
BASE RATE ... 19.80
FRINGE BENEFITS ............... 8.50
BASE RATE ... 19.90
FRINGE BENEFITS............... 8.50
BASE RATE ... 19.95
FRINGE BENEFITS............... 8.50
BASE RATE ... 20.00
FRINGE BENEFITS............... 8.50
BASE RATE ... 20.03
FRINGE BENEFITS............... 8.50
BASE RATE ... 20.05
FRINGE BENEFITS................ 8.50
BASE RATE ... 20.24
FRINGE BENEFITS ............... 8.50
BASE RATE ... 20.81
FRINGE BENEFITS ............... 8.50
BASE RATE ... 20.90

FRINGE BENEFITS................ 8.50

Contract ID: 111315
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Kentucky Determination No. CR-10-11-HWY dated July 12, 2010

OPERATING ENGINEERS:

GROUP A:

Auto Patrol, Batcher Plant, Bituminous Paver, Cable-Way, Clamshell, Concrete Mixer (21 cu. ft. or
over), Concrete Pump, Crane, Crusher Plant, Derrick, Derrick Boat, Ditching and Trenching
Machine, Dragline, Dredge Engineer, Elevator (regardless of ownership when used for hoisting any
building material), Elevating Grader and all types of Loaders, Hoe-Type Machine, Hoisting Engine,
Locomotive, LeTourneau or Carry-All Scoop, Bulldozer, Mechanic, Orangeped Bucket, Piledriver,
Power Blade, Roller (Bituminous), Roller (Earth), Roller (Rock), Scarifier, Shovel, Tractor Shovel,
Truck Crane, Well Points, Winch Truck, Push Dozer, Grout Pump, High Lift, Fork Lift (regardlessof
lift height), all types of Boom Cats, Multiple Operator, Core Drill, Tow or Push Boat, A-Frame
Winch Truck, Concrete Paver, Gradedll, Hoist, Hyster, Materid Pump, Pumpcrete, Ross Carrier,
Sheep Foot, Sideboom, Throttle-Vave Man, Rotary Drill, Power Generator, Mucking Machine,
Rock Spreader attached to equipment, Scoopmobile, KeCal Loader, Tower Cranes (French, German
and other types), Hydrocrane, Tugger, Backfiller, Gurries, Self-Propelled Compactor, Sdf-Contained
Hydraulic Percussion Drill.

BASE RATE ... 24.10
FRINGE BENEFITS ............... 8.50

GROUP B:

All Air Compressors (200 cu. ft. per min. or greater capacity), Bituminous Mixer, Concrete Mixer
(under 21 cu. ft.), Welding Machine, Form Grader, Tractor (50 H.P. and over), Bull Float, Finish
Machine, Outboard Motor Boat, Brakeman, Mechanic Helper, Whirley Qiler, Tractair and Road
Widening Trencher, Articulating Trucks.

BASE RATE ....ccociieeeieee 21.20
FRINGE BENEFITS............... 8.50
GROUP B2:
Greaser on grease facilities servicing heavy equipment.
BASE RATE ....ccociieeeieee 21.40
FRINGE BENEFITS................ 8.50

GROUP C:

Bituminous Digtributor, Cement Gun, Conveyor, Mud Jack, Paving Joint Machine, Pump, Tamping
Machine, Tractors (under 50 H.P.), Vibrator, Oiler, Air Compressors (under 200 cu. ft. per min.
capacity), Concrete Saw, Burlap and Curing Machine, Hydro Seeder, Power Form Handling
Equipment, Deckhand Oiler, Hydraulic Post Driver.

BASE RATE. ... 20.79
FRINGE BENEFITS................. 8.50

Contract ID: 111315
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Contract ID: 111315

TRANSPORTATION CABINET
DIVISION OF CONSTRUCTION PROCUREMENT
COMPLIANCE SECTION
PROJECT WAGE RATES

Fringe benefit amounts are applicable for al hours worked except when otherwise noted.

No laborer, workman or mechanic shall be paid at arate lessthan that of the General Laborer except
those classified as bona fide apprentices registered with the Kentucky State Apprenticeship
Supervisor unless otherwise specified in this schedule of wage rates.

These rates are listed pursuant to the Kentucky Determination No. CR-010-11 HWY dated July 12,
2010. Apprentices or trainees shall be permitted to work as such subject to Administrative
Regulations adopted by the Commissioner of Workplace Standards. Copies of these regulations will
be furnished upon request from any interested person.

Before using apprentices on the job the contractor shall present to the Contracting Officer written
evidence of registration of such employeesin aprogram of a State apprenticeship and training agency
approved and recognized by the U. S. Bureau of Apprenticeship and Training. I1n the absence of such
a State agency, the contractor shall submit evidence of approval and registration by theU. S. Bureau
of Apprenticeship and Training.

The contractor shall submit to the Contracting Officer, written evidence of the established

apprenticeship-journeyman ratios and wage rates in the project area, which will be the basis for
establishing such ratios and rates for the project under the applicable contract provisions.

Two/State
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Contract ID: 111315

TRANSPORTATION CABINET
DIVISION OF CONSTRUCTION PROCUREMENT
COMPLIANCE SECTION
PROJECT WAGE RATES

TO: EMPLOYERSEMPLOYEES

PREVAILING WAGE SCHEDULE:

The wages indicated on this wage schedule are the least permitted to be paid for the
occupationsindicated. When an employeewor ksin morethan one classification, theemployer
must record the number of hoursworked in each classification at the prescribed hourly base
rate.

OVERTIME:

Overtime isto be paid after an employee works eight (8) hours a day or forty (40) hours a
week, whichever givestheemployeethegreater wages. At least timeand one-half thebaserate
isrequired for all overtime. A laborer, workman or mechanic and an employer may enter into
awritten agreement or a collective bar gaining agreement to work morethan eight (8) hoursa
calendar day but not morethan ten (10) hoursacalendar day for thestraight timehourly rate.
Wage violations or questions should be directed to the designated Engineer or to the
undersigned.

Ryan Griffith, Director
Divison of Construction Procurement
Frankfort, Kentucky 40622

Two/State
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Contract ID: 111315

Fringe benefit amounts are applicable for al hours worked except when otherwise noted.

These rates are listed pursuant to the Kentucky Determination No. CR-10-11- HWY dated July
12, 2010.

NOTE: Both Kentucky Deter mination No. CR-10-11-HWY and Federal Decision No.

K'Y 215 dated October 22, 2010 apply to thisproject. Both sets of wagerates are included.
If thereisadifferencein the two wagesfor the same classification, the Contractor is
required to pay the higher of thetwo listed wages.

No laborer, workman or mechanic shall be paid at a rate less than that of a Journeyman except
those classified as bona fide apprentices.

Apprentices or trainees shall be permitted to work as such subject to Administrative Regulations
adopted by the Commissioner of Workplace Standards. Copies of these regulations will be
furnished upon request from any interested person.

Before using apprentices on the job the contractor shall present to the Contracting Officer written
evidence of registration of such employees in a program of a State apprenticeship and training
agency approved and recognized by the U. S. Bureau of Apprenticeship and Training. In the
absence of such a State agency, the contractor shall submit evidence of approval and registration
by the U. S. Bureau of Apprenticeship and Training.

The contractor shall submit to the Contracting Officer, written evidence of the established
apprenticeship-journeyman ratios and wage rates in the project area, which will be the basis for
establishing such ratios and rates for the project under the applicable contract provisions.

TO: EMPLOYERSEMPLOYEES

PREVAILING WAGE SCHEDULE:

The wages indicated on this wage schedule are the least permitted to be paid for the
occupations indicated. When an employee works in more than one classification, the
employer must record the number of hoursworked in each classification at the prescribed
hourly baserate.

OVERTIME:

Overtime isto be paid after an employee works eight (8) hours a day or forty (40) hours a
week, whichever givesthe employee the greater wages. At least time and one-half the base
rateisrequired for all overtime. A laborer, workman or mechanic and an employer may
enter into a written agreement or a collective bargaining agreement to work more than
eight (8) hours a calendar day but not more than ten (10) hours a calendar day for the
straight time hourly rate. Wage violations or questions should be directed to the
designated Engineer or the undersigned.

Ryan Griffith, Director
Division of Construction Procurement
Frankfort, Kentucky 40622
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NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION
TO ENSURE EQUAL EMPLOYMENT OPPORTUNITY
(Executive Order 11246)

1. The Offeror's or Bidder's attention is called to the "Equa Opportunity Clause" and the "Standard Federa Equa
Employment Specifications’ set forth herein.

2. The gods and timetables for minority and female participation, expressed in percentage terms for the Contractor's
aggregate work force in each trade on dl construction work in the covered area, are asfollows:

GOALSFOR MINORITY GOALSFOR FEMALE
PARTICIPATION PARTICIPATION IN
IN EACH TRADE EACH TRADE
2.5% 6.9%

These goasare gpplicable to al the Contractor's construction work (whether or not it is Federa or federdly-assisted)
performed in the covered area. If the contractor performs construction work in ageographical arealocated outside of the
covered areg, it shall apply the goa's established for such geographica areawhere the work is actudly performed. With
regard to this second area, the contractor also is subject to the gods for both its federdly involved and non-federaly
involved congtruction.

The Contractor's compliance with the Executive Order and the regulations in CFR Part 60-4 shall be based on its
implementation of the Equa Opportunity Clause, specific affirmative action obligationsrequired by the specificationsset forth
in 41 CFR 60-4, 3(9), and itseffortsto meet thegods. The hours of minority and fema e employment and training must be
subgtantidly uniform throughout the length of the contract, and in each trade, and the contractor shall make agood faith effort
to employ minorities and women evenly on each of its projects. The transfer of minority or female employees or trainees
from Contractor to Contractor or from project to project for the sole purpose of meeting the Contractor'sgoasshdl bea
violation of the contract, the Executive Order and the regulationsin 41 CFR Part 60-4. Compliancewith thegoaswill be
measured againg the total work hours performed.

3. TheContractor shdl providewritten notification to the Director of the Office of Federal Contract Compliance Programs
within ten (10) working days of award of any construction subcontract in excess of $10,000.00 at any tier for construction
work under the contract resulting from thissolicitation. The natification shall list the name, addressand telephone number of
the subcontractor; employer identification number of the subcontractor; estimated dollar amount of the subcontract;

esimated starting and completion dates of the subcontract; and the geographica area in which the subcontract is to be
performed. The natification shal be mailed to:

Evelyn Teague, Regional Director
Office of Federal Contract Compliance Programs
61 Forsyth Street, SW, Suite 7B75
Atlanta, Georgia 30303-8609

4. Asused in this Notice, and in the contract resulting from this solicitetion, the " covered area" isMartin County.



MARTIN COUNTY Contract ID: 111315
STPR 0401 (073) Page 113 of 122

PART IV

INSURANCE
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INSURANCE

The Contractor shall procure and maintain the following insurance in addition to the insurance required by law:

1) Commercial General Liability-Occurrence form — not less than $2,000,000 General aggregate,
$2,000,000 Products & Completed Aggregate, $1,000,000 Personal & Advertising, $1,000,000 each
occurrence.

2) Automobile Liability- $1,000,000 per accident
3) Employers Liability:

a) $100,000 Each Accident Bodily Injury
b) $500,000 Policy limit Bodily Injury by Disease
c) $100,000 Each Employee Bodily Injury by Disease

4) The insurance required above must be evidenced by a Certificate of Insurance and this Certificate of
Insurance must contain one of the following statements:
a) "policy contains no deductible clauses.”
b) "policy contains (amount) deductible property damage clause but company
will pay claim and collect the deductible from the insured.”

5) KENTUCKY WORKMEN'S COMPENSATION INSURANCE. The contractor shall furnish evidence
of coverage of all his employees or give evidence of self-insurance by submitting a copy of a certificate
issued by the Workmen's Compensation Board.

The cost of insurance is incidental to all contract items. All subcontractors must meet the same minimum
insurance requirements.
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PART V

BID ITEMS
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FRANKFORT, KY 40622

CONTRACT 1D: 111315 PAGE: 1
COUNTY: MARTIN LETTING: 04/29/11
PROPOSAL: STPR 0401 (073) CALL NO: 112
LINE |ITEM DESCRIPTION | APPROXIMATE UNIT | UNIT | AMOUNT
NO | | QUANTITY | PRICE |

0010 ]00003 CRUSHED STONE BASE | 23,928.000 TON | I
| | | |
0020 00100 ASPHALT SEAL AGGREGATE | 130.000 TON | I
| | | |
0030 00212 CL2 ASPH BASE 1.00D PG64-22 | 6,470.000 TON | |
| | | |
0040 00214 CL3 ASPH BASE 1.00D PG64-22 | 23,236.000 TON | I
| | | |
0050 00291 EMULSIFIED ASPHALT RS-2 | 16.000 TON | I
| | | |
0060 ]00301 CL2 ASPH SURF 0.38D PG64-22 | 1,031.000 TON | I
| | | |
0070 00388 CL3 ASPH SURF 0.38B PG64-22 | 3,766.000 TON | |

0080 00021 DRAINAGE BLANKET-EMBANKMENT | 33,113.000 CUYDJ| |
| | | |
0090 01820 LIP CURB AND GUTTER | 818.000 LF | |
| | | |
0100 01891 ISLAND HEADER CURB TYPE 2 | 109.000 LF | |
| | | |
0110 ]01949 MOUNTABLE MEDIAN TYPE 6A | 89.000 SQYD| |
| | | |
0120 ]01985 DELINEATOR FOR BARRIER-YELLOW | 69.000 EACH| |
| | | |
0130 02014 BARRICADE-TYPE 111 | 4.000 EACH] |
| | | |
0140 02159 TEMP DITCH | 8,333.000 LF | |
| | | |
0150 02160 CLEAN TEMP DITCH | 8,333.000 LF | |
| | | |
0160 02200 ROADWAY EXCAVATION 18,465,152.000 CUYD]| |
| | | |
0170 02242 WATER | 53.000 MGAL| |
| | | |
0180 02262 FENCE-WOVEN WIRE TYPE 1 | 16,112.000 LF | |
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CONTRACT 1D: 111315 PAGE: 2
COUNTY: MARTIN LETTING: 04/29/11
PROPOSAL: STPR 0401 (073) CALL NO: 112
LINE |ITEM DESCRIPTION | APPROXIMATE UNIT | UNIT | AMOUNT
NO | | QUANTITY | PRICE |
0200 02360 GUARDRAIL TERMINAL SECTION NO 1 | 3.000 EACH] |
| | | |
0210 02363 GUARDRAIL CONNECTOR TO BRIDGE END TY A | 2.000 EACH] |
| | | |
0220 02365 CRASH CUSHION TYPE IX-A | 1.000 EACH] |
| | | |
0230 02367 GUARDRAIL END TREATMENT TYPE 1 | 3.000 EACH] |
| | | |
0240 02369 GUARDRAIL END TREATMENT TYPE 2A | 11.000 EACH] |
| | | |
0250 02387 GUARDRAIL CONNECTOR TO BRIDGE END TY A-1] 3.000 EACH] |
| | | |
0260 02429 RIGHT-OF-WAY MONUMENT TYPE 1 | 57.000 EACH| |
| | | |
0270 102432 WITNESS POST | 11.000 EACH| |
| | | |
0280 02488 CHANNEL LINING CLASS IV | 11,421.000 CUYDJ] |
| | | |
0290 02545 CLEARING AND GRUBBING 1 1.00) LS | |
| (152.88 ACRES) I | |
0300 02562 SIGNS | 110.500 SQFT] |
| | | |
0310 02599 FABRIC-GEOTEXTILE TYPE IV | 24,223.000 SQYDJ| |
| | | |
0320 02600 FABRIC GEOTEXTILE TY IV FOR PIPE | 5,204.000 SQYDJ|
| | | 2.00] 10,408.00
0330 02610 RETAINING WALL-GABION | 306.000 CUYD| |
| | | |
0340 02650 MAINTAIN & CONTROL TRAFFIC 1 C 1.00) LS | |
| | | |
0350 02671 PORTABLE CHANGEABLE MESSAGE SIGN | 3.000 EACH] |
| | | |
0360 02701 TEMP SILT FENCE | 69,632.000 LF | |
| | | |
0370 02703 SILT TRAP TYPE A | 9.000 EACH] |
| | | |
0380 02704 SILT TRAP TYPE B | 178.000 EACH| |
| | | |
0390 02705 SILT TRAP TYPE C | 48.000 EACH] |
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CONTRACT 1D: 111315 PAGE: 3
COUNTY: MARTIN LETTING: 04/29/11
PROPOSAL: STPR 0401 (073) CALL NO: 112
LINE |ITEM DESCRIPTION | APPROXIMATE UNIT | UNIT | AMOUNT
NO | | QUANTITY | PRICE |
0410 02707 CLEAN SILT TRAP TYPE B | 534.000 EACH| |
| | | |
0420 102708 CLEAN SILT TRAP TYPE C | 144.000 EACH]| |
| | | |
0430 102709 CLEAN TEMP SILT FENCE | 69,632.000 LF | |
| | | |
0440 102711 SEDIMENTATION BASIN | 4,578.000 CUYD] |
| | | |
0450 102712 CLEAN SEDIMENTATION BASIN | 13,733.000 CUYDJ] |
| | | |
0460 02726 STAKING 1 ¢ 1.00) LS | I
| | | |
0470 103144 CONC MEDIAN BARRIER TYPE 9C1 | 3,858.000 LF | |
| | | |
0480 103171 CONCRETE BARRIER WALL TYPE 9T | 4,108.000 LF | |
| | | |
0490 05952 TEMP MULCH | 739,956.000 SQYDJ| |
| | | |
0500 05953 TEMP SEEDING AND PROTECTION | 739,956.000 SQYD| I
| | | |
0510 ]05966 TOPDRESSING FERTILIZER | 32.000 TON | |
| | | |
0520 05985 SEEDING AND PROTECTION | 450,488.000 SQYDJ| |
| | | |
0530 ]05989 SPECIAL SEEDING CROWN VETCH | 175,849.000 SQYDJ| |
| | | |
0540 06510 PAVE STRIPING-TEMP PAINT-4 IN | 2,756.000 LF | |
| | | |
0550 ]06514 PAVE STRIPING-PERM PAINT-4 IN | 42,650.000 LF | |
| | | |
0560 06568 PAVE MARKING-THERMO STOP BAR-24IN | 123.000 LF | |
| | | |
0570 06570 PAVE MARKING-PAINT CROSS-HATCH | 2,823.000 SQFT]| |
| | | |
0580 06573 PAVE MARKING-THERMO STR ARROW | 3.000 EACH] |
| | | |
0590 06574 PAVE MARKING-THERMO CURV ARROW | 10.000 EACH| |
| | | |
0600 06575 PAVE MARKING-THERMO COMB ARROW | 2.000 EACH] |
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CONTRACT ID: 111315 PAGE: 4
COUNTY: MARTIN LETTING: 04/29/11
PROPOSAL: STPR 0401 (073) CALL NO: 112
LINE JITEM DESCRIPTION | APPROXIMATE UNIT | UNIT I AMOUNT
NO | | QUANTITY I PRICE I
0620 06591 PAVEMENT MARKER TYPE V-BY | 181.000 EACH]| |
| | | |
0630 06593 PAVEMENT MARKER TYPE V-B Y/R I 331.000 EACH| |
| | | |
0640 ]08100 CONCRETE-CLASS A | 3.710 CUYD] I
| | | |
0650 ]08150 STEEL REINFORCEMENT | 196.000 LB | I
| | | |
0660 |10020NS FUEL ADJUSTMENT | 669,282.000 DOLL]|
I | I 1.00] 669,282.00
0670 |10030NS ASPHALT ADJUSTMENT | 62,132.000 DOLL]|
I I I 1.00] 62,132.00
0680 |20667ED PNEUMATIC BACKSTOWING | 551.000 TON | I
| | | |
0690 |22520EN PAVE MARKING-THERMO YIELD BAR-36 IN | 17.000 LF | I

0700 ]00078 CRUSHED AGGREGATE SIZE NO 2 | 4.000 TON | |
| | | |
0710 ]00462 CULVERT PIPE-18 IN | 263.000 LF | |
| | | |
0720 00468 CULVERT PIPE-36 IN | 466.000 LF | |
| | | |
0730 100471 CULVERT PIPE-54 IN | 207.000 LF | |
| | | |
0740 ]00474 CULVERT PIPE-72 IN | 123.000 LF | |
| | | |
0750 00521 STORM SEWER PIPE-15 IN | 1,990.000 LF | |
| | | |
0760 00522 STORM SEWER PIPE-18 IN | 706.000 LF | |
| | | |
0770 00524 STORM SEWER PIPE-24 IN | 484.000 LF | |
| | | |
0780 ]00526 STORM SEWER PIPE-30 IN | 79.000 LF | |
| | | |
0790 01000 PERFORATED PIPE-4 IN | 1,693.000 LF | |
| | | |
0800 01010 NON-PERFORATED PIPE-4 IN | 40.000 LF | |

0810 ]01032 PERF PIPE HEADWALL TY 4-4 IN | 4_.000 EACH] |
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COUNTY: MARTIN LETTING: 04/29/11
PROPOSAL: STPR 0401 (073) CALL NO: 112
LINE |ITEM DESCRIPTION | APPROXIMATE UNIT | UNIT | AMOUNT
NO | | QUANTITY | PRICE |
0820 01450 S & F BOX INLET-OUTLET-18 IN | 9.000 EACH] |
| | | |
0830 01451 S & F BOX INLET-OUTLET-24 IN | 1.000 EACH] |
| | | |
0840 01452 S & F BOX INLET-OUTLET-30 IN | 1.000 EACH] |
| | | |
0850 01484 CURB BOX INLET TYPE B-T | 2.000 EACH] |
| | | |
0860 01490 DROP BOX INLET TYPE 1 | 2.000 EACH] |
| | | |
0870 01562 DROP BOX INLET TYPE 13GB | 33.000 EACH] |
| | | |
0880 01621 CONC MED BARR BOX INLET TY 9B1 | 13.000 EACH| |
| | | |
0890 08100 CONCRETE-CLASS A | 48.700 CUYD| |
| | | |
0900 08150 STEEL REINFORCEMENT | 3,496.000 LB | |
| | | |
0910 |23131ER701  PIPELINE VIDEO INSPECTION | 2,175.000 LF | |

0920 08002 STRUCTURE EXCAV-SOLID ROCK | 770.000 CUYD]| |
| | | |
0930 08003 FOUNDATION PREPARATION 1 C 1.00) LS | |
| | | |
0940 08100 CONCRETE-CLASS A | 2,146.400 CUYDJ| |
| | | |
0950 08150 STEEL REINFORCEMENT | 401,013.000 LB | |

0960 04793 CONDUIT-1 1/4 IN | 74.000 LF | |
| | | |
0970 04795 CONDUIT-2 1IN | 80.000 LF | |
| | | |
0980 04811 JUNCTION BOX TYPE B | 3.000 EACH] |
| | | |
0990 04820 TRENCHING AND BACKFILLING | 154.000 LF | |
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CONTRACT ID: 111315 PAGE: 6
COUNTY: MARTIN LETTING: 04/29/11
PROPOSAL: STPR 0401 (073) CALL NO: 112
LINE |ITEM DESCRIPTION | APPROXIMATE UNIT | UNIT | AMOUNT
NO | | QUANTITY I PRICE |
1010 04844 CABLE-NO. 14/5C l 1,167.000 LF | |
| | | |
1020 ]04850 CABLE-NO. 14/1 PAIR I 287.000 LF | |
| | | |
1030 ]04885 MESSENGER-10800 LB | 433.000 LF | I
| | | |
1040 ]04895 LOOP SAW SLOT AND FILL | 388.000 LF | |
| | | |
1050 04931 INSTALL CONTROLLER TYPE 170 l 1.000 EACH] |
| | | |
1060 ]04932 INSTALL STEEL STRAIN POLE I 4.000 EACH] |
| | | |
1070 04950 REMOVE SIGNAL EQUIPMENT | 1.000 EACH] I
| | | |
1080 06472 INSTALL SPAN MOUNTED SIGN | 2.000 EACH] |
| | | |
1090 |20094ES835 TEMP RELOCATION OF SIGNAL HEAD l 6.000 EACH] |
| | | |
1100 |20188NS835  INSTALL LED SIGNAL-3 SECTION I 4.000 EACH] |
| | | |
1110 |20189NS835  INSTALL LED SIGNAL-5 SECTION | 2.000 EACH] I
| | | |
1120 |23157EN TRAFFIC SIGNAL POLE BASE | 21.720 CUYD| |
| | | |
1130 |23982EC INSTALL ANTENNA l 1.000 EACH] |

1140 04714 POLE 120 FT MTG HT HIGH MAST | 8.000 EACH] |
| | | |
1150 04760 POLE W/SECONDARY CONTROL EQUIP | 2.000 EACH] |
| | | |
1160 04773 HPS LUMINAIRE HIGH MAST | 43.000 EACH] |
| | | |
1170 04797 CONDUIT-3 IN | 700.000 LF | |
| | | |
1180 ]04800 MARKER | 16.000 EACH| |
| | | |
1190 04820 TRENCHING AND BACKFILLING | 6,100.000 LF | |
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CONTRACT 1D: 111315 PAGE: 7
COUNTY: MARTIN LETTING: 04/29/11
PROPOSAL: STPR 0401 (073) CALL NO: 112
LINE JITEM DESCRIPTION | APPROXIMATE UNIT | UNIT | AMOUNT
NO | | QUANTITY | PRICE |
1210 04861 CABLE-NO. 6/3C DUCTED | 2,400.000 LF ] |
| | | |
1220 ]04862 CABLE-NO. 4/3C DUCTED | 3,400.000 LF | |
| | | |
1230 ]04863 CABLE-NO. 2/3C DUCTED | 2,700.000 LF | |
| | | |
1240 |20391NS835  JUNCTION BOX TYPE A | 5.000 EACH] |
| | | |
1250 |20392NS835  JUNCTION BOX TYPE C | 4_.000 EACH] |
| | | |
1260 |23161EN POLE BASE-HIGH MAST | 78.150 CUYD] |

1270 102742 TRAINEE PAYMENT REIMBURSEMENT | 3,200.000 HOUR] |
| 2 ARTICULATING TRUCK DRIVERS | | |

1290 02569 DEMOBILIZATION (AT LEAST 1.5%) | LUMP | |



