A s you might imagine, building a
road - particularly a major highway -
takes a lot of time and effort. It seems
like the bulldozers, end loaders and
asphalt machines move at a snail’s
pace, remaining in the same location
day after day. However, what you
don’t see are the monsterous tasks

of planning, designing, and evaluating
potential routes that consume many
years before the first shovel of dirt

is turned.

Did You Know?

* Kentucky has over 79,000 miles of roadways.
* Kentucky has 13,500 bridges.

* The Kentucky Transportation Cabinet maintains approximately
27,400 miles of those roadways and 9,000 bridges.

* The 27,400 miles carry approximately 85% of Kentucky's traffic.

Even repairing a stretch of roadway can
take years to complete. Moving forward
is always dependent upon the reviews by
various federal, state and local agencies.
Most importantly, citizens can voice their
opinions about any construction project at
public meetings or by submitting
comments to the Kentucky Transportation
Cabinet. All public comments are given
the utmost consideration and balanced
with the need to improve safety, reduce
congestion, and support economic
development while protecting

the environment.

Considerations When Planning a Road

UNBRIDLED SPIRIT -

For current conditions of Interstates, Parkways and Major Routes, please dial 511.
Or check our web site at www.transportation.ky.gov

For roadside emergencies please call

1-800-222-5555

To report a pothole or any highway hazard please call 1-800-PATCH-IT

This brochure is printed
for free distribution by the
Kentucky Transportation Cabinet
with state funds under KRS 57.375
and Federal Highway funds.



YEAR 0
.. Long-Range Planning

* |dentify/prioritize needs and
identify purpose
* |dentify and address public concerns
* |dentify priorities for Six-Year
Highway Plan

. YEAR 6-7
., Final Design

* Develop final alignments
* Develop right-of-way needs

* Drill for soil & rock samples
* |dentify & address public comments
* Review environmental commitments
* Develop construction plans

YEAR 1
| Six-Year Highway Plan

» Project revenue for federal & state funds
* Break revenue into funding categories
* Match required state funds to
federal funds
* Balance all fund categories
* Determine projects & programs that can
be funded with projected revenues

fl YEAR 8
F7 " Right of Way Purchase

(Land Acquisition)

* Determine property values
* Meet with property owners
* Address property owner concerns

* Make offers

» Pay for property

* Sign deeds

* Assist with relocations

e

YEAR 2-3
Project Planning

* Determine project limits

» Verify funding needs

* |dentify public concerns

» Verify project needs

* |dentify project goals

* |dentify environmental concerns

» Coordinate with resource agencies
* Make project recommendations

| YEAR 9

Y ]

* Move utilities out of construction zone

* Pay utility companies for relocations

8 YEAR 4-5

Preliminary Design &
Environmental Analysis

» Conduct field surveys

* Inventory environmental resources -
conduct field inventories to identify
protected, endangered and important
resources

* |dentify & address public concerns -
conduct informational meetings and
distribute reports

* Develop alternatives

* Prepare environmental documentation

YEAR 10
7 W Construction

* Address public concerns

* Construct roadway

* Fulfill environmental commitments
* Maintain traffic

Maintenance

* Patch potholes & resurface
* Remove snow & ice

* Mowing and many other items



