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whole or in part, outside the areas listed above, may be deemed unresponsive to the 
solicitation and may be rejected. 
 
Except as provided in Section 5.6 the KYTC shall have the right to use all ideas, or 
adaptations of those ideas, contained in any proposal received in response to the solicitation.  
Selection or rejection of the proposal shall not affect this right. 

5.10 PROPOSAL ADDENDA AND RULES FOR WITHDRAWAL 
Prior to the date specified for receipt of offers, a submitted proposal may be withdrawn by 
submitting a written request for its withdrawal to the Director of the Division of Contract 
Procurement.  Withdrawal of the proposal by the DBT shall forfeit any payment of the 
stipend that the DBT may have been entitled to receive. 
 
The KYTC shall accept addenda, revisions, or alterations to its proposal from any DBT until 
close of business (c/o/b) on the due date.  The KYTC shall not accept any unsolicited 
addenda, revisions, or alterations to any proposal after the c/o/b on the due date.  If the KYTC 
issues an addendum to the solicitation after c/o/b on the due date, then any DBT may respond.  
A DBT’s response shall precisely respond to the contents of the Commonwealth’s addendum. 
 
The KYTC reserves the right to request clarification or additional information. 

5.11 DISADVANTAGED BUSINESS ENTERPRISE (DBE) PROGRAM 
It is the policy of the Kentucky Transportation Cabinet (“the Cabinet”) that Disadvantaged 
Business Enterprises (“DBE”) shall have the opportunity to participate in the development 
and performance of highway construction projects financed in whole or in part by Federal 
Funds in order to create a level playing field for all businesses who wish to contract with the 
Cabinet. To that end, the Cabinet will comply with the regulations found in 49 CFR Part 26, 
and the definitions and requirements contained therein shall be adopted as if set out verbatim 
herein.  
 
The Cabinet, consultants, contractors, subcontractors, and sub-recipients shall not 
discriminate on the basis of race, color, national origin, or sex in the performance of work 
performed pursuant to Cabinet contracts. The contractor shall carry out applicable 
requirements of 49 CFR 26 in the award and administration of federally assisted highway 
construction projects. The DBT will include this provision in all its subcontracts and supply 
agreements pertaining to contracts with the Cabinet. 
 
Failure by the DBT to carry out these requirements is a material breach of its contract with 
the Cabinet, which may result in the termination of the contract or such other remedy as the 
Cabinet deems necessary. 

5.11.1 DBE GOAL 
The DBE goal established for this contract is 7% of the total value of the contract. 
 
The DBT shall exercise all necessary and reasonable steps to ensure that DBEs 
participate in at least the percent of the contract as set forth about as goals for this 
contract. 
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To comply with the provisions of KRS 45A.485, the DBT shall report any such final 
determination(s) of v io la t ion(s) to the KYTC by providing the following information 
regarding the final determination(s): the KRS violated, the date of the final determination, 
and the state agency which issued the final determination. 
 
KRS  45A.485  also  provides  that,  for  the  duration  of  any  contract,  the  contractor 
shall  be  in continuous compliance with the provisions of those statutes which apply to 
the   contractor's  operations, and that the contractor's failure to reveal a final determination 
as described above or failure to comply with  the above statutes for the duration  of 
the  contract, shall be grounds for the cancellation of the contract and disqualification of 
the contractor from eligibility for future state contracts for two years. 
 
DBT shall identify one of the following in its Price Proposal submitted on August 16, 2019: 

A. The DBT has not violated any of the provisions of the above statutes within the 
previous five (5) year period. 

B. The DBT has violated the provisions of one or more of the above statutes within 
the previous five (5) year period and has revealed such final determination(s) of 
violation(s). A list of such determination(s) is attached. 
 

5.16 FHWA 1273 
This Highway Improvement Project shall be under the laws and regulations of the 
Commonwealth. This is a Federal-aid highway contract and all federal laws and regulations, 
including FHWA-1273 and Civil Rights. 
 
WHEREAS, the DBT shall outline, undertake and complete the work as described in the 
Contract Documents in a manner consistent with FHWA Form 1273 (Appendix C of this 
Advertisement) and all applicable State and Federal laws and regulations. 

5.17 ACCESS TO RECORDS 
The contractor, as defined in KRS 45A.030 (9) agrees that the contracting agency, the 
Finance and Administration Cabinet, the Auditor of Public accounts, and the Legislative 
Research Commission, or their duly authorized representatives, shall have access to any 
books, documents, papers, records, or other evidence, which are directly pertinent to this 
contract for the purpose of financial audit or program review. Records and other 
prequalification information confidentially disclosed as part of the bid process shall not be 
deemed as directly pertinent to the contract and shall be exempt from disclosure as provided 
in KRS 61.878(1)(c). The contractor also recognizes that any books, documents, papers, 
records, or other evidence, received during a financial audit or program review shall be 
subject to the Kentucky Open Records Act, KRS 61.870 to 61.884.  In the event of a dispute 
between the contractor and the contracting agency, Attorney General, or the Auditor of 
Public Accounts over documents that are eligible for production and review, the Finance and 
Administration Cabinet shall review the dispute and issue a determination, in accordance 
with Secretary's Order 11-004. 

5.18 RECIPROCAL PREFERENCE (NOT APPLICABLE) 

5.19 REGISTRATION WITH THE SECRETARY OF STATE BY A FOREIGN ENTITY 
Pursuant to KRS 45A.480(1)(b), an agency, department, office, or political subdivision of 
the Commonwealth of Kentucky shall not award a state contract to a person that is a foreign 
entity required by KRS 14A.9-010 to obtain a certificate of authority to transact business in 
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awarded. 
D. The bidder or Proposer swears and affirms under penalty of perjury that the entity 

bidding, is not currently engaged in, and will not for the duration of the contract 
engage in, the boycott of a person or an entity based in or doing business with a 
jurisdiction with which Kentucky can enjoy open trade, as defined in Executive 
Order No. 2018- 905. 

E. The bidder or Proposer swears and affirms that the entity bidding, and all 
subcontractors therein, have not violated any of the prohibitions set forth in KRS 
11A.236 during the previous ten (10) years, and further pledge to abide by the 
restrictions set forth in such statute for the duration of the contract awarded. 

6. PROJECT DESCRIPTION & MANDATORY REQUIREMENTS 

The purpose of this project is to improve mobility and safety in a rapidly growing area adjacent to I-275 
between Interstate Exits 8 and 11 in northern Boone County. 

The mandatory requirements for the project as identified in the Recommended Alternative of the 
Interchange Justification Study (IJS) included in Appendix D, are as follows:    

A. A new interchange at I-275 and Graves Road including the loop ramp design and the eastbound 
275 combination of ramps separated by barrier wall as proposed in the recommended 
alternative of the IJS; 

B. The widening of the Graves Road corridor as identified in the typical sections included in 
Appendix E. The widening shall extend from KY 20 and Bullittsville Road northward to KY 
237, and including signalized intersections at KY 20, both exit ramp termini and Worldwide 
Boulevard. Full Control of Access on Graves Road shall be maintained around I-275. Access 
to Graves Road shall not be permitted between the Ramps to I-275.  The first access to Graves 
Road to the North or the South of I-275, other than the I-275 ramps, shall not be any closer 
than 2,400 feet. In addition Graves Road / KY 237 roundabout shall be widened from a single 
lane to two lanes and two (2) left turn lanes shall be provided on KY 20 at the intersection 
with Fister Pl Blvd / Lauren Meadows Dr.; 

C. A modified tie-in of Williams road to Graves Road; 
D. The extension of the westbound I-275 mainline, three-lane typical section from just west of 

the KY 237 Interchange to just west of the proposed Graves Road Interchange with concrete 
pavement; 

E. The addition of an eastbound auxiliary lane along I-275 between the Graves Road and KY 237 
Interchanges with concrete pavement;    

F. Minor adjustments to the I-275/KY 237 interchange ramps as described in Section 3.2 of 
Interchange Justification Study;  

G. The addition of a dual left turning movement from northbound KY 237 to westbound I-275. 

In addition to the mandatory requirements identified above, KYTC has determined the last acceptable 
completion date for the project shall be August 1, 2022.  There will be a lump sum $1,000,000.00 
incentive to the DBT if the new interchange with a connection to Worldwide Blvd. and the relocated 
Williams Road are completely finished, with the exception of final surfacing, before October 31, 2020.  
Under no circumstances will an extension to the October 31, 2020, milestone incentive date be given; 
except that, if KYTC issues an extension to contract time according to section 10.4.18 of the ITP, then 
KYTC will also consider if an extension should be applied to the milestone incentive date.  Early 
substantial completion date of the project is preferred. If the project is not completed by the completion 
date identified in the DBT’s proposal, per Section 108.09 of the Standard Specifications, liquidated 
damages shall be applied for each calendar day including weekends and holidays.  Contrary to current 
specifications, the liquidated damage rate shall be $5,000.00 per day, and will be assessed through the 
winter months and during any times when a work item cannot be pursued due to seasonal limitations. 
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The only possibilities for extension of contract time due to R/W acquisitions shall 
be if: 

A. KYTC withholds consent to file suit against a property owner and delays are 
caused to the controlling item of the critical path schedule, or 

B. A condemnation suit escalates into a “Right to Take” challenge and delays 
are caused to the controlling item of the critical path schedule. 

In the event either of these circumstances occurs the department will consider an 
extension of Contract time according to section 108.07 of the Standard 
Specifications.  Those considerations will be made based upon the date when 
KYTC withheld consent, or the date when a property owner files a “Right to Take” 
challenge. 
 

11. UTILITIES 

11.1 GENERAL REQUIREMENTS 
A number of existing utilities are located within or in the vicinity of the Project Right-of-
Way, some pursuant to statutory rights and some pursuant to property rights.  DBTs are 
advised it is their responsibility to locate all utilities and take into account impacts their 
design creates. 
 

This Section establishes procedures and requirements for adjusting utilities, if deemed 
necessary, including such processes as coordination with utility owners, administration of 
the engineering, construction, and other activities necessary for utility adjustments, and 
required documentation. 
 

The DBT shall cause all utility adjustments necessary to accommodate construction, 
operation, maintenance and/or use of the project, in both its initial configuration and in its 
ultimate configuration.  The DBT shall be responsible for preparing and executing all 
agreements with the utility owners impacted by the project.  Some utility adjustments may 
be performed by the utility owner with its own forces and/or contractors and consultants (i.e., 
utility owner-managed); all others shall be performed by the DBT with its own forces and/or 
contractors and consultants (subject to any approval rights required by the utility owner for 
those working on its facilities) (i.e., DBT-managed).  The allocation of responsibility for the 
utility adjustment work between DBT and the utility owners shall be specified in the Utility 
Agreements executed by the DBT with the respective utility owner.  All costs associated with 
the design, acquisition of right-of-way (utility easement) and relocation of utilities for this 
project shall be the responsibility of the DBT except for the purchase price of the property, 
which KYTC shall retain responsibility for. The DBT shall clearly demonstrate in the 
schedule prepared for the project how the utility relocation work is to be accomplished.  No 
contract time extensions shall be granted to the DBT due to relocation of utilities for the 
project.  
 

The DBT’s obligations regarding reimbursement to utility owners for all costs of utility 
adjustment work shall be as set forth in the Utility Agreements prepared for the project by 
the DBT and in conformance with FHWA’s Program Guide for Utility Relocation and 
Accommodation for Federal-Aid Projects.  In general, in order to facilitate the timely 
relocation of the utilities for the Project, KYTC has advised all respective utility companies 
thought to be potentially impacted by the project that the costs associated with utility 
relocation work shall be reimbursed to the respective utility owner by the DBT.  This includes 
both public and private utilities.  However, as per FHWA’s Program Guide for Utility 
Relocation and Accommodation for Federal-Aid Project, any “betterments” to the utilities 
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made as part of the relocation work are not eligible project expenses and shall not be included 
in the project costs.  The DBT and the respective utility owner shall clearly demonstrate in 
the agreements prepared for the project how any “betterments” planned for the Utility 
facilities during the relocation work are paid for using non-project funds. The DBT shall be 
responsible for strictly adhering to this requirement.  Should it be determined that project 
funds have been used for betterment of the utility facilities without prior approval by KYTC,  
an amount equal to the cost determined to be expended upon betterment of the utility facilities 
relocated for the project shall be deducted from the DBT’s contract amount and the DBT 
shall be entitled to recoup those costs from the utility owner.  
 
This Section does not address utility services to the project.  Utility services to the project 
shall be the subject of separate agreements between the DBT and utility owners. 

11.1.1 WHEN UTILITY ADJUSTMENT IS REQUIRED 
A utility adjustment may be necessary to accommodate the project for either or 
both of the following reasons: (a) a physical conflict between the project and the 
utility; and/or (b) an incompatibility between the project and the utility based on 
constructability, future operation, safety, and maintenance. The physical limits of 
all utility adjustments shall extend as necessary to functionally replace the existing 
utility, whether inside or outside of the project right-of-way. Section 11.2.4.2 
contains provisions that address the acquisition of easements for utilities to be 
installed outside of the project right-of-way.  
 
Utilities may remain in their existing locations within the project right-of-way if 
the existing location shall not adversely affect the construction, operation, safety, 
maintenance and/or use of the project and if the utility is not adversely affected by 
the project. 

11.1.2 CERTAIN COMPONENTS OF THE UTILITY ADJUSTMENT WORK 

11.1.2.1 Coordination 
The DBT shall communicate, cooperate, and coordinate with KYTC, 
the utility owners, and potentially affected third parties, as necessary 
for performance of the utility adjustment work. The DBT shall be 
responsible for preparing and securing execution of all necessary 
agreements.  
 
Please be advised that the utility owner, as part of the review and 
comment for the Utility Agreement by KYTC, shall be responsible for 
obtaining an Encroachment Permit for all utility relocation work to be 
done within the public right-of-way.  The DBT shall be responsible for 
all coordination needed to ensure that the Encroachment Permits and 
any other approvals needed from the appropriate regulatory agencies 
are received and approved by the proper authority prior to any utility 
relocation work within the public right-of-way taking place.  

11.1.2.2 Placement of Utilities 
Longitudinal underground utilities shall not be located within the 
proposed roadway. When crossing the roadway, crossings shall occur 
perpendicular to the proposed roadway. 
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factors needed to reasonably determine the status of each utility to be relocated as 
part of the project.  The DBT shall submit the utility tracking report to KYTC and 
update it monthly.  The DBT shall facilitate, at a minimum, monthly utility company 
status meetings to discuss any project issues and to update KYTC on the progress 
being made on the project. 

11.5.2 UTILITY COMPANY CONTACTS 
See Appendix J 

12. DESIGN AND CONSTRUCTION REQUIREMENTS 

12.1 MAINTENANCE OF TRAFFIC (MOT) 
Maintenance of Traffic Special Provisions in addition to the Governing Regulations listed in 
Section 7.1 of this document:  The DBT shall submit an approach for MOT for the project 
that incorporates the elements listed as well as propose any innovative ideas that may 
expedite the work.  A Traffic Management Plan shall need to be submitted and approved 
(form can be found on the KYTC Highway Design Web Page). 

12.1.1 GENERAL 
All MOT procedures shall be in accordance with Manual on Traffic Control Devices 
(MUTCD) except when the KYTC standard drawings or standard specifications are 
more restrictive the KYTC documents shall govern.  The speed limit on any road 
within the project be reduced by 10 MPH with approval from the engineer. 

12.1.2 MOT RESTRICTIONS 
No lane closures shall be allowed on I-275, KY-237 and Worldwide Drive during 
observance of any National Holidays identified in Section 101 of the Standard 
Specifications and between the dates of November 1st and January 15th. Under 
special circumstances, KYTC reserves the right to restrict the use of lane closures 
due to unforeseen special events.  In principle, the DBT shall maintain the current 
lane configuration (or better), for the life of the project (except for the closure of 
Graves Road over I-275 and a one week closure of Worldwide Drive at the 
intersection with Graves Road) including access to all adjoining properties.  
Williams road shall remain open and connected to either existing or proposed 
Graves Road at all times. Suggestions for additional working hours may be 
proposed by the DBT to KYTC as a part of the DBT project proposal.  
 

Interstate lane closures shall only be permitted between the hours of 8:00 PM and 
6:00 AM.  All work on I-275, except traffic control operations and final pavement 
markings shall be conducted behind temporary concrete barrier wall as identified in 
the Standard Drawings.  A lane closure for separation must be in place during 
barrier wall placement.  Access to and from the work zone adjacent to the 
interstate shall be at the beginning or end of the string of barrier wall or 
at one approved entrance / exit point to be designed and submitted by 
the DBT for approval.  Construction operations on I-275 using shoulder 
closures without barrier wall are prohibited unless they are less than one work 
shift and positive separation of at least 11 feet is provided. 
 

Temporary Raised Pavement Markers, Type IVA as identified is section 112 of the 
Standard specifications shall be required when I-275 traffic lanes are situated 
outside their normal position.  Lanes on I-275 outside of their normal position must 
be 11 feet in width and minimum 1 foot wide shoulders must be provided. 
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12.2.3 DESIGN SPEED CRITERIA 

65 mph (I-275) 
35 mph (Graves Road & KY 237) 

12.2.4 GEOMETRIC CITERIA 

Geometric Criteria for the preliminary design information completed by KYTC is 
included in Appendix R.  The DBT’s final designs shall be equivalent to these criteria 
or should offer an improvement to these criteria. The entrance grades provided in 
Appendix R are for information only.  Further design may require the grades to be 
adjusted, however, the grades proposed should be utilized as the maximum grade for 
that particular entrance.  If DBT proposes to utilize a greater grade, then it must be 
approved by the Engineer. 

12.2.5 PAVEMENT 

See Appendix E for thickness details 
Material Transfer Vehicle Required:  Yes__X__ No_____ 
See Special Note for Materials Transfer Vehicle in the Standard Specifications. 
Pavement Ride Quality Required:   Yes__X__ No_____ 
See Section 410 of the Standard Specifications for Asphalt Pavement. Category B 
shall apply for Asphalt Pavement. 
See Section 501 of the Standard Specifications for Concrete Pavement. Category B 
shall apply for Concrete Pavement. 

12.2.6 TYPICAL SECTION 

See Appendix E (No variations of typical section dimensions permitted). 

12.2.7 DRAINAGE FOLDER REQUIRED 

Yes __X__ No_____ In addition to standard guidance within the 
KYTC Drainage Manual, the DBT shall ensure that the post-development discharge 
and velocity does not exceed the pre-development discharge and velocity at each 
final point of discharge from the project.  In some instances this will require the use 
of energy dissipaters and/or detention basin storage before disposal. 

12.2.8 DESIGN EXCEPTIONS 

The current edition of AASHTO’s A Policy on Geometric Design of Highways and 
Streets Section 6.2.1 and Section 5.2.1 recommends that in rolling terrain, a design 
speed of 50 mph (rural collectors) and 40 mph (rural locals) respectively should be 
utilized with average daily traffic (ADT) greater than 2,000. KY 20 and Bullittsville 
Rd both have a posted speed limit of 35 mph.  The horizontal curves and minimum 
grades required to accommodate these design speeds would have detrimental impacts 
to the residences surrounding the project. Both roads are also coming to an 
intersection and shall be required to slow down or stop. The project team has 
requested a design exception to utilize a 35 mph design speed to minimize impacts 
and match the conditions of the existing roadway. 
The DBT shall advise of any proposed design features that do not meet the minimum 
design criteria.  Due to the sensitive nature of the approval process for a Design 
Exception, it is a requirement that all design exceptions be submitted for 
consideration by the KYTC in writing no less than 45 days prior to submittal of the 
technical proposal.  A detailed explanation of the justification for this exception shall 
be provided with this request.  All DBTs shall be made aware of the request as well 
as approval or disapproval in writing.  KYTC does not intend to approve design 
exceptions after the contract is awarded unless extreme and unforeseen 
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along with paver mounted temperature profiles and E-ticketing as described in 
Appendix S.  

12.2.12 ADDITIONAL CONSIDERATIONS 
In developing the roadway design, gravity retaining walls should be used as a last 
resort to minimize ROW impacts. 

12.3 STRUCTURES 

12.3.1 STRUCTURE DESIGN/ADVANCE SITUATION FOLDER 
The DBT shall have a consultant DBT member pre-qualified in Structure Design, 
Bridges under 500 feet. The DBT shall be responsible for preparing any structure 
plans required.  The structure plans shall be developed in accordance with Division 
of Structure Design Guidance Manual 
(http://transportation.ky.gov/bridges/GuidanceManual.htm). Review times shown in 
the Guidance Manual shall begin when a submittal is received.  Submittals required 
shall be Advance Situation Folder, Stage 1 Preliminary Plans, Stage 2 Preliminary 
Plans, Stage 1 Final Plans and Stage 2 Final Plans.  The structure plans shall be 
signed and sealed by a Licensed Professional Engineer.  Structures may be submitted 
individually.  The Division of Structural Design shall provide drawing numbers for 
each structure.  The DBT shall present electronic copies in PDF format of plans and 
calculations for all submittals to the Division of Structural Design.  This shall be in 
addition to any required hard copies. 

12.3.2 EXISTING STRUCTURES IDENTIFICATION AND DATA 
Plans are available for the existing Graves Road overpass at: 
https://transportation.ky.gov/Construction-Procurement/Pages/Design-Build-
Projects.aspx 
The DBT should verify all pertinent information needed to facilitate the design and 
construction. 

12.3.3 DESIGN AND CONSTRUCTION REQUIREMENTS OF STRUCTURE 
All design and structure construction shall be in compliance with all applicable 
AASHTO design criteria as well as current KYTC standards. In addition, the DBT shall 
ensure and provide evidence that all structure elements are situated outside of the clear 
zone requirements established by the AASHTO Roadside Design Guide; however, the 
minimum offset of structure elements shall be 38’ from the edge of driving lane to the 
face of the structure element. 
All Shop Drawings shall be approved by DBT. PDF copies shall be provided to the 
Division of Structural Design. 

12.3.4 FOUNDATION INVESTIGATION AND GEOTECHNICAL 
INVESTIGATIONS 
All geotechnical information needed by the DBT for foundation investigation and 
all geotechnical investigations necessary to prepare the DBT’s technical and price 
proposals shall be the responsibility of the DBT. The subsequent reports shall be 
submitted for review and approval by KYTC Geotechnical Branch.  Please allow 
14 calendar days for this review.  Existing Geotechnical Information is for 
information purposes only. 

12.3.5 GEOTECHNICAL, FOUNDATIONS, SLOPES, AND WALLS 
All geotechnical information needed by the DBT for roadway and foundation 
investigation and all geotechnical investigations necessary to prepare the DBT’s bid 
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Drawing RGX-002.  The geometry of the gravity walls may vary 
from the Standard Drawing only if approved by the Department.  

2. Gabion basket retaining walls shall not be permitted for permanent 
construction.     

3. Metal “Bin” type retaining walls shall not be permitted for 
permanent construction. 

4. Only preapproved Mechanically Stabilized Earth (MSE) wall 
systems shall be used on this Project.  See the Special Note for 
MSE retaining walls located in Appendix K  for preapproved 
systems.  Only inextensible reinforcement shall be allowed. 

G. Reinforced soil slopes shall not be designed at a slope ratio steeper than one 
(1) Horizontal to one (1) Vertical.  Reinforced soil slopes shall be designed 
in accordance with design procedures presented in the latest version of 
Publication No. FHWA NHI-00-043, “Mechanically Stabilized Earth Walls 
and Reinforced Soil Slopes.” 

H. The DBT shall be responsible for analysis and design of soil slopes. 
Embankment slopes steeper than three to one (3H:1V) shall be 
reinforced.  Embankment slopes three to one (3H:1V) or flatter may require 
reinforcement or other remediation measures depending on soil conditions. 

1. Where embankment settlement is anticipated to exceed 3 inches in 
total settlement, the DBT shall submit an instrumentation plan for 
review to monitor settlement and determine when the pavement 
section can be placed. 

2. All geotechnical instrumentation shall be left in place for future 
readings after the project has been completed. Instrumentation 
destroyed by the DBT shall be replaced at the DBT’s expense. 

3. Shale cannot be used in the upper two feet of the subgrade. 

4. If shale that has a possibility of being acidic producing is used on 
the project, testing shall be required to determine the acidic 
producing potential. Acidic producing shale cannot be left exposed. 
The acidic producing shale shall be encased with a minimum 2.5-
foot layer of compacted clay soil. A minimum of 4 feet of clay shall 
be required on top of the embankment to control the corrosion of 
guardrail and/or sign post, etc. from the acidic shale. Sulfate 
resistant cement (ASTM C-150 Type II) shall be used for 
subsurface structures such as pipes, culverts, bridges, etc. 

5. The subgrade should be constructed in accordance with the 
pavement design specifications.  For a chemically stabilized 
subgrade a minimum preliminary CBR design value of 3.0 (CBR 
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utilities is the responsibility of the DBT.  The DBT shall be responsible for 
any damage to the existing infrastructure.  Any damage shall be repaired 
immediately. 

12.4 PERMANENT TRAFFIC CONTROL 

12.4.1 PAVEMENT MARKINGS AND DELINEATORS 
The DBT shall provide all pavement striping, intersection markings, lane markings, 
and delineator posts in accordance with the MUTCD and applicable KYTC 
standards. The DBT shall provide striping plans no later than the final plan submittal 
stage for review and approval by KYTC. The DBT shall also provide inlaid 
pavement markers on I-275 and Graves road according to the specification in 
Appendix M.  The DBT shall be aware that removal of existing pavement marker 
castings and permanent patching of the resultant hole with Fibercrete, or an approved 
equal, is required. 
 
Other special provisions in addition to the Governing Regulations are listed in 
Section 7.1 of this document. 

12.4.2 SIGNING SPECIAL PROVISIONS 
All temporary signing shall be provided by the DBT for this project.  Detour signage 
shall be submitted, approved and erected for the Graves Road Closure and any other 
closure deemed necessary by the Engineer.  The DBT shall expect that up to 6 
variable message boards may be required at a single time. 
 
The DBT shall provide permanent sign plans as early as possible for KYTC 
approval.  Review of the permanent signing plans may take up to 21 days.  The IJS 
provided in Appendix D provides permanent signing details.  The DBT shall design, 
fabricate and install all permanent signage for the project.  
 

Other special provisions in addition to the Governing Regulations are listed in 
Section 7.1 of this document. 

12.4.3 TRAFFIC SIGNALS SPECIAL PROVISIONS 
Design, Construction and implementation of new traffic signals for the project shall 
be addressed as part of the DBT bid proposal. Traffic signals shall be completed 
at the Graves Road intersections with KY 20, both exit ramp termini and 
Worldwide Boulevard.  Traffic data to for use in the design of the signalized 
interstections has been provided in Appendix N.  The DBT shall provide plans for 
review and approval of the new traffic signals. Review of the traffic signal 
plans may take up to 21 days.  
 

Other special provisions in addition to the Governing Regulations are listed in 
Section 7.1 of this document 

12.4.4 ROADWAY LIGHTING SPECIAL PROVISIONS 
Design, Construction and implementation of new lighting for the project shall be 
addressed as part of the DBT bid proposal. Roadway Lighting shall be completed 
at the Graves Road interchange and the KY 237 roundabout at Graves Road.  
High-Mast lighting shall not be permitted at any location on the project.  The DBT 
shall provide plans for review and approval of the new lighting. Review of 
the lighting plans may take up to 21 days.   




