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7. GENERAL PROVISIONS FOR THE SCOPE OF THE WORK 
The DBT shall provide for the engineering services, design, and preparation of detailed 
construction plans for the construction of the proposed project.  The DBT shall also provide 
services as described in Section 10 for the acquisition of right-of-way necessary to construct the 
proposed project and shall provide for the relocation of utilities impacted by the proposed project 
as described in Section 11.  Further, the DBT shall provide for the furnishing of materials, 
construction and completion in every detail of all the work described in this RFP in order to fulfill 
the intent of the contract. 

7.1 GOVERNING REGULATIONS 
All services, including but not limited to survey, design and construction work, performed 
by the DBT and all subcontractors, shall be in compliance with all applicable AASHTO 
Design Standards, KYTC Department of Highway’s Standard Specifications for Road and 
Bridge Construction, Standard Drawings, Manuals and Guidelines.  As a part of the DBT’s 
technical proposal submittal, a detailed general schedule outlining the items listed in Section 
13.1.2.1 of the ITP shall be submitted.  A comprehensive schedule detailing all project 
milestone dates shall be prepared for Department review and approval within 30 days of the 
award of the contract.  This schedule shall show all major design, right-of-way, utility and 
construction activities and the critical path to completion. The comprehensive Progress 
Schedule required for this Project is the CPM schedule. The CPM schedule format shall be 
as described in the CPM Special Note in Appendix F.  The DBT shall designate a Schedule 
Representative who shall be responsible for coordinating with the Engineer during the 
preparation and maintenance of the schedule and throughout execution of the entire contract. 
 
The fact that the bid items for this Design-Build project are general rather than specific shall 
not relieve the DBT of the requirement that all work performed and all materials furnished 
shall be in reasonable conformity with the specifications.  The DBT’s Consultant shall 
reference in the plans the appropriate Construction and Material Specifications Item Number 
for all work to be performed and all materials to be furnished. 
 
It shall be the responsibility of the DBT to acquire and utilize the necessary KYTC manuals 
that apply to the design, right-of-way, utility, and construction work required to complete 
this project.  The DBT shall use all manuals in effect as of 6/21/19, including the 2019 KY 
Standard Specifications for Road and Bridge Construction. 

7.2 LUMP SUM BID ITEMS 
For this project, a single “all-inclusive” Lump Sum bid item is to be utilized.  The 
components that are to be incorporated in this bid item are described throughout the ITP and 
shall include but are not limited to: 

A. Project Development Services 
B. Right of Way Acquisition Services   
C. Utility Relocation        
D. Grade & Drain     
E. Asphalt Paving 
F. Concrete Paving      
G. Traffic Signals     
H. Signing 
I. Lighting 
J. Structures 
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12.2.3 DESIGN SPEED CRITERIA 

65 mph (I-275) 
35 mph (Graves Road & KY 237) 

12.2.4 GEOMETRIC CITERIA 

Geometric Criteria for the preliminary design information completed by KYTC is included 
in Appendix R.  The DBT’s final designs shall be equivalent to these criteria or should offer 
an improvement to these criteria. The entrance grades provided in Appendix R are for 
information only.  Further design may require the grades to be adjusted, however, the grades 
proposed should be utilized as the maximum grade for that particular entrance.  If DBT 
proposes to utilize a greater grade, then it must be approved by the Engineer. 

12.2.5 PAVEMENT 

See Appendix E for thickness details 
Material Transfer Vehicle Required:  Yes__X__ No_____ 
See Special Note for Materials Transfer Vehicle in the Standard Specifications. 
Pavement Ride Quality Required:   Yes__X__ No_____ 
See Section 410 of the Standard Specifications for Asphalt Pavement. Category B shall apply 
for Asphalt Pavement. 
See Section 501 of the Standard Specifications for Concrete Pavement. Category B shall 
apply for Concrete Pavement. 

12.2.6 TYPICAL SECTION 

See Appendix E (No variations of typical section dimensions permitted). 

12.2.7 DRAINAGE FOLDER REQUIRED 

Yes __X__ No_____ In addition to standard guidance within the KYTC 
Drainage Manual, the DBT shall ensure that the post-development discharge and velocity 
does not exceed the pre-development discharge and velocity at each final point of discharge 
from the project.  In some instances this will require the use of energy dissipaters and/or 
detention basin storage before disposal.  Also, at any location, on any roadway, where 
the final design prescribes an existing pipe to be left in place as part of the active 
storm drainage system and new pavement is to be constructed over the existing pipe 
or over an extension of the existing pipe, the entire length of the existing pipe shall 
be lined according to the Cured-In-Place Rehabilitation method defined in Appendix 
T, or an approved equal. 

12.2.8 DESIGN EXCEPTIONS 

The current edition of AASHTO’s A Policy on Geometric Design of Highways and Streets 
Section 6.2.1 and Section 5.2.1 recommends that in rolling terrain, a design speed of 50 mph 
(rural collectors) and 40 mph (rural locals) respectively should be utilized with average daily 
traffic (ADT) greater than 2,000. KY 20 and Bullittsville Rd both have a posted speed limit 
of 35 mph.  The horizontal curves and minimum grades required to accommodate these 
design speeds would have detrimental impacts to the residences surrounding the project. Both 
roads are also coming to an intersection and shall be required to slow down or stop. The 
project team has requested a design exception to utilize a 35 mph design speed to minimize 
impacts and match the conditions of the existing roadway. 
The DBT shall advise of any proposed design features that do not meet the minimum 
design criteria.  Due to the sensitive nature of the approval process for a Design 
Exception, it is a requirement that all design exceptions be submitted for 
consideration by the KYTC in writing no less than 45 days prior to submittal of the 
technical proposal.  A detailed explanation of the justification for this exception shall 
be provided with this request.  All DBTs shall be made aware of the request as well 
as approval or disapproval in writing.  KYTC does not intend to approve design 
exceptions after the contract is awarded unless extreme and unforeseen 
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along with paver mounted temperature profiles and E-ticketing as described in 
Appendix S.  

12.2.12 ADDITIONAL CONSIDERATIONS 
In developing the roadway design, gravity retaining walls should be used as a last 
resort to minimize ROW impacts. 

12.3 STRUCTURES 

12.3.1 STRUCTURE DESIGN/ADVANCE SITUATION FOLDER 
The DBT shall have a consultant DBT member pre-qualified in Structure Design, 
Bridges under 500 feet. The DBT shall be responsible for preparing any structure 
plans required.  The structure plans shall be developed in accordance with Division 
of Structure Design Guidance Manual 
(http://transportation.ky.gov/bridges/GuidanceManual.htm). Review times shown in 
the Guidance Manual shall begin when a submittal is received.  Submittals required 
shall be Advance Situation Folder, Stage 1 Preliminary Plans, Stage 2 Preliminary 
Plans, Stage 1 Final Plans and Stage 2 Final Plans.  The structure plans shall be 
signed and sealed by a Licensed Professional Engineer.  Structures may be submitted 
individually.  The Division of Structural Design shall provide drawing numbers for 
each structure.  The DBT shall present electronic copies in PDF format of plans and 
calculations for all submittals to the Division of Structural Design.  This shall be in 
addition to any required hard copies. 

12.3.2 EXISTING STRUCTURES IDENTIFICATION AND DATA 
Plans are available for the existing Graves Road overpass at: 
https://transportation.ky.gov/Construction-Procurement/Pages/Design-Build-
Projects.aspx 
The DBT should verify all pertinent information needed to facilitate the design and 
construction. 

12.3.3 DESIGN AND CONSTRUCTION REQUIREMENTS OF STRUCTURE 
All design and structure construction shall be in compliance with all applicable 
AASHTO design criteria as well as current KYTC standards. In addition, the DBT shall 
ensure and provide evidence that all structure elements are situated outside of the clear 
zone requirements established by the AASHTO Roadside Design Guide; however, the 
minimum offset of structure elements shall be 38’ from the edge of mainline or ramp 
driving lanes to the face of the structure element on the outsides of the roadway. 
All Shop Drawings shall be approved by DBT. PDF copies shall be provided to the 
Division of Structural Design. 

12.3.4 FOUNDATION INVESTIGATION AND GEOTECHNICAL 
INVESTIGATIONS 
All geotechnical information needed by the DBT for foundation investigation and 
all geotechnical investigations necessary to prepare the DBT’s technical and price 
proposals shall be the responsibility of the DBT. The subsequent reports shall be 
submitted for review and approval by KYTC Geotechnical Branch.  Please allow 
14 calendar days for this review.  Existing Geotechnical Information is for 
information purposes only. 

12.3.5 GEOTECHNICAL, FOUNDATIONS, SLOPES, AND WALLS 
All geotechnical information needed by the DBT for roadway and foundation 
investigation and all geotechnical investigations necessary to prepare the DBT’s bid 
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13.1.2.6 Part F – Utility Coordination and Relocation Plan 
Both public and private utilities are present throughout the footprint of 
the Graves Road Interchange project. The DBT shall be required to 
coordinate with the utility companies and arrange for any utility 
relocations necessary. 
 
The Technical Proposal shall address the following utility issues:  

A. Describe the proposed coordination with utility owners. 
B. Demonstrate that the DBT has considered utilities in 

determining the proposed construction schedule.  

KYTC shall use the following criteria to distribute Utilities points: 

 Component of Utility Coordination 
and Relocation Concepts 

Percentage of Proposed 
Utilities Points 

F.1 Utility Coordination/Relocation Plan 100 
 

13.1.2.7 Part G – Disadvantaged Business Enterprise (DBE) Plan 
Contractors shall include the following certification in the technical 
proposal. PROPOSALS SUBMITTED WHICH DO NOT INCLUDE 
CERTIFICATION OF DBE PARTICIPATION WILL NOT BE 
ACCEPTED. These bids will not be considered for award by the Cabinet 
and they will be returned to the bidder. 
 
“The proposer certifies that it will secure participation by Disadvantaged 
Business Enterprises (“DBE”) in the amount of 7% percent of the total 
value of this contract and that the DBE participation will consist of both 
a project development component and a construction component and that 
the DBE participation will be in compliance with the requirements of 49 
CFR.” 

 
Component of DBE Plan 

Percentage of Proposed 
DBE Plan Points 

G.1 DBE Statement Pass / Fail 
 

13.1.3 TECHNICAL PROPOSAL SCORING 
The following table provides a general indication of anticipated scoring of each 
evaluation criteria. 
 
 
 
 
 
 

Addendum 5  --  7/12/19



Page | 75 

 

Definition 

Scoring Range 
(percentage) 

The Technical Proposal component demonstrates an approach that 
is considered to significantly exceed the ITP requirements and 
objectives in a beneficial way (providing advantages, benefits, or 
added value to the Project) and that provides a consistently 
outstanding level of quality. Must have a significant strength or 
number of strengths and no weaknesses. 

90-100 

The Technical Proposal component demonstrates an approach that 
is considered to exceed the ITP requirements and objectives in a 
beneficial way (providing advantages, benefits, or added value to the 
Project) and offers a generally better than acceptable quality. Must 
have strengths and no significant weaknesses. 

80-89 

The Technical Proposal component demonstrates an approach that 
is considered to meet the ITP requirements and objectives and offers 
an acceptable level of quality. It has strengths even though minor or 
moderate weaknesses exist. 

70-79 

The Technical Proposal component demonstrates an approach that 
is marginally acceptable. 

60-69 

The Technical Proposal component demonstrates an approach that 
contains no strengths and contains minor or significant weaknesses. 0-59 

13.1.4 FORMAT OF TECHNICAL PROPOSAL 
The technical proposal is limited to 35 pages 8.5” by 11” which shall meet the same 
formatting requirements of section 4.2.1 and shall include the information requested 
in this solicitation.  The DBT may provide unlimited 11” by 17” pages for supporting 
details and graphics (ie plan sheets, profiles, etc).  An 11” by 17” sheet shall not 
contain only text but shall contain pictures, graphs, charts, plans, or other graphics.  
Preliminary plans shall be completed with a readable scale on 11” by 17” sheets.  
The DBTs are encouraged to be as concise as possible. The technical proposal shall 
include preliminary plans in accordance with the following: 
 

Roadway plans shall be at an approximate 30 percent level of completion and shall 
at a minimum include the following: 

A. Layout Sheet – includes index of sheets 
B. Typical Sections (typical sections shall be provided that reflect the provided 

options for either asphalt and/or concrete) 
C. Geometric Detail Sheets (As applicable) 
D. Plan and Profile Sheets (Project limits, alignments and profiles, major 

drainage features, roadside barrier locations, right-of-way) 
E. Construction Detail Sheets – as needed 
F. Conceptual Maintenance of Traffic Plans (typical sections, plans, profiles, 

construction phasing details, traffic control devices) 
G. Critical Cross Sections: Cross Sections shall be provided electronically. 

Paper copies are not required. 

Bridge plans shall include:  

Addendum 5  --  7/12/19



 

 

 
 
 
 
 

Appendix J  --  Utility Company Contacts 

Addendum 5  --  7/12/19 



AREA FACILITY OWNER CONTACT LIST 

 

 

Facility Owner  Address  Contact Name Phone  Email 

Boone County Water District PO Box 18  

Burlington KY 41005 
Keith Feldhaus (859) 586‐7270  kfeldhaus@fuse.net 

Boone Florence Water 

Commission 

2475 Burlington Pike 

PO Box 998 

Burlington, KY 41005 

Carl Cassell  (859) 586‐5190  ccassell@fuse.net 

Cincinnati Bell Telephone ‐

Overhead 

221 E Fourth Street 

Building 121‐900 

Cincinnati, OH 45201 

Dan 

Springelmeyer 
(513) 397‐7165  dan.springelmeyer@cinbell.com 

Cincinnati Bell Telephone ‐ 

Underground 

221 E Fourth Street 

Building 121‐900 

Cincinnati OH 45201 

Mark Conner  (513) 565‐7043  mark.conner@cinbell.com 

Duke Energy Kentucky (Gas) 

‐ Natural Gas Distribution 

1262 Cox Avenue 

Erlanger, KY 41018 
Gerry Helm  (859) 534‐4405  Gerry.Helm@duke‐energy.com 

Duke Energy Kentucky 

(Electric) ‐ Distribution 

2010 Dana Avenue 

Cincinnati, OH 45207 
Wes Needham (513) 458‐3857 

Wes.Needham@duke‐

energy.com 

East Kentucky Power 

Cooperative 

4775 Lexington Road 

PO Box 707 

Winchester, KY 40391

Garry Harvey  (859) 745‐9601  garry.harvey@ekpc.coop 

Owen Electric Cooperative ‐ 

Electric 

8205 Highway 127 N 

PO Box 400  

Owenton KY 40359 

Lucas McNally  (859) 393‐9450  lmcnally@owenelectric.com 

Sanitation District No. 1 ‐ 

Sewer 

1045 Eaton Drive     

Fort Wright KY 41017
Andy Aman  (859) 578‐6880  aaman@sd1.org 

Spectrum Communications  100 Barnwood Drive 

Edgewood, KY 41017 
Chuck McCarty (859) 687‐7045  charles.mccarty@charter.com 

Zayo Communications    Ryan Burns  (812) 589‐9314  ryan.burns@zayo.com 
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Gravity Sewer Pipe Rehabilitation by Cured‐In‐Place PipeMethod 

Appendix T  --  Gravity Sewer Pipe Rehabilitation by Cured-In-Place 
Pipe Method 

 

 

Part 1 General 
 

 

1.1 Description of Work 
 

Furnish all labor, material and equipment to provide for the reconstruction of existing sewer pipes using 
an approved Cured‐In‐Place Pipe  (CIPP) method by  forming a new pipe within an existing pipe, which 
has generally maintained  its original  shape. This Specification  covers  the general  requirements  for  the 
referenced  specifications,  CIPP  manufacturer  and  installer  qualifications,  submittal  and  guaranty 
guidelines, materials, installation and testing procedures. 

 
1.2 General 

 

Supply all products and perform all work in accordance with applicable American Society for Testing and 
Material  (ASTM),  American Water Works  Association  (AWWA),  American National  Standards  Institute 
(ANSI),  or  other  recognized  standards.  Latest  revisions  of  all  standards  are  applicable.  Where 
discrepancies  exist  between  this  specification  and  referenced  product/process  standards,  this 
specification shall govern. 

 

1.3 Intent 
 

It  is  the  intent  of  this  specification  to  provide  for  the  reconstruction  of  existing  sewers  by  the  CIPP 
method  in  pipes  which  have  generally  maintained  their  original  shape.  The  CIPP  shall  provide  flow 
capacity not less than 100% of the original pipe’s flow capacity when new. The process is defined as the 
reconstruction of sewer lines by the installation of a thermosetting resin‐impregnated flexible felt‐fiber 
tube coated on one side with an impermeable plastic which is installed into the existing sewer utilizing a 
hydrostatic head, or air pressure. Curing is accomplished by circulating hot water or the introduction of 
controlled steam throughout the length of the inverted tube to cure the resin into a hard, impermeable 
pipe with the plastic coating on the interior surface of the newly formed pipe. The CIPP shall extend the 
full length of the original pipe segment and shall provide a structurally sound, joint‐less, close fitting and 
corrosion resistant cured‐in‐place pipe. 

 
1.4 Objective 

 

The  primary  objective  of  this  section  is  to  rehabilitate  those  sewers  on  which  failure  could  be  very 
disruptive and hazardous to public health and, to restore structural integrity to sewers which would be 
very expensive to repair after  failure. The secondary objective of  this scope  is  to reduce the excessive 
infiltration  and  inflow  of  extraneous  water  into  selected  sewer  segments  thereby  reducing  sewer 
overflows  and  the unnecessary  treatment  and  transport  costs  associated with  inflow/infiltration.  It  is 
critical that both the Product and the Installer have the ability to meet or exceed all requirements of the 
Owner. 
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Part 2 Contractor’s General Responsibilities 
 

2.1 Supervision 
 

1. Contractor shall supervise, inspect, and direct the Work competently and efficiently, devoting 
such attention  thereto and applying such skills and  expertise as may be necessary  to perform 
the Work in accordance with the Contract Documents. Contractor shall  be  solely  responsible for 
the means, methods,  techniques,  sequences, and procedures of construction.  Contractor shall 
not be responsible for the negligence of KYTC in the design or specification of a specific means, 
method, technique, sequence, or procedure of construction which is shown or indicated in and 
expressly required by the Contract Documents. 

 
2. At all times during the progress of the Work, Contractor shall assign a competent foreman or 
crew  leader.  The  foreman or  crew  leader will  be Contractor’s  representative at any work  site 
and shall have authority to act on behalf of Contractor. All communications given to or received 
from the competent foreman or crew leader shall be binding on Contractor. 

 
2.2 Labor 

 

1. Contractor  shall provide  competent,  suitably qualified personnel  to  survey and  lay out  the 
Work and perform services as required by the Contract Documents.  Contractor shall at all times 
maintain  good  discipline  and  order  at  the  Site  and  represent  KYTC  in  the  most  professional 
manner. 

 
2.3 Services, Materials, and Equipment General Requirements 

 

1. Unless otherwise specified in the Contract Documents, Contractor shall provide and assume 
full  responsibility  for  all  services,  coordination,  permits,  materials,  equipment,  labor, 
transportation,  construction  equipment  and  machinery,  tools,  appliances,  fuel,  power,  light, 
heat,  telephone,  water,  sanitary  facilities,  temporary  facilities,  and  all  other  facilities  and 
incidentals necessary for the performance and completion of the Work. 

 
2. All  materials  and  equipment  incorporated  into  the  Work  shall  be  as  specified  or,  if  not 
specified, shall be of good quality and new, except as otherwise provided in the Contract Docu‐ 
ments.  All special warranties and guarantees required by the Specifications shall expressly run 
to  the  benefit  of  KYTC.  If  required  by  KYTC,  Contractor  shall  furnish  satisfactory  evidence 
(including reports of required tests) as to  the source, kind, and quality of materials and equip‐ 
ment. 

 
3. All materials and equipment shall be stored, applied, installed, connected, erected, protected, 
used, cleaned,  and conditioned in accordance with  instructions  of the applicable Supplier, except 
as otherwise may be provided in the Contract Documents. 

 
4. The contractor shall protect, store, and handle the materials during transportation, while on‐ 
site and during installation in accordance with manufacturer’s recommendations to ensure that 
they are not damaged. 
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5. If any materials become damaged before or during installation, they shall be replaced at the 
contractor’s expense before proceeding further. 

 
2.4 Subcontractors, Suppliers, and Others General Requirements 
 

1. Contractor shall be fully responsible to KYTC for all acts and omissions of the Subcontractors, 
Suppliers,  and  other  individuals  or  entities  performing  or  furnishing  any  of  the Work  just  as 
Contractor is responsible for Contractor’s own acts and omissions. 

 
2. Nothing  in  the Contract Documents  shall  create  for  the benefit  of  any  such  Subcontractor, 
supplier, or other  individual or entity any contractual relationship between KYTC and any such 
Subcontractor,  supplier  or  other  individual  or  entity.  Nor  does  anything  in  the  Contract 
Documents create any obligation on  the part of KYTC  to pay or  to see  to  the payment of any 
moneys  due  any  such  Subcontractor,  supplier,  or  other  individual  or  entity  except  as  may 
otherwise be required by Laws and Regulations. 

 
3. Contractor  shall be  solely  responsible  for  scheduling and  coordinating  the Work of Subcon‐ 
tractors, Suppliers,  and other  individuals or entities performing or  furnishing  any of  the Work 
under a direct or indirect contract with Contractor. 

 
4. Contractor  shall  require  all  Subcontractors,  Suppliers,  and  such other  individuals or  entities 
performing or furnishing any of the Work to communicate with KYTC through Contractor. 

 
5. The divisions and sections of the Specifications and the  identifications of any Drawings shall 
not  control  Contractor  in  dividing  the Work  among  Subcontractors or  Suppliers or delineating 
the Work to be performed by any specific trade. 

 
6. All Work  performed  for  Contractor  by  a  Subcontractor  or  Supplier  will  be  pursuant  to  an 
appropriate agreement between Contractor and the Subcontractor or Supplier which specifically 
binds  the  Subcontractor  or  Supplier  to  the  applicable  terms  and  conditions  of  the  Contract 
Documents for the benefit of KYTC. Whenever any such agreement is with a Subcontractor or 
Supplier who is listed as an additional insured on the property insurance, the agreement between 
the  Contractor  and  the  Subcontractor  or  Supplier  will  contain  provisions  whereby  the 
Subcontractor  or  Supplier  waives  all  rights  against  KYTC  and  all  other  individuals  or  entities 
identified  to  be  listed as  insureds or  additional  insureds  (and  the officers,  directors,  partners, 
employees, agents, consultants and Subcontractors of each and any of them) for all losses and 
damages caused by, arising out of,  relating  to, or resulting from any of  the perils or causes of 
loss  covered by  such policies  and any other property  insurance  applicable  to  the Work.  If  the 
insurers on any such policies require separate waiver forms to be signed by any Subcontractor 
or Supplier, Contractor will obtain the same. 

 
2.5 Patent Fees and Royalties General Requirements 

 

1. Contractor shall pay all license fees and royalties and assume all costs incident to the use in 
the performance of the Work or the incorporation in the Work of any invention, design, process, 
product,  or  device  which  is  the  subject  of  patent  rights  or  copyrights  held  by  others.  If  a 
particular invention, design, process, product, or device is specified in the Contract Documents 
for use in the performance of the Work and if to the actual knowledge of KYTC its use is subject 
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to patent rights or copyrights calling for the payment of any license fee or royalty to others, the 
existence of such rights shall be disclosed by KYTC in the Contract Documents. 

 
2. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold 
harmless  KYTC,  and  the  officers,  directors,  partners,  employees,  agents,  consultants  and 
Subcontractors of each and any of them from and against all claims, costs, losses, and damages 
(including but not  limited to all fees and charges of engineers, architects, attorneys, and other 
professionals  and  all  court  or  arbitration  or  other  dispute  resolution  costs)  arising  out  of  or 
relating  to  any  infringement  of  patent  rights  or  copyrights  incident  to  the  use  in  the 
performance  of  the Work  or  resulting  from  the  incorporation  in  the Work  of  any  invention, 
design, process, product, or device not specified in the Contract Documents. 

 

 
2.6 Permits General Requirements 

 
Unless  otherwise  provided  in  the  Supplementary  Conditions,  Contractor  shall  obtain  and  pay  for  all 
construction  permits  and  licenses.  KYTC  shall  assist  Contractor,  when  necessary,  in  obtaining  such 
permits  and  licenses.  Contractor  shall  pay  all  governmental  charges,  permits,  and  inspection  fees 
necessary  for  the prosecution of  the Work which  are applicable at  the  time of opening of Bids, or,  if 
there are no Bids, on the Effective Date of the Agreement.  KYTC shall pay all charges of utility owners for 
connections for providing permanent service to the Work. 

 
2.7 Laws and Regulations General Requirements 

 

1. Contractor  shall give all  notices  required by and shall  comply with all  Laws and Regulations 
applicable  to  the  performance  of  the  Work.  Except  where  otherwise  expressly  required  by 
applicable Laws  and Regulations,  KYTC shall not be  responsible  for monitoring  Contractor’s 
compliance with any Laws or Regulations. 

 
2. If Contractor performs any Work knowing or having reason to know that it is contrary to Laws 
or  Regulations,  Contractor  shall  bear  all  claims,  costs,  losses,  and  damages  (including  but  not 
limited to all fees and charges of engineers, architects, attorneys, and other professionals and all 
court or arbitration or other dispute resolution costs) arising out of or relating to such Work. 

 
3. Changes in Laws or Regulations not known at the time of opening of Bids (or, on the Effective 
Date of the Agreement if there were no Bids) having an effect on the cost or time of 
performance of the Work shall be the subject of an adjustment in Contract Price. 

 
2.8 Taxes General Requirements 

 

Contractor shall pay all sales, consumer, use, and other similar taxes required to be paid by Contractor in 
accordance with  the Laws and Regulations of  the place of  the Project which are applicable during the 
performance of the Work. 
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2.9 Related Work at Site 
 

1. KYTC may perform other work related to  the Project at  the Site with KYTC’s employees or 
via other direct contracts therefore, or have other work performed by utility owners.  Notice will 
be given to Contractor prior to starting any such other work. 

 
2. Contractor shall afford each other contractor who is a party to such a direct contract, each 
utility  owner  and  KYTC,  if  KYTC  is  performing  other work with  KYTC’s  employees,  proper  and 
safe access to the Site, a reasonable opportunity  for the  introduction and storage of materials 
and equipment and the execution of such other work, and shall properly coordinate the Work 
with theirs. Contractor shall do all cutting, fitting, and patching of the Work that may be required 
to properly connect or otherwise make its several parts come together and properly  integrate 
with such other work.  Contractor shall not endanger any work of others by cutting, excavating, 
or otherwise altering  their work and will only cut or alter  their work with  the written consent 
of KYTC and the others whose work will be affected. The duties and responsibilities of Contractor 
under  this  Paragraph  are  for  the  benefit  of  such  utility  owners  and  other  contractors  to  the 
extent that there are comparable provisions for the benefit of Contractor in said direct contracts 
between KYTC and such utility owners and other contractors. 

 
3. If the proper execution or results of any part of Contractor’s Work depends upon work per‐ 
formed  by  others  under  this  Section,  Contractor  shall  inspect  such  other  work  and  promptly 
report  to KYTC  in writing any delays, defects, or deficiencies  in such other work  that render  it 
unavailable  or  unsuitable  for  the  proper  execution  and  results  of  Contractor’s  Work. 
Contractor’s  failure  to  so  report  will  constitute  an  acceptance  of  such  other  work  as  fit  and 
proper for integration with Contractor’s Work except for latent defects and deficiencies in such 
other work. 

 

Part 3 General Requirements of CIPP 
 

 

The finished pipe must be such that when the thermosetting resin cures, the total wall thickness will be a 
homogeneous, monolithic felt and resin composite matrix that will be chemically resistant to withstand 
internal  exposure  to  domestic  sewage. When  cured,  the CIPP must  form  a mechanical  bond with the 
host pipe. 

 
3.1 Reference Specifications 

 

Installation  and  material  tests  of  cured‐in‐place  pipe  (CIPP)  must  meet  the  minimum  requirements 
demonstrated in the latest revisions of the following ASTM standards: 

 
Test Method of Flexural Properties of Plastics 

 
ASTM F‐1216  Standard Practice for the installation of 

Cured‐In‐Place Pipe by Inversion Lining 
 

 
 
ASTM D‐790  Standard Polyester Resin 

Flexural Strength 4,500 psi 
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Flexural Modulus 250,000 psi 

 
Enhanced Polyester Resin 
Flexural Strength 4,500 psi 
Flexural Modulus 400,000 psi 

 
Any  approved  process  shall  strictly  adhere  to  this  specification  with  regard  to  all  standards  and 
requirements. Where discrepancies exist, or any latitude  is either  inferred or interpreted between this 
specification and ASTM product and process standards, THIS SPECIFICATION SHALL GOVERN. 

 
3.2 Submittals 

 

1. The  Contractor  shall  furnish  three  (3)  copies  of  the  design  calculations  establishing  the 
structural  capabilities,  chemical  composition,  thickness,  curing  temperature  and  period, 
assumptions, and other mechanical properties of the liner system proposed. 

 
2. The  Contractor  shall  furnish  three  (3)  copies  of  the  manufacturer’s  brochures  giving  a 
complete description of the product proposed, its physical and chemical composition, the same 
for the thermosetting resin or epoxy hardener, the recommended range of curing temperature, 
period of cure, cool‐down procedures and method of installation. 

 
3. Sampling procedures for obtaining representative restrained or plate (for diameters 15‐inch 
and larger), samples of the finished liner. 

 

Part 4 Materials 
 

 

4.1 Cured‐In‐Place‐Pipe 
 

1. The CIPP material shall be fabricated from materials which, when cured, will be suitable for 
the  environment  intended,  i.e.,  resistant  to  withstand  exposure  to  sewage  gases  containing 
normal  levels  for  domestic  sewage  of  hydrogen  sulfide,  carbon  monoxide, carbon  dioxide, 
methane, traces of mercaptan, kerosene, saturation with moisture, dilute sulfuric acid, external 
exposure  to  soil  bacteria,  and    any  chemical    attack  which may  be  due  to materials  in  the 
surrounding ground. The final product must not deteriorate, corrode, or lose structural strength 
in any manner that will preclude meeting the expected design life. 

 
2. The  structural  performance  of  the  inverted  cured‐in‐place  pipe  must  be  adequate  to 
accommodate all  internal and external  loads (live and dead) over its service life. The CIPP liner 
shall be designed considering the host pipe is fully deteriorated, a prism loading, a soil loading of 
120 pcf, a 2.0 factor of safety, a 2‐percent ovality, a 5‐percent maximum deflection, a 1,000 psi 
modulus  of  soil  reaction,  a  4,500  psi  flexural  strength,  a  3,000  psi  tensile  strength,  a  lining 
enhancement factor (K) of 7 maximum, H‐20 live loads where applicable, 50‐percent long‐term 
modulus reduction factor and a hydrostatic load beginning at the surface. 
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4.2 Acceptable Resin Classes 
 

1. The resin class for CIPP installed under this contract shall be either a Standard Polyester or 
Enhanced Polyester unless otherwise directed by the Sanitation District due to site‐specific field 
conditions and/or design requirements. 

 
4.3 Standard Polyester Resins 

 

1. The  resin  used  shall  be  high‐grade  corrosion  resistant  isophthalic  polyester    specifically 
designed  for  the  CIPP  being  installed.  Only  premium,  non‐recycled  resin  shall  be  used.  The 
acceptable  resin,  (Reichhold  Polylite®  33420  or  approved  equal)  shall  have  been  tested 
according to ASTM D2990, D5813, and F1216 by accredited, third‐party testing facilities. Results 
of  these  tests  shall  be  made  available  to  the  Sanitation  District  upon  request.  Proper 
certification  shall  be  submitted  with  the  Contractor’s  bid.  Failure  to  provide  this 
documentation may be grounds for disqualification. 

 
2. The resin must be manufactured under ISO 9002 certified procedures. The resin vendor must 
be  able  to  reference  the  corrosion  scale  with  the  resin  itself  having  a  heat  deflection 
temperature  greater  than 212 degrees  Fahrenheit. Only PREMIUM, NON‐RECYCLED  resins will 
be  accepted.  PET  resins  or  those  containing  enhancement  additives  and/or  fillers will  not  be 
accepted. 

 
4.4 Enhanced Polyester Resins 

 

1. The resin used shall be a corrosion resistant enhanced thixotropic, medium reactivity, high 
viscosity, and rigid, chemical resistant  isophthalic  resin. These resins contain a mineral  filler  to 
enhance mechanical properties and are specifically formulated for use in the cured‐in‐place pipe 
(CIPP)  industry. Proper  certification  shall  be  submitted with  the  Contractor’s  bid.  Failure  to 
provide this documentation may be grounds for disqualification. 

 
2. The acceptable resin, (Reichhold Polylite® 33420‐E or approved equal) shall have been tested 
according to ASTM D2990, D 5813 and F1216 by accredited third party testing facilities. Results 
of these tests shall be made available to the Sanitation District upon request. 

 

 
3. The resin must be manufactured under ISO 9002 certified procedures. The resin vendor must 
be  able  to  reference  the  corrosion  scale  with  the  resin  itself  having  a  heat  deflection 
temperature  greater  than 224 degrees  Fahrenheit. Only PREMIUM, NON‐RECYCLED  resins will 
be accepted. 

 
4. The resin shall be shipped directly from the resin manufacturer’s facility to the CIPP wet‐out 
facility.  The  resin  shall  not  be  sent  to  any  intermediate mixing  facility.  Copies  of  the  shipping 
documents from the resin manufacturer shall be submitted to the Sanitation District indicating 
dates of shipment, originating and receiving locations 

 
4.5 Quality Assurance 

 

1. In order that the Owner is assured that the specified resin class is used for the duration of the 
Contract, the following provisions are made part of this specification: 
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2. The Contractor shall designate a wet‐out  facility and shall provide wetout  liner  tubes  from 
this designated facility only. Multiple facilities to supply wet‐out liner tubes for the duration of 
this contract may not be used without prior approval of the Engineer. 

 
3. The Contractor shall place a sampling valve in‐line at a point in the resin/catalyst mixing stage 
so that a sample of non‐catalyzed resin may be taken. A second sampling valve shall be placed 
in‐line at a point after the resin/catalyst mixing stage, but prior to catalyzed resin injection into 
the liner so that a resin sample may be taken. Both sampling valves shall be left in place for the 
duration of the Contract. 

 
4. The Owner/Engineer shall have the right to inspect the designated wetout facility and draw 
samples form  one or both sampling valves without prior notice to the Contractor for the duration 
of the Contract. 

 
5. To  further  assure usage of  a  specified  resin  class,  the Owner  reserves  the  right  to  subject 
resin  samples  to an  infrared analysis  (IR Scan).  This  standard  analytical  test  involves  shining a 
beam  of  light  in  the  infrared  frequency  region  through  a  thin  sample  of  subject  resin.  The 
frequency  of  light  is  then  varied  across  the  infrared  spectrum.  Chemical  functional  groups 
present  in  the  resin  being  analyzed will  absorb  infrared  light  as  specific  frequencies  and with 
characteristic  absorption  intensities.  A  spectrum  created  from  the  measurement  of  light 
transmitted  through the sample  across  the  range of  infrared  frequencies  shall  be  used  to 
determine the resin’s chemical fingerprint. An overlaid IR spectrum of the “Acceptable Resin” by 
class (see sections 4.2, 4.3 and 4.4 of this specification), shall be used as a baseline comparison 
for the purpose of a resin class test. 

 
6. The Owner/Engineer may perform random Infrared Scans (IR Scans) and/or Composite Burn‐ 
offs to insure resin quality and consistency throughout the duration of the Contract and shall be 
responsible for the cost of IR testing. 

 
4.6 Catalyst Systems 

 

1. The exact mixture ratio of resin and catalyst shall also be submitted. The catalyst system shall 
be  identified  by  product  name.  The  resin/catalyst  ratio  shall  be  approved  by  the  resin 
manufacturer  in  writing.  The  catalyst  system  shall  be  made  up  of  a  primary  catalyst  and  a 
secondary catalyst. The primary catalyst shall be Akzo Perkadox 16 or approved equal and shall 
be added at a maximum of 1% of the resin volume by weight unless otherwise approved by the 
Engineer. The secondary catalyst shall be Akzo Trigonox or approved equal and shall be added at 
a maximum of 0.05% of the resin volume by weight unless otherwise approved by the Engineer 

 
2. “Quick‐Cure”  or  accelerated  resin  systems  including  those  formulated  by  substantially 
increasing  the  amount  of  catalysts  from  that  specified  above,  will  not  be  allowed. Resins, 
catalysts and resin/catalyst mix ratios shall not be changed or altered during this Contract unless 
specifically approved by the Engineer in writing. 

 
3. Cure  schedules  for  the  CIPP  shall  be  submitted  to  the  Engineer  for  review.  The  proposed 
curing schedules/process shall be approved by the resin manufacturer in writing. Cure schedules 
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shall  include  specific  information  on  “step  curing”  procedures,  “cooking  times”,  duration  and 
“cool down” procedures – all to be approved by the resin manufacturer in writing. 

 
4. The resin shall be shipped directly from the resin manufacturer’s facility to the CIPP wet‐out 
facility.  The  resin  shall  not  be  sent  to  any  intermediate mixing  facility.  Copies  of  the  shipping 
documents from the resin manufacturer shall be submitted to the Engineer  indicating dates of 
shipment, originating and receiving locations. 

 
5. The Contractor shall submit a Certificate of Authenticity from the resin manufacturer for each 
shipment  to  the  wet‐out  facility  to  include  the  date  of  manufacture  and  Heat  Distortion 
Temperature. This information shall be submitted before the manufacture or installation of any 
CIPP. 

 
4.7 Liner Tube 

 

1. The tube shall consist of one or more layers of absorbent non‐woven felt fabric and meet the 
requirements  of  ASTM  F1216.  In  the  event  of  a  discrepancy  between  the  referenced  ASTM 
requirement and this specification, this specification will govern. 

 
2. The tube shall be constructed to withstand installation pressures, have sufficient strength to 
bridge missing pipe, and stretch to fit irregular shaped pipe sections. 

 
3. The  wet‐out  tube  shall  have  a  uniform  thickness  that  when  compressed  at  installation 
pressures shall meet or exceed design “finished and installed” thickness. 

 
4. The  tube  shall  be manufactured  to  a  size  that  when  installed  shall  tightly  fit  the  internal 
circumference and length of the original pipe. In the event that under‐sized pipe is present, liner 
tube shall be manufactured so that overlap folds or wrinkles do not occur. Allowances shall be 
made for circumferential stretching during inversion. 

 
5. The outside layer of the tube, before installation, shall have an impermeable polyurethane or 
polyethylene plastic coating. This coating shall be an impermeable, flexible membrane that shall 
contain  the  resin  and  facilitate monitoring  of  resin  saturation  during  resin  impregnation.  This 
coating  shall  form  the  inner  layer  of  the  finished  pipe  and  is  required  for  enhancement  of 
corrosion resistance, flow and abrasion properties. 

 
6. The tube shall be homogeneous across the entire wall thickness containing no intermediate 
or encapsulated layers. No material may be included in the tube that may cause de‐lamination 
in the cured liner, and no dry or unsaturated areas or layer shall be evident. 

 
7. The wall color of the interior liner surface after installation shall be a light‐reflective color so 
that a clear, detailed inspection with closed circuit television equipment may be conducted. 

 
8. The outside of  the  tube shall be marked  for distance at  regular  intervals not  to exceed 10 
feet. Such markings shall include the Manufacturers name or identifying symbol. 
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9. The minimum length shall be  that deemed necessary by  the Contractor to effectively  span 
the distance between manhole sections of the segment to be  lined unless otherwise specified. 
The line lengths shall be verified in the field before impregnation of the tube with resin. 

 

Part 5 CIPP Design 
 

 

5.1 Liner Thickness 
 

The Contractor  shall  submit  liner  thickness  calculations  to  the  Engineer  for  review.  The  CIPP  shall  be 
designed in accordance with the applicable provisions of F1216 and D2412 for “fully deteriorated gravity 
pipe conditions” and shall meet the following design conditions: 

 
1. AASHTO H‐20 Live Load with two trucks passing for CIPP in streets (16,000 lbs.) 
2. A soil modulus of elasticity of 1000 psi, soil weight of 120 pounds per cubic foot and a coefficient 

of friction of Ku’=0.130r. 
3. Standard  Polyester  ‐  Short‐term  flexural modulus  of  250,000  psi  and  long‐term modulus  of 

125,000 psi 
4. Enhanced  Polyester  ‐  Short‐term  flexural modulus  of  400,000  psi  and  long‐term modulus  of 

150,000 psi 
5. Safety factor of 2.0 shall be used. 
6. Groundwater elevation at the ground surface. 
7. Pipe ovality: 2% 
8. Poisson ratio of 0.3. 
9. Enhancement factor (K) of 7. 
10. Service temperature range shall be 40 to 140 degrees 

 
5.2 Minimum Acceptable Pipe Thickness (”Finished and Installed”) 

 

1. The Minimum Acceptable Pipe Thickness  (Finished and  Installed),  shall be based on design 
parameters in section 5.1  Items 1 through 9 of this Specification adjusted for site‐specific field 
conditions and approved by the Engineer in writing prior to tube manufacture. 

 
2. It is the Contractor’s responsibility to determine the site specific external loads on the  liner 
and  increase  or  decrease  its  thickness  as  required.  The  Contractor  shall  submit  his  proposed 
plan for ensuring  that  the  finished and  installed CIPP meets minimum thickness  requirements. 
The plan shall  include detailed inversion procedures to reduce stretching and resin loss and to 
minimize shrinkage. 

 
3. The  contractor  shall  submit  his  price  proposal  based  on  the  appropriate  length,  size,  and 
existing pipe parameters. The deterioration of sewers is an on‐going process. In the event pre‐ 
construction inspections reveal the sewers to be in substantially different conditions than those 
in  the design considerations,  the contractor shall  request  such changes  in  reconstruction  liner 
thickness,  supporting  such  requests  with  the  appropriate  design  data  satisfactory  to  the 
Engineer. The deviation, if approved, shall be reflected by the appropriate addition or reduction 
in the unit cost for that size as agreed to by the Owner/Engineer. 
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4. Any  liner  that  does  not  meet  the  specified  strength  and/or  thickness  requirements, 
regardless of the amount below the specified requirements, shall be corrected by the Contractor 
in  a  manner  approved  by  the  Engineer  at  no  additional  cost  to  the  Owner.  The  Engineer’s 
decision  on  how  to  correct  deficient  CIPP  installations  shall  be  final.  Options  for  correcting 
deficient liners that will be considered by the Engineer include removing the liner and re‐lining 
the  sewer,  excavating  and  replacing  the  sewer  from  manhole  to  manhole,  or  providing  the 
Owner with a substantial credit. The primary option that will be considered will be to re‐line the 
sewer. Credits will only be authorized for CIPP that does not meet required thickness. If a credit 
is acceptable  to  the Owner and Engineer,  the credit  shall be  calculated by multiplying  the bid 
price by the percent that the liner thickness is below the required installed thickness as follows: 

 
Credit = (1 – Installed CIPP thickness/required CIPP thickness) 
X bid price 

 
The Contractor shall not assume a credit will be acceptable to the Engineer/Owner in any case. 

 

5. The finished CIPP will provide a uniform smooth, interior wall surface and will have at least 
100% of  the  flow  capacity of  the original  pipe before  rehabilitation.  In  lieu of measurements, 
calculated  capacities may  be derived using a Manning “n”  coefficient of 0.013  for  the original 
pipe material and a Manning “n” coefficient of 0.011 for a joint‐less smooth‐wall cured‐in‐place 
pipe. 

 

Part 6 Execution 
 

 

6.1 By‐Pass Pumping 
 

1. If  the sewers to be rehabilitated under this contract convey both sanitary and storm water 
flows,  it shall be  incumbent upon  the Contractor  to complete  the  installation of CIPP during a 
time‐frame wherein  precipitation  shall  not  impact  the work  process  or  prevent  normal  storm 
water flow into and along the subject sewers. The Contractor shall  in any case provide for  the 
bypass pumping of all flows the host pipe is deemed by the Owner to be capable of carrying. 

 
2. The installation methodology contemplated requires the temporary blocking and back‐ups of 
sewers  and  sewage.  Contractor  shall  be  responsible  to  limit  the  extent  and  duration  of  such 
blockages and backups so  that overflows and spillage onto public or private property and  into 
storm sewers, waterways, and streets does not occur. In the event that such spillage or overflows 
do occur during  the course of or as a result of  the Work, the Contractor performing the Work 
shall  immediately  eliminate  the  spillage  or  overflow  and,  as  necessary,  remove  the blockage 
and eliminate the back‐up. On elimination of the spillage or overflow, the Contractor is to  clean 
up  and  disinfect  the  area. Work  to  stop or  contain  such  events  is  to  be  deemed EMERGENCY 
in nature and sufficient  justification  for  total mobilization of resources, the use of overtime or 
double time, and any other reasonable measures  to assure correction  of the problem  without 
delay.  Damages  arising  from  blockages,  back‐ups,  spillage,  or  overflows  of sewage during the 
course of the Work or because of the Work shall be the sole responsibility of the Contractor. 

Addendum 5  --  7-12-19



Gravity Sewer Pipe Rehabilitation by Cured‐In‐Place PipeMethod Page 12 

3. Sewage  flow  shall  be  pumped  around  segments  during  CIPP  installation,  lateral  service 
reinstatement and post‐installation closed‐circuit television inspection. 

 
4. Pumping  equipment  shall  have  the  capacity  to  convey  100%  of  predicted  dry  and  wet‐ 
weather flows for a 2 year design storm. Maps with predicated flows are provided to size bypass 
pumping systems around the construction area. 

 

 
The flow shall be intercepted at the upstream end of the construction area and shall be pumped 
through temporary piping of adequate size. The flow shall be discharged into a manhole on the 
downstream  side  of  the  construction  area,  thus  bypassing  the  sewer  segment(s)  under 
construction.  The  Contractor  shall  be  required  to  contact  all  residential  and  commercial 
customers whose service lines connect to the sewer main being bypassed and inform them that 
they will be temporarily out of service. The Contractor shall also advise those customers against 
water usage until  the mainline  is back  in  service. After  completing  the necessary work on  the 
main line to allow its reuse, the Contractor shall advise those customers that the sewer main is 
back in service. Should a condition arise that the Contractor cannot restore service within twelve 
(12)  hours  of  service  interruption;  the  Contractor  shall make  provisions  for pumping  all  flows 
within the service interruption area at no cost to the Owner. 

 
5. A standby pump or pumps of the same capacity shall be required on site. 

 
6. The  Contractor  is  responsible  for  paying  all  fines  imposed  for  overflow  or  spills  during 
construction. 

 
6.2 Cured‐In‐Place‐Pipe Rehabilitation 

 

1. All  reconstruction  of  existing  gravity  sewer  mains  using  an  approved  CIPP  Product  and 
Installer shall be performed in strict accordance with this Specification and the latest revision of 
ASTM F1216. Where discrepancies exist, or any latitude is either inferred or interpreted between 
this  specification  and  ASTM  product  and  process  standards,  this  Specification  shall govern. 

 
2. Pull‐In and Inflate methods of CIPP installations, (reference ASTM F1743), will not in any case 
be acceptable. 

 
3. The Contractor  shall  carry out his  operations  in  strict  accordance with  all  applicable OSHA 
standards.  Particular  attention  is  drawn  to  those  safety  requirements  involving  work  on  an 
elevated platform and entry into a confined space. 

 
4. The Contractor will be responsible for locating and accessing all manholes and provide access 
to water hydrants for cleaning, inversion and other work items requiring water. 

 
5. All surfaces, which have been damaged by the Contractor's operations, shall be restored to a 
condition at least equal to that in which they were found immediately prior to the beginning of 
the Contractor’s operations. Suitable materials and methods shall be used for such restoration. 
The restoration of existing property or structures shall be done as promptly as practicable and 
shall  not  be  left  until  the  end of  the  construction  period. Compensation  for  this work will  be 
included in the Contractor’s proposal. 
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6. The tube shall be   fabricated  to a   size that, when   installed,   will neatly   fit   the    internal 
circumference  of  the  conduit(s)  designated  for  CIPP.  Allowance  shall  be  made  for  the 
circumferential  stretching during  insertion of  the  tube. After  curing of  the  resin  is  completed, 
the hardened CIPP will extend from manhole to manhole of the section designated providing a 
structurally  sound,  corrosion‐resistant,  watertight  conduit  that  excludes  exfiltration  and 
infiltration, is tightfitting within the existing pipe, and is free of voids or annular spaces between 
the  CIPP  and  the  existing  pipe  walls.  K‐Factor  for  tightness  shall  equal  7.0  or  greater.  All 
terminations  into manhole walls shall be watertight at the time of final  inspection. No annular 
space shall be visible between the CIPP and manhole wall. In the event that an annular space is 
present, it shall be completely filled with epoxy or other suitable material to the satisfaction of 
the Engineer. 

 
7. The Contractor shall be responsible for determining the minimum length to effectively span 
the distance from the manhole to manhole and shall verify the length of the fabric tube in the 
field before the tube is either cut to length or wet‐out with resin. The tube may run through one 
or more manholes with the approval of the Owner/Engineer. 

 

 
 
6.3 Preliminary Installation Requirements 

 

1. “Normal” Cleaning of Sewers 

 
a. Sewers shall be cleaned of all debris, roots and other materials that would inhibit proper 

inversion of CIPP 
 

b. Utilizing high‐pressure jet cleaning equipment, several passes are completed to assure 
that all debris is removed from the pipe to the satisfaction of the Owner/Engineer. 

 
2. “Heavy” Cleaning of Sewers 

 
If roots are present which require the use of mechanical brushes or dragging devices or, if in the 
judgment  of  the Owner/Engineer,  the  pipe  is more  than  25%  full  of  debris,  the  pipe  shall  be 
cleaned to the satisfaction of the Owner/Engineer and additional payment authorized under the 
appropriate Pay Item on the Bid Form. Heavy Cleaning shall be defined as the pipe being more 
than 25% full of debris or requiring the use of apparatus other than normal high‐pressure jetting 
equipment. The Contractor shall be paid for heavy cleaning on the basis of the distance loosened 
debris is moved to the nearest point of extrication from the sewer. Payment shall be calculated 
on a lineal foot basis and will be paid in addition to the normal cleaning rate shown on the Bid 
Sheet. Any heavy cleaning must have pre‐approval from the Owner/Engineer. 

 
6.4 Debris Disposal 

 

All  debris  cleaned  from  the pipe  shall  be  removed and disposed  of  at  the  cost of  the Contractor  in  a 
dumpsite designated by  the Owner. Debris  shall not be allowed  to wash  into any other pipe segment 
either up or downstream from the pipe segment being cleaned. 
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6.5 Provision and Usage of Water 
 

The Owner shall provide all water required to perform this Work. The Owner shall provide a fire hydrant 
meter at no cost to the Contractor beyond the normal security deposit for use on the Project. Contractor 
shall  coordinate  connection  and  usage  limits  and  withdrawal  locations  with  the  Owner  prior  to 
construction. 

 
6.6 Pre/Post Installation Video Inspection 

 

1. Prior  to  installation of  the CIPP, but not more  than 48‐hours prior  to such  installation,  the 
section of sewer designated for CIPP is to be  televised its  full  length using a  remote television 
camera specifically designed for that purpose. 

 
2. Inspection of the sewer pipe shall be performed by the Contractor’s experienced personnel 
trained  in  location breaks  and obstacles by CCTV  inspection. Utilizing  a  color  video  inspection 
system with data recording capabilities, the entire pipe section to be lined shall be recorded in a 
Digital Format and two (2) copies produced. The interior of the pipe shall be carefully inspected 
to determine the  location of any conditions, which may prevent  the proper  installation of  the 
CIPP,  and  it  shall  be  noted  so  that  these  conditions  can  be  corrected.  A  DVD/CD‐ROM  and 
suitable log shall be submitted to the Owner. 

 
3. Pre and post‐installation videos and logs shall be submitted during the course of the Work. 
The television camera used for this purpose shall be operative in one hundred percent moisture 
conditions.  Lighting  for  the  camera  shall  be  sufficient  to  yield  a  clear  picture  of  the  entire 
periphery  of  the  pipe.  The  camera,  television  monitor,  and  other  components  of  the  video 
system shall be capable of producing a five hundred line resolution picture. The camera’s rate of 
travel shall not exceed 20 feet per minute. At each service, the camera shall come to a complete 
stop  and  the  service  shall  be  panned  so  that  the  entire  cross  sectional  area  of  the  service  is 
inspected.  The  footage  meter  count  shall  be  clearly  visible.  Logs  shall  include  date,  line  size, 
length, manhole numbers and project number, direction of camera travel, direction of flow, and 
any observed defects or  comments. For each service the  log should  include  the distance  from 
manhole,  its  location  (e.g.  9:00  or  2:00  o’clock),  street  address  or  parcel,  and  distance  from 
mainline  to  cleanout.  Videos  between  manhole  segments  shall  be  continuous;  no  breaks  or 
“blink‐outs” in the video shall be observed. The videos shall be in CD‐ROM or DVD format. 

 
4. Sewer service connections shall also be TV inspected from within the sewer main, identifying 
all service connection locations and conditions. Conditions of service connections shall be noted 
in the log. 

 
5. The full cross‐sectional area of the pipe shall be visible during video inspection except where 
misalignment of the sewer may have resulted in standing water in bellies or sags. 

 
6. If for any reason the camera becomes disabled inside the sewer and cannot further proceed, 
the Contractor will be responsible for retrieving the camera at no additional cost to the Owner. 

Addendum 5  --  7-12-19



Gravity Sewer Pipe Rehabilitation by Cured‐In‐Place PipeMethod Page 15 

6.7 Identification and Pre‐measurement of Lateral Connections 
 

A  360‐degree  Pan‐and‐Tilt  view  camera  shall  be  used  to  inspect  the  pipe.  At  each  connection  the 
operator will stop and turn the camera lens toward the lateral thereby inspecting the first 8 to 12 inches 
of the lateral connection. The Contractor shall be responsible for determining if connection is active or 
inactive. For each existing service connection determined by the Contractor to be active, the Contractor 
shall  determine  the  condition  of  the  service  connection  to  the  main,  make  his  recommendation  for 
lateral connection repair, and record both items in his log. 

 
6.8 Resin Impregnation of the CIPP Tube (Wet‐Out) 

 

The contractor shall designate a location where the tube shall be impregnated or “wet out” with resin, 
using distribution rollers and a vacuum impregnation system to thoroughly saturate the tube’s felt fiber 
prior  to  installation  in  the  field. The  impregnated tube shall be  free of pinholes,  resin voids and other 
defects. If the cured‐in‐place pipe is impregnated at the manufacturing plant, it shall be delivered to the 
job site in a refrigerated truck, and remain refrigerated prior to installation to prevent premature curing. 
The flexible tube shall be vacuum impregnated with resin under controlled conditions or by such other 
means  provided  such  means  can  assure  thorough  resin  impregnation  to  the  full  satisfaction  of  the 
Owner/Engineer.  The  volume  of  resin  used  shall  be  sufficient  to  fill  all  voids  in  the  tube material  at 
normal or design thickness and diameter. The volume of resin shall be adjusted by adding seven to ten 
percent excess resin for the change in resin volume due to polymerization and allow for any migration of 
resin into the cracks and joints in the original pipe. 

 
6.9 Inversion of CIPP 

 

1. The  preferred  method  of  curing  CIPP  shall  be  by  circulated  water.  The  use  of  controlled 
steam will  be  considered  on  a  case‐by‐case  basis  only.  The  Contractor  shall  submit  a written 
request for the use of steam in sewer segments where the Contractor feels that curing by steam 
will be beneficial to the Sanitation District. The Contractor shall not assume in any case that the 
use of  controlled  steam  for  the  curing  of CIPP  is  acceptable  to  the  Sanitation District without 
prior written authorization from the Sanitation District. This must be done 2 weeks prior to the 
installation. 

 
2. The  impregnated  tube  shall  be  inverted  through  an  existing  manhole  or  other  approved 
access point utilizing a hydrostatic water column or pressurized air until it has fully traversed the 
designated line length and the inversion face breaches the destination manhole or termination 
point. The fluid column or air pressure shall have been adjusted and maintained to be sufficient 
to cause the  impregnated tube to hold  tight against  the existing pipe wall, produce dimples at 
side connections, and flared ends at  the manholes. Lubricant during  inversion shall be used as 
necessary in accordance with the CIPP manufacturer’s recommendations. Thermocouples shall 
be placed at the top and bottom interface of both ends of the liner for monitoring temperature 
during the cure cycle. Care should be taken during tube installation not to over‐stress the fabric 
fiber. 

 
3. When using pressurized air, particular attention should be given to the maintenance of the 
minimum required  “finished and  installed”  thickness of  the CIPP. Before  the  inversion begins, 
the tube manufacturer shall provide the minimum air pressure required to hold the tube tight 
against the host pipe and the maximum allowable pressure so as not to damage the tube. Once 
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the inversion has started, pressure shall be maintained between the minimum and maximum 
pressures until the inversion has been accomplished 

 
6.10 Curing ‐ Using Circulated Heated Water 

 

1. A  suitable  source  of  heat  and  water  recirculation  equipment  is  required  to  circulate  heated 
water throughout the pipe. The equipment shall be capable of delivering hot water throughout 
the inverted tube to uniformly raise the temperature required to affect a cure of the resin. 

 
2. Initial cure will occur during  temperature heat‐up and  is completed when exposed portions of 

the   new  pipe  appear  to  be  hard   and   sound   and   the   thermocouples   indicate   that   the 
temperature  is of a magnitude  to realize an exotherm or cure  in  the resin. After  initial  cure  is 
reached, the temperature should be raised to the post‐cure temperature recommended by the 
resin manufacturer. Post‐Cure temperature should be held for a period as recommended by the 
resin manufacturer,  during which  time  the  recirculation  of  the water  and  cycling  of  the  heat 
source to maintain the temperature continues. 

 
3. Prior  to  any  inversion,  the  Contractor  shall  provide  a  Post‐Cure  Hold  Time  and  Temperature 

Table.  This  table  shall  indicate  the minimum  time  and  temperature  the  inverted  tube will  be 
held at in order to achieve desired physical properties. The resin manufacturer shall certify both 
the time and temperatures presented in the table. 

 
4. Curing  must  take  into  account  the  existing  pipe  material,  the  resin  system,  and  the  ground 

conditions (temperature, moisture level, and thermal conductivity of the soil). 

 
6.11 Curing ‐ Using Controlled Steam 

 

1. Suitable steam‐generating equipment  is  required to distribute steam throughout the pipe. The 
equipment shall be capable of delivering steam throughout the inverted tube to uniformly raise 
the temperature required to affect a cure of the resin. 

 
2. Initial cure will occur during  temperature heat‐up and  is completed when exposed portions of 

the   new  pipe  appear  to  be  hard   and   sound   and   the   thermocouples   indicate   that   the 
temperature  is of a magnitude  to realize an exotherm or cure  in  the resin. After  initial  cure  is 
reached, the temperature should be raised to the post‐cure temperature recommended by the 
resin manufacturer. Post‐Cure temperature should be held for a period as recommended by the 
resin manufacturer,  during which  time  the  distribution  and  control  of  steam  to maintain  the 
temperature continues. 

 
3. Prior  to  any  inversion,  the  Contractor  shall  provide  a  Post‐Cure  Hold  Time  and  Temperature 

Table. This  table  shall  indicate  the minimum  time  and  temperature  the  inverted  tube will  be 
held at in order to achieve desired physical properties. The resin manufacturer shall certify both 
the time and temperatures on the table. 

 
4. The Time and Temperature Table submitted when using steam curing shall be identical to time 

and temperature hold times when curing with heated, circulated water. 
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5. Curing must  take  into  account  the  existing  pipe material,  the  resin  system,  and  the  ground 
conditions (temperature, moisture level, and thermal conductivity of the soil). 

 
6.12 Cool‐Down 

 

Cool‐down of CIPP shall be  in accordance with the manufacturer’s recommendations. Care should be 
taken during the cool‐down process so as to minimize shrinkage of the CIPP. 
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6.13 Lateral Service Reinstatement 
 

After  the  CIPP  has  been  cured,  the  existing  service  connections  and  laterals  shall  be  reinstated.  In 
general,  reinstatement  of  service  connections  and  laterals  shall  be  accomplished  internally,  without 
surface excavation, using a remote control cutting device equipped with a television monitor. Reopened 
services  shall  be  wire  brushed  to  the  satisfaction  of  the  Owner/Engineer.  In  some  cases,  remote 
reinstatement  may  not  be  possible.  In  these  instances,  reinstatement  by  conventional  methods  in 
accordance with the standard Specifications is acceptable. All connections must be reinstated by at least 
95‐percent of the original opening. 

 
6.14 Appearance of Finished CIPP 

 

All  workmanship  and  materials  will  meet  the  standards  of  the  industry.  The  finished  CIPP  shall  be 
continuous  over  the  length  of  pipe  between  two  manholes  and  shall  be  an  impermeable,  joint‐less 
conduit,  free from visual defects such as foreign inclusions, dry spots, pin holes,  lifts, or delamination. 
Wrinkles  in  the  CIPP,  (other  than  minor,  longitudinal  pressure  wrinkles)  will  not  be  acceptable.  The 
Owner/Engineer shall determine as  to  the acceptability of pressure wrinkling with  that decision being 
final.  In  the  event  the  finished  liner  does  not  fit  tightly  against  the  original  pipe  at  its  termination 
point(s), the space between the liner and the pipe shall be made watertight, utilizing manhole end seals, 
Hydro‐Tite® gaskets, or approved equal. 

 
6.15 Acceptance Testing of CIPP 

 

1. The Owner/Engineer may,  at  their  discretion,  direct  the  Contractor  to  collect  samples  of  the 
cured CIPP for laboratory determination of flexural strength, flexural modulus and wall thickness 
for each test sample during the execution of this Contract. These three individual analyses shall 
comprise one completed test. All samples shall be collected per the sampling protocols set forth 
in ASTM F‐1216. 

 
2. Upon notification  by  the  Engineer,  the  Contractor  shall  remove  one  restrained  sample  of  the 

installed  liner  at  least  12  inches  in  length  for  testing.  For  sewers  15  inches  and  larger,  plate 
samples may be taken and cured in the same water as the installed CIPP. For each sample taken, 
the Contractor shall cut and deliver a 1‐inch wide representative sample (taken at least 2 inches 
from the end of the specimen) to the Engineer. The sample delivered to the Engineer shall be 
labeled and removed from any restraining mold. The Engineer may return such samples to the 
Contractor for disposal. 

 
3. The tests shall be used to verify that the installed CIPP meets these specifications. CIPP thickness 

shall be measured in accordance with ASTM D5813. Flexural properties shall be determined per 
ASTM D790. The Contractor shall label and date all samples and deliver the samples directly to 
the Owner/Engineer. All  testing shall be performed by an  independent, ASTM‐certified  testing 
laboratory of  the Owner/Engineer’s  designation  and at  the Owner’s  expense.  Payment  to  the 
Contractor shall be withheld pending the Owner/Engineer’s acceptance of the CIPP test results. 

 
4. Any liner that does not meet the specified strength and/or thickness requirements, regardless of 

the amount below the specified requirements, shall be corrected by the Contractor in a manner 
approved  by  the  Owner/Engineer  at  no  additional  cost  to  the  Owner.  The  Owner/Engineer’s 
decision on how to correct deficient CIPP installations shall be final. 
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6.16 Traffic Control 
 

The Contractor shall be responsible for traffic control during the course of each phase of the Work. Prior 
to beginning Work, Contractor shall submit a traffic control plan for each section of Work to the Owner 
for the review and approval. It is the intent that this Work is to be accomplished with as little disturbance 
to traffic, private property, and the public as  is reasonably possible, consistent with timely completion 
thereof.  The  traffic  control  plan  shall  reflect  such  requirements  where  applicable.  Signs, signals,  and 
detours shall  conform to  the Kentucky Department of Highways & Public Transportation requirements 
for streets and highways within the jurisdiction of the Sanitation District No. 1 of Northern Kentucky. 
 

Part 7 Television Inspection 
 

1.1 Description 
 

1. Contractor  shall  provide  all  labor,  materials,  tools,  equipment  and    incidentals    as    shown, 
specified,  and  required  to perform  television  (TV)  inspection of  the  sewer  system.  Contractor 
shall restore the Site to pre‐inspection condition at completion of work. 

 
1.2 Definitions 

 

1. TV  Inspection:  Video  inspection  conducted  before  sewer  line  has  been  cleaned  to  determine 
conditions of the pipe, confirm cleaning, and location of service connections. TV Inspection also 
includes  the pan and  tilt  inspection of manholes and  the  inspection of  laterals,  if  required, by 
launching the camera via a mainline, manhole or cleanout. 

 
1.3 Requirements 

 

1. Contractor shall be aware that this Contract requires work in active sewers and shall follow all 
federal, state and local requirements for safety in confined spaces. 

 
1.4 Performance Requirements 

 

1. Inspection shall be done one sewer line section (i.e. manhole to manhole) at a time. 

 
2. Quality of inspection recording shall be acceptable to KYTC when viewed on a 24” monitor. 

 
3. Inspection  shall  be  performed by  a NASSCO Pipeline Assessment Certification  Program  (PACP) 

certified operator and  shall meet  the  coding and  reporting  standards and guidelines  as  set by 
PACP.  All report annotations, pipe conditions and pipe defects shall be identified properly using 
PACP codes as defined by or PACP. 

 
1.5 Submittals 

 

1. Submit one copy of Electronic Inspection Reports and TV videos on portable hard drive on a 
weekly basis.  The inspections shall be provided in a tabular spreadsheet or database. 
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2. Copies of PACP certificates of inspectors completing the work. 

 
3. Submit one copy of the QA/QC reports on portable hard drive. 

 
1.6 Reference Standards 

 

1. NASSCO  prepared  Pipeline  Assessment  and  Certification  Program  (PACP),  Current  Edition 
Reference Manual.  This manual  includes  a  standard  TV  inspection  form  and  sewer  condition 
codes. 

 
1.7 Television Equipment 

 

1. Closed  Circuit  TV  Equipment:  Select  and  use  closed‐circuit  television  equipment  that  will 
produce a color recording. 

 
2. Pipe  Inspection  Camera: Produce  a  video  recording  using  a  pan‐and‐tilt,  radial  viewing,  pipe 

inspection  camera  that  pans  ±  275  degrees  and  rotates  360  degrees. Use  a  camera  with  an 
accurate footage counter that displays on the TV monitor the exact distance of the camera from 
the  centerline of  the  starting manhole.  Use  a  camera with  camera height  adjustment  so  that 
the camera lens is always centered at one‐half the inside diameter, or higher, in the pipe being 
televised.  Provide  a  lighting  system  that  allows  the  features  and  condition  of  the  pipe  to  be 
clearly  seen.  A  reflector  in  front  of  the  camera may  be  required  to  enhance  lighting  in  large 
diameter pipe. The camera shall be operative in 100 percent humidity conditions. The camera, 
television monitor, and other components of the video system shall be capable of producing a 
minimum 500‐line resolution colored video picture.  Picture quality and definition shall be to the 
satisfaction of KYTC. 

 
3. TV Studio: The TV studio is to be contained in an enclosed truck, trailer or van for on‐road work. 

It  shall  have  room  and  seating  for  the  operator,  one  District  staff member,  and  at  least  one 
standing  visitor  with  the  doors  closed.  The  studio  shall  have  air  conditioning  and  heating. 
Normal operation of all equipment, including the TV camera, monitor, and winches is to be from 
a control panel in the studio. 

 
4. For off‐road work, Contractor shall provide the appropriate vehicle(s) for the terrain in order to 

access the sewers and allow for proper inspection of the sewers and manholes. 

 
5. Recording: Record all images digitally. 

 
7. Video Capture:  Full time live color video files shall be captured for each pipe segment inspected 

with sound identifying the location and the appropriate defect code.  The files shall be stored in 
industry standard MPEG format viewable from an external hard drive on an external personal 
computer that utilizes Microsoft Media Player, version 9.0 or higher to view the recording.  The 
MPEG video shall be ISO‐MPEG Level 1 (MPEG‐1) coding with a resolution of at least 352 pixels 
(x) by 240 pixels (y) and an encoded frame rate of 29.97 frames per second.  System shall 
perform an automatic disk image/file naming structure to allow saved video/data sections to be 
saved to a portable hard drive. The video recording shall be free of electrical interference and 
shall produce a clear and stable image.  The digital recordings and inspection data shall be cross‐ 
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referenced to allow instant access to any point of interest within the digital recording. 

 
8. Video recording shall include audio location, asset information, and the defect observations 

related to the inspection of all defects identified during the inspection. 

 
1.8 Television Inspection 

 

1. Televise each  sewer  line  to document  the  structural and maintenance  conditions of  the  line. 

The sewer inspections shall be compatible with the SCREAMTM defect coding system for sewers 
and manholes, which is KYTC’s standard defect coding system. The Contractor shall use PACP to 
conduct the sewer inspections. However, the system selected to be used shall be converted by 
the  Contractor  to  the  SCREAMTM code  equivalents  for  use  in  importing  and  scoring  in  our 
LucityMS  database.  An  example  of  the  conversion  from  PACP  codes  to  SCREAMTM  codes  is 
included with this specification. 

 
The following data for the defect observations shall be recorded: 

• Observation Data 

• Observation#, unique per line 

• Upstream MH# 

• Downstream MH# 

• Date of inspection 

• Direction of inspection 
1 = upstream to downstream 
2 = downstream to upstream 

• Footage 

• Clock position (1 – 12) 

• Defect/Description (use code or text) 

• Comments 

 
2. In addition to recording the defects for the sewers and manholes, Contractor shall also record 

the following attribute data as “fields” in their inspections: 

• Upstream MH# 

• Downstream MH# 

• Date of inspection 

• Direction of inspection 
a. 1 = upstream to downstream 
b. 2 = downstream to upstream 

• Length of pipe 

• Diameter/height (inches) 

• Shape (use shape code or text) 

• Material (use pipe material code or text) 

• Pipe width, non‐circular (inches) 

• Crew 

• Video number (TV inspection only) 

• Start counter (TV inspection only) 

Addendum 5  --  7-12-19



Gravity Sewer Pipe Rehabilitation by Cured‐In‐Place PipeMethod Page 22 

• Comments 

• Movie document name (provide extension) 

• Depth of each incoming and outgoing pipe measured from the manhole rim, as well 
as the manhole invert at the upstream and downstream side of the manhole, to the 
nearest 1/8”. 

• Cleaned: Yes/No 

• Amount of debris removed: cubic yards 
3. A  NEW  inspection  shall  be  started  where  a  manhole,  junction,  or  diversion  chamber  is 

located. This includes new manholes, junctions, or diversion chambers identified in the field, 
but  not  previously  identified  in  District  mapping.  Therefore,  no  manholes,  junctions,  or 
diversion chambers shall be at a midpoint of an inspection log, only at the beginning and the 
end of each inspection. Inspection runs shall begin and end at manholes or junctions unless 
an  obstruction  is  encountered.  Lateral  connections  from  inlets/catch  basins,  material 
changes  or  breaks  in  grade  are  not  approved  locations  to  begin/end  an  inspection. Said 
features  shall  be  logged  on  the  recording.  If  Contractor  uses  a  lateral  connection  from 
inlets/catch basins, material changes or breaks in grade as a begin/end point for televising, 
District will reject said segment and the sewer data shall be reorganized to match the data 
requirements at no additional cost to KYTC. 

 
4. It  is  critical  to  obtain  maintenance  and  structural  grade  for  each  pipe,  therefore  the 

Contractor  shall not clean  the pipe prior  to  inspection, unless  there  is an obstruction  that 
could  block  the  progress  of  the  camera.  Upon  completion  of  the  sewer  inspection,  a 
maintenance  score  shall  be determined.  If  the  sewer  scores  a  3 or higher  using  the PACP 
method,  the  pipe  shall  be  cleaned  immediately after  the  inspection  is  completed and  this 
cleaning shall be noted along with the score  in the  inspection. All debris removed shall be 
measured  by  cubic  yard  and  reported  for  each  pipe  segment  from Manhole  to Manhole. 
After  the  cleaning  is  completed  the  pipe  shall  be  televised  to  confirm  that  it  has  been 
cleaned  properly  and  all  debris  has  been  removed.  This  inspection  shall  be  per  the  PACP 
codes and logged as a separate inspection record for the pipe. 

 
If the Contractor encounters a removable obstruction, such as debris, roots, etc., that blocks 
the progress of the camera; KYTC shall be notified immediately. The Contractor shall record 
this obstruction in the inspection. The Contractor shall be responsible for any cleaning (i.e. 
root  sawing,  jetting,  etc.)  that  may  be  required  to  remove  the  obstruction  in  order  to 
complete the inspection. Contractor shall complete the  inspection of the remainder of the 
pipe  after  the  obstruction  is  removed  as  part  of  the  original  inspection  record.  The 
Contractor will be responsible for any pipe damaged due to the use of a cleaning procedure 
that  could have  reasonably been expected  to  present a  significant  risk of  pipe damage or 
collapse. 

 
If an obstruction  is encountered  that  is not  removable and not passable with the camera, 
such as a broken or collapsed pipe, KYTC shall be notified immediately. The Contractor shall 
record this obstruction in the inspection.  It is expected, however, that if a collapsed pipe, or 
any other type of impassible structural defect, is encountered within a section of pipe, that 
this defect will be approached from both the downstream and upstream directions in order 
to capture inspection data on the most pipe length available. KYTC’s crews will be responsible 
for repairing the obstruction. The Contractor may be required to re‐inspect the sewer once 
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the  repair  is  complete  and will  be  paid  according  to  the  terms  outlined  in  this  contract. 
KYTC’s crews will re‐inspect the sewer upon completion of the repair. 

 
5. Notify KYTC on a weekly basis or each day, as needed, where the Contractor will be working 

in advance of any TV  inspection so that KYTC staff knows the  locations of the Contractor’s 
crews and may observe inspection operations. 

 
6. Inspections shall be from center of the starting manhole to the center of the ending manhole. 

Distances  along  the  pipe  should  be  measured  from  the  center  of  the  manhole. 
Measurement  meters  shall  be  accurate  to  the  nearest  foot  per  100  feet  of  sewer  being 
televised within the particular section of pipe (section of pipe being defined as the length of 
pipe between the upstream and downstream MHs).  Measurement meters shall be accurate 
to  two‐tenths  of  a  foot  over  the  entire  length  of  the  sewer  line  section  being  inspected. 
Prior to recording the location of defects and service connections, slack in the cable of the 
television  inspection  camera  shall  be  taken  up  to  ensure  metering  device  is  designating 
proper  footage.  Accuracy  of  the measurement meters  shall  be  checked  daily  by  use  of  a 
walking meter, roll‐a‐tape, or other suitable device. 

 
7. Center the camera in the middle of the pipe. 

 
8. Move  the  camera  through  the  line  (in  the downstream direction whenever  possible)  at  a 

uniform rate not to exceed 30 feet per minute. The intent is to perform the inspection per 
the PACP standards.  It may be necessary for a lower rate of speed depending on the defects 
encountered. 

 
9. Stop at every defective joint for three seconds using a pan and tilt view. When appropriate, 

stop  elsewhere  for  a  length  of  time  long  enough  to  ensure  proper  documentation  of  the 
sewer’s structural and maintenance conditions.  Pan and tilt to observe and document areas 
of apparent deteriorated pipe surface. 

 
10. Stop at every lateral connection. Center the camera so that the lighting and the pan and tilt 

view can be used to inspect as far into the lateral connection as possible. Record all defects 
found  in  the  service  connection. Observe  top,  bottom  and  sides  of  lateral  connections. 
Where lateral flow is observed, observe flows from service connections for a length of time 
long enough to ascertain if the flow is sanitary or extraneous flow.  The video recording may 
be paused during observation.  Record results of the flow observed on the  inspection.  The 
inspection of the service lateral is not to be performed and will not be paid for as part of this 
RFP unless explicit direction is given by KYTC to perform such work. 

 
11. Use manual winches, power winches, TV cable, and powered rewinds or other devices that 

do  not  obstruct  the  camera  view  or  interfere  with  proper  documentation  of  the  sewer 
conditions to move the camera through the sewer line. 

 
12. TV  inspection  recordings  shall  be  continuous  for  each  pipe  segment  and  include  sound 

identifying the location and type of defect. 

 
13. Contractor  is  responsible  for  adjusting  light  levels,  cleaning  fouled  or  fogged  lens,  and 

allowing vapor to dissipate from camera lights  in order to produce acceptable recordings. 
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KYTC will not pay for unacceptable CCTV video footage that does not clearly identify the 
type of defects present in the sewer pipeline. 

 
14. Sewer  inspections  not  meeting  the  requirements  set  forth  in  this  specification  as 

determined by KYTC shall be re‐performed at no additional cost to KYTC until the inspection 
meets to KYTC’s satisfaction. 

 
15. If  a  lateral  inspection  is  required  and  a  Contractor  finds  a  defective  lateral  connection  in 

which a lateral inspection cannot be completed, contact KYTC immediately. Contractor must 
make 3 attempts to inspect the lateral. 

 
1.9 Flow Control 

 

1. Adequately control the flow in the section being televised.  Plugging of the flows may be used to 
accomplish  this.  Recordings made  where  the  depth    of    wastewater    flow    shown    below    is 
exceeded will be rejected: 

Pipe Diameter    Depth of Flow 
(Inches)  (Percent of Pipe Diameter) 
6‐10   50 
12‐24  30 Over 24 

30 

 
It  is  not  expected  for  the  Contractor  to  provide  bypass  pumping  if  the  depth  of  flow  listed  above  is 
exceeded and TV  inspection during minimum flow hours does not result  in depths meeting the above 
requirements.  In these cases, KYTC shall be notified and a note in the  inspection log shall be provided 
indicating “Depth of flow exceeds requirements.” If  it is determined that a sewer segment requires by‐ 
pass pumping, by‐pass pumping may be performed in accordance with a negotiated amendment to the 
Contract as directed by KYTC. 

 
See Item 4 below. 

 
2. Whenever flows in a sewer line are blocked, or plugged, sufficient precautions must be taken to 

protect  the  sewer  lines  from  damage  that  might  be  inflicted  by  excess  sewer  surcharging. 
Further, precautions must be taken to ensure that sewer flow control operations do not cause 
overflows, flooding or damage to public or private property being served by the sewers involved. 
No overflows are permitted.  Contractor is responsible for all damages. 

 
3. Contractor is responsible  for all damages to owned and operated equipment, District facilities, 

and  privately  owned  facilities  caused  by  malfunctioning  plugs,  pumps  or  other  Contractor‐ 
owned  or  operated  equipment.  In  the  event  of  a  failure  or  malfunction  of  Contractor 
equipment,  Contractor  is  responsible  for  all  work  necessary  to  restore  facilities  to  pre‐ 
contraction condition including but not limited to excavation and restoration of sewer lines and 
roadways required to retrieve malfunctioning cameras, plugs, and hoses. 

 
4. It  is  anticipated  that  portions  of  the  sanitary  sewer  are  bowed  or  bellied  and  as  a  result  the 

camera will be submerged. Wherever the camera encounters a submerged condition, or where 
the  wastewater  flow  depth  exceeds  the  maximum  allowable,  reduce  the  flow  depth  to  an 
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acceptable  level  by  performing  the  survey  TV  inspection  during  minimum  flow  hours,  or  by 
pulling  a  camera  with  swab,  high‐velocity  jet  nozzle  or  other  acceptable  dewatering  device. 
Contractor can request cleaning costs as a result of this depth reduction in accordance with the 
cleaning  specification  02760.  Recordings made  while  floating  the  camera  are  not  acceptable 
unless approved by KYTC. 

 
1.10 Passage of TV Camera 

 

1. If  during  TV  inspection  of  a  pipe  segment,  the  camera  is  unable  to  pass  an  obstruction  even 
though flow is unobstructed, televise the pipe segment from the opposite direction in order to 
obtain a complete recording of the line. Contractor shall also measure the distance between the 
manholes  (centerline  to  centerline)  with  a  tape  or  wheel  to  accurately  determine  the  total 
length of the manhole segment. See additional requirements in 3.1 above. 

 
1.11 QA/QC Analysis 

 

1. The selected Contractor will be provided a copy of KYTC’s sewer and manhole GIS and database 
to  use  as  a  guide  when  conducting  the  inspections.   The  Contractor  shall  perform  a  QA/QC 
analysis  on  all  sewer  and manhole  data  recorded  before  the  data  is  submitted  to  KYTC. The 
Contractor  shall  provide  a  summary  report  of  the  results  of  the QA/QC  analysis.  The  QA/QC 
verification items shall be compared to KYTC’s database and shall include, but not necessarily be 
limited to, the following: 

• Deviations of five feet or greater 

• Any missing or mislabeled sewer or manhole attribute data. 

• Confirmation that applicable continuous defects have a recorded defect length. 

• Any missing or mislabeled attribute or defect data supposed to be recorded for both 
sewers and manholes. 

• Verification that all necessary defect data is present so that a SCREAMTM sewer and 
manhole score can be calculated. 

 
1.12 INSPECTION DELIVERABLES 

 
1. The inspections shall be provided in a tabular spreadsheet or database. 

 
2. The attribute and inspection data, CCTV video, and the QA/QC analysis, shall be submitted 

weekly via portable hard drive.  These weekly submissions shall be for one week’s worth of work 
from the two prior weeks.  For example the data collected during the week of March 30, 2015 
through April 3, 2015 shall be submitted on Monday, April 17, 2011.  The intent is to give the 
Contractor the first week to gather all data, the second week to perform the QA/QC analysis and 
assemble all of the data, and then deliver the portable hard drive with all information to KYTC on 
the Monday of the third week.  See REPORTING below. 

 
3. The CCTV videos shall be provided as  specified  in  Item 2.1.F  for easy  import  into KYTC’s Asset 

Management Software. 

 
4. All  inspections  and  videos  shall  be  divided  into  separate  files  for  each  manhole  to  manhole 

segment and each manhole and shall be labeled based on KYTC’s manhole numbering system for 
easy linkage to KYTC’s asset management database. 
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5. Digital Inspection Recordings 
1. Provide digital inspection recordings.  Inspection recordings must be viewable on a standard 

16” computer monitor. 
2. Recording shall be of a quality sufficient for KYTC to evaluate the condition of the sewer and 

manholes, locate the sewer service connections, and verify cleaning.  If KYTC determines that 
the quality is not sufficient, Contractor shall re‐televise the sewer segment and/or re‐inspect 
the  manhole and provide a new recording and report at no additional compensation. Camera 
distortions, inadequate lighting, dirty lens, or blurred/hazy picture will be cause for rejection  
Payment for  inspection of the sewer and manholes shall not be made until KYTC approves 
the inspections, re‐inspections as required, videos, pictures, and QA/QC reports. 

3. Multiple project areas may be included on a given hard drive, but the files must be organized 
in  individual  project  folders.  TV  Inspection  recordings  shall  not  be  edited.  Each  pipe 
segment must be  its own electronic  file. Electronic  recording  file must allow snap scrolling 
to allow easy and quick access of the entire recording. 

4. Each hard drive must have a  file  index whose name  contains  the pipe  segment  reference 
number. 

5. Contractor shall maintain a master copy of all recordings and Inspection Reports submitted, 
for two years after delivery of inspections reports and recordings. 

6. Label each hard drive with the following information: 
a. Pipe Segments 
b. Contractor’s Name 
c. Project Name 
d. Contract Number 
e. Inspection Type: Downstream of SSO, within 50’ of creek, Phase 1 priority basin, as‐ 

needed inspection 
f. Date Televised 

 
1.13 Supplements 

 

A.  Example of the conversion from PACP codes to SCREAMTM codes may be obtained from KYTC. 
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Part 7 Warranty 
 

 

The Contractor shall warrant all work and materials installed under this contract for FIVE (5) years from 
the date of final acceptance. The date of final acceptance shall be the date final payment is made to the 
Contractor. 

 

Part 8 Payment for Work 
 

 

Payment  for  Cured‐In‐Place  pipe  shall  be included in the lump sum cost for the project and  shall  be 
deemed to include an amount considered by Contractor to be adequate to cover Contractor’s overhead 
and profit  for each separately identified item. 

 
 
 

END OF SECTION 
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