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ADMINISTRATIVE DISTRICT - 05
CONTRACT ID - 201006

COUNTY - JEFFERSON

PCN - DE05601502006
BRO 8801(009)

US-150 ADDRESS DEFICIENCIES OF BRIDGE ON EAST BROADWAY(US-150) OVER SOUTH FORK OF
BEARGRASS CREEK AT INTERSECTION  WITH BRENT STREET, A DISTANCE OF 0.03 MILES.BRIDGE
REPLACEMENT SYP NO. 05-01067.00. 
GEOGRAPHIC COORDINATES LATITUDE 38:14:40.00 LONGITUDE 85:44:08.00

BRO 8801(009)

COMPLETION DATE(S):
COMPLETED BY 08/31/2020 APPLIES TO ENTIRE CONTRACT

JEFFERSON COUNTY
BRO 8801(009)

Contract ID:  201006
Page 4 of 153



CONTRACT NOTES

PROPOSAL ADDENDA
All addenda to this proposal must be applied when calculating bid and certified in the bid packet 
submitted to the Kentucky Department of Highways.  Failure to use the correct and most recent 
addenda may result in the bid being rejected.

BID SUBMITTAL
Bidder must use the Department’s electronic bidding software.  The Bidder must download the 
bid file located on the Bid Express website (www.bidx.com) to prepare a bid packet for 
submission to the Department.  The bidder must submit electronically using Bid Express.

JOINT VENTURE BIDDING
Joint venture bidding is permissible.  All companies in the joint venture must be prequalified in 
one of the work types in the Qualifications for Bidders for the project.  The bidders must get a 
vendor ID for the joint venture from the Division of Construction Procurement and register the 
joint venture as a bidder on the project.  Also, the joint venture must obtain a digital ID from Bid 
Express to submit a bid.  A joint bid bond of 5% may be submitted for both companies or each 
company may submit a separate bond of 5%.

UNDERGROUND FACILITY DAMAGE PROTECTION
The contractor shall make every effort to protect underground facilities from damage as 
prescribed in the Underground Facility Damage Protection Act of 1994, Kentucky Revised 
Statute KRS 367.4901 to 367.4917. It is the contractor’s responsibility to determine and take 
steps necessary to be in compliance with federal and state damage prevention directives. When 
prescribed in said directives, the contractor shall submit Excavation Locate Requests to the 
Kentucky Contact Center (KY811) via web ticket entry. The submission of this request does not 
relieve the contractor from the responsibility of contacting non-member facility owners, whom 
shall be contacted through their individual Protection Notification Center. Non-compliance with 
these directives can result in the enforcement of penalties.

REGISTRATION WITH THE SECRETARY OF STATE BY A FOREIGN ENTITY
Pursuant to KRS 176.085(1)(b), an agency, department, office, or political subdivision of the 
Commonwealth of Kentucky shall not award a state contract to a person that is a foreign entity 
required by KRS 14A.9-010 to obtain a certificate of authority to transact business in the 
Commonwealth (“certificate”) from the Secretary of State under KRS 14A.9-030 unless the 
person produces the certificate within fourteen (14) days of the bid or proposal opening. If the 
foreign entity is not required to obtain a certificate as provided in KRS 14A.9-010, the foreign 
entity should identify the applicable exception. Foreign entity is defined within KRS 14A.1-070. 
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For all foreign entities required to obtain a certificate of authority to transact business in 
the Commonwealth, if a copy of the certificate is not received by the contracting agency 
within the time frame identified above, the foreign entity’s solicitation response shall be 
deemed non-responsive or the awarded contract shall be cancelled.

Businesses can register with the Secretary of State at 
https://secure.kentucky.gov/sos/ftbr/welcome.aspx .

SPECIAL NOTE FOR PROJECT QUESTIONS DURING ADVERTISEMENT 
Questions about projects during the advertisement should be submitted in writing to the Division 
of Construction Procurement.  This may be done by fax (502) 564-7299 or email to 
kytc.projectquestions@ky.gov.  The Department will attempt to answer all submitted questions.  
The Department reserves the right not to answer if the question is not pertinent or does not aid in 
clarifying the project intent.  

The deadline for posting answers will be 3:00 pm Eastern Daylight Time, the day preceding the 
Letting.  Questions may be submitted until this deadline with the understanding that the later a 
question is submitted, the less likely an answer will be able to be provided.

The questions and answers will be posted for each Letting under the heading “Questions & 
Answers” on the Construction Procurement website (www.transportation.ky.gov/contract).  The 
answers provided shall be considered part of this Special Note and, in case of a discrepancy, will 
govern over all other bidding documents.

HARDWOOD REMOVAL RESTRICTIONS
The US Department of Agriculture has imposed a quarantine in Kentucky and several 
surrounding states, to prevent the spread of an invasive insect, the emerald ash borer. Hardwood 
cut in conjunction with the project may not be removed from the state. Chipping or burning on 
site is the preferred method of disposal.

INSTRUCTIONS FOR EXCESS MATERIAL SITES AND BORROW SITES
Identification of excess material sites and borrow sites shall be the responsibility of the 
Contractor. The Contractor shall be responsible for compliance with all applicable state and 
federal laws and may wish to consult with the US Fish and Wildlife Service to seek protection 
under Section 10 of the Endangered Species Act for these activities.

ACCESS TO RECORDS
The contractor, as defined in KRS 45A.030 (9) agrees that the contracting agency, the Finance 
and Administration Cabinet, the Auditor of Public Accounts, and the Legislative Research 
Commission, or their duly authorized representatives, shall have access to any books, documents, 
papers, records, or other evidence, which are directly pertinent to this contract for the purpose of 
financial audit or program review. Records and other prequalification information confidentially 
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disclosed as part of the bid process shall not be deemed as directly pertinent to the contract and 
shall be exempt from disclosure as provided in KRS 61.878(1)(c). The contractor also recognizes 
that any books, documents, papers, records, or other evidence, received during a financial audit 
or program review shall be subject to the Kentucky Open Records Act, KRS 61.870 to 61.884.

In the event of a dispute between the contractor and the contracting agency, Attorney General, or 
the Auditor of Public Accounts over documents that are eligible for production and review, the 
Finance and Administration Cabinet shall review the dispute and issue a determination, in 
accordance with Secretary's Order 11-004. 

April 30, 2018
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FEDERAL CONTRACT NOTES  
 
 
 
The Kentucky Department of Highways, in accordance with the Regulations of the United States 
Department of Transportation 23 CFR 635.112 (h), hereby notifies all bidders that failure by a 
bidder to comply with all applicable sections of the current Kentucky Standard Specifications, 
including, but not limited to the following, may result in a bid not being considered responsive 
and thus not eligible to be considered for award: 
 
 102.02 Current Rating 102.08 Preparation and Delivery of Proposals 
 102.13 Irregular Bid Proposals 102.14 Disqualification of Bidders 
 102.09 Proposal Guaranty 
 
 
 
CIVIL RIGHTS ACT OF 1964  
The Kentucky Department of Highways, in accordance with the provisions of Title VI of the 
Civil Rights Act of 1964 (78 Stat. 252) and the Regulations of the Federal Department of 
Transportation (49 C.F.R., Part 21), issued pursuant to such Act, hereby notifies all bidders that 
it will affirmatively insure that the contract entered into pursuant to this advertisement will be 
awarded to the lowest responsible bidder without discrimination on the ground of race, color, or 
national origin. 
 
 
 
NOTICE TO ALL BIDDERS  
To report bid rigging activities call: 1-800-424-9071. 
 
The U.S. Department of Transportation (DOT) operates the above toll-free “hotline” Monday 
through Friday, 8:00 a.m. to 5:00 p.m. eastern time. Anyone with knowledge of possible bid 
rigging, bidder collusion, or other fraudulent activities should use the “hotline” to report such 
activities. 
 
The “hotline” is part of the DOT’s continuing effort to identify and investigate highway 
construction contract fraud and abuse and is operated under the direction of the DOT Inspector 
General. All information will be treated confidentially and caller anonymity will be respected. 
 
 
 
SECOND TIER SUBCONTRACTS 
Second Tier subcontracts on federally assisted projects shall be permitted. However, in the case 
of DBE’s, second tier subcontracts will only be permitted where the other subcontractor is also a 
DBE. All second tier subcontracts shall have the consent of both the Contractor and the 
Engineer. 
   

JEFFERSON COUNTY
BRO 8801(009)

Contract ID:  201006
Page 8 of 153



DISADVANTAGED BUSINESS ENTERPRISE PROGRAM  
It is the policy of the Kentucky Transportation Cabinet (“the Cabinet”) that Disadvantaged 
Business Enterprises (“DBE”) shall have the opportunity to participate in the performance of 
highway construction projects financed in whole or in part by Federal Funds in order to create a 
level playing field for all businesses who wish to contract with the Cabinet. To that end, the 
Cabinet will comply with the regulations found in 49 CFR Part 26, and the definitions and 
requirements contained therein shall be adopted as if set out verbatim herein. 
 
The Cabinet, contractors, subcontractors, and sub-recipients shall not discriminate on the basis of 
race, color, national origin, or sex in the performance of work performed pursuant to Cabinet 
contracts. The contractor shall carry out applicable requirements of 49 CFR 26 in the award and 
administration of federally assisted highway construction projects. The contractor will include 
this provision in all its subcontracts and supply agreements pertaining to contracts with the 
Cabinet. 
 
Failure by the contractor to carry out these requirements is a material breach of its contract with 
the Cabinet, which may result in the termination of the contract or such other remedy as the 
Cabinet deems necessary. 
 
 
 
DBE GOAL  
The Disadvantaged Business Enterprise (DBE) goal established for this contract, as listed on the 
front page of the proposal, is the percentage of the total value of the contract. 
 
The contractor shall exercise all necessary and reasonable steps to ensure that Disadvantaged 
Business Enterprises participate in a least the percent of the contract as set forth above as goals 
for this contract. 
 
 
 
OBLIGATION OF CONTRACTORS  
Each contractor prequalified to perform work on Cabinet projects shall designate and make 
known to the Cabinet a liaison officer who is assigned the responsibility of effectively 
administering and promoting an active program for utilization of DBEs. 
 
If a formal goal has not been designated for the contract, all contractors are encouraged to 
consider DBEs for subcontract work as well as for the supply of material and services needed to 
perform this work. 
 
Contractors are encouraged to use the services of banks owned and controlled by minorities and 
women. 
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CERTIFICATION OF CONTRACT GOAL 
Contractors shall include the following certification in bids for projects for which a DBE goal 
has been established. BIDS SUBMITTED WHICH DO NOT INCLUDE CERTIFICATION OF 
DBE PARTICIPATION WILL NOT BE ACCEPTED. These bids will not be considered for 
award by the Cabinet and they will be returned to the bidder. 
 
“The bidder certifies that it has secured participation by Disadvantaged Business Enterprises 
(“DBE”) in the amount of percent of the total value of this contract and that the DBE 
participation is in compliance with the requirements of 49 CFR 26 and the policies of the 
Kentucky Transportation Cabinet pertaining to the DBE Program.” 
 
The certification statement is located in the electronic bid file. All contractors must certify 
their DBE participation on that page. DBEs utilized in achieving the DBE goal must be 
certified and prequalified for the work items at the time the bid is submitted. 
 
 
 
DBE PARTICIPATION PLAN 
Lowest responsive bidders must submit the DBE Plan/ Subcontractor Request, form TC 14-35 
DBE, within 5 days of the letting. This is necessary before the Awards Committee will review 
and make a recommendation.  The project will not be considered for award prior to submission 
and approval of the apparent low bidder’s DBE Plan/Subcontractor Request. 
 

The DBE Participation Plan shall include the following: 
 
1. Name and address of DBE Subcontractor(s) and/or supplier(s) intended to be used in the 

proposed project; 
2. Description of the work each is to perform including the work item, unit, quantity, unit price 

and total amount of the work to be performed by the individual DBE. The Proposal Line 
Number, Category Number, and the Project Line Number can be found in the “material listing” 
on the Construction Procurement website under the specific letting; 

3. The dollar value of each proposed DBE subcontract and the percentage of total project 
contract value this represents. DBE participation may be counted as follows;  
a. If DBE suppliers and manufactures assume actual and contractual responsibility, the dollar 

value of materials to be furnished will be counted toward the goal as follows: 
 The entire expenditure paid to a DBE manufacturer; 
 60 percent of expenditures to DBE suppliers that are not manufacturers provided the 

supplier is a regular dealer in the product involved. A regular dealer must be engaged 
in, as its principal business and in its own name, the sale of products to the public, 
maintain an inventory and own and operate distribution equipment; and 

 The amount of fees or commissions charged by the DBE firms for a bona fide 
service, such as professional, technical, consultant, or managerial services and 
assistance in the procurement of essential personnel, facilities, equipment, materials, 
supplies, delivery of materials and supplies or for furnishing bonds, or insurance, 
providing such fees or commissions are determined to be reasonable and customary. 
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b) The dollar value of services provided by DBEs such as quality control testing, equipment 
repair and maintenance, engineering, staking, etc.; 

c) The dollar value of joint ventures. DBE credit for joint ventures will be limited to the 
dollar amount of the work actually performed by the DBE in the joint venture; 

4. Written and signed documentation of the bidder’s commitment to use a DBE contractor whose 
participation is being utilized to meet the DBE goal; and 

5. Written and signed confirmation from the DBE that it is participating in the contract as 
provided in the prime contractor’s commitment. 

 
 
 
UPON AWARD AND BEFORE A WORK ORDER WILL BE ISSUED 
Contractors must submit the signed subcontract between the contractor and the DBE contractor, 
along with the DBE’s certificate of insurance.  If the DBE is a supplier of materials for the project, 
a signed purchase order must be submitted to the Division of Construction Procurement. 
 
Changes to DBE Participation Plans must be approved by the Cabinet. The Cabinet may 
consider extenuating circumstances including, but not limited to, changes in the nature or scope 
of the project, the inability or unwillingness of a DBE to perform the work in accordance with 
the bid, and/or other circumstances beyond the control of the prime contractor. 
 
 
 
CONSIDERATION OF GOOD FAITH EFFORTS REQUESTS  
If the DBE participation submitted in the bid by the apparent lowest responsive bidder does not 
meet or exceed the DBE contract goal, the apparent lowest responsive bidder must submit a 
Good Faith Effort Package to satisfy the Cabinet that sufficient good faith efforts were made to 
meet the contract goals prior to submission of the bid. Efforts to increase the goal after bid 
submission will not be considered in justifying the good faith effort, unless the contractor can 
show that the proposed DBE was solicited prior to the letting date. DBEs utilized in achieving 
the DBE goal must be certified and prequalified for the work items at the time the bid is 
submitted. One complete set (hard copy along with an electronic copy) of this information must 
be received in the Division of Contract Procurement no later than 12:00 noon of the tenth calendar 
day after receipt of notification that they are the apparent low bidder. 
 
Where the information submitted includes repetitious solicitation letters it will be acceptable to 
submit a sample representative letter along with a distribution list of the firms solicited. 
Documentation of DBE quotations shall be a part of the good faith effort submittal as necessary 
to demonstrate compliance with the factors listed below which the Cabinet considers in judging 
good faith efforts.  This documentation may include written subcontractors’ quotations, telephone 
log notations of verbal quotations, or other types of quotation documentation. 
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The Good Faith Effort Package shall include, but may not be limited to information showing 
evidence of the following: 
 
1. Whether the bidder attended any pre-bid meetings that were scheduled by the Cabinet to 

inform DBEs of subcontracting opportunities; 
2. Whether the bidder provided solicitations through all reasonable and available means; 
3. Whether the bidder provided written notice to all DBEs listed in the DBE directory at the time 

of the letting who are prequalified in the areas of work that the bidder will be subcontracting; 
4. Whether the bidder followed up initial solicitations of interest by contacting DBEs to determine 

with certainly whether they were interested. If a reasonable amount of DBEs within the 
targeted districts do not provide an intent to quote or no DBEs are prequalified in the 
subcontracted areas, the bidder must notify the Disadvantaged Enterprise Business Liaison 
Officer (DEBLO) in the Office of Civil Rights and Small Business Development to give 
notification of the bidder’s inability to get DBE quotes; 

5. Whether the bidder selected portions of the work to be performed by DBEs in order to increase 
the likelihood of meeting the contract goals. This includes, where appropriate, breaking out 
contract work items into economically feasible units to facilitate DBE participation, even when 
the prime contractor might otherwise perform these work items with its own forces; 

6. Whether the bidder provided interested DBEs with adequate and timely information about the 
plans, specifications, and requirements of the contract; 

7. Whether the bidder negotiated in good faith with interested DBEs not rejecting them as 
unqualified without sound reasons based on a thorough investigation of their capabilities. Any 
rejection should be so noted in writing with a description as to why an agreement could not be 
reached; 

8. Whether quotations were received from interested DBE firms but were rejected as 
unacceptable without sound reasons why the quotations were considered unacceptable. The 
fact that the DBE firm’s quotation for the work is not the lowest quotation received will not in 
itself be considered as a sound reason for rejecting the quotation as unacceptable. The fact that 
the bidder has the ability and/or desire to perform the contract work with its own forces will 
not be considered a sound reason for rejecting a DBE quote. Nothing in this provision shall be 
construed to require the bidder to accept unreasonable quotes in order to satisfy DBE goals; 

9. Whether the bidder specifically negotiated with subcontractors to assume part of the 
responsibility to meet the contract DBE goal when the work to be subcontracted includes 
potential DBE participation; 

10. Whether the bidder made any efforts and/or offered assistance to interested DBEs in obtaining 
the necessary equipment, supplies, materials, insurance and/or bonding to satisfy the work 
requirements of the bid proposal; and 

11. Any other evidence that the bidder submits which may show that the bidder has made 
reasonable good faith efforts to include DBE participation. 
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FAILURE TO MEET GOOD FAITH REQUIREMENT 
Where the apparent lowest responsive bidder fails to submit sufficient participation by DBE 
firms to meet the contract goal and upon a determination by the Good Faith Committee based 
upon the information submitted that the apparent lowest responsive bidder failed to make 
sufficient reasonable efforts to meet the contract goal, the bidder will be offered the opportunity 
to meet in person for administrative reconsideration. The bidder will be notified of the 
Committee’s decision within 24 hours of its decision. The bidder will have 24 hours to request 
reconsideration of the Committee’s decision. The reconsideration meeting will be held within 
two days of the receipt of a request by the bidder for reconsideration. 
 
The request for reconsideration will be heard by the Office of the Secretary. The bidder will 
have the opportunity to present written documentation or argument concerning the issue of 
whether it met the goal or made an adequate good faith effort. The bidder will receive a written 
decision on the reconsideration explaining the basis for the finding that the bidder did or did not 
meet the goal or made adequate Good Faith efforts to do so. 
 
The result of the reconsideration process is not administratively appealable to the Cabinet or to 
the United States Department of Transportation. 
 
The Cabinet reserves the right to award the contract to the next lowest responsive bidder or to 
rebid the contract in the event that the contract is not awarded to the low bidder as the result of a 
failure to meet the good faith requirement. 
 
 
 
SANCTIONS FOR FAILURE TO MEET DBE REQUIREMENTS OF THE PROJECT  
Failure by the prime contractor to fulfill the DBE requirements of a project under contract or to 
demonstrate good faith efforts to meet the goal constitutes a breach of contract. When this 
occurs, the Cabinet will hold the prime contractor accountable, as would be the case with all 
other contract provisions. Therefore, the contractor’s failure to carry out the DBE contract 
requirements shall constitute a breach of contract and as such the Cabinet reserves the right to 
exercise all administrative remedies at its disposal including, but not limited to the following: 

 Disallow credit toward the DBE goal; 
 Withholding progress payments; 
 Withholding payment to the prime in an amount equal to the unmet portion of the contract 

goal; and/or 
 Termination of the contract. 

 
 
 

PROMPT PAYMENT 
The prime contractor will be required to pay the DBE within seven (7) working days after he or 
she has received payment from the Kentucky Transportation Cabinet for work performed or 
materials furnished. 
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CONTRACTOR REPORTING  
All contractors must keep detailed records and provide reports to the Cabinet on their progress in 
meeting the DBE requirement on any highway contract. These records may include, but shall 
not be limited to payroll, lease agreements, cancelled payroll checks, executed subcontracting 
agreements, etc. Prime contractors will be required to complete and submit a signed and 
notarized Affidavit of Subcontractor Payment (TC 18-7) and copies of checks for any 
monies paid to each DBE subcontractor or supplier utilized to meet a DBE goal.   These 
documents must be completed and signed within 7 days of being paid by the Cabinet.   
 
Payment information that needs to be reported includes date the payment is sent to the DBE, 
check number, Contract ID, amount of payment and the check date. Before Final Payment is 
made on this contract, the Prime Contractor will certify that all payments were made to the DBE 
subcontractor and/or DBE suppliers. 
 

******* IMPORTANT ******* 
Please mail the original, signed and completed TC (18-7) Affidavit of Subcontractor 
Payment form and all copies of checks for payments listed above to the following address: 
 

Office of Civil Rights and Small Business Development 
6th Floor West 200 Mero Street 

Frankfort, KY 40622 
 
The prime contractor should notify the KYTC Office of Civil Rights and Small Business 
Development seven (7) days prior to DBE contractors commencing work on the project. The 
contact in this office is Mr. Melvin Bynes.  Mr. Bynes’ current contact information is email 
address – melvin.bynes2@ky.gov and the telephone number is (502) 564-3601. 
 
 
 
DEFAULT OR DECERTIFICATION OF THE DBE  
If the DBE subcontractor or supplier is decertified or defaults in the performance of its work, and 
the overall goal cannot be credited for the uncompleted work, the prime contractor may utilize a 
substitute DBE or elect to fulfill the DBE goal with another DBE on a different work item. If 
after exerting good faith effort in accordance with the Cabinet’s Good Faith Effort policies and 
procedures, the prime contractor is unable to replace the DBE, then the unmet portion of the goal 
may be waived at the discretion of the Cabinet. 
 
 7/19/2019 
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LEGAL REQUIREMENTS AND RESPONSIBILITY TO THE PUBLIC – CARGO 
PREFERENCE ACT (CPA). 
(REV 12-17-15) (1-16) 

 
SECTION 7 is expanded by the following new Article: 

 
102.10 Cargo Preference Act – Use of United States-flag vessels. 

Pursuant to Title 46CFR Part 381, the Contractor agrees 
• To utilize privately owned United States-flag commercial vessels to ship at 

least 50 percent of the gross tonnage (computed separately for dry bulk carriers, dry cargo liners, 
and tankers) involved, whenever shipping any equipment, material, or commodities pursuant to 
this contract, to the extent such vessels are available at fair and reasonable rates for United 
States-flag commercial vessels. 

• To furnish within 20 days following the date of loading for shipments 
originating within the United States or within 30 working days following the date of loading for 
shipments originating outside the United States, a legible copy of a rated, ‘on-board’ commercial 
ocean bill-of-lading in English for each shipment of cargo described in paragraph 1 of this 
section to both the Contracting Officer (through the prime contractor in the case of subcontractor 
bills-of-lading) and to the Division of National Cargo, Office of Market Development, Maritime 
Administration, Washington, DC 20590. 

• To insert the substance of the provisions of this clause in all subcontracts issued 
pursuant to this contract. 
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ASPHALT MIXTURE

Unless otherwise noted, the Department estimates the rate of application for all asphalt mixtures to be 110 lbs/sy per inch of depth.

 
INCIDENTAL SURFACING

The Department has included in the quantities of asphalt mixtures established in the proposal estimated quantities required for

resurfacing or surfacing mailbox turnouts, farm field entrances, residential and commercial entrances, curve widening, ramp gores and

tapers, and road and street approaches, as applicable.  Pave these areas to the limits as shown on Standard Drawing RPM-110-06 or as

directed by the Engineer.  In the event signal detectors are present in the intersecting streets or roads, pave the crossroads to the right

of way limit or back of the signal detector, whichever is the farthest back of the mainline.  Surface or resurface these areas as directed

by the Engineer.  The Department will not measure placing and compacting for separate payment but shall be incidental to the

Contract unit price for the asphalt mixtures.

 
OPTION B

Be advised that the Department will control and accept compaction of asphalt mixtures furnished on this project under OPTION B in

accordance with Sections 402 and 403.
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SPECIAL NOTE FOR CONCRETE SLURRY 
 
 

If diamond grinding, grooving or any other process which produces slurry is required on 
roadways or bridges, the contractor shall ensure that all concrete slurry associated with 
these processes is collected, managed, and disposed of appropriately.  The waste material 
shall be disposed of at a permitted disposal facility, in accordance with the Kentucky 
Standard Specifications for Road and Bridge Construction and the Environmental 
Performance Standards outlined in 401 KAR 47:030, or managed as a material for 
beneficial reuse.  Any fines or remediation related to improper disposal shall be the sole 
responsibility of the contractor. 
 
Disposal of concrete slurry will not be paid separately and shall be considered incidental 
to other bid items. 
 

8/20/2019 
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Special Note for Bridge Demolition, Renovation and Asbestos Abatement 
 
If the project includes any bridge demolition or renovation, the successful bidder is 
required to notify Kentucky Division for Air Quality (KDAQ) via filing of form (DEP 7036) a 
minimum of 10 days prior to commencement of any bridge demolition or renovation work. 
 
Any available information regarding possible asbestos containing materials (ACM) on or 
within bridges to be affected by the project has been included in the bid documents.  These 
are to be included with the Contractor’s notification filed with the KDAQ. If not included in 
the bid documents, the Department will provide that information to the successful bidder 
for inclusion in the KDAQ notice as soon as possible.  If there are no documents stating 
otherwise, the bidders should assume there are no asbestos containing materials that will 
in any way affect the work.  
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 Memorandum 
To: Susan Oatman

CC: Chris Cummins, O’Dail Lawson

From: Craig J. Craig

Environmental Scientist V

Division of Environmental Analysis

Date: 12/1/2016

Re: Asbestos Inspection Report for Broadway (US-150) over Beargrass

Creek

This report is prepared to accompany the 10-Day NOI for Demolition to the 
Division of Air Quality.  Please include all pages with submittal.

Project and Structure Information

Project # 05-1067.00

Bridge # 056B00348N

Location: Broadway (US-150) over Beargrass Creek – Louisville – Jefferson County
- KY

Description: The samples collected were point counted below 1%. No abatement 
necessary.

Inspection Date: November 1, 2016

Results

The results revealed that there is no ACM abatement required at this time. 
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              MMRS, INC.       MRS, Inc. Analytical Laboratory Division
332 West Broadway, Suite 613 (502) 495-1212

Louisville, Kentucky 40202         Fax: (502) 491-7111

       BULK SAMPLE ASBESTOS ANALYSIS

Analysis N#  Address: 
Client Name:               
Sampled By:              

           % FIBROUS ASBESTOS          % NON-ASBESTOS FIBERS
Number Color Layered Fibrous Chrysotile Amosite crocidolite Others Cellulose Fiberglass Syn. Fiber Other/Mat.

# 1 Black Yes No 3% (To Be Point Counted) 2% 95%

Methodology : EPA Method 600/R-93-116
Date Analyzed :
Analyst          :           Reviewed By: 

The test relates only to the items tested. This report does not represent endorsement by NVLAP or any agency of the 

U.S Government. Partial Reproduction of any part of this report is strictly prohibited. Samples shall be retained for (30) days.

AIHA # 102459 AJHA #1 02459

10-Nov-16
Winterford Mensah

211097 A
KYTC
Craig J Craig

5-106.00 056B00348N
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              MMRS, INC.       MRS, Inc. Analytical Laboratory Division
332 West Broadway, Suite 613 (502) 495-1212

Louisville, Kentucky 40202     Fax: (502) 491-7111

Client:           Project No:
Address:      Sample ID:

        Sampled:
       Received:
       Analyzed:

      Bulk Sample Analysis

           Sampled by:
 Facility/Location:
Field Description:
Laboratory Description:

Asbestos Materials:

Non-asbestos Fibrous Materials & Matrix Materials:

Remarks:  The sample was analyzed for asbestos content following the EPA Methodology
(600/R-93/116). The test relates only to the items tested. This report does not 
represent endorsement by NVLAP or any agency of the U.S. Government.

   Analyst:          Reviewed By: 

AIHA #102459            / AIHA #102459   /              AIHA #102459

211107 B
# 1
1-Nov-16

KY Transportation Cabinet
200 Mero Street
Frankfort, KY

Binders                                                                        99.25 %

           Winterford Mensah

Item # 5-1067.00   056 B00348N
Black Joint Compound

Thick Black Material

Chrysotile = 2/400 = 0.50 % ( < 1 % ) Sample Is Negative

9-Nov-16
10-Nov-16 - Point Count -

Cellulose                                                                       0.25 %

Craig J. Craig

40601

Attention Craig J. Craig
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UTILITIES AND RAIL CERTIFICATION NOTE 

Jefferson County 
STP BRO8801006 

FD52 056 8865401U 
Mile point: 3.600 TO 3.640 

ADDRESS DEFICIENCIES OF BRIDGE ON E BROADWAY (US 150) OVER SOUTH FORK BEARGRASS CREEK AT 
INTERSECTION WITH BRENT STREET (CS 1312G)056B00348N (SD) 

ITEM NUMBER: 05-1067.00 

Page 1 of 9       Form Revised 9/17/19 
 

  PROJECT NOTES ON UTILITIES 

Please Note: The information presented in this Utility Note is informational in nature and the information 
contained herein is not guaranteed. 

The contractor will be responsible for contacting all utility facility owners on the subject project to coordinate 
his activities.  The contractor will coordinate his activities to minimize and, where possible, avoid conflicts with 
utility facilities.  Due to the nature of the work proposed, it is unlikely to conflict with the existing utilities 
beyond minor facility adjustments.  Where conflicts with utility facilities are unavoidable, the contractor will 
coordinate any necessary relocation work with the facility owner and Resident Engineer.  The Kentucky 
Transportation Cabinet maintains the right to remove or alter portions of this contract if a utility conflict occurs.   
The utility facilities as noted within this document have been determined using data garnered by varied means 
and with varying degrees of accuracy: from the facility owners, a result of S.U.E., field inspections, and/or 
reviews of record drawings. The facilities defined may not be inclusive of all utilities in the project scope and are 
not Level A quality, unless specified as such.  It is the contractor’s responsibility to verify all utilities and their 
respective locations before excavating. 

The contractor shall make every effort to protect underground facilities from damage as prescribed in the 
Underground Facility Damage Protection Act of 1994, Kentucky Revised Statute KRS 367.4901 to 367.4917.  It is 
the contractor’s responsibility to determine and take steps necessary to be in compliance with federal and state 
damage prevention directives.  The contractor is instructed to contact KY 811 for the location of existing 
underground utilities.  Contact shall be made a minimum of two (2) and no more than ten (10) business days 
prior to excavation.     

For all projects under 2000 Linear feet which require a normal excavation locate request pursuant to KRS 
367.4901-4917, the awarded contractor shall field mark the proposed excavation or construction boundaries of 
the project (also called white lining) using the procedure set forth in KRS 367.4909(9)(k). For all projects over 
2000 linear feet, which are defined as a “Large Project” in KRS 367.4903(18), the awarded contractor shall 
initially mark the first 2000 linear feet minimally of proposed excavation or construction boundaries of the 
project to be worked using the procedure set forth in KRS 367.4909(9)(k).  This temporary field locating of the 
project excavation boundary shall take place prior to submitting an excavation location request to the 
underground utility protection Kentucky Contact Center.  For large projects, the awarded contractor shall work 
with the impacted utilities to determine when additional white lining of the remainder of the project site will 
take place.  This provision shall not alter or relieve the awarded contractor from complying with requirements of 
KRS 367.4905 to 367.4917 in their entirety.   

The contractor shall submit Excavation Locate Requests to the Kentucky Contact Center (KY 811) via web ticket 
entry.  The submission of this request does not relieve the contractor from the responsibility of contacting non-
member facility owners, whom are to be contacted through their individual Protection Notification Center.  It 
may be necessary for the contractor to contact the County Court Clerk to determine what utility companies have 
facilities in the area.  Non-compliance with these directives can result in the enforcement of penalties. 
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NOTE: DO NOT DISTURB THE FOLLOWING FACILITIES LOCATED WITHIN THE PROJECT DISTURB LIMITS 

LG&E have an existing aerial electric pole route aligned parallel to, and south of US 150 (Broadway) for the 
length of the project. These facilities are not to be disturbed. The existing pole at STA. 26+42 RT is to remain and 
shall be braced during construction. The pole at STA. 27+62 RT is to be removed by roadway contractor. 

AT&T have facilities on the LG&E pole route.  

Charter Communications (Spectrum) have facilities on the LG&E pole route. 

Jefferson County Public Schools have facilities on the LG&E pole route. 

Louisville Metropolitan Sewer District (MSD) have eliminated a 96” VCP combined sewer overflow outlet 
downstream of the existing arch bridge. MSD has constructed an 84” sewer under the existing channel which 
intercepts the 96” VCP. These facilities are not to be disturbed during construction. 

Metro Fiber have facilities on the LG&E pole route. 

Quest Communication (CenturyLink) have an existing fiber optic cable in 4” HDPE casing is located near the 
centerline of US 150 (Broadway).  This fiber optic cable was bored under the existing concrete drainage channel 
of South Fork Beargrass Creek.  The fiber optic cable is not to be disturbed.    

Windstream (KY Data Link) have facilities on the LG&E pole route. 

Zayo have facilities on the LG&E pole route. 
 

*The Contractor is fully responsible for protection of all utilities listed above* 

THE FOLLOWING FACILITY OWNERS ARE RELOCATING/ADJUSTING THEIR FACILITIES WITHIN THE PROJECT 
LIMITS AND WILL BE COMPLETE PRIOR TO CONSTRUCTION 

AT&T have two existing duct banks (a 15 count bank and a 4 or 6 count bank) which are to be relocated prior to 
construction.  AT&T has a duct which is located between the arch and the roadway approximately 24.4’ left of 
centerline and a steel encasement pipe attached to the bridge outside of the arch, but under the widened 
cantilevered section. These facilities are to be relocated in a duct bored under the channel 56.2’ left of 
centerline. 

THE FOLLOWING FACILITY OWNERS HAVE FACILITIES TO BE RELOCATED/ADJUSTED BY THE OWNER OR THEIR 
SUBCONTRACTOR AND IS TO BE COORDINATED WITH THE ROAD CONTRACT 

Not Applicable 
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THE FOLLOWING FACILITY OWNERS HAVE FACILITIES TO BE RELOCATED/ADJUSTED BY THE ROAD 
CONTRACTOR AS INCLUDED IN THIS CONTRACT 

Louisville Water Company have an existing 20” WM aligned parallel to and 18.5’ south of US 150 centerline.  The 
water main is located between the top of the existing masonry arch bridge structure and the top of the existing 
roadway surface and will be replaced under the centerline by the roadway contractor.  A temporary 20” WM 
Bypass is to be installed during construction.  An existing 8” WM ties into the existing 20” water main at STA. 
27+80.10 RT before it turns and continues south along Brent Street and is to be relocated by the roadway 
contractor.  LWC relocation plans are included in the list of plans for construction.  

RAIL COMPANIES HAVE FACILITIES IN CONJUNCTION WITH THIS PROJECT AS NOTED 

L&N Railroad - Please see Railroad Notes in Proposal. 

  No Rail Involvement      Rail Involved      Rail Adjacent     
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AREA FACILITY OWNER CONTACT LIST 

Utility Company/Agency                Contact Name  Contact Information 

1. Atmos Energy      Jake Basham 
105 Hudson Blvd     Cell (270) 779-7381 
Shelbyville, KY  40065     Jake.Basham@AtmosEnergy.com 

Silas Bohlen 
Silas.Bohlen@atmosenergy.com 
Cell (270) 570-0445 

 
2. AT&T KY      Scott Roche 

            1340 E. John Rowan Blvd    SR8832@att.com 
 Bardstown, KY 40004     Office (502) 348-4528 
        Cell (502) 827-4703 

 
3. AT&T Legacy      Mike Diederich 

7555 E. Pleasant Valley Rd. – Suite 140   MD4145@att.com 
Independence, OH  44131    Office (216) 750-0135 
       Cell (216) 212-8556 

Don Garr 
                   DRGarr@Hughes.net 

Cell (502) 741-8374 
 

4. CenturyLink       Jim Trapnell 
260 Winn Ave      Jim.Trapnell@centurylink.com 
Winchester, KY 40391     Cell (859) 806-5833 
       John Pellegrino 
CenturyLink National Network Construction  John.Pellegrino@centurylink.com  
3625 Brookside Parkway Suite 400     Mark Sewell 
Alpharetta, GA 30022     Mark.Sewell@centurylink.com 
       Cell (502) 295-0939 
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5. Charter Communications    Nathen L Howerton   
10168 Linn Station Road      Nathen.Howerton@charter.com                
Suite 120                                                                     Cell (502) 639-6838 
Louisville, KY 40223       James Whitehouse 

(502) 643-0863 
James.Whitehouse@charter.com 
Kevin Mercer 

       Office (502) 357-4724 
Cell (502) 817-5055  

       Kevin.Mercer@charter.com 
       Richard Bast 
       Office (502) 357-4118 

Cell (502) 817-0734  
Richard.Bast@charter.com 

 
6. City of Taylorsville Sewer & Water   Harold Compton 

70 Taylorsville Rd., P O Box 279        HCompton@TaylorsvilleWater.org 
Taylorsville, KY  40071     (502) 477-3235 
Consultant: Kevin Sisler     Fax (502) 477-1310 
220 Reynolds Rd        Kevin@SislerMaggard.com 
Lexington, KY  40517       (859) 271-2978      

(859) 509-3799 
       Steve Biven-City Clerk 
       SBiven@taylorsvillewater.org 
       (502) 477-3235 ext. 106 

 
7. Crown Castle Network Operations   Edna Roy 

10300 Ormsby Park Place    Edna.Roy@crowncastle.com  
Suite 501      Office (704) 405-6561 
Louisville, KY 40223     Cell (540) 222-1533 
       Wendy Burkholder 
       Wendy.Burkholder@crowncastle.com  
       Tessa Linde 
       Tessa.Linde@crowncastle.com  
       Patrick Massie 
       Patrick.Massie@crowncastle.com 
 

8. Crown Castle Fiber     Mike Prather 
3310 Ruckreigel Parkway    Office (585) 445-5823 
Jeffersontown, KY 40299    Cell (502) 542-5181 

Michael.Prather@crowncastle.com 
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9. Google Fiber      Lewis Roberts 
101 N. 7th Street, Ste 400    (423) 430-9853 
Louisville, KY 40202     LewisRobertsjr@google.com  
       Jesse Quirion  
       (650) 214-3032 
       JQuirion@google.com 
 

10. Indiana Gas Company Inc    Mary Barber 
dba Vectren Energy Delivery of Indiana, Inc  MBarber@Vectren.com 

or      (812) 948-4952 
Ohio River Pipeline Corporation    
2520 Lincoln Drive    
Clarksville, Indiana 47129 
 
Line Maintained By 
Texas Gas Transmission, LLC     
3800 Frederica Street      
Owensboro, Kentucky 42302     
Cell: (270) 485-1152 
 

11. Indiana Utilities Corporation    Scott Schmitt 
123 West Chestnut Street    Office (812) 738-3235 
Corydon, Indiana 47112     Cell (812) 972-0539 
(812) 738-3235      ScottS@indianautilitiescorp.com 

Corey Thatcher, Field Technician 
Office (812) 738-3235 

       Cell (812) 267-6936 
CoreyT@indianautilitiescorp.com 
Kevin Kinney  
Ron Timberlake      

 
12. Jefferson County Public Schools (JCPS)   Jeff Hardy 

C B Young      (502) 379-9315 
Building 7      Scott McMahan (Team Fishel) 
3001 Crittenden Dr.     Office (502) 456-2900 
Louisville, KY 40209     Cell (502) 664-9312 
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13. Kentucky Wired      Mike Hayden,  
209 St. Clair Street, 4th Floor    Chief Operating Officer 
Frankfort, KY 40601     Office (502) 782-2535 
       Mike.Hayden@ky.gov 
         
Black & Veatch      Chad Blevins 
       OSP/ISP Field CRO Engineering Specialist  
       Office (913) 458-4921 
       Cell (606) 316-6450 
       BlevinsCM@bv.com  
       Lead Fiber Design Engineer 

Mark Crawford 
Lead Fiber Design Engineer 
Office (913) 458-3506 
Cell (816) 813-4526 
CrawfordM@bv.com   

 
14. LG&E KU (Electric)     Caroline Justice 

820 West Broadway     Office (502) 627-3708                           
Louisville, KY  40202     Caroline.Justice@LGE-KU.com  
LG&E Emergency Number (502) 589-1444   
LG&E and KU Emergency Number 1-800-331-7370 
 

15. LG&E (Gas)      Caroline Justice 
820 West Broadway     Office (502) 627-3708 
Louisville, KY  40202     Caroline.Justice@LGE-KU.com 
Gas Emergency Number (502) 589-5511 
LG&E and KU Emergency Number 1-800-331-7370 
 

16. Louisville Water Company    Daniel Tegene, PE 
550 South Third Street     (502) 569-3649 
Louisville, KY   40202      DTegene@LWCky.com 
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17. Marathon Pipeline, LLC     Dennis Durnal 
539 South Main Street, Room X-05-018   Office (502) 448-8311 
Findlay, OH 45840              Cell (419) 581-0038 

or      DDurnal@marathonpetroleum.com   
20-C Industrial Drive                      Greg Newman 
Lexington, OH  44904                GcNewman@marathonpetroleum.com 

Office (419) 884-0800 x 236  
Cell (419) 564-8826 

       Aron Velasquez 
       Office (419) 421-3704 

AdVelasquez@marathonpetroleum.com 

18. Metropolitan Sewer District     Brandon Flaherty    
700 West Liberty Street     Brandon.Flaherty@LouisvilleMSD.org 
Louisville, KY   40203-1911     Office (502) 540-6632 

Cell (502) 381-0804 
Greg Powell    

       Greg.Powell@LouisvilleMSD.org 
 

19. Mid - Valley Pipeline Company    Richard (Todd) Calfee 
4910 Limaburg Road     Office (859) 371-4469 x14 
Burlington, KY 41005     Cell (859) 630-8271  
       Fax (866) 699-1185 
                   RTCalfee@SunocoLogistics.com 
       Justin White  
       Justin.White@energytransfer.com 
       Office (859) 371-4469 
       Cell (859) 630-1823 
       Bill Eppehimer     
       William.Eppehimer@energytransfer.com 
    

20. Shelby Energy Cooperative    Jason Ginn 
P.O. Box 311, 620 Old Finchville Road   Jason@ShelbyEnergy.com 
Shelbyville, KY  40065     Cell (502) 643-2778 

(502) 633-4420       
       Zach Mischler      

Zach@shelbyenergy.com 
 

21. Sprint - Fiber Optics     Steven T. Hughes 
11370 Enterprise Park Dr.      Steven.Hughes@sprint.com 
Sharonville, OH 45241     Office  (513) 459-5796 

Cell (513) 462-7221  
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22. Texas Gas Transmission, LLC                   Kevin Carman  
2332 Hwy 60 West                                        Kevin.Carman@bwpmlp.com  
Hardinsburg, KY  40143                             Cell (270) 779-3893 
 
610 W 2nd Street     Amanda Isom 
PO Box 20008      Amanda.Isom@bwpmlp.com  
Owensboro, KY 42301     (270) 688-5854 
       (270) 231-7629     
    
10327 Gaslight Way     Thomas Spargo 
Louisville, KY  40299     Trey.Spargo@bwpmlp.com 
       502-438-2408 
 

23. TRIMARC      Todd Hood 
Public Safety & Transportation Systems   Todd.Hood@ngc.com 
901 West Main Street     Office (502) 290-7201 
Louisville, KY  40202                 Cell (270) 307-7456 
 

24. Verizon/MCI (Owns WUTEL)    Dean Boyers   
730 West Henry Street     Dean.Boyers@verizon.com 
Indianapolis, IN 46225     Office (615) 777-7855 
       Cell (615) 507-5287 
2421 Holloway Rd     Moeed Ahmed 
Louisville, KY 40299     Moeed.Ahmed2@verizonwireless.com 
       (502) 663-3219 

        Dave Wiley (Field) 
       (502) 439-8783 
       Dave.Wiley@verizon.com 
 

25. Windstream      James Galvin 
111 S. Main St.      Office (270) 765-1818 
Elizabethtown, KY  42071                                    Cell (270) 748-9249 

James.Galvin@windstream.com 
Mark Ware 
Mark.Ware@windstream.com  
Timothy Gibson 
Timothy.Gibson@Windstream.com  

 Emergency contact ONLY 
    

26. Zayo       Ryan Burns 
9209 Castlegate Drive     Ryan.Burns@zayo.com  
Indianapolis, IN 46256     Office (317) 296-6048 
       Cell (812) 589-9314 
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SPECIAL NOTES FOR 
PROTECTION OF RAILROAD INTEREST 

 
CSX TRANSPORTATION, INC. 

 

I. AUTHORITY OF RAILROAD ENGINEER AND STATE ENGINEER: 

A. The authorized representative of the Railroad Company, hereinafter referred to 
as Railroad Engineer, shall have final authority in all matters affecting the safe 
maintenance of Railroad operations and property. 

B. The authorized representative of the State, hereinafter referred to as the 
Engineer, shall have authority over all other matters as prescribed herein and in 
the Project Specifications. 

II. NOTICE OF STARTING WORK: 

A. The Contractor shall not commence any work on Railroad rights of way until he 
has complied with the following conditions: 

1. Given the Railroad written notice, with copy to the Engineer who has been 
designated to be in charge of the work, at least ten (10) days in advance 
of the date he proposes to begin work on Railroad rights of way. The 
notice must refer to Railroad Agreement with the State by the date of the 
Agreement.  If flagging service is required, such notice shall be 
submitted at least thirty (30) days in advance of the date scheduled to 
commence work.  The Railroad’s Contact information is on the Summary 
Sheet. 

2. Obtain written authorization from the Railroad to begin work on Railroad 
rights of way, such authorization to include an outline of specific 
conditions with which he must comply. 

3. Obtain written approval from the Railroad of Railroad Protective 
Insurance Liability coverage as required by paragraph 14 herein. 

4. Furnish a schedule for all work within the Railroad rights of way as 
required by paragraph 7, B, 1.	

B. The Railroad's written authorization to proceed with the work shall include the 
names, addresses, and telephone numbers of the Railroad's representatives who 
are to be notified as hereinafter required.  Where more than one representative is 
designated, the area of responsibility of each representative shall be specified. 
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III. INTERFERENCE WITH RAILROAD OPERATIONS: 

A. The Contractor shall so arrange and conduct his work that there will be no 
interference with Railroad operations, including train, signal, telephone and 
telegraphic services, or damage to the property of the Railroad Company or to 
poles, wires, and other facilities of tenants on the rights of way of the Railroad 
Company. The Contractor shall store materials so as to prevent trespassers from 
causing damage to trains or Railroad property and shall not use Railroad 
property without written permission from the Railroad.  Whenever work is to 
affect the operations or safety of trains, the method of doing such work shall first 
be submitted to the Railroad Engineer for approval, but such approval shall not 
relieve the Contractor from liability.  Any work to be performed by the Contractor 
which requires flagging service or inspection service (watchman) shall be 
deferred by the Contractor until the flagging protection required by the Railroad 
is available at the job site. 

B. Should conditions arising from, or in connection with the work, require that 
immediate and unusual provisions be made to protect train operations and 
property of the Railroad, the Contractor shall make such provisions.  If in the 
judgment of the Railroad Engineer, or his representative, such provisions are 
insufficient, the Railroad Engineer may require or provide such provisions, as he 
deems necessary at Contractor’s cost and expense.  In any event, such unusual 
provisions shall be at the Contractor's expense and without cost and/or time to 
the Railroad or the State. 

IV. TRACK CLEARANCES 

A. The minimum track clearances to be maintained by the Contractor during 
construction are shown on the Project Plans.  However, before undertaking any 
work within Railroad rights of way, or before placing any obstruction over any 
track, the Contractor shall: 

1. Notify the Railroad's representative at least 72 hours in advance of the 
work. 

2. Receive assurance from the Railroad's representative that arrangements 
have been made for flagging service as necessary. 

3. Receive permission from the Railroad's representative to proceed with the 
work. 

4. Ascertain that the State Engineer has received copies of notice to the 
Railroad and of the Railroad's response thereto, and has approved the 
contractor’s methods. 
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V. CONSTRUCTION PROCEDURES 

A. General: 

1. Construction work on Railroad property shall be: 

a) Subject to the inspection and approval of the Railroad. 

b) In accord with the Railroad's written outline of specific conditions. 

c) In accord with the Railroad’s general rules, regulations and 
requirements including those relating to safety, fall protection and 
personal protective equipment, which the Contractor shall obtain 
from the Railroad. 

d) In accord with all Special Notes, Summaries, and Addendums. 

2. The Railroad requires a submission of construction procedure that meets 
the requirements of these Special Notes and attachments. The Railroad’s 
submittal review period is thirty (30) days.  Resubmissions will be 
reviewed within (30) days. 

3. All	requirements	of	the	Construction	Submission	Criteria	shall	be	
met.		Requirements	in	addition	to	those	in	the	Construction	
Submission	Criteria	are	listed	below	in	this	document:	

B. Excavation: 

1. The sub grade of an operated track shall be maintained with edge of 
berm at least 15’0” from centerline of track and not more than 24 
inches below top of rail.  Contractor will not be required to make existing 
section meet this specification if substandard, in which case the existing 
section will be maintained. 

2. Additionally, the Railroad Engineer may require installation of orange 
construction fencing for protection of the work area located on Railroad 
right of way. 

C. Excavation of Structures: 

1. The Contractor will be required to take special precaution and care in 
connection with excavating and shoring pits, and in driving piles, or 
sheeting for footings adjacent to tracks to provide adequate lateral support 
for the tracks and the loads which they carry, without disturbance of track 
alignment and surface, and to avoid obstructing track clearances with 
working equipment, tools or other material.  The procedure for doing such 
work, including need of and plans for shoring, shall first be submitted, 
with the stamp of an Engineer in the State of Kentucky, and approved by 
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the Engineer and the Railroad Engineer, but such approval shall not 
relieve the Contractor from liability. 

2. Additionally, a walkway with handrail protection may be required as 
noted in Section XI herein. 

D. Demolition, Erection, Hoisting 

1. Railroad tracks and other railroad property must be protected from 
damage during the procedure.  No crane or equipment may be set on 
the rails or track structure and no material may be dropped on 
Railroad property. 

2. Loads shall not be supported while any trains are passing if that piece of 
equipment has the capacity to foul a 50’ envelope. 

3. The Railroad may require the Contractor to install filter fabric over 
the track and ballast to prevent any concrete dust or other 
construction debris from fouling the ballast.  This will be determined 
during actual construction activities by the Railroad or its 
representatives.  Fabric should extend at least 25 feet beyond the 
outside edges of the bridge.  Fabric will remain in place until all 
construction activities are complete. 

4. Temporary construction clearance: Ensure all falsework, bracing, or 
forms have a minimum vertical clearance of 23 feet above the top of 
the highest rail and a minimum horizontal clearance of 12 feet 
measured perpendicular to the centerline of the nearest track. 

E. Blasting: 

1. The Contractor shall obtain advance written approval of the Railroad 
Engineer and the Engineer for use of explosive on or adjacent to Railroad 
property.  The request for permission to use explosives shall include a 
detailed blasting plan. If permission for use of explosives is granted, the 
Contractor will be required to comply with the following: 

a) No blasting shall be done without the presence of an authorized 
representative of the Railroad.  At least 10 days advance notice to 
the person designated in the Railroad's notice of authorization to 
proceed (see Section II.B above) will be required to arrange for the 
presence of an authorized Railroad representative and such 
flagging as the Railroad may require. 
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2. The Railroad representative will: 

a) Determine the approximate location of trains and advise the 
Contractor the approximate amount of time available for the 
blasting operation and clean-up.  

b) Have the authority to order discontinuance of blasting if, in his 
opinion, blasting is too hazardous or is not in accord with these 
Special Notes. 

F. Maintenance of Railroad Facilities: 

1. The Contractor will be required to maintain all ditches and drainage 
structures free of silt or other obstructions which may result from his 
operations and provide and maintain any erosion control measures as 
required.  The Contractor shall provide erosion control measures during 
construction and use methods that accord with applicable state standard 
specifications for road and bridge construction, including either (1) silt 
fence; (2) berm or temporary ditches; (3) sediment basin; (4) aggregate 
checks; and (5) channel lining.  The Contractor will promptly repair 
eroded areas with Railroad rights of way and to repair any other damage to 
the property of the Railroad or its tenants at the Contractor’s expense. 

2. All maintenance and repair of damages due to the Contractor's operations 
shall be done at the Contractor's expense. 

G. Storage of Materials and Equipment: 

1. Materials and equipment shall not be stored where they will interfere with 
Railroad operations, nor on the rights of way of the Railroad Company 
without first having obtained permission from the Railroad Engineer, and 
such permission will be with the understanding that the Railroad Company 
will not be liable for damage to such material and equipment from any 
cause and that the Railroad Engineer may move or require the Contractor 
to move, at the Contractor's expense, such material and equipment. 

2. All grading or construction machinery that is left parked near the track 
unattended by a watchman shall be effectively immobilized so that it 
cannot be moved by unauthorized persons.  The Contractor shall protect, 
defend, indemnify and save Railroad, and any associated, controlled or 
affiliated corporation, harmless from and against all losses, costs, 
expenses, claim or liability for loss or damage to property or the loss of 
life or personal injury, arising out of or incident to the Contractor's failure 
to immobilize grading or construction machinery. 
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H. Cleanup: 

1. Upon completion of the work, the Contractor shall remove from within the 
limits of the Railroad rights of way, all machinery, equipment, surplus 
materials, falsework, rubbish or temporary buildings of the Contractor, 
and leave said rights of way in a neat condition satisfactory to the Railroad 
Engineer or his authorized representative. 

VI. DAMAGES: 

A. The Contractor shall assume all liability for any and all damages to his/her work, 
employees, equipment and materials caused by Railroad traffic. 

B. Any cost incurred by the Railroad for repairing damages to its property or to 
property of its tenants, caused by or resulting from the operations of the 
Contractor, shall be paid directly to the Railroad by the Contractor. 

VII. FLAGGING SERVICES: 

A. When Required: 

1. Flagging services will not be provided until the contractor’s insurance has 
been reviewed & approved by the Railroad. 

2. Under the terms of the agreement between the Department and the 
Railroad, the Railroad has sole authority to determine the need for 
flagging required to protect its operations.  In general, the requirements of 
such services will be whenever the Contractor's personnel or equipment 
are likely to be, working on the Railroad's rights of way, or across, over, 
adjacent to, or under a track, or when such work has disturbed or is likely 
to disturb a railroad structure or the railroad roadbed or surface and 
alignment of any track to such extent that the movement of trains must be 
controlled by flagging.  If any element (workers, equipment, tools, 
scaffolding, etc.) may exist or fall within  50 -feet of the edge of track, a 
flagman is necessary. 

3. Normally, the Railroad will assign one flagman to a project; but in some 
cases, more than one may be necessary, such as yard limits where three- 
(3) flagmen may be required.  However, if the Contractor works within 
distances that violate instructions given by the Railroad's authorized 
representative or performs work that has not been scheduled with the 
Railroad's authorized representative, a flagman or flagmen may be 
required until the project has been completed. 
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B. Scheduling and Notification: 

1. Not later than the time that approval is initially requested to begin work on 
Railroad rights of way, Contractor shall furnish to the Railroad and the 
Department a schedule for all work required to complete the portion of the 
project within Railroad rights of way and arrange for a job site meeting 
between the Contractor, the Department, and the Railroad's authorized 
representative.  Flagman or Flagmen may not be provided until the job site 
meeting has been conducted and the Contractor's work scheduled. 

2. The Contractor will be required to give the Railroad representative at least 
10 working days of advance written notice of intent to begin work 
within Railroad rights of way. If it is necessary for the Railroad to 
advertise a flagging job for bid, it may take up to 30-days to obtain 
service.  Once begun, when work is suspended at any time for any reason, 
the Contractor will be required to give the Railroad representative at least 
72 hours in advance before resuming work on Railroad rights of way.  
Such notice shall include sufficient details of the proposed work to enable 
the Railroad representative to determine if flagging will be required.  If 
such notice is in writing, the Contractor shall furnish the Engineer a copy; 
if notice is given verbally it shall be confirmed in writing with copy to the 
Engineer.  If flagging is required, no work shall be undertaken until the 
flagman, or flagmen is present at the job site.  It may take up to 30 days 
to obtain flagging initially from the Railroad. When flagging begins the 
flagman is usually assigned by the Railroad to work at the project site on a 
continual basis until no longer needed and may be unable to be called for 
on a spot basis.  If flagging becomes unnecessary and is suspended, it may 
take up to 30 days to again obtain flagging services from the Railroad.  
Due to labor agreements, it is necessary to give 5 working days notice 
before flagging service may be discontinued and responsibility for 
payment stopped. 

3. If, after the flagman is assigned to the project site, emergencies arise 
which require the flagman's presence elsewhere, and then the Contractor 
shall delay work on Railroad rights of way until such time as the flagman 
is again available.  Any additional costs resulting from such delay shall be 
borne by the Contractor and not the Department or Railroad. 

4. When demobilizing, the Contractor shall contact the flagman to avoid 
unnecessary flagging charges.  This communication shall be documented. 
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C. Payment: 

1. The Cabinet will be responsible for paying the Railroad directly for 
any and all costs of flagging, which may be required to accomplish the 
construction.  The Contractor shall adhere to the Special Note for 
Railroad Flagging, if applicable, and may be charged for flagging in 
excess of the allowable days, per said Special Note. 

2. The estimated cost of flagging is listed on the Summary Sheet.  The 
charge to the Cabinet by the Railroad will be the actual cost based on the 
rate of pay for the Railroad's employees who are available for flagging 
service at the time the service is required. 

3. Work by a flagman (M/W) in excess of 8 hours per day or 40 hours per 
week or on rest days, but not more than 16 hours a day will result in 
overtime pay at 1 ½ times the appropriate rate.  Work by a flagman (M/W) 
in excess of 16 hours per day will result in overtime pay at 2 times the 
appropriate rate. Flagman (M/W) working in excess of 16 hours must 
receive a minimum of 5 hours of rest between shifts or their next shift of 
work is paid at the overtime rate of 2 times the appropriate rate.   If work 
is performed on a holiday, the flagging rate is 2 ½ times the normal rate. 

Work by a flagman (T&E) in excess of 8 hours per day or 40 hours per 
week, but not more than 12 hours a day will result in overtime pay at 1 ½ 
times the appropriate rate.  After a 12 hour work day the flagman (T&E) 
must be provided with 12 hours of rest.  Flagman (T&E) who work six 
days consecutive days must receive two days off. 

 
Flagman’s work day begins and ends at his reporting location. 

4. Railroad work involved in preparing and handling bills will also be 
charged to the Contractor.  Charges to the Department by the Railroad 
shall be in accordance with applicable provisions of Subchapter B, Part 
140, Subpart I and Subchapter G, Part 646, Subpart B of the Federal-Aid 
Policy Guide issued by the Federal Highway Administration on December 
9, 1991, including all current amendments. Flagging costs are subject to 
change.  The above estimates of flagging cost are provided for information 
only and are not binding in any way. 
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D. Verification: 

1. The Contractor and Project Engineer will review and sign the Railroad 
flagman's time sheet, attesting that the flagman was present during the 
time recorded.  Flagman may be removed by Railroad if form is not 
signed.  If flagman is removed, the Contractor will not be allowed to re-
enter the Railroad rights of way until the issue is resolved. Any complaints 
concerning flagman or flagmen must be resolved in a timely manner.  If 
need for flagman or flagmen is questioned, please contact the Railroad's 
Representative listed on the Project Summary Sheet.  All verbal 
complaints must be confirmed in writing by the Contractor within 5 
working days with copy to the Highway Engineer.  All written 
correspondence should be addressed to the Railroad’s Representative 
listed on the Project Summary Sheet. 

2. The Railroad flagman assigned to the project will be responsible for 
notifying the Project Engineer upon arrival at the job site on the first day 
(or as soon thereafter as possible) that flagging services begin and on the 
last day that he performs such services for each separate period that 
services are provided.  The Project Engineer will document such 
notification in the project records.  When requested, the Project Engineer 
will also sign the flagman's diary showing daily time spent and activity at 
the project site. 

VIII. HAUL ACROSS RAILROAD: 

A. Where the plans show or imply that materials of any nature must be hauled across 
a Railroad, unless the plans clearly show that the State has included 
arrangements for such haul in its agreement with the Railroad, the Contractor 
will be required to make all necessary arrangements with the Railroad regarding 
means of transporting such materials across the Railroad.  The Contractor will be 
required to bear all costs incidental, including flagging, to such crossings 
whether services are performed by his own forces or by Railroad personnel. 

B. No crossing may be established for use of the Contractor for transporting 
materials or equipment across the tracks of the Railroad Company unless a 
license agreement or right of entry is granted and executed for its installation, 
maintenance, necessary watching and flagging thereof and removal, all at the 
expense of the Contractor.  The approval process for an agreement normally 
takes 90-days. 
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IX. WORK FOR THE BENEFIT OF THE CONTRACTOR: 

A. All temporary or permanent changes in wire lines on the Railroad or other 
facilities which are considered necessary to the project are shown on the plans; 
included in the force account agreement between the State and the Railroad or 
will be covered by appropriate revisions to same which will be initiated and 
approved by the State and/or the Railroad. 

B. Should the Contractor desire any changes in addition to the above, then he shall 
make separate arrangements with the Railroad for same to be accomplished at 
the Contractor's expense. 

X. COOPERATION AND DELAYS: 

A. It shall be the Contractor's responsibility to arrange a schedule with the Railroad 
for accomplishing stage construction involving work by the Railroad or tenants of 
the Railroad.  In arranging his schedule he shall ascertain, from the Railroad, the 
lead time required for assembling crews and materials and shall make due 
allowance therefore.  

B. Train schedules cannot be provided to the Contractor.  It is the Contractor’s 
responsibility to contact the Railroad in order to arrange “Track Time.”  This 
“Track Time” will be an agreed upon prearranged time period (duration) that the 
Railroad will, without undue burden, schedule no train traffic to facilitate the 
Contractor’s work on or near Railroad right-of-way.  This track time must be 
arranged during the submission review process.  

C. No charge or claims of the Contractor against either the Department or the 
Railroad will be allowed for hindrance or delay on account of railroad traffic; 
any work done by the Railroad or other delay incident to or necessary for safe 
maintenance of Railroad traffic or for any delays due to compliance with these 
Special Notes. 

D. The Contractor shall cooperate with others participating in the construction of 
the Project to the end that all work may be carried on to the best advantage. 

E. The Railroad does not assume any responsibility for work performed by others in 
connection with the Project.  No claims of the Contractor against the Railroad for 
any inconvenience, delay, or additional cost incurred by the Contractor on 
account of operations by others shall be filed. 
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XI. TRAINMAN'S WALKWAYS: 

A. Along the outer side of each exterior track of multiple operated track, and on 
each side of single operated track, an unobstructed continuous space suitable for 
trainman's use in walking along trains, extending to a line not less than 12 10 feet 
from centerline of track, shall be maintained.  Any temporary impediments to 
walkways and track drainage encroachments or obstructions allowed during 
work hours while Railroad's protective service is provided shall be removed 
before the close of each day.  If there is any excavation near the walkway, a 
handrail, with 12’-0”  minimum clearance from centerline of track, shall be 
placed. 

XII. GUIDELINES FOR PERSONNEL ON RAILROAD RIGHTS OF WAY: 

A. All persons shall wear hard hats and reflective vest.  Appropriate eye and hearing 
protection must be used.  Working in shorts is prohibited.  Shirts must cover 
shoulders, back and abdomen.  Working in tennis or jogging shoes, sandals, boots 
with high heels, cowboy and other slip on type boots is prohibited.  High top (6-
inch or more) safety-toe shoes with laces, oil-resistant soles, and a distinct 
separation between heel and sole are required.   

B. No one is allowed within 25' of the centerline of the track without specific 
authorization from the flagman.    

C. All persons working near track when train is passing are to look out for dragging 
bands, chains and protruding or shifting cargo. 

D. No one is allowed to cross tracks without specific authorization from the flagman. 

E. All work within 25' of track must stop when train is passing. 

F. No steel tape or chain will be allowed to cross or touch rails without permission. 

XIII. GUIDELINES FOR EQUIPMENT ON RAILROAD RIGHTS OF WAY: 

A. No crane or boom equipment will be allowed to set up to work or park within 
boom distance plus 15' of centerline of track without specific permission from 
Railroad Engineer.  

B. No crane or boom equipment will be allowed to foul track or lift a load over the 
track without flag protection and track time. 

C. All employees will stay with their machines when crane or boom equipment is 
pointed toward track. 

D. All cranes and boom equipment under load will stop work while a train is passing 
(including pile driving). 
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E. Swinging loads must be secured to prevent movement while train is passing. 

F. No loads will be suspended above a moving train. 

G. No equipment will be allowed within 50' of centerline of track without specific 
authorization of the flagman. 

H. Trucks, tractors or any equipment will not touch ballast line without specific 
permission from railroad official and flagman. 

I. No equipment or load movement within 50' or above a standing train or other 
equipment without specific authorization of the flagman. 

J. All operating equipment within 50' of track must halt operations when a train is 
passing.  All other operating equipment may be halted by the flagman if the 
flagman views the operation to be dangerous to the passing train. 

K. All equipment, loads and cables are prohibited from touching rails. 

L. While clearing and grubbing, no vegetation will be removed from railroad 
embankment with heavy equipment without specific permission from the Railroad 
Engineer and flagman. 

M. No equipment or materials will be parked or stored on Railroad’s property unless 
specific permission is granted from the Railroad Engineer. 

N. All unattended equipment that is left parked on Railroad property shall be 
effectively immobilized so that it cannot be moved by unauthorized persons. 

O. All cranes and boom equipment will be turned away from track after each work 
day or whenever unattended by an operator. 

XIV. INSURANCE: 

A. In addition to any other forms of insurance or bonds required under the terms of 
the contract and specifications, the Contractor will be required to carry insurance 
of the following kinds: 

1. Commercial General Liability coverage at their sole cost and expense with 
limits of not less than $5,000,000 in combined single limits for bodily 
injury and/or property damage per occurrence, and such policies shall 
name the Railroad as an additional insured. 

2. Statutory Worker’s Compensation and Employers Liability Insurance with 
limits of not less than $1,000,000, which insurance must contain a waiver 
of subrogation against the Railroad and its affiliates.  
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3. Commercial automobile liability insurance with limits of not less than 
$1,000,000 combined single limit for bodily injury and/or property 
damage per occurrence, and such policies shall name the Railroad as an 
additional insured. 

4. Railroad Protective Liability (RPL) insurance with limits of not less than 
$5,000,000 combined single limit for bodily injury and/or property 
damage per occurrence and an aggregate annual limit of $10,000,000, 
which insurance shall satisfy the following additional requirements: 

 
a. The Railroad Protective Insurance Policy must be on the ISO/RIMA 

Form of Railroad Protective Insurance – Insurance Services Office 
(ISO) Form CG 00 35. 

 
b. The Railroad must be the named insured on the Railroad Protective 

Insurance Policy 
 

c. Name and Address of the Contractor must be shown on the 
Declarations page. 

 
d. Description of operations must appear on the Declarations page and 

must match the Project description, including project or contract 
identification numbers. 

 
e. Terrorism Risk Insurance Act (TRIA) coverage must be included. 

 
f. Authorized endorsements must include: 

 
(i). Pollution Exclusion Amendment – CG 28 31, unless using 

form CG 00 35 version 96 and later.  
 

g. Authorized endorsements may include: 
 

(i). Broad form Nuclear Exclusion – IL 00 21 
(ii). 30-day Advance Notices of Non-renewal or cancellation 
(iii). Required State Cancellation Endorsement 
(iv). Quick Reference or Index – CL/IL 240 

 
h. Authorized endorsements may not include: 

 
(i).  A Pollution Exclusion Endorsement except CG 28 31 
(ii).  An Endorsement that excludes TRIA coverage 
(iii). An Endorsement that limits or excludes Professional 

Liability coverage 
(iv).  A Non-Cumulation of Liability or Pyramiding of Limits 

Endorsement 

JEFFERSON COUNTY
BRO 8801(009)

Contract ID:  201006
Page 45 of 153



 

 14

(v). A Known Injury Endorsement 
(vi). A Sole Agent Endorsement 
(vii). A Punitive or Exemplary Damages Exclusion 
(viii). A ‘Commong Policy Conditions’ Endorsement 
(ix). Policies that contain any type of deductible 
(x). Any endorsement that is not named in Section 4 (f) or (g) 

above that the Railroad deems unacceptable 
 

5.  All insurance companies must be A. M. Best rated A- and Class VII or 
better. 

6. Such additional or different insurance as the Railroad may require. 

B. Additional Terms: 

1. Contractor must submit the original Railroad Protective Liability policy, 
Certificates of Insurance, and all notices and correspondence regarding the 
insurance policy to the contact listed on the Project Summary Sheet. 

2. The Contractor may not begin work on the Project until it has received the 
Railroad’s written approval or the required insurance. 

C.  Insurance policies shall follow the requirements of Subchapter G, Part 646, 
Subpart A of the Federal-Aid Policy Guide issued by the Federal Highway 
Administration on December 9, 1991, including all current amendments. 

D. If any part of the work is sublet, similar insurance and evidence thereof in the 
same amounts as required of the Prime Contractor shall be provided by or in 
behalf of the subcontractor to cover his operations.  Endorsements to the Prime 
Contractor's policies specifically naming subcontractors and describing their 
operations will be acceptable for this purpose. 

E. All insurance herein before specified shall be carried until all work required to be 
performed under the terms of the contract has been satisfactorily completed 
within the limits of the rights of way of the Railroad as evidenced by the formal 
acceptance by the Department.  Insuring Companies may cancel insurance by 
permission of the Department and Railroad or on thirty (30) days written notice 
to the Department and Railroad Insurance Contacts as listed on the Project 
Summary Sheet.  
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XV. FAILURE TO COMPLY: 

A. These Special Notes are supplemental and amendatory to the current version of 
the Kentucky Department of Highways' Standard Specifications for Road and 
Bridge Construction and amendments thereof, and where in conflict therewith, 
these Special Notes shall govern. 

B. In the event the Contractor violates or fails to comply with any of the 
requirements of these Special Notes: 

1. The Railroad Engineer may require that the Contractor vacate Railroad 
property. 

2. The Engineer may withhold any and all monies due the Contractor on pay 
estimates. 

3. Any such orders shall remain in effect until the Contractor has remedied 
the situation to the satisfaction of the Railroad Engineer and the Engineer. 

XVI. PAYMENT FOR COST OF COMPLIANCE: 

A. No separate payment will be made for any extra cost incurred on account of 
compliance with these Special Notes.  All such cost shall be included in prices bid 
for other items of the work as specified in the payment items. 
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Kentucky Transportation Cabinet 
Division of Right of Way & Utilities 

 
SUMMARY FOR KYTC PROJECTS THAT INVOLVE A RAILROAD 

TC 69-008 
08/2010 

Page 5 of 2 
 

 

Date: 12/18/2019 (enter using mm/dd/yyyy format) 
 
This project actively involves the below listed railroad company.  This Project Summary provides an abbreviated listing of project 
specific railroad data.  The detailed needs of the specified railroad company are included in the Special Notes for Protection of 
Railroad Interest in the proposal package.  By submitting a bid, the contractor attests that they have dutifully considered and accepted 
the provisions as defined in both documents. 

                
GENERAL ROAD PROJECT INFORMATION   (This section must be provided by KYTC) 

County:   Jefferson 
Federal Number: STP BRO8801006 
State Number:  FD52 056 8865401U 
Route:   US 150 
Project Description: Replace Bridge on E Broadway (US 150) Over S. Fork Beargrass Creek 
Item Number:  5 - 1067.00   Highway Milepost:  3.600-3.640 

                

GENERAL RAIL INFORMATION   (The below sections must be provided by Railroad Company) 
Rail Company Name:  CSX Transportation, Inc. 
DOT# (if applicable):  # 343967V   Railroad Milepost:  0TR-3.79  
Freight: Train Count (6am to 6pm): 10  Train Count (6pm to 6am): 11  Train Count (24 hr total): 21 Max Speed: 20mph 
Passenger: Train Cnt. (6am to 6pm): 0  Train Cnt. (6pm to 6am): 0  Train Cnt. (24 hr total): 0 Max Speed: N/A 

 (This information is necessary to acquire the necessary insurances when working with Railroad Right of Way) 
                
INSURANCE REQUIREMENTS 

The named insured, description of the work and designation of the job site to be shown on the Policy are as follows: 
(a) Named Insured:  CSX Transportation, Inc. 
(b) The project description should be as indicated in the General Road Project Information section. 
(c) The designation of the jobsite is the route, Milepost, and AAR-DOT# listed above. 

                

FLAGGING INFORMATION 
Flagging Estimate: 

Flagging will be paid to the RR by KYTC.  Contractor shall adhere to the Special Note for Railroad Flagging, if 
applicable. 

Hourly Rate: 
 $1,324.00 per  based on a hour day effective as of the date of this document. 

 

Work by a flagman in excess of 8 hours per day or 40 hours per week, but not more than 12 hours a day will result in overtime pay at 1 ½ 
times the appropriate rate.  Work by a flagman in excess of 12 hours per day will result in overtime pay at 2 times the appropriate rate.  If 
work is performed on a holiday, the flagging rate is 2 ½ times the normal rate. 

 

Forecasted Rate Increases: 
Rates will increase to  $ per  based on a  hour day effective  (enter using M/d/yyyy format). 
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RAILROAD CONTACTS 
(to be provided by Railroad Company) 

General Railroad Contact: 
Troy Creasy, Project Manager - Public 
Projects 
4900 Old Osborne Tnpke Suite 200 
Richmond, VA 23231 
(Phone)  (804) 226 7718 
(Email)    Troy_Creasy@CSX.com 

 

Regional Representative (Roadmaster): 
Chuck Deaton 
Roadmaster 
1200 Don Hutson Boulevard 
Louisville, KY 40219 
(Phone)  502-708-8917 
(Email)  Charles_Deaton@CSX.com   

 

Insurance contact: 
CSX Corporation 
Insurance Department 
 
(Phone)   
(Email)    InsuranceDocuments@CSX.com 

Railroad Designer Contact: 
Contractor    

Larry Shaw, Project Manager - Rail Division 
Alfred Benesch & Company 201 N. Illinois 
St., 16th Floor South Tower Indianapolis, IN 
46204 
(Phone)  (317) 610 3241 
(Email)    LShaw@benesch.com 

  
 
Railroad Construction Contact: 
Contractor    

Wayne Bolen, Project Manager, Rails 
Division 
Alfred Benesch & Company 201 E Fifth 
Street, Suite 1900 Cincinnati, OH 45202 
(Phone)  (859) 250 5483 

(Email)    WBolen@benesch.com 
 
 
 
 
 
 
 
 
 
 
 

KENTUCKY TRANSPORTATION 
CABINET CONTACTS (to be provided by 
KYTC) 
 
KYTC Railroad Coordinator: 

Allen Rust, PE 
Div. of Right of Way & Utilities 
Kentucky Transportation Cabinet 
200 Mero Street, 5th Floor East 
Frankfort, Kentucky 40622 
(Phone) 502-782-4950 
(Email) allen.rust@ky.gov 
 

KYTC Construction Procurement Director: 
Rachel Mills, Director 
Div. of Construction Procurement 
Kentucky Transportation Cabinet 
200 Mero Street, 3rd Floor West 
Frankfort, Kentucky 40622 
(Phone) 502-782-5152 
(Email) Rachel.Mills@ky.gov 
 

KYTC Construction Director: 
Matt Simpson, Director 
Div. of Construction Procurement 
Kentucky Transportation Cabinet 
200 Mero Street, 3rd Floor West 
Frankfort, Kentucky 40622 
(Phone) 502-782-5127 
(Email) Matt.Simpson@ky.gov 

 
 
 
 
 
 
 
 
 
 
 
 
 

The project specific information provided herein is 
valid as of the date indicated.  However, the specific 

information may be subject to change due to the 
normal business operations of all parties.  The terms 
and conditions defined here, and in the bid proposal 

in its entirety, are inclusive and constant. 
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APPENDIX

CSX Transportation

CONSTRUCTION 
SUBMISSION CRITERIA

Public Projects Group
Jacksonville, FL

Date Issued: April 14, 2015
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INTRODUCTION
The intent of this document is to guide outside agencies and their Contractors when performing work on, over, or with 
potential to impact CSXT property (ROW). Work plans shall be submitted for review to the designated CSXT Engineering 
Representative for all work which presents the potential to affect CSXT property or operations; this document shall serve 
as a guide in preparing these work plans. All work shall be performed in a manner that does not adversely impact CSXT 
operations or safety; as such, the requirements of this document shall be strictly adhered to, in addition to all other applicable 
standards associated with the construction. Applicable standards include, but are not limited to, CSXT Standards and Special 
Provisions, CSXT Insurance Requirements, CSXT Pipeline Occupancy Criteria, as well as the governing local, county, state 
and federal requirements. It shall be noted that this document and all other CSXT standards are subject to change without 
notice, and future revisions will be made available at the CSXT website: www.csx.com.

I. DEFINITIONS
1.	 Agency – The project sponsor (i.e., State DOT, Local Agencies, Private Developer, etc.)

2.	 AREMA – American Railway Engineering and Maintenance-of-Way Association – the North American railroad industry 
standards group. The use of this term shall be in specific reference to the AREMA Manual for Railway Engineering.

3.	 Construction Submission – The Agency or its representative shall submit six (6) sets of plans, supporting calculations, 
and detailed means and methods procedures for the specific proposed activity. All plans, specifications, and supporting 
calculations shall be signed/sealed by a Professional Engineer as defined below.

4.	 Controlled Demolition – Removal of an existing structure or subcomponents in a manner that positively prevents any 
debris or material from falling, impacting, or otherwise affecting CSXT employees, equipment or property. Provisions shall 
be made to ensure that there is no impairment of railroad operations or CSXT’s ability to access its property at all times.

5.	 Contractor – The Agency’s representative retained to perform the project work.

6.	 Engineer – CSXT Engineering Representative or a GEC authorized to act on the behalf of CSXT.

7.	 Flagman – A qualified CSXT employee with the sole responsibility to direct or restrict movement of trains, at or through a 
specific location, to provide protection for workers. 

8.	 GEC – General Engineering Consultant who has been authorized to act on the behalf of CSXT.

9.	 Horizontal Clearance – Distance measured perpendicularly from centerline of any track to the nearest obstruction at any 
elevation between TOR and the maximum vertical clearance of the track.

10.	Professional Engineer – An engineer who is licensed in State or Commonwealth in which the project is to occur. All plans, 
specifications, and supporting calculations shall be prepared by the Licensed Professional Engineer and shall bear his/her 
seal and signature.

11.	Potential to Foul – Work having the possibility of impacting CSXT property or operations; defined as one or more of the 
following: 

	 a.	 Any activity where access onto CSXT property is required.
	 b.	 Any activity where work is being performed on CSXT ROW.
	 c.	 Any excavation work adjacent to CSXT tracks or facilities, within the Theoretical Railroad Live Load Influence Zone, or 	 	

	 where the active earth pressure zone extends within the CSXT property limits. 
	 d.	 The use of any equipment where, if tipped and laid flat in any direction (360 degrees) about its center pin, can 		 	

	 encroach within twenty five feet (25’-0”) of the nearest track centerline. This is based upon the proposed location of 	 	
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	 the equipment during use, and may be a function of the equipment boom length. Note that hoisting equipment with 		
	 the potential to foul must satisfy the 150% factor of safety requirement for lifting capacities.

	 e.	 Any work where the scatter of debris, or other materials has the potential to encroach within twenty five feet (25’-0”) of 	
	 the nearest track centerline.

	 f.	 Any work where significant vibration forces may be induced upon the track structure or existing structures located 	 	
	 under, over, or adjacent to the track structure.

	 g.	 Any other work which poses the potential to disrupt rail operations, threaten the safety of railroad employees, or 		
	 otherwise negatively impact railroad property, as determined by CSXT.

12.	ROW – Right of Way; Refers to CSXT Right-of-Way as well as all CSXT property and facilities. This includes all aerial 
space within the property limits, and any underground facilities.

13.	Submission Review Period - a minimum of thirty (30) days in advance of start of work. Up to thirty (30) days will be 
required for the initial review response. Up to an additional thirty (30) days may be required to review any/all subsequent 
submissions or resubmission.

14.	Theoretical Railroad Live Load Influence Zone – A 1 horizontal to 1 vertical theoretical slope line starting at bottom corner 
of tie.

15.	TOR – Top of Rail. This is the base point for clearance measurements. It refers to the crown (top) of the steel rail; the point 
where train wheels bear on the steel rails.

16.	Track Structure – All load bearing elements which support the train. This includes, but is not limited to, the rail, ties, 
appurtenances, ballast, sub-ballast, embankment, retaining walls, and bridge structures.

17.	Vertical Clearance – Distance measured from TOR to the lowest obstruction within six feet (6’-0”) of the track centerline, 
in either direction.

 
II. GENERAL SUBMISSION REQUIREMENTS

	 A. A construction work plan is required to be submitted by the Agency or its Contractor, for review and acceptance, 		
	 prior to accessing or performing any work with Potential to Foul.

	 B. The Agency or its representative shall submit six (6) sets of plans, specifications, supporting calculations, and 	 	
	 detailed means and methods procedures for the specific proposed work activity. 

	 C. Construction submissions shall include all information relevant to the work activity, and shall clearly and concisely
       	 explain the nature of the work, how it is being performed, and what measures are being taken to ensure that railroad 		
	 property and operations are continuously maintained.

	 D. All construction plans shall include a map of the work site, depicting the CSXT tracks, the CSXT right of way, 		
	 proposed means of access, proposed locations for equipment and material staging (dimensioned from nearest track 		
	 centerline), as well as all other relevant project information. An elevation drawing may also be necessary in order to 		
	 depict clearances or other components of the work.

	 E. Please note that CSXT will not provide pricing to individual contractors involved in bidding projects. Bidding 		
	 contractors shall request information from the agency and not CSXT.

	 F. The Contractor shall install a geotextile fabric ballast protection system to prevent construction or demolition debris 	
	 and fines from fouling ballast. The geotextile ballast protection system shall be installed and maintained by the 	 	
	 Contractor to the satisfaction of the Engineer.

	 G. The Engineer shall be kept aware of the construction schedule. The Contractor shall provide timely
	 communication to the Engineer when scheduling the work such that the Engineer may be present during the work.
	 The Contractor’s schedule shall not dictate the work plan review schedule, and flagging shall not be scheduled prior 	 	
	 to receipt of an accepted work plan.
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	 H. At any time during construction activities, the Engineer may require revisions to the previously approved
	 procedures to address weather, site conditions or other circumstances that may create a potential hazard to rail
	 operations or CSXT facilities. Such revisions may require immediate interruption or termination of ongoing activities
	 until such time the issue is resolved to the Engineer’s satisfaction. CSXT and its GEC shall not be responsible for any
	 additional costs or time claims associated with such revisions.

	 I. Blasting will not be permitted to demolish a structure over or within CSXT’s right-of-way. When blasting off of CSXT
	 property but with Potential to Foul, vibration monitoring, track settlement surveying, and/or other protective measures
	 may be required as determined by the Engineer. 

	 J. Blasting is not permitted adjacent to CSXT right-of-way without written approval from the Chief Engineer, CSXT.

	 K. Mechanical and chemical means of rock removal must be explored before blasting is considered. If written
	 permission for the use of explosives is granted, the Agency or Contractor must submit a work plan satisfying the
	 following requirements:

	 	 1. Blasting shall be done with light charges under the direct supervision of a responsible officer or employee
		  of the Agency or Contractor.

				    2. Electronic detonating fuses shall not be used because of the possibility of premature explosions resulting
				    from operation of two-way train radios.

				    3. No blasting shall be done without the presence of an authorized representative of CSXT. Advance notice
	 	 	 	 to the Engineer is required to arrange for the presence of an authorized CSXT representative and any flagging
				    that CSXT may require.

				    4. Agency or Contractor must have at the project site adequate equipment, labor and materials, and allow
	 	 	 	 sufficient time, to clean up debris resulting from the blasting and correct any misalignment of tracks or other
				    damage to CSXT property resulting from the blasting. Any corrective measures required must be performed
				    as directed by the Engineer at the Agency’s or Contractor’s expense without any delay to trains. If Agency’s		

			   or Contractor’s actions result in the delay of any trains including passenger trains, the Agency or Contractor		
			   shall bear the entire cost thereof.

				    5. The Agency or Contractor may not store explosives on CSXT property.

				    6. At any time during blasting activities, the Engineer may require revisions to the previously approved
				    procedures to address weather, site conditions or other circumstances that may create a potential hazard
				    to rail operations or CSXT facilities. Such revisions may require immediate interruption or termination of
				    ongoing activities until such time the issue is resolved to the Engineer’s satisfaction. CSXT and its GEC shall
				    not be responsible for any additional costs or time claims associated with such revisions.

III. HOISTING OPERATIONS

A. All proposed hoisting operations with Potential to Foul shall be submitted in accordance with the following:
	
	 1.	 A plan view drawing shall depict the work site, the CSXT track(s), the proposed location(s) of the lifting equipment, 		

	 as well as the proposed locations for picking, any intermediate staging, and setting the load(s). All locations shall be 		
	 dimensioned from centerline of the nearest track. Crane locations shall also be dimensioned from a stationary point at 		
	 the work site for field confirmation.

	 2.	 Computations showing the anticipated weight of all picks. Computations shall be made based upon the field-verified 	 	
	 plans of the existing structure. Pick weights shall account for the weight of concrete rubble or other materials attached 	
	 to the component being removed; this includes the weight of subsequent rigging devices/components. Rigging 		
	 components shall be sized for the subsequent pick weight.

	 3.	 All lifting equipment, rigging devices, and other load bearing elements shall have a rated (safe lifting) capacity that is 		
	 greater than or equal to 150% of the load it is carrying, as a factor of safety. Supporting calculations shall be furnished 		
	 to verify the minimum capacity requirement is maintained for the duration of the hoisting operation.
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	 4.	 Dynamic hoisting operations are prohibited when carrying a load with the Potential to Foul. Cranes or other lifting 		
	 equipment shall remain stationary during lifting. (i.e., no moving picks).

	 5.	 For lifting equipment, the manufacturer’s capacity charts, including crane, counterweight, maximum boom angle, and 		
	 boom nomenclature is to be submitted.

	 6.	 A schematic rigging diagram must be provided to clearly call out each rigging component from crane hook to the 		
	 material being hoisted. Copies of catalog or information sheets shall be provided to verify rigging weights and 			
	 capacities.

	 7.	 For built-up rigging devices, the contractor shall submit the following:

i. 	 Details of the device, calling out material types, sizes, connections and other properties.
ii. 	 Load test certification documents and/or design computations bearing the seal and signature of a Professional 	 	
		 Engineer. Load test shall be performed in the configuration of its intended use as part of the subject demolition 	 	
		 procedure.
iii. 	 Copies of the latest inspection reports of the rigging device. The device shall be inspected within one (1) calendar 		
		 year of the proposed date for use.

8.	 A detail shall be provided showing the crane outrigger setup, including dimensions from adjacent slopes or 
facilities. The detail shall indicate requirements for bearing surface preparation, including material requirements and 
compaction efforts. As a minimum, outriggers and/or tracks shall bear on mats, positioned on level material with 
adequate bearing capacity.

9.	 A complete written narrative that describes the sequence of events, indicating the order of lifts and any repositioning or 
re-hitching of the crane(s).

IV. DEMOLITION PROCEDURE

A.	 The Agency or its Contractor shall submit a detailed procedure for a controlled demolition of any structure on, over, or 
adjacent to the ROW. The controlled demolition procedure must be approved by the Engineer prior to beginning work on 
the project.

B.	 Existing Condition of structure being demolished:

	 1. The Contractor shall submit as-built plans for the structure(s) being demolished. 
	 2.	 If as-built plans are unavailable, the Contractor shall perform an investigation of the structure, including any 			 

	 foundations, substructures, etc. The field measurements are to be made under the supervision of the Professional 	 	
	 Engineer submitting the demolition procedure. Findings shall be submitted as part of the demolition means and 		
	 methods submittal for review by the Engineer. 

	 3.	 Any proposed method for temporary stabilization of the structure during the demolition shall be based on the existing 		
	 plans or investigative findings, and submitted as part of the demolition means and methods for review by the Engineer.

C.	 Demolition work plans shall include a schematic plan depicting the proposed locations of the following, at various stages 
of the demolition: 

	 1.	 All cranes and equipment, calling out the operating radii. 
	 2.	 All proposed access and staging locations with all dimensions referenced from the center line of the nearest track. 
	 3.	 Proposed locations for stockpiling material or locations for truck loading. 
	 4.	 The location, with relevant dimensions, of all tracks, other railroad facilities; wires, poles, adjacent structures, or buried 		

	 utilities that could be affected, showing that the proposed lifts are clear of these obstructions. 
	 5.	 Note that no crane or equipment may be set on the CSXT rails or track structure and no material may be dropped on 		

	 CSXT property.

D.	  Demolition submittal shall also include the following information:

	 1.	 All hoisting details, as dictated by Section III of this document. 
	 2.	 A time schedule for each of the various stages must be shown as well as a schedule for the entire lifting procedure. 		
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	 The proposed time frames for all critical subtasks (i.e., torch/saw cutting various portions of the superstructure or 		
	 substructure, dismantling splices, installing temporary bracing, etc.) shall be furnished so that the potential impact(s) to 	
	 CSXT operations may be assessed and eliminated or minimized.

	 3.	 The names and experience of the key Contractor personnel involved in the operation shall be included in the 			 
	 Contractor’s means and methods submission.

	 4.	 Design and supporting calculations shall be prepared, signed, and sealed by the Professional Engineer for items 		
	 including the temporary support of components or intermediate stages shall be submitted for review. A guardrail will 		
	 be required to be installed in a track in the proximity of temporary bents or shoring towers, when located within twelve 		
	 feet (12’-0”) from the centerline of the track. The guardrail will be installed by CSXT forces, at the expense of the 	 	
	 Agency or its contractor.

E.	 Girders or girder systems shall be stable at all times during demolition. Temporary bracing shall be provided at the piers, 
abutments, or other locations to resist overturning and/or buckling of the member(s). The agency shall submit a design 
and details of the proposed temporary bracing system, for review by the Engineer. Lateral wind forces for the temporary 
conditions shall be considered in accordance with AREMA, Chapter 8, Section 28.6.2. The minimum lateral wind 
pressure shall be fifteen pounds per square foot (15 psf).

F.	 Existing, obsolete, bridge piers shall be removed to a minimum of three feet (3’-0”) below the finished grade, final ditch 
line invert, or as directed by the Engineer.

G.	 A minimum quantity of twenty five (25) tons of CSXT approved granite track ballast may be required to be furnished and 
stockpiled on site by the Contractor, or as directed by the Engineer.

H.	 The use of acetylene gas is prohibited for use on or over CSXT property. Torch cutting shall be performed utilizing other 
materials such as propane.

I.	 CSXT’s tracks, signals, structures, and other facilities shall be protected from damage during demolition of existing 
structure or replacement of deck slab.

J.	 Demolition Debris Shield

	 1.	 On-track or ground-level debris shields (such as crane mats) are prohibited for use by CSXT.

	 2.	 Demolition Debris Shield shall be installed prior to the demolition of the bridge deck or other relevant portions of the 		
	 structure. The demolition debris shield shall be erected from the underside of the bridge over the track area to catch 		
	 all falling debris. The debris shield shall not be the primary means of debris containment.

i.	 The demolition debris shield design and supporting calculations, all signed/sealed by a Professional Engineer, 		
		 shall be submitted for review and acceptance.
ii.	 The demolition debris shield shall have a minimum design load of 50 pounds per square foot (50 psf) plus the 		
		 weight of the equipment, debris, personnel, and all other loads.
iii.	 The Contractor shall verify the maximum particle size and quantity of the demolition debris generated during 		
		 the procedure does not exceed the shield design loads. Shield design shall account for loads induced by particle 	 
		 impact; however the demolition procedure shall be such that impact forces are minimized. The debris shield shall 		
		 not be the primary means of debris containment.
iv.	 The Contractor shall include installation/removal means and methods for the demolition debris shield as part of 		
		 the proposed Controlled Demolition procedure submission.
v.	 The demolition debris shield shall provide twenty three feet (23’-0”) minimum vertical clearance, or maintain the 	 	
		 existing vertical clearance if the existing clearance is less than twenty three feet (23’-0”). 
vi.	 Horizontal clearance to the centerline of the track should not be reduced unless approved by the Engineer.
vii.	 The Contractor shall clean the demolition debris shield daily or more frequently as dictated either by the approved 	
		 design parameters or as directed by the Engineer.

K.	 Vertical Demolition Debris Shield 

	 1.	 This type of shield may be required for substructure removals in close proximity to CSXT track and other facilities, as 		
	 determined by the Engineer.

	 2.	 The Agency or its Contractor shall submit detailed plans with detailed calculations, prepared, signed, and sealed by a 		
	 Professional Engineer, of the protection shield.
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V. ERECTION PROCEDURE

A.	 The Agency or its Contractor shall submit a detailed procedure for erection of a structure with Potential to Foul. The 
erection procedure must be approved by the Engineer prior to beginning work on the project.

B.	 Erection work plans shall include a schematic plan depicting the following, at all stages of the construction:
	 1.	 All proposed locations of all cranes and equipment, calling out the operating radii. 
	 2.	 All proposed access and staging locations with all dimensions referenced from the center line of the nearest track.
	 3.	 All proposed locations for stockpiling material or locations for truck loading. 
	 4.	 The location, with relevant dimensions, of all tracks, other railroad facilities; wires, poles, adjacent structures, or buried 		

	 utilities that could be affected, showing that the proposed lifts are clear of these obstructions.

C.	 No crane or equipment may be set on the CSXT rails or track structure and no material may be dropped on CSXT 
property.

D.	 For erection of a structure over the tracks, the following information shall be submitted for review and acceptance by the 
Engineer, at least thirty (30) days prior to erection:

	 1.	 As-built beam seat elevations – field surveyed upon completion of pier/abutment construction.
	 2.	 Current Top of Rail (TOR) elevations – field measured at the time of as-built elevation collection.
	 3.	 Computations verifying the anticipated minimum vertical clearance in the final condition which accounts for all 		 	

	 deflection and camber, based upon the current TOR and as-built beam seat elevations. The anticipated minimum 	 	
	 vertical clearance shall be greater than or equal to that which is indicated by the approved plans. Vertical clearance 		
	 (see definitions) is measured from TOR to the lowest point on the overhead structure at any point within six feet (6’-0”) 		
	 from centerline of the track. Calculations shall be signed and sealed by a Professional Engineer.

E.	 Girders or girder systems shall be stable at all times during erection. No crane may unhook prior to stabilizing the beam or 
girder.

	 1.	 Lateral wind forces for the temporary conditions shall be considered in accordance with AREMA, Chapter 8, Section 		
	 28.6.2. The minimum lateral wind pressure shall be fifteen pounds per square foot (15 psf).

	 2.	 Temporary bracing shall be provided at the piers, abutments, or other locations to resist overturning and/or buckling of 	
	 the member(s). The agency shall submit a design and details of the proposed temporary bracing system, for review 		
	 by the Engineer.

	 3.	 Temporary bracing shall not be removed until sufficient lateral bracing or diaphragm members have been installed to 	 	
	 establish a stable condition. Supporting calculations, furnished by the Professional Engineer, shall confirm the stable 	 	
	 condition.

F.	 Erection procedure submissions shall also include the following information:
	 1.	 All hoisting details, as dictated by Section III of this document.
	 2.	 A time schedule for each of the various stages must be shown as well as a schedule for the entire lifting procedure. 		

	 The proposed time frames for all critical subtasks (i.e., performing aerial splices, installing temporary bracing, 			 
	 installation of diaphragm members, etc.) shall be furnished so that the potential impact(s) to CSXT operations may be 		
	 assessed and eliminated or minimized.

	 3.	 The names and experience of the key Contractor personnel involved in the operation shall be included in the 			 
	 Contractor’s means and methods submission.

	 4.	 A guardrail will be required to be installed in a track in the proximity of temporary bents or shoring towers, when 		
	 located within twelve feet (12’-0”) from the centerline of the track. The guardrail will be installed by CSXT forces, at the 	 
	 expense of the Agency or its Contractor.

	 5.	 Design and supporting calculations prepared by the Professional Engineer for items including the temporary support of 	
	 components or intermediate stages shall be submitted for review. 

VI. TEMPORARY EXCAVATION AND SHORING

A.	 The Agency or its Contractor shall submit a detailed design and procedure for the installation of a sheeting/shoring 
system adjacent to the tracks. Shoring protection shall be provided when excavating with Potential to Foul, or as 
otherwise determined by CSXT. Shoring shall be provided in accordance with the AREMA, except as noted below.

B.	 Shoring may not be required if all of the following conditions are satisfied:
	 1.	 The excavation does not encroach within the Theoretical Live Load Influence Zone. Please refer to Figure 1. 

JEFFERSON COUNTY
BRO 8801(009)

Contract ID:  201006
Page 56 of 153



CSX Corporation      PAGE 95      Revised July 2017

	 2.	 The track structure is situated on level ground, or in a cut section, and on stable soil.
	 3.	 The excavation does not adversely impact the stability of a CSXT facility (i.e., signal bungalow, drainage facility, 

	 undergrade bridge, building, etc), or the stability of any structure on, over, or adjacent to CSXT property with potential  
	 to foul. 

	 4.	 Shoring is not required by any governing federal, state, local or other construction code.

C.	 Shoring is required when excavating the toe of an embankment. Excavation of any embankment which supports an 
active CSXT track structure without shoring will not be permitted.

D.	 Trench boxes are not an acceptable means of shoring. Trench boxes are prohibited for use on CSXT property or within 
the Theoretical Railroad Live Load Influence Zone.

E.	 Shoring shall be a cofferdam-type, which completely encloses the excavation. However, where justified by site or work 
conditions, partial cofferdams with open sides away from the track may be permissible, as determined by the Engineer.

F.	 Cofferdams shall be constructed using interlocking steel sheet piles, or when approved by the Engineer, steel soldier piles 
with timber lagging. Wales and struts shall be included when dictated by the design. 

G.	 The use of tiebacks can be permissible for temporary shoring systems, when conditions warrant. Tiebacks shall have 
a minimum clear cover of 6’-0”, measured from the bottom of the rail. Upon completion of the work, tiebacks shall be 
grouted, cut off, and remain in place. 

H.	 All shoring systems on, or adjacent to CSXT right-of-way, shall be equipped with railings or other fall protection, compliant 
with the governing federal, state or local requirements. Area around pits shall be graded to eliminate all potential tripping 
hazards.

I.	 Interlocking steel sheet piles shall be used for shoring systems qualifying one or more of the following conditions: 
	 1.	 Within 18’-0” of the nearest track centerline
	 2.	 Within the live load influence zone
	 3.	 Within slopes supporting the track structure
	 4.	 As otherwise deemed necessary by the Engineer.

J.	 Sheet piles qualifying for one or more of the requirements listed in Section VI.I (above) of this document shall not be 
removed. Sheet piles shall be left in place and cut off a minimum of 3’-0” below the finished grade, the ditch line invert, or 
as otherwise directed by the Engineer. The ground shall be backfilled and compacted immediately after sheet pile is cut 
off.

K.	 The following design considerations shall be considered when preparing the shoring design package:
	 1.	 Shoring shall be designed to resist a vertical live load surcharge of 1,880 lbs. per square foot, in addition to active 		

	 earth pressure. The surcharge shall be assumed to act on a continuous strip, eight feet six inches (8’-6”) wide. 	 	
	 Lateral pressures due to surcharge shall be computed using the strip load formula shown in AREMA Manual 			 
	 for Railway Engineering, Chapter 8, Part 20.

	 2.	 Allowable stresses in materials shall be in accordance with AREMA Chapter 7, 8, and 15.3.
	 3.	 A minimum horizontal clearance of ten feet (10’-0”) from centerline of the track to face of nearest point of shoring shall 		

	 be maintained, provided a twelve feet (12’-0”) roadbed is maintained with a temporary walkway and handrail system.
	 4.	 For temporary shoring systems with Potential to Foul, piles shall be plumb under full dead load. Maximum deflection 	 	

	 at the top of wall, under full live load, shall be as follows:
i.	 One-half (1/2) inch for walls within twelve feet (12’-0”) of track centerline (Measured from centerline of the nearest
		 track to the nearest point of the supporting structure).
ii.	 One (1) inch for walls located greater than twelve feet (12’-0”) from track centerline

L.	 Shoring work plans shall be submitted in accordance with Section II of this document, as well as the following 
 additional requirements:

	 1.	 The work plan shall include detailed drawings of the shoring systems calling out the sizes of all structural members, 		
	 details of all connections. Both plan and elevation drawings shall be provided, calling out dimensions from the face 		
	 of shoring relative to the nearest track centerline. The elevation drawing shall also show the height of shoring, and 		
	 track elevation in relation to bottom of excavation.

	 2.	 Full design calculations for the shoring system shall be furnished.
	 3.	 A procedure for cutting off the sheet pile, backfilling and restoring the embankment.
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VII. TRACK MONITORING

A.	 When work being performed has the potential to disrupt the track structure, a work plan must be submitted detailing 
a track monitoring program which will serve to monitor and detect both horizontal and vertical movement of the CSXT 
track and roadbed.

B.	 The program shall specify the survey locations, the distance between the location points, and frequency of monitoring 
before, during, and after construction. CSXT reserves to the right to modify the survey locations and monitoring 
frequency as necessary during the project.

C.	 The survey data shall be collected in accordance with the approved frequency and immediately furnished to the Engineer 
for analysis.

D.	 If any movement has occurred as determined by the Engineer, CSXT will be immediately notified. CSXT, at its sole 
discretion, shall have the right to immediately require all contractor operations to be ceased, have the excavated area 
immediately backfilled and/or determine what corrective action is required. Any corrective action required by CSXT or 
performed by CSXT including the monitoring of corrective action of the contractor will be at project expense.
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FIGURE 1: Theoretical Live Load Influence Zone
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D-1 

Louisville, Jefferson County, KY 
KYTC Project No. FD52 056 88654 01U 
CSXT Milepost: 0TR-3.79 
CSXT OP No.: KY0381 

 
 
 
 

EXHIBIT D 
 

CONTRACTOR’S ACCEPTANCE 
 
 

 To and for the benefit of the Company, (“Company”) and to induce the Company to 

permit Contractor on or about Company’s property for the purposes of performing work in 

accordance with the Agreement dated ______________, 20__, between the Commonwealth of 

Kentucky Transportation Cabinet, Department of Highways and the Company, Contractor 

hereby agrees to abide by and perform all applicable terms of the Agreement, including, 

particularly Exhibits B and C as included herein. 

 

 

Contractor:       

By:       

Name:        

Title:       

Date:       
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SPECIAL NOTE FOR RAILROAD FLAGGING 
 
 
Unless otherwise noted, Section references herein are to the Department’s Standard Specifications 
for Road and Bridge Construction.  All applicable portions of the Department’s Standard 
Specifications apply unless specifically modified herein. 
 
1. DESCRIPTION.  It is estimated this project will require 10 days of railroad flagging. 
Guidelines for determining when flagging protection will be needed are included in the Special 
Provisions for Protection of Railroad Interest.  The Daily Rate for this project will be $1,000.00 
 
2. DEFINITION OF FLAGGING.  The particular Railroad(s) involved in this project will 
define when flagging is required (see Summary for KYTC Projects That Involve a Railroad and 
Special Provisions for Protection of Railroad Interest) and the number of flaggers needed.  At least 
2 weeks notice is required before flagging will be provided, but it could take up to 30 days.  It will 
remain the Contractor’s responsibility to schedule work including any down time (such as winter) 
so as to minimize the use of flagging services.  The Department retains no responsibility for 
coordinating flagging services between the Railroad and the Contractor. 
 
3. REDUCTION AND EXTENSION OF RAILROAD FLAGGING TIME.  Based 
upon the Kentucky Standard Specifications, any changes in contract time for this project will be 
by change order.  If the nature of the work in the change order necessitates additional use of 
railroad flagging services, then that shall be identified in that change order and the number of 
calendar days for railroad flagging services shall be increased.  By signing the change order, the 
contractor waives all rights to any future request to change the number of days of railroad 
flagging associated with the work in that change order.  Since the number of days involves the 
cost to the Department and not the Contractor, the number of days of railroad flagging shall not 
be reduced. 
 
4. MEASUREMENT.  The Department will keep track of calendar days that railroad 
flagging is performed. This will include any day that any railroad flagger charges a minimum of 
5 hours of onsite flagging.  Except that from April 1st thru November 30th this will not include 
days where the Contractor cannot perform at least 5 hours of the work that necessitates railroad 
flagging due to weather, seasonal, or temperature limitations of the Specifications, or other 
conditions beyond the control of the Contractor as judged by the Engineer.  From Dec 1st thru 
March 30th any day that any railroad flagger charges a minimum of 5 hours of onsite flagging 
then a calendar day of railroad flagging will be counted; without regard to weather, seasonal or 
temperature limitations of the Specifications.  The Engineer will furnish the Contractor bi-
weekly statements showing the number of railroad flagging days charged for the period.  The 
Contractor acknowledges acceptance of, and agreement with, all bi-weekly statements unless the 
Contractor submits a written protest containing supporting evidence for a change within 14 
calendar days of receiving the bi-weekly statement.   
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If the number of calendar days of railroad flagging has exceeded 10 days, then the Contractor 
will be charged for each day that additional flagging is needed multiplied by the Daily Rate.  
This will be in addition to any liquidated damages or other reimbursements that the contract or 
the Kentucky Standard Specifications may require.  This charge will continue, based upon actual 
flagging use, until Formal Acceptance. 
 
If upon Formal Acceptance the total number of calendar days that railroad flagging is performed 
is less than 10 days no additional monies will be given to the Contractor. 
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Standard Water Bid Item Descriptions 
W AIR RELEASE VALVE This bid item description shall apply to all air release valve installations of 
every size except those defined as “Special”.  This item shall include the air release valve, main to valve 
connecting line or piping, manhole, vault, structure, access casting or doors, tapping the main, labor, 
equipment, excavation, proper backfill and restoration required to install the air release valve at the 
location shown on the plans or as directed in accordance with the specifications and standard drawings 
complete and ready for use.  All air release/vacuum valves on a project shall be paid under one bid item 
regardless of size.  No separate pay items will be established for size variations.  Only in the case of the 
uniqueness of a particular air release valve would a separate bid item be established.  Please refer to the 
Utility Company’s Specifications.  If the Company does not have specifications, KYTC’s Specifications 
shall be referenced.  This item shall be paid EACH (EA) when complete. 
 
BOLLARDS This item is for payment for furnishing and installing protective guard posts at above 
ground utility installations.  A bollard may consist of, but not limited to, a steel post set in concrete or any 
other substantial post material.  This item shall include all labor, equipment, and materials needed for 
complete installation of the bollard as specified by the utility owner specifications and plans.  If the 
Company does not have specifications, KYTC’s Specifications shall be referenced.  This item shall be 
paid EACH (EA) when complete.   

NOTE:  A bid code for this item has been established in standard roadway bid items and shall be 
used for payment of this item.  The bid code is 21341ND 

 
W CAP EXISTING MAIN This item shall include the specified cap, concrete blocking and/or 
mechanical anchoring, labor, equipment, excavation, backfill, and restoration required to install the cap at 
the location shown on the plans or as directed in accordance with the specifications.  This item is not to be 
paid on new main installations.  This pay item is only to be paid to cap existing mains.  Caps on new 
mains are incidental to the new main.  Any and all caps on existing mains shall be paid under one bid 
item included in the contract regardless of size.  No separate bid items will be established for size 
variations.  Please refer to the Utility Company’s Specifications.  If the Company does not have 
specifications, KYTC’s Specifications shall be referenced.  This item shall be paid EACH (EA) when 
complete. 
 
W DIRECTIONAL BORE Payment under this item is made whenever the plans or specifications 
specifically show directional boring is to be utilized in order to minimize the impact of open cut for the 
installation of water main under streets, creeks, and etc.  Payment under this item shall include the 
specified bore pipe, labor, and equipment.  No separate payment shall be made for bore pipe installed in 
the bore whether used as a carrier pipe or an encasement of a separate carrier pipe.  This item shall also 
include pipe anchors at each end of the bore when specified to prevent the creep or contraction of the bore 
pipe. Carrier pipe installed within a bore pipe shall be paid separately under pipe items.  Payment under 
this item shall not be size specific and no separate bid items will be established for size variations.  The 
bore pipe sizes to be included under this item shall be as shown on the plans and/or in the specifications.  
Any and all directional bores in each contract shall be paid under one directional bore bid item included in 
the contract regardless of size.  Please refer to the Utility Company’s Specifications.  If the Company does 
not have specifications, KYTC’s Specifications shall be referenced.  This item shall be paid LINEAR 
FEET (LF) when complete. 
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W ENCASEMENT CONCRETE Includes all labor, equipment, excavation, concrete, reinforcing steel, 
backfill, restoration, and etc., to construct the concrete encasement of the water main as shown on the 
plans, and in accordance with the specifications and standard drawings.  Payment under this item shall be 
in addition to the carrier pipe as paid under separate bid items.  Carrier pipe is not included in this bid 
item.  Any and all concrete encasement shall be paid under one bid item included in the contract 
regardless of the size of the carrier pipe or the volume of concrete or steel reinforcement as specified in the 
plans and specifications.  No separate bid items will be established for size variations.  Measurement of 
pay quantity shall be from end of concrete to end of concrete.  Please refer to the Utility Company’s 
Specifications.  If the Company does not have specifications, KYTC’s Specifications shall be referenced.  
This item shall be paid LINEAR FEET (LF) when complete. 
 
W ENCASEMENT STEEL BORED This item shall include the steel encasement pipe size as specified 
on the plans and in the specifications, casing spacers, end seals, labor, and equipment to bore and install 
the encasement in accordance with the plans and specifications, complete and ready for use.  The size shall 
be the measured internal diameter of the encasement pipe.  The sizes of encasement to be paid under the 
size ranges specified in the bid items shall be as follows: 
 

Range 1 = All encasement sizes greater than 2 inches to and including 6 inches  
Range 2 = All encasement sizes greater than 6 inches to and including 10 inches  
Range 3 = All encasement sizes greater than 10 inches to and including 14 inches  
Range 4 = All encasement sizes greater than 14 inches to and including 18 inches  
Range 5 = All encasement sizes greater than 18 inches to and including 24 inches  
Range 6 = All encasement sizes greater than 24 inches 
 

(Encasement sizes of 2 inches internal diameter or less shall not be paid separately; but, shall be 
considered incidental to the carrier pipe.)  Payment under this bid item shall not include the carrier pipe. 
Carrier pipe shall be paid under a separate bid item.  Please refer to the Utility Company’s Specifications.  
If the Company does not have specifications, KYTC’s Specifications shall be referenced.  This item shall 
be paid LINEAR FEET (LF) when complete. 
 
W ENCASEMENT STEEL OPEN CUT This item shall include the steel encasement pipe size as 
specified on the plans and in the specifications, casing spacers, end seals, labor, and equipment to open cut 
and install the encasement in accordance with the plans and specifications, complete and ready for use.  
The size shall be the measured internal diameter of the encasement pipe.  The size encasement to be paid 
under the size ranges specified in the bid items shall be as follows: 
 

Range 1 = All encasement sizes greater than 2 inches to and including 6 inches  
Range 2 = All encasement sizes greater than 6 inches to and including 10 inches  
Range 3 = All encasement sizes greater than 10 inches to and including 14 inches  
Range 4 = All encasement sizes greater than 14 inches to and including 18 inches  
Range 5 = All encasement sizes greater than 18 inches to and including 24 inches  
Range 6 = All encasement sizes greater than 24 inches 
 

(Encasement sizes of 2 inches internal diameter or less shall not be paid separately; but, shall be 
considered incidental to the carrier pipe.)  Payment under this bid item shall not include the carrier pipe. 
Carrier pipe shall be paid under a separate bid item.  Please refer to the Utility Company’s Specifications.  
If the Company does not have specifications, KYTC’s Specifications shall be referenced.  This item shall 
be paid LINEAR FEET (LF) when complete. 
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W FIRE HYDRANT ADJUST Includes all labor, equipment, excavation, materials, and backfill to 
adjust the existing fire hydrant using the fire hydrant manufacturer's extension kit for adjustments of 18" or 
less.  Adjustments greater than 18" require anchoring couplings and vertical bends to adjust to grade.  
The Contractor will supply and install all anchor couplings, bends, fire hydrant extension, concrete 
blocking, restoration, granular drainage material, etc, needed to adjust the fire hydrant complete and ready 
for use as shown on the plans, and in accordance with the specifications and standard drawings.  This also 
includes allowing for the utility owner inspector to inspect the existing fire hydrant prior to adjusting, 
contractor returning unusable fire hydrants to the utility owner warehouse and picking up a replacement 
hydrant.  No additional payment will be made for rock excavation.  Please refer to the Utility 
Company’s Specifications.  If the Company does not have specifications, KYTC’s Specifications shall be 
referenced.  This item shall be paid EACH (EA) when complete and ready for use. 
 
W FIRE HYDRANT ASSEMBLY Includes all labor, equipment, new fire hydrant, isolating valve and 
valve box, concrete pad around valve box (when specified in specifications or plans),  piping, anchoring 
tee, anchoring couplings, fire hydrant extension, excavation, concrete blocking, granular drainage 
material, backfill, and restoration, to install a new fire hydrant assembly as indicated on plans and on 
standard drawings compete and ready for use.  No additional payment will be made for rock excavation. 
Please refer to the Utility Company’s Specifications.  If the Company does not have specifications, 
KYTC’s Specifications shall be referenced.  This item shall be paid EACH (EA) when complete. 
 
W FIRE HYDRANT RELOCATE This item includes all labor and equipment to remove the existing 
fire hydrant from its existing location and reinstalling at a new location.  This item shall include a new 
isolating valve and valve box, concrete pad around valve box (when required in specifications or plans), 
new piping, new anchoring tee, anchoring couplings, fire hydrant extensions, concrete blocking, 
restoration, granular drainage material, excavation, and backfill as indicated on plans, specifications, and 
on standard drawings compete and ready for use.  This item shall also include allowing for utility owner 
inspector to inspect the existing fire hydrant prior to reuse, contractor returning unusable fire hydrants to 
the utility owner warehouse and picking up a replacement hydrant for use, if the existing fire hydrant is 
determined unfit for reuse.  No additional payment will be made for rock excavation.  Please refer to the 
Utility Company’s Specifications.  If the Company does not have specifications, KYTC’s Specifications 
shall be referenced.  This item shall be paid EACH (EA) when complete. 
 
W FIRE HYDRANT REMOVE This bid item includes removal of an abandoned fire hydrant, isolating 
valve, and valve box to the satisfaction of the engineer.  The removed fire hydrant, isolating valve and 
valve box shall become the property of the contractor for his disposal as salvage or scrap.  Please refer to 
the Utility Company’s Specifications.  If the Company does not have specifications, KYTC’s 
Specifications shall be referenced.  This item shall be paid EACH (EA) when complete. 
 
W FLUSH HYDRANT ASSEMBLY This item shall include the flushing hydrant assembly, service 
line, tapping the main, labor, equipment, excavation, backfill, and restoration required to install the flush 
hydrant at the location shown on the plans and in accordance with the specifications and standard 
drawings, complete and ready for use.  Please refer to the Utility Company’s Specifications.  If the 
Company does not have specifications, KYTC’s Specifications shall be referenced.  This item shall be 
paid EACH (EA) when complete. 
 
W FLUSHING ASSEMBLY This item shall include the flushing device assembly, service line, meter 
box and lid, tapping the main, labor, equipment, excavation, backfill, and restoration required to install the 
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flushing device at the location shown on the plans and in accordance with the specifications and standard 
drawings, complete and ready for use.  Please refer to the Utility Company’s Specifications.  If the 
Company does not have specifications, KYTC’s Specifications shall be referenced.  This item shall be 
paid EACH (EA) when complete. 
 
W LEAK DETECTION METER  This item is for payment for installation of a water meter at main 
valve locations where shown on the plans for detection of water main leaks.  The meter shall be of the 
size and type specified in the plans or specifications.  This item shall include all labor, equipment, meter, 
meter box or vault, connecting pipes between main and meter, main taps, tapping saddles, casting, yoke, 
and any other associated material needed for installation of a functioning water meter in accordance with 
the plans and specifications, complete and ready for use.  No separate payment will be made under any 
other contract item for connecting pipe or main taps.  Any and all leak detection meters shall be paid 
under one bid item included in the contract regardless of size.  No separate bid items will be established 
for size variations.  Please refer to the Utility Company’s Specifications.  If the Company does not have 
specifications, KYTC’s Specifications shall be referenced.  This item shall be paid EACH (EA) when 
complete and ready for use. 
 
W LINE MARKER This item is for payment for furnishing and installing a water utility line marker as 
specified by the utility owner specifications and plans.  A line marker may consist of a post or monument 
of whatever materials specified and shall include markings and/or signage on same as specified by plans 
or specifications.  This item shall include all labor, equipment, and materials needed for complete 
installation of the marker.  This item shall be paid EACH (EA) when complete. 
 
W MAIN POINT RELOCATE This item is intended for payment for horizontal and/or vertical 
relocation of a short length of an existing main at the locations shown on the plans.  This bid item is to be 
used to relocate an existing water main at point locations such as to clear a conflict at a proposed drainage 
structure, pipe or any other similar short relocation situation, and where the existing pipe material is to be 
reused.  The contractor shall provide any additional pipe or fitting material needed to complete the work 
as shown on the plans and specifications.  The materials provided shall be of the same type and 
specification as those that exist.  Substitution of alternative materials shall be approved by the engineer in 
advance on a case by case basis.  New polyethylene wrap is to be provided (if wrap exists or is specified in 
the specifications to be used).  If it is necessary that the pipe be disassembled for relay, payment under 
this item shall also include replacement of joint gaskets as needed.  Bedding and backfill shall be 
provided and performed the same as with any other pipe installation as detailed in the plans and 
specifications.  Payment under this item shall be for each location requiring an existing main to be 
relocated horizontally or vertically regardless of pipe size or relocation length.  No separate pay items will 
be established for pipe size variations or relocation segment length variations.  Water Main Relocate shall 
not be paid on a linear feet basis; but, shall be Paid EACH (EA) at each location when complete and 
placed in service.  Please refer to the Utility Company’s Specifications.  If the Company does not have 
specifications, KYTC’s Specifications shall be referenced. 
 
W METER This item is for payment for installation of all standard water meters of all sizes 2 inches ID 
or less as specified on the plans.  This item shall include all labor, equipment, meter, meter box, casting, 
yoke, and any other associated material needed for installation of a functioning water meter in accordance 
with the plans and specifications, complete and ready for use.  This item shall include connections to the 
new or existing water service line.  Please refer to the Utility Company’s Specifications.  If the Company 
does not have specifications, KYTC’s Specifications shall be referenced.  This item shall be paid EACH 
(EA) when complete. 
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W METER ADJUST This item includes all labor, equipment, excavation, materials, backfill, restoration, 
and etc., to adjust the meter casting to finished grade (whatever size exists) at the location shown on the 
plans or as directed in accordance with the specifications and standard drawings complete and ready for 
use. Please refer to the Utility Company’s Specifications.  If the Company does not have specifications, 
KYTC’s Specifications shall be referenced.  This item shall be paid EACH (EA) when complete. 
 
W METER RELOCATE This item includes all labor, equipment, excavation, additional fittings, 
disinfection, testing, restoration, and etc., to relocate the existing water meter (whatever size exists), meter 
yoke, meter box, casting, and etc., from its old location to the location shown on the plans or as directed, in 
accordance with the specifications and standard drawings complete and ready for use.  The new service 
pipe (if required) will be paid under short side or long side service bid items.  Any and all meter 
relocations of 2 inches or less shall be paid under one bid item included in the contract regardless of size.  
Each individual relocation shall be paid individually under this item; however, no separate bid items will 
be established for meter size variations of 2 inches ID or less.  Please refer to the Utility Company’s 
Specifications.  If the Company does not have specifications, KYTC’s Specifications shall be referenced.  
This item shall be paid EACH (EA) when complete. 
 
W METER VAULT SIZE RANGE 1 OR 2 This item is for payment for installation of an underground 
structure for housing of a larger water meter, fittings, and valves as required by the plans and 
specifications.  This item shall include all labor, equipment, excavation, concrete, manhole castings or 
access doors, the specified meter(s) valve(s), all piping, and fitting materials associated with installing a 
functioning meter and vault in accordance with the plans, standard drawings, and specifications, complete 
and ready for use.  The size shall be the measured internal diameter of the meter and piping to be 
installed.  The size meter vault to be paid under size 1 or 2 shall be as follows: 
 

Size Range 1 = All meter and piping sizes greater than 2 inches up to and including 6 inches 
Size Range 2 = All meter and piping sizes greater than 6 inches 
 

This item shall be paid EACH (EA) when complete.  Please refer to the Utility Company’s Specifications.  
If the Company does not have specifications, KYTC’s Specifications shall be referenced. 
 
W METER/FIRE SERVICE COMBO VAULT This item is for payment for installation of an 
underground structure for housing of a water meter and fire service piping, fittings, and valves as required 
by the plans and specifications.  This item shall include all labor, equipment, excavation, concrete, 
manhole castings or access doors, the specified meter(s), valve(s), all piping, and fitting materials 
associated with installing a functioning meter and fire service vault in accordance with the plans and 
specifications, complete and ready for use.  Please refer to the Utility Company’s Specifications.  If the 
Company does not have specifications, KYTC’s Specifications shall be referenced.  This item shall be 
paid EACH (EA) when complete. 
 
W METER WITH PRESSURE REDUCING VALVE (PRV) This item is for payment for installation 
of all standard water meters with pressure reducing valves (PRV) of all sizes 2 inches ID or less as 
specified on the plans.  This item shall include all labor, equipment, meter, PRV, meter box, casting, 
yoke, and any other associated material needed for installation of a functioning water meter with PRV in 
accordance with the plans and specifications, complete and ready for use.  This item shall include 
connections to the new or existing water service line.  Please refer to the Utility Company’s 
Specifications.  If the Company does not have specifications, KYTC’s Specifications shall be referenced.  
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This item shall be paid EACH (EA) when complete. 
 
W PIPE This description shall apply to all PVC, ductile iron, and polyethylene/plastic pipe bid items of 
every size and type to be used as water main, except those bid items defined as “Special”.  This item 
includes the pipe specified by the plans and specifications, all fittings (including, but not limited to, bends, 
tees, reducers, plugs, and caps), tracing wire with test boxes (if required by specification), polyethylene 
wrap (when specified), labor, equipment, excavation, bedding, restoration, testing, sanitizing, backfill, and 
etc., required to install the specified new pipe and new fittings at the locations shown on the plans, or as 
directed, in accordance with the specifications and standard drawings complete and ready for use. No 
additional payment will be made for rock excavation.  This bid item includes material and placement of 
flowable fill under existing and proposed pavement, and wherever else specified on the plans or in the 
specifications.  This item shall include all temporary and permanent materials and equipment required to 
pressure test and sanitize mains including, but not limited to, pressurization pumps, hoses, tubing, gauges, 
main taps, saddles, temporary main end caps or plugs and blocking, main end taps for flushing, chlorine 
liquids or tablets for sanitizing, water for testing/sanitizing and flushing (when not supplied by the utility), 
chlorine neutralization equipment and materials, and any other items needed to accomplish pressure testing 
and sanitizing the main installation.  This item shall also include pipe anchors, at each end of polyethylene 
pipe runs when specified to prevent the creep or contraction of the pipe.  Measurement of quantities under 
this item shall be through fittings, encasements, and directional bores (only when a separate carrier pipe is 
specified within the directional bore pipe).  Measurements shall be further defined to be to the center of 
tie-in where new pipe contacts existing pipe at the center of connecting fittings, to the outside face of vault 
or structure walls, or to the point of main termination at dead ends.  No separate payment will be made 
under pipe items when the directional bore pipe is the carrier pipe.  Please refer to the Utility Company’s 
Specifications.  If the Company does not have specifications, KYTC’s Specifications shall be referenced.  
This item shall be paid LINEAR FEET (LF) when complete. 
 
W PLUG EXISTING MAIN This item shall include the specified plug, concrete blocking and/or 
anchoring, labor, equipment, excavation, backfill, and restoration required to install the plug in an existing 
in-service main that is to remain at the location shown on the plans or as directed in accordance with the 
specifications.  Any and all plugs on all existing in-service mains shall be paid under one bid item included 
in the contract regardless of size.  No separate bid items will be established for size variations.  Please 
refer to the Utility Company’s Specifications.  If the Company does not have specifications, KYTC’s 
Specifications shall be referenced.  This item shall be paid EACH (EA) when complete. 

NOTE:  This utility bid item is not to be paid on new main installations or abandoned mains. This 
pay item is to plug existing in-service mains only. Plugs on new mains are incidental to the new 
main just like all other fittings. 
NOTE:  Plugging of existing abandon mains shall be performed and paid in accordance with 
Section 708.03.05 of KYTC Standard Specifications For Road And Bridge Construction and paid 
using Bid Code 01314 Plug Pipe. 

 
W PRESSURE REDUCING VALVE This description shall apply to all pressure reducing valves (PRV) 
of every size required in the plans and specifications except those bid items defined as “Special”.  
Payment under this description is to be for PRVs being installed with new main.  This item includes the 
PRV as specified in the plans and specifications, polyethylene wrap (if required by specification), labor, 
equipment, excavation, anchoring (if any), pit or vault, backfill, restoration, testing, disinfection, and etc., 
required to install the specified PRV at the location shown on the plans in accordance with the 
specifications and standard drawings complete and ready for use.  If required on plans and/or proposed 
adjoining DIP is restrained, PRVs shall be restrained.  PRV restraint shall be considered incidental to the 
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PRV and adjoining pipe.  Please refer to the Utility Company’s Specifications.  If the Company does not 
have specifications, KYTC’s Specifications shall be referenced.  This item shall be paid EACH (EA) 
when complete. 

 
W PUMP STATION This item is for payment for installation of pumps and an above or below ground 
structure for housing of the pumps.  This item shall include all pumps, piping, fittings, valves, electrical 
components, building materials, concrete, any other appurtenances, labor, equipment, excavation, and 
backfill, to complete the pump station installation as required by the plans, standard drawings, and 
specifications, complete and ready for use.  Please refer to the Utility Company’s Specifications.  If the 
Company does not have specifications, KYTC’s Specifications shall be referenced.  This item shall be 
paid LUMP SUM (LS) when complete. 
 
W REMOVE TRANSITE (AC) PIPE This item shall include all labor, equipment, and materials 
needed for removal and disposal of the pipe as hazardous material.  All work shall be performed by 
trained and certified personnel in accordance with all environmental laws and regulations. 
Any and all transite AC pipe removed shall be paid under one bid item included in the contract regardless 
of size.  No separate bid items will be established for size variations.  Please refer to the Utility 
Company’s Specifications.  If the Company does not have specifications, KYTC’s Specifications shall be 
referenced.  This item shall be paid LINEAR FEET (LF) when complete. 
 
W SERVICE LONG SIDE This bid item description shall apply to all service line installations of every 
size bid up to and including 2 inch inside diameter, except those service bid items defined as “Special”. 
This item includes the specified piping material, main tap, tapping saddle (if required), and corporation 
stop materials, coupling for connecting the new piping to the surviving existing piping, encasement of 2 
inches or less internal diameter (if required by plan or specification), labor, equipment, excavation, 
backfill, testing, disinfection, and restoration, at the locations shown on the plans or as directed, in 
accordance with the specifications and standard drawings, complete and ready for use.  This bid item is 
to pay for service installations where the ends of the service connection are on opposite sides of the public 
roadway and the service line crosses the centerline of the public roadway as shown on the plans. The 
length of the service line is not to be specified.  Payment under this item shall not be restricted by a 
minimum or maximum length. The contractor shall draw his own conclusions as to the length of piping 
that may be needed.  Payment under this item shall include boring, jacking, or excavating across the 
public roadway for placement.  Placement of a service across a private residential or commercial entrance 
alone shall not be reason to make payment under this item.  Private or commercial entrances shall not be 
considered a public roadway in defining payment under this item.  This pay item does not include 
installation or relocation of meters.  Meters will be paid separately.  No additional payment will be 
made for rock excavation or for special bedding required in rock excavation.  Please refer to the Utility 
Company’s Specifications.  If the Company does not have specifications, KYTC’s Specifications shall be 
referenced.  This item shall be paid EACH (EA) when complete. 
 
W SERVICE SHORT SIDE This bid item description shall apply to all service line installations of 
every size up to and including 2 inch internal diameter, except those service bid items defined as 
“Special”.  This item includes installation of the specified piping material of the size specified on plans, 
encasement of 2 inches or less internal diameter (if required by plan or specification), main tap, tapping 
saddle (if required), corporation stop, coupling for connecting the new piping to the surviving existing 
piping, labor, equipment, excavation, backfill, testing, disinfection, and restoration, at the locations shown 
on the plans or as directed, in accordance with the specifications and standard drawings, complete and 
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ready for use.  This bid item is to pay for service installations were both ends of the service connection 
are on the same side of the public roadway, or when an existing service crossing a public roadway will 
remain and is being extended, reconnected, or relocated with all work on one side of the public roadway 
centerline as shown on the plans.  The length of the service line is not to be specified and shall not be 
restricted to any minimum or maximum length.  Payment shall be made under this item even if the 
service crosses a private residential or commercial entrance; but, not a public roadway. 
Private or commercial entrances shall not be considered a public roadway in defining payment under this 
item.  The contractor shall draw his own conclusions as to the length of piping that may be needed.  This 
pay item does not include installation or relocation of meters.  Meters will be paid separately.  No 
additional payment will be made for rock excavation or for bedding required in rock excavation.  Please 
refer to the Utility Company’s Specifications.  If the Company does not have specifications, KYTC’s 
Specifications shall be referenced.  This item shall be paid EACH (EA) when complete. 
 
W SERVICE RELOCATE This item is for the relocation of an existing water service line where a 
meter is not involved, and where an existing service line can easily be adjusted by excavating alongside 
and moving the line horizontally and/or vertically a short distance without cutting the service line to avoid 
conflicts with road construction.  This item shall include excavation, labor, equipment, bedding, and 
backfill to relocate the line in accordance with the plans and specifications complete and ready for use.  
Payment under this item shall be for each location requiring relocation.  Payment shall be made under 
this item regardless of service size or relocation length.  No separate pay items will be established for size 
or length variation.  Please refer to the Utility Company’s Specifications.  If the Company does not have 
specifications, KYTC’s Specifications shall be referenced.  This item shall be paid EACH (EA) when 
complete. 
 
W STRUCTURE ABANDONMENT This item is to be used to pay for abandonment of larger above or 
below ground water structures such as meter vaults, fire pits, pump stations, tanks, and etc.  Payment 
under this time shall not be limited to size or scope; however structures with connecting pipes of 2 inches 
or less shall not be paid under this item; but, shall be considered incidental to water construction, (i.e., 
abandonment of standard water meters up to and including 2 inches would not be paid under this item).  
Payment under this item shall include all labor, equipment, and compacted fill or flowable fill for 
abandonment of the structure in place and restoration complete.  No separate bid items will be established 
for size or structure variations.  Please refer to the Utility Company’s Specifications.  If the Company 
does not have specifications, KYTC’s Specifications shall be referenced.  This item shall be paid EACH 
(EA) when complete. 
 
W STRUCTURE REMOVAL This item is to be used to pay for removal of larger above or below 
ground water structures such as meter vaults, fire pits, pump stations, tanks, and etc.  Payment under this 
time shall not be limited to size or scope; however structures with connecting pipes of 2 inches or less 
shall not be paid under this item; but, shall be considered incidental to water construction, (i.e., removal of 
standard water meters up to and including 2 inches would not be paid under this item).  Payment under 
this item shall include all labor, equipment, and compacted backfill for removal of the structure and 
restoration complete.  No separate bid items will be established for size or structure variations.  Please 
refer to the Utility Company’s Specifications.  If the Company does not have specifications, KYTC’s 
Specifications shall be referenced.  This item shall be paid EACH (EA) when complete. 
 
W TAPPING SLEVE AND VALVE SIZE 1 OR 2 This item shall include the specified tapping sleeve, 
valve, valve box, concrete pad around valve box (when required in specifications or plans), labor, and 
equipment to install the specified tapping sleeve and valve, complete and ready for use in accordance with 
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the plans and specifications.  The size shall be the measured internal diameter of the live pipe to be 
tapped.  The size tapping sleeve and valve to be paid under sizes 1 or 2 shall be as follows: 
 

Size 1 = All live tapped main sizes up to and including 8 inches  
Size 2 = All live tapped main sizes greater than 8 inches 
 

Please refer to the Utility Company’s Specifications.  If the Company does not have specifications, 
KYTC’s Specifications shall be referenced.  This item shall be paid EACH (EA) when complete. 
 
W TIE-IN This bid description shall be used for all main tie-in bid items of every size except those 
defined as “Special”.  This item includes all labor, equipment, excavation, fittings, sleeves, reducers, 
couplings, blocking, anchoring, restoration, disinfection, testing and backfill required to make the water 
main tie-in as shown on the plans, and in accordance with the specifications complete and ready for use.  
Pipe for tie-ins shall be paid under separate bid items.  This item shall be paid EACH (EA) when 
complete. 
 
W VALVE This description shall apply to all valves of every size required in the plans and specifications 
except those bid items defined as “Special”.  Payment under this description is to be for gate or butterfly 
valves being installed with new main.  This item includes the valve as specified in the plans and 
specifications, polyethylene wrap (if required by specification), labor, equipment, excavation, anchoring 
(if any), valve box and valve stem extensions, backfill, concrete pad around valve box (if required by 
specification), restoration, testing, disinfection, and etc., required to install the specified valve at the 
location shown on the plans in accordance with the specifications and standard drawings complete and 
ready for use.  If required on plans and/or proposed adjoining DIP is restrained, valves shall be 
restrained.  Valve restraint shall be considered incidental to the valve and adjoining pipe.  This 
description does not apply to cut-in valves.  Please refer to the Utility Company’s Specifications.  If the 
Company does not have specifications, KYTC’s Specifications shall be referenced.  This item shall be 
paid EACH (EA) when complete. 
 
W VALVE ANCHOR EXISTING This bid item is intended to pay for installation of restraint hardware 
on an existing valve where no restraint exists to hold the valve in place to facilitate tie-ins and other 
procedures where restraint is prudent.  This work shall be performed in accordance with water 
specifications and plans.  This bid item shall include all labor equipment, excavation, materials and 
backfill to complete restraint of the designated valve, regardless of size, at the location shown on the 
plans, complete and ready for use.  Materials to be provided may include, but is not limited to, retainer 
glands, lugs, threaded rod, concrete, reinforcing steel or any other material needed to complete the 
restraint.  Should the associated valve box require removal to complete the restraint, the contractor shall 
reinstall the existing valve box, the cost of which shall be considered incidental to this bid item.  No 
separate bid items are being provided for size variations.  All sizes shall be paid under one bid item.  
Please refer to the Utility Company’s Specifications.  If the Company does not have specifications, 
KYTC’s Specifications shall be referenced.  This item shall be paid EACH (EA) when complete. 
 
W VALVE BOX ADJUST Includes all labor, equipment, valve box and valve stem extensions (if 
required), excavation, backfill, concrete pad around valve box (when specified in specifications or plans), 
restoration, and etc., to adjust the top of the box to finished grade complete and ready for use.  Please 
refer to the Utility Company’s Specifications.  If the Company does not have specifications, KYTC’s 
Specifications shall be referenced.  This item shall be paid EACH (EA) when complete. 
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W VALVE CUT-IN This bid description is for new cut-in valve installations of all sizes where 
installation is accomplished by cutting out a section of existing main.  This item shall include cutting the 
existing pipe, supplying the specified valve, couplings or sleeves, valve box, concrete pad around valve 
box (when required in specifications or plans), labor, equipment, and materials to install the valve at the 
locations shown on the plans, or as directed by the engineer, complete and ready for use.  Any pipe 
required for installation shall be cut from that pipe removed or supplied new by the contractor.  No 
separate payment will be made for pipe required for cut-in valve installation.  Please refer to the Utility 
Company’s Specifications.  If the Company does not have specifications, KYTC’s Specifications shall be 
referenced.  This item shall be paid EACH (EA) when complete. 
 
W VALVE VAULT This item is for payment for installation of an underground structure for housing of 
specific valve(s) as required by the plans and specifications.  This item shall include all labor, equipment, 
excavation, concrete, manhole castings or doors, the specified valve(s), all piping, and fitting materials 
associated with installing a functioning valve vault in accordance with the plans, standard drawing, and 
specifications, complete and ready for use. Please refer to the Utility Company’s Specifications.  If the 
Company does not have specifications, KYTC’s Specifications shall be referenced.  This item shall be 
paid EACH (EA) when complete. 
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SUPPLEMENTARY SPECIFICATIONS              
 

BROADWAY BRIDGE REPLACEMENT 
UTILITY RELOCATION 

KYTC Project No. 5-1067.00 
 

 
PROJECT LIMITS 

 
Limits of the referenced project include section of E. BROADWAY (US 150).  See plans 
for exact location. 
 

PROJECT SUMMARY 
 
The referenced project consists of the installation of 155 +/- linear feet of 20-inch 
Pressure Class 350 ductile iron water main and appurtenances, the installation of 5 +/- 
linear feet of 12-inch Pressure Class 350 ductile iron water main and appurtenances, and 
the installation of 35 +/- linear feet of 8-inch Pressure Class 350 ductile iron water main 
and appurtenances. 
  

SCOPE OF WORK 
 
A. Supply and install 145 +/- linear feet of 20-inch Pressure Class 350 ductile iron 

water main and appurtenances along E. Broadway (US 150) at the South Fork 
Beargrass Creek Crossing. 
 

B. Supply and install 5 +/- linear feet of 12-inch Pressure Class 350 ductile iron water 
main and appurtenances along E. Broadway (US 150) at the South Fork 
Beargrass Creek Crossing. 
 

C. Supply and install 35 +/- linear feet of 8-inch Pressure Class 350 ductile iron water 
main and appurtenances at the intersection of Brent St. and E. Broadway (US 
150). 
 

D. Supply and install non-friction restraint joint mechanisms for all pipes and fittings 
specified with this project.  Contractor shall utilize American Flex-ring / Lock-ring 
fittings, Clow TR-Flex, MJ Coupled Joints, or equivalent.  Supply and install thrust 
blocks at every bend, tee, valve, etc. along with the restraint joint pipe and fittings. 
 

E. All ductile iron water main shall be pressure class 350. 
 

F. All materials shall be supplied and installed by the contractor. 
 

G. Normal work hours shall be based on KYTC and Metro permits; however, the 
Contractor shall anticipate the need to work after-hours, on weekends, and during 
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off-peak demand periods to accommodate critical customer needs and LWC 
Operational requirements and demands.  After-hour, weekend and off-peak 
demand work will be required to shut down mains, place mains in service, 
complete tie-ins, etc.  All such work will be considered incidental to the project and 
no additional compensation will be provided.   
 

 
PRE-CONSTRUCTION VALVE INSPECTION 

 
A. Prior to the beginning of construction, the Contractor shall be responsible for 

locating and inspecting all existing valves associated with the work to be done.  
Inspection work to be done on these valves shall be included in the Contractor's 
base bid, and shall consist of the following: 
 

B. Locate the valve in the field.  Valve boxes that are paved over or buried shall be 
uncovered and made accessible. 
 

C. Inspect key tubes and operating nut.  Key tubes shall be cleared of debris and the 
operating nut made accessible. Gate Keys must be placed and turned on Gate 
Valve Operating Nuts to ensure the functional operation of the valve. Company 
Inspector must be present when operating gate valves. 
 

D. Valve boxes (round tops) and lids shall be raised to grade where necessary. 
 

E. Any valve determined by the Company to be inoperative shall be excavated and 
repaired or replaced by the Contractor as deemed necessary by the LWC Project 
Manager.  Unit costs shall be as submitted by the Contractor in the BIDDER'S 
PROPOSAL form. 
 

F. Except in cases of emergency, the Contractor shall not operate any valve without 
the direct supervision of the LWC Project Manager or Company Inspector.  In an 
emergency, the Company Inspector and Company Radio Room shall be 
immediately notified by the Contractor. The Company Radio Room Direct Phone 
Line is (502) 368-0127. 

 
PROJECT DRAWINGS AND SPECIFICATIONS 

 
A. The Contractor shall make available a set of record plans and specifications at the 

job site at all times. 
 

SITE WORK - UTILITIES 
 
A. Utility locations are shown on the plans from available information and are 

approximate.  The contractor is responsible for locating all existing utilities 
including water line facilities prior to start of construction.  The contractor is 

JEFFERSON COUNTY
BRO 8801(009)

Contract ID:  201006
Page 74 of 153



 

   

responsible for relocating any existing utility that is in conflict with the 
proposed construction at no additional cost to LWC. 
 

B. The Contractor shall notify the Kentucky 811 two (2) business days in advance of 
any construction on this project.  Additional information for Kentucky 811 can be 
found at www.kentucky811.org. 
 

C. Where because of location or grade, such utilities cannot be replaced to occupy 
their original location, they shall be changed at no additional cost to the Company 
and as directed by the LWC Project Manager and utility owner to accomplish their 
original purpose with adequate provision for drainage over or under the pipe as 
circumstances require.  
 

D. Where any utility facility, including service connections, is touched or endangered 
by the work, the utility management shall be notified by the Contractor, and the 
Contractor shall cooperate with the utility and pay the cost of protection and repair 
if damaged. 
 

E. Where utilities exist parallel to the water main and at a location which will interfere 
with its installation; the affected utility shall be notified at least five days in advance, 
if possible, of the time necessary to do the work.  The cost of temporary hook-up 
and any charges from the utility will be paid by the Contractor unless previously 
authorized by the Louisville Water Company. 
 

F. Water mains shall be installed in accordance with Kentucky Division of Water 
regulations and Recommended Standards for Water Works (Ten States 
Standards).  
 

G. Water mains shall be installed at a minimum of ten feet (10’) horizontally from any 
existing or proposed non-storm sewer main or non-storm sewer manhole; 
measured from the outside diameters. ("Non-storm sewer" is defined as sanitary 
sewer, combined sewer, septic tank, or subsoil treatment system.)   
 

H. When crossing over or under a non-storm sewer main, the water main shall 
maintain one and one-half feet (1.5’) vertical separation with one (1) full length of 
the water pipe located so that both joints of the water pipe will be as far from the 
non-storm sewer as possible. Special structural support for the non-storm sewer 
and water pipes may be required.  
 

I. When ten feet (10’) of horizontal separation or one and one-half feet (1.5’) of 
vertical separation cannot be maintained, the LWC Project Manager must be 
notified for resolution. There shall be no deviation from the above ten feet (10’) 
horizontal and one and one-half feet (1.5’) vertical separation requirements when 
water pipes are crossing non-storm sewer force mains. Only in the event that the 
LWC Project Manager directs the Contractor by written order may changes be 
made to these minimum separations. 
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J. Water service lines shall be installed at the standard depth of forty two inches 

(42”).  Service lines crossing over or under a non-storm sewer shall maintain a 
minimum vertical separation of one and one-half feet (1.5’). 

 
SITE WORK - LAYING OUT THE WORK 

 
A. The exact location of the work will be fixed by lines and elevations furnished 

by the LWC Project Manager on project drawings or specifications. The 
Contractor shall layout its own work, lines, measurements, bench marks, 
levels and grades, right-of-way and easement lines. The Contractor shall 
contact the LWC Project Manager prior to entering a property on which the 
pipeline is being installed in an easement to ensure that the easement has 
been obtained. 
 

B. The pipelines shall be installed throughout the public rights-of-way or in 
easements as indicated on the project drawings.  Generally, all work must 
be confined to the public way or easement provided; however, the 
Contractor may make arrangements for more operating room at its own 
expense and responsibility.  
 

C. The Contractor will obtain written permission for use of private property by 
the property owner and furnish an affidavit to the LWC Project Manager that 
proper arrangements are made prior to occupation of the property.  
Otherwise, the Contractor shall conduct its operations in a manner that will 
not interfere with adjacent property owners. 
 

D. The Contractor shall furnish and set all stakes necessary in laying out the location 
of lines and grades, shall protect all stakes by suitable guard stakes, and shall be 
responsible for maintenance of all stakes after set. 
 

TEMPORARY CONTRACTOR FACILITIES 
 
A. The Contractor shall purchase water from the Company for use in construction 

operations.  The Contractor shall include the cost of Temporary Water Service, 
and cost of water purchased, in the base bid.  Water used by the Contractor or 
Company for disinfection, flushing, pressure testing, and leakage testing will be 
supplied by the Company. 
 

B. The Contractor is responsible to protect the fire hydrant meter assemblies and fire 
hydrant wrenches from loss and theft.  Fire hydrant meter assemblies must be 
dismantled when not in use to protect from theft or freezing weather. Fire hydrant 
wrenches shall never be left unattended on a fire hydrant. 
 

C. Fire Hydrants must be turned on completely open to prevent flooding through 
hydrant drain holes.  Flow shall be regulated by the temporary meter assembly 

JEFFERSON COUNTY
BRO 8801(009)

Contract ID:  201006
Page 76 of 153



 

   

valve.  The Contractor must notify the LWC Radio Room (569-3600, ext. 2700 & 
2701) of all hydrants flowed between December 1 and March 15 so the hydrant 
can be winterized after use to prevent freezing.  Some fire hydrants have a locking 
device attached to prevent unauthorized use. 
 

D. The Contractor shall notify the LWC Project Manager or Company Inspector 48 
hours in advance of the need to use such a fire hydrant so the lock can be 
removed by LWC personnel.  The Contractor shall immediately notify the LWC 
Project Manager or Company Inspector when the fire hydrant is no longer needed 
so the lock can be re-installed. It is the responsibility of the Contractor to properly 
protect the fire hydrant meter assembly, and to ensure that proper replacement 
techniques be applied, including placement of gasket to prevent water loss 
upstream of the meter. 

 
PIPELINE - GENERAL 

 
A. Supply all labor, materials, equipment and incidentals required, install, disinfect 

and test pipe and fittings as shown on the Drawings and as specified herein. 
 

B. Piping shall be located substantially as shown on the Drawings. The Project 
Manager reserves the right to make such modifications in locations as may be 
found desirable to avoid interference between pipes or for other reasons. Pipe 
fitting notation is for the Contractor’s convenience and does not relieve him/her 
from installing and jointing different or additional items where required to achieve a 
complete piping system. 
 

C. Only new materials and equipment shall be incorporated in the Work.  All materials 
and equipment furnished by the Contractor shall be subject to the inspection and 
approval of the LWC Project Manager.  No material shall be delivered to the Site 
without prior approval of the LWC Project Manager. 
 

D. The Contractor remains responsible for details and accuracy, for coordinating the 
work with all other associated work and trades, for selecting fabrication processes, 
for techniques of assembly, and for performing work in a safe manner. 
 

E. All materials and equipment to be incorporated in the Work shall be handled and 
stored by the manufacturer, fabricator, supplier and Contractor before, during, and 
after shipment in a manner to prevent warping, twisting, bending, breaking, 
chipping, rusting, and any injury, theft or damage of any kind whatsoever to the 
material or equipment. 
 

F. Cement, lime, and grout materials shall be stored under a roof and off the ground 
and shall be kept completely dry at all times.  All miscellaneous reinforcing steel 
shall be stored off the ground or otherwise to prevent accumulations of dirt or 
grease, and in a position to prevent accumulations of standing water and to 
minimize rusting. 
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G. All materials which, in the opinion of the LWC Project Manager, have become so 

damaged as to be unfit for the use intended or specified shall be promptly 
removed from the Site, and the Contractor shall receive no compensation for the 
damaged material or its removal. 
 

PIPELINE - SUBMITTALS 
 

A. All required submittal items shall be submitted by the Contractor to the LWC 
Project Manager. 
 

B. As soon as possible after the Contract has been executed, the Contractor shall 
submit to the LWC Project Manager, shop drawings, product data, piping layouts, 
design calculations, warranty information, test reports, and manufacturer's 
literature he proposes to furnish for the Work.  Such data shall be in sufficient 
detail to enable the Project Manager to identify the particular product and to form 
an opinion as to its conformity to the Specifications. 
 

C. The Contractor shall submit design calculations signed by a licensed Professional 
Engineer. This includes all load combinations and pipe restraint requirements. 
 

D. The Contractor shall  submit the name of the pipe and fitting suppliers and a list of 
materials to be furnished. The suppliers and materials must be preapproved by 
LWC Project Manager before they are supplied to the job site or installed on the 
project. 
 

E. Prior to shipment of pipe, the contractor shall submit certified copies of mill tests 
confirming the type of materials used in the pipe, and shop testing of pipe to show 
compliance with the requirements of the applicable standards, along with a sworn 
affidavit of compliance that the pipe complies with the referenced standards, shall 
be submitted. 
 

F. The Contractor shall  submit copies of all shop tests, including hydrostatic tests. 
 

G. The Contractor shall  submit information on all warranties. 
 

H. The Contractor shall  submit shop drawings with a tabulated laying schedule which 
references stations and invert elevations as shown on the Drawings as well as all 
fittings, bends, outlets, restrained joints, tees, special deflection bells, adapters, 
solid sleeves and specials, along with the manufacturer's drawings and 
specifications providing complete details of all items.  The laying schedule shall 
show pipe class and class coding.  The above shall be submitted to the Project 
Manager for approval before manufacture and shipment. Full length pipe may be 
supplied from inventory provided that all specification requirements are met. Shop 
drawings shall include but not be limited to: 
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a. Complete and dimensional working drawings of all pipe layouts, including 
pipe stationing, invert elevation at changes in grade or horizontal alignment, 
all elements of curves and bends both in horizontal alignment and vertical 
position. 

b. The grade of material; size, wall thickness, of the pipe and fittings and 
appurtenances, type and location of fittings, specials, and valves; and the 
type and limits of the lining, lining reinforcing and coating systems of the 
pipe and fittings. Methods and procedures recommended by the coating 
manufacturer will be documented. 

c. Joint details; methods and locations of supports, and complete information 
concerning type, size and location of all welds. Shop welds (no field welding 
will be allowed) will be clearly differentiated and welds will be clearly 
detailed with preparation procedures for all pipe and parent material 
comprising each weld. Critical welding procedures will be identified along 
with methods for controlling welding stresses and distortions. Locations and 
proposed joint details will also be clearly identified. 

d. Method of manufacture of pipe; joint details; fittings; and any specials. 
e. All other pertinent information for all items to be furnished; product data to 

show compliance of all couplings, supports, fittings, coatings and related 
items. 
 

I. The Contractor shall submit anticipated production and delivery schedule. 
 

J. The Contractor shall  submit lists of all pipe and fittings in each shipment received. 
These lists shall give the identifying number, class, size and description of each 
item received and where stored. 
 

K. Prior to shipment of pipe, the Contractor shall submit a certified affidavit of 
compliance from the manufacturer stating that the pipe, fittings, gaskets, linings 
and exterior coatings for this project have been manufactured and tested in 
accordance with AWWA and ASTM standards and requirements specified herein. 
 

L. The Contractor shall submit data sufficiently early to permit consideration and 
approval before materials are necessary for incorporation in the Work.  Any delay 
of approval resulting from the Contractor's failure to submit samples or data 
promptly shall not be used as a basis of a claim against the Louisville Water 
Company or the LWC Project Manager.  The contractor shall anticipate a minimum 
three weeks review time for all documents submitted from the day of submittal of 
each document.  All revisions requested by the LWC Project Manager require 
resubmittal and a new review period and will be handled in the same manner as 
the first submittal.  
 

M. The review of shop drawings, data and samples will be for general conformance 
with the design concept and Contract Documents.  They shall not be construed as 
permitting any departure from the Contract requirements; as relieving the 
Contractor of responsibility for any errors, including details, dimensions, and 
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materials; as approving departures from details furnished by the LWC Project 
Manager, except as otherwise provided herein. 

 
N. If the shop drawings, data or samples as submitted describe variations and show a 

departure from the Contract requirements which LWC Project Manager finds to be 
in the interest of the Louisville Water Company and to be so minor as not to 
involve a change in Contract Price or Contract Time, the LWC Project Manager 
may return the reviewed drawings without noting an exception. 
 

O. When requested by the LWC Project Manager, the Contractor shall submit sworn 
copies of manufacturer's shop tests (or reports from independent testing 
laboratories) relative to materials and equipment performance ratings. 
 

P. After review of the samples, data and test reports, the materials and equipment 
used on the Work shall in all respects conform therewith. 

 
PIPELINE - QUALITY ASSURANCE 

 
A. The entire ductile iron pipe shall be supplied by a single manufacturer rather than 

have selection and supply of these items by a number of different manufacturers.  
The entire Prestressed Concrete Cylinder Pipe shall be supplied by a single 
manufacturer rather than have selection and supply of these items by a number of 
different manufacturers. All of the fittings shall be supplied by a single 
manufacturer rather than have selection and supply of these items by a number of 
different manufacturers. All connections between the pipe and fittings shall be 
compatible. 
 

B. Each length of ductile iron pipe supplied for the project shall be hydrostatically 
tested at the point of manufacture to 500 psi for a duration of 10 seconds per 
AWWA C151.  Testing may be performed prior to machining bell and spigot.  
Failure of ductile iron pipe shall be defined as any leak or rupture of the pipe wall.  
Certified test results shall be furnished in duplicate to the Project Manager prior to 
time of shipment. In addition, each pipe of 30” and larger size shall be tested to 
75% of its design yield strength, recorded and certified. 
 

C. All ductile-iron pipe and fittings to be installed under this project shall be inspected 
and tested at the foundry as required by the standard specifications to which the 
material is manufactured. Furnish to the Project Manager sworn certificates of 
such tests and their results at least 5 days prior to the shipment of the goods. 
 

D. Inspection of the pipe and fittings will also be made by the representative of the 
Louisville Water Company after delivery.  The pipe shall be subject to rejection at 
any time on account of failure to meet any of the Specification requirements even 
though pipe may have been accepted as satisfactory at the place of manufacture.  
Pipe rejected after delivery (including defects from manufacturing or 
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delivery/transport) shall be marked for identification and shall immediately be 
removed from the job at the Contractors expense. 
 

E. All pipe and fittings to be installed under this Contract may be inspected at the 
plant for compliance with this Section by an independent testing laboratory 
selected by the Louisville Water Company at the Louisville Water Company's 
expense. 
 

F. A manufacturer's representative shall be made available to the Louisville Water 
Company's representative during the manufacturing, furnishing, transporting, and 
unloading of the pipe; during installation and testing of the pipe to assist in insuring 
that the pipe is properly fabricated, transported, unloaded, stored in the field, 
joined and tested. Manufacturer's responsibilities relate only to the proper care and 
treatment of the pipe during these procedures and not the techniques or 
procedures used during installation and testing.  The designated factory 
representative shall be made available at any time the Louisville Water Company 
may request. The field or site representative shall be made available a minimum of 
10 working days (time on site) during the project when requested by the Louisville 
Water Company.  The cost for the services of the factory representative, including 
expenses, shall be considered incidental to the project and will not be paid 
separately. 
 

G. Ductile iron pipe and fittings shall be manufactured by an LWC pre-qualified 
vendor.  The vendor shall be a member of the Ductile Iron Pipe Research 
Association (DIPRA).  Prequalified LWC DIP vendors include U.S. Pipe and 
Foundry, American Cast Iron Pipe Company, Griffin Pipe Co., and the McWane 
Company or approved equal. 
 

H. Manufacturer experience shall include the successful fabrication (followed by 
installation, acceptance and service) to the referenced standards of at least 10,000 
lineal feet of the largest specified diameter or larger pipe with similar 
linings/coatings within the past 5 years. 
 

I. Manufacturer experience shall include the successful fabrication (followed by 
installation, acceptance and service) to the referenced standards of at least 50- 
fittings of the largest specified diameter or larger with similar lining/coatings  within 
the past 5 years. 
 

J. All pipe and fittings shall be marked in accordance with all applicable AWWA 
standards. Legibly and permanently mark all pipe, fittings, specials and 
appurtenances to be consistent with the laying schedule and marking drawings 
with the following information: 
 

a. Manufacturer’ name, trademark or identification number. 
 

b. Date of manufacture. 
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c. Size, type, class, and wall thickness. 

 
d. AWWA Standard(s) produced to.   

 
e. Each pipe shall be identified with sequential numbering consistent with the 

laying schedule and marking drawings and each marked pipe will appear on 
the marking drawings in the identified location for installation. 
 

f. Special fittings, bends, and appurtenances requiring specific orientation will 
be appropriately marked with the words "TOP" in the correct position and in 
a consistent location. 

 
PIPELINE - DELIVERY, STORAGE AND HANDLING 

 
A. Care shall be taken in loading, transporting, and unloading to prevent injury to the 

pipe, pipe linings and pipe coatings. See the referenced AWWA Standards for 
more detailed Shipping, handling and storage procedures. The pipe ends shall be 
enclosed during transportation to prevent vehicular exhaust or debris from entering 
the pipe. All pipe and fittings shall be examined by the contractor and the LWC 
Inspector. Any damage to linings or coatings discovered during the examination 
shall be repaired to the satisfaction of the Project Manager at the cost of the 
Contractor, before proceeding with the work. 
 

B. Pipe shall be transported to the job site on padded bunks or oak timbers and 
secured with steel banding or nylon tie down straps to adequately protect the pipe 
and coating.  Slings, hooks, pipe tongs or other devices acceptable to the Project 
Manager shall be used in pipe handling. No uncushioned ropes, chairs, wedges, 
cables, forks, or levers shall be used in handling finished pipe, fittings or couplings. 
 No forks shall be inserted into the pipe ends.  Under no circumstances shall the 
pipe or fittings be dropped or skidded against each other.  Care shall be taken to 
preventing marring the pipe coating. Padded wooden pipe cradles, or chocks 
suitable for the protection of coatings shall be used between finished pipes and 
beneath them when pipes are placed upon rough surfaces. Pipe shall not be 
stored on bare ground unless soft sand berms are used to support the pipe and is 
approved by the Project Manager. 
 

C. Materials, if stored, shall be kept safe from damage.  The interior of all pipes, 
fittings and other appurtenances shall be kept free from dirt, excessive corrosion or 
foreign matter at all times. 
 

D. Stored pipe and fittings shall be stored on pallets, skids, sand berms, sand bags, 
wood cradles, or other suitable materials so that coating will not be damaged. The 
pipe and fittings shall not be rolled, pushed, or slid into place and shall be secured 
to prevent accidental rolling. No water or earth shall enter the pipe and fittings. 
Pipe and fittings shall not be stored directly on the ground. 
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E. Pipe shall not be stacked higher than the limits recommended by its manufacturer. 

 The bottom tier shall be kept off the ground on timbers, rails, or concrete.  
Stacking shall conform to manufacturer's recommendations and/or AWWA 
standards. 
 

F. Gaskets for mechanical and push-on joints to be stored shall be placed in a cool 
location out of direct sunlight.  Gaskets shall not come in contact with petroleum 
products.  Gaskets shall be used on a first-in, first-out basis. 
 

G. Lined and/or coated pipe shall be suitably protected from exposure and heating of 
the sun at all times following procedures recommended by the coating/lining 
system manufacturer. Exposure will not be allowed (except for short periods such 
as installation, assembly and repairs). 
 

H. No metal tools or heavy objects shall be permitted to come in contact 
unnecessarily with the finished coating.  Workers will be permitted to walk upon the 
coated pipe only when necessary, in which case they shall wear footwear with 
rubber or composition soles and heels that are sufficiently free of dirt and mud that 
coating remains undamaged. 
 

I. It shall be the responsibility of the Contractor to prevent damage to the linings and 
coatings that might be caused by handling and/or onsite storage of the finished 
pipe at low temperatures (due to embrittlement), high temperatures or direct 
sunlight. 

 
PIPELINE – DUCTILE IRON MATERIALS 

 
A. Ductile iron pipe shall conform to AWWA C151.  Pipe shall be supplied in standard 

lengths. 
 

B. Thickness design shall be per AWWA C150 and provide minimum Pressure Class 
350 for all water mains. 
 

C. Ductile iron pipe shall conform to the latest specifications as adopted by American 
National Standards Institute, Inc., (ANSI) and American Water Works Association 
(AWWA). Specifically, ductile iron pipe shall conform to ANSI/AWWA 
C151/A21.51. 
 

D. The pipe shall be coated outside with a bituminous coating in accordance with 
ANSI/AWWA C151/A21.51. The pipe interior shall be lined with cement mortar 
and seal coated in compliance with the latest revision of ANSI/AWWA 
C104/A21.4. 
 

E. The pipe shall be encased in a double layer of polyethylene as shown on the 
Drawings and specified herein. 
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PIPELINE – DUCTILE IRON MATERIALS - RESTRAINED JOINTS 

 
A. The pipe manufacturer shall comply with the restrained joint system indicated on 

the drawings. Any deviations from the plans require prior Project Manager approval 
and the proposed drawing and calculations stamped by a licensed Professional 
Engineer must be submitted to LWC in advance.  
 

B. Pipe joints shall be proprietary designs using a factory welded retainer ring on the 
spigot. The following manufacturers’ products are approved:  American Lok Ring, 
American Flex Ring (for pipe diameter 48-inch and less), Griffin Snap Lok, Griffin 
Bolt Lok, and U.S. Pipe TR Flex.  
 

C. Thrust blocks shall be used at fittings, bends, etc per the size and detail provided 
on the drawings. Thrust blocks shall also be used on fittings in the restrained joint 
sections. The restrained pipe is NOT a replacement for thrust blocks. 
 

D. Non-friction style restraints are required at all fittings, bends, tees, etc. for all pipe 
sizes. 
 

E. Restrained joints shall be boltless push-on type. Boltless restrained joints shall be 
either U.S. Pipe & Foundry "TR Flex", American Ductile Iron Pipe "Flex-Ring", or 
equal.  Restrained joint pipe shall be furnished with a factory welded retaining ring. 
    

F. All valves 16 inches and larger shall be restrained with ACIPCO style couple joint 
glands or approved equal. The use of friction type restrained joints such as Gripper 
Glands will be allowed for valves 12 inches and smaller. 

 
PIPELINE – DUCTILE IRON END TREATMENTS/JOINTS 

 
A. All ductile iron pipe/fitting joints shall be push-on rubber gasket type restrained, 

except where flanged joints are required as shown on the drawings. Restrained 
joints shall be push on rubber gasket, locking ring type restrained joints per the 
manufacturer' standard, except where flange joints are shown on the Drawings. All 
gasket materials shall comply with Table 5-1 of AWWA M-41. Rubber-gasket joints 
shall conform to AWWA C111 and suitable for chlorinated and chloraminated 
water. Gasket shall be of styrene butadiene rubber (SBR). 
 

B. Restraint for push on joint pipe shall be boltless positive locking "Locked-type" 
joints manufactured by the pipe and fitting manufacturer that utilize restraint 
independent of the joint gasket. All restrained joints shall be suitable for the 
specified 300 PSIG test pressure. Joints shall be fabricated of heavy section 
ductile iron casting. Restrained push on joints shall be by one of the following or an 
approved equal:  "TR Flex" by US Pipe and Foundry, "Lok-Ring”, "Flex Ring” 
(positive locking style)" by the American Cast Iron Pipe Company, "Snap Lok" by 
Griffin Pipe Products Company, or "Superlok" by McWane Inc. 
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C. The minimum number of restrained joints required for resisting forces at fittings 

and changes in direction of the pipe shall be determined from the length of 
restrained pipe on each side of the fittings and changes in direction necessary to 
develop adequate resisting friction with the soil.  The required lengths of restrained 
joints shall be as shown on the Drawings. 
 

D. Restrained pipe joints that achieve restraint by incorporating cut out sections in the 
wall of the pipe shall have a minimum wall thickness at the point of the cut out that 
corresponds with the minimum specified wall thickness for the rest of the pipe. 
 

E. Threaded ductile iron flanges for ductile iron pipe shall be fabricated per AWWA 
C115 and sealed during installation with a special high pressure, full face gasket 
per AWWA C111.  At the pipe manufacturer's option, the use of 250 lb pattern 
flanges, which are faced and drilled in accordance with ANSI B16.1 may be 
substituted in order to match valves or other equipment and/or to meet the 
required working pressure requirements. All flanges shall be rated for the same 
pressure as the adjacent pipe in all cases.  Compatibility of the flanges with the 
250 lb class and higher special class AWWA valves shall be guaranteed by the 
Contractor.  
 

F. Flanges shall be pre drilled and then faced after being screwed onto the pipe, with 
flanges true to 90 degrees of the pipe axis and shall be flush with the end of the 
pipe. 
 

G. Gaskets shall be full face rubber, 1/8" thick SBR material. Such as American 
Torseal Gasket, or approved equal. 
 

H. Flanged joints shall be supplied with bolts and nuts on one end, bolt studs with a 
nut at each end, or studs with nuts on one end where the flange is tapped. The 
number and size of bolts shall comply with the same standard as the flange. Bolts 
and nuts shall, except as otherwise specified or noted in the Specifications or on 
the Drawings, comply with ASTM A193, grade B7. 
 

I. Blind flanges shall mate with regular flanges. 
 

J. Filler flanges and beveled flange fillers shall be furnished faced and drilled 
complete with extra length bolts. 
 

PIPELINE – DUCTILE IRON COUPLINGS AND ADAPTERS 
 

A. Sleeve type couplings shall be Dresser Style 38, 138 or equal. 
 

B. Buried sleeve-type couplings shall have a protective wrapping of "Denso" material 
by DENSO Inc. of Texas or equal.  Where "Denso" material is used, the joint shall 
be packed up with "Densyl mastic" to give an even contour for wrapping with 
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"Densopol" tape.  A 1.5 mm thick coating of "Denso" paste shall be applied 
following by 100 mm or more wide "Densopol" tape wound spirally round the joint 
with at least 50 percent overlap. 
 

C. Split Sleeve type flexible couplings shall be Victaulic Depend-O-Lok Style or F x F 
(self-restrained) or equal. 
 

D. Grooved flexible joints for ductile iron pipe sizes 36-in and smaller must be in 
accordance with AWWA C606 and shall be Victaulic Style 31 or equal. 
 

E. Shouldered flexible joints for ductile iron pipe larger than 36-in shall be Victaulic 
Style 44 or equal.   
 

F. Flange coupling adapter used inside vaults shall be EBAA Iron Series 2100 
Megaflange, or approved equal. 
 

PIPELINE – DUCTILE IRON FITTINGS 
 

A. Pipe fittings shall be ductile iron with pressure rating equal to the pipe class.  
Fittings shall meet the requirements of ANSI/AWWA C110/A21.0  or AWWA C153 
as applicable.  Fittings shall have the same pressure rating, as a minimum, of the 
connecting pipe. Fittings shall be provided with boltless restrained joints that match 
the pipe. 
 

B. Closures shall be made with mechanical joint ductile iron solid sleeves unless 
alternate approved coupling systems are used and shall be located in straight runs 
of pipe at minimum cover outside the limits of restrained joint sections.  Location of 
closures shall be subject to approval of the Project Manager. 
 

PIPELINE – DUCTILE IRON INTERIOR LINING 
 

A. Ductile iron pipe and fittings shall have the same type of lining as specified herein. 
 

B. Ductile iron pipe and fittings shall have a cement mortar lining in accordance with 
AWWA C104 standard thickness.  The cement shall be Type I or II per ASTM 
C150. 
 

C. At the option of the supplier, fittings may be lined in accordance with AWWA C550. 
 Lining shall be NSF 61 certified. 
 

PIPELINE – DUCTILE IRON EXTERIOR COATING 
 

A. Buried pipe shall be installed with a bituminous coating in accordance with AWWA 
C151 and C110 respectively. 
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B. Pipe and fittings located within vaults and housings shall be furnished with an 
exterior prime coat comparable to MCU Universal Primer. 
 

C. Buried pipe shall be installed with blue double polyethylene encasement.  
Polyethylene encasement shall have a minimum thickness of 8 mils and meet or 
exceed the minimum standards established by AWWA C105, current edition.  
Acceptable manufacturers include Fulton or approved equal.  
 

D. Polyethylene encasement shall meet minimum size requirements per TABLE 3 of 
section 2.15 of DIPRA’s Installation Guide For Ductile Iron Pipe. 
 

E. Test results from an independent testing agency certifying that the polyethylene 
encasement meets all criteria established by AWWA C105, current edition, shall 
be submitted to the Project Manager prior to approval of the polyethylene 
encasement for use.  In general, samples shall be submitted and include test 
results in accordance with the AWWA standard associated with tensile strength, 
elongation, dielectric strength, impact resistance, and propagation tear resistance. 
 

F. A 2-inch wide plastic adhesive tape, such as Calpico Vinyl, Polyken 900, or 
approved equal, shall be used for sealing seams, cuts, or tears in polyethylene 
encasement. Duct tape shall not be allowed.   

 
G. A fabric type or padded sling shall be used when handling polyethylene encased 

pipe to prevent damage to the polyethylene encasement. 
 
H. Extreme care shall be taken to ensure that all rips or tears in the polyethylene 

encasement are properly repaired with additional tape and film as described in 
ANSI/AWWA C105/A21.5 
 

I. Extreme care shall be taken when backfilling to avoid damaging the polyethylene 
encasement 

 
J. Marking requirements for polywrap are as outlined in AWWA C105-05.  Polywrap 

without   correct markings will be rejected. 
 

K. Polyethylene adhesive tape must be compatible with polyethylene wrap and must 
not be less than 5 mil thick. 
 

L. Polyethylene encasement shall be the COLOR BLUE.  Other colors will be 
rejected. 
 

M. Contractor shall provide certificate of compliance for Polywrap. 
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PIPELINE – INSTALLING DUCTILE IRON PIPE AND FITTINGS 
 

A. Care shall be taken in loading, transporting and unloading to prevent injury to the 
pipe, lining or coatings.  Pipe and fittings shall not be dropped or skidded against 
each other. Slings, hooks or pipe tongs shall be used for pipe handling.  All pipe 
and fittings shall be examined before laying and no piece shall be installed which is 
found to be defective.  Any damage to the pipe, lining or coatings shall be repaired 
per manufacturer's recommendations. Handling and laying of pipe and fittings shall 
be in accordance with manufacturer's instruction and as specified herein. 
 

B. If any defective pipe is discovered after it has been laid, it shall be removed and 
replaced with a sound pipe in a satisfactory manner.  All pipe and fittings shall be 
thoroughly cleaned before laying, shall be kept clean until they are used in the 
work and when installed or laid, shall conform to the lines and grades required. 
 

C. Materials, if stored, shall be kept safe from damage.  The interior of all pipes, 
fittings and other appurtenances shall be kept free from dirt, excessive corrosion or 
foreign matter at all times. 
 

D. Pipe shall not be stacked higher than the limits recommended by its manufacturer. 
 The bottom tier shall be kept off the ground on timbers, rails, or concrete.  
Stacking shall conform to manufacturer's recommendations and/or AWWA C600. 
 

E. Gaskets for mechanical and push-on joints to be stored shall be placed in a cool 
location out of direct sunlight.  Gaskets shall not come in contact with petroleum 
products.  Gaskets shall be used on a first-in, first-out basis.  
 

F. Ductile iron pipe and fittings shall be installed in accordance with requirements of 
the laying schedule and AWWA C600, except as otherwise specified herein.  A 
firm, even bearing throughout the length of the pipe shall be provided by digging 
bell holes at each joint and by tamping backfill materials at the side of the pipe to 
the springline per details shown on the Drawings.  Blocking will not be permitted. If 
any defective pipe or fitting is discovered after it has been laid, it shall be removed 
and replaced with a sound pipe or fitting in a satisfactory manner by the 
Contractor, at his/her own expense. 
 

G. All pipe and fittings shall be kept clean until they are used in the work and shall be 
sound and thoroughly cleaned before laying. When laid, the pipe and fittings shall 
perform to the lines and grades required. When laying is not in progress, including 
lunch breaks, open ends of the pipe shall be closed by a watertight plug or other 
approved means. Sufficient backfill shall be placed to prevent flotation. 

 
H. All ductile iron pipe laid underground shall have a minimum of 4.0 feet of cover 

unless otherwise shown on the Drawings or as specified herein.  Pipe shall be laid 
such that the invert elevations shown on the Drawings are not exceeded. 
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I. Fittings, in addition to those shown on the Drawings shall be provided, where 
required, in crossing utilities which may be encountered upon opening the trench.  
Solid sleeve closures shall be installed at locations approved by the Project 
Manager. 
 

J. The pipe interior shall be maintained dry and broom clean throughout the 
construction period. 
 

K. When field cutting the pipe is required, the cutting shall be done by machine, 
leaving a smooth cut at right angles to the axis of the pipe.  The end of the cut pipe 
shall be beveled to conform to the manufacture's recommendations for the spigot 
end. Any coating removed from the cut end shall be repaired according to 
manufacturer's recommendation subject to the approval of the LWC project 
manager.  Cement lining shall be undamaged.  Cutting of restrained joint pipe will 
not be allowed, unless approved at specific joints in conjunction with the use of 
restrainer glands by EBAA Iron or field adaptable restrained joints. Where field 
cuts are permitted, the pipe to be cut shall be supplied by the factory as "gauged 
full length". Should full length gauged pipe be unavailable, the pipe to be cut shall 
be field gauged at the location of the new spigot using a measuring tape, or other 
means approved by the manufacturer, to verify that the diameter is within the 
tolerances permitted in Table 1 of AWWA C151. 
 

L. The deflection at joints shall not exceed 75% of the maximum deflection 
recommended by the manufacturer or 2.5 degrees whichever is less.   
 

M. Push-on joints shall be made in strict accordance with manufacturer's instructions, 
AWWA C600 and Appendix B of AWWA C111. If there is conflict, the 
manufacturer's instructions shall take precedence.  Pipe shall be laid with bell ends 
looking ahead.  A rubber gasket shall be inserted in the groove of the bell end of 
the pipe. The joint surfaces shall be cleaned and lubricated and the plain end of 
the pipe shall be aligned with the bell of the pipe to which it is to be joined and 
pushed home. After joining the pipe, a metal feeler shall be used to make certain 
that the rubber gasket is properly seated. The surfaces with which the rubber 
gasket comes in contact shall be thoroughly cleaned just prior to assembly. The 
gasket shall then be inserted into the groove in the bell. Before starting joint 
assembly, a liberal coating of special lubricant shall be applied to the gasket and 
the spigot end. With the spigot end centered in the bell, the spigot end is pushed 
home. 
 

N. Mechanical joints shall be assembled in strict accordance with the manufacturer's 
instructions, AWWA C600 and Appendix A of AWWA C111. If there is conflict, the 
manufacturer's instructions shall take precedence. Pipe shall be laid with bell ends 
looking ahead.  To assemble the joints in the field, thoroughly clean and lubricate 
the joint surfaces and rubber gasket.  Bolts shall be tightened to the specified 
torques. Under no condition shall extension wrenches or pipe over handle of 
ordinary ratchet wrench be used to secure greater leverage. After installation, 
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apply a bitumastic coating to bolts and nuts and install polyethylene encasement 
as specified. 
 

O. All components shall be cleaned and lubricated with soapy water prior to 
assembly. Slip the follower gland and gasket over the pipe plain end making sure 
the small side of the gasket and lip of the gland face the bell socket. Insert the 
plain end into socket. Push gasket into position with fingers, gasket should be 
evenly seated.  Slide gland into position, insert bolts and tighten by hand. Bolts are 
then tightened alternately (across from one another) to the following normal 
torques: 
 
 Bolt Size  Torque Range (Foot-Pounds) 
 0.50"      40 - 60 
 0.75"      60 - 90 
 1"       70 - 100 
 1.25"      90 – 120 
 
 

P. Bolts in mechanical or restrained joints shall be tightened alternately and evenly. 
All restrained mechanical joints shall be suitable for the specified test pressure. 
 

Q. Restrained joints shall be installed according to pipe manufacturer's instructions.  
After installation, the restrained joint pipe shall be extended to prevent extension 
under pressure and assure the joint is locked. 
 

R. Flanged joints shall be assembled in strict accordance with the manufacturer's 
instructions and Appendix C of AWWA C111. If there is conflict, the 
manufacturer's instructions shall take precedence. Extreme care shall be taken to 
ensure that there is no restraint on opposite ends of pipe or fitting, which would 
prevent uniform gasket compression, cause unnecessary stress, bending or 
torsional strains, or distortion of flanges or flanged fittings. Adjoining push on joints 
shall not be assembled until flanged joints have been tightened. Flange bolts shall 
be tightened uniformly to compress the gasket uniformly and obtain a seal. Flange 
bolts shall be left with approximately 1/2-inch projection beyond the face of the nut 
after tightening. After installation apply a bitumastic coating to the bolts and nuts as 
specified. 
 

S. Sleeve couplings shall only be installed for closure or as shown on the Drawings. 
Couplings shall not be assembled until adjoining joints have been assembled. 
After installation.  Apply a heavy bitumastic coating to the bolts and nuts and install 
protective wrap recommended by the manufacturer or as required herein. Care 
shall be exercised to insure that the insulating properties of insulating and dielectric 
couplings are maintained. 
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T. All blowoffs, outlets, valves, fittings and other appurtenances required shall be set 
and jointed as indicated on the Drawings in accordance with manufacturer's 
instructions. 
 

PIPELINE – CLEANING 
 
A. At the conclusion of pipe laying at the end of each day, thoroughly wet clean all of 

the daily pipe installed to remove all dirt, stones, mud, smears, wood, or other 
material which may have entered during the day. The standard of cleaning is that 
cleaning wash water shall flow clean. Only potable water shall be used for 
cleaning. Seal off previously cleaned downhill pipe from the section being cleaned. 
 

B. Any subsequent entry into the cleaned pipe shall be closely controlled so that no 
debris or dirt is allowed to enter the pipe. After all work on the pipe is concluded 
and the pipe is ready for pressure testing, the entire pipe shall be completely 
pressure washed and all wash water removed by pumping. A completely clean 
pipe is a condition precedent for testing, disinfection, substantial completion, and 
acceptance. Use confined space entry procedures. 
 

PIPELINE INSTALLATION - GENERAL 
 
A. Prior to the start of any work at the site (including saw-cutting), the Contractor and 

LWC Construction Inspector shall review the proposed pipeline alignment with 
respect to the utility locations marked by KY811, trees, and other existing site 
improvements. 
 

TIE-INS TO EXISTING MAINS 
 
A. The Contractor shall install the necessary pipe and fittings for the connections to 

the existing mains, as shown on the project drawings, and shall make the 
connections complete, ready-for-use.  
 

B. All pipe, fittings and materials installed for tie-ins or taps not exposed to pipeline 
dechlorination shall be disinfected with an adequate chlorine solution. 
 

SETTING CAST IRON VALVES AND FITTINGS 
 

A. Valves, air valves, blow offs, and drains shall be assembled, and joints made up, 
both flanged and mechanical joint, as indicated on the project drawings.  Valves 
twelve inches (12") and larger on ductile iron pipe, all valves on PVC (polyvinyl 
chloride) pipe, and all reducers must be anchored by coated and deformed 
reinforcing bars wrapped around each end of the valve or reducer, and cast in a 
cast-in-place concrete anchor block under each valve.  
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B. The weight of each valve shall be supported by solid pre-cast concrete bricks. 
Bricks should not be removed prior to concrete placement.  Cast-in-place concrete 
shall then be poured up to the bottom of the valve.  In no instance shall the weight 
of the valve be supported by the adjacent pipe.  
 

C. If PVC pipe is used with iron fittings, the  weight of each fitting shall be supported 
by a two feet (2') x two feet (2') width x one foot (1') depth cast-in-place concrete 
support block; rod anchorage is required at vertical bends which require the 
placement of the thrust block under the fitting.  
 

D. The concrete support block shall bear against undisturbed earth, as shall the other 
above-mentioned types of concrete blocking.   
 

E. The LWC Project Manager shall have the authority to direct the Contractor to add 
line valves if they are needed to facilitate the project and/or to keep service 
outages to an absolute minimum at no additional cost to LWC. In cases where the 
water main must be put into service as soon as possible, very early strength 
concrete can be specified by the LWC Project Manager for thrust restraint. 

 
POLYETHYLENE WRAP FOR DUCTILE IRON PIPE AND FITTINGS 

 
A. Polyethylene wrap shall be installed in accordance with the current edition of 

AWWA Standard Specification C105 (ANSI A21.5) for American National 
Standard for Polyethylene Encasement, unless otherwise specified herein. 
 

B. Polyethylene wrap shall be furnished by the contractor.  The Contractor shall cut 
the roll in tubes 2 feet (2’) longer than the standard length of pipe.  Each tube shall 
be slipped over the length of ductile iron pipe, with centering to allow a one foot 
overlap on each adjacent pipe section.  After the lap is made, slack in the tubing 
shall be taken up for a snug fit, and the overlay shall be secured with polyethylene 
tape. Each length of ductile iron pipe shall receive two separate polyethylene 
wraps as described above.  
 

C. Ductile iron pipe shall not be wrapped for more than 5 days in advance of 
placement into the trench.  Pipe to be wrapped shall include ductile iron and ductile 
iron restrained-joint pipe and iron fittings.   
 

D. Odd shaped appurtenances such as valves, tees, fittings, and other ferrous metal 
pipeline appurtenances shall be wrapped by using a flat sheet of polyethylene.  
Wrapping shall be done by placing the sheet under the appurtenances and 
bringing it up around the item to be wrapped.  Seams will be made by bringing the 
edges together, folding twice, and taping down.  Each appurtenance shall receive 
two separate polyethylene wraps as described above. 
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E. Care will be taken when backfilling to prevent damage to the polyethylene 
wrapping.  Sections of wrapping having cuts, tears, punctures, or other damage 
shall be repaired or replaced. 
 

16-INCH AND SMALLER VALVE BOXES 
 

A. Standard valve boxes consisting of keytubes, extension pipes, and round tops and 
lids shall be furnished by the Contractor and installed on all valves 16 inches and 
smaller by the Contractor.  These boxes shall be centered about the operating 
nuts, shall be vertical, shall be set to grade, shall be placed and maintained in the 
proper position, and shall be free of dirt or other matter for the duration of the 
period covered by this contract.   
 

B. Styrofoam collars or polywrap tape may be placed around each valve box before 
placement of concrete and in such a manner to allow the valve box to be raised to 
grade without demolishing the concrete subbase.  
 

C. Valve extensions shall be placed on gate valves operating nuts to reach not less 
than two feet (2’) or more than three feet (3’) of ground elevation. Valve extensions 
may be welded together to reach the appropriate length. Valve extensions are 
available at the LWC warehouse.  
 

D. Cast iron screw type (two (2) piece Buffalo style) valve box, round top, and cover 
may be required in areas of vehicular traffic per project drawings.  
 

E. In areas of bituminous pavement, round top shims shall be furnished by the 
Company and installed by the Contractor under the round tops.  The shims shall 
be installed after the subbase has cured, and before placement of the bituminous 
pavement. 
 

F. Round tops and lids on all valves that are to be abandoned shall be removed and 
returned to the Allmond Avenue warehouse.  The keytube shall be filled and 
surfaces properly. 

 
THRUST ANCHORS, COUNTERWEIGHTS, AND RESTRAINED-JOINT HARDWARE 

 
A. The Contractor shall install concrete thrust anchors or counterweights (4,000 psi 

concrete) at all bends (11¼, 22½, 45, and 90 degrees), reducers, tees, offsets, 
gate valves and plugs to withstand maximum test pressure.  The Contractor shall 
provide all labor and material to construct the thrust anchors, piers, and 
counterweights, for all fittings, both horizontal and vertical.  These concrete thrust 
anchors shall be minimum dimensions and size as indicated on the thrust anchor 
schedule shown on the detail sheet in the project drawings.  
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B. If field conditions prevent standard concrete thrust anchors placement as shown 
detailed in project drawings, the LWC Project Manager must approve any 
modification.   
 

C. The Company Inspector may require forming (plywood or steel) in order to properly 
locate and position concrete thrust anchors. Company-supplied restrained-joint 
hardware is not intended to be used in lieu of concrete thrust anchors and 
counterweights.   
 

D. Whenever restrained-joint hardware is used to restrain fittings, the Contractor must 
also pour a concrete thrust block.  In no instances, shall restrained-joint hardware 
alone be accepted as a permanent thrust restraint. 
 

PLACING WATER MAIN IN SERVICE 
 
A. After a section of main has been properly installed and valved, the main shall be 

filled, disinfected, pig cleaned, flushed, and pressure and leakage tested before 
being placed in service. 
 

B. The Contractor shall provide adequate personnel to assist the Company Inspector 
on site for placing the water main in service. 
 

C. The cleaning pig shall be inserted into the pipeline at the time of installation. Pipe 
soap shall not be applied directly to cleaning pigs. Pigs shall be supplied by 
Louisville Water Company. 
 

D. Disinfection, cleaning, and flushing of the water main must result with subsequent 
water samples passing all Louisville Water Company water quality tests. 
 

FILLING AND DISINFECTION OF THE WATER MAIN 
   

A. The main shall be chlorinated prior to beginning the pigging operation and shall be 
filled from downstream of the pig. Contractors must use Temporary Service Meters 
for filling mains to account for water usage and backflow prevention. 
 

B. The main shall be filled with hyperchlorinated water for at least 24-hours prior to 
the beginning of flushing operations.  
 

C. When the disinfection method is granular calcium hypochlorite (HTH or equal), the 
granular calcium hypochlorite (HTH or equal) must be applied into each section of 
pipe during installation and prior to filling the water main. 
 

D. When the pipe is filled, air shall be expelled through fire hydrants, air valves, or 
flushing connections.  
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E. All flushing connections, fill connections, and discharge connections shall be 
installed by the Contractor at locations indicated on the project drawings or as 
directed by the LWC Project Manager or Company Inspector if a fire hydrant or 
service connection cannot be utilized.   
 

F. If not specified to be furnished by the Company, particular components of 
flushing/discharge hardware shall be furnished by the Contractor.  
 

G. New or relocated water mains shall be disinfected in accordance with the 
requirements of the Kentucky Division of Water, Natural Resources and 
Environmental Cabinet and AWWA Standard C651 upon completion of 
construction and before being placed in service.  
 

H. The method to be used to achieve these requirements will be application of 
chlorine or chlorine compounds (calcium hypochlorite granules - HTH or equal) to 
each pipe length at the time of installation, or liquid sodium hypochlorite or other 
LWC Project Manager approved method. 
 

I. The Contractor shall supply granular calcium hypochlorite or sodium hypochlorite 
as needed. Granular calcium hypochlorite shall conform to ANSI / AWWA B300 
and contain a minimum of 65% per cent available chlorine by weight and be stored 
in a cool, dry, and dark environment to minimize its deterioration.  
 

J. Granular calcium hypochlorite must meet NSF /ANSI Standard 60 requirements.  
Certified Manufacturers are listed on the NSF Product and Service Listings internet 
site. 
 

K. Sodium hypochlorite liquid shall conform to ANSI / AWWA B300  and contain a 
minimum of 15% per cent available chlorine by  volume and the storage conditions 
and time must be controlled to minimize deterioration.  
 

L. Sodium hypochlorite liquid must meet NSF /ANSI Standard 60  requirements. 
Certified    Manufacturers are listed on the NSF  Product and Service Listings 
internet site. 
 

M. The Contractor shall equally apply calcium hypochlorite granules  (HTH or equal) 
throughout the entire section of pipeline during the installation or sodium 
hypochlorite to produce a concentration of at least fifty (50) ppm and a residual of 
at least twenty-five (25) ppm at the end of 24 hours, to be followed by thorough 
flushing; this is in compliance with 401 KAR 8:150 "Disinfection and Filtration", 
Sections 4(1) and 4(2).  
 

N. The following amounts of calcium hypochlorite granules (HTH or equal) or sodium 
hypochlorite liquid (@ 12.5 %), per 100 linear feet of pipeline, should produce fifty 
(50) ppm of chlorine: 
 

JEFFERSON COUNTY
BRO 8801(009)

Contract ID:  201006
Page 95 of 153



 

   

Amount of Granular Chlorine (HTH OR EQUAL) or Sodium Hypochlorite 
per 100 Linear Feet of Pipeline:  
 
Pipe 
Size 

Weight of 
Granular 
Chlorine 
(HTH or 
equal) 

Volume of 
Granular 
Chlorine 
(HTH or 
equal) 

Volume of Sodium  
Hypochlorite @12.5% 

solution 

   4"    0.75 ounce 1/8 cup 0.031 gallons 
   6"   1.50 ounces 1/4 cup 0.072 gallons 
   8"   2.75 ounces 3/8 cup 0.126 gallons 
 12"   6.00 ounces 7/8 cup 0.286 gallons 
16"  10.75 ounces 1-1/2 cups 0.501 gallons 
20"  16.75 ounces 2-1/2 cups 0.787 gallons 

   

 
 

O. After the disinfection procedure has begun, the Contractor shall tag-out and not 
operate any valves, including those newly installed, without consent and presence 
of the LWC Project Manager or Company Inspector.  
 

P. The Contractor shall perform the chlorination under the complete control of the 
LWC Project Manager or Company Inspector. 
 

PIG CLEANING AND FLUSHING THE WATER MAIN 
 

A. When beginning the pigging operation, after opening the downstream (outlet) 
valve, the valve upstream of the pig shall be opened allowing the pig to move at 
approximately one (1) foot per second (FPS).   
 

B. Hyperchlorinated water shall be discharged through the end of the pipeline from 
which the pig shall be removed. 
 

C. With respect to flushing, the Company's standard operating procedure is as 
follows.  The flushing assembly is to be checked-out from the Company's meter 
shop by the Contractor with an initial meter reading taken and shall be returned by 
same after flushing operations have been completed.   
 

D. The meter/check valve portion of the flushing assembly is not to be installed until 
after the completion of pigging operations (so as to protect the meter/check valve 
from internal damage caused by debris). Upon the completion of pigging 
operations and prior to the start of flushing operations, the meter/check valve is to 
be installed.  
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E. The Contractor is to supply a two inch (2”) hose to be used during flushing 
operations. Upon the completion of flushing operations, a final meter reading will 
be taken when returned to the Company’s meter shop.  
 

F. No flushing device, blow-off, or air relief valve shall be directly connected to any 
non-storm sewer, storm sewer, or storm drain, and shall be located at a distance 
greater than ten (10) feet from any non-storm sewer.  
See Standard Drawing: 1601, 1602, and 1603 in Appendix of Drawings. 
 

DISCHARGE OF HYPERCHLORINATED WATER 
 

A. Discharge of hyperchlorinated water can be directed to combined or sanitary 
sewer facilities only after the LWC Project Manager has received approval from 
the Permit Section Supervisor of the Louisville and Jefferson County Metropolitan 
Sewer District or jurisdictional sewer agency authority. Flushing outside the 
Louisville and Jefferson County Metropolitan Sewer District service area shall be in 
accordance with Kentucky Division of Water requirements.   
 

B. The Contractor shall provide 72 hours notice to the LWC Project Manager of 
intended discharge of hyperchlorinated water. In locations where discharge of 
hyperchlorinated water is restrictive, LWC Project Managers may approve tanker 
truck transportation for disposal at other sites. If the discharge of hyperchlorinated 
water can not be to a combined or sanitary sewer, the hyperchlorinated water shall 
be neutralized to a chlorine concentration of less than 0.019 ppm (mg/L) before 
discharge to a storm drain or onto the ground surface in a manner which will not 
violate 401 KAR 5:031 Surface Water Standards.  

 
C. The Contractor shall be responsible for all chlorinated water disposal (neutralized 

to acceptable levels per regulations prior to release) and adherence to “LWC Best 
Management Practice & Procedures on Chlorinated Water Disposal” and  401 
KAR 5:031 and 401 KAR 8:020. Contractor disposal methods must have LWC 
Project Manager approval.  

 
D. The Company shall furnish all dechlorination hardware necessary for the 

dechlorination operation. The Contractor will be responsible to furnish hoses and 
fittings required for the flushing operation.  

 
E. The LWC Project Manager or Company Inspector shall reserve the right to 

postpone the dechlorination operation in the event of an anticipated major rain 
event.  

 
F. The LWC Project Manager shall reserve the right to dechlorinate water with 

calcium thiosulfate (Captor), sodium bisulfate, or other approved method supplied 
by the Company. 
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PRESSURE AND LEAKAGE TEST 
 

A. Before the hydrostatic test is begun, the Contractor shall: backfill all pipe; provide 
all temporary and permanent thrust anchor blocking; and install taps for releasing 
air at all points of highest elevation where no fire hydrant or flushing connection 
has been installed. All valves within the test area shall be fully open including 
valves on fire hydrant supply pipes. 

 
B. It shall be the Contractor's responsibility to locate and repair any and all leaks that 

may develop. 
 
C. The water main (ductile iron and PVC) and appurtances shall be discharged of 

hyperchlorinated water, flushed and filled with potable water prior to performing the 
pressure and leakage test.  

 
D. The water main shall then be subject to a hydrostatic pressure of 200 PSI for 

ductile iron pipe, 200 PSI for PVC DR-14, and 150 PSI for PVC DR-18 or at a 
pressure specified by the LWC Project Manager at the lowest point along the 
section being tested for a period of two (2) hours with the test pressure not 
dropping more than 5 PSI during the test.  At elevated sections of the pipeline the 
minimum test pressure shall be 75% of the hydrostatic test pressure.   

 
E. In conjunction with the hydrostatic test, a leakage test shall be conducted at the 

same pressure and for the same period of time.  
 
F. The Contractor may furnish a test pump if approved by the Company Inspector. 

The test pump must be equipped with a quick-connect coupling to allow the 
connection of the Company Inspector’s pressure gauge. 

 
G. The leakage allowed will be as given by the following table.  All of this  
H. testing shall be accomplished in the presence of the LWC Project Manager or 

Company Inspector. 
 
I. Allowable Leakage per 1000 feet of Ductile Iron or PVC Pipeline in gallons/hour. 

(Average Test Pressure @ 200 PSI for Ductile Iron and PVC DR-14 or 150 PSI for 
PVC DR-18) 
 
 
 
 
 
 
 
 
 
 

Pipe Diameter(inches)  4” 6” 8” 12” 16” 20” 

D.I. or PVC - DR14 
Leakage @ 200 PSI 
(gallon/hour) 

0.38 0.57 0.76 1.15 1.53 1.91 

PVC – DR 18 Leakage @ 
150 PSI (gallon/hour) 

0.33 0.50 0.66 0.99 1.32 1.66 
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J. All pipe, fittings, and other materials found to be defective under test shall be 

removed and replaced. These tests shall be repeated until satisfactory to the LWC 
Project Manager and Company Inspector. All visible leaks shall be repaired 
regardless of the amount of leakage. 

 
K. The required testing apparatus, consisting of a gasoline motor driven pump, 

valves, pressure gauge, meter, test pump hose, and connections, shall be picked 
up and returned to the Company yard, the day the test is to be run.  

 
L. The Contractor shall be responsible for all phases of testing the water main. 
 

COLIFORM MONITORING 
 

A. The water main shall be placed in service only after coliform monitoring (sampling 
and analysis) applicable to the line does not show the presence of coliform. If 
coliform is detected, repeat flushing of the line and coliform monitoring. If coliform 
is still detected, repeat disinfection and flushing as if the line has never been 
disinfected. Continue the described process until monitoring does not show the 
presence of coliform. The presence or absence of total coliform monitored by 
sampling and analysis as needed shall be determined for new, cleaned, repaired 
or relocated water line(s).  

 
B. Water samples shall be taken within 1200 feet of each connection point to existing 

lines, at one (1) mile intervals, and at dead ends without omitting any branch of the 
new, cleaned, repaired or relocated water line(s).  

 
C. Sample bottles shall be clearly identified with a unique project identification note 

and delivered to the LWC Water Quality Laboratory.  The test results will be 
submitted to the cabinet (KDOW) on a monthly basis, no later than the 10th day of 
the following month. These results will include chlorine residual and total coliform 
negative results.   
 

CONCRETE MATERIALS AND CONSTRUCTION METHODS 
(PORTLAND CEMENT CONCRETE) 

 
A. All concrete used on this project and as shown on the project drawings shall have 

a 28-day minimum compression strength of 4,000 pounds per square inch (psi).  
The proportions and construction requirements for the concrete shall be as listed 
in the Kentucky Transportation Cabinet Department of Highways (KTCDOH) 
Standard Specifications for Road and Bridge Construction (latest edition).  
See Standard Drawings: 4000, 4100 and 4400 in Appendix of Drawings 
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SITE CLEAN UP 
 

A. Surplus pipeline materials, equipment, tools, and temporary structures shall be 
removed by the Contractor, and all dirt, rubbish and excess earth from excavations 
shall be hauled and disposed by the Contractor, all in a manner satisfactory to the 
Company. 
 

B. The Contractor shall leave the site in presentable shape at least comparable with 
the condition in which it was before the construction began and in compliance with 
all restoration provisions of this specification. 

 
REFERENCE STANDARDS 

 
A. The following standards shall apply.   The revision in effect at the time of bid 

opening shall apply. 
 

B. American Society for Testing and Materials (ASTM) 
 

a. ASTM A139  “Electric-Fusion (ARC) Welded Steel Pipe (NPS 4 and over) 
 

b. ASTM A193 - Standard Specification for Alloy-Steel and Stainless Steel 
Bolting Materials for High-Temperature Service. 
 

c. ASTM A194 - Standard Specification for Carbon and Alloy Steel Nuts for 
Bolts for High-Pressure and High-Temperature Service. 
 

d. ASTM A242 – Standard Specification for High-Strength Low-Allow 
Structural Steel 
 

e. ASTM A307 – Standard Specification for Carbon Steel Bolts and Studs, 
60,000 PSI Tesile Strength. 

 
f. ASTM C497 – Standard Test Methods for Concrete Pipe, Manhole Sections 

or Tile 
 

g. ASTM A648 – Standard Specification for Steel Wire, Hard Drawn for 
Prestressing Concrete Pipe 
 

h. ASTM A674 – Standard Practice for Polyethylene Encasement for Ductile 
Iron Pipe for Water or Other Liquids. 

 
i. ASTM C33 – Standard Specification for Concrete Aggregates 

 
j. ASTM C150   Standard Specification for Portland Cement. 

 
C. American Water Works Association (AWWA) 
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a. AWWA C104 - Cement-Mortar Lining for Ductile-Iron Pipe and Fittings for 

Water. 
 

b. AWWA C105 - Polyethylene Encasement for Ductile-Iron Pipe Systems. 
 

c. AWWA C110 - Ductile-Iron and Gray-Iron Fittings, 3 in through 48 in (75mm 
through 1219mm) for Water. 
 

d. AWWA C111 - Rubber-Gasket Joints for Ductile-Iron Pressure Pipe and 
Fittings. 
 

e. AWWA C150 - Thickness Design of Ductile-Iron Pipe. 
 

f. AWWA C151 - Ductile-Iron Pipe, Centrifugally Cast, for Water. 
 

g. AWWA C115 – Flanged Ductile Iron Pipe with Ductile Iron or Grey Iron 
Threaded Flanges. 
 

h. AWWA C116 – Protective Fusion-Bonded Epoxy Coatings for the Interior 
and Exterior surfaces of Ductile Iron and Grey Iron Fittings for Water Supply 
Service. 
 

i. AWWA C153 - Ductile- Iron Compact Fittings, 3-in through 24-in and 54-in 
through 64-in, for Water. 

 
j. AWWA C301 – Prestressed Concrete Pressure Pipe, Steel-Cylinder Type 

 
k. AWWA C304 – Design of Prestressed Concrete Cylinder Pipe 

 
l. AWWA C550 – Protective Interior Coatings for Valves and Hydrants 

 
m. AWWA C600 - Installation of Ductile-Iron Water Mains and Their 

Appurtenances. 
 

n. AWWA C606 - Grooved and Shouldered Joints. 
 

o. AWWA C651   Disinfecting Water Mains. 
 

p. AWWA M9 – Concrete Pressure Pipe 
 

q. AWWA M41 – Ductile Iron Pipe and Fittings Manual of Water Supply 
Practices 

D. National Sanitation Foundation (NSF) 
 

a. NSF 60 – Drinking Water Treatment Chemicals – Health Effects 
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b. NSF 61 – Drinking Water System Components Health Effects. 

 
E. American Association of State Highway and Transportation Officials (AASHTO) 

 
F. American Iron and Steel Institute (AISI) 
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PART II 
 

SPECIFICATIONS AND STANDARD DRAWINGS 
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SPECIFICATIONS REFERENCE 
 
Any reference in the plans or proposal to previous editions of the Standard Specifications 
for Road and Bridge Construction and Standard Drawings are superseded by Standard 
Specifications for Road and Bridge Construction, Edition of 2019 and Standard 
Drawings, Edition of 2016. 
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SUPPLEMENTAL SPECIFICATIONS  

The contractor shall use the Supplemental Specifications that are effective at the time of letting. 
The Supplemental Specifications can be found at the following link: 

http://transportation.ky.gov/Construction/Pages/Kentucky-Standard-Specifications.aspx 
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SPECIAL NOTE FOR PORTABLE CHANGEABLE MESSAGE SIGNS 
 

This Special Note will apply when indicated on the plans or in the proposal.   
 
1.0 DESCRIPTION.  Furnish, install, operate, and maintain variable message signs at 
the locations shown on the plans or designated by the Engineer.  Remove and retain 
possession of variable message signs when they are no longer needed on the project. 
 
2.0 MATERIALS. 
 

2.1 General.  Use LED Variable Message Signs Class I, II, or III, as appropriate, 
from the Department’s List of Approved Materials. 

Unclassified signs may be submitted for approval by the Engineer. The Engineer may 
require a daytime and nighttime demonstration.  The Engineer will make a final decision 
within 30 days after all required information is received. 
 

2.2 Sign and Controls.  All signs must: 
 
1) Provide 3-line messages with each line being 8 characters long and at least 18 

inches tall.  Each character comprises 35 pixels. 
2) Provide at least 40 preprogrammed messages available for use at any time.  

Provide for quick and easy change of the displayed message; editing of the 
message; and additions of new messages. 

3) Provide a controller consisting of: 
a) Keyboard or keypad. 
b) Readout that mimics the actual sign display.  (When LCD or LCD type 

readout is used, include backlighting and heating or otherwise arrange for 
viewing in cold temperatures.) 

c) Non-volatile memory or suitable memory with battery backup for storing 
pre-programmed messages. 

d) Logic circuitry to control the sequence of messages and flash rate. 
4) Provide a serial interface that is capable of supporting complete remote control 

ability through land line and cellular telephone operation.  Include 
communication software capable of immediately updating the message, 
providing complete sign status, and allowing message library queries and 
updates. 

5) Allow a single person easily to raise the sign to a satisfactory height above the 
pavement during use, and lower the sign during travel. 

6) Be Highway Orange on all exterior surfaces of the trailer, supports, and 
controller cabinet. 

7) Provide operation in ambient temperatures from -30 to + 120 degrees Fahrenheit 
during snow, rain and other inclement weather. 

8) Provide the driver board as part of a module.  All modules are interchangeable, 
and have plug and socket arrangements for disconnection and reconnection.  
Printed circuit boards associated with driver boards have a conformable coating 
to protect against moisture. 

9) Provide a sign case sealed against rain, snow, dust, insects, etc.  The lens is UV 
stabilized clear plastic (polycarbonate, acrylic, or other approved material) 
angled to prevent glare. 

10) Provide a flat black UV protected coating on the sign hardware, character PCB, 
and appropriate lens areas. 

11) Provide a photocell control to provide automatic dimming. 
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12) Allow an on-off flashing sequence at an adjustable rate. 
13) Provide a sight to aim the message. 
14) Provide a LED display color of approximately 590 nm amber. 
15) Provide a controller that is password protected. 
16) Provide a security device that prevents unauthorized individuals from accessing 

the controller.  
17) Provide the following 3-line messages preprogrammed and available for use 

when the sign unit begins operation: 
 

/KEEP/RIGHT// 
/KEEP/LEFT// 
/LOOSE/GRAVEL/AHEAD/ 
/RD WORK/NEXT/**MILES/ 
/TWO WAY/TRAFFIC/AHEAD/ 
/PAINT/CREW/AHEAD/ 
/REDUCE/SPEED/**MPH/ 
/BRIDGE/WORK/***0 FT/ 
/MAX/SPEED/**MPH/ 
/SURVEY/PARTY/AHEAD/ 

/MIN/SPEED/**MPH/ 
/ICY/BRIDGE/AHEAD/  /ONE 
LANE/BRIDGE/AHEAD/ 
/ROUGH/ROAD/AHEAD/ 
/MERGING/TRAFFIC/AHEAD/ 
/NEXT/***/MILES/ 
/HEAVY/TRAFFIC/AHEAD/ 
/SPEED/LIMIT/**MPH/ 
/BUMP/AHEAD/ 
/TWO/WAY/TRAFFIC/

 
*Insert numerals as directed by the Engineer. 
Add other messages during the project when required by the Engineer. 
 

2.3 Power. 
 

1) Design solar panels to yield 10 percent or greater additional charge than 
sign consumption.  Provide direct wiring for operation of the sign or arrow 
board from an external power source to provide energy backup for 21 days 
without sunlight and an on-board system charger with the ability to 
recharge completely discharged batteries in 24 hours. 
 

3.0 CONSTRUCTION.  Furnish and operate the variable message signs as 
designated on the plans or by the Engineer.  Ensure the bottom of the message panel 
is a minimum of 7 feet above the roadway in urban areas and 5 feet above in rural 
areas when operating.  Use Class I, II, or III signs on roads with a speed limit less 
than 55 mph.  Use Class I or II signs on roads with speed limits 55 mph or greater.   

Maintain the sign in proper working order, including repair of any damage done 
by others, until completion of the project.  When the sign becomes inoperative, 
immediately repair or replace the sign.  Repetitive problems with the same unit will 
be cause for rejection and replacement. 

Use only project related messages and messages directed by the Engineer, 
unnecessary messages lessen the impact of the sign.  Ensure the message is displayed 
in either one or 2 phases with each phase having no more than 3 lines of text.  When 
no message is needed, but it is necessary to know if the sign is operable, flash only a 
pixel. 

When the sign is not needed, move it outside the clear zone or where the 
Engineer directs.  Variable Message Signs are the property of the Contractor and 
shall be removed from the project when no longer needed.  The Department will not 
assume ownership of these signs. 
 
4.0 MEASUREMENT.  The final quantity of Variable Message Sign will be 
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the actual number of individual signs acceptably furnished and operated during 
the project. The Department will not measure signs replaced due to damage or 
rejection. 
 
5.0 PAYMENT.  The Department will pay for the Variable Message Signs at the 
unit price each.  The Department will not pay for signs replaced due to damage or 
rejection.  Payment is full compensation for furnishing all materials, labor, 
equipment, and service necessary to, operate, move, repair, and maintain or replace 
the variable message signs. The Department will make payment for the completed 
and accepted quantities under the following: 
 
Code Pay Item        Pay Unit 
02671 Portable Changeable Message Sign  Each 
 

Effective June 15, 2012 
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SPECIAL NOTE FOR LONGITUDINAL PAVEMENT JOINT ADHESIVE 
 
1. DESCRIPTION.  This specification covers the requirements and practices for applying 

an asphalt adhesive material to the longitudinal joint of the surface course of an asphalt 
pavement.  Apply the adhesive to the face of longitudinal joint between driving lanes for 
the first lane paved.  Then, place and compact the adjacent lane against the treated face to 
produce a strong, durable, waterproof longitudinal joint. 

 
2. MATERIALS, EQUIPMENT, AND PERSONNEL. 

 
2.1  Joint Adhesive.  Provide material conforming to Subsection 2.1.1. 

 
2.1.1 Provide an adhesive conforming to the following requirements: 
 

Property Specification Test Procedure 
  Viscosity, 400 ° F (Pa·s) 4.0 – 10.0   ASTM D 4402 
  Cone Penetration, 77 ° F 60 – 100   ASTM D 5329 
  Flow,  140 ° F (mm) 5.0 max.   ASTM D 5329 
  Resilience, 77 ° F (%) 30 min.   ASTM D 5329 
  Ductility, 77 ° F (cm) 30.0 min.   ASTM D 113 
  Ductility, 39 ° F (cm) 30.0 min.   ASTM D 113 
  Tensile Adhesion, 77 ° F (%) 500 min.   ASTM D 5329, Type II 
  Softening Point, ° F 171 min.   AASHTO T 53 
  Asphalt Compatibility Pass   ASTM D 5329 

 
Ensure the temperature of the pavement joint adhesive is between 380 and 410 °F when 
the material is extruded in a 0.125-inch-thick band over the entire face of the longitudinal 
joint. 

 
2.2.  Equipment. 
 
2.2.1  Melter Kettle.  Provide an oil-jacketed, double-boiler, melter kettle equipped with 
any needed agitation and recirculating systems. 
 
2.2.2  Applicator System.  Provide a pressure-feed-wand applicator system with an 
applicator shoe attached. 

 
2.3  Personnel.  Ensure a technical representative from the manufacturer of the pavement 
joint adhesive is present during the initial construction activities and available upon the 
request of the Engineer. 

 
3. CONSTRUCTION. 
 

3.1 Surface Preparation.  Prior to the application of the pavement joint adhesive, 
ensure the face of the longitudinal joint is thoroughly dry and free from dust or any other 
debris that would inhibit adhesion.  Clean the joint face by the use of compressed air. 

Special Note for Longitudinal Pavement Joint Adhesive 
Effective with May 30, 2014 Letting Page 1 
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Ensure this preparation process occurs shortly before application to prevent the return of 
debris on the joint face. 

 
3.2 Pavement Joint Adhesive Application.  Ensure the ambient temperature is a 
minimum of 40 o F during the application of the pavement joint adhesive.  Prior to 
applying the adhesive, demonstrate competence in applying the adhesive according to 
this note to the satisfaction of the Engineer.  Heat the adhesive in the melter kettle to the 
specified temperature range.  Pump the adhesive from the melter kettle through the wand 
onto the vertical face of the cold joint.  Apply the adhesive in a continuous band over the 
entire face of the longitudinal joint.  Do not use excessive material in either thickness or 
location. Ensure the edge of the extruded adhesive material is flush with the surface of 
the pavement.  Then, place and compact the adjacent lane against the joint face.  Remove 
any excessive material extruded from the joint after compaction (a small line of material 
may remain). 
 
3.3 Pavement Joint Adhesive Certification.  Furnish the joint adhesive’s certification 
to the Engineer stating the material conforms to all requirements herein prior to use. 

 
3.4 Sampling and Testing.  The Department will require a random sample of 
pavement joint adhesive from each manufacturer’s lot of material.  Extrude two 5 lb. 
samples of the heated material and forward the sample to the Division of Materials for 
testing.  Reynolds oven bags, turkey size, placed inside small cardboard boxes or cement 
cylinder molds have been found suitable.  Ensure the product temperature is 400°F or 
below at the time of sampling.   

 
4. MEASUREMENT.  The Department will measure the quantity of Pavement Joint 

Adhesive in linear feet.  The Department will not measure for payment any extra 
materials, labor, methods, equipment, or construction techniques used to satisfy the 
requirements of this note.  The Department will not measure for payment any trial 
applications of Pavement Joint Adhesive, the cleaning of the joint face, or furnishing and 
placing the adhesive.  The Department will consider all such items incidental to the 
Pavement Joint Adhesive. 

 
5. PAYMENT. The Department will pay for the Pavement Joint Adhesive at the Contract 

unit bid price and apply an adjustment for each manufacturer’s lot of material based on 
the degree of compliance as defined in the following schedule.  When a sample fails on 
two or more tests, the Department may add the deductions, but the total deduction will 
not exceed 100 percent. 
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Pavement Joint Adhesive Price Adjustment Schedule 
Test Specification 100% Pay 90% Pay 80% Pay 50% Pay 0% Pay 

Joint Adhesive Referenced in Subsection 2.1.1 

Viscosity, 400 º F (Pa•s)   3.0-3.4 2.5-2.9 2.0-2.4 ≤1.9 

ASTM D 3236 4.0-10.0 3.5-10.5 10.6-11.0 11.1-11.5 11.6-12.0 ≥ 12.1 

Cone Penetration, 77 º F   54-56 51-53 48-50 ≤ 47 

ASTM D 5329 60-100 57-103 104-106 107-109 110-112 ≥ 113 

Flow, 140 º F (mm) ASTM D 5329 ≤ 5.0 ≤ 5.5 5.6-6.0 6.1-6.5 6.6-7.0 ≥ 7.1 

Resilience, 77 º F (%)  ASTM D 5329 ≥ 30 ≥ 28 26-27 24-25 22-23 ≤ 21 

Tensile Adhesion, 77 º F (%)  ASTM D 5329 ≥ 500 ≥ 490 480-489 470-479 460-469 ≤ 459 

Softening Point, º F  AASHTO T 53 ≥ 171 ≥ 169 166-168 163-165 160-162 ≤ 159 

Ductility, 77 º F (cm)  ASTM D 113 ≥ 30.0 ≥ 29.0 28.0-28.9 27.0-27.9 26.0-26.9 ≤ 25.9  

Ductility, 39 º F (cm)  ASTM D 113 ≥ 30.0 ≥ 29.0 28.0-28.9 27.0-27.9 26.0-26.9 ≤ 25.9  
  
Code     Pay Item     Pay Unit 
20071EC                                             Joint Adhesive                                                Linear Foot             
  
 May 7, 2014 
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FHWA-1273 --  Revised May 1, 2012  
 
 

REQUIRED CONTRACT PROVISIONS  
FEDERAL-AID CONSTRUCTION CONTRACTS 

 
 
 

 
I.  General   
II.  Nondiscrimination 
III. Nonsegregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act 

Provisions 
VI.  Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII.  False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water 

Pollution Control Act 
X.  Compliance with Governmentwide Suspension and 

Debarment Requirements 
XI.  Certification Regarding Use of Contract Funds for 

Lobbying 
 
ATTACHMENTS 
 
A. Employment and Materials Preference for Appalachian 
Development Highway System or Appalachian Local Access 
Road Contracts (included in Appalachian contracts only) 
 
 
I.  GENERAL 
 
1.  Form FHWA-1273 must be physically incorporated in each 
construction contract funded under Title 23 (excluding 
emergency contracts solely intended for debris removal).  The 
contractor (or subcontractor) must insert this form in each 
subcontract and further require its inclusion in all lower tier 
subcontracts (excluding purchase orders, rental agreements 
and other agreements for supplies or services).   
 
The applicable requirements of Form FHWA-1273 are 
incorporated by reference for work done under any purchase 
order, rental agreement or agreement for other services.  The 
prime contractor shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider.   
 
Form FHWA-1273 must be included in all Federal-aid design-
build contracts, in all subcontracts and in lower tier 
subcontracts (excluding subcontracts for design services, 
purchase orders, rental agreements and other agreements for 
supplies or services).  The design-builder shall be responsible 
for compliance by any subcontractor, lower-tier subcontractor 
or service provider. 
  
Contracting agencies may reference Form FHWA-1273 in bid 
proposal or request for proposal documents, however, the 
Form FHWA-1273 must be physically incorporated (not 
referenced) in all contracts, subcontracts and lower-tier 
subcontracts (excluding purchase orders, rental agreements 
and other agreements for supplies or services related to a 
construction contract). 
 
2.  Subject to the applicability criteria noted in the following 
sections, these contract provisions shall apply to all work 
performed on the contract by the contractor's own organization 
and with the assistance of workers under the contractor's 
immediate superintendence and to all work performed on the 
contract by piecework, station work, or by subcontract. 

  
3.   A breach of any of the stipulations contained in these 
Required Contract Provisions may be sufficient grounds for 
withholding of progress payments, withholding of final 
payment, termination of the contract, suspension / debarment 
or any other action determined to be appropriate by the 
contracting agency and FHWA. 
 
4.  Selection of Labor: During the performance of this contract, 
the contractor shall not use convict labor for any purpose 
within the limits of a construction project on a Federal-aid 
highway unless it is labor performed by convicts who are on 
parole, supervised release, or probation.  The term Federal-aid 
highway does not include roadways functionally classified as 
local roads or rural minor collectors. 
 
 
II.  NONDISCRIMINATION 
 
The provisions of this section related to 23 CFR Part 230 are 
applicable to all Federal-aid construction contracts and to all 
related construction subcontracts of $10,000 or more.  The 
provisions of 23 CFR Part 230 are not applicable to material 
supply, engineering, or architectural service contracts.   
 
In addition, the contractor and all subcontractors must comply 
with the following policies: Executive Order 11246, 41 CFR 60, 
29 CFR 1625-1627, Title 23 USC Section 140, the 
Rehabilitation Act of 1973, as amended (29 USC 794), Title VI 
of the Civil Rights Act of 1964, as amended, and related 
regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR 
Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with:  the 
requirements of the Equal Opportunity Clause in 41 CFR 60-
1.4(b) and, for all construction contracts exceeding $10,000, 
the Standard Federal Equal Employment Opportunity 
Construction Contract Specifications in 41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority to 
determine compliance with Executive Order 11246 and the 
policies of the Secretary of Labor including 41 CFR 60, and 29 
CFR 1625-1627.  The contracting agency and the FHWA have 
the authority and the responsibility to ensure compliance with 
Title 23 USC Section 140, the Rehabilitation Act of 1973, as 
amended (29 USC 794), and Title VI of the Civil Rights Act of 
1964, as amended, and related regulations including 49 CFR 
Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633. 
 
The following provision is adopted from 23 CFR 230, Appendix 
A, with appropriate revisions to conform to the U.S. 
Department of Labor (US DOL) and FHWA requirements.   
 
1. Equal Employment Opportunity: Equal employment 
opportunity (EEO) requirements not to discriminate and to take 
affirmative action to assure equal opportunity as set forth 
under laws, executive orders, rules, regulations (28 CFR 35, 
29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 and 49 CFR 27) 
and orders of the Secretary of Labor as modified by the 
provisions prescribed herein, and imposed pursuant to 23 
U.S.C. 140 shall constitute the EEO and specific affirmative 
action standards for the contractor's project activities under 
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this contract. The provisions of the Americans with Disabilities 
Act of 1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR 
35 and 29 CFR 1630 are incorporated by reference in this 
contract. In the execution of this contract, the contractor 
agrees to comply with the following minimum specific 
requirement activities of EEO: 
 

a. The contractor will work with the contracting agency and 
the Federal Government to ensure that it has made every 
good faith effort to provide equal opportunity with respect to all 
of its terms and conditions of employment and in their review 
of activities under the contract. 
 
    b. The contractor will accept as its operating policy the 
following statement: 
 

"It is the policy of this Company to assure that applicants 
are employed, and that employees are treated during 
employment, without regard to their race, religion, sex, color, 
national origin, age or disability.  Such action shall include: 
employment, upgrading, demotion, or transfer; recruitment or 
recruitment advertising; layoff or termination; rates of pay or 
other forms of compensation; and selection for training, 
including apprenticeship, pre-apprenticeship, and/or on-the-
job training." 

 
2.  EEO Officer: The contractor will designate and make 
known to the contracting officers an EEO Officer who will have 
the responsibility for and must be capable of effectively 
administering and promoting an active EEO program and who 
must be assigned adequate authority and responsibility to do 
so. 
 
3.  Dissemination of Policy: All members of the contractor's 
staff who are authorized to hire, supervise, promote, and 
discharge employees, or who recommend such action, or who 
are substantially involved in such action, will be made fully 
cognizant of, and will implement, the contractor's EEO policy 
and contractual responsibilities to provide EEO in each grade 
and classification of employment.  To ensure that the above 
agreement will be met, the following actions will be taken as a 
minimum: 
 

a.  Periodic meetings of supervisory and personnel office 
employees will be conducted before the start of work and then 
not less often than once every six months, at which time the 
contractor's EEO policy and its implementation will be 
reviewed and explained.  The meetings will be conducted by 
the EEO Officer. 
  

b.  All new supervisory or personnel office employees will be 
given a thorough indoctrination by the EEO Officer, covering 
all major aspects of the contractor's EEO obligations within 
thirty days following their reporting for duty with the contractor. 
 

c.  All personnel who are engaged in direct recruitment for 
the project will be instructed by the EEO Officer in the 
contractor's procedures for locating and hiring minorities and 
women. 
  

d.  Notices and posters setting forth the contractor's EEO 
policy will be placed in areas readily accessible to employees, 
applicants for employment and potential employees. 
 

e.  The contractor's EEO policy and the procedures to 
implement such policy will be brought to the attention of 
employees by means of meetings, employee handbooks, or 
other appropriate means. 
 

4. Recruitment: When advertising for employees, the 
contractor will include in all advertisements for employees the 
notation: "An Equal Opportunity Employer."  All such 
advertisements will be placed in publications having a large 
circulation among minorities and women in the area from 
which the project work force would normally be derived. 
 

a.  The contractor will, unless precluded by a valid 
bargaining agreement, conduct systematic and direct 
recruitment through public and private employee referral 
sources likely to yield qualified minorities and women.  To 
meet this requirement, the contractor will identify sources of 
potential minority group employees, and establish with such 
identified sources procedures whereby minority and women 
applicants may be referred to the contractor for employment 
consideration. 
 

b.  In the event the contractor has a valid bargaining 
agreement providing for exclusive hiring hall referrals, the 
contractor is expected to observe the provisions of that 
agreement to the extent that the system meets the contractor's 
compliance with EEO contract provisions.  Where 
implementation of such an agreement has the effect of 
discriminating against minorities or women, or obligates the 
contractor to do the same, such implementation violates 
Federal nondiscrimination provisions. 
 

c.  The contractor will encourage its present employees to 
refer minorities and women as applicants for employment.  
Information and procedures with regard to referring such 
applicants will be discussed with employees. 
 
5. Personnel Actions: Wages, working conditions, and 
employee benefits shall be established and administered, and 
personnel actions of every type, including hiring, upgrading, 
promotion, transfer, demotion, layoff, and termination, shall be 
taken without regard to race, color, religion, sex, national 
origin, age or disability.  The following procedures shall be 
followed: 
 

a.  The contractor will conduct periodic inspections of project 
sites to insure that working conditions and employee facilities 
do not indicate discriminatory treatment of project site 
personnel. 
 

b.  The contractor will periodically evaluate the spread of 
wages paid within each classification to determine any 
evidence of discriminatory wage practices. 
 

c.  The contractor will periodically review selected personnel 
actions in depth to determine whether there is evidence of 
discrimination.  Where evidence is found, the contractor will 
promptly take corrective action.  If the review indicates that the 
discrimination may extend beyond the actions reviewed, such 
corrective action shall include all affected persons. 
 

d.  The contractor will promptly investigate all complaints of 
alleged discrimination made to the contractor in connection 
with its obligations under this contract, will attempt to resolve 
such complaints, and will take appropriate corrective action 
within a reasonable time.  If the investigation indicates that the 
discrimination may affect persons other than the complainant, 
such corrective action shall include such other persons.  Upon 
completion of each investigation, the contractor will inform 
every complainant of all of their avenues of appeal. 
 
6. Training and Promotion: 
 

a.  The contractor will assist in locating, qualifying, and 
increasing the skills of minorities and women who are 
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applicants for employment or current employees.  Such efforts 
should be aimed at developing full journey level status 
employees in the type of trade or job classification involved.  
 

b.  Consistent with the contractor's work force requirements 
and as permissible under Federal and State regulations, the 
contractor shall make full use of training programs, i.e., 
apprenticeship, and on-the-job training programs for the 
geographical area of contract performance.  In the event a 
special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the 
special provision.  The contracting agency may reserve 
training positions for persons who receive welfare assistance 
in accordance with 23 U.S.C. 140(a). 
 

c.  The contractor will advise employees and applicants for 
employment of available training programs and entrance 
requirements for each. 
 

d.  The contractor will periodically review the training and 
promotion potential of employees who are minorities and 
women and will encourage eligible employees to apply for 
such training and promotion. 
 
7. Unions: If the contractor relies in whole or in part upon 
unions as a source of employees, the contractor will use good 
faith efforts to obtain the cooperation of such unions to 
increase opportunities for minorities and women.  Actions by 
the contractor, either directly or through a contractor's 
association acting as agent, will include the procedures set 
forth below: 
 

a.  The contractor will use good faith efforts to develop, in 
cooperation with the unions, joint training programs aimed 
toward qualifying more minorities and women for membership 
in the unions and increasing the skills of minorities and women 
so that they may qualify for higher paying employment. 
 

b.  The contractor will use good faith efforts to incorporate an 
EEO clause into each union agreement to the end that such 
union will be contractually bound to refer applicants without 
regard to their race, color, religion, sex, national origin, age or 
disability. 
 

c.  The contractor is to obtain information as to the referral 
practices and policies of the labor union except that to the 
extent such information is within the exclusive possession of 
the labor union and such labor union refuses to furnish such 
information to the contractor, the contractor shall so certify to 
the contracting agency and shall set forth what efforts have 
been made to obtain such information. 
 

d.  In the event the union is unable to provide the contractor 
with a reasonable flow of referrals within the time limit set forth 
in the collective bargaining agreement, the contractor will, 
through independent recruitment efforts, fill the employment 
vacancies without regard to race, color, religion, sex, national 
origin, age or disability; making full efforts to obtain qualified 
and/or qualifiable minorities and women.  The failure of a union 
to provide sufficient referrals (even though it is obligated to 
provide exclusive referrals under the terms of a collective 
bargaining agreement) does not relieve the contractor from the 
requirements of this paragraph.   In the event the union referral 
practice prevents the contractor from meeting the obligations 
pursuant to Executive Order 11246, as amended, and these 
special provisions, such contractor shall immediately notify the 
contracting agency. 
 
8.  Reasonable Accommodation for Applicants / 
Employees with Disabilities:  The contractor must be familiar 

with the requirements for and comply with the Americans with 
Disabilities Act and all rules and regulations established there 
under.  Employers must provide reasonable accommodation in 
all employment activities unless to do so would cause an 
undue hardship. 
 
9. Selection of Subcontractors, Procurement of Materials 
and Leasing of Equipment: The contractor shall not 
discriminate on the grounds of race, color, religion, sex, 
national origin, age or disability in the selection and retention 
of subcontractors, including procurement of materials and 
leases of equipment.  The contractor shall take all necessary 
and reasonable steps to ensure nondiscrimination in the 
administration of this contract. 
 

a.  The contractor shall notify all potential subcontractors and 
suppliers and lessors of their EEO obligations under this 
contract. 
 

b.  The contractor will use good faith efforts to ensure 
subcontractor compliance with their EEO obligations. 
 
 
10. Assurance Required by 49 CFR 26.13(b): 
 

a.  The requirements of 49 CFR Part 26 and the State 
DOT’s U.S. DOT-approved DBE program are incorporated by 
reference. 
 

b.  The contractor or subcontractor shall not discriminate on 
the basis of race, color, national origin, or sex in the 
performance of this contract.  The contractor shall carry out 
applicable requirements of 49 CFR Part 26 in the award and 
administration of DOT-assisted contracts.  Failure by the 
contractor to carry out these requirements is a material breach 
of this contract, which may result in the termination of this 
contract or such other remedy as the contracting agency 
deems appropriate. 
 
11. Records and Reports: The contractor shall keep such 
records as necessary to document compliance with the EEO 
requirements.  Such records shall be retained for a period of 
three years following the date of the final payment to the 
contractor for all contract work and shall be available at 
reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 
 

a.  The records kept by the contractor shall document the 
following: 
 
    (1) The number and work hours of minority and non-
minority group members and women employed in each work 
classification on the project; 
 

(2) The progress and efforts being made in cooperation 
with unions, when applicable, to increase employment 
opportunities for minorities and women; and 

 
(3) The progress and efforts being made in locating, hiring, 

training, qualifying, and upgrading minorities and women;  
 

b.  The contractors and subcontractors will submit an annual 
report to the contracting agency each July for the duration of 
the project, indicating the number of minority, women, and 
non-minority group employees currently engaged in each work 
classification required by the contract work.  This information is 
to be reported on Form FHWA-1391.  The staffing data should 
represent the project work force on board in all or any part of 
the last payroll period preceding the end of July.  If on-the-job 
training is being required by special provision, the contractor 
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will be required to collect and report training data.  The 
employment data should reflect the work force on board during 
all or any part of the last payroll period preceding the end of 
July. 
 
 
III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related construction subcontracts of 
$10,000 or more. 
 
The contractor must ensure that facilities provided for 
employees are provided in such a manner that segregation on 
the basis of race, color, religion, sex, or national origin cannot 
result.  The contractor may neither require such segregated 
use by written or oral policies nor tolerate such use by 
employee custom.  The contractor's obligation extends further 
to ensure that its employees are not assigned to perform their 
services at any location, under the contractor's control, where 
the facilities are segregated.  The term "facilities" includes 
waiting rooms, work areas, restaurants and other eating areas, 
time clocks, restrooms, washrooms, locker rooms, and other 
storage or dressing areas, parking lots, drinking fountains, 
recreation or entertainment areas, transportation, and housing 
provided for employees.  The contractor shall provide separate 
or single-user restrooms and necessary dressing or sleeping 
areas to assure privacy between sexes. 
 
 
IV.  DAVIS-BACON AND RELATED ACT PROVISIONS 

This section is applicable to all Federal-aid construction 
projects exceeding $2,000 and to all related subcontracts and 
lower-tier subcontracts (regardless of subcontract size).  The 
requirements apply to all projects located within the right-of-
way of a roadway that is functionally classified as Federal-aid 
highway.  This excludes roadways functionally classified as 
local roads or rural minor collectors, which are exempt.  
Contracting agencies may elect to apply these requirements to 
other projects. 

The following provisions are from the U.S. Department of 
Labor regulations in 29 CFR 5.5 “Contract provisions and 
related matters” with minor revisions to conform to the FHWA-
1273 format and FHWA program requirements. 

1.  Minimum wages 

a.  All laborers and mechanics employed or working upon 
the site of the work, will be paid unconditionally and not less 
often than once a week, and without subsequent deduction or 
rebate on any account (except such payroll deductions as are 
permitted by regulations issued by the Secretary of Labor 
under the Copeland Act (29 CFR part 3)), the full amount of 
wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less 
than those contained in the wage determination of the 
Secretary of Labor which is attached hereto and made a part 
hereof, regardless of any contractual relationship which may 
be alleged to exist between the contractor and such laborers 
and mechanics. 

Contributions made or costs reasonably anticipated for bona 
fide fringe benefits under section 1(b)(2) of the Davis-Bacon 
Act on behalf of laborers or mechanics are considered wages 
paid to such laborers or mechanics, subject to the provisions 

of paragraph 1.d. of this section; also, regular contributions 
made or costs incurred for more than a weekly period (but not 
less often than quarterly) under plans, funds, or programs 
which cover the particular weekly period, are deemed to be 
constructively made or incurred during such weekly period. 
Such laborers and mechanics shall be paid the appropriate 
wage rate and fringe benefits on the wage determination for 
the classification of work actually performed, without regard to 
skill, except as provided in 29 CFR 5.5(a)(4). Laborers or 
mechanics performing work in more than one classification 
may be compensated at the rate specified for each 
classification for the time actually worked therein: Provided, 
That the employer's payroll records accurately set forth the 
time spent in each classification in which work is performed. 
The wage determination (including any additional classification 
and wage rates conformed under paragraph 1.b. of this 
section) and the Davis-Bacon poster (WH–1321) shall be 
posted at all times by the contractor and its subcontractors at 
the site of the work in a prominent and accessible place where 
it can be easily seen by the workers. 

b. (1) The contracting officer shall require that any class of 
laborers or mechanics, including helpers, which is not listed in 
the wage determination and which is to be employed under the 
contract shall be classified in conformance with the wage 
determination. The contracting officer shall approve an 
additional classification and wage rate and fringe benefits 
therefore only when the following criteria have been met: 

(i) The work to be performed by the classification 
requested is not performed by a classification in the wage 
determination; and 

(ii) The classification is utilized in the area by the 
construction industry; and 

(iii) The proposed wage rate, including any bona fide 
fringe benefits, bears a reasonable relationship to the 
wage rates contained in the wage determination. 

(2) If the contractor and the laborers and mechanics to be 
employed in the classification (if known), or their 
representatives, and the contracting officer agree on the 
classification and wage rate (including the amount 
designated for fringe benefits where appropriate), a report of 
the action taken shall be sent by the contracting officer to the 
Administrator of the Wage and Hour Division, Employment 
Standards Administration, U.S. Department of Labor, 
Washington, DC 20210. The Administrator, or an authorized 
representative, will approve, modify, or disapprove every 
additional classification action within 30 days of receipt and 
so advise the contracting officer or will notify the contracting 
officer within the 30-day period that additional time is 
necessary. 

(3) In the event the contractor, the laborers or mechanics 
to be employed in the classification or their representatives, 
and the contracting officer do not agree on the proposed 
classification and wage rate (including the amount 
designated for fringe benefits, where appropriate), the 
contracting officer shall refer the questions, including the 
views of all interested parties and the recommendation of the 
contracting officer, to the Wage and Hour Administrator for 
determination. The Wage and Hour Administrator, or an 
authorized representative, will issue a determination within 
30 days of receipt and so advise the contracting officer or 
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will notify the contracting officer within the 30-day period that 
additional time is necessary. 

(4) The wage rate (including fringe benefits where 
appropriate) determined pursuant to paragraphs 1.b.(2) or 
1.b.(3) of this section, shall be paid to all workers performing 
work in the classification under this contract from the first 
day on which work is performed in the classification. 

c. Whenever the minimum wage rate prescribed in the 
contract for a class of laborers or mechanics includes a fringe 
benefit which is not expressed as an hourly rate, the contractor 
shall either pay the benefit as stated in the wage determination 
or shall pay another bona fide fringe benefit or an hourly cash 
equivalent thereof. 

d. If the contractor does not make payments to a trustee or 
other third person, the contractor may consider as part of the 
wages of any laborer or mechanic the amount of any costs 
reasonably anticipated in providing bona fide fringe benefits 
under a plan or program, Provided, That the Secretary of 
Labor has found, upon the written request of the contractor, 
that the applicable standards of the Davis-Bacon Act have 
been met. The Secretary of Labor may require the contractor 
to set aside in a separate account assets for the meeting of 
obligations under the plan or program. 

2.  Withholding  

The contracting agency shall upon its own action or upon 
written request of an authorized representative of the 
Department of Labor, withhold or cause to be withheld from 
the contractor under this contract, or any other Federal 
contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage 
requirements, which is held by the same prime contractor, so 
much of the accrued payments or advances as may be 
considered necessary to pay laborers and mechanics, 
including apprentices, trainees, and helpers, employed by the 
contractor or any subcontractor the full amount of wages 
required by the contract.  In the event of failure to pay any 
laborer or mechanic, including any apprentice, trainee, or 
helper, employed or working on the site of the work, all or part 
of the wages required by the contract, the contracting agency 
may, after written notice to the contractor, take such action as 
may be necessary to cause the suspension of any further 
payment, advance, or guarantee of funds until such violations 
have ceased. 

3.  Payrolls and basic records  

a.  Payrolls and basic records relating thereto shall be 
maintained by the contractor during the course of the work and 
preserved for a period of three years thereafter for all laborers 
and mechanics working at the site of the work. Such records 
shall contain the name, address, and social security number of 
each such worker, his or her correct classification, hourly rates 
of wages paid (including rates of contributions or costs 
anticipated for bona fide fringe benefits or cash equivalents 
thereof of the types described in section 1(b)(2)(B) of the 
Davis-Bacon Act), daily and weekly number of hours worked, 
deductions made and actual wages paid. Whenever the 
Secretary of Labor has found under 29 CFR 5.5(a)(1)(iv) that 
the wages of any laborer or mechanic include the amount of 
any costs reasonably anticipated in providing benefits under a 
plan or program described in section 1(b)(2)(B) of the Davis-

Bacon Act, the contractor shall maintain records which show 
that the commitment to provide such benefits is enforceable, 
that the plan or program is financially responsible, and that the 
plan or program has been communicated in writing to the 
laborers or mechanics affected, and records which show the 
costs anticipated or the actual cost incurred in providing such 
benefits. Contractors employing apprentices or trainees under 
approved programs shall maintain written evidence of the 
registration of apprenticeship programs and certification of 
trainee programs, the registration of the apprentices and 
trainees, and the ratios and wage rates prescribed in the 
applicable programs. 

b. (1) The contractor shall submit weekly for each week in 
which any contract work is performed a copy of all payrolls to 
the contracting agency.   The payrolls submitted shall set out 
accurately and completely all of the information required to be 
maintained under 29 CFR 5.5(a)(3)(i), except that full social 
security numbers and home addresses shall not be included 
on weekly transmittals. Instead the payrolls shall only need to 
include an individually identifying number for each employee ( 
e.g. , the last four digits of the employee's social security 
number). The required weekly payroll information may be 
submitted in any form desired. Optional Form WH–347 is 
available for this purpose from the Wage and Hour Division 
Web site at http://www.dol.gov/esa/whd/forms/wh347instr.htm 
or its successor site. The prime contractor is responsible for 
the submission of copies of payrolls by all subcontractors. 
Contractors and subcontractors shall maintain the full social 
security number and current address of each covered worker, 
and shall provide them upon request to the contracting agency 
for transmission to the State DOT, the FHWA or the Wage and 
Hour Division of the Department of Labor for purposes of an 
investigation or audit of compliance with prevailing wage 
requirements. It is not a violation of this section for a prime 
contractor to require a subcontractor to provide addresses and 
social security numbers to the prime contractor for its own 
records, without weekly submission to the contracting agency.. 

(2) Each payroll submitted shall be accompanied by a 
“Statement of Compliance,” signed by the contractor or 
subcontractor or his or her agent who pays or supervises the 
payment of the persons employed under the contract and shall 
certify the following: 

(i) That the payroll for the payroll period contains the 
information required to be provided under §5.5 (a)(3)(ii) of 
Regulations, 29 CFR part 5, the appropriate information is 
being maintained under §5.5 (a)(3)(i) of Regulations, 29 
CFR part 5, and that such information is correct and 
complete; 

(ii) That each laborer or mechanic (including each 
helper, apprentice, and trainee) employed on the contract 
during the payroll period has been paid the full weekly 
wages earned, without rebate, either directly or indirectly, 
and that no deductions have been made either directly or 
indirectly from the full wages earned, other than 
permissible deductions as set forth in Regulations, 29 CFR 
part 3; 

(iii) That each laborer or mechanic has been paid not 
less than the applicable wage rates and fringe benefits or 
cash equivalents for the classification of work performed, 
as specified in the applicable wage determination 
incorporated into the contract. 
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(3) The weekly submission of a properly executed 
certification set forth on the reverse side of Optional Form 
WH–347 shall satisfy the requirement for submission of the 
“Statement of Compliance” required by paragraph 3.b.(2) of 
this section. 

(4) The falsification of any of the above certifications may 
subject the contractor or subcontractor to civil or criminal 
prosecution under section 1001 of title 18 and section 231 of 
title 31 of the United States Code. 

c. The contractor or subcontractor shall make the records 
required under paragraph 3.a. of this section available for 
inspection, copying, or transcription by authorized 
representatives of the contracting agency, the State DOT, the 
FHWA,  or the Department of Labor, and shall permit such 
representatives to interview employees during working hours 
on the job. If the contractor or subcontractor fails to submit the 
required records or to make them available, the FHWA may, 
after written notice to the contractor, the contracting agency or 
the State DOT, take such action as may be necessary to 
cause the suspension of any further payment, advance, or 
guarantee of funds. Furthermore, failure to submit the required 
records upon request or to make such records available may 
be grounds for debarment action pursuant to 29 CFR 5.12. 

4.  Apprentices and trainees  

a. Apprentices (programs of the USDOL).  

Apprentices will be permitted to work at less than the 
predetermined rate for the work they performed when they are 
employed pursuant to and individually registered in a bona fide 
apprenticeship program registered with the U.S. Department of 
Labor, Employment and Training Administration, Office of 
Apprenticeship Training, Employer and Labor Services, or with 
a State Apprenticeship Agency recognized by the Office, or if a 
person is employed in his or her first 90 days of probationary 
employment as an apprentice in such an apprenticeship 
program, who is not individually registered in the program, but 
who has been certified by the Office of Apprenticeship 
Training, Employer and Labor Services or a State 
Apprenticeship Agency (where appropriate) to be eligible for 
probationary employment as an apprentice.  

 The allowable ratio of apprentices to journeymen on the job 
site in any craft classification shall not be greater than the ratio 
permitted to the contractor as to the entire work force under 
the registered program. Any worker listed on a payroll at an 
apprentice wage rate, who is not registered or otherwise 
employed as stated above, shall be paid not less than the 
applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any 
apprentice performing work on the job site in excess of the 
ratio permitted under the registered program shall be paid not 
less than the applicable wage rate on the wage determination 
for the work actually performed. Where a contractor is 
performing construction on a project in a locality other than 
that in which its program is registered, the ratios and wage 
rates (expressed in percentages of the journeyman's hourly 
rate) specified in the contractor's or subcontractor's registered 
program shall be observed.  

 Every apprentice must be paid at not less than the rate 
specified in the registered program for the apprentice's level of 
progress, expressed as a percentage of the journeymen hourly 

rate specified in the applicable wage determination. 
Apprentices shall be paid fringe benefits in accordance with 
the provisions of the apprenticeship program. If the 
apprenticeship program does not specify fringe benefits, 
apprentices must be paid the full amount of fringe benefits 
listed on the wage determination for the applicable 
classification. If the Administrator determines that a different 
practice prevails for the applicable apprentice classification, 
fringes shall be paid in accordance with that determination.  

In the event the Office of Apprenticeship Training, Employer 
and Labor Services, or a State Apprenticeship Agency 
recognized by the Office, withdraws approval of an 
apprenticeship program, the contractor will no longer be 
permitted to utilize apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable 
program is approved. 

b. Trainees (programs of the USDOL).  

Except as provided in 29 CFR 5.16, trainees will not be 
permitted to work at less than the predetermined rate for the 
work performed unless they are employed pursuant to and 
individually registered in a program which has received prior 
approval, evidenced by formal certification by the U.S. 
Department of Labor, Employment and Training 
Administration.  

The ratio of trainees to journeymen on the job site shall not be 
greater than permitted under the plan approved by the 
Employment and Training Administration.  

Every trainee must be paid at not less than the rate specified 
in the approved program for the trainee's level of progress, 
expressed as a percentage of the journeyman hourly rate 
specified in the applicable wage determination. Trainees shall 
be paid fringe benefits in accordance with the provisions of the 
trainee program. If the trainee program does not mention 
fringe benefits, trainees shall be paid the full amount of fringe 
benefits listed on the wage determination unless the 
Administrator of the Wage and Hour Division determines that 
there is an apprenticeship program associated with the 
corresponding journeyman wage rate on the wage 
determination which provides for less than full fringe benefits 
for apprentices. Any employee listed on the payroll at a trainee 
rate who is not registered and participating in a training plan 
approved by the Employment and Training Administration shall 
be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed. 
In addition, any trainee performing work on the job site in 
excess of the ratio permitted under the registered program 
shall be paid not less than the applicable wage rate on the 
wage determination for the work actually performed.  

In the event the Employment and Training Administration 
withdraws approval of a training program, the contractor will no 
longer be permitted to utilize trainees at less than the 
applicable predetermined rate for the work performed until an 
acceptable program is approved. 

c. Equal employment opportunity. The utilization of 
apprentices, trainees and journeymen under this part shall be 
in conformity with the equal employment opportunity 
requirements of Executive Order 11246, as amended, and 29 
CFR part 30. 
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d.  Apprentices and Trainees (programs of the U.S. DOT). 

Apprentices and trainees working under apprenticeship and 
skill training programs which have been certified by the 
Secretary of Transportation as promoting EEO in connection 
with Federal-aid highway construction programs are not 
subject to the requirements of paragraph 4 of this Section IV. 
The straight time hourly wage rates for apprentices and 
trainees under such programs will be established by the 
particular programs. The ratio of apprentices and trainees to 
journeymen shall not be greater than permitted by the terms of 
the particular program. 

5. Compliance with Copeland Act requirements.   The 
contractor shall comply with the requirements of 29 CFR part 
3, which are incorporated by reference in this contract. 

6. Subcontracts.   The contractor or subcontractor shall insert 
Form FHWA-1273 in any subcontracts and also require the 
subcontractors to include Form FHWA-1273 in any lower tier 
subcontracts. The prime contractor shall be responsible for the 
compliance by any subcontractor or lower tier subcontractor 
with all the contract clauses in 29 CFR 5.5. 

7. Contract termination: debarment.   A breach of the 
contract clauses in 29 CFR 5.5 may be grounds for termination 
of the contract, and for debarment as a contractor and a 
subcontractor as provided in 29 CFR 5.12. 

8. Compliance with Davis-Bacon and Related Act 
requirements.  All rulings and interpretations of the Davis-
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 
are herein incorporated by reference in this contract. 

9. Disputes concerning labor standards. Disputes arising 
out of the labor standards provisions of this contract shall not 
be subject to the general disputes clause of this contract. Such 
disputes shall be resolved in accordance with the procedures 
of the Department of Labor set forth in 29 CFR parts 5, 6, and 
7. Disputes within the meaning of this clause include disputes 
between the contractor (or any of its subcontractors) and the 
contracting agency, the U.S. Department of Labor, or the 
employees or their representatives. 

10. Certification of eligibility. 

a. By entering into this contract, the contractor certifies that 
neither it (nor he or she) nor any person or firm who has an 
interest in the contractor's firm is a person or firm ineligible to 
be awarded Government contracts by virtue of section 3(a) of 
the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

b. No part of this contract shall be subcontracted to any person 
or firm ineligible for award of a Government contract by virtue 
of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

c. The penalty for making false statements is prescribed in the 
U.S. Criminal Code, 18 U.S.C. 1001. 

 
 
V.   CONTRACT WORK HOURS AND SAFETY 
STANDARDS ACT  

The following clauses apply to any Federal-aid construction 
contract in an amount in excess of $100,000 and subject to the 
overtime provisions of the Contract Work Hours and Safety 
Standards Act. These clauses shall be inserted in addition to 
the clauses required by 29 CFR 5.5(a) or 29 CFR 4.6.  As 
used in this paragraph, the terms laborers and mechanics 
include watchmen and guards. 

1. Overtime requirements.   No contractor or subcontractor 
contracting for any part of the contract work which may require 
or involve the employment of laborers or mechanics shall 
require or permit any such laborer or mechanic in any 
workweek in which he or she is employed on such work to 
work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less 
than one and one-half times the basic rate of pay for all hours 
worked in excess of forty hours in such workweek. 

2. Violation; liability for unpaid wages; liquidated 
damages.  In the event of any violation of the clause set forth 
in paragraph (1.) of this section, the contractor and any 
subcontractor responsible therefor shall be liable for the 
unpaid wages. In addition, such contractor and subcontractor 
shall be liable to the United States (in the case of work done 
under contract for the District of Columbia or a territory, to such 
District or to such territory), for liquidated damages. Such 
liquidated damages shall be computed with respect to each 
individual laborer or mechanic, including watchmen and 
guards, employed in violation of the clause set forth in 
paragraph (1.) of this section, in the sum of $10 for each 
calendar day on which such individual was required or 
permitted to work in excess of the standard workweek of forty 
hours without payment of the overtime wages required by the 
clause set forth in paragraph (1.) of this section. 

3. Withholding for unpaid wages and liquidated damages. 
The FHWA or the contacting agency shall upon its own action 
or upon written request of an authorized representative of the 
Department of Labor withhold or cause to be withheld, from 
any moneys payable on account of work performed by the 
contractor or subcontractor under any such contract or any 
other Federal contract with the same prime contractor, or any 
other federally-assisted contract subject to the Contract Work 
Hours and Safety Standards Act, which is held by the same 
prime contractor, such sums as may be determined to be 
necessary to satisfy any liabilities of such contractor or 
subcontractor for unpaid wages and liquidated damages as 
provided in the clause set forth in paragraph (2.) of this 
section. 

4. Subcontracts.  The contractor or subcontractor shall insert 
in any subcontracts the clauses set forth in paragraph (1.) 
through (4.) of this section and also a clause requiring the 
subcontractors to include these clauses in any lower tier 
subcontracts. The prime contractor shall be responsible for 
compliance by any subcontractor or lower tier subcontractor 
with the clauses set forth in paragraphs (1.) through (4.) of this 
section. 
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VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction 
contracts on the National Highway System. 
 
1. The contractor shall perform with its own organization 
contract work amounting to not less than 30 percent (or a 
greater percentage if specified elsewhere in the contract) of 
the total original contract price, excluding any specialty items 
designated by the contracting agency.  Specialty items may be 
performed by subcontract and the amount of any such 
specialty items performed may be deducted from the total 
original contract price before computing the amount of work 
required to be performed by the contractor's own organization 
(23 CFR 635.116). 
 

a.  The term “perform work with its own organization” refers 
to workers employed or leased by the prime contractor, and 
equipment owned or rented by the prime contractor, with or 
without operators.  Such term does not include employees or 
equipment of a subcontractor or lower tier subcontractor, 
agents of the prime contractor, or any other assignees.  The 
term may include payments for the costs of hiring leased 
employees from an employee leasing firm meeting all relevant 
Federal and State regulatory requirements.  Leased 
employees may only be included in this term if the prime 
contractor meets all of the following conditions: 
 
  (1) the prime contractor maintains control over the 
supervision of the day-to-day activities of the leased 
employees; 

(2) the prime contractor remains responsible for the quality 
of the work of the leased employees; 

   (3) the prime contractor retains all power to accept or 
exclude individual employees from work on the project; and 

(4) the prime contractor remains ultimately responsible for 
the payment of predetermined minimum wages, the 
submission of payrolls, statements of compliance and all 
other Federal regulatory requirements. 

 
b. "Specialty Items" shall be construed to be limited to work 

that requires highly specialized knowledge, abilities, or 
equipment not ordinarily available in the type of contracting 
organizations qualified and expected to bid or propose on the 
contract as a whole and in general are to be limited to minor 
components of the overall contract. 
 
  2. The contract amount upon which the requirements set forth 
in paragraph (1) of Section VI is computed includes the cost of 
material and manufactured products which are to be 
purchased or produced by the contractor under the contract 
provisions. 
 
3. The contractor shall furnish (a) a competent superintendent 
or supervisor who is employed by the firm, has full authority to 
direct performance of the work in accordance with the contract 
requirements, and is in charge of all construction operations 
(regardless of who performs the work) and (b) such other of its 
own organizational resources (supervision, management, and 
engineering services) as the contracting officer determines is 
necessary to assure the performance of the contract. 
 
4. No portion of the contract shall be sublet, assigned or 
otherwise disposed of except with the written consent of the 
contracting officer, or authorized representative, and such 
consent when given shall not be construed to relieve the 
contractor of any responsibility for the fulfillment of the 
contract.  Written consent will be given only after the 
contracting agency has assured that each subcontract is 

evidenced in writing and that it contains all pertinent provisions 
and requirements of the prime contract. 
 
5. The 30% self-performance requirement of paragraph (1) is 
not applicable to design-build contracts; however, contracting 
agencies may establish their own self-performance 
requirements. 
 
 
VII. SAFETY: ACCIDENT PREVENTION 
 
T h i s  p r o v i s i o n  i s  applicable to all Federal-aid 
construction contracts and to all related subcontracts. 
 
1.  In the performance of this contract the contractor shall 
comply with all applicable Federal, State, and local laws 
governing safety, health, and sanitation (23 CFR 635). The 
contractor shall provide all safeguards, safety devices and 
protective equipment and take any other needed actions as it 
determines, or as the contracting officer may determine, to be 
reasonably necessary to protect the life and health of 
employees on the job and the safety of the public and to 
protect property in connection with the performance of the 
work covered by the contract. 
 
2.  It is a condition of this contract, and shall be made a 
condition of each subcontract, which the contractor enters into 
pursuant to this contract, that the contractor and any 
subcontractor shall not permit any employee, in performance 
of the contract, to work in surroundings or under conditions 
which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and 
health standards (29 CFR 1926) promulgated by the Secretary 
of Labor, in accordance with Section 107 of the Contract Work 
Hours and Safety Standards Act (40 U.S.C. 3704). 
 
3. Pursuant to 29 CFR 1926.3, it is a condition of this contract 
that the Secretary of Labor or authorized representative 
thereof, shall have right of entry to any site of contract 
performance to inspect or investigate the matter of compliance 
with the construction safety and health standards and to carry 
out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 
U.S.C.3704). 
 
 
VIII. FALSE STATEMENTS CONCERNING HIGHWAY 
PROJECTS 
 
T h i s  p r o v i s i o n  i s  applicable to all Federal-aid 
construction contracts and to all related subcontracts. 
 
  In order to assure high quality and durable construction in 
conformity with approved plans and specifications and a high 
degree of reliability on statements and representations made 
by engineers, contractors, suppliers, and workers on Federal-
aid highway projects, it is essential that all persons concerned 
with the project perform their functions as carefully, thoroughly, 
and honestly as possible.  Willful falsification, distortion, or 
misrepresentation with respect to any facts related to the 
project is a violation of Federal law.  To prevent any 
misunderstanding regarding the seriousness of these and 
similar acts, Form FHWA-1022 shall be posted on each 
Federal-aid highway project (23 CFR 635) in one or more 
places where it is readily available to all persons concerned 
with the project: 
 
 
18 U.S.C. 1020 reads as follows: 
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  "Whoever, being an officer, agent, or employee of the United 
States, or of any State or Territory, or whoever, whether a 
person, association, firm, or corporation, knowingly makes any 
false statement, false representation, or false report as to the 
character, quality, quantity, or cost of the material used or to 
be used, or the quantity or quality of the work performed or to 
be performed, or the cost thereof in connection with the 
submission of plans, maps, specifications, contracts, or costs 
of construction on any highway or related project submitted for 
approval to the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement, false 
representation, false report or false claim with respect to the 
character, quality, quantity, or cost of any work performed or to 
be performed, or materials furnished or to be furnished, in 
connection with the construction of any highway or related 
project approved by the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement or false 
representation as to material fact in any statement, certificate, 
or report submitted pursuant to provisions of the Federal-aid 
Roads Act approved July 1, 1916, (39 Stat. 355), as amended 
and supplemented; 
 
  Shall be fined under this title or imprisoned not more than 5 
years or both." 
 
 
IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL 
WATER POLLUTION CONTROL ACT 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 
By submission of this bid/proposal or the execution of this 
contract, or subcontract, as appropriate, the bidder, proposer, 
Federal-aid construction contractor, or subcontractor, as 
appropriate, will be deemed to have stipulated as follows: 
 
  1. That any person who is or will be utilized in the 
performance of this contract is not prohibited from receiving an 
award due to a violation of Section 508 of the Clean Water Act 
or Section 306 of the Clean Air Act.   
  2. That the contractor agrees to include or cause to be 
included the requirements of paragraph (1) of this Section X in 
every subcontract, and further agrees to take such action as 
the contracting agency may direct as a means of enforcing 
such requirements. 
 
 
X. CERTIFICATION REGARDING DEBARMENT, 
SUSPENSION, INELIGIBILITY AND VOLUNTARY 
EXCLUSION 
 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, consultant 
contracts or any other covered transaction requiring FHWA 
approval or that is estimated to cost $25,000 or more –  as 
defined in 2 CFR Parts 180 and 1200. 
 
 
 
  1. Instructions for Certification – First Tier Participants:  
  
    a. By signing and submitting this proposal, the prospective 
first tier participant is providing the certification set out below. 
 
    b. The inability of a person to provide the certification set out 
below will not necessarily result in denial of participation in this 

covered transaction. The prospective first tier participant shall 
submit an explanation of why it cannot provide the certification 
set out below. The certification or explanation will be 
considered in connection with the department or agency's 
determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a 
certification or an explanation shall disqualify such a person 
from participation in this transaction. 
 
    c. The certification in this clause is a material representation 
of fact upon which reliance was placed when the contracting 
agency determined to enter into this transaction. If it is later 
determined that the prospective participant knowingly rendered 
an erroneous certification, in addition to other remedies 
available to the Federal Government, the contracting agency 
may terminate this transaction for cause of default. 
 
    d. The prospective first tier participant shall provide 
immediate written notice to the contracting agency to whom 
this proposal is submitted if any time the prospective first tier 
participant learns that its certification was erroneous when 
submitted or has become erroneous by reason of changed 
circumstances. 
 
    e. The terms "covered transaction," "debarred," 
"suspended," "ineligible," "participant," "person,"  "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180 and 1200.  “First Tier Covered 
Transactions” refers to any covered transaction between a 
grantee or subgrantee of Federal funds and a participant (such 
as the prime or general contract).  “Lower Tier Covered 
Transactions” refers to any covered transaction under a First 
Tier Covered Transaction (such as subcontracts).  “First Tier 
Participant” refers to the participant who has entered into a 
covered transaction with a grantee or subgrantee of Federal 
funds (such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a 
covered transaction with a First Tier Participant or other Lower 
Tier Participants (such as subcontractors and suppliers).  
 
    f. The prospective first tier participant agrees by submitting 
this proposal that, should the proposed covered transaction be 
entered into, it shall not knowingly enter into any lower tier 
covered transaction with a person who is debarred, 
suspended, declared ineligible, or voluntarily excluded from 
participation in this covered transaction, unless authorized by 
the department or agency entering into this transaction. 
 
    g. The prospective first tier participant further agrees by 
submitting this proposal that it will include the clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transactions," 
provided by the department or contracting agency, entering 
into this covered transaction, without modification, in all lower 
tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold. 
 
    h. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous.  A participant is 
responsible for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as 
the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the Excluded 
Parties List System website (https://www.epls.gov/), which is 
compiled by the General Services Administration. 
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    i.  Nothing contained in the foregoing shall be construed to 
require the establishment of a system of records in order to 
render in good faith the certification required by this clause. 
The knowledge and information of the prospective participant 
is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 
 
    j. Except for transactions authorized under paragraph (f) of 
these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency may terminate this transaction for cause 
or default. 
 
* * * * * 
 
2.  Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion – First Tier 
Participants: 
 
a.  The prospective first tier participant certifies to the best of 
its knowledge and belief, that it and its principals: 
 
    (1)   Are not presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency; 
 
    (2)   Have not within a three-year period preceding this 
proposal been convicted of or had a civil judgment rendered 
against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing 
a public (Federal, State or local) transaction or contract under 
a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false 
statements, or receiving stolen property; 
 
    (3)   Are not presently indicted for or otherwise criminally or 
civilly charged by a governmental entity (Federal, State or 
local) with commission of any of the offenses enumerated in 
paragraph (a)(2) of this certification; and 
 
    (4)   Have not within a three-year period preceding this 
application/proposal had one or more public transactions 
(Federal, State or local) terminated for cause or default. 
 
  b.   Where the prospective participant is unable to certify to 
any of the statements in this certification, such prospective 
participant shall attach an explanation to this proposal. 
 
  2. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders and other 
lower tier transactions requiring prior FHWA approval or 
estimated to cost $25,000 or more - 2 CFR Parts 180 and 
1200) 
 
    a. By signing and submitting this proposal, the prospective 
lower tier is providing the certification set out below. 
 
    b. The certification in this clause is a material representation 
of fact upon which reliance was placed when this transaction 
was entered into. If it is later determined that the prospective 
lower tier participant knowingly rendered an erroneous 
certification, in addition to other remedies available to the 
Federal Government, the department, or agency with which 

this transaction originated may pursue available remedies, 
including suspension and/or debarment. 
 
    c. The prospective lower tier participant shall provide 
immediate written notice to the person to which this proposal is 
submitted if at any time the prospective lower tier participant 
learns that its certification was erroneous by reason of 
changed circumstances. 
 
    d. The terms "covered transaction," "debarred," 
"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180 and 1200.  You may contact the person to 
which this proposal is submitted for assistance in obtaining a 
copy of those regulations.  “First Tier Covered Transactions” 
refers to any covered transaction between a grantee or 
subgrantee of Federal funds and a participant (such as the 
prime or general contract).  “Lower Tier Covered Transactions” 
refers to any covered transaction under a First Tier Covered 
Transaction (such as subcontracts).  “First Tier Participant” 
refers to the participant who has entered into a covered 
transaction with a grantee or subgrantee of Federal funds 
(such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a 
covered transaction with a First Tier Participant or other Lower 
Tier Participants (such as subcontractors and suppliers). 
 
    e. The prospective lower tier participant agrees by 
submitting this proposal that, should the proposed covered 
transaction be entered into, it shall not knowingly enter into 
any lower tier covered transaction with a person who is 
debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless 
authorized by the department or agency with which this 
transaction originated. 
 
    f. The prospective lower tier participant further agrees by 
submitting this proposal that it will include this clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transaction," 
without modification, in all lower tier covered transactions and 
in all solicitations for lower tier covered transactions exceeding 
the $25,000 threshold. 
 
    g. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. A participant is 
responsible for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as 
the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the Excluded 
Parties List System website (https://www.epls.gov/), which is 
compiled by the General Services Administration.   
 
    h. Nothing contained in the foregoing shall be construed to 
require establishment of a system of records in order to render 
in good faith the certification required by this clause. The 
knowledge and information of participant is not required to 
exceed that which is normally possessed by a prudent person 
in the ordinary course of business dealings. 
 
    i. Except for transactions authorized under paragraph e of 
these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 

JEFFERSON COUNTY
BRO 8801(009)

Contract ID:  201006
Page 122 of 153



11 
 

department or agency with which this transaction originated 
may pursue available remedies, including suspension and/or 
debarment. 
 
* * * * * 
 
Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion--Lower Tier 
Participants: 
 
  1. The prospective lower tier participant certifies, by 
submission of this proposal, that neither it nor its principals is 
presently debarred, suspended, proposed for debarment, 
declared ineligible, or voluntarily excluded from participating in 
covered transactions by any Federal department or agency. 
 
  2. Where the prospective lower tier participant is unable to 
certify to any of the statements in this certification, such 
prospective participant shall attach an explanation to this 
proposal. 
 
* * * * * 
 
XI. CERTIFICATION REGARDING USE OF CONTRACT 
FUNDS FOR LOBBYING 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts which exceed 
$100,000 (49 CFR 20). 
 
  1. The prospective participant certifies, by signing and 
submitting this bid or proposal, to the best of his or her 
knowledge and belief, that: 
 
    a. No Federal appropriated funds have been paid or will be 
paid, by or on behalf of the undersigned, to any person for 
influencing or attempting to influence an officer or employee of 
any Federal agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of 
Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any 
Federal loan, the entering into of any cooperative agreement, 
and the extension, continuation, renewal, amendment, or 
modification of any Federal contract, grant, loan, or 
cooperative agreement. 
 
    b. If any funds other than Federal appropriated funds have 
been paid or will be paid to any person for influencing or 
attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in 
connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and 
submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying," in accordance with its instructions. 
 
  2. This certification is a material representation of fact upon 
which reliance was placed when this transaction was made or 
entered into.  Submission of this certification is a prerequisite 
for making or entering into this transaction imposed by 31 
U.S.C. 1352.  Any person who fails to file the required 
certification shall be subject to a civil penalty of not less than 
$10,000 and not more than $100,000 for each such failure. 
 
  3. The prospective participant also agrees by submitting its 
bid or proposal that the participant shall require that the 
language of this certification be included in all lower tier 
subcontracts, which exceed $100,000 and that all such 
recipients shall certify and disclose accordingly. 
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ATTACHMENT A - EMPLOYMENT AND MATERIALS 
PREFERENCE FOR APPALACHIAN DEVELOPMENT 
HIGHWAY SYSTEM OR APPALACHIAN LOCAL ACCESS 
ROAD CONTRACTS 
This provision is applicable to all Federal-aid projects funded 
under the Appalachian Regional Development Act of 1965. 
 
  1. During the performance of this contract, the contractor 
undertaking to do work which is, or reasonably may be, done 
as on-site work, shall give preference to qualified persons who 
regularly reside in the labor area as designated by the DOL 
wherein the contract work is situated, or the subregion, or the 
Appalachian counties of the State wherein the contract work is 
situated, except: 
 
    a. To the extent that qualified persons regularly residing in 
the area are not available. 
 
    b. For the reasonable needs of the contractor to employ 
supervisory or specially experienced personnel necessary to 
assure an efficient execution of the contract work. 
 
    c. For the obligation of the contractor to offer employment to 
present or former employees as the result of a lawful collective 
bargaining contract, provided that the number of nonresident 
persons employed under this subparagraph (1c) shall not 
exceed 20 percent of the total number of employees employed 
by the contractor on the contract work, except as provided in 
subparagraph (4) below. 
 
  2. The contractor shall place a job order with the State 
Employment Service indicating (a) the classifications of the 
laborers, mechanics and other employees required to perform 
the contract work, (b) the number of employees required in 
each classification, (c) the date on which the participant 
estimates such employees will be required, and (d) any other 
pertinent information required by the State Employment 
Service to complete the job order form.  The job order may be 
placed with the State Employment Service in writing or by 
telephone.  If during the course of the contract work, the 
information submitted by the contractor in the original job order 
is substantially modified, the participant shall promptly notify 
the State Employment Service. 
 
  3. The contractor shall give full consideration to all qualified 
job applicants referred to him by the State Employment 
Service.  The contractor is not required to grant employment to 
any job applicants who, in his opinion, are not qualified to 
perform the classification of work required. 
 
  4. If, within one week following the placing of a job order by 
the contractor with the State Employment Service, the State 
Employment Service is unable to refer any qualified job 
applicants to the contractor, or less than the number 
requested, the State Employment Service will forward a 
certificate to the contractor indicating the unavailability of 
applicants.  Such certificate shall be made a part of the 
contractor's permanent project records.  Upon receipt of this 
certificate, the contractor may employ persons who do not 
normally reside in the labor area to fill positions covered by the 
certificate, notwithstanding the provisions of subparagraph (1c) 
above. 
 
    5. The provisions of 23 CFR 633.207(e) allow the 
contracting agency to provide a contractual preference for the 
use of mineral resource materials native to the Appalachian 
region.   
 

  6. The contractor shall include the provisions of Sections 1 
through 4 of this Attachment A in every subcontract for work 
which is, or reasonably may be, done as on-site work. 
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KENTUCKY TRANSPORTATION CABINET 
DEPARTMENT OF HIGHWAYS 

EMPLOYMENT REQUIREMENTS 
RELATING TO 

NONDISCRIMINATION OF EMPLOYEES 
(APPLICABLE TO FEDERAL-AID SYSTEM CONTRACTS) 

AN ACT OF THE KENTUCKY GENERAL ASSEMBLY 
TO PREVENT DISCRIMINATION IN EMPLOYMENT 

KRS CHAPTER 344 
EFFECTIVE JUNE 16, 1972 

 The contract on this project, in accordance 
with KRS Chapter 344, provides that during the 
performance of this contract, the contractor agrees 
as follows: 
 1.  The contractor shall not fail or refuse to 
hire, or shall not discharge any individual, or 
otherwise discriminate against an individual with 
respect to his compensation, terms, conditions, or 
privileges of employment, because of such 
individual's race, color, religion, national origin, 
sex, disability or age (forty and above); or limit, 
segregate, or classify his employees in any way 
which would deprive or tend to deprive an 
individual of employment opportunities or 
otherwise adversely affect his status as an 
employee, because of such individual's race, color, 
religion, national origin, sex, disability or age forty 
(40) and over.  The contractor agrees to post in 
conspicuous places, available to employees and 
applicants for employment, notices to be provided 
setting forth the provisions of this 
nondiscrimination clause. 

2.  The contractor shall not print or publish 
or cause to be printed or published a notice or 
advertisement relating to employment by such an 
employer or membership in or any classification or 
referral for employment by the employment agency, 
indicating any preference, limitation, specification, 
or discrimination, based on race, color, religion, 
national origin, sex, or age forty (40) and over, or 
because the person is a qualified individual with a 
disability, except that such a notice or advertisement 
may indicate a preference, limitation, or 
specification based on religion, national origin, sex, 
or age forty (40) and over, or because the person is 
a qualified individual with a disability, when 
religion, national origin, sex, or age forty (40) and 
over, or because the person is a qualified individual 
with a disability, is a bona fide occupational 
qualification for employment. 
 3.  If the contractor is in control of 
apprenticeship or other training or retraining, 
including on-the-job training programs, he shall not 
discriminate against an individual because of his 
race, color, religion, national origin, sex, disability 
or age forty (40) and over, in admission to, or 
employment in any program established to provide 
apprenticeship or other training. 

 4.  The contractor will send to each labor 
union or representative of workers with which he 
has a collective bargaining agreement or other 
contract or understanding, a notice to be provided 
advising the said labor union or workers' 
representative of the contractor's commitments 
under this section, and shall post copies of the 
notice in conspicuous places available to employees 
and applicants for employment.  The contractor will 
take such action with respect to any subcontract or 
purchase order as the administrating agency may 
direct as a means of enforcing such provisions, 
including sanctions for non-compliance. 

Revised:  January 25, 2017 
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 EXECUTIVE BRANCH CODE OF ETHICS 
 
 
In the 1992 regular legislative session, the General Assembly passed and Governor Brereton Jones signed 
Senate Bill 63 (codified as KRS 11A), the Executive Branch Code of Ethics, which states, in part: 
 
 KRS 11A.040 (7) provides: 
 

No present or former public servant shall, within six (6) months following termination of his office or 
employment, accept employment, compensation, or other economic benefit from any person or business 
that contracts or does business with, or is regulated by, the state in matters in which he was directly 
involved during the last thirty-six (36) months of his tenure. This provision shall not prohibit an 
individual from returning to the same business, firm, occupation, or profession in which he was involved 
prior to taking office or beginning his term of employment, or for which he received, prior to his state 
employment, a professional degree or license, provided that, for a period of six (6) months, he 
personally refrains from working on any matter in which he was directly involved during the last thirty-
six (36) months of his tenure in state government. This subsection shall not prohibit the performance of 
ministerial functions, including but not limited to filing tax returns, filing applications for permits or 
licenses, or filing incorporation papers, nor shall it prohibit the former officer or public servant from 
receiving public funds disbursed through entitlement programs. 

 
 KRS 11A.040 (9) states: 
 
 A former public servant shall not represent a person or business before a state agency in a matter in 

which the former public servant was directly involved during the last thirty-six (36) months of his 
tenure, for a period of one (1) year after the latter of: 

 
a) The date of leaving office or termination of employment; or 
b) The date the term of office expires to which the public servant was elected. 

 
This law is intended to promote public confidence in the integrity of state government and to declare as public 
policy the idea that state employees should view their work as a public trust and not as a way to obtain private 
benefits. 
 
If you have worked for the executive branch of state government within the past six months, you may be subject 
to the law's prohibitions.  The law's applicability may be different if you hold elected office or are 
contemplating representation of another before a state agency. 
 
Also, if you are affiliated with a firm which does business with the state and which employs former state 
executive-branch employees, you should be aware that the law may apply to them. 
 
In case of doubt, the law permits you to request an advisory opinion from the Executive Branch Ethics 
Commission, 3 Fountain Place, Frankfort, Kentucky 40601; telephone (502) 564-7954. 
 
 
 Revised: January 27, 2017 
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 "General Decision Number: KY20200038 01/03/2020

Superseded General Decision Number: KY20190038

State: Kentucky

Construction Type: Highway

Counties: Anderson, Bath, Bourbon, Boyd, Boyle, Bracken, 
Breckinridge, Bullitt, Carroll, Carter, Clark, Elliott, 
Fayette, Fleming, Franklin, Gallatin, Grant, Grayson, Greenup, 
Hardin, Harrison, Henry, Jefferson, Jessamine, Larue, Lewis, 
Madison, Marion, Mason, Meade, Mercer, Montgomery, Nelson, 
Nicholas, Oldham, Owen, Robertson, Rowan, Scott, Shelby, 
Spencer, Trimble, Washington and Woodford Counties in Kentucky.

HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building 
structures in rest area projects & railroad construction;
bascule, suspension & spandrel arch bridges designed for 
commercial navigation, bridges involving marine construction; 
and other major bridges).

Note: Under Executive Order (EO) 13658, an hourly minimum wage
of $10.80 for calendar year 2020 applies to all contracts
subject to the Davis-Bacon Act for which the contract is awarded
(and any solicitation was issued) on or after January 1, 2015.
If this contract is covered by the EO, the contractor must pay
all workers in any classification listed on this wage
determination at least $10.80 per hour (or the applicable
wage rate listed on this wage determination, if it is higher)
for all hours spent performing on the contract in calendar
year 2020.  If this contract is covered by the EO and a 
classification considered necessary for performance of work on 
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the contract does not appear on this wage determination, the 
contractor must pay workers in that classification at least 
the wage rate determined through the conformance process set 
forth in 29 CFR 5.5(a)(1)(ii) (or the EO minimum wage rate,
if it is higher than the conformed wage rate).  The EO minimum 
wage rate will be adjusted annually.  Please note that 
this EO applies to the above-mentioned types of contracts 
entered into by the federal government that are subject 
to the Davis-Bacon Act itself, but it does not apply 
to contracts subject only to the Davis-Bacon Related Acts, 
including those set forth at 29 CFR 5.1(a)(2)-(60). Additional 
information on contractor requirements and worker protections 
under the EO is available at www.dol.gov/whd/govcontracts.

Modification Number   Publication Date
  0    01/03/2020

 BRIN0004-003 06/01/2017

BRECKENRIDGE COUNTY

   Rates   Fringes

BRICKLAYER.......................$ 26.80            12.38
----------------------------------------------------------------
 BRKY0001-005 06/01/2017

BULLITT, CARROLL, GRAYSON, HARDIN, HENRY, JEFFERSON, LARUE,
MARION, MEADE, NELSON, OLDHAM, SHELBY, SPENCER, & TRIMBLE
COUNTIES:

   Rates   Fringes

BRICKLAYER.......................$ 26.80            12.38
----------------------------------------------------------------
 BRKY0002-006 06/01/2017
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BRACKEN, GALLATIN, GRANT, MASON & ROBERTSON COUNTIES:

   Rates   Fringes

BRICKLAYER.......................$ 27.81            13.01
----------------------------------------------------------------
 BRKY0007-004 06/01/2017

BOYD, CARTER, ELLIOT, FLEMING, GREENUP, LEWIS & ROWAN COUNTIES:

   Rates   Fringes

BRICKLAYER.......................$ 32.98            19.02
----------------------------------------------------------------
 BRKY0017-004 06/01/2017

ANDERSON, BATH, BOURBON, BOYLE, CLARK, FAYETTE, FRANKLIN,
HARRISON, JESSAMINE, MADISON, MERCER, MONTGOMERY, NICHOLAS,
OWEN, SCOTT, WASHINGTON & WOODFORD COUNTIES:

   Rates   Fringes

BRICKLAYER.......................$ 26.47            12.76
----------------------------------------------------------------
 CARP0064-001 05/01/2015

   Rates   Fringes

CARPENTER........................$ 27.50            16.06
Diver............................$ 41.63            16.06
PILEDRIVERMAN....................$ 27.75            16.06
----------------------------------------------------------------
* ELEC0212-008 06/03/2019

BRACKEN, GALLATIN and GRANT COUNTIES

   Rates   Fringes

ELECTRICIAN......................$ 30.18      18.89
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----------------------------------------------------------------
 ELEC0212-014 11/26/2018

BRACKEN, GALLATIN & GRANT COUNTIES:

   Rates   Fringes

Sound & Communication  
Technician.......................$ 24.35            10.99
----------------------------------------------------------------
 ELEC0317-012 06/01/2019

BOYD, CARTER, ELLIOT & ROWAN COUNTIES:

   Rates   Fringes

ELECTRICIAN (Wiremen) 
   Electrician.................$ 34.35            25.70

----------------------------------------------------------------
 ELEC0369-007 05/28/2019

ANDERSON, BATH, BOURBON, BOYLE, BRECKINRIDGE, BULLITT, CARROLL,
CLARK, FAYETTE, FRAONKLIN, GRAYSON, HARDIN, HARRISON, HENRY,
JEFFERSON, JESSAMINE, LARUE, MADISON, MARION, MEADE, MERCER,
MONTGOMERY, NELSON, NICHOLAS, OLDHAM, OWEN, ROBERTSON, SCOTT,
SHELBY, SPENCER, TRIMBLE, WASHINGTON, & WOODFORD COUNTIES:

   Rates   Fringes

ELECTRICIAN......................$ 32.44            17.22
----------------------------------------------------------------
* ELEC0575-002 05/27/2019

FLEMING, GREENUP, LEWIS & MASON COUNTIES:

   Rates   Fringes

ELECTRICIAN......................$ 33.75            17.19
----------------------------------------------------------------
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 ENGI0181-018 07/01/2019

   Rates   Fringes

POWER EQUIPMENT OPERATOR  
 GROUP 1.....................$ 33.30      16.50
 GROUP 2.....................$ 30.44      16.50
 GROUP 3.....................$ 30.89      16.50
 GROUP 4.....................$ 30.12      16.50

OPERATING ENGINEER CLASSIFICATIONS

  GROUP 1 - A-Frame Winch Truck; Auto Patrol; Backfiller;
  Batcher Plant; Bituminous Paver; Bituminous Transfer
  Machine; Boom Cat; Bulldozer; Mechanic; Cableway; Carry-All
  Scoop; Carry Deck Crane; Central Compressor Plant; Cherry
  Picker; Clamshell; Concrete Mixer (21 cu. ft. or Over);
 Concrete Paver; Truck-Mounted Concrete Pump; Core Drill;

  Crane; Crusher Plant; Derrick; Derrick Boat; Ditching &
  Trenching Machine; Dragline; Dredge Operator; Dredge
 Engineer; Elevating Grader & Loaders; Grade-All; Gurries;
 Heavy Equipment Robotics Operator/Mechanic; High Lift;
 Hoe-Type Machine; Hoist (Two or More Drums); Hoisting

  Engine (Two or More Drums); Horizontal Directional Drill
  Operator; Hydrocrane;  Hyster; KeCal Loader; LeTourneau;
  Locomotive; Mechanic; Mechanically Operated Laser Screed;
 Mechanic Welder; Mucking Machine; Motor Scraper; Orangepeel

  Bucket; Overhead Crane; Piledriver; Power Blade; Pumpcrete;
  Push Dozer; Rock Spreader, attached to equipment; Rotary
  Drill; Roller (Bituminous); Rough Terrain Crane; Scarifier;
 Scoopmobile; Shovel; Side Boom; Subgrader; Tailboom;

  Telescoping Type Forklift; Tow or Push Boat; Tower Crane
 (French, German & other types); Tractor Shovel; Truck

  Crane; Tunnel Mining Machines, including Moles, Shields or
  similar types of Tunnel Mining Equipment

  GROUP 2 - Air Compressor (Over 900 cu. ft. per min.);
 Bituminous Mixer; Boom Type Tamping Machine; Bull Float;
 Concrete Mixer (Under 21 cu. ft.); Dredge Engineer;

  Electric Vibrator; Compactor/Self-Propelled Compactor;
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  Elevator (One Drum or Buck Hoist); Elevator (When used to
  Hoist Building Material); Finish Machine; Firemen & Hoist
  (One Drum); Flexplane; Forklift (Regardless of Lift
 Height); Form Grader; Joint Sealing Machine; Outboard Motor

  Boat; Power Sweeper (Riding Type); Roller (Rock); Ross
 Carrier; Skid Mounted or Trailer Mounted Conrete Pump; Skid

  Steer Machine with all Attachments; Switchman or Brakeman;
  Throttle Valve Person; Tractair & Road Widening Trencher;
  Tractor (50 H.P. or Over); Truck Crane Oiler; Tugger;
  Welding Machine; Well Points; & Whirley Oiler

  GROUP 3 - All Off Road Material Handling Equipment,
  including Articulating Dump Trucks; Greaser on Grease
 Facilities servicing Heavy Equipment

 GROUP 4 - Bituminous Distributor; Burlap & Curing Machine;
  Cement Gun; Concrete Saw; Conveyor; Deckhand Oiler; Grout
 Pump; Hydraulic Post Driver; Hydro Seeder; Mud Jack; Oiler;

  Paving Joint Machine; Power Form Handling Equipment; Pump;
 Roller (Earth); Steerman; Tamping Machine; Tractor (Under

  50 H.P.); & Vibrator

  CRANES - with booms 150 ft. & Over (Including JIB), and where
  the length of the boom in  combination with the length of
 the piling leads equals or exceeds 150 ft. -  $1.00 over
 Group 1 rate

  EMPLOYEES ASSIGNED TO WORK BELOW GROUND LEVEL ARE TO BE PAID
  10%
 ABOVE BASIC WAGE RATE. THIS DOES NOT APPLY TO OPEN CUT WORK.

----------------------------------------------------------------
 IRON0044-009 06/01/2019

BRACKEN, GALLATIN, GRANT, HARRISON, ROBERTSON, 
BOURBON (Northern third, including Townships of Jackson,
Millersburg, Ruddel Mills & Shawhan);
CARROLL (Eastern third, including the Township of Ghent);
FLEMING (Western part, excluding Townships of Beechburg, Colfax,
Elizaville, Flemingsburg, Flemingsburg Junction, Foxport,
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Grange City, Hillsboro, Hilltop, Mount Carmel, Muses Mills,
Nepton, Pecksridge, Plummers Landing, Plummers Mill, Poplar
Plains, Ringos Mills, Tilton & Wallingford);
MASON (Western two-thirds, including Townships of Dover,
Lewisburg, Mays Lick, Maysville, Minerva, Moranburg,
Murphysville, Ripley, Sardis, Shannon, South Ripley &
Washington);
NICHOLAS (Townships of Barefoot, Barterville, Carlisle,
Ellisville, Headquarters, Henryville, Morningglory, Myers &
Oakland Mills);
OWEN (Townships of Beechwood, Bromley, Fairbanks, Holbrook,
Jonesville, Long Ridge, Lusby's Mill, New, New Columbus, New
Liberty, Owenton, Poplar Grove, Rockdale, Sanders, Teresita &
Wheatley);
SCOTT (Northern two-thirds, including Townships of Biddle,
Davis, Delaplain, Elmville, Longlick, Muddy Ford, Oxford,
Rogers Gap, Sadieville, Skinnersburg & Stonewall)

   Rates   Fringes

IRONWORKER  
 Fence Erector...............$ 28.00            21.20

   Structural..................$ 29.47            21.20
----------------------------------------------------------------
 IRON0070-006 06/01/2019

ANDERSON, BOYLE, BRECKINRIDGE, BULLITT, FAYETTE, FRANKLIN,
GRAYSON, HARDIN, HENRY, JEFFERSON, JESSAMINE, LARUE, MADISON,
MARION, MEADE, MERCER, NELSON, OLDHAM, SHELBY, SPENCER,
TRIMBLE, WASHINGTON & WOODFORD
BOURBON (Southern two-thirds, including Townships of Austerlity,
Centerville, Clintonville, Elizabeth, Hutchison, Littlerock,
North Middletown & Paris);
CARROLL (Western two-thirds, including Townships of Carrollton,
Easterday, English, Locust, Louis, Prestonville & Worthville);
CLARK (Western two-thirds, including Townships of Becknerville,
Flanagan, Ford, Pine Grove, Winchester & Wyandotte);
OWEN (Eastern eighth, including Townships of Glenmary, Gratz,
Monterey, Perry Park & Tacketts Mill);
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SCOTT (Southern third, including Townships of Georgetown, Great
 Crossing, Newtown, Stampling Ground & Woodlake);

   Rates   Fringes

IRONWORKER.......................$ 29.68            22.75
----------------------------------------------------------------
 IRON0769-007 06/01/2019

BATH, BOYD, CARTER, ELLIOTT, GREENUP, LEWIS, MONTGOMERY & ROWAN 
CLARK (Eastern third, including townships of Bloomingdale,
Hunt, Indian Fields, Kiddville, Loglick, Rightangele & Thomson);
FLEMING (Townships of Beechburg, Colfax, Elizaville,
Flemingsburg, Flemingsburg Junction, Foxport, Grange City,
Hillsboro, Hilltop, Mount Carmel, Muses Mills, Nepton,
Pecksridge, Plummers Landing, Plummers Mill, Poplar Plains,
Ringos Mills, Tilton & Wallingford);
MASON (Eastern third, including Townships of Helena, Marshall,
Orangeburg, Plumville & Springdale);
NICHOLAS (Eastern eighth, including the Township of Moorefield
Sprout)

   Rates   Fringes

IRONWORKER  
 ZONE 1......................$ 32.00      25.95
 ZONE 2......................$ 32.40      25.95
 ZONE 3......................$ 34.00      25.95

  ZONE 1 - (no base rate increase) Up to 10 mile radius of
  Union Hall, 1643 Greenup Ave, Ashland, KY.

  ZONE 2 - (add $0.40 per hour to base rate) 10 to 50 mile
  radius of Union Hall, 1643 Greenup Ave, Ashland, KY.

  ZONE 3 - (add $2.00 per hour to base rate) 50 mile radius &
  over of Union Hall, 1643 Greenup Ave, Ashland, KY.
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----------------------------------------------------------------
 LABO0189-003 07/01/2018

BATH, BOURBON, BOYD, BOYLE, BRACKEN, CARTER, CLARK, ELLIOTT,
FAYETTE, FLEMING, FRANKLIN, GALLATIN, GRANT, GREENUP, HARRISON,
JESSAMINE, LEWIS, MADISON, MASON, MERCER, MONTGOMERY, NICHOLAS,
OWEN, ROBERTSON, ROWAN, SCOTT, & WOOLFORD COUNTIES

   Rates   Fringes

Laborers:  
 GROUP 1.....................$ 23.07      14.21
 GROUP 2.....................$ 23.32      14.21
 GROUP 3.....................$ 23.37      14.21
 GROUP 4.....................$ 23.97      14.21

LABORERS CLASSIFICATIONS

 GROUP 1 - Aging & Curing of Concrete; Asbestos Abatement
 Worker; Asphalt Plant; Asphalt; Batch Truck Dump; Carpenter

  Tender; Cement Mason Tender; Cleaning of Machines;
  Concrete; Demolition; Dredging; Environmental - Nuclear,
  Radiation, Toxic & Hazardous Waste - Level D; Flagperson;
  Grade Checker; Hand Digging & Hand Back Filling; Highway
  Marker Placer; Landscaping, Mesh Handler & Placer; Puddler;
 Railroad; Rip-rap & Grouter; Right-of-Way; Sign, Guard Rail

  & Fence Installer; Signal Person; Sound Barrier Installer;
  Storm & Sanitary Sewer; Swamper; Truck Spotter & Dumper;
  Wrecking of Concrete Forms; General Cleanup

  GROUP 2 - Batter Board Man (Sanitary & Storm Sewer);
  Brickmason Tender; Mortar Mixer Operator; Scaffold Builder;
  Burner & Welder; Bushammer; Chain Saw Operator; Concrete
  Saw Operator; Deckhand Scow Man; Dry Cement Handler;
 Environmental - Nuclear, Radiation, Toxic & Hazardous Waste
- Level C; Forklift Operator for Masonary; Form Setter;

  Green Concrete Cutting; Hand Operated Grouter & Grinder
  Machine Operator; Jackhammer; Pavement Breaker; Paving
  Joint Machine; Pipelayer; Plastic Pipe Fusion; Power Driven
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 Georgia Buggy & Wheel Barrow; Power Post Hole Digger;
  Precast Manhole Setter; Walk-Behind Tamper; Walk-Behind
  Trencher; Sand Blaster; Concrete Chipper; Surface Grinder;
 Vibrator Operator; Wagon Driller

  GROUP 3 - Asphalt Luteman & Raker; Gunnite Nozzleman;
  Gunnite Operator & Mixer; Grout Pump Operator; Side Rail
  Setter; Rail Paved Ditches; Screw Operator; Tunnel (Free
 Air); Water Blaster

  GROUP 4 - Caisson Worker (Free Air); Cement Finisher;
 Environmental - Nuclear, Radiation, Toxic & Hazardous Waste
- Levels A & B; Miner & Driller (Free Air); Tunnel Blaster;
 & Tunnel Mucker (Free Air); Directional & Horizontal
 Boring; Air Track Drillers (All Types); Powdermen &
 Blasters; Troxler & Concrete Tester if Laborer is Utilized

----------------------------------------------------------------
 LABO0189-008 07/01/2018

ANDERSON, BULLITT, CARROLL, HARDIN, HENRY, JEFFERSON, LARUE,
MARION, MEADE, NELSON, OLDHAM, SHELBY, SPENCER, TRIMBLE &
WASHINGTON COUNTIES

   Rates   Fringes

Laborers:  
 GROUP 1.....................$ 23.07      14.21
 GROUP 2.....................$ 23.32      14.21
 GROUP 3.....................$ 23.37      14.21
 GROUP 4.....................$ 23.97      14.21

LABORERS CLASSIFICATIONS

 GROUP 1 - Aging & Curing of Concrete; Asbestos Abatement
 Worker; Asphalt Plant; Asphalt; Batch Truck Dump; Carpenter

  Tender; Cement Mason Tender; Cleaning of Machines;
  Concrete; Demolition; Dredging; Environmental - Nuclear,
  Radiation, Toxic & Hazardous Waste - Level D; Flagperson;

https://beta.sam.gov/wage-determination/KY20200038/0/d... 1/7/2020 Page 10 of 19

JEFFERSON COUNTY
BRO 8801(009)

Contract ID:  201006
Page 138 of 153

REVISED ADDENDUM #1: 1-14-20



  Grade Checker; Hand Digging & Hand Back Filling; Highway
  Marker Placer; Landscaping, Mesh Handler & Placer; Puddler;
 Railroad; Rip-rap & Grouter; Right-of-Way; Sign, Guard Rail

  & Fence Installer; Signal Person; Sound Barrier Installer;
  Storm & Sanitary Sewer; Swamper; Truck Spotter & Dumper;
  Wrecking of Concrete Forms; General Cleanup

  GROUP 2 - Batter Board Man (Sanitary & Storm Sewer);
  Brickmason Tender; Mortar Mixer Operator; Scaffold Builder;
  Burner & Welder; Bushammer; Chain Saw Operator; Concrete
  Saw Operator; Deckhand Scow Man; Dry Cement Handler;
 Environmental - Nuclear, Radiation, Toxic & Hazardous Waste
- Level C; Forklift Operator for Masonary; Form Setter;

  Green Concrete Cutting; Hand Operated Grouter & Grinder
  Machine Operator; Jackhammer; Pavement Breaker; Paving
  Joint Machine; Pipelayer; Plastic Pipe Fusion; Power Driven
 Georgia Buggy & Wheel Barrow; Power Post Hole Digger;

  Precast Manhole Setter; Walk-Behind Tamper; Walk-Behind
  Trencher; Sand Blaster; Concrete Chipper; Surface Grinder;
 Vibrator Operator; Wagon Driller

  GROUP 3 - Asphalt Luteman & Raker; Gunnite Nozzleman;
  Gunnite Operator & Mixer; Grout Pump Operator; Side Rail
  Setter; Rail Paved Ditches; Screw Operator; Tunnel (Free
 Air); Water Blaster

  GROUP 4 - Caisson Worker (Free Air); Cement Finisher;
 Environmental - Nuclear, Radiation, Toxic & Hazardous Waste
- Levels A & B; Miner & Driller (Free Air); Tunnel Blaster;
 & Tunnel Mucker (Free Air); Directional & Horizontal
 Boring; Air Track Drillers (All Types); Powdermen &
 Blasters; Troxler & Concrete Tester if Laborer is Utilized

----------------------------------------------------------------
 LABO0189-009 07/01/2018

BRECKINRIDGE & GRAYSON COUNTIES

   Rates   Fringes
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Laborers:  
 GROUP 1.....................$ 23.07      14.21
 GROUP 2.....................$ 23.32      14.21
 GROUP 3.....................$ 23.37      14.21
 GROUP 4.....................$ 23.97      14.21

LABORERS CLASSIFICATIONS

 GROUP 1 - Aging & Curing of Concrete; Asbestos Abatement
 Worker; Asphalt Plant; Asphalt; Batch Truck Dump; Carpenter

  Tender; Cement Mason Tender; Cleaning of Machines;
  Concrete; Demolition; Dredging; Environmental - Nuclear,
  Radiation, Toxic & Hazardous Waste - Level D; Flagperson;
  Grade Checker; Hand Digging & Hand Back Filling; Highway
  Marker Placer; Landscaping, Mesh Handler & Placer; Puddler;
 Railroad; Rip-rap & Grouter; Right-of-Way; Sign, Guard Rail

  & Fence Installer; Signal Person; Sound Barrier Installer;
  Storm & Sanitary Sewer; Swamper; Truck Spotter & Dumper;
  Wrecking of Concrete Forms; General Cleanup

  GROUP 2 - Batter Board Man (Sanitary & Storm Sewer);
  Brickmason Tender; Mortar Mixer Operator; Scaffold Builder;
  Burner & Welder; Bushammer; Chain Saw Operator; Concrete
  Saw Operator; Deckhand Scow Man; Dry Cement Handler;
 Environmental - Nuclear, Radiation, Toxic & Hazardous Waste
- Level C; Forklift Operator for Masonary; Form Setter;

  Green Concrete Cutting; Hand Operated Grouter & Grinder
  Machine Operator; Jackhammer; Pavement Breaker; Paving
  Joint Machine; Pipelayer; Plastic Pipe Fusion; Power Driven
 Georgia Buggy & Wheel Barrow; Power Post Hole Digger;

  Precast Manhole Setter; Walk-Behind Tamper; Walk-Behind
  Trencher; Sand Blaster; Concrete Chipper; Surface Grinder;
 Vibrator Operator; Wagon Driller

  GROUP 3 - Asphalt Luteman & Raker; Gunnite Nozzleman;
  Gunnite Operator & Mixer; Grout Pump Operator; Side Rail
  Setter; Rail Paved Ditches; Screw Operator; Tunnel (Free
 Air); Water Blaster

  GROUP 4 - Caisson Worker (Free Air); Cement Finisher;
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 Environmental - Nuclear, Radiation, Toxic & Hazardous Waste
- Levels A & B; Miner & Driller (Free Air); Tunnel Blaster;
 & Tunnel Mucker (Free Air); Directional & Horizontal
 Boring; Air Track Drillers (All Types); Powdermen &
 Blasters; Troxler & Concrete Tester if Laborer is Utilized

----------------------------------------------------------------
 PAIN0012-005 06/11/2005

BATH, BOURBON, BOYLE, CLARK, FAYETTE, FLEMING, FRANKLIN,
HARRISON, JESSAMINE, MADISON, MERCER,  MONTGOMERY, NICHOLAS,
ROBERTSON, SCOTT & WOODFORD COUNTIES:

   Rates   Fringes

PAINTER  
 Bridge/Equipment Tender 
 and/or Containment Builder..$ 18.90    5.90
 Brush & Roller..............$ 21.30    5.90
 Elevated Tanks; 
 Steeplejack Work; Bridge & 
 Lead Abatement..............$ 22.30    5.90
 Sandblasting & 
 Waterblasting...............$ 22.05             5.90

   Spray.......................$ 21.80             5.90
----------------------------------------------------------------
 PAIN0012-017 05/01/2015

BRACKEN, GALLATIN, GRANT, MASON & OWEN COUNTIES:

   Rates   Fringes

PAINTER (Heavy & Highway   
Bridges - Guardrails -   
Lightpoles - Striping)  

 Bridge Equipment Tender 
 and Containment Builder.....$ 20.73    9.06
 Brush & Roller..............$ 23.39    9.06
 Elevated Tanks; 
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 Steeplejack Work; Bridge & 
 Lead Abatement..............$ 24.39    9.06
  Sandblasting & Water 
 Blasting....................$ 24.14             9.06

   Spray.......................$ 23.89             9.06
----------------------------------------------------------------
 PAIN0118-004 06/01/2018

ANDERSON, BRECKINRIDGE, BULLITT, CARROLL, GRAYSON, HARDIN,
HENRY, JEFFERSON, LARUE, MARION, MEADE, NELSON, OLDHAM, SHELBY,
SPENCER, TRIMBLE & WASHINGTON COUNTIES:

   Rates   Fringes

PAINTER  
 Brush & Roller..............$ 22.00      12.52
 Spray, Sandblast, Power 
 Tools, Waterblast & Steam 

   Cleaning....................$ 23.00            12.52
----------------------------------------------------------------
 PAIN1072-003 12/01/2018

BOYD, CARTER, ELLIOTT, GREENUP, LEWIS and ROWAN COUNTIES

   Rates   Fringes

Painters:  
 Bridges; Locks; Dams; 
  Tension Towers & Energized 
 Substations.................$ 33.33            18.50

   Power Generating Facilities.$ 30.09            18.50
----------------------------------------------------------------
 PLUM0248-003 06/01/2018

BOYD, CARTER, ELLIOTT, GREENUP, LEWIS & ROWAN COUNTIES:

   Rates   Fringes

Plumber and Steamfitter..........$ 36.00      20.23
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----------------------------------------------------------------
 PLUM0392-007 06/01/2018

BRACKEN, CARROLL (Eastern Half), GALLATIN, GRANT, MASON, OWEN &
ROBERTSON COUNTIES:

   Rates   Fringes

Plumbers and Pipefitters.........$ 32.01            19.67
----------------------------------------------------------------
 PLUM0502-003 08/01/2019

BRECKINRIDGE, BULLITT, CARROLL (Western Half), FRANKLIN
(Western three-fourths), GRAYSON, HARDIN, HENRY, JEFFERSON,
LARUE, MARION, MEADE, NELSON, OLDHAM, SHELBY, SPENCER, TRIMBLE &
 WASHINGTON COUNTIES

   Rates   Fringes

PLUMBER..........................$ 35.77            20.78
----------------------------------------------------------------
 SUKY2010-160 10/08/2001

   Rates   Fringes

Truck drivers:  
 GROUP 1.....................$ 16.57    7.34
 GROUP 2.....................$ 16.68    7.34
 GROUP 3.....................$ 16.86    7.34
 GROUP 4.....................$ 16.96    7.34

TRUCK DRIVER CLASSIFICATIONS

 GROUP 1 - Mobile Batch Truck Tender

 GROUP 2 - Greaser; Tire Changer; & Mechanic Tender

  GROUP 3 - Single Axle Dump; Flatbed; Semi-trailer or Pole
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  Trailer when used to pull building materials and equipment;
  Tandem Axle Dump; Distributor; Mixer; & Truck Mechanic

  GROUP 4 - Euclid & Other Heavy Earthmoving Equipment &
 Lowboy; Articulator Cat; 5-Axle Vehicle; Winch & A-Frame

  when used in transporting materials; Ross Carrier; Forklift
 when used to transport building materials; & Pavement

  Breaker

----------------------------------------------------------------

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

================================================================

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave
for Federal Contractors applies to all contracts subject to the
Davis-Bacon Act for which the contract is awarded (and any
solicitation was issued) on or after January 1, 2017.  If this
contract is covered by the EO, the contractor must provide
employees with 1 hour of paid sick leave for every 30 hours
they work, up to 56 hours of paid sick leave each year.
Employees must be permitted to use paid sick leave for their
own illness, injury or other health-related needs, including
preventive care; to assist a family member (or person who is
like family to the employee) who is ill, injured, or has other
health-related needs, including preventive care; or for reasons
resulting from, or to assist a family member (or person who is
like family to the employee) who is a victim of, domestic
violence, sexual assault, or stalking.  Additional information
on contractor requirements and worker protections under the EO
is available at www.dol.gov/whd/govcontracts.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).
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----------------------------------------------------------------

The body of each wage determination lists the classification
and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determination. The classifications are listed in alphabetical
order of ""identifiers"" that indicate whether the particular
rate is a union rate (current union negotiated rate for local),
a survey rate (weighted average rate) or a union average rate
(weighted union average rate).

Union Rate Identifiers

A four letter classification abbreviation identifier enclosed
in dotted lines beginning with characters other than ""SU"" or
""UAVG"" denotes that the union classification and rate were
prevailing for that classification in the survey. Example:
PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of
the union which prevailed in the survey for this
classification, which in this example would be Plumbers. 0198
indicates the local union number or district council number
where applicable, i.e., Plumbers Local 0198. The next number,
005 in the example, is an internal number used in processing
the wage determination. 07/01/2014 is the effective date of the
most current negotiated rate, which in this example is July 1,
2014.

Union prevailing wage rates are updated to reflect all rate
changes in the collective bargaining agreement (CBA) governing
this classification and rate.

Survey Rate Identifiers

Classifications listed under the ""SU"" identifier indicate that
no one rate prevailed for this classification in the survey and
the published rate is derived by computing a weighted average
rate based on all the rates reported in the survey for that
classification.  As this weighted average rate includes all
rates reported in the survey, it may include both union and
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non-union rates. Example: SULA2012-007 5/13/2014. SU indicates
the rates are survey rates based on a weighted average
calculation of rates and are not majority rates. LA indicates
the State of Louisiana. 2012 is the year of survey on which
these classifications and rates are based. The next number, 007
in the example, is an internal number used in producing the
wage determination. 5/13/2014 indicates the survey completion
date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect until a
new survey is conducted.

Union Average Rate Identifiers

Classification(s) listed under the UAVG identifier indicate
that no single majority rate prevailed for those
classifications; however, 100% of the data reported for the
classifications was union data. EXAMPLE: UAVG-OH-0010
08/29/2014. UAVG indicates that the rate is a weighted union
average rate. OH indicates the state. The next number, 0010 in
the example, is an internal number used in producing the wage
determination. 08/29/2014 indicates the survey completion date
for the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of
each year, to reflect a weighted average of the current
negotiated/CBA rate of the union locals from which the rate is
based.

----------------------------------------------------------------

 WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

* an existing published wage determination
* a survey underlying a wage determination
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* a Wage and Hour Division letter setting forth a position on
a wage determination matter

* a conformance (additional classification and rate) ruling
On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations.  Write to:

 Branch of Construction Wage Determinations
 Wage and Hour Division
 U.S. Department of Labor
 200 Constitution Avenue, N.W.
 Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

 Wage and Hour Administrator
 U.S. Department of Labor
 200 Constitution Avenue, N.W.
 Washington, DC 20210

The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board).  Write to:
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 Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.
================================================================

  END OF GENERAL DECISION
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Fringe benefit amounts are applicable for all hours worked except when otherwise noted. 

No laborer, workman or mechanic shall be paid at a rate less than that of a Journeyman except 
those classified as bona fide apprentices. 

Apprentices or trainees shall be permitted to work as such subject to Administrative Regulations 
adopted by the Commissioner of Workplace Standards.  Copies of these regulations will be 
furnished upon request from any interested person. 

Before using apprentices on the job the contractor shall present to the Contracting Officer written 
evidence of registration of such employees in a program of a State apprenticeship and training 
agency approved and recognized by the U. S. Bureau of Apprenticeship and Training.  In the 
absence of such a State agency, the contractor shall submit evidence of approval and registration 
by the U. S. Bureau of Apprenticeship and Training. 

The contractor shall submit to the Contracting Officer, written evidence of the established 
apprenticeship-journeyman ratios and wage rates in the project area, which will be the basis for 
establishing such ratios and rates for the project under the applicable contract provisions. 

TO:   EMPLOYERS/EMPLOYEES 

PREVAILING WAGE SCHEDULE: 

The wages indicated on this wage schedule are the least permitted to be paid for the 
occupations indicated.  When an employee works in more than one classification, the 
employer must record the number of hours worked in each classification at the prescribed 
hourly base rate. 

OVERTIME: 

Overtime is to be paid to an employee at a rate not less than one and one-half times the basic 
rate of pay for all hours worked in excess of forty (40) hours in such workweek.  Wage 
violations or questions should be directed to the designated Engineer or the undersigned. 

Director 
Division of Construction Procurement 
Frankfort, Kentucky 40622 
502-564-3500
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NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION 
TO ENSURE EQUAL EMPLOYMENT OPPORTUNITY 

(Executive Order 11246) 
 
1. The Offeror's or Bidder's attention is called to the "Equal Opportunity Clause" and the "Standard Federal Equal 
Employment Specifications" set forth herein. 
 
2. The goals and timetables for minority and female participation, expressed in percentage terms for the Contractor's 
aggregate work force in each trade on all construction work in the covered area, are as follows: 
 
 GOALS FOR MINORITY GOALS FOR FEMALE 
 PARTICIPATION PARTICIPATION IN 
 IN EACH TRADE EACH TRADE 
 
 11.2% 6.9% 
 

 
 These goals are applicable to all the Contractor's construction work (whether or not it is Federal or federally-assisted) 
performed in the covered area.  If the contractor performs construction work in a geographical area located outside of the 
covered area, it shall apply the goals established for such geographical area where the work is actually performed.  With 
regard to this second area, the contractor also is subject to the goals for both its federally involved and non-federally 
involved construction. 
 
 The Contractor's compliance with the Executive Order and the regulations in CFR Part 60-4 shall be based on its 
implementation of the Equal Opportunity Clause, specific affirmative action obligations required by the specifications set forth 
in 41 CFR 60-4, 3(a), and its efforts to meet the goals.  The hours of minority and female employment and training must be 
substantially uniform throughout the length of the contract, and in each trade, and the contractor shall make a good faith effort 
to employ minorities and women evenly on each of its projects.  The transfer of minority or female employees or trainees 
from Contractor to Contractor or from project to project for the sole purpose of meeting the Contractor's goals shall be a 
violation of the contract, the Executive Order and the regulations in 41 CFR Part 60-4.  Compliance with the goals will be 
measured against the total work hours performed. 
 
3. The Contractor shall provide written notification to the Director of the Office of Federal Contract Compliance Programs 
within ten (10) working days of award of any construction subcontract in excess of $10,000.00 at any tier for construction 
work under the contract resulting from this solicitation.  The notification shall list the name, address and telephone number of 
the subcontractor; employer identification number of the subcontractor; estimated dollar amount of the subcontract; 
estimated starting and completion dates of the subcontract; and the geographical area in which the subcontract is to be 
performed.  The notification shall be mailed to: 
 

Evelyn Teague, Regional Director 
Office of Federal Contract Compliance Programs  

61 Forsyth Street, SW, Suite 7B75 
Atlanta, Georgia  30303-8609 

 
4. As used in this Notice, and in the contract resulting from this solicitation, the "covered area" is Jefferson County. 
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PART IV  
 

INSURANCE 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Refer to  
Kentucky Standard Specifications for Road and Bridge Construction, 

 current edition 
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BID ITEMS 
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PROPOSAL BID ITEMS

Report Date 1/21/20
Page 1 of 2

201006

Section:  0001 - PAVING
LINE BID CODE ALT DESCRIPTION QUANTITY UNIT UNIT PRIC FP AMOUNT
0010 00003 CRUSHED STONE BASE 384.00 TON $
0020 00069 CRUSHED AGGREGATE SIZE NO 3 724.00 TON $
0030 00214 CL3 ASPH BASE 1.00D PG64-22 668.00 TON $
0040 00356 ASPHALT MATERIAL FOR TACK .50 TON $
0050 00388 CL3 ASPH SURF 0.38B PG64-22 94.00 TON $
0060 23019EN ASPHALT MILLING AND TEXTURING 400.00 SQYD $

Section:  0002 - ROADWAY
LINE BID CODE ALT DESCRIPTION QUANTITY UNIT UNIT PRIC FP AMOUNT
0070 01719 ADJUST INLET 1.00 EACH $
0080 01875 STANDARD HEADER CURB 241.00 LF $
0090 01904 REMOVE CURB 241.00 LF $
0100 02012 BARRICADE-TYPE I 4.00 EACH $
0110 02014 BARRICADE-TYPE III 10.00 EACH $
0120 02230 EMBANKMENT IN PLACE 1,620.00 CUYD $
0130 02231 STRUCTURE GRANULAR BACKFILL 1,265.00 CUYD $
0140 02562 TEMPORARY SIGNS 505.00 SQFT $
0150 02585 EDGE KEY 168.00 LF $
0160 02599 FABRIC-GEOTEXTILE TYPE IV 1,080.00 SQYD $
0170 02650 MAINTAIN & CONTROL TRAFFIC 1.00 LS $
0180 02671 PORTABLE CHANGEABLE MESSAGE SIGN 2.00 EACH $
0190 02676 MOBILIZATION FOR MILL & TEXT 1.00 LS $
0200 02701 TEMP SILT FENCE 135.00 LF $
0210 02703 SILT TRAP TYPE A 1.00 EACH $
0220 02704 SILT TRAP TYPE B 1.00 EACH $
0230 02705 SILT TRAP TYPE C 1.00 EACH $
0240 02706 CLEAN SILT TRAP TYPE A 2.00 EACH $
0250 02707 CLEAN SILT TRAP TYPE B 2.00 EACH $
0260 02708 CLEAN SILT TRAP TYPE C 2.00 EACH $
0270 02720 SIDEWALK-4 IN CONCRETE 173.00 SQYD $
0280 02721 REMOVE CONCRETE SIDEWALK 230.00 SQYD $
0290 02726 STAKING 1.00 LS $
0300 02731 REMOVE STRUCTURE 1.00 LS $
0310 05952 TEMP MULCH 40.00 SQYD $
0320 05953 TEMP SEEDING AND PROTECTION 20.00 SQYD $
0330 05963 INITIAL FERTILIZER .01 TON $
0340 05964 MAINTENANCE FERTILIZER .01 TON $
0350 05985 SEEDING AND PROTECTION 40.00 SQYD $
0360 05990 SODDING 53.00 SQYD $
0370 05992 AGRICULTURAL LIMESTONE .06 TON $
0380 06514 PAVE STRIPING-PERM PAINT-4 IN 840.00 LF $
0390 06516 PAVE STRIPING-PERM PAINT-8 IN 85.00 LF $
0400 08003 FOUNDATION PREPARATION 1.00 LS $
0410 20071EC JOINT ADHESIVE 840.00 LF $
0420 20430ED SAW CUT 400.00 LF $
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PROPOSAL BID ITEMS

Report Date 1/21/20
Page 2 of 2

201006

LINE BID CODE ALT DESCRIPTION QUANTITY UNIT UNIT PRIC FP AMOUNT
0430 21432NC CONCRETE FORMLINER 560.00 SQFT $
0440 22861EN HIGH STRENGTH GEOTEXTILE FABRIC TY V 1,050.00 SQYD $
0450 23158ES505 DETECTABLE WARNINGS 12.00 SQFT $
0460 23398EC STRUCTURAL SIDEWALK 186.00 SQYD $
0470 24684EN RAIL SYSTEM TYPE 4 166.00 LF $

Section:  0003 - DRAINAGE
LINE BID CODE ALT DESCRIPTION QUANTITY UNIT UNIT PRIC FP AMOUNT

0480 00524

STORM SEWER PIPE-24 IN
TO BE USED AS NEEDED FOR EXISTING
STORM SEWER CONECTIONS LOCATED IN
EXISTING EA 40.00 LF $

Section:  0004 - BRIDGE-CULVERT
LINE BID CODE ALT DESCRIPTION QUANTITY UNIT UNIT PRIC FP AMOUNT
0490 21804EN 3-SIDED CULVERT 96.00 LF $

Section:  0005 - WATERLINE
LINE BID CODE ALT DESCRIPTION QUANTITY UNIT UNIT PRIC FP AMOUNT
0500 02556 CONCRETE CAP 5.00 CUYD $
0510 14020 W FIRE HYDRANT RELOCATE 1.00 EACH $
0520 14048 W PIPE DCTL IRON RSTRND JOINT 08 IN 35.00 LF $
0530 14050 W PIPE DCTL IRON RSTRND JOINT 12 IN 5.00 LF $
0540 14052 W PIPE DCTL IRON RSTRND JOINT 20 IN 155.00 LF $
0550 14074 W PLUG EXISTING MAIN 1.00 EACH $
0560 14095 W TIE-IN 08 INCH 1.00 EACH $
0570 14099 W TIE-IN 20 INCH 2.00 EACH $
0580 14106 W VALVE 08 INCH 1.00 EACH $
0590 14108 W VALVE 12 INCH 1.00 EACH $

0600 14110
W VALVE 20 INCH
(REVISED: 1-21-20) 2.00 EACH $

0610 23341EC GENERAL CONCRETE 70.00 CUYD $

Section:  0006 - DEMOBILIZATION &/OR MOBILIZATION
LINE BID CODE ALT DESCRIPTION QUANTITY UNIT UNIT PRIC FP AMOUNT
0620 02569 DEMOBILIZATION 1.00 LS $

JEFFERSON COUNTY 
BRO 8801(009)
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