eProposal Jan-2009

—

Kentuckiy™

UNBRIDLED SPIRIT

CALL NO. 105

CONTRACT ID. 215199

CLAY COUNTY

FED/STATE PROJECT NUMBER STP BRZ 9030 (068)
DESCRIPTION US 421

WORK TYPE BRIDGE SUPERSTRUCTURE REPLACEMENT
PRIMARY COMPLETION DATE 12/1/2021

LETTING DATE: March 19,2021
Sealed Bids will be received electronically through the Bid Express bidding service until
10:00 am EASTERN DAYLIGHT TIME March 19,2021. Bids will be publicly
announced at 10:00 am EASTERN DAYLIGHT TIME.

NO PLANS ASSOCIATED WITH THIS PROJECT.

DBE CERTIFICATION REQUIRED - 12%

REQUIRED BID PROPOSAL GUARANTY: Not less than 5% of the total bid.
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PART I

SCOPE OF WORK



CLAY COUNTY
STP BRZ 9030 (068)
ADMINISTRATIVE DISTRICT - 11
CONTRACT ID - 215199
STP BRZ 9030 (068)
COUNTY - CLAY

PCN - BR02604211901
STP BRZ 9030 (068)

US 421 (MP 21.204) ADDRESS DEFICIENCIES OF US 421 BRIDGE OVER BRANCH OF ISLAND CREEK.

(026B0O0002N) (MP 21.210), A DISTANCE OF 0.01 MILES.BRIDGE REPAIRS SYP NO. 11-10039.00.
GEOGRAPHIC COORDINATES LATITUDE 37:11:33.00 LONGITUDE 83:46:46.00

COMPLETION DATE(S):
COMPLETED BY 12/01/2021 APPLIES TO ENTIRE CONTRACT

Contract ID: 215199
Page 4 of 127



CLAY COUNTY

Contract ID: 215199

STP BRZ 9030 (068)

CONTRACT NOTES

PROPOSAL ADDENDA

All addenda to this proposal must be applied when calculating bid and certified in the bid packet
submitted to the Kentucky Department of Highways. Failure to use the correct and most recent
addenda may result in the bid being rejected.

BID SUBMITTAL

Bidder must use the Department’s electronic bidding software. The Bidder must download the
bid file located on the Bid Express website (www.bidx.com) to prepare a bid packet for
submission to the Department. The bidder must submit electronically using Bid Express.

JOINT VENTURE BIDDING

Joint venture bidding is permissible. All companies in the joint venture must be prequalified in
one of the work types in the Qualifications for Bidders for the project. The bidders must get a
vendor ID for the joint venture from the Division of Construction Procurement and register the
joint venture as a bidder on the project. Also, the joint venture must obtain adigital 1D from Bid
Express to submit a bid. A joint bid bond of 5% may be submitted for both companies or each
company may submit a separate bond of 5%.

UNDERGROUND FACILITY DAMAGE PROTECTION

The contractor shall make every effort to protect underground facilities from damage as
prescribed in the Underground Facility Damage Protection Act of 1994, Kentucky Revised
Statute KRS 367.4901 to 367.4917. It is the contractor’s responsibility to determine and take
steps necessary to be in compliance with federal and state damage prevention directives. When
prescribed in said directives, the contractor shall submit Excavation Locate Requests to the
Kentucky Contact Center (K'Y 811) viaweb ticket entry. The submission of this request does not
relieve the contractor from the responsibility of contacting non-member facility owners, whom
shall be contacted through their individual Protection Notification Center. Non-compliance with
these directives can result in the enforcement of penalties.

REGISTRATION WITH THE SECRETARY OF STATE BY A FOREIGN ENTITY
Pursuant to KRS 176.085(1)(b), an agency, department, office, or political subdivision of the
Commonwealth of Kentucky shall not award a state contract to a person that is a foreign entity
required by KRS 14A.9-010 to obtain a certificate of authority to transact business in the
Commonwealth (“certificate”) from the Secretary of State under KRS 14A.9-030 unless the
person produces the certificate within fourteen (14) days of the bid or proposal opening. If the
foreign entity is not required to obtain a certificate as provided in KRS 14A.9-010, the foreign
entity should identify the applicable exception. Foreign entity is defined within KRS 14A.1-070.
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CLAY COUNTY

Contract ID: 215199

STP BRZ 9030 (068)

For _all foreign entities required to obtain a certificate of authority to transact business in
the Commonwealth, if a copy of the certificate is not received by the contracting agency
within the time frame identified above, the foreign entity’s solicitation response shall be
deemed non-responsive or the awarded contract shall be cancelled.

Businesses can register with the Secretary of State a
https://secure.kentucky.gov/sos/ftbr/wel come.aspx .

SPECIAL NOTE FOR PROJECT QUESTIONS DURING ADVERTISEMENT

Questions about projects during the advertisement should be submitted in writing to the Division
of Construction Procurement. This may be done by fax (502) 564-7299 or email to
kytc.projectquestions@ky.gov. The Department will attempt to answer all submitted questions.
The Department reserves the right not to answer if the question is not pertinent or does not aid in
clarifying the project intent.

The deadline for posting answers will be 3:00 pm Eastern Daylight Time, the day preceding the
Letting. Questions may be submitted until this deadline with the understanding that the later a
guestion is submitted, the less likely an answer will be able to be provided.

The questions and answers will be posted for each Letting under the heading “Questions &
Answers’ on the Construction Procurement website (www.transportation.ky.gov/contract). The
answers provided shall be considered part of this Special Note and, in case of a discrepancy, will
govern over all other bidding documents.

HARDWOOD REMOVAL RESTRICTIONS

The US Department of Agriculture has imposed a quarantine in Kentucky and severa
surrounding states, to prevent the spread of an invasive insect, the emerald ash borer. Hardwood
cut in conjunction with the project may not be removed from the state. Chipping or burning on
site isthe preferred method of disposal.

INSTRUCTIONS FOR EXCESSMATERIAL SITESAND BORROW SITES
Identification of excess material sites and borrow sites shall be the responsibility of the
Contractor. The Contractor shall be responsible for compliance with all applicable state and
federal laws and may wish to consult with the US Fish and Wildlife Service to seek protection
under Section 10 of the Endangered Species Act for these activities.

ACCESSTO RECORDS

The contractor, as defined in KRS 45A.030 (9) agrees that the contracting agency, the Finance
and Administration Cabinet, the Auditor of Public Accounts, and the Legidative Research
Commission, or their duly authorized representatives, shall have access to any books, documents,
papers, records, or other evidence, which are directly pertinent to this contract for the purpose of
financial audit or program review. Records and other prequalification information confidentially
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disclosed as part of the bid process shall not be deemed as directly pertinent to the contract and
shall be exempt from disclosure as provided in KRS 61.878(1)(c). The contractor aso recognizes
that any books, documents, papers, records, or other evidence, received during a financial audit
or program review shall be subject to the Kentucky Open Records Act, KRS 61.870 to 61.884.

In the event of a dispute between the contractor and the contracting agency, Attorney General, or
the Auditor of Public Accounts over documents that are eligible for production and review, the
Finance and Administration Cabinet shall review the dispute and issue a determination, in
accordance with Secretary's Order 11-004.

April 30, 2018
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FEDERAL TRACT TE

The Kentucky Department of Highways, in accordance with the Regulations of the United States
Department of Transportation 23 CFR 635.112 (h), hereby notifies all bidders that failure by a
bidder to comply with all applicable sections of the current Kentucky Standard Specifications,
including, but not limited to the following, may result in a bid not being considered responsive
and thus not eligible to be considered for award:

102.02 Current Rating 102.08 Preparation and Delivery of Proposals
102.13 Irregular Bid Proposals 102.14 Disqualification of Bidders
102.09 Proposal Guaranty

CIVIL RIGHTS ACT OF 1964

The Kentucky Department of Highways, in accordance with the provisions of Title VI of the
Civil Rights Act of 1964 (78 Stat. 252) and the Regulations of the Federal Department of
Transportation (49 C.F.R., Part 21), issued pursuant to such Act, hereby notifies all bidders that
it will affirmatively insure that the contract entered into pursuant to this advertisement will be
awarded to the lowest responsible bidder without discrimination on the ground of race, color, or
national origin.

NOTICE TO ALL BIDDERS
To report bid rigging activities call: 1-800-424-9071.

The U.S. Department of Transportation (DOT) operates the above toll-free “hotline” Monday
through Friday, 8:00 a.m. to 5:00 p.m. eastern time. Anyone with knowledge of possible bid
rigging, bidder collusion, or other fraudulent activities should use the “hotline” to report such
activities.

The “hotline” is part of the DOT’s continuing effort to identify and investigate highway
construction contract fraud and abuse and is operated under the direction of the DOT Inspector
General. All information will be treated confidentially and caller anonymity will be respected.

SECOND TIER SUBCONTRACTS

Second Tier subcontracts on federally assisted projects shall be permitted. However, in the case
of DBE’s, second tier subcontracts will only be permitted where the other subcontractor is also a
DBE. All second tier subcontracts shall have the consent of both the Contractor and the
Engineer.
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DISADVANTAGED BUSINESS ENTERPRISE PROGRAM

It is the policy of the Kentucky Transportation Cabinet (“the Cabinet”) that Disadvantaged
Business Enterprises (“DBE”) shall have the opportunity to participate in the performance of
highway construction projects financed in whole or in part by Federal Funds in order to create a
level playing field for all businesses who wish to contract with the Cabinet. To that end, the
Cabinet will comply with the regulations found in 49 CFR Part 26, and the definitions and
requirements contained therein shall be adopted as if set out verbatim herein.

The Cabinet, contractors, subcontractors, and sub-recipients shall not discriminate on the basis of
race, color, national origin, or sex in the performance of work performed pursuant to Cabinet
contracts. The contractor shall carry out applicable requirements of 49 CFR 26 in the award and
administration of federally assisted highway construction projects. The contractor will include
this provision in all its subcontracts and supply agreements pertaining to contracts with the
Cabinet.

Failure by the contractor to carry out these requirements is a material breach of its contract with
the Cabinet, which may result in the termination of the contract or such other remedy as the
Cabinet deems necessary.

DBE GOAL
The Disadvantaged Business Enterprise (DBE) goal established for this contract, as listed on the
front page of the proposal, is the percentage of the total value of the contract.

The contractor shall exercise all necessary and reasonable steps to ensure that Disadvantaged
Business Enterprises participate in a least the percent of the contract as set forth above as goals
for this contract.

OBLIGATION OF CONTRACTORS

Each contractor prequalified to perform work on Cabinet projects shall designate and make
known to the Cabinet a liaison officer who is assigned the responsibility of effectively
administering and promoting an active program for utilization of DBEs.

If a formal goal has not been designated for the contract, all contractors are encouraged to
consider DBEs for subcontract work as well as for the supply of material and services needed to
perform this work.

Contractors are encouraged to use the services of banks owned and controlled by minorities and
women.
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CERTIFICATION OF CONTRACT GOAL

Contractors shall include the following certification in bids for projects for which a DBE goal
has been established. BIDS SUBMITTED WHICH DO NOT INCLUDE CERTIFICATION OF
DBE PARTICIPATION WILL NOT BE ACCEPTED. These bids will not be considered for
award by the Cabinet and they will be returned to the bidder.

“The bidder certifies that it has secured participation by Disadvantaged Business Enterprises
(“DBE”) in the amount of percent of the total value of this contract and that the DBE
participation is in compliance with the requirements of 49 CFR 26 and the policies of the
Kentucky Transportation Cabinet pertaining to the DBE Program.”

The certification statement is located in the electronic bid file. All contractors must certify
their DBE participation on that page. DBEs utilized in achieving the DBE goal must be
certified and prequalified for the work items at the time the bid is submitted.

DBE PARTICIPATION PLAN

Lowest responsive bidders must submit the DBE Plan/ Subcontractor Request, form TC 14-35
DBE, within 5 days of the letting. This is necessary before the Awards Committee will review
and make a recommendation. The project will not be considered for award prior to submission
and approval of the apparent low bidder’s DBE Plan/Subcontractor Request.

The DBE Participation Plan shall include the following:

1. Name and address of DBE Subcontractor(s) and/or supplier(s) intended to be used in the
proposed project;

2. Description of the work each is to perform including the work item, unit, quantity, unit price
and total amount of the work to be performed by the individual DBE. The Proposal Line
Number, Category Number, and the Project Line Number can be found in the “material listing”
on the Construction Procurement website under the specific letting;

3. The dollar value of each proposed DBE subcontract and the percentage of total project
contract value this represents. DBE participation may be counted as follows;

a. If DBE suppliers and manufactures assume actual and contractual responsibility, the dollar
value of materials to be furnished will be counted toward the goal as follows:

e The entire expenditure paid to a DBE manufacturer;

e 60 percent of expenditures to DBE suppliers that are not manufacturers provided the
supplier is a regular dealer in the product involved. A regular dealer must be engaged
in, as its principal business and in its own name, the sale of products to the public,
maintain an inventory and own and operate distribution equipment; and

e The amount of fees or commissions charged by the DBE firms for a bona fide
service, such as professional, technical, consultant, or managerial services and
assistance in the procurement of essential personnel, facilities, equipment, materials,
supplies, delivery of materials and supplies or for furnishing bonds, or insurance,
providing such fees or commissions are determined to be reasonable and customary.
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b) The dollar value of services provided by DBEs such as quality control testing, equipment
repair and maintenance, engineering, staking, etc.;
c) The dollar value of joint ventures. DBE credit for joint ventures will be limited to the
dollar amount of the work actually performed by the DBE in the joint venture;
4. Written and signed documentation of the bidder’s commitment to use a DBE contractor whose
participation is being utilized to meet the DBE goal; and
5. Written and signed confirmation from the DBE that it is participating in the contract as
provided in the prime contractor’s commitment.

UPON AWARD AND BEFORE A WORK ORDER WILL BE ISSUED

Contractors must submit the signed subcontract between the contractor and the DBE contractor,
along with the DBE’s certificate of insurance. If the DBE is a supplier of materials for the project,
a signed purchase order must be submitted to the Division of Construction Procurement.

Changes to DBE Participation Plans must be approved by the Cabinet. The Cabinet may
consider extenuating circumstances including, but not limited to, changes in the nature or scope
of the project, the inability or unwillingness of a DBE to perform the work in accordance with
the bid, and/or other circumstances beyond the control of the prime contractor.

CONSIDERATION OF GOOD FAITH EFFORTS REQUESTS

If the DBE participation submitted in the bid by the apparent lowest responsive bidder does not
meet or exceed the DBE contract goal, the apparent lowest responsive bidder must submit a
Good Faith Effort Package to satisfy the Cabinet that sufficient good faith efforts were made to
meet the contract goals prior to submission of the bid. Efforts to increase the goal after bid
submission will not be considered in justifying the good faith effort, unless the contractor can
show that the proposed DBE was solicited prior to the letting date. DBEs utilized in achieving
the DBE goal must be certified and prequalified for the work items at the time the bid is
submitted. One complete set (hard copy along with an electronic copy) of this information must
be received in the Division of Contract Procurement no later than 12:00 noon of the tenth calendar
day after receipt of notification that they are the apparent low bidder.

Where the information submitted includes repetitious solicitation letters it will be acceptable to
submit a sample representative letter along with a distribution list of the firms solicited.
Documentation of DBE quotations shall be a part of the good faith effort submittal as necessary
to demonstrate compliance with the factors listed below which the Cabinet considers in judging
good faith efforts. This documentation may include written subcontractors’ quotations, telephone
log notations of verbal quotations, or other types of quotation documentation.
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Contract ID: 215199

The Good Faith Effort Package shall include, but may not be limited to information showing
evidence of the following:

I.

2.
3.

10.

11.

Whether the bidder attended any pre-bid meetings that were scheduled by the Cabinet to
inform DBEs of subcontracting opportunities;

Whether the bidder provided solicitations through all reasonable and available means;
Whether the bidder provided written notice to all DBEs listed in the DBE directory at the time
of the letting who are prequalified in the areas of work that the bidder will be subcontracting;
Whether the bidder followed up initial solicitations of interest by contacting DBEs to determine
with certainly whether they were interested. If a reasonable amount of DBEs within the
targeted districts do not provide an intent to quote or no DBEs are prequalified in the
subcontracted areas, the bidder must notify the Disadvantaged Enterprise Business Liaison
Officer (DEBLO) in the Office of Civil Rights and Small Business Development to give
notification of the bidder’s inability to get DBE quotes;

Whether the bidder selected portions of the work to be performed by DBEs in order to increase
the likelihood of meeting the contract goals. This includes, where appropriate, breaking out
contract work items into economically feasible units to facilitate DBE participation, even when
the prime contractor might otherwise perform these work items with its own forces;

Whether the bidder provided interested DBEs with adequate and timely information about the
plans, specifications, and requirements of the contract;

Whether the bidder negotiated in good faith with interested DBEs not rejecting them as
unqualified without sound reasons based on a thorough investigation of their capabilities. Any
rejection should be so noted in writing with a description as to why an agreement could not be
reached;

Whether quotations were received from interested DBE firms but were rejected as
unacceptable without sound reasons why the quotations were considered unacceptable. The
fact that the DBE firm’s quotation for the work is not the lowest quotation received will not in
itself be considered as a sound reason for rejecting the quotation as unacceptable. The fact that
the bidder has the ability and/or desire to perform the contract work with its own forces will
not be considered a sound reason for rejecting a DBE quote. Nothing in this provision shall be
construed to require the bidder to accept unreasonable quotes in order to satisfy DBE goals;
Whether the bidder specifically negotiated with subcontractors to assume part of the
responsibility to meet the contract DBE goal when the work to be subcontracted includes
potential DBE participation;

Whether the bidder made any efforts and/or offered assistance to interested DBEs in obtaining
the necessary equipment, supplies, materials, insurance and/or bonding to satisfy the work
requirements of the bid proposal; and

Any other evidence that the bidder submits which may show that the bidder has made
reasonable good faith efforts to include DBE participation.
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FAILURE TO MEET GOOD FAITH REQUIREMENT

Where the apparent lowest responsive bidder fails to submit sufficient participation by DBE
firms to meet the contract goal and upon a determination by the Good Faith Committee based
upon the information submitted that the apparent lowest responsive bidder failed to make
sufficient reasonable efforts to meet the contract goal, the bidder will be offered the opportunity
to meet in person for administrative reconsideration. The bidder will be notified of the
Committee’s decision within 24 hours of its decision. The bidder will have 24 hours to request
reconsideration of the Committee’s decision. The reconsideration meeting will be held within
two days of the receipt of a request by the bidder for reconsideration.

The request for reconsideration will be heard by the Office of the Secretary. The bidder will
have the opportunity to present written documentation or argument concerning the issue of
whether it met the goal or made an adequate good faith effort. The bidder will receive a written
decision on the reconsideration explaining the basis for the finding that the bidder did or did not
meet the goal or made adequate Good Faith efforts to do so.

The result of the reconsideration process is not administratively appealable to the Cabinet or to
the United States Department of Transportation.

The Cabinet reserves the right to award the contract to the next lowest responsive bidder or to
rebid the contract in the event that the contract is not awarded to the low bidder as the result of a
failure to meet the good faith requirement.

SANCTIONS FOR FAILURE TO MEET DBE REQUIREMENTS OF THE PROJECT
Failure by the prime contractor to fulfill the DBE requirements of a project under contract or to
demonstrate good faith efforts to meet the goal constitutes a breach of contract. When this
occurs, the Cabinet will hold the prime contractor accountable, as would be the case with all
other contract provisions. Therefore, the contractor’s failure to carry out the DBE contract
requirements shall constitute a breach of contract and as such the Cabinet reserves the right to
exercise all administrative remedies at its disposal including, but not limited to the following:

e Disallow credit toward the DBE goal;

e Withholding progress payments;

e Withholding payment to the prime in an amount equal to the unmet portion of the contract

goal; and/or
e Termination of the contract.

PROMPT PAYMENT

The prime contractor will be required to pay the DBE within seven (7) working days after he or
she has received payment from the Kentucky Transportation Cabinet for work performed or
materials furnished.
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CONTRACTOR REPORTING

All contractors must keep detailed records and provide reports to the Cabinet on their progress in
meeting the DBE requirement on any highway contract. These records may include, but shall
not be limited to payroll, lease agreements, cancelled payroll checks, executed subcontracting
agreements, etc. Prime contractors will be required to complete and submit a signed and
notarized Affidavit of Subcontractor Payment (TC 18-7) and copies of checks for any
monies paid to each DBE subcontractor or supplier utilized to meet a DBE goal. These
documents must be completed and signed within 7 days of being paid by the Cabinet.

Payment information that needs to be reported includes date the payment is sent to the DBE,
check number, Contract ID, amount of payment and the check date. Before Final Payment is
made on this contract, the Prime Contractor will certify that all payments were made to the DBE
subcontractor and/or DBE suppliers.

Please mail the original, signed and completed TC (18-7) Affidavit of Subcontractor
Payment form and all copies of checks for payments listed above to the following address:

Office of Civil Rights and Small Business Development
6" Floor West 200 Mero Street
Frankfort, KY 40622

The prime contractor should notify the KYTC Office of Civil Rights and Small Business
Development seven (7) days prior to DBE contractors commencing work on the project. The
contact in this office is Mr. Melvin Bynes. Mr. Bynes’ current contact information is email
address — melvin.bynes2@ky.gov and the telephone number is (502) 564-3601.

DEFAULT OR DECERTIFICATION OF THE DBE

If the DBE subcontractor or supplier is decertified or defaults in the performance of its work, and
the overall goal cannot be credited for the uncompleted work, the prime contractor may utilize a
substitute DBE or elect to fulfill the DBE goal with another DBE on a different work item. If
after exerting good faith effort in accordance with the Cabinet’s Good Faith Effort policies and
procedures, the prime contractor is unable to replace the DBE, then the unmet portion of the goal
may be waived at the discretion of the Cabinet.

PROHIBITION ON TELECOMMUNICATIONS EQUIPMENT OR SERVICES

In accordance with the FY 2019 National Defense Authorization Act (NDAA), 2 CFR 200.216,
and 2 CFR 200.471, Federal agencies are prohibited, after August 13, 2020, from obligating or
expending financial assistance to obtain certain telecommunications and video surveillance
services and equipment from specific producers. As a result of these regulations, contractors and
subcontractors are prohibited, on projects with federal funding participation, from providing
telecommunication or video surveillance equipment, services, or systems produced by:

e Huawei Technologies Company or ZTE Corporation (or any subsidiary or affiliate of such
entities)

e Hytera Communications Corporation, Hangzhou Hikvision Digital Technology Company,
or Dahua Technology Company (or any subsidiary or affiliate of such entities)

Revised: 8/26/2020
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LEGAL REQUIREMENTS AND RESPONSIBILITY TO THE PUBLIC - CARGO
PREFERENCE ACT (CPA).

(REV 12-17-15) (1-16)

SECTION 7 is expanded by the following new Article:

102.10 Cargo Preference Act — Use of United States-flag vessels.
Pursuant to Title 46CFR Part 381, the Contractor agrees

 To utilize privately owned United States-flag commercial vessels to ship at
least 50 percent of the gross tonnage (computed separately for dry bulk carriers, dry cargo liners,
and tankers) involved, whenever shipping any equipment, material, or commodities pursuant to
this contract, to the extent such vessels are available at fair and reasonable rates for United
States-flag commercial vessels.

* To furnish within 20 days following the date of loading for shipments
originating within the United States or within 30 working days following the date of loading for
shipments originating outside the United States, a legible copy of a rated, ‘on-board” commercial
ocean bill-of-lading in English for each shipment of cargo described in paragraph 1 of this
section to both the Contracting Officer (through the prime contractor in the case of subcontractor
bills-of-lading) and to the Division of National Cargo, Office of Market Development, Maritime
Administration, Washington, DC 20590.

» To insert the substance of the provisions of this clause in all subcontracts issued

pursuant to this contract.
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ASPHALT MIXTURE
Unless otherwise noted, the Department estimates the rate of application for all asphalt mixturesto be 110 Ibs/sy per inch of depth.

INCIDENTAL SURFACING

The Department has included in the quantities of asphalt mixtures established in the proposal estimated quantities required for
resurfacing or surfacing mailbox turnouts, farm field entrances, residential and commercial entrances, curve widening, ramp gores and
tapers, and road and street approaches, as applicable. Pave these areas to the limits as shown on Standard Drawing RPM-110-06 or as
directed by the Engineer. In the event signal detectors are present in the intersecting streets or roads, pave the crossroads to the right
of way limit or back of the signal detector, whichever is the farthest back of the mainline. Surface or resurface these areas as directed

by the Engineer. The Department will not measure placing and compacting for separate payment but shall be incidental to the
Contract unit price for the asphalt mixtures.

OPTION B

Be advised that the Department will control and accept compaction of asphalt mixtures furnished on this project under OPTION B in
accordance with Sections 402 and 403.
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SPECIAL NOTE FOR TRAFFIC CONTROL ON BRIDGE REPAIR CONTRACTS
11-10039.00 Clay 026B00002N

I. TRAFFIC CONTROL GENERAL

Except as provided herein, traffic shall be maintained in accordance with the current standard
specifications, section 112. The contractor will be responsible for developing and implementing
the maintenance of traffic details with guidance through standard drawings and the MUTCD
current editions. The developed traffic control plan must be approved by the Engineer prior to
implementation. The contractor is expected to provide at a minimum the items listed in this note,
however this note does not relieve the contractor of other items that may be necessary to comply
with current standards. Except for the roadway and traffic control bid items listed, all items of
work necessary to maintain and control traffic will be paid at the lump sum bid price to
“Maintain and Control Traffic”.

Contrary to section 106.01, traffic control devices used on this project may be new or used in
new condition, at the beginning of the work and maintained in like new condition until
completion of the work.

The contractor must notify the engineer and public information officer at least 14 calendar days
prior to the beginning work. Please see the Special Note for Liquidated Damages for additional
information.

Il. TRAFFIC COORDINATOR

Furnish a traffic coordinator as per section 112. The traffic coordinator shall inspect the project
maintenance of traffic, at least three times daily, or as directed by the engineer, during the
contractor’s operations and at any time a bi-directional lane closure or road closure is in place.
The personnel shall have access on the project to a radio or telephone to be used in case of
emergencies or accidents. The traffic coordinator shall report all incidents throughout the work
zone to the engineer on the project. The contractor shall furnish the name and telephone number
where the traffic coordinator can be contacted at all times.

1. SIGNS

The contractor is responsible for all signage during construction. The contractor shall adhere to
the standard drawings and manual on uniform traffic control devices (MUTCD) for guidance. If,
at any time, the engineer requests a change in the maintenance of traffic signage, the contractor
shall implement the change within 8 hours. Failure to implement these changes within the
required eight hours will result in liquidated damages of $5,000 per day.

The contractor shall provide all detour signing needed for the bridge closure, if allowed in the

contract documents. All signing required will be incidental to the lump sum bid item “Maintain
and Control Traffic”.

Bridging KY lof4
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The department will not measure installation, maintenance, or removal for payment of any
detour signage or standard construction signage, and will consider these incidental to “Maintain
and Control Traffic”

Closure signs, detour signs, and bi-directional lane closure signs should be placed no sooner than
two weeks prior to the closing of the bridge (when applicable) or placing lane closures.
Wayfinding detour signs should be placed a maximum of 2 miles apart unless specified by the
engineer. Signs shall be covered or removed within 24 hours of opening the bridge to traffic.

Road closed signs (when applicable) should be double signed and placed a minimum of 15007,
1000’, and 500’ in advance of the closure, in addition to signage required by the MUTCD and
standard drawings.

IV. TEMPORARY PAVEMENT STRIPING

For projects where road closures are allowed in the contract documents, it is not anticipated that
temporary pavement striping will be needed since the bridge will be closed. However, if the
contractor’s means and methods allows for need for temporary striping, conflicting pavement
marking will be covered with 6” black removable tape. However, for bi-directional lane closures
or if the plans call for a diversion, temporary striping will be required per the plans and MUTCD.
Contrary to the standard specifications, no direct payment will be made for any temporary
striping, pavement striping removal, or any other temporary striping item. If temporary striping
is used, the contractor shall replace any temporary striping that becomes damaged or fails to
adhere to the pavement before dark on the day of the notification. Liquidated damages shall be
assessed to the contractor at a rate of $500 per day for failing to replace temporary striping
within this time limit.

V. PROJECT PHASING & CONSTRUCTION PROCEDURES

Project phasing shall be as directed by the plans, special notes, and the approved Traffic Control
Plan prepared by the contractor. Maintain traffic over the bridge as long as possible. Once work
on the structure begins that impacts traffic, ensure work progresses to minimize the effected time
to the public. All materials that must be made specific for the project should be ordered and
made prior to closure of the bridge or implementation of bi-directional lane closures so that
delivery does not delay progress of the work, unless approved by the Engineer. If the bridge is
reopened prior to safety devices being in place, an approved protective barrier wall shall be
placed in accordance to the standard drawings. Contrary to standard specifications, no direct
payment would be made for the barrier wall and will be considered incidental to “Maintain and
Control Traffic”,

For projects which require an on-site diversion to be constructed to maintain traffic, the traffic
control plan and project schedule prepared by the contractor shall include provisions such that
traffic is not switched to the diversion until all materials that must be made specific for the
project are ordered and made so that use of the diversion is minimized, unless approved by the
Engineer.

Bridging KY 20f4
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Contract ID: 215199
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V1. PAVEMENT DROP-OFF

Less than two inches - no protection required. Warning signs should be placed in advance and
throughout the drop-off area.

Two to four inches - plastic drums, vertical panels or barricades every 100 feet on tangent
sections for speeds of 50 mph or greater. Cones may be used in place of plastic drums, panels
and barricades during daylight hours. For tangent sections with speeds less than 50 mph and
curves devices should be placed every 50 feet. Spacing of devices on tapered sections should be
in accordance with the manual on uniform traffic control devices, current edition.

Greater than four inches - positive separation or wedge with 3:1 or flatter slope needed. If there
is five feet or more distance between the edge of the pavement and the drop-off, then drums,
panel, or barricades may be used. If the drop-off is greater than 12 inches, positive separation is
strongly encouraged. If concrete barriers are used, special reflective devices or steady burn
lights should be used for overnight installations.

For temporary conditions, drop-offs greater than four inches may be protected with plastic
drums, vertical panels or barricades for short distances during daylight hours while work is being
done in the drop-off area.

VIl. VARIABLE MESSAGE SIGNS AND TEMPORARY TRAFFIC SIGNALS

At the direction of the Engineer, the contractor is expected to provide up to four (4) message
boards for use at locations determined by the Engineer. These message boards are expected to
be in place one week prior to the closure of the roadway and remain in place for the duration of
the closure. The message boards will be paid for as per the standard specifications.

For projects that involve the use of lane closures, all lane closures shall be bi-directional. The
contractor shall provide temporary traffic signals and all labor, materials, and incidentals needed
to maintain bi-directional traffic for the project. For short term bi-directional lane closures, the
use of flaggers in lieu of temporary traffic signals may be acceptable if approved by the
Engineer.

VI1Il. BARRICADES

For projects which allow full closure, ensure a minimum of (4) type Il barricades are used at
each end of the bridge for a total of (8) type Il barricades. Contrary to the standard
specifications, no direct payment will be made for barricades but they will be included in the
lump sum price for “Maintain and Control Traffic”.

VIIl. DETOUR AND ON SITE DIVERSIONS

For projects which allow a full closure of the bridge, or if necessary to detour trucks, the traffic
control plan proposed by the contractor shall include a signed detour route for the road closure.
The traffic control plan along with the proposed detour plan will be delivered to the engineer 7
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days prior to the pre-construction meeting. The proposed detour route shall meet the following
requirements:

1) Detour routes must remain at minimum on the same classification of roadway (i.e.
AA, AAA, state, county, etc.) Unless written approval is obtained through the owner
of the facility.

2) The contractor must coordinate with other projects along the detour route in order to
avoid ongoing construction projects along those routes.

3) It may be determined that two detour routes would be needed if the first selected
route cannot accommodate truck traffic. If this occurs, the contractor is expected to
sign both detours per the standard drawings and MUTCD. Additional clarification
signage between the detours may be needed at points where they diverge.

4) For projects that involve the use of bi-directional lane closures and the temporary lane
width per the plans or as proposed by the contractor is less than 10 feet, the contractor
shall be required to provide a signed detour for oversized vehicles.

The traffic control plan must be submitted and approved to allow for coordination of the public
information officer with the closure notification. The public must be notified of the proposed
detour route when they are notified of the closure, 2 weeks before closure. All time and
expenses necessary for the development of the detour plan(s) will be incidental to the lump sum
bid item “Maintain and Control Traffic”.

For projects with an on-site diversion included in the construction, the preparation of traffic
control plans for a detour and implementation of a detour will not be required, unless specified in
the plans.

IX. PAYMENT

Unless listed as a bid item in the contract documents, payment will only be made for the
following items:

1. Portable Changeable Message Boards - Each
2. Maintain and Control Traffic - Lump Sum

All other items needed to maintain traffic in accordance with these contract documents and the
approved traffic control plan shall be considered incidental to Maintain and Control Traffic.
These items include but are not limited to traffic signals, signs, barrier wall, crash cushions,
temporary guardrail, temporary and permanent pavement striping, cones, barrels, flaggers, etc.

Bridging KY 4 0of 4
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Contract ID: 215199

SPECIAL NOTE FOR PLACING BRIDGE OVERLAY APPROACH PAVEMENT
11-10039.00 Clay 026B00002N

L DESCRIPTION

Perform all work in accordance with the Kentucky Transportation Cabinet, Department of
Highway’s current Standard Specifications for Road and Bridge Construction and applicable
Supplemental Specifications, the Standard Drawings, this Note, and the Contract Documents.
Section references are to the Standard Specifications.

This work consists of the following:

1. Furnish all labor, materials, tools, and equipment.
Removal of existing abutment backfill, if needed.
Structural Granular Backfill, as needed.

Mill the existing pavement.

Place new DGA, asphalt base, and asphalt surface
Repair the roadway shoulders, ifneeded.

Provide Pavement Markings if needed.

Any other work specified as part of this contract.

P NN

IL. MATERIALS

. Structural Granular Backfill. See Section 8.05.11

. DGA. See Section 302.

. Tack Coat. This material shall be in accordance with the Standard Specifications.

. CL2 ASPH BASE 1.0D PG 64-22. See Standard Specifications

. ASPHALT LEVEL AND WEDGE. See Standard Specifications
CL2 ASPH SURF 0.38D PG 64-22. This material shall be in accordance with the
Standard Specifications.

. GRANULAR EMBANKMENT. This material shall be in accordance with the
Standard Specifications.

H. Pavement Striping. See Section 713.

TEHD O

Q

III. CONSTRUCTION - DECK, SUPERSTRUCTURE, AND FULL BRIDGE

REPLACEMENTS

A. Foundation Preparation. For projects involving the removal and replacement of the
asphalt and backfill behind the existing abutments and new abutments or end bents, the
required excavation, Type IV geotextile fabric, 4” perforated pipe, and new backfill as
shown in Figure 1 as well as any excavation and grading needed to shape the bridge
approaches to match the existing roadway template, will be paid for by the bid item for
Foundation Preparation. See Special Provision 69 and the Standard Drawings
regarding additional construction details as required.

Backfill material used behind newly constructed abutments on county routes may be
constructed with Type III soil backfill. All existing abutments, abutments on state
routes, and newly constructed or existing bents must be backfilled with material meeting
Structural Granular Backfill specifications.
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Contract ID: 215199

Figure 1: Detail showing proposed work for deck and superstructure replacements

Remove Existing Asphalt Surface. Remove the existing pavement material beyond
the limits of full depth asphalt replacement to provide for a minimum of 1% new
pavement surface from the bridge end extending approximately 25 feet, or as shown in
the plans, into the approach pavement and across the width of the approach pavement.
The Engineer shall determine the actual length and width of the milling depending on
site conditions at each bridge approach. Mill the existing surface so that the new
asphalt surface will match the elevation of the end of the full depth asphalt replacement
and the bridge end. The Engineer shall approve the Contractor’s plan for restoring the
approach grade prior to the removal of the existing surface. Dispose of all removed
material entirely away from the job site or as directed by the Engineer.

Produce and Place New Asphalt Base. Replace any full depth mainline and shoulder
pavement removed as part of bridge backwall construction, superstructure replacement, or
other work (if included in the Contract Documents) with a minimum of 8 inches of DGA,
placed in two lifts of 4 inches each compacted and 8 inches of CL2 ASPH BASE 1.0D
PG 64-22, placed in two lifts of 4 inches each compacted. Final elevation of the Asphalt
Base at the approaches to match the width and new elevation of the riding surface on
the bridge less the New Asphalt Surface to be placed. Shoulders shall receive identical
treatment to the mainline pavement.

Produce and Place New Asphalt Surface. Apply an asphalt tack coat in accordance
with Section 406. Produce and place the new 1 4 Asphalt Surface in accordance with
Section 403 and compact under Option B. The new asphalt surface mixture required for
this project shall be “CL2 ASPH SURF 0.38D PG 64-22”. Place the new asphalt surface
to smoothly connect the existing roadway grade at the end of the project, and/or the new
abutment backwall.

Granular Embankment for Guardrails. When necessary to ensure compliance with
standards, widen shoulders behind guardrail with granular embankment and cap with
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Contract ID: 215199

DGA in accordance with plans or as directed by the Engineer. Remove existing
topsoil as needed and place embankment in a manner to ensure proper compaction.

Pavement Markings. Pavement striping will be required to match the existing
pavement striping on both approaches and the structure. Pavement striping shall be in
accordance with applicable sections of the Standard Specifications and shall be
incidental to the work. Raised pavement markers within the limits of the “Bridge
Overlay Approach Pavement” shall be removed prior to the milling operation. The
marker castings shall be cleaned and returned to the Engineer.

IV.  CONSTRUCTION - OVERLAY PROJECTS

A.

Remove Existing Materials. Remove the existing pavement material to provide for a
minimum of 1% new pavement surface from the bridge end extending approximately
25 feet, or as shown in the plans, into the approach pavement and across the width of
the approach pavement. The Engineer shall determine the actual length and width of
the milling depending on site conditions at each bridge approach. Mill the existing
surface so that the new asphalt surface will tie into the new armored edge, if applicable,
and matches the elevation of the bridge end. The Engineer shall approve the
Contractor’s plan for restoring the approach grade prior to the removal of the existing
surface. Dispose of all removed material entirely away from the job site or as directed
by the Engineer.

Mainline and Shoulder Reconstruction. Replace shoulders in kind at the approaches
to match the width and new elevation of the riding surface on the bridge. Shoulders
shall receive identical treatment to the mainline pavement.

Produce and Place New Asphalt Surface. Apply an asphalt tack coat in accordance
with Section 406. Produce and place the new 1 %4 Asphalt Surface in accordance with
Section 403 and compact under Option B. The new asphalt surface mixture required for
this project shall be “CL2 ASPH SURF 0.38D PG 64-22”. Place the new asphalt surface
to smoothly connect the existing roadway grade at the end of the project and the bridge
end.

For bridge decks specified to receive a new asphalt overlay as part of the work, place
asphalt level and wedge and CL2 ASPH SURF 0.38D PG 64-22 as detailed in the plans to
smoothly connect to the bridge approaches. If plans call for use of a waterproof
membrane, this shall be addressed as a separate bid item.

Granular Embankment for Guardrails. When necessary to ensure compliance with
standards, widen shoulders behind guardrail with granular embankment and cap with
DGA in accordance with the plans or as directed by the Engineer. Remove existing
topsoil as needed and place embankment in a manner to ensure proper compaction.

Pavement Markings. Pavement striping will be required to match the existing
pavement striping on both approaches and the structure. Pavement striping shall be in
accordance with applicable sections of the Standard Specifications and shall be
incidental to the work. Raised pavement markers within the limits of the “Bridge
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V.

VL

A.

Contract ID: 215199

Overlay Approach Pavement” shall be removed prior to the milling operation. The
marker castings shall be cleaned and returned to the Engineer.

MEASUREMENT

Granular Embankment: The Department will measure the quantity in cubic yards. The Department
will measure along the centerline to determine a linear foot of placement multiplied by a theoretical
cross section of 12 square feet to achieve the quantity per side of the roadway.

Bridge Overlay Approach Pavement: The Department will measure the quantity of in square
yards. The Department will measure along the centerline from each end of the limits of the
work as detailed on the plans to the point where the new pavement ties into the exiting
pavement and across the width of the new pavement perpendicular to the centerline of the
roadway.

Foundation Preparation: See Section 603.

PAYMENT

Granular Embankment: Payment at the contract unit price per cubic yard of granular embankment
is full compensation for granular embankment and DGA used for widening the shoulder for
guardrail as directed. Variance of actual cross sectional quantities versus theoretical quantities
will not be considered for additional payment.

Bridge Overlay Approach Pavement: Payment at the contract unit price per square yard of is full
compensation for removing existing pavement markers, mobilization of milling equipment,
removing specified existing pavement material, reconstruct shoulders as needed, furnishing and
installing the asphalt tack coat, producing and placing the new asphalt and DGA, and all
incidental items necessary to complete the work within the specified pay limits as specified by
this note and as shown in the Contract Documents.

Foundation Preparation: See Section 603. Payment for Structural Granular Backfill or Type III soil
backfill to be incidental to Foundation Preparation.

Code Pay Item Pay Unit
02223 Granular Embankment Cubic Yards
03304 Bridge Overlay Approach Pavement | Square Yards
08803 Foundation Preparation Lump Sum

The Department will consider payment as full compensation for all work required.
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SPECIAL NOTE FOR CONCRETE SEALING

11-10039.00 Clay 026B00002N
These Notes or designated portions thereof, apply where so indicated on
the plans, proposals or bidding instruction.

I. DESCRIPTION. Perform all work in accordance with the Department's
current Standard Specifications, and applicable Supplemental
Specifications, the attached sketches, and these Notes. Section references
are to the Standard Specifications.
This work consists of:

Furnish all labor, materials, tools, equipment, and incidental items necessary to

1.

2.

S NS

complete the work.

Contract ID: 215199

Provide safe access to the bridge, in accordance with Section 107.01.01, for the
Engineer to sound possible repair areas and for workers to complete the

construction.

Repair cracks as applicable in accordance with the Special Note for Epoxy Injection

Crack Repair.

Repair delaminated or spalled areas as applicable in accordance with the Special

Note for Concrete Patching.

Apply Ordinary Surface Finish

Prepare the surfaces to receive sealing.

Apply concrete sealing.

Any other work as specified as part of this contract.

II. MATERIALS.

A.

Sealer. Use one of the following:

Product Supplier
Protectosil BHN Evonik Industries
Protectosil 300S Evonik Industries
TK-590-40 Tri-Silane 40% TK Products

SW-244-100

Chemical Products Industries, Inc.

TK-590-1 MS Tri-Silane

TK Products

MasterProtect H1000

BASF

Aquanil Plus 40

ChemMasters

SIL-ACT ATS-100

Advanced Chemical Technologies

Certivex Penseal BTS 100% Vexcon
Pentreat 244-40 W.R. Meadows
Aquanil Plus 40A ChemMasters

Bridging KY 2020-01-28
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Contract ID: 215199

Coverage Rate: Follow all manufacturers recommendations for coverage rates
except the application rate must not exceed the square footage coverage rate per
gallon of sealer as given in the chart below. If the manufacturer recommends a
coverage rate greater than given in the table below, apply sealer at the rate given
in the table below for the chosen sealers silane percentage.

Coverage
% Silane rate
(ft*/gallon)
100 300
40 120
20 60

III. CONSTRUCTION.

A.

Perform Concrete Repairs. Repair concrete surface in accordance with the
Special Note for Epoxy Injection Crack Repair and/or the Special Note for
Concrete Patching Repair if included in the contract documents.
Curing Compound. Contrary to Section 609.03.12 of the specifications, curing
compound is not to be used on the deck due to potentially causing issues with the
concrete sealer. During the deck pour, finishing, and tining operations the Class
AA concrete shall be kept continuously moist with the use of a mister until burlap
or curing blankets are applied to the surface. At no point should water be pooling
or running off the surface or the surface of the concrete be allowed to become dry.
After the burlap or curing blankets are installed, cure in accordance with the
specifications. Include all costs in the unit price bid for Class AA concrete.
Failure to properly cure the concrete in accordance with this note and the
specifications may result in weakened or cracked concrete. If the concrete is
weakened or cracked due to improper curing, the contractor will be responsible
for providing alternates to fix the issues to the Engineer for review and the
contractor will be solely responsible for all costs to do so, up to complete
replacement. Do not begin any construction on fixing any issues without approval
of the Engineer.

Apply Ordinary Surface Finish. In addition to new concrete, areas receiving

epoxy injection, concrete patching, and other surface imperfections, including

areas of minor cracking, should receive Ordinary Surface Finish in accordance
with Section 601.03.18 of the Standard Specifications. Use mortar of the same
cement and fine aggregate as the concrete patching, or as directed by the Engineer.

Payment will be incidental to Concrete Sealing. Finish surface of bridge decks in

accordance with Section 609 of the Standard Specifications.

Areas to Receive Concrete Sealing:

1. Every exposed surface above a point 6” below ground or fill line of
abutments, wing walls, end bent and pier caps, pedestals, back walls,
columns, and exposed footings.

2. All exposed surfaces of concrete deck, barrier walls, parapets, curbs, and
plinths.

Bridging KY 2020-01-28 Page 2 of 4
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6.

Contract ID: 215199
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Prestressed Concrete I-Girders, Concrete Beams, and Spread Prestressed
Concrete Box Beams: The underneath surfaces of slab overhangs outside of
exterior concrete girders and to the exterior side and bottom of exterior
concrete girders and beams.

Adjacent Prestressed Concrete Composite Box Beams: Full length of the
exterior face of all exterior beams from the top of the box beam to 1°-0”
underneath the beams.

Prestressed Non-Composite Box Beams: All faces of all beams, including
surfaces to be covered with a waterproofing membrane, except take care to
ensure that the grout pockets are not sealed.

If the contract documents include the Special Note for Concrete Coating, do
not apply concrete sealer to the areas where Concrete Coating is specified.

E. Cleaning the Concrete Surfaces to be sealed. Dry clean the concrete to
remove all loose debris. Remove all visible hydrocarbons from the surface
with detergent approved by the manufacturer of the deck sealant. Pressure
wash all surfaces to be sealed at 2000 to 3000 psi. Install pressure
gauges at each wand to verify pressure. Use 30° fan tip or as
recommended by the manufacturer of the sealant. Hold pressure washing
wand a minimum of 45° from the surfaces with a maximum stand-off
distance of 12 inches.

F. Sealing the Concrete. Allow new concrete to cure a minimum 28 days
prior to application of sealer. Monitor weather conditions prior to sealer
application. Refer to manufacturer’s recommendations for proper ambient
conditions. Do not apply sealer if precipitation is anticipated within the
time stated by the manufacturer. Allow the concrete to dry 24 hours
(after washing or rain event) before sealer application. The bridge deck can
be reopened to traffic while drying. Sealer must be applied within 48
hours of washing or the concrete must be rewashed. Divide the concrete
into predefined areas of specific square footage to aid in determining
usage. Comply with manufacturer’s usage recommendation. Using a low-
pressure pump, apply sealer and spread evenly with broom or squeegee;
do not allow pooling to remain. When each predefined area is complete,
measure the amount of sealer used to verify proper usage. After sealing,
follow manufacturer’s recommended cure time before opening to traffic. On
vertical surfaces, apply the sealer in a flooding application from the bottom
up, so the material runs down 6 to 8 inches below the spray pattern.

G. Inspection: Monitor all aspects of the project to assure compliance to this
specification. Observe and document general conditions during the entirety of
the project. Verify that each phase of work has been satisfactorily completed

prior to beginning the next phase. Phases are described as follows:

1. Dry cleaning to remove loose debris, verify and document:
a. All debris has been removed and disposed of properly.

2. Removal of hydrocarbons, verify and document:
a. The manufacturer’s recommended detergent is used for removal.
b. Hydrocarbons have been satisfactorily removed.

Bridging KY 2020-01-28 Page 3 of 4
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3. Pressure washing, verify and document:

a.
b.
C.
d.

Washing pressure at the wand.

Tip size used.

Wash angle and stand-off distance.
The concrete is satisfactorily cleaned.

4. Sealer application, verify and document:

o po oW

f.
g
h.
1.
J.

Proper cure time for new concrete.

. Concrete surface is dry.

Document time since washed.

. Was the bridge deck opened to traffic after washing?

Document ambient temperature, surface temperature, relative humidity,
and dew point.
Application and distribution method.

. Coverage to be complete and even.

Material is not allowed to remain pooled.
Monitor material usage.
No traffic on the bridge decks until proper cure time is allowed.

IV. MEASUREMENT
A. Concrete Sealing. The Department will measure the quantity per square feet
of each area sealed.

V. PAYMENT

Contract ID: 215199
Page 28 of 127

A. Concrete Sealing. Payment at the contract unit price per square feet is full
compensation for the following: (1) Furnish all labor, materials, tools, and
equipment; (2) Cleaning; (3) Sealing; (4) Maintain & control traffic; and, (5)
Any other work specified as part of this contract.

Bridging KY 2020-01-28
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1.0

2.0

3.0

4.0

Bridging KY

SPECIAL NOTE FOR STRUCTURES WITH OVER THE SIDE DRAINAGE
11-10039.00 Clay 026B00002N

Contract ID: 215199
Page 29 of 127

DESCRIPTION. Perform all work in accordance with the Kentucky Transportation
Cabinet, Department of Highway’s current Standard Specifications for Road and Bridge
Construction and applicable Supplemental Specifications, the Standard Drawings, this
Note, and the attached detail drawings. Section references are to the Standard

Specifications.

This note applies to structures with over the side drainage.

This work consists of: (1) Furnish all labor, materials, tools, and equipment; (2) Install
the drip strip; (3) Maintain and control traffic as applicable; and (4) Any other work

specified as part of this contract.

MATERIALS.

2.1  Drip Strip. Drip strip shall be hot dipped galvanized steel with a minimum of 22

gage.

CONSTRUCTION. The Contractor shall bear full responsibility and expense for any
and all damage to the structure, should such damage result from the Contractor’s actions.

3.1  Installation of Drip Strip. Install lower drip strip, as detailed, along the full
length of each side of the bridge. If splices are required in the lower drip strip, tightly
butt the individual pieces together, do not lap. Install a 1'-6" long upper drip strip at each

railing post.

For concrete decks/slabs: Bend up strips at 90° against the inside face of the forms before
concrete is placed. After the forms are removed, bend the drip strips into the final
position of 45° as shown in the attached detail drawing. Use care when stripping
formwork so as not to damage or wrinkle the drip strip. To further ensure that wrinkling
of the strips does not occur, use an adequate length backup bar during the bending out

operation.

For asphalt overlays: Prior to placing the asphalt overlay, install the bent drip strips
along the edge of the prestressed box beam as shown. Fasten the drip strips with (1%4”
length, 3/32” shank diameter) button head spikes with deformed shanks or expansion
anchors at 1'-6" c¢/c max. All installation devices shall be galvanized or stainless steel.

Other similar devices shall not be used unless approved by the Engineer.

PAYMENT.

5.1  Drip Strip. Cost of all work, including all materials, labor, equipment, tools, and
incidentals necessary to complete the work as specified by this note, shall be considered

incidental to the project.
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February 5, 2019

SPECIAL NOTE FOR BRIDGING KENTUCKY PROJECT STENCIL

11-10039.00 Clay 026B00002N

This Special Note will apply to the bridge or bridges in this proposal. Section references
herein are to the Department’s Current Standard Specifications for Road and Bridge
Construction.

1.0 DESCRIPTION. This specification covers an additional concrete stencil for
structures in the Bridging Kentucky Program.

2.0 CONSTRUCTION.

2.1 Construction Date and Identification. On all concrete bridges and box culverts,
stencil the year the Contract was executed, the structure drawing number on the
concrete at the locations designated, and the Bridging Kentucky Logo as depicted in the
drawing in this special note. Make the figures on the stencil according to details
specified in the drawing. For bridges having a clear span of 20 feet or more, stencil the
year the Contract was executed and load capacity of the structure on the outside face of
the plinth or barrier wall as shown on the drawing. On all box culverts, place stenciled
figures giving the year in which the Contract is executed on the inlet end of the culvert
on the outside face and center of the parapet or headwall. Do not use permanent plates
or markers of any kind, other than those shown, on any structure. On all bridges,
imprint the name of the prime contractor in the concrete at the location shown. Furnish
stencils, all equipment, tools, labor, materials, and other incidentals necessary.

3.0 MEASUREMENT. The Department will not measure bridge stencils for payment
per section 601 of the Kentucky Transportation Cabinet Standard Specifications for Road
and Bridge and Construction, latest edition.

4.0 PAYMENT. The Department will not make payment for bridge stencils,
materials, and associated work. All work, materials, and associated costs shall be
incidental to the item listed:

Code Pay ltem Pay Unit
08100,
08102-08106, Concrete, Class Cubic Yard

02555
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LOCATION OF STENCILS
ON BRIDGES

Locate stencils in this
area or as directed
the Engineer.

APPLICATION ON STEEL GIRDERS

ComractE—245199

BRIDGING

Locate stencils in this area
or as directed by the Engineer.

NS
) : APPLICATION ON CLASSIC RAIL

#

Locate stencils in this area
or as directed by the Engineer.

STENCIL FOR BRIDGING KENTUCKY LOGO

I
APPLICATION ON WING WALLS

RA T

KENTUCKY
STENCILS: For concrete opplicotions, fabricaote all stenclls from recessed ponels
with beveled edges with ralsed letters ond figures In occordance DEPARTMENT OF HIGHWAYS
with Subsection 601.03.19 of the Speclifications. For steel girders, point stencl using
flot block point ond the recommended dimensions. When using point, borders shown STENCIL FOR
in the aobove detall ore to be excluded.

BRIDGING KENTUCKY LOGO STENCIL: Ploce on oll prograom bridges BRIDGING KENTUCKY LOGO
when applicable, In proximity to other stenclis required.

BRIDGING
KENTUCKY

\A )
Restore | Renew | Replace
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Environmental Compliance Plan (ECP)

Special Note for
Environmental Compliance Plan (ECP)

Contract ID: 215199
Page 35 of 127

11-10039

BRIDGING
KENTUCKY

"“ ¥

Restore | Renew | Replace

Project: A6 D11 026B00002N Clay

Process -1
Document:

Current Workflow ENV Updates
Step:

Item No: 11-10039

Bridge No 026B00002N

County: Clay

Subject: ECP- 026BO0002N

Status Submitted

special attention to:

- Responsible Party

The following ECP checklist outlines responsibilities of the Contractor and/or
the KYTC to ensure all environmental commitments are met. Please pay

- Commitment Description (commitment made to resource agencies)
- Compliance Document (how compliance is to be documented)

If you have any question please email BKY_Env@doc.e-builder.net.
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Environmental Compliance Plan (ECP) 11-10039
# Subject Commitment ENV Reference Responsibility Responsible Compliance Doc to Bid Pckg /
Description Document and Phase Party Document Include in Bid | Contract Doc
Oversight Agency Pkg and Attached?
Contract
1 Air Quality Notify DAQ 10 Asbestos Construction Contractor DEP 7036 Asbestos Yes
days prior to Inspection Form and Inspection
demolition Report - USEPA email to Report
and KDAQ KDAQ
2 Archaeolo Stop work if Archaeology Construction Contractor See Special Yes
gy unanticipated Report - instruction Note for
discoveries, Kentucky SHPO in Special Additional
including Note Environme
human ntal
remains, are Commitme
discovered nts
3 Environme Keep all work Archaeology Construction Contractor, Daily Work Environme Yes
ntally activity within Report - Inspector Report ntal
Cleared the cleared Kentucky SHPO (DWR) Cleared
Area (ECA) area. Area Map
Contractor
shall install
snow fencing to
delineate ECA
4 Species Do not clear Biological Construction Contractor Daily Work Special Yes
trees during Assessment - Report Note for
June or July USFWS (DWR) Seasonal
Restrictions
5 Water Install and NW3 - USACE Construction Contractor Daily Work Special Yes
Quality maintain Report note for
erosion control (DWR) Sedimentat
ion and
Erosion
Prevention
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Environmental Compliance Plan (ECP) 11-10039
# Subject Commitment ENV Reference Responsibility Responsible Compliance Doc to Bid Pckg /
Description Document and Phase Party Document Include in Bid | Contract Doc
Oversight Agency Pkg and Attached?
Contract
6 Water Follow NW3 - USACE Construction Contractor See NW3 Yes
Quality conditions in instructions
NW3 in NW3
7 Water If 1.0 acre or KYR10 (BMP) - Construction Contractor See KPDES Yes
Quality more of land is USEPA KDOW instructions KYR10
disturbed in in KPDES (BMP)
total (including
staging areas)
must obtain
KPDES permit
8 Other Project/Site NEPA - FHWA Environmental KTYC DEA n/a CE Yes
dependent




CLAY COUNTY

Contract ID: 215199

STP BRZ 9030 (068)

SPECIAL NOTE

FOR SEDIMENT PREVENTION AND EROSION CONTROL

11-10039.00 Clay 026B00002N

FOR IMPACT REGARDLESS OF SIZE OF THE DISTRUBED AREA

Potential impacts to gray bat foraging habitat and habitat for federally listed fish and mussel
species will be minimized by implementing erosion prevention and sediment control measures.

As required under Section 213 of the KYTC Standard Specifications, prior to onsite activities a
site-specific Erosion Control Plan including BMPs to ensure continuous erosion control
throughout the construction and post construction period. The plan will identify individual
Disturbed Drainage Areas (DDA) where storm water from the construction area will be
discharged off site or into waters of the Commonwealth.

Should the Contractor fail to create a BMP Plan or provide and maintain the necessary erosion
control, Liquidated Damages will apply at the rate specified in the contract. If no rate is
specified, Liquidated Damages will be applied at the rate specified in Section 108 of the
Standard Specifications.

The erosion prevention and sediment controls proposed are presented below.

* The location of the individual erosion prevention/sediment control measures will be
identified by the Resident Engineer and Contractor. The Contractor will place erosion
control devices as identified in the site-specific BMP Plan prior to beginning work.

* Mulch will be placed, during grade and drain activities, across all areas where no work
will be conducted for a period of 14 consecutive days.

» Tree clearing within the riparian zone will be minimized. Trees to be removed will be
determined by the resident engineer and the contractor prior to disturbance. (Note: Any
“Special Note for Tree Clearing Restrictions” must be adhered to.)

» Silt fence, or other approved method as appropriate, will be installed at the edge of waters
within the project corridors to eliminate the deposition of rock and debris in the streams
during construction activities. In the unforeseen event that unintended debris does enter
the streams, the resident engineer will halt the contributing activity until appropriate
remedial actions have been implemented.

* To the maximum extent plausible, construction activities will take place during low-flow
periods.

* Equipment staging and cleaning areas will be located to eliminate direct inputs to waters
of the Commonwealth. These areas will be located such that effluent will be filtered
through vegetated areas and appropriate sediment controls prior to discharge offsite.

Page 1 of 3
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Contract ID: 215199

Concrete will be poured in a manner to avoid spills into the streams. In the unforeseen
event that a spill does occur, the USFWS will be notified, and the resident engineer will
immediately halt the activity until remedial measures have been implemented.

KYTC proposes to stabilize areas disturbed during construction activities through
vegetation establishment and placement of riprap and geotextile fabric. Re-vegetation of
the disturbed areas will allow thermoregulation of water within the streams, establish
long-term, regenerative stabilization of the stream banks, and provide nutrients to the
aquatic macroinvertebrate community through inputs of organic material.

Areas disturbed during construction and not stabilized with rip rap and erosion blanket
will be seeded using a standard seed mix. Depending on project slope and project
location, application rates and seed mix types will vary. The Contractor shall perform all
final seeding and protection, in accordance with the plans and Section 212 of KYTC
Standard Specifications.

Contrary to Section 213.03.03, paragraph 2, the Engineer shall conduct inspections as
needed to verify compliance with Section 221 of KYTC Standard Specifications The
Engineer’s inspections shall be performed a minimum of once per month and within
seven (7) days after a storm of %2 inch or greater. Copies of the Engineer’s inspections
shall not be provided to the Contractor unless improvements to the BMPs are required.
The Contractor shall initiate corrective action within 24 hours of any reported deficiency
and complete the work within five (5) days. The Engineer shall use Form TC 63-61 A for
this report. Inspections performed by the Engineer do not relieve the Contractor of any
responsibility for compliance. If corrections are not made within the five (5) days
specified, the liquidated damages will apply at the rate specified in the Liquidated
Damages note in the contract.

Contrary to Sections 212.05 and 213.05, unless listed in the proposal, bid items for
temporary BMPs and items for permanent erosion control will not be measured for
payment and will be replaced with one lump sum item for the services. Payment will be
pro-rated based on the Project Schedule as submitted by the Contractor and as agreed to
by the Engineer.

The Contractor shall be responsible for applying “good engineering practices.” The
Contractor may use any temporary BMPs and permanent BMPs that fall within
the guidance of the current Standard Specifications, KYTC’s Best Management
Practices manual, and with the approval of the KYTC Engineer.

FOR IMPACT GREATER THAN 1.0 ACRE

When the total disturbed area for a project, including laydown and waste/borrow areas, is greater
than 1.0 acre, the Contractor shall be responsible for filing the Kentucky Pollution discharge
Elimination System (KPDES) KYR10 permit Notice of Intent (NOI) with the Kentucky Division
of Water (DOW). The Contractor will be responsible for following the KPDES requirements of
local Municipal Separate Storm Sewer System (MS4) programs with jurisdiction. Required NOI
shall name the Contractor as the Facility Operator and include the KYTC Contract ID Number
(CID) for reference. For grouped contracts with more than one structure, each structure will be
treated independently in regards to disturbed area unless another structure is within 0.25 mile of

Page 2 of 3
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the structure. For structures within 0.25 mile of each other, the total disturbed area will be the
sum of the combined disturbed areas. The Contractor shall be responsible for filing the KPDES
permit Notice of Termination (NOT) with the Kentucky DOW and any local MS4 Program that
has jurisdiction. The NOT shall be filed after the Engineer agrees the project is stabilized or the
project has been formally accepted.

The Contractor shall perform all temporary erosion/sediment control functions including:
providing a Best Management Practice (BMP) Plan, conducting required inspections, modifying
the BMP Plan documents as construction progresses, and documenting the installation and
maintenance of BMPs in conformance with the KPDES KYR10 permit effective on August 1,
2009, or a permit re-issued to replace that KYR10 permit. This work shall be conducted in
conformance with the requirements of Section 213 of the KYTC current Department of
Highways, Standard Specifications for Road and Bridge Construction (Standard Specifications).

The Contractor shall be responsible for the examination of the soils to be encountered and make
his own independent determination of the temporary BMPs that will be required to accomplish
effective erosion prevention and sediment control. The Contractor shall provide the Engineer
copies of all documents required by the KPDES permit at the time they are prepared.

If there are any questions regarding this note, please contact Danny Peake, Director,
Division of Environmental Analysis, 200 Mero Street, Frankfort, KY 40601, Phone
(502) 564-7250.

Page 3 of 3
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SPECIAL NOTE

For Additional Environmental Commitments
11-10039.00 Clay 026B00002N

IN ADDITION TO OTHER ENVIRONMENTAL COMMITMENTS LISTED IN THIS CONTRACT, THE
FOLLOWING COMMITMENTS ALSO APPLY, AS THIS IS A FEDERALLY FUNDED UNDERTAKING AS
DEFINED IN SECTION 106 OF THE NATIONAL HISTORIC PRESERVATION ACT, 36 CFR 800.16(Z):

1) The KYTC has completed a Phase 1 archaeological survey for a site-specific area surrounding the

2)

bridge. The cleared area is shown as “Archaeologically Cleared Area” or “Environmentally
Cleared Area” on the concept plans and/or the map attached to this note or included elsewhere
in the proposal. Likewise, any areas that must be avoided have been labeled “Do Not Disturb.”
The contractor shall install snow fencing to clearly delineate the boundary of the project lying
within the bounds of the archeologically cleared area and right of way/easements. This snow
fence shall be paid for per linear foot measured. If the Contractor requests additional area, and
as a result additional delineation is required, the additional snow fence will not be paid and will
be considered incidental to the original line item for snow fence.

If the Contractor deems it necessary to use additional areas outside the Archaeologically/
Environmentally Cleared Area for any purposes—e.g., laydown yards, vehicle parking, parking
cranes, delivering beams, borrow areas, waste areas, etc.—the Contractor must first get a
written agreement with the landowner (assuming the additional area is outside the right-of-
way). Then the Contractor shall seek approval of the use of the site—whether within or outside
the right-of-way—by both the KYTC Section Supervisor and the Bridging Kentucky Environmental
Lead at BKY Env@docs.e-builder.net. The Contractor shall provide a map of the area(s) to be
used, including access points, and property-owner agreements. The BKY Environmental Team
will complete initial field investigations for archaeological, historical, ecological, and other
environmental clearances. If any potentially significant site or resources are found, the KYTC has
the right to deny the use of the proposed site. The maps and property owner agreements are to
be submitted at least ten (10) business days prior to the Preconstruction Conference, or sixty
(60) days prior to the Contractors access to the site, for coordination and review by the KYTC
District and Bridging Kentucky Team.

A Liguidated Damage of $50,000 will be assessed whenever the Contractor has used any
restricted areas. The fee will be assessed on a per bridge basis, whether the contract involves
bridge bundles or a single bridge. In addition, all fines, fees, penalties, remediation costs, and
other damages related to breaches of Threatened and Endangered Species Act Section 7,
National Historic Preservation Act Section 106, Clean Water Act Sections 401 and 404, Kentucky
General Permit for Stormwater Discharges KYR10, Environmental Protection Agency
requirements, State Historic Preservation Office requirements, and other related permitting
agencies will be paid by the Contractor, including all associated costs and burdens placed upon
the Kentucky Transportation Cabinet.

In the event that human remains are encountered during project activities, all work should be
immediately stopped in the area. The area should be cordoned off, and, in accordance with KRS

Page 10f3
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3)

Contract ID: 215199
Page 42 of 127

72.020, the county coroner and local law enforcement must be contacted immediately. Upon
confirmation that the human remains are not of forensic interest, the unanticipated discovery
must be reported to Nicolas Laracuente at the Kentucky Heritage Council at (502) 892-3614,
George Crothers at the Office of State Archaeology at (859) 257-1944, and KYTC DEA
archaeologists at (502) 564-7250.

For guidance regarding inadvertent discovery and treatment of human remains, refer to the
KYTC's Right of Way Guidance Manual (Section ROW-1202), and the Advisory Council on Historic
Preservation’s (ACHP) Policy Statement Regarding Treatment of Human Remains and Grave
Goods (adopted by ACHP February 23, 2007).

If, during the implementation of The Project, a previously unidentified historic/ archaeological
property is discovered or a previously identified historic/archaeological property is affected in
an unanticipated manner, the contractor shall (1) call KYTC DEA archaeologists at (502) 564-
7250, (2) call SHPO archaeologists at (502) 892-3614, and (3) ensure that all work within a
reasonable area of the discovery shall cease until such time as a treatment plan can be
developed and implemented.

Page 2 of 3
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Ky NAIP_2016 _2FT 2016
FSA/NAIP Color Ortho Imagery. Kentucky
Environmental and Public Protection Cabinet.
Office of Information Services.
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US 421 bridge (026B00002N) over Island Creek Branch (Item No. 11-10039.00) in Clay County.
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11-10039.00 CLAY COUNTY
PLAN SHEETS

PLAN SHEETS WHICH ARE TO SCALE ARE AVAILABLE TO VIEW AND PRINT IN THE
PROJECT-RELATED INFORMATION FOLDER FOR THIS LETTING AT THE
CONSTRUCTION PROCUREMENT WEBSITE:

http://transportation.ky.gov/Construction-Procurement/Pages/default.aspx
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KyTC BMP Plan for Project CID ## - ####

KENTUCKY

TRANSPORTATION
CABINET

Kentucky Transportation Cabinet
Highway District 11
And

(2), Construction

Kentucky Pollutant Discharge Elimination System
Permit KYR10
Best Management Practices (BMP) plan
Groundwater protection plan
For Highway Construction Activities
For

Rehab — Super Replacement

Project: CID ## - ####

KPDES BMP Plan Page 1 of 14
Revised 3/4/2016
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KyTC BMP Plan for Project CID ## - ####

Project Information
Note — (1) = Design  (2) = Construction (3) = Contractor

1. Owner — Kentucky Transportation Cabinet, District 11 (1)

2. Resident Engineer: (2)

3. Contractor Name: (2)

Address: (2)

Phone number: (2)
Contact: (2)
Contractor’s agent responsible for compliance with KPDES permit requirements: (3)

4. Project Control Number: (2)

5. Route (Address): US 421 over a branch of Island Creek (1)

6. Latitude/Longitude (project mid-point): 37°/11'/34”, 083°/46’/47" (1)
7. County (project mid-point): Clay County (1)

8. Project start date (date work will begin): (2)

9. Projected completion date: (2)

KPDES BMP Plan Page 2 of 14
Revised 3/4/2016
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KyTC BMP Plan for Project CID ## - ####

A. Site Description

1.

8.

9.

Nature of Construction Activity (from letting project description): Address
deficiencies of US 421 Bridge over branch of Island Creek (026BO0002N), from
MP 21.204 to MP 21.21, a distance of 0.006 mile, SYP No. 11-10039.00. (1)
Order of major soil disturbing activities: (2) and (3)

Projected volume of material to be moved: (3)

Estimate of total project area (acres): (3)

Estimate of area to be disturbed (acres): (3)

Post construction runoff coefficient will be included in the project drainage
folder. Persons needing information pertaining to the runoff coefficient will
contact the resident engineer to request this information. (1)

Data describing existing soil condition: The soils in the area are mapped as
Udorthents-Urban land complex, which is an indistinguishable mix of Udorthent
and Urban land soils. These soils are heavily disturbed. (1) & (2)

Data describing existing discharge water quality (if any): (2)

Receiving water name: Branch of Island Creek (1)

10.TMDLs and Pollutants of Concern in Receiving Waters: (1 DEA)

11.

12.

Site map: Project layout sheet plus the erosion control sheets in the project
plans that depict Disturbed Drainage Areas (DDAs) and related information.
These sheets depict the existing project conditions with areas delineated by DDA
(drainage area bounded by watershed breaks and right of way limits), the storm
water discharge locations (either as a point discharge or as overland flow) and
the areas that drain to each discharge point. These plans define the limits of
areas to be disturbed and the location of control measures. Controls will be
either site specific as designated by the designer or will be annotated by the
contractor and resident engineer before disturbance commences. The project
layout sheet shows the surface waters and wetlands.

Potential sources of pollutants: The primary source of pollutants is solids that
are mobilized during storm events. Other sources of pollutants include
oil/fuel/grease from servicing and operating construction equipment, concrete
washout water, sanitary wastes and trash/debris.  (3)

KPDES BMP Plan Page 3 of 14

Revised 3/4/2016
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KyTC BMP Plan for Project CID ## - ####

B. Sediment and Erosion Control Measures

1. Plans for highway construction projects will include erosion control sheets that

depict Disturbed Drainage Areas (DDAs) and related information. These plan
sheets will show the existing project conditions with areas delineated by DDA
within the right of way limits, the discharge points and the areas that drain to
each discharge point. Project managers and designers will analyze the DDAs
and identify Best Management Practices (BMPs) that are site specific. The
balance of the BMPs for the project will be listed in the bid documents for
selection and use by the contractor on the project with approval by the resident
engineer.

Projects that do not have DDAs annotated on the erosion control sheets will
employ the same concepts for development and managing BMP plans.

. Following award of the contract, the contractor and resident engineer will

annotate the erosion control sheets showing location and type of BMPs for each
of the DDAs that will be disturbed at the outset of the project. This annotation will
be accompanied by an order of work that reflects the order or sequence of major
soil moving activities. The remaining DDAs are to be designated as “Do Not
Disturb” until the contractor and resident engineer prepare the plan for BMPs to
be employed. The initial BMP’s shall be for the first phase (generally Clearing
and Grubbing) and shall be modified as needed as the project changes phases.
The BMP Plan will be modified to reflect disturbance in additional DDA'’s as the
work progresses. All DDA’s will have adequate BMP’s in place before being
disturbed.

. As DDAs are prepared for construction, the following will be addressed for the

project as a whole or for each DDA as appropriate:

» Construction Access—This is the first land-disturbing activity. As soon
as construction begins, bare areas will be stabilized with gravel and
temporary mulch and/or vegetation.

» Sources—At the beginning of the project, all DDAs for the project will be
inspected for areas that are a source of storm water pollutants. Areas that
are a source of pollutants will receive appropriate cover or BMPs to arrest
the introduction of pollutants into storm water. Areas that have not been
opened by the contractor will be inspected periodically (once per month) to
determine if there is a need to employ BMPs to keep pollutants from
entering storm water.

» Clearing and Grubbing—The following BMP’s will be considered and
used where appropriate.
e Leaving areas undisturbed when possible.

e Silt basins to provide silt volume for large areas.

KPDES BMP Plan Page 4 of 14

Revised 3/4/2016
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e Silt Traps Type A for small areas.

e Silt Traps Type C in front of existing and drop inlets which are to
be saved.

e Diversion ditches to catch sheet runoff and carry it to basins or
traps or to divert it around areas to be disturbed.

e Brush and/or other barriers to slow and/or divert runoff.

¢ Silt fences to catch sheet runoff on short slopes. For longer slopes,
multiple rows of silt fence may be considered.

e Temporary mulch for areas which are not feasible for the fore
mentioned types of protections.

e Non-standard or innovative methods.

» Cut and Fill and Placement of Drainage Structures—The BMP Plan will
be modified to show additional BMP’s such as:

e Silt Traps Type B in ditches and/or drainways as they are
completed.

e Silt Traps Type C in front of pipes after they are placed.
e Channel Lining.
e Erosion Control Blanket.
e Non-standard or innovative methods.
» Profile and X-Section in Place—The BMP Plan will be modified to show

elimination of BMP’s which had to be removed and the addition of new
BMP’s as the roadway was shaped. Probably changes include:

e Silt Trap Type A, Brush and/or other barriers, Temporary muich,
and any other BMP which had to be removed for final grading to
take place.

e Additional Silt Traps Type B and Type C to be placed as final
drainage patterns are put in place.

« Additional Channel Lining and/or Erosion Control Blanket.

e Temporary mulch for areas where Permanent Seeding and
Protection cannot be done within 21 days.

e Special BMP’s such as Karst Policy.

» Finish Work (Paving, Seeding, Protect, etc.)—A final BMP Plan will
result from modifications during this phase of construction. Probable
changes include:

e Removal of Silt Traps Type B from ditches and drainways if they
are protected with other BMP’s which are sufficient to control
erosion, i.e. Erosion Control Blanket, or Permanent Seeding and
Protection on moderate grades.

KPDES BMP Plan Page 5 of 14
Revised 3/4/2016
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e Permanent Seeding and Protection.
e Placing Sod.
e Planting trees and/or shrubs where they are included in the project.

» BMP’s, including Storm Water Management Devices such as velocity
dissipation devices and Karst policy BMP’s, to be installed during
construction to control the pollutants in storm water discharges that will
occur after construction has been completed are: (3)

C. Other Control Measures

1. Solid Materials

No solid materials, including building materials, shall be discharged to waters of
the commonwealth, except as authorized by a Section 404 permit.

. Waste Materials

All waste materials that may leach pollutants (paint and paint containers, caulk
tubes, oil/grease containers, liquids of any kind, soluble materials, etc.) will be
collected and stored in appropriate covered waste containers. Waste containers
shall be removed from the project site on a sufficiently frequent basis as to not
allow wastes to become a source of pollution. All personnel will be instructed
regarding the correct procedure for waste disposal. Wastes will be disposed in
accordance with appropriate regulations. Notices stating these practices will be
posted in the office.

. Hazardous Waste

All hazardous waste materials will be managed and disposed of in the manner
specified by local or state regulation. The contractor shall notify the Section
Engineer if there any hazardous wastes being generated at the project site and
how these wastes are being managed. Site personnel will be instructed with
regard to proper storage and handling of hazardous wastes when required. The
Transportation Cabinet will file for generator, registration when appropriate, with
the Division of Waste Management and advise the contractor regarding waste
management requirements.

. Spill Prevention

The following material management practices will be used to reduce the risk of
spills or other exposure of materials and substances to the weather and/or runoff.

(3)
» Good Housekeeping

The following good housekeeping practices will be followed onsite during
the construction project.
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e An effort will be made to store only enough product required to do
the job.

¢ All materials stored onsite will be stored in a neat, orderly manner
in their appropriate containers and, if possible, under a roof or other
enclosure.

e Products will be kept in their original containers with the original
manufacturer’s label.

e Substances will not be mixed with one another unless
recommended by the manufacturer.

e Whenever possible, all of the product will be used up before
disposing of the container.

e Manufacturers’ recommendations for proper use and disposal will
be followed.

e The site contractor will inspect daily to ensure proper use and
disposal of materials onsite.

» Hazardous Products

These practices will be used to reduce the risks associated with any and
all hazardous materials.

e Products will be kept in original containers unless they are not
resealable.

e Oiriginal labels and material safety data sheets (MSDS) will be
reviewed and retained.

e Contractor will follow procedures recommended by the
manufacturer when handling hazardous materials.

e If surplus product must be disposed of, manufacturers’ or
state/local recommended methods for proper disposal will be
followed.

5. Product-specific Practices
The following product-specific practices will be followed onsite:

» Petroleum Products

e Vehicles and equipment that are fueled and maintained on site will
be monitored for leaks, and receive regular preventative
maintenance to reduce the chance of leakage. Petroleum products
onsite will be stored in tightly sealed containers, which are clearly
labeled and will be protected from exposure to weather.

e The contractor shall prepare an Oil Pollution Spill Prevention
Control and Countermeasure plan when the project that involves

KPDES BMP Plan Page 7 of 14
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the storage of petroleum products in 55 gallon or larger containers
with a total combined storage capacity of 1,320 gallons. This is a
requirement of 40 CFR 112.

e This project (will / will not) (3) have over 1,320 gallons of petroleum
products with a total capacity, sum of all containers 55 gallon
capacity and larger.

> Fertilizers

Fertilizers will be applied at rates prescribed by the contract, standard
specifications or as directed by the resident engineer. Once applied,
fertilizer will be covered with mulch or blankets or worked into the soil to
limit exposure to storm water. Storage will be in a covered shed. The
contents of any partially used bags of fertilizer will be transferred to a
sealable plastic bin to avoid spills.

Paints

All containers will be tightly sealed and stored indoors or under roof when
not being used. Excess paint or paint wash water will not be discharged
to the drainage or storm sewer system but will be properly disposed of
according to manufacturers’ instructions or state and local regulations.

Concrete Truck Washout

Concrete truck mixers and chutes will not be washed on pavement, near
storm drain inlets, or within 75 feet of any ditch, stream, wetland, lake, or
sinkhole. Where possible, excess concrete and wash water will be
discharged to areas prepared for pouring new concrete, flat areas to be
paved that are away from ditches or drainage system features, or other
locations that will not drain off site. Where this approach is not possible, a
shallow earthen wash basin will be excavated away from ditches to
receive the wash water.

Spill Control Practices

In addition to the good housekeeping and material management practices
discussed in the previous sections of this plan, the following practices will
be followed for spill prevention and cleanup:

e Manufacturers’ recommended methods for spill cleanup will be
clearly posted. All personnel will be made aware of procedures and
the location of the information and cleanup supplies.

e Materials and equipment necessary for spill cleanup will be kept in
the material storage area. Equipment and materials will include as
appropriate, brooms, dust pans, mops, rags, gloves, oil absorbents,
sand, sawdust, and plastic and metal trash containers.

KPDES BMP Plan Page 8 of 14
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All spills will be cleaned up immediately after discovery.

The spill area will be kept well ventilated and personnel will wear
appropriate protective clothing to prevent injury from contract with a
hazardous substance.

Spills of toxic or hazardous material will be reported to the
appropriate state/local agency as required by KRS 224 and
applicable federal law.

The spill prevention plan will be adjusted as needed to prevent
spills from reoccurring and improve spill response and cleanup.

Spills of products will be cleaned up promptly. Wastes from spill
clean-up will be disposed in accordance with appropriate
regulations.

D. Other State and Local Plans

This BMP plan shall include any requirements specified in sediment and erosion
control plans, storm water management plans or permits that have been approved
by other state or local officials. Upon submittal of the NOI, other requirements for
surface water protection are incorporated by reference into and are enforceable
under this permit (even if they are not specifically included in this BMP plan). This
provision does not apply to master or comprehensive plans, non-enforceable
guidelines or technical guidance documents that are not identified in a specific plan
or permit issued for the construction site by state or local officials. (1)

E. Maintenance

1. The BMP plan shall include a clear description of the maintenance procedures
necessary to keep the control measures in good and effective operating

condition.

2. Maintenance of BMPs during construction shall be a result of weekly and post
rain event inspections with action being taken by the contractor to correct

deficiencies.

3. Post Construction maintenance will be a function of normal highway maintenance
operations. Following final project acceptance by the cabinet, district highway
crews will be responsible for identification and correction of deficiencies
regarding ground cover and cleaning of storm water BMPs. The project manager
shall identify any BMPs that will be for the purpose of post construction storm
water management with specific guidance for any non-routine maintenance. (1)

Revised 3/4/2016
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F. Inspections

Inspection and maintenance practices that will be used to maintain erosion and
sediment controls:

>

All erosion prevention and sediment control measures will be inspected at
least once each week and following any rain of one-half inch or more.

Inspections will be conducted by individuals that have successfully
completed KEPSC-RI course as required by Section 213.02.02 of the
Standard Specifications for Road and Bridge Construction, current edition.

Inspection reports will be written, signed, dated, and kept on file.
Areas at final grade will be seeded and mulched within 14 days.

Areas that are not at final grade where construction has ceased for a
period of 21 days or longer and soil stock piles shall receive temporary
mulch no later than 14 days from the last construction activity in that area.

All measures will be maintained in good working order. If a repair is
necessary, it will be initiated within 24 hours of being reported.

Built-up sediment will be removed from behind the silt fence before it has
reached halfway up the height of the fence.

Silt fences will be inspected for bypassing, overtopping, undercutting,
depth of sediment, tears, and to ensure attachment to secure posts.

Sediment basins will be inspected for depth of sediment, and built-up
sediment will be removed when it reaches 50 percent of the design
capacity and at the end of the job.

Diversion dikes and berms will be inspected and any breaches promptly
repaired. Areas that are eroding or scouring will be repaired and re-
seeded / mulched as needed.

Temporary and permanent seeding and mulching will be inspected for
bare spots, washouts, and healthy growth. Bare or eroded areas will be
repaired as needed.

All material storage and equipment servicing areas that involve the
management of bulk liquids, fuels, and bulk solids will be inspected weekly
for conditions that represent a release or possible release of pollutants to
the environment.
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G. Non-Storm Water Discharges

It is expected that non-storm water discharges may occur from the site during the
construction period. Examples of non-storm water discharges include:

» Water from water line flushings.
» Water form cleaning concrete trucks and equipment.

» Pavement wash waters (where no spills or leaks of toxic or hazardous
materials have occurred).

» Uncontaminated groundwater and rain water (from dewatering during
excavation).

All non-storm water discharges will be directed to the sediment basin or to a filter
fence enclosure in a flat vegetated infiltration area or be filtered via another
approved commercial product.

. Groundwater Protection Plan (3)

This plan serves as the groundwater protection plan as required by 401 KAR 5:037.

» Contractors statement: (3)

The following activities, as enumerated by 401 KAR 5:037 Section 2, require the
preparation and implementation of a groundwater protection plan, and will or may be
may be conducted as part of this construction project:

2. (e) Land treatment or land disposal of a pollutant;

2. (f) Storing...or related handling of hazardous waste, solid waste or
special waste...in tanks, drums, or other containers, or in piles (does not include
wastes managed in a container placed for collection and removal of municipal
solid waste for disposal off site);

2. (9) ...handling of materials in bulk quantities (equal or greater than 55

gallons or 100 pounds net dry weight transported held in an individual container)

that, if released to the environment, would be a pollutant;

2. (j) Storing or related handling of road oils, dust suppressants at a central

location;

2. (k) Application or related handling of road oils, dust suppressants or

deicing materials (does not include use of chloride-based deicing materials
applied to roads or parking lots);

2. (m) Installation, construction, operation, or abandonment of wells, bore

holes, or core holes (does not include bore holes for the purpose of explosive
demolition);
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Or, check the following only if there are no qualifying activities:

There are no activities for this project as listed in 401 KAR 5:037 Section 2
that require the preparation and implementation of a groundwater protection plan.

The contractor is responsible for the preparation of a plan that addresses the 401
KAR 5:037 Section 3. (3) Elements of site specific groundwater protection plan:

(a) General information about this project is covered in the Project
information;

(b) Activities that require a groundwater protection plan have been
identified above;

(c) Practices that will protect groundwater from pollution are addressed in
Section C: Other Control Measures.

(d) Implementation schedule—all practices required to prevent pollution of
groundwater are to be in place prior to conducting the activity;

(e) Training is required as a part of the ground water protection plan. All
employees of the contractor, sub-contractor, and resident engineer
personnel will be trained to understand the nature and requirements of
this plan as they pertain to their job function(s). Training will be
accomplished within one week of employment and annually thereafter.
A record of training will be maintained by the contractor with a copy
provided to the resident engineer.

(f) Areas of the project and groundwater plan activities will be inspected
as part of the weekly sediment and erosion control inspections

(g) Certification (see signature page).

KPDES BMP Plan Page 12 of 14
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Contractor and Resident Engineer Plan Certification

The contractor that is responsible for implementing this BMP plan is identified in the Project Information
section of this plan.

The following certification applies to all parties that are signatory to this BMP plan:

| certify under penalty of law that this document and all attachments were prepared under my direction or
supervision in accordance with a system designed to assure that qualified personnel properly gathered
and evaluated the information submitted. Based on my inquiry of the person or persons who manage the
system, or those persons directly responsible for gathering the information, the information submitted is,
to the best of my knowledge and belief, true, accurate, and complete. | am aware that there are
significant penalties for submitting false information, including the possibility of fine and imprisonment for
knowing violations. Further, this plan complies with the requirements of 401 KAR 5:037. By this
certification, the undersigned state that the individuals signing the plan have reviewed the terms of the
plan and will implement its provisions as they pertain to ground water protection.

Resident Engineer and Contractor Certification:

(2) Resident Engineer signature

Signed :

Typed or printed name? Title Signature

(3) Signed :
Typed or printed name? Title Signature

1. Contractors Note: to be signed by a person who is the owner, a responsible corporate
officer, a general partner or the proprietor or a person designated to have the authority to
sign reports by such a person in accordance with 401 KAR 5:060 Section 9. This
delegation shall be in writing to: Manager, KPDES Branch, Division of Water, 14 Reilly
Road, Frankfort, Kentucky 40601. Reference the Project Control Number (PCN) and
KPDES number when one has been issued.

2. KYTC note: to be signed by the Chief District Engineer or a person designated to have
the authority to sign reports by such a person (usually the resident engineer) in
accordance with 401 KAR 5:060 Section 9. This delegation shall be in writing to:
Manager, KPDES Branch, Division of Water, 14 Reilly Road, Frankfort, Kentucky 40601.
Reference the Project Control Number (PCN) and KPDES number when one has been
issued.

KPDES BMP Plan Page 13 of 14
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Sub-Contractor Certification

The following sub-contractor shall be made aware of the BMP plan and responsible for
implementation of BMPs identified in this plan as follows:

Subcontractor Name:
Address:

Phone:

The part of BMP plan this subcontractor is responsible to implement is:

| certify under penalty of law that | understand the terms and conditions of the general Kentucky Pollutant
Discharge Elimination System permit that authorizes the storm water discharges, the BMP plan that has
been developed to manage the quality of water to be discharged as a result of storm events associated
with the construction site activity and management of non-storm water pollutant sources identified as part
of this certification.

Signed ,
Typed or printed name? Title Signature

1. Sub-Contractor Note: to be signed by a person who is the owner, a responsible corporate
officer, a general partner or the proprietor or a person designated to have the authority to
sign reports by such a person in accordance with 401 KAR 5:060 Section 9. This delegation
shall be in writing to: Manager, KPDES Branch, Division of Water, 14 Reilly Road, Frankfort,
Kentucky 40601. Reference the Project Control Number (PCN) and KPDES number when
one has been issued.
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CLAY COUNTY Contract ID: 215199
STP BRZ 9030 (068) Page 72 of 127

SPECIAL NOTE FOR CONTRACT COMPLETION DATE AND
LIQUIDATED DAMAGES ON BRIDGE REPAIR CONTRACTS
11-10039.00 Clay 026B00002N

I. COMPLETION DATE.

Upon Notice to Proceed, the Contractor has the option of selecting the Begin Work date. Once
selected, notify the Department in writing of the date selected at least two weeks prior to
beginning work and provide a proposed project schedule. All work is to be completed by the
specified contract completion date. The Contractor is allotted 60 calendar days once work
begins to complete all work to safely reopen the structure with no lane closures. At a minimum,
prior to reopening the lane to traffic, all strength requirements and curing for materials used shall
be completed per Division 600 of the Standard Specifications.

The Engineer will begin charging calendar days for a structure on the day the Contractor begins
work, with the exception of placement of signs, regardless of holidays or seasonal weather
limitations.

1. LIQUIDATED DAMAGES.

Liquidated damages will be assessed to the Contractor in accordance with the Transportation
Cabinet, Department of Highway’s current Standard Specifications for Road and Bridge
Construction, Section 112.03.15A, when the lane closures are used beyond the allotted number
of calendar days. Liquidated Damages will be assessed per the Standard Specification Section
108.09 when the contract time extends beyond the contract date.

Contrary to the Standard Specifications, liquidated damages will be assessed to the Contractor
during the months of December, January, February and March when the contract time has
expired on any individual bridge. Contract time will be charged during these months. All
construction must be completed in accordance with the weather limitations specified in Section
606 and/or Section 601 as applicable. No extension of Contract time will be granted due to
inclement weather or temperature limitations that occur due to starting work on the Contract or a
structure late in the construction season.

Bridge 026B00002N lofl



CLAY COUNTY Contract ID: 215199
STP BRZ 9030 (068) Page 73 of 127

SPECIAL NOTE

Tree Clearing Restriction

DUE TO THE RECOVEREY PLAN FOR ENDANGERED BATS, NO TREE
CLEARING IS PERMITTED FROM JUNE 1 THROUGH JULY 31.

If there are any questions regarding this note, please contact Danny Peake,
Director, Division of Environmental Analysis, 200 Mero Street, Frankfort, KY
40601, Phone: (502) 564-7250.



CLAY COUNTY Contract ID: 215199
STP BRZ 9030 (068) Page 74 of 127

Special Note for Bridge Demolition, Renovation and Asbestos Abatement

If the project includes any bridge demolition or renovation, the successful bidder is
required to notify Kentucky Division for Air Quality (KDAQ) via filing of form (DEP 7036) a
minimum of 10 working days prior to commencement of any bridge demolition or
renovation work.

Any available information regarding possible asbestos containing materials (ACM) on or
within bridges to be affected by the project has been included in the bid documents. These
are to be included with the Contractor’s notification filed with the KDAQ. If not included in
the bid documents, the Department will provide that information to the successful bidder
for inclusion in the KDAQ notice as soon as possible. If there are no documents stating
otherwise, the bidders should assume there are no asbestos containing materials that will
in any way affect the work.



CLAY COUNTY Contract ID: 215199
STP BRZ 9030 (068) Page 75 of 127

BRIDGIN
KENTU

|6
120

Restore | Renew | Replace

Asbestos Inspection Report

To: Tom Springer, QK4, Inc.

Date: 2-11-2019

Conducted By: Jeffrey Lee, Lee Engineering, lic
Kentucky Accredited Asbestos Inspector # 111-05-8973

Project and Structure Identification
Structure ID: 026B00002N
County and Item No: Clay_11_10039
Structure Location: Us-421 Over Branch Of Island Creek
Sample Description: No Suspect ACM Observed.

Inspection Date: 1-22-2019

Results and Recommendations

The asbestos inspection was performed in accordance with current United States Environmental
Protection Agency (US EPA) regulations, specifically 40 CFR Part 61, Asbestos National
Emissions Standards for Hazardous Air Pollutants (NESHAP) revision, final rule effective
November 20, 1990.

It is recommended that this report accompany the 10-Day Notice of Intent for Demolition
(DEP7036 Form) which is to be submitted to the Kentucky Division of Air Quality prior to
abatement, demolition, or renovation of any building or structure in the Commonwealth.

No suspect asbestos containing materials (ACM) were observed.
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CLAY COUNTY
STP BRZ 9030 (068)

‘_”—"Y KENTUCKY TRANSPORTATION CABINET TC62-226
)_\ Department of Highways Rev. 01/2016
‘ DIVISION OF RIGHT OF WAY & UTILITIES Pagelof1

RIGHT OF WAY CERTIFICATION

X1 | original | [] | Re-Certification RIGHT OF WAY CERTIFICATION

ITEM # COUNTY PROJECT # (STATE) PROJECT # (FEDERAL)
11-10039 Clay 1100 FDO4 121 9414001R
PROJECT DESCRIPTION

Bridging Kentucky - 026B00002N - US 421 over Branch of Island Creek (rehab.)

X | No Additional Right of Way Required

Construction will be within the limits of the existing right of way. The right of way was acquired in accordance to FHWA regulations
under the Uniform Relocation Assistance and Real Property Acquisitions Policy Act of 1970, as amended. No additional right of way or
relocation assistance were required for this project.

[ ] | Condition # 1 (Additional Right of Way Required and Cleared)

All necessary right of way, including control of access rights when applicable, have been acquired including legal and physical
possession. Trial or appeal of cases may be pending in court but legal possession has been obtained. There may be some improvements
remaining on the right-of-way, but all occupants have vacated the lands and improvements, and KYTC has physical possession and the
rights to remove, salvage, or demolish all improvements and enter on all land. Just Compensation has been paid or deposited with the
court. All relocations have been relocated to decent, safe, and sanitary housing or that KYTC has made available to displaced persons
adequate replacement housing in accordance with the provisions of the current FHWA directive.

[] | Condition # 2 (Additional Right of Way Required with Exception)

The right of way has not been fully acquired, the right to occupy and to use all rights-of-way required for the proper execution of the
project has been acquired. Some parcels may be pending in court and on other parcels full legal possession has not been obtained, but
right of entry has been obtained, the occupants of all lands and improvements have vacated, and KYTC has physical possession and right
to remove, salvage, or demolish all improvements. Just Compensation has been paid or deposited with the court for mast parcels. Just
Compensation for all pending parcels will be paid or deposited with the court prior to AWARD of construction contract

[] | Condition # 3 (Additional Right of Way Required with Exception)

The acquisition or right of occupancy and use of a few remaining parcels are not complete and/or some parcels still have occupants. All
remaining occupants have had replacement housing made available to them in accordance with 49 CFR 24.204. KYTC is hereby
requesting authorization to advertise this project for bids and to proceed with bid letting even though the necessary right of way will not
be fully acquired, and/or some occupants will not be relocated, and/or the just compensation wil! not be paid or deposited with the
court for some parcels until after bid letting. KYTC will fully meet all the requirements outlined in 23 CFR 635.309(c}(3) and 49 CFR
24.102(j) and will expedite completion of all acquisitions, relocations, and full payments after bid letting and prior to

AWARD of the construction contract or force account construction.

Total Number of Parcels on Project | 0 EXCEPTION (S) Parcel # ANTICIPATED DATE OF POSSESSION WITH EXPLANATION
Number of Parcels That Have Been Acquired

Signed Deed 0

Condemnation 0

Signed ROE 0

Notes/ Comments (Use Additional Sheet if necessary)
Acquisition complete

LPA RW Project Manager Right of Way Supervisor
Printed Name Printed Name Mark Askin, PE -
Signature Signature ASKIN, E’%Eﬁ"il‘sﬁfi’.’iﬁi‘c’s'
Date Date V55 I e
Right of Way Director FHWA
Printed Name Dean M. Loy Printed Name
Signature Ny | Dervssnedbyon Signature
Date UV LOY owe musim oz Date

Contract ID: 215199
Page 78 of 127



CLAY COUNTY

Contract ID: 215199

STP BRZ 9030 (068)

UTILITIES AND RAIL CERTIFICATION NOTE

Clay County
Mile point: 21.204 TO 21.210

ADDRESS DEFICIENCIES OF US 421 BRIDGE OVER BRANCH OF ISLAND CREEK. (026B00002N)
ITEM NUMBER: 11-10039.00

PROJECT NOTES ON UTILITIES

The contractor will be responsible for contacting all utility facility owners on the subject project to
coordinate his activities. The contractor will coordinate his activities to minimize and, where possible,
avoid conflicts with utility facilities. Due to the nature of the work proposed, it is unlikely to conflict
with the existing utilities beyond minor facility adjustments. Where conflicts with utility facilities are
unavoidable, the contractor will coordinate any necessary relocation work with the facility owner and
Resident Engineer. The Kentucky Transportation Cabinet maintains the right to remove or alter portions
of this contract if a utility conflict occurs. The utility facilities as noted in the previous section(s) have
been determined using data garnered by varied means and with varying degrees of accuracy: from the
facility owners, a result of S.U.E., field inspections, and/or reviews of record drawings. The facilities
defined may not be inclusive of all utilities in the project scope and are not Level A quality, unless

specified as such. It is the contractor’s responsibility to verify all utilities and their respective locations
before excavating.

NOTE: DO NOT DISTURB THE FOLLOWING FACILITIES LOCATED WITHIN THE PROJECT DISTURB LIMITS

Delta Natural Gas Company, Inc. — Natural Gas- Gas lines in proximity on both sides of the bridge.
Contractor shall avoid impact to the gas lines.

North Manchester Water Association, Inc. — Water lines in proximity on the east side of the bridge.
Contractor shall avoid impact to the lines.

Contractor will shall avoid overhead lines crossing the road south of bridge.

*The Contractor is fully responsible for protection of all utilities listed above*

Page 10of4

Form Revised 6/24/16
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CLAY COUNTY

Contract ID: 215199
STP BRZ 9030 (068)

Page 80 of 127

UTILITIES AND RAIL CERTIFICATION NOTE

Clay County
Mile point: 21.204 TO 21.210

ADDRESS DEFICIENCIES OF US 421 BRIDGE OVER BRANCH OF ISLAND CREEK. (026B00002N)
ITEM NUMBER: 11-10039.00

‘ THE FOLLOWING FACILITY OWNERS ARE RELOCATING/ADJUSTING THEIR FACILITIES WITHIN THE ‘
‘ PROJECT LIMITS AND WILL BE COMPLETE PRIOR TO CONSTRUCTION ‘

Jackson Energy Cooperative Corporation — Electric- Power line cross the bridge. Line will be relocated by
Dec 15, 2019

Windstream has line crossing bridge. Line will be relocated by Dec 15, 2019

PRTC has line crossing bridge. Line will be relocated by Dec 15, 2019

‘THE FOLLOWING FACILITY OWNERS HAVE FACILITIES TO BE RELOCATED/ADJUSTED BY THE OWNER OR‘
‘ THEIR SUBCONTRACTOR AND IS TO BE COORDINATED WITH THE ROAD CONTRACT ‘

Not Applicable

‘ THE FOLLOWING FACILITY OWNERS HAVE FACILITIES TO BE RELOCATED/ADJUSTED BY THE ROAD ‘
‘ CONTRACTOR AS INCLUDED IN THIS CONTRACT ‘

Not Applicable

RAIL COMPANIES HAVE FACILITIES IN CONJUNCTION WITH THIS PROJECT AS NOTED

XINo Rail Involvement [IRail Involved [Rail Adjacent

Page 2 of 4

Form Revised 6/24/16



CLAY COUNTY Contract ID: 215199
STP BRZ 9030 (068) Page 81 of 127

UTILITIES AND RAIL CERTIFICATION NOTE

Clay County
Mile point: 21.204 TO 21.210

ADDRESS DEFICIENCIES OF US 421 BRIDGE OVER BRANCH OF ISLAND CREEK. (026B00002N)
ITEM NUMBER: 11-10039.00

Page 3 of4

Form Revised 6/24/16



CLAY COUNTY Contract ID: 215199
STP BRZ 9030 (068) Page 82 of 127

UTILITIES AND RAIL CERTIFICATION NOTE

Clay County
Mile point: 21.204 TO 21.210

ADDRESS DEFICIENCIES OF US 421 BRIDGE OVER BRANCH OF ISLAND CREEK. (026B00002N)
ITEM NUMBER: 11-10039.00

AREA FACILITY OWNER CONTACT LIST

Facility Owner Address Contact Phone Email

Name
Delta Natural Gas 3617 Lexington Road Brian 8597446171 bsidwell@deltagas.com
Company, Inc. - Natural Winchester KY 40391 |Sidwell
Gas
Jackson Energy 115 Jackson Energy  Joe 6063649205 joegarland@jacksonenergy.com
Cooperative Corporation Lane McKee KY 40447 Garland
- Electric
North Manchester Water 7362 N Highway 421 |Jerry Rice 6065985403 nmwa@prtcnet.org
Association, Inc. - Water Manchester KY 40962

Page 4 of 4

Form Revised 6/24/16



CLAY COUNTY Contract ID: 215199
STP BRZ 9030 (068) Page 83 of 127

Kentucky Transportation
Cabinet Project:

NOTICE

DEPARTMENT OF THE ARMY
CORPS OF ENGINEERS
NATIONWIDE SECTION 404 PERMIT AUTHORIZATION

DEPARTMENT FOR ENVIRONMENTAL PROTECTION
KENTUCKY DIVISION OF WATER
SECTION 401 WATER QUALITY CERTIFICATION

PROJECT DESCRIPTION: Bridge Rehabilitation
US 421 over Branch of Island Creek
Clay County, KY
KYTC Item No. 11-10039

The Sections 404 and 401 activities for this project have previously been permitted under the
authority of the Department of the Army, Section 404 Nationwide Permit Number 3,
Maintenance Projects (with additional Kentucky Regional General Conditions), and the
Kentucky Division of Water, Section 401 General Water Quality Certification. For these
authorized permits to be valid, the attached conditions must be followed. The contractor shall
post a copy of this Nationwide Permit Number 3 and General Water Quality Certification in a
conspicuous location at the project site, with unencumbered public access, for the duration of
construction and comply with the general conditions required.



CLAY COUNTY Contract ID: 215199
STP BRZ 9030 (068) Page 84 of 127

Kentucky Transportation
Cabinet Project:

Locations Impacting Water Quality

Station-Location Description
Bridge ID: Bridge 026B00002N (US 421 over Branch of Island Creek) project will
026B00002N entail rehabilitating the existing bridge with the same current geometrics (bridge
width, length, hydraulic opening, etc.). The project may involve the removal of
debris and/or sediment.

This project involves work near and/or within Jurisdictional Waters of the United States as
defined by the U. S. Army Corps of Engineers; therefore, requiring a Nationwide Number 3
General Section 404 permit. The Division of Water conditionally certified this General Permit.
Importantly, one of those conditions regards the use of heavy equipment in any stream channel,
or streambed. If there is need to cross the stream channel with heavy equipment, or conduct
work within the stream channel, a work platform or temporary crossing, is authorized. This
should be constructed with clean rock and sufficient pipe to allow stream flow to continue,
unimpeded. Other conditions may be found under the heading, General Certification—
Nationwide Permit # 3 Maintenance Projects.

In order for this authorization to be valid, the attached conditions must be followed. The
contractor shall post a copy of this Nationwide Permit Number 3 Approval in a conspicuous
location at the project site, for the duration of the construction, and comply with the general
conditions as required.

To more readily expedite construction, the contractor may elect to alter the design, or perform
the work in a manner different from what was originally proposed and specified. Prior to
commencing such alternative work, the contractor shall obtain written permission from the
Division of Construction and the Kentucky Transportation Cabinet, Division of Environmental
Analysis. If such changes necessitate further permitting, then the contractor will be responsible
for applying to the U. S. Army Corps of Engineers and the Kentucky Division of Water. A copy
of any request to the Corps of Engineers or Division of Water to alter this proposal and
subsequent responses shall be forwarded to the Division of Environmental Analysis, DA Permit
Coordinator, for office records and for informational purposes.



CLAY COUNTY Contract ID: 215199
STP BRZ 9030 (068) Page 85 of 127

Terms for Nationwide Permit No. 3 — Maintenance Projects

(a) The repair, rehabilitation, or replacement of any previously authorized, currently serviceable structure or fill,
or of any currently serviceable structure or fill authorized by 33 CFR 330.3, provided that the structure or fill is not to
be put to uses differing from those uses specified or contemplated for it in the original permit or the most recently
authorized modification. Minor deviations in the structure's configuration or filled area, including those due to changes
in materials, construction techniques, requirements of other regulatory agencies, or current construction codes or
safety standards that are necessary to make the repair, rehabilitation, or replacement are authorized. This NWP also
authorizes the removal of previously authorized structures or fills. Any stream channel modification is limited to the
minimum necessary for the repair, rehabilitation, or replacement of the structure or fill; such modifications, including
the removal of material from the stream channel, must be immediately adjacent to the project. This NWP also
authorizes the removal of accumulated sediment and debris within, and in the immediate vicinity of, the structure or
fill. This NWP also authorizes the repair, rehabilitation, or replacement of those structures or fills destroyed or
damaged by storms, floods, fire or other discrete events, provided the repair, rehabilitation, or replacement is
commenced, or is under contract to commence, within two years of the date of their destruction or damage. In
cases of catastrophic events, such as hurricanes or tornadoes, this two-year limit may be waived by the district
engineer, provided the permittee can demonstrate funding, contract, or other similar delays.

(b) This NWP also authorizes the removal of accumulated sediments and debris outside the immediate vicinity of
existing structures (e.g., bridges, culverted road crossings, water intake structures, etc.). The removal of sediment is
limited to the minimum necessary to restore the waterway in the vicinity of the structure to the approximate
dimensions that existed when the structure was built, but cannot extend farther than 200 feet in any direction from
the structure. This 200 foot limit does not apply to maintenance dredging to remove accumulated sediments blocking
or restricting outfall and intake structures or to maintenance dredging to remove accumulated sediments from canals
associated with outfall and intake structures. All dredged or excavated materials must be deposited and retained
in an area that has no waters of the United States unless otherwise specifically approved by the district engineer
under separate authorization.

(¢ This NWP also authorizes temporary structures, fills, and work, including the use of temporary mats,
necessary to conduct the maintenance activity. Appropriate measures must be taken to maintain normal downstream
flows and minimize flooding to the maximum extent practicable, when temporary structures, work, and discharges,
including cofferdams, are necessary for construction activities, access fills, or dewatering of construction sites.
Temporary fills must consist of materials, and be placed in a manner, that will not be eroded by expected high
flows. After conducting the maintenance activity, temporary fills must be removed in their entirety and the affected
areas returned to pre-construction elevations. The areas affected by temporary fills must be revegetated, as
appropriate.

d) This NWP does not authorize maintenance dredging for the primary purpose of navigation. This NWP does
not authorize beach restoration. This NWP does not authorize new stream channelization or stream relocation
projects.

Notification: For activities authorized by paragraph (b) of this NWP, the permittee must submit a pre-
construction notification to the district engineer prior to commencing the activity (see general condition 32). The
pre-construction notification must include information regarding the original design capacities and configurations of the
outfalls, intakes, small impoundments, and canals. (Authorities: Section 10 of the Rivers and Harbors Act of 1899
and section 404 of the Clean Water Act (Sections 10 and 404))

Note: This NWP authorizes the repair, rehabilitation, or replacement of any previously authorized
structure or fill that does not qualify for the Clean Water Act section 404(f) exemption for maintenance.
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Contract ID: 215199

STP BRZ 9030 (068)

MATTHEW G. BEVIN

KentuckyUnbridledSpirit.com

Page 86 of 127

CHARLES G. SNAVELY

GOVERNOR SECRETARY

ENERGY AND ENVIRONMENT CABINET

DEPARTMENT FOR ENVIRONMENTAL PROTECTION R. BRUCE ScoTT

COMMISSIONER

300 SOWER BOULEVARD
FRANKFORT, KENTUCKY 40601

General Certification--Nationwide Permit # 3
Maintenance

This General Certification is issued March 19, 2017, in conformity with the
requirements of Section 401 of the Clean Water Act of 1977, as amended (33 U.S.C.
§1341), as well as Kentucky Statute KRS 224.16-050.

For this and all nationwide permits, the definition of surface water is as per 401
KAR 10:001 Chapter 10, Section 1(80): Surface Waters means those waters having well-
defined banks and beds, either constantly or intermittently flowing; lakes and impounded
waters; marshes and wetlands; and any subterranean waters flowing in well-defined
channels and having a demonstrable hydrologic connection with the surface. Lagoons
used for waste treatment and effluent ditches that are situated on property owned, leased,
or under valid easement by a permitted discharger are not considered to be surface
waters of the commonwealth.

The Commonwealth of Kentucky hereby certifies under Section 401 of the Clean
Water Act (CWA) that it has reasonable assurances that applicable water quality
standards under Kentucky Administrative Regulations Title 401, Chapter 10, established
pursuant to Sections 301, 302, 304, 306 and 307 of the CWA, will not be violated for the
activity covered under NATIONWIDE PERMIT 3, namely Maintenance, provided that the
following conditions are met:

1. The activity will not occur within surface waters of the Commonwealth identified by
the Kentucky Division of Water as Outstanding State or National Resource Water,
Cold Water Aquatic Habitat, or Exceptional Waters.

2. The activity will not occur within surface waters of the Commonwealth identified as
perpetually-protected (e.g. deed restriction, conservation easement) mitigation
sites.

3. The activity will impact less than 1/2 acre of wetland/marsh.

4. The activity will impact less than 300 linear feet of surface waters of the
Commonwealth.

An Equal Opportunity Employer M/F/D



CLAY COUNTY
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Contract ID: 215199

General Certification--Nationwide Permit # 3
Maintenance
Page 2

5. The Kentucky Division of Water may require submission of a formal application for
an individual certification for any project if the project has been determined to likely
have a significant adverse effect upon water quality or degrade the waters of the
Commonwealth so that existing uses of the water body or downstream waters are
precluded.

6.

Activities that do not meet the conditions of this General Water Quality Certification
require an Individual Section 401 Water Quality Certification.

Activities qualifying for coverage under this General Water Quality Certification are
subject to the following conditions:

Projects requiring in-stream stormwater detention/retention basins shall
require individual water quality certifications.

Erosion and sedimentation pollution control plans and Best Management
Practices must be designed, installed, and maintained in effective operating
condition at all times during construction activities so that violations of state
water quality standards do not occur.

Sediment and erosion control measures, such as check-dams constructed
of any material, silt fencing, hay bales, etc., shall not be placed within
surface waters of the Commonwealth, either temporarily or permanently,
without prior approval by the Kentucky Division of Water's Water Quality
Certification Section. If placement of sediment and erosion control
measures in surface waters is unavoidable, design and placement of
temporary erosion control measures shall not be conducted in such a
manner that may result in instability of streams that are adjacent to,
upstream, or downstream of the structures. All sediment and erosion
control devices shall be removed and the natural grade restored within the
completion timeline of the activities.

Measures shall be taken to prevent or control spills of fuels, lubricants, or
other toxic materials used in construction from entering the watercourse.
Removal of riparian vegetation shall be limited to that necessary for
equipment access.

To the maximum extent practicable, all in-stream work under this
certification shall be performed under low-flow conditions.

Heavy equipment, e.g. bulldozers, backhoes, draglines, etc., if required for
this project, should not be used or operated within the stream channel. In
those instances in which such in-stream work is unavoidable, then it shall
be performed in such a manner and duration as to minimize turbidity and
disturbance to substrates and bank or riparian vegetation.

Any fill shall be of such composition that it will not adversely affect the
biological, chemical, or physical properties of the receiving waters and/or
cause violations of water quality standards. If rip-rap is utilized, it should be
of such weight and size that bank stress or slump conditions will not be
created because of its placement.

Page 87 of 127
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General Certification--Nationwide Permit # 3
Maintenance
Page 3

e If there are water supply intakes located downstream that may be affected
by increased turbidity and suspended solids, the permittee shall notify the
operator when such work will be done.

e Should evidence of stream pollution or jurisdictional wetland impairment
and/or violations of water quality standards occur as a result of this activity
(either from a spill or other forms of water pollution), the Kentucky Division
of Water shall be notified immediately by calling (800) 928-2380.

Non-compliance with the conditions of this general certification or violation of
Kentucky state water quality standards may result in civil penalties.
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STP BRZ 9030 (068)

e

US Army Corps
of Engineers.
Louisville District

1. Navigation. (a) No activity may cause more than a minimal adverse effect on
navigation.

(b) Any safety lights and signals prescribed by the US Coast Guard, through
regulations or otherwise, must be installed and maintained at the permittee's expense on
authorized facilities in navigable waters of the United States.

(c) The permittee understands and agrees that, if future operations by the United
States require the removal, relocation, or other alteration, of the structure or work herein
authorized, or if, in the opinion of the Secretary of the Army or his authorized representative,
said structure or work shall cause unreasonable obstruction to the free navigation of the
navigable waters, the permittee will be required, upon due notice from the Corps of Engineers, to
remove, relocate, or alter the structural work or obstructions caused thereby, without expense to
the United States. No claim shall be made against the United States on account of any such
removal or alteration.

2. Aquatic Life Movements. No activity may substantially disrupt the necessary life
cycle movements of those species of aquatic life indigenous to the waterbody, including those
species that normally migrate through the area, unless the activity's primary purpose is to
impound water. All permanent and temporary crossings of waterbodies shall be suitably
culverted, bridged, or otherwise designed and constructed to maintain low flows to sustain the
movement of those aquatic species.

3. Spawning Areas. Activities in spawning areas during spawning seasons must be
avoided to the maximum extent practicable. Activities that result in the physical destruction (e.g.,
through excavation, fill, or downstream smothering by substantial turbidity) of an important
spawning area are not authorized.

4. Migratory Bird Breeding Areas. Activities in waters of the United States that serve
as breeding areas for migratory birds must be avoided to the maximum extent practicable.

5. Shellfish Beds. No activity may occur in areas of concentrated shellfish populations,
unless the activity is directly related to a shellfish harvesting activity authorized by NWPs 4 and
48, or is a shellfish seeding or habitat restoration activity authorized by NWP 27.

6. Suitable Material. No activity may use unsuitable material (e.g., trash, debris, car
bodies, asphalt, etc.). Material used for construction or discharged must be free from toxic
pollutants in toxic amounts (see Section 307 of the Clean Water Act).

7. Water Supply Intakes. No activity may occur in the proximity of a public water
supply intake, except where the activity is for the repair or improvement of public water supply
intake structures or adjacent bank stabilization.

8. Adverse Effects From Impoundments. If the activity creates an impoundment of
water, adverse effects to the aquatic system due to accelerating the passage of water, and/or
restricting its flow must be minimized to the maximum extent practicable.

9. Management of Water Flows. To the maximum extent practicable, the pre-
construction course, condition, capacity, and location of open waters must be maintained for
each activity, including stream channelization, storm water management activities, and
temporary and permanent road crossings, except as provided below. The activity must be
constructed to withstand expected high flows. The activity must not restrict or impede the
passage of normal or high flows, unless the primary purpose of the activity is to impound water
or manage high flows. The activity may alter the pre-construction course, condition, capacity,
and location of open waters if it benefits the aquatic environment (e.g., stream restoration or
relocation activities).

10. Fills Within 100-Year Floodplains. The activity must comply with applicable FEMA-
approved state or local floodplain management requirements.

11. Equipment. Heavy equipment working in wetlands or mudflats must be placed on
mats, or other measures must be taken to minimize soil disturbance.

2017 Nationwide Permit General Conditions

The following General Conditions must be followed in order for any authorization by NWP to be valid:

12. Soil Erosion and Sediment Controls. Appropriate soil erosion and sediment controls
must be used and maintained in effective operating condition during construction, and all exposed
soil and other fills, as well as any work below the ordinary high water mark or high tide line, must
be permanently stabilized at the earliest practicable date. Permittees are encouraged to perform
work within waters of the United States during periods of low-flow or no-flow, or during low tides.

13. Removal of Temporary Fills. Temporary fills must be removed in their entirety and
the affected areas returned to pre-construction elevations. The affected areas must be
revegetated, as appropriate.

14. Proper Maintenance. Any authorized structure or fill shall be properly maintained,
including maintenance to ensure public safety and compliance with applicable NWP general
conditions, as well as any activity-specific conditions added by the district engineer to an NWP
authorization.

15. Single and Complete Project. The activity must be a single and complete project.
The same NWP cannot be used more than once for the same single and complete project.

16. Wild and Scenic Rivers. (a) No activity may occur in a component of the National
Wild and Scenic River System, or in a river officially designated by Congress as a “study river” for
possible inclusion in the system while the river is in an official study status, unless the appropriate
Federal agency with direct management responsibility for such river, has determined in writing that
the proposed activity will not adversely affect the Wild and Scenic River designation or study
status.

(b) If a proposed NWP activity will occur in a component of the National Wild and Scenic
River System, or in a river officially designated by Congress as a “study river” for possible
inclusion in the system while the river is in an official study status, the permittee must submit a pre-
construction notification (see general condition 32). The district engineer will coordinate the PCN
with the Federal agency with direct management responsibility for that river. The permittee shall
not begin the NWP activity until notified by the district engineer that the Federal agency with direct
management responsibility for that river has determined in writing that the proposed NWP activity
will not adversely affect the Wild and Scenic River designation or study status.

(c) Information on Wild and Scenic Rivers may be obtained from the appropriate Federal
land management agency responsible for the designated Wild and Scenic River or study river
(e.g., National Park Service, U.S. Forest Service, Bureau of Land Management, U.S. Fish and
Wildlife Service). Information on these rivers is also available at: http://www.rivers.gov/

17. Tribal Rights. No activity may impair tribal rights (including treaty rights), protected
tribal resources, or tribal lands.

18. Endangered Species. (a) No activity is authorized under any NWP which is likely to
directly or indirectly jeopardize the continued existence of a threatened or endangered species or
a species proposed for such designation, as identified under the Federal Endangered Species Act
(ESA), or which will directly or indirectly destroy or adversely modify the critical habitat of such
species. No activity is authorized under any NWP which “may affect” a listed species or critical
habitat, unless section 7 consultation addressing the effects of the proposed activity has been
completed. Direct effects are the immediate effects on the listed species and critical habitat
caused by the NWP activity. Indirect effects are those effects on listed species and critical habitat
that are caused by the NWP activity and are later in time, but still are reasonably certain to occur.

(b) Federal agencies should follow their own procedures for complying with the
requirements of the ESA. If pre-construction notification is required for the proposed activity, the
Federal permittee must provide the district engineer with the appropriate documentation to
demonstrate compliance with those requirements. The district engineer will verify that the
appropriate documentation has been submitted. If the appropriate documentation has not been
submitted, additional ESA section 7 consultation may be necessary for the activity and the
respective federal agency would be responsible for fulfilling its obligation under section 7 of the
ESA.
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(c) Non-federal permittees must submit a pre-construction notification (PCN) to the
district engineer if any listed species or designated critical habitat might be affected or is in the
vicinity of the activity, or if the activity is located in designated critical habitat, and shall not begin
work on the activity until notified by the district engineer that the requirements of the ESA have
been satisfied and that the activity is authorized. For activities that might affect Federally-listed
endangered or threatened species or designated critical habitat, the PCN must include the
name(s) of the endangered or threatened species that might be affected by the proposed activity
or that utilize the designated critical habitat that might be affected by the proposed work. The
district engineer will determine whether the proposed activity “may affect” or will have “no effect”
to listed species and designated critical habitat and will notify the non-Federal applicant of the
Corps’ determination within 45 days of receipt of a complete PCN. In cases where the non-
Federal applicant has identified listed species or critical habitat that might be affected or is in the
vicinity of the activity, and has so notified the Corps, the applicant shall not begin work until the
Corps has provided notification the proposed activities will have “no effect” on listed species or
critical habitat, or until Section 7 consultation has been completed. If the non-Federal applicant
has not heard back from the Corps within 45 days, the applicant must still wait for notification
from Corps.

(d) As a result of formal or informal consultation with the USFWS or NMFS the district
engineer may add species-specific permit conditions to the NWPs.

(e) Authorization of an activity by a NWP does not authorize the “take” of a threatened
or endangered species as defined under the ESA. In the absence of separate authorization
(e.g., an ESA Section 10 Permit, a Biological Opinion with “incidental take” provisions, etc.) from
the USFWS or the NMFS, the Endangered Species Act prohibits any person subject to the
jurisdiction of the United States to take a listed species, where "take" means to harass, harm,
pursue, hunt, shoot, wound, Kill, trap, capture, or collect, or to attempt to engage in any such
conduct. The word “harm” in the definition of “take" means an act which actually kills or injures
wildlife. Such an act may include significant habitat modification or degradation where it actually
kills or injures wildlife by significantly impairing essential behavioral patterns, including breeding,
feeding or sheltering.

(f) If the non-federal permittee has a valid ESA section 10(a)(1)(B) incidental take
permit with an approved Habitat Conservation Plan for a project or a group of projects that
includes the proposed NWP activity, the non-federal applicant should provide a copy of that ESA
section 10(a)(1)(B) permit with the PCN required by paragraph (c) of this general condition. The
district engineer will review the ESA section 10(a)(1)(B) permit, and if he or she determines that
it covers the proposed NWP activity, including any incidental take of listed species that might
occur as a result of conducting the proposed NWP activity, the district engineer does not need to
conduct a separate section 7 consultation for the proposed NWP activity. The district engineer
will notify the non-federal applicant within 45 days of receipt of a complete PCN whether the
ESA section 10(a)(1)(B) permit covers the proposed NWP activity or whether additional ESA
section 7 consultation is required.

(9) Information on the location of threatened and endangered species and their critical
habitat can be obtained directly from the offices of the USFWS and NMFS or their world wide
web pages at http://www.fws.gov/ or http://www.fws.gov/ipac and
http://mww.nmfs.noaa.gov/pr/species/esa respectively.

19. Migratory Birds and Bald and Golden Eagles. The permittee is responsible for
ensuring their action complies with the Migratory Bird Treaty Act and the Bald and Golden Eagle
Protection Act. The permittee is responsible for contacting appropriate local office of the U.S.
Fish and Wildlife Service to determine applicable measures to reduce impacts to migratory birds
or eagles, including whether “incidental take” permits are necessary and available under the
Migratory Bird Treaty Act or Bald and Golden Eagle Protection Act for a particular activity.

20. Historic Properties. (a) In cases where the district engineer determines that the
activity may have the potential to cause effects to properties listed, or eligible for listing, in the
National Register of Historic Places, the activity is not authorized, until the requirements of
Section 106 of the National Historic Preservation Act (NHPA) have been satisfied.

(b) Federal permittees should follow their own procedures for complying with the
requirements of Section 106 of the National Historic Preservation Act. If pre-construction
notification is required for the proposed NWP activity, the Federal permittee must provide the
district engineer with the appropriate documentation to demonstrate compliance with those

requirements. The district engineer will verify that the appropriate documentation has been
submitted. If the appropriate documentation is not submitted, then additional consultation under
section 106 may be necessary. The respective federal agency is responsible for fulfilling its
obligation to comply with section 106.

(c) Non-federal permittees must submit a pre-construction notification to the district
engineer if the NWP activity might have the potential to cause effects to any historic properties
listed on, determined to be eligible for listing on, or potentially eligible for listing on the National
Register of Historic Places, including previously unidentified properties. For such activities, the
pre-construction notification must state which historic properties might have the potential to be
affected by the proposed activity or include a vicinity map indicating the location of the historic
properties or the potential for the presence of historic properties. Assistance regarding information
on the location of or potential for the presence of historic properties can be sought from the State
Historic Preservation Officer, Tribal Historic Preservation Officer, or designated tribal
representative, as appropriate, and the National Register of Historic Places (see 33 CFR
330.4(g)). When reviewing pre-construction notifications, district engineers will comply with the
current procedures for addressing the requirements of Section 106 of the National Historic
Preservation Act. The district engineer shall make a reasonable and good faith effort to carry out
appropriate identification efforts, which may include background research, consultation, oral
history interviews, sample field investigation, and field survey. Based on the information submitted
in the PCN and these identification efforts, the district engineer shall determine whether the
proposed NWP activity has the potential to cause an effect on the historic properties. Section 106
consultation is not required when the district engineer determines that the activity does not have
the potential to cause effects on historic properties (see 36 CFR 800.3(a)). Section 106
consultation is required when the district engineer determines that the activity has the potential to
cause effects on historic properties. The district engineer will conduct consultation with consulting
parties identified under 36 CFR 800.2(c) when he or she makes any of the following effect
determinations for the purposes of section 106 of the NHPA: no historic properties affected, no
adverse effect, and adverse effect. Where the non-Federal applicant has identified historic
properties on which the activity might have the potential to cause effects and notified the Corps,
the non-Federal applicant shall not begin the activity until notified by the district engineer either
that the activity has no potential to cause effects to historic properties or that NHPA section 106
consultation has been completed.

(d) For non-federal permittees, the district engineer will notify the prospective permittee
within 45 days of receipt of a complete pre-construction notification whether NHPA section 106
consultation is required. If NHPA section 106 consultation is required, the district engineer will
notify the non-Federal applicant that he or she cannot begin the activity until Section 106
consultation is completed. If the non-Federal applicant has not heard back from the Corps within
45 days, the applicant must still wait for notification from the Corps.

(e) Prospective permittees should be aware that section 110k of the NHPA (54 U.S.C.
306113) prevents the Corps from granting a permit or other assistance to an applicant who, with
intent to avoid the requirements of Section 106 of the NHPA, has intentionally significantly
adversely affected a historic property to which the permit would relate, or having legal power to
prevent it, allowed such significant adverse effect to occur, unless the Corps, after consultation
with the Advisory Council on Historic Preservation (ACHP), determines that circumstances justify
granting such assistance despite the adverse effect created or permitted by the applicant. If
circumstances justify granting the assistance, the Corps is required to notify the ACHP and provide
documentation specifying the circumstances, the degree of damage to the integrity of any historic
properties affected, and proposed mitigation. This documentation must include any views
obtained from the applicant, SHPO/THPO, appropriate Indian tribes if the undertaking occurs on or
affects historic properties on tribal lands or affects properties of interest to those tribes, and other
parties known to have a legitimate interest in the impacts to the activity on historic properties.

21. Discovery of Previously Unknown Remains and Artifacts. If you discover any
previously unknown historic, cultural or archeological remains and artifacts while accomplishing
the activity authorized by this permit, you must immediately notify the district engineer of what you
have found, and to the maximum extent practicable, avoid construction activities that may affect
the remains and artifacts until the required coordination has been completed. The district engineer
will initiate the Federal, Tribal and state coordination required to determine if the items or remains
warrant recovery effort or if the site is eligible for listing in the National Register of Historic Places.
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22. Designated Critical Resource Waters. Critical resource waters include, NOAA-
managed marine sanctuaries and marine monuments, and National Estuarine Research
Reserves. The district engineer may designate, after notice and opportunity for public comment,
additional waters officially designated by a state as having particular environmental or ecological
significance, such as outstanding national resource waters or state natural heritage sites. The
district engineer may also designate additional critical resource waters after notice and
opportunity for public comment.

(a) Discharges of dredged or fill material into waters of the US are not authorized by
NWPs 7, 12, 14, 16, 17, 21, 29, 31, 35, 39, 40, 42, 43, 44, 49, 50, 51, and 52 for any activity
within, or directly affecting, critical resource waters, including wetlands adjacent to such waters.

(b) For NWPs 3, 8, 10, 13, 15, 18, 19, 22, 23, 25, 27, 28, 30, 33, 34, 36, 37, 38, and
54, notification is required in accordance with general condition 32, for any activity proposed in
the designated critical resource waters including wetlands adjacent to those waters. The district
engineer may authorize activities under these NWPs only after it is determined that the impacts
to the critical resource waters will be no more than minimal.

23. Mitigation. The district engineer will consider the following factors when
determining appropriate and practicable mitigation necessary to ensure that the individual and
cumulative adverse environmental effects are no more than minimal:

(a) The activity must be designed and constructed to avoid and minimize adverse
effects, both temporary and permanent, to waters of the United States to the maximum extent
practicable at the project site (i.e., on site).

(b) Mitigation in all its forms (avoiding, minimizing, rectifying, reducing, or
compensating for resource losses) will be required to the extent necessary to ensure that the
individual and cumulative adverse environmental effects are no more than minimal.

(c) Compensatory mitigation at a minimum one-for-one ratio will be required for all
wetland losses that exceed 1/10-acre and require pre-construction notification, unless the district
engineer determines in writing that either some other form of mitigation would be more
environmentally appropriate or the adverse effects of the proposed activity are minimal, and
provides a project-specific waiver of this requirement. For wetland losses of 1/10-acre or less
that require pre-construction notification, the district engineer may determine on a case-by-case
basis that compensatory mitigation is required to ensure that the activity results in minimal
adverse environmental effects.

(d) For losses of streams or other open waters that require pre-construction
notification, the district engineer may require compensatory mitigation to ensure that the activity
results in no more than minimal adverse environmental effects. Compensatory mitigation for
losses of streams should be provided, if practicable, through stream rehabilitation,
enhancement, or preservation, since streams are difficult-to-replace resources (see 33 CFR
332.3(e)(3)).

(e) Compensatory mitigation plans for NWP activities in or near streams or other open
waters will normally include a requirement for the restoration or enhancement, maintenance, and
legal protection (e.g. conservation easements) of riparian areas next to open waters. In some
cases, the restoration or maintenance/protection of riparian areas may be the only
compensatory mitigation required. Restored riparian areas should consist of native species.
The width of the required riparian area will address documented water quality or aquatic habitat
loss concerns. Normally, the riparian area will be 25 to 50 feet wide on each side of the stream,
but the district engineer may require slightly wider riparian areas to address documented water
quality or habitat loss concerns. If it is not possible to restore or maintain/protect a riparian area
on the both sides of a stream or if the waterbody is a lake or coastal waters. Then restoring or
maintaining/protecting a riparian area along a single bank or shoreline may be sufficient. Where
both wetlands and open waters exist on the project site, the district engineer will determine the
appropriate compensatory mitigation (e.g. riparian areas and/or wetlands compensation) based
on what is best for the aquatic environmental on a watershed basis. In cases where riparian
areas are determined to be the most appropriate form of minimization or compensatory
mitigation, the district engineer may waive or reduce the requirement to provide wetland
compensatory mitigation for wetland losses.

(f) Compensatory mitigation projects provided to offset losses of aquatic resources
must comply with the applicable provisions of 33 CFR part 332.

(1) The prospective permittee is responsible for proposing an appropriate compensatory
mitigation option if compensatory mitigation is necessary to ensure that the activity results in no
more than minimal adverse environmental effects. For the NWPs, the preferred mechanism for
providing compensatory mitigation is mitigation bank credits or in-lieu fee program credits (see 33
CFR 332.3(b)(2) and (3)). However, if an appropriate number and type of mitigation bank or in-lieu
credits are not available at the time the PCN is submitted to the district engineer, the district
engineer may approve the use of permittee-responsible mitigation if the use of mitigation bank or
in-lieu fee program credits is not appropriate and practicable.

(2) The amount of compensatory mitigation required by the district engineer must be
sufficient to ensure that the authorized activity results in no more than minimal individual and
cumulative adverse environmental effects (see 33 CFR 330.1(e)(3)). (See also 33 CFR 332.3(f).)

(3) Since the likelihood of success is greater and the impacts to potentially valuable
uplands are reduced, aquatic resource restoration should be the first compensatory mitigation
option considered for permittee-responsible mitigation.

(4) If permittee-responsible mitigation is the proposed option, the prospective permittee
is responsible for submitting a mitigation plan. A conceptual or detailed mitigation plan may be
used by the district engineer to make the decision on the NWP verification request, but a final
mitigation plan that addresses the applicable requirements of 33 CFR 332.4(c)(2) through (14)
must be approved by the district engineer before the permittee begins work in waters of the United
States, unless the district engineer determines that prior approval of the final mitigation plan is not
practicable or not necessary to ensure timely completion of the required compensatory mitigation
(see 33 CFR 332.3(k)(3)).

(5) If mitigation bank or in-lieu fee program credits are the proposed option, the
mitigation plan only needs to address the baseline conditions at the impact site and the number of
credits to be provided.

(6) Compensatory mitigation requirements (e.g., resource type and amount to be
provided as compensatory mitigation, site protection, ecological performance standards,
monitoring requirements) may be addressed through conditions added to the NWP authorization,
instead of components of a compensatory mitigation plan.

(g) Compensatory mitigation will not be used to increase the acreage losses allowed by
the acreage limits of the NWPs. For example, if an NWP has an acreage limit of 1/2-acre, it cannot
be used to authorize any project resulting in the loss of greater than 1/2-acre of waters of the
United States, even if compensatory mitigation is provided that replaces or restores some of the
lost waters. However, compensatory mitigation can and should be used, as necessary, to ensure
that an NWP activity already meeting the established acreage limits also satisfies the minimal
impact requirement for the NWPs.

(h) Permittees may propose the use of mitigation banks, in-lieu fee programs, or
separate permittee-responsible mitigation. When developing a compensatory mitigation proposal,
the permittee must consider appropriate and practicable options consistent with the framework at

responsible compensatory mitigation may be environmentally preferable if there are no mi
banks or in-lieu fee programs in the area that have marine or estuarine credits available for sale or
transfer to the permittee. For permittee-responsible mitigation, the special conditions of the NWP
verification must clearly indicate the party or parties responsible for the implementation and
performance of the compensatory mitigation project, and, if required, its long-term management.

(i) Where certain functions and services of waters of the United States are permanently
adversely affected by a regulated activity, such as discharges of dredged or fill material into waters
of the United States that will convert a forested or scrub-shrub wetland to a herbaceous wetland in
a permanently maintained utility line right-of-way, mitigation may be required to reduce the
adverse environmental effects of the activity to the no more than minimal level.

24. Safety of Impoundment Structures. To ensure that all impoundment structures are
safely designed, the district engineer may require non-Federal applicants to demonstrate that the
structures comply with established state dam safety criteria or have been designed by qualified
persons. The district engineer may also require documentation that the design has been
independently reviewed by similarly qualified persons, and appropriate modifications made to
ensure safety.

25. Water Quality. Where States and authorized Tribes, or EPA where applicable, have
not previously certified compliance of an NWP with CWA Section 401, individual 401 Water Quality
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Certification must be obtained or waived (see 33 CFR 330.4(c)). The district engineer or State or
Tribe may require additional water quality management measures to ensure that the authorized
activity does not result in more than minimal degradation of water quality.

26. Coastal Zone Management. In coastal states where an NWP has not previously
received a state coastal zone management consistency concurrence, an individual state coastal
zone management consistency concurrence must be obtained, or a presumption of concurrence
must occur (see 33 CFR 330.4(d)). The district engineer or a State may require additional
measures to ensure that the authorized activity is consistent with state coastal zone
management requirements.

27. Regional and Case-By-Case Conditions. The activity must comply with any
regional conditions that may have been added by the Division Engineer (see 33 CFR 330.4(e))
and with any case specific conditions added by the Corps or by the state, Indian Tribe, or
USEPA in its section 401 Water Quality Certification, or by the state in its Coastal Zone
Management Act consistency determination.

28. Use of Multiple Nationwide Permits. The use of more than one NWP for a single
and complete project is prohibited, except when the acreage loss of waters of the United States
authorized by the NWPs does not exceed the acreage limit of the NWP with the highest
specified acreage limit. For example, if a road crossing over tidal waters is constructed under
NWP 14, with associated bank stabilization authorized by NWP 13, the maximum acreage loss
of waters of the United States for the total project cannot exceed 1/3-acre.

29. Transfer of Nationwide Permit Verifications. If the permittee sells the property
associated with a nationwide permit verification, the permittee may transfer the nationwide
permit verification to the new owner by submitting a letter to the appropriate Corps district office
to validate the transfer. A copy of the nationwide permit verification must be attached to the
letter, and the letter must contain the following statement and signature: “When the structures or
work authorized by this nationwide permit are still in existence at the time the property is
transferred, the terms and conditions of this nationwide permit, including any special conditions,
will continue to be binding on the new owner(s) of the property. To validate the transfer of this
nationwide permit and the associated liabilities associated with compliance with its terms and
conditions, have the transferee sign and date below.”

(Transferee)

(Date)

30. Compliance Certification. Each permittee who receives an NWP verification letter
from the Corps must provide a signed certification documenting completion of the authorized
activity and implementation of any required compensatory mitigation. The success of any
required permittee-responsible mitigation, including the achievement of ecological performance
standards, will be addressed separately by the district engineer. The Corps will provide the
permittee the certification document with the NWP verification letter. The certification document
will include:

(a) A statement that the authorized work was done in accordance with the NWP
authorization, including any general, regional, or activity-specific conditions;

(b) A statement that the implementation of any required compensatory mitigation was
completed in accordance with the permit conditions. If credits from a mitigation bank or in-lieu
fee program are used to satisfy the compensatory mitigation requirements, the certification must
include the documentation required by 33 CFR 332.3(1)(3) to confirm that the permittee secured
the appropriate number and resource type of credits; and

(c) The signature of the permittee certifying the completion of the work and mitigation.
The completed certification document must be submitted to the district engineer within 30 days
of completion of the authorized activity or the implementation of any required compensatory
mitigation, whichever occurs later.

31. Activities Affecting Structures or Works Built by the United States. If an NWP
activity also requires permission from the Corps pursuant to 33 U.S.C. 408 because it will alter
or temporarily or permanently occupy or use a U.S. Army Corps of Engineers (USACE) federally

authorized Civil Works project (a “USACE project”), the prospective permittee must submit a pre-
construction notification. See paragraph (b)(10) of general condition 32. An activity that requires
Section 408 permission is not authorized by the NWP until the appropriate Corps office issues the
section 408 permission to altar, occupy, or use the USACE project, and the district engineer issues
a written NWP verification.

32. Pre-Construction Notification (PCN). (a) Timing. Where required by the terms of the
NWP, the prospective permittee must notify the district engineer by submitting a pre-construction
notification (PCN) as early as possible. The district engineer must determine if the PCN is
complete within 30 calendar days of the date of receipt and, if the PCN is determined to be
incomplete, notify the prospective permittee within that 30 day period to request the additional
information necessary to make the PCN complete. As a general rule, district engineers will request
additional information necessary to make the PCN complete only once. However, if the
prospective permittee does not provide all of the requested information, then the district engineer
will notify the prospective permittee that the PCN is still incomplete and the PCN review process
will not commence until all of the requested information has been received by the district engineer.
The prospective permittee shall not begin the activity until either:

(1) He or she is not i g by the district engineer that the activity may proceed
under the NWP with any special conditions imposed by the district or division engineer; or

(2) 45 calendar days have passed from the district engineer’s receipt of the complete
PCN and the prospective permittee has not received written notice from the district or division
engineer. However, if the permittee was required to notify the Corps pursuant to general condition
18 that listed species or critical habitat might be affected or in the vicinity of the project, or to notify
the Corps pursuant to general condition 20 that the activity might have the potential to cause
effects to historic properties, the permittee cannot begin the activity until receiving written
notification from the Corps that there is “no effect” on listed species or “no potential to cause
effects” on historic properties, or that any consultation required under Section 7 of the Endangered
Species Act (see 33 CFR 330.4(f)) and/or Section 106 of the National Historic Preservation (see
33 CFR 330.4(g)) has been completed. Also, work cannot begin under NWPs 21, 49, or 50 until
the permittee has received written approval from the Corps. If the proposed activity requires a
written waiver to exceed specified limits of an NWP, the permittee may not begin the activity until
the district engineer issues the waiver. If the district or division engineer notifies the permittee in
writing that an individual permit is required within 45 calendar days of receipt of a complete PCN,
the permittee cannot begin the activity until an individual permit has been obtained. Subsequently,
the permittee’s right to proceed under the NWP may be modified, suspended, or revoked only in
accordance with the procedure set forth in 33 CFR 330.5(d)(2).

(b) Contents of Pre-Construction Notification: The PCN must be in writing and include
the following information:

(1) Name, address and telephone numbers of the prospective permittee;

(2) Location of the proposed activity;

(3) Identify the specific NWP or NWP(s) the prospective permittee wants to use to
authorize the proposed activity;

(4) A description of the proposed activity; the activity’s purpose; direct and indirect
adverse environmental effects the activity would cause, including the anticipated amount of loss of
wetlands, other special aquatic sites, and other waters expected to result from the NWP activity, in
acres, linear feet, or other appropriate unit of measure; a description of any proposed mitigation
measures intended to reduce the adverse environmental effects caused by the proposed activity;
and any other NWP(s), regional general permit(s), or individual permit(s) used or intended to be
used to authorize any part of the proposed project or any related activity, including other separate
and distant crossings for linear projects that require Department of the Army authorization but do
not require pre-construction notification. The description of the proposed activity and any proposed
mitigation measures should be sufficiently detailed to allow the district engineer to determine that
the adverse environmental effects of the activity will be no more than minimal and to determine the
need for compensatory mitigation or other mitigation measures. For single and complete linear
projects, the PCN must include the quantity of anticipated losses of wetlands, other special aquatic
sites, and other water for each single and complete crossing of those wetlands, other special
aquatic sites, and other waters. Sketches should be provided when necessary to show that the
activity complies with the terms of the NWP. (Sketches usually clarify the project and when
provided results in a quicker decision. Sketches should contain sufficient detail to provide an
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illustrative description of the proposed activity (e.g., a conceptual plan), but do not need to be
detailed engineering plans);

(5) The PCN must include a delineation of wetlands, other special aquatic sites, and
other waters, such as lakes and ponds, and perennial, intermittent, and ephemeral streams, on
the project site. Wetland delineations must be prepared in accordance with the current method
required by the Corps. The permittee may ask the Corps to delineate the special aquatic sites
and other waters on the project site, but there may be a delay if the Corps does the delineation,
especially if the project site is large or contains many wetlands, other special aquatic sites, and
other waters. Furthermore, the 45 day period will not start until the delineation has been
submitted to or completed by the Corps, as appropriate;

(6) If the proposed activity will result in the loss of greater than 1/10-acre of wetlands
and a PCN is required, the prospective permittee must submit a statement describing how the
mitigation requirement will be satisfied, or explaining why the adverse environmental effects are
no more than minimal and why compensatory mitigation should not be required. As an
alternative, the prospective permittee may submit a conceptual or detailed mitigation plan.

(7) For non-federal permittees, if any listed species or designated critical habitat might
be affected or is in the vicinity of the project, or if the project is located in designated critical
habitat, for non-Federal applicants the PCN must include the name(s) of those endangered or
threatened species that might be affected by the proposed activity or utilize the designated
critical habitat that may be affected by the proposed activity. For any NWP activity that requires
pre-construction notification, Federal permittees must provide documentation demonstrating
compliance with the Endangered Species Act;

(8) For non-federal permittees, if the NWP activity might have the potential to cause
effects to a historic property listed on, determined to be eligible for listing on, or potentially
eligible for listing on, the National Register of Historic Places, the PCN must state which historic
property might have the potential to be affected by the proposed activity or include a vicinity map
indicating the location of the historic property. Federal permittees must provide documentation
demonstrating compliance with Section 106 of the National Historic Preservation Act.

(9) For an activity that occur in a component of the National Wild and Scenic
River System, or in a river officially designated by Congress as a “study river” for possible
inclusion in the system while the river is in an official study status, the PCN must identify the
Wild and Scenic River or the “study river” (see general condition 16); and

(20) For an activity that requires permission from the Corps pursuant to 33 U.S.C. 408
because it will alter or temporarily or permanently occupy or use a U.S. Army Corps of
Engineers federally authorized civil works project, the pre-construction notification must include
a statement confirming that the project proponent has submitted a written request for section
408 permission from the Corps office having jurisdiction over that USACE project.

(c) Form of PCN Notification: The standard individual permit application form (Form
ENG 4345) may be used, but the completed application form must clearly indicate that it is an
NWP PCN and must include all of the information required in paragraphs (b)(1) through (10) of
this general condition. A letter containing the required information may also be used. Applicants
may provide electronic files of PCNs and supporting materials if the district engineer has
established tools and procedures for electronic submittals.

(d) Agency Coordination: (1) The district engineer will consider any comments from
Federal and state agencies concerning the proposed activity's compliance with the terms and
conditions of the NWPs and the need for mitigation to reduce the project’'s adverse
environmental effects so that they are no more than minimal.

(2) Agency coordination is required for: (i) all NWP activities that require
preconstruction notification and result in the loss of greater than 1/2-acre of waters of the United
States; (i) NWP 21, 29, 39, 40, 42, 43, 44, 50, 51, and 52 activities that require pre-construction
notification and will result in the loss of greater than 300 linear feet of stream bed; (iii) NWP 13
activities in excess of 500 linear feet, fills greater than one cubic yard per running foot, or involve
discharges of dredged or fill materi to special aquatic sites; and (iv) NWP 54 activities in
excess of 500 linear feet, or that extend into the waterbody more than 30 feet from the mean low
water line or ordinary high water mark.

(3) When agency coordination is required, the district engineer will immediately
provide (e.g., via e-mail, facsimile transmission, overnight mail, or other expeditious manner) a
copy of the complete PCN to the appropriate Federal or state offices (FWS, state natural

resource or water quality agency, EPA, and, if appropriate, the NMFS). With the exception of NWP
37, these agencies will have 10 calendar days from the date the material is transmitted to notify
the district engineer via telephone, facsimile transmission, or e-mail that they intend to provide
substantive, sites pecific comments. The comments must explain why the agency believes the
adverse environmental effects will be more than minimal. If so contacted by an agency, the district
engineer will wait an additional 15 calendar days before making a decision on the pre-construction
notification. The district engineer will fully consider agency comments received within the specified
time frame concerning the proposed activity’s compliance with the terms and conditions of the
NWPs, including the need for mitigation to ensure the net adverse environmental effects of the
proposed activity are no more than minimal. The district engineer will provide no response to the
resource agency, except as provided below. The district engineer will indicate in the administrative
record associated with each pre-construction notification that the resource agencies’ concerns
were considered. For NWP 37, the emergency watershed protection and rehabilitation activity may
proceed immediately in cases where there is an unacceptable hazard to life or a significant loss of
property or economic hardship will occur. The district engineer will consider any comments
received to decide whether the NWP 37 authorization should be modified, suspended, or revoked
in accordance with the procedures at 33 CFR 330.5.

(4) In cases of where the prospective permittee is not a Federal agency, the district
engineer will provide a response to NMFS within 30 calendar days of receipt of any Essential Fish
Habitat conservation recommendations, as required by Section 305(b)(4)(B) of the Magnuson-
Stevens Fishery Conservation and Management Act.

(5) Applicants are encouraged to provide the Corps with either electronic files or multiple
copies of PCN natifications to expedite agency coordination.

Eurther Information

1. District Engineers have authority to determine if an activity complies with the terms
and conditions of an NWP.

2. NWPs do not obviate the need to obtain other federal, state, or local permits,
approvals, or authorizations required by law.

3. NWPs do not grant any property rights or exclusive privileges.

4. NWPs do not authorize any injury to the property or rights of others.

5. NWPs do not authorize interference with any existing or proposed Federal project
(see general condition 31).
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SPECIFICATIONS REFERENCE

Any reference in the plans or proposal to previous editions of the Standard Specifications
for Road and Bridge Construction and Standard Drawings are superseded by Standard
Specifications for Road and Bridge Construction, Edition of 2019 and Standard
Drawings, Edition of 2020.



CLAY COUNTY Contract ID: 215199
STP BRZ 9030 (068) Page 96 of 127

SUPPLEMENTAL SPECIFICATIONS

The contractor shall use the Supplemental Specifications that are effective at the time of letting.
The Supplemental Specifications can be found at the following link:

http://transportation.ky.gov/Construction/Pages/Kentucky-Standard-Specifications.aspx
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SPECIAL NOTE FOR PORTABLE CHANGEABLE MESSAGE SIGNS

This Special Note will apply when indicated on the plans or in the proposal.

1.0 DESCRIPTION. Furnish, install, operate, and maintain variable message signs at
the locations shown on the plans or designated by the Engineer. Remove and retain
possession of variable message signs when they are no longer needed on the project.

2.0 MATERIALS.

2.1

General. Use LED Variable Message Signs Class I, Il, or Ill, as appropriate,

from the Department’s List of Approved Materials.

Unclassified signs may be submitted for approval by the Engineer. The Engineer may
require a daytime and nighttime demonstration. The Engineer will make a final decision
within 30 days after all required information is received.

22
1)

2)

3)

4)

5)
6)
7)

8)

9)

10)

11)

Sign and Controls. All signs must:

Provide 3-line messages with each line being 8 characters long and at least 18

inches tall. Each character comprises 35 pixels.

Provide at least 40 preprogrammed messages available for use at any time.

Provide for quick and easy change of the displayed message; editing of the

message; and additions of new messages.

Provide a controller consisting of:

a) Keyboard or keypad.

b) Readout that mimics the actual sign display. (When LCD or LCD type
readout is used, include backlighting and heating or otherwise arrange for
viewing in cold temperatures.)

¢) Non-volatile memory or suitable memory with battery backup for storing
pre-programmed messages.

d) Logic circuitry to control the sequence of messages and flash rate.

Provide a serial interface that is capable of supporting complete remote control

ability through land line and cellular telephone operation. Include

communication software capable of immediately updating the message,
providing complete sign status, and allowing message library queries and
updates.

Allow a single person easily to raise the sign to a satisfactory height above the

pavement during use, and lower the sign during travel.

Be Highway Orange on all exterior surfaces of the trailer, supports, and

controller cabinet.

Provide operation in ambient temperatures from -30 to + 120 degrees Fahrenheit

during snow, rain and other inclement weather.

Provide the driver board as part of a module. All modules are interchangeable,

and have plug and socket arrangements for disconnection and reconnection.

Printed circuit boards associated with driver boards have a conformable coating

to protect against moisture.

Provide a sign case sealed against rain, snow, dust, insects, etc. The lens is UV

stabilized clear plastic (polycarbonate, acrylic, or other approved material)

angled to prevent glare.

Provide a flat black UV protected coating on the sign hardware, character PCB,

and appropriate lens areas.

Provide a photocell control to provide automatic dimming.

1

Contract ID: 215199
Page 97 of 127



CLAY COUNTY
STP BRZ 9030 (068)

12) Allow an on-off flashing sequence at an adjustable rate.

13) Provide a sight to aim the message.

14) Provide a LED display color of approximately 590 nm amber.
15) Provide a controller that is password protected.

11

16) Provide a security device that prevents unauthorized individuals from accessing

the controller.

17) Provide the following 3-line messages preprogrammed and available for use

when the sign unit begins operation:

IKEEP/RIGHT/===/ IMIN/SPEED/**MPH/
/IKEEP/LEFT/==</ /ICY/BRIDGE/AHEAD/ /ONE
/LOOSE/GRAVEL/AHEAD/ LANE/BRIDGE/AHEAD/

/RD WORK/NEXT/**MILES/ /ROUGH/ROAD/AHEAD/
/TWO WAY/TRAFFIC/AHEAD/ IMERGING/TRAFFIC/AHEAD/
/PAINT/CREW/AHEAD/ INEXT/***/MILES/
/REDUCE/SPEED/**MPH/ /HEAVY/TRAFFIC/AHEAD/
/BRIDGE/WORK/***0 FT/ [SPEED/LIMIT/**MPH/
IMAX/SPEED/**MPH/ /BUMP/AHEAD/
/SURVEY/PARTY/AHEAD/ ITWO/WAY/TRAFFIC/

*Insert numerals as directed by the Engineer.
Add other messages during the project when required by the Engineer.

2.3 Power.

1) Design solar panels to yield 10 percent or greater additional charge than
sign consumption. Provide direct wiring for operation of the sign or arrow
board from an external power source to provide energy backup for 21 days
without sunlight and an on-board system charger with the ability to
recharge completely discharged batteries in 24 hours.

3.0 CONSTRUCTION. Furnish and operate the variable message signs as
designated on the plans or by the Engineer. Ensure the bottom of the message panel
is a minimum of 7 feet above the roadway in urban areas and 5 feet above in rural
areas when operating. Use Class I, I, or Il signs on roads with a speed limit less
than 55 mph. Use Class | or Il signs on roads with speed limits 55 mph or greater.

Maintain the sign in proper working order, including repair of any damage done
by others, until completion of the project. When the sign becomes inoperative,
immediately repair or replace the sign. Repetitive problems with the same unit will
be cause for rejection and replacement.

Use only project related messages and messages directed by the Engineer,
unnecessary messages lessen the impact of the sign. Ensure the message is displayed
in either one or 2 phases with each phase having no more than 3 lines of text. When
no message is needed, but it is necessary to know if the sign is operable, flash only a
pixel.

When the sign is not needed, move it outside the clear zone or where the
Engineer directs. Variable Message Signs are the property of the Contractor and
shall be removed from the project when no longer needed. The Department will not
assume ownership of these signs.

4.0 MEASUREMENT. The final quantity of Variable Message Sign will be
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1
the actual number of individual signs acceptably furnished and operated during
the project. The Department will not measure signs replaced due to damage or
rejection.

5.0 PAYMENT. The Department will pay for the Variable Message Signs at the
unit price each. The Department will not pay for signs replaced due to damage or
rejection.  Payment is full compensation for furnishing all materials, labor,
equipment, and service necessary to, operate, move, repair, and maintain or replace
the variable message signs. The Department will make payment for the completed
and accepted quantities under the following:

Code  Pay Item Pay Unit
02671 Portable Changeable Message Sign Each

Effective June 15, 2012
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FHWA-1273 -- Revised May 1, 2012

REQUIRED CONTRACT PROVISIONS
FEDERAL-AID CONSTRUCTION CONTRACTS

I General

1. Nondiscrimination

. Nonsegregated Facilities

IV.  Davis-Bacon and Related Act Provisions

V. Contract Work Hours and Safety Standards Act
Provisions

VI.  Subletting or Assigning the Contract

VII.  Safety: Accident Prevention

VIIl. False Statements Concerning Highway Projects

IX.  Implementation of Clean Air Act and Federal Water
Pollution Control Act

X.  Compliance with Governmentwide Suspension and
Debarment Requirements

XIl.  Certification Regarding Use of Contract Funds for
Lobbying

ATTACHMENTS

A. Employment and Materials Preference for Appalachian
Development Highway System or Appalachian Local Access
Road Contracts (included in Appalachian contracts only)

. GENERAL

1. Form FHWA-1273 must be physically incorporated in each
construction contract funded under Title 23 (excluding
emergency contracts solely intended for debris removal). The
contractor (or subcontractor) must insert this form in each
subcontract and further require its inclusion in all lower tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services).

The applicable requirements of Form FHWA-1273 are
incorporated by reference for work done under any purchase
order, rental agreement or agreement for other services. The
prime contractor shall be responsible for compliance by any
subcontractor, lower-tier subcontractor or service provider.

Form FHWA-1273 must be included in all Federal-aid design-
build contracts, in all subcontracts and in lower tier
subcontracts (excluding subcontracts for design services,
purchase orders, rental agreements and other agreements for
supplies or services). The design-builder shall be responsible
for compliance by any subcontractor, lower-tier subcontractor
or service provider.

Contracting agencies may reference Form FHWA-1273 in bid
proposal or request for proposal documents, however, the
Form FHWA-1273 must be physically incorporated (not
referenced) in all contracts, subcontracts and lower-tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services related to a
construction contract).

2. Subject to the applicability criteria noted in the following
sections, these contract provisions shall apply to all work
performed on the contract by the contractor's own organization
and with the assistance of workers under the contractor's
immediate superintendence and to all work performed on the
contract by piecework, station work, or by subcontract.

3. A breach of any of the stipulations contained in these
Required Contract Provisions may be sufficient grounds for
withholding of progress payments, withholding of final
payment, termination of the contract, suspension / debarment
or any other action determined to be appropriate by the
contracting agency and FHWA.

4. Selection of Labor: During the performance of this contract,
the contractor shall not use convict labor for any purpose
within the limits of a construction project on a Federal-aid
highway unless it is labor performed by convicts who are on
parole, supervised release, or probation. The term Federal-aid
highway does not include roadways functionally classified as
local roads or rural minor collectors.

II. NONDISCRIMINATION

The provisions of this section related to 23 CFR Part 230 are
applicable to all Federal-aid construction contracts and to all
related construction subcontracts of $10,000 or more. The
provisions of 23 CFR Part 230 are not applicable to material
supply, engineering, or architectural service contracts.

In addition, the contractor and all subcontractors must comply
with the following policies: Executive Order 11246, 41 CFR 60,
29 CFR 1625-1627, Title 23 USC Section 140, the
Rehabilitation Act of 1973, as amended (29 USC 794), Title VI
of the Civil Rights Act of 1964, as amended, and related
regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR
Parts 200, 230, and 633.

The contractor and all subcontractors must comply with: the
requirements of the Equal Opportunity Clause in 41 CFR 60-
1.4(b) and, for all construction contracts exceeding $10,000,
the Standard Federal Equal Employment Opportunity
Construction Contract Specifications in 41 CFR 60-4.3.

Note: The U.S. Department of Labor has exclusive authority to
determine compliance with Executive Order 11246 and the
policies of the Secretary of Labor including 41 CFR 60, and 29
CFR 1625-1627. The contracting agency and the FHWA have
the authority and the responsibility to ensure compliance with
Title 23 USC Section 140, the Rehabilitation Act of 1973, as
amended (29 USC 794), and Title VI of the Civil Rights Act of
1964, as amended, and related regulations including 49 CFR
Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633.

The following provision is adopted from 23 CFR 230, Appendix
A, with appropriate revisions to conform to the U.S.
Department of Labor (US DOL) and FHWA requirements.

1. Equal Employment Opportunity: Equal employment
opportunity (EEO) requirements not to discriminate and to take
affirmative action to assure equal opportunity as set forth
under laws, executive orders, rules, regulations (28 CFR 35,
29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 and 49 CFR 27)
and orders of the Secretary of Labor as modified by the
provisions prescribed herein, and imposed pursuant to 23
U.S.C. 140 shall constitute the EEO and specific affirmative
action standards for the contractor's project activities under
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this contract. The provisions of the Americans with Disabilities
Act of 1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR
35 and 29 CFR 1630 are incorporated by reference in this
contract. In the execution of this contract, the contractor
agrees to comply with the following minimum specific
requirement activities of EEO:

a. The contractor will work with the contracting agency and
the Federal Government to ensure that it has made every
good faith effort to provide equal opportunity with respect to all
of its terms and conditions of employment and in their review
of activities under the contract.

b. The contractor will accept as its operating policy the
following statement:

"It is the policy of this Company to assure that applicants
are employed, and that employees are treated during
employment, without regard to their race, religion, sex, color,
national origin, age or disability. Such action shall include:
employment, upgrading, demotion, or transfer; recruitment or
recruitment advertising; layoff or termination; rates of pay or
other forms of compensation; and selection for training,
including apprenticeship, pre-apprenticeship, and/or on-the-
job training."

2. EEO Officer: The contractor will designate and make
known to the contracting officers an EEO Officer who will have
the responsibility for and must be capable of effectively
administering and promoting an active EEO program and who
must be assigned adequate authority and responsibility to do
Sso.

3. Dissemination of Policy: All members of the contractor's
staff who are authorized to hire, supervise, promote, and
discharge employees, or who recommend such action, or who
are substantially involved in such action, will be made fully
cognizant of, and will implement, the contractor's EEO policy
and contractual responsibilities to provide EEO in each grade
and classification of employment. To ensure that the above
agreement will be met, the following actions will be taken as a
minimum:

a. Periodic meetings of supervisory and personnel office
employees will be conducted before the start of work and then
not less often than once every six months, at which time the
contractor's EEO policy and its implementation will be
reviewed and explained. The meetings will be conducted by
the EEO Officer.

b. All new supervisory or personnel office employees will be
given a thorough indoctrination by the EEO Officer, covering
all major aspects of the contractor's EEO obligations within
thirty days following their reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for
the project will be instructed by the EEO Officer in the
contractor's procedures for locating and hiring minorities and
women.

d. Notices and posters setting forth the contractor's EEO
policy will be placed in areas readily accessible to employees,
applicants for employment and potential employees.

e. The contractor's EEO policy and the procedures to
implement such policy will be brought to the attention of
employees by means of meetings, employee handbooks, or
other appropriate means.
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4. Recruitment: When advertising for employees, the
contractor will include in all advertisements for employees the
notation: "An Equal Opportunity Employer." All such
advertisements will be placed in publications having a large
circulation among minorities and women in the area from
which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid
bargaining agreement, conduct systematic and direct
recruitment through public and private employee referral
sources likely to yield qualified minorities and women. To
meet this requirement, the contractor will identify sources of
potential minority group employees, and establish with such
identified sources procedures whereby minority and women
applicants may be referred to the contractor for employment
consideration.

b. In the event the contractor has a valid bargaining
agreement providing for exclusive hiring hall referrals, the
contractor is expected to observe the provisions of that
agreement to the extent that the system meets the contractor's
compliance with EEO contract provisions. Where
implementation of such an agreement has the effect of
discriminating against minorities or women, or obligates the
contractor to do the same, such implementation violates
Federal nondiscrimination provisions.

c. The contractor will encourage its present employees to
refer minorities and women as applicants for employment.
Information and procedures with regard to referring such
applicants will be discussed with employees.

5. Personnel Actions: Wages, working conditions, and
employee benefits shall be established and administered, and
personnel actions of every type, including hiring, upgrading,
promotion, transfer, demotion, layoff, and termination, shall be
taken without regard to race, color, religion, sex, national
origin, age or disability. The following procedures shall be
followed:

a. The contractor will conduct periodic inspections of project
sites to insure that working conditions and employee facilities
do not indicate discriminatory treatment of project site
personnel.

b. The contractor will periodically evaluate the spread of
wages paid within each classification to determine any
evidence of discriminatory wage practices.

c. The contractor will periodically review selected personnel
actions in depth to determine whether there is evidence of
discrimination. Where evidence is found, the contractor will
promptly take corrective action. If the review indicates that the
discrimination may extend beyond the actions reviewed, such
corrective action shall include all affected persons.

d. The contractor will promptly investigate all complaints of
alleged discrimination made to the contractor in connection
with its obligations under this contract, will attempt to resolve
such complaints, and will take appropriate corrective action
within a reasonable time. If the investigation indicates that the
discrimination may affect persons other than the complainant,
such corrective action shall include such other persons. Upon
completion of each investigation, the contractor will inform
every complainant of all of their avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and
increasing the skills of minorities and women who are
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applicants for employment or current employees. Such efforts
should be aimed at developing full journey level status
employees in the type of trade or job classification involved.

b. Consistent with the contractor's work force requirements
and as permissible under Federal and State regulations, the
contractor shall make full use of training programs, i.e.,
apprenticeship, and on-the-job training programs for the
geographical area of contract performance. In the event a
special provision for training is provided under this contract,
this subparagraph will be superseded as indicated in the
special provision. The contracting agency may reserve
training positions for persons who receive welfare assistance
in accordance with 23 U.S.C. 140(a).

c. The contractor will advise employees and applicants for
employment of available training programs and entrance
requirements for each.

d. The contractor will periodically review the training and
promotion potential of employees who are minorities and
women and will encourage eligible employees to apply for
such training and promotion.

7. Unions: If the contractor relies in whole or in part upon
unions as a source of employees, the contractor will use good
faith efforts to obtain the cooperation of such unions to
increase opportunities for minorities and women. Actions by
the contractor, either directly or through a contractor's
association acting as agent, will include the procedures set
forth below:

a. The contractor will use good faith efforts to develop, in
cooperation with the unions, joint training programs aimed
toward qualifying more minorities and women for membership
in the unions and increasing the skills of minorities and women
so that they may qualify for higher paying employment.

b. The contractor will use good faith efforts to incorporate an
EEO clause into each union agreement to the end that such
union will be contractually bound to refer applicants without
regard to their race, color, religion, sex, national origin, age or
disability.

c. The contractor is to obtain information as to the referral
practices and policies of the labor union except that to the
extent such information is within the exclusive possession of
the labor union and such labor union refuses to furnish such
information to the contractor, the contractor shall so certify to
the contracting agency and shall set forth what efforts have
been made to obtain such information.

d. Inthe event the union is unable to provide the contractor
with a reasonable flow of referrals within the time limit set forth
in the collective bargaining agreement, the contractor will,
through independent recruitment efforts, fill the employment
vacancies without regard to race, color, religion, sex, national
origin, age or disability; making full efforts to obtain qualified
and/or qualifiable minorities and women. The failure of a union
to provide sufficient referrals (even though it is obligated to
provide exclusive referrals under the terms of a collective
bargaining agreement) does not relieve the contractor from the
requirements of this paragraph. In the event the union referral
practice prevents the contractor from meeting the obligations
pursuant to Executive Order 11246, as amended, and these
special provisions, such contractor shall immediately notify the
contracting agency.

8. Reasonable Accommodation for Applicants /
Employees with Disabilities: The contractor must be familiar
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with the requirements for and comply with the Americans with
Disabilities Act and all rules and regulations established there
under. Employers must provide reasonable accommodation in
all employment activities unless to do so would cause an
undue hardship.

9. Selection of Subcontractors, Procurement of Materials
and Leasing of Equipment: The contractor shall not
discriminate on the grounds of race, color, religion, sex,
national origin, age or disability in the selection and retention
of subcontractors, including procurement of materials and
leases of equipment. The contractor shall take all necessary
and reasonable steps to ensure nondiscrimination in the
administration of this contract.

a. The contractor shall notify all potential subcontractors and
suppliers and lessors of their EEO obligations under this
contract.

b. The contractor will use good faith efforts to ensure
subcontractor compliance with their EEO obligations.

10. Assurance Required by 49 CFR 26.13(b):

a. The requirements of 49 CFR Part 26 and the State
DOT’s U.S. DOT-approved DBE program are incorporated by
reference.

b. The contractor or subcontractor shall not discriminate on
the basis of race, color, national origin, or sex in the
performance of this contract. The contractor shall carry out
applicable requirements of 49 CFR Part 26 in the award and
administration of DOT-assisted contracts. Failure by the
contractor to carry out these requirements is a material breach
of this contract, which may result in the termination of this
contract or such other remedy as the contracting agency
deems appropriate.

11. Records and Reports: The contractor shall keep such
records as necessary to document compliance with the EEO
requirements. Such records shall be retained for a period of
three years following the date of the final payment to the
contractor for all contract work and shall be available at
reasonable times and places for inspection by authorized
representatives of the contracting agency and the FHWA.

a. The records kept by the contractor shall document the
following:

(1) The number and work hours of minority and non-
minority group members and women employed in each work
classification on the project;

(2) The progress and efforts being made in cooperation
with unions, when applicable, to increase employment
opportunities for minorities and women; and

(3) The progress and efforts being made in locating, hiring,
training, qualifying, and upgrading minorities and women;

b. The contractors and subcontractors will submit an annual
report to the contracting agency each July for the duration of
the project, indicating the number of minority, women, and
non-minority group employees currently engaged in each work
classification required by the contract work. This information is
to be reported on Form FHWA-1391. The staffing data should
represent the project work force on board in all or any part of
the last payroll period preceding the end of July. If on-the-job
training is being required by special provision, the contractor
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will be required to collect and report training data. The
employment data should reflect the work force on board during
all or any part of the last payroll period preceding the end of
July.

11l. NONSEGREGATED FACILITIES

This provision is applicable to all Federal-aid construction
contracts and to all related construction subcontracts of
$10,000 or more.

The contractor must ensure that facilities provided for
employees are provided in such a manner that segregation on
the basis of race, color, religion, sex, or national origin cannot
result. The contractor may neither require such segregated
use by written or oral policies nor tolerate such use by
employee custom. The contractor's obligation extends further
to ensure that its employees are not assigned to perform their
services at any location, under the contractor's control, where
the facilities are segregated. The term "facilities" includes
waiting rooms, work areas, restaurants and other eating areas,
time clocks, restrooms, washrooms, locker rooms, and other
storage or dressing areas, parking lots, drinking fountains,
recreation or entertainment areas, transportation, and housing
provided for employees. The contractor shall provide separate
or single-user restrooms and necessary dressing or sleeping
areas to assure privacy between sexes.

IV. DAVIS-BACON AND RELATED ACT PROVISIONS

This section is applicable to all Federal-aid construction
projects exceeding $2,000 and to all related subcontracts and
lower-tier subcontracts (regardless of subcontract size). The
requirements apply to all projects located within the right-of-
way of a roadway that is functionally classified as Federal-aid
highway. This excludes roadways functionally classified as
local roads or rural minor collectors, which are exempt.
Contracting agencies may elect to apply these requirements to
other projects.

The following provisions are from the U.S. Department of
Labor regulations in 29 CFR 5.5 “Contract provisions and
related matters” with minor revisions to conform to the FHWA-
1273 format and FHWA program requirements.

1. Minimum wages

a. All laborers and mechanics employed or working upon
the site of the work, will be paid unconditionally and not less
often than once a week, and without subsequent deduction or
rebate on any account (except such payroll deductions as are
permitted by regulations issued by the Secretary of Labor
under the Copeland Act (29 CFR part 3)), the full amount of
wages and bona fide fringe benefits (or cash equivalents
thereof) due at time of payment computed at rates not less
than those contained in the wage determination of the
Secretary of Labor which is attached hereto and made a part
hereof, regardless of any contractual relationship which may
be alleged to exist between the contractor and such laborers
and mechanics.

Contributions made or costs reasonably anticipated for bona
fide fringe benefits under section 1(b)(2) of the Davis-Bacon
Act on behalf of laborers or mechanics are considered wages
paid to such laborers or mechanics, subject to the provisions
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of paragraph 1.d. of this section; also, regular contributions
made or costs incurred for more than a weekly period (but not
less often than quarterly) under plans, funds, or programs
which cover the particular weekly period, are deemed to be
constructively made or incurred during such weekly period.
Such laborers and mechanics shall be paid the appropriate
wage rate and fringe benefits on the wage determination for
the classification of work actually performed, without regard to
skill, except as provided in 29 CFR 5.5(a)(4). Laborers or
mechanics performing work in more than one classification
may be compensated at the rate specified for each
classification for the time actually worked therein: Provided,
That the employer's payroll records accurately set forth the
time spent in each classification in which work is performed.
The wage determination (including any additional classification
and wage rates conformed under paragraph 1.b. of this
section) and the Davis-Bacon poster (WH-1321) shall be
posted at all times by the contractor and its subcontractors at
the site of the work in a prominent and accessible place where
it can be easily seen by the workers.

b.(1) The contracting officer shall require that any class of
laborers or mechanics, including helpers, which is not listed in
the wage determination and which is to be employed under the
contract shall be classified in conformance with the wage
determination. The contracting officer shall approve an
additional classification and wage rate and fringe benefits
therefore only when the following criteria have been met:

(i) The work to be performed by the classification
requested is not performed by a classification in the wage
determination; and

(i) The classification is utilized in the area by the
construction industry; and

(iii) The proposed wage rate, including any bona fide
fringe benefits, bears a reasonable relationship to the
wage rates contained in the wage determination.

(2) If the contractor and the laborers and mechanics to be
employed in the classification (if known), or their
representatives, and the contracting officer agree on the
classification and wage rate (including the amount
designated for fringe benefits where appropriate), a report of
the action taken shall be sent by the contracting officer to the
Administrator of the Wage and Hour Division, Employment
Standards Administration, U.S. Department of Labor,
Washington, DC 20210. The Administrator, or an authorized
representative, will approve, modify, or disapprove every
additional classification action within 30 days of receipt and
so advise the contracting officer or will notify the contracting
officer within the 30-day period that additional time is
necessary.

(3) In the event the contractor, the laborers or mechanics
to be employed in the classification or their representatives,
and the contracting officer do not agree on the proposed
classification and wage rate (including the amount
designated for fringe benefits, where appropriate), the
contracting officer shall refer the questions, including the
views of all interested parties and the recommendation of the
contracting officer, to the Wage and Hour Administrator for
determination. The Wage and Hour Administrator, or an
authorized representative, will issue a determination within
30 days of receipt and so advise the contracting officer or
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will notify the contracting officer within the 30-day period that
additional time is necessary.

(4) The wage rate (including fringe benefits where
appropriate) determined pursuant to paragraphs 1.b.(2) or
1.b.(3) of this section, shall be paid to all workers performing
work in the classification under this contract from the first
day on which work is performed in the classification.

c. Whenever the minimum wage rate prescribed in the
contract for a class of laborers or mechanics includes a fringe
benefit which is not expressed as an hourly rate, the contractor
shall either pay the benefit as stated in the wage determination
or shall pay another bona fide fringe benefit or an hourly cash
equivalent thereof.

d. If the contractor does not make payments to a trustee or
other third person, the contractor may consider as part of the
wages of any laborer or mechanic the amount of any costs
reasonably anticipated in providing bona fide fringe benefits
under a plan or program, Provided, That the Secretary of
Labor has found, upon the written request of the contractor,
that the applicable standards of the Davis-Bacon Act have
been met. The Secretary of Labor may require the contractor
to set aside in a separate account assets for the meeting of
obligations under the plan or program.

2. Withholding

The contracting agency shall upon its own action or upon
written request of an authorized representative of the
Department of Labor, withhold or cause to be withheld from
the contractor under this contract, or any other Federal
contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage
requirements, which is held by the same prime contractor, so
much of the accrued payments or advances as may be
considered necessary to pay laborers and mechanics,
including apprentices, trainees, and helpers, employed by the
contractor or any subcontractor the full amount of wages
required by the contract. In the event of failure to pay any
laborer or mechanic, including any apprentice, trainee, or
helper, employed or working on the site of the work, all or part
of the wages required by the contract, the contracting agency
may, after written notice to the contractor, take such action as
may be necessary to cause the suspension of any further
payment, advance, or guarantee of funds until such violations
have ceased.

3. Payrolls and basic records

a. Payrolls and basic records relating thereto shall be
maintained by the contractor during the course of the work and
preserved for a period of three years thereafter for all laborers
and mechanics working at the site of the work. Such records
shall contain the name, address, and social security number of
each such worker, his or her correct classification, hourly rates
of wages paid (including rates of contributions or costs
anticipated for bona fide fringe benefits or cash equivalents
thereof of the types described in section 1(b)(2)(B) of the
Davis-Bacon Act), daily and weekly number of hours worked,
deductions made and actual wages paid. Whenever the
Secretary of Labor has found under 29 CFR 5.5(a)(1)(iv) that
the wages of any laborer or mechanic include the amount of
any costs reasonably anticipated in providing benefits under a
plan or program described in section 1(b)(2)(B) of the Davis-
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Bacon Act, the contractor shall maintain records which show
that the commitment to provide such benefits is enforceable,
that the plan or program is financially responsible, and that the
plan or program has been communicated in writing to the
laborers or mechanics affected, and records which show the
costs anticipated or the actual cost incurred in providing such
benefits. Contractors employing apprentices or trainees under
approved programs shall maintain written evidence of the
registration of apprenticeship programs and certification of
trainee programs, the registration of the apprentices and
trainees, and the ratios and wage rates prescribed in the
applicable programs.

b.(1) The contractor shall submit weekly for each week in
which any contract work is performed a copy of all payrolls to
the contracting agency. The payrolls submitted shall set out
accurately and completely all of the information required to be
maintained under 29 CFR 5.5(a)(3)(i), except that full social
security numbers and home addresses shall not be included
on weekly transmittals. Instead the payrolls shall only need to
include an individually identifying number for each employee (
e.g. , the last four digits of the employee's social security
number). The required weekly payroll information may be
submitted in any form desired. Optional Form WH-347 is
available for this purpose from the Wage and Hour Division
Web site at http://www.dol.gov/esa/whd/forms/wh347instr.htm
or its successor site. The prime contractor is responsible for
the submission of copies of payrolls by all subcontractors.
Contractors and subcontractors shall maintain the full social
security number and current address of each covered worker,
and shall provide them upon request to the contracting agency
for transmission to the State DOT, the FHWA or the Wage and
Hour Division of the Department of Labor for purposes of an
investigation or audit of compliance with prevailing wage
requirements. It is not a violation of this section for a prime
contractor to require a subcontractor to provide addresses and
social security numbers to the prime contractor for its own
records, without weekly submission to the contracting agency..

(2) Each payroll submitted shall be accompanied by a
“Statement of Compliance,” signed by the contractor or
subcontractor or his or her agent who pays or supervises the
payment of the persons employed under the contract and shall
certify the following:

(i) That the payroll for the payroll period contains the
information required to be provided under 85.5 (a)(3)(ii) of
Regulations, 29 CFR part 5, the appropriate information is
being maintained under 85.5 (a)(3)(i) of Regulations, 29
CFR part 5, and that such information is correct and
complete;

(i) That each laborer or mechanic (including each
helper, apprentice, and trainee) employed on the contract
during the payroll period has been paid the full weekly
wages earned, without rebate, either directly or indirectly,
and that no deductions have been made either directly or
indirectly from the full wages earned, other than
permissible deductions as set forth in Regulations, 29 CFR
part 3;

(i) That each laborer or mechanic has been paid not
less than the applicable wage rates and fringe benefits or
cash equivalents for the classification of work performed,
as specified in the applicable wage determination
incorporated into the contract.
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(3) The weekly submission of a properly executed
certification set forth on the reverse side of Optional Form
WH-347 shall satisfy the requirement for submission of the
“Statement of Compliance” required by paragraph 3.b.(2) of
this section.

(4) The falsification of any of the above certifications may
subject the contractor or subcontractor to civil or criminal
prosecution under section 1001 of title 18 and section 231 of
title 31 of the United States Code.

c. The contractor or subcontractor shall make the records
required under paragraph 3.a. of this section available for
inspection, copying, or transcription by authorized
representatives of the contracting agency, the State DOT, the
FHWA, or the Department of Labor, and shall permit such
representatives to interview employees during working hours
on the job. If the contractor or subcontractor fails to submit the
required records or to make them available, the FHWA may,
after written notice to the contractor, the contracting agency or
the State DOT, take such action as may be necessary to
cause the suspension of any further payment, advance, or
guarantee of funds. Furthermore, failure to submit the required
records upon request or to make such records available may
be grounds for debarment action pursuant to 29 CFR 5.12.

4. Apprentices and trainees

a. Apprentices (programs of the USDOL).

Apprentices will be permitted to work at less than the
predetermined rate for the work they performed when they are
employed pursuant to and individually registered in a bona fide
apprenticeship program registered with the U.S. Department of
Labor, Employment and Training Administration, Office of
Apprenticeship Training, Employer and Labor Services, or with
a State Apprenticeship Agency recognized by the Office, or if a
person is employed in his or her first 90 days of probationary
employment as an apprentice in such an apprenticeship
program, who is not individually registered in the program, but
who has been certified by the Office of Apprenticeship
Training, Employer and Labor Services or a State
Apprenticeship Agency (where appropriate) to be eligible for
probationary employment as an apprentice.

The allowable ratio of apprentices to journeymen on the job
site in any craft classification shall not be greater than the ratio
permitted to the contractor as to the entire work force under
the registered program. Any worker listed on a payroll at an
apprentice wage rate, who is not registered or otherwise
employed as stated above, shall be paid not less than the
applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any
apprentice performing work on the job site in excess of the
ratio permitted under the registered program shall be paid not
less than the applicable wage rate on the wage determination
for the work actually performed. Where a contractor is
performing construction on a project in a locality other than
that in which its program is registered, the ratios and wage
rates (expressed in percentages of the journeyman's hourly
rate) specified in the contractor's or subcontractor's registered
program shall be observed.

Every apprentice must be paid at not less than the rate
specified in the registered program for the apprentice's level of
progress, expressed as a percentage of the journeymen hourly
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rate specified in the applicable wage determination.
Apprentices shall be paid fringe benefits in accordance with
the provisions of the apprenticeship program. If the
apprenticeship program does not specify fringe benefits,
apprentices must be paid the full amount of fringe benefits
listed on the wage determination for the applicable
classification. If the Administrator determines that a different
practice prevails for the applicable apprentice classification,
fringes shall be paid in accordance with that determination.

In the event the Office of Apprenticeship Training, Employer
and Labor Services, or a State Apprenticeship Agency
recognized by the Office, withdraws approval of an
apprenticeship program, the contractor will no longer be
permitted to utilize apprentices at less than the applicable
predetermined rate for the work performed until an acceptable
program is approved.

b. Trainees (programs of the USDOL).

Except as provided in 29 CFR 5.16, trainees will not be
permitted to work at less than the predetermined rate for the
work performed unless they are employed pursuant to and
individually registered in a program which has received prior
approval, evidenced by formal certification by the U.S.
Department of Labor, Employment and Training
Administration.

The ratio of trainees to journeymen on the job site shall not be
greater than permitted under the plan approved by the
Employment and Training Administration.

Every trainee must be paid at not less than the rate specified
in the approved program for the trainee's level of progress,
expressed as a percentage of the journeyman hourly rate
specified in the applicable wage determination. Trainees shall
be paid fringe benefits in accordance with the provisions of the
trainee program. If the trainee program does not mention
fringe benefits, trainees shall be paid the full amount of fringe
benefits listed on the wage determination unless the
Administrator of the Wage and Hour Division determines that
there is an apprenticeship program associated with the
corresponding journeyman wage rate on the wage
determination which provides for less than full fringe benefits
for apprentices. Any employee listed on the payroll at a trainee
rate who is not registered and participating in a training plan
approved by the Employment and Training Administration shall
be paid not less than the applicable wage rate on the wage
determination for the classification of work actually performed.
In addition, any trainee performing work on the job site in
excess of the ratio permitted under the registered program
shall be paid not less than the applicable wage rate on the
wage determination for the work actually performed.

In the event the Employment and Training Administration
withdraws approval of a training program, the contractor will no
longer be permitted to utilize trainees at less than the
applicable predetermined rate for the work performed until an
acceptable program is approved.

c. Equal employment opportunity. The utilization of
apprentices, trainees and journeymen under this part shall be
in conformity with the equal employment opportunity
requirements of Executive Order 11246, as amended, and 29
CFR part 30.
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d. Apprentices and Trainees (programs of the U.S. DOT).

Apprentices and trainees working under apprenticeship and
skill training programs which have been certified by the
Secretary of Transportation as promoting EEO in connection
with Federal-aid highway construction programs are not
subject to the requirements of paragraph 4 of this Section IV.
The straight time hourly wage rates for apprentices and
trainees under such programs will be established by the
particular programs. The ratio of apprentices and trainees to
journeymen shall not be greater than permitted by the terms of
the particular program.

5. Compliance with Copeland Act requirements. The
contractor shall comply with the requirements of 29 CFR part
3, which are incorporated by reference in this contract.

6. Subcontracts. The contractor or subcontractor shall insert
Form FHWA-1273 in any subcontracts and also require the
subcontractors to include Form FHWA-1273 in any lower tier
subcontracts. The prime contractor shall be responsible for the
compliance by any subcontractor or lower tier subcontractor
with all the contract clauses in 29 CFR 5.5.

7. Contract termination: debarment. A breach of the
contract clauses in 29 CFR 5.5 may be grounds for termination
of the contract, and for debarment as a contractor and a
subcontractor as provided in 29 CFR 5.12.

8. Compliance with Davis-Bacon and Related Act
requirements. All rulings and interpretations of the Davis-
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5
are herein incorporated by reference in this contract.

9. Disputes concerning labor standards. Disputes arising
out of the labor standards provisions of this contract shall not
be subject to the general disputes clause of this contract. Such
disputes shall be resolved in accordance with the procedures
of the Department of Labor set forth in 29 CFR parts 5, 6, and
7. Disputes within the meaning of this clause include disputes
between the contractor (or any of its subcontractors) and the
contracting agency, the U.S. Department of Labor, or the
employees or their representatives.

10. Certification of eligibility.

a. By entering into this contract, the contractor certifies that
neither it (nor he or she) nor any person or firm who has an
interest in the contractor's firm is a person or firm ineligible to
be awarded Government contracts by virtue of section 3(a) of
the Davis-Bacon Act or 29 CFR 5.12(a)(1).

b. No part of this contract shall be subcontracted to any person
or firm ineligible for award of a Government contract by virtue
of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

c. The penalty for making false statements is prescribed in the
U.S. Criminal Code, 18 U.S.C. 1001.
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V. CONTRACT WORK HOURS AND SAFETY
STANDARDS ACT

The following clauses apply to any Federal-aid construction
contract in an amount in excess of $100,000 and subject to the
overtime provisions of the Contract Work Hours and Safety
Standards Act. These clauses shall be inserted in addition to
the clauses required by 29 CFR 5.5(a) or 29 CFR 4.6. As
used in this paragraph, the terms laborers and mechanics
include watchmen and guards.

1. Overtime requirements. No contractor or subcontractor
contracting for any part of the contract work which may require
or involve the employment of laborers or mechanics shall
require or permit any such laborer or mechanic in any
workweek in which he or she is employed on such work to
work in excess of forty hours in such workweek unless such
laborer or mechanic receives compensation at a rate not less
than one and one-half times the basic rate of pay for all hours
worked in excess of forty hours in such workweek.

2. Violation; liability for unpaid wages; liquidated
damages. In the event of any violation of the clause set forth
in paragraph (1.) of this section, the contractor and any
subcontractor responsible therefor shall be liable for the
unpaid wages. In addition, such contractor and subcontractor
shall be liable to the United States (in the case of work done
under contract for the District of Columbia or a territory, to such
District or to such territory), for liquidated damages. Such
liquidated damages shall be computed with respect to each
individual laborer or mechanic, including watchmen and
guards, employed in violation of the clause set forth in
paragraph (1.) of this section, in the sum of $10 for each
calendar day on which such individual was required or
permitted to work in excess of the standard workweek of forty
hours without payment of the overtime wages required by the
clause set forth in paragraph (1.) of this section.

3. Withholding for unpaid wages and liquidated damages.
The FHWA or the contacting agency shall upon its own action
or upon written request of an authorized representative of the
Department of Labor withhold or cause to be withheld, from
any moneys payable on account of work performed by the
contractor or subcontractor under any such contract or any
other Federal contract with the same prime contractor, or any
other federally-assisted contract subject to the Contract Work
Hours and Safety Standards Act, which is held by the same
prime contractor, such sums as may be determined to be
necessary to satisfy any liabilities of such contractor or
subcontractor for unpaid wages and liquidated damages as
provided in the clause set forth in paragraph (2.) of this
section.

4. Subcontracts. The contractor or subcontractor shall insert
in any subcontracts the clauses set forth in paragraph (1.)
through (4.) of this section and also a clause requiring the
subcontractors to include these clauses in any lower tier
subcontracts. The prime contractor shall be responsible for
compliance by any subcontractor or lower tier subcontractor
with the clauses set forth in paragraphs (1.) through (4.) of this
section.
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VI. SUBLETTING OR ASSIGNING THE CONTRACT

This provision is applicable to all Federal-aid construction
contracts on the National Highway System.

1. The contractor shall perform with its own organization
contract work amounting to not less than 30 percent (or a
greater percentage if specified elsewhere in the contract) of
the total original contract price, excluding any specialty items
designated by the contracting agency. Specialty items may be
performed by subcontract and the amount of any such
specialty items performed may be deducted from the total
original contract price before computing the amount of work
required to be performed by the contractor's own organization
(23 CFR 635.116).

a. The term “perform work with its own organization” refers
to workers employed or leased by the prime contractor, and
equipment owned or rented by the prime contractor, with or
without operators. Such term does not include employees or
equipment of a subcontractor or lower tier subcontractor,
agents of the prime contractor, or any other assignees. The
term may include payments for the costs of hiring leased
employees from an employee leasing firm meeting all relevant
Federal and State regulatory requirements. Leased
employees may only be included in this term if the prime
contractor meets all of the following conditions:

(1) the prime contractor maintains control over the
supervision of the day-to-day activities of the leased
employees;

(2) the prime contractor remains responsible for the quality

of the work of the leased employees;

(3) the prime contractor retains all power to accept or
exclude individual employees from work on the project; and

(4) the prime contractor remains ultimately responsible for

the payment of predetermined minimum wages, the
submission of payrolls, statements of compliance and all
other Federal regulatory requirements.

b. "Specialty Items" shall be construed to be limited to work
that requires highly specialized knowledge, abilities, or
equipment not ordinarily available in the type of contracting
organizations qualified and expected to bid or propose on the
contract as a whole and in general are to be limited to minor
components of the overall contract.

2. The contract amount upon which the requirements set forth
in paragraph (1) of Section VI is computed includes the cost of
material and manufactured products which are to be
purchased or produced by the contractor under the contract
provisions.

3. The contractor shall furnish (a) a competent superintendent
or supervisor who is employed by the firm, has full authority to
direct performance of the work in accordance with the contract
requirements, and is in charge of all construction operations
(regardless of who performs the work) and (b) such other of its
own organizational resources (supervision, management, and
engineering services) as the contracting officer determines is
necessary to assure the performance of the contract.

4. No portion of the contract shall be sublet, assigned or
otherwise disposed of except with the written consent of the
contracting officer, or authorized representative, and such
consent when given shall not be construed to relieve the
contractor of any responsibility for the fulfillment of the
contract. Written consent will be given only after the
contracting agency has assured that each subcontract is
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evidenced in writing and that it contains all pertinent provisions
and requirements of the prime contract.

5. The 30% self-performance requirement of paragraph (1) is
not applicable to design-build contracts; however, contracting
agencies may establish their own self-performance
requirements.

VII. SAFETY: ACCIDENT PREVENTION

This provision is applicableto all Federal-aid
construction contracts and to all related subcontracts.

1. In the performance of this contract the contractor shall
comply with all applicable Federal, State, and local laws
governing safety, health, and sanitation (23 CFR 635). The
contractor shall provide all safeguards, safety devices and
protective equipment and take any other needed actions as it
determines, or as the contracting officer may determine, to be
reasonably necessary to protect the life and health of
employees on the job and the safety of the public and to
protect property in connection with the performance of the
work covered by the contract.

2. Itis a condition of this contract, and shall be made a
condition of each subcontract, which the contractor enters into
pursuant to this contract, that the contractor and any
subcontractor shall not permit any employee, in performance
of the contract, to work in surroundings or under conditions
which are unsanitary, hazardous or dangerous to his/her
health or safety, as determined under construction safety and
health standards (29 CFR 1926) promulgated by the Secretary
of Labor, in accordance with Section 107 of the Contract Work
Hours and Safety Standards Act (40 U.S.C. 3704).

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract
that the Secretary of Labor or authorized representative
thereof, shall have right of entry to any site of contract
performance to inspect or investigate the matter of compliance
with the construction safety and health standards and to carry
out the duties of the Secretary under Section 107 of the
Contract Work Hours and Safety Standards Act (40
U.S.C.3704).

VIII. FALSE STATEMENTS CONCERNING HIGHWAY
PROJECTS

This provision is applicableto all Federal-aid
construction contracts and to all related subcontracts.

In order to assure high quality and durable construction in
conformity with approved plans and specifications and a high
degree of reliability on statements and representations made
by engineers, contractors, suppliers, and workers on Federal-
aid highway projects, it is essential that all persons concerned
with the project perform their functions as carefully, thoroughly,
and honestly as possible. Willful falsification, distortion, or
misrepresentation with respect to any facts related to the
project is a violation of Federal law. To prevent any
misunderstanding regarding the seriousness of these and
similar acts, Form FHWA-1022 shall be posted on each
Federal-aid highway project (23 CFR 635) in one or more
places where it is readily available to all persons concerned
with the project:

18 U.S.C. 1020 reads as follows:
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"Whoever, being an officer, agent, or employee of the United
States, or of any State or Territory, or whoever, whether a
person, association, firm, or corporation, knowingly makes any
false statement, false representation, or false report as to the
character, quality, quantity, or cost of the material used or to
be used, or the quantity or quality of the work performed or to
be performed, or the cost thereof in connection with the
submission of plans, maps, specifications, contracts, or costs
of construction on any highway or related project submitted for
approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false
representation, false report or false claim with respect to the
character, quality, quantity, or cost of any work performed or to
be performed, or materials furnished or to be furnished, in
connection with the construction of any highway or related
project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false
representation as to material fact in any statement, certificate,
or report submitted pursuant to provisions of the Federal-aid
Roads Act approved July 1, 1916, (39 Stat. 355), as amended
and supplemented;

Shall be fined under this title or imprisoned not more than 5
years or both."

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL
WATER POLLUTION CONTROL ACT

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

By submission of this bid/proposal or the execution of this
contract, or subcontract, as appropriate, the bidder, proposer,
Federal-aid construction contractor, or subcontractor, as
appropriate, will be deemed to have stipulated as follows:

1. That any person who is or will be utilized in the
performance of this contract is not prohibited from receiving an
award due to a violation of Section 508 of the Clean Water Act
or Section 306 of the Clean Air Act.

2. That the contractor agrees to include or cause to be
included the requirements of paragraph (1) of this Section X in
every subcontract, and further agrees to take such action as
the contracting agency may direct as a means of enforcing
such requirements.

X. CERTIFICATION REGARDING DEBARMENT,
SUSPENSION, INELIGIBILITY AND VOLUNTARY
EXCLUSION

This provision is applicable to all Federal-aid construction
contracts, design-build contracts, subcontracts, lower-tier
subcontracts, purchase orders, lease agreements, consultant
contracts or any other covered transaction requiring FHWA
approval or that is estimated to cost $25,000 or more — as
defined in 2 CFR Parts 180 and 1200.

1. Instructions for Certification — First Tier Participants:

a. By signing and submitting this proposal, the prospective
first tier participant is providing the certification set out below.

b. The inability of a person to provide the certification set out
below will not necessarily result in denial of participation in this
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covered transaction. The prospective first tier participant shall
submit an explanation of why it cannot provide the certification
set out below. The certification or explanation will be
considered in connection with the department or agency's
determination whether to enter into this transaction. However,
failure of the prospective first tier participant to furnish a
certification or an explanation shall disqualify such a person
from participation in this transaction.

c. The certification in this clause is a material representation
of fact upon which reliance was placed when the contracting
agency determined to enter into this transaction. If it is later
determined that the prospective participant knowingly rendered
an erroneous certification, in addition to other remedies
available to the Federal Government, the contracting agency
may terminate this transaction for cause of default.

d. The prospective first tier participant shall provide
immediate written notice to the contracting agency to whom
this proposal is submitted if any time the prospective first tier
participant learns that its certification was erroneous when
submitted or has become erroneous by reason of changed
circumstances.

e. The terms "covered transaction," "debarred,"
"suspended,” "ineligible," "participant,” "person," "principal,”
and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180 and 1200. “First Tier Covered
Transactions” refers to any covered transaction between a
grantee or subgrantee of Federal funds and a participant (such
as the prime or general contract). “Lower Tier Covered
Transactions” refers to any covered transaction under a First
Tier Covered Transaction (such as subcontracts). “First Tier
Participant” refers to the participant who has entered into a
covered transaction with a grantee or subgrantee of Federal
funds (such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a
covered transaction with a First Tier Participant or other Lower
Tier Participants (such as subcontractors and suppliers).

f. The prospective first tier participant agrees by submitting
this proposal that, should the proposed covered transaction be
entered into, it shall not knowingly enter into any lower tier
covered transaction with a person who is debarred,
suspended, declared ineligible, or voluntarily excluded from
participation in this covered transaction, unless authorized by
the department or agency entering into this transaction.

g. The prospective first tier participant further agrees by
submitting this proposal that it will include the clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transactions,"
provided by the department or contracting agency, entering
into this covered transaction, without modification, in all lower
tier covered transactions and in all solicitations for lower tier
covered transactions exceeding the $25,000 threshold.

h. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant is
responsible for ensuring that its principals are not suspended,
debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as
the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the Excluded
Parties List System website (https://www.epls.gov/), which is
compiled by the General Services Administration.
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i. Nothing contained in the foregoing shall be construed to
require the establishment of a system of records in order to
render in good faith the certification required by this clause.
The knowledge and information of the prospective participant
is not required to exceed that which is normally possessed by
a prudent person in the ordinary course of business dealings.

j- Except for transactions authorized under paragraph (f) of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
department or agency may terminate this transaction for cause
or default.

* k k k%

2. Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion — First Tier
Participants:

a. The prospective first tier participant certifies to the best of
its knowledge and belief, that it and its principals:

(1) Are not presently debarred, suspended, proposed for
debarment, declared ineligible, or voluntarily excluded from
participating in covered transactions by any Federal
department or agency;

(2) Have not within a three-year period preceding this
proposal been convicted of or had a civil judgment rendered
against them for commission of fraud or a criminal offense in
connection with obtaining, attempting to obtain, or performing
a public (Federal, State or local) transaction or contract under
a public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false
statements, or receiving stolen property;

(3) Are not presently indicted for or otherwise criminally or
civilly charged by a governmental entity (Federal, State or
local) with commission of any of the offenses enumerated in
paragraph (a)(2) of this certification; and

(4) Have not within a three-year period preceding this
application/proposal had one or more public transactions
(Federal, State or local) terminated for cause or default.

b. Where the prospective participant is unable to certify to
any of the statements in this certification, such prospective
participant shall attach an explanation to this proposal.

2. Instructions for Certification - Lower Tier Participants:

(Applicable to all subcontracts, purchase orders and other
lower tier transactions requiring prior FHWA approval or
estimated to cost $25,000 or more - 2 CFR Parts 180 and
1200)

a. By signing and submitting this proposal, the prospective
lower tier is providing the certification set out below.

b. The certification in this clause is a material representation
of fact upon which reliance was placed when this transaction
was entered into. If it is later determined that the prospective
lower tier participant knowingly rendered an erroneous
certification, in addition to other remedies available to the
Federal Government, the department, or agency with which

10
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this transaction originated may pursue available remedies,
including suspension and/or debarment.

c. The prospective lower tier participant shall provide
immediate written notice to the person to which this proposal is
submitted if at any time the prospective lower tier participant
learns that its certification was erroneous by reason of
changed circumstances.

d. The terms "covered transaction," "debarred,"
"suspended," "ineligible," "participant,” "person," "principal,”
and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180 and 1200. You may contact the person to
which this proposal is submitted for assistance in obtaining a
copy of those regulations. “First Tier Covered Transactions”
refers to any covered transaction between a grantee or
subgrantee of Federal funds and a participant (such as the
prime or general contract). “Lower Tier Covered Transactions”
refers to any covered transaction under a First Tier Covered
Transaction (such as subcontracts). “First Tier Participant”
refers to the participant who has entered into a covered
transaction with a grantee or subgrantee of Federal funds
(such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a
covered transaction with a First Tier Participant or other Lower
Tier Participants (such as subcontractors and suppliers).

won won nwn

e. The prospective lower tier participant agrees by
submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into
any lower tier covered transaction with a person who is
debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless
authorized by the department or agency with which this
transaction originated.

f. The prospective lower tier participant further agrees by
submitting this proposal that it will include this clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transaction,"
without modification, in all lower tier covered transactions and
in all solicitations for lower tier covered transactions exceeding
the $25,000 threshold.

g. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant is
responsible for ensuring that its principals are not suspended,
debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as
the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the Excluded
Parties List System website (https://www.epls.gov/), which is
compiled by the General Services Administration.

h. Nothing contained in the foregoing shall be construed to
require establishment of a system of records in order to render
in good faith the certification required by this clause. The
knowledge and information of participant is not required to
exceed that which is normally possessed by a prudent person
in the ordinary course of business dealings.

i. Except for transactions authorized under paragraph e of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
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department or agency with which this transaction originated
may pursue available remedies, including suspension and/or
debarment.

* k k ok %

Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion--Lower Tier
Participants:

1. The prospective lower tier participant certifies, by
submission of this proposal, that neither it nor its principals is
presently debarred, suspended, proposed for debarment,
declared ineligible, or voluntarily excluded from participating in
covered transactions by any Federal department or agency.

2. Where the prospective lower tier participant is unable to
certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this
proposal.

* Kk ok kK

XI. CERTIFICATION REGARDING USE OF CONTRACT
FUNDS FOR LOBBYING

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts which exceed
$100,000 (49 CFR 20).

1. The prospective participant certifies, by signing and
submitting this bid or proposal, to the best of his or her
knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be
paid, by or on behalf of the undersigned, to any person for
influencing or attempting to influence an officer or employee of
any Federal agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of
Congress in connection with the awarding of any Federal
contract, the making of any Federal grant, the making of any
Federal loan, the entering into of any cooperative agreement,
and the extension, continuation, renewal, amendment, or
modification of any Federal contract, grant, loan, or
cooperative agreement.

b. If any funds other than Federal appropriated funds have
been paid or will be paid to any person for influencing or
attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in
connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and
submit Standard Form-LLL, "Disclosure Form to Report
Lobbying," in accordance with its instructions.

2. This certification is a material representation of fact upon
which reliance was placed when this transaction was made or
entered into. Submission of this certification is a prerequisite
for making or entering into this transaction imposed by 31
U.S.C. 1352. Any person who fails to file the required
certification shall be subject to a civil penalty of not less than
$10,000 and not more than $100,000 for each such failure.

3. The prospective participant also agrees by submitting its
bid or proposal that the participant shall require that the
language of this certification be included in all lower tier
subcontracts, which exceed $100,000 and that all such
recipients shall certify and disclose accordingly.

11
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ATTACHMENT A - EMPLOYMENT AND MATERIALS
PREFERENCE FOR APPALACHIAN DEVELOPMENT
HIGHWAY SYSTEM OR APPALACHIAN LOCAL ACCESS
ROAD CONTRACTS

This provision is applicable to all Federal-aid projects funded
under the Appalachian Regional Development Act of 1965.

1. During the performance of this contract, the contractor
undertaking to do work which is, or reasonably may be, done
as on-site work, shall give preference to qualified persons who
regularly reside in the labor area as designated by the DOL
wherein the contract work is situated, or the subregion, or the
Appalachian counties of the State wherein the contract work is
situated, except:

a. To the extent that qualified persons regularly residing in
the area are not available.

b. For the reasonable needs of the contractor to employ
supervisory or specially experienced personnel necessary to
assure an efficient execution of the contract work.

c. For the obligation of the contractor to offer employment to
present or former employees as the result of a lawful collective
bargaining contract, provided that the number of nonresident
persons employed under this subparagraph (1c) shall not
exceed 20 percent of the total number of employees employed
by the contractor on the contract work, except as provided in
subparagraph (4) below.

2. The contractor shall place a job order with the State
Employment Service indicating (a) the classifications of the
laborers, mechanics and other employees required to perform
the contract work, (b) the number of employees required in
each classification, (c) the date on which the participant
estimates such employees will be required, and (d) any other
pertinent information required by the State Employment
Service to complete the job order form. The job order may be
placed with the State Employment Service in writing or by
telephone. If during the course of the contract work, the
information submitted by the contractor in the original job order
is substantially modified, the participant shall promptly notify
the State Employment Service.

3. The contractor shall give full consideration to all qualified
job applicants referred to him by the State Employment
Service. The contractor is not required to grant employment to
any job applicants who, in his opinion, are not qualified to
perform the classification of work required.

4. If, within one week following the placing of a job order by
the contractor with the State Employment Service, the State
Employment Service is unable to refer any qualified job
applicants to the contractor, or less than the number
requested, the State Employment Service will forward a
certificate to the contractor indicating the unavailability of
applicants. Such certificate shall be made a part of the
contractor's permanent project records. Upon receipt of this
certificate, the contractor may employ persons who do not
normally reside in the labor area to fill positions covered by the
certificate, notwithstanding the provisions of subparagraph (1c)
above.

5. The provisions of 23 CFR 633.207(e) allow the
contracting agency to provide a contractual preference for the
use of mineral resource materials native to the Appalachian
region.

12

6. The contractor shall include the provisions of Sections 1
through 4 of this Attachment A in every subcontract for work
which is, or reasonably may be, done as on-site work.
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KENTUCKY TRANSPORTATION CABINET
DEPARTMENT OF HIGHWAYS

EMPLOYMENT REQUIREMENTS
RELATING TO
NONDISCRIMINATION OF EMPLOYEES
(APPLICABLE TO FEDERAL-AID SYSTEM CONTRACTYS)

AN ACT OF THE KENTUCKY GENERAL ASSEMBLY
TO PREVENT DISCRIMINATION IN EMPLOYMENT

KRS CHAPTER 344
EFFECTIVE JUNE 16, 1972

) The contract on this project, in accordance
with KRS Chapter 344, provides that during the
perfft)ﬁmance of this contract, the contractor agrees
as follows:

) 1. The contractor shall not fail or refuse to
hire, or shall not discharge any individual, or
otherwise discriminate against an individual with
respect to his compensation, terms, conditions, or
prl\_/ll_edges of employment, ~because of such
individual's race, color, religion, national origin,
sex, disability or age (forty and above); or limit,
segregate, or classi is employees in any way
which would deprive or tend to deprive an
individual of employment opportunities or
otherwise adversely affect his status as an
employee, because of such individual's race, color,
religion, national origin, sex, disability or age forty
(4O§J and over. The contractor agrees to post in
conspicuous places, available to “employees and
applicants for employment, notices to be provided
setting _ forth the provisions 0 this
nondiscrimination clause.

2. The contractor shall not print or publish
or cause to be printed or published a notice or
advertisement relating to_employment b¥ such an
employer or membership in or any classitication or
referral for employment by the employment agency,
indicating any_préference, limitation,” specification,
or discrimination, based on race, color, religion,
national origin, sex, or age forty (40) and over, or
because the person is a qualified Individual with a
disability, except that such a notice or advertisement
may_ _indicate a preference, _ limitation, or
specification based on religion, national origin, sex,
or age forty (40) and over, or because the person is
a qualified individual with a disability, when
religion, national origin, sex, or age_forty (40) and
over, or because the person is a qualified individual
with._a disability, 1s a bona fide occupational
qualification for émployment.

3. If the contractor is in control of
apprenticeship or other  training or retraining,
including on-the-job training programs, he shall not
discriminate against an _individual because of his
race, color, religion, national origin, sex, disability
or age forty (40) and over, in_admission to, or
employment in any program established to provide
apprenticeship or other training.

4. The contractor will send to each labor
union or representative of workers with which he
has a collective bardqamlng agreement or other
contract or understanding, a nofice to be provided
advising the said labor wunion or ‘workers'
representative of the contractor's commitments
under this section, and shall post copies of the
notice in_conspicuous places available to employees
and applicants for employment. The contractor will
take such action with reSpect to any subcontract or
purchase order as the administrating agency may
direct as a means of enforcing_ such provisions,
including sanctions for non-compliance.

Revised: January 25, 2017
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Standard Title VI/Non-Discrimination Assurances

During the performance of this contract, the contractor, for itself, its assignees, and successors in interest
(hereinafter referred to as the “contractor”) agrees as follows:

Compliance with Regulations: The contractor (hereinafier includes consultants) will comply with the Acts
and the Regulations relative to Non-discrimination in Federally-assisted programs of the U.S. Depariment of
Transportation, Federal Highway Administration, as they may be amended from time to time, which are
herein incorporated by reference and made a part of this contract.

Non-discrimination: The contractor, with regard to the work performed by it during the contract, will not
discriminate on the grounds of race, color, or national origin in the selection and retention of subcontractors,
including procurements of materials and leases of equipment. The contractor will not participate directly or
indirectly in the discrimination prohibited by the Acts and the Regulations, including employment practices
when the contract covers any activity, project, or program set forth in Appendix B of 49 CFR Part 21.

Solicitations for Subcontracts, Including Procurements of Materials and Equipment: In all
solicitations, either by competitive bidding, or negotiation made by the contractor for work to be performed
under a subcontract, including procurements of materials, or leases of equipment, each potential
subcontractor or supplier will be notified by the contractor of the contractor’s obligations under this contract
and the Acts and the Regulations relative to Non-discrimination on the grounds of race, color, or national
origin.

Information and Reports: The contractor will provide all information and reports required by the Acts,
the Regulations, and directives issued pursuant thereto and will permit access to its books, records, accounts,
other sources of information, and its facilities as may be determined by the Recipient or the Federal
Highway Administration to be pertinent to ascertain compliance with such Acts, Regulations, and
instructions. Where any information required of a contractor is in the exclusive possession of another who
fails or refuses to furnish the information, the contractor will so certify to the Recipient or the Federal
Highway Administration, as appropriate, and will set forth what efforts it has made to obtain the
information.

Sanctions for Noncompliance: In the event of a contractor’s noncompliance with the Non-discrimination
provisions of this contract, the Recipient will impose such contract sanctions as it or the Federal Highway
Administration may determine to be appropriate, including, but not limited to:

a. withholding payments to the contractor under the contract until the contractor complies; and/or
b. cancelling, terminating, or suspending a contract, in whole or in part.

Incorporation of Provisions: The contractor will include the provisions of paragraphs one through six in
every subcontract, including procurements of materials and leases of equipment, unless exempt by the Acts,
the Regulations and directives issued pursuant thereto. The contractor will take action with respect to any
subcontract or procurement as the Recipient or the Federal Highway Administration may direct as a
means of enforcing such provisions including sanctions for noncompliance. Provided, that if the contractor
becomes involved in, or is threatened with litigation by a subcontractor, or supplier because of such
direction, the contractor may request the Recipient to enter into any litigation to protect the interests of the
Recipient. In addition, the contractor may request the United States to enter into the litigation to protect the
interests of the United States.
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Standard Title VI/Non-Discrimination Statutes and Authoritics

During the performance of this contract, the contractor, for itself, its assignees, and successors in
interest (hereinafter referred to as the “contractor”) agrees to comply with the following non-
discrimination statutes and authorities; including but not limited to:

Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d ef seq., 78 stat. 252),
(prohibits discrimination on the basis of race, color, national origin); and 49 CFR Part 21;
The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970,
(42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose property
has been acquired because of Federal or Federal-aid programs and projects);

Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 ef seq.), (prohibits discrimination on
the basis of sex);

Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 er seq.), as amended,
(prohibits discrimination on the basis of disability); and 49 CFR Part 27;

The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 ef seq.), (prohibits
discrimination on the basis of age);

Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as
amended, (prohibits discrimination based on race, creed, color, national origin, or sex);
The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage
and applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act
of 1975 and Section 504 of the Rehabilitation Act of 1973, by expanding the definition of
the terms “programs or activities” to include all of the programs or activities of the
Federal-aid recipients, sub-recipients and contractors, whether such programs or activities
are Federally funded or not);

Titles Il and 111 of the Americans with Disabilities Act, which prohibit discrimination on
the basis of disability in the operation of public entities, public and private transportation
systems, places of public accommodation, and certain testing entities (42 U.S.C. §§
12131 -- 12189) as implemented by Department of Transportation regulations at 49
C.F.R. parts 37 and 38;

The Federal Aviation Administration’s Non-discrimination statute (49 U.S.C. § 47123)
(prohibits discrimination on the basis of race, color, national origin, and sex);

Executive Order 12898, Federal Actions to Address Environmental Justice in Minority
Populations and Low-Income Populations, which ensures non-discrimination against
minority populations by discouraging programs, policies, and activities with
disproportionately high and adverse human health or environmental effects on minority
and low-income populations;

Executive Order 13166, Improving Access to Services for Persons with Limited English
Proficiency, and resulting agency guidance, national origin discrimination includes
discrimination because of limited English proficiency (LEP). To ensure compliance with
Title VI, you must take reasonable steps to ensure that LEP persons have meaningful
access to your programs (70 Fed. Reg. at 74087 to 74100);

Title IX of the Education Amendments of 1972, as amended, which prohibits you from
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et seq).

Contract ID: 215199
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EXECUTIVE BRANCH CODE OF ETHICS

In the 1992 regular legislative session, the General Assembly passed and Governor Brereton Jones signed
Senate Bill 63 (codified as KRS 11A), the Executive Branch Code of Ethics, which states, in part:

KRS 11A.040 (7) provides:

No present or former public servant shall, within six (6) months following termination of his office or
employment, accept employment, compensation, or other economic benefit from any person or business
that contracts or does business with, or is regulated by, the state in matters in which he was directly
involved during the last thirty-six (36) months of his tenure. This provision shall not prohibit an
individual from returning to the same business, firm, occupation, or profession in which he was involved
prior to taking office or beginning his term of employment, or for which he received, prior to his state
employment, a professional degree or license, provided that, for a period of six (6) months, he
personally refrains from working on any matter in which he was directly involved during the last thirty-
six (36) months of his tenure in state government. This subsection shall not prohibit the performance of
ministerial functions, including but not limited to filing tax returns, filing applications for permits or
licenses, or filing incorporation papers, nor shall it prohibit the former officer or public servant from
receiving public funds disbursed through entitlement programs.

KRS 11A.040 (9) states:

A former public servant shall not represent a person or business before a state agency in a matter in
which the former public servant was directly involved during the last thirty-six (36) months of his
tenure, for a period of one (1) year after the latter of:

a) The date of leaving office or termination of employment; or
b) The date the term of office expires to which the public servant was elected.

This law is intended to promote public confidence in the integrity of state government and to declare as public
policy the idea that state employees should view their work as a public trust and not as a way to obtain private
benefits.

If you have worked for the executive branch of state government within the past six months, you may be subject
to the law's prohibitions. The law's applicability may be different if you hold elected office or are
contemplating representation of another before a state agency.

Also, if you are affiliated with a firm which does business with the state and which employs former state
executive-branch employees, you should be aware that the law may apply to them.

In case of doubt, the law permits you to request an advisory opinion from the Executive Branch Ethics
Commission, 3 Fountain Place, Frankfort, Kentucky 40601; telephone (502) 564-7954.

Revised: January 27, 2017
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"General Decision Number: KY20210107 01/01/2021
Superseded General Decision Number: KY20200107
State: Kentucky
Construction Type: Highway

Counties: Adair, Barren, Bell, Breathitt, Casey, Clay,

Clinton, Cumberland, Estill, Floyd, Garrard, Green, Harlan,
Hart, Jackson, Johnson, Knott, Knox, Laurel, Lawrence, Lee,
Leslie, Letcher, Lincoln, Magoffin, Martin, McCreary, Menifee,
Metcalfe, Monroe, Morgan, Owsley, Perry, Pike, Powell, Pulaski,
Rockcastle, Russell, Taylor, Wayne, Whitley and Wolfe Counties
in Kentucky.

HIGHWAY CONSTRUCTION PROJECTS

Note: Under Executive Order (EO) 13658, an hourly minimum wage
of $10.95 for calendar year 2021 applies to all contracts
subject to the Davis-Bacon Act for which the contract is awarded
(and any solicitation was issued) on or after January 1, 2015.
If this contract is covered by the EO, the contractor must pay
all workers in any classification listed on this wage
determination at least $10.95 per hour (or the applicable

wage rate listed on this wage determination, if it is higher)
for all hours spent performing on the contract in calendar
year 2021. If this contract is covered by the EO and a
classification considered necessary for performance of work on
the contract does not appear on this wage determination, the
contractor must pay workers in that classification at least
the wage rate determined through the conformance process set
forth in 29 CFR 5.5(a)(1)(ii) (or the EO minimum wage rate,

if it is higher than the conformed wage rate). The EO minimum
wage rate will be adjusted annually. Please note that

this EO applies to the above-mentioned types of contracts
entered into by the federal government that are subject

to the Davis-Bacon Act itself, but it does not apply

to contracts subject only to the Davis-Bacon Related Acts,
including those set forth at 29 CFR 5.1(a)(2)-(60). Additional
information on contractor requirements and worker protections
under the EO is available at www.dol.gov/whd/govcontracts.

Modification Number Publication Date
(7] 01/01/2021

SUKY2015-047 10/20/2015
Rates Fringes
BOILERMAKER. .. ..oviiiiinninnnnnnn $ 24.65 12.94

https://beta.sam.gov/wage-determination/KY20210107/0?index=wd&keywords=&sort=-modifiedDate&date_filter_index=0&date_rad_selection=date&... 16
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BRICKLAYER
Bricklayer.......covvivinnnn $ 22.90 8.50
Stone Mason.......coeeeeeeenn. $ 21.50 8.50
CARPENTER
Carpenter......c.coeeeeenne.n. $ 24.90 14.50
Piledriver.....ooveeeveeennn. $ 24.55 14.50
CEMENT MASON. ..t iv et e inrennenns $ 21.25 8.50
ELECTRICIAN
Electrician................. $ 29.36 10.55
Equipment Operator.......... $ 26.90 10.31
Groundsman. «vveeeeeeeneeennn $ 17.79 8.51
Lineman. ... e e e eeeeeneennnn $ 30.09 10.94

When workmen are required to work from bosum chairs, trusses,
stacks, tanks, scaffolds, catwalks, radio and T.V. towers,
structural steel (open, unprotected, unfloored raw steel), and
bridges or similar hazardous locations where workmen are
subject to fall, except where using JLG's and bucket trucks up
to 75 feet: Add 25% to workman's base rate for 50 to 75 feet,
and add 50% to workman's base rate for over 75 feet.

TRONWORKER . vt v v vt vt vt e et ennnnnns $ 27.56 20.57
LABORER
GroUp L.iviieerennnennnnnnns $ 21.80 12.36
GPOUP 2.t tieeennnnnnnnnannnn $ 22.05 12.36
GPrOUP 3.ttt iinrnnnnnennnnnns $ 22.10 12.36
GrOUP 4. vviieiieeneeennnnnns $ 22.70 12.36

https://beta.sam.gov/wage-determination/KY20210107/0?index=wd&keywords=&sort=-modifiedDate&date_filter_index=0&date_rad_selection=date&...

GROUP 1: Aging and Curing of Concrete (Any Mode or Method),
Asbestos Abatement Worker, Asphalt Plant Laborers, Asphalt
Laborers, Batch Truck Dumpers, Carpenter Tenders, Cement Mason
Tenders, Cleaning of Machines, Concrete Laborers, Demolition
Laborers, Dredging Laborers, Drill Tender, Environmental
Laborer - Nuclear, Radiation, Toxic and Hazardous Waste -
Level D, Flagmen, Grade Checkers, All Hand Digging and Hand
Back Filling, Highway Marker Placers, Landscaping Laborers,
Mesh Handlers and Placers, Puddler, Railroad Laborers, Rip-rap
and Grouters, Right of Way Laborers, Sign, Guard Rail and
Fence Installers (All Types), Signalmen, Sound Barrier
Installer, Storm and Sanitary Sewer Laborers, Swampers, Truck
Spotters and Dumpers, Wrecking of Concrete Forms, General
Cleanup

GROUP 2: Batter Board Men (Sanitary and Storm Sewer),
Brickmason Tenders, Mortar Mixer Operator, Scaffold Builders,
Burner and Welder, Bushammers, Chain Saw Operator, Concrete
Saw Operators, Deckhand Scow Man, Dry Cement Handlers,
Environmental Laborers - Nuclear, Radiation, Toxic and
Hazardous Waste - Level C, Forklift Operators for Masonry,
Form Setters, Green Concrete Cutting, Hand Operated Grouter
and Grinder Machine Operator, Jack Hammers, Lead Paint
Abatement, Pavement Breakers, Paving Joint Machine, Pipe
Layers - Laser Operators (Non-metallic), Plastic Pipe Fusion,
Power Driven Georgia Buggy and Wheel Barrow, Power Post Hole
Diggers, Precast Manhole Setters, Walk-behind Tampers, Walk-
behind Trenchers, Sand Blasters, Concrete Chippers, Surface
Grinders, Vibrator Operators, Wagon Drillers

GROUP 3: Air Track Driller (All Types), Asphalt Luteman and
Rakers, Gunnite Nozzleman, Gunnite Operators and Mixers, Grout
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Pump Operator, Powderman and Blaster, Side Rail Setters, Rail
Paved Ditches, Screw Operators, Tunnel Laborers (Free Air),
Water Blasters

GROUP 4: Caisson Workers (Free Air), Cement Finishers,
Environmental Laborer - Nuclear, Radiation, Toxic and
Hazardous Waste - Level A and B, miners and Drillers (Free
Air), Tunnel Blasters, and Tunnel Mockers (Free Air),
Directional and Horizontal Boring, Air Track Drillers (All
Types), Powder Man and Blasters, Troxler and Concrete Tester
if Laborer is Utilized

PAINTER
All Excluding Bridges....... $ 19.92 9.57
Bridges.....oviiiiiiiiiinnn. $ 23.92 10.07
PLUMBER. . . ittt ittt tiiieeeeeennns $ 22.52 7.80
POWER EQUIPMENT OPERATOR:
Group 1...iiiiiiinnnnnnennnn $ 29.95 14.40
GPrOUP 2.t iieeennnnnnnnnannns $ 29.95 14.40
GPOUP 3. iiineeennneennnneens $ 27.26 14.40
GroUP 4. vvinieineeennnnens $ 26.96 14.40

GROUP 1: Auto Patrol, Batcher Plant, Bituminous Paver, Cable-
Way, Clamshell, Concrete Mixer (21 cu ft or over), Concrete
Pump, Crane, Crusher Plant, Derrick, Derrick Boat, Ditching
and Trenching Machine, Dragline, Dredge Engineer, Elevator
(regardless of ownership when used for hoisting any building
material), Elevating Grader and all types of Loaders, Hoe-type
Machine, Hoisting Engine, Locomotive, LeTourneau or Carry-all
Scoop, Bulldozer, Mechanic, Orangepeel Bucket, Piledriver,
Power Blade, Roller (Bituminous), Roller (Earth), Roller
(Rock), Scarifier, Shovel, Tractor Shovel, Truck Crane, Well
Point, Winch Truck, Push Dozer, Grout Pump, High Lift, Fork
Lift (regardless of lift height), all types of Boom Cats,
Multiple Operator, Core Drill, Tow or Push Boat, A-Frame Winch
Truck, Concrete Paver, Grade-All, Hoist, Hyster, Material
Pump, Pumpcrete, Ross Carrier, Sheepfoot, Sideboom, Throttle-
Valve Man, Rotary Drill, Power Generator, Mucking Machine,
Rock Spreader attached to Equipment, Scoopmobile, KeCal
Loader, Tower Cranes, (French, German and other types),
Hydrocrane, Tugger, Backfiller Gurries, Self-propelled
Compactor, Self-Contained Hydraulic Percussion Drill

GROUP 2: All Air Compressors (200 cu ft/min or greater),
Bituminous Mixer, Concrete Mixer (21 cu. ft. or over), Welding
Machine, Form Grader, Tractor (50 hp and over), Bull Float,
Finish Machine, Outboard Motor Boat, Brakeman, Mechanic
Tender, Whirly Oiler, Tract-air, Road Widening Trencher,
Articulating Trucks

GROUP 3: Greaser on Grease Facilities servicing Heavy
Equipment

GROUP 4: Bituminous Distributor, Cement Gun, Conveyor, Mud
Jack, Paving Joint Machine, Pump, Tamping Machine, Tractor
(under 50 hp), Vibrator, Oiler, Air Compressor (under 200 cu
ft per minute), Concrete Saw, Burlap and Curing Machine, Hydro
Seeder, Power Form Handling Equipment, Deckhand Oiler,
Hydraulic Post Driver

SHEET METAL WORKER............... $ 20.40 7.80

https://beta.sam.gov/wage-determination/KY20210107/0?index=wd&keywords=&sort=-modifiedDate&date_filter_index=0&date_rad_selection=date&...
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TRUCK DRIVER
Driver (3 Tons and Over),
Driver (Truck Mounted
Rotary Drill)............... $ 23.74 14.50
Driver (3 Tons and Under),
Tire Changer and Truck
Mechanic Tender............. $ 23.53 14.50
Driver (Semi-Trailer or
Pole Trailer), Driver
(Dump Truck, Tandem Axle),

Driver of Distributor....... $ 23.40 14.50
Driver on Mixer Trucks

(ALl TYpeS) e e eeeeeeennnennnn $ 23.45 14.50
Driver on Pavement Breakers.$ 23.55 14.50

Driver, Euclid and Other

Heavy Earth Moving

Equipment and Low Boy....... $ 24.31 14.50
Driver, Winch Truck and A-

Frame when used in

Transporting Materials...... $ 23.30 14.50
Greaser on Greasing

FacilitieS...veeiieenennnnn $ 24.40 14.50
Truck Mechanic........vvvu.. $ 23.50 14.50
Truck Tender and

Warehouseman................ $ 23.20 14.50

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave
for Federal Contractors applies to all contracts subject to the
Davis-Bacon Act for which the contract is awarded (and any
solicitation was issued) on or after January 1, 2017. If this
contract is covered by the EO, the contractor must provide
employees with 1 hour of paid sick leave for every 30 hours
they work, up to 56 hours of paid sick leave each year.
Employees must be permitted to use paid sick leave for their
own illness, injury or other health-related needs, including
preventive care; to assist a family member (or person who is
like family to the employee) who is ill, injured, or has other
health-related needs, including preventive care; or for reasons
resulting from, or to assist a family member (or person who is
like family to the employee) who is a victim of, domestic
violence, sexual assault, or stalking. Additional information
on contractor requirements and worker protections under the EO
is available at www.dol.gov/whd/govcontracts.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).

The body of each wage determination lists the classification
and wage rates that have been found to be prevailing for the

https://beta.sam.gov/wage-determination/KY20210107/0?index=wd&keywords=&sort=-modifiedDate&date_filter_index=0&date_rad_selection=date&... 4/6
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cited type(s) of construction in the area covered by the wage
determination. The classifications are listed in alphabetical
order of ""identifiers"" that indicate whether the particular
rate is a union rate (current union negotiated rate for local),
a survey rate (weighted average rate) or a union average rate
(weighted union average rate).

Union Rate Identifiers

A four letter classification abbreviation identifier enclosed
in dotted lines beginning with characters other than ""SU"" or
""UAVG"" denotes that the union classification and rate were
prevailing for that classification in the survey. Example:
PLUM@198-005 07/01/2014. PLUM is an abbreviation identifier of
the union which prevailed in the survey for this
classification, which in this example would be Plumbers. 0198
indicates the local union number or district council number
where applicable, i.e., Plumbers Local 0198. The next number,
005 in the example, is an internal number used in processing
the wage determination. 07/01/2014 is the effective date of the
most current negotiated rate, which in this example is July 1,
2014.

Union prevailing wage rates are updated to reflect all rate
changes in the collective bargaining agreement (CBA) governing
this classification and rate.

Survey Rate Identifiers

Classifications listed under the ""SU"" identifier indicate that
no one rate prevailed for this classification in the survey and
the published rate is derived by computing a weighted average
rate based on all the rates reported in the survey for that
classification. As this weighted average rate includes all
rates reported in the survey, it may include both union and
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates
the rates are survey rates based on a weighted average
calculation of rates and are not majority rates. LA indicates
the State of Louisiana. 2012 is the year of survey on which
these classifications and rates are based. The next number, 007
in the example, is an internal number used in producing the
wage determination. 5/13/2014 indicates the survey completion
date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect until a
new survey is conducted.

Union Average Rate Identifiers

Classification(s) listed under the UAVG identifier indicate
that no single majority rate prevailed for those
classifications; however, 100% of the data reported for the
classifications was union data. EXAMPLE: UAVG-OH-0010
08/29/2014. UAVG indicates that the rate is a weighted union
average rate. OH indicates the state. The next number, 0010 in
the example, is an internal number used in producing the wage
determination. ©8/29/2014 indicates the survey completion date
for the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of
each year, to reflect a weighted average of the current
negotiated/CBA rate of the union locals from which the rate is

https://beta.sam.gov/wage-determination/KY20210107/0?index=wd&keywords=&sort=-modifiedDate&date_filter_index=0&date_rad_selection=date&... 5/6
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based.

WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

an existing published wage determination
* a survey underlying a wage determination
a Wage and Hour Division letter setting forth a position on
a wage determination matter
a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISION

https://beta.sam.gov/wage-determination/KY20210107/0?index=wd&keywords=&sort=-modifiedDate&date_filter_index=0&date_rad_selection=date&... 6/6
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Fringe benefit amounts are applicable for all hours worked except when otherwise noted.

No laborer, workman or mechanic shall be paid at a rate less than that of a Journeyman except
those classified as bona fide apprentices.

Apprentices or trainees shall be permitted to work as such subject to Administrative Regulations
adopted by the Commissioner of Workplace Standards. Copies of these regulations will be
furnished upon request from any interested person.

Before using apprentices on the job the contractor shall present to the Contracting Officer written
evidence of registration of such employees in a program of a State apprenticeship and training
agency approved and recognized by the U. S. Bureau of Apprenticeship and Training. In the
absence of such a State agency, the contractor shall submit evidence of approval and registration
by the U. S. Bureau of Apprenticeship and Training.

The contractor shall submit to the Contracting Officer, written evidence of the established
apprenticeship-journeyman ratios and wage rates in the project area, which will be the basis for
establishing such ratios and rates for the project under the applicable contract provisions.

TO: EMPLOYERS/EMPLOYEES

PREVAILING WAGE SCHEDULE:

The wages indicated on this wage schedule are the least permitted to be paid for the
occupations indicated. When an employee works in more than one classification, the
employer must record the number of hours worked in each classification at the prescribed
hourly base rate.

OVERTIME:

Overtime is to be paid to an employee at a rate not less than one and one-half times the basic
rate of pay for all hours worked in excess of forty (40) hours in such workweek. Wage
violations or questions should be directed to the designated Engineer or the undersigned.

Director

Division of Construction Procurement
Frankfort, Kentucky 40622
502-564-3500
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NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION
TO ENSURE EQUAL EMPLOYMENT OPPORTUNITY
(Executive Order 11246)

1. The Offeror's or Bidder's attention is called to the "Equa Opportunity Clause" and the "Standard Federa Equa
Employment Specifications’ set forth herein.

2. The gods and timetables for minority and female participation, expressed in percentage terms for the Contractor's
aggregate work force in each trade on dl construction work in the covered area, are asfollows:

GOALSFOR MINORITY GOALSFOR FEMALE
PARTICIPATION PARTICIPATION IN
IN EACH TRADE EACH TRADE
7.0% 6.9%

These goasare gpplicable to al the Contractor's construction work (whether or not it is Federa or federdly-assisted)
performed in the covered area. If the contractor performs construction work in ageographical arealocated outside of the
covered areg, it shall apply the goa's established for such geographica areawhere the work is actudly performed. With
regard to this second area, the contractor also is subject to the gods for both its federdly involved and non-federaly
involved congtruction.

The Contractor's compliance with the Executive Order and the regulations in CFR Part 60-4 shall be based on its
implementation of the Equa Opportunity Clause, specific affirmative action obligationsrequired by the specificationsset forth
in 41 CFR 60-4, 3(9), and itseffortsto meet thegods. The hours of minority and fema e employment and training must be
subgtantidly uniform throughout the length of the contract, and in each trade, and the contractor shall make agood faith effort
to employ minorities and women evenly on each of its projects. The transfer of minority or female employees or trainees
from Contractor to Contractor or from project to project for the sole purpose of meeting the Contractor'sgoasshdl bea
violation of the contract, the Executive Order and the regulationsin 41 CFR Part 60-4. Compliancewith thegoaswill be
measured againg the total work hours performed.

3. TheContractor shdl providewritten notification to the Director of the Office of Federal Contract Compliance Programs
within ten (10) working days of award of any construction subcontract in excess of $10,000.00 at any tier for construction
work under the contract resulting from thissolicitation. The natification shall list the name, addressand telephone number of
the subcontractor; employer identification number of the subcontractor; estimated dollar amount of the subcontract;

esimated starting and completion dates of the subcontract; and the geographica area in which the subcontract is to be
performed. The natification shal be mailed to:

Evelyn Teague, Regional Director
Office of Federal Contract Compliance Programs
61 Forsyth Street, SW, Suite 7B75
Atlanta, Georgia 30303-8609

4. Asusadinthis Notice, and in the contract resulting from this solicitation, the " covered area” isClay County.
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PART IV

INSURANCE

Refer to
Kentucky Standard Specifications for Road and Bridge Construction,
current edition
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PROPOSAL BID ITEMS

215199
Page 1 of 1
Report Date 2/22/21
Section: 0001 - BRIDGE - 026B00002N
LINE BID CODE ALT DESCRIPTION QUANTITY UNIT UNIT PRIC FP AMOUNT
0010 00441 ENTRANCE PIPE-18 IN 12.00 LF $
DELINEATOR FOR GUARDRAIL BI
0020 01987 DIRECTIONAL WHITE 8.00 EACH $
0030 02223 GRANULAR EMBANKMENT 28.00 CUYD $
0040 02351 GUARDRAIL-STEEL W BEAM-S FACE 187.50 LF $
0050 02360 GUARDRAIL TERMINAL SECTION NO 1 3.00 EACH $
0060 02381 REMOVE GUARDRAIL 187.50 LF $
0070 02399 EXTRA LENGTH GUARDRAIL POST 32.00 EACH $
0080 02555 CONCRETE-CLASS B 4.00 CUYD $
0090 02610 RETAINING WALL-GABION 12.00 CUYD $
0100 02650 MAINTAIN & CONTROL TRAFFIC 1.00 LS $
0110 02671 PORTABLE CHANGEABLE MESSAGE SIGN 2.00 EACH $
0120 02726 STAKING 1.00 LS $
0130 03299 ARMORED EDGE FOR CONCRETE 51.00 LF $
0140 03304 BRIDGE OVERLAY APPROACH PAVEMENT 141.00 SQYD $
0150 08003 FOUNDATION PREPARATION 1.00 LS $
0160 08100 CONCRETE-CLASS A 17.00 CUYD $
0170 08104 CONCRETE-CLASS AA 28.00 CUYD $
MECHANICAL REINF COUPLER #5 EPOXY
0180 08140 COATED 16.00 EACH $
MECHANICAL REINF COUPLER #6 EPOXY
0190 08141 COATED 76.00 EACH $
0200 08150 STEEL REINFORCEMENT 2,208.00 LB $
0210 08151 STEEL REINFORCEMENT-EPOXY COATED 6,022.00 LB $
0220 08301 REMOVE SUPERSTRUCTURE 1.00 LS $
0230 08631 PRECAST PC | BEAM TYPE 1 106.00 LF $
0240 21415ND EROSION CONTROL 1.00 LS $
0250 21476ED SNOW FENCE 400.00 LF $
0260 23378EC CONCRETE SEALING 2,046.00 SQFT $
0270 25017ED RAIL SYSTEM SIDE MOUNTED MGS 55.00 LF $
Section: 0002 - DEMOBILIZATION &/OR MOBILIZATION
LINE BID CODE ALT DESCRIPTION QUANTITY UNIT UNIT PRIC FP AMOUNT
0280 02568 MOBILIZATION 1.00 LS $
0290 02569 DEMOBILIZATION 1.00 LS $



