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SPECIAL NOTE 

The following shall not commence until 6 months prior to contract completion or as directed by 
engineer: 

1. Construction of Baldwin Dr. south of US 41A
2. Pavement removal on Bean Cemetery Rd.
3. Access removal of Parcel 17.
4. Construction of Baldwin-Tucker School Connector.
5. Access removal of Parcel 44.
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SPECIAL NOTES FOR 
PROTECTION OF RAILROAD INTEREST 

CSX TRANSPORTATION, INC. 

I. AUTHORITY OF RAILROAD ENGINEER AND STATE ENGINEER:

A. The authorized representative of the Railroad Company, hereinafter referred to
as Railroad Engineer, shall have final authority in all matters affecting the safe
maintenance of Railroad operations and property.

B. The authorized representative of the State, hereinafter referred to as the
Engineer, shall have authority over all other matters as prescribed herein and in
the Project Specifications.

II. NOTICE OF STARTING WORK:

A. The Contractor shall not commence any work on Railroad rights of way until he
has complied with the following conditions:

1. Given the Railroad written notice, with copy to the Engineer who has been
designated to be in charge of the work, at least ten (10) days in advance
of the date he proposes to begin work on Railroad rights of way. The
notice must refer to Railroad Agreement with the State by the date of the
Agreement.  If flagging service is required, such notice shall be
submitted at least thirty (30) days in advance of the date scheduled to
commence work.  The Railroad’s Contact information is on the Summary
Sheet.

2. Obtain written authorization from the Railroad to begin work on Railroad
rights of way, such authorization to include an outline of specific
conditions with which he must comply.

3. Obtain written approval from the Railroad of Railroad Protective
Insurance Liability coverage as required by paragraph 14 herein.

4. Furnish a schedule for all work within the Railroad rights of way as
required by paragraph 7, B, 1.

B. The Railroad's written authorization to proceed with the work shall include the
names, addresses, and telephone numbers of the Railroad's representatives who
are to be notified as hereinafter required.  Where more than one representative is
designated, the area of responsibility of each representative shall be specified.
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III. INTERFERENCE WITH RAILROAD OPERATIONS: 

A. The Contractor shall so arrange and conduct his work that there will be no 
interference with Railroad operations, including train, signal, telephone and 
telegraphic services, or damage to the property of the Railroad Company or to 
poles, wires, and other facilities of tenants on the rights of way of the Railroad 
Company. The Contractor shall store materials so as to prevent trespassers from 
causing damage to trains or Railroad property and shall not use Railroad 
property without written permission from the Railroad.  Whenever work is to 
affect the operations or safety of trains, the method of doing such work shall first 
be submitted to the Railroad Engineer for approval, but such approval shall not 
relieve the Contractor from liability.  Any work to be performed by the Contractor 
which requires flagging service or inspection service (watchman) shall be 
deferred by the Contractor until the flagging protection required by the Railroad 
is available at the job site. 

B. Should conditions arising from, or in connection with the work, require that 
immediate and unusual provisions be made to protect train operations and 
property of the Railroad, the Contractor shall make such provisions.  If in the 
judgment of the Railroad Engineer, or his representative, such provisions are 
insufficient, the Railroad Engineer may require or provide such provisions, as he 
deems necessary at Contractor’s cost and expense.  In any event, such unusual 
provisions shall be at the Contractor's expense and without cost and/or time to 
the Railroad or the State. 

IV. TRACK CLEARANCES 

A. The minimum track clearances to be maintained by the Contractor during 
construction are shown on the Project Plans.  However, before undertaking any 
work within Railroad rights of way, or before placing any obstruction over any 
track, the Contractor shall: 

1. Notify the Railroad's representative at least 72 hours in advance of the 
work. 

2. Receive assurance from the Railroad's representative that arrangements 
have been made for flagging service as necessary. 

3. Receive permission from the Railroad's representative to proceed with the 
work. 

4. Ascertain that the State Engineer has received copies of notice to the 
Railroad and of the Railroad's response thereto, and has approved the 
contractor’s methods. 
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V. CONSTRUCTION PROCEDURES 

A. General: 

1. Construction work on Railroad property shall be: 

a) Subject to the inspection and approval of the Railroad. 

b) In accord with the Railroad's written outline of specific conditions. 

c) In accord with the Railroad’s general rules, regulations and 
requirements including those relating to safety, fall protection and 
personal protective equipment, which the Contractor shall obtain 
from the Railroad. 

d) In accord with all Special Notes, Summaries, and Addendums. 

2. The Railroad requires a submission of construction procedure that meets 
the requirements of these Special Notes and attachments. The Railroad’s 
submittal review period is thirty (30) days.  Resubmissions will be 
reviewed within (30) days. 

3. All	requirements	of	the	Construction	Submission	Criteria	shall	be	
met.		Requirements	in	addition	to	those	in	the	Construction	
Submission	Criteria	are	listed	below	in	this	document:	

B. Excavation: 

1. The sub grade of an operated track shall be maintained with edge of 
berm at least 15’0” from centerline of track and not more than 24 
inches below top of rail.  Contractor will not be required to make existing 
section meet this specification if substandard, in which case the existing 
section will be maintained. 

2. Additionally, the Railroad Engineer may require installation of orange 
construction fencing for protection of the work area located on Railroad 
right of way. 

C. Excavation of Structures: 

1. The Contractor will be required to take special precaution and care in 
connection with excavating and shoring pits, and in driving piles, or 
sheeting for footings adjacent to tracks to provide adequate lateral support 
for the tracks and the loads which they carry, without disturbance of track 
alignment and surface, and to avoid obstructing track clearances with 
working equipment, tools or other material.  The procedure for doing such 
work, including need of and plans for shoring, shall first be submitted, 
with the stamp of an Engineer in the State of Kentucky, and approved by 
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the Engineer and the Railroad Engineer, but such approval shall not 
relieve the Contractor from liability. 

2. Additionally, a walkway with handrail protection may be required as 
noted in Section XI herein. 

D. Demolition, Erection, Hoisting 

1. Railroad tracks and other railroad property must be protected from 
damage during the procedure.  No crane or equipment may be set on 
the rails or track structure and no material may be dropped on 
Railroad property. 

2. Loads shall not be supported while any trains are passing if that piece of 
equipment has the capacity to foul a 50’ envelope. 

3. The Railroad may require the Contractor to install filter fabric over 
the track and ballast to prevent any concrete dust or other 
construction debris from fouling the ballast.  This will be determined 
during actual construction activities by the Railroad or its 
representatives.  Fabric should extend at least 25 feet beyond the 
outside edges of the bridge.  Fabric will remain in place until all 
construction activities are complete. 

4. Temporary construction clearance: Ensure all falsework, bracing, or 
forms have a minimum vertical clearance of 23 feet above the top of 
the highest rail and a minimum horizontal clearance of 12 feet 
measured perpendicular to the centerline of the nearest track. 

E. Blasting: 

1. The Contractor shall obtain advance written approval of the Railroad 
Engineer and the Engineer for use of explosive on or adjacent to Railroad 
property.  The request for permission to use explosives shall include a 
detailed blasting plan. If permission for use of explosives is granted, the 
Contractor will be required to comply with the following: 

a) No blasting shall be done without the presence of an authorized 
representative of the Railroad.  At least 10 days advance notice to 
the person designated in the Railroad's notice of authorization to 
proceed (see Section II.B above) will be required to arrange for the 
presence of an authorized Railroad representative and such 
flagging as the Railroad may require. 
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2. The Railroad representative will: 

a) Determine the approximate location of trains and advise the 
Contractor the approximate amount of time available for the 
blasting operation and clean-up.  

b) Have the authority to order discontinuance of blasting if, in his 
opinion, blasting is too hazardous or is not in accord with these 
Special Notes. 

F. Maintenance of Railroad Facilities: 

1. The Contractor will be required to maintain all ditches and drainage 
structures free of silt or other obstructions which may result from his 
operations and provide and maintain any erosion control measures as 
required.  The Contractor shall provide erosion control measures during 
construction and use methods that accord with applicable state standard 
specifications for road and bridge construction, including either (1) silt 
fence; (2) berm or temporary ditches; (3) sediment basin; (4) aggregate 
checks; and (5) channel lining.  The Contractor will promptly repair 
eroded areas with Railroad rights of way and to repair any other damage to 
the property of the Railroad or its tenants at the Contractor’s expense. 

2. All maintenance and repair of damages due to the Contractor's operations 
shall be done at the Contractor's expense. 

G. Storage of Materials and Equipment: 

1. Materials and equipment shall not be stored where they will interfere with 
Railroad operations, nor on the rights of way of the Railroad Company 
without first having obtained permission from the Railroad Engineer, and 
such permission will be with the understanding that the Railroad Company 
will not be liable for damage to such material and equipment from any 
cause and that the Railroad Engineer may move or require the Contractor 
to move, at the Contractor's expense, such material and equipment. 

2. All grading or construction machinery that is left parked near the track 
unattended by a watchman shall be effectively immobilized so that it 
cannot be moved by unauthorized persons.  The Contractor shall protect, 
defend, indemnify and save Railroad, and any associated, controlled or 
affiliated corporation, harmless from and against all losses, costs, 
expenses, claim or liability for loss or damage to property or the loss of 
life or personal injury, arising out of or incident to the Contractor's failure 
to immobilize grading or construction machinery. 
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H. Cleanup: 

1. Upon completion of the work, the Contractor shall remove from within the 
limits of the Railroad rights of way, all machinery, equipment, surplus 
materials, falsework, rubbish or temporary buildings of the Contractor, 
and leave said rights of way in a neat condition satisfactory to the Railroad 
Engineer or his authorized representative. 

VI. DAMAGES: 

A. The Contractor shall assume all liability for any and all damages to his/her work, 
employees, equipment and materials caused by Railroad traffic. 

B. Any cost incurred by the Railroad for repairing damages to its property or to 
property of its tenants, caused by or resulting from the operations of the 
Contractor, shall be paid directly to the Railroad by the Contractor. 

VII. FLAGGING SERVICES: 

A. When Required: 

1. Flagging services will not be provided until the contractor’s insurance has 
been reviewed & approved by the Railroad. 

2. Under the terms of the agreement between the Department and the 
Railroad, the Railroad has sole authority to determine the need for 
flagging required to protect its operations.  In general, the requirements of 
such services will be whenever the Contractor's personnel or equipment 
are likely to be, working on the Railroad's rights of way, or across, over, 
adjacent to, or under a track, or when such work has disturbed or is likely 
to disturb a railroad structure or the railroad roadbed or surface and 
alignment of any track to such extent that the movement of trains must be 
controlled by flagging.  If any element (workers, equipment, tools, 
scaffolding, etc.) may exist or fall within  50 -feet of the edge of track, a 
flagman is necessary. 

3. Normally, the Railroad will assign one flagman to a project; but in some 
cases, more than one may be necessary, such as yard limits where three- 
(3) flagmen may be required.  However, if the Contractor works within 
distances that violate instructions given by the Railroad's authorized 
representative or performs work that has not been scheduled with the 
Railroad's authorized representative, a flagman or flagmen may be 
required until the project has been completed. 
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B. Scheduling and Notification: 

1. Not later than the time that approval is initially requested to begin work on 
Railroad rights of way, Contractor shall furnish to the Railroad and the 
Department a schedule for all work required to complete the portion of the 
project within Railroad rights of way and arrange for a job site meeting 
between the Contractor, the Department, and the Railroad's authorized 
representative.  Flagman or Flagmen may not be provided until the job site 
meeting has been conducted and the Contractor's work scheduled. 

2. The Contractor will be required to give the Railroad representative at least 
10 working days of advance written notice of intent to begin work 
within Railroad rights of way. If it is necessary for the Railroad to 
advertise a flagging job for bid, it may take up to 30-days to obtain 
service.  Once begun, when work is suspended at any time for any reason, 
the Contractor will be required to give the Railroad representative at least 
72 hours in advance before resuming work on Railroad rights of way.  
Such notice shall include sufficient details of the proposed work to enable 
the Railroad representative to determine if flagging will be required.  If 
such notice is in writing, the Contractor shall furnish the Engineer a copy; 
if notice is given verbally it shall be confirmed in writing with copy to the 
Engineer.  If flagging is required, no work shall be undertaken until the 
flagman, or flagmen is present at the job site.  It may take up to 30 days 
to obtain flagging initially from the Railroad. When flagging begins the 
flagman is usually assigned by the Railroad to work at the project site on a 
continual basis until no longer needed and may be unable to be called for 
on a spot basis.  If flagging becomes unnecessary and is suspended, it may 
take up to 30 days to again obtain flagging services from the Railroad.  
Due to labor agreements, it is necessary to give 5 working days notice 
before flagging service may be discontinued and responsibility for 
payment stopped. 

3. If, after the flagman is assigned to the project site, emergencies arise 
which require the flagman's presence elsewhere, and then the Contractor 
shall delay work on Railroad rights of way until such time as the flagman 
is again available.  Any additional costs resulting from such delay shall be 
borne by the Contractor and not the Department or Railroad. 

4. When demobilizing, the Contractor shall contact the flagman to avoid 
unnecessary flagging charges.  This communication shall be documented. 
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C. Payment: 

1. The Cabinet will be responsible for paying the Railroad directly for 
any and all costs of flagging, which may be required to accomplish the 
construction.  The Contractor shall adhere to the Special Note for 
Railroad Flagging, if applicable, and may be charged for flagging in 
excess of the allowable days, per said Special Note. 

2. The estimated cost of flagging is listed on the Summary Sheet.  The 
charge to the Cabinet by the Railroad will be the actual cost based on the 
rate of pay for the Railroad's employees who are available for flagging 
service at the time the service is required. 

3. Work by a flagman (M/W) in excess of 8 hours per day or 40 hours per 
week or on rest days, but not more than 16 hours a day will result in 
overtime pay at 1 ½ times the appropriate rate.  Work by a flagman (M/W) 
in excess of 16 hours per day will result in overtime pay at 2 times the 
appropriate rate. Flagman (M/W) working in excess of 16 hours must 
receive a minimum of 5 hours of rest between shifts or their next shift of 
work is paid at the overtime rate of 2 times the appropriate rate.   If work 
is performed on a holiday, the flagging rate is 2 ½ times the normal rate. 

Work by a flagman (T&E) in excess of 8 hours per day or 40 hours per 
week, but not more than 12 hours a day will result in overtime pay at 1 ½ 
times the appropriate rate.  After a 12 hour work day the flagman (T&E) 
must be provided with 12 hours of rest.  Flagman (T&E) who work six 
days consecutive days must receive two days off. 

 
Flagman’s work day begins and ends at his reporting location. 

4. Railroad work involved in preparing and handling bills will also be 
charged to the Contractor.  Charges to the Department by the Railroad 
shall be in accordance with applicable provisions of Subchapter B, Part 
140, Subpart I and Subchapter G, Part 646, Subpart B of the Federal-Aid 
Policy Guide issued by the Federal Highway Administration on December 
9, 1991, including all current amendments. Flagging costs are subject to 
change.  The above estimates of flagging cost are provided for information 
only and are not binding in any way. 
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D. Verification: 

1. The Contractor and Project Engineer will review and sign the Railroad 
flagman's time sheet, attesting that the flagman was present during the 
time recorded.  Flagman may be removed by Railroad if form is not 
signed.  If flagman is removed, the Contractor will not be allowed to re-
enter the Railroad rights of way until the issue is resolved. Any complaints 
concerning flagman or flagmen must be resolved in a timely manner.  If 
need for flagman or flagmen is questioned, please contact the Railroad's 
Representative listed on the Project Summary Sheet.  All verbal 
complaints must be confirmed in writing by the Contractor within 5 
working days with copy to the Highway Engineer.  All written 
correspondence should be addressed to the Railroad’s Representative 
listed on the Project Summary Sheet. 

2. The Railroad flagman assigned to the project will be responsible for 
notifying the Project Engineer upon arrival at the job site on the first day 
(or as soon thereafter as possible) that flagging services begin and on the 
last day that he performs such services for each separate period that 
services are provided.  The Project Engineer will document such 
notification in the project records.  When requested, the Project Engineer 
will also sign the flagman's diary showing daily time spent and activity at 
the project site. 

VIII. HAUL ACROSS RAILROAD: 

A. Where the plans show or imply that materials of any nature must be hauled across 
a Railroad, unless the plans clearly show that the State has included 
arrangements for such haul in its agreement with the Railroad, the Contractor 
will be required to make all necessary arrangements with the Railroad regarding 
means of transporting such materials across the Railroad.  The Contractor will be 
required to bear all costs incidental, including flagging, to such crossings 
whether services are performed by his own forces or by Railroad personnel. 

B. No crossing may be established for use of the Contractor for transporting 
materials or equipment across the tracks of the Railroad Company unless a 
license agreement or right of entry is granted and executed for its installation, 
maintenance, necessary watching and flagging thereof and removal, all at the 
expense of the Contractor.  The approval process for an agreement normally 
takes 90-days. 
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IX. WORK FOR THE BENEFIT OF THE CONTRACTOR: 

A. All temporary or permanent changes in wire lines on the Railroad or other 
facilities which are considered necessary to the project are shown on the plans; 
included in the force account agreement between the State and the Railroad or 
will be covered by appropriate revisions to same which will be initiated and 
approved by the State and/or the Railroad. 

B. Should the Contractor desire any changes in addition to the above, then he shall 
make separate arrangements with the Railroad for same to be accomplished at 
the Contractor's expense. 

X. COOPERATION AND DELAYS: 

A. It shall be the Contractor's responsibility to arrange a schedule with the Railroad 
for accomplishing stage construction involving work by the Railroad or tenants of 
the Railroad.  In arranging his schedule he shall ascertain, from the Railroad, the 
lead time required for assembling crews and materials and shall make due 
allowance therefore.  

B. Train schedules cannot be provided to the Contractor.  It is the Contractor’s 
responsibility to contact the Railroad in order to arrange “Track Time.”  This 
“Track Time” will be an agreed upon prearranged time period (duration) that the 
Railroad will, without undue burden, schedule no train traffic to facilitate the 
Contractor’s work on or near Railroad right-of-way.  This track time must be 
arranged during the submission review process.  

C. No charge or claims of the Contractor against either the Department or the 
Railroad will be allowed for hindrance or delay on account of railroad traffic; 
any work done by the Railroad or other delay incident to or necessary for safe 
maintenance of Railroad traffic or for any delays due to compliance with these 
Special Notes. 

D. The Contractor shall cooperate with others participating in the construction of 
the Project to the end that all work may be carried on to the best advantage. 

E. The Railroad does not assume any responsibility for work performed by others in 
connection with the Project.  No claims of the Contractor against the Railroad for 
any inconvenience, delay, or additional cost incurred by the Contractor on 
account of operations by others shall be filed. 
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XI. TRAINMAN'S WALKWAYS: 

A. Along the outer side of each exterior track of multiple operated track, and on 
each side of single operated track, an unobstructed continuous space suitable for 
trainman's use in walking along trains, extending to a line not less than 12 10 feet 
from centerline of track, shall be maintained.  Any temporary impediments to 
walkways and track drainage encroachments or obstructions allowed during 
work hours while Railroad's protective service is provided shall be removed 
before the close of each day.  If there is any excavation near the walkway, a 
handrail, with 12’-0”  minimum clearance from centerline of track, shall be 
placed. 

XII. GUIDELINES FOR PERSONNEL ON RAILROAD RIGHTS OF WAY: 

A. All persons shall wear hard hats and reflective vest.  Appropriate eye and hearing 
protection must be used.  Working in shorts is prohibited.  Shirts must cover 
shoulders, back and abdomen.  Working in tennis or jogging shoes, sandals, boots 
with high heels, cowboy and other slip on type boots is prohibited.  High top (6-
inch or more) safety-toe shoes with laces, oil-resistant soles, and a distinct 
separation between heel and sole are required.   

B. No one is allowed within 25' of the centerline of the track without specific 
authorization from the flagman.    

C. All persons working near track when train is passing are to look out for dragging 
bands, chains and protruding or shifting cargo. 

D. No one is allowed to cross tracks without specific authorization from the flagman. 

E. All work within 25' of track must stop when train is passing. 

F. No steel tape or chain will be allowed to cross or touch rails without permission. 

XIII. GUIDELINES FOR EQUIPMENT ON RAILROAD RIGHTS OF WAY: 

A. No crane or boom equipment will be allowed to set up to work or park within 
boom distance plus 15' of centerline of track without specific permission from 
Railroad Engineer.  

B. No crane or boom equipment will be allowed to foul track or lift a load over the 
track without flag protection and track time. 

C. All employees will stay with their machines when crane or boom equipment is 
pointed toward track. 

D. All cranes and boom equipment under load will stop work while a train is passing 
(including pile driving). 
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E. Swinging loads must be secured to prevent movement while train is passing. 

F. No loads will be suspended above a moving train. 

G. No equipment will be allowed within 50' of centerline of track without specific 
authorization of the flagman. 

H. Trucks, tractors or any equipment will not touch ballast line without specific 
permission from railroad official and flagman. 

I. No equipment or load movement within 50' or above a standing train or other 
equipment without specific authorization of the flagman. 

J. All operating equipment within 50' of track must halt operations when a train is 
passing.  All other operating equipment may be halted by the flagman if the 
flagman views the operation to be dangerous to the passing train. 

K. All equipment, loads and cables are prohibited from touching rails. 

L. While clearing and grubbing, no vegetation will be removed from railroad 
embankment with heavy equipment without specific permission from the Railroad 
Engineer and flagman. 

M. No equipment or materials will be parked or stored on Railroad’s property unless 
specific permission is granted from the Railroad Engineer. 

N. All unattended equipment that is left parked on Railroad property shall be 
effectively immobilized so that it cannot be moved by unauthorized persons. 

O. All cranes and boom equipment will be turned away from track after each work 
day or whenever unattended by an operator. 

XIV. INSURANCE: 

A. In addition to any other forms of insurance or bonds required under the terms of 
the contract and specifications, the Contractor will be required to carry insurance 
of the following kinds: 

1. Commercial General Liability coverage at their sole cost and expense with 
limits of not less than $5,000,000 in combined single limits for bodily 
injury and/or property damage per occurrence, and such policies shall 
name the Railroad as an additional insured. 

2. Statutory Worker’s Compensation and Employers Liability Insurance with 
limits of not less than $1,000,000, which insurance must contain a waiver 
of subrogation against the Railroad and its affiliates.  
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3. Commercial automobile liability insurance with limits of not less than 
$1,000,000 combined single limit for bodily injury and/or property 
damage per occurrence, and such policies shall name the Railroad as an 
additional insured. 

4. Railroad Protective Liability (RPL) insurance with limits of not less than 
$5,000,000 combined single limit for bodily injury and/or property 
damage per occurrence and an aggregate annual limit of $10,000,000, 
which insurance shall satisfy the following additional requirements: 

 
a. The Railroad Protective Insurance Policy must be on the ISO/RIMA 

Form of Railroad Protective Insurance – Insurance Services Office 
(ISO) Form CG 00 35. 

 
b. The Railroad must be the named insured on the Railroad Protective 

Insurance Policy 
 

c. Name and Address of the Contractor must be shown on the 
Declarations page. 

 
d. Description of operations must appear on the Declarations page and 

must match the Project description, including project or contract 
identification numbers. 

 
e. Terrorism Risk Insurance Act (TRIA) coverage must be included. 

 
f. Authorized endorsements must include: 

 
(i). Pollution Exclusion Amendment – CG 28 31, unless using 

form CG 00 35 version 96 and later.  
 

g. Authorized endorsements may include: 
 

(i). Broad form Nuclear Exclusion – IL 00 21 
(ii). 30-day Advance Notices of Non-renewal or cancellation 
(iii). Required State Cancellation Endorsement 
(iv). Quick Reference or Index – CL/IL 240 

 
h. Authorized endorsements may not include: 

 
(i).  A Pollution Exclusion Endorsement except CG 28 31 
(ii).  An Endorsement that excludes TRIA coverage 
(iii). An Endorsement that limits or excludes Professional 

Liability coverage 
(iv).  A Non-Cumulation of Liability or Pyramiding of Limits 

Endorsement 
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(v). A Known Injury Endorsement 
(vi). A Sole Agent Endorsement 
(vii). A Punitive or Exemplary Damages Exclusion 
(viii). A ‘Commong Policy Conditions’ Endorsement 
(ix). Policies that contain any type of deductible 
(x). Any endorsement that is not named in Section 4 (f) or (g) 

above that the Railroad deems unacceptable 
 

5.  All insurance companies must be A. M. Best rated A- and Class VII or 
better. 

6. Such additional or different insurance as the Railroad may require. 

B. Additional Terms: 

1. Contractor must submit the original Railroad Protective Liability policy, 
Certificates of Insurance, and all notices and correspondence regarding the 
insurance policy to the contact listed on the Project Summary Sheet. 

2. The Contractor may not begin work on the Project until it has received the 
Railroad’s written approval or the required insurance. 

C.  Insurance policies shall follow the requirements of Subchapter G, Part 646, 
Subpart A of the Federal-Aid Policy Guide issued by the Federal Highway 
Administration on December 9, 1991, including all current amendments. 

D. If any part of the work is sublet, similar insurance and evidence thereof in the 
same amounts as required of the Prime Contractor shall be provided by or in 
behalf of the subcontractor to cover his operations.  Endorsements to the Prime 
Contractor's policies specifically naming subcontractors and describing their 
operations will be acceptable for this purpose. 

E. All insurance herein before specified shall be carried until all work required to be 
performed under the terms of the contract has been satisfactorily completed 
within the limits of the rights of way of the Railroad as evidenced by the formal 
acceptance by the Department.  Insuring Companies may cancel insurance by 
permission of the Department and Railroad or on thirty (30) days written notice 
to the Department and Railroad Insurance Contacts as listed on the Project 
Summary Sheet.  
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XV. FAILURE TO COMPLY: 

A. These Special Notes are supplemental and amendatory to the current version of 
the Kentucky Department of Highways' Standard Specifications for Road and 
Bridge Construction and amendments thereof, and where in conflict therewith, 
these Special Notes shall govern. 

B. In the event the Contractor violates or fails to comply with any of the 
requirements of these Special Notes: 

1. The Railroad Engineer may require that the Contractor vacate Railroad 
property. 

2. The Engineer may withhold any and all monies due the Contractor on pay 
estimates. 

3. Any such orders shall remain in effect until the Contractor has remedied 
the situation to the satisfaction of the Railroad Engineer and the Engineer. 

XVI. PAYMENT FOR COST OF COMPLIANCE: 

A. No separate payment will be made for any extra cost incurred on account of 
compliance with these Special Notes.  All such cost shall be included in prices bid 
for other items of the work as specified in the payment items. 
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Kentucky Transportation Cabinet 
Division of Right of Way & Utilities 

SUMMARY FOR KYTC PROJECTS THAT INVOLVE A RAILROAD 

TC 69-008 
08/2010 

Page 1 of 2 

Date: 6/25/2021 (enter using M/d/yyyy format) 

This project actively involves the below listed railroad company.  This Project Summary provides an abbreviated listing of project 
specific railroad data.  The detailed needs of the specified railroad company are included in the Special Notes for Protection of 
Railroad Interest in the proposal package.  By submitting a bid, the contractor attests that they have dutifully considered and 
accepted the provisions as defined in both documents. 

GENERAL ROAD PROJECT INFORMATION   (This section must be provided by KYTC) 

County:  Hopkins 
Federal Number: N/A 
State Number:  FD04 054 73344 01U 
Route:  US 41A 
Project Description: Widen US 41A to 5 Lanes 
Item Number: 02-137.10 Highway Milepost: 000-004

GENERAL RAIL INFORMATION   (The below sections must be provided by Railroad Company) 

Rail Company Name:  CSX Transportation, Inc. 
AAR-DOT# (if applicable): 345 483N   Railroad Milepost:  0MB 277.91 
Freight: Train Count (6am to 6pm): 2  Train Count (6pm to 6am): 2  Train Count (24 hr total): 4 Max Speed: 20 mph 
Passenger: Train Cnt. (6am to 6pm): N/A  Train Cnt. (6pm to 6am): N/A  Train Cnt. (24 hr total): N/A Max Speed: N/A mph 

(This information is necessary to acquire the necessary insurances when working with Railroad Right of Way) 

INSURANCE REQUIREMENTS 
The named insured, description of the work and designation of the job site to be shown on the Policy are as 
follows: 

(a) Named Insured:  CSX Transportation, Inc.
(b) The project description should be as indicated in the General Road Project Information section.
(c) The designation of the jobsite is the route, Milepost, and AAR-DOT# listed above.

FLAGGING INFORMATION 
Flagging Estimate: 

KYTC will be responsible for paying all flagging costs.  Contractor shall adhere to the Special Note for Railroad 
Flagging if applicable. 

Hourly Rate: 
$1445.38 per day based on a 12 hour day effective as of the date of this document. 

Work by a flagman in excess of 8 hours per day or 40 hours per week, but not more than 12 hours a day will result in overtime pay at 1 ½ 
times the appropriate rate.  Work by a flagman in excess of 12 hours per day will result in overtime pay at 2 times the appropriate rate.  If 
work is performed on a holiday, the flagging rate is 2 ½ times the normal rate. 

Forecasted Rate Increases: 
Rates will increase to  $0.00 per hour based on a 0 hour day effective  (enter using M/d/yyyy format). 
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RAILROAD CONTACTS 
(to be provided by Railroad Company) 

General Railroad Contact: 
Troy Creasy 
CSX Transportation, Inc. 
Project Manager - Public Projects 
4900 Old Osborne Tpk., Suite 200 
Richmond, VA 23231 
(Phone)  804-226-7718 
(Email)    Troy_Creasy@csx.com 

Regional Representative (Roadmaster): 
Wayne Roberts 
CSX Transportation, Inc. 
Track Supervisor 
775 N Kentucky Ave. 
Madisonville, KY  42431 
(Phone)  317-417-1902 
(Email)    wayne_roberts@csx.com 

Insurance contact: 

CSX Corporation 
Insurance Department 

(Phone)     
(Email)    insurancedocuments@csx.com 

Railroad Designer Contact: 
Contractor or In-House Employee?  Consultant 

Larry Shaw, PE 
Sr. Project Manager 
Benesch 
201 N. Illinois St., 16th Floor South Tower 
Indianapolis, IN 46204 
(Phone)  317-610-3241 
(Email)    LShaw@benesch.com 

Railroad Construction Contact: 
Contractor or In-House Employee?  Consultant 

Wayne Bolen, PE 
Sr. Project Manager 
Benesch 
201 E Fifth Street, Suite 1900 
Cincinnati, OH 45202 
(Phone)  859-250-5483 
(Email)    WBolen@benesch.com 

KENTUCKY TRANSPORTATION CABINET CONTACTS 
(to be provided by KYTC)

KYTC Railroad Coordinator: 
Allen Rust, PE 
Div. of Right of Way & Utilities 
Kentucky Transportation Cabinet 
200 Mero Street, 5th Floor East 
Frankfort, Kentucky 40622 
(Phone) 502-782-4950 
(Email) allen.rust@ky.gov 

KYTC Construction Procurement Director: 
Rachel Mills, Director 
Div. of Construction Procurement 
Kentucky Transportation Cabinet 
200 Mero Street, 3rd Floor West 
Frankfort, Kentucky 40622 
(Phone) 502-782-5152 
(Email) Rachel.Mills@ky.gov 

KYTC Construction Director: 
Matt Simpson, Director 
Div. of Construction 
Kentucky Transportation Cabinet 
200 Mero Street, 3rd Floor West 
Frankfort, Kentucky 40622 
(Phone) 502-782-5127 
(Email) Matt.Simpson@ky.gov 

The project specific information provided herein is valid as of 
the date indicated.  However, the specific information may be 

subject to change due to the normal business operations of 
all parties.  The terms and conditions defined here, and in the 

bid proposal in its entirety, are inclusive and constant. 
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APPENDIX

CSX TRANSPORTATION

CONSTRUCTION 
SUBMISSION CRITERIA

Public Projects Group  
Jacksonville, FL
Date Issued: January 2020

HOPKINS COUNTY 
STP 1091(029) 

ADDED ADDENDUM #1 7-15-2021 
Contract ID: 211032 

Page 18 of 48



127

INTRODUCTION

SECTION I:	 Definitions

SECTION II:	 Construction Submissions  

SECTION III:	 Hoisting Operations  

SECTION IV:	 Demolition Procedure  

SECTION V:	 Erection Procedure

SECTION VI:	 Temporary Excavation and Shoring  

SECTION VII:	 Track Monitoring
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INTRODUCTION

The intent of this document is to guide outside agencies and their Contractors when performing work on, over, or with 
potential to impact CSX property (ROW). Work plans shall be submitted for review to the designated CSX Engineering 
Representative for all work which presents the potential to affect CSX property or operations; this document shall serve as a 
guide in preparing these work plans. All work shall be performed in a manner that does not adversely impact CSX
operations or safety; as such, the requirements of this document shall be strictly adhered to, in addition to all other applicable 
standards associated with the construction. Applicable standards include, but are not limited to, CSX Standards and Special 
Provisions, CSX Insurance Requirements, CSX Pipeline Occupancy Criteria, as well as the governing local, county, state and 
federal requirements. It shall be noted that this document and all other CSX standards are subject to change without notice, 
and future revisions will be made available at the CSX website: www.csx.com.

I.	 DEFINITIONS

	� 1. Agency – The project sponsor (i.e., State DOT, Local Agencies, Private Developer, etc.)

	� 2. AREMA – American Railway Engineering and Maintenance-of-Way Association – the North American railroad industry 
standards group. The use of this term shall be in specific reference to the AREMA Manual for Railway Engineering.

	� 3. Construction Submission – The Agency or its representative shall submit six (6) sets of plans, supporting calculations, 
and detailed means and methods procedures for the specific proposed activity. All plans, specifications, and supporting 
calculations shall be signed/sealed by a Professional Engineer as defined below.

	� 4. Controlled Demolition – Removal of an existing structure or subcomponents in a manner that positively prevents any 
debris or material from falling, impacting, or otherwise affecting CSX employees, equipment or property. Provisions shall 
be made to ensure that there is no impairment of railroad operations or CSX’s ability to access its property at all times.

	� 5. Contractor – The Agency’s representative retained to perform the project work.

	� 6. Engineer – CSX Engineering Representative or a GEC authorized to act on the behalf of CSX.

	� 7. Flagman – A qualified CSX employee with the sole responsibility to direct or restrict movement of trains, at or through a 
specific location, to provide protection for workers.

	� 8. GEC – General Engineering Consultant who has been authorized to act on the behalf of CSX.

	� 9. Horizontal Clearance – Distance measured perpendicularly from centerline of any track to the nearest obstruction at 
any elevation between TOR and the maximum vertical clearance of the track.

	� 10. Professional Engineer – An engineer who is licensed in State or Commonwealth in which the project is to occur. All 
plans, specifications, and supporting calculations shall be prepared by the Licensed Professional Engineer and shall bear 
his/her seal and signature.

	� 11. Potential to Foul – Work having the possibility of impacting CSX property or operations; defined as one or more  
of the following:

		  a. Any activity where access onto CSX property is required.
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		  b. Any activity where work is being performed on CSX ROW.
		� 
		�  c. Any excavation work adjacent to CSX tracks or facilities, within the Theoretical Railroad Live Load Influence Zone, or where 

the active earth pressure zone extends within the CSX property limits.
		� 
		�  d. The use of any equipment where, if tipped and laid flat in any direction (360 degrees) about its center pin, can encroach 

within twenty five feet (25’-0”) of the nearest track centerline. This is based upon the proposed location of the equipment 
during use, and may be a function of the equipment boom length. Note that hoisting equipment with the potential to foul must 
satisfy the 150% factor of safety requirement for lifting capacities.

		�   
e. Any work where the scatter of debris, or other materials has the potential to encroach within twenty five feet (25’-0”) of the 
nearest track centerline.

		�   
f. Any work where significant vibration forces may be induced upon the track structure or existing structures located under, 
over, or adjacent to the track structure.

		�   
g. Any other work which poses the potential to disrupt rail operations, threaten the safety of railroad employees, or otherwise 
negatively impact railroad property, as determined by CSX.

	� 12. ROW – Right of Way; Refers to CSX Right-of-Way as well as all CSX property and facilities. This includes all aerial space within 
the property limits, and any underground facilities.

	� 13. Submission Review Period - a minimum of thirty (30) days in advance of start of work. Up to thirty (30) days will be required  
for the initial review response. Up to an additional thirty (30) days may be required to review any/all subsequent submissions  
or resubmission.

	� 14. Theoretical Railroad Live Load Influence Zone – A 1 horizontal to 1 vertical theoretical slope line starting at bottom corner of tie.

	� 15. TOR – Top of Rail. This is the base point for clearance measurements. It refers to the crown (top) of the steel rail; the point 
where train wheels bear on the steel rails.

	� 16. Track Structure – All load bearing elements which support the train. This includes, but is not limited to, the rail, ties, 
appurtenances, ballast, sub-ballast, embankment, retaining walls, and bridge structures.

	� 17. Vertical Clearance – Distance measured from TOR to the lowest obstruction within six feet (6’-0”) of the track centerline, in 
either direction.

II.	 GENERAL SUBMISSION REQUIREMENTS

	� A. A construction work plan is required to be submitted by the Agency or its Contractor, for review and acceptance, prior to 
accessing or performing any work with Potential to Foul.

	� B. The Agency or its representative shall submit six (6) sets of plans, specifications, supporting calculations, and detailed means 
and methods procedures for the specific proposed work activity.
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	� C. Construction submissions shall include all information relevant to the work activity, and shall clearly and concisely 
explain the nature of the work, how it is being performed, and what measures are being taken to ensure that railroad 
property and operations are continuously maintained.

	� D. All construction plans shall include a map of the work site, depicting the CSX tracks, the CSX right of way, proposed 
means of access, proposed locations for equipment and material staging (dimensioned from nearest track centerline), as 
well as all other relevant project information. An elevation drawing may also be necessary in order to depict clearances or 
other components of the work.

	� E. Please note that CSX will not provide pricing to individual contractors involved in bidding projects. Bidding contractors 
shall request information from the agency and not CSX.

	� F. The Contractor shall install a geotextile fabric ballast protection system to prevent construction or demolition debris and 
fines from fouling ballast. The geotextile ballast protection system shall be installed and maintained by the Contractor to 
the satisfaction of the Engineer.

	� G. The Engineer shall be kept aware of the construction schedule. The Contractor shall provide timely communication  
to the Engineer when scheduling the work such that the Engineer may be present during the work. The Contractor’s 
schedule shall not dictate the work plan review schedule, and flagging shall not be scheduled prior to receipt of an 
accepted work plan.

 
	� H. At any time during construction activities, the Engineer may require revisions to the previously approved procedures 

to address weather, site conditions or other circumstances that may create a potential hazard to rail operations or CSX 
facilities. Such revisions may require immediate interruption or termination of ongoing activities until such time the issue 
is resolved to the Engineer’s satisfaction. CSX and its GEC shall not be responsible for any additional costs or time claims 
associated with such revisions.

	� I. Blasting will not be permitted to demolish a structure over or within CSX’s right-of-way. When blasting off of CSX 
property but with Potential to Foul, vibration monitoring, track settlement surveying, and/or other protective measures may 
be required as determined by the Engineer.

	 J. Blasting is not permitted adjacent to CSX right-of-way without written approval from the Chief Engineer, CSX.

	� K. Mechanical and chemical means of rock removal must be explored before blasting is considered. If written  
permission for the use of explosives is granted, the Agency or Contractor must submit a work plan satisfying the  
following requirements:

		�  1. Blasting shall be done with light charges under the direct supervision of a responsible officer or employee of the 
Agency or Contractor. 

		�  2. Electronic detonating fuses shall not be used because of the possibility of premature explosions resulting from 
operation of two-way train radios. 

		�  3. No blasting shall be done without the presence of an authorized representative of CSX. Advance notice to the 
Engineer is required to arrange for the presence of an authorized CSX representative and any flagging that CSX  
may require.
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		�  4. Agency or Contractor must have at the project site adequate equipment, labor and materials, and allow sufficient time, to 
clean up debris resulting from the blasting and correct any misalignment of tracks or other damage to CSX property resulting 
from the blasting. Any corrective measures required must be performed as directed by the Engineer at the Agency’s or 
Contractor’s expense without any delay to trains. If Agency’s or Contractor’s actions result in the delay of any trains including 
passenger trains, the Agency or Contractor shall bear the entire cost thereof. 

		  5. The Agency or Contractor may not store explosives on CSX property. 

		�  6. At any time during blasting activities, the Engineer may require revisions to the previously approved procedures to  
address weather, site conditions or other circumstances that may create a potential hazard to rail operations or CSX facilities. 
Such revisions may require immediate interruption or termination of ongoing activities until such time the issue is resolved  
to the Engineer’s satisfaction. CSX and its GEC shall not be responsible for any additional costs or time claims associated  
with such revisions.

III.	 HOISTING OPERATIONS

	 A. All proposed hoisting operations with Potential to Foul shall be submitted in accordance with the following:

		�  1. A plan view drawing shall depict the work site, the CSX track(s), the proposed location(s) of the lifting equipment, as well  
as the proposed locations for picking, any intermediate staging, and setting the load(s). All locations shall be dimensioned 
from centerline of the nearest track. Crane locations shall also be dimensioned from a stationary point at the work site for 
field confirmation. 

		�  2. Computations showing the anticipated weight of all picks. Computations shall be made based upon the field-verified plans 
of the existing structure. Pick weights shall account for the weight of concrete rubble or other materials attached to the 
component being removed; this includes the weight of subsequent rigging devices/components. Rigging components shall be 
sized for the subsequent pick weight. 

		�  3. All lifting equipment, rigging devices, and other load bearing elements shall have a rated (safe lifting) capacity that is 
greater than or equal to 150% of the load it is carrying, as a factor of safety. Supporting calculations shall be furnished to 
verify the minimum capacity requirement is maintained for the duration of the hoisting operation. 

		�  4. Dynamic hoisting operations are prohibited when carrying a load with the Potential to Foul. Cranes or other lifting 
equipment shall remain stationary during lifting. (i.e., no moving picks). 

		�  5. For lifting equipment, the manufacturer’s capacity charts, including crane, counterweight, maximum boom angle, and boom 
nomenclature is to be submitted. 

		�  6. A schematic rigging diagram must be provided to clearly call out each rigging component from crane hook to the material 
being hoisted. Copies of catalog or information sheets shall be provided to verify rigging weights and capacities. 

		  7. For built-up rigging devices, the contractor shall submit the following:

			   i. Details of the device, calling out material types, sizes, connections and other properties.

			�   ii. Load test certification documents and/or design computations bearing the seal and signature of a  
Professional Engineer. Load test shall be performed in the configuration of its intended use as part of the  
subject demolition procedure.
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			�   iii. Copies of the latest inspection reports of the rigging device. The device shall be inspected within one (1) 
calendar year of the proposed date for use. 

		�  8. A detail shall be provided showing the crane outrigger setup, including dimensions from adjacent slopes or 
facilities. The detail shall indicate requirements for bearing surface preparation, including material requirements and 
compaction efforts. As a minimum, outriggers and/or tracks shall bear on mats, positioned on level material with 
adequate bearing capacity. 

		�  9. A complete written narrative that describes the sequence of events, indicating the order of lifts and any 
repositioning or re-hitching of the crane(s).

IV.	 DEMOLITION PROCEDURE

	� A. The Agency or its Contractor shall submit a detailed procedure for a controlled demolition of any structure on, over, or 
adjacent to the ROW. The controlled demolition procedure must be approved by the Engineer prior to beginning work on 
the project.

	 B. Existing Condition of structure being demolished:

		  1. The Contractor shall submit as-built plans for the structure(s) being demolished 
.
		�  2. If as-built plans are unavailable, the Contractor shall perform an investigation of the structure, including any 

foundations, substructures, etc. The field measurements are to be made under the supervision of the Professional 
Engineer submitting the demolition procedure. Findings shall be submitted as part of the demolition means and 
methods submittal for review by the Engineer. 

		�  3. Any proposed method for temporary stabilization of the structure during the demolition shall be based on the 
existing plans or investigative findings, and submitted as part of the demolition means and methods for review by 
the Engineer.

	� C. Demolition work plans shall include a schematic plan depicting the proposed locations of the following, at various 
stages of the demolition:

		  1. All cranes and equipment, calling out the operating radii. 

		  2. All proposed access and staging locations with all dimensions referenced from the center line of the nearest track 
.
		  3. Proposed locations for stockpiling material or locations for truck loading 
.
		�  4. The location, with relevant dimensions, of all tracks, other railroad facilities; wires, poles, adjacent structures, or 

buried utilities that could be affected, showing that the proposed lifts are clear of these obstructions. 

		�  5. Note that no crane or equipment may be set on the CSX rails or track structure and no material may be dropped 
on CSX property.
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	 D. Demolition submittal shall also include the following information:

		  1. All hoisting details, as dictated by Section III of this document.
	
		�  2. A time schedule for each of the various stages must be shown as well as a schedule for the entire lifting procedure. The 

proposed time frames for all critical subtasks (i.e., torch/saw cutting various portions of the superstructure or substructure, 
dismantling splices, installing temporary bracing, etc.) shall be furnished so that the potential impact(s) to CSX operations 
may be assessed and eliminated or minimized. 

		�  3. The names and experience of the key Contractor personnel involved in the operation shall be included in the Contractor’s 
means and methods submission. 

		�  4. Design and supporting calculations shall be prepared, signed, and sealed by the Professional Engineer for items including 
the temporary support of components or intermediate stages shall be submitted for review. A guardrail will be required to be 
installed in a track in the proximity of temporary bents or shoring towers, when located within twelve feet (12’-0”) from the 
centerline of the track. The guardrail will be installed by CSX forces, at the expense of the Agency or its contractor.

	� E. Girders or girder systems shall be stable at all times during demolition. Temporary bracing shall be provided at the piers, 
abutments, or other locations to resist overturning and/or buckling of the member(s). The agency shall submit a design and details 
of the proposed temporary bracing system, for review by the Engineer. Lateral wind forces for the temporary conditions shall be 
considered in accordance with AREMA, Chapter 8, Section 28.6.2. The minimum lateral wind pressure shall be fifteen pounds per 
square foot (15 psf).

	� F. Existing, obsolete, bridge piers shall be removed to a minimum of three feet (3’-0”) below the finished grade, final ditch line 
invert, or as directed by the Engineer.

	� G. A minimum quantity of twenty five (25) tons of CSX approved granite track ballast may be required to be furnished and 
stockpiled on site by the Contractor, or as directed by the Engineer.

	� H. The use of acetylene gas is prohibited for use on or over CSX property. Torch cutting shall be performed utilizing other materials 
such as propane.

	� I. CSX’s tracks, signals, structures, and other facilities shall be protected from damage during demolition of existing structure or 
replacement of deck slab.

	 J. Demolition Debris Shield

		  1. On-track or ground-level debris shields (such as crane mats) are prohibited for use by CSX. 

		�  2. Demolition Debris Shield shall be installed prior to the demolition of the bridge deck or other relevant portions of the 
structure. The demolition debris shield shall be erected from the underside of the bridge over the track area to catch all falling 
debris. The debris shield shall not be the primary means of debris containment.

			�   i. The demolition debris shield design and supporting calculations, all signed/sealed by a Professional Engineer, shall 
be submitted for review and acceptance. 

			�   ii. The demolition debris shield shall have a minimum design load of 50 pounds per square foot (50 psf) plus the 
weight of the equipment, debris, personnel, and all other loads.
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			�   iii. The Contractor shall verify the maximum particle size and quantity of the demolition debris generated 
during the procedure does not exceed the shield design loads. Shield design shall account for loads 
induced by particle impact; however the demolition procedure shall be such that impact forces are 
minimized. The debris shield shall not be the primary means of debris containment.

			�   iv. The Contractor shall include installation/removal means and methods for the demolition debris shield as 
part of the proposed Controlled Demolition procedure submission.

			�   v. The demolition debris shield shall provide twenty three feet (23’-0”) minimum vertical clearance, or 
maintain the existing vertical clearance if the existing clearance is less than twenty three feet (23’-0”).

			�   vi. Horizontal clearance to the centerline of the track should not be reduced unless approved by  
the Engineer.

			�   vii. The Contractor shall clean the demolition debris shield daily or more frequently as dictated either by the 
approved design parameters or as directed by the Engineer.

	 K. Vertical Demolition Debris Shield

		�  1. This type of shield may be required for substructure removals in close proximity to CSX track and other facilities, 
as determined by the Engineer.

		�  2. The Agency or its Contractor shall submit detailed plans with detailed calculations, prepared, signed, and sealed 
by a Professional Engineer, of the protection shield.

 
V.	 ERECTION PROCEDURE

	� A. The Agency or its Contractor shall submit a detailed procedure for erection of a structure with Potential to Foul. The 
erection procedure must be approved by the Engineer prior to beginning work on the project.

	 B. Erection work plans shall include a schematic plan depicting the following, at all stages of the construction:

		  1. All proposed locations of all cranes and equipment, calling out the operating radii. 

		�  2. All proposed access and staging locations with all dimensions referenced from the center line of the nearest track.

		  3. All proposed locations for stockpiling material or locations for truck loading. 

		�  4. The location, with relevant dimensions, of all tracks, other railroad facilities; wires, poles, adjacent structures, or 
buried utilities that could be affected, showing that the proposed lifts are clear of these obstructions.

	� C. No crane or equipment may be set on the CSX rails or track structure and no material may be dropped on CSX property.

	� D. For erection of a structure over the tracks, the following information shall be submitted for review and acceptance by 
the Engineer, at least thirty (30) days prior to erection:

		�  1. As-built beam seat elevations – field surveyed upon completion of pier/abutment construction.

		  2. Current Top of Rail (TOR) elevations – field measured at the time of as-built elevation collection.

		�  3. Computations verifying the anticipated minimum vertical clearance in the final condition which accounts for all 
deflection and camber, based upon the current TOR and as-built beam seat elevations. The anticipated minimum 
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vertical clearance shall be greater than or equal to that which is indicated by the approved plans. Vertical clearance (see 
definitions) is measured from TOR to the lowest point on the overhead structure at any point within six feet (6’-0”) from 
centerline of the track. Calculations shall be signed and sealed by a Professional Engineer.

	� E. Girders or girder systems shall be stable at all times during erection. No crane may unhook prior to stabilizing the beam or girder.

		��  1. Lateral wind forces for the temporary conditions shall be considered in accordance with AREMA, Chapter 8, Section 28.6.2. 
The minimum lateral wind pressure shall be fifteen pounds per square foot (15 psf). 

		�  2. Temporary bracing shall be provided at the piers, abutments, or other locations to resist overturning and/or buckling  
of the member(s). The agency shall submit a design and details of the proposed temporary bracing system, for review  
by the Engineer. 

		�  3. Temporary bracing shall not be removed until sufficient lateral bracing or diaphragm members have been installed to 
establish a stable condition. Supporting calculations, furnished by the Professional Engineer, shall confirm the  
stable condition.

	 F. Erection procedure submissions shall also include the following information:

		  1. All hoisting details, as dictated by Section III of this document. 

		�  2. A time schedule for each of the various stages must be shown as well as a schedule for the entire lifting procedure. 
The proposed time frames for all critical subtasks (i.e., performing aerial splices, installing temporary bracing, installation 
of diaphragm members, etc.) shall be furnished so that the potential impact(s) to CSX operations may be assessed and 
eliminated or minimized. 

		�  3. The names and experience of the key Contractor personnel involved in the operation shall be included in the Contractor’s 
means and methods submission. 

		�  4. A guardrail will be required to be installed in a track in the proximity of temporary bents or shoring towers, when located 
within twelve feet (12’-0”) from the centerline of the track. The guardrail will be installed by CSX forces, at the expense of the 
Agency or its Contractor. 

		�  5. Design and supporting calculations prepared by the Professional Engineer for items including the temporary support of 
components or intermediate stages shall be submitted for review.

VI.	 TEMPORARY EXCAVATION AND SHORING

	� A. The Agency or its Contractor shall submit a detailed design and procedure for the installation of a sheeting/shoring system 
adjacent to the tracks. Shoring protection shall be provided when excavating with Potential to Foul, or as otherwise determined by 
CSX. Shoring shall be provided in accordance with the AREMA, except as noted below.

	 B. Shoring may not be required if all of the following conditions are satisfied:

		  1. The excavation does not encroach within the Theoretical Live Load Influence Zone. Please refer to Figure 1.

		  2. The track structure is situated on level ground, or in a cut section, and on stable soil. 

		�  3. The excavation does not adversely impact the stability of a CSX facility (i.e., signal bungalow, drainage facility, undergrade 
bridge, building, etc), or the stability of any structure on, over, or adjacent to CSX property with potential to foul.

		  4. Shoring is not required by any governing federal, state, local or other construction code.
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	� C. Shoring is required when excavating the toe of an embankment. Excavation of any embankment which supports an 
active CSX track structure without shoring will not be permitted.

	� D. Trench boxes are not an acceptable means of shoring. Trench boxes are prohibited for use on CSX property or within 
the Theoretical Railroad Live Load Influence Zone.

	� E. Shoring shall be a cofferdam-type, which completely encloses the excavation. However, where justified by site or work 
conditions, partial cofferdams with open sides away from the track may be permissible, as determined by the Engineer.

	� F. Cofferdams shall be constructed using interlocking steel sheet piles, or when approved by the Engineer, steel soldier 
piles with timber lagging. Wales and struts shall be included when dictated by the design.

	� G. The use of tiebacks can be permissible for temporary shoring systems, when conditions warrant. Tiebacks shall have 
a minimum clear cover of 6’-0”, measured from the bottom of the rail. Upon completion of the work, tiebacks shall be 
grouted, cut off, and remain in place.

	� H. All shoring systems on, or adjacent to CSX right-of-way, shall be equipped with railings or other fall protection, 
compliant with the governing federal, state or local requirements. Area around pits shall be graded to eliminate all 
potential tripping hazards.

	� I. Interlocking steel sheet piles shall be used for shoring systems qualifying one or more of the following conditions:
		  1. Within 18’-0” of the nearest track centerline

		  2. Within the live load influence zone

		  3. Within slopes supporting the track structure

		  4. As otherwise deemed necessary by the Engineer.

	� J. Sheet piles qualifying for one or more of the requirements listed in Section VI.I (above) of this document shall not be 
removed. Sheet piles shall be left in place and cut off a minimum of 3’-0” below the finished grade, the ditch line invert, or as 
otherwise directed by the Engineer. The ground shall be backfilled and compacted immediately after sheet pile is cut off.

	 K. The following design considerations shall be considered when preparing the shoring design package:

		�  1. Shoring shall be designed to resist a vertical live load surcharge of 1,880 lbs. per square foot, in addition to active 
earth pressure. The surcharge shall be assumed to act on a continuous strip, eight feet six inches (8’-6”) wide. 
Lateral pressures due to surcharge shall be computed using the strip load formula shown in AREMA Manual for 
Railway Engineering, Chapter 8, Part 20.

		  2. Allowable stresses in materials shall be in accordance with AREMA Chapter 7, 8, and 15.3.

		�  3. A minimum horizontal clearance of ten feet (10’-0”) from centerline of the track to face of nearest point of  
shoring shall be maintained, provided a twelve feet (12’-0”) roadbed is maintained with a temporary walkway  
and handrail system.

Revised August 2020
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		�4. For temporary shoring systems with Potential to Foul, piles shall be plumb under full dead load. Maximum deflection at the
top of wall, under full live load, shall be as follows:

			�i. One-half (1/2) inch for walls within twelve feet (12’-0”) of track centerline (Measured from centerline of the
nearest track to the nearest point of the supporting structure).

ii. One (1) inch for walls located greater than twelve feet (12’-0”) from track centerline

	�L. Shoring work plans shall be submitted in accordance with Section II of this document, as well as the following
additional requirements:

		�1. The work plan shall include detailed drawings of the shoring systems calling out the sizes of all structural members, details
of all connections. Both plan and elevation drawings shall be provided, calling out dimensions from the face of shoring relative
to the nearest track centerline. The elevation drawing shall also show the height of shoring, and track elevation in relation to
bottom of excavation.

2. Full design calculations for the shoring system shall be furnished.

3. A procedure for cutting off the sheet pile, backfilling and restoring the embankment.

VII.	TRACK MONITORING

	�A. When work being performed has the potential to disrupt the track structure, a work plan must be submitted detailing a track
monitoring program which will serve to monitor and detect both horizontal and vertical movement of the CSX track and roadbed.

	�B. The program shall specify the survey locations, the distance between the location points, and frequency of monitoring before,
during, and after construction. CSX reserves to the right to modify the survey locations and monitoring frequency as necessary
during the project.

	�C. The survey data shall be collected in accordance with the approved frequency and immediately furnished to the Engineer
for analysis.

	�D. If any movement has occurred as determined by the Engineer, CSX will be immediately notified. CSX, at its sole discretion, shall
have the right to immediately require all contractor operations to be ceased, have the excavated area immediately backfilled and/or
determine what corrective action is required. Any corrective action required by CSX or performed by CSX including the monitoring
of corrective action of the contractor will be at project expense.
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FIGURE 1: Theoretical Live Load Influence Zone
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Madisonville, Hopkins County, KY 
KYTC Project No. FD04 054 73344 01U 
CSXT Milepost: 0MB-277.91 
CSXT OP No.: KY0350

EXHIBIT D 

CONTRACTOR’S ACCEPTANCE 

To and for the benefit of the Company, (“Company”) and to induce the Company to 

permit Contractor on or about Company’s property for the purposes of performing work in 

accordance with the Agreement dated ______________, 20__, between the Commonwealth of 

Kentucky Transportation Cabinet, Department of Highways and the Company, Contractor 

hereby agrees to abide by and perform all applicable terms of the Agreement, including, 

particularly Exhibits B and C as included herein. 

Contractor: 

By: 

Name:  

Title: 

Date: 
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SPECIAL NOTES FOR 
PROTECTION OF RAILROAD INTEREST 

City of Madisonville

I. AUTHORITY OF RAILROAD ENGINEER AND STATE ENGINEER:

A. The authorized representative of the Railroad Company, hereinafter referred to
as Railroad Engineer, shall have final authority in all matters affecting the safe
maintenance of Railroad operations and property.

B. The authorized representative of the State, hereinafter referred to as the
Engineer, shall have authority over all other matters as prescribed herein and in
the Project Specifications.

II. NOTICE OF STARTING WORK:

A. The Contractor shall not commence any work on Railroad rights of way until he
has complied with the following conditions:

1. Given the Railroad written notice, with copy to the Engineer who has been
designated to be in charge of the work, at least ten (10) days in advance
of the date he proposes to begin work on Railroad rights of way. The
notice must refer to Railroad Agreement with the State by the date of the
Agreement.  If flagging service is required, such notice shall be
submitted at least thirty (30) days in advance of the date scheduled to
commence work.  The Railroad’s Contact information is on the Summary
Sheet.

2. Obtain written authorization from the Railroad to begin work on Railroad
rights of way, such authorization to include an outline of specific
conditions with which he must comply.

3. Obtain written approval from the Railroad of Railroad Protective
Insurance Liability coverage as required by paragraph 14 herein.

4. Furnish a schedule for all work within the Railroad rights of way as
required by paragraph 7, B, 1.

B. The Railroad's written authorization to proceed with the work shall include the
names, addresses, and telephone numbers of the Railroad's representatives who
are to be notified as hereinafter required.  Where more than one representative is
designated, the area of responsibility of each representative shall be specified.
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III. INTERFERENCE WITH RAILROAD OPERATIONS: 

A. The Contractor shall so arrange and conduct his work that there will be no 
interference with Railroad operations, including train, signal, telephone and 
telegraphic services, or damage to the property of the Railroad Company or to 
poles, wires, and other facilities of tenants on the rights of way of the Railroad 
Company. The Contractor shall store materials so as to prevent trespassers from 
causing damage to trains or Railroad property and shall not use Railroad 
property without written permission from the Railroad.  Whenever work is to 
affect the operations or safety of trains, the method of doing such work shall first 
be submitted to the Railroad Engineer for approval, but such approval shall not 
relieve the Contractor from liability.  Any work to be performed by the Contractor 
which requires flagging service or inspection service (watchman) shall be 
deferred by the Contractor until the flagging protection required by the Railroad 
is available at the job site. 

B. Should conditions arising from, or in connection with the work, require that 
immediate and unusual provisions be made to protect train operations and 
property of the Railroad, the Contractor shall make such provisions.  If in the 
judgment of the Railroad Engineer, or his representative, such provisions are 
insufficient, the Railroad Engineer may require or provide such provisions, as he 
deems necessary at Contractor’s cost and expense.  In any event, such unusual 
provisions shall be at the Contractor's expense and without cost and/or time to 
the Railroad or the State. 

IV. TRACK CLEARANCES 

A. The minimum track clearances to be maintained by the Contractor during 
construction are shown on the Project Plans.  However, before undertaking any 
work within Railroad rights of way, or before placing any obstruction over any 
track, the Contractor shall: 

1. Notify the Railroad's representative at least 72 hours in advance of the 
work. 

2. Receive assurance from the Railroad's representative that arrangements 
have been made for flagging service as necessary. 

3. Receive permission from the Railroad's representative to proceed with the 
work. 

4. Ascertain that the State Engineer has received copies of notice to the 
Railroad and of the Railroad's response thereto, and has approved the 
contractor’s methods. 
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V. CONSTRUCTION PROCEDURES 

A. General: 

1. Construction work on Railroad property shall be: 

a) Subject to the inspection and approval of the Railroad. 

b) In accord with the Railroad's written outline of specific conditions. 

c) In accord with the Railroad’s general rules, regulations and 
requirements including those relating to safety, fall protection and 
personal protective equipment, which the Contractor shall obtain 
from the Railroad. 

d) In accord with all Special Notes, Summaries, and Addendums. 

2. The Railroad requires a submission of construction procedure that meets 
the requirements of these Special Notes and attachments. The Railroad’s 
submittal review period is thirty (30) days.  Resubmissions will be 
reviewed within (30) days. 

3. All	requirements	of	the	Construction	Submission	Criteria	shall	be	
met.		Requirements	in	addition	to	those	in	the	Construction	
Submission	Criteria	are	listed	below	in	this	document:	

B. Excavation: 

1. The sub grade of an operated track shall be maintained with edge of 
berm at least 15’0” from centerline of track and not more than 24 
inches below top of rail.  Contractor will not be required to make existing 
section meet this specification if substandard, in which case the existing 
section will be maintained. 

2. Additionally, the Railroad Engineer may require installation of orange 
construction fencing for protection of the work area located on Railroad 
right of way. 

C. Excavation of Structures: 

1. The Contractor will be required to take special precaution and care in 
connection with excavating and shoring pits, and in driving piles, or 
sheeting for footings adjacent to tracks to provide adequate lateral support 
for the tracks and the loads which they carry, without disturbance of track 
alignment and surface, and to avoid obstructing track clearances with 
working equipment, tools or other material.  The procedure for doing such 
work, including need of and plans for shoring, shall first be submitted, 
with the stamp of an Engineer in the State of Kentucky, and approved by 
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the Engineer and the Railroad Engineer, but such approval shall not 
relieve the Contractor from liability. 

2. Additionally, a walkway with handrail protection may be required as 
noted in Section XI herein. 

D. Demolition, Erection, Hoisting 

1. Railroad tracks and other railroad property must be protected from 
damage during the procedure.  No crane or equipment may be set on 
the rails or track structure and no material may be dropped on 
Railroad property. 

2. Loads shall not be supported while any trains are passing if that piece of 
equipment has the capacity to foul a 50’ envelope. 

3. The Railroad may require the Contractor to install filter fabric over 
the track and ballast to prevent any concrete dust or other 
construction debris from fouling the ballast.  This will be determined 
during actual construction activities by the Railroad or its 
representatives.  Fabric should extend at least 25 feet beyond the 
outside edges of the bridge.  Fabric will remain in place until all 
construction activities are complete. 

4. Temporary construction clearance: Ensure all falsework, bracing, or 
forms have a minimum vertical clearance of 23 feet above the top of 
the highest rail and a minimum horizontal clearance of 12 feet 
measured perpendicular to the centerline of the nearest track. 

E. Blasting: 

1. The Contractor shall obtain advance written approval of the Railroad 
Engineer and the Engineer for use of explosive on or adjacent to Railroad 
property.  The request for permission to use explosives shall include a 
detailed blasting plan. If permission for use of explosives is granted, the 
Contractor will be required to comply with the following: 

a) No blasting shall be done without the presence of an authorized 
representative of the Railroad.  At least 10 days advance notice to 
the person designated in the Railroad's notice of authorization to 
proceed (see Section II.B above) will be required to arrange for the 
presence of an authorized Railroad representative and such 
flagging as the Railroad may require. 
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2. The Railroad representative will: 

a) Determine the approximate location of trains and advise the 
Contractor the approximate amount of time available for the 
blasting operation and clean-up.  

b) Have the authority to order discontinuance of blasting if, in his 
opinion, blasting is too hazardous or is not in accord with these 
Special Notes. 

F. Maintenance of Railroad Facilities: 

1. The Contractor will be required to maintain all ditches and drainage 
structures free of silt or other obstructions which may result from his 
operations and provide and maintain any erosion control measures as 
required.  The Contractor shall provide erosion control measures during 
construction and use methods that accord with applicable state standard 
specifications for road and bridge construction, including either (1) silt 
fence; (2) berm or temporary ditches; (3) sediment basin; (4) aggregate 
checks; and (5) channel lining.  The Contractor will promptly repair 
eroded areas with Railroad rights of way and to repair any other damage to 
the property of the Railroad or its tenants at the Contractor’s expense. 

2. All maintenance and repair of damages due to the Contractor's operations 
shall be done at the Contractor's expense. 

G. Storage of Materials and Equipment: 

1. Materials and equipment shall not be stored where they will interfere with 
Railroad operations, nor on the rights of way of the Railroad Company 
without first having obtained permission from the Railroad Engineer, and 
such permission will be with the understanding that the Railroad Company 
will not be liable for damage to such material and equipment from any 
cause and that the Railroad Engineer may move or require the Contractor 
to move, at the Contractor's expense, such material and equipment. 

2. All grading or construction machinery that is left parked near the track 
unattended by a watchman shall be effectively immobilized so that it 
cannot be moved by unauthorized persons.  The Contractor shall protect, 
defend, indemnify and save Railroad, and any associated, controlled or 
affiliated corporation, harmless from and against all losses, costs, 
expenses, claim or liability for loss or damage to property or the loss of 
life or personal injury, arising out of or incident to the Contractor's failure 
to immobilize grading or construction machinery. 
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H. Cleanup: 

1. Upon completion of the work, the Contractor shall remove from within the 
limits of the Railroad rights of way, all machinery, equipment, surplus 
materials, falsework, rubbish or temporary buildings of the Contractor, 
and leave said rights of way in a neat condition satisfactory to the Railroad 
Engineer or his authorized representative. 

VI. DAMAGES: 

A. The Contractor shall assume all liability for any and all damages to his/her work, 
employees, equipment and materials caused by Railroad traffic. 

B. Any cost incurred by the Railroad for repairing damages to its property or to 
property of its tenants, caused by or resulting from the operations of the 
Contractor, shall be paid directly to the Railroad by the Contractor. 

VII. FLAGGING SERVICES: 

A. When Required: 

1. Flagging services will not be provided until the contractor’s insurance has 
been reviewed & approved by the Railroad. 

2. Under the terms of the agreement between the Department and the 
Railroad, the Railroad has sole authority to determine the need for 
flagging required to protect its operations.  In general, the requirements of 
such services will be whenever the Contractor's personnel or equipment 
are likely to be, working on the Railroad's rights of way, or across, over, 
adjacent to, or under a track, or when such work has disturbed or is likely 
to disturb a railroad structure or the railroad roadbed or surface and 
alignment of any track to such extent that the movement of trains must be 
controlled by flagging.  If any element (workers, equipment, tools, 
scaffolding, etc.) may exist or fall within  50 -feet of the edge of track, a 
flagman is necessary. 

3. Normally, the Railroad will assign one flagman to a project; but in some 
cases, more than one may be necessary, such as yard limits where three- 
(3) flagmen may be required.  However, if the Contractor works within 
distances that violate instructions given by the Railroad's authorized 
representative or performs work that has not been scheduled with the 
Railroad's authorized representative, a flagman or flagmen may be 
required until the project has been completed. 
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B. Scheduling and Notification: 

1. Not later than the time that approval is initially requested to begin work on 
Railroad rights of way, Contractor shall furnish to the Railroad and the 
Department a schedule for all work required to complete the portion of the 
project within Railroad rights of way and arrange for a job site meeting 
between the Contractor, the Department, and the Railroad's authorized 
representative.  Flagman or Flagmen may not be provided until the job site 
meeting has been conducted and the Contractor's work scheduled. 

2. The Contractor will be required to give the Railroad representative at least 
10 working days of advance written notice of intent to begin work 
within Railroad rights of way. If it is necessary for the Railroad to 
advertise a flagging job for bid, it may take up to 30-days to obtain 
service.  Once begun, when work is suspended at any time for any reason, 
the Contractor will be required to give the Railroad representative at least 
72 hours in advance before resuming work on Railroad rights of way.  
Such notice shall include sufficient details of the proposed work to enable 
the Railroad representative to determine if flagging will be required.  If 
such notice is in writing, the Contractor shall furnish the Engineer a copy; 
if notice is given verbally it shall be confirmed in writing with copy to the 
Engineer.  If flagging is required, no work shall be undertaken until the 
flagman, or flagmen is present at the job site.  It may take up to 30 days 
to obtain flagging initially from the Railroad. When flagging begins the 
flagman is usually assigned by the Railroad to work at the project site on a 
continual basis until no longer needed and may be unable to be called for 
on a spot basis.  If flagging becomes unnecessary and is suspended, it may 
take up to 30 days to again obtain flagging services from the Railroad.  
Due to labor agreements, it is necessary to give 5 working days notice 
before flagging service may be discontinued and responsibility for 
payment stopped. 

3. If, after the flagman is assigned to the project site, emergencies arise 
which require the flagman's presence elsewhere, and then the Contractor 
shall delay work on Railroad rights of way until such time as the flagman 
is again available.  Any additional costs resulting from such delay shall be 
borne by the Contractor and not the Department or Railroad. 

4. When demobilizing, the Contractor shall contact the flagman to avoid 
unnecessary flagging charges.  This communication shall be documented. 
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C. Payment: 

1. The Cabinet will be responsible for paying the Railroad directly for 
any and all costs of flagging, which may be required to accomplish the 
construction.  The Contractor shall adhere to the Special Note for 
Railroad Flagging, if applicable, and may be charged for flagging in 
excess of the allowable days, per said Special Note. 

2. The estimated cost of flagging is listed on the Summary Sheet.  The 
charge to the Cabinet by the Railroad will be the actual cost based on the 
rate of pay for the Railroad's employees who are available for flagging 
service at the time the service is required. 

3. Work by a flagman (M/W) in excess of 8 hours per day or 40 hours per 
week or on rest days, but not more than 16 hours a day will result in 
overtime pay at 1 ½ times the appropriate rate.  Work by a flagman (M/W) 
in excess of 16 hours per day will result in overtime pay at 2 times the 
appropriate rate. Flagman (M/W) working in excess of 16 hours must 
receive a minimum of 5 hours of rest between shifts or their next shift of 
work is paid at the overtime rate of 2 times the appropriate rate.   If work 
is performed on a holiday, the flagging rate is 2 ½ times the normal rate. 

Work by a flagman (T&E) in excess of 8 hours per day or 40 hours per 
week, but not more than 12 hours a day will result in overtime pay at 1 ½ 
times the appropriate rate.  After a 12 hour work day the flagman (T&E) 
must be provided with 12 hours of rest.  Flagman (T&E) who work six 
days consecutive days must receive two days off. 

 
Flagman’s work day begins and ends at his reporting location. 

4. Railroad work involved in preparing and handling bills will also be 
charged to the Contractor.  Charges to the Department by the Railroad 
shall be in accordance with applicable provisions of Subchapter B, Part 
140, Subpart I and Subchapter G, Part 646, Subpart B of the Federal-Aid 
Policy Guide issued by the Federal Highway Administration on December 
9, 1991, including all current amendments. Flagging costs are subject to 
change.  The above estimates of flagging cost are provided for information 
only and are not binding in any way. 
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D. Verification: 

1. The Contractor and Project Engineer will review and sign the Railroad 
flagman's time sheet, attesting that the flagman was present during the 
time recorded.  Flagman may be removed by Railroad if form is not 
signed.  If flagman is removed, the Contractor will not be allowed to re-
enter the Railroad rights of way until the issue is resolved. Any complaints 
concerning flagman or flagmen must be resolved in a timely manner.  If 
need for flagman or flagmen is questioned, please contact the Railroad's 
Representative listed on the Project Summary Sheet.  All verbal 
complaints must be confirmed in writing by the Contractor within 5 
working days with copy to the Highway Engineer.  All written 
correspondence should be addressed to the Railroad’s Representative 
listed on the Project Summary Sheet. 

2. The Railroad flagman assigned to the project will be responsible for 
notifying the Project Engineer upon arrival at the job site on the first day 
(or as soon thereafter as possible) that flagging services begin and on the 
last day that he performs such services for each separate period that 
services are provided.  The Project Engineer will document such 
notification in the project records.  When requested, the Project Engineer 
will also sign the flagman's diary showing daily time spent and activity at 
the project site. 

VIII. HAUL ACROSS RAILROAD: 

A. Where the plans show or imply that materials of any nature must be hauled across 
a Railroad, unless the plans clearly show that the State has included 
arrangements for such haul in its agreement with the Railroad, the Contractor 
will be required to make all necessary arrangements with the Railroad regarding 
means of transporting such materials across the Railroad.  The Contractor will be 
required to bear all costs incidental, including flagging, to such crossings 
whether services are performed by his own forces or by Railroad personnel. 

B. No crossing may be established for use of the Contractor for transporting 
materials or equipment across the tracks of the Railroad Company unless a 
license agreement or right of entry is granted and executed for its installation, 
maintenance, necessary watching and flagging thereof and removal, all at the 
expense of the Contractor.  The approval process for an agreement normally 
takes 90-days. 
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IX. WORK FOR THE BENEFIT OF THE CONTRACTOR: 

A. All temporary or permanent changes in wire lines on the Railroad or other 
facilities which are considered necessary to the project are shown on the plans; 
included in the force account agreement between the State and the Railroad or 
will be covered by appropriate revisions to same which will be initiated and 
approved by the State and/or the Railroad. 

B. Should the Contractor desire any changes in addition to the above, then he shall 
make separate arrangements with the Railroad for same to be accomplished at 
the Contractor's expense. 

X. COOPERATION AND DELAYS: 

A. It shall be the Contractor's responsibility to arrange a schedule with the Railroad 
for accomplishing stage construction involving work by the Railroad or tenants of 
the Railroad.  In arranging his schedule he shall ascertain, from the Railroad, the 
lead time required for assembling crews and materials and shall make due 
allowance therefore.  

B. Train schedules cannot be provided to the Contractor.  It is the Contractor’s 
responsibility to contact the Railroad in order to arrange “Track Time.”  This 
“Track Time” will be an agreed upon prearranged time period (duration) that the 
Railroad will, without undue burden, schedule no train traffic to facilitate the 
Contractor’s work on or near Railroad right-of-way.  This track time must be 
arranged during the submission review process.  

C. No charge or claims of the Contractor against either the Department or the 
Railroad will be allowed for hindrance or delay on account of railroad traffic; 
any work done by the Railroad or other delay incident to or necessary for safe 
maintenance of Railroad traffic or for any delays due to compliance with these 
Special Notes. 

D. The Contractor shall cooperate with others participating in the construction of 
the Project to the end that all work may be carried on to the best advantage. 

E. The Railroad does not assume any responsibility for work performed by others in 
connection with the Project.  No claims of the Contractor against the Railroad for 
any inconvenience, delay, or additional cost incurred by the Contractor on 
account of operations by others shall be filed. 
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XI. TRAINMAN'S WALKWAYS: 

A. Along the outer side of each exterior track of multiple operated track, and on 
each side of single operated track, an unobstructed continuous space suitable for 
trainman's use in walking along trains, extending to a line not less than 12 10 feet 
from centerline of track, shall be maintained.  Any temporary impediments to 
walkways and track drainage encroachments or obstructions allowed during 
work hours while Railroad's protective service is provided shall be removed 
before the close of each day.  If there is any excavation near the walkway, a 
handrail, with 12’-0”  minimum clearance from centerline of track, shall be 
placed. 

XII. GUIDELINES FOR PERSONNEL ON RAILROAD RIGHTS OF WAY: 

A. All persons shall wear hard hats and reflective vest.  Appropriate eye and hearing 
protection must be used.  Working in shorts is prohibited.  Shirts must cover 
shoulders, back and abdomen.  Working in tennis or jogging shoes, sandals, boots 
with high heels, cowboy and other slip on type boots is prohibited.  High top (6-
inch or more) safety-toe shoes with laces, oil-resistant soles, and a distinct 
separation between heel and sole are required.   

B. No one is allowed within 25' of the centerline of the track without specific 
authorization from the flagman.    

C. All persons working near track when train is passing are to look out for dragging 
bands, chains and protruding or shifting cargo. 

D. No one is allowed to cross tracks without specific authorization from the flagman. 

E. All work within 25' of track must stop when train is passing. 

F. No steel tape or chain will be allowed to cross or touch rails without permission. 

XIII. GUIDELINES FOR EQUIPMENT ON RAILROAD RIGHTS OF WAY: 

A. No crane or boom equipment will be allowed to set up to work or park within 
boom distance plus 15' of centerline of track without specific permission from 
Railroad Engineer.  

B. No crane or boom equipment will be allowed to foul track or lift a load over the 
track without flag protection and track time. 

C. All employees will stay with their machines when crane or boom equipment is 
pointed toward track. 

D. All cranes and boom equipment under load will stop work while a train is passing 
(including pile driving). 
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E. Swinging loads must be secured to prevent movement while train is passing. 

F. No loads will be suspended above a moving train. 

G. No equipment will be allowed within 50' of centerline of track without specific 
authorization of the flagman. 

H. Trucks, tractors or any equipment will not touch ballast line without specific 
permission from railroad official and flagman. 

I. No equipment or load movement within 50' or above a standing train or other 
equipment without specific authorization of the flagman. 

J. All operating equipment within 50' of track must halt operations when a train is 
passing.  All other operating equipment may be halted by the flagman if the 
flagman views the operation to be dangerous to the passing train. 

K. All equipment, loads and cables are prohibited from touching rails. 

L. While clearing and grubbing, no vegetation will be removed from railroad 
embankment with heavy equipment without specific permission from the Railroad 
Engineer and flagman. 

M. No equipment or materials will be parked or stored on Railroad’s property unless 
specific permission is granted from the Railroad Engineer. 

N. All unattended equipment that is left parked on Railroad property shall be 
effectively immobilized so that it cannot be moved by unauthorized persons. 

O. All cranes and boom equipment will be turned away from track after each work 
day or whenever unattended by an operator. 

XIV. INSURANCE: 

A. In addition to any other forms of insurance or bonds required under the terms of 
the contract and specifications, the Contractor will be required to carry insurance 
of the following kinds: 

1. Commercial General Liability coverage at their sole cost and expense with 
limits of not less than $5,000,000 in combined single limits for bodily 
injury and/or property damage per occurrence, and such policies shall 
name the Railroad as an additional insured. 

2. Statutory Worker’s Compensation and Employers Liability Insurance with 
limits of not less than $1,000,000, which insurance must contain a waiver 
of subrogation against the Railroad and its affiliates.  
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3. Commercial automobile liability insurance with limits of not less than 
$1,000,000 combined single limit for bodily injury and/or property 
damage per occurrence, and such policies shall name the Railroad as an 
additional insured. 

4. Railroad Protective Liability (RPL) insurance with limits of not less than 
$5,000,000 combined single limit for bodily injury and/or property 
damage per occurrence and an aggregate annual limit of $10,000,000, 
which insurance shall satisfy the following additional requirements: 

 
a. The Railroad Protective Insurance Policy must be on the ISO/RIMA 

Form of Railroad Protective Insurance – Insurance Services Office 
(ISO) Form CG 00 35. 

 
b. The Railroad must be the named insured on the Railroad Protective 

Insurance Policy 
 

c. Name and Address of the Contractor must be shown on the 
Declarations page. 

 
d. Description of operations must appear on the Declarations page and 

must match the Project description, including project or contract 
identification numbers. 

 
e. Terrorism Risk Insurance Act (TRIA) coverage must be included. 

 
f. Authorized endorsements must include: 

 
(i). Pollution Exclusion Amendment – CG 28 31, unless using 

form CG 00 35 version 96 and later.  
 

g. Authorized endorsements may include: 
 

(i). Broad form Nuclear Exclusion – IL 00 21 
(ii). 30-day Advance Notices of Non-renewal or cancellation 
(iii). Required State Cancellation Endorsement 
(iv). Quick Reference or Index – CL/IL 240 

 
h. Authorized endorsements may not include: 

 
(i).  A Pollution Exclusion Endorsement except CG 28 31 
(ii).  An Endorsement that excludes TRIA coverage 
(iii). An Endorsement that limits or excludes Professional 

Liability coverage 
(iv).  A Non-Cumulation of Liability or Pyramiding of Limits 

Endorsement 
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(v). A Known Injury Endorsement 
(vi). A Sole Agent Endorsement 
(vii). A Punitive or Exemplary Damages Exclusion 
(viii). A ‘Commong Policy Conditions’ Endorsement 
(ix). Policies that contain any type of deductible 
(x). Any endorsement that is not named in Section 4 (f) or (g) 

above that the Railroad deems unacceptable 
 

5.  All insurance companies must be A. M. Best rated A- and Class VII or 
better. 

6. Such additional or different insurance as the Railroad may require. 

B. Additional Terms: 

1. Contractor must submit the original Railroad Protective Liability policy, 
Certificates of Insurance, and all notices and correspondence regarding the 
insurance policy to the contact listed on the Project Summary Sheet. 

2. The Contractor may not begin work on the Project until it has received the 
Railroad’s written approval or the required insurance. 

C.  Insurance policies shall follow the requirements of Subchapter G, Part 646, 
Subpart A of the Federal-Aid Policy Guide issued by the Federal Highway 
Administration on December 9, 1991, including all current amendments. 

D. If any part of the work is sublet, similar insurance and evidence thereof in the 
same amounts as required of the Prime Contractor shall be provided by or in 
behalf of the subcontractor to cover his operations.  Endorsements to the Prime 
Contractor's policies specifically naming subcontractors and describing their 
operations will be acceptable for this purpose. 

E. All insurance herein before specified shall be carried until all work required to be 
performed under the terms of the contract has been satisfactorily completed 
within the limits of the rights of way of the Railroad as evidenced by the formal 
acceptance by the Department.  Insuring Companies may cancel insurance by 
permission of the Department and Railroad or on thirty (30) days written notice 
to the Department and Railroad Insurance Contacts as listed on the Project 
Summary Sheet.  
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XV. FAILURE TO COMPLY: 

A. These Special Notes are supplemental and amendatory to the current version of 
the Kentucky Department of Highways' Standard Specifications for Road and 
Bridge Construction and amendments thereof, and where in conflict therewith, 
these Special Notes shall govern. 

B. In the event the Contractor violates or fails to comply with any of the 
requirements of these Special Notes: 

1. The Railroad Engineer may require that the Contractor vacate Railroad 
property. 

2. The Engineer may withhold any and all monies due the Contractor on pay 
estimates. 

3. Any such orders shall remain in effect until the Contractor has remedied 
the situation to the satisfaction of the Railroad Engineer and the Engineer. 

XVI. PAYMENT FOR COST OF COMPLIANCE: 

A. No separate payment will be made for any extra cost incurred on account of 
compliance with these Special Notes.  All such cost shall be included in prices bid 
for other items of the work as specified in the payment items. 
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Kentucky Transportation Cabinet 
Division of Right of Way & Utilities 

 
SUMMARY FOR KYTC PROJECTS THAT INVOLVE A RAILROAD 

TC 69-008 
08/2010 

Page 1 of 2 

 

 
Date: 7/6/2021 (enter using M/d/yyyy format) 

 
This project actively involves the below listed railroad company.  This Project Summary provides an abbreviated listing of project 
specific railroad data.  The detailed needs of the specified railroad company are included in the Special Notes for Protection of 
Railroad Interest in the proposal package.  By submitting a bid, the contractor attests that they have dutifully considered and 
accepted the provisions as defined in both documents. 

                

GENERAL ROAD PROJECT INFORMATION   (This section must be provided by KYTC) 

County:   Hopkins 
Federal Number: N/A 
State Number:  FD04 054 73344 01U 
Route:   US 41A 
Project Description: Widen US 41A to 5 Lanes 
Item Number:  02-137.10    Highway Milepost:  000-004 

                

GENERAL RAIL INFORMATION   (The below sections must be provided by Railroad Company) 

Rail Company Name:  City of Madisonville 
AAR-DOT# (if applicable): To be Assigned   Railroad Milepost:  To be Assigned 
Freight: Train Count (6am to 6pm): 0  Train Count (6pm to 6am): 0  Train Count (24 hr total): 0 Max Speed: N/A mph 
Passenger: Train Cnt. (6am to 6pm): N/A  Train Cnt. (6pm to 6am): N/A  Train Cnt. (24 hr total): N/A Max Speed: N/A mph 

(This information is necessary to acquire the necessary insurances when working with Railroad Right of Way) 
                
INSURANCE REQUIREMENTS 

The named insured, description of the work and designation of the job site to be shown on the Policy are as 
follows: 

(a) Named Insured:  City of Madisonville 
(b) The project description should be as indicated in the General Road Project Information section. 
(c) The designation of the jobsite is the route, Milepost, and AAR-DOT# listed above. 

                

FLAGGING INFORMATION 
Flagging Estimate: 

Flagging is not expected for this crossing.  If any flagging is required, KYTC will be responsible for paying all flagging 
costs.  Contractor shall adhere to the Special Note for Railroad Flagging if applicable. 

Hourly Rate: 
 $1,019.00 per day based on a 12 hour day effective as of the date of this document. 

Work by a flagman in excess of 8 hours per day or 40 hours per week, but not more than 12 hours a day will result in overtime pay at 1 ½ 
times the appropriate rate.  Work by a flagman in excess of 12 hours per day will result in overtime pay at 2 times the appropriate rate.  If 
work is performed on a holiday, the flagging rate is 2 ½ times the normal rate. 

 

Forecasted Rate Increases: 
Rates will increase to  $0.00 per hour based on a 0 hour day effective       (enter using M/d/yyyy format). 
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RAILROAD CONTACTS 
(to be provided by Railroad Company) 

General Railroad Contact: 
Eric Hickman 
City of Madisonville 
      
67 North Main Street 
Madisonville, KY 42431 
(Phone)  270-824-2120 

 (Email)    EHickman@Madisonvillegov.com 
 

Regional Representative (Roadmaster): 
N/A 
      
      
      
      
(Phone)        
(Email)          

 

Insurance contact: 
Eric Hickman 
City of Madisonville 
      
67 North Main Street 
Madisonville, KY 42431 
(Phone)  270-824-2120 
(Email)    EHickman@Madisonvillegov.com 

 

Railroad Designer Contact: 
Contractor or In-House Employee?  In-House 

Eric Hickman 
City of Madisonville 
      
67 North Main Street 
Madisonville, KY 42431 
(Phone)  270-824-2120 
(Email)    EHickman@Madisonvillegov.com 

 

Railroad Construction Contact: 
Contractor or In-House Employee?  Consultant 

Conrad McMillin 
General Manager 
Road and Rail Services 
Louisville, KY 40218 
      
(Phone)  314-308-1999 
(Email)    CMcMillin@roadandrail.com 

KENTUCKY TRANSPORTATION CABINET CONTACTS 
(to be provided by KYTC) 

 
KYTC Railroad Coordinator: 

Allen Rust, PE 
Div. of Right of Way & Utilities 
Kentucky Transportation Cabinet 
200 Mero Street, 5th Floor East 
Frankfort, Kentucky 40622 
(Phone) 502-782-4950 
(Email) allen.rust@ky.gov 
 

KYTC Construction Procurement Director: 
Rachel Mills, Director 
Div. of Construction Procurement 
Kentucky Transportation Cabinet 
200 Mero Street, 3rd Floor West 
Frankfort, Kentucky 40622 
(Phone) 502-782-5152 
(Email) Rachel.Mills@ky.gov 
 

KYTC Construction Director: 
Matt Simpson, Director 
Div. of Construction 
Kentucky Transportation Cabinet 
200 Mero Street, 3rd Floor West 
Frankfort, Kentucky 40622 
(Phone) 502-564-4780 
(Email) Matt.Simpson@ky.gov 

 
 
 
 
 
 
 
 
 
 
 
 
 
The project specific information provided herein is valid as of 
the date indicated.  However, the specific information may be 

subject to change due to the normal business operations of 
all parties.  The terms and conditions defined here, and in the 

bid proposal in its entirety, are inclusive and constant. 

HOPKINS COUNTY 
STP 1091(029) 

ADDED ADDENDUM #1 7-15-2021 
Contract ID: 211032 

Page 48 of 48

mailto:Rachel.Mills@ky.gov



