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ADMINISTRATIVE DISTRICT - 12
CONTRACT ID - 245351

COUNTY - LAWRENCE

PCN - BR06406442300
STP BRZ 9030 (467)

KY 644 (MP 1.468) ADDRESS DEFICIENCIES OF KY 644 BRIDGE OVER LEVISA FORK OF BIG SANDY.
(064B00038N) (MP 1.558), A DISTANCE OF 0.09 MILES.BRIDGE REPAIRS SYP NO. 12-10016.00. 
GEOGRAPHIC COORDINATES LATITUDE 38:04:49.00 LONGITUDE 82:35:59.00
ADT 1,166

STP BRZ 9030 (467)

COMPLETION DATE(S):
120 WORKING Days APPLIES TO ENTIRE CONTRACT
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CONTRACT NOTES 
 
 
PROPOSAL ADDENDA 
All addenda to this proposal must be applied when calculating bid and certified in the bid packet 
submitted to the Kentucky Department of Highways.  Failure to use the correct and most recent 
addenda may result in the bid being rejected. 
 
 
BID SUBMITTAL 
Bidder must use the Department’s electronic bidding software.  The Bidder must download the 
bid file located on the Bid Express website (www.bidx.com) to prepare a bid packet for 
submission to the Department.  The bidder must submit electronically using Bid Express. 
 
 
JOINT VENTURE BIDDING 
Joint venture bidding is permissible.  All companies in the joint venture must be prequalified in 
one of the work types in the Qualifications for Bidders for the project.  The bidders must get a 
vendor ID for the joint venture from the Division of Construction Procurement and register the 
joint venture as a bidder on the project.  Also, the joint venture must obtain a digital ID from Bid 
Express to submit a bid.  A joint bid bond of 5% may be submitted for both companies or each 
company may submit a separate bond of 5%. 
 
 
UNDERGROUND FACILITY DAMAGE PROTECTION 
The contractor shall make every effort to protect underground facilities from damage as 
prescribed in the Underground Facility Damage Protection Act of 1994, Kentucky Revised 
Statute KRS 367.4901 to 367.4917.  It is the contractor’s responsibility to determine and take 
steps necessary to be in compliance with federal and state damage prevention directives.  When 
prescribed in said directives, the contractor shall submit Excavation Locate Requests to the 
Kentucky Contact Center (KY811) via web ticket entry.  The submission of this request does not 
relieve the contractor from the responsibility of contacting non-member facility owners, whom 
shall be contacted through their individual Protection Notification Center.  Non-compliance with 
these directives can result in the enforcement of penalties.  
 
 
REGISTRATION WITH THE SECRETARY OF STATE BY A FOREIGN ENTITY 
Pursuant to KRS 176.085(1)(b), an agency, department, office, or political subdivision of the 
Commonwealth of Kentucky shall not award a state contract to a person that is a foreign entity 
required by KRS 14A.9-010 to obtain a certificate of authority to transact business in the 
Commonwealth (“certificate”) from the Secretary of State under KRS 14A.9-030 unless the 
person produces the certificate within fourteen (14) days of the bid or proposal opening.  If the 
foreign entity is not required to obtain a certificate as provided in KRS 14A.9-010, the foreign 
entity should identify the applicable exception. Foreign entity is defined within KRS 14A.1-070.  
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For all foreign entities required to obtain a certificate of authority to transact business in 
the Commonwealth, if a copy of the certificate is not received by the contracting agency 
within the time frame identified above, the foreign entity’s solicitation response shall be 
deemed non-responsive or the awarded contract shall be cancelled.   
 
Businesses can register with the Secretary of State at 
https://secure.kentucky.gov/sos/ftbr/welcome.aspx . 
 
 
SPECIAL NOTE FOR PROJECT QUESTIONS DURING ADVERTISEMENT  
Questions about projects during the advertisement should be submitted in writing to the Division 
of Construction Procurement.  This may be done by email to kytc.projectquestions@ky.gov.  The 
Department will attempt to answer all submitted questions.  The Department reserves the right 
not to answer if the question is not pertinent or does not aid in clarifying the project intent.   
 
The deadline for posting answers will be 3:00 pm Eastern Daylight Time, the day preceding the 
Letting.  Questions may be submitted until this deadline with the understanding that the later a 
question is submitted, the less likely an answer will be able to be provided. 
 
The questions and answers will be posted for each Letting under the heading “Questions & 
Answers” on the Construction Procurement website (www.transportation.ky.gov/construction-
procurement).  The answers provided shall be considered part of this Special Note and, in case of 
a discrepancy, will govern over all other bidding documents. 
 
 
HARDWOOD REMOVAL RESTRICTIONS 
The US Department of Agriculture has imposed a quarantine in Kentucky and several 
surrounding states, to prevent the spread of an invasive insect, the emerald ash borer. Hardwood 
cut in conjunction with the project may not be removed from the state. Chipping or burning on 
site is the preferred method of disposal. 
 
 
INSTRUCTIONS FOR EXCESS MATERIAL SITES AND BORROW SITES 
Identification of excess material sites and borrow sites shall be the responsibility of the 
Contractor.  The Contractor shall be responsible for compliance with all applicable state and 
federal laws and may wish to consult with the US Fish and Wildlife Service to seek protection 
under Section 10 of the Endangered Species Act for these activities. 
 
 
ACCESS TO RECORDS 
The contractor, as defined in KRS 45A.030 (9) agrees that the contracting agency, the Finance 
and Administration Cabinet, the Auditor of Public Accounts, and the Legislative Research 
Commission, or their duly authorized representatives, shall have access to any books, documents, 
papers, records, or other evidence, which are directly pertinent to this contract for the purpose of 
financial audit or program review. Records and other prequalification information confidentially 
disclosed as part of the bid process shall not be deemed as directly pertinent to the contract and 
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shall be exempt from disclosure as provided in KRS 61.878(1)(c). The contractor also recognizes 
that any books, documents, papers, records, or other evidence, received during a financial audit 
or program review shall be subject to the Kentucky Open Records Act, KRS 61.870 to 61.884. 
 
In the event of a dispute between the contractor and the contracting agency, Attorney General, or 
the Auditor of Public Accounts over documents that are eligible for production and review, the 
Finance and Administration Cabinet shall review the dispute and issue a determination, in 
accordance with Secretary's Order 11-004.  
 
 
BOYCOTT PROVISIONS 
If applicable, the contractor represents that, pursuant to KRS 45A.607, they are not currently 
engaged in, and will not for the duration of the contract engage in, the boycott of a person or an 
entity based in or doing business with a jurisdiction with which Kentucky can enjoy open trade. 
Note: The term Boycott does not include actions taken for bona fide business or economic 
reasons, or actions specifically required by federal or state law.  
 
If applicable, the contractor verifies that, pursuant to KRS 41.480, they do not engage in, and 
will not for the duration of the contract engage in, in energy company boycotts as defined by 
KRS 41.472.   
 
 
LOBBYING PROHIBITIONS 
The contractor represents that they, and any subcontractor performing work under the contract, 
have not violated the agency restrictions contained in KRS 11A.236 during the previous ten (10) 
years, and pledges to abide by the restrictions set forth in such statute for the duration of the 
contract awarded.  
 
The contractor further represents that, pursuant to KRS 45A.328, they have not procured an 
original, subsequent, or similar contract while employing an executive agency lobbyist who was 
convicted of a crime related to the original, subsequent, or similar contract within five (5) years 
of the conviction of the lobbyist. 
 

Revised:  2/29/2024 
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SPECIAL NOTE – BUY AMERICA REQUIREMENTS AND BUILD 
AMERICA, BUY AMERICA (BABA) ACT 

10/26/2023 

 

 

1.0 BUY AMERICA REQUIREMENT. 
 

Follow the “Buy America” provisions as required by 23 U.S.C. § 313 and 23 C.F.R. § 635.410. Except as 
expressly provided herein all manufacturing processes of steel or iron materials including but not limited to 
structural steel, guardrail materials, corrugated steel, culvert pipe, structural plate, prestressing strands, and 
steel reinforcing bars shall occur in the United States of America, including the application of:  

• Coating,  
• Galvanizing,  
• Painting, and  
• Other coating that protects or enhances the value of steel or iron products.  
  

The following are exempt, unless processed or refined to include substantial amounts of steel or iron material, 
and may be used regardless of source in the domestic manufacturing process for steel or iron material:  

• Pig iron,  
• Processed, pelletized, and reduced iron ore material, or  
• Processed alloys.  
  

The Contractor shall submit a certification stating that all manufacturing processes involved with the 
production of steel or iron materials occurred in the United States.  

  
Produce, mill, fabricate, and manufacture in the United States of America all aluminum components of 
bridges, tunnels, and large sign support systems, for which either shop fabrication, shop inspection, or 
certified mill test reports are required as the basis of acceptance by the Department.  

 
Use foreign materials only under the following conditions:  

  
1) When the materials are not permanently incorporated into the project; or  
2) When the delivered cost of such materials used does not exceed 0.1 percent  
of the total Contract amount or $2,500.00, whichever is greater.  
  

The Contractor shall submit to the Engineer the origin and value of any foreign material used. 
 

2.0 – BUILD AMERICA, BUY AMERICA (BABA) 
 

Contractor shall comply with the Federal Highway Administration (FHWA) Buy America Requirement 
in 23 C.F.R. § 635.410 and all relevant provisions of the Build America, Buy America Act (BABA), 
contained within the Infrastructure Investment and Jobs Act, Pub. L. No. 117-58, §§ 70901-52 enacted 
November 15, 2021. The BABA requires iron, steel, manufactured products, and construction materials 
used in infrastructure projects funded by federal financial assistance to be produced in the United States. 
Comply with 2 C.F.R § 184. 
 
BABA permits FHWA participation in the Contract only if domestic steel and iron will be used on the Project. 
To be considered domestic, all steel and iron used, and all products manufactured from steel and iron must 
be produced in the United States and all manufacturing processes, including application of a coating, for 
these materials must occur in the United States. Coating includes all processes that protect or enhance the 
value of the material to which the coating is applied. This requirement does not preclude a minimal use 
of foreign steel and iron materials, provided the cost of such materials does not exceed 0.1% of the total 
contract amount under the Contract or $2,500.00 whichever is greater.  

 
BABA permits FHWA participation in the Contract only if all “construction materials” as defined in the Act 
are made in the United States. The Buy America preference applies to the following construction materials 
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SPECIAL NOTE – BUY AMERICA REQUIREMENTS AND BUILD 
AMERICA, BUY AMERICA (BABA) ACT 

10/26/2023 

 

 

incorporated into infrastructure projects: non-ferrous metals; plastic and polymer-based products (including 
polyvinylchloride, composite building materials, and polymers used in fiber optic cables); glass (including 
optic glass); Fiber optic cable; optical fiber; lumber; engineered wood; and drywall.  Contractor will be 
required to use construction materials produced in the United States on this Project. The Contractor shall 
submit a certification stating that all construction materials are certified to be BABA compliant.  
 

Finally, BABA permits the continuation of FHWA’s current general applicability waivers for manufactured 
products, raw materials, and ferryboat parts, but these waivers are subject to reevaluation, specifically the 
general applicability waiver for manufactured products. 

The Contractor has completed and submitted, or shall complete and submit, to the Cabinet a Buy America/ 
Build America, Buy America Certificate prior to the Cabinet issuing the notice to proceed, in the format 
below. After submittal, the Contractor is bound by its original certification. 

A false certification is a criminal act in violation of 18 U.S.C. § 1001. The Contractor has the burden of proof 
to establish that it is in compliance. 
 
At the Contractor’s request, the Cabinet may, but is not obligated to, seek a waiver of Buy America 
requirements if grounds for the waiver exist under 23 C.F.R. § 635.410(c) or will comply with the applicable 
Buy America requirements if a waiver of those requirements is not available or not pursued by the Cabinet. 
 
Please refer to the Federal Highway Administration’s Buy America webpage for more information.  
 
Buy America  ‐ Construction Program Guide  ‐ Contract Administration  ‐ Construction  ‐ Federal Highway 
Administration (dot.gov) 
 
 

 
 
 

 
 
 
 

October 26, 2023 Letting 
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SPECIAL NOTE – BUY AMERICA REQUIREMENTS AND BUILD 
AMERICA, BUY AMERICA (BABA) ACT 

10/26/2023 

 

 

 
 
 
 
 
 
 
        BUY AMERICA / BUILD AMERICA, BUY AMERICA (ACT) MATERIALS CERTIFICATE OF COMPLIANCE 

 
 

The Contractor hereby certifies that it will comply with all relevant provisions of the Build America, Buy 
America Act, contained within the Infrastructure Investment and Jobs Act, Pub. L. NO. 117-58, §§ 70901-
52, the requirements of 23 U.S.C. § 313, 23 C.F.R. § 635.410 and 2 C.F.R § 184. 

 
 
  Date Submitted:  
 
  

  Contractor: ______ 

  

  Signature:  

 

  Printed Name:  
 
 
 

  Title:  

 
 
 
 
 

 
NOTE:  THIS CERTIFICATION IS IN ADDITION TO ANY AND ALL REQUIREMENTS OUTLINED IN THE CURRENT 
EDITION OF THE STANDARD SPECIFICATIONS FOR ROAD AND BRIDGE CONSTRUCTION AND/OR SPECIAL 
NOTES CONTAINED IN THE PROJECT PROPOSAL. 
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FEDERAL CONTRACT NOTES  
 
 
 

The Kentucky Department of Highways, in accordance with the Regulations of the United States 
Department of Transportation 23 CFR 635.112 (h), hereby notifies all bidders that failure by a 
bidder to comply with all applicable sections of the current Kentucky Standard Specifications, 
including, but not limited to the following, may result in a bid not being considered responsive and 
thus not eligible to be considered for award: 
 

102.02 Current Rating 102.08 Preparation and Delivery of Proposals 
102.13 Irregular Bid Proposals 102.14 Disqualification of Bidders 
102.09 Proposal Guaranty 

 
 
CIVIL RIGHTS ACT OF 1964  
The Kentucky Transportation Cabinet, Department of Highways, in accordance with the 
provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 U.S.C. §§ 2000d to 2000d-
4) and the Regulations, hereby notifies all bidders that it will affirmatively ensure that any contract 
entered into pursuant to this advertisement, disadvantaged business enterprises will be afforded 
full and fair opportunity to submit bids in response to this invitation and will not be discriminated 
against on the grounds of race, color, national origin, sex, age (over 40), religion, sexual 
orientation, gender identity, veteran status, disability, income- level, or Limited English 
Proficiency (LEP)in consideration for an award. 
 
 
NOTICE TO ALL BIDDERS  
To report bid rigging activities call: 1-800-424-9071. 
 
The U.S. Department of Transportation (DOT) operates the above toll-free “hotline” Monday 
through Friday, 8:00 a.m. to 5:00 p.m. eastern time. Anyone with knowledge of possible bid 
rigging, bidder collusion, or other fraudulent activities should use the “hotline” to report such 
activities. 
 
The “hotline” is part of the DOT’s continuing effort to identify and investigate highway 
construction contract fraud and abuse and is operated under the direction of the DOT Inspector 
General. All information will be treated confidentially and caller anonymity will be respected. 
 
 
SECOND TIER SUBCONTRACTS 
Second tier subcontracts are acceptable per Section 108.01 of the Standard Specifications for Road and 
Bridge Construction.   S u b - Contractors fulfilling a disadvantaged business enterprise goal on a project 
may enter into a 2nd tier subcontract with a Non-DBE Subcontractor.  However, in this instance, none of 
the work subcontracted to the Non-DBE Contractor will count toward fulfilling the established 
Disadvantaged Goal for the project. 
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DISADVANTAGED BUSINESS ENTERPRISE PROGRAM  
It is the policy of the Kentucky Transportation Cabinet (“the Cabinet”) that Disadvantaged 
Business Enterprises (“DBE”) shall have the opportunity to participate in the performance of 
highway construction projects financed in whole or in part by Federal Funds in order to create a 
level playing field for all businesses who wish to contract with the Cabinet. To that end, the Cabinet 
will comply with the regulations found in 49 CFR Part 26, and the definitions and requirements 
contained therein shall be adopted as if set out verbatim herein. 
 
The Cabinet, contractors, subcontractors, and sub-recipients shall not discriminate on the basis of 
race, color, national origin, or sex in the performance of work performed pursuant to Cabinet 
contracts. The contractor shall carry out applicable requirements of 49 CFR 26 in the award and 
administration of federally assisted highway construction projects. The contractor will include this 
provision in all its subcontracts and supply agreements pertaining to contracts with the Cabinet. 
 
Failure by the contractor to carry out these requirements is a material breach of its contract with 
the Cabinet, which may result in the termination of the contract or such other remedy as the Cabinet 
deems necessary. 
 
 
DBE GOAL  
The Disadvantaged Business Enterprise (DBE) goal established for this contract, as listed on the 
front page of the proposal, is the percentage of the total value of the contract. 
 
The contractor shall exercise all necessary and reasonable steps to ensure that Disadvantaged 
Business Enterprises participate in a least the percent of the contract as set forth above as goals for 
this contract. 
 
 
OBLIGATION OF CONTRACTORS  
Each contractor prequalified to perform work on Cabinet projects shall designate and make known 
to the Cabinet a liaison officer who is assigned the responsibility of effectively administering and 
promoting an active program for utilization of DBEs. 
 
If a formal goal has not been designated for the contract, all contractors are encouraged to consider 
DBEs for subcontract work as well as for the supply of material and services needed to perform 
this work. 
 
Contractors are encouraged to use the services of banks owned and controlled by minorities and 
women. 
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CERTIFICATION OF CONTRACT GOAL 
Contractors shall include the following certification in bids for projects for which a DBE goal has 
been established. BIDS SUBMITTED WHICH DO NOT INCLUDE CERTIFICATION OF DBE 
PARTICIPATION WILL NOT BE ACCEPTED. These bids will not be considered for award by 
the Cabinet and they will be returned to the bidder. 
 
“The bidder certifies that it has secured participation by Disadvantaged Business Enterprises 
(“DBE”) in the amount of percent of the total value of this contract and that the DBE 
participation is in compliance with the requirements of 49 CFR 26 and the policies of the Kentucky 
Transportation Cabinet pertaining to the DBE Program.” 
 
The certification statement is located in the electronic bid file. All contractors must certify their DBE 
participation on that page. DBEs utilized in achieving the DBE goal must be certified and 
prequalified for the work items at the time the bid is submitted. 
 
 
DBE PARTICIPATION PLAN 
Lowest responsive bidders must submit the DBE Plan/ Subcontractor Request, form TC 14-35 
DBE, within 5 days of the letting. This is necessary before the Awards Committee will review and 
make a recommendation. The project will not be considered for award prior to submission and 
approval of the apparent low bidder’s DBE Plan/Subcontractor Request. 
 
The DBE Participation Plan shall include the following: 
 
1. Name and address of DBE Subcontractor(s) and/or supplier(s) intended to be used in the 

proposed project; 
2. Description of the work each is to perform including the work item, unit, quantity, unit price 

and total amount of the work to be performed by the individual DBE. The Proposal Line 
Number, Category Number, and the Project Line Number can be found in the “material listing” 
on the Construction Procurement website under the specific letting; 

3. The dollar value of each proposed DBE subcontract and the percentage of total project contract 
value this represents. DBE participation may be counted as follows; 
a) If DBE suppliers and manufactures assume actual and contractual responsibility, the dollar 

value of materials to be furnished will be counted toward the goal as follows: 
 The entire expenditure paid to a DBE manufacturer; 
 60 percent of expenditures to DBE suppliers that are not manufacturers provided the 

supplier is a regular dealer in the product involved. A regular dealer must be engaged 
in, as its principal business and in its own name, the sale of products to the public, 
maintain an inventory and own and operate distribution equipment; and 

 The amount of fees or commissions charged by the DBE firms for a bona fide service, 
such as professional, technical, consultant, or managerial services and assistance in the 
procurement of essential personnel, facilities, equipment, materials, supplies, delivery 
of materials and supplies or for furnishing bonds, or insurance, providing such fees or 
commissions are determined to be reasonable and customary. 

b) The dollar value of services provided by DBEs such as quality control testing, equipment 
repair and maintenance, engineering, staking, etc.; 
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c) The dollar value of joint ventures. DBE credit for joint ventures will be limited to the 
dollar amount of the work actually performed by the DBE in the joint venture; 

4. Written and signed documentation of the bidder’s commitment to use a DBE contractor whose 
participation is being utilized to meet the DBE goal; and 

5. Written and signed confirmation from the DBE that it is participating in the contract as 
provided in the prime contractor’s commitment. 

 
 
AFTER PROJECT AWARD AND BEFORE NOTICE TO PROCEED/WORK ORDER IS 
ISSUED (SEE SECTION 103.06, STANDARD SPECIFICATIONS FOR ROAD AND BRIDGE 
CONSTRUCTION 
Prime Contractors awarded a federally funded project with a DBE Goal greater than zero will be 
required to submit DBE Subcontract Agreement Form, TC 14-36, along with the attached FHWA 
1273 and Certificate of Liability Insurance for each DBE Firm submitted as part of the previously 
approved DBE Utilization Plan (TC 14-35). A signed quote or purchase order shall be attached 
when the DBE subcontractor is a material supplier or broker. 
 
The Certificate of Liability Insurance submitted must meet the requirements outlined in Section 
107.18 of the Standard Specifications for Road and Bridge Construction. 
 
Changes to APPROVED DBE Participation Plans must be approved by the Cabinet. The Cabinet 
may consider extenuating circumstances including, but not limited to, changes in the nature or 
scope of the project, the inability or unwillingness of a DBE to perform the work in accordance 
with the bid, and/or other circumstances beyond the control of the prime contractor. 
 
 
CONSIDERATION OF GOOD FAITH EFFORTS REQUESTS  
If the DBE participation submitted in the bid by the apparent lowest responsive bidder does not 
meet or exceed the DBE contract goal, the apparent lowest responsive bidder must submit a Good 
Faith Effort Package to satisfy the Cabinet that sufficient good faith efforts were made to meet the 
contract goals prior to submission of the bid. Efforts to increase the goal after bid submission will 
not be considered in justifying the good faith effort, unless the contractor can show that the 
proposed DBE was solicited prior to the letting date. DBEs utilized in achieving the DBE goal 
must be certified and prequalified for the work items at the time the bid is submitted. One complete 
set (hard copy along with an electronic copy) of this information must be received in the Division 
of Contract Procurement no later than 12:00 noon of the tenth calendar day after receipt of 
notification that they are the apparent low bidder. 
 
Where the information submitted includes repetitious solicitation letters it will be acceptable to 
submit a sample representative letter along with a distribution list of the firms solicited. 
Documentation of DBE quotations shall be a part of the good faith effort submittal as necessary to 
demonstrate compliance with the factors listed below which the Cabinet considers in judging good 
faith efforts. This documentation may include written subcontractors’ quotations, telephone log 
notations of verbal quotations, or other types of quotation documentation. 
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The Good Faith Effort Package shall include, but may not be limited to information showing 
evidence of the following: 
 
1. Whether the bidder attended any pre-bid meetings that were scheduled by the Cabinet to inform 

DBEs of subcontracting opportunities; 
2. Whether the bidder provided solicitations through all reasonable and available means; 
3. Whether the bidder provided written notice to all DBEs listed in the DBE directory at the time 

of the letting who are prequalified in the areas of work that the bidder will be subcontracting; 
4. Whether the bidder followed up initial solicitations of interest by contacting DBEs to determine 

with certainly whether they were interested. If a reasonable amount of DBEs within the 
targeted districts do not provide an intent to quote or no DBEs are prequalified in the 
subcontracted areas, the bidder must notify the Disadvantaged Enterprise Business Liaison 
Officer (DEBLO) in the Office for Civil Rights and Small Business Development to give 
notification of the bidder’s inability to get DBE quotes; 

5. Whether the bidder selected portions of the work to be performed by DBEs in order to increase 
the likelihood of meeting the contract goals. This includes, where appropriate, breaking out 
contract work items into economically feasible units to facilitate DBE participation, even when 
the prime contractor might otherwise perform these work items with its own forces; 

6. Whether the bidder provided interested DBEs with adequate and timely information about the 
plans, specifications, and requirements of the contract; 

7. Whether the bidder negotiated in good faith with interested DBEs not rejecting them as 
unqualified without sound reasons based on a thorough investigation of their capabilities. Any 
rejection should be so noted in writing with a description as to why an agreement could not be 
reached; 

8. Whether quotations were received from interested DBE firms but were rejected as 
unacceptable without sound reasons why the quotations were considered unacceptable. The 
fact that the DBE firm’s quotation for the work is not the lowest quotation received will not in 
itself be considered as a sound reason for rejecting the quotation as unacceptable. The fact that 
the bidder has the ability and/or desire to perform the contract work with its own forces will 
not be considered a sound reason for rejecting a DBE quote. Nothing in this provision shall be 
construed to require the bidder to accept unreasonable quotes in order to satisfy DBE goals; 

9. Whether the bidder specifically negotiated with subcontractors to assume part of the 
responsibility to meet the contract DBE goal when the work to be subcontracted includes 
potential DBE participation; 

10. Whether the bidder made any efforts and/or offered assistance to interested DBEs in obtaining 
the necessary equipment, supplies, materials, insurance and/or bonding to satisfy the work 
requirements of the bid proposal; and 

11. Any other evidence that the bidder submits which may show that the bidder has made 
reasonable good faith efforts to include DBE participation. 
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FAILURE TO MEET GOOD FAITH REQUIREMENT 
Where the apparent lowest responsive bidder fails to submit sufficient participation by DBE firms 
to meet the contract goal and upon a determination by the Good Faith Committee based upon the 
information submitted that the apparent lowest responsive bidder failed to make sufficient 
reasonable efforts to meet the contract goal, the bidder will be offered the opportunity to meet in 
person for administrative reconsideration. The bidder will be notified of the Committee’s decision 
within 24 hours of its decision. The bidder will have 24 hours to request reconsideration of the 
Committee’s decision. The reconsideration meeting will be held within two days of the receipt of 
a request by the bidder for reconsideration. 
 
The request for reconsideration will be heard by the Office of the Secretary. The bidder will have 
the opportunity to present written documentation or argument concerning the issue of whether it 
met the goal or made an adequate good faith effort. The bidder will receive a written decision on 
the reconsideration explaining the basis for the finding that the bidder did or did not meet the goal 
or made adequate Good Faith efforts to do so. 
 
The result of the reconsideration process is not administratively appealable to the Cabinet or to the 
United States Department of Transportation. 
 
The Cabinet reserves the right to award the contract to the next lowest responsive bidder or to rebid 
the contract in the event that the contract is not awarded to the low bidder as the result of a failure 
to meet the good faith requirement. 
 
 
SANCTIONS FOR FAILURE TO MEET DBE REQUIREMENTS OF THE PROJECT  
Failure by the prime contractor to fulfill the DBE requirements of a project under contract or to 
demonstrate good faith efforts to meet the goal constitutes a breach of contract. When this occurs, 
the Cabinet will hold the prime contractor accountable, as would be the case with all other contract 
provisions. Therefore, the contractor’s failure to carry out the DBE contract requirements shall 
constitute a breach of contract and as such the Cabinet reserves the right to exercise all 
administrative remedies at its disposal including, but not limited to the following: 

 Suspension of Prequalification; 
 Disallow credit toward the DBE goal; 
 Withholding progress payments; 
 Withholding payment to the prime in an amount equal to the unmet portion of the contract 

goal; and/or 
 Termination of the contract. 

 
 
PROMPT PAYMENT 
The prime contractor will be required to pay the DBE and Non-DBE Subcontractors within seven 
(7) working days after he or she has received payment from the Kentucky Transportation Cabinet 
for work performed or materials furnished. 
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CONTRACTOR REPORTING  
All contractors must keep detailed records and provide reports to the Cabinet on their progress in 
meeting the DBE requirement on any highway contract. These records may include, but shall not 
be limited to payroll, lease agreements, cancelled payroll checks, executed subcontracting 
agreements, etc. Prime contractors will be required to complete and submit a signed and notarized 
Affidavit of Subcontractor Payment (TC 18-7) and copies of checks for any monies paid to 
each DBE subcontractor or supplier utilized to meet a DBE goal. These documents must be 
completed and signed within 7 days of being paid by the Cabinet. 
 
Payment information that needs to be reported includes date the payment is sent to the DBE, check 
number, Contract ID, amount of payment and the check date. Before Final Payment is made on 
this contract, the Prime Contractor will certify that all payments were made to the DBE 
subcontractor and/or DBE suppliers. 

******* IMPORTANT ******* 
Please mail the original, signed and completed TC (18-7) Affidavit of Subcontractor Payment 
form and all copies of checks for payments listed above to the following address: 

Office for Civil Rights and Small Business Development  
6th Floor West 200 Mero Street 

Frankfort, KY 40622 

The prime contractor should notify the KYTC Office for Civil Rights and Small Business 
Development seven (7) days prior to DBE contractors commencing work on the project. The 
contact in this office is Mr. Tony Youssefi. Mr. Youssefi’s current contact information is email 
address – tyousseffi@ky.gov and the telephone number is (502) 564-3601. 
 
 
DEFAULT OR DECERTIFICATION OF THE DBE  
If the DBE subcontractor or supplier is decertified or defaults in the performance of its work, and 
the overall goal cannot be credited for the uncompleted work, the prime contractor may utilize a 
substitute DBE or elect to fulfill the DBE goal with another DBE on a different work item. If after 
exerting good faith effort in accordance with the Cabinet’s Good Faith Effort policies and 
procedures, the prime contractor is unable to replace the DBE, then the unmet portion of the goal 
may be waived at the discretion of the Cabinet. 
 
 
PROHIBITION ON TELECOMMUNICATIONS EQUIPMENT OR SERVICES 
In accordance with the FY 2019 National Defense Authorization Act (NDAA), 2 CFR 200.216, 
and 2 CFR 200.471, Federal agencies are prohibited, after August 13, 2020, from obligating or 
expending financial assistance to obtain certain telecommunications and video surveillance 
services and equipment from specific producers. As a result of these regulations, contractors and 
subcontractors are prohibited, on projects with federal funding participation, from providing 
telecommunication or video surveillance equipment, services, or systems produced by: 

 Huawei Technologies Company or ZTE Corporation (or any subsidiary or affiliate of such 
entities) 

 Hytera Communications Corporation, Hangzhou Hikvision Digital Technology Company, or 
Dahua Technology Company (or any subsidiary or affiliate of such entities) 

 

Revised: 2/29/2024 
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LEGAL REQUIREMENTS AND RESPONSIBILITY TO THE PUBLIC – CARGO  
PREFERENCE ACT (CPA). 

(REV 12-17-15) (1-16) 
 

SECTION 7 is expanded by the following new Article: 
 

102.10 Cargo Preference Act – Use of United States-flag vessels. 
Pursuant to Title 46CFR Part 381, the Contractor agrees 

• To utilize privately owned United States-flag commercial vessels to ship at 
least 50 percent of the gross tonnage (computed separately for dry bulk carriers, dry cargo 
liners, and tankers) involved, whenever shipping any equipment, material, or commodities 
pursuant to this contract, to the extent such vessels are available at fair and reasonable rates 
for United States-flag commercial vessels. 

• To furnish within 20 days following the date of loading for shipments 
originating within the United States or within 30 working days following the date of loading 
for shipments originating outside the United States, a legible copy of a rated, ‘on-board’ 
commercial ocean bill-of-lading in English for each shipment of cargo described in paragraph 
1 of this section to both the Contracting Officer (through the prime contractor in the case of 
subcontractor bills-of-lading) and to the Division of National Cargo, Office of Market 
Development, Maritime Administration, Washington, DC 20590. 

• To insert the substance of the provisions of this clause in all subcontracts 
issued pursuant to this contract. 
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ASPHALT MIXTURE

Unless otherwise noted, the Department estimates the rate of application for all asphalt mixtures to be 110 lbs/sy per inch of depth.

 
INCIDENTAL SURFACING

The Department has included in the quantities of asphalt mixtures established in the proposal estimated quantities required for

resurfacing or surfacing mailbox turnouts, farm field entrances, residential and commercial entrances, curve widening, ramp gores and

tapers, and road and street approaches, as applicable.  Pave these areas to the limits as shown on Standard Drawing RPM-110-06 or as

directed by the Engineer.  In the event signal detectors are present in the intersecting streets or roads, pave the crossroads to the right

of way limit or back of the signal detector, whichever is the farthest back of the mainline.  Surface or resurface these areas as directed

by the Engineer.  The Department will not measure placing and compacting for separate payment but shall be incidental to the

Contract unit price for the asphalt mixtures.

 
OPTION B

Be advised that the Department will control and accept compaction of asphalt mixtures furnished on this project under OPTION B in

accordance with Sections 402 and 403.
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SPECIAL NOTE FOR TRAFFIC CONTROL ON BRIDGE REPAIR CONTRACTS 

I. TRAFFIC CONTROL GENERAL 

Except as provided herein, traffic shall be maintained in accordance with the current standard 
specifications, section 112.  The contractor will be responsible for developing and implementing 
the maintenance of traffic details with guidance through standard drawings and the MUTCD 
current editions.  The developed traffic control plan must be approved by the Engineer prior to 
implementation.  The contractor is expected to provide at a minimum the items listed in this note, 
however this note does not relieve the contractor of other items that may be necessary to comply 
with current standards.  Except for the roadway and traffic control bid items listed, all items of 
work necessary to maintain and control traffic will be paid at the lump sum bid price to 
“Maintain and Control Traffic”. 

Contrary to section 106.01, traffic control devices used on this project may be new or used in 
new condition, at the beginning of the work and maintained in like new condition until 
completion of the work. 

The contractor must notify the engineer and public information officer at least 14 calendar days 
prior to the beginning work.  Please see the Special Note for Liquidated Damages for additional 
information. 

II. TRAFFIC COORDINATOR

Furnish a traffic coordinator as per section 112.  The traffic coordinator shall inspect the project 
maintenance of traffic, at least three times daily, or as directed by the engineer, during the 
contractor’s operations and at any time a bi-directional lane closure or road closure is in place.  
The personnel shall have access on the project to a radio or telephone to be used in case of 
emergencies or accidents.  The traffic coordinator shall report all incidents throughout the work 
zone to the engineer on the project.  The contractor shall furnish the name and telephone number 
where the traffic coordinator can be contacted at all times. 

III. SIGNS

The contractor is responsible for all signage during construction.  The contractor shall adhere to 
the standard drawings and manual on uniform traffic control devices (MUTCD) for guidance.  If, 
at any time, the engineer requests a change in the maintenance of traffic signage, the contractor 
shall implement the change within 8 hours.  Failure to implement these changes within the 
required eight hours will result in liquidated damages of $5,000 per day. 

The contractor shall provide all detour signing needed for the bridge closure, if allowed in the 
contract documents.  All signing required will be incidental to the lump sum bid item “Maintain 
and Control Traffic”.   
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The department will not measure installation, maintenance, or removal for payment of any 
detour signage or standard construction signage, and will consider these incidental to “Maintain 
and Control Traffic” 
 
Closure signs, detour signs, and bi-directional lane closure signs should be placed no sooner than 
two weeks prior to the closing of the bridge (when applicable) or placing lane closures.  
Wayfinding detour signs should be placed a maximum of 2 miles apart unless specified by the 
engineer.  Signs shall be covered or removed within 24 hours of opening the bridge to traffic. 
 
Road closed signs (when applicable) should be double signed and placed a minimum of 1500’, 
1000’, and 500’ in advance of the closure, in addition to signage required by the MUTCD and 
standard drawings. 
 
IV. TEMPORARY PAVEMENT STRIPING 
 
For projects where road closures are allowed in the contract documents, it is not anticipated that 
temporary pavement striping will be needed since the bridge will be closed.  However, if the 
contractor’s means and methods allows for need for temporary striping, conflicting pavement 
marking will be covered with 6” black removable tape.  However, for bi-directional lane closures 
or if the plans call for a diversion, temporary striping will be required per the plans and MUTCD.  
Contrary to the standard specifications, no direct payment will be made for any temporary 
striping, pavement striping removal, or any other temporary striping item.  If temporary striping 
is used, the contractor shall replace any temporary striping that becomes damaged or fails to 
adhere to the pavement before dark on the day of the notification.  Liquidated damages shall be 
assessed to the contractor at a rate of $500 per day for failing to replace temporary striping 
within this time limit. 
 
V. PROJECT PHASING & CONSTRUCTION PROCEDURES 
 
Project phasing shall be as directed by the plans, special notes, and the approved Traffic Control 
Plan prepared by the contractor. Maintain traffic over the bridge as long as possible.  Once work 
on the structure begins that impacts traffic, ensure work progresses to minimize the effected time 
to the public.  All materials that must be made specific for the project should be ordered and 
made prior to closure of the bridge or implementation of bi-directional lane closures so that 
delivery does not delay progress of the work, unless approved by the Engineer.  If the bridge is 
reopened prior to safety devices being in place, an approved protective barrier wall shall be 
placed in accordance to the standard drawings.  Contrary to standard specifications, no direct 
payment would be made for the barrier wall and will be considered incidental to “Maintain and 
Control Traffic”. 
 
For projects which require an on-site diversion to be constructed to maintain traffic, the traffic 
control plan and project schedule prepared by the contractor shall include provisions such that 
traffic is not switched to the diversion until all materials that must be made specific for the 
project are ordered and made so that use of the diversion is minimized, unless approved by the 
Engineer. 
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VI. PAVEMENT DROP-OFF 
 
Less than two inches - no protection required. Warning signs should be placed in advance and 
throughout the drop-off area. 
Two to four inches - plastic drums, vertical panels or barricades every 100 feet on tangent 
sections for speeds of 50 mph or greater. Cones may be used in place of plastic drums, panels 
and barricades during daylight hours. For tangent sections with speeds less than 50 mph and 
curves devices should be placed every 50 feet. Spacing of devices on tapered sections should be 
in accordance with the manual on uniform traffic control devices, current edition. 
 
Greater than four inches - positive separation or wedge with 3:1 or flatter slope needed.  If there 
is five feet or more distance between the edge of the pavement and the drop-off, then drums, 
panel, or barricades may be used.  If the drop-off is greater than 12 inches, positive separation is 
strongly encouraged.  If concrete barriers are used, special reflective devices or steady burn 
lights should be used for overnight installations. 
 
For temporary conditions, drop-offs greater than four inches may be protected with plastic 
drums, vertical panels or barricades for short distances during daylight hours while work is being 
done in the drop-off area. 
 
VII. VARIABLE MESSAGE SIGNS AND TEMPORARY TRAFFIC SIGNALS 
 
At the direction of the Engineer, the contractor is expected to provide up to four (4) message 
boards for use at locations determined by the Engineer.  These message boards are expected to 
be in place one week prior to the closure of the roadway and remain in place for the duration of 
the closure.  The message boards will be paid for as per the standard specifications. 
 
For projects that involve the use of lane closures, all lane closures shall be bi-directional.  The 
contractor shall provide temporary traffic signals and all labor, materials, and incidentals needed 
to maintain bi-directional traffic for the project.  For short term bi-directional lane closures, the 
use of flaggers in lieu of temporary traffic signals may be acceptable if approved by the 
Engineer.  
 
VIII. BARRICADES 
 
For projects which allow full closure, ensure a minimum of (4) type III barricades are used at 
each end of the bridge for a total of (8) type III barricades.  Contrary to the standard 
specifications, no direct payment will be made for barricades but they will be included in the 
lump sum price for “Maintain and Control Traffic”. 
 
VIII. DETOUR AND ON SITE DIVERSIONS 
 
For projects which allow a full closure of the bridge, or if necessary to detour trucks, the traffic 
control plan proposed by the contractor shall include a signed detour route for the road closure.  
The traffic control plan along with the proposed detour plan will be delivered to the engineer 7 
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days prior to the pre-construction meeting.  The proposed detour route shall meet the following 
requirements: 

1) Detour routes must remain at minimum on the same classification of roadway (i.e. 
AA, AAA, state, county, etc.) Unless written approval is obtained through the owner 
of the facility. 

2) The contractor must coordinate with other projects along the detour route in order to 
avoid ongoing construction projects along those routes. 

3) It may be determined that two detour routes would be needed if the first selected 
route cannot accommodate truck traffic.  If this occurs, the contractor is expected to 
sign both detours per the standard drawings and MUTCD.  Additional clarification 
signage between the detours may be needed at points where they diverge. 

4) For projects that involve the use of bi-directional lane closures and the temporary lane 
width per the plans or as proposed by the contractor is less than 10 feet, the contractor 
shall be required to provide a signed detour for oversized vehicles. 

The traffic control plan must be submitted and approved to allow for coordination of the public 
information officer with the closure notification.  The public must be notified of the proposed 
detour route when they are notified of the closure, 2 weeks before closure.  All time and 
expenses necessary for the development of the detour plan(s) will be incidental to the lump sum 
bid item “Maintain and Control Traffic”. 

For projects with an on-site diversion included in the construction, the preparation of traffic 
control plans for a detour and implementation of a detour will not be required, unless specified in 
the plans. 

 

IX. PAYMENT 

Unless listed as a bid item in the contract documents, payment will only be made for the 
following items: 

1. Portable Changeable Message Boards - Each 
2. Maintain and Control Traffic - Lump Sum  

All other items needed to maintain traffic in accordance with these contract documents and the 
approved traffic control plan shall be considered incidental to Maintain and Control Traffic.  
These items include but are not limited to traffic signals, signs, barrier wall, crash cushions, 
temporary guardrail, temporary and permanent pavement striping, cones, barrels, flaggers, etc.    
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SPECIAL NOTE FOR PLACING BRIDGE OVERLAY APPROACH PAVEMENT 
 
 
I. DESCRIPTION 

 
Perform all work in accordance with the Kentucky Transportation Cabinet, Department of 
Highway’s current Standard Specifications for Road and Bridge Construction and applicable 
Supplemental Specifications, the Standard Drawings, this Note, and the Contract Documents. 
Section references are to the Standard Specifications. 

 
This work consists of the following: 

1. Furnish all labor, materials, tools, and equipment. 
2. Removal of existing abutment backfill, if needed. 
3. Structural Granular Backfill, as needed. 
4. Mill the existing pavement. 
5. Place new DGA, asphalt base, and asphalt surface 
6. Repair the roadway shoulders, if needed. 
7. Provide Pavement Markings if needed. 
8. Any other work specified as part of this contract. 

 
II. MATERIALS 

A. Structural Granular Backfill. See Section 8.05.11 
B. DGA. See Section 302. 
C. Tack Coat. This material shall be in accordance with the Standard Specifications. 
D. CL2 ASPH BASE 1.0D PG 64-22. See Standard Specifications 
E. ASPHALT LEVEL AND WEDGE. See Standard Specifications 
F. CL2 ASPH SURF 0.38D PG 64-22. This material shall be in accordance with the 

Standard Specifications. 
G. GRANULAR EMBANKMENT. This material shall be in accordance with the 

Standard Specifications. 
H. Pavement Striping.  See Section 713. 

 
III. CONSTRUCTION – DECK, SUPERSTRUCTURE, AND FULL BRIDGE 

REPLACEMENTS 
A. Foundation Preparation. For projects involving the removal and replacement of the 

asphalt and backfill behind the existing abutments and new abutments or end bents, the 
required excavation, geotextile fabric Class 1 or 2, 4” perforated pipe, and new 
backfill as shown in Figure 1 as well as any excavation and grading needed to shape 
the bridge approaches to match the existing roadway template, will be paid for by the 
bid item for Foundation Preparation. See Special Provision 69 and the Standard 
Drawings regarding additional construction details as required. 

 
Backfill material used behind newly constructed abutments on county routes may be 
constructed with Type III soil backfill.  All existing abutments, abutments on state 
routes, and newly constructed or existing bents must be backfilled with material meeting 
Structural Granular Backfill specifications. 
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Figure 1: Detail showing proposed work for deck and superstructure replacements 
 

B. Remove Existing Asphalt Surface. Remove the existing pavement material beyond 
the limits of full depth asphalt replacement to provide for a minimum of 1¼” new 
pavement surface from the bridge end extending approximately 25 feet, or as shown in 
the plans, into the approach pavement and across the width of the approach pavement. 
The Engineer shall determine the actual length and width of the milling depending on 
site conditions at each bridge approach. Mill the existing surface so that the new 
asphalt surface will match the elevation of the end of the full depth asphalt replacement 
and the bridge end. The Engineer shall approve the Contractor’s plan for restoring the 
approach grade prior to the removal of the existing surface. Dispose of all removed 
material entirely away from the job site or as directed by the Engineer. 

 
C. Produce and Place New Asphalt Base. Replace any full depth mainline and shoulder 

pavement removed as part of bridge backwall construction, superstructure replacement, or 
other work (if included in the Contract Documents) with a minimum of 8 inches of DGA, 
placed in two lifts of 4 inches each compacted and 8 inches of CL2 ASPH BASE 1.0D 
PG 64-22, placed in two lifts of 4 inches each compacted. Final elevation of the Asphalt 
Base at the approaches to match the width and new elevation of the riding surface on 
the bridge less the New Asphalt Surface to be placed. Shoulders shall receive identical 
treatment to the mainline pavement. 

 
D. Produce and Place New Asphalt Surface. Apply an asphalt tack coat in accordance 

with Section 406. Produce and place the new 1 ¼” Asphalt Surface in accordance with 
Section 403 and compact under Option B. The new asphalt surface mixture required for 
this project shall be “CL2 ASPH SURF 0.38D PG 64-22”. Place the new asphalt surface 
to smoothly connect the existing roadway grade at the end of the project, and/or the new 
abutment backwall. 

 
E. Granular Embankment for Guardrails. When necessary to ensure compliance with 

standards, widen shoulders behind guardrail with granular embankment and cap with 
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DGA in accordance with plans or as directed by the Engineer. Remove existing 
topsoil as needed and place embankment in a manner to ensure proper compaction. 

 
F. Pavement Markings. Pavement striping will be required to match the existing 

pavement striping on both approaches and the structure. Pavement striping shall be in 
accordance with applicable sections of the Standard Specifications and shall be 
incidental to the work. Raised pavement markers within the limits of the “Bridge 
Overlay Approach Pavement” shall be removed prior to the milling operation. The 
marker castings shall be cleaned and returned to the Engineer. 

 
IV. CONSTRUCTION – OVERLAY PROJECTS 

 
A. Remove Existing Materials. Remove the existing pavement material to provide for a 

minimum of 1¼” new pavement surface from the bridge end extending approximately 
25 feet, or as shown in the plans, into the approach pavement and across the width of 
the approach pavement. The Engineer shall determine the actual length and width of 
the milling depending on site conditions at each bridge approach. Mill the existing 
surface so that the new asphalt surface will tie into the new armored edge, if applicable, 
and matches the elevation of the bridge end. The Engineer shall approve the 
Contractor’s plan for restoring the approach grade prior to the removal of the existing 
surface. Dispose of all removed material entirely away from the job site or as directed 
by the Engineer. 

 
B. Mainline and Shoulder Reconstruction. Replace shoulders in kind at the approaches 

to match the width and new elevation of the riding surface on the bridge. Shoulders 
shall receive identical treatment to the mainline pavement. 

 
C. Produce and Place New Asphalt Surface. Apply an asphalt tack coat in accordance 

with Section 406. Produce and place the new 1 ¼” Asphalt Surface in accordance with 
Section 403 and compact under Option B. The new asphalt surface mixture required for 
this project shall be “CL2 ASPH SURF 0.38D PG 64-22”. Place the new asphalt surface 
to smoothly connect the existing roadway grade at the end of the project and the bridge 
end. 

 
For bridge decks specified to receive a new asphalt overlay as part of the work, place 
asphalt level and wedge and CL2 ASPH SURF 0.38D PG 64-22 as detailed in the plans to 
smoothly connect to the bridge approaches. If plans call for use of a waterproof 
membrane, this shall be addressed as a separate bid item. 

 
D. Granular Embankment for Guardrails.  When necessary to ensure compliance with 

standards, widen shoulders behind guardrail with granular embankment and cap with 
DGA in accordance with the plans or as directed by the Engineer. Remove existing 
topsoil as needed and place embankment in a manner to ensure proper compaction. 

 
E. Pavement Markings. Pavement striping will be required to match the existing 

pavement striping on both approaches and the structure. Pavement striping shall be in 
accordance with applicable sections of the Standard Specifications and shall be 
incidental to the work. Raised pavement markers within the limits of the “Bridge 
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Overlay Approach Pavement” shall be removed prior to the milling operation. The 
marker castings shall be cleaned and returned to the Engineer. 

 
V. MEASUREMENT 

 
A. Granular Embankment: The Department will measure the quantity in cubic yards. The Department 

will measure along the centerline to determine a linear foot of placement multiplied by a theoretical 
cross section of 12 square feet to achieve the quantity per side of the roadway. 

 
B. Bridge Overlay Approach Pavement: The Department will measure the quantity of in square 

yards. The Department will measure along the centerline from each end of the limits of the 
work as detailed on the plans to the point where the new pavement ties into the exiting 
pavement and across the width of the new pavement perpendicular to the centerline of the 
roadway. 

 
C. Foundation Preparation: See Section 603. 

 
 

VI. PAYMENT 
 

A. Granular Embankment: Payment at the contract unit price per cubic yard of granular embankment 
is full compensation for granular embankment and DGA used for widening the shoulder for 
guardrail as directed. Variance of actual cross sectional quantities versus theoretical quantities 
will not be considered for additional payment. 

 
B. Bridge Overlay Approach Pavement: Payment at the contract unit price per square yard of is full 

compensation for removing existing pavement markers, mobilization of milling equipment, 
removing specified existing pavement material, reconstruct shoulders as needed, furnishing and 
installing the asphalt tack coat, producing and placing the new asphalt and DGA, and all 
incidental items necessary to complete the work within the specified pay limits as specified by 
this note and as shown in the Contract Documents. 

 
C. Foundation Preparation: See Section 603. Payment for Structural Granular Backfill or Type III soil 

backfill to be incidental to Foundation Preparation. 
 
 

Code Pay Item Pay Unit 
02223 Granular Embankment Cubic Yards 
03304 Bridge Overlay Approach Pavement Square Yards 
08803 Foundation Preparation Lump Sum 

 

The Department will consider payment as full compensation for all work required. 
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Special Note for Bridge Cleaning Page 1 of 4

SPECIAL NOTE FOR BRIDGE CLEANING

1.0 DESCRIPTION. Perform all work in accordance with the Kentucky Transportation
Cabinet, Department of Highway’s current Standard Specifications for Road and Bridge
Construction and applicable Supplemental Specifications, the Standard Drawings, this Note, and
the attached detail drawings.  Section references are to the Standard Specifications.

This work consists of:  (1) Furnish all labor, materials, tools, and equipment; (2) Provide
safe access to the bridge substructure in accordance with Section 107.01.01, for the Engineer to
inspect and for workers to complete the cleaning; (3) Cleaning all surfaces exposed at any time
during construction; (4) Maintain and control traffic; and (5) Any other work specified as part of
this contract.

2.0 CLEANING PRODUCTS.

2.1 Water. Obtain potable water from a local source. Filter to remove minerals
resulting in a neutral pH, prior to application.

2.2 Paint Removers.
a. Provide chemical paint removers which are water soluble, low toxicity products,

effective for removal of paint on masonry or concrete without altering, damaging,
or discoloring the masonry surface.

b. Provide commercially available poulticing materials designed to adhere to and
peel off paint without damaging the underlying masonry or project specific
mixtures that include absorbent materials and cleaning solutions which can be
demonstrated to do no harm to the masonry or concrete.

2.3 Chemical Cleaners. Do not use acidic chemical cleaners on limestone, marble,
concrete and other calcareous (calcium containing) materials. If chemical cleaners are
used on such materials, they shall be alkaline based and utilized with neutralizing
afterwashes. Along with the cleaner, provide the associated pre and post treatment
material to neutralize the long term effects of the chemicals. All products shall be
commercially available and have a proven record of cleaning concrete and masonry
without altering, damaging or discoloring the concrete, masonry, or mortar.

2.4 Biocides. Use biocides that are chemical treatments designed to remove organic
growth from concrete and masonry. All products shall be commercially available and
have a proven record of cleaning concrete and masonry without altering, damaging or
discoloring the concrete, masonry, or mortar.

2.5 Cleaning Implements. Furnish brushes that contain natural or nylon fiber
bristles only. Do not use wire brushes. Scrapers and application paddles shall be made
of wood with rounded edges. Metallic tools are not permitted.

3.0 EQUIPMENT.
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Special Note for Bridge Cleaning Page 2 of 4

3.1 Cleaning Equipment. Cleaning equipment shall not cause staining, erosion,
marring, or other damage or changes in the appearance of the surfaces to be cleaned.

3.2 Sandblasting. Sandblasting equipment is not allowed for cleaning concrete or
masonry surfaces.

3.3 Water Blasting. Provide water blasting equipment including a trailer-mounted
water tank, pumps, high-pressure hose, wand with safety release cutoff control, nozzle,
and auxiliary water re-supply equipment.  Do not operate the equipment at a pressure
which will cause etching or other damage to the concrete or masonry surface or mortar
joints.  The water tank and auxiliary re-supply equipment shall be of sufficient capacity
to permit continuous operations.  Provide protective covers and barriers as required to
prevent over-spray onto adjacent surfaces.

3.4 Spray Equipment. Spray equipment for chemical cleaners shall be low-pressure
tanks or chemical pumps suitable for chemical cleaner indicated, and shall be equipped
with stainless steel, cone-shaped spray-tip.  Spray equipment for water shall disperse
water through a fan-shaped spray tip at an angle of not less than 15 degrees.  Spray
equipment for heated water shall be capable of maintaining temperature between 140 and
180 degrees F. Keep the spray-tip at a 10-inch minimum distance from the wall surface
during operations.

4.0 CONSTRUCTION.

4.1 General. Clean the concrete and masonry surfaces, and any bridge plaques, free
of metallic, dirt, debris, graffiti, grime and organic stains, algae, vegetation, rust,
efflorescence and other contaminents.

Submit the cleaning and restoration methods, and the cleaning products selected
for a specific structure to the Engineer for approval before work starts. The Engineer
may approve or disapprove the proposed method.

4.2 Cleaning. Bridge materials shall not be damaged or marred in the process of
cleaning.  Protect open joints to prevent water and cleaner intrusion into the interior of
the structure from pressure spraying. Protect non-concrete or masonry materials and
severely deteriorated concrete or masonry by approved methods prior to initiation of
cleaning operations. Cleaning shall remove all organic and inorganic contaminants from
the surface and pores of the substrate, without causing any short or long-term negative
consequences. Surfaces shall be evenly cleaned with no evidence of streaking or
bleaching. The cleaning process shall not affect the density, porosity, or color of the
concrete, masonry, or mortar. Cleaned concrete and masonry shall have a neutral pH.
Use the gentlest methods possible for cleaning historic materials to achieve the desired
results. Make test patches to determine a satisfactory cleaning result. Cleaning shall
proceed in an orderly manner, working from top to bottom from one end of each
elevation to the other. Perform cleaning in a manner which results in uniform coverage
of all surfaces, including corners, moldings, interstices and which produces an even effect
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without streaking or damage to concrete or masonry. The cleaning materials, equipment,
and methods shall not result in staining, erosion, marring, or other damage to the surfaces
of the structure. Following an initial inspection and evaluation of the structure and
surfaces, give the structure a surface cleaning which shall be completed prior to start of
repair work. The work shall provide for the complete cleaning of all surfaces of the
structures that are exposed at any point during construction, removing all traces of moss,
dirt, and other contaminants to allow determination of the material's color and shades,
finish and texture, and other properties. Following completion of the surface cleaning of
the structure (or side of structure) the concrete and masonry shall be dried prior to the
start of any repair work. The following sequence of methods shall be used to determine
the least aggressive, effective cleaning method:

a. Water with brushes.
b. Water with mild soap.
c. Water with stronger soap.
d. Water with stronger soap plus ammonia.
e. Water with stronger soap plus vinegar (but not on calcareous masonry).
f. Stronger chemical cleaners, only when above methods are determined to be

ineffective by the contractor.

4.3 Test Patches. Demonstrate the materials, equipment, and methods to be used in
cleaning in a test section approximately 3 feet by 3 feet. The location of the test section,
and the completed test section is subject to approval. Adjust the cleaning process as
required and the test section rerun until an acceptable process is obtained. Locate test
patches in inconspicuous areas of the bridge. The areas tested shall exhibit soiling
characteristics representative of those larger areas to be cleaned. Allow tested areas to
dry before a determination is made on the effectiveness of a particular treatment.

4.4 Water Cleaning.

4.4.1 Pressure Spraying. Spray water to surfaces to comply with requirements
indicated by test patches for location, purpose, water temperature, pressure,
volume, and equipment. Unless otherwise indicated, the surface washing shall be
done with clean, low pressure water (pressure of less than 55 psi and 2.5 to 3 gpm
discharge) and the spray nozzle shall not be held less than 12 inches from surface
of concrete or masonry. Water shall be applied side to side in overlapping bands
to produce uniform coverage.

4.4.2 Hand Scrubbing. Scrub surfaces to be cleaned to remove surface
contaminants. Pre-wet surfaces and use hand-held natural bristle or nylon
brushes. Do not use wire brushes.

4.4.3 Rinsing. Rinse scrubbed surfaces clean of all contaminants and cleaning
solutions with water in a low-to-moderate pressure spray, working upwards from
bottom to top of each treated area. The rinsing cycle shall remove all traces of
contaminants and cleaning solutions.
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4.5 Chemical Cleaning. Chemical cleaning of historic concrete and masonry shall
use the gentlest means possible to achieve the desired result as determined by test
patches. Chemical cleaning is the use of any product in addition to water, including
detergents, ammonia, vinegar, and bleach. Proceed in an orderly manner, working from
top to bottom and from one end of each elevation to the other. Cleaning shall result in
uniform coverage of all surfaces, including corners, moldings, interstices and produce an
even effect without streaking or damage to material. Do not apply chemical cleaners to
the same surfaces more than twice.

4.5.1 Surface Prewetting. Wet surfaces to be cleaned with chemical cleaners
with water using a low pressure spray before application of any cleaner.

4.5.2 Alkaline Chemical Cleaning - Prewash Phase. Apply alkaline chemical
cleaners to concrete and masonry surfaces according to manufacturer's
instructions, by low pressure spray 50 psi max., roller, or brush. Cleaner shall
remain on the material surface for the time period recommended by the
manufacturer. Manual scrubbing by brushes shall be employed as indicated by
test patches for the specific location. Cleaned surfaces shall be rinsed with a low-
to-moderate pressure spray of water.

4.5.3 Alkaline Chemical Cleaning - Afterwash Phase. Immediately after
rinsing of alkaline cleaned surfaces, apply a neutralizing afterwash to the cleaned
areas. Neutralizing afterwash shall be applied according to manufacturer's
instructions, by low pressure spray 50 psi max., roller, or brush. Afterwash shall
remain on the surface for the time period recommended by manufacturer.
Cleaned surfaces shall be rinsed with a low-to-moderate pressure spray of water
to remove all traces of chemical cleaners.

4.5.4 pH Testing. Determine the pH of concrete and masonry surfaces which
have been chemically cleaned using pH monitoring pencils or papers. Rinse
chemically cleaned materials of all chemical residues until a neutral pH (7)
reading is obtained from the surface.

5.0 MEASUREMENT. The Department will measure the quantity of Clean by lump sum.
The Department will not measure preparation of the site for the Engineer’s access and will
consider them incidental to Clean.

6.0 PAYMENT. Payment at the contract lump sum price is full compensation for all labor,
equipment, and materials for the bridge cleaning.

The Department will consider payment as full compensation for all work required by this
note and the attached detail drawings.

Code Pay Item Pay Unit
24492EC Clean Lump Sum
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SPECIAL NOTE FOR CLEANING AND PAINTING

I. DESCRIPTION

Perform all work in accordance with the Kentucky Transportation Cabinet, Department of
Highway’s current Standard Specifications for Road and Bridge Construction and applicable
Supplemental Specifications, the Standard Drawings, this Note, and the Contract
Documents. Section references are to the Standard Specifications.

II. MATERIALS AND EQUIPMENT

See Section 614.

III. CONSTRUCTION

All structural steel shall be cleaned and painted in accordance with the Kentucky Transportation
Cabinet, Department of Highways Standard Specifications for Road and Bridge Construction
(current edition) Section 614. Cleaning and painting shall consist of abrasive blast cleaning and
painting with a three-coat system.

All structural steel shall be Abrasive Blast Cleaned and Painted. See Section 614.03.09 for
Abrasive Blast Cleaning and Painting.

Contrary to Section 614.03.09, Section 5, transport and recycling the Contractor shall send all
recyclable debris and complete their supplier profile form to the recycler listed below instead of
the supplier profile form from the Division of Construction’s website given.

The Doe Run Company: Resource Recycling Division
HC1 Box 1395
HWY 10K
Boss, MO  65440
Phone (573) 626-4813
Fax (573) 626-3304
Website www.doerun.com

The contractor will complete the Doe Run Supplier Profile Form and provide copies of it to both
Doe Run and the Engineer prior to transporting the surface preparation debris.

A. Weight Limits on Structure

No equipment, materials, vehicles, trailers nor combination of thereof exceeding the load rating
of each structure listed above shall be placed on or drive across the structure, nor shall any major
vehicles or equipment be on the bridge prior to completing the steel repairs.  If the Contractor
chooses to stage from the bridge deck he must submit a plan for approval by the KYTC Engineer
showing placement and weight of all equipment.
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B. Bidding Prequalification and Staffing

The cleaning and painting portion of the project shall be completed by a prequalified I18B
contractor or subcontractor.”

The contractor(s) and or subcontractor(s) performing painting operations shall retain staff meeting
the requirements listed below for the duration of this contract.  Any production work conducted
while not meeting these requirements shall not be eligible for payment.  The contractor(s) and or
subcontractor(s) performing painting operations personnel shall have been directly responsible for
field operations of a structure painting project containing the requirements listed below.

1.   A structure over a river or having multiple structures (more than three)
2.   Having specific containment requirements
3.   Maintaining vehicular traffic.

The projects shall have been completed to the facility owners’ satisfaction.

The Contractor(s) and or Subcontractor(s) performing the other operations required in this
contract (not paint related) shall be Pre-qualified for appropriate work items.

C. Sequencing
All work required for the steel repairs specified in this must be completed prior to any cleaning
and painting production operations commence.

D. Primer for Steel Repairs
The primer required for the faying surfaces in the repair specification shall be from the Class I
paint system listed on the Division of Material’s list of approved products.

E. Damage to Structure
The Contractor shall bear all responsibility and expense for any and all damage to the structure
during the painting work, even to the removal and replacement of a fallen span, should the fallen
span result from the Contractors actions.

IV. MEASUREMENT

See Section 614.

V. PAYMENT

See Section 614.
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SPECIAL NOTE FOR CONCRETE COATING

I. DESCRIPTION

Perform all work in accordance with the Kentucky Transportation Cabinet, Department of
Highways current Standard Specifications for Road and Bridge Construction and applicable
Supplemental Specifications, the Standard Drawings, this Note, and the Contract Documents.
Section references are to the Standard Specifications.

This work consists of the following:
1. Furnish all labor, materials, tools, equipment, and incidental items necessary to complete

the work.
2. Provide safe access to the bridge, in accordance with Section 107.01.01, for the Engineer

to sound possible repair areas and for workers to complete the construction.
3. Repair cracks as applicable in accordance with the Special Note for Epoxy Injection

Crack Repair.
4. Repair delaminated or spalled areas as applicable in accordance with the Special Note for

Concrete Patching.
5. Apply Ordinary Surface Finish
6. Prepare the surfaces to receive coating.
7. Apply concrete coating.
8. Any other work as specified as part of this contract.

II. MATERIALS
Concrete Coatings
See The Division of Material’s list of approved materials for concrete coatings and Section 821.

The finish product shall be opaque and satin or semi-gloss. The contractor must apply sufficient
coats as required to achieve this goal. The finish coat shall be gray and will meet the following
values:

Fed. Standard 595B No. L* a* b*
Gray X6492  74.94 -1.54 3.92

Furnish to the Engineer copies of the manufacturer’s technical data sheets, installation
guidelines, material safety data sheets, and other pertinent data at least two (2) days prior to
beginning the work.

III. CONSTRUCTION
A. Perform Concrete Repairs. Repair concrete surface in accordance with the Special

Note for Epoxy Injection Crack Repair and/or the Special Note for Concrete Patching
Repair if included in the contract documents.
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B. Apply Ordinary Surface Finish. In addition to new concrete, areas receiving epoxy
injection, concrete patching, and other surface imperfections, including areas of minor
cracking, should receive Ordinary Surface Finish in accordance with Section
601.03.18 of the Standard Specifications. Use mortar of the same cement and fine
aggregate as the concrete patching, or as directed by the Engineer. Payment will be
incidental to Concrete Sealing.

C. Areas to Receive Concrete Coating:
1. Substructure limits as shown in the plans.

D. Prepare Concrete Surfaces for Repair. All areas specified shall be pressure washed.
Equip the pressure washers with calibrated gages and pressure regulators to ascertain
and regulate water pressure. All equipment for pressure washing shall be operated at a
minimum pressure of up 3,500 to 4,500 psi with 0-degree spinner tip and/or fan tips as
determined by the engineer at the working location with a minimum flow rate of 3.5
gal/minute provided that these pressures do not damage any components of the
structure. Pressure and flow rates shall be reduced to a level satisfactory to the Engineer
should any damage occur due to power washing procedures. The washing wand must
be approximately perpendicular to the washed surface and within a maximum of 12
inches of the surface. Wand extensions greater than 36 inches will be subject to
Division of Construction approval. Pressure washing of any bridge element will
proceed from top of wash area to bottom of wash area. Perform all pressure washing at
temperatures above 40 degrees Fahrenheit.

E. Apply Concrete Coating. All areas specified shall have concrete coating applied to as
specified after debris removal and power washing. New concrete shall be allowed to
properly cure in accordance with the manufacturer’s recommendations prior to
application. Use compressed air to remove any loose debris from the surfaces that are
to be coated after power washing. All coatings shall be applied within manufacturers
recommended dry film thickness range. Comply with KYTC “Standard Specifications
for Road and Bridge Construction” Section 614.03.02 and coatings supplier
recommended conditions for application. Allow the surfaces to be coated to dry a
minimum of 24 hours before any coating is applied. The coating must be applied with
72 hours of pressure washing. The coating must be applied to a clean and dry surface.
All coating application shall be executed using brushes, rollers, etc. No spray
application will be permitted. The Department requires acceptance testing of samples
obtained on a per-lot basis per-shipment. The Division of Materials shall perform acceptance
testing. Test samples shall be taken at the Contractor’s paint storage site. Department personnel
shall perform sampling. Allow (10) working days for testing and approval of the sampled paint.
It is the Contractor’s responsibility to maintain an adequate inventory of approved paint. The
Department shall assume no responsibility for lost work due to rejection of paint or approved
paint subsequently found to be defective during the application process. Perform all concrete
coating application at temperatures above 40 degrees Fahrenheit or in accordance with
manufactures specifications.
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IV. MEASUREMENT
The Department will measure the quantity per square feet of each area coated. The Department will
not measure preparation of the site for the Engineer’s access or removal and reapplication of
coatings that do not satisfy the Engineer’s approval for payment and will consider them incidental
to “Concrete Coating”.

V. PAYMENT.
The Department will make payment for the completed and accepted quantities of concrete coating
under the following:

Code Pay Item Pay Unit
26232EC Concrete Coating SQ FT

The Department will consider payment as full compensation for all work required as described in
this note.
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SPECIAL NOTE FOR CONCRETE SEALING

These Notes or designated portions thereof, apply where so indicated on the
plans, proposals or bidding instruction.

I. DESCRIPTION. Perform all work in accordance with the Department's
current Standard Specifications, and applicable Supplemental
Specifications, the attached sketches, and these Notes. Section references
are to the Standard Specifications.
This work consists of:

1. Furnish all labor, materials, tools, equipment, and incidental items necessary to
complete the work.

2. Provide safe access to the bridge, in accordance with Section 107.01.01, for the
Engineer to sound possible repair areas and for workers to complete the
construction.

3. Repair cracks as applicable in accordance with the Special Note for Epoxy Injection
Crack Repair.

4. Repair delaminated or spalled areas as applicable in accordance with the Special
Note for Concrete Patching.

5. Apply Ordinary Surface Finish
6. Prepare the surfaces to receive sealing.
7. Apply concrete sealing.
8. Maintain & control traffic.
9. Any other work as specified as part of this contract.

II. MATERIALS.
A. Sealer. Use one of the following:

Product Supplier

Protectosil BHN Evonik Industries

Protectosil 300S Evonik Industries

TK-590-40 Tri-Silane 40% TK Products

SW-244-100 Chemical Products Industries, Inc.
TK-590-1 MS Tri-Silane TK Products

MasterProtect H1000 BASF

Aquanil Plus 40 ChemMasters

SIL-ACT ATS-100 Advanced Chemical Technologies

Certivex Penseal BTS 100% Vexcon

Pentreat 244-40 W.R. Meadows

Aquanil Plus 40A ChemMasters

LAWRENCE COUNTY
STP BRZ 9030 (467)

Contract ID:  245351
Page 37 of 177



2

B. Coverage Rate:  Follow all manufacturers recommendations for coverage rates
except the application rate must not exceed the square footage coverage rate per
gallon of sealer as given in the chart below.  If the manufacturer recommends a
coverage rate greater than given in the table below, apply sealer at the rate given
in the table below for the chosen sealers silane percentage.

% Silane
Coverage

rate
(ft2/gallon)

100 300
40 120
20 60

III. CONSTRUCTION.
A. Perform Concrete Repairs.  Repair concrete surface in accordance with the

Special Note for Epoxy Injection Crack Repair and/or the Special Note for
Concrete Patching Repair if included in the contract documents.

B. Curing Compound. Contrary to Section 609.03.12 of the specifications, curing
compound is not to be used on the deck due to potentially causing issues with the
concrete sealer.  During the deck pour, finishing, and tining operations the Class
AA concrete shall be kept continuously moist with the use of a mister until burlap
or curing blankets are applied to the surface.  At no point should water be pooling
or running off the surface or the surface of the concrete be allowed to become dry.
After the burlap or curing blankets are installed, cure in accordance with the
specifications.  Include all costs in the unit price bid for Class AA concrete.
Failure to properly cure the concrete in accordance with this note and the
specifications may result in weakened or cracked concrete.  If the concrete is
weakened or cracked due to improper curing, the contractor will be responsible
for providing alternates to fix the issues to the Engineer for review and the
contractor will be solely responsible for all costs to do so, up to complete
replacement.  Do not begin any construction on fixing any issues without approval
of the Engineer.

C. Apply Ordinary Surface Finish.  In addition to new concrete, areas receiving
epoxy injection, concrete patching, and other surface imperfections, including
areas of minor cracking, should receive Ordinary Surface Finish in accordance
with Section 601.03.18 of the Standard Specifications.   Existing structural items
not newly placed, patched, or repaired may be exempt from Ordinary Surface
Finish. Use mortar of the same cement and fine aggregate as the concrete patching,
or as directed by the Engineer.  Payment will be incidental to Concrete Sealing.
Finish surface of bridge decks in accordance with Section 609 of the Standard
Specifications.

D. Areas to Receive Concrete Sealing:
1. Every exposed surface above a point 6” below ground or fill line of

abutments, wing walls, end bent and pier caps, pedestals, back walls,
columns, and exposed footings.

2. All exposed surfaces of concrete deck, barrier walls, parapets, curbs, and
plinths.
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3. Prestressed Concrete I-Girders, Concrete Beams, and Spread Prestressed
Concrete Box Beams: The underneath surfaces of slab overhangs outside of
exterior concrete girders and to the exterior side and bottom of exterior
concrete girders and beams.

4. Adjacent Prestressed Concrete Composite Box Beams: Full length of the
exterior face of all exterior beams from the top of the box beam to 1’-0”
underneath the beams.

5. Prestressed Non-Composite Box Beams: All faces of all beams, excluding
surfaces to be covered with a waterproofing membrane.  Take care to ensure
that the grout pockets are not sealed.

6. If the contract documents include the Special Note for Concrete Coating, do
not apply concrete sealer to the areas where Concrete Coating is specified.

E. Contract Time. Concrete Sealing may need to be installed after contract
time has elapsed in a separate mobilization and after the Engineer has
declared the project otherwise complete. Liquidated damages shall not be
charged provided Concrete Sealing is complete within 60 days after the last
concrete pour on the structure. When the Contractor has not completed
Concrete Sealing within the time frame allotted, Liquidated Damages shall
be charged at 25 percent of the original contract daily charge from the
expiration of the time allowed until the Contractor completes the work except
the Department will not deduct liquated damages when weather limitations
prohibit the Contractor from performing the work.

F. Cleaning the Concrete Surfaces to be sealed. Dry clean the concrete to
remove all loose debris. Remove all visible hydrocarbons from the surface
with detergent approved by the manufacturer of the deck sealant. Pressure
wash all surfaces to be sealed at 2000 to 3000 psi. Install pressure
gauges at each wand to verify pressure. Use 30° fan tip or as
recommended by the manufacturer of the sealant. Hold pressure washing
wand a minimum of 45° from the surfaces with a maximum stand-off
distance of 12 inches.

G. Sealing the Concrete. Allow new concrete to cure a minimum 28 days
prior to application of sealer. Monitor weather conditions prior to sealer
application. Refer to manufacturer’s recommendations for proper ambient
conditions. Do not apply sealer if precipitation is anticipated within the
time stated by the manufacturer. Allow the concrete to dry 24 hours
(after washing or rain event) before sealer application. The bridge deck can
be reopened to traffic while drying. Sealer must be applied within 48
hours of washing or the concrete must be rewashed. Divide the concrete
into predefined areas of specific square footage to aid in determining
usage. Comply with manufacturer’s usage recommendation. Using a low-
pressure pump, apply sealer and spread evenly with broom or squeegee;
do not allow pooling to remain. When each predefined area is complete,
measure the amount of sealer used to verify proper usage. After sealing,
follow manufacturer’s recommended cure time before opening to traffic. On
vertical surfaces, apply the sealer in a flooding application from the bottom
up, so the material runs down 6 to 8 inches below the spray pattern.
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H. Inspection: Monitor all aspects of the project to assure compliance to this
specification. Observe and document general conditions during the entirety of
the project. Verify that each phase of work has been satisfactorily completed
prior to beginning the next phase. Phases are described as follows:

1. Dry cleaning to remove loose debris, verify and document:
a. All debris has been removed and disposed of properly.

2. Removal of hydrocarbons, verify and document:
a. The manufacturer’s recommended detergent is used for removal.
b. Hydrocarbons have been satisfactorily removed.

3. Pressure washing, verify and document:
a. Washing pressure at the wand.
b. Tip size used.
c. Wash angle and stand-off distance.
d. The concrete is satisfactorily cleaned.

4. Sealer application, verify and document:
a. Proper cure time for new concrete.
b. Concrete surface is dry.
c. Document time since washed.
d. Was the bridge deck opened to traffic after washing?
e. Document ambient temperature, surface temperature, relative humidity,

and dew point.
f. Application and distribution method.
g. Coverage to be complete and even.
h. Material is not allowed to remain pooled.
i. Monitor material usage.
j. No traffic on the bridge decks until proper cure time is allowed.

IV. MEASUREMENT
A. Concrete Sealing. The Department will measure the quantity per square feet

of each area sealed.
B. Mobilization For Concrete Surf Treatment. The Department will pay the

lump sum bid for an additional mobilization when Concrete Sealing must be
performed after the Engineer has deemed the project complete except for
Concrete Sealing and the structure is opened to traffic.

V. PAYMENT
A. Concrete Sealing. Payment at the contract unit price per square feet is full

compensation for the following: (1) Furnish all labor, materials, tools, and
equipment; (2) Cleaning; (3) Sealing; (4) Maintain & control traffic; and, (5)
Any other work specified as part of this contract.

B. Mobilization For Concrete Surf Treatment. Payment at the contract lump sum
price bid shall be full compensation for the Contractor to remobilize on the project
to perform Concrete Sealing as detailed herein this special note.
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SPECIAL NOTE FOR STRUCTURAL STEEL REPAIR
Lawrence County SYP 12-10016.00

I. DESCRIPTION

Perform all work in accordance with the Kentucky Transportation Cabinet, Department of
Highway’s current Standard Specifications for Road and Bridge Construction and applicable
Supplemental Specifications, the Standard Drawings, this Note, and the attached detail
drawing(s).  Section references are to the Standard Specifications.

This work consists of the following:
(1) Furnish all labor, materials, tools, and equipment.
(2) Remove existing materials.
(3) Replace steel in accordance with the attached detail drawings.
(4) Any other work specified as part of this contract.

II. MATERIALS

A. Structural Steel. Use AASHTO M270 (ASTM A709) Grade 50, unless specified
otherwise in the drawings.

a. All steel designated “CVN” in plans shall meet the longitudinal Charpy V-
notch toughness test for fracture critical components, Zone 2. Sampling and
testing procedures shall be in accordance with AASHTO T243, current
edition, utilizing (H) frequency testing. When plate thickness exceeds 1½”,
frequency of testing shall be (P).

B. Weld Material. See Section 813.10.  All welds shall be E70XX.
C. High Strength Bolts, Nuts, and Washers.  Ensure all bolted connections are ASTM

F3125 Grade A325 high strength bolts, nuts, washers, and Direct Tension Indicators
(DTI’s).  All bolts, nuts, washers, and DTI’s to be mechanically galvanized in
accordance with AASHTO M298, Class 50 (ASTM B695-04, Class 50). Provide
beveled washers as needed for bolts through steel members with sloped faces (e.g.,
channel flanges, angles, etc.). All high strength bolted connections are to be installed
using “Direct Tension Indicators” (DTIs) in accordance with the Standard
Specifications and ASTM F959. Installation details of the DTIs shall be shown on the
Shop Plans.

III. CONSTRUCTION

A. Dimensions.  The Contractor shall verify dimensions, including thickness of parts,
with field measurements prior to ordering materials or fabricating steelwork.

B. Remove Existing Materials.  Remove existing materials as shown on the attached
detail drawings.  Removal shall occur in a manner that does not damage adjacent
structural steel.  This may include mechanical removal or other methods approved by
the Engineer.  Use of cutting torches will not be permitted.  Dispose of all removed
material completely away from the job site.  This work will be incidental to the
contract unit price for the applicable steel repair bid item.
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C. Field Prepare Existing Surfaces. Clean surfaces of existing steel where new steel is
to be installed until free of all corrosion, debris and deleterious substances.  Apply a
prime coat as specified in accordance with Section 607 of the Specifications.  The
level of cleaning shall be to an SSPC-SP 15 (commercial grade power tool cleaning).
All power tools shall be equipped with vacuum shrouds and fitted with HEPA filters
at their exhausts.  Maintain and operate all vacuum shrouded power tools to collect
generated debris.

D. Install New Materials. Install new materials as necessary to complete the repair.
When rivets are removed, they shall be replaced with high-strength bolts installed
with “direct tension indicators” (DTI’s) in accordance with the Standard
Specifications and ASTM F959 Type 325.  A DTI shall be placed under each bolt
head with tightening from the nut end.  Bolt diameters shall match diameter of
existing rivets; all rivet sizes should be field verified and bolt holes shall be 1/16”
greater than the bolt diameter.  Rivet holes can be reamed as necessary to increase the
size to 1/16” greater than the bolt diameter. Any holes in steel members that are not
specified to receive any other connected part shall be filled with a high strength bold
that is tensioned per the Specifications. Bolt threads shall be excluded from the shear
plane in all connections.  Unless otherwise noted in the attached drawings, members
shall be replaced to match their original cross sectional dimensions, size, length, and
geometry with the following allowable exceptions:

a. The contractor may increase the thickness of plates and angles that are
currently 3/16” or 5/16”, up 1/16” in thickness, to facilitate material ordering,
provided that the revised thickness can fit within the existing geometry.

E. Prohibited Field Welding.  No welding of any nature shall be performed on the
bridge except as shown on the attached drawings without the written consent of the
Director, Division of Bridge Design, and then only in the manner and at the locations
designated in the authorization.

F. Damage to the Structure.  The Contractor shall bear full responsibility and expense
for any and all damage to the structure, should such damage result from the
Contractor's actions.

G. Painting.  All new steel shall receive shop surface preparation and shop applied
prime coating as specified in accordance with Section 607.  Necessary touch up/repair
of the shop applied prime coat on the new steel may be performed in the field.
Intermediate and finish coatings shall be field applied.  Following completion of the
replacement, paint any new steel in accordance with Section 607.03.23 “Cleaning and
Painting”.  Apply field coatings to new steel and steel to be overcoated in accordance
with Section 614.

H. Welding Specifications. All welding and welding materials, shall conform to "Joint
Specification ANSI/AASHTO/AWS D1.5M-D1.5-2008 Bridge Welding Code".
Modification and additions as stated on the plans. Welding procedures shall be
submitted to the Engineer and approved prior to the start of fabrication and retrofit.
The cost of welding, welding materials, straightening, altering, and burning new or
existing steel shall be included in the unit price bid for the appropriate items.

LAWRENCE COUNTY
STP BRZ 9030 (467)

Contract ID:  245351
Page 42 of 177



         1 of 2

SPECIAL NOTE FOR BRIDGE RESTORATION AND WATERPROOFING 
WITH CONCRETE OVERLAYS

I. DESCRIPTION. Perform all work in accordance with the Kentucky Transportation 
Cabinet, Department of Highway’s current Standard Specifications for Road and Bridge
Construction and applicable Supplemental Specifications, the Standard Drawings, this 
Note, and the attached detail drawings. Section references are to the Standard 
Specifications.
This work consists of the following:
  (1) Furnish all labor, materials, tools, and equipment;
  (2) Machine prep the existing slab for bridge without existing overlays ~ or ~

Remove the existing overlay for bridges with overlays
(3) Complete full-depth and partial depth repairs as directed by the Engineer;

  (4) Repair/replace damaged and corroded reinforcing bars;
(5) Place new concrete overlay and epoxy-sand slurry in accordance with Section
606;
(6) Complete asphalt approach pavement;
(7) Maintain and control traffic; and
(8) Any other work specified as part of this contract.

All construction will be in accordance with Section 606 unless otherwise specified.

II.  MATERIALS.
A. Latex Concrete. See Section 606.03.17.
B. Class “M” Concrete. Use either “M1” or “M2”. See Section 601. 
C. Bituminous Asphalt. Use CL2 ASPH SURF 0.38D PG64-22.
D. Epoxy-Sand Slurry. See Section 606.03.10.

III. CONSTRUCTION.
A. For bridges which do not have an existing overlay:

Machine prep of existing slab. Remove concrete from existing slab to a depth of at 
least ¼” below the existing surface, and remove all patches completely, in accordance 
with the requirements of Section 606.03.03. This work is incidental to pay item 
“Machine Preparation of Slab”

~ or ~

A. For bridges which have an existing overlay:
Remove Existing Overlay.  In addition to Section 606.03.03, totally remove the
existing asphalt, concrete, or foreign overlay by grinding or scarifying the deck to a 
depth slightly below or equal to the original bridge slab surface or to the depth as 
shown in the plans.  Machine preparation of the existing slab to a depth of at least ¼” 
below the existing surface is NOT required.  When removal of an existing overlay is a 
pay item, no payment will be allowed for “Machine Preparation of Existing Slab”. 
This work is incidental to the pay item “Removal of Epoxy, Asphalt, or Foreign, 
Overlay”
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B.  Partial Depth Slab Repair and Latex Overlay. Remove areas determined to be
unsound by the Engineer via hydrodemolition or via hand held jackhammers weighing
less than 45lbs in accordance with Section 606.02.10 D. Repair/Replace all damaged or
severely corroded reinforcing bars prior to partial depth repair operation.
The Department will not measure material removal and will consider this work incidental
to the bid item “PARTIAL DEPTH PATCHING”. Mix and place Latex Modified
Concrete Overlay in accordance with Sections 606.03.08 and 606.03.17.
C. Asphalt Approach Pavement. See the the Special Note for Bridge Overlay Approach
Pavement for Construction, Measurement, and Payment.
D. Surface Texturing. Texture the concrete surface of the overlay in accordance with
Section 609.03.10.

IV.  MEASUREMENT. See Section 606 and the following:
A. Latex Modified Concrete for Overlay. The Department will measure the quantity in

cubic yards using the theoretical volume.
B. Latex Modified Concrete for Partial Depth Patching and variable thickness of

Overlay. The Department will measure the quantity in cubic yards by deducting the
theoretical volume of bridge deck overlay (LMC) from the total volume (as indicated
by the batch quantity tickets) of Concrete required to obtain the finished grade shown
on the Plans or established by the Engineer.

C. Removal of Epoxy, Asphalt, or Foreign Overlay. See Section 606.
D. Machine Preparation of Slab. See Section 606.
E. Blast Cleaning. See Section 606.
F. Epoxy Sand Slurry. See Section 606.
G. Steel Reinforcement. The Department will measure any reinforcing steel necessary

for the partial or full depth patch in pounds, which shall include all labor, equipment,
and material needed to complete this work.

V. PAYMENT. See Section 606 and the following:
A. Latex Modified Concrete for Overlay. The Department will make payment for the

Latex Modified Concrete under bid item #08534 “CONCRETE OVERLAY –
LATEX” for the quantity in cubic yards complete in place.

B. Latex Modified Concrete for Partial Depth Patching and variable thickness of
Overlay. The Department will make payment for the Partial Depth Patching under
bid item #24094EC “PARTIAL DEPTH PATCHING”. Payment will be for the
quantity per cubic yard complete in place.

C. Removal of Epoxy, Asphalt, or Foreign Overlay. See Section 606.
D. Machine Preparation of Slab. See Section 606.
E. Blast Cleaning. See Section 606.
F. Epoxy Sand Slurry. See Section 606.
G. Steel Reinforcement. The Department will make payment for steel reinforcement, if

necessary, under bid item #08150 “STEEL REINFORCEMENT”. Payment will be at
the unit price per pound.
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SPECIAL NOTE FOR MASONRY REPAIRS

1.0 DESCRIPTION. Perform all work in accordance with the Kentucky Transportation
Cabinet, Department of Highway’s current Standard Specifications for Road and Bridge
Construction and applicable Supplemental Specifications, the Standard Drawings, this Note, and
the attached detail drawings.  Section references are to the Standard Specifications.

Coordinate this note with the Special Note for Dutchman Repairs, the Special Note for
Masonry Crack Repairs, the Special Note for Masonry Patching Repairs, the Special Note for
Repointing, and the Special Note for Bridge Cleaning.

2.0 QUALITY ASSURANCE SAMPLING, TESTING, AND ACCEPTANCE.

2.1 Contractor Qualifications. The Contractor, supervisor, and craftpeople must be
qualified to perform historic masonry repairs. The Apparent Low Bidder must submit
their qualifications to perform the work to Royce Meredith (Royce.Meredith@ky.gov)
within 5 days after letting. The Kentucky Transportation Cabinet has the right to reject
bids at their discretion from nonqualified contractors. The documentation of the
Contractor’s qualifications shall include, but is not limited to, the following:

a. A description and location of three projects performed in the last four years
involving the rehabilitation of mortar-masonry structures.

a. Three references familiar with the quality of work performed by the Contractor.

2.2 Mortar Analysis. Analyze existing original historic mortar before repointing or
performing any repairs that require repointing in order to provide a match with the new
repointing mortar.  Full laboratory analysis of the existing mortar shall conform to ASTM
C1324, and include methods for precise determination of the binder constituents.

Take and analyze samples of unweathered original historic mortar and different
type of mortar in the structure in order to match the new mortar to be used for repointing.
Remove three or four samples of each type of mortar to be matched with a hand chisel
from several locations on the bridge. Set aside the largest sample for comparison with
the repointing mortar. Place the remaining samples in labeled, sealed sample bags for
transport to the laboratory.

Field analysis of the existing mortar shall be as specified as below:
a. Analyze the mortar composition and detect cracks, degradation and de-bonding

from the surrounding masonry. Also determine previous surface coating
treatments that may be contributing to the current conditions.

b. Compare the bedding mortar with the pointing mortar and determine the cross-
sectional characteristics of the wall.

c. Determine the level of moisture movement in the insitu mortar, and if the mortar
or masonry units are handling the brunt of the water movement through the wall.

d. Assess the physical characteristics of the mortar and determine indirect
compressive strength. Gather data on insitu mortar joint shear strength.
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3.0 EQUIPMENT.

3.1 Compressed Air Supplies. Compressed air equipment shall deliver clean, oil
and moisture free compressed air at the surface to be cleaned. Test the compressed air
supply during each shift for the presence of oil and moisture.

4.0 FIELD CONDITIONS.

4.1 General Ambient Conditions. Masonry, mortar, and epoxy adhesives shall not
be placed when weather conditions detrimentally affect the quality of the finished
product. No masonry or mortar shall be placed when the air temperature is below 40
degrees F in the shade. When air temperature is likely to exceed 90 degrees F masonry
and mortar shall have a temperature not exceeding 90 degrees F when deposited.
Materials to be used in the work shall be neither produced nor placed during periods of
rain or other precipitation. Stop material placements, and protect all in-place material
from exposure, during periods of rain or other precipitation. Masonry surfaces shall be
cleaned only when air temperatures are above 40 degrees F and will remain so until
masonry has dried out, but for not less than seven days after completion of the work.

4.2 Masonry Installation Conditions. Do not perform any masonry repointing
unless air temperatures are between 40 degrees F and 95 degrees F and will remain so for
at least 48 hours after completion of work. Phase repointing during hot weather by
completing process on the shady side of the bridge or schedule installation of materials
during cooler evening hours to prevent premature evaporation of the water from the
mortar. Do not use frozen materials or materials mixed or coated with ice or frost. Do
not lower the freezing point of mortar by the use of admixtures or anti-freeze agents. Do
not add chlorides to the mortar. Prevent repointing mortar from staining the face of the
masonry or other exposed surfaces. Immediately remove all repointing mortar that
comes in contact with such surfaces. Cover partially completed work when work is not
in progress. Protect sills, ledges and projections from mortar droppings. If the
Contractor fails to protect against bridge damage as a result of work of this Section, such
damage shall be the Contractor's responsibility. The Contractor shall restore damaged
areas to the complete satisfaction of the Owner at no expense to the Owner. Do not apply
products under conditions outside manufacturer's requirements, which include:

b. Surfaces that are frozen; allow complete thawing prior to installation.
c. Surface and air temperatures below 40 degrees F.
d. Surface and air temperatures above 95 degrees F.
e. When surface or air temperature is not expected to remain above 40 degrees F for

at least 48 hours after application.
f. Wind conditions that may blow materials onto surfaces not intended to be treated.
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SPECIAL NOTE FOR DUTCHMAN REPAIRS

1.0 DESCRIPTION. Perform all work in accordance with the Kentucky Transportation
Cabinet, Department of Highway’s current Standard Specifications for Road and Bridge
Construction and applicable Supplemental Specifications, the Standard Drawings, this Note, the
Special Note for Masonry Repairs, the Special Note for Repointing, and the attached detail
drawings.  Section references are to the Standard Specifications.

This work consists of the following:  (1) Furnish all labor, materials, tools, and
equipment; (2) Provide safe access to the bridge substructure in accordance with Section
107.01.01, for workers to complete the construction; (3) Remove the deteriorated masonry; (4)
Brush clean and prepare the surfaces; (5) Install metal attachments for setting stone; (6) Apply
the casting mortar; (7) Install Dutchman stone; (8) Maintain and control traffic; (9) Any other
work specified as part of this contract.

2.0 MATERIALS.

2.1 Replacement Stone. Replacement stone selected shall match in type, color,
shape, size, texture and finish-profile the appearance of the existing historic stone units.

2.1 Casting Mortar. This material shall be a single-component, dry-pack mortar that
contains no latex or acrylic bonding agents or additives. Mortar must adhere to and
match the stone as closely as possible, not only in appearance, but also in physical
properties in accordance with the Special Note for Masonry Repairs.

2.2 Metal Attachments. All wire pins, anchors, and bars shall be stainless steel,
Type 302 and 304.  Provide anchors as follows:

a. 1/8” diameter round stock, stainless steel wire with turned-up ends for small
veneers.

a. 3/8” diameter round stock, stainless steel rod for direct pinning and drop dowels.
a. 1” wide, 1/8” thick, stainless steel, flat strap anchors for larger panels.

2.3 Type IV Epoxy Resin. Use either Category I or II.  See Section 826.

2.4 Quality Assurance Sampling, Testing, and Acceptance. See Special Note for
Masonry Repairs.

3.0 CONSTRUCTION. All areas involved in the work shall be inspected by the Contractor
to establish the extent of work, access, and need for protection of surrounding construction,
landscaping, etc.  If conditions are not as expected, notify the Engineer immediately for
direction. Using the attached detail drawings, and as directed by the Engineer, identify areas to
receive Dutchman repairs. All work should be in accordance with ASTM C1722, Standard
Guide for Repair and Restoration of Dimension Stone, except as amended by these notes and
detail drawings.
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3.1 Site Preparation. Sound masonry with a hammer to verify its integrity. Remove
all unsound, weak, damaged, and loose mortar and masonry prior to installation of the
repair. Before removing any deteriorated masonry units, establish bonding patterns,
levels and coursings. Remove masonry that has deteriorated or is damaged beyond
repair, as determined through investigation and evaluation. Cut existing spalls to form
rectangular losses with square corners, minimum 2” thickness. Removed stone, which is
in good condition, is acceptable to be reused for Dutchman repairs.

3.2 Erection, Installation, Application. Mortar shall be mixed to a workable
consistency and applied to the entire repair area, on all sides.  The Dutchman shall be
fastened with stainless steel wire, pins, and anchors and epoxy as necessary to facilitate
mechanical locking and to prevent possible slippage of the stone.  The metal fasteners
shall be positioned without weakening the stone in any way. The quantity of individual
attachments shall not be less than two attachments for small Dutchman repairs and one
attachment every two square feet for larger panels.  All attachments shall be fastened by
mechanical locking, in addition to appropriate adhesives and mortars.

The joints between new and old work shall be finished to match the color and
texture of the mortar.  See the Special Note for Repointing if it is necessary to match up
the new and old mortar.  The surface of the new stone shall be dressed to resemble the
appearance of the adjoining stone by an approved method.  All surface dressing of new
work shall be done before the stone is set.

4.0 MEASUREMENT. The Department will measure the quantity of Dutchman Repairs by
the square feet of surface covered.  The Department will not measure preparation of the site for
the Engineer’s access or removal and reapplication of repairs that do not satisfy the Engineer’s
approval for color for payment and will consider them incidental to the Dutchman Repair.

5.0 PAYMENT. Payment at the contract unit price per square foot is full compensation for
all labor, access, equipment, and materials for the surface preparation, furnishing and installing
the replacement stone, casting mortar, metal attachments, and repointing as needed around the
repair.

The Department will make payment for the completed and accepted quantities under the
following:

Code Pay Item Pay Unit
24823EC Dutchman Repair Square Foot
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SPECIAL NOTE FOR MASONRY CRACK REPAIRS

1.0 DESCRIPTION. Perform all work in accordance with the Kentucky Transportation
Cabinet, Department of Highway’s current Standard Specifications for Road and Bridge
Construction and applicable Supplemental Specifications, the Standard Drawings, this Note, the
Special Note for Masonry Repairs, the Special Note for Repointing, and the attached detail
drawings.  Section references are to the Standard Specifications. This note is for the crack
repairs of masonry surfaces.  Dutchman and patching repairs are addressed in separate notes.

This work consists of the following:  (1) Furnish all labor, materials, tools, and
equipment; (2) Provide safe access to the bridge substructure in accordance with Section
107.01.01, for the Engineer to sound possible repair areas and for workers to complete the
construction; (3) Remove the deteriorated masonry; (4) Brush clean and prepare the surfaces for
patching; (5) Apply the injection grout; (6) Finish the repaired surface; (7) Maintain and control
traffic; (8) Any other work specified as part of this contract.

2.0 MATERIALS.

2.1 Crack Repair Grout Type A. This material shall be a single-component,
premixed cementitious injection grout that contains no corrosive constituents. Grout
compounds must adhere to and match the stone as closely as possible, not only in
appearance, color, texture, and tooling, but also in physical properties in accordance with
the Special Note for Masonry Repairs. Jahn M30 Micro Injection Adhesive or an
approved equal as determined by the Department’s Division of Materials may be used.

2.2 Crack Repair Grout Type B. This material shall be a single-component,
premixed cementitious injection grout that contains any acrylic, latex, or other synthetic
polymer bonding agent or additives. Grout compounds must adhere to and match the
stone as closely as possible, not only in appearance, color, texture, and tooling, but also in
physical properties in accordance with the Special Note for Masonry Repairs. Jahn M40
Crack and Void Injection Grout or an approved equal as determined by the Department’s
Division of Materials may be used.

2.3 Quality Assurance Sampling, Testing, and Acceptance. See Special Note for
Masonry Repairs.

3.0 CONSTRUCTION. All areas involved in the work shall be inspected by the Contractor
to establish the extent of work, access, and need for protection of surrounding construction,
landscaping, etc.  If conditions are not as expected, notify the Engineer immediately for
direction. Using the attached detail drawings, and as directed by the Engineer, identify areas to
receive crack repairs.

3.1 Site Preparation. Remove all loose mortar and masonry prior to installation of
the repair.  Sound masonry with a hammer to verify its integrity.  For hairline cracks up
to cracks 3/16 inch wide, use Injection Grout Type A for repairs.  For 3/16 inch to 9/16 inch
wide cracks, use Injection Grout Type B for repairs.  For larger cracks or spalled areas,
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use the repair mortar for repairs in accordance with the Special Note for Masonry
Patching Repairs.

Drill a series of injection ports per the manufacturer’s recommendations.
Wash the surface and interior of the crack using clean water to remove all dust,

loose or deleterious material, which could prevent proper flow and/or adhesion,
compromising the integrity of the cured injection grout.

3.2 Mixing. Prepare the adhesive/grout in accordance with the manufacturer’s
recommendations.

3.3 Installation. Install the grout in accordance with the manufacturer’s
recommendations at least to the limits indicated in the Plans or as directed by the
Engineer.  The masonry repair shall match the quality, color, pattern, and texture of the
existing stone to the greatest extent possible.

3.4 Finishing. Remove plugs after 24 to 48 hours and repair the ports and the crack
surface using repair mortar in accordance with the Special Note for Masonry Patching
Repairs.

4.0 MEASUREMENT. The Department will measure the quantity of Masonry Crack
Repair by the linear foot.  The Department will not measure preparation of the site for the
Engineer’s access or removal and reapplication of repairs that do not satisfy the Engineer’s
approval for color for payment and will consider them incidental to the Masonry Crack Repair.

5.0 PAYMENT. Payment at the contract unit price per linear foot is full compensation for
all labor, access, equipment, and materials for the surface preparation, and furnishing, installing
the crack repair adhesive/grout, finishing the crack repair surface, and repointing as needed
around the crack repair.

The Department will make payment for the completed and accepted quantities under the
following:

Code Pay Item Pay Unit
24824EC Masonry Crack Repair Linear Foot

LAWRENCE COUNTY
STP BRZ 9030 (467)

Contract ID:  245351
Page 50 of 177



Special Note for Masonry Patching Repairs Page 1 of 2

SPECIAL NOTE FOR MASONRY PATCHING REPAIRS

1.0 DESCRIPTION. Perform all work in accordance with the Kentucky Transportation
Cabinet, Department of Highway’s current Standard Specifications for Road and Bridge
Construction and applicable Supplemental Specifications, the Standard Drawings, this Note, the
Special Note for Masonry Repairs, the Special Note for Repointing, and the attached detail
drawings.  Section references are to the Standard Specifications. This note is for the patching of
masonry surfaces.  Dutchman and crack repairs are addressed in separate notes.

This work consists of the following:  (1) Furnish all labor, materials, tools, and
equipment; (2) Provide safe access to the bridge substructure in accordance with Section
107.01.01, for the Engineer to sound possible repair areas and for workers to complete the
construction; (3) Remove the deteriorated masonry; (4) Brush clean and prepare the surfaces for
patching; (5) Apply the repair mortar; (6) Finish the repaired surface; (7) Maintain and control
traffic; (8) Any other work specified as part of this contract.

2.0 MATERIALS.

2.1 Masonry Patching Repair Mortar. This material shall be a single-component,
cementitious mortar designed for the restoration of limestone.  Grout compounds must
adhere to and match the stone as closely as possible, not only in appearance, color,
texture, and tooling, but also in physical properties.  Jahn M70 Restoration Mortar or an
approved equal as determined by the Department’s Division of Materials may be used.

2.2 Quality Assurance Sampling, Testing, and Acceptance. See Special Note for
Masonry Repairs.

3.0 CONSTRUCTION. All areas involved in the work shall be inspected by the Contractor
to establish the extent of work, access, and need for protection of surrounding construction,
landscaping, etc.  If conditions are not as expected, notify the Engineer immediately for
direction. Using the attached detail drawings, and as directed by the Engineer, identify areas to
receive patch repairs.

3.1 Site Preparation. Remove all loose mortar and masonry prior to installation of
the repair.  Sound masonry with a hammer to verify its integrity.  For cracks or spalled
areas larger than 9/16 inch wide, use the Masonry Patching Repair Mortar for repairs. For
smaller cracks, use the repair grout for repairs in accordance with the Special Note for
Masonry Crack Repairs.

3.2 Mixing. Prepare the adhesive/grout in accordance with the manufacturer’s
recommendations.

3.3 Installation. Pre-wet the repair areas immediately prior to installation. Apply the
masonry repair in accordance with the Manufacturer’s specifications at least to the limits
indicated in the Plans or as directed by the Engineer.  The masonry repair shall match the
quality, color, pattern, and texture of the existing stone to the greatest extent possible.
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3.4 Finishing. The finishing and texturing shall conceal bond lines between the
repaired area and adjacent surfaces. The texturing shall provide replication of all surface
details, including tooling and machine marks. Use low-impact energy type equipment in
finishing and texturing, which will not weaken the patch or damage the patch bond and
the adjacent masonry.

4.0 MEASUREMENT. The Department will measure the quantity of Masonry Patching
Repair by the cubic feet of repair.  The Department will not measure preparation of the site for
the Engineer’s access or removal and reapplication of repairs that do not satisfy the Engineer’s
approval for color for payment.

5.0 PAYMENT. Payment at the contract unit price per square foot is full compensation for
all labor, access, equipment, and materials for the surface preparation, and furnishing, installing
the patch repair mortar, finishing the repair surface, and repointing as needed around the
patching repair.

The Department will make payment for the completed and accepted quantities under the
following:

Code Pay Item Pay Unit
-- Concrete Patching Repair – Square Foot

Masonry Patching Repair
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SPECIAL NOTE FOR REPOINTING

1.0 DESCRIPTION. Perform all work in accordance with the Kentucky Transportation
Cabinet, Department of Highway’s current Standard Specifications for Road and Bridge
Construction and applicable Supplemental Specifications, the Standard Drawings, this Note, the
Special Note for Masonry Repairs, and the attached detail drawings.  Section references are to
the Standard Specifications.

This work consists of the following:  (1) Furnish all labor, materials, tools, and
equipment; (2) Provide safe access to the bridge substructure in accordance with Section
107.01.01, for workers to complete the construction; (3) Analyze original mortar; (4) Remove
the deteriorated pointing mortar; (5) Brush clean and prepare the surfaces for patching; (6) Place
the pointing mortar; (7) Maintain and control traffic; (8) Any other work specified as part of this
contract.

2.0 MATERIALS.

2.1 Pointing Mortar. This material shall be a single-component, cementitious,
mineral based pointing mortar specifically formulated for the restoration of mortar joints.
Grout compounds must adhere to the stone and match the existing mortar as closely as
possible, not only in appearance, color, texture, and tooling, but also in physical
properties.  See the Special Note for Masonry Repairs.

2.2 Quality Assurance Sampling, Testing, and Acceptance. See Special Note for
Masonry Repairs.

3.0 CONSTRUCTION. All areas involved in the work shall be inspected by the Contractor
to establish the extent of work, access, and need for protection of surrounding construction,
landscaping, etc.  If conditions are not as expected, notify the Engineer immediately for
direction. Using the attached detail drawings, and as directed by the Engineer, identify areas to
receive repointing repairs.

3.1 Site Preparation. Existing mortar shall be removed to a minimum depth of 2 ½
times the width of the joint. All loose and deteriorated mortar must be removed, even if
the recommended depth is exceeded.  The mortar will only be removed using hand tools
(i.e. hammer and chisel).

3.2 Reset Displaced Stones. If shown on the detail drawings, reset the stone
masonry to match the areas immediately adjacent to the repair area.  Care is to be taken to
avoid damaging the surrounding existing stone that is in good condition.  Any damage to
the existing stone masonry beyond the limits of repair is to be repaired to the satisfaction
of the Engineer at no additional cost to the Cabinet.  Any loose stone removed, which is
in good condition, can be reused in the repair area or elsewhere.

After removing mortar, all loose particles should be removed from the joint by
brushing, pressurized water, or compressed air.  Dampen all the joint components prior to
pointing. Payment for resetting displaced stones is incidental to “Repointing”.
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3.3 Mixing. Prepare mortar in accordance with the manufacturer’s recommendations.

3.4 Installation. Install per the manufacturer’s recommendations.

3.5 Finishing. After mortar joint has set, tool to the desired finish as directed by the
Engineer.  Do not allow the mortar to harden before tooling.  Cure the mortar according
to the manufacturer’s recommendations.

4.0 MEASUREMENT. The Department will measure the quantity of Repointing by the
linear foot.  The Department will not measure preparation of the site for the Engineer’s access or
removal and reapplication of repairs that do not satisfy the Engineer’s approval for color, quality,
and workmanship for payment.

5.0 PAYMENT. Payment at the contract unit price per linear foot is full compensation for
all labor, access, equipment, and materials for the surface preparation, resetting displaced stones,
and furnishing, installing, and finishing the mortar. Repointing needed for Masonry Patching
Repairs, Masonry Crack Repairs, Dutchman Repairs, or Stone Replacement shall be considered
incidental to the work being performed.  Payment for the item Repointing shall cover any
additional repointing, as directed by the Engineer, in areas/locations outside of those covered by
the aforementioned work items.

The Department will make payment for the completed and accepted quantities under the
following:

Code Pay Item Pay Unit
24827EC Repointing Linear Foot

LAWRENCE COUNTY
STP BRZ 9030 (467)

Contract ID:  245351
Page 54 of 177



1 of 2

SPECIAL NOTE FOR HEAT STRAIGHTENING

These Notes or designated portions thereof, apply where so indicated on the plans, proposals or
bidding instruction.

I. DESCRIPTION

Perform all work in accordance with the Department’s current Standard Specifications, except as
hereafter specified. Section references are to the Standard Specifications. This work consists of:
(1) Furnishing all labor, materials, tools, and equipment; (2) Heat straighten damaged steel
member(s) as specified herein; and, (3) Any other work specified as part of this contract. Heat
straightening of the damaged steel bridge member(s) shall be performed by the carefully planned
and supervised application of a limited amount of localized heat to the damaged member(s).
Mechanical means may be used to supplement the straightening of the material in conjunction
with the application of the heat.

II. CONSTRUCTION METHODS

A. Field Inspection: Prior to beginning any work, the damaged member(s) shall be
carefully inspected by the Engineer and Contractor for gouges, sharp dents, cracks, or other
defects. The steel shall be checked for fine cracks using magnetic particle testing (ASTM E-709).
Defects found shall be repaired to the satisfaction of the Engineer. Cost of inspections and
repairs is to be considered incidental to the repair item. In order to prevent edge cracking, all
exposed corners of main members in locations to be heat straightened shall be rounded to a 1/16”
radius (or equivalent flat surface at a 45 degree angle) by grinding prior to straightening. All web
defects and minor flange defects shall be remediated by grinding smooth or other means prior to
heat straightening to eliminate stress concentrations. The Contractor shall grind out remaining
isolated cracks in a dish like shape whose sides shall taper approximately 3h:1v. If the crack is
not removed after grinding, a 1½” dia. crack arrest hole shall be drilled to just intersect the crack
tip. Flange cracks and major defects if encountered shall be repaired as directed by the Engineer.
Broken welds will be fixed by torching welds to a half moon shape to relieve stress. This may
include drilling of member to expose the entire weld. In no case, shall the cracks be “v” grooved
and filled with welding material. Lead-containing paint may be encountered in some repair areas.
The Contractor shall make all provisions necessary to ensure the safety of the workers,
inspectors, and travelling public. No claims will be entertained by the Department due to Lead-
based paint on the structure. The cost for all materials, labor, and equipment required for the
inspection of the steel and/or the removal/remediation of defects shall be considered incidental to
and included in the repair item.
B. Heat Straightening Work Proposal: Upon completion of the inspection and crack
remediation of the damaged member(s), the Contractor shall submit in writing for the Engineer’s
review and approval:
1. “Heat Straightening Plan” with typical or expected procedures for heat straightening including
but not limited to maximum heating temperatures, points of heat application, and proposed
jacking or strutting forces which conform to the latest edition of the FHWA “Guide for Heat-
Straightening of Damaged Steel Bridge Members.”
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2. Contractor’s Prequalifications, consisting of written documentation of experience in
conducting heat straightening repairs for damaged steel structures. Experience documentation
shall include: date of project, location, bridge owner, number and types of members straightened,
and duration of project. Contractor shall have at least five years of continuous experience in
conducting heat straightening repairs for damaged steel structures and have conducted at least
ten documented heat straightening projects within the previous three years. Technicians
involved in the conduct of heat straightening applications shall have at least five years of
continuous experience on a minimum of ten projects.
No heat straightening operations shall occur prior to the Engineer’s review and approval of the
“Heat Straightening Plan” and Contractor’s Prequalifications.
C. Application of Jacking Forces: Jacks or "come-alongs", not exceeding 25 ton capacity,
may be used to bring stretched steel surfaces into limited compression as a means of
mechanically augmenting the heat straightening process. The load shall be carefully applied prior
to the application of heat. The load shall not be increased during the heat cycle. After a number
of heat cycles, the load may be adjusted to compensate for the effects of the heat cycles. Any
section of the beam that becomes distorted, cracked, or permanently deformed due to methods of
handling, supporting, and loading or by any other means shall be replaced or repaired as directed
by the Engineer. The cost of the replacement beam or repair shall be borne solely by the
Contractor.
D. Field Supervision of Repairs: The Engineer and Contractor shall periodically and
routinely monitor heating temperatures and jacking forces to insure compliance with the limits
approved in the ‘Heat Straightening Plan’. The Contractor shall provide and use one or more of
the following methods for verifying temperatures during heat straightening:
1. Temperature sensitive Crayons
2. Pyrometer
3. Infrared non-contact thermometer.
There shall be no heat straightening work performed unless one of these listed devices is on hand
to monitor the steel temperature. Heating patterns and sequences shall be selected to match the
type of damage and cross section shape.
E. Tolerances: The acceptable local tolerances for straightness in damaged area are:
1. Horizontal sweep: 1/4 – inch per 16 feet of length,
2. Vertical Deflection: 1/4 – inch maximum,
3. Deflection of Web (out of plane of web): 1/4 inch vertical or horizontal maximum.
Tolerances shall be met before any cross frames or other lateral restraint devices are attached. In
no case, shall the beams(s) be forced into position and then welded or bolted to the cross frames
or diaphragms to hold them in position.
F. Post Heating Inspection: After heat straightening work is complete, the straightened and
repaired member(s) shall be inspected by the Engineer and Contractor for any gouges, sharp
dents, cracks, or other defects. This testing and inspection will be made using methods and
procedures as listed in the pre-straightening inspection. Defects found shall be repaired to the
satisfaction of the Engineer using procedures outlined above. Cost of inspections and repairs is to
be considered incidental to the repair item.
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SPECIAL NOTE 

For Additional Environmental Commitments 

IN ADDITION TO OTHER ENVIRONMENTAL COMMITMENTS LISTED IN THIS CONTRACT, THE 
FOLLOWING COMMITMENTS ALSO APPLY, AS THIS IS A FEDERALLY FUNDED UNDERTAKING AS 
DEFINED IN SECTION 106 OF THE NATIONAL HISTORIC PRESERVATION ACT, 36 CFR 800.16(Z): 

1) The KYTC has completed a Phase 1 archaeological survey for a site-specific area surrounding the 
bridge. The cleared area is shown as “Archaeologically Cleared Area” or “Environmentally 
Cleared Area” on the concept plans and/or the map attached to this note or included elsewhere 
in the proposal. Likewise, any areas that must be avoided have been labeled “Do Not Disturb.” 
The contractor shall install snow fencing to clearly delineate the boundary of the allowable 
work/staging area.  This work/staging area is restricted to the following: the 
Archaeologically/Environmentally Cleared Area (noted previously); the right-of-way and 
easements wherein all activities, equipment, materials, etc. must be contained; and any 
additional, privately owned land obtained for temporary use by the Contractor through written 
agreement with the landowner. 

If the Contractor deems it necessary to use additional areas outside the Archaeologically/ 
Environmentally Cleared Area for any purposes—e.g., laydown yards, vehicle parking, parking 
cranes, delivering beams, borrow areas, waste areas, etc.—the Contractor must first get a 
written agreement with the landowner (assuming the additional area is outside the right-of-
way). Then the Contractor shall seek approval of the use of the site—whether within or outside 
the right-of-way—by both the KYTC Section Supervisor and the Bridging Kentucky Environmental 
Lead at BKY_Env@docs.e-builder.net. The Contractor shall provide a map of the area(s) to be 
used, including access points, and property-owner agreements. The BKY Environmental Team 
will complete initial field investigations for archaeological, historical, ecological, and other 
environmental clearances. If any potentially significant site or resources are found, the KYTC has 
the right to deny the use of the proposed site.  The maps and property owner agreements are to 
be submitted at least ten (10) business days prior to the Preconstruction Conference, or sixty 
(60) days prior to the Contractors access to the site, for coordination and review by the KYTC 
District and Bridging Kentucky Team. 

A Liquidated Damage of $50,000 will be assessed whenever the Contractor has used any 
restricted areas. The fee will be assessed on a per bridge basis, whether the contract involves 
bridge bundles or a single bridge. In addition, all fines, fees, penalties, remediation costs, and 
other damages related to breaches of Threatened and Endangered Species Act Section 7, 
National Historic Preservation Act Section 106, Clean Water Act Sections 401 and 404, Kentucky 
General Permit for Stormwater Discharges KYR10, Environmental Protection Agency 
requirements, State Historic Preservation Office requirements, and other related permitting 
agencies will be paid by the Contractor, including all associated costs and burdens placed upon 
the Kentucky Transportation Cabinet.   
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2) In the event that human remains are encountered during project activities, all work should be 
immediately stopped in the area. The area should be cordoned off, and, in accordance with KRS 
72.020, the county coroner and local law enforcement must be contacted immediately. Upon 
confirmation that the human remains are not of forensic interest, the unanticipated discovery 
must be reported to Nicolas Laracuente at the Kentucky Heritage Council at (502) 892-3614, 
George Crothers at the Office of State Archaeology at (859) 257-1944, and KYTC DEA 
archaeologists at (502) 564-7250. 

For guidance regarding inadvertent discovery and treatment of human remains, refer to the 
KYTC’s Right of Way Guidance Manual (Section ROW-1202), and the Advisory Council on Historic 
Preservation’s (ACHP) Policy Statement Regarding Treatment of Human Remains and Grave 
Goods (adopted by ACHP February 23, 2007). 

3) If, during the implementation of The Project, a previously unidentified historic/ archaeological 
property is discovered or a previously identified historic/archaeological property is affected in 
an unanticipated manner, the contractor shall (1) call KYTC DEA archaeologists at (502) 564-
7250, (2) call SHPO archaeologists at (502) 892-3614, and (3) ensure that all work within a 
reasonable area of the discovery shall cease until such time as a treatment plan can be 
developed and implemented. 
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SPECIAL NOTE 

FOR SEDIMENT PREVENTION AND EROSION CONTROL 

FOR IMPACT REGARDLESS OF SIZE OF THE DISTRUBED AREA 

Potential impacts to gray bat foraging habitat and habitat for federally listed fish and mussel 
species will be minimized by implementing erosion prevention and sediment control measures.  

As required under Section 213 of the KYTC Standard Specifications, prior to onsite activities a 
site-specific Erosion Control Plan including BMPs to ensure continuous erosion control 
throughout the construction and post construction period. The plan will identify individual 
Disturbed Drainage Areas (DDA) where storm water from the construction area will be 
discharged off site or into waters of the Commonwealth.  

Should the Contractor fail to create a BMP Plan or provide and maintain the necessary erosion 
control, Liquidated Damages will apply at the rate specified in the contract. If no rate is 
specified, Liquidated Damages will be applied at the rate specified in Section 108 of the 
Standard Specifications. 

The erosion prevention and sediment controls proposed are presented below. 

• The location of the individual erosion prevention/sediment control measures will be
identified by the Resident Engineer and Contractor. The Contractor will place erosion
control devices as identified in the site-specific BMP Plan prior to beginning work.

• Mulch will be placed, during grade and drain activities, across all areas where no work
will be conducted for a period of 14 consecutive days.

• Tree clearing within the riparian zone will be minimized. Trees to be removed will be
determined by the resident engineer and the contractor prior to disturbance. (Note: Any
“Special Note for Tree Clearing Restrictions” must be adhered to.)

• Silt fence, or other approved method as appropriate, will be installed at the edge of waters
within the project corridors to eliminate the deposition of rock and debris in the streams
during construction activities. In the unforeseen event that unintended debris does enter
the streams, the resident engineer will halt the contributing activity until appropriate
remedial actions have been implemented.

• To the maximum extent plausible, construction activities will take place during low-flow
periods.

• Equipment staging and cleaning areas will be located to eliminate direct inputs to waters
of the Commonwealth. These areas will be located such that effluent will be filtered
through vegetated areas and appropriate sediment controls prior to discharge offsite.
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• Concrete will be poured in a manner to avoid spills into the streams. In the unforeseen
event that a spill does occur, the USFWS will be notified, and the resident engineer will
immediately halt the activity until remedial measures have been implemented.

• KYTC proposes to stabilize areas disturbed during construction activities through
vegetation establishment and placement of riprap and geotextile fabric. Re-vegetation of
the disturbed areas will allow thermoregulation of water within the streams, establish
long-term, regenerative stabilization of the stream banks, and provide nutrients to the
aquatic macroinvertebrate community through inputs of organic material.

• Areas disturbed during construction and not stabilized with rip rap and erosion blanket
will be seeded using a standard seed mix. Depending on project slope and project
location, application rates and seed mix types will vary. The Contractor shall perform all
final seeding and protection, in accordance with the plans and Section 212 of KYTC
Standard Specifications.

• Contrary to Section 213.03.03, paragraph 2, the Engineer shall conduct inspections as
needed to verify compliance with Section 221 of KYTC Standard Specifications The
Engineer’s inspections shall be performed a minimum of once per month and within
seven (7) days after a storm of ½ inch or greater. Copies of the Engineer’s inspections
shall not be provided to the Contractor unless improvements to the BMPs are required.
The Contractor shall initiate corrective action within 24 hours of any reported deficiency
and complete the work within five (5) days. The Engineer shall use Form TC 63-61 A for
this report. Inspections performed by the Engineer do not relieve the Contractor of any
responsibility for compliance. If corrections are not made within the five (5) days
specified, the liquidated damages will apply at the rate specified in the Liquidated
Damages note in the contract.

• Contrary to Sections 212.05 and 213.05, unless listed in the proposal, bid items for
temporary BMPs and items for permanent erosion control will not be measured for
payment and will be replaced with one lump sum item for the services. Payment will be
pro-rated based on the Project Schedule as submitted by the Contractor and as agreed to
by the Engineer.

• The Contractor shall be responsible for applying “good engineering practices.” The 
Contractor may use any temporary BMPs and permanent BMPs that fall within 
the guidance of the current Standard Specifications, KYTC’s Best Management 
Practices manual, and with the approval of the KYTC Engineer.

FOR IMPACT GREATER THAN 1.0 ACRE 

When the total disturbed area for a project, including laydown and waste/borrow areas, is greater 
than 1.0 acre, the Contractor shall be responsible for filing the Kentucky Pollution discharge 
Elimination System (KPDES) KYR10 permit Notice of Intent (NOI) with the Kentucky Division 
of Water (DOW).  The Contractor will be responsible for following the KPDES requirements of 
local Municipal Separate Storm Sewer System (MS4) programs with jurisdiction. Required NOI 
shall name the Contractor as the Facility Operator and include the KYTC Contract ID Number 
(CID) for reference. For grouped contracts with more than one structure, each structure will be 
treated independently in regards to disturbed area unless another structure is within 0.25 mile of 
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the structure. For structures within 0.25 mile of each other, the total disturbed area will be the 
sum of the combined disturbed areas. The Contractor shall be responsible for filing the KPDES 
permit Notice of Termination (NOT) with the Kentucky DOW and any local MS4 Program that 
has jurisdiction. The NOT shall be filed after the Engineer agrees the project is stabilized or the 
project has been formally accepted. 

The Contractor shall perform all temporary erosion/sediment control functions including: 
providing a Best Management Practice (BMP) Plan, conducting required inspections, modifying 
the BMP Plan documents as construction progresses, and documenting the installation and 
maintenance of BMPs in conformance with the KPDES KYR10 permit effective on August 1, 
2009, or a permit re-issued to replace that KYR10 permit. This work shall be conducted in 
conformance with the requirements of Section 213 of the KYTC current Department of 
Highways, Standard Specifications for Road and Bridge Construction (Standard Specifications). 

The Contractor shall be responsible for the examination of the soils to be encountered and make 
his own independent determination of the temporary BMPs that will be required to accomplish 
effective erosion prevention and sediment control. The Contractor shall provide the Engineer 
copies of all documents required by the KPDES permit at the time they are prepared. 
 

 

 

If there are any questions regarding this note, please contact Danny Peake, Director, 
Division of Environmental Analysis, 200 Mero Street, Frankfort, KY 40601, Phone 
(502) 564-7250. 
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KyTC BMP Plan for Project CID ## - #### 

KPDES BMP Plan  Page 1 of 14 
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KyTC BMP Plan for Project CID ## - #### 

KPDES BMP Plan  Page 2 of 14 
Revised 3/4/2016 

Project Information   
Note – (1) = Design      (2) = Construction     (3) = Contractor 

1. Owner – Kentucky Transportation Cabinet, District 12    (1) 

2. Resident Engineer: (2)  
   

3. Contractor Name: (2) 

 Address: (2) 
 
 
 Phone number: (2) 
 Contact: (2) 

Contractor’s agent responsible for compliance with KPDES permit requirements: (3) 
 

4. Project Control Number: (2) 

5. Route (Address): KY 644 over Levisa Fork of Big Sandy River     (1) 

6. Latitude/Longitude (project mid-point):  38°04'49.7"  /   82°35'59.9"     (1) 

7. County (project mid-point):    Lawrence County  (1) 

8. Project start date (date work will begin): (2) 

9. Projected completion date: (2) 
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KyTC BMP Plan for Project CID ## - #### 

KPDES BMP Plan  Page 3 of 14 
Revised 3/4/2016 

A. Site Description 

1. Nature of Construction Activity (from letting project description):  Address 
deficiencies of KY 644 Bridge (064B00038N) over Levisa Fork of Big Sandy 
River. Rehabilitation SYP No. 12‐10016.00.  (1) 

2. Order of major soil disturbing activities:   (2) and (3) 

3. Projected volume of material to be moved:   (3) 

4. Estimate of total project area (acres):   (3) 

5. Estimate of area to be disturbed (acres):   (3) 

6. Post construction runoff coefficient will be included in the project drainage 
folder.  Persons needing information pertaining to the runoff coefficient will 
contact the resident engineer to request this information. (1) 

7. Data describing existing soil condition: Two soil series (Allegheny and Nelse) 
and one soil complex (Shelocta-HandshoeFedscreek) were mapped for the 
project area. Nelse series soils, the area’s dominant soil series, are classified as 
entisols, formed very recently in unconsolidated parent material such as sandy or 
recent water-deposited sediments or disturbed soil and rock material. Allegheny 
series (present at the northern edge of the project area) are loamy soils located 
in river valleys, on stream terraces and alluvial fans; and are well drained and 
moderately permeable. Shelocta-Handshoe-Fedscreek complex (mapped only 
for a sloping section at the southeast corner), are in mountainous areas on 
hillsides. They are deep and very deep sandy loam, loam, or silt loam; well 
drained with moderately rapid permeability.   (1) and (2) 

8. Data describing existing discharge water quality (if any):  (2) 

9.  Receiving water name:  Levisa Fork of Big Sandy River   (1) 

10. TMDLs and Pollutants of Concern in Receiving Waters:  (1 DEA)  

11. Site map:   Project layout sheet plus the erosion control sheets in the project 
plans that depict Disturbed Drainage Areas (DDAs) and related information. 
These sheets depict the existing project conditions with areas delineated by DDA 
(drainage area bounded by watershed breaks and right of way limits), the storm 
water discharge locations (either as a point discharge or as overland flow) and 
the areas that drain to each discharge point.  These plans define the limits of 
areas to be disturbed and the location of control measures.  Controls will be 
either site specific as designated by the designer or will be annotated by the 
contractor and resident engineer before disturbance commences. The project 
layout sheet shows the surface waters and wetlands.  
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KPDES BMP Plan  Page 4 of 14 
Revised 3/4/2016 

12. Potential sources of pollutants:  The primary source of pollutants is solids that 
are mobilized during storm events. Other sources of pollutants include 
oil/fuel/grease from servicing and operating construction equipment, concrete 
washout water, sanitary wastes and trash/debris.     (3) 

B. Sediment and Erosion Control Measures 

1. Plans for highway construction projects will include erosion control sheets that 
depict Disturbed Drainage Areas (DDAs) and related information.  These plan 
sheets will show the existing project conditions with areas delineated by DDA 
within the right of way limits, the discharge points and the areas that drain to 
each discharge point.  Project managers and designers will analyze the DDAs 
and identify Best Management Practices (BMPs) that are site specific.  The 
balance of the BMPs for the project will be listed in the bid documents for 
selection and use by the contractor on the project with approval by the resident 
engineer. 

Projects that do not have DDAs annotated on the erosion control sheets will 
employ the same concepts for development and managing BMP plans. 

2. Following award of the contract, the contractor and resident engineer will 
annotate the erosion control sheets showing location and type of BMPs for each 
of the DDAs that will be disturbed at the outset of the project.  This annotation will 
be accompanied by an order of work that reflects the order or sequence of major 
soil moving activities.  The remaining DDAs are to be designated as “Do Not 
Disturb” until the contractor and resident engineer prepare the plan for BMPs to 
be employed. The initial BMP’s shall be for the first phase (generally Clearing 
and Grubbing) and shall be modified as needed as the project changes phases. 
The BMP Plan will be modified to reflect disturbance in additional DDA’s as the 
work progresses. All DDA’s will have adequate BMP’s in place before being 
disturbed. 

3. As DDAs are prepared for construction, the following will be addressed for the 
project as a whole or for each DDA as appropriate: 

 Construction Access—This is the first land-disturbing activity. As soon 
as construction begins, bare areas will be stabilized with gravel and 
temporary mulch and/or vegetation. 

 Sources—At the beginning of the project, all DDAs for the project will be 
inspected for areas that are a source of storm water pollutants. Areas that 
are a source of pollutants will receive appropriate cover or BMPs to arrest 
the introduction of pollutants into storm water.  Areas that have not been 
opened by the contractor will be inspected periodically (once per month) to 
determine if there is a need to employ BMPs to keep pollutants from 
entering storm water.  
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KPDES BMP Plan  Page 5 of 14 
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 Clearing and Grubbing—The following BMP’s will be considered and 
used where appropriate.  

• Leaving areas undisturbed when possible. 
• Silt basins to provide silt volume for large areas. 
• Silt Traps Type A for small areas. 
• Silt Traps Type C in front of existing   and drop inlets which are to 

be saved. 
• Diversion ditches to catch sheet runoff and carry it to basins or 

traps or to divert it around areas to be disturbed. 
• Brush and/or other barriers to slow and/or divert runoff. 
• Silt fences to catch sheet runoff on short slopes. For longer slopes, 

multiple rows of silt fence may be considered. 
• Temporary mulch for areas which are not feasible for the fore 

mentioned types of protections. 
• Non-standard or innovative methods. 

 Cut and Fill and Placement of Drainage Structures—The BMP Plan will 
be modified to show additional BMP’s such as:  

• Silt Traps Type B in ditches and/or drainways as they are 
completed. 

• Silt Traps Type C in front of pipes after they are placed. 
• Channel Lining. 
• Erosion Control Blanket. 
• Non-standard or innovative methods.  

 Profile and X-Section in Place—The BMP Plan will be modified to show 
elimination of BMP’s which had to be removed and the addition of new 
BMP’s as the roadway was shaped. Probably changes include: 

• Silt Trap Type A, Brush and/or other barriers, Temporary mulch, 
and any other BMP which had to be removed for final grading to 
take place. 

• Additional Silt Traps Type B and Type C to be placed as final 
drainage patterns are put in place. 

• Additional Channel Lining and/or Erosion Control Blanket. 
• Temporary mulch for areas where Permanent Seeding and 

Protection cannot be done within 21 days. 
• Special BMP’s such as Karst Policy. 

 Finish Work (Paving, Seeding, Protect, etc.)—A final BMP Plan will 
result from modifications during this phase of construction. Probable 
changes include: 
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• Removal of Silt Traps Type B from ditches and drainways if they 
are protected with other BMP’s which are sufficient to control 
erosion, i.e. Erosion Control Blanket, or Permanent Seeding and 
Protection on moderate grades. 

• Permanent Seeding and Protection. 
• Placing Sod. 
• Planting trees and/or shrubs where they are included in the project. 

 BMP’s, including Storm Water Management Devices such as velocity 
dissipation devices and Karst policy BMP’s, to be installed during 
construction to control the pollutants in storm water discharges that will 
occur after construction has been completed are: (3)      

C. Other Control Measures 

1. Solid Materials 

No solid materials, including building materials, shall be discharged to waters of 
the commonwealth, except as authorized by a Section 404 permit. 

2. Waste Materials 

All waste materials that may leach pollutants (paint and paint containers, caulk 
tubes, oil/grease containers, liquids of any kind, soluble materials, etc.) will be 
collected and stored in appropriate covered waste containers.  Waste containers 
shall be removed from the project site on a sufficiently frequent basis as to not 
allow wastes to become a source of pollution. All personnel will be instructed 
regarding the correct procedure for waste disposal. Wastes will be disposed in 
accordance with appropriate regulations.  Notices stating these practices will be 
posted in the office. 

3. Hazardous Waste 

All hazardous waste materials will be managed and disposed of in the manner 
specified by local or state regulation.  The contractor shall notify the Section 
Engineer if there any hazardous wastes being generated at the project site and 
how these wastes are being managed. Site personnel will be instructed with 
regard to proper storage and handling of hazardous wastes when required.  The 
Transportation Cabinet will file for generator, registration when appropriate, with 
the Division of Waste Management and advise the contractor regarding waste 
management requirements. 

4. Spill Prevention 

The following material management practices will be used to reduce the risk of 
spills or other exposure of materials and substances to the weather and/or runoff. 
(3) 
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 Good Housekeeping   

The following good housekeeping practices will be followed onsite during 
the construction project. 

• An effort will be made to store only enough product required to do 
the job. 

• All materials stored onsite will be stored in a neat, orderly manner 
in their appropriate containers and, if possible, under a roof or other 
enclosure. 

• Products will be kept in their original containers with the original 
manufacturer’s label. 

• Substances will not be mixed with one another unless 
recommended by the manufacturer. 

• Whenever possible, all of the product will be used up before 
disposing of the container. 

• Manufacturers’ recommendations for proper use and disposal will 
be followed. 

• The site contractor will inspect daily to ensure proper use and 
disposal of materials onsite. 

 Hazardous Products 

These practices will be used to reduce the risks associated with any and 
all hazardous materials. 

• Products will be kept in original containers unless they are not 
resealable. 

• Original labels and material safety data sheets (MSDS) will be 
reviewed and retained. 

• Contractor will follow procedures recommended by the 
manufacturer when handling hazardous materials. 

• If surplus product must be disposed of, manufacturers’ or 
state/local recommended methods for proper disposal will be 
followed. 

5.  Product-specific Practices 

The following product-specific practices will be followed onsite: 

 Petroleum Products  

• Vehicles and equipment that are fueled and maintained on site will 
be monitored for leaks, and receive regular preventative 
maintenance to reduce the chance of leakage.  Petroleum products 
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onsite will be stored in tightly sealed containers, which are clearly 
labeled and will be protected from exposure to weather. 

• The contractor shall prepare an Oil Pollution Spill Prevention 
Control and Countermeasure plan when the project that involves 
the storage of petroleum products in 55 gallon or larger containers 
with a total combined storage capacity of 1,320 gallons.  This is a 
requirement of 40 CFR 112. 

• This project (will / will not) (3) have over 1,320 gallons of petroleum 
products with a total capacity, sum of all containers 55 gallon 
capacity and larger.  

 Fertilizers 

Fertilizers will be applied at rates prescribed by the contract, standard 
specifications or as directed by the resident engineer.  Once applied, 
fertilizer will be covered with mulch or blankets or worked into the soil to 
limit exposure to storm water. Storage will be in a covered shed.  The 
contents of any partially used bags of fertilizer will be transferred to a 
sealable plastic bin to avoid spills. 

 Paints 

All containers will be tightly sealed and stored indoors or under roof when 
not being used.  Excess paint or paint wash water will not be discharged 
to the drainage or storm sewer system but will be properly disposed of 
according to manufacturers’ instructions or state and local regulations. 

 Concrete Truck Washout 

Concrete truck mixers and chutes will not be washed on pavement, near 
storm drain inlets, or within 75 feet of any ditch, stream, wetland, lake, or 
sinkhole. Where possible, excess concrete and wash water will be 
discharged to areas prepared for pouring new concrete, flat areas to be 
paved that are away from ditches or drainage system features, or other 
locations that will not drain off site. Where this approach is not possible, a 
shallow earthen wash basin will be excavated away from ditches to 
receive the wash water. 

 Spill Control Practices 

In addition to the good housekeeping and material management practices 
discussed in the previous sections of this plan, the following practices will 
be followed for spill prevention and cleanup: 

• Manufacturers’ recommended methods for spill cleanup will be 
clearly posted. All personnel will be made aware of procedures and 
the location of the information and cleanup supplies. 
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• Materials and equipment necessary for spill cleanup will be kept in 
the material storage area.  Equipment and materials will include as 
appropriate, brooms, dust pans, mops, rags, gloves, oil absorbents, 
sand, sawdust, and plastic and metal trash containers.  

• All spills will be cleaned up immediately after discovery. 

• The spill area will be kept well ventilated and personnel will wear 
appropriate protective clothing to prevent injury from contract with a 
hazardous substance. 

• Spills of toxic or hazardous material will be reported to the 
appropriate state/local agency as required by KRS 224 and 
applicable federal law. 

• The spill prevention plan will be adjusted as needed to prevent 
spills from reoccurring and improve spill response and cleanup.  

• Spills of products will be cleaned up promptly. Wastes from spill 
clean-up will be disposed in accordance with appropriate 
regulations. 

D. Other State and Local Plans 

This BMP plan shall include any requirements specified in sediment and erosion 
control plans, storm water management plans or permits that have been approved 
by other state or local officials.  Upon submittal of the NOI, other requirements for 
surface water protection are incorporated by reference into and are enforceable 
under this permit (even if they are not specifically included in this BMP plan).  This 
provision does not apply to master or comprehensive plans, non-enforceable 
guidelines or technical guidance documents that are not identified in a specific plan 
or permit issued for the construction site by state or local officials. (1) 

E. Maintenance 

1. The BMP plan shall include a clear description of the maintenance procedures 
necessary to keep the control measures in good and effective operating 
condition.  

2. Maintenance of BMPs during construction shall be a result of weekly and post 
rain event inspections with action being taken by the contractor to correct 
deficiencies. 

3. Post Construction maintenance will be a function of normal highway maintenance 
operations. Following final project acceptance by the cabinet, district highway 
crews will be responsible for identification and correction of deficiencies 
regarding ground cover and cleaning of storm water BMPs. The project manager 
shall identify any BMPs that will be for the purpose of post construction storm 
water management with specific guidance for any non-routine maintenance. (1) 
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F. Inspections 

Inspection and maintenance practices that will be used to maintain erosion and 
sediment controls: 

 All erosion prevention and sediment control measures will be inspected at 
least once each week and following any rain of one-half inch or more. 

 Inspections will be conducted by individuals that have successfully 
completed KEPSC-RI course as required by Section 213.02.02 of the 
Standard Specifications for Road and Bridge Construction, current edition. 

 Inspection reports will be written, signed, dated, and kept on file. 

 Areas at final grade will be seeded and mulched within 14 days.   

 Areas that are not at final grade where construction has ceased for a 
period of 21 days or longer and soil stock piles shall receive temporary 
mulch no later than 14 days from the last construction activity in that area.  

 All measures will be maintained in good working order. If a repair is 
necessary, it will be initiated within 24 hours of being reported. 

 Built-up sediment will be removed from behind the silt fence before it has 
reached halfway up the height of the fence.   

 Silt fences will be inspected for bypassing, overtopping, undercutting, 
depth of sediment, tears, and to ensure attachment to secure posts. 

 Sediment basins will be inspected for depth of sediment, and built-up 
sediment will be removed when it reaches 50 percent of the design 
capacity and at the end of the job. 

 Diversion dikes and berms will be inspected and any breaches promptly 
repaired. Areas that are eroding or scouring will be repaired and re-
seeded / mulched as needed. 

 Temporary and permanent seeding and mulching will be inspected for 
bare spots, washouts, and healthy growth. Bare or eroded areas will be 
repaired as needed.  

 All material storage and equipment servicing areas that involve the 
management of bulk liquids, fuels, and bulk solids will be inspected weekly 
for conditions that represent a release or possible release of pollutants to 
the environment. 
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G. Non–Storm Water Discharges 

It is expected that non-storm water discharges may occur from the site during the 
construction period. Examples of non-storm water discharges include: 

 Water from water line flushings. 

 Water form cleaning concrete trucks and equipment. 

 Pavement wash waters (where no spills or leaks of toxic or hazardous 
materials have occurred). 

 Uncontaminated groundwater and rain water (from dewatering during 
excavation). 

All non-storm water discharges will be directed to the sediment basin or to a filter 
fence enclosure in a flat vegetated infiltration area or be filtered via another 
approved commercial product. 

H. Groundwater Protection Plan (3) 

This plan serves as the groundwater protection plan as required by 401 KAR 5:037.  

 Contractors statement: (3) 

The following activities, as enumerated by 401 KAR 5:037 Section 2, require the 
preparation and implementation of a groundwater protection plan, and will or may be 
may be conducted as part of this construction project: 

_____2.  (e) Land treatment or land disposal of a pollutant; 

_____2. (f) Storing…or related handling of hazardous waste, solid waste or 
special waste…in tanks, drums, or other containers, or in piles (does not include 
wastes managed in a container placed for collection and removal of municipal 
solid waste for disposal off site); 

_____2. (g) …handling of materials in bulk quantities (equal or greater than 55 
gallons or 100 pounds net dry weight transported held in an individual container) 
that, if released to the environment, would be a pollutant; 

_____2. (j) Storing or related handling of road oils, dust suppressants at a central 
location; 

_____2. (k) Application or related handling of road oils, dust suppressants or 
deicing materials (does not include use of chloride-based deicing materials 
applied to roads or parking lots); 
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_____2. (m) Installation, construction, operation, or abandonment of wells, bore 
holes, or core holes (does not include bore holes for the purpose of explosive 
demolition); 

Or, check the following only if there are no qualifying activities: 

_____ There are no activities for this project as listed in 401 KAR 5:037 Section 2 
that require the preparation and implementation of a groundwater protection plan. 

The contractor is responsible for the preparation of a plan that addresses the 401 
KAR 5:037 Section 3. (3)  Elements of site specific groundwater protection plan: 

(a) General information about this project is covered in the Project 
information; 

(b) Activities that require a groundwater protection plan have been 
identified above; 

(c) Practices that will protect groundwater from pollution are addressed in 
Section C: Other Control Measures. 

(d) Implementation schedule—all practices required to prevent pollution of 
groundwater are to be in place prior to conducting the activity; 

(e) Training is required as a part of the ground water protection plan.  All 
employees of the contractor, sub-contractor, and resident engineer 
personnel will be trained to understand the nature and requirements of 
this plan as they pertain to their job function(s). Training will be 
accomplished within one week of employment and annually thereafter.  
A record of training will be maintained by the contractor with a copy 
provided to the resident engineer. 

(f) Areas of the project and groundwater plan activities will be inspected 
as part of the weekly sediment and erosion control inspections  

(g) Certification (see signature page).  
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Contractor and Resident Engineer Plan Certification 
 
The contractor that is responsible for implementing this BMP plan is identified in the Project Information 
section of this plan.  
 
The following certification applies to all parties that are signatory to this BMP plan: 
 
I certify under penalty of law that this document and all attachments were prepared under my direction or 
supervision in accordance with a system designed to assure that qualified personnel properly gathered 
and evaluated the information submitted.  Based on my inquiry of the person or persons who manage the 
system, or those persons directly responsible for gathering the information, the information submitted is, 
to the best of my knowledge and belief, true, accurate, and complete.  I am aware that there are 
significant penalties for submitting false information, including the possibility of fine and imprisonment for 
knowing violations. Further, this plan complies with the requirements of 401 KAR 5:037. By this 
certification, the undersigned state that the individuals signing the plan have reviewed the terms of the 
plan and will implement its provisions as they pertain to ground water protection. 
 
Resident Engineer and Contractor Certification: 
 
(2) Resident Engineer signature 
 
     Signed __________________      ______________,   _____________________ 

     Typed or printed name2            Title                             Signature 
 

 
(3) Signed __________________      ______________,   _____________________ 
                 Typed or printed name1         Title                             Signature 
 
 
 

1. Contractors Note: to be signed by a person who is the owner, a responsible corporate 
officer, a general partner or the proprietor or a person designated to have the authority to 
sign reports by such a person in accordance with 401 KAR 5:060 Section 9. This 
delegation shall be in writing to: Manager, KPDES Branch, Division of Water, 14 Reilly 
Road, Frankfort, Kentucky 40601. Reference the Project Control Number (PCN) and 
KPDES number when one has been issued.  

2. KYTC note: to be signed by the Chief District Engineer or a person designated to have 
the authority to sign reports by such a person (usually the resident engineer) in 
accordance with 401 KAR 5:060 Section 9. This delegation shall be in writing to: 
Manager, KPDES Branch, Division of Water, 14 Reilly Road, Frankfort, Kentucky 40601. 
Reference the Project Control Number (PCN) and KPDES number when one has been 
issued. 
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Sub-Contractor Certification 

The following sub-contractor shall be made aware of the BMP plan and responsible for 
implementation of BMPs identified in this plan as follows: 
 
 
Subcontractor  Name: 
         Address: 
  
 
 
            Phone: 
 
The part of BMP plan this subcontractor is responsible to implement is: 
 
 
 
 
 
 
 
 
 
 
I certify under penalty of law that I understand the terms and conditions of the general Kentucky Pollutant 
Discharge Elimination System permit that authorizes the storm water discharges, the BMP plan that has 
been developed to manage the quality of water to be discharged as a result of storm events associated 
with the construction site activity and management of non-storm water pollutant sources identified as part 
of this certification. 
 
 
Signed __________________       __________________,        ____________________  
            Typed or printed name1          Title                                           Signature 
 

1.  Sub-Contractor Note: to be signed by a person who is the owner, a responsible corporate 
officer, a general partner or the proprietor or a person designated to have the authority to 
sign reports by such a person in accordance with 401 KAR 5:060 Section 9. This delegation 
shall be in writing to: Manager, KPDES Branch, Division of Water, 14 Reilly Road, Frankfort, 
Kentucky 40601.   Reference the Project Control Number (PCN) and KPDES number when 
one has been issued. 
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SPECIAL NOTE 

Seasonal Tree Clearing Restriction 
________ 

 
 

DUE TO THE RECOVERY PLAN FOR ENDANGERED BATS, NO TREE CLEARING 
IS PERMITTED FROM MAY 15 THROUGH JULY 31. 

 
 
 
 
 
 

If there are any questions regarding this note, please contact Danny Peake, 
Director, Division of Environmental Analysis, 200 Mero Street, Frankfort, KY 
40601, Phone (502) 564-7250. 
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Special Note for Bridge Demolition, Renovation and Asbestos Abatement 
 
If the project includes any bridge demolition or renovation, the successful bidder is 
required to notify Kentucky Division for Air Quality (KDAQ) via filing of form (DEP 7036) a 
minimum of 10 working days prior to commencement of any bridge demolition or 
renovation work. 
 
Any available information regarding possible asbestos containing materials (ACM) on or 
within bridges to be affected by the project has been included in the bid documents.  These 
are to be included with the Contractor’s notification filed with the KDAQ. If not included in 
the bid documents, the Department will provide that information to the successful bidder 
for inclusion in the KDAQ notice as soon as possible.  If there are no documents stating 
otherwise, the bidders should assume there are no asbestos containing materials that will 
in any way affect the work.  
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Asbestos Inspection Report 

To: Tom Springer, QK4, Inc. 

Date: 4-19-2019 

Conducted By:  Jeffrey Lee, Lee Engineering, llc 
Kentucky Accredited Asbestos Inspector # I11-05-8973 
 

Project and Structure Identification 

064B00038N_Lawrence_12_10016_LEE_4-19-2019 

Structure ID: 064B00038N 

County and Item No: Lawrence_12_10016 

Structure Location: Ky-644 Over Levisa Fork Of Big Sandy 

Sample Description: No Suspect ACM Observed. 

Inspection Date: 3-11-2019 

Results and Recommendations 

The asbestos inspection was performed in accordance with current United States Environmental 
Protection Agency (US EPA) regulations, specifically 40 CFR Part 61, Asbestos National 
Emissions Standards for Hazardous Air Pollutants (NESHAP) revision, final rule effective 
November 20, 1990. 

It is recommended that this report accompany the 10-Day Notice of Intent for Demolition 
(DEP7036 Form) which is to be submitted to the Kentucky Division of Air Quality prior to 
abatement, demolition, or renovation of any building or structure in the Commonwealth. 

No suspect asbestos containing materials (ACM) were observed. 
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RIGHT OF WAY CERTIFICATION

Original Re-Certification RIGHT OF WAY CERTIFICATION
ITEM # COUNTY PROJECT # (STATE) PROJECT # (FEDERAL)

12-10016 Lawrence 1100 FD55 121 9414002R
PROJECT DESCRIPTION
Kentucky Bridge Program - 064B00038N - KY 644 over CSX Railway

No Additional Right of Way Required
Construction will be within the limits of the existing right of way.  The right of way was acquired in accordance to FHWA regulations
under the Uniform Relocation Assistance and Real Property Acquisitions Policy Act of 1970, as amended. No additional right of way or
relocation assistance were required for this project.

Condition # 1 (Additional Right of Way Required and Cleared)
All necessary right of way, including control of access rights when applicable, have been acquired including legal and physical
possession. Trial or appeal of cases may be pending in court but legal possession has been obtained. There may be some improvements
remaining on the right-of-way, but all occupants have vacated the lands and improvements, and KYTC has physical possession and the
rights to remove, salvage, or demolish all improvements and enter on all land. Just Compensation has been paid or deposited with the
court. All relocations have been relocated to decent, safe, and sanitary housing or that KYTC has made available to displaced persons
adequate replacement housing in accordance with the provisions of the current FHWA directive.

Condition # 2 (Additional Right of Way Required with Exception)
The right of way has not been fully acquired, the right to occupy and to use all rights-of-way required for the proper execution of the
project has been acquired. Some parcels may be pending in court and on other parcels full legal possession has not been obtained, but
right of entry has been obtained, the occupants of all lands and improvements have vacated, and KYTC has physical possession and right
to remove, salvage, or demolish all improvements. Just Compensation has been paid or deposited with the court for most parcels. Just
Compensation for all pending parcels will be paid or deposited with the court prior to AWARD of construction contract

Condition # 3 (Additional Right of Way Required with Exception)
The acquisition or right of occupancy and use of a few remaining parcels are not complete and/or some parcels still have occupants. All
remaining occupants have had replacement housing made available to them in accordance with 49 CFR 24.204. KYTC is hereby
requesting authorization to advertise this project for bids and to proceed with bid letting even though the necessary right of way will not
be fully acquired, and/or some occupants will not be relocated, and/or the just compensation will not be paid or deposited with the
court for some parcels until after bid letting. KYTC will fully meet all the requirements outlined in 23 CFR 635.309(c)(3) and 49 CFR
24.102(j) and will expedite completion of all acquisitions, relocations, and full payments after bid letting and prior to
AWARD of the construction contract or force account construction.
Total Number of Parcels on Project 3 EXCEPTION (S) Parcel # ANTICIPATED DATE OF POSSESSION WITH EXPLANATION

Number of Parcels That Have Been Acquired

Signed Deed 3
Condemnation 0
Signed ROE 0
Notes/ Comments (Text is limited. Use additional sheet if necessary.)

LPA RW Project Manager Right of Way Supervisor
Printed Name Printed Name Mark C. Askin, P.E.

Signature Signature

Date Date 05/08/2023
Right of Way Director FHWA

Printed Name Dean M. Loy Printed Name
Signature Signature

Date Date
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UTILITIES AND RAIL CERTIFICATION NOTE

Lawrence County
ADDRESS DEFICIENCIES OF KY 644 BRIDGE OVER LEVISA FORK OF BIG SANDY. (064B00038N)

ITEM NUMBER: 12-10016.00

Page 1 of 4

Form Revised 6/24/16

PROJECT NOTES ON UTILITIES

For all projects under 2000 Linear feet which require a normal excavation locate request pursuant to
KRS 367.4901-4917, the awarded contractor shall field mark the proposed excavation or construction
boundaries of the project (also called white lining) using the procedure set forth in KRS 367.4909(9)(k).
For all projects over 2000 linear feet, which are defined as a “Large Project” in KRS 367.4903(18), the
awarded contractor shall initially mark the first 2000 linear feet minimally of proposed excavation or
construction boundaries of the project to be worked using the procedure set forth in KRS
367.4909(9)(k).  This temporary field locating of the project excavation boundary shall take place prior
to submitting an excavation location request to the underground utility protection Kentucky Contact
Center.  For large projects, the awarded contractor shall work with the impacted utilities to determine
when additional white lining of the remainder of the project site will take place.  This provision shall not
alter or relieve the awarded contractor from complying with requirements of KRS 367.4905 to 367.4917
in their entirety.

Please Note: The information presented in this Utility Note is informational in nature and the
information contained herein is not guaranteed.

The contractor will be responsible for contacting all utility facility owners on the subject project to
coordinate his activities.  The contractor will coordinate his activities to minimize and, where possible,
avoid conflicts with utility facilities.  Due to the nature of the work proposed, it is unlikely to conflict
with the existing utilities beyond minor facility adjustments.  Where conflicts with utility facilities are
unavoidable, the contractor will coordinate any necessary relocation work with the facility owner and
Resident Engineer.  The Kentucky Transportation Cabinet maintains the right to remove or alter portions
of this contract if a utility conflict occurs.   The utility facilities as noted in the previous section(s) have
been determined using data garnered by varied means and with varying degrees of accuracy: from the
facility owners, a result of S.U.E., field inspections, and/or reviews of record drawings. The facilities
defined may not be inclusive of all utilities in the project scope and are not Level A quality, unless
specified as such.  It is the contractor’s responsibility to verify all utilities and their respective locations
before excavating.

The contractor shall make every effort to protect underground facilities from damage as prescribed in
the Underground Facility Damage Protection Act of 1994, Kentucky Revised Statute KRS 367.4901 to
367.4917.  It is the contractor’s responsibility to determine and take steps necessary to be in compliance
with federal and state damage prevention directives.  The contractor is instructed to contact KY 811 for
the location of existing underground utilities.  Contact shall be made a minimum of two (2) and no more
than ten (10) business days prior to excavation. The contractor shall submit Excavation Locate
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UTILITIES AND RAIL CERTIFICATION NOTE

Lawrence County
ADDRESS DEFICIENCIES OF KY 644 BRIDGE OVER LEVISA FORK OF BIG SANDY. (064B00038N)

ITEM NUMBER: 12-10016.00

Page 2 of 4

Form Revised 6/24/16

Requests to the Kentucky Contact Center (KY 811) via web ticket entry.  The submission of this request
does not relieve the contractor from the responsibility of contacting non-member facility owners, whom
are to be contacted through their individual Protection Notification Center.  It may be necessary for the
contractor to contact the County Court Clerk to determine what utility companies have facilities in the
area.  Non-compliance with these directives can result in the enforcement of penalties.

NOTE: DO NOT DISTURB THE FOLLOWING FACILITIES LOCATED WITHIN THE PROJECT DISTURB LIMITS

Columbia Gas Transmission, LLC - Natural Gas See Note on page 4 of 4

Foothills Communications - Telephone

*The Contractor is fully responsible for protection of all utilities listed above*

THE FOLLOWING FACILITY OWNERS ARE RELOCATING/ADJUSTING THEIR FACILITIES WITHIN THE
PROJECT LIMITS AND WILL BE COMPLETE PRIOR TO CONSTRUCTION

Not Applicable

THE FOLLOWING FACILITY OWNERS HAVE FACILITIES TO BE RELOCATED/ADJUSTED BY THE OWNER OR
THEIR SUBCONTRACTOR AND IS TO BE COORDINATED WITH THE ROAD CONTRACT
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UTILITIES AND RAIL CERTIFICATION NOTE

Lawrence County
ADDRESS DEFICIENCIES OF KY 644 BRIDGE OVER LEVISA FORK OF BIG SANDY. (064B00038N)

ITEM NUMBER: 12-10016.00

Page 3 of 4

Form Revised 6/24/16

Not Applicable

THE FOLLOWING FACILITY OWNERS HAVE FACILITIES TO BE RELOCATED/ADJUSTED BY THE ROAD
CONTRACTOR AS INCLUDED IN THIS CONTRACT

Not Applicable

RAIL COMPANIES HAVE FACILITIES IN CONJUNCTION WITH THIS PROJECT AS NOTED

☐ No Rail Involvement ☒ Rail Involved ☐ Rail Adjacent
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UTILITIES AND RAIL CERTIFICATION NOTE

Lawrence County
ADDRESS DEFICIENCIES OF KY 644 BRIDGE OVER LEVISA FORK OF BIG SANDY. (064B00038N)

ITEM NUMBER: 12-10016.00

Page 4 of 4

Form Revised 6/24/16

AREA FACILITY OWNER CONTACT LIST

Facility Owner Address Contact
Name

Phone Email

Columbia Gas
Transmission, LLC -
Natural Gas

14501 Old US 23
Cattletsburg KY 41129

Nick
Williams

3049895754 Nick_williams@tcenergy.com

CSX Transportation, Inc. -
Railroad

4900 Old Osborne
Tnpke Richmond VA
23231

Troy
Creasy

8042267718 Troy_Creasy@CSX.com

Foothills Communications
- Telephone

1621 KY HWY 40W
Staffordsville KY 41230

Patrick
Fletcher

6062979140 patrick@foothills.coop

Columbia Gas Transmission- The Contractor will notify Columbia Gas Transmission at least two weeks
before closing the bridge to traffic. Columbia Gas will deliver new U-bolts to the bridge site in order
for the Contractor to place them after removing existing U-bolts to allow the contractor to raise the
bridge at the piers. Removal of existing U-bolts will be approved by the Inspector for Columbia Gas
Transmission. The Inspector for Columbia Gas Transmission shall be on-site at all times the Contractor
is working on the gas line U-bolt replacement. All other work on the bridge can be completed but the
contractor must wait until new U-bolts are placed before raising the bridge. Once the bridge is
lowered back into place and before the bridge is reopened to traffic the Contractor will tighten the
U-bolts and make any repairs to existing hangars. Contact Nick Williams @ 304-690-1751 or Jason
Stevens @ 606-336-8036.

Foothills Telephone-If the Contractor determines that the telephone line under the bridge is in the
way of their construction methods the Contractor will notify Foothills Telephone at least two weeks
before needing the line moved. Foothills Telephone will remove the line from the poles and bury the
line to help with the construction. Contact Patrick Fletcher 606-791-5993.
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Construction Submission Criteria
Construction

Submission
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B.

The approval process for an agreement normally 
takes 90-days. 
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12’-0”  minimum clearance from centerline of track, 

25' of the centerline of the track

25' of track must stop when train is passing.

boom distance plus 15' of centerline of track
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50' of centerline of track

within 50' or above a standing train or other 
equipment

50' of track must halt operations when a train is 
passing
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thirty (30) days written notice
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APPENDIX

CSX TRANSPORTATION

CONSTRUCTION 
SUBMISSION CRITERIA

Public Projects Group  
Jacksonville, FL
Date Issued: January 2020
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INTRODUCTION
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SECTION II: Construction Submissions 

SECTION III: Hoisting Operations 

SECTION IV: Demolition Procedure 

SECTION V: Erection Procedure

SECTION VI: Temporary Excavation and Shoring 

SECTION VII: Track Monitoring
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INTRODUCTION

The intent of this document is to guide outside agencies and their Contractors when performing work on, over, or with 
potential to impact CSX property (ROW). Work plans shall be submitted for review to the designated CSX Engineering 
Representative for all work which presents the potential to affect CSX property or operations; this document shall serve as a 
guide in preparing these work plans. All work shall be performed in a manner that does not adversely impact CSX
operations or safety; as such, the requirements of this document shall be strictly adhered to, in addition to all other applicable 
standards associated with the construction. Applicable standards include, but are not limited to, CSX Standards and Special 
Provisions, CSX Insurance Requirements, CSX Pipeline Occupancy Criteria, as well as the governing local, county, state and 
federal requirements. It shall be noted that this document and all other CSX standards are subject to change without notice, 
and future revisions will be made available at the CSX website: www.csx.com.

I. DEFINITIONS

  1. Agency – The project sponsor (i.e., State DOT, Local Agencies, Private Developer, etc.)

  2. AREMA – American Railway Engineering and Maintenance-of-Way Association – the North American railroad industry 
standards group. The use of this term shall be in specific reference to the AREMA Manual for Railway Engineering.

  3. Construction Submission – The Agency or its representative shall submit six (6) sets of plans, supporting calculations, 
and detailed means and methods procedures for the specific proposed activity. All plans, specifications, and supporting 
calculations shall be signed/sealed by a Professional Engineer as defined below.

  4. Controlled Demolition – Removal of an existing structure or subcomponents in a manner that positively prevents any 
debris or material from falling, impacting, or otherwise affecting CSX employees, equipment or property. Provisions shall 
be made to ensure that there is no impairment of railroad operations or CSX’s ability to access its property at all times.

  5. Contractor – The Agency’s representative retained to perform the project work.

  6. Engineer – CSX Engineering Representative or a GEC authorized to act on the behalf of CSX.

  7. Flagman – A qualified CSX employee with the sole responsibility to direct or restrict movement of trains, at or through a 
specific location, to provide protection for workers.

  8. GEC – General Engineering Consultant who has been authorized to act on the behalf of CSX.

  9. Horizontal Clearance – Distance measured perpendicularly from centerline of any track to the nearest obstruction at 
any elevation between TOR and the maximum vertical clearance of the track.

  10. Professional Engineer – An engineer who is licensed in State or Commonwealth in which the project is to occur. All 
plans, specifications, and supporting calculations shall be prepared by the Licensed Professional Engineer and shall bear 
his/her seal and signature.

  11. Potential to Foul – Work having the possibility of impacting CSX property or operations; defined as one or more  
of the following:

  a. Any activity where access onto CSX property is required.
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b. Any activity where work is being performed on CSX ROW.

 c. Any excavation work adjacent to CSX tracks or facilities, within the Theoretical Railroad Live Load Influence Zone, or where
the active earth pressure zone extends within the CSX property limits.

 d. The use of any equipment where, if tipped and laid flat in any direction (360 degrees) about its center pin, can encroach
within twenty five feet (25’-0”) of the nearest track centerline. This is based upon the proposed location of the equipment
during use, and may be a function of the equipment boom length. Note that hoisting equipment with the potential to foul must
satisfy the 150% factor of safety requirement for lifting capacities.

e. Any work where the scatter of debris, or other materials has the potential to encroach within twenty five feet (25’-0”) of the
nearest track centerline.

f. Any work where significant vibration forces may be induced upon the track structure or existing structures located under,
over, or adjacent to the track structure.

g. Any other work which poses the potential to disrupt rail operations, threaten the safety of railroad employees, or otherwise
negatively impact railroad property, as determined by CSX.

 12. ROW – Right of Way; Refers to CSX Right-of-Way as well as all CSX property and facilities. This includes all aerial space within
the property limits, and any underground facilities.

 13. Submission Review Period - a minimum of thirty (30) days in advance of start of work. Up to thirty (30) days will be required
for the initial review response. Up to an additional thirty (30) days may be required to review any/all subsequent submissions
or resubmission.

 14. Theoretical Railroad Live Load Influence Zone – A 1 horizontal to 1 vertical theoretical slope line starting at bottom corner of tie.

 15. TOR – Top of Rail. This is the base point for clearance measurements. It refers to the crown (top) of the steel rail; the point
where train wheels bear on the steel rails.

 16. Track Structure – All load bearing elements which support the train. This includes, but is not limited to, the rail, ties,
appurtenances, ballast, sub-ballast, embankment, retaining walls, and bridge structures.

 17. Vertical Clearance – Distance measured from TOR to the lowest obstruction within six feet (6’-0”) of the track centerline, in
either direction.

II. GENERAL SUBMISSION REQUIREMENTS

 A. A construction work plan is required to be submitted by the Agency or its Contractor, for review and acceptance, prior to
accessing or performing any work with Potential to Foul.

 B. The Agency or its representative shall submit six (6) sets of plans, specifications, supporting calculations, and detailed means
and methods procedures for the specific proposed work activity.
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 C. Construction submissions shall include all information relevant to the work activity, and shall clearly and concisely
explain the nature of the work, how it is being performed, and what measures are being taken to ensure that railroad
property and operations are continuously maintained.

 D. All construction plans shall include a map of the work site, depicting the CSX tracks, the CSX right of way, proposed
means of access, proposed locations for equipment and material staging (dimensioned from nearest track centerline), as
well as all other relevant project information. An elevation drawing may also be necessary in order to depict clearances or
other components of the work.

 E. Please note that CSX will not provide pricing to individual contractors involved in bidding projects. Bidding contractors
shall request information from the agency and not CSX.

 F. The Contractor shall install a geotextile fabric ballast protection system to prevent construction or demolition debris and
fines from fouling ballast. The geotextile ballast protection system shall be installed and maintained by the Contractor to
the satisfaction of the Engineer.

 G. The Engineer shall be kept aware of the construction schedule. The Contractor shall provide timely communication
to the Engineer when scheduling the work such that the Engineer may be present during the work. The Contractor’s
schedule shall not dictate the work plan review schedule, and flagging shall not be scheduled prior to receipt of an
accepted work plan.

 H. At any time during construction activities, the Engineer may require revisions to the previously approved procedures
to address weather, site conditions or other circumstances that may create a potential hazard to rail operations or CSX
facilities. Such revisions may require immediate interruption or termination of ongoing activities until such time the issue
is resolved to the Engineer’s satisfaction. CSX and its GEC shall not be responsible for any additional costs or time claims
associated with such revisions.

 I. Blasting will not be permitted to demolish a structure over or within CSX’s right-of-way. When blasting off of CSX
property but with Potential to Foul, vibration monitoring, track settlement surveying, and/or other protective measures may
be required as determined by the Engineer.

J. Blasting is not permitted adjacent to CSX right-of-way without written approval from the Chief Engineer, CSX.

 K. Mechanical and chemical means of rock removal must be explored before blasting is considered. If written
permission for the use of explosives is granted, the Agency or Contractor must submit a work plan satisfying the
following requirements:

 1. Blasting shall be done with light charges under the direct supervision of a responsible officer or employee of the
Agency or Contractor.

 2. Electronic detonating fuses shall not be used because of the possibility of premature explosions resulting from
operation of two-way train radios.

 3. No blasting shall be done without the presence of an authorized representative of CSX. Advance notice to the
Engineer is required to arrange for the presence of an authorized CSX representative and any flagging that CSX
may require.
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   4. Agency or Contractor must have at the project site adequate equipment, labor and materials, and allow sufficient time, to 
clean up debris resulting from the blasting and correct any misalignment of tracks or other damage to CSX property resulting 
from the blasting. Any corrective measures required must be performed as directed by the Engineer at the Agency’s or 
Contractor’s expense without any delay to trains. If Agency’s or Contractor’s actions result in the delay of any trains including 
passenger trains, the Agency or Contractor shall bear the entire cost thereof. 

  5. The Agency or Contractor may not store explosives on CSX property. 

   6. At any time during blasting activities, the Engineer may require revisions to the previously approved procedures to  
address weather, site conditions or other circumstances that may create a potential hazard to rail operations or CSX facilities. 
Such revisions may require immediate interruption or termination of ongoing activities until such time the issue is resolved  
to the Engineer’s satisfaction. CSX and its GEC shall not be responsible for any additional costs or time claims associated  
with such revisions.

III. HOISTING OPERATIONS

 A. All proposed hoisting operations with Potential to Foul shall be submitted in accordance with the following:

   1. A plan view drawing shall depict the work site, the CSX track(s), the proposed location(s) of the lifting equipment, as well  
as the proposed locations for picking, any intermediate staging, and setting the load(s). All locations shall be dimensioned 
from centerline of the nearest track. Crane locations shall also be dimensioned from a stationary point at the work site for 
field confirmation. 

   2. Computations showing the anticipated weight of all picks. Computations shall be made based upon the field-verified plans 
of the existing structure. Pick weights shall account for the weight of concrete rubble or other materials attached to the 
component being removed; this includes the weight of subsequent rigging devices/components. Rigging components shall be 
sized for the subsequent pick weight. 

   3. All lifting equipment, rigging devices, and other load bearing elements shall have a rated (safe lifting) capacity that is 
greater than or equal to 150% of the load it is carrying, as a factor of safety. Supporting calculations shall be furnished to 
verify the minimum capacity requirement is maintained for the duration of the hoisting operation. 

   4. Dynamic hoisting operations are prohibited when carrying a load with the Potential to Foul. Cranes or other lifting 
equipment shall remain stationary during lifting. (i.e., no moving picks). 

   5. For lifting equipment, the manufacturer’s capacity charts, including crane, counterweight, maximum boom angle, and boom 
nomenclature is to be submitted. 

   6. A schematic rigging diagram must be provided to clearly call out each rigging component from crane hook to the material 
being hoisted. Copies of catalog or information sheets shall be provided to verify rigging weights and capacities. 

  7. For built-up rigging devices, the contractor shall submit the following:

   i. Details of the device, calling out material types, sizes, connections and other properties.

    ii. Load test certification documents and/or design computations bearing the seal and signature of a  
Professional Engineer. Load test shall be performed in the configuration of its intended use as part of the  
subject demolition procedure.
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 iii. Copies of the latest inspection reports of the rigging device. The device shall be inspected within one (1)
calendar year of the proposed date for use.

 8. A detail shall be provided showing the crane outrigger setup, including dimensions from adjacent slopes or
facilities. The detail shall indicate requirements for bearing surface preparation, including material requirements and
compaction efforts. As a minimum, outriggers and/or tracks shall bear on mats, positioned on level material with
adequate bearing capacity.

 9. A complete written narrative that describes the sequence of events, indicating the order of lifts and any
repositioning or re-hitching of the crane(s).

IV. DEMOLITION PROCEDURE

 A. The Agency or its Contractor shall submit a detailed procedure for a controlled demolition of any structure on, over, or
adjacent to the ROW. The controlled demolition procedure must be approved by the Engineer prior to beginning work on
the project.

B. Existing Condition of structure being demolished:

1. The Contractor shall submit as-built plans for the structure(s) being demolished
.

 2. If as-built plans are unavailable, the Contractor shall perform an investigation of the structure, including any
foundations, substructures, etc. The field measurements are to be made under the supervision of the Professional
Engineer submitting the demolition procedure. Findings shall be submitted as part of the demolition means and
methods submittal for review by the Engineer.

 3. Any proposed method for temporary stabilization of the structure during the demolition shall be based on the
existing plans or investigative findings, and submitted as part of the demolition means and methods for review by
the Engineer.

 C. Demolition work plans shall include a schematic plan depicting the proposed locations of the following, at various
stages of the demolition:

1. All cranes and equipment, calling out the operating radii.

2. All proposed access and staging locations with all dimensions referenced from the center line of the nearest track
.

3. Proposed locations for stockpiling material or locations for truck loading
.

 4. The location, with relevant dimensions, of all tracks, other railroad facilities; wires, poles, adjacent structures, or
buried utilities that could be affected, showing that the proposed lifts are clear of these obstructions.

 5. Note that no crane or equipment may be set on the CSX rails or track structure and no material may be dropped
on CSX property.
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 D. Demolition submittal shall also include the following information:

  1. All hoisting details, as dictated by Section III of this document.
 
   2. A time schedule for each of the various stages must be shown as well as a schedule for the entire lifting procedure. The 

proposed time frames for all critical subtasks (i.e., torch/saw cutting various portions of the superstructure or substructure, 
dismantling splices, installing temporary bracing, etc.) shall be furnished so that the potential impact(s) to CSX operations 
may be assessed and eliminated or minimized. 

   3. The names and experience of the key Contractor personnel involved in the operation shall be included in the Contractor’s 
means and methods submission. 

   4. Design and supporting calculations shall be prepared, signed, and sealed by the Professional Engineer for items including 
the temporary support of components or intermediate stages shall be submitted for review. A guardrail will be required to be 
installed in a track in the proximity of temporary bents or shoring towers, when located within twelve feet (12’-0”) from the 
centerline of the track. The guardrail will be installed by CSX forces, at the expense of the Agency or its contractor.

  E. Girders or girder systems shall be stable at all times during demolition. Temporary bracing shall be provided at the piers, 
abutments, or other locations to resist overturning and/or buckling of the member(s). The agency shall submit a design and details 
of the proposed temporary bracing system, for review by the Engineer. Lateral wind forces for the temporary conditions shall be 
considered in accordance with AREMA, Chapter 8, Section 28.6.2. The minimum lateral wind pressure shall be fifteen pounds per 
square foot (15 psf).

  F. Existing, obsolete, bridge piers shall be removed to a minimum of three feet (3’-0”) below the finished grade, final ditch line 
invert, or as directed by the Engineer.

  G. A minimum quantity of twenty five (25) tons of CSX approved granite track ballast may be required to be furnished and 
stockpiled on site by the Contractor, or as directed by the Engineer.

  H. The use of acetylene gas is prohibited for use on or over CSX property. Torch cutting shall be performed utilizing other materials 
such as propane.

  I. CSX’s tracks, signals, structures, and other facilities shall be protected from damage during demolition of existing structure or 
replacement of deck slab.

 J. Demolition Debris Shield

  1. On-track or ground-level debris shields (such as crane mats) are prohibited for use by CSX. 

   2. Demolition Debris Shield shall be installed prior to the demolition of the bridge deck or other relevant portions of the 
structure. The demolition debris shield shall be erected from the underside of the bridge over the track area to catch all falling 
debris. The debris shield shall not be the primary means of debris containment.

    i. The demolition debris shield design and supporting calculations, all signed/sealed by a Professional Engineer, shall 
be submitted for review and acceptance. 

    ii. The demolition debris shield shall have a minimum design load of 50 pounds per square foot (50 psf) plus the 
weight of the equipment, debris, personnel, and all other loads.
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 iii. The Contractor shall verify the maximum particle size and quantity of the demolition debris generated
during the procedure does not exceed the shield design loads. Shield design shall account for loads
induced by particle impact; however the demolition procedure shall be such that impact forces are
minimized. The debris shield shall not be the primary means of debris containment.

 iv. The Contractor shall include installation/removal means and methods for the demolition debris shield as
part of the proposed Controlled Demolition procedure submission.

 v. The demolition debris shield shall provide twenty three feet (23’-0”) minimum vertical clearance, or
maintain the existing vertical clearance if the existing clearance is less than twenty three feet (23’-0”).

 vi. Horizontal clearance to the centerline of the track should not be reduced unless approved by
the Engineer.

 vii. The Contractor shall clean the demolition debris shield daily or more frequently as dictated either by the
approved design parameters or as directed by the Engineer.

K. Vertical Demolition Debris Shield

 1. This type of shield may be required for substructure removals in close proximity to CSX track and other facilities,
as determined by the Engineer.

 2. The Agency or its Contractor shall submit detailed plans with detailed calculations, prepared, signed, and sealed
by a Professional Engineer, of the protection shield.

V. ERECTION PROCEDURE

 A. The Agency or its Contractor shall submit a detailed procedure for erection of a structure with Potential to Foul. The
erection procedure must be approved by the Engineer prior to beginning work on the project.

B. Erection work plans shall include a schematic plan depicting the following, at all stages of the construction:

1. All proposed locations of all cranes and equipment, calling out the operating radii.

 2. All proposed access and staging locations with all dimensions referenced from the center line of the nearest track.

3. All proposed locations for stockpiling material or locations for truck loading.

 4. The location, with relevant dimensions, of all tracks, other railroad facilities; wires, poles, adjacent structures, or
buried utilities that could be affected, showing that the proposed lifts are clear of these obstructions.

 C. No crane or equipment may be set on the CSX rails or track structure and no material may be dropped on CSX property.

 D. For erection of a structure over the tracks, the following information shall be submitted for review and acceptance by
the Engineer, at least thirty (30) days prior to erection:

 1. As-built beam seat elevations – field surveyed upon completion of pier/abutment construction.

2. Current Top of Rail (TOR) elevations – field measured at the time of as-built elevation collection.

 3. Computations verifying the anticipated minimum vertical clearance in the final condition which accounts for all
deflection and camber, based upon the current TOR and as-built beam seat elevations. The anticipated minimum
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vertical clearance shall be greater than or equal to that which is indicated by the approved plans. Vertical clearance (see 
definitions) is measured from TOR to the lowest point on the overhead structure at any point within six feet (6’-0”) from 
centerline of the track. Calculations shall be signed and sealed by a Professional Engineer.

 E. Girders or girder systems shall be stable at all times during erection. No crane may unhook prior to stabilizing the beam or girder.

  1. Lateral wind forces for the temporary conditions shall be considered in accordance with AREMA, Chapter 8, Section 28.6.2.
The minimum lateral wind pressure shall be fifteen pounds per square foot (15 psf).

 2. Temporary bracing shall be provided at the piers, abutments, or other locations to resist overturning and/or buckling
of the member(s). The agency shall submit a design and details of the proposed temporary bracing system, for review
by the Engineer.

 3. Temporary bracing shall not be removed until sufficient lateral bracing or diaphragm members have been installed to
establish a stable condition. Supporting calculations, furnished by the Professional Engineer, shall confirm the
stable condition.

F. Erection procedure submissions shall also include the following information:

1. All hoisting details, as dictated by Section III of this document.

 2. A time schedule for each of the various stages must be shown as well as a schedule for the entire lifting procedure.
The proposed time frames for all critical subtasks (i.e., performing aerial splices, installing temporary bracing, installation
of diaphragm members, etc.) shall be furnished so that the potential impact(s) to CSX operations may be assessed and
eliminated or minimized.

 3. The names and experience of the key Contractor personnel involved in the operation shall be included in the Contractor’s
means and methods submission.

 4. A guardrail will be required to be installed in a track in the proximity of temporary bents or shoring towers, when located
within twelve feet (12’-0”) from the centerline of the track. The guardrail will be installed by CSX forces, at the expense of the
Agency or its Contractor.

 5. Design and supporting calculations prepared by the Professional Engineer for items including the temporary support of
components or intermediate stages shall be submitted for review.

VI. TEMPORARY EXCAVATION AND SHORING

 A. The Agency or its Contractor shall submit a detailed design and procedure for the installation of a sheeting/shoring system
adjacent to the tracks. Shoring protection shall be provided when excavating with Potential to Foul, or as otherwise determined by
CSX. Shoring shall be provided in accordance with the AREMA, except as noted below.

B. Shoring may not be required if all of the following conditions are satisfied:

1. The excavation does not encroach within the Theoretical Live Load Influence Zone. Please refer to Figure 1.

2. The track structure is situated on level ground, or in a cut section, and on stable soil.

 3. The excavation does not adversely impact the stability of a CSX facility (i.e., signal bungalow, drainage facility, undergrade
bridge, building, etc), or the stability of any structure on, over, or adjacent to CSX property with potential to foul.

4. Shoring is not required by any governing federal, state, local or other construction code.
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 C. Shoring is required when excavating the toe of an embankment. Excavation of any embankment which supports an
active CSX track structure without shoring will not be permitted.

 D. Trench boxes are not an acceptable means of shoring. Trench boxes are prohibited for use on CSX property or within
the Theoretical Railroad Live Load Influence Zone.

 E. Shoring shall be a cofferdam-type, which completely encloses the excavation. However, where justified by site or work
conditions, partial cofferdams with open sides away from the track may be permissible, as determined by the Engineer.

 F. Cofferdams shall be constructed using interlocking steel sheet piles, or when approved by the Engineer, steel soldier
piles with timber lagging. Wales and struts shall be included when dictated by the design.

 G. The use of tiebacks can be permissible for temporary shoring systems, when conditions warrant. Tiebacks shall have
a minimum clear cover of 6’-0”, measured from the bottom of the rail. Upon completion of the work, tiebacks shall be
grouted, cut off, and remain in place.

 H. All shoring systems on, or adjacent to CSX right-of-way, shall be equipped with railings or other fall protection,
compliant with the governing federal, state or local requirements. Area around pits shall be graded to eliminate all
potential tripping hazards.

 I. Interlocking steel sheet piles shall be used for shoring systems qualifying one or more of the following conditions:
1. Within 18’-0” of the nearest track centerline

2. Within the live load influence zone

3. Within slopes supporting the track structure

4. As otherwise deemed necessary by the Engineer.

 J. Sheet piles qualifying for one or more of the requirements listed in Section VI.I (above) of this document shall not be
removed. Sheet piles shall be left in place and cut off a minimum of 3’-0” below the finished grade, the ditch line invert, or as
otherwise directed by the Engineer. The ground shall be backfilled and compacted immediately after sheet pile is cut off.

K. The following design considerations shall be considered when preparing the shoring design package:

 1. Shoring shall be designed to resist a vertical live load surcharge of 1,880 lbs. per square foot, in addition to active
earth pressure. The surcharge shall be assumed to act on a continuous strip, eight feet six inches (8’-6”) wide.
Lateral pressures due to surcharge shall be computed using the strip load formula shown in AREMA Manual for
Railway Engineering, Chapter 8, Part 20.

2. Allowable stresses in materials shall be in accordance with AREMA Chapter 7, 8, and 15.3.

 3. A minimum horizontal clearance of ten feet (10’-0”) from centerline of the track to face of nearest point of
shoring shall be maintained, provided a twelve feet (12’-0”) roadbed is maintained with a temporary walkway
and handrail system.
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 4. For temporary shoring systems with Potential to Foul, piles shall be plumb under full dead load. Maximum deflection at the
top of wall, under full live load, shall be as follows:

 i. One-half (1/2) inch for walls within twelve feet (12’-0”) of track centerline (Measured from centerline of the
nearest track to the nearest point of the supporting structure).

ii. One (1) inch for walls located greater than twelve feet (12’-0”) from track centerline

 L. Shoring work plans shall be submitted in accordance with Section II of this document, as well as the following
additional requirements:

 1. The work plan shall include detailed drawings of the shoring systems calling out the sizes of all structural members, details
of all connections. Both plan and elevation drawings shall be provided, calling out dimensions from the face of shoring relative
to the nearest track centerline. The elevation drawing shall also show the height of shoring, and track elevation in relation to
bottom of excavation.

2. Full design calculations for the shoring system shall be furnished.

3. A procedure for cutting off the sheet pile, backfilling and restoring the embankment.

VII. TRACK MONITORING

 A. When work being performed has the potential to disrupt the track structure, a work plan must be submitted detailing a track
monitoring program which will serve to monitor and detect both horizontal and vertical movement of the CSX track and roadbed.

 B. The program shall specify the survey locations, the distance between the location points, and frequency of monitoring before,
during, and after construction. CSX reserves to the right to modify the survey locations and monitoring frequency as necessary
during the project.

 C. The survey data shall be collected in accordance with the approved frequency and immediately furnished to the Engineer
for analysis.

 D. If any movement has occurred as determined by the Engineer, CSX will be immediately notified. CSX, at its sole discretion, shall
have the right to immediately require all contractor operations to be ceased, have the excavated area immediately backfilled and/or
determine what corrective action is required. Any corrective action required by CSX or performed by CSX including the monitoring
of corrective action of the contractor will be at project expense.
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FIGURE 1: Theoretical Live Load Influence Zone
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Kentucky Transportation  
Cabinet Project:  
 

 
N O T I C E 

 

DEPARTMENT OF THE ARMY 

CORPS OF ENGINEERS 

NATIONWIDE SECTION 404 PERMIT AUTHORIZATION 

 

DEPARTMENT FOR ENVIRONMENTAL PROTECTION 

KENTUCKY DIVISION OF WATER 

SECTION 401 WATER QUALITY CERTIFICATION 

 
PROJECT DESCRIPTION: Bridge Rehabilitation 

KY 644 over Levisa Fork of Big Sandy 
Lawrence County, KY 

                                                   KYTC Item No. 12-10016

The Sections 404 and 401 activities for this project have previously been permitted under the 
authority of the Department of the Army, Section 404 Nationwide Permit Number 3, 
Maintenance Projects (with additional Kentucky Regional General Conditions), and the 
Kentucky Division of Water, Section 401 General Water Quality Certification.  For these 
authorized permits to be valid, the attached conditions must be followed.  The contractor shall 
post a copy of this Nationwide Permit Number 3 and General Water Quality Certification in a 
conspicuous location at the project site, with unencumbered public access, for the duration of 
construction and comply with the general conditions required. 
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Kentucky Transportation  
Cabinet Project:  
 

Locations Impacting Water Quality 

Station-Location Description 
Bridge ID: 

064B00038N 
Bridge 064B00038N (KY 644 over Levisa Fork of Big Sandy) project 
will entail rehabilitating the existing bridge with the same current geometrics 
(bridge width, length, hydraulic opening, etc.). The project may involve the 
removal of debris and/or sediment. 

 

This project involves work near and/or within Jurisdictional Waters of the United States as 
defined by the U. S. Army Corps of Engineers; therefore, requiring a Nationwide Number 3 
General Section 404 permit. The Division of Water conditionally certified this General Permit. 
Importantly, one of those conditions regards the use of heavy equipment in any stream channel, 
or streambed.  If there is need to cross the stream channel with heavy equipment, or conduct 
work within the stream channel, a work platform or temporary crossing, is authorized.  This 
should be constructed with clean rock and sufficient pipe to allow stream flow to continue, 
unimpeded.  Other conditions may be found under the heading, General Certification—
Nationwide Permit # 3 Maintenance Projects. 

In order for this authorization to be valid, the attached conditions must be followed.  The 
contractor shall post a copy of this Nationwide Permit Number 3 Approval in a conspicuous 
location at the project site, for the duration of the construction, and comply with the general 
conditions as required. 

To more readily expedite construction, the contractor may elect to alter the design, or perform 
the work in a manner different from what was originally proposed and specified.  Prior to 
commencing such alternative work, the contractor shall obtain written permission from the 
Division of Construction and the Kentucky Transportation Cabinet, Division of Environmental 
Analysis.  If such changes necessitate further permitting, then the contractor will be responsible 
for applying to the U. S. Army Corps of Engineers and the Kentucky Division of Water.  A copy 
of any request to the Corps of Engineers or Division of Water to alter this proposal and 
subsequent responses shall be forwarded to the Division of Environmental Analysis, DA Permit 
Coordinator, for office records and for informational purposes. 
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Terms for Nationwide Permit No. 3 – Maintenance Projects 
 

(a) The repair, rehabilitation, or replacement of any previously authorized, currently serviceable structure or fill, 
or of any currently serviceable structure or fill authorized by 33 CFR 330.3, provided that the structure or fill is not to 
be put to uses differing from those uses specified or contemplated for it in the original permit or the most recently 
authorized modification.  Minor deviations in the structure's configuration or filled area, including those due to changes 
in materials, construction techniques, requirements of other regulatory agencies, or current construction codes or 
safety standards that are necessary to make the repair, rehabilitation, or replacement are authorized.  This NWP also 
authorizes the removal of previously authorized structures or fills.  Any stream channel modification is limited to the 
minimum necessary for the repair, rehabilitation, or replacement of the structure or fill; such modifications, including 
the removal of material from the stream channel, must be immediately adjacent to the project.  This NWP also 
authorizes the removal of accumulated sediment and debris within, and in the immediate vicinity of, the structure or 
fill.  This NWP also authorizes the repair, rehabilitation, or replacement of those structures or fills destroyed or 
damaged by storms, floods, fire or other discrete events, provided the repair, rehabilitation, or replacement is 
commenced, or is under contract to commence, within two years of the date of their destruction or damage.  In 
cases of catastrophic events, such as hurricanes or tornadoes, this two-year limit may be waived by the district 
engineer, provided the permittee can demonstrate funding, contract, or other similar delays. 
 
(b) This NWP also authorizes the removal of accumulated sediments and debris outside the immediate vicinity of 
existing structures (e.g., bridges, culverted road crossings, water intake structures, etc.).  The removal of sediment is 
limited to the minimum necessary to restore the waterway in the vicinity of the structure to the approximate 
dimensions that existed when the structure was built, but cannot extend farther than 200 feet in any direction from 
the structure.  This 200 foot limit does not apply to maintenance dredging to remove accumulated sediments blocking 
or restricting outfall and intake structures or to maintenance dredging to remove accumulated sediments from canals 
associated with outfall and intake structures.  All dredged or excavated materials must be deposited and retained 
in an area that has no waters of the United States unless otherwise specifically approved by the district engineer 
under separate authorization. 
 
(c) This NWP also authorizes temporary structures, fills, and work, including the use of temporary mats, 
necessary to conduct the maintenance activity.  Appropriate measures must be taken to maintain normal downstream 
flows and minimize flooding to the maximum extent practicable, when temporary structures, work, and discharges, 
including cofferdams, are necessary for construction activities, access fills, or dewatering of construction sites.  
Temporary fills must consist of materials, and be placed in a manner, that will not be eroded by expected high 
flows.  After conducting the maintenance activity, temporary fills must be removed in their entirety and the affected 
areas returned to pre-construction elevations.  The areas affected by temporary fills must be revegetated, as 
appropriate. 
 
(d) This NWP does not authorize maintenance dredging for the primary purpose of navigation.  This NWP does 
not authorize beach restoration.  This NWP does not authorize new stream channelization or stream relocation 
projects. 
 
 Notification: For activities authorized by paragraph (b) of this NWP, the permittee must submit a pre-
construction notification to the district engineer prior to commencing the activity (see general condition 32).  The 
pre-construction notification must include information regarding the original design capacities and configurations of the 
outfalls, intakes, small impoundments, and canals. (Authorities: Section 10 of the Rivers and Harbors Act of 1899 
and section 404 of the Clean Water Act (Sections 10 and 404)) 
 
 Note: This NWP authorizes the repair, rehabilitation, or replacement of any previously authorized 
structure or fill that does not qualify for the Clean Water Act section 404(f) exemption for maintenance. 

LAWRENCE COUNTY
STP BRZ 9030 (467)

Contract ID:  245351
Page 121 of 177



 MATTHEW G. BEVIN  CHARLES G. SNAVELY 
 GOVERNOR SECRETARY 

ENERGY AND ENVIRONMENT CABINET 
                         DEPARTMENT FOR ENVIRONMENTAL PROTECTION                   R.  BRUCE SCOTT  

                                                                                                                                                                                                                                                                           COMMISSIONER 
 

 

300 SOWER BOULEVARD 

FRANKFORT, KENTUCKY 40601 

KentuckyUnbridledSpirit.com  An Equal Opportunity Employer M/F/D 

 

 
General Certification--Nationwide Permit # 3 

Maintenance 
 

This General Certification is issued March 19, 2017, in conformity with the 
requirements of Section 401 of the Clean Water Act of 1977, as amended (33 U.S.C. 
§1341), as well as Kentucky Statute KRS 224.16-050. 

 
For this and all nationwide permits, the definition of surface water is as per 401 

KAR 10:001 Chapter 10, Section 1(80): Surface Waters means those waters having well-
defined banks and beds, either constantly or intermittently flowing; lakes and impounded 
waters; marshes and wetlands; and any subterranean waters flowing in well-defined 
channels and having a demonstrable hydrologic connection with the surface.  Lagoons 
used for waste treatment and effluent ditches that are situated on property owned, leased, 
or under valid easement by a permitted discharger are not considered to be surface 
waters of the commonwealth.  
 

The Commonwealth of Kentucky hereby certifies under Section 401 of the Clean 
Water Act (CWA) that it has reasonable assurances that applicable water quality 
standards under Kentucky Administrative Regulations Title 401, Chapter 10, established 
pursuant to Sections 301, 302, 304, 306 and 307 of the CWA, will not be violated for the 
activity covered under NATIONWIDE PERMIT 3, namely Maintenance, provided that the 
following conditions are met: 
 

1. The activity will not occur within surface waters of the Commonwealth identified by 
the Kentucky Division of Water as Outstanding State or National Resource Water, 
Cold Water Aquatic Habitat, or Exceptional Waters.  
 

2. The activity will not occur within surface waters of the Commonwealth identified as 
perpetually-protected (e.g. deed restriction, conservation easement) mitigation 
sites.  

 
3. The activity will impact less than 1/2 acre of wetland/marsh. 

 
4. The activity will impact less than 300 linear feet of surface waters of the 

Commonwealth.   
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General Certification--Nationwide Permit # 3 
Maintenance 
Page 2 
 

 

5. The Kentucky Division of Water may require submission of a formal application for 
an individual certification for any project if the project has been determined to likely 
have a significant adverse effect upon water quality or degrade the waters of the 
Commonwealth so that existing uses of the water body or downstream waters are 
precluded. 

 
6. Activities that do not meet the conditions of this General Water Quality Certification 

require an Individual Section 401 Water Quality Certification.   
 

7. Activities qualifying for coverage under this General Water Quality Certification are 
subject to the following conditions: 

 

 Projects requiring in-stream stormwater detention/retention basins shall 
require individual water quality certifications. 

 Erosion and sedimentation pollution control plans and Best Management 
Practices must be designed, installed, and maintained in effective operating 
condition at all times during construction activities so that violations of state 
water quality standards do not occur. 

 Sediment and erosion control measures, such as check-dams constructed 
of any material, silt fencing, hay bales, etc., shall not be placed within 
surface waters of the Commonwealth, either temporarily or permanently, 
without prior approval by the Kentucky Division of Water’s Water Quality 
Certification Section.  If placement of sediment and erosion control 
measures in surface waters is unavoidable, design and placement of 
temporary erosion control measures shall not be conducted in such a 
manner that may result in instability of streams that are adjacent to, 
upstream, or downstream of the structures.  All sediment and erosion 
control devices shall be removed and the natural grade restored within the 
completion timeline of the activities.    

 Measures shall be taken to prevent or control spills of fuels, lubricants, or 
other toxic materials used in construction from entering the watercourse. 

 Removal of riparian vegetation shall be limited to that necessary for 
equipment access.  

 To the maximum extent practicable, all in-stream work under this 
certification shall be performed under low-flow conditions.  

 Heavy equipment, e.g. bulldozers, backhoes, draglines, etc., if required for 
this project, should not be used or operated within the stream channel.  In 
those instances in which such in-stream work is unavoidable, then it shall 
be performed in such a manner and duration as to minimize turbidity and 
disturbance to substrates and bank or riparian vegetation.   

 Any fill shall be of such composition that it will not adversely affect the 
biological, chemical, or physical properties of the receiving waters and/or 
cause violations of water quality standards.  If rip-rap is utilized, it should be 
of such weight and size that bank stress or slump conditions will not be 
created because of its placement. 
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General Certification--Nationwide Permit # 3 
Maintenance 
Page 3 
 

 

 If there are water supply intakes located downstream that may be affected 
by increased turbidity and suspended solids, the permittee shall notify the 
operator when such work will be done. 

 Should evidence of stream pollution or jurisdictional wetland impairment 
and/or violations of water quality standards occur as a result of this activity 
(either from a spill or other forms of water pollution), the Kentucky Division 
of Water shall be notified immediately by calling (800) 928-2380. 

 
Non-compliance with the conditions of this general certification or violation of 

Kentucky state water quality standards may result in civil penalties. 
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Federal agency w

ith direct m
anagem

ent responsibility for such river, has determ
ined in w

riting that 
the proposed activity w

ill not adversely affect the W
ild and S

cenic R
iver designation or study 

status. 
(b) If a proposed N

W
P activity w

ill occur in a com
ponent of the N

ational W
ild and Scenic 

R
iver S

ystem
, or in a river officially designated by C

ongress as a “study river” for possible 
inclusion in the system

 w
hile the river is in an official study status, the perm

ittee m
ust subm

it a pre-
construction notification (see general condition 32). The district engineer w

ill coordinate the P
C

N
 

w
ith the Federal agency w

ith direct m
anagem

ent responsibility for that river. The perm
ittee shall 

not begin the N
W

P activity until notified by the district engineer that the Federal agency w
ith direct 

m
anagem

ent responsibility for that river has determ
ined in w

riting that the proposed N
W

P activity 
w

ill not adversely affect the W
ild and Scenic R

iver designation or study status. 
(c) Inform

ation on W
ild and S

cenic R
ivers m

ay be obtained from
 the appropriate Federal 

land m
anagem

ent agency responsible for the designated W
ild and Scenic R

iver or study river 
(e.g., N

ational P
ark S

ervice, U
.S. Forest S

ervice, B
ureau of Land M

anagem
ent, U

.S. Fish and 
W

ildlife S
ervice). Inform

ation on these rivers is also available at: http://w
w

w
.rivers.gov/ 

17. Tribal R
ights. N

o activity m
ay im

pair tribal rights (including treaty rights), protected 
tribal resources, or tribal lands. 

18. E
ndangered S

pecies. (a) N
o activity is authorized under any N

W
P

 w
hich is likely to 

directly or indirectly jeopardize the continued existence of a threatened or endangered species or 
a species proposed for such designation, as identified under the Federal E

ndangered S
pecies Act 

(E
S

A
), or w

hich w
ill directly or indirectly destroy or adversely m

odify the critical habitat of such 
species. N

o activity is authorized under any N
W

P w
hich “m

ay affect” a listed species or critical 
habitat, unless section 7 consultation addressing the effects of the proposed activity has been 
com

pleted. D
irect effects are the im

m
ediate effects on the listed species and critical habitat 

caused by the N
W

P activity.  Indirect effects are those effects on listed species and critical habitat 
that are caused by the N

W
P activity and are later in tim

e, but still are reasonably certain to occur. 
(b) Federal agencies should follow

 their ow
n procedures for com

plying w
ith the 

requirem
ents of the E

SA
. If pre-construction notification is required for the proposed activity, the 

Federal perm
ittee m

ust provide the district engineer w
ith the appropriate docum

entation to 
dem

onstrate com
pliance w

ith those requirem
ents. The district engineer w

ill verify that the 
appropriate docum

entation has been subm
itted. If the appropriate docum

entation has not been 
subm

itted, additional ESA
 section 7 consultation m

ay be necessary for the activity and the 
respective federal agency w

ould be responsible for fulfilling its obligation under section 7 of the 
E

SA
.  

2017 N
ationw

ide P
erm

it G
eneral C

onditions
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(c) N
on-federal perm

ittees m
ust subm

it a pre-construction notification (P
C

N
) to the 

district engineer if any listed species or designated critical habitat m
ight be affected or is in the 

vicinity of the activity, or if the activity is located in designated critical habitat, and shall not begin 
w

ork on the activity until notified by the district engineer that the requirem
ents of the E

SA
 have 

been satisfied and that the activity is authorized. For activities that m
ight affect Federally-listed 

endangered or threatened species or designated critical habitat, the P
C

N
 m

ust include the 
nam

e(s) of the endangered or threatened species that m
ight be affected by the proposed activity 

or that utilize the designated critical habitat that m
ight be affected by the proposed w

ork. The 
district engineer w

ill determ
ine w

hether the proposed activity “m
ay affect” or w

ill have “no effect” 
to listed species and designated critical habitat and w

ill notify the non-Federal applicant of the 
C

orps’ determ
ination w

ithin 45 days of receipt of a com
plete P

C
N

. In cases w
here the non-

Federal applicant has identified listed species or critical habitat that m
ight be affected or is in the 

vicinity of the activity, and has so notified the C
orps, the applicant shall not begin w

ork until the 
C

orps has provided notification the proposed activities w
ill have “no effect” on listed species or 

critical habitat, or until S
ection 7 consultation has been com

pleted. If the non-Federal applicant 
has not heard back from

 the C
orps w

ithin 45 days, the applicant m
ust still w

ait for notification 
from

 C
orps. 

(d) A
s a result of form

al or inform
al consultation w

ith the U
SFW

S or N
M

FS
 the district 

engineer m
ay add species-specific perm

it conditions to the N
W

Ps. 
(e) A

uthorization of an activity by a N
W

P does not authorize the “take” of a threatened 
or endangered species as defined under the ES

A. In the absence of separate authorization 
(e.g., an ES

A S
ection 10 P

erm
it, a B

iological O
pinion w

ith “incidental take” provisions, etc.) from
 

the U
S

FW
S or the N

M
FS

, the E
ndangered S

pecies A
ct prohibits any person subject to the 

jurisdiction of the U
nited States to take a listed species, w

here "take" m
eans to harass, harm

, 
pursue, hunt, shoot, w

ound, kill, trap, capture, or collect, or to attem
pt to engage in any such 

conduct. The w
ord “harm

” in the definition of “take'' m
eans an act w

hich actually kills or injures 
w

ildlife. S
uch an act m

ay include significant habitat m
odification or degradation w

here it actually 
kills or injures w

ildlife by significantly im
pairing essential behavioral patterns, including breeding, 

feeding or sheltering. 
(f) If the non-federal perm

ittee has a valid E
SA

 section 10(a)(1)(B
) incidental take 

perm
it w

ith an approved H
abitat C

onservation Plan for a project or a group of projects that 
includes the proposed N

W
P activity, the non-federal applicant should provide a copy of that ES

A 
section 10(a)(1)(B

) perm
it w

ith the P
C

N
 required by paragraph (c) of this general condition.  The 

district engineer w
ill review

 the E
SA

 section 10(a)(1)(B
) perm

it, and if he or she determ
ines that 

it covers the proposed N
W

P activity, including any incidental take of listed species that m
ight 

occur as a result of conducting the proposed N
W

P activity, the district engineer does not need to 
conduct a separate section 7 consultation for the proposed N

W
P activity.  The district engineer 

w
ill notify the non-federal applicant w

ithin 45 days of receipt of a com
plete P

C
N

 w
hether the 

E
SA

 section 10(a)(1)(B
) perm

it covers the proposed N
W

P activity or w
hether additional ES

A 
section 7 consultation is required. 

(g) Inform
ation on the location of threatened and endangered species and their critical 

habitat can be obtained directly from
 the offices of the U

S
FW

S and N
M

FS
 or their w

orld w
ide 

w
eb pages at http://w

w
w

.fw
s.gov/ or http://w

w
w

.fw
s.gov/ipac  and 

http://w
w

w
.nm

fs.noaa.gov/pr/species/esa  respectively. 
19. M

igratory B
irds and B

ald and G
olden E

agles. The perm
ittee is responsible for 

ensuring their action com
plies w

ith the M
igratory Bird Treaty Act and the B

ald and G
olden E

agle 
P

rotection A
ct.  The perm

ittee is responsible for contacting appropriate local office of the U
.S

. 
Fish and W

ildlife S
ervice to determ

ine applicable m
easures to reduce im

pacts to m
igratory birds 

or eagles, including w
hether “incidental take” perm

its are necessary and available under the 
M

igratory B
ird Treaty A

ct or B
ald and G

olden E
agle P

rotection A
ct for a particular activity. 

20. H
istoric P

roperties. (a) In cases w
here the district engineer determ

ines that the 
activity m

ay have the potential to cause effects to properties listed, or eligible for listing, in the 
N

ational R
egister of H

istoric P
laces, the activity is not authorized, until the requirem

ents of 
S

ection 106 of the N
ational H

istoric P
reservation Act (N

H
P

A
) have been satisfied. 

(b) Federal perm
ittees should follow

 their ow
n procedures for com

plying w
ith the 

requirem
ents of S

ection 106 of the N
ational H

istoric P
reservation Act. If pre-construction 

notification is required for the proposed N
W

P activity, the Federal perm
ittee m

ust provide the 
district engineer w

ith the appropriate docum
entation to dem

onstrate com
pliance w

ith those 

requirem
ents. The district engineer w

ill verify that the appropriate docum
entation has been 

subm
itted.  If the appropriate docum

entation is not subm
itted, then additional consultation under 

section 106 m
ay be necessary.  The respective federal agency is responsible for fulfilling its 

obligation to com
ply w

ith section 106. 
(c) N

on-federal perm
ittees m

ust subm
it a pre-construction notification to the district 

engineer if the N
W

P activity m
ight have the potential to cause effects to any historic properties 

listed on, determ
ined to be eligible for listing on, or potentially eligible for listing on the N

ational 
R

egister of H
istoric P

laces, including previously unidentified properties.  For such activities, the 
pre-construction notification m

ust state w
hich historic properties m

ight have the potential to be 
affected by the proposed activity or include a vicinity m

ap indicating the location of the historic 
properties or the potential for the presence of historic properties. Assistance regarding inform

ation 
on the location of or potential for the presence of historic properties can be sought from

 the State 
H

istoric P
reservation O

fficer, Tribal H
istoric P

reservation O
fficer, or designated tribal 

representative, as appropriate, and the N
ational R

egister of H
istoric P

laces (see 33 C
FR

 
330.4(g)). W

hen review
ing pre-construction notifications, district engineers w

ill com
ply w

ith the 
current procedures for addressing the requirem

ents of S
ection 106 of the N

ational H
istoric 

P
reservation A

ct. The district engineer shall m
ake a reasonable and good faith effort to carry out 

appropriate identification efforts, w
hich m

ay include background research, consultation, oral 
history interview

s, sam
ple field investigation, and field survey. B

ased on the inform
ation subm

itted 
in the P

C
N

 and these identification efforts, the district engineer shall determ
ine w

hether the 
proposed N

W
P activity has the potential to cause an effect on the historic properties.  S

ection 106 
consultation is not required w

hen the district engineer determ
ines that the activity does not have 

the potential to cause effects on historic properties (see 36 C
FR

 800.3(a)).  S
ection 106 

consultation is required w
hen the district engineer determ

ines that the activity has the potential to 
cause effects on historic properties.  The district engineer w

ill conduct consultation w
ith consulting 

parties identified under 36 C
FR

 800.2(c) w
hen he or she m

akes any of the follow
ing effect 

determ
inations for the purposes of section 106 of the N

H
P

A: no historic properties affected, no 
adverse effect, and adverse effect. W

here the non-Federal applicant has identified historic 
properties on w

hich the activity m
ight have the potential to cause effects and notified the C

orps, 
the non-Federal applicant shall not begin the activity until notified by the district engineer either 
that the activity has no potential to cause effects to historic properties or that N

H
P

A section 106 
consultation has been com

pleted.   
(d)  For non-federal perm

ittees, the district engineer w
ill notify the prospective perm

ittee 
w

ithin 45 days of receipt of a com
plete pre-construction notification w

hether N
H

P
A

 section 106 
consultation is required.  If N

H
PA

 section 106 consultation is required, the district engineer w
ill 

notify the non-Federal applicant that he or she cannot begin the activity until S
ection 106 

consultation is com
pleted. If the non-Federal applicant has not heard back from

 the C
orps w

ithin 
45 days, the applicant m

ust still w
ait for notification from

 the C
orps. 

(e)  P
rospective perm

ittees should be aw
are that section 110k of the N

H
P

A
 (54 U

.S.C
. 

306113) prevents the C
orps from

 granting a perm
it or other assistance to an applicant w

ho, w
ith 

intent to avoid the requirem
ents of S

ection 106 of the N
H

P
A, has intentionally significantly 

adversely affected a historic property to w
hich the perm

it w
ould relate, or having legal pow

er to 
prevent it, allow

ed such significant adverse effect to occur, unless the C
orps, after consultation 

w
ith the A

dvisory C
ouncil on H

istoric P
reservation (A

C
H

P
), determ

ines that circum
stances justify 

granting such assistance despite the adverse effect created or perm
itted by the applicant.  If 

circum
stances justify granting the assistance, the C

orps is required to notify the A
C

H
P and provide 

docum
entation specifying the circum

stances, the degree of dam
age to the integrity of any historic 

properties affected, and proposed m
itigation.  This docum

entation m
ust include any view

s 
obtained from

 the applicant, S
H

PO
/TH

P
O

, appropriate Indian tribes if the undertaking occurs on or 
affects historic properties on tribal lands or affects properties of interest to those tribes, and other 
parties know

n to have a legitim
ate interest in the im

pacts to the activity on historic properties. 
21.  D

iscovery of P
reviously U

nknow
n R

em
ains and A

rtifacts. If you discover any 
previously unknow

n historic, cultural or archeological rem
ains and artifacts w

hile accom
plishing 

the activity authorized by this perm
it, you m

ust im
m

ediately notify the district engineer of w
hat you 

have found, and to the m
axim

um
 extent practicable, avoid construction activities that m

ay affect 
the rem

ains and artifacts until the required coordination has been com
pleted. The district engineer 

w
ill initiate the Federal, Tribal and state coordination required to determ

ine if the item
s or rem

ains 
w

arrant recovery effort or if the site is eligible for listing in the N
ational R

egister of H
istoric Places. 
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22. D
esignated C

ritical R
esource W

aters. C
ritical resource w

aters include, N
O

AA
-

m
anaged m

arine sanctuaries and m
arine m

onum
ents, and N

ational E
stuarine R

esearch 
R

eserves. The district engineer m
ay designate, after notice and opportunity for public com

m
ent, 

additional w
aters officially designated by a state as having particular environm

ental or ecological 
significance, such as outstanding national resource w

aters or state natural heritage sites. The 
district engineer m

ay also designate additional critical resource w
aters after notice and 

opportunity for public com
m

ent.  
(a) D

ischarges of dredged or fill m
aterial into w

aters of the U
S

 are not authorized by 
N

W
Ps 7, 12, 14, 16, 17, 21, 29, 31, 35, 39, 40, 42, 43, 44, 49, 50, 51, and 52 for any activity 

w
ithin, or directly affecting, critical resource w

aters, including w
etlands adjacent to such w

aters. 
(b) For N

W
Ps 3, 8, 10, 13, 15, 18, 19, 22, 23, 25, 27, 28, 30, 33, 34, 36, 37, 38, and 

54, notification is required in accordance w
ith general condition 32, for any activity proposed in 

the designated critical resource w
aters including w

etlands adjacent to those w
aters. The district 

engineer m
ay authorize activities under these N

W
Ps only after it is determ

ined that the im
pacts 

to the critical resource w
aters w

ill be no m
ore than m

inim
al. 

23. M
itigation. The district engineer w

ill consider the follow
ing factors w

hen 
determ

ining appropriate and practicable m
itigation necessary to ensure that the individual and 

cum
ulative adverse environm

ental effects are no m
ore than m

inim
al: 

(a) The activity m
ust be designed and constructed to avoid and m

inim
ize adverse 

effects, both tem
porary and perm

anent, to w
aters of the U

nited States to the m
axim

um
 extent 

practicable at the project site (i.e., on site). 
(b) M

itigation in all its form
s (avoiding, m

inim
izing, rectifying, reducing, or 

com
pensating for resource losses) w

ill be required to the extent necessary to ensure that the 
individual and cum

ulative adverse environm
ental effects are no m

ore than m
inim

al. 
(c) C

om
pensatory m

itigation at a m
inim

um
 one-for-one ratio w

ill be required for all 
w

etland losses that exceed 1/10-acre and require pre-construction notification, unless the district 
engineer determ

ines in w
riting that either som

e other form
 of m

itigation w
ould be m

ore 
environm

entally appropriate or the adverse effects of the proposed activity are m
inim

al, and 
provides a project-specific w

aiver of this requirem
ent. For w

etland losses of 1/10-acre or less 
that require pre-construction notification, the district engineer m

ay determ
ine on a case-by-case 

basis that com
pensatory m

itigation is required to ensure that the activity results in m
inim

al 
adverse environm

ental effects. 
(d)  For losses of stream

s or other open w
aters that require pre-construction 

notification, the district engineer m
ay require com

pensatory m
itigation to ensure that the activity 

results in no m
ore than m

inim
al adverse environm

ental effects.  C
om

pensatory m
itigation for 

losses of stream
s should be provided, if practicable, through stream

 rehabilitation, 
enhancem

ent, or preservation, since stream
s are difficult-to-replace resources (see 33 C

FR
 

332.3(e)(3)).  
(e)  C

om
pensatory m

itigation plans for N
W

P activities in or near stream
s or other open 

w
aters w

ill norm
ally include a requirem

ent for the restoration or enhancem
ent, m

aintenance, and 
legal protection (e.g. conservation easem

ents) of riparian areas next to open w
aters.  In som

e 
cases, the restoration or m

aintenance/protection of riparian areas m
ay be the only 

com
pensatory m

itigation required.  R
estored riparian areas should consist of native species.  

The w
idth of the required riparian area w

ill address docum
ented w

ater quality or aquatic habitat 
loss concerns.  N

orm
ally, the riparian area w

ill be 25 to 50 feet w
ide on each side of the stream

, 
but the district engineer m

ay require slightly w
ider riparian areas to address docum

ented w
ater 

quality or habitat loss concerns.  If it is not possible to restore or m
aintain/protect a riparian area 

on the both sides of a stream
 or if the w

aterbody is a lake or coastal w
aters. Then restoring or 

m
aintaining/protecting a riparian area along a single bank or shoreline m

ay be sufficient.  W
here 

both w
etlands and open w

aters exist on the project site, the district engineer w
ill determ

ine the 
appropriate com

pensatory m
itigation (e.g. riparian areas and/or w

etlands com
pensation) based 

on w
hat is best for the aquatic environm

ental on a w
atershed basis.  In cases w

here riparian 
areas are determ

ined to be the m
ost appropriate form

 of m
inim

ization or com
pensatory 

m
itigation, the district engineer m

ay w
aive or reduce the requirem

ent to provide w
etland 

com
pensatory m

itigation for w
etland losses. 

(f) C
om

pensatory m
itigation projects provided to offset losses of aquatic resources 

m
ust com

ply w
ith the applicable provisions of 33 C

FR
 part 332. 

(1) The prospective perm
ittee is responsible for proposing an appropriate com

pensatory 
m

itigation option if com
pensatory m

itigation is necessary to ensure that the activity results in no 
m

ore than m
inim

al adverse environm
ental effects.  For the N

W
Ps, the preferred m

echanism
 for 

providing com
pensatory m

itigation is m
itigation bank credits or in-lieu fee program

 credits (see 33 
C

FR
 332.3(b)(2) and (3)).  H

ow
ever, if an appropriate num

ber and type of m
itigation bank or in-lieu 

credits are not available at the tim
e the P

C
N

 is subm
itted to the district engineer, the district 

engineer m
ay approve the use of perm

ittee-responsible m
itigation if the use of m

itigation bank or 
in-lieu fee program

 credits is not appropriate and practicable. 
(2) The am

ount of com
pensatory m

itigation required by the district engineer m
ust be 

sufficient to ensure that the authorized activity results in no m
ore than m

inim
al individual and 

cum
ulative adverse environm

ental effects (see 33 C
FR

 330.1(e)(3)).  (S
ee also 33 C

FR
 332.3(f).) 

(3) S
ince the likelihood of success is greater and the im

pacts to potentially valuable 
uplands are reduced, aquatic resource restoration should be the first com

pensatory m
itigation 

option considered for perm
ittee-responsible m

itigation. 
(4) If perm

ittee-responsible m
itigation is the proposed option, the prospective perm

ittee 
is responsible for subm

itting a m
itigation plan. A conceptual or detailed m

itigation plan m
ay be 

used by the district engineer to m
ake the decision on the N

W
P verification request, but a final 

m
itigation plan that addresses the applicable requirem

ents of 33 C
FR

 332.4(c)(2) through (14) 
m

ust be approved by the district engineer before the perm
ittee begins w

ork in w
aters of the U

nited 
S

tates, unless the district engineer determ
ines that prior approval of the final m

itigation plan is not 
practicable or not necessary to ensure tim

ely com
pletion of the required com

pensatory m
itigation 

(see 33 C
FR

 332.3(k)(3)).  
(5) If m

itigation bank or in-lieu fee program
 credits are the proposed option, the 

m
itigation plan only needs to address the baseline conditions at the im

pact site and the num
ber of 

credits to be provided. 
(6) C

om
pensatory m

itigation requirem
ents (e.g., resource type and am

ount to be 
provided as com

pensatory m
itigation, site protection, ecological perform

ance standards, 
m

onitoring requirem
ents) m

ay be addressed through conditions added to the N
W

P authorization, 
instead of com

ponents of a com
pensatory m

itigation plan.  
(g) C

om
pensatory m

itigation w
ill not be used to increase the acreage losses allow

ed by 
the acreage lim

its of the N
W

Ps. For exam
ple, if an N

W
P has an acreage lim

it of 1/2-acre, it cannot 
be used to authorize any project resulting in the loss of greater than 1/2-acre of w

aters of the 
U

nited States, even if com
pensatory m

itigation is provided that replaces or restores som
e of the 

lost w
aters. H

ow
ever, com

pensatory m
itigation can and should be used, as necessary, to ensure 

that an N
W

P activity already m
eeting the established acreage lim

its also satisfies the m
inim

al 
im

pact requirem
ent for the N

W
Ps. 

(h) P
erm

ittees m
ay propose the use of m

itigation banks, in-lieu fee program
s, or 

separate perm
ittee-responsible m

itigation. W
hen developing a com

pensatory m
itigation proposal, 

the perm
ittee m

ust consider appropriate and practicable options consistent w
ith the fram

ew
ork at 

33 C
FR

 332.3(b).   For activities resulting in the loss of m
arine or estuarine resources, perm

ittee-
responsible com

pensatory m
itigation m

ay be environm
entally preferable if there are no m

itigation 
banks or in-lieu fee program

s in the area that have m
arine or estuarine credits available for sale or 

transfer to the perm
ittee. For perm

ittee-responsible m
itigation, the special conditions of the N

W
P 

verification m
ust clearly indicate the party or parties responsible for the im

plem
entation and 

perform
ance of the com

pensatory m
itigation project, and, if required, its long-term

 m
anagem

ent. 
(i) W

here certain functions and services of w
aters of the U

nited S
tates are perm

anently 
adversely affected by a regulated activity, such as discharges of dredged or fill m

aterial into w
aters 

of the U
nited S

tates that w
ill convert a forested or scrub-shrub w

etland to a herbaceous w
etland in 

a perm
anently m

aintained utility line right-of-w
ay, m

itigation m
ay be required to reduce the 

adverse environm
ental effects of the activity to the no m

ore than m
inim

al level.  
24.  S

afety of Im
poundm

ent S
tructures. To ensure that all im

poundm
ent structures are 

safely designed, the district engineer m
ay require non-Federal applicants to dem

onstrate that the 
structures com

ply w
ith established state dam

 safety criteria or have been designed by qualified 
persons. The district engineer m

ay also require docum
entation that the design has been 

independently review
ed by sim

ilarly qualified persons, and appropriate m
odifications m

ade to 
ensure safety. 

25. W
ater Q

uality. W
here S

tates and authorized Tribes, or E
PA

 w
here applicable, have 

not previously certified com
pliance of an N

W
P w

ith C
W

A S
ection 401, individual 401 W

ater Q
uality 
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C
ertification m

ust be obtained or w
aived (see 33 C

FR
 330.4(c)). The district engineer or S

tate or 
Tribe m

ay require additional w
ater quality m

anagem
ent m

easures to ensure that the authorized 
activity does not result in m

ore than m
inim

al degradation of w
ater quality. 

26. C
oastal Zone M

anagem
ent. In coastal states w

here an N
W

P has not previously 
received a state coastal zone m

anagem
ent consistency concurrence, an individual state coastal 

zone m
anagem

ent consistency concurrence m
ust be obtained, or a presum

ption of concurrence 
m

ust occur (see 33 C
FR

 330.4(d)). The district engineer or a State m
ay require additional 

m
easures to ensure that the authorized activity is consistent w

ith state coastal zone 
m

anagem
ent requirem

ents. 
27. R

egional and C
ase-B

y-C
ase C

onditions. The activity m
ust com

ply w
ith any 

regional conditions that m
ay have been added by the D

ivision E
ngineer (see 33 C

FR
 330.4(e)) 

and w
ith any case specific conditions added by the C

orps or by the state, Indian Tribe, or 
U

S
E

PA
 in its section 401 W

ater Q
uality C

ertification, or by the state in its C
oastal Zone 

M
anagem

ent Act consistency determ
ination. 

28. U
se of M

ultiple N
ationw

ide P
erm

its. The use of m
ore than one N

W
P for a single 

and com
plete project is prohibited, except w

hen the acreage loss of w
aters of the U

nited States 
authorized by the N

W
Ps does not exceed the acreage lim

it of the N
W

P w
ith the highest 

specified acreage lim
it. For exam

ple, if a road crossing over tidal w
aters is constructed under 

N
W

P 14, w
ith associated bank stabilization authorized by N

W
P 13, the m

axim
um

 acreage loss 
of w

aters of the U
nited S

tates for the total project cannot exceed 1/3-acre. 
29. Transfer of N

ationw
ide P

erm
it V

erifications. If the perm
ittee sells the property 

associated w
ith a nationw

ide perm
it verification, the perm

ittee m
ay transfer the nationw

ide 
perm

it verification to the new
 ow

ner by subm
itting a letter to the appropriate C

orps district office 
to validate the transfer. A

 copy of the nationw
ide perm

it verification m
ust be attached to the 

letter, and the letter m
ust contain the follow

ing statem
ent and signature: “W

hen the structures or 
w

ork authorized by this nationw
ide perm

it are still in existence at the tim
e the property is 

transferred, the term
s and conditions of this nationw

ide perm
it, including any special conditions, 

w
ill continue to be binding on the new

 ow
ner(s) of the property. To validate the transfer of this 

nationw
ide perm

it and the associated liabilities associated w
ith com

pliance w
ith its term

s and 
conditions, have the transferee sign and date below

.” 
 _____________________________________________ 
(Transferee) 
 _____________________________________________ 
(D

ate) 
 30. C

om
pliance C

ertification. E
ach perm

ittee w
ho receives an N

W
P verification letter 

from
 the C

orps m
ust provide a signed certification docum

enting com
pletion of the authorized 

activity and im
plem

entation of any required com
pensatory m

itigation.   The success of any 
required perm

ittee-responsible m
itigation, including the achievem

ent of ecological perform
ance 

standards, w
ill be addressed separately by the district engineer. The C

orps w
ill provide the 

perm
ittee the certification docum

ent w
ith the N

W
P verification letter.  The certification docum

ent 
w

ill include: (a) A
 statem

ent that the authorized w
ork w

as done in accordance w
ith the N

W
P 

authorization, including any general, regional, or activity-specific conditions; 
(b) A

 statem
ent that the im

plem
entation of any required com

pensatory m
itigation w

as 
com

pleted in accordance w
ith the perm

it conditions. If credits from
 a m

itigation bank or in-lieu 
fee program

 are used to satisfy the com
pensatory m

itigation requirem
ents, the certification m

ust 
include the docum

entation required by 33 C
FR

 332.3(l)(3) to confirm
 that the perm

ittee secured 
the appropriate num

ber and resource type of credits; and 
(c) The signature of the perm

ittee certifying the com
pletion of the w

ork and m
itigation. 

The com
pleted certification docum

ent m
ust be subm

itted to the district engineer w
ithin 30 days 

of com
pletion of the authorized activity or the im

plem
entation of any required com

pensatory 
m

itigation, w
hichever occurs later. 

 
31. Activities A

ffecting S
tructures or W

orks B
uilt by the U

nited S
tates.  If an N

W
P 

activity also requires perm
ission from

 the C
orps pursuant to 33 U

.S.C
. 408 because it w

ill alter 
or tem

porarily or perm
anently occupy or use a U

.S. A
rm

y C
orps of Engineers (U

S
A

C
E

) federally 

authorized C
ivil W

orks project (a “U
S

A
C

E project”), the prospective perm
ittee m

ust subm
it a pre-

construction notification.  S
ee paragraph (b)(10) of general condition 32.  A

n activity that requires 
S

ection 408 perm
ission is not authorized by the N

W
P until the appropriate C

orps office issues the 
section 408 perm

ission to altar, occupy, or use the U
SA

C
E project, and the district engineer issues 

a w
ritten N

W
P verification. 

32. P
re-C

onstruction N
otification (P

C
N

). (a) Tim
ing. W

here required by the term
s of the 

N
W

P, the prospective perm
ittee m

ust notify the district engineer by subm
itting a pre-construction 

notification (P
C

N
) as early as possible. The district engineer m

ust determ
ine if the P

C
N

 is 
com

plete w
ithin 30 calendar days of the date of receipt and, if the PC

N
 is determ

ined to be 
incom

plete, notify the prospective perm
ittee w

ithin that 30 day period to request the additional 
inform

ation necessary to m
ake the P

C
N

 com
plete. As a general rule, district engineers w

ill request 
additional inform

ation necessary to m
ake the P

C
N

 com
plete only once. H

ow
ever, if the 

prospective perm
ittee does not provide all of the requested inform

ation, then the district engineer 
w

ill notify the prospective perm
ittee that the P

C
N

 is still incom
plete and the P

C
N

 review
 process 

w
ill not com

m
ence until all of the requested inform

ation has been received by the district engineer. 
The prospective perm

ittee shall not begin the activity until either: 
(1) H

e or she is notified in w
riting by the district engineer that the activity m

ay proceed 
under the N

W
P w

ith any special conditions im
posed by the district or division engineer; or 

(2) 45 calendar days have passed from
 the district engineer’s receipt of the com

plete 
P

C
N

 and the prospective perm
ittee has not received w

ritten notice from
 the district or division 

engineer. H
ow

ever, if the perm
ittee w

as required to notify the C
orps pursuant to general condition 

18 that listed species or critical habitat m
ight be affected or in the vicinity of the project, or to notify 

the C
orps pursuant to general condition 20 that the activity m

ight have the potential to cause 
effects to historic properties, the perm

ittee cannot begin the activity until receiving w
ritten 

notification from
 the C

orps that there is “no effect” on listed species or “no potential to cause 
effects” on historic properties, or that any consultation required under S

ection 7 of the E
ndangered 

S
pecies A

ct (see 33 C
FR

 330.4(f)) and/or S
ection 106 of the N

ational H
istoric P

reservation (see 
33 C

FR
 330.4(g)) has been com

pleted. A
lso, w

ork cannot begin under N
W

Ps 21, 49, or 50 until 
the perm

ittee has received w
ritten approval from

 the C
orps. If the proposed activity requires a 

w
ritten w

aiver to exceed specified lim
its of an N

W
P, the perm

ittee m
ay not begin the activity until 

the district engineer issues the w
aiver. If the district or division engineer notifies the perm

ittee in 
w

riting that an individual perm
it is required w

ithin 45 calendar days of receipt of a com
plete P

C
N

, 
the perm

ittee cannot begin the activity until an individual perm
it has been obtained. S

ubsequently, 
the perm

ittee’s right to proceed under the N
W

P m
ay be m

odified, suspended, or revoked only in 
accordance w

ith the procedure set forth in 33 C
FR

 330.5(d)(2). 
(b) C

ontents of P
re-C

onstruction N
otification: The P

C
N

 m
ust be in w

riting and include 
the follow

ing inform
ation: 

(1) N
am

e, address and telephone num
bers of the prospective perm

ittee; 
(2) Location of the proposed activity; 
(3) Identify the specific N

W
P or N

W
P

(s) the prospective perm
ittee w

ants to use to 
authorize the proposed activity; 

(4) A
 description of the proposed activity; the activity’s purpose; direct and indirect 

adverse environm
ental effects the activity w

ould cause, including the anticipated am
ount of loss of 

w
etlands, other special aquatic sites, and other w

aters expected to result from
 the N

W
P activity, in 

acres, linear feet, or other appropriate unit of m
easure; a description of any proposed m

itigation 
m

easures intended to reduce the adverse environm
ental effects caused by the proposed activity; 

and any other N
W

P
(s), regional general perm

it(s), or individual perm
it(s) used or intended to be 

used to authorize any part of the proposed project or any related activity, including other separate 
and distant crossings for linear projects that require D

epartm
ent of the A

rm
y authorization but do 

not require pre-construction notification. The description of the proposed activity and any proposed 
m

itigation m
easures should be sufficiently detailed to allow

 the district engineer to determ
ine that 

the adverse environm
ental effects of the activity w

ill be no m
ore than m

inim
al and to determ

ine the 
need for com

pensatory m
itigation or other m

itigation m
easures. For single and com

plete linear 
projects, the P

C
N

 m
ust include the quantity of anticipated losses of w

etlands, other special aquatic 
sites, and other w

ater for each single and com
plete crossing of those w

etlands, other special 
aquatic sites, and other w

aters.  Sketches should be provided w
hen necessary to show

 that the 
activity com

plies w
ith the term

s of the N
W

P. (S
ketches usually clarify the project and w

hen 
provided results in a quicker decision. Sketches should contain sufficient detail to provide an 
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illustrative description of the proposed activity (e.g., a conceptual plan), but do not need to be 
detailed engineering plans); 

(5) The P
C

N
 m

ust include a delineation of w
etlands, other special aquatic sites, and 

other w
aters, such as lakes and ponds, and perennial, interm

ittent, and ephem
eral stream

s, on 
the project site. W

etland delineations m
ust be prepared in accordance w

ith the current m
ethod 

required by the C
orps. The perm

ittee m
ay ask the C

orps to delineate the special aquatic sites 
and other w

aters on the project site, but there m
ay be a delay if the C

orps does the delineation, 
especially if the project site is large or contains m

any w
etlands, other special aquatic sites, and 

other w
aters.  Furtherm

ore, the 45 day period w
ill not start until the delineation has been 

subm
itted to or com

pleted by the C
orps, as appropriate; 

(6) If the proposed activity w
ill result in the loss of greater than 1/10-acre of w

etlands 
and a P

C
N

 is required, the prospective perm
ittee m

ust subm
it a statem

ent describing how
 the 

m
itigation requirem

ent w
ill be satisfied, or explaining w

hy the adverse environm
ental effects are 

no m
ore than m

inim
al and w

hy com
pensatory m

itigation should not be required. As an 
alternative, the prospective perm

ittee m
ay subm

it a conceptual or detailed m
itigation plan. 

(7)  For non-federal perm
ittees, if any listed species or designated critical habitat m

ight 
be affected or is in the vicinity of the project, or if the project is located in designated critical 
habitat, for non-Federal applicants the P

C
N

 m
ust include the nam

e(s) of those endangered or 
threatened species that m

ight be affected by the proposed activity or utilize the designated 
critical habitat that m

ay be affected by the proposed activity. For any N
W

P activity that requires 
pre-construction notification, Federal perm

ittees m
ust provide docum

entation dem
onstrating 

com
pliance w

ith the E
ndangered S

pecies A
ct; 

(8) For non-federal perm
ittees, if the N

W
P activity m

ight have the potential to cause 
effects to a historic property listed on, determ

ined to be eligible for listing on, or potentially 
eligible for listing on, the N

ational R
egister of H

istoric P
laces, the P

C
N

 m
ust state w

hich historic 
property m

ight have the potential to be affected by the proposed activity or include a vicinity m
ap 

indicating the location of the historic property. Federal perm
ittees m

ust provide docum
entation 

dem
onstrating com

pliance w
ith S

ection 106 of the N
ational H

istoric Preservation Act. 
(9) For an activity that w

ill occur in a com
ponent of the N

ational W
ild and S

cenic 
R

iver S
ystem

, or in a river officially designated by C
ongress as a “study river” for possible 

inclusion in the system
 w

hile the river is in an official study status, the P
C

N
 m

ust identify the 
W

ild and S
cenic R

iver or the “study river” (see general condition 16); and 
 

(10) For an activity that requires perm
ission from

 the C
orps pursuant to 33 U

.S
.C

. 408 
because it w

ill alter or tem
porarily or perm

anently occupy or use a U
.S

. A
rm

y C
orps of 

E
ngineers federally authorized civil w

orks project, the pre-construction notification m
ust include 

a statem
ent confirm

ing that the project proponent has subm
itted a w

ritten request for section 
408 perm

ission from
 the C

orps office having jurisdiction over that U
SA

C
E

 project. 
(c) Form

 of P
C

N
 N

otification: The standard individual perm
it application form

 (Form
 

E
N

G
 4345) m

ay be used, but the com
pleted application form

 m
ust clearly indicate that it is an 

N
W

P P
C

N
 and m

ust include all of the inform
ation required in paragraphs (b)(1) through (10) of 

this general condition. A letter containing the required inform
ation m

ay also be used. A
pplicants 

m
ay provide electronic files of P

C
N

s and supporting m
aterials if the district engineer has 

established tools and procedures for electronic subm
ittals. 

(d) A
gency C

oordination: (1) The district engineer w
ill consider any com

m
ents from

 
Federal and state agencies concerning the proposed activity’s com

pliance w
ith the term

s and 
conditions of the N

W
Ps and the need for m

itigation to reduce the project’s adverse 
environm

ental effects so that they are no m
ore than m

inim
al. 

(2) A
gency coordination is required for: (i) all N

W
P activities that require 

preconstruction notification and result in the loss of greater than 1/2-acre of w
aters of the U

nited 
S

tates; (ii) N
W

P 21, 29, 39, 40, 42, 43, 44, 50, 51, and 52 activities that require pre-construction 
notification and w

ill result in the loss of greater than 300 linear feet of stream
 bed; (iii) N

W
P 13 

activities in excess of 500 linear feet, fills greater than one cubic yard per running foot, or involve 
discharges of dredged or fill m

aterial into special aquatic sites; and (iv) N
W

P 54 activities in 
excess of 500 linear feet, or that extend into the w

aterbody m
ore than 30 feet from

 the m
ean low

 
w

ater line or ordinary high w
ater m

ark. 
(3) W

hen agency coordination is required, the district engineer w
ill im

m
ediately 

provide (e.g., via e-m
ail, facsim

ile transm
ission, overnight m

ail, or other expeditious m
anner) a 

copy of the com
plete P

C
N

 to the appropriate Federal or state offices (FW
S, state natural 

resource or w
ater quality agency, E

PA
, and, if appropriate, the N

M
FS

). W
ith the exception of N

W
P 

37, these agencies w
ill have 10 calendar days from

 the date the m
aterial is transm

itted to notify 
the district engineer via telephone, facsim

ile transm
ission, or e-m

ail that they intend to provide 
substantive, sites pecific com

m
ents. The com

m
ents m

ust explain w
hy the agency believes the 

adverse environm
ental effects w

ill be m
ore than m

inim
al. If so contacted by an agency, the district 

engineer w
ill w

ait an additional 15 calendar days before m
aking a decision on the pre-construction 

notification. The district engineer w
ill fully consider agency com

m
ents received w

ithin the specified 
tim

e fram
e concerning the proposed activity’s com

pliance w
ith the term

s and conditions of the 
N

W
Ps, including the need for m

itigation to ensure the net adverse environm
ental effects of the 

proposed activity are no m
ore than m

inim
al. The district engineer w

ill provide no response to the 
resource agency, except as provided below

. The district engineer w
ill indicate in the adm

inistrative 
record associated w

ith each pre-construction notification that the resource agencies’ concerns 
w

ere considered. For N
W

P 37, the em
ergency w

atershed protection and rehabilitation activity m
ay 

proceed im
m

ediately in cases w
here there is an unacceptable hazard to life or a significant loss of 

property or econom
ic hardship w

ill occur. The district engineer w
ill consider any com

m
ents 

received to decide w
hether the N

W
P 37 authorization should be m

odified, suspended, or revoked 
in accordance w

ith the procedures at 33 C
FR

 330.5. 
(4) In cases of w

here the prospective perm
ittee is not a Federal agency, the district 

engineer w
ill provide a response to N

M
FS

 w
ithin 30 calendar days of receipt of any E

ssential Fish 
H

abitat conservation recom
m

endations, as required by S
ection 305(b)(4)(B

) of the M
agnuson-

S
tevens Fishery C

onservation and M
anagem

ent Act.  
(5) A

pplicants are encouraged to provide the C
orps w

ith either electronic files or m
ultiple 

copies of P
C

N
 notifications to expedite agency coordination. 

Further Inform
ation 

1. D
istrict E

ngineers have authority to determ
ine if an activity com

plies w
ith the term

s 
and conditions of an N

W
P. 

2. N
W

Ps do not obviate the need to obtain other federal, state, or local perm
its, 

approvals, or authorizations required by law
. 

3. N
W

Ps do not grant any property rights or exclusive privileges. 
4. N

W
Ps do not authorize any injury to the property or rights of others. 

5. N
W

Ps do not authorize interference w
ith any existing or proposed Federal project 

(see general condition 31). 
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January 11, 2021 

 
Mr. Travis Baker, PE 
AECOM 
525 Vine Street, Ste. 1800 
Cincinnati OH, 45202 
 
RE: Geotechnical Exploration 

Lawrence County, Kentucky 
KY-644 over Levisa Fork of Big Sandy 
Bridge No. 064B00038N 

 
Dear Mr. Baker: 
 
The geotechnical engineering exploration for this structure has been completed. The project is a 
part of the Bridging Kentucky Program. The project is to rehabilitate the existing bridge at KY-644 
over Levisa Fork of the Big Sandy River in Lawrence County, Kentucky. 
 
The purpose of this exploration is to determine the dimensions of the below grade foundation 
elements for design of temporary structure for construction. Two borings were performed at this 
location at offsets from centerline of bridge pier. The offsets from centerline were at eight and 
nine feet up and down station in an attempt to encounter the footing on either side of the pier 
and determine its extents. The piers tapered design from top down translated to an approximate 
three to four foot offset at the water level. HQ sized Casing was drilled through the existing bridge 
deck and continued into bedrock less than one foot to “seat” the casing and reduced lateral 
movement for NQ coring advancement. Note that the casing was not driven, instead it was drilled 
into the surface of the bedrock. Borings were drilled on the bridge deck. All measurements begin 
at the bridge deck elevation. During the exploration rock was encountered at a depth of 88 feet 
in Boring B-1 and rock coring was advanced to a depth of 99.6 feet in Boring B-1. Mark Litkenheus 
with Stantec was notified of the results in B-1 and it was determined that if refusal was 
encountered in B-2 at near or at same elevation as B-1 then rock core would not be required in B-
2. Boring B-2 encountered refusal at 89.6 feet, and a follow up call was made to Stantec with 
refusal depth. Based on that discussion it was determined that a footing is likely not present and 
rock coring was not required. The drill crew and Engineer on site had a conversation with a local 
property owner and he indicated that the bridge was built in 1912 and previously served as a 
railroad bridge, which might explain why no footing was encountered. 
 
A boring layout, boring logs and images of the rock core are attached to this report.  
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Lawrence County January 11, 2021
KY-644 over Levisa Fork of Big Sandy                                                                                      Page 2 of 2
Bridge No. 064B0003N

The designer should feel free to contact AEI at 270-651-7220 for further recommendations or if 
any questions arise pertaining to this project. 

Sincerely,

AMERICAN ENGINEERS, INC.

Jackson Daugherty, PE, PMP
Geotechnical Engineer

Dennis Mitchell, PE, PMP
Director of Federal Geotechnical Services
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Item 12-10016 

Lawrence County 

KY 644 over Levisa Fork of Big Sandy 

Bridge Rehabilitation  

SPECIAL NOTE FOR PRE-BID CONFERENCE 

 
The Department will conduct a Pre-Bid Conference of the subject project on May 15th, 

2024 at 10:00 AM EDT at: 

 
KYTC Lawrence County Maintenance Facility 

1977 Pleasant Ridge Road, Hwy 3215 

Louisa, Kentucky 41230 

 
Any company that is interested in bidding on the subject project or being part of a joint 

venture must be represented at the conference by at least one person of sufficient 

authority to bind the company. No  individual  can  represent  more than  one company. 

At the conference a roster will be taken of the representatives present. Only companies 

represented at the conference will be eligible to have their bids opened at the date of 

letting. 

 

The purpose of the conference is to familiarize all prospective bidders with the contract 

requirements of the contract. 

 

Department of Highways officials present at the conference will answer questions 

concerning the projects. 
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PART II 
 

SPECIFICATIONS AND STANDARD DRAWINGS 
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STANDARD SPECIFICATIONS 
 
Any reference in the plans or proposal to previous editions of the Standard Specifications 
for Road and Bridge Construction and Standard Drawings are superseded by Standard 
Specifications for Road and Bridge Construction, Edition of 2019 and Standard 
Drawings, Edition of 2020. 
 
 
 

SUPPLEMENTAL SPECIFICATIONS 
  
The contractor shall use the Supplemental Specifications that are effective at the time of 
letting. The Supplemental Specifications can be found at the following link: 
http://transportation.ky.gov/Construction/Pages/Kentucky-Standard-Specifications.aspx 
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1I 

 1

SPECIAL NOTE FOR PORTABLE CHANGEABLE MESSAGE SIGNS 
 

This Special Note will apply when indicated on the plans or in the proposal.   
 
1.0 DESCRIPTION.  Furnish, install, operate, and maintain variable message signs at 
the locations shown on the plans or designated by the Engineer.  Remove and retain 
possession of variable message signs when they are no longer needed on the project. 
 
2.0 MATERIALS. 
 

2.1 General.  Use LED Variable Message Signs Class I, II, or III, as appropriate, 
from the Department’s List of Approved Materials. 

Unclassified signs may be submitted for approval by the Engineer. The Engineer may 
require a daytime and nighttime demonstration.  The Engineer will make a final decision 
within 30 days after all required information is received. 
 

2.2 Sign and Controls.  All signs must: 
 
1) Provide 3-line messages with each line being 8 characters long and at least 18 

inches tall.  Each character comprises 35 pixels. 
2) Provide at least 40 preprogrammed messages available for use at any time.  

Provide for quick and easy change of the displayed message; editing of the 
message; and additions of new messages. 

3) Provide a controller consisting of: 
a) Keyboard or keypad. 
b) Readout that mimics the actual sign display.  (When LCD or LCD type 

readout is used, include backlighting and heating or otherwise arrange for 
viewing in cold temperatures.) 

c) Non-volatile memory or suitable memory with battery backup for storing 
pre-programmed messages. 

d) Logic circuitry to control the sequence of messages and flash rate. 
4) Provide a serial interface that is capable of supporting complete remote control 

ability through land line and cellular telephone operation.  Include 
communication software capable of immediately updating the message, 
providing complete sign status, and allowing message library queries and 
updates. 

5) Allow a single person easily to raise the sign to a satisfactory height above the 
pavement during use, and lower the sign during travel. 

6) Be Highway Orange on all exterior surfaces of the trailer, supports, and 
controller cabinet. 

7) Provide operation in ambient temperatures from -30 to + 120 degrees Fahrenheit 
during snow, rain and other inclement weather. 

8) Provide the driver board as part of a module.  All modules are interchangeable, 
and have plug and socket arrangements for disconnection and reconnection.  
Printed circuit boards associated with driver boards have a conformable coating 
to protect against moisture. 

9) Provide a sign case sealed against rain, snow, dust, insects, etc.  The lens is UV 
stabilized clear plastic (polycarbonate, acrylic, or other approved material) 
angled to prevent glare. 

10) Provide a flat black UV protected coating on the sign hardware, character PCB, 
and appropriate lens areas. 

11) Provide a photocell control to provide automatic dimming. 
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12) Allow an on-off flashing sequence at an adjustable rate. 
13) Provide a sight to aim the message. 
14) Provide a LED display color of approximately 590 nm amber. 
15) Provide a controller that is password protected. 
16) Provide a security device that prevents unauthorized individuals from accessing 

the controller.  
17) Provide the following 3-line messages preprogrammed and available for use 

when the sign unit begins operation: 
 

/KEEP/RIGHT// 
/KEEP/LEFT// 
/LOOSE/GRAVEL/AHEAD/ 
/RD WORK/NEXT/**MILES/ 
/TWO WAY/TRAFFIC/AHEAD/ 
/PAINT/CREW/AHEAD/ 
/REDUCE/SPEED/**MPH/ 
/BRIDGE/WORK/***0 FT/ 
/MAX/SPEED/**MPH/ 
/SURVEY/PARTY/AHEAD/ 

/MIN/SPEED/**MPH/ 
/ICY/BRIDGE/AHEAD/  /ONE 
LANE/BRIDGE/AHEAD/ 
/ROUGH/ROAD/AHEAD/ 
/MERGING/TRAFFIC/AHEAD/ 
/NEXT/***/MILES/ 
/HEAVY/TRAFFIC/AHEAD/ 
/SPEED/LIMIT/**MPH/ 
/BUMP/AHEAD/ 
/TWO/WAY/TRAFFIC/

 
*Insert numerals as directed by the Engineer. 
Add other messages during the project when required by the Engineer. 
 

2.3 Power. 
 

1) Design solar panels to yield 10 percent or greater additional charge than 
sign consumption.  Provide direct wiring for operation of the sign or arrow 
board from an external power source to provide energy backup for 21 days 
without sunlight and an on-board system charger with the ability to 
recharge completely discharged batteries in 24 hours. 
 

3.0 CONSTRUCTION.  Furnish and operate the variable message signs as 
designated on the plans or by the Engineer.  Ensure the bottom of the message panel 
is a minimum of 7 feet above the roadway in urban areas and 5 feet above in rural 
areas when operating.  Use Class I, II, or III signs on roads with a speed limit less 
than 55 mph.  Use Class I or II signs on roads with speed limits 55 mph or greater.   

Maintain the sign in proper working order, including repair of any damage done 
by others, until completion of the project.  When the sign becomes inoperative, 
immediately repair or replace the sign.  Repetitive problems with the same unit will 
be cause for rejection and replacement. 

Use only project related messages and messages directed by the Engineer, 
unnecessary messages lessen the impact of the sign.  Ensure the message is displayed 
in either one or 2 phases with each phase having no more than 3 lines of text.  When 
no message is needed, but it is necessary to know if the sign is operable, flash only a 
pixel. 

When the sign is not needed, move it outside the clear zone or where the 
Engineer directs.  Variable Message Signs are the property of the Contractor and 
shall be removed from the project when no longer needed.  The Department will not 
assume ownership of these signs. 
 
4.0 MEASUREMENT.  The final quantity of Variable Message Sign will be 
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the actual number of individual signs acceptably furnished and operated during 
the project. The Department will not measure signs replaced due to damage or 
rejection. 
 
5.0 PAYMENT.  The Department will pay for the Variable Message Signs at the 
unit price each.  The Department will not pay for signs replaced due to damage or 
rejection.  Payment is full compensation for furnishing all materials, labor, 
equipment, and service necessary to, operate, move, repair, and maintain or replace 
the variable message signs. The Department will make payment for the completed 
and accepted quantities under the following: 
 
Code Pay Item        Pay Unit 
02671 Portable Changeable Message Sign  Each 
 

Effective June 15, 2012 
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FHWA-1273 – Revised October 23, 2023 
 
 

REQUIRED CONTRACT PROVISIONS  
FEDERAL-AID CONSTRUCTION CONTRACTS 

 
 
 

 
I.  General   
II.  Nondiscrimination 
III. Non-segregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act 

Provisions 
VI.  Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII.  False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water 

Pollution Control Act 
X.  Certification Regarding Debarment, Suspension, 

Ineligibility and Voluntary Exclusion 
XI.  Certification Regarding Use of Contract Funds for 

Lobbying 
XII.    Use of United States-Flag Vessels: 
 
ATTACHMENTS 
 
A. Employment and Materials Preference for Appalachian 
Development Highway System or Appalachian Local Access 
Road Contracts (included in Appalachian contracts only) 
 
 
I.  GENERAL 
 
1.  Form FHWA-1273 must be physically incorporated in each 
construction contract funded under title 23, United States 
Code, as required in 23 CFR 633.102(b) (excluding 
emergency contracts solely intended for debris removal).  The 
contractor (or subcontractor) must insert this form in each 
subcontract and further require its inclusion in all lower tier 
subcontracts (excluding purchase orders, rental agreements 
and other agreements for supplies or services).  23 CFR 
633.102(e).   
 
The applicable requirements of Form FHWA-1273 are 
incorporated by reference for work done under any purchase 
order, rental agreement or agreement for other services.  The 
prime contractor shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider.  23 
CFR 633.102(e).   
 
Form FHWA-1273 must be included in all Federal-aid design-
build contracts, in all subcontracts and in lower tier 
subcontracts (excluding subcontracts for design services, 
purchase orders, rental agreements and other agreements for 
supplies or services) in accordance with 23 CFR 633.102.  The 
design-builder shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider. 
  
Contracting agencies may reference Form FHWA-1273 in 
solicitation-for-bids or request-for-proposals documents, 
however, the Form FHWA-1273 must be physically 
incorporated (not referenced) in all contracts, subcontracts and 
lower-tier subcontracts (excluding purchase orders, rental 
agreements and other agreements for supplies or services 
related to a construction contract).  23 CFR 633.102(b). 
 
2.  Subject to the applicability criteria noted in the following 
sections, these contract provisions shall apply to all work 

performed on the contract by the contractor's own organization 
and with the assistance of workers under the contractor's 
immediate superintendence and to all work performed on the 
contract by piecework, station work, or by subcontract.  23 
CFR 633.102(d). 
  
3.  A breach of any of the stipulations contained in these 
Required Contract Provisions may be sufficient grounds for 
withholding of progress payments, withholding of final 
payment, termination of the contract, suspension / debarment 
or any other action determined to be appropriate by the 
contracting agency and FHWA.   
 
4.  Selection of Labor: During the performance of this contract, 
the contractor shall not use convict labor for any purpose 
within the limits of a construction project on a Federal-aid 
highway unless it is labor performed by convicts who are on 
parole, supervised release, or probation.  23 U.S.C. 114(b).  
The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors.  
23 U.S.C. 101(a). 
 
  
II.  NONDISCRIMINATION (23 CFR 230.107(a); 23 CFR Part 
230, Subpart A, Appendix A; EO 11246) 
 
The provisions of this section related to 23 CFR Part 230, 
Subpart A, Appendix A are applicable to all Federal-aid 
construction contracts and to all related construction 
subcontracts of $10,000 or more.  The provisions of 23 CFR 
Part 230 are not applicable to material supply, engineering, or 
architectural service contracts.   
 
In addition, the contractor and all subcontractors must comply 
with the following policies: Executive Order 11246, 41 CFR 
Part 60, 29 CFR Parts 1625-1627, 23 U.S.C. 140, Section 504 
of the Rehabilitation Act of 1973, as amended (29 U.S.C. 794), 
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts 
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with:  the 
requirements of the Equal Opportunity Clause in 41 CFR 60-
1.4(b) and, for all construction contracts exceeding $10,000, 
the Standard Federal Equal Employment Opportunity 
Construction Contract Specifications in 41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority to 
determine compliance with Executive Order 11246 and the 
policies of the Secretary of Labor including 41 CFR Part 60, 
and 29 CFR Parts 1625-1627.  The contracting agency and 
the FHWA have the authority and the responsibility to ensure 
compliance with 23 U.S.C. 140, Section 504 of the 
Rehabilitation Act of 1973, as amended (29 U.S.C. 794), and 
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts 
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 
 
The following provision is adopted from 23 CFR Part 230, 
Subpart A, Appendix A, with appropriate revisions to conform 
to the U.S. Department of Labor (US DOL) and FHWA 
requirements.   

LAWRENCE COUNTY
STP BRZ 9030 (467)

Contract ID:  245351
Page 146 of 177



 
2 

 

 
1. Equal Employment Opportunity: Equal Employment 
Opportunity (EEO) requirements not to discriminate and to 
take affirmative action to assure equal opportunity as set forth 
under laws, executive orders, rules, regulations (see 28 CFR 
Part 35, 29 CFR Part 1630, 29 CFR Parts 1625-1627, 41 CFR 
Part 60 and 49 CFR Part 27) and orders of the Secretary of 
Labor as modified by the provisions prescribed herein, and 
imposed pursuant to 23 U.S.C. 140, shall constitute the EEO 
and specific affirmative action standards for the contractor's 
project activities under this contract. The provisions of the 
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et 
seq.) set forth under 28 CFR Part 35 and 29 CFR Part 1630 
are incorporated by reference in this contract. In the execution 
of this contract, the contractor agrees to comply with the 
following minimum specific requirement activities of EEO: 
 

a. The contractor will work with the contracting agency and 
the Federal Government to ensure that it has made every 
good faith effort to provide equal opportunity with respect to all 
of its terms and conditions of employment and in their review 
of activities under the contract.  23 CFR 230.409 (g)(4) & (5). 
 
    b. The contractor will accept as its operating policy the 
following statement: 
 

"It is the policy of this Company to assure that applicants 
are employed, and that employees are treated during 
employment, without regard to their race, religion, sex, 
sexual orientation, gender identity, color, national origin, age 
or disability.  Such action shall include: employment, 
upgrading, demotion, or transfer; recruitment or recruitment 
advertising; layoff or termination; rates of pay or other forms 
of compensation; and selection for training, including 
apprenticeship, pre-apprenticeship, and/or on-the-job 
training." 

 
2.  EEO Officer: The contractor will designate and make 
known to the contracting officers an EEO Officer who will have 
the responsibility for and must be capable of effectively 
administering and promoting an active EEO program and who 
must be assigned adequate authority and responsibility to do 
so. 
 
3.  Dissemination of Policy: All members of the contractor's 
staff who are authorized to hire, supervise, promote, and 
discharge employees, or who recommend such action or are 
substantially involved in such action, will be made fully 
cognizant of and will implement the contractor's EEO policy 
and contractual responsibilities to provide EEO in each grade 
and classification of employment.  To ensure that the above 
agreement will be met, the following actions will be taken as a 
minimum: 
 

a.  Periodic meetings of supervisory and personnel office 
employees will be conducted before the start of work and then 
not less often than once every six months, at which time the 
contractor's EEO policy and its implementation will be 
reviewed and explained.  The meetings will be conducted by 
the EEO Officer or other knowledgeable company official. 
  

b.  All new supervisory or personnel office employees will be 
given a thorough indoctrination by the EEO Officer, covering 
all major aspects of the contractor's EEO obligations within 
thirty days following their reporting for duty with the contractor. 
 

c.  All personnel who are engaged in direct recruitment for 
the project will be instructed by the EEO Officer in the 
contractor's procedures for locating and hiring minorities and 
women. 

  
d.  Notices and posters setting forth the contractor's EEO 

policy will be placed in areas readily accessible to employees, 
applicants for employment and potential employees. 
 

e.  The contractor's EEO policy and the procedures to 
implement such policy will be brought to the attention of 
employees by means of meetings, employee handbooks, or 
other appropriate means. 
 
4. Recruitment: When advertising for employees, the 
contractor will include in all advertisements for employees the 
notation: "An Equal Opportunity Employer."  All such 
advertisements will be placed in publications having a large 
circulation among minorities and women in the area from 
which the project work force would normally be derived. 
 

a.  The contractor will, unless precluded by a valid 
bargaining agreement, conduct systematic and direct 
recruitment through public and private employee referral 
sources likely to yield qualified minorities and women.  To 
meet this requirement, the contractor will identify sources of 
potential minority group employees and establish with such 
identified sources procedures whereby minority and women 
applicants may be referred to the contractor for employment 
consideration. 
 

b.  In the event the contractor has a valid bargaining 
agreement providing for exclusive hiring hall referrals, the 
contractor is expected to observe the provisions of that 
agreement to the extent that the system meets the contractor's 
compliance with EEO contract provisions.  Where 
implementation of such an agreement has the effect of 
discriminating against minorities or women, or obligates the 
contractor to do the same, such implementation violates 
Federal nondiscrimination provisions. 
 

c.  The contractor will encourage its present employees to 
refer minorities and women as applicants for employment.  
Information and procedures with regard to referring such 
applicants will be discussed with employees. 
 
5.  Personnel Actions: Wages, working conditions, and 
employee benefits shall be established and administered, and 
personnel actions of every type, including hiring, upgrading, 
promotion, transfer, demotion, layoff, and termination, shall be 
taken without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age or disability.  
The following procedures shall be followed: 
 

a.  The contractor will conduct periodic inspections of project 
sites to ensure that working conditions and employee facilities 
do not indicate discriminatory treatment of project site 
personnel. 
 

b.  The contractor will periodically evaluate the spread of 
wages paid within each classification to determine any 
evidence of discriminatory wage practices. 
 

c.  The contractor will periodically review selected personnel 
actions in depth to determine whether there is evidence of 
discrimination.  Where evidence is found, the contractor will 
promptly take corrective action.  If the review indicates that the 
discrimination may extend beyond the actions reviewed, such 
corrective action shall include all affected persons. 
 

d.  The contractor will promptly investigate all complaints of 
alleged discrimination made to the contractor in connection 
with its obligations under this contract, will attempt to resolve 
such complaints, and will take appropriate corrective action 
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within a reasonable time.  If the investigation indicates that the 
discrimination may affect persons other than the complainant, 
such corrective action shall include such other persons.  Upon 
completion of each investigation, the contractor will inform 
every complainant of all of their avenues of appeal. 
 
6. Training and Promotion: 
 

a.  The contractor will assist in locating, qualifying, and 
increasing the skills of minorities and women who are 
applicants for employment or current employees.  Such efforts 
should be aimed at developing full journey level status 
employees in the type of trade or job classification involved.  
 

b.  Consistent with the contractor's work force requirements 
and as permissible under Federal and State regulations, the 
contractor shall make full use of training programs (i.e., 
apprenticeship and on-the-job training programs for the 
geographical area of contract performance).  In the event a 
special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the 
special provision.  The contracting agency may reserve 
training positions for persons who receive welfare assistance 
in accordance with 23 U.S.C. 140(a). 
 

c.  The contractor will advise employees and applicants for 
employment of available training programs and entrance 
requirements for each. 
 

d.  The contractor will periodically review the training and 
promotion potential of employees who are minorities and 
women and will encourage eligible employees to apply for 
such training and promotion. 
 
7. Unions: If the contractor relies in whole or in part upon 
unions as a source of employees, the contractor will use good 
faith efforts to obtain the cooperation of such unions to 
increase opportunities for minorities and women.  23 CFR 
230.409.  Actions by the contractor, either directly or through a 
contractor's association acting as agent, will include the 
procedures set forth below: 
 

a.  The contractor will use good faith efforts to develop, in 
cooperation with the unions, joint training programs aimed 
toward qualifying more minorities and women for membership 
in the unions and increasing the skills of minorities and women 
so that they may qualify for higher paying employment. 
 

b.  The contractor will use good faith efforts to incorporate an 
EEO clause into each union agreement to the end that such 
union will be contractually bound to refer applicants without 
regard to their race, color, religion, sex, sexual orientation, 
gender identity, national origin, age, or disability. 
 

c.  The contractor is to obtain information as to the referral 
practices and policies of the labor union except that to the 
extent such information is within the exclusive possession of 
the labor union and such labor union refuses to furnish such 
information to the contractor, the contractor shall so certify to 
the contracting agency and shall set forth what efforts have 
been made to obtain such information. 
 

d.  In the event the union is unable to provide the contractor 
with a reasonable flow of referrals within the time limit set forth 
in the collective bargaining agreement, the contractor will, 
through independent recruitment efforts, fill the employment 
vacancies without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability; 
making full efforts to obtain qualified and/or qualifiable 
minorities and women.  The failure of a union to provide 

sufficient referrals (even though it is obligated to provide 
exclusive referrals under the terms of a collective bargaining 
agreement) does not relieve the contractor from the 
requirements of this paragraph.  In the event the union referral 
practice prevents the contractor from meeting the obligations 
pursuant to Executive Order 11246, as amended, and these 
special provisions, such contractor shall immediately notify the 
contracting agency. 
 
8.  Reasonable Accommodation for Applicants / 
Employees with Disabilities:  The contractor must be familiar 
with the requirements for and comply with the Americans with 
Disabilities Act and all rules and regulations established 
thereunder.  Employers must provide reasonable 
accommodation in all employment activities unless to do so 
would cause an undue hardship. 
 
9. Selection of Subcontractors, Procurement of Materials 
and Leasing of Equipment: The contractor shall not 
discriminate on the grounds of race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability in 
the selection and retention of subcontractors, including 
procurement of materials and leases of equipment.  The 
contractor shall take all necessary and reasonable steps to 
ensure nondiscrimination in the administration of this contract. 
 

a.  The contractor shall notify all potential subcontractors, 
suppliers, and lessors of their EEO obligations under this 
contract. 
 

b.  The contractor will use good faith efforts to ensure 
subcontractor compliance with their EEO obligations. 
 
 
10. Assurances Required: 
 

a.  The requirements of 49 CFR Part 26 and the State 
DOT’s FHWA-approved Disadvantaged Business Enterprise 
(DBE) program are incorporated by reference. 
 

b.  The contractor, subrecipient or subcontractor shall not 
discriminate on the basis of race, color, national origin, or sex 
in the performance of this contract. The contractor shall carry 
out applicable requirements of 49 CFR part 26 in the award 
and administration of DOT-assisted contracts. Failure by the 
contractor to carry out these requirements is a material breach 
of this contract, which may result in the termination of this 
contract or such other remedy as the recipient deems 
appropriate, which may include, but is not limited to: 

(1) Withholding monthly progress payments; 
(2) Assessing sanctions; 
(3) Liquidated damages; and/or 
(4) Disqualifying the contractor from future bidding as non-

responsible. 
c.  The Title VI and nondiscrimination provisions of U.S. 

DOT Order 1050.2A at Appendixes A and E are incorporated 
by reference.  49 CFR Part 21. 
 
11. Records and Reports: The contractor shall keep such 
records as necessary to document compliance with the EEO 
requirements.  Such records shall be retained for a period of 
three years following the date of the final payment to the 
contractor for all contract work and shall be available at 
reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 
 

a.  The records kept by the contractor shall document the 
following: 
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    (1) The number and work hours of minority and non-
minority group members and women employed in each work 
classification on the project; 
 

(2) The progress and efforts being made in cooperation 
with unions, when applicable, to increase employment 
opportunities for minorities and women; and 

 
(3) The progress and efforts being made in locating, hiring, 

training, qualifying, and upgrading minorities and women.  
 

b.  The contractors and subcontractors will submit an annual 
report to the contracting agency each July for the duration of 
the project indicating the number of minority, women, and non-
minority group employees currently engaged in each work 
classification required by the contract work.  This information is 
to be reported on Form FHWA-1391.  The staffing data should 
represent the project work force on board in all or any part of 
the last payroll period preceding the end of July.  If on-the-job 
training is being required by special provision, the contractor 
will be required to collect and report training data.  The 
employment data should reflect the work force on board during 
all or any part of the last payroll period preceding the end of 
July. 
 
 
III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related construction subcontracts of more 
than $10,000.  41 CFR 60-1.5. 
 
As prescribed by 41 CFR 60-1.8, the contractor must ensure 
that facilities provided for employees are provided in such a 
manner that segregation on the basis of race, color, religion, 
sex, sexual orientation, gender identity, or national origin 
cannot result.  The contractor may neither require such 
segregated use by written or oral policies nor tolerate such use 
by employee custom.  The contractor's obligation extends 
further to ensure that its employees are not assigned to 
perform their services at any location under the contractor's 
control where the facilities are segregated.  The term "facilities" 
includes waiting rooms, work areas, restaurants and other 
eating areas, time clocks, restrooms, washrooms, locker 
rooms and other storage or dressing areas, parking lots, 
drinking fountains, recreation or entertainment areas, 
transportation, and housing provided for employees.  The 
contractor shall provide separate or single-user restrooms and 
necessary dressing or sleeping areas to assure privacy 
between sexes. 
 
 
IV.  DAVIS-BACON AND RELATED ACT PROVISIONS 

This section is applicable to all Federal-aid construction 
projects exceeding $2,000 and to all related subcontracts and 
lower-tier subcontracts (regardless of subcontract size), in 
accordance with 29 CFR 5.5.  The requirements apply to all 
projects located within the right-of-way of a roadway that is 
functionally classified as Federal-aid highway.  23 U.S.C. 113.  
This excludes roadways functionally classified as local roads 
or rural minor collectors, which are exempt.  23 U.S.C. 101.  
Where applicable law requires that projects be treated as a 
project on a Federal-aid highway, the provisions of this subpart 
will apply regardless of the location of the project.  Examples 
include: Surface Transportation Block Grant Program projects 
funded under 23 U.S.C. 133 [excluding recreational trails 
projects], the Nationally Significant Freight and Highway 

Projects funded under 23 U.S.C. 117, and National Highway 
Freight Program projects funded under 23 U.S.C. 167.    

The following provisions are from the U.S. Department of 
Labor regulations in 29 CFR 5.5 “Contract provisions and 
related matters” with minor revisions to conform to the FHWA-
1273 format and FHWA program requirements. 

1.  Minimum wages (29 CFR 5.5) 

a. Wage rates and fringe benefits. All laborers and 
mechanics employed or working upon the site of the work (or 
otherwise working in construction or development of the 
project under a development statute), will be paid 
unconditionally and not less often than once a week, and 
without subsequent deduction or rebate on any account 
(except such payroll deductions as are permitted by 
regulations issued by the Secretary of Labor under the 
Copeland Act (29 CFR part 3)), the full amount of basic hourly 
wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less 
than those contained in the wage determination of the 
Secretary of Labor which is attached hereto and made a part 
hereof, regardless of any contractual relationship which may 
be alleged to exist between the contractor and such laborers 
and mechanics. As provided in paragraphs (d) and (e) of 29 
CFR 5.5, the appropriate wage determinations are effective by 
operation of law even if they have not been attached to the 
contract. Contributions made or costs reasonably anticipated 
for bona fide fringe benefits under the Davis-Bacon Act (40 
U.S.C. 3141(2)(B)) on behalf of laborers or mechanics are 
considered wages paid to such laborers or mechanics, subject 
to the provisions of paragraph 1.e. of this section; also, regular 
contributions made or costs incurred for more than a weekly 
period (but not less often than quarterly) under plans, funds, or 
programs which cover the particular weekly period, are 
deemed to be constructively made or incurred during such 
weekly period. Such laborers and mechanics must be paid the 
appropriate wage rate and fringe benefits on the wage 
determination for the classification(s) of work actually 
performed, without regard to skill, except as provided in 
paragraph 4. of this section. Laborers or mechanics performing 
work in more than one classification may be compensated at 
the rate specified for each classification for the time actually 
worked therein: Provided, That the employer's payroll records 
accurately set forth the time spent in each classification in 
which work is performed. The wage determination (including 
any additional classifications and wage rates conformed under 
paragraph 1.c. of this section) and the Davis-Bacon poster 
(WH–1321) must be posted at all times by the contractor and 
its subcontractors at the site of the work in a prominent and 
accessible place where it can be easily seen by the workers.  

b. Frequently recurring classifications. (1) In addition to wage 
and fringe benefit rates that have been determined to be 
prevailing under the procedures set forth in 29 CFR part 1, a 
wage determination may contain, pursuant to § 1.3(f), wage 
and fringe benefit rates for classifications of laborers and 
mechanics for which conformance requests are regularly 
submitted pursuant to paragraph 1.c. of this section, provided 
that:  

(i) The work performed by the classification is not 
performed by a classification in the wage determination for 
which a prevailing wage rate has been determined;  
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(ii) The classification is used in the area by the 
construction industry; and  

(iii) The wage rate for the classification bears a reasonable 
relationship to the prevailing wage rates contained in the 
wage determination.  

(2) The Administrator will establish wage rates for such 
classifications in accordance with paragraph 1.c.(1)(iii) of this 
section. Work performed in such a classification must be paid 
at no less than the wage and fringe benefit rate listed on the 
wage determination for such classification.  

c. Conformance. (1) The contracting officer must require that 
any class of laborers or mechanics, including helpers, which is 
not listed in the wage determination and which is to be 
employed under the contract be classified in conformance with 
the wage determination. Conformance of an additional 
classification and wage rate and fringe benefits is appropriate 
only when the following criteria have been met:  

(i) The work to be performed by the classification 
requested is not performed by a classification in the wage 
determination; and  

(ii) The classification is used in the area by the 
construction industry; and  

(iii) The proposed wage rate, including any bona fide fringe 
benefits, bears a reasonable relationship to the wage rates 
contained in the wage determination.  

(2) The conformance process may not be used to split, 
subdivide, or otherwise avoid application of classifications 
listed in the wage determination. 

(3) If the contractor and the laborers and mechanics to be 
employed in the classification (if known), or their 
representatives, and the contracting officer agree on the 
classification and wage rate (including the amount designated 
for fringe benefits where appropriate), a report of the action 
taken will be sent by the contracting officer by email to 
DBAconformance@dol.gov. The Administrator, or an 
authorized representative, will approve, modify, or disapprove 
every additional classification action within 30 days of receipt 
and so advise the contracting officer or will notify the 
contracting officer within the 30–day period that additional time 
is necessary.  

(4) In the event the contractor, the laborers or mechanics to 
be employed in the classification or their representatives, and 
the contracting officer do not agree on the proposed 
classification and wage rate (including the amount designated 
for fringe benefits, where appropriate), the contracting officer 
will, by email to DBAconformance@dol.gov, refer the 
questions, including the views of all interested parties and the 
recommendation of the contracting officer, to the Administrator 
for determination. The Administrator, or an authorized 
representative, will issue a determination within 30 days of 
receipt and so advise the contracting officer or will notify the 
contracting officer within the 30–day period that additional time 
is necessary.  

(5) The contracting officer must promptly notify the 
contractor of the action taken by the Wage and Hour Division 

under paragraphs 1.c.(3) and (4) of this section. The contractor 
must furnish a written copy of such determination to each 
affected worker or it must be posted as a part of the wage 
determination. The wage rate (including fringe benefits where 
appropriate) determined pursuant to paragraph 1.c.(3) or (4) of 
this section must be paid to all workers performing work in the 
classification under this contract from the first day on which 
work is performed in the classification. 

d. Fringe benefits not expressed as an hourly rate. 
Whenever the minimum wage rate prescribed in the contract 
for a class of laborers or mechanics includes a fringe benefit 
which is not expressed as an hourly rate, the contractor may 
either pay the benefit as stated in the wage determination or 
may pay another bona fide fringe benefit or an hourly cash 
equivalent thereof.  

e. Unfunded plans. If the contractor does not make 
payments to a trustee or other third person, the contractor may 
consider as part of the wages of any laborer or mechanic the 
amount of any costs reasonably anticipated in providing bona 
fide fringe benefits under a plan or program, Provided, That 
the Secretary of Labor has found, upon the written request of 
the contractor, in accordance with the criteria set forth in 
§ 5.28, that the applicable standards of the Davis-Bacon Act 
have been met. The Secretary of Labor may require the 
contractor to set aside in a separate account assets for the 
meeting of obligations under the plan or program.  

f. Interest. In the event of a failure to pay all or part of the 
wages required by the contract, the contractor will be required 
to pay interest on any underpayment of wages.  

2.  Withholding (29 CFR 5.5)  

a. Withholding requirements. The contracting agency may, 
upon its own action, or must, upon written request of an 
authorized representative of the Department of Labor, withhold 
or cause to be withheld from the contractor so much of the 
accrued payments or advances as may be considered 
necessary to satisfy the liabilities of the prime contractor or any 
subcontractor for the full amount of wages and monetary relief, 
including interest, required by the clauses set forth in this 
section for violations of this contract, or to satisfy any such 
liabilities required by any other Federal contract, or federally 
assisted contract subject to Davis-Bacon labor standards, that 
is held by the same prime contractor (as defined in § 5.2). The 
necessary funds may be withheld from the contractor under 
this contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract that is 
subject to Davis-Bacon labor standards requirements and is 
held by the same prime contractor, regardless of whether the 
other contract was awarded or assisted by the same agency, 
and such funds may be used to satisfy the contractor liability 
for which the funds were withheld. In the event of a 
contractor's failure to pay any laborer or mechanic, including 
any apprentice or helper working on the site of the work all or 
part of the wages required by the contract, or upon the 
contractor's failure to submit the required records as discussed 
in paragraph 3.d. of this section, the contracting agency may 
on its own initiative and after written notice to the contractor, 
take such action as may be necessary to cause the 
suspension of any further payment, advance, or guarantee of 
funds until such violations have ceased.  

b. Priority to withheld funds. The Department has priority to 
funds withheld or to be withheld in accordance with paragraph 
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2.a. of this section or Section V, paragraph 3.a., or both, over 
claims to those funds by:  

(1) A contractor's surety(ies), including without limitation 
performance bond sureties and payment bond sureties; 

(2) A contracting agency for its reprocurement costs;  

(3) A trustee(s) (either a court-appointed trustee or a U.S. 
trustee, or both) in bankruptcy of a contractor, or a contractor's 
bankruptcy estate; 

(4) A contractor's assignee(s); 

(5) A contractor's successor(s); or 

(6) A claim asserted under the Prompt Payment Act, 31 
U.S.C. 3901–3907. 

3. Records and certified payrolls (29 CFR 5.5) 

a. Basic record requirements (1) Length of record retention. 
All regular payrolls and other basic records must be 
maintained by the contractor and any subcontractor during the 
course of the work and preserved for all laborers and 
mechanics working at the site of the work (or otherwise 
working in construction or development of the project under a 
development statute) for a period of at least 3 years after all 
the work on the prime contract is completed.  

(2) Information required. Such records must contain the 
name; Social Security number; last known address, telephone 
number, and email address of each such worker; each 
worker's correct classification(s) of work actually performed; 
hourly rates of wages paid (including rates of contributions or 
costs anticipated for bona fide fringe benefits or cash 
equivalents thereof of the types described in 40 U.S.C. 
3141(2)(B) of the Davis-Bacon Act); daily and weekly number 
of hours actually worked in total and on each covered contract; 
deductions made; and actual wages paid.  

(3) Additional records relating to fringe benefits. Whenever 
the Secretary of Labor has found under paragraph 1.e. of this 
section that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing 
benefits under a plan or program described in 40 U.S.C. 
3141(2)(B) of the Davis-Bacon Act, the contractor must 
maintain records which show that the commitment to provide 
such benefits is enforceable, that the plan or program is 
financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, 
and records which show the costs anticipated or the actual 
cost incurred in providing such benefits.  

(4) Additional records relating to apprenticeship. Contractors 
with apprentices working under approved programs must 
maintain written evidence of the registration of apprenticeship 
programs, the registration of the apprentices, and the ratios 
and wage rates prescribed in the applicable programs.  

b. Certified payroll requirements (1) Frequency and method 
of submission. The contractor or subcontractor must submit 
weekly, for each week in which any DBA- or Related Acts-
covered work is performed, certified payrolls to the contracting 

agency. The prime contractor is responsible for the submission 
of all certified payrolls by all subcontractors. A contracting 
agency or prime contractor may permit or require contractors 
to submit certified payrolls through an electronic system, as 
long as the electronic system requires a legally valid electronic 
signature; the system allows the contractor, the contracting 
agency, and the Department of Labor to access the certified 
payrolls upon request for at least 3 years after the work on the 
prime contract has been completed; and the contracting 
agency or prime contractor permits other methods of 
submission in situations where the contractor is unable or 
limited in its ability to use or access the electronic system.  

(2) Information required. The certified payrolls submitted 
must set out accurately and completely all of the information 
required to be maintained under paragraph 3.a.(2) of this 
section, except that full Social Security numbers and last 
known addresses, telephone numbers, and email addresses 
must not be included on weekly transmittals. Instead, the 
certified payrolls need only include an individually identifying 
number for each worker ( e.g., the last four digits of the 
worker's Social Security number). The required weekly 
certified payroll information may be submitted using Optional 
Form WH–347 or in any other format desired. Optional Form 
WH–347 is available for this purpose from the Wage and Hour 
Division website at https://www.dol.gov/sites/dolgov/files/WHD/
legacy/files/wh347/.pdf or its successor website. It is not a 
violation of this section for a prime contractor to require a 
subcontractor to provide full Social Security numbers and last 
known addresses, telephone numbers, and email addresses to 
the prime contractor for its own records, without weekly 
submission by the subcontractor to the contracting agency.  

(3) Statement of Compliance. Each certified payroll 
submitted must be accompanied by a “Statement of 
Compliance,” signed by the contractor or subcontractor, or the 
contractor's or subcontractor's agent who pays or supervises 
the payment of the persons working on the contract, and must 
certify the following:  

(i) That the certified payroll for the payroll period contains 
the information required to be provided under paragraph 3.b. 
of this section, the appropriate information and basic records 
are being maintained under paragraph 3.a. of this section, 
and such information and records are correct and complete;  

(ii) That each laborer or mechanic (including each helper 
and apprentice) working on the contract during the payroll 
period has been paid the full weekly wages earned, without 
rebate, either directly or indirectly, and that no deductions 
have been made either directly or indirectly from the full 
wages earned, other than permissible deductions as set 
forth in 29 CFR part 3; and  

(iii) That each laborer or mechanic has been paid not less 
than the applicable wage rates and fringe benefits or cash 
equivalents for the classification(s) of work actually 
performed, as specified in the applicable wage determination 
incorporated into the contract.  

(4) Use of Optional Form WH–347. The weekly submission 
of a properly executed certification set forth on the reverse 
side of Optional Form WH–347 will satisfy the requirement for 
submission of the “Statement of Compliance” required by 
paragraph 3.b.(3) of this section.  
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(5) Signature. The signature by the contractor, 
subcontractor, or the contractor's or subcontractor's agent 
must be an original handwritten signature or a legally valid 
electronic signature.  

(6) Falsification. The falsification of any of the above 
certifications may subject the contractor or subcontractor to 
civil or criminal prosecution under 18 U.S.C. 1001 and 31 
U.S.C. 3729.  

(7) Length of certified payroll retention. The contractor or 
subcontractor must preserve all certified payrolls during the 
course of the work and for a period of 3 years after all the work 
on the prime contract is completed.  

c. Contracts, subcontracts, and related documents. The 
contractor or subcontractor must maintain this contract or 
subcontract and related documents including, without 
limitation, bids, proposals, amendments, modifications, and 
extensions. The contractor or subcontractor must preserve 
these contracts, subcontracts, and related documents during 
the course of the work and for a period of 3 years after all the 
work on the prime contract is completed.  

d. Required disclosures and access (1) Required record 
disclosures and access to workers. The contractor or 
subcontractor must make the records required under 
paragraphs 3.a. through 3.c. of this section, and any other 
documents that the contracting agency, the State DOT, the 
FHWA, or the Department of Labor deems necessary to 
determine compliance with the labor standards provisions of 
any of the applicable statutes referenced by § 5.1, available for 
inspection, copying, or transcription by authorized 
representatives of the contracting agency, the State DOT, the 
FHWA, or the Department of Labor, and must permit such 
representatives to interview workers during working hours on 
the job.  

(2) Sanctions for non-compliance with records and worker 
access requirements. If the contractor or subcontractor fails to 
submit the required records or to make them available, or 
refuses to permit worker interviews during working hours on 
the job, the Federal agency may, after written notice to the 
contractor, sponsor, applicant, owner, or other entity, as the 
case may be, that maintains such records or that employs 
such workers, take such action as may be necessary to cause 
the suspension of any further payment, advance, or guarantee 
of funds. Furthermore, failure to submit the required records 
upon request or to make such records available, or to permit 
worker interviews during working hours on the job, may be 
grounds for debarment action pursuant to § 5.12. In addition, 
any contractor or other person that fails to submit the required 
records or make those records available to WHD within the 
time WHD requests that the records be produced will be 
precluded from introducing as evidence in an administrative 
proceeding under 29 CFR part 6 any of the required records 
that were not provided or made available to WHD. WHD will 
take into consideration a reasonable request from the 
contractor or person for an extension of the time for 
submission of records. WHD will determine the 
reasonableness of the request and may consider, among other 
things, the location of the records and the volume of 
production.  

(3) Required information disclosures. Contractors and 
subcontractors must maintain the full Social Security number 
and last known address, telephone number, and email address 

of each covered worker, and must provide them upon request 
to the contracting agency, the State DOT, the FHWA, the 
contractor, or the Wage and Hour Division of the Department 
of Labor for purposes of an investigation or other compliance 
action. 

4. Apprentices and equal employment opportunity (29 CFR 
5.5) 

a. Apprentices (1) Rate of pay. Apprentices will be permitted 
to work at less than the predetermined rate for the work they 
perform when they are employed pursuant to and individually 
registered in a bona fide apprenticeship program registered 
with the U.S. Department of Labor, Employment and Training 
Administration, Office of Apprenticeship (OA), or with a State 
Apprenticeship Agency recognized by the OA. A person who is 
not individually registered in the program, but who has been 
certified by the OA or a State Apprenticeship Agency (where 
appropriate) to be eligible for probationary employment as an 
apprentice, will be permitted to work at less than the 
predetermined rate for the work they perform in the first 90 
days of probationary employment as an apprentice in such a 
program. In the event the OA or a State Apprenticeship 
Agency recognized by the OA withdraws approval of an 
apprenticeship program, the contractor will no longer be 
permitted to use apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable 
program is approved.  

(2) Fringe benefits. Apprentices must be paid fringe benefits 
in accordance with the provisions of the apprenticeship 
program. If the apprenticeship program does not specify fringe 
benefits, apprentices must be paid the full amount of fringe 
benefits listed on the wage determination for the applicable 
classification. If the Administrator determines that a different 
practice prevails for the applicable apprentice classification, 
fringe benefits must be paid in accordance with that 
determination.  

(3) Apprenticeship ratio. The allowable ratio of apprentices to 
journeyworkers on the job site in any craft classification must 
not be greater than the ratio permitted to the contractor as to 
the entire work force under the registered program or the ratio 
applicable to the locality of the project pursuant to paragraph 
4.a.(4) of this section. Any worker listed on a payroll at an 
apprentice wage rate, who is not registered or otherwise 
employed as stated in paragraph 4.a.(1) of this section, must 
be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed. 
In addition, any apprentice performing work on the job site in 
excess of the ratio permitted under this section must be paid 
not less than the applicable wage rate on the wage 
determination for the work actually performed.  

(4) Reciprocity of ratios and wage rates. Where a contractor 
is performing construction on a project in a locality other than 
the locality in which its program is registered, the ratios and 
wage rates (expressed in percentages of the journeyworker's 
hourly rate) applicable within the locality in which the 
construction is being performed must be observed. If there is 
no applicable ratio or wage rate for the locality of the project, 
the ratio and wage rate specified in the contractor's registered 
program must be observed.  

b. Equal employment opportunity. The use of apprentices 
and journeyworkers under this part must be in conformity with 
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the equal employment opportunity requirements of Executive 
Order 11246, as amended, and 29 CFR part 30. 

c.  Apprentices and Trainees (programs of the U.S. DOT). 

Apprentices and trainees working under apprenticeship and 
skill training programs which have been certified by the 
Secretary of Transportation as promoting EEO in connection 
with Federal-aid highway construction programs are not 
subject to the requirements of paragraph 4 of this Section IV. 
23 CFR 230.111(e)(2). The straight time hourly wage rates for 
apprentices and trainees under such programs will be 
established by the particular programs. The ratio of 
apprentices and trainees to journeyworkers shall not be 
greater than permitted by the terms of the particular program.   

5. Compliance with Copeland Act requirements.  The 
contractor shall comply with the requirements of 29 CFR part 
3, which are incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

6. Subcontracts. The contractor or subcontractor must insert 
FHWA-1273 in any subcontracts, along with the applicable 
wage determination(s) and such other clauses or contract 
modifications as the contracting agency may by appropriate 
instructions require, and a clause requiring the subcontractors 
to include these clauses and wage determination(s) in any 
lower tier subcontracts. The prime contractor is responsible for 
the compliance by any subcontractor or lower tier 
subcontractor with all the contract clauses in this section. In 
the event of any violations of these clauses, the prime 
contractor and any subcontractor(s) responsible will be liable 
for any unpaid wages and monetary relief, including interest 
from the date of the underpayment or loss, due to any workers 
of lower-tier subcontractors, and may be subject to debarment, 
as appropriate.  29 CFR 5.5. 

7. Contract termination: debarment.  A breach of the 
contract clauses in 29 CFR 5.5 may be grounds for termination 
of the contract, and for debarment as a contractor and a 
subcontractor as provided in 29 CFR 5.12. 

8. Compliance with Davis-Bacon and Related Act 
requirements.  All rulings and interpretations of the Davis-
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 
are herein incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

9. Disputes concerning labor standards. As provided in 29 
CFR 5.5, disputes arising out of the labor standards provisions 
of this contract shall not be subject to the general disputes 
clause of this contract. Such disputes shall be resolved in 
accordance with the procedures of the Department of Labor 
set forth in 29 CFR parts 5, 6, and 7. Disputes within the 
meaning of this clause include disputes between the contractor 
(or any of its subcontractors) and the contracting agency, the 
U.S. Department of Labor, or the employees or their 
representatives. 

10. Certification of eligibility. a. By entering into this contract, 
the contractor certifies that neither it nor any person or firm 
who has an interest in the contractor's firm is a person or firm 
ineligible to be awarded Government contracts by virtue of 40 
U.S.C. 3144(b) or § 5.12(a).  

b. No part of this contract shall be subcontracted to any 
person or firm ineligible for award of a Government contract by 
virtue of 40 U.S.C. 3144(b) or § 5.12(a). 

c. The penalty for making false statements is prescribed in 
the U.S. Code, Title 18 Crimes and Criminal Procedure, 18 
U.S.C. 1001. 

11. Anti-retaliation. It is unlawful for any person to discharge, 
demote, intimidate, threaten, restrain, coerce, blacklist, harass, 
or in any other manner discriminate against, or to cause any 
person to discharge, demote, intimidate, threaten, restrain, 
coerce, blacklist, harass, or in any other manner discriminate 
against, any worker or job applicant for:  

a. Notifying any contractor of any conduct which the worker 
reasonably believes constitutes a violation of the DBA, Related 
Acts, this part, or 29 CFR part 1 or 3; 

b. Filing any complaint, initiating or causing to be initiated 
any proceeding, or otherwise asserting or seeking to assert on 
behalf of themselves or others any right or protection under the 
DBA, Related Acts, this part, or 29 CFR part 1 or 3; 

c. Cooperating in any investigation or other compliance 
action, or testifying in any proceeding under the DBA, Related 
Acts, this part, or 29 CFR part 1 or 3; or 

d. Informing any other person about their rights under the 
DBA, Related Acts, this part, or 29 CFR part 1 or 3. 

 
V.  CONTRACT WORK HOURS AND SAFETY STANDARDS 
ACT  

Pursuant to 29 CFR 5.5(b), the following clauses apply to any 
Federal-aid construction contract in an amount in excess of 
$100,000 and subject to the overtime provisions of the 
Contract Work Hours and Safety Standards Act. These 
clauses shall be inserted in addition to the clauses required by 
29 CFR 5.5(a) or 29 CFR 4.6.  As used in this paragraph, the 
terms laborers and mechanics include watchpersons and 
guards. 

1. Overtime requirements.  No contractor or subcontractor 
contracting for any part of the contract work which may require 
or involve the employment of laborers or mechanics shall 
require or permit any such laborer or mechanic in any 
workweek in which he or she is employed on such work to 
work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less 
than one and one-half times the basic rate of pay for all hours 
worked in excess of forty hours in such workweek.  29 CFR 
5.5. 

2. Violation; liability for unpaid wages; liquidated 
damages. In the event of any violation of the clause set forth 
in paragraph 1. of this section the contractor and any 
subcontractor responsible therefor shall be liable for the 
unpaid wages and interest from the date of the underpayment. 
In addition, such contractor and subcontractor shall be liable to 
the United States (in the case of work done under contract for 
the District of Columbia or a territory, to such District or to such 
territory), for liquidated damages. Such liquidated damages 
shall be computed with respect to each individual laborer or 
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mechanic, including watchpersons and guards, employed in 
violation of the clause set forth in paragraph 1. of this section, 
in the sum currently provided in 29 CFR 5.5(b)(2)* for each 
calendar day on which such individual was required or 
permitted to work in excess of the standard workweek of forty 
hours without payment of the overtime wages required by the 
clause set forth in paragraph 1. of this section.  

* $31 as of January 15, 2023 (See 88 FR 88 FR 2210) as may 
be adjusted annually by the Department of Labor, pursuant to 
the Federal Civil Penalties Inflation Adjustment Act of 1990. 

3. Withholding for unpaid wages and liquidated damages  

a. Withholding process. The FHWA or the contracting 
agency may, upon its own action, or must, upon written 
request of an authorized representative of the Department of 
Labor, withhold or cause to be withheld from the contractor so 
much of the accrued payments or advances as may be 
considered necessary to satisfy the liabilities of the prime 
contractor or any subcontractor for any unpaid wages; 
monetary relief, including interest; and liquidated damages 
required by the clauses set forth in this section on this 
contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract subject to 
the Contract Work Hours and Safety Standards Act that is held 
by the same prime contractor (as defined in § 5.2). The 
necessary funds may be withheld from the contractor under 
this contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract that is 
subject to the Contract Work Hours and Safety Standards Act 
and is held by the same prime contractor, regardless of 
whether the other contract was awarded or assisted by the 
same agency, and such funds may be used to satisfy the 
contractor liability for which the funds were withheld.  

b. Priority to withheld funds. The Department has priority to 
funds withheld or to be withheld in accordance with Section IV 
paragraph 2.a. or paragraph 3.a. of this section, or both, over 
claims to those funds by:  

(1) A contractor's surety(ies), including without limitation 
performance bond sureties and payment bond sureties; 

(2) A contracting agency for its reprocurement costs; 

(3) A trustee(s) (either a court-appointed trustee or a U.S. 
trustee, or both) in bankruptcy of a contractor, or a contractor's 
bankruptcy estate; 

(4) A contractor's assignee(s); 

(5) A contractor's successor(s); or 

(6) A claim asserted under the Prompt Payment Act, 31 
U.S.C. 3901–3907. 

4. Subcontracts. The contractor or subcontractor must insert 
in any subcontracts the clauses set forth in paragraphs 1. 
through 5. of this section and a clause requiring the 
subcontractors to include these clauses in any lower tier 
subcontracts. The prime contractor is responsible for 
compliance by any subcontractor or lower tier subcontractor 
with the clauses set forth in paragraphs 1. through 5. In the 

event of any violations of these clauses, the prime contractor 
and any subcontractor(s) responsible will be liable for any 
unpaid wages and monetary relief, including interest from the 
date of the underpayment or loss, due to any workers of lower-
tier subcontractors, and associated liquidated damages and 
may be subject to debarment, as appropriate.  

5. Anti-retaliation. It is unlawful for any person to discharge, 
demote, intimidate, threaten, restrain, coerce, blacklist, harass, 
or in any other manner discriminate against, or to cause any 
person to discharge, demote, intimidate, threaten, restrain, 
coerce, blacklist, harass, or in any other manner discriminate 
against, any worker or job applicant for:  

a. Notifying any contractor of any conduct which the worker 
reasonably believes constitutes a violation of the Contract 
Work Hours and Safety Standards Act (CWHSSA) or its 
implementing regulations in this part; 

b. Filing any complaint, initiating or causing to be initiated 
any proceeding, or otherwise asserting or seeking to assert on 
behalf of themselves or others any right or protection under 
CWHSSA or this part; 

c. Cooperating in any investigation or other compliance 
action, or testifying in any proceeding under CWHSSA or this 
part; or 

d. Informing any other person about their rights under 
CWHSSA or this part. 

 
VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction 
contracts on the National Highway System pursuant to 23 CFR 
635.116. 
 
1. The contractor shall perform with its own organization 
contract work amounting to not less than 30 percent (or a 
greater percentage if specified elsewhere in the contract) of 
the total original contract price, excluding any specialty items 
designated by the contracting agency.  Specialty items may be 
performed by subcontract and the amount of any such 
specialty items performed may be deducted from the total 
original contract price before computing the amount of work 
required to be performed by the contractor's own organization 
(23 CFR 635.116).  
 

a.  The term “perform work with its own organization” in 
paragraph 1 of Section VI refers to workers employed or 
leased by the prime contractor, and equipment owned or 
rented by the prime contractor, with or without operators.  
Such term does not include employees or equipment of a 
subcontractor or lower tier subcontractor, agents of the prime 
contractor, or any other assignees.  The term may include 
payments for the costs of hiring leased employees from an 
employee leasing firm meeting all relevant Federal and State 
regulatory requirements.  Leased employees may only be 
included in this term if the prime contractor meets all of the 
following conditions: (based on longstanding interpretation) 
 
  (1) the prime contractor maintains control over the 
supervision of the day-to-day activities of the leased 
employees; 

(2) the prime contractor remains responsible for the quality 
of the work of the leased employees; 
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   (3) the prime contractor retains all power to accept or 
exclude individual employees from work on the project; and 

(4) the prime contractor remains ultimately responsible for 
the payment of predetermined minimum wages, the 
submission of payrolls, statements of compliance and all 
other Federal regulatory requirements. 

 
b. "Specialty Items" shall be construed to be limited to work 

that requires highly specialized knowledge, abilities, or 
equipment not ordinarily available in the type of contracting 
organizations qualified and expected to bid or propose on the 
contract as a whole and in general are to be limited to minor 
components of the overall contract.  23 CFR 635.102. 
 
2. Pursuant to 23 CFR 635.116(a), the contract amount upon 
which the requirements set forth in paragraph (1) of Section VI 
is computed includes the cost of material and manufactured 
products which are to be purchased or produced by the 
contractor under the contract provisions. 
 
3. Pursuant to 23 CFR 635.116(c), the contractor shall furnish 
(a) a competent superintendent or supervisor who is employed 
by the firm, has full authority to direct performance of the work 
in accordance with the contract requirements, and is in charge 
of all construction operations (regardless of who performs the 
work) and (b) such other of its own organizational resources 
(supervision, management, and engineering services) as the 
contracting officer determines is necessary to assure the 
performance of the contract. 
 
4. No portion of the contract shall be sublet, assigned or 
otherwise disposed of except with the written consent of the 
contracting officer, or authorized representative, and such 
consent when given shall not be construed to relieve the 
contractor of any responsibility for the fulfillment of the 
contract.  Written consent will be given only after the 
contracting agency has assured that each subcontract is 
evidenced in writing and that it contains all pertinent provisions 
and requirements of the prime contract. (based on long-
standing interpretation of 23 CFR 635.116). 
 
5. The 30-percent self-performance requirement of paragraph 
(1) is not applicable to design-build contracts; however, 
contracting agencies may establish their own self-performance 
requirements.  23 CFR 635.116(d).  
 
 
VII. SAFETY: ACCIDENT PREVENTION 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 
1.  In the performance of this contract the contractor shall 
comply with all applicable Federal, State, and local laws 
governing safety, health, and sanitation (23 CFR Part 635). 
The contractor shall provide all safeguards, safety devices and 
protective equipment and take any other needed actions as it 
determines, or as the contracting officer may determine, to be 
reasonably necessary to protect the life and health of 
employees on the job and the safety of the public and to 
protect property in connection with the performance of the 
work covered by the contract.  23 CFR 635.108. 
 
2.  It is a condition of this contract, and shall be made a 
condition of each subcontract, which the contractor enters into 
pursuant to this contract, that the contractor and any 
subcontractor shall not permit any employee, in performance 
of the contract, to work in surroundings or under conditions 
which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and 

health standards (29 CFR Part 1926) promulgated by the 
Secretary of Labor, in accordance with Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704).  29 CFR 1926.10. 
 
3.  Pursuant to 29 CFR 1926.3, it is a condition of this contract 
that the Secretary of Labor or authorized representative 
thereof, shall have right of entry to any site of contract 
performance to inspect or investigate the matter of compliance 
with the construction safety and health standards and to carry 
out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704). 
 
 
VIII. FALSE STATEMENTS CONCERNING HIGHWAY 
PROJECTS 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 
In order to assure high quality and durable construction in 
conformity with approved plans and specifications and a high 
degree of reliability on statements and representations made 
by engineers, contractors, suppliers, and workers on Federal-
aid highway projects, it is essential that all persons concerned 
with the project perform their functions as carefully, thoroughly, 
and honestly as possible.  Willful falsification, distortion, or 
misrepresentation with respect to any facts related to the 
project is a violation of Federal law.  To prevent any 
misunderstanding regarding the seriousness of these and 
similar acts, Form FHWA-1022 shall be posted on each 
Federal-aid highway project (23 CFR Part 635) in one or more 
places where it is readily available to all persons concerned 
with the project: 
 
 
18 U.S.C. 1020 reads as follows: 
 
  "Whoever, being an officer, agent, or employee of the United 
States, or of any State or Territory, or whoever, whether a 
person, association, firm, or corporation, knowingly makes any 
false statement, false representation, or false report as to the 
character, quality, quantity, or cost of the material used or to 
be used, or the quantity or quality of the work performed or to 
be performed, or the cost thereof in connection with the 
submission of plans, maps, specifications, contracts, or costs 
of construction on any highway or related project submitted for 
approval to the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement, false 
representation, false report or false claim with respect to the 
character, quality, quantity, or cost of any work performed or to 
be performed, or materials furnished or to be furnished, in 
connection with the construction of any highway or related 
project approved by the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement or false 
representation as to material fact in any statement, certificate, 
or report submitted pursuant to provisions of the Federal-aid 
Roads Act approved July 11, 1916, (39 Stat. 355), as 
amended and supplemented; 
 
  Shall be fined under this title or imprisoned not more than 5 
years or both." 
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IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL 
WATER POLLUTION CONTROL ACT (42 U.S.C. 7606; 2 
CFR 200.88; EO 11738) 
 
This provision is applicable to all Federal-aid construction 
contracts in excess of $150,000 and to all related 
subcontracts.  48 CFR 2.101; 2 CFR 200.327. 
 
By submission of this bid/proposal or the execution of this 
contract or subcontract, as appropriate, the bidder, proposer, 
Federal-aid construction contractor, subcontractor, supplier, or 
vendor agrees to comply with all applicable standards, orders 
or regulations issued pursuant to the Clean Air Act (42 U.S.C. 
7401-7671q) and the Federal Water Pollution Control Act, as 
amended (33 U.S.C. 1251-1387). Violations must be reported 
to the Federal Highway Administration and the Regional Office 
of the Environmental Protection Agency.  2 CFR Part 200, 
Appendix II. 
 
The contractor agrees to include or cause to be included the 
requirements of this Section in every subcontract, and further 
agrees to take such action as the contracting agency may 
direct as a means of enforcing such requirements.  2 CFR 
200.327. 
 
 
X. CERTIFICATION REGARDING DEBARMENT, 
SUSPENSION, INELIGIBILITY AND VOLUNTARY 
EXCLUSION 
 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, consultant 
contracts or any other covered transaction requiring FHWA 
approval or that is estimated to cost $25,000 or more –  as 
defined in 2 CFR Parts 180 and 1200.  2 CFR 180.220 and 
1200.220. 
 
 
1. Instructions for Certification – First Tier Participants:  
  
    a. By signing and submitting this proposal, the prospective 
first tier participant is providing the certification set out below. 
 
    b. The inability of a person to provide the certification set out 
below will not necessarily result in denial of participation in this 
covered transaction. The prospective first tier participant shall 
submit an explanation of why it cannot provide the certification 
set out below. The certification or explanation will be 
considered in connection with the department or agency's 
determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a 
certification or an explanation shall disqualify such a person 
from participation in this transaction.  2 CFR 180.320. 
 
    c. The certification in this clause is a material representation 
of fact upon which reliance was placed when the contracting 
agency determined to enter into this transaction. If it is later 
determined that the prospective participant knowingly rendered 
an erroneous certification, in addition to other remedies 
available to the Federal Government, the contracting agency 
may terminate this transaction for cause of default.  2 CFR 
180.325. 
 
    d. The prospective first tier participant shall provide 
immediate written notice to the contracting agency to whom 
this proposal is submitted if any time the prospective first tier 
participant learns that its certification was erroneous when 
submitted or has become erroneous by reason of changed 
circumstances.  2 CFR 180.345 and 180.350. 

 
    e. The terms "covered transaction," "debarred," 
"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900-180.1020, and 1200.  
“First Tier Covered Transactions” refers to any covered 
transaction between a recipient or subrecipient of Federal 
funds and a participant (such as the prime or general contract).  
“Lower Tier Covered Transactions” refers to any covered 
transaction under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant 
who has entered into a covered transaction with a recipient or 
subrecipient of Federal funds (such as the prime or general 
contractor).  “Lower Tier Participant” refers any participant who 
has entered into a covered transaction with a First Tier 
Participant or other Lower Tier Participants (such as 
subcontractors and suppliers).  
 
    f. The prospective first tier participant agrees by submitting 
this proposal that, should the proposed covered transaction be 
entered into, it shall not knowingly enter into any lower tier 
covered transaction with a person who is debarred, 
suspended, declared ineligible, or voluntarily excluded from 
participation in this covered transaction, unless authorized by 
the department or agency entering into this transaction.  2 
CFR 180.330. 
 
    g. The prospective first tier participant further agrees by 
submitting this proposal that it will include the clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transactions," 
provided by the department or contracting agency, entering 
into this covered transaction, without modification, in all lower 
tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold.  2 CFR 
180.220 and 180.300. 
 
    h. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous.  2 CFR 180.300; 
180.320, and 180.325.  A participant is responsible for 
ensuring that its principals are not suspended, debarred, or 
otherwise ineligible to participate in covered transactions.  2 
CFR 180.335.  To verify the eligibility of its principals, as well 
as the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/).  2 CFR 
180.300, 180.320, and 180.325.  
 
    i.  Nothing contained in the foregoing shall be construed to 
require the establishment of a system of records in order to 
render in good faith the certification required by this clause. 
The knowledge and information of the prospective participant 
is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 
 
    j. Except for transactions authorized under paragraph (f) of 
these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency may terminate this transaction for cause 
or default.  2 CFR 180.325. 
 
* * * * * 
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2.  Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion – First Tier 
Participants: 
 
a.  The prospective first tier participant certifies to the best of 
its knowledge and belief, that it and its principals: 
 
    (1)   Are not presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.335;. 
 
    (2)   Have not within a three-year period preceding this 
proposal been convicted of or had a civil judgment rendered 
against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing 
a public (Federal, State, or local) transaction or contract under 
a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false 
statements, or receiving stolen property, 2 CFR 180.800;  
 
    (3)   Are not presently indicted for or otherwise criminally or 
civilly charged by a governmental entity (Federal, State or 
local) with commission of any of the offenses enumerated in 
paragraph (a)(2) of this certification, 2 CFR 180.700 and 
180.800; and 
 
    (4)   Have not within a three-year period preceding this 
application/proposal had one or more public transactions 
(Federal, State or local) terminated for cause or default.  2 
CFR 180.335(d). 
 
 (5) Are not a corporation that has been convicted of a felony 
violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 
 
 (6) Are not a corporation with any unpaid Federal tax liability 
that has been assessed, for which all judicial and 
administrative remedies have been exhausted, or have lapsed, 
and that is not being paid in a timely manner pursuant to an 
agreement with the authority responsible for collecting the tax 
liability (USDOT Order 4200.6 implementing appropriations act 
requirements). 
 
  b.   Where the prospective participant is unable to certify to 
any of the statements in this certification, such prospective 
participant should attach an explanation to this proposal.  2 
CFR 180.335 and 180.340. 
 
* * * * * 
 
  3. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders, and other 
lower tier transactions requiring prior FHWA approval or 
estimated to cost $25,000 or more - 2 CFR Parts 180 and 
1200).  2 CFR 180.220 and 1200.220. 
 
    a. By signing and submitting this proposal, the prospective 
lower tier participant is providing the certification set out below. 
 
    b. The certification in this clause is a material representation 
of fact upon which reliance was placed when this transaction 
was entered into. If it is later determined that the prospective 
lower tier participant knowingly rendered an erroneous 
certification, in addition to other remedies available to the 
Federal Government, the department, or agency with which 

this transaction originated may pursue available remedies, 
including suspension and/or debarment. 
 
    c. The prospective lower tier participant shall provide 
immediate written notice to the person to which this proposal is 
submitted if at any time the prospective lower tier participant 
learns that its certification was erroneous by reason of 
changed circumstances.  2 CFR 180.365. 
 
    d. The terms "covered transaction," "debarred," 
"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900 – 180.1020, and 1200.  
You may contact the person to which this proposal is 
submitted for assistance in obtaining a copy of those 
regulations.  “First Tier Covered Transactions” refers to any 
covered transaction between a recipient or subrecipient of 
Federal funds and a participant (such as the prime or general 
contract).  “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction 
(such as subcontracts).  “First Tier Participant” refers to the 
participant who has entered into a covered transaction with a 
recipient or subrecipient of Federal funds (such as the prime or 
general contractor).  “Lower Tier Participant” refers any 
participant who has entered into a covered transaction with a 
First Tier Participant or other Lower Tier Participants (such as 
subcontractors and suppliers). 
 
    e. The prospective lower tier participant agrees by 
submitting this proposal that, should the proposed covered 
transaction be entered into, it shall not knowingly enter into 
any lower tier covered transaction with a person who is 
debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless 
authorized by the department or agency with which this 
transaction originated.  2 CFR 1200.220 and 1200.332. 
 
    f. The prospective lower tier participant further agrees by 
submitting this proposal that it will include this clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transaction," 
without modification, in all lower tier covered transactions and 
in all solicitations for lower tier covered transactions exceeding 
the $25,000 threshold.  2 CFR 180.220 and 1200.220. 
 
    g. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. A participant is 
responsible for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as 
the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/), which is 
compiled by the General Services Administration.  2 CFR 
180.300, 180.320, 180.330, and 180.335. 
 
    h. Nothing contained in the foregoing shall be construed to 
require establishment of a system of records in order to render 
in good faith the certification required by this clause. The 
knowledge and information of participant is not required to 
exceed that which is normally possessed by a prudent person 
in the ordinary course of business dealings. 
 
    i. Except for transactions authorized under paragraph e of 
these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
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excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency with which this transaction originated 
may pursue available remedies, including suspension and/or 
debarment.  2 CFR 180.325. 
 
* * * * * 
 
4.  Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion--Lower Tier 
Participants: 
 
a. The prospective lower tier participant certifies, by 
submission of this proposal, that neither it nor its principals: 
 

(1) is presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.355; 
 

(2) is a corporation that has been convicted of a felony 
violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 
 

(3) is a corporation with any unpaid Federal tax liability that 
has been assessed, for which all judicial and administrative 
remedies have been exhausted, or have lapsed, and that is 
not being paid in a timely manner pursuant to an agreement 
with the authority responsible for collecting the tax liability. 
(USDOT Order 4200.6 implementing appropriations act 
requirements) 
 
  b. Where the prospective lower tier participant is unable to 
certify to any of the statements in this certification, such 
prospective participant should attach an explanation to this 
proposal.   
 
* * * * * 
 
 
XI. CERTIFICATION REGARDING USE OF CONTRACT 
FUNDS FOR LOBBYING 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts which exceed 
$100,000.  49 CFR Part 20, App. A. 
 
  1. The prospective participant certifies, by signing and 
submitting this bid or proposal, to the best of his or her 
knowledge and belief, that: 
 
    a. No Federal appropriated funds have been paid or will be 
paid, by or on behalf of the undersigned, to any person for 
influencing or attempting to influence an officer or employee of 
any Federal agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of 
Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any 
Federal loan, the entering into of any cooperative agreement, 
and the extension, continuation, renewal, amendment, or 
modification of any Federal contract, grant, loan, or 
cooperative agreement. 
 
    b. If any funds other than Federal appropriated funds have 
been paid or will be paid to any person for influencing or 
attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in 
connection with this Federal contract, grant, loan, or 

cooperative agreement, the undersigned shall complete and 
submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying," in accordance with its instructions. 
 
  2. This certification is a material representation of fact upon 
which reliance was placed when this transaction was made or 
entered into.  Submission of this certification is a prerequisite 
for making or entering into this transaction imposed by 31 
U.S.C. 1352.  Any person who fails to file the required 
certification shall be subject to a civil penalty of not less than 
$10,000 and not more than $100,000 for each such failure. 
 
  3. The prospective participant also agrees by submitting its 
bid or proposal that the participant shall require that the 
language of this certification be included in all lower tier 
subcontracts, which exceed $100,000 and that all such 
recipients shall certify and disclose accordingly. 
 
 
XII.  USE OF UNITED STATES-FLAG VESSELS:  
 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, or any other 
covered transaction.  46 CFR Part 381. 
 
This requirement applies to material or equipment that is 
acquired for a specific Federal-aid highway project.  46 CFR 
381.7.  It is not applicable to goods or materials that come into 
inventories independent of an FHWA funded-contract.  
 
When oceanic shipments (or shipments across the Great 
Lakes) are necessary for materials or equipment acquired for a 
specific Federal-aid construction project, the bidder, proposer, 
contractor, subcontractor, or vendor agrees:  
 
1. To utilize privately owned United States-flag commercial 
vessels to ship at least 50 percent of the gross tonnage 
(computed separately for dry bulk carriers, dry cargo liners, 
and tankers) involved, whenever shipping any equipment, 
material, or commodities pursuant to this contract, to the 
extent such vessels are available at fair and reasonable rates 
for United States-flag commercial vessels.  46 CFR 381.7. 
 
2. To furnish within 20 days following the date of loading for 
shipments originating within the United States or within 30 
working days following the date of loading for shipments 
originating outside the United States, a legible copy of a rated, 
‘on-board’ commercial ocean bill-of-lading in English for each 
shipment of cargo described in paragraph (b)(1) of this section 
to both the Contracting Officer (through the prime contractor in 
the case of subcontractor bills-of-lading) and to the Office of 
Cargo and Commercial Sealift (MAR-620), Maritime 
Administration, Washington, DC 20590. (MARAD requires 
copies of the ocean carrier's (master) bills of lading, certified 
onboard, dated, with rates and charges. These bills of lading 
may contain business sensitive information and therefore may 
be submitted directly to MARAD by the Ocean Transportation 
Intermediary on behalf of the contractor).  46 CFR 381.7. 
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ATTACHMENT A - EMPLOYMENT AND MATERIALS 
PREFERENCE FOR APPALACHIAN DEVELOPMENT 
HIGHWAY SYSTEM OR APPALACHIAN LOCAL ACCESS 
ROAD CONTRACTS (23 CFR 633, Subpart B, Appendix B) 
This provision is applicable to all Federal-aid projects funded 
under the Appalachian Regional Development Act of 1965. 
 
  1. During the performance of this contract, the contractor 
undertaking to do work which is, or reasonably may be, done 
as on-site work, shall give preference to qualified persons who 
regularly reside in the labor area as designated by the DOL 
wherein the contract work is situated, or the subregion, or the 
Appalachian counties of the State wherein the contract work is 
situated, except: 
 
    a. To the extent that qualified persons regularly residing in 
the area are not available. 
 
    b. For the reasonable needs of the contractor to employ 
supervisory or specially experienced personnel necessary to 
assure an efficient execution of the contract work. 
 
    c. For the obligation of the contractor to offer employment to 
present or former employees as the result of a lawful collective 
bargaining contract, provided that the number of nonresident 
persons employed under this subparagraph (1c) shall not 
exceed 20 percent of the total number of employees employed 
by the contractor on the contract work, except as provided in 
subparagraph (4) below. 
 
  2. The contractor shall place a job order with the State 
Employment Service indicating (a) the classifications of the 
laborers, mechanics and other employees required to perform 
the contract work, (b) the number of employees required in 
each classification, (c) the date on which the participant 
estimates such employees will be required, and (d) any other 
pertinent information required by the State Employment 
Service to complete the job order form.  The job order may be 
placed with the State Employment Service in writing or by 
telephone.  If during the course of the contract work, the 
information submitted by the contractor in the original job order 
is substantially modified, the participant shall promptly notify 
the State Employment Service. 
 
  3. The contractor shall give full consideration to all qualified 
job applicants referred to him by the State Employment 
Service.  The contractor is not required to grant employment to 
any job applicants who, in his opinion, are not qualified to 
perform the classification of work required. 
 
  4. If, within one week following the placing of a job order by 
the contractor with the State Employment Service, the State 
Employment Service is unable to refer any qualified job 
applicants to the contractor, or less than the number 
requested, the State Employment Service will forward a 
certificate to the contractor indicating the unavailability of 
applicants.  Such certificate shall be made a part of the 
contractor's permanent project records.  Upon receipt of this 
certificate, the contractor may employ persons who do not 
normally reside in the labor area to fill positions covered by the 
certificate, notwithstanding the provisions of subparagraph (1c) 
above. 
 
    5. The provisions of 23 CFR 633.207(e) allow the 
contracting agency to provide a contractual preference for the 
use of mineral resource materials native to the Appalachian 
region.   
  6. The contractor shall include the provisions of Sections 1 
through 4 of this Attachment A in every subcontract for work 
which is, or reasonably may be, done as on-site work. 
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KENTUCKY TRANSPORTATION CABINET 
DEPARTMENT OF HIGHWAYS 

EMPLOYMENT REQUIREMENTS 
RELATING TO 

NONDISCRIMINATION OF EMPLOYEES 
(APPLICABLE TO FEDERAL-AID SYSTEM CONTRACTS) 

AN ACT OF THE KENTUCKY GENERAL ASSEMBLY 
TO PREVENT DISCRIMINATION IN EMPLOYMENT 

KRS CHAPTER 344 
EFFECTIVE JUNE 16, 1972 

 The contract on this project, in accordance 
with KRS Chapter 344, provides that during the 
performance of this contract, the contractor agrees 
as follows: 
 1.  The contractor shall not fail or refuse to 
hire, or shall not discharge any individual, or 
otherwise discriminate against an individual with 
respect to his compensation, terms, conditions, or 
privileges of employment, because of such 
individual's race, color, religion, national origin, 
sex, disability or age (forty and above); or limit, 
segregate, or classify his employees in any way 
which would deprive or tend to deprive an 
individual of employment opportunities or 
otherwise adversely affect his status as an 
employee, because of such individual's race, color, 
religion, national origin, sex, disability or age forty 
(40) and over.  The contractor agrees to post in 
conspicuous places, available to employees and 
applicants for employment, notices to be provided 
setting forth the provisions of this 
nondiscrimination clause. 

2.  The contractor shall not print or publish 
or cause to be printed or published a notice or 
advertisement relating to employment by such an 
employer or membership in or any classification or 
referral for employment by the employment agency, 
indicating any preference, limitation, specification, 
or discrimination, based on race, color, religion, 
national origin, sex, or age forty (40) and over, or 
because the person is a qualified individual with a 
disability, except that such a notice or advertisement 
may indicate a preference, limitation, or 
specification based on religion, national origin, sex, 
or age forty (40) and over, or because the person is 
a qualified individual with a disability, when 
religion, national origin, sex, or age forty (40) and 
over, or because the person is a qualified individual 
with a disability, is a bona fide occupational 
qualification for employment. 
 3.  If the contractor is in control of 
apprenticeship or other training or retraining, 
including on-the-job training programs, he shall not 
discriminate against an individual because of his 
race, color, religion, national origin, sex, disability 
or age forty (40) and over, in admission to, or 
employment in any program established to provide 
apprenticeship or other training. 

 4.  The contractor will send to each labor 
union or representative of workers with which he 
has a collective bargaining agreement or other 
contract or understanding, a notice to be provided 
advising the said labor union or workers' 
representative of the contractor's commitments 
under this section, and shall post copies of the 
notice in conspicuous places available to employees 
and applicants for employment.  The contractor will 
take such action with respect to any subcontract or 
purchase order as the administrating agency may 
direct as a means of enforcing such provisions, 
including sanctions for non-compliance. 

Revised:  January 25, 2017 
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 EXECUTIVE BRANCH CODE OF ETHICS 
 
 
In the 1992 regular legislative session, the General Assembly passed and Governor Brereton Jones signed 
Senate Bill 63 (codified as KRS 11A), the Executive Branch Code of Ethics, which states, in part: 
 
 KRS 11A.040 (7) provides: 
 

No present or former public servant shall, within six (6) months following termination of his office or 
employment, accept employment, compensation, or other economic benefit from any person or business 
that contracts or does business with, or is regulated by, the state in matters in which he was directly 
involved during the last thirty-six (36) months of his tenure. This provision shall not prohibit an 
individual from returning to the same business, firm, occupation, or profession in which he was involved 
prior to taking office or beginning his term of employment, or for which he received, prior to his state 
employment, a professional degree or license, provided that, for a period of six (6) months, he 
personally refrains from working on any matter in which he was directly involved during the last thirty-
six (36) months of his tenure in state government. This subsection shall not prohibit the performance of 
ministerial functions, including but not limited to filing tax returns, filing applications for permits or 
licenses, or filing incorporation papers, nor shall it prohibit the former officer or public servant from 
receiving public funds disbursed through entitlement programs. 

 
 KRS 11A.040 (9) states: 
 
 A former public servant shall not represent a person or business before a state agency in a matter in 

which the former public servant was directly involved during the last thirty-six (36) months of his 
tenure, for a period of one (1) year after the latter of: 

 
a) The date of leaving office or termination of employment; or 
b) The date the term of office expires to which the public servant was elected. 

 
This law is intended to promote public confidence in the integrity of state government and to declare as public 
policy the idea that state employees should view their work as a public trust and not as a way to obtain private 
benefits. 
 
If you have worked for the executive branch of state government within the past six months, you may be subject 
to the law's prohibitions.  The law's applicability may be different if you hold elected office or are 
contemplating representation of another before a state agency. 
 
Also, if you are affiliated with a firm which does business with the state and which employs former state 
executive-branch employees, you should be aware that the law may apply to them. 
 
In case of doubt, the law permits you to request an advisory opinion from the Executive Branch Ethics 
Commission, 1025 Capital Center Drive, Suite 104, Frankfort, Kentucky 40601; telephone (502) 564-7954. 
 
 
 Revised: May 23, 2022 
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       General Decision Number: KY20240107 01/05/2024

       Superseded General Decision Number: KY20230107

       State: Kentucky

       Construction Type: Highway

       Counties: Adair, Barren, Bell, Breathitt, Casey, Clay, 
       Clinton, Cumberland, Estill, Floyd, Garrard, Green, Harlan, 
       Hart, Jackson, Johnson, Knott, Knox, Laurel, Lawrence, Lee, 
       Leslie, Letcher, Lincoln, Magoffin, Martin, McCreary, Menifee, 
       Metcalfe, Monroe, Morgan, Owsley, Perry, Pike, Powell, Pulaski, 
       Rockcastle, Russell, Taylor, Wayne, Whitley and Wolfe Counties 
       in Kentucky.

       HIGHWAY CONSTRUCTION PROJECTS

       Note: Contracts subject to the Davis-Bacon Act are generally
       required to pay at least the applicable minimum wage rate
       required under Executive Order 14026 or Executive Order 13658.
       Please note that these Executive Orders apply to covered
       contracts entered into by the federal government that are
       subject to the Davis-Bacon Act itself, but do not apply to
       contracts subject only to the Davis-Bacon Related Acts,
       including those set forth at 29 CFR 5.1(a)(1).

       ______________________________________________________________
       |If the contract is entered    |. Executive Order 14026      |
       |into on or after January 30,  |  generally applies to the   |
       |2022, or the contract is      |  contract.                  |
       |renewed or extended (e.g., an |. The contractor must pay    |
       |option is exercised) on or    |  all covered workers at     |
       |after January 30, 2022:       |  least $17.20 per hour (or  |
       |                              |  the applicable wage rate   |
       |                              |  listed on this wage        |
       |                              |  determination, if it is    |
       |                              |  higher) for all hours      |
       |                              |  spent performing on the    |
       |                              |  contract in 2024.          |
       |______________________________|_____________________________|
       |If the contract was awarded on|. Executive Order 13658      |
       |or between January 1, 2015 and|  generally applies to the   |
       |January 29, 2022, and the     |  contract.                  |
       |contract is not renewed or    |. The contractor must pay all|
       |extended on or after January  |  covered workers at least   |
       |30, 2022:                     |  $12.90 per hour (or the    |
       |                              |  applicable wage rate listed|
       |                              |  on this wage determination,|
       |                              |  if it is higher) for all   |
       |                              |  hours spent performing on  |
       |                              |  that contract in 2024.     |
       |______________________________|_____________________________|

       The applicable Executive Order minimum wage rate will be
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       adjusted annually. If this contract is covered by one of the
       Executive Orders and a classification considered necessary for
       performance of work on the contract does not appear on this
       wage determination, the contractor must still submit a
       conformance request.

       Additional information on contractor requirements and worker
       protections under the Executive Orders is available at
       http://www.dol.gov/whd/govcontracts.

       Modification Number     Publication Date
                 0              01/05/2024
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         SUKY2015-047 10/20/2015

                                         Rates          Fringes

       BOILERMAKER......................$ 24.65            12.94

       BRICKLAYER  
            Bricklayer..................$ 22.90             8.50
            Stone Mason.................$ 21.50             8.50

       CARPENTER  
            Carpenter...................$ 24.90            14.50
            Piledriver..................$ 24.55            14.50

       CEMENT MASON.....................$ 21.25             8.50

       ELECTRICIAN  
            Electrician.................$ 29.36            10.55
            Equipment Operator..........$ 26.90            10.31
            Groundsman..................$ 17.79             8.51
            Lineman.....................$ 30.09            10.94
         When workmen are required to work from bosum chairs, trusses, 
         stacks, tanks, scaffolds, catwalks, radio and T.V. towers, 
         structural steel (open, unprotected, unfloored raw steel), and 
         bridges or similar hazardous locations where workmen are 
         subject to fall, except where using JLG's and bucket trucks up 
         to 75 feet: Add 25% to workman's base rate for 50 to 75 feet, 
         and add 50% to workman's base rate for over 75 feet.

       IRONWORKER.......................$ 27.56            20.57

       LABORER  
            Group 1.....................$ 21.80            12.36
            Group 2.....................$ 22.05            12.36
            Group 3.....................$ 22.10            12.36
            Group 4.....................$ 22.70            12.36
         GROUP 1: Aging and Curing of Concrete (Any Mode or Method), 
         Asbestos Abatement Worker, Asphalt Plant Laborers, Asphalt 
         Laborers, Batch Truck Dumpers, Carpenter Tenders, Cement Mason 
         Tenders, Cleaning of Machines, Concrete Laborers, Demolition 
         Laborers, Dredging Laborers, Drill Tender, Environmental 
         Laborer - Nuclear, Radiation, Toxic and Hazardous Waste - 
         Level D, Flagmen, Grade Checkers, All Hand Digging and Hand 
         Back Filling, Highway Marker Placers, Landscaping Laborers, 
         Mesh Handlers and Placers, Puddler, Railroad Laborers, Rip-rap 
         and Grouters, Right of Way Laborers, Sign, Guard Rail and 
         Fence Installers (All Types), Signalmen, Sound Barrier 
         Installer, Storm and Sanitary Sewer Laborers, Swampers, Truck 
         Spotters and Dumpers, Wrecking of Concrete Forms, General 
         Cleanup
         GROUP 2: Batter Board Men (Sanitary and Storm Sewer), 
         Brickmason Tenders, Mortar Mixer Operator, Scaffold Builders, 
         Burner and Welder, Bushammers, Chain Saw Operator, Concrete 
         Saw Operators, Deckhand Scow Man, Dry Cement Handlers, 
         Environmental Laborers - Nuclear, Radiation, Toxic and 
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         Hazardous Waste - Level C, Forklift Operators for Masonry, 
         Form Setters, Green Concrete Cutting, Hand Operated Grouter 
         and Grinder Machine Operator, Jack Hammers, Lead Paint 
         Abatement, Pavement Breakers, Paving Joint Machine, Pipe 
         Layers - Laser Operators (Non-metallic), Plastic Pipe Fusion, 
         Power Driven Georgia Buggy and Wheel Barrow, Power Post Hole 
         Diggers, Precast Manhole Setters, Walk-behind Tampers, Walk-
         behind Trenchers, Sand Blasters, Concrete Chippers, Surface 
         Grinders, Vibrator Operators, Wagon Drillers
         GROUP 3: Air Track Driller (All Types), Asphalt Luteman and 
         Rakers, Gunnite Nozzleman, Gunnite Operators and Mixers, Grout 
         Pump Operator, Powderman and Blaster, Side Rail Setters, Rail 
         Paved Ditches, Screw Operators, Tunnel Laborers (Free Air), 
         Water Blasters
         GROUP 4: Caisson Workers (Free Air), Cement Finishers, 
         Environmental Laborer - Nuclear, Radiation, Toxic and 
         Hazardous Waste - Level A and B, miners and Drillers (Free 
         Air), Tunnel Blasters, and Tunnel Mockers (Free Air), 
         Directional and Horizontal Boring, Air Track Drillers (All 
         Types), Powder Man and Blasters, Troxler and Concrete Tester 
         if Laborer is Utilized

       PAINTER  
            All Excluding Bridges.......$ 19.92             9.57
            Bridges.....................$ 23.92            10.07

       PLUMBER..........................$ 22.52             7.80

       POWER EQUIPMENT OPERATOR:  
            Group 1.....................$ 29.95            14.40
            Group 2.....................$ 29.95            14.40
            Group 3.....................$ 27.26            14.40
            Group 4.....................$ 26.96            14.40
         GROUP 1: Auto Patrol, Batcher Plant, Bituminous Paver, Cable-
         Way, Clamshell, Concrete Mixer (21 cu ft or over), Concrete 
         Pump, Crane, Crusher Plant, Derrick, Derrick Boat, Ditching 
         and Trenching Machine, Dragline, Dredge Engineer, Elevator 
         (regardless of ownership when used for hoisting any building 
         material), Elevating Grader and all types of Loaders, Hoe-type 
         Machine, Hoisting Engine, Locomotive, LeTourneau or Carry-all 
         Scoop, Bulldozer, Mechanic, Orangepeel Bucket, Piledriver, 
         Power Blade, Roller (Bituminous), Roller (Earth), Roller 
         (Rock), Scarifier, Shovel, Tractor Shovel, Truck Crane, Well 
         Point, Winch Truck, Push Dozer, Grout Pump, High Lift, Fork 
         Lift (regardless of lift height), all types of Boom Cats, 
         Multiple Operator, Core Drill, Tow or Push Boat, A-Frame Winch 
         Truck, Concrete Paver, Grade-All, Hoist, Hyster, Material 
         Pump, Pumpcrete, Ross Carrier, Sheepfoot, Sideboom, Throttle-
         Valve Man, Rotary Drill, Power Generator, Mucking Machine, 
         Rock Spreader attached to Equipment, Scoopmobile, KeCal 
         Loader, Tower Cranes,(French, German and other types), 
         Hydrocrane, Tugger, Backfiller Gurries, Self-propelled 
         Compactor, Self-Contained Hydraulic Percussion Drill
         GROUP 2: All Air Compressors (200 cu ft/min or greater), 
         Bituminous Mixer, Concrete Mixer (21 cu. ft. or over), Welding 
         Machine, Form Grader, Tractor (50 hp and over), Bull Float, 
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         Finish Machine, Outboard Motor Boat, Brakeman, Mechanic 
         Tender, Whirly Oiler, Tract-air, Road Widening Trencher, 
         Articulating Trucks
         GROUP 3: Greaser on Grease Facilities servicing Heavy Equipment
         GROUP 4: Bituminous Distributor, Cement Gun, Conveyor, Mud 
         Jack, Paving Joint Machine, Pump, Tamping Machine, Tractor 
         (under 50 hp), Vibrator, Oiler, Air Compressor (under 200 cu 
         ft per minute), Concrete Saw, Burlap and Curing Machine, Hydro 
         Seeder, Power Form Handling Equipment, Deckhand Oiler, 
         Hydraulic Post Driver

       SHEET METAL WORKER...............$ 20.40             7.80

       TRUCK DRIVER  
            Driver (3 Tons and Over), 
            Driver (Truck Mounted 
            Rotary Drill)...............$ 23.74            14.50
            Driver (3 Tons and Under), 
            Tire Changer and Truck 
            Mechanic Tender.............$ 23.53            14.50
            Driver (Semi-Trailer or 
            Pole Trailer), Driver 
            (Dump Truck, Tandem Axle), 
            Driver of Distributor.......$ 23.40            14.50
            Driver on Mixer Trucks 
            (All Types).................$ 23.45            14.50
            Driver on Pavement Breakers.$ 23.55            14.50
            Driver, Euclid and Other 
            Heavy Earth Moving 
            Equipment and Low Boy.......$ 24.31            14.50
            Driver, Winch Truck and A-
            Frame when used in 
            Transporting Materials......$ 23.30            14.50
            Greaser on Greasing 
            Facilities..................$ 24.40            14.50
            Truck Mechanic..............$ 23.50            14.50
            Truck Tender and 
            Warehouseman................$ 23.20            14.50
       ----------------------------------------------------------------

       WELDERS - Receive rate prescribed for craft performing
       operation to which welding is incidental.

       ================================================================

       Note: Executive Order (EO) 13706, Establishing Paid Sick Leave
       for Federal Contractors applies to all contracts subject to the
       Davis-Bacon Act for which the contract is awarded (and any
       solicitation was issued) on or after January 1, 2017.  If this
       contract is covered by the EO, the contractor must provide
       employees with 1 hour of paid sick leave for every 30 hours
       they work, up to 56 hours of paid sick leave each year.
       Employees must be permitted to use paid sick leave for their
       own illness, injury or other health-related needs, including
       preventive care; to assist a family member (or person who is
       like family to the employee) who is ill, injured, or has other
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       health-related needs, including preventive care; or for reasons
       resulting from, or to assist a family member (or person who is
       like family to the employee) who is a victim of, domestic
       violence, sexual assault, or stalking.  Additional information
       on contractor requirements and worker protections under the EO
       is available at
       https://www.dol.gov/agencies/whd/government-contracts.

       Unlisted classifications needed for work not included within
       the scope of the classifications listed may be added after
       award only as provided in the labor standards contract clauses
       (29CFR 5.5 (a) (1) (iii)).

       ----------------------------------------------------------------

       The body of each wage determination lists the classification
       and wage rates that have been found to be prevailing for the
       cited type(s) of construction in the area covered by the wage
       determination. The classifications are listed in alphabetical
       order of "identifiers" that indicate whether the particular
       rate is a union rate (current union negotiated rate for local),
       a survey rate (weighted average rate) or a union average rate
       (weighted union average rate).

       Union Rate Identifiers

       A four letter classification abbreviation identifier enclosed
       in dotted lines beginning with characters other than "SU" or
       "UAVG" denotes that the union classification and rate were
       prevailing for that classification in the survey. Example:
       PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of
       the union which prevailed in the survey for this
       classification, which in this example would be Plumbers. 0198
       indicates the local union number or district council number
       where applicable, i.e., Plumbers Local 0198. The next number,
       005 in the example, is an internal number used in processing
       the wage determination. 07/01/2014 is the effective date of the
       most current negotiated rate, which in this example is July 1,
       2014.

       Union prevailing wage rates are updated to reflect all rate
       changes in the collective bargaining agreement (CBA) governing
       this classification and rate.

       Survey Rate Identifiers

       Classifications listed under the "SU" identifier indicate that
       no one rate prevailed for this classification in the survey and
       the published rate is derived by computing a weighted average
       rate based on all the rates reported in the survey for that
       classification.  As this weighted average rate includes all
       rates reported in the survey, it may include both union and
       non-union rates. Example: SULA2012-007 5/13/2014. SU indicates
       the rates are survey rates based on a weighted average
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       calculation of rates and are not majority rates. LA indicates
       the State of Louisiana. 2012 is the year of survey on which
       these classifications and rates are based. The next number, 007
       in the example, is an internal number used in producing the
       wage determination. 5/13/2014 indicates the survey completion
       date for the classifications and rates under that identifier.

       Survey wage rates are not updated and remain in effect until a
       new survey is conducted.

       Union Average Rate Identifiers

       Classification(s) listed under the UAVG identifier indicate
       that no single majority rate prevailed for those
       classifications; however, 100% of the data reported for the
       classifications was union data. EXAMPLE: UAVG-OH-0010
       08/29/2014. UAVG indicates that the rate is a weighted union
       average rate. OH indicates the state. The next number, 0010 in
       the example, is an internal number used in producing the wage
       determination. 08/29/2014 indicates the survey completion date
       for the classifications and rates under that identifier.

       A UAVG rate will be updated once a year, usually in January of
       each year, to reflect a weighted average of the current
       negotiated/CBA rate of the union locals from which the rate is
       based.

       ----------------------------------------------------------------

                          WAGE DETERMINATION APPEALS PROCESS

       1.) Has there been an initial decision in the matter? This can
       be:

       *  an existing published wage determination
       *  a survey underlying a wage determination
       *  a Wage and Hour Division letter setting forth a position on
          a wage determination matter
       *  a conformance (additional classification and rate) ruling

       On survey related matters, initial contact, including requests
       for summaries of surveys, should be with the Wage and Hour
       National Office because National Office has responsibility for
       the Davis-Bacon survey program. If the response from this
       initial contact is not satisfactory, then the process described
       in 2.) and 3.) should be followed.

       With regard to any other matter not yet ripe for the formal
       process described here, initial contact should be with the
       Branch of Construction Wage Determinations.  Write to:

                   Branch of Construction Wage Determinations
                   Wage and Hour Division
                   U.S. Department of Labor
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                   200 Constitution Avenue, N.W.
                   Washington, DC 20210

       2.) If the answer to the question in 1.) is yes, then an
       interested party (those affected by the action) can request
       review and reconsideration from the Wage and Hour Administrator
       (See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

                   Wage and Hour Administrator
                   U.S. Department of Labor
                   200 Constitution Avenue, N.W.
                   Washington, DC 20210

       The request should be accompanied by a full statement of the
       interested party's position and by any information (wage
       payment data, project description, area practice material,
       etc.) that the requestor considers relevant to the issue.

       3.) If the decision of the Administrator is not favorable, an
       interested party may appeal directly to the Administrative
       Review Board (formerly the Wage Appeals Board).  Write to:

                   Administrative Review Board
                   U.S. Department of Labor
                   200 Constitution Avenue, N.W.
                   Washington, DC 20210

       4.) All decisions by the Administrative Review Board are final.

       ================================================================

                 END OF GENERAL DECISION

                    KY20240107 Mod 0 - 01/05/2024
                                  8

LAWRENCE COUNTY
STP BRZ 9030 (467)

Contract ID:  245351
Page 171 of 177



Fringe benefit amounts are applicable for all hours worked except when otherwise noted. 
 
No laborer, workman or mechanic shall be paid at a rate less than that of a Journeyman except 
those classified as bona fide apprentices. 
 
Apprentices or trainees shall be permitted to work as such subject to Administrative Regulations 
adopted by the Commissioner of Workplace Standards.  Copies of these regulations will be 
furnished upon request from any interested person. 
 
Before using apprentices on the job the contractor shall present to the Contracting Officer written 
evidence of registration of such employees in a program of a State apprenticeship and training 
agency approved and recognized by the U. S. Bureau of Apprenticeship and Training.  In the 
absence of such a State agency, the contractor shall submit evidence of approval and registration 
by the U. S. Bureau of Apprenticeship and Training. 
 
The contractor shall submit to the Contracting Officer, written evidence of the established 
apprenticeship-journeyman ratios and wage rates in the project area, which will be the basis for 
establishing such ratios and rates for the project under the applicable contract provisions. 
 
TO:   EMPLOYERS/EMPLOYEES 
 
PREVAILING WAGE SCHEDULE: 
 
The wages indicated on this wage schedule are the least permitted to be paid for the 
occupations indicated.  When an employee works in more than one classification, the 
employer must record the number of hours worked in each classification at the prescribed 
hourly base rate. 
 
OVERTIME: 
 
Overtime is to be paid to an employee at a rate not less than one and one-half times the basic 
rate of pay for all hours worked in excess of forty (40) hours in such workweek.  Wage 
violations or questions should be directed to the designated Engineer or the undersigned. 
 
Director 
Division of Construction Procurement 
Frankfort, Kentucky 40622 
502-564-3500 
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NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION 
TO ENSURE EQUAL EMPLOYMENT OPPORTUNITY 

(Executive Order 11246) 
 
1. The Offeror's or Bidder's attention is called to the "Equal Opportunity Clause" and the "Standard Federal Equal 
Employment Specifications" set forth herein. 
 
2. The goals and timetables for minority and female participation, expressed in percentage terms for the Contractor's 
aggregate work force in each trade on all construction work in the covered area, are as follows: 
 

 GOALS FOR MINORITY GOALS FOR FEMALE 
 PARTICIPATION IN EACH TRADE PARTICIPATION IN EACH TRADE 
 

 2.5% 6.9% 
 

 These goals are applicable to all the Contractor's construction work (whether or not it is Federal or federally-
assisted) performed in the covered area.  If the contractor performs construction work in a geographical area located 
outside of the covered area, it shall apply the goals established for such geographical area where the work is actually 
performed.  With regard to this second area, the contractor also is subject to the goals for both its federally involved 
and non-federally involved construction. 
 
 The Contractor's compliance with the Executive Order and the regulations in CFR Part 60-4 shall be based on its 
implementation of the Equal Opportunity Clause, specific affirmative action obligations required by the specifications 
set forth in 41 CFR 60-4, 3(a), and its efforts to meet the goals.  The hours of minority and female employment and 
training must be substantially uniform throughout the length of the contract, and in each trade, and the contractor shall 
make a good faith effort to employ minorities and women evenly on each of its projects.  The transfer of minority or 
female employees or trainees from Contractor to Contractor or from project to project for the sole purpose of meeting 
the Contractor's goals shall be a violation of the contract, the Executive Order and the regulations in 41 CFR Part 60-4.  
Compliance with the goals will be measured against the total work hours performed. 
 
3. The Notification of Construction Contract Award Portal (NCAP) is OFCCP’s preferred method for receiving 
construction contract award notifications. The NCAP can be found on OFCCP’s website at 
https://www.dol.gov/agencies/ofccp/ncap. Users who prefer not to use the portal maintain the option to send their 
notifications via mail, email and facsimile to the OFCCP Regional office in which the work will be performed. The 
Contractor shall provide written notification to the Director of the Office of Federal Contract Compliance Programs 
within ten (10) working days of award of any construction subcontract in excess of $10,000.00 at any tier for 
construction work under the contract resulting from this solicitation. The notification must include: Prime Contract 
Number (issued by the federal agency or applicant); Name of Awarding Federal Agency, Applicant or Contractor; 
Contracting Officer, Applicant Representative or Contractor Representative Submitting Notification with name, phone 
number, email address; Contractor Awarded Contract or Subcontract with name, address, phone number, email address, 
EIN, dollar amount of the contract, estimated start date of the contract, estimated completion date of the contract, 
geographical area in which the contract is to be performed (state, county’s city (if applicable)).  
The notification shall be mailed to: 

Regional Director 
Office of Federal Contract Compliance Programs 

61 Forsyth Street, SW, Suite 7B75 
Atlanta, Georgia  30303-8931 

Main Number: 404-893-4545    Fax: 404-893-4546 
Regional Director Contact: OFCCP-SE@dol.gov 

Construction Award Email: OFCCP-SE-ConstructionAward@dol.gov 
 

4. As used in this Notice, and in the contract resulting from this solicitation, the "covered area" is Lawrence County. 
 (Revised: 1/1/2023) 
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PART IV  
 

INSURANCE 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Refer to  
Kentucky Standard Specifications for Road and Bridge Construction, 

 current edition 
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BID ITEMS 
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PROPOSAL BID ITEMS

Report Date 4/24/24
Page 1 of 2

245351

Section:  0001 - BRIDGE - 064B00038N
LINE BID CODE ALT DESCRIPTION QUANTITY UNIT UNIT PRIC FP AMOUNT

0010 01987
DELINEATOR FOR GUARDRAIL BI
DIRECTIONAL WHITE 14.00 EACH $

0020 02223 GRANULAR EMBANKMENT 14.00 CUYD $
0030 02351 GUARDRAIL-STEEL W BEAM-S FACE 50.00 LF $
0040 02355 GUARDRAIL-STEEL W BEAM-S FACE A 50.00 LF $
0050 02371 GUARDRAIL END TREATMENT TYPE 7 2.00 EACH $
0060 02381 REMOVE GUARDRAIL 400.00 LF $
0070 02399 EXTRA LENGTH GUARDRAIL POST 16.00 EACH $
0080 02402 REMOVE STONE MASONRY 30.00 CUYD $

0090 02545
CLEARING AND GRUBBING
APPROX LESS THAN 1 ACRE 1.00 LS $

0100 02650 MAINTAIN & CONTROL TRAFFIC 1.00 LS $
0110 02671 PORTABLE CHANGEABLE MESSAGE SIGN 2.00 EACH $
0120 02726 STAKING 1.00 LS $
0130 03294 EXPAN JOINT REPLACE 1 1/2 IN 11.00 LF $
0140 03295 EXPAN JOINT REPLACE 2 IN 22.00 LF $
0150 03299 ARMORED EDGE FOR CONCRETE 11.00 LF $
0160 03304 BRIDGE OVERLAY APPROACH PAVEMENT 113.00 SQYD $
0170 08003 FOUNDATION PREPARATION 1.00 LS $
0180 08018 RETAINING WALL 100.00 SQFT $
0190 08100 CONCRETE-CLASS A 32.00 CUYD $
0200 08150 STEEL REINFORCEMENT 200.00 LB $
0210 08151 STEEL REINFORCEMENT-EPOXY COATED 2,680.00 LB $
0220 08256 HANDRAIL-METAL 7.00 LF $
0230 08434 CLEAN & PAINT STRUCTURAL STEEL 1.00 LS $
0240 08435 JACK & SUPPORT BRIDGE SPAN 1.00 LS $
0250 08504 EPOXY SAND SLURRY 272.00 SQYD $
0260 08534 CONCRETE OVERLAY-LATEX 21.00 CUYD $
0270 08549 BLAST CLEANING 871.00 SQYD $
0280 08551 MACHINE PREP OF SLAB 580.00 SQYD $
0290 08801 GUARDRAIL-STEEL W BEAM-S FACE BR 200.00 LF $
0300 20663ED REPLACE ARMORED EDGE 11.00 LF $
0310 21415ND EROSION CONTROL 1.00 LS $
0320 21476ED SNOW FENCE 2,200.00 LF $
0330 21650NN BOLT/RIVET REPLACEMENT 110.00 EACH $

0340 22146EN
CONCRETE PATCHING REPAIR
FOR MASONRY PATCHING 30.00 SQFT $

0350 23218EC FLOORBEAM REPAIR 11.00 EACH $
0360 23291EC LOWER CHORD RETROFIT 1.00 EACH $
0370 23378EC CONCRETE SEALING 5,000.00 SQFT $
0380 23380EC BEARING PADS 10.00 EACH $
0390 23594EC HEAT STRAIGHTENING 1.00 LS $

0400 24084EC
STRINGER REPAIR
STRINGER REPAIR A 1.00 EACH $

0410 24084EC
STRINGER REPAIR
STRINGER REPAIR B 1.00 EACH $

0420 24084EC
STRINGER REPAIR
STRINGER REPAIR C 2.00 EACH $

0430 24094EC PARTIAL DEPTH PATCHING 7.00 CUYD $
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PROPOSAL BID ITEMS

Report Date 4/24/24
Page 2 of 2

245351

LINE BID CODE ALT DESCRIPTION QUANTITY UNIT UNIT PRIC FP AMOUNT

0440 24492EC
CLEAN
SEE SPECIAL NOTE FOR BRIDGE CLEANING 1.00 LS $

0450 24823EC DUTCHMAN REPAIR 61.00 SQFT $
0460 24824EC MASONRY CRACK REPAIR 117.00 LF $
0470 24827EC REPOINTING 7,315.00 LF $
0480 24845EC UTILITY COORDINATION 1.00 LS $
0490 26232EC CONCRETE COATING 1,600.00 SQFT $

0500 26233EC
MOBILIZATION FOR CONCRETE SURF
TREATMENT 1.00 LS $

Section:  0002 - DEMOBILIZATION &/OR MOBILIZATION
LINE BID CODE ALT DESCRIPTION QUANTITY UNIT UNIT PRIC FP AMOUNT
0510 02568 MOBILIZATION 1.00 LS $
0520 02569 DEMOBILIZATION 1.00 LS $
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