
eProposal Jan-2009

CALL NO.  203

CONTRACT ID.  195062

LESLIE - KNOX - BELL - WHITLEY COUNTIES

FED/STATE PROJECT NUMBER  121GR19D011 - STP

DESCRIPTION  CR 1325, CR 1006, KY 779, CR 1275, CR 1162 & KY 92

WORK TYPE  BRIDGE REPLACEMENT

PRIMARY COMPLETION DATE  10/1/2020

LETTING DATE:  March     22,2019
Sealed Bids will be received electronically through the Bid Express bidding service until 
10:00 AM EASTERN DAYLIGHT TIME  March     22,2019.  Bids will be publicly 
announced at 10:00 AM EASTERN DAYLIGHT TIME.

PLANS AVAILABLE FOR THIS PROJECT.

DBE CERTIFICATION REQUIRED - 4%

REQUIRED BID PROPOSAL GUARANTY:  Not less than 5% of the total bid.UNOFFIC
IAL



TABLE OF CONTENTS

PART I SCOPE OF WORK
• PROJECT(S), COMPLETION DATE(S), & LIQUIDATED DAMAGES
• CONTRACT NOTES
• FEDERAL CONTRACT NOTES
• EXPEDITE WORK ORDER
• ASPHALT MIXTURE
• INCIDENTAL SURFACING
• COMPACTION OPTION B
• SPECIAL NOTE(S) APPLICABLE TO PROJECT
• LIQUIDATED DAMAGES
• TREE REMOVAL
• BRIDGE DEMOLITION, RENOVATION
• ASBESTOS ABATEMENT REPORT
• RIGHT OF WAY NOTES
• UTILITY IMPACT & RAIL CERTIFICATION NOTES
• DEPT OF ARMY - NATIONWIDE PERMIT
• GEOTECHNICAL NOTES
• MATERIAL SUMMARY

PART II SPECIFICATIONS AND STANDARD DRAWINGS
• SPECIFICATIONS REFERENCE
• SUPPLEMENTAL SPECIFICATION
• [SN-1I] PORTABLE CHANGEABLE SIGNS

PART III EMPLOYMENT, WAGE AND RECORD REQUIREMENTS
• FEDERAL-AID CONSTRUCTION CONTRACTS - FHWA 1273
• NONDISCRIMINATION OF EMPLOYEES
• EXECUTIVE BRANCH CODE OF ETHICS
• PROJECT WAGE RATES LOCALITY 2 / FEDERAL
• NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE EEO 

BELL
• NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE EEO 

KNOX
• NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE EEO 

LESLIE
• NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE EEO 

WHITLEY

PART IV INSURANCE

PART V BID ITEMS

LESLIE - KNOX - BELL - WHITLEY COUNTIES
121GR19D011 - STP

Contract ID:  195062
Page 2 of 301



 
 

PART I 
 

SCOPE OF WORK 
 

LESLIE - KNOX - BELL - WHITLEY COUNTIES
121GR19D011 - STP

Contract ID:  195062
Page 3 of 301



ADMINISTRATIVE DISTRICT - 11
CONTRACT ID - 195062

COUNTY - BELL

PCN - BR00700921981
STP 9030 (051)

KY 92 (MP 3.142) ADDRESS DEFICIENCIES OF KY-92 BRIDGE OVER GREASY CREEK (007B00040N), FROM MP
3.142 TO MP 3.148 (MP 3.148), A DISTANCE OF 0.01 MILES.BRIDGE REPLACEMENT SYP NO. 11-10038.00. 
GEOGRAPHIC COORDINATES LATITUDE 36:42:34.00 LONGITUDE 83:49:40.00

COUNTY - KNOX

PCN - BR06111621990
STP 9030 (053)

CR 1162 (MP .032) ADDRESS DEFICIENCIES OF BRIDGE ON DETHERAGE CEMETERY ROAD OVER BRUSH
CREEK (061C00056N), FROM MP .032 TO MP .036 (MP .036), A DISTANCE OF 0.01 MILES.BRIDGE REPLACEMENT
SYP NO. 11-10022.00. 
GEOGRAPHIC COORDINATES LATITUDE 36:45:25.00 LONGITUDE 83:49:09.00

PCN - BR06113251992
STP 9030 (048)

CR 1325 (MP .191) ADDRESS DEFICIENCIES OF BRIDGE OVER OLD HIGHWAY 25 (CR 1325) JUST WEST OF US
25E (061C00063), FROM MP .191 TO MP .195 (MP .195), A DISTANCE OF 0.01 MILES.BRIDGE REPLACEMENT SYP
NO. 11-01102.00. 
GEOGRAPHIC COORDINATES LATITUDE 36:56:03.00 LONGITUDE 83:56:24.00

COUNTY - LESLIE

PCN - BR06610061991
STP 9030 (054)

CR-1006 (MP .006) ADDRESS DEFICIENCIES OF CR-1006 BRIDGE OVER RACCOON CREEK (066C00002N), FROM
MP .006 TO MP .016 (MP .016), A DISTANCE OF 0.01 MILES.BRIDGE REPLACEMENT SYP NO. 11-10030.00. 
GEOGRAPHIC COORDINATES LATITUDE 37:07:33.00 LONGITUDE 83:18:09.00

COUNTY - WHITLEY

PCN - BR11807791979
STP 9030 (050)

KY 779 (MP 2.342) ADDRESS DEFICIENCIES OF KY-779 BRIDGE OVER BROWNS CREEK (118B00079N), FROM
MP 2.342 TO MP 2.346 (MP 2.346), A DISTANCE OF 0.01 MILES.BRIDGE REPLACEMENT SYP NO. 11-10033.00. 
GEOGRAPHIC COORDINATES LATITUDE 36:46:55.00 LONGITUDE 84:05:56.00

PCN - BR11812751980
STP 9030 (049)

BETHEL ROAD (CR 1275) (MP .479) ADDRESS DEFICIENCIES OF BETHEL ROAD BRIDGE OVER PATTERSON
CREEK (118C00029N), FROM MP .479 TO MP .487 (MP .487), A DISTANCE OF 0.01 MILES.BRIDGE REPLACEMENT
SYP NO. 11-10036.00. 
GEOGRAPHIC COORDINATES LATITUDE 36:40:48.00 LONGITUDE 84:02:43.00

121GR19D011 - STP

COMPLETION DATE(S):
COMPLETED BY 10/01/2020 APPLIES TO ENTIRE CONTRACT
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CONTRACT NOTES

PROPOSAL ADDENDA
All addenda to this proposal must be applied when calculating bid and certified in the bid packet 
submitted to the Kentucky Department of Highways.  Failure to use the correct and most recent 
addenda may result in the bid being rejected.

BID SUBMITTAL
Bidder must use the Department’s electronic bidding software.  The Bidder must download the 
bid file located on the Bid Express website (www.bidx.com) to prepare a bid packet for 
submission to the Department.  The bidder must submit electronically using Bid Express.

JOINT VENTURE BIDDING
Joint venture bidding is permissible.  All companies in the joint venture must be prequalified in 
one of the work types in the Qualifications for Bidders for the project.  The bidders must get a 
vendor ID for the joint venture from the Division of Construction Procurement and register the 
joint venture as a bidder on the project.  Also, the joint venture must obtain a digital ID from Bid 
Express to submit a bid.  A joint bid bond of 5% may be submitted for both companies or each 
company may submit a separate bond of 5%.

UNDERGROUND FACILITY DAMAGE PROTECTION
The contractor shall make every effort to protect underground facilities from damage as 
prescribed in the Underground Facility Damage Protection Act of 1994, Kentucky Revised 
Statute KRS 367.4901 to 367.4917. It is the contractor’s responsibility to determine and take 
steps necessary to be in compliance with federal and state damage prevention directives. When 
prescribed in said directives, the contractor shall submit Excavation Locate Requests to the 
Kentucky Contact Center (KY811) via web ticket entry. The submission of this request does not 
relieve the contractor from the responsibility of contacting non-member facility owners, whom 
shall be contacted through their individual Protection Notification Center. Non-compliance with 
these directives can result in the enforcement of penalties.

REGISTRATION WITH THE SECRETARY OF STATE BY A FOREIGN ENTITY
Pursuant to KRS 176.085(1)(b), an agency, department, office, or political subdivision of the 
Commonwealth of Kentucky shall not award a state contract to a person that is a foreign entity 
required by KRS 14A.9-010 to obtain a certificate of authority to transact business in the 
Commonwealth (“certificate”) from the Secretary of State under KRS 14A.9-030 unless the 
person produces the certificate within fourteen (14) days of the bid or proposal opening. If the 
foreign entity is not required to obtain a certificate as provided in KRS 14A.9-010, the foreign 
entity should identify the applicable exception. Foreign entity is defined within KRS 14A.1-070. 
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For all foreign entities required to obtain a certificate of authority to transact business in 
the Commonwealth, if a copy of the certificate is not received by the contracting agency 
within the time frame identified above, the foreign entity’s solicitation response shall be 
deemed non-responsive or the awarded contract shall be cancelled.

Businesses can register with the Secretary of State at 
https://secure.kentucky.gov/sos/ftbr/welcome.aspx .

SPECIAL NOTE FOR PROJECT QUESTIONS DURING ADVERTISEMENT 
Questions about projects during the advertisement should be submitted in writing to the Division 
of Construction Procurement.  This may be done by fax (502) 564-7299 or email to 
kytc.projectquestions@ky.gov.  The Department will attempt to answer all submitted questions.  
The Department reserves the right not to answer if the question is not pertinent or does not aid in 
clarifying the project intent.  

The deadline for posting answers will be 3:00 pm Eastern Daylight Time, the day preceding the 
Letting.  Questions may be submitted until this deadline with the understanding that the later a 
question is submitted, the less likely an answer will be able to be provided.

The questions and answers will be posted for each Letting under the heading “Questions & 
Answers” on the Construction Procurement website (www.transportation.ky.gov/contract).  The 
answers provided shall be considered part of this Special Note and, in case of a discrepancy, will 
govern over all other bidding documents.

HARDWOOD REMOVAL RESTRICTIONS
The US Department of Agriculture has imposed a quarantine in Kentucky and several 
surrounding states, to prevent the spread of an invasive insect, the emerald ash borer. Hardwood 
cut in conjunction with the project may not be removed from the state. Chipping or burning on 
site is the preferred method of disposal.

INSTRUCTIONS FOR EXCESS MATERIAL SITES AND BORROW SITES
Identification of excess material sites and borrow sites shall be the responsibility of the 
Contractor. The Contractor shall be responsible for compliance with all applicable state and 
federal laws and may wish to consult with the US Fish and Wildlife Service to seek protection 
under Section 10 of the Endangered Species Act for these activities.

ACCESS TO RECORDS
The contractor, as defined in KRS 45A.030 (9) agrees that the contracting agency, the Finance 
and Administration Cabinet, the Auditor of Public Accounts, and the Legislative Research 
Commission, or their duly authorized representatives, shall have access to any books, documents, 
papers, records, or other evidence, which are directly pertinent to this contract for the purpose of 
financial audit or program review. Records and other prequalification information confidentially 
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disclosed as part of the bid process shall not be deemed as directly pertinent to the contract and 
shall be exempt from disclosure as provided in KRS 61.878(1)(c). The contractor also recognizes 
that any books, documents, papers, records, or other evidence, received during a financial audit 
or program review shall be subject to the Kentucky Open Records Act, KRS 61.870 to 61.884.

In the event of a dispute between the contractor and the contracting agency, Attorney General, or 
the Auditor of Public Accounts over documents that are eligible for production and review, the 
Finance and Administration Cabinet shall review the dispute and issue a determination, in 
accordance with Secretary's Order 11-004. 

April 30, 2018
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FEDERAL CONTRACT NOTES  
 
 

The Kentucky Department of Highways, in accordance with the Regulations of the United States 
Department of Transportation 23 CFR 635.112 (h), hereby notifies all bidders that failure by a 
bidder to comply with all applicable sections of the current Kentucky Standard Specifications, 
including, but not limited to the following, may result in a bid not being considered responsive 
and thus not eligible to be considered for award: 
 

102.02 Current Capacity Rating 102.10 Delivery of Proposals 
102.8 Irregular Proposals 102.14 Disqualification of Bidders 
102.9 Proposal Guaranty 

 
 
 
 
CIVIL RIGHTS ACT OF 1964  
The Kentucky Department of Highways, in accordance with the provisions of Title VI of the 
Civil Rights Act of 1964 (78 Stat. 252) and the Regulations of the Federal Department of 
Transportation (49 C.F.R., Part 21), issued pursuant to such Act, hereby notifies all bidders that 
it will affirmatively insure that the contract entered into pursuant to this advertisement will be 
awarded to the lowest responsible bidder without discrimination on the ground of race, color, or 
national origin. 

 
 
 
 

NOTICE TO ALL BIDDERS  
To report bid rigging activities call: 1-800-424-9071. 
 
The U.S. Department of Transportation (DOT) operates the above toll-free “hotline” Monday 
through Friday, 8:00 a.m. to 5:00 p.m. eastern time. Anyone with knowledge of possible bid 
rigging, bidder collusion, or other fraudulent activities should use the “hotline” to report such 
activities. 
 
The “hotline” is part of the DOT’s continuing effort to identify and investigate highway 
construction contract fraud and abuse and is operated under the direction of the DOT Inspector 
General. All information will be treated confidentially and caller anonymity will be respected. 

 
 
 
 
 

SECOND TIER SUBCONTRACTS 
Second Tier subcontracts on federally assisted projects shall be permitted. However, in the case 
of DBE’s, second tier subcontracts will only be permitted where the other subcontractor is also a 
DBE. All second tier subcontracts shall have the consent of both the Contractor and the 
Engineer. 
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DISADVANTAGED BUSINESS ENTERPRISE PROGRAM  
It is the policy of the Kentucky Transportation Cabinet (“the Cabinet”) that Disadvantaged 
Business Enterprises (“DBE”) shall have the opportunity to participate in the performance of 
highway construction projects financed in whole or in part by Federal Funds in order to create a 
level playing field for all businesses who wish to contract with the Cabinet. To that end, the 
Cabinet will comply with the regulations found in 49 CFR Part 26, and the definitions and 
requirements contained therein shall be adopted as if set out verbatim herein. 
 
The Cabinet, contractors, subcontractors, and sub-recipients shall not discriminate on the basis of 
race, color, national origin, or sex in the performance of work performed pursuant to Cabinet 
contracts. The contractor shall carry out applicable requirements of 49 CFR 26 in the award and 
administration of federally assisted highway construction projects. The contractor will include 
this provision in all its subcontracts and supply agreements pertaining to contracts with the 
Cabinet. 
 
Failure by the contractor to carry out these requirements is a material breach of its contract with 
the Cabinet, which may result in the termination of the contract or such other remedy as the 
Cabinet deems necessary. 

 
 
 
 
 

DBE GOAL  
The Disadvantaged Business Enterprise (DBE) goal established for this contract, as listed on the 
front page of the proposal, is the percentage of the total value of the contract. 
 
The contractor shall exercise all necessary and reasonable steps to ensure that Disadvantaged 
Business Enterprises participate in a least the percent of the contract as set forth above as goals 
for this contract. 

 

 
 
 
 
 
 
 

OBLIGATION OF CONTRACTORS  
Each contractor prequalified to perform work on Cabinet projects shall designate and make 
known to the Cabinet a liaison officer who is assigned the responsibility of effectively 
administering and promoting an active program for utilization of DBEs. 
 
If a formal goal has not been designated for the contract, all contractors are encouraged to 
consider DBEs for subcontract work as well as for the supply of material and services needed to 
perform this work. 
 
Contractors are encouraged to use the services of banks owned and controlled by minorities and 
women. 
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CERTIFICATION OF CONTRACT GOAL 
Contractors shall include the following certification in bids for projects for which a DBE goal 
has been established. BIDS SUBMITTED WHICH DO NOT INCLUDE CERTIFICATION OF 
DBE PARTICIPATION WILL NOT BE ACCEPTED. These bids will not be considered for 
award by the Cabinet and they will be returned to the bidder. 
 
“The bidder certifies that it has secured participation by Disadvantaged Business Enterprises 
(“DBE”) in the amount of percent of the total value of this contract and that the DBE 
participation is in compliance with the requirements of 49 CFR 26 and the policies of the 
Kentucky Transportation Cabinet pertaining to the DBE Program.” 
 
The certification statement is located in the electronic bid file. All contractors must certify 
their DBE participation on that page. DBEs utilized in achieving the DBE goal must be 
certified and prequalified for the work items at the time the bid is submitted. 

 
 
 
 
 

DBE PARTICIPATION PLAN 
Lowest responsive bidders must submit the DBE Plan/ Subcontractor Request, form TC 14-35 
DBE, within 5 days of the letting. This is necessary before the Awards Committee will review 
and make a recommendation.  The project will not be considered for award prior to 
submission and approval of the apparent low bidder’s DBE Plan/Subcontractor Request. 

 

The DBE Participation Plan shall include the following: 
 
1 Name and address of DBE Subcontractor(s) and/or supplier(s) intended to be used in the 
proposed project; 
2 Description of the work each is to perform including the work item , unit, quantity, unit 
price and total amount of the work to be performed by the individual DBE. The Project Code 
Number (PCN), Category Number, and the Project Line Number can be found in the “material 
listing” on the Construction Procurement website under the specific letting; 
3 The dollar value of each proposed DBE subcontract and the percentage of total 
project contract value this represents. DBE participation may be counted as follows; a) If DBE 
suppliers and manufactures assume actual and contractual responsibility, the dollar value of 
materials to be furnished will be counted toward the goal as follows: 

 The entire expenditure paid to a DBE manufacturer; 
 60 percent of expenditures to DBE suppliers that are not manufacturers provided 

the supplier is a regular dealer in the product involved. A regular dealer must be 
engaged in, as its principal business and in its own name, the sale of products to 
the public, maintain an inventory and own and operate distribution equipment; 
and 

 The amount of fees or commissions charged by the DBE firms for a bona fide 
service, such as professional, technical, consultant, or managerial services and 
assistance in the procurement of essential personnel, facilities, equipment, 
materials, supplies, delivery of materials and supplies or for furnishing bonds, or 
insurance, providing such fees or commissions are determined to be reasonable 
and customary. 
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b) The dollar value of services provided by DBEs such as quality control testing, 
equipment repair and maintenance, engineering, staking, etc.; 

c) The dollar value of joint ventures. DBE credit for joint ventures will be limited to the 
dollar amount of the work actually performed by the DBE in the joint venture; 

4 Written and signed documentation of the bidder’s commitment to use a DBE contractor 
whose participation is being utilized to meet the DBE goal; and 
5 Written and signed confirmation from the DBE that it is participating in the contract as 
provided in the prime contractor’s commitment. 

 

 
 
 
 
 

UPON AWARD AND BEFORE A WORK ORDER WILL BE ISSUED 
Contractors must submit the signed subcontract between the contractor and the DBE contractor, 
the DBE’s certificate of insurance, and an affidavit for bidders, offerors, and contractors from the 
DBE to the Division of Construction Procurement. The affidavit can be found on the 
Construction Procurement website. If the DBE is a supplier of materials for the project, a signed 
purchase order and an affidavit for bidders, offerors, and contractors must be submitted to the 
Division of Construction Procurement. 
 
Changes to DBE Participation Plans must be approved by the Cabinet. The Cabinet may 
consider extenuating circumstances including, but not limited to, changes in the nature or scope 
of the project, the inability or unwillingness of a DBE to perform the work in accordance with 
the bid, and/or other circumstances beyond the control of the prime contractor. 

 

 
 
 
 
 

CONSIDERATION OF GOOD FAITH EFFORTS REQUESTS  
If the DBE participation submitted in the bid by the apparent lowest responsive bidder does not 
meet or exceed the DBE contract goal, the apparent lowest responsive bidder must submit a 
Good Faith Effort Package to satisfy the Cabinet that sufficient good faith efforts were made to 
meet the contract goals prior to submission of the bid. Efforts to increase the goal after bid 
submission will not be considered in justifying the good faith effort, unless the contractor can 
show that the proposed DBE was solicited prior to the letting date. DBEs utilized in achieving 
the DBE goal must be certified and prequalified for the work items at the time the bid is 
submitted. One complete set and nine (9) copies of this information must be received in the 
office of the Division of Contract Procurement no later than 12:00 noon of the tenth calendar day 
after receipt of notification that they are the apparent low bidder. 
 
Where the information submitted includes repetitious solicitation letters it will be acceptable to 
submit a sample representative letter along with a distribution list of the firms solicited. 
Documentation of DBE quotations shall be a part of the good faith effort submittal as necessary 
to demonstrate compliance with the factors listed below which the Cabinet considers in judging 
good faith efforts.  This documentation may include written subcontractors’ quotations, 
telephone log notations of verbal quotations, or other types of quotation documentation. 
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The Good Faith Effort Package shall include, but may not be limited to information showing 
evidence of the following: 
 
1 Whether the bidder attended any pre-bid meetings that were scheduled by the Cabinet to 
inform DBEs of subcontracting opportunities; 
2 Whether the bidder provided solicitations through all reasonable and available means; 
3 Whether the bidder provided written notice to all DBEs listed in the DBE directory at the 
time of the letting who are prequalified in the areas of work that the bidder will be 
subcontracting; 
4 Whether the bidder followed up initial solicitations of interest by contacting DBEs to 
determine with certainly whether they were interested. If a reasonable amount of DBEs within 
the targeted districts do not provide an intent to quote or no DBEs are prequalified in the 
subcontracted areas, the bidder must notify the DBE Liaison in the Office of Minority Affairs to 
give notification of the bidder’s inability to get DBE quotes; 
5 Whether the bidder selected portions of the work to be performed by DBEs in order to 
increase the likelihood of meeting the contract goals. This includes, where appropriate, breaking 
out contract work items into economically feasible units to facilitate DBE participation, even 
when the prime contractor might otherwise perform these work items with its own forces; 
6 Whether the bidder provided interested DBEs with adequate and timely information 
about the plans, specifications, and requirements of the contract; 
7 Whether the bidder negotiated in good faith with interested DBEs not rejecting them as 
unqualified without sound reasons based on a thorough investigation of their capabilities. Any 
rejection should be so noted in writing with a description as to why an agreement could not be 
reached; 
8 Whether quotations were received from interested DBE firms but were rejected as 
unacceptable without sound reasons why the quotations were considered unacceptable. The fact 
that the DBE firm’s quotation for the work is not the lowest quotation received will not in itself 
be considered as a sound reason for rejecting the quotation as unacceptable. The fact that the 
bidder has the ability and/or desire to perform the contract work with its own forces will not be 
considered a sound reason for rejecting a DBE quote. Nothing in this provision shall be 
construed to require the bidder to accept unreasonable quotes in order to satisfy DBE goals; 
9 Whether the bidder specifically negotiated with subcontractors to assume part of the 
responsibility to meet the contract DBE goal when the work to be subcontracted includes 
potential DBE participation; 
10 Whether the bidder made any efforts and/or offered assistance to interested DBEs in 
obtaining the necessary equipment, supplies, materials, insurance and/or bonding to satisfy the 
work requirements of the bid proposal; and 
11 Any other evidence that the bidder submits which may show that the bidder has made 
reasonable good faith efforts to include DBE participation. 
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FAILURE TO MEET GOOD FAITH REQUIREMENT 
Where the apparent lowest responsive bidder fails to submit sufficient participation by DBE 
firms to meet the contract goal and upon a determination by the Good Faith Committee based 
upon the information submitted that the apparent lowest responsive bidder failed to make 
sufficient reasonable efforts to meet the contract goal, the bidder will be offered the opportunity 
to meet in person for administrative reconsideration. The bidder will be notified of the 
Committee’s decision within 24 hours of its decision. The bidder will have 24 hours to request 
reconsideration of the Committee’s decision. The reconsideration meeting will be held within 
two days of the receipt of a request by the bidder for reconsideration. 
 
The request for reconsideration will be heard by the Office of the Secretary. The bidder will 
have the opportunity to present written documentation or argument concerning the issue of 
whether it met the goal or made an adequate good faith effort. The bidder will receive a written 
decision on the reconsideration explaining the basis for the finding that the bidder did or did not 
meet the goal or made adequate Good Faith efforts to do so. 
 
The result of the reconsideration process is not administratively appealable to the Cabinet or to 
the United States Department of Transportation. 
 
The Cabinet reserves the right to award the contract to the next lowest responsive bidder or to 
rebid the contract in the event that the contract is not awarded to the low bidder as the result of a 
failure to meet the good faith requirement. 

 
 
 
 
SANCTIONS  FOR  FAILURE  TO  MEET  DBE  REQUIREMENTS  OF  THE 
PROJECT  
Failure by the prime contractor to fulfill the DBE requirements of a project under contract or to 
demonstrate good faith efforts to meet the goal constitutes a breach of contract. When this 
occurs, the Cabinet will hold the prime contractor accountable, as would be the case with all 
other contract provisions. Therefore, the contractor’s failure to carry our the DBE contract 
requirements shall constitute a breach of contract and as such the Cabinet reserves the right to 
exercise all administrative remedies at its disposal including, but not limited to the following: 
• Disallow credit toward the DBE goal; 
• Withholding progress payments; 
• Withholding payment to the prime in an amount equal to the unmet portion of the contract 
goal; and/or 
• Termination of the contract. 

 

 
 
 

PROMPT PAYMENT 
The prime contractor will be required to pay the DBE within seven (7) working days after he or 
she has received payment from the Kentucky Transportation Cabinet for work performed or 
materials furnished. 
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CONTRACTOR REPORTING  
All contractors must keep detailed records and provide reports to the Cabinet on their progress in 
meeting the DBE requirement on any highway contract. These records may include, but shall 
not be limited to payroll, lease agreements, cancelled payroll checks, executed subcontracting 
agreements, etc. Prime contractors will be required to complete and submit a signed and 
notarized affidavit (TC 18-7) and copies of checks for any monies paid to each DBE 
subcontractor or supplier utilized to meet a DBE goal.   These d o c u m e n t s  must be 
submitted within 10 days of being paid by the Cabinet.   
 
Payment information that needs to be reported includes date the payment is sent to the DBE, 
check number, Contract ID, amount of payment and the check date. Before Final Payment is 
made on this contract, the Prime Contractor will certify that all payments were made to the DBE 
subcontractor and/or DBE suppliers. 
 
The Prime Contractor should supply the payment information at the time the DBE is 
compensated for their work. Form to use is located at:  
http://transportation.ky.gov/Construction/Pages/Subcontracts.aspx 

 
 

The prime contractor should notify the KYTC Office of Civil Rights and Small Business 
Development seven (7) days prior to DBE contractors commencing work on the project. The 
contact is Melvin Bynes and the telephone number is (502) 564-3601. 

 
 

Photocopied payments and completed, signed and notarized affidavit must be submitted by the 
Prime Contractor to: Office of Civil Rights and Small Business Development 
 6th Floor West 200 Mero Street 
 Frankfort, KY 40622 
 
 

DEFAULT OR DECERTIFICATION OF THE DBE  
If the DBE subcontractor or supplier is decertified or defaults in the performance of its work, and 
the overall goal cannot be credited for the uncompleted work, the prime contractor may utilize a 
substitute DBE or elect to fulfill the DBE goal with another DBE on a different work item. If 
after exerting good faith effort in accordance with the Cabinet’s Good Faith Effort policies and 
procedures, the prime contractor is unable to replace the DBE, then the unmet portion of the goal 
may be waived at the discretion of the Cabinet. 
 
 1/27/2017 
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LEGAL REQUIREMENTS AND RESPONSIBILITY TO THE PUBLIC – CARGO 
PREFERENCE ACT (CPA). 
(REV 12-17-15) (1-16) 

 
SECTION 7 is expanded by the following new Article: 

 
102.10 Cargo Preference Act – Use of United States-flag vessels. 

Pursuant to Title 46CFR Part 381, the Contractor agrees 
• To utilize privately owned United States-flag commercial vessels to ship at 

least 50 percent of the gross tonnage (computed separately for dry bulk carriers, dry cargo liners, 
and tankers) involved, whenever shipping any equipment, material, or commodities pursuant to 
this contract, to the extent such vessels are available at fair and reasonable rates for United 
States-flag commercial vessels. 

• To furnish within 20 days following the date of loading for shipments 
originating within the United States or within 30 working days following the date of loading for 
shipments originating outside the United States, a legible copy of a rated, ‘on-board’ commercial 
ocean bill-of-lading in English for each shipment of cargo described in paragraph 1 of this 
section to both the Contracting Officer (through the prime contractor in the case of subcontractor 
bills-of-lading) and to the Division of National Cargo, Office of Market Development, Maritime 
Administration, Washington, DC 20590. 

• To insert the substance of the provisions of this clause in all subcontracts issued 
pursuant to this contract. 
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EXPEDITE PROJECT WORK ORDER

The Contractor may request that the Department expedite the work order for this project to allow for maximization of time to

complete the work.  In order for the Department to accomplish this task, the Contractor may be required to “hand carry” all required

project documentation to facilitate the process.  Immediately UPON NOTIFICATION OF AWARD OF THE CONTRACT, deliver

required project documentation to:

Division of Construction Procurement

200 Mero St.

Frankfort, KY 40602

 
ASPHALT MIXTURE

Unless otherwise noted, the Department estimates the rate of application for all asphalt mixtures to be 110 lbs/sy per inch of depth.

 
INCIDENTAL SURFACING

The Department has included in the quantities of asphalt mixtures established in the proposal estimated quantities required for

resurfacing or surfacing mailbox turnouts, farm field entrances, residential and commercial entrances, curve widening, ramp gores and

tapers, and road and street approaches, as applicable.  Pave these areas to the limits as shown on Standard Drawing RPM-110-06 or as

directed by the Engineer.  In the event signal detectors are present in the intersecting streets or roads, pave the crossroads to the right

of way limit or back of the signal detector, whichever is the farthest back of the mainline.  Surface or resurface these areas as directed

by the Engineer.  The Department will not measure placing and compacting for separate payment but shall be incidental to the

Contract unit price for the asphalt mixtures.

 
OPTION B

Be advised that the Department will control and accept compaction of asphalt mixtures furnished on this project under OPTION B in

accordance with Sections 402 and 403.
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SPECIAL NOTE FOR EROSION PREVENTION AND SEDIMENT CONTROL 
 

When required, the Contractor shall be responsible for filing the Kentucky Pollution Discharge 
Elimination System (KPDES) KYR10 permit Notice of Intent (NOI) with the Kentucky Division of 
Water (DOW) and any KPDES local Municipal Separate Storm Sewer System (MS4) program that has 
jurisdiction. The NOI shall name the contractor as the Facility Operator and include the KYTC Contract 
ID Number (CID) for reference.  
                                                                                                                                                  
The Contractor shall perform all temporary erosion/sediment control functions including: providing a 
Best Management Practice (BMP) Plan, conducting required inspections, modifying the BMP plan 
documents as construction progresses and documenting the installation and maintenance of BMPs in 
conformance with the KPDES KYR10 permit effective on August 1, 2009 or a permit re-issued to replace 
that KYR10 permit. This work shall be conducted in conformance with the requirements of Section 213 
of KYTC 2012 Department of Highways, Standard Specifications for Road and Bridge Construction. 
 
The Contractor shall perform all final seeding and protection, in accordance with the plans and Section 
212 of the KYTC 2012 Department of Highways, Standard Specifications for Road and Bridge 
Construction. 
 
Contrary to Section 213.03.03, paragraph 2, the Engineer shall conduct inspections as needed to verify 
compliance with Section 213 of KYTC 2012 Department of Highways, Standard Specifications for Road 
and Bridge Construction. The Engineer’s inspections shall be performed a minimum of once per month 
and within seven days after a storm of ½ inch or greater. Copies of the Engineer’s inspections shall not be 
provided to the contractor unless improvements to the BMP’s are required. The contractor shall initiate 
corrective action within 24 hours of any reported deficiency and complete the work within 5 days.  The 
Engineer shall use Form TC 63-61 A for this report.  Inspections performed by the Engineer do not 
relieve the Contractor of any responsibility for compliance with the KPDES permit. If corrections are not 
made within the 5 days specified, liquidated damages will apply at the rate specified in the Liquidated 
Damages note in the contract.  
 
Contrary to Section 212. 05 and 213.05, bid items for temporary BMPs and items for permanent erosion 
control will not be listed and will be replaced with one lump sum item for the services. Payment will be 
pro-rated based on the Project Schedule as submitted by the Contractor and as agreed to by the Engineer. 
 
The contractor shall be responsible for applying “good engineering practices”. The contractor may use 
any temporary BMPs and permanent BMPs that fall within the guidance of the 2012 Standard 
Specifications, KYTC’s Best Management Practices manual, and with the approval of the KYTC 
Engineer.   
 
The contractor shall provide the Engineer copies of all documents required by the KPDES permit at the 
time they are prepared. 
 
The contractor shall be responsible for the examination of the soils to be encountered and make his own 
independent determination of the temporary BMPs that will be required to accomplish effective erosion 
prevention and sediment control. 
 
The Contractor shall be responsible for filing the KPDES permit Notice of Termination (NOT) with the 
Kentucky DOW and any local MS4 program that has jurisdiction.  The NOT shall be filed after the 
Engineer agrees that the project is stabilized or the project has been formally accepted. 
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SPECIAL NOTE FOR TRAFFIC CONTROL ON BRIDGE REPAIR CONTRACTS 

 

I. TRAFFIC CONTROL GENERAL 

 

Except as provided herein, traffic shall be maintained in accordance with the 2012 standard 
specifications, section 112.  The contractor will be responsible for developing and implementing 
the maintenance of traffic details with guidance through standard drawings and the MUTCD 
current editions.  The developed traffic control plan must be approved by the Engineer prior to 
implementation.  The contractor is expected to provide at a minimum the items listed in this note, 
however this note does not relieve the contractor of other items that may be necessary to comply 
with current standards.  Except for the roadway and traffic control bid items listed, all items of 
work necessary to maintain and control traffic will be paid at the lump sum bid price to 
“Maintain and Control Traffic”. 
 
Contrary to section 106.01, traffic control devices used on this project may be new or used in 
new condition, at the beginning of the work and maintained in like new condition until 
completion of the work. 
 
The contractor must notify the engineer and public information officer at least 14 calendar days 
prior to the beginning work.  Please see the Special Note for Liquidated Damages for additional 
information. 
 

II. TRAFFIC COORDINATOR 

 
Furnish a traffic coordinator as per section 112.  The traffic coordinator shall inspect the project 
maintenance of traffic, at least three times daily, or as directed by the engineer, during the 
contractor’s operations and at any time a bi-directional lane closure or road closure is in place.  
The personnel shall have access on the project to a radio or telephone to be used in case of 
emergencies or accidents.  The traffic coordinator shall report all incidents throughout the work 
zone to the engineer on the project.  The contractor shall furnish the name and telephone number 
where the traffic coordinator can be contacted at all times. 
 
III. SIGNS 

 
The contractor is responsible for all signage during construction.  The contractor shall adhere to 
the standard drawings and manual on uniform traffic control devices (MUTCD) for guidance.  If, 
at any time, the engineer requests a change in the maintenance of traffic signage, the contractor 
shall implement the change within 8 hours.  Failure to implement these changes within the 
required eight hours will result in liquidated damages of $5,000 per day. 
 
The contractor shall provide all detour signing needed for the bridge closure, if allowed in the 
contract documents.  All signing required will be incidental to the lump sum bid item “Maintain 
and Control Traffic”.   
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The department will not measure installation, maintenance, or removal for payment of any 
detour signage or standard construction signage, and will consider these incidental to “Maintain 
and Control Traffic” 
 
Closure signs, detour signs, and bi-directional lane closure signs should be placed no sooner than 
two weeks prior to the closing of the bridge (when applicable) or placing lane closures.  
Wayfinding detour signs should be placed a maximum of 2 miles apart unless specified by the 
engineer.  Signs shall be covered or removed within 24 hours of opening the bridge to traffic. 
 
Road closed signs (when applicable) should be double signed and placed a minimum of 1500’, 
1000’, and 500’ in advance of the closure, in addition to signage required by the MUTCD and 
standard drawings. 
 

IV. TEMPORARY PAVEMENT STRIPING 

 
For projects where road closures are allowed in the contract documents, it is not anticipated that 
temporary pavement striping will be needed since the bridge will be closed.  However, if the 
contractor’s means and methods allows for need for temporary striping, conflicting pavement 
marking will be covered with 6” black removable tape.  However, for bi-directional lane closures 
or if the plans call for a diversion, temporary striping will be required per the plans and MUTCD.  
Contrary to the standard specifications, no direct payment will be made for any temporary 
striping, pavement striping removal, or any other temporary striping item.  If temporary striping 
is used, the contractor shall replace any temporary striping that becomes damaged or fails to 
adhere to the pavement before dark on the day of the notification.  Liquidated damages shall be 
assessed to the contractor at a rate of $500 per day for failing to replace temporary striping 
within this time limit. 
 

V. PROJECT PHASING & CONSTRUCTION PROCEDURES 

 

Project phasing shall be as directed by the plans, special notes, and the approved Traffic Control 
Plan prepared by the contractor. Maintain traffic over the bridge as long as possible.  Once work 
on the structure begins that impacts traffic, ensure work progresses to minimize the effected time 
to the public.  All materials that must be made specific for the project should be ordered and 
made prior to closure of the bridge or implementation of bi-directional lane closures so that 
delivery does not delay progress of the work, unless approved by the Engineer.  If the bridge is 
reopened prior to safety devices being in place, an approved protective barrier wall shall be 
placed in accordance to the standard drawings.  Contrary to standard specifications, no direct 
payment would be made for the barrier wall and will be considered incidental to “Maintain and 
Control Traffic”. 
 
For projects which require an on-site diversion to be constructed to maintain traffic, the traffic 
control plan and project schedule prepared by the contractor shall include provisions such that 
traffic is not switched to the diversion until all materials that must be made specific for the 
project are ordered and made so that use of the diversion is minimized, unless approved by the 
Engineer. 
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VI. PAVEMENT DROP-OFF 

 

Less than two inches - no protection required. Warning signs should be placed in advance and 
throughout the drop-off area. 
Two to four inches - plastic drums, vertical panels or barricades every 100 feet on tangent 
sections for speeds of 50 mph or greater. Cones may be used in place of plastic drums, panels 
and barricades during daylight hours. For tangent sections with speeds less than 50 mph and 
curves devices should be placed every 50 feet. Spacing of devices on tapered sections should be 
in accordance with the manual on uniform traffic control devices, current edition. 
 
Greater than four inches - positive separation or wedge with 3:1 or flatter slope needed.  If there 
is five feet or more distance between the edge of the pavement and the drop-off, then drums, 
panel, or barricades may be used.  If the drop-off is greater than 12 inches, positive separation is 
strongly encouraged.  If concrete barriers are used, special reflective devices or steady burn 
lights should be used for overnight installations. 
 
For temporary conditions, drop-offs greater than four inches may be protected with plastic 
drums, vertical panels or barricades for short distances during daylight hours while work is being 
done in the drop-off area. 
 
VII. VARIABLE MESSAGE SIGNS AND TEMPORARY TRAFFIC SIGNALS 

 

At the direction of the Engineer, the contractor is expected to provide up to four (4) message 
boards for use at locations determined by the Engineer.  These message boards are expected to 
be in place one week prior to the closure of the roadway and remain in place for the duration of 
the closure.  The message boards will be paid for as per the standard specifications. 
 
For projects that involve the use of lane closures, all lane closures shall be bi-directional.  The 
contractor shall provide temporary traffic signals and all labor, materials, and incidentals needed 
to maintain bi-directional traffic for the project.  For short term bi-directional lane closures, the 
use of flaggers in lieu of temporary traffic signals may be acceptable if approved by the 
Engineer.  
 
VIII. BARRICADES 

 

For projects which allow full closure of the bridge, , ensure a minimum of (4) type III barricades 
are used at each end of the bridge during closures for a total of (8) type III barricades.  Contrary 
to the standard specifications, no direct payment will be made for barricades but they will be 
included in the lump sum price for “Maintain and Control Traffic”. 
 
VIII. DETOUR AND ON SITE DIVERSIONS 

 

For projects which allow a full closure of the bridge, or if necessary to detour trucks, the traffic 

control plan proposed by the contractor shall include a signed detour route for the road closure.  

The traffic control plan along with the proposed detour plan will be delivered to the engineer at 

the pre-construction meeting.  The proposed detour route shall meet the following requirements: 
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1) Detour routes must remain at minimum on the same classification of roadway (i.e. 

AA, AAA, state, county, etc.) Unless written approval is obtained through the owner 

of the facility. 

2) The contractor must coordinate with other projects along the detour route in order to 

avoid ongoing construction projects along those routes. 

3) It may be determined that two detour routes would be needed if the first selected 

route cannot accommodate truck traffic.  If this occurs, the contractor is expected to 

sign both detours per the standard drawings and MUTCD.  Additional clarification 

signage between the detours may be needed at points where they diverge. 

4) For projects that involve the use of bi-directional lane closures and the temporary lane 

width per the plans or as proposed by the contractor is less than 10 feet, the contractor 

shall be required to provide a signed detour for oversized vehicles. 

The traffic control plan must be submitted and approved to allow for coordination of the public 

information officer with the closure notification.  The public must be notified of the proposed 

detour route when they are notified of the closure, 2 weeks before closure.  All time and 

expenses necessary for the development of the detour plan(s) will be incidental to the lump sum 

bid item “Maintain and Control Traffic”. 

For projects with an on-site diversion included in the construction, the preparation of traffic 

control plans for a detour and implementation of a detour will not be required, unless specified in 

the plans. 
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 SPECIAL NOTE FOR CONCRETE COATING 
 
I. DESCRIPTION   
 
Perform all work in accordance with the Kentucky Transportation Cabinet, Department of 
Highways 2012 Standard Specifications for Road and Bridge Construction and applicable 
Supplemental Specifications, the Standard Drawings, this Note, and the Contract Documents.  
Section references are to the Standard Specifications. 
 
This work consists of the following:   

1. Furnish all labor, materials, tools, equipment, and incidental items necessary to complete 
the work. 

2. Provide safe access to the bridge, in accordance with Section 107.01.01, for the Engineer 
to sound possible repair areas and for workers to complete the construction. 

3. Repair cracks as applicable in accordance with the Special Note for Epoxy Injection 
Crack Repair. 

4. Repair delaminated or spalled areas as applicable in accordance with the Special Note for 
Concrete Patching. 

5. Apply Ordinary Surface Finish 
6. Prepare the surfaces to receive coating. 
7. Apply concrete coating. 
8. Any other work as specified as part of this contract. 

 
II. MATERIALS 
 
One of the following coating systems shall be used: 
 

Manufacturer Prime Coat Finish Coat 
Sherwin Williams Macropoxy 646 Acrolon 218 HS 

PPG Amerlock 2 Devoe Devflex HP 
Carboline Carboguard 890 Carbothane 133 HB 
Tnemec Elastogrip 151 Envirocrete 156 

 
The finish product shall be opaque and satin or semi-gloss.  The contractor must apply sufficient 
coats as required to achieve this goal. The finish coat shall be gray and will meet the following 
values: 
    L*  a*  b*   

Gray  74.94  -1.54  3.92 
 
Furnish to the Engineer copies of the manufacturer’s technical data sheets, installation 
guidelines, material safety data sheets, and other pertinent data at least two (2) days prior to 
beginning the work. 
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III. CONSTRUCTION 
 
A. Perform Concrete Repairs.  Repair concrete surface in accordance with the Special 

Note for Epoxy Injection Crack Repair and/or the Special Note for Concrete Patching 
Repair if included in the contract documents.  

B. Apply Ordinary Surface Finish.  Areas receiving epoxy injection, concrete 
patching, and other surface imperfections, including areas of minor cracking, should 
receive Ordinary Surface Finish in accordance with Section 601.03.18 of the Standard 
Specifications.  Use mortar of the same cement and fine aggregate as the concrete 
patching, or as directed by the Engineer.  Payment will be incidental to Concrete 
Sealing.   

 
C. Areas to Receive Concrete Coating: 

1. Every exposed surface above a point 6” below ground or fill line of 
abutments, wing walls, end bent and pier caps, pedestals, back walls, columns, 
and exposed footings.   

2. All exposed surfaces of concrete barrier walls, parapets, curbs, and plinths.  
Do not apply to the riding surface of the concrete deck.   

3. The underneath surfaces of slab overhangs outside of exterior girders and to 
the exterior side and bottom of exterior concrete girders, beams, and box 
beams.   

 
D. Prepare Concrete Surfaces for Repair.  All areas specified shall be pressure 

washed. Equip the pressure washers with calibrated gages and pressure regulators to 
ascertain and regulate water pressure.  All equipment for pressure washing shall be 
operated at a minimum pressure of up 3,500 to 4,500 psi with 0 degree spinner tip 
and/or fan tips as determined by the engineer at the working location with a minimum 
flow rate of 3.5 gal/minute provided that these pressures do not damage any 
components of the structure. Pressure and flow rates shall be reduced to a level 
satisfactory to the Engineer should any damage occur due to power washing 
procedures. The washing wand must be approximately perpendicular to the washed 
surface and within a maximum of 12 inches of the surface.  Wand extensions greater 
than 36 inches will be subject to Division of Construction approval.  Pressure 
washing of any bridge element will proceed from top of wash area to bottom of wash 
area. Preform all pressure washing at temperatures above 40 degrees Fahrenheit. 

 
E. Apply Concrete Coating.  All areas specified shall have concrete coating applied to 

as specified after debris removal and power washing. New concrete shall be allowed 
to properly cure in accordance with the manufacturer’s recommendations prior to 
application.  Use compressed air to remove any loose debris from the surfaces that are 
to be coated after power washing. All coatings shall be applied within manufacturers 
recommended dry film thickness range. Comply with KYTC “Standard Specifications 
for Road and Bridge Construction” Section 614.03.02 and coatings supplier 
recommended conditions for application. Allow the surfaces to be coated to dry a 
minimum of 24 hours before any coating is applied. The coating must be applied with 
72 hours of pressure washing. The coating must be applied to a clean and dry surface. 
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All coating application shall be executed using brushes, rollers, etc. No spray 
application will be permitted.  

The Department requires acceptance testing of samples obtained on a per-lot 
basis per-shipment. The Division of Materials shall perform acceptance testing. Test 
samples shall be taken at the Contractor’s paint storage site. Department personnel 
shall perform sampling. Allow (10) working days for testing and approval of the 
sampled paint. It is the Contractor’s responsibility to maintain an adequate inventory 
of approved paint. The Department shall assume no responsibility for lost work due to 
rejection of paint or approved paint subsequently found to be defective during the 
application process. Preform all concrete coating application at temperatures above 
40 degrees Fahrenheit or in accordance with manufactures specifications. 

 
IV. MEASUREMENT 
 
The Department will measure the quantity in square feet.  The Department will not measure 
preparation of the site for the Engineer’s access or removal and reapplication of coatings that do 
not satisfy the Engineer’s approval for payment and will consider them incidental to “Concrete 
Coating”. 
 
V. PAYMENT. 

 
The Department will make payment for the completed and accepted quantities of concrete 
coating  under the following: 

 
Code Pay Item Pay Unit 

24982EC Concrete Coating Lump Sum 
 
The plans may show an estimate quantity in square feet.  The Department will consider payment 
as full compensation for all work required as described in this note. 
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SPECIAL NOTE FOR PLACING BRIDGE OVERLAY APPROACH PAVEMENT 
 

I. DESCRIPTION 
 

Perform all work in accordance with the Kentucky Transportation Cabinet, Department of 
Highway’s 2012 Standard Specifications for Road and Bridge Construction and applicable 
Supplemental Specifications, the Standard Drawings, this Note, and the Contract Documents. 
Section references are to the Standard Specifications. 

 
This work consists of the following: 

1. Furnish all labor, materials, tools, and equipment. 
2. Removal of existing abutment backfill, if needed. 
3. Structural Granular Backfill, as needed. 
4. Mill the existing pavement. 
5. Place new DGA, asphalt base, and asphalt surface 
6. Repair the roadway shoulders, if needed. 
7. Provide Pavement Markings if needed. 
8. Any other work specified as part of this contract. 

 
II. MATERIALS 

A. Structural Granular Backfill. See Section 8.05.11 
B. DGA. See Section 302. 
C. Tack Coat. This material shall be in accordance with the Standard Specifications. 
D. CL2 ASPH BASE 1.0D PG 64-22. See Standard Specifications 
E.  ASPHALT LEVEL AND WEDGE. See Standard Specifications 
F. CL2 ASPH SURF 0.38D PG 64-22. This material shall be in accordance with the 

Standard Specifications. 
G. GRANULAR EMBANKMENT. This material shall be in accordance with the 

Standard Specifications. 
H. Pavement Striping.  See Section 713.  

 
III. CONSTRUCTION – DECK, SUPERSTRUCTURE, AND FULL BRIDGE 

REPLACEMENTS 
A. Foundation Preparation.  For projects involving the removal and replacement of the 

asphalt and backfill behind the existing abutments and new abutments or end bents, the 
required excavation, Type IV geotextile fabric, 4” perforated pipe, and new Structural 
Granular Backfill as shown in Figure 1 as well as any excavation and grading needed to 
shape the bridge approaches to match the existing roadway template, will be paid for by 
the bid item for Foundation Preparation.  See Special Provision 69 and the Standard 
Drawings regarding additional construction details as required. 
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Figure 1: Detail showing proposed work for deck and superstructure replacements 
 

B. Remove Existing Asphalt Surface.  Remove the existing pavement material beyond the 
limits of full depth asphalt replacement to provide for a minimum of 1¼” new pavement 
surface from the bridge end extending approximately 25 feet, or as shown in the plans, 
into the approach pavement and across the width of the approach pavement. The 
Engineer shall determine the actual length and width of the milling depending on site 
conditions at each bridge approach. Mill the existing surface so that the new asphalt 
surface will match the elevation of the end of the full depth asphalt replacement and the 
bridge end. The Engineer shall approve the Contractor’s plan for restoring the approach 
grade prior to the removal of the existing surface. Dispose of all removed material 
entirely away from the job site or as directed by the Engineer.   
 

C. Produce and Place New Asphalt Base. Replace any full depth mainline and shoulder 
pavement removed as part of bridge backwall construction, superstructure replacement, or 
other work (if included in the Contract Documents) with a minimum of 8 inches of DGA, 
placed in two lifts of 4 inches each compacted and 8 inches of CL2 ASPH BASE 1.0D PG 
64-22, placed in two lifts of 4 inches each compacted. Final elevation of the Asphalt Base 
at the approaches to match the width and new elevation of the riding surface on the bridge 
less the New Asphalt Surface to be placed. Shoulders shall receive identical treatment to 
the mainline pavement.   

 
D. Produce and Place New Asphalt Surface. Apply an asphalt tack coat in accordance 

with Section 406. Produce and place the new 1 ¼” Asphalt Surface in accordance with 
Section 403 and compact under Option B. The new asphalt surface mixture required for 
this project shall be “CL2 ASPH SURF 0.38D PG 64-22”.  Place the new asphalt surface 
to smoothly connect the existing roadway grade at the end of the project, and/or the new 
abutment backwall. 

 
E. Granular Embankment for Guardrails.  When necessary to ensure compliance with 
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standards, widen shoulders behind guardrail with granular embankment and cap with 
DGA in accordance with plans or as directed by the Engineer.  Remove existing 
topsoil as needed and place embankment in a manner to ensure proper compaction.   
 

F. Pavement Markings. Pavement striping will be required to match the existing pavement 
striping on both approaches and the structure. Pavement striping shall be in accordance 
with applicable sections of the Standard Specifications and shall be incidental to the 
work. Raised pavement markers within the limits of the “Bridge Overlay Approach 
Pavement” shall be removed prior to the milling operation. The marker castings shall be 
cleaned and returned to the Engineer. 
 

IV. CONSTRUCTION – OVERLAY PROJECTS 
 

A. Remove Existing Materials.  Remove the existing pavement material to provide for a 
minimum of 1¼” new pavement surface from the bridge end extending approximately 
25 feet, or as shown in the plans, into the approach pavement and across the width of the 
approach pavement. The Engineer shall determine the actual length and width of the 
milling depending on site conditions at each bridge approach. Mill the existing surface 
so that the new asphalt surface will tie into the new armored edge, if applicable, and 
matches the elevation of the bridge end. The Engineer shall approve the Contractor’s 
plan for restoring the approach grade prior to the removal of the existing surface. Dispose 
of all removed material entirely away from the job site or as directed by the Engineer.   

 
B. Mainline and Shoulder Reconstruction. Replace shoulders in kind at the approaches to 

match the width and new elevation of the riding surface on the bridge.  Shoulders shall 
receive identical treatment to the mainline pavement.   

 
C. Produce and Place New Asphalt Surface. Apply an asphalt tack coat in accordance 

with Section 406. Produce and place the new 1 ¼” Asphalt Surface in accordance with 
Section 403 and compact under Option B. The new asphalt surface mixture required for 
this project shall be “CL2 ASPH SURF 0.38D PG 64-22”.  Place the new asphalt surface 
to smoothly connect the existing roadway grade at the end of the project and the bridge end. 

 
For bridge decks specified to receive a new asphalt overlay as part of the work, place asphalt 
level and wedge and CL2 ASPH SURF 0.38D PG 64-22 as detailed in the plans to smoothly 
connect to the bridge approaches.  If plans call for use of a waterproof membrane, this shall 
be addressed as a separate bid item. 

 
D. Granular Embankment for Guardrails.  When necessary to ensure compliance with 

standards, widen shoulders behind guardrail with granular embankment and cap with 
DGA in accordance with the plans or as directed by the Engineer.  Remove existing 
topsoil as needed and place embankment in a manner to ensure proper compaction.   

 
E. Pavement Markings. Pavement striping will be required to match the existing pavement 

striping on both approaches and the structure. Pavement striping shall be in accordance 
with applicable sections of the Standard Specifications and shall be incidental to the 
work. Raised pavement markers within the limits of the “Bridge Overlay Approach 
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Pavement” shall be removed prior to the milling operation. The marker castings shall be 
cleaned and returned to the Engineer. 

 
V. MEASUREMENT 
 
A. Granular Embankment: The Department will measure the quantity in cubic yards.  The Department 

will measure along the centerline to determine a linear foot of placement multiplied by a theoretical 
cross section of 12 square feet to achieve the quantity per side of the roadway. 

 
B. Bridge Overlay Approach Pavement: The Department will measure the quantity of in square 

yards. The Department will measure along the centerline from each end of the limits of the work 
as detailed on the plans to the point where the new pavement ties into the exiting pavement and 
across the width of the new pavement perpendicular to the centerline of the roadway.   

 
C. Foundation Preparation: See Section 603.   

 
VI. PAYMENT 
 
A. Granular Embankment:  Payment at the contract unit price per cubic yard of granular embankment 

is full compensation for granular embankment and DGA used for widening the shoulder for 
guardrail as directed.  Variance of actual cross sectional quantities versus theoretical quantities will 
not be considered for additional payment.   

 
B. Bridge Overlay Approach Pavement: Payment at the contract unit price per square yard of is full 

compensation for removing existing pavement markers, mobilization of milling equipment, 
removing specified existing pavement material, reconstruct shoulders as needed, furnishing and 
installing the asphalt tack coat, producing and placing the new asphalt and DGA, and all 
incidental items necessary to complete the work within the specified pay limits as specified by 
this note and as shown in the Contract Documents.   

 
C. Foundation Preparation:  See Section 603. Payment for Structural Granular Backfill to be incidental 

to Foundation Preparation.   
 

Code Pay Item Pay Unit 
02223 Granular Embankment Cubic Yards 
03304 Bridge Overlay Approach Pavement Square Yards 
08803 Foundation Preparation Lump Sum 

 
The Department will consider payment as full compensation for all work required. 
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SPECIAL NOTE FOR TRAFFIC CONTROL ON BRIDGE REPAIR CONTRACTS

061C00056N Knox County 

I. TRAFFIC CONTROL GENERAL 

Except as provided herein, traffic shall be maintained in accordance with the 2012 standard 
specifications, section 112.  The contractor will be responsible for developing and implementing 
the maintenance of traffic details with guidance through standard drawings and the MUTCD 
current editions.  The developed traffic control plan must be approved by the Engineer prior to 
implementation.  The contractor is expected to provide at a minimum the items listed in this note, 
however this note does not relieve the contractor of other items that may be necessary to comply 
with current standards.  Except for the roadway and traffic control bid items listed, all items of 
work necessary to maintain and control traffic will be paid at the lump sum bid price to 
“Maintain and Control Traffic”. 

Contrary to section 106.01, traffic control devices used on this project may be new or used in 
new condition, at the beginning of the work and maintained in like new condition until 
completion of the work. 

The contractor must notify the engineer and public information officer at least 14 calendar days 
prior to the beginning work.  Please see the Special Note for Liquidated Damages for additional 
information. 

II. TRAFFIC COORDINATOR

Furnish a traffic coordinator as per section 112.  The traffic coordinator shall inspect the project 
maintenance of traffic, at least three times daily, or as directed by the engineer, during the 
contractor’s operations and at any time a bi-directional lane closure or road closure is in place.  
The personnel shall have access on the project to a radio or telephone to be used in case of 
emergencies or accidents.  The traffic coordinator shall report all incidents throughout the work 
zone to the engineer on the project.  The contractor shall furnish the name and telephone number 
where the traffic coordinator can be contacted at all times. 

III. SIGNS

The contractor is responsible for all signage during construction.  The contractor shall adhere to 
the standard drawings and manual on uniform traffic control devices (MUTCD) for guidance.  If, 
at any time, the engineer requests a change in the maintenance of traffic signage, the contractor 
shall implement the change within 8 hours.  Failure to implement these changes within the 
required eight hours will result in liquidated damages of $5,000 per day. 

The contractor shall provide all detour signing needed for the bridge closure, if allowed in the 
contract documents.  All signing required will be incidental to the lump sum bid item “Maintain 
and Control Traffic”.   
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The department will not measure installation, maintenance, or removal for payment of any 
detour signage or standard construction signage, and will consider these incidental to “Maintain 
and Control Traffic” 
 
Closure signs, detour signs, and bi-directional lane closure signs should be placed no sooner than 
two weeks prior to the closing of the bridge (when applicable) or placing lane closures.  
Wayfinding detour signs should be placed a maximum of 2 miles apart unless specified by the 
engineer.  Signs shall be covered or removed within 24 hours of opening the bridge to traffic. 
 
Road closed signs (when applicable) should be double signed and placed a minimum of 1500’, 
1000’, and 500’ in advance of the closure, in addition to signage required by the MUTCD and 
standard drawings. 
 

IV. TEMPORARY PAVEMENT STRIPING 

 
For projects where road closures are allowed in the contract documents, it is not anticipated that 
temporary pavement striping will be needed since the bridge will be closed.  However, if the 
contractor’s means and methods allows for need for temporary striping, conflicting pavement 
marking will be covered with 6” black removable tape.  However, for bi-directional lane closures 
or if the plans call for a diversion, temporary striping will be required per the plans and MUTCD.  
Contrary to the standard specifications, no direct payment will be made for any temporary 
striping, pavement striping removal, or any other temporary striping item.  If temporary striping 
is used, the contractor shall replace any temporary striping that becomes damaged or fails to 
adhere to the pavement before dark on the day of the notification.  Liquidated damages shall be 
assessed to the contractor at a rate of $500 per day for failing to replace temporary striping 
within this time limit. 
 

V. PROJECT PHASING & CONSTRUCTION PROCEDURES 

 

Project phasing shall be as directed by the plans, special notes, and the approved Traffic Control 
Plan prepared by the contractor. Maintain traffic over the bridge as long as possible.  Once work 
on the structure begins that impacts traffic, ensure work progresses to minimize the effected time 
to the public.  All materials that must be made specific for the project should be ordered and 
made prior to closure of the bridge or implementation of bi-directional lane closures so that 
delivery does not delay progress of the work, unless approved by the Engineer.  If the bridge is 
reopened prior to safety devices being in place, an approved protective barrier wall shall be 
placed in accordance to the standard drawings.  Contrary to standard specifications, no direct 
payment would be made for the barrier wall and will be considered incidental to “Maintain and 
Control Traffic”. 
 
For projects which require an on-site diversion to be constructed to maintain traffic, the traffic 
control plan and project schedule prepared by the contractor shall include provisions such that 
traffic is not switched to the diversion until all materials that must be made specific for the 
project are ordered and made so that use of the diversion is minimized, unless approved by the 
Engineer. 
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VI. PAVEMENT DROP-OFF 

 

Less than two inches - no protection required. Warning signs should be placed in advance and 
throughout the drop-off area. 
Two to four inches - plastic drums, vertical panels or barricades every 100 feet on tangent 
sections for speeds of 50 mph or greater. Cones may be used in place of plastic drums, panels 
and barricades during daylight hours. For tangent sections with speeds less than 50 mph and 
curves devices should be placed every 50 feet. Spacing of devices on tapered sections should be 
in accordance with the manual on uniform traffic control devices, current edition. 
 
Greater than four inches - positive separation or wedge with 3:1 or flatter slope needed.  If there 
is five feet or more distance between the edge of the pavement and the drop-off, then drums, 
panel, or barricades may be used.  If the drop-off is greater than 12 inches, positive separation is 
strongly encouraged.  If concrete barriers are used, special reflective devices or steady burn 
lights should be used for overnight installations. 
 
For temporary conditions, drop-offs greater than four inches may be protected with plastic 
drums, vertical panels or barricades for short distances during daylight hours while work is being 
done in the drop-off area. 
 
VII. VARIABLE MESSAGE SIGNS AND TEMPORARY TRAFFIC SIGNALS 

 

At the direction of the Engineer, the contractor is expected to provide up to four (4) message 
boards for use at locations determined by the Engineer.  These message boards are expected to 
be in place one week prior to the closure of the roadway and remain in place for the duration of 
the closure.  The message boards will be paid for as per the standard specifications. 
 
For projects that involve the use of lane closures, all lane closures shall be bi-directional.  The 
contractor shall provide temporary traffic signals and all labor, materials, and incidentals needed 
to maintain bi-directional traffic for the project.  For short term bi-directional lane closures, the 
use of flaggers in lieu of temporary traffic signals may be acceptable if approved by the 
Engineer.  
 
VIII. BARRICADES 

 

For projects which allow full closure of the bridge, , ensure a minimum of (4) type III barricades 
are used at each end of the bridge during closures for a total of (8) type III barricades.  Contrary 
to the standard specifications, no direct payment will be made for barricades but they will be 
included in the lump sum price for “Maintain and Control Traffic”. 
 
VIII. DETOUR AND ON SITE DIVERSIONS 

 

For projects which allow a full closure of the bridge, or if necessary to detour trucks, the traffic 

control plan proposed by the contractor shall include a signed detour route for the road closure.  

The traffic control plan along with the proposed detour plan will be delivered to the engineer at 

the pre-construction meeting.  The proposed detour route shall meet the following requirements: 
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1) Detour routes must remain at minimum on the same classification of roadway (i.e. 

AA, AAA, state, county, etc.) Unless written approval is obtained through the owner 

of the facility. 

2) The contractor must coordinate with other projects along the detour route in order to 

avoid ongoing construction projects along those routes. 

3) It may be determined that two detour routes would be needed if the first selected 

route cannot accommodate truck traffic.  If this occurs, the contractor is expected to 

sign both detours per the standard drawings and MUTCD.  Additional clarification 

signage between the detours may be needed at points where they diverge. 

4) For projects that involve the use of bi-directional lane closures and the temporary lane 

width per the plans or as proposed by the contractor is less than 10 feet, the contractor 

shall be required to provide a signed detour for oversized vehicles. 

The traffic control plan must be submitted and approved to allow for coordination of the public 

information officer with the closure notification.  The public must be notified of the proposed 

detour route when they are notified of the closure, 2 weeks before closure.  All time and 

expenses necessary for the development of the detour plan(s) will be incidental to the lump sum 

bid item “Maintain and Control Traffic”. 

For projects with an on-site diversion included in the construction, the preparation of traffic 

control plans for a detour and implementation of a detour will not be required, unless specified in 

the plans. 
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SPECIAL NOTE FOR PLACING BRIDGE OVERLAY APPROACH PAVEMENT
061C00056N Knox County 

I. DESCRIPTION 

Perform all work in accordance with the Kentucky Transportation Cabinet, Department of 
Highway’s 2012 Standard Specifications for Road and Bridge Construction and applicable 
Supplemental Specifications, the Standard Drawings, this Note, and the Contract Documents. 
Section references are to the Standard Specifications. 

This work consists of the following: 
1. Furnish all labor, materials, tools, and equipment.
2. Removal of existing abutment backfill, if needed.
3. Structural Granular Backfill, as needed.
4. Mill the existing pavement.
5. Place new DGA, asphalt base, and asphalt surface
6. Repair the roadway shoulders, if needed.
7. Provide Pavement Markings if needed.
8. Any other work specified as part of this contract.

II. MATERIALS
A. Structural Granular Backfill. See Section 8.05.11
B. DGA. See Section 302. 
C. Tack Coat. This material shall be in accordance with the Standard Specifications. 
D. CL2 ASPH BASE 1.0D PG 64-22. See Standard Specifications 
E.  ASPHALT LEVEL AND WEDGE. See Standard Specifications 
F. CL2 ASPH SURF 0.38D PG 64-22. This material shall be in accordance with the 

Standard Specifications. 
G. GRANULAR EMBANKMENT. This material shall be in accordance with the 

Standard Specifications. 
H. Pavement Striping.  See Section 713. 

III. CONSTRUCTION – DECK, SUPERSTRUCTURE, AND FULL BRIDGE
REPLACEMENTS
A. Foundation Preparation.  For projects involving the removal and replacement of the

asphalt and backfill behind the existing abutments and new abutments or end bents, the 
required excavation, Type IV geotextile fabric, 4” perforated pipe, and new Structural 
Granular Backfill as shown in Figure 1 as well as any excavation and grading needed to 
shape the bridge approaches to match the existing roadway template, will be paid for by 
the bid item for Foundation Preparation.  See Special Provision 69 and the Standard 
Drawings regarding additional construction details as required. 
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Figure 1: Detail showing proposed work for deck and superstructure replacements 

B. Remove Existing Asphalt Surface.  Remove the existing pavement material beyond the 
limits of full depth asphalt replacement to provide for a minimum of 1¼” new pavement 
surface from the bridge end extending approximately 25 feet, or as shown in the plans, 
into the approach pavement and across the width of the approach pavement. The 
Engineer shall determine the actual length and width of the milling depending on site 
conditions at each bridge approach. Mill the existing surface so that the new asphalt 
surface will match the elevation of the end of the full depth asphalt replacement and the 
bridge end. The Engineer shall approve the Contractor’s plan for restoring the approach 
grade prior to the removal of the existing surface. Dispose of all removed material 
entirely away from the job site or as directed by the Engineer.   

C. Produce and Place New Asphalt Base. Replace any full depth mainline and shoulder 
pavement removed as part of bridge backwall construction, superstructure replacement, or 
other work (if included in the Contract Documents) with a minimum of 8 inches of DGA, 
placed in two lifts of 4 inches each compacted and 8 inches of CL2 ASPH BASE 1.0D PG 
64-22, placed in two lifts of 4 inches each compacted. Final elevation of the Asphalt Base 
at the approaches to match the width and new elevation of the riding surface on the bridge 
less the New Asphalt Surface to be placed. Shoulders shall receive identical treatment to 
the mainline pavement.   

D. Produce and Place New Asphalt Surface. Apply an asphalt tack coat in accordance 
with Section 406. Produce and place the new 1 ¼” Asphalt Surface in accordance with 
Section 403 and compact under Option B. The new asphalt surface mixture required for 
this project shall be “CL2 ASPH SURF 0.38D PG 64-22”.  Place the new asphalt surface 
to smoothly connect the existing roadway grade at the end of the project, and/or the new 
abutment backwall. 

E. Granular Embankment for Guardrails.  When necessary to ensure compliance with 
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standards, widen shoulders behind guardrail with granular embankment and cap with 
DGA in accordance with plans or as directed by the Engineer.  Remove existing 
topsoil as needed and place embankment in a manner to ensure proper compaction.   

F. Pavement Markings. Pavement striping will be required to match the existing pavement 
striping on both approaches and the structure. Pavement striping shall be in accordance 
with applicable sections of the Standard Specifications and shall be incidental to the 
work. Raised pavement markers within the limits of the “Bridge Overlay Approach 
Pavement” shall be removed prior to the milling operation. The marker castings shall be 
cleaned and returned to the Engineer. 

IV. CONSTRUCTION – OVERLAY PROJECTS

A. Remove Existing Materials.  Remove the existing pavement material to provide for a
minimum of 1¼” new pavement surface from the bridge end extending approximately 
25 feet, or as shown in the plans, into the approach pavement and across the width of the 
approach pavement. The Engineer shall determine the actual length and width of the 
milling depending on site conditions at each bridge approach. Mill the existing surface 
so that the new asphalt surface will tie into the new armored edge, if applicable, and 
matches the elevation of the bridge end. The Engineer shall approve the Contractor’s 
plan for restoring the approach grade prior to the removal of the existing surface. Dispose 
of all removed material entirely away from the job site or as directed by the Engineer.   

B. Mainline and Shoulder Reconstruction. Replace shoulders in kind at the approaches to 
match the width and new elevation of the riding surface on the bridge.  Shoulders shall 
receive identical treatment to the mainline pavement.   

C. Produce and Place New Asphalt Surface. Apply an asphalt tack coat in accordance 
with Section 406. Produce and place the new 1 ¼” Asphalt Surface in accordance with 
Section 403 and compact under Option B. The new asphalt surface mixture required for 
this project shall be “CL2 ASPH SURF 0.38D PG 64-22”.  Place the new asphalt surface 
to smoothly connect the existing roadway grade at the end of the project and the bridge end. 

For bridge decks specified to receive a new asphalt overlay as part of the work, place asphalt 
level and wedge and CL2 ASPH SURF 0.38D PG 64-22 as detailed in the plans to smoothly 
connect to the bridge approaches.  If plans call for use of a waterproof membrane, this shall 
be addressed as a separate bid item. 

D. Granular Embankment for Guardrails.  When necessary to ensure compliance with 
standards, widen shoulders behind guardrail with granular embankment and cap with 
DGA in accordance with the plans or as directed by the Engineer.  Remove existing 
topsoil as needed and place embankment in a manner to ensure proper compaction.   

E. Pavement Markings. Pavement striping will be required to match the existing pavement 
striping on both approaches and the structure. Pavement striping shall be in accordance 
with applicable sections of the Standard Specifications and shall be incidental to the 
work. Raised pavement markers within the limits of the “Bridge Overlay Approach 
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Pavement” shall be removed prior to the milling operation. The marker castings shall be 
cleaned and returned to the Engineer. 

V. MEASUREMENT 

A. Granular Embankment: The Department will measure the quantity in cubic yards.  The Department 
will measure along the centerline to determine a linear foot of placement multiplied by a theoretical 
cross section of 12 square feet to achieve the quantity per side of the roadway. 

B. Bridge Overlay Approach Pavement: The Department will measure the quantity of in square 
yards. The Department will measure along the centerline from each end of the limits of the work 
as detailed on the plans to the point where the new pavement ties into the exiting pavement and 
across the width of the new pavement perpendicular to the centerline of the roadway.   

C. Foundation Preparation: See Section 603.  

VI. PAYMENT

A. Granular Embankment:  Payment at the contract unit price per cubic yard of granular embankment 
is full compensation for granular embankment and DGA used for widening the shoulder for 
guardrail as directed.  Variance of actual cross sectional quantities versus theoretical quantities will 
not be considered for additional payment.   

B. Bridge Overlay Approach Pavement: Payment at the contract unit price per square yard of is full 
compensation for removing existing pavement markers, mobilization of milling equipment, 
removing specified existing pavement material, reconstruct shoulders as needed, furnishing and 
installing the asphalt tack coat, producing and placing the new asphalt and DGA, and all 
incidental items necessary to complete the work within the specified pay limits as specified by 
this note and as shown in the Contract Documents.   

C. Foundation Preparation:  See Section 603. Payment for Structural Granular Backfill to be incidental 
to Foundation Preparation. 

Code Pay Item Pay Unit 
02223 Granular Embankment Cubic Yards 
03304 Bridge Overlay Approach Pavement Square Yards 
08803 Foundation Preparation Lump Sum 

The Department will consider payment as full compensation for all work required. 
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Bridge 061C00056N 

SPECIAL NOTE FOR CONCRETE COATING
061C00056N Knox County 

I. DESCRIPTION  

Perform all work in accordance with the Kentucky Transportation Cabinet, Department of 
Highways 2012 Standard Specifications for Road and Bridge Construction and applicable 
Supplemental Specifications, the Standard Drawings, this Note, and the Contract Documents. 
Section references are to the Standard Specifications. 

This work consists of the following:  
1. Furnish all labor, materials, tools, equipment, and incidental items necessary to complete

the work. 
2. Provide safe access to the bridge, in accordance with Section 107.01.01, for the Engineer

to sound possible repair areas and for workers to complete the construction. 
3. Repair cracks as applicable in accordance with the Special Note for Epoxy Injection

Crack Repair. 
4. Repair delaminated or spalled areas as applicable in accordance with the Special Note for

Concrete Patching. 
5. Apply Ordinary Surface Finish
6. Prepare the surfaces to receive coating.
7. Apply concrete coating.
8. Any other work as specified as part of this contract.

II. MATERIALS

One of the following coating systems shall be used: 

Manufacturer Prime Coat Finish Coat 
Sherwin Williams Macropoxy 646 Acrolon 218 HS 

PPG Amerlock 2 Devoe Devflex HP 
Carboline Carboguard 890 Carbothane 133 HB 
Tnemec Elastogrip 151 Envirocrete 156 

The finish product shall be opaque and satin or semi-gloss.  The contractor must apply sufficient 
coats as required to achieve this goal. The finish coat shall be gray and will meet the following 
values: 

L* a* b*  
Gray 74.94 -1.54 3.92 

Furnish to the Engineer copies of the manufacturer’s technical data sheets, installation 
guidelines, material safety data sheets, and other pertinent data at least two (2) days prior to 
beginning the work. 

III. CONSTRUCTION
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A. Perform Concrete Repairs.  Repair concrete surface in accordance with the Special 
Note for Epoxy Injection Crack Repair and/or the Special Note for Concrete Patching 
Repair if included in the contract documents.  

B. Apply Ordinary Surface Finish.  Areas receiving epoxy injection, concrete 
patching, and other surface imperfections, including areas of minor cracking, should 
receive Ordinary Surface Finish in accordance with Section 601.03.18 of the Standard 
Specifications.  Use mortar of the same cement and fine aggregate as the concrete 
patching, or as directed by the Engineer.  Payment will be incidental to Concrete 
Sealing.   

C. Areas to Receive Concrete Coating: 
1. Every exposed surface above a point 6” below ground or fill line of

abutments, wing walls, end bent and pier caps, pedestals, back walls, columns,
and exposed footings.

2. All exposed surfaces of concrete barrier walls, parapets, curbs, and plinths.
Do not apply to the riding surface of the concrete deck.

3. The underneath surfaces of slab overhangs outside of exterior girders and to
the exterior side and bottom of exterior concrete girders, beams, and box
beams.

D. Prepare Concrete Surfaces for Repair.  All areas specified shall be pressure 
washed. Equip the pressure washers with calibrated gages and pressure regulators to 
ascertain and regulate water pressure.  All equipment for pressure washing shall be 
operated at a minimum pressure of up 3,500 to 4,500 psi with 0 degree spinner tip 
and/or fan tips as determined by the engineer at the working location with a minimum 
flow rate of 3.5 gal/minute provided that these pressures do not damage any 
components of the structure. Pressure and flow rates shall be reduced to a level 
satisfactory to the Engineer should any damage occur due to power washing 
procedures. The washing wand must be approximately perpendicular to the washed 
surface and within a maximum of 12 inches of the surface.  Wand extensions greater 
than 36 inches will be subject to Division of Construction approval.  Pressure 
washing of any bridge element will proceed from top of wash area to bottom of wash 
area. Preform all pressure washing at temperatures above 40 degrees Fahrenheit. 

E. Apply Concrete Coating.  All areas specified shall have concrete coating applied to 
as specified after debris removal and power washing. New concrete shall be allowed 
to properly cure in accordance with the manufacturer’s recommendations prior to 
application.  Use compressed air to remove any loose debris from the surfaces that are 
to be coated after power washing. All coatings shall be applied within manufacturers 
recommended dry film thickness range. Comply with KYTC “Standard Specifications 
for Road and Bridge Construction” Section 614.03.02 and coatings supplier 
recommended conditions for application. Allow the surfaces to be coated to dry a 
minimum of 24 hours before any coating is applied. The coating must be applied with 
72 hours of pressure washing. The coating must be applied to a clean and dry surface. 
All coating application shall be executed using brushes, rollers, etc. No spray 
application will be permitted.  
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The Department requires acceptance testing of samples obtained on a per-lot 
basis per-shipment. The Division of Materials shall perform acceptance testing. Test 
samples shall be taken at the Contractor’s paint storage site. Department personnel shall 
perform sampling. Allow (10) working days for testing and approval of the sampled 
paint. It is the Contractor’s responsibility to maintain an adequate inventory of 
approved paint. The Department shall assume no responsibility for lost work due to 
rejection of paint or approved paint subsequently found to be defective during the 
application process. Preform all concrete coating application at temperatures above 40 
degrees Fahrenheit or in accordance with manufactures specifications. 

IV. MEASUREMENT

The Department will measure the quantity in square feet.  The Department will not measure 
preparation of the site for the Engineer’s access or removal and reapplication of coatings that do 
not satisfy the Engineer’s approval for payment and will consider them incidental to “Concrete 
Coating”. 

V. PAYMENT. 

The Department will make payment for the completed and accepted quantities of concrete coating 
under the following: 

Code Pay Item Pay Unit 
24982EC Concrete Coating Lump Sum 

The plans may show an estimate quantity in square feet.  The Department will consider payment 
as full compensation for all work required as described in this note. 
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Special Note For: Erosion Prevention and Sediment Control 
Item 11-10022 
Knox County 

Bridge 061C00056N 

When required, the Contractor shall be responsible for filing the Kentucky Pollution Discharge Elimination 
System (KPDES) KYR10 permit Notice of Intent (NOI) with the Kentucky Division of Water (DOW) and 
any KPDES local Municipal Separate Storm Sewer System (MS4) program that has jurisdiction. The NOI 
shall name the contractor as the Facility Operator and include the KYTC Contract ID Number (CID) for 
reference.  

The Contractor shall perform all temporary erosion/sediment control functions including: providing a Best 
Management Practice (BMP) Plan, conducting required inspections, modifying the BMP plan documents 
as construction progresses and documenting the installation and maintenance of BMPs in conformance with 
the KPDES KYR10 permit effective on August 1, 2009 or a permit re-issued to replace that KYR10 permit. 
This work shall be conducted in conformance with the requirements of Section 213 of KYTC 2012 
Department of Highways, Standard Specifications for Road and Bridge Construction. 

The Contractor shall perform all final seeding and protection, in accordance with the plans and Section 212 
of the KYTC 2012 Department of Highways, Standard Specifications for Road and Bridge Construction. 

Contrary to Section 213.03.03, paragraph 2, the Engineer shall conduct inspections as needed to verify 
compliance with Section 213 of KYTC 2012 Department of Highways, Standard Specifications for Road 
and Bridge Construction. The Engineer’s inspections shall be performed a minimum of once per month and 
within seven days after a storm of ½ inch or greater. Copies of the Engineer’s inspections shall not be 
provided to the contractor unless improvements to the BMP’s are required. The contractor shall initiate 
corrective action within 24 hours of any reported deficiency and complete the work within 5 days.  The 
Engineer shall use Form TC 63-61 A for this report.  Inspections performed by the Engineer do not relieve 
the Contractor of any responsibility for compliance with the KPDES permit. If corrections are not made 
within the 5 days specified, liquidated damages will apply at the rate specified in the Liquidated Damages 
note in the contract.  

Contrary to Section 212. 05 and 213.05, bid items for temporary BMPs and items for permanent erosion 
control will not be listed and will be replaced with one lump sum item for the services. Payment will be 
pro-rated based on the Project Schedule as submitted by the Contractor and as agreed to by the Engineer. 

The contractor shall be responsible for applying “good engineering practices”. The contractor may use any 
temporary BMPs and permanent BMPs that fall within the guidance of the 2012 Standard Specifications, 
KYTC’s Best Management Practices manual, and with the approval of the KYTC Engineer.   

The contractor shall provide the Engineer copies of all documents required by the KPDES permit at the 
time they are prepared. 

The contractor shall be responsible for the examination of the soils to be encountered and make his own 
independent determination of the temporary BMPs that will be required to accomplish effective erosion 
prevention and sediment control. 

The Contractor shall be responsible for filing the KPDES permit Notice of Termination (NOT) with the 
Kentucky DOW and any local MS4 program that has jurisdiction.  The NOT shall be filed after the Engineer 
agrees that the project is stabilized or the project has been formally accepted. 
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Bridging KY  1 of 4 

SPECIAL NOTE FOR TRAFFIC CONTROL ON BRIDGE REPAIR CONTRACTS 

 

I. TRAFFIC CONTROL GENERAL 

 

Except as provided herein, traffic shall be maintained in accordance with the 2012 standard 
specifications, section 112.  The contractor will be responsible for developing and implementing 
the maintenance of traffic details with guidance through standard drawings and the MUTCD 
current editions.  The developed traffic control plan must be approved by the Engineer prior to 
implementation.  The contractor is expected to provide at a minimum the items listed in this note, 
however this note does not relieve the contractor of other items that may be necessary to comply 
with current standards.  Except for the roadway and traffic control bid items listed, all items of 
work necessary to maintain and control traffic will be paid at the lump sum bid price to 
“Maintain and Control Traffic”. 
 
Contrary to section 106.01, traffic control devices used on this project may be new or used in 
new condition, at the beginning of the work and maintained in like new condition until 
completion of the work. 
 
The contractor must notify the engineer and public information officer at least 14 calendar days 
prior to the beginning work.  Please see the Special Note for Liquidated Damages for additional 
information. 
 

II. TRAFFIC COORDINATOR 

 
Furnish a traffic coordinator as per section 112.  The traffic coordinator shall inspect the project 
maintenance of traffic, at least three times daily, or as directed by the engineer, during the 
contractor’s operations and at any time a bi-directional lane closure or road closure is in place.  
The personnel shall have access on the project to a radio or telephone to be used in case of 
emergencies or accidents.  The traffic coordinator shall report all incidents throughout the work 
zone to the engineer on the project.  The contractor shall furnish the name and telephone number 
where the traffic coordinator can be contacted at all times. 
 
III. SIGNS 

 
The contractor is responsible for all signage during construction.  The contractor shall adhere to 
the standard drawings and manual on uniform traffic control devices (MUTCD) for guidance.  If, 
at any time, the engineer requests a change in the maintenance of traffic signage, the contractor 
shall implement the change within 8 hours.  Failure to implement these changes within the 
required eight hours will result in liquidated damages of $5,000 per day. 
 
The contractor shall provide all detour signing needed for the bridge closure, if allowed in the 
contract documents.  All signing required will be incidental to the lump sum bid item “Maintain 
and Control Traffic”.   
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The department will not measure installation, maintenance, or removal for payment of any 
detour signage or standard construction signage, and will consider these incidental to “Maintain 
and Control Traffic” 
 
Closure signs, detour signs, and bi-directional lane closure signs should be placed no sooner than 
two weeks prior to the closing of the bridge (when applicable) or placing lane closures.  
Wayfinding detour signs should be placed a maximum of 2 miles apart unless specified by the 
engineer.  Signs shall be covered or removed within 24 hours of opening the bridge to traffic. 
 
Road closed signs (when applicable) should be double signed and placed a minimum of 1500’, 
1000’, and 500’ in advance of the closure, in addition to signage required by the MUTCD and 
standard drawings. 
 

IV. TEMPORARY PAVEMENT STRIPING 

 
For projects where road closures are allowed in the contract documents, it is not anticipated that 
temporary pavement striping will be needed since the bridge will be closed.  However, if the 
contractor’s means and methods allows for need for temporary striping, conflicting pavement 
marking will be covered with 6” black removable tape.  However, for bi-directional lane closures 
or if the plans call for a diversion, temporary striping will be required per the plans and MUTCD.  
Contrary to the standard specifications, no direct payment will be made for any temporary 
striping, pavement striping removal, or any other temporary striping item.  If temporary striping 
is used, the contractor shall replace any temporary striping that becomes damaged or fails to 
adhere to the pavement before dark on the day of the notification.  Liquidated damages shall be 
assessed to the contractor at a rate of $500 per day for failing to replace temporary striping 
within this time limit. 
 

V. PROJECT PHASING & CONSTRUCTION PROCEDURES 

 

Project phasing shall be as directed by the plans, special notes, and the approved Traffic Control 
Plan prepared by the contractor. Maintain traffic over the bridge as long as possible.  Once work 
on the structure begins that impacts traffic, ensure work progresses to minimize the effected time 
to the public.  All materials that must be made specific for the project should be ordered and 
made prior to closure of the bridge or implementation of bi-directional lane closures so that 
delivery does not delay progress of the work, unless approved by the Engineer.  If the bridge is 
reopened prior to safety devices being in place, an approved protective barrier wall shall be 
placed in accordance to the standard drawings.  Contrary to standard specifications, no direct 
payment would be made for the barrier wall and will be considered incidental to “Maintain and 
Control Traffic”. 
 
For projects which require an on-site diversion to be constructed to maintain traffic, the traffic 
control plan and project schedule prepared by the contractor shall include provisions such that 
traffic is not switched to the diversion until all materials that must be made specific for the 
project are ordered and made so that use of the diversion is minimized, unless approved by the 
Engineer. 
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VI. PAVEMENT DROP-OFF 

 

Less than two inches - no protection required. Warning signs should be placed in advance and 
throughout the drop-off area. 
Two to four inches - plastic drums, vertical panels or barricades every 100 feet on tangent 
sections for speeds of 50 mph or greater. Cones may be used in place of plastic drums, panels 
and barricades during daylight hours. For tangent sections with speeds less than 50 mph and 
curves devices should be placed every 50 feet. Spacing of devices on tapered sections should be 
in accordance with the manual on uniform traffic control devices, current edition. 
 
Greater than four inches - positive separation or wedge with 3:1 or flatter slope needed.  If there 
is five feet or more distance between the edge of the pavement and the drop-off, then drums, 
panel, or barricades may be used.  If the drop-off is greater than 12 inches, positive separation is 
strongly encouraged.  If concrete barriers are used, special reflective devices or steady burn 
lights should be used for overnight installations. 
 
For temporary conditions, drop-offs greater than four inches may be protected with plastic 
drums, vertical panels or barricades for short distances during daylight hours while work is being 
done in the drop-off area. 
 
VII. VARIABLE MESSAGE SIGNS AND TEMPORARY TRAFFIC SIGNALS 

 

At the direction of the Engineer, the contractor is expected to provide up to four (4) message 
boards for use at locations determined by the Engineer.  These message boards are expected to 
be in place one week prior to the closure of the roadway and remain in place for the duration of 
the closure.  The message boards will be paid for as per the standard specifications. 
 
For projects that involve the use of lane closures, all lane closures shall be bi-directional.  The 
contractor shall provide temporary traffic signals and all labor, materials, and incidentals needed 
to maintain bi-directional traffic for the project.  For short term bi-directional lane closures, the 
use of flaggers in lieu of temporary traffic signals may be acceptable if approved by the 
Engineer.  
 
VIII. BARRICADES 

 

For projects which allow full closure of the bridge, , ensure a minimum of (4) type III barricades 
are used at each end of the bridge during closures for a total of (8) type III barricades.  Contrary 
to the standard specifications, no direct payment will be made for barricades but they will be 
included in the lump sum price for “Maintain and Control Traffic”. 
 
VIII. DETOUR AND ON SITE DIVERSIONS 

 

For projects which allow a full closure of the bridge, or if necessary to detour trucks, the traffic 

control plan proposed by the contractor shall include a signed detour route for the road closure.  

The traffic control plan along with the proposed detour plan will be delivered to the engineer at 

the pre-construction meeting.  The proposed detour route shall meet the following requirements: 
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1) Detour routes must remain at minimum on the same classification of roadway (i.e. 

AA, AAA, state, county, etc.) Unless written approval is obtained through the owner 

of the facility. 

2) The contractor must coordinate with other projects along the detour route in order to 

avoid ongoing construction projects along those routes. 

3) It may be determined that two detour routes would be needed if the first selected 

route cannot accommodate truck traffic.  If this occurs, the contractor is expected to 

sign both detours per the standard drawings and MUTCD.  Additional clarification 

signage between the detours may be needed at points where they diverge. 

4) For projects that involve the use of bi-directional lane closures and the temporary lane 

width per the plans or as proposed by the contractor is less than 10 feet, the contractor 

shall be required to provide a signed detour for oversized vehicles. 

The traffic control plan must be submitted and approved to allow for coordination of the public 

information officer with the closure notification.  The public must be notified of the proposed 

detour route when they are notified of the closure, 2 weeks before closure.  All time and 

expenses necessary for the development of the detour plan(s) will be incidental to the lump sum 

bid item “Maintain and Control Traffic”. 

For projects with an on-site diversion included in the construction, the preparation of traffic 

control plans for a detour and implementation of a detour will not be required, unless specified in 

the plans. 
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SPECIAL NOTE FOR PLACING BRIDGE OVERLAY APPROACH PAVEMENT 

I. DESCRIPTION 

Perform all work in accordance with the Kentucky Transportation Cabinet, Department of 
Highway’s 2012 Standard Specifications for Road and Bridge Construction and applicable 
Supplemental Specifications, the Standard Drawings, this Note, and the Contract Documents. 
Section references are to the Standard Specifications. 

This work consists of the following: 
1. Furnish all labor, materials, tools, and equipment.
2. Removal of existing abutment backfill, if needed.
3. Structural Granular Backfill, as needed.
4. Mill the existing pavement.
5. Place new DGA, asphalt base, and asphalt surface
6. Repair the roadway shoulders, if needed.
7. Provide Pavement Markings if needed.
8. Any other work specified as part of this contract.

II. MATERIALS
A. Structural Granular Backfill. See Section 8.05.11
B. DGA. See Section 302. 
C. Tack Coat. This material shall be in accordance with the Standard Specifications. 
D. CL2 ASPH BASE 1.0D PG 64-22. See Standard Specifications 
E.  ASPHALT LEVEL AND WEDGE. See Standard Specifications 
F. CL2 ASPH SURF 0.38D PG 64-22. This material shall be in accordance with the 

Standard Specifications. 
G. GRANULAR EMBANKMENT. This material shall be in accordance with the 

Standard Specifications. 
H. Pavement Striping.  See Section 713. 

III. CONSTRUCTION – DECK, SUPERSTRUCTURE, AND FULL BRIDGE
REPLACEMENTS
A. Foundation Preparation.  For projects involving the removal and replacement of the

asphalt and backfill behind the existing abutments and new abutments or end bents, the 
required excavation, Type IV geotextile fabric, 4” perforated pipe, and new Structural 
Granular Backfill as shown in Figure 1 as well as any excavation and grading needed to 
shape the bridge approaches to match the existing roadway template, will be paid for by 
the bid item for Foundation Preparation.  See Special Provision 69 and the Standard 
Drawings regarding additional construction details as required. 
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Figure 1: Detail showing proposed work for deck and superstructure replacements 

B. Remove Existing Asphalt Surface.  Remove the existing pavement material beyond the 
limits of full depth asphalt replacement to provide for a minimum of 1¼” new pavement 
surface from the bridge end extending approximately 25 feet, or as shown in the plans, 
into the approach pavement and across the width of the approach pavement. The 
Engineer shall determine the actual length and width of the milling depending on site 
conditions at each bridge approach. Mill the existing surface so that the new asphalt 
surface will match the elevation of the end of the full depth asphalt replacement and the 
bridge end. The Engineer shall approve the Contractor’s plan for restoring the approach 
grade prior to the removal of the existing surface. Dispose of all removed material 
entirely away from the job site or as directed by the Engineer.   

C. Produce and Place New Asphalt Base. Replace any full depth mainline and shoulder 
pavement removed as part of bridge backwall construction, superstructure replacement, or 
other work (if included in the Contract Documents) with a minimum of 8 inches of DGA, 
placed in two lifts of 4 inches each compacted and 8 inches of CL2 ASPH BASE 1.0D PG 
64-22, placed in two lifts of 4 inches each compacted. Final elevation of the Asphalt Base 
at the approaches to match the width and new elevation of the riding surface on the bridge 
less the New Asphalt Surface to be placed. Shoulders shall receive identical treatment to 
the mainline pavement.   

D. Produce and Place New Asphalt Surface. Apply an asphalt tack coat in accordance 
with Section 406. Produce and place the new 1 ¼” Asphalt Surface in accordance with 
Section 403 and compact under Option B. The new asphalt surface mixture required for 
this project shall be “CL2 ASPH SURF 0.38D PG 64-22”.  Place the new asphalt surface 
to smoothly connect the existing roadway grade at the end of the project, and/or the new 
abutment backwall. 

E. Granular Embankment for Guardrails.  When necessary to ensure compliance with 
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standards, widen shoulders behind guardrail with granular embankment and cap with 
DGA in accordance with plans or as directed by the Engineer.  Remove existing 
topsoil as needed and place embankment in a manner to ensure proper compaction.   

F. Pavement Markings. Pavement striping will be required to match the existing pavement 
striping on both approaches and the structure. Pavement striping shall be in accordance 
with applicable sections of the Standard Specifications and shall be incidental to the 
work. Raised pavement markers within the limits of the “Bridge Overlay Approach 
Pavement” shall be removed prior to the milling operation. The marker castings shall be 
cleaned and returned to the Engineer. 

IV. CONSTRUCTION – OVERLAY PROJECTS

A. Remove Existing Materials.  Remove the existing pavement material to provide for a
minimum of 1¼” new pavement surface from the bridge end extending approximately 
25 feet, or as shown in the plans, into the approach pavement and across the width of the 
approach pavement. The Engineer shall determine the actual length and width of the 
milling depending on site conditions at each bridge approach. Mill the existing surface 
so that the new asphalt surface will tie into the new armored edge, if applicable, and 
matches the elevation of the bridge end. The Engineer shall approve the Contractor’s 
plan for restoring the approach grade prior to the removal of the existing surface. Dispose 
of all removed material entirely away from the job site or as directed by the Engineer.   

B. Mainline and Shoulder Reconstruction. Replace shoulders in kind at the approaches to 
match the width and new elevation of the riding surface on the bridge.  Shoulders shall 
receive identical treatment to the mainline pavement.   

C. Produce and Place New Asphalt Surface. Apply an asphalt tack coat in accordance 
with Section 406. Produce and place the new 1 ¼” Asphalt Surface in accordance with 
Section 403 and compact under Option B. The new asphalt surface mixture required for 
this project shall be “CL2 ASPH SURF 0.38D PG 64-22”.  Place the new asphalt surface 
to smoothly connect the existing roadway grade at the end of the project and the bridge end. 

For bridge decks specified to receive a new asphalt overlay as part of the work, place asphalt 
level and wedge and CL2 ASPH SURF 0.38D PG 64-22 as detailed in the plans to smoothly 
connect to the bridge approaches.  If plans call for use of a waterproof membrane, this shall 
be addressed as a separate bid item. 

D. Granular Embankment for Guardrails.  When necessary to ensure compliance with 
standards, widen shoulders behind guardrail with granular embankment and cap with 
DGA in accordance with the plans or as directed by the Engineer.  Remove existing 
topsoil as needed and place embankment in a manner to ensure proper compaction.   

E. Pavement Markings. Pavement striping will be required to match the existing pavement 
striping on both approaches and the structure. Pavement striping shall be in accordance 
with applicable sections of the Standard Specifications and shall be incidental to the 
work. Raised pavement markers within the limits of the “Bridge Overlay Approach 
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Pavement” shall be removed prior to the milling operation. The marker castings shall be 
cleaned and returned to the Engineer. 

V. MEASUREMENT 

A. Granular Embankment: The Department will measure the quantity in cubic yards.  The Department 
will measure along the centerline to determine a linear foot of placement multiplied by a theoretical 
cross section of 12 square feet to achieve the quantity per side of the roadway. 

B. Bridge Overlay Approach Pavement: The Department will measure the quantity of in square 
yards. The Department will measure along the centerline from each end of the limits of the work 
as detailed on the plans to the point where the new pavement ties into the exiting pavement and 
across the width of the new pavement perpendicular to the centerline of the roadway.   

C. Foundation Preparation: See Section 603.  

VI. PAYMENT

A. Granular Embankment:  Payment at the contract unit price per cubic yard of granular embankment 
is full compensation for granular embankment and DGA used for widening the shoulder for 
guardrail as directed.  Variance of actual cross sectional quantities versus theoretical quantities will 
not be considered for additional payment.   

B. Bridge Overlay Approach Pavement: Payment at the contract unit price per square yard of is full 
compensation for removing existing pavement markers, mobilization of milling equipment, 
removing specified existing pavement material, reconstruct shoulders as needed, furnishing and 
installing the asphalt tack coat, producing and placing the new asphalt and DGA, and all 
incidental items necessary to complete the work within the specified pay limits as specified by 
this note and as shown in the Contract Documents.   

C. Foundation Preparation:  See Section 603. Payment for Structural Granular Backfill to be incidental 
to Foundation Preparation. 

Code Pay Item Pay Unit 
02223 Granular Embankment Cubic Yards 
03304 Bridge Overlay Approach Pavement Square Yards 
08803 Foundation Preparation Lump Sum 

The Department will consider payment as full compensation for all work required. 
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SPECIAL NOTE FOR CONCRETE COATING

I. DESCRIPTION

Perform all work in accordance with the Kentucky Transportation Cabinet, Department of
Highways 2012 Standard Specifications for Road and Bridge Construction and applicable
Supplemental Specifications, the Standard Drawings, this Note, and the Contract Documents.
Section references are to the Standard Specifications.

This work consists of the following:
1. Furnish all labor, materials, tools, equipment, and incidental items necessary to complete

the work.
2. Provide safe access to the bridge, in accordance with Section 107.01.01, for the Engineer

to sound possible repair areas and for workers to complete the construction.
3. Repair cracks as applicable in accordance with the Special Note for Epoxy Injection

Crack Repair.
4. Repair delaminated or spalled areas as applicable in accordance with the Special Note for

Concrete Patching.
5. Apply Ordinary Surface Finish
6. Prepare the surfaces to receive coating.
7. Apply concrete coating.
8. Any other work as specified as part of this contract.

II. MATERIALS

One of the following coating systems shall be used:

Manufacturer Prime Coat Finish Coat
Sherwin Williams Macropoxy 646 Acrolon 218 HS

PPG Amerlock 2 Devoe Devflex HP
Carboline Carboguard 890 Carbothane 133 HB
Tnemec Elastogrip 151 Envirocrete 156

The finish product shall be opaque and satin or semi-gloss.  The contractor must apply sufficient
coats as required to achieve this goal. The finish coat shall be gray and will meet the following
values:

L* a* b*
Grey 74.94 -1.54 3.92

Furnish to the Engineer copies of the manufacturer’s technical data sheets, installation
guidelines, material safety data sheets, and other pertinent data at least two (2) days prior to
beginning the work.
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III. CONSTRUCTION

A. Perform Concrete Repairs.  Repair concrete surface in accordance with the Special
Note for Epoxy Injection Crack Repair and/or the Special Note for Concrete Patching
Repair if included in the contract documents.

B. Apply Ordinary Surface Finish.  Areas receiving epoxy injection, concrete
patching, and other surface imperfections, including areas of minor cracking, should
receive Ordinary Surface Finish in accordance with Section 601.03.18 of the Standard
Specifications.  Use mortar of the same cement and fine aggregate as the concrete
patching, or as directed by the Engineer.  Payment will be incidental to Concrete
Sealing.

C. Areas to Receive Concrete Coating:
1. Every exposed surface above a point 6” below ground or fill line of

abutments, wing walls, end bent and pier caps, pedestals, back walls, columns,
and exposed footings.

2. All exposed surfaces of concrete barrier walls, parapets, curbs, and plinths.
Do not apply to the riding surface of the concrete deck.

3. The underneath surfaces of slab overhangs outside of exterior girders and to
the exterior side and bottom of exterior concrete girders, beams, and box
beams.

D. Prepare Concrete Surfaces for Repair. All areas specified shall be pressure
washed. Equip the pressure washers with calibrated gages and pressure regulators to
ascertain and regulate water pressure.  All equipment for pressure washing shall be
operated at a minimum pressure of up 3,500 to 4,500 psi with 0 degree spinner tip
and/or fan tips as determined by the engineer at the working location with a minimum
flow rate of 3.5 gal/minute provided that these pressures do not damage any
components of the structure. Pressure and flow rates shall be reduced to a level
satisfactory to the Engineer should any damage occur due to power washing
procedures. The washing wand must be approximately perpendicular to the washed
surface and within a maximum of 12 inches of the surface.  Wand extensions greater
than 36 inches will be subject to Division of Construction approval.  Pressure
washing of any bridge element will proceed from top of wash area to bottom of wash
area. Preform all pressure washing at temperatures above 40 degrees Fahrenheit.

E. Apply Concrete Coating. All areas specified shall have concrete coating applied to
as specified after debris removal and power washing. New concrete shall be allowed
to properly cure in accordance with the manufacturer’s recommendations prior to
application.  Use compressed air to remove any loose debris from the surfaces that are
to be coated after power washing. All coatings shall be applied within manufacturers
recommended dry film thickness range. Comply with KYTC “Standard Specifications
for Road and Bridge Construction” Section 614.03.02 and coatings supplier
recommended conditions for application. Allow the surfaces to be coated to dry a
minimum of 24 hours before any coating is applied. The coating must be applied with
72 hours of pressure washing. The coating must be applied to a clean and dry surface.
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All coating application shall be executed using brushes, rollers, etc. No spray
application will be permitted.

The Department requires acceptance testing of samples obtained on a per-lot
basis per-shipment. The Division of Materials shall perform acceptance testing. Test
samples shall be taken at the Contractor’s paint storage site. Department personnel
shall perform sampling. Allow (10) working days for testing and approval of the
sampled paint. It is the Contractor’s responsibility to maintain an adequate inventory
of approved paint. The Department shall assume no responsibility for lost work due to
rejection of paint or approved paint subsequently found to be defective during the
application process. Preform all concrete coating application at temperatures above
40 degrees Fahrenheit or in accordance with manufactures specifications.

IV. MEASUREMENT

The Department will measure the quantity in square feet.  The Department will not measure
preparation of the site for the Engineer’s access or removal and reapplication of coatings that do
not satisfy the Engineer’s approval for payment and will consider them incidental to “Concrete
Coating”.

V. PAYMENT.

The Department will make payment for the completed and accepted quantities of concrete
coating  under the following:

Code Pay Item Pay Unit
24982EC Concrete Coating Lump Sum

The plans may show an estimate quantity in square feet.  The Department will consider payment
as full compensation for all work required as described in this note.
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SPECIAL NOTE FOR EROSION PREVENTION AND SEDIMENT CONTROL 
 

When required, the Contractor shall be responsible for filing the Kentucky Pollution Discharge 
Elimination System (KPDES) KYR10 permit Notice of Intent (NOI) with the Kentucky Division of 
Water (DOW) and any KPDES local Municipal Separate Storm Sewer System (MS4) program that has 
jurisdiction. The NOI shall name the contractor as the Facility Operator and include the KYTC Contract 
ID Number (CID) for reference.  
                                                                                                                                                  
The Contractor shall perform all temporary erosion/sediment control functions including: providing a 
Best Management Practice (BMP) Plan, conducting required inspections, modifying the BMP plan 
documents as construction progresses and documenting the installation and maintenance of BMPs in 
conformance with the KPDES KYR10 permit effective on August 1, 2009 or a permit re-issued to replace 
that KYR10 permit. This work shall be conducted in conformance with the requirements of Section 213 
of KYTC 2012 Department of Highways, Standard Specifications for Road and Bridge Construction. 
 
The Contractor shall perform all final seeding and protection, in accordance with the plans and Section 
212 of the KYTC 2012 Department of Highways, Standard Specifications for Road and Bridge 
Construction. 
 
Contrary to Section 213.03.03, paragraph 2, the Engineer shall conduct inspections as needed to verify 
compliance with Section 213 of KYTC 2012 Department of Highways, Standard Specifications for Road 
and Bridge Construction. The Engineer’s inspections shall be performed a minimum of once per month 
and within seven days after a storm of ½ inch or greater. Copies of the Engineer’s inspections shall not be 
provided to the contractor unless improvements to the BMP’s are required. The contractor shall initiate 
corrective action within 24 hours of any reported deficiency and complete the work within 5 days.  The 
Engineer shall use Form TC 63-61 A for this report.  Inspections performed by the Engineer do not 
relieve the Contractor of any responsibility for compliance with the KPDES permit. If corrections are not 
made within the 5 days specified, liquidated damages will apply at the rate specified in the Liquidated 
Damages note in the contract.  
 
Contrary to Section 212. 05 and 213.05, bid items for temporary BMPs and items for permanent erosion 
control will not be listed and will be replaced with one lump sum item for the services. Payment will be 
pro-rated based on the Project Schedule as submitted by the Contractor and as agreed to by the Engineer. 
 
The contractor shall be responsible for applying “good engineering practices”. The contractor may use 
any temporary BMPs and permanent BMPs that fall within the guidance of the 2012 Standard 
Specifications, KYTC’s Best Management Practices manual, and with the approval of the KYTC 
Engineer.   
 
The contractor shall provide the Engineer copies of all documents required by the KPDES permit at the 
time they are prepared. 
 
The contractor shall be responsible for the examination of the soils to be encountered and make his own 
independent determination of the temporary BMPs that will be required to accomplish effective erosion 
prevention and sediment control. 
 
The Contractor shall be responsible for filing the KPDES permit Notice of Termination (NOT) with the 
Kentucky DOW and any local MS4 program that has jurisdiction.  The NOT shall be filed after the 
Engineer agrees that the project is stabilized or the project has been formally accepted. 
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SPECIAL NOTE FOR CONTRACT COMPLETION DATE AND 
LIQUIDATED DAMAGES ON BRIDGE REPAIR CONTRACTS 

 
I. COMPLETION DATE.  
 
Upon Notice to Proceed, the Contractor has the option of selecting the Begin Work date. Once 
selected, notify the Department in writing of the date selected at least two weeks prior to 
beginning work and provide a proposed project schedule. All work is to be completed by the 
specified contract completion date.  The Contractor is allotted 45 calendar days once the bridge 
is closed to complete all work to safely reopen the structure with no lane closures.  At a 
minimum, prior to reopening the bridge to traffic, all strength requirements and curing for 
materials used shall be completed per Division 600 of the Standard Specifications.  Guardrail 
shall be installed to the satisfaction of the Engineer prior to reopening the bridge to traffic 
unless prior approval is obtained from the engineer for use of temporary railing. 
  

The Engineer will begin charging calendar days for a structure on the day the Contractor closes 

the structure to traffic, regardless of holidays or seasonal weather limitations.  

 
 
II. LIQUIDATED DAMAGES.  
 
Liquidated damages will be assessed to the Contractor in accordance with the Transportation 

Cabinet, Department of Highway’s 2012 Standard Specifications for Road and Bridge 

Construction, Section 108.09, when either the allotted number of calendar days or the specified 

completion date is exceeded.  

 Contrary to the Standard Specifications, liquidated damages will be assessed to the Contractor 

during the months of December, January, February and March when the contract time has 

expired on any individual bridge. Contract time will be charged during these months. All 

construction must be completed in accordance with the weather limitations specified in Section 

606 and/or Section 601 as applicable. No extension of Contract time will be granted due to 

inclement weather or temperature limitations that occur due to starting work on the Contract 

or a structure late in the construction season. 

Any approval of cold weather plans or allowance of construction operations to occur outside 

Section 606 and/or Section 601 does not alleviate the 45 day maximum bridge closure.  In the 

event the closure lasts longer than 45 calendar days as specified, liquidated damages will apply 

to all excess days regardless of weather limitations. 

Knox County  SYP 11-1102.00
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SPECIAL NOTE FOR CONTRACT COMPLETION DATE AND 
LIQUIDATED DAMAGES ON BRIDGE REPAIR CONTRACTS 

061C00056N Knox County 

I. COMPLETION DATE. 

Upon Notice to Proceed, the Contractor has the option of selecting the Begin Work date. Once 
selected, notify the Department in writing of the date selected at least two weeks prior to 
beginning work and provide a proposed project schedule. All work is to be completed by the 
specified contract completion date.  The Contractor is allotted 60 calendar days once the bridge 
is closed to complete all work to safely reopen the structure with no lane closures.  At a 
minimum, prior to reopening the bridge to traffic, all strength requirements and curing for 
materials used shall be completed per Division 600 of the Standard Specifications.  Guardrail 
shall be installed to the satisfaction of the Engineer prior to reopening the bridge to traffic unless 
prior approval is obtained from the engineer for use of temporary railing. 

The Engineer will begin charging calendar days for a structure on the day the Contractor closes 
the structure to traffic, regardless of holidays or seasonal weather limitations.  

II. LIQUIDATED DAMAGES.

Liquidated damages will be assessed to the Contractor in accordance with the Transportation 
Cabinet, Department of Highway’s 2012 Standard Specifications for Road and Bridge 
Construction, Section 108.09, when either the allotted number of calendar days or the specified 
completion date is exceeded.  

 Contrary to the Standard Specifications, liquidated damages will be assessed to the Contractor 
during the months of December, January, February and March when the contract time has 
expired on any individual bridge. Contract time will be charged during these months. All 
construction must be completed in accordance with the weather limitations specified in Section 
606 and/or Section 601 as applicable. No extension of Contract time will be granted due to 
inclement weather or temperature limitations that occur due to starting work on the Contract or a 
structure late in the construction season. 

Any approval of cold weather plans or allowance of construction operations to occur outside 
Section 606 and/or Section 601 does not alleviate the 60 day maximum bridge closure.  In the 
event the closure lasts longer than 60 calendar days as specified, liquidated damages will apply 
to all excess days regardless of weather limitations. 
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Bridge 066C00002N  1 of 1 

SPECIAL NOTE FOR CONTRACT COMPLETION DATE AND 
LIQUIDATED DAMAGES ON BRIDGE REPAIR CONTRACTS 

 
I. COMPLETION DATE.  
 
Upon Notice to Proceed, the Contractor has the option of selecting the Begin Work date. Once 
selected, notify the Department in writing of the date selected at least two weeks prior to 
beginning work and provide a proposed project schedule. All work is to be completed by the 
specified contract completion date.  The Contractor is allotted 45 calendar days once the bridge 
is closed to complete all work to safely reopen the structure with no lane closures.  At a 
minimum, prior to reopening the bridge to traffic, all strength requirements and curing for 
materials used shall be completed per Division 600 of the Standard Specifications.  Guardrail 
shall be installed to the satisfaction of the Engineer prior to reopening the bridge to traffic unless 
prior approval is obtained from the engineer for use of temporary railing. 
  
The Engineer will begin charging calendar days for a structure on the day the Contractor closes 
the structure to traffic, regardless of holidays or seasonal weather limitations.  

 
 
II. LIQUIDATED DAMAGES.  
 
Liquidated damages will be assessed to the Contractor in accordance with the Transportation 
Cabinet, Department of Highway’s 2012 Standard Specifications for Road and Bridge 
Construction, Section 108.09, when either the allotted number of calendar days or the specified 
completion date is exceeded.  

 Contrary to the Standard Specifications, liquidated damages will be assessed to the Contractor 
during the months of December, January, February and March when the contract time has 
expired on any individual bridge. Contract time will be charged during these months. All 
construction must be completed in accordance with the weather limitations specified in Section 
606 and/or Section 601 as applicable. No extension of Contract time will be granted due to 
inclement weather or temperature limitations that occur due to starting work on the Contract or a 
structure late in the construction season. 

Any approval of cold weather plans or allowance of construction operations to occur outside 
Section 606 and/or Section 601 does not alleviate the 45 day maximum bridge closure.  In the 
event the closure lasts longer than 45 calendar days as specified, liquidated damages will apply 
to all excess days regardless of weather limitations. 

Leslie County  SYP 11-10030.00
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Bridge 118B00079N  1 of 1 

SPECIAL NOTE FOR CONTRACT COMPLETION DATE AND 
LIQUIDATED DAMAGES ON BRIDGE REPAIR CONTRACTS 

 
I. COMPLETION DATE.  
 
Upon Notice to Proceed, the Contractor has the option of selecting the Begin Work date. Once 
selected, notify the Department in writing of the date selected at least two weeks prior to 
beginning work and provide a proposed project schedule. All work is to be completed by the 
specified contract completion date.  The Contractor is allotted 45 calendar days once the bridge 
is closed to complete all work to safely reopen the structure with no lane closures.  At a 
minimum, prior to reopening the bridge to traffic, all strength requirements and curing for 
materials used shall be completed per Division 600 of the Standard Specifications.  Guardrail 
shall be installed to the satisfaction of the Engineer prior to reopening the bridge to traffic unless 
prior approval is obtained from the engineer for use of temporary railing. 
  
The Engineer will begin charging calendar days for a structure on the day the Contractor closes 
the structure to traffic, regardless of holidays or seasonal weather limitations.  

 
 
II. LIQUIDATED DAMAGES.  
 
Liquidated damages will be assessed to the Contractor in accordance with the Transportation 
Cabinet, Department of Highway’s 2012 Standard Specifications for Road and Bridge 
Construction, Section 108.09, when either the allotted number of calendar days or the specified 
completion date is exceeded.  

 Contrary to the Standard Specifications, liquidated damages will be assessed to the Contractor 
during the months of December, January, February and March when the contract time has 
expired on any individual bridge. Contract time will be charged during these months. All 
construction must be completed in accordance with the weather limitations specified in Section 
606 and/or Section 601 as applicable. No extension of Contract time will be granted due to 
inclement weather or temperature limitations that occur due to starting work on the Contract or a 
structure late in the construction season. 

Any approval of cold weather plans or allowance of construction operations to occur outside 
Section 606 and/or Section 601 does not alleviate the 45-day maximum bridge closure.  In the 
event the closure lasts longer than 45 calendar days as specified, liquidated damages will apply 
to all excess days regardless of weather limitations. 

Whitley County  SYP 11-10033.00
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Bridge 118C00029N  1 of 1 

SPECIAL NOTE FOR CONTRACT COMPLETION DATE AND 
LIQUIDATED DAMAGES ON BRIDGE REPAIR CONTRACTS 

 
I. COMPLETION DATE.  
 
Upon Notice to Proceed, the Contractor has the option of selecting the Begin Work date. Once 
selected, notify the Department in writing of the date selected at least two weeks prior to 
beginning work and provide a proposed project schedule. All work is to be completed by the 
specified contract completion date.  The Contractor is allotted 45 calendar days once the bridge 
is closed to complete all work to safely reopen the structure with no lane closures.  At a 
minimum, prior to reopening the bridge to traffic, all strength requirements and curing for 
materials used shall be completed per Division 600 of the Standard Specifications.  Guardrail 
shall be installed to the satisfaction of the Engineer prior to reopening the bridge to traffic unless 
prior approval is obtained from the engineer for use of temporary railing. 
  
The Engineer will begin charging calendar days for a structure on the day the Contractor closes 
the structure to traffic, regardless of holidays or seasonal weather limitations.  

 
 
II. LIQUIDATED DAMAGES.  
 
Liquidated damages will be assessed to the Contractor in accordance with the Transportation 
Cabinet, Department of Highway’s 2012 Standard Specifications for Road and Bridge 
Construction, Section 108.09, when either the allotted number of calendar days or the specified 
completion date is exceeded.  

 Contrary to the Standard Specifications, liquidated damages will be assessed to the Contractor 
during the months of December, January, February and March when the contract time has 
expired on any individual bridge. Contract time will be charged during these months. All 
construction must be completed in accordance with the weather limitations specified in Section 
606 and/or Section 601 as applicable. No extension of Contract time will be granted due to 
inclement weather or temperature limitations that occur due to starting work on the Contract or a 
structure late in the construction season. 

Any approval of cold weather plans or allowance of construction operations to occur outside 
Section 606 and/or Section 601 does not alleviate the 45-day maximum bridge closure.  In the 
event the closure lasts longer than 45 calendar days as specified, liquidated damages will apply 
to all excess days regardless of weather limitations. 

Whitley County  SYP 11-10036.00
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Bridge 007B00040N 1 of 1 

SPECIAL NOTE FOR CONTRACT COMPLETION DATE AND 
LIQUIDATED DAMAGES ON BRIDGE REPAIR CONTRACTS 

I. COMPLETION DATE. 

Upon Notice to Proceed, the Contractor has the option of selecting the Begin Work date. Once 
selected, notify the Department in writing of the date selected at least two weeks prior to 
beginning work and provide a proposed project schedule. All work is to be completed by the 
specified contract completion date.  The Contractor is allotted 60 calendar days once work 
begins to complete all work to safely reopen the structure with no lane closures.  At a minimum, 
prior to reopening the lane to traffic, all strength requirements and curing for materials used shall 
be completed per Division 600 of the Standard Specifications.   

The Engineer will begin charging calendar days for a structure on the day the Contractor begins 
work, with the exception of placement of signs, regardless of holidays or seasonal weather 
limitations.  

II. LIQUIDATED DAMAGES.

Liquidated damages will be assessed to the Contractor in accordance with the Transportation 
Cabinet, Department of Highway’s 2012 Standard Specifications for Road and Bridge 
Construction, Section 112.03.15A, when the lane closures are used  beyond the allotted 
number of calendar days.   Liquidated Damages will be assessed per the Standard Specification 
Section 108.09 when the contract time extends beyond the contract date. 

 Contrary to the Standard Specifications, liquidated damages will be assessed to the Contractor 
during the months of December, January, February and March when the contract time has 
expired on any individual bridge. Contract time will be charged during these months. All 
construction must be completed in accordance with the weather limitations specified in Section 
606 and/or Section 601 as applicable. No extension of Contract time will be granted due to 
inclement weather or temperature limitations that occur due to starting work on the Contract or a 
structure late in the construction season. 

Bell County  SYP 11-10038.00
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SPECIAL NOTE 

Tree Clearing Restriction  

Knox County 

 

Item No. 11-1102 

Bridge No. 061C00063N 

 

 
DUE TO THE RECOVERY PLAN FOR ENDANGERED BATS, NO TREE CLEARING 

IS PERMITTED FROM JUNE 1 THROUGH JULY 31. 

 

 

 

If there are any questions regarding this note, please contact Danny Peake, 

Director, Division of Environmental Analysis, 200 Mero Street, Frankfort, KY 

40601, Phone: (502) 564-7250. 
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SPECIAL NOTE 

Tree Clearing Restriction  

Knox County 

 

Item No. 11-10022 

Bridge No. 061C00056N 

 

 
DUE TO THE RECOVERY PLAN FOR ENDANGERED BATS, NO TREE CLEARING 

IS PERMITTED FROM JUNE 1 THROUGH JULY 31. 

 

 

 

If there are any questions regarding this note, please contact Danny Peake, 

Director, Division of Environmental Analysis, 200 Mero Street, Frankfort, KY 

40601, Phone: (502) 564-7250. 
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SPECIAL NOTE 

Tree Clearing Restriction  

Leslie County 

 

Item No. 11-10030 

Bridge No. 066C00002N 

 

 
DUE TO THE RECOVERY PLAN FOR ENDANGERED BATS, NO TREE CLEARING 

IS PERMITTED FROM JUNE 1 THROUGH JULY 31. 

 

 

 

If there are any questions regarding this note, please contact Danny Peake, 

Director, Division of Environmental Analysis, 200 Mero Street, Frankfort, KY 

40601, Phone: (502) 564-7250. 
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SPECIAL NOTE 

Tree Clearing Restriction  

Whitley County 

 

Item No. 11-10033 

Bridge No. 118B00079N 

 

 
DUE TO THE RECOVERY PLAN FOR ENDANGERED BATS, NO TREE CLEARING 

IS PERMITTED FROM JUNE 1 THROUGH JULY 31. 

 

 

 

If there are any questions regarding this note, please contact Danny Peake, 

Director, Division of Environmental Analysis, 200 Mero Street, Frankfort, KY 

40601, Phone: (502) 564-7250. 
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SPECIAL NOTE 

Tree Clearing Restriction  

Whitley County 

 

Item No. 11-10036 

 

Bridge No. 118C00029N  

 

 

 

 
DUE TO THE RECOVERY PLAN FOR ENDANGERED BATS, NO TREE CLEARING 

IS PERMITTED FROM JUNE 1 THROUGH JULY 31. 

 

 

 

If there are any questions regarding this note, please contact Danny Peake, 

Director, Division of Environmental Analysis, 200 Mero Street, Frankfort, KY 

40601, Phone: (502) 564-7250. 
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SPECIAL NOTE 

Tree Clearing Restriction  

Bell County 

 

Item No. 11-10038 

Bridge No. 007B00040N 

 

 
DUE TO THE RECOVERY PLAN FOR ENDANGERED BATS, NO TREE CLEARING 

IS PERMITTED FROM JUNE 1 THROUGH JULY 31. 

 

 

 

If there are any questions regarding this note, please contact Danny Peake, 

Director, Division of Environmental Analysis, 200 Mero Street, Frankfort, KY 

40601, Phone: (502) 564-7250. 
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Special Note for Bridge Demolition, Renovation and Asbestos Abatement 
 
If the project includes any bridge demolition or renovation, the successful bidder is 
required to notify Kentucky Division for Air Quality (KDAQ) via filing of form (DEP 7036) a 
minimum of 10 days prior to commencement of any bridge demolition or renovation work. 
 
Any available information regarding possible asbestos containing materials (ACM) on or 
within bridges to be affected by the project has been included in the bid documents.  These 
are to be included with the Contractor’s notification filed with the KDAQ. If not included in 
the bid documents, the Department will provide that information to the successful bidder 
for inclusion in the KDAQ notice as soon as possible.  If there are no documents stating 
otherwise, the bidders should assume there are no asbestos containing materials that will 
in any way affect the work.  
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Asbestos Inspection Report 

To: Tom Springer, QK4, Inc. 

Report Date: 10/19/2018 

Conducted By:  Jeffrey Lee, Lee Engineering, llc 
Kentucky Accredited Asbestos Inspector # I11-05-8973 
 

Project and Structure Identification 

 

Project: Knox 11-1102 

Structure ID: 061C00063N 

Structure Location: CR-1325 OVER MIDDLE FORK CREEK 

Inspection Date: 10/3/2018 

Sample Description:  No samples collected. No suspect materials observed 

Results and Recommendations 

The asbestos inspection was performed in accordance with current United States Environmental 
Protection Agency (US EPA) regulations, specifically 40 CFR Part 61, Asbestos National 
Emissions Standards for Hazardous Air Pollutants (NESHAP) revision, final rule effective 
November 20, 1990. 

It is recommended that this report accompany the 10-Day Notice of Intent for Demolition 
(DEP7036 Form) which is to be submitted to the Kentucky Division of Air Quality prior to 
abatement, demolition, or renovation of any building or structure in the Commonwealth. 

No suspect materials observed. 
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Asbestos Inspection Report 

To: Tom Springer, QK4, Inc. 

Date: 1-15-2019 

Conducted By:  Jeffrey Lee, Lee Engineering, llc 
Kentucky Accredited Asbestos Inspector # I11-05-8973 
 

Project and Structure Identification 

ENV_ACM_LEE_061C00056N_Knox_11-10022 

Structure ID: 061C00056N 

Knox County, Item 11-10022 

Structure Location: Deatheredge Cemetery Road over Tallow Branch 

Sample Description: No Suspect ACM Observed. 

Inspection Date: 12-28-2018 

 

Results and Recommendations 

The asbestos inspection was performed in accordance with current United States Environmental 
Protection Agency (US EPA) regulations, specifically 40 CFR Part 61, Asbestos National 
Emissions Standards for Hazardous Air Pollutants (NESHAP) revision, final rule effective 
November 20, 1990. 

It is recommended that this report accompany the 10-Day Notice of Intent for Demolition 
(DEP7036 Form) which is to be submitted to the Kentucky Division of Air Quality prior to 
abatement, demolition, or renovation of any building or structure in the Commonwealth. 

No suspect asbestos containing materials (ACM) were observed. 
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Asbestos Inspection Report 

To: Tom Springer, QK4, Inc. 

Report Date: 10/19/2018 

Conducted By:  Jeffrey Lee, Lee Engineering, llc 
Kentucky Accredited Asbestos Inspector # I11-05-8973 
 

Project and Structure Identification 

 

Project: Leslie 11-10030 

Structure ID: 066C00002N 

Structure Location: Big Branch Coon Creek Road 

Inspection Date: 10/9/2018 

Sample Description:  No samples collected. No suspect materials observed 

Results and Recommendations 

The asbestos inspection was performed in accordance with current United States Environmental 
Protection Agency (US EPA) regulations, specifically 40 CFR Part 61, Asbestos National 
Emissions Standards for Hazardous Air Pollutants (NESHAP) revision, final rule effective 
November 20, 1990. 

It is recommended that this report accompany the 10-Day Notice of Intent for Demolition 
(DEP7036 Form) which is to be submitted to the Kentucky Division of Air Quality prior to 
abatement, demolition, or renovation of any building or structure in the Commonwealth. 

No suspect materials observed. 
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Asbestos Inspection Report 

To: Tom Springer, QK4, Inc. 

Report Date: 10/19/2018 

Conducted By:  Jeffrey Lee, Lee Engineering, llc 
Kentucky Accredited Asbestos Inspector # I11-05-8973 
 

Project and Structure Identification 

 

Project: Whitely 11-10033 

Structure ID: 118B00079N 

Structure Location: KY-779 OVER BROWN&#39;S CREEK 

Inspection Date: 10/3/2018 

Sample Description:  No samples collected. No suspect materials observed 

Results and Recommendations 

The asbestos inspection was performed in accordance with current United States Environmental 
Protection Agency (US EPA) regulations, specifically 40 CFR Part 61, Asbestos National 
Emissions Standards for Hazardous Air Pollutants (NESHAP) revision, final rule effective 
November 20, 1990. 

It is recommended that this report accompany the 10-Day Notice of Intent for Demolition 
(DEP7036 Form) which is to be submitted to the Kentucky Division of Air Quality prior to 
abatement, demolition, or renovation of any building or structure in the Commonwealth. 

No suspect materials observed. 

 

LESLIE - KNOX - BELL - WHITLEY COUNTIES
121GR19D011 - STP

Contract ID:  195062
Page 69 of 301



 
Asbestos Inspection Report 

To: Tom Springer, QK4, Inc. 

Report Date: 10/19/2018 

Conducted By:  Jeffrey Lee, Lee Engineering, llc 
Kentucky Accredited Asbestos Inspector # I11-05-8973 
 

Project and Structure Identification 

 

Project: Whitely 11-10036 

Structure ID: 118C00029N 

Structure Location: BETHEL ROAD OVER PATTERSON CREEK 

Inspection Date: 10/3/2018 

Sample Description:  No samples collected. No suspect materials observed 

Results and Recommendations 

The asbestos inspection was performed in accordance with current United States Environmental 
Protection Agency (US EPA) regulations, specifically 40 CFR Part 61, Asbestos National 
Emissions Standards for Hazardous Air Pollutants (NESHAP) revision, final rule effective 
November 20, 1990. 

It is recommended that this report accompany the 10-Day Notice of Intent for Demolition 
(DEP7036 Form) which is to be submitted to the Kentucky Division of Air Quality prior to 
abatement, demolition, or renovation of any building or structure in the Commonwealth. 

No suspect materials observed. 
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Asbestos Inspection Report 

To: Tom Springer, QK4, Inc. 

Date: 1-15-2019 

Conducted By:  Jeffrey Lee, Lee Engineering, llc 
Kentucky Accredited Asbestos Inspector # I11-05-8973 
 

Project and Structure Identification 

ENV_ACM_LEE_007B00040N_Bell_11_10038 

Structure ID: 007B00040N 

Structure Location: KY 92 over Oatfield Branch 

Sample Description: 1) Black gasket in seams between adjoining decks 

Inspection Date: 12-28-2018 

 

Results and Recommendations 

The asbestos inspection was performed in accordance with current United States Environmental 
Protection Agency (US EPA) regulations, specifically 40 CFR Part 61, Asbestos National 
Emissions Standards for Hazardous Air Pollutants (NESHAP) revision, final rule effective 
November 20, 1990. 

It is recommended that this report accompany the 10-Day Notice of Intent for Demolition 
(DEP7036 Form) which is to be submitted to the Kentucky Division of Air Quality prior to 
abatement, demolition, or renovation of any building or structure in the Commonwealth. 

Laboratory analysis shows that the samples contain <1% asbestos.  Remediation is not 
required. 
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UTILITIES AND RAIL CERTIFICATION NOTE 

Knox County 

Mile point: .193 

ADDRESS DEFICIENCIES OF Cr-1325 BRIDGE OVER MIDDLE FK CR. (061C00063N) 

ITEM NUMBER: 11-1102 

 

 

 

 

Page 1 of 4 

Form Revised 6/24/16 

PROJECT NOTES ON UTILITIES 

Please Note: The information presented in this Utility Note is informational in nature and the 

information contained herein is not guaranteed. 

The contractor will be responsible for contacting all utility facility owners on the subject project to 

coordinate his activities.  The contractor will coordinate his activities to minimize and, where possible, 

avoid conflicts with utility facilities.  Due to the nature of the work proposed, it is unlikely to conflict 

with the existing utilities beyond minor facility adjustments.  Where conflicts with utility facilities are 

unavoidable, the contractor will coordinate any necessary relocation work with the facility owner and 

Resident Engineer.  The Kentucky Transportation Cabinet maintains the right to remove or alter portions 

of this contract if a utility conflict occurs.   The utility facilities as noted in the previous section(s) have 

been determined using data garnered by varied means and with varying degrees of accuracy: from the 

facility owners, a result of S.U.E., field inspections, and/or reviews of record drawings. The facilities 

defined may not be inclusive of all utilities in the project scope and are not Level A quality, unless 

specified as such.  It is the contractor’s responsibility to verify all utilities and their respective locations 

before excavating. 

The contractor shall make every effort to protect underground facilities from damage as prescribed in 

the Underground Facility Damage Protection Act of 1994, Kentucky Revised Statute KRS 367.4901 to 

367.4917.  It is the contractor’s responsibility to determine and take steps necessary to be in compliance 

with federal and state damage prevention directives.  The contractor is instructed to contact KY 811 for 

the location of existing underground utilities.  Contact shall be made a minimum of two (2) and no more 

than ten (10) business days prior to excavation.    The contractor shall submit Excavation Locate 

Requests to the Kentucky Contact Center (KY 811) via web ticket entry.  The submission of this request 

does not relieve the contractor from the responsibility of contacting non-member facility owners, whom 

are to be contacted through their individual Protection Notification Center.  It may be necessary for the 

contractor to contact the County Court Clerk to determine what utility companies have facilities in the 

area.  Non-compliance with these directives can result in the enforcement of penalties. 
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UTILITIES AND RAIL CERTIFICATION NOTE 

Knox County 

Mile point: .193 

ADDRESS DEFICIENCIES OF Cr-1325 BRIDGE OVER MIDDLE FK CR. (061C00063N) 

ITEM NUMBER: 11-1102 
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Form Revised 6/24/16 

 

 

NOTE: DO NOT DISTURB THE FOLLOWING FACILITIES LOCATED WITHIN THE PROJECT DISTURB LIMITS 

The Barbourville Water District has a waterline within the project limits.  The exact location of the 

waterline cannot be determined at this time.  The contractor will be responsible for coordinating with 

the Water District to protect this waterline during excavation activities.    

 

 

*The Contractor is fully responsible for protection of all utilities listed above* 

 

 

 

 

THE FOLLOWING FACILITY OWNERS ARE RELOCATING/ADJUSTING THEIR FACILITIES WITHIN THE 

PROJECT LIMITS AND WILL BE COMPLETE PRIOR TO CONSTRUCTION 

Delta Natural Gas will relocate an existing gas line on the south side of the bridge.  The anticipated 

completion date is March 22nd, 2019.  

 

 

 

 

THE FOLLOWING FACILITY OWNERS HAVE FACILITIES TO BE RELOCATED/ADJUSTED BY THE OWNER OR 

THEIR SUBCONTRACTOR AND IS TO BE COORDINATED WITH THE ROAD CONTRACT 
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UTILITIES AND RAIL CERTIFICATION NOTE 

Knox County 

Mile point: .193 

ADDRESS DEFICIENCIES OF Cr-1325 BRIDGE OVER MIDDLE FK CR. (061C00063N) 

ITEM NUMBER: 11-1102 
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Not applicable  

 

 

 

 

THE FOLLOWING FACILITY OWNERS HAVE FACILITIES TO BE RELOCATED/ADJUSTED BY THE ROAD 

CONTRACTOR AS INCLUDED IN THIS CONTRACT 

Not Applicable 

 

 

 

 

RAIL COMPANIES HAVE FACILITIES IN CONJUNCTION WITH THIS PROJECT AS NOTED 

☒  No Rail Involvement    ☐  Rail Involved    ☐  Rail Adjacent     
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UTILITIES AND RAIL CERTIFICATION NOTE 

Knox County 

Mile point: .193 

ADDRESS DEFICIENCIES OF Cr-1325 BRIDGE OVER MIDDLE FK CR. (061C00063N) 

ITEM NUMBER: 11-1102 
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AREA FACILITY OWNER CONTACT LIST 

ATT 

130 Woodside St.  

Harrogate Tn 37752 

Attn: O'dell Keene 

606-304-2410 

ok3919@ATT.com 

 

Delta 

3617 Lexington Road 

Winchester, KY 40391 

Attn: Brian Sidwell 

859-744-6171 ext 1234 

bsidwell@DeltaGas.com 

 

Barbourville Water District 

PO Box 1300  

Barbourville, KY 40906 

Attn: Tommy Scafe 

606-622-1500 

tommy.scalf@barbourville.com 

 

Cumberland Valley  

PO Box 440  

Gray KY 40734 

Attn: Mark Abner 

(606) 546 9295 

Mark.Abner@cumberlandvalley.coop 
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 Knox County 
FD04 061 94140 01U 

Mile point: 0.034 
ADDRESS DEFICIENCIES OF Deatherage Cemetery Rd over Brush Cr 

ITEM NUMBER: 11-100022 
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Form Revised 6/24/16 

PROJECT NOTES ON UTILITIES 

Please Note: The information presented in this Utility Note is informational in nature and the 
information contained herein is not guaranteed. 

The contractor will be responsible for contacting all utility facility owners on the subject project to 
coordinate his activities.  The contractor will coordinate his activities to minimize and, where possible, 
avoid conflicts with utility facilities.  Due to the nature of the work proposed, it is unlikely to conflict 
with the existing utilities beyond minor facility adjustments.  Where conflicts with utility facilities are 
unavoidable, the contractor will coordinate any necessary relocation work with the facility owner and 
Resident Engineer.  The Kentucky Transportation Cabinet maintains the right to remove or alter portions 
of this contract if a utility conflict occurs.   The utility facilities as noted in the previous section(s) have 
been determined using data garnered by varied means and with varying degrees of accuracy: from the 
facility owners, a result of S.U.E., field inspections, and/or reviews of record drawings. The facilities 
defined may not be inclusive of all utilities in the project scope and are not Level A quality, unless 
specified as such.  It is the contractor’s responsibility to verify all utilities and their respective locations 
before excavating. 

The contractor shall make every effort to protect underground facilities from damage as prescribed in 
the Underground Facility Damage Protection Act of 1994, Kentucky Revised Statute KRS 367.4901 to 
367.4917.  It is the contractor’s responsibility to determine and take steps necessary to be in compliance 
with federal and state damage prevention directives.  The contractor is instructed to contact KY 811 for 
the location of existing underground utilities.  Contact shall be made a minimum of two (2) and no more 
than ten (10) business days prior to excavation.    The contractor shall submit Excavation Locate 
Requests to the Kentucky Contact Center (KY 811) via web ticket entry.  The submission of this request 
does not relieve the contractor from the responsibility of contacting non-member facility owners, whom 
are to be contacted through their individual Protection Notification Center.  It may be necessary for the 
contractor to contact the County Court Clerk to determine what utility companies have facilities in the 
area.  Non-compliance with these directives can result in the enforcement of penalties. 
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 Knox County 
FD04 061 94140 01U 

Mile point: 0.034 
ADDRESS DEFICIENCIES OF Deatherage Cemetery Rd over Brush Cr 

ITEM NUMBER: 11-100022 
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Form Revised 6/24/16 

 
 

 
 

NOTE: DO NOT DISTURB THE FOLLOWING FACILITIES LOCATED WITHIN THE PROJECT DISTURB LIMITS 

Cumberland Valley Electric Power lines  

*The Contractor is fully responsible for protection of all utilities listed above* 

 
 

 
 

THE FOLLOWING FACILITY OWNERS ARE RELOCATING/ADJUSTING THEIR FACILITIES WITHIN THE 
PROJECT LIMITS AND WILL BE COMPLETE PRIOR TO CONSTRUCTION 

 
 

 
 

THE FOLLOWING FACILITY OWNERS HAVE FACILITIES TO BE RELOCATED/ADJUSTED BY THE OWNER OR 
THEIR SUBCONTRACTOR AND IS TO BE COORDINATED WITH THE ROAD CONTRACT 

 Not Applicable 
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UTILITIES AND RAIL CERTIFICATION NOTE 

 Knox County 
FD04 061 94140 01U 

Mile point: 0.034 
ADDRESS DEFICIENCIES OF Deatherage Cemetery Rd over Brush Cr 

ITEM NUMBER: 11-100022 
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THE FOLLOWING FACILITY OWNERS HAVE FACILITIES TO BE RELOCATED/ADJUSTED BY THE ROAD 
CONTRACTOR AS INCLUDED IN THIS CONTRACT 

Not Applicable 

 
 

 
 

RAIL COMPANIES HAVE FACILITIES IN CONJUNCTION WITH THIS PROJECT AS NOTED 

☒  No Rail Involvement    ☐  Rail Involved    ☐  Rail Adjacent     
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 Knox County 
FD04 061 94140 01U 

Mile point: 0.034 
ADDRESS DEFICIENCIES OF Deatherage Cemetery Rd over Brush Cr 

ITEM NUMBER: 11-100022 
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AREA FACILITY OWNER CONTACT LIST 

 

Cumberland Valley  

PO Box 440  

Gray KY 40734 

Abner, Mark 

(606) 546 9295 

Mark.Abner@cumberlandvalley.coop 

 

Magnum Hunter Productions 

8548 S US 119 

Coldiron KY 40819 

Attn: Rodney Hall 

859-684-0601 

rhall@brmresources.com 
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 Knox County 
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Mile point: 0.034 
ADDRESS DEFICIENCIES OF Deatherage Cemetery Rd over Brush Cr 

ITEM NUMBER: 11-100022 
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UTILITIES AND RAIL CERTIFICATION NOTE 

 Leslie County 

FD04 066 94140 01U 

Mile point: .011 

Address deficiencies of bridge on Cr-1006 over Raccoon Cr.  

ITEM NUMBER: 11-10030 
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PROJECT NOTES ON UTILITIES 

Please Note: The information presented in this Utility Note is informational in nature and the 

information contained herein is not guaranteed. 

The contractor will be responsible for contacting all utility facility owners on the subject project to 

coordinate his activities.  The contractor will coordinate his activities to minimize and, where possible, 

avoid conflicts with utility facilities.  Due to the nature of the work proposed, it is unlikely to conflict 

with the existing utilities beyond minor facility adjustments.  Where conflicts with utility facilities are 

unavoidable, the contractor will coordinate any necessary relocation work with the facility owner and 

Resident Engineer.  The Kentucky Transportation Cabinet maintains the right to remove or alter portions 

of this contract if a utility conflict occurs.   The utility facilities as noted in the previous section(s) have 

been determined using data garnered by varied means and with varying degrees of accuracy: from the 

facility owners, a result of S.U.E., field inspections, and/or reviews of record drawings. The facilities 

defined may not be inclusive of all utilities in the project scope and are not Level A quality, unless 

specified as such.  It is the contractor’s responsibility to verify all utilities and their respective locations 

before excavating. 

The contractor shall make every effort to protect underground facilities from damage as prescribed in 

the Underground Facility Damage Protection Act of 1994, Kentucky Revised Statute KRS 367.4901 to 

367.4917.  It is the contractor’s responsibility to determine and take steps necessary to be in compliance 

with federal and state damage prevention directives.  The contractor is instructed to contact KY 811 for 

the location of existing underground utilities.  Contact shall be made a minimum of two (2) and no more 

than ten (10) business days prior to excavation.    The contractor shall submit Excavation Locate 

Requests to the Kentucky Contact Center (KY 811) via web ticket entry.  The submission of this request 

does not relieve the contractor from the responsibility of contacting non-member facility owners, whom 

are to be contacted through their individual Protection Notification Center.  It may be necessary for the 

contractor to contact the County Court Clerk to determine what utility companies have facilities in the 

area.  Non-compliance with these directives can result in the enforcement of penalties. 
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UTILITIES AND RAIL CERTIFICATION NOTE 

 Leslie County 

FD04 066 94140 01U 

Mile point: .011 

Address deficiencies of bridge on Cr-1006 over Raccoon Cr.  

ITEM NUMBER: 11-10030 
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NOTE: DO NOT DISTURB THE FOLLOWING FACILITIES LOCATED WITHIN THE PROJECT DISTURB LIMITS 

Not Applicable  

 

 

THE FOLLOWING FACILITY OWNERS ARE RELOCATING/ADJUSTING THEIR FACILITIES WITHIN THE 

PROJECT LIMITS AND WILL BE COMPLETE PRIOR TO CONSTRUCTION 

Not Applicable 

 

 

 

THE FOLLOWING FACILITY OWNERS HAVE FACILITIES TO BE RELOCATED/ADJUSTED BY THE OWNER OR 

THEIR SUBCONTRACTOR AND IS TO BE COORDINATED WITH THE ROAD CONTRACT 

 Not Applicable 

 

 

THE FOLLOWING FACILITY OWNERS HAVE FACILITIES TO BE RELOCATED/ADJUSTED BY THE ROAD 

CONTRACTOR AS INCLUDED IN THIS CONTRACT 

Not Applicable 
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UTILITIES AND RAIL CERTIFICATION NOTE 

 Leslie County 

FD04 066 94140 01U 

Mile point: .011 

Address deficiencies of bridge on Cr-1006 over Raccoon Cr.  

ITEM NUMBER: 11-10030 
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RAIL COMPANIES HAVE FACILITIES IN CONJUNCTION WITH THIS PROJECT AS NOTED 

☒  No Rail Involvement    ☐  Rail Involved    ☐  Rail Adjacent     
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UTILITIES AND RAIL CERTIFICATION NOTE 

 Leslie County 

FD04 066 94140 01U 

Mile point: .011 

Address deficiencies of bridge on Cr-1006 over Raccoon Cr.  

ITEM NUMBER: 11-10030 
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AREA FACILITY OWNER CONTACT LIST 

TDS telecomm 

P.O. Box 969  

 Hyden, KY 41749 

Attn: Jimmy Whitaker 

606-672-1333 

james.whitaker@tdstelecom.com 

 

Hyden-Leslie County Water 

1400 E. Main St.   

Hazard, KY 41701 

Attn: LJ Turner 

(606) 672 2791 

hlwater@tds.net 

 

 

Ky Power AEP 

1400 E. Main St. 

Hazard, KY 41701  

Attn: Ellis Mcknight 

606-438-0423 

ermcknight@aep.com 
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UTILITIES AND RAIL CERTIFICATION NOTE 

 Whitley  County 

FD04 118 94140 01U 

Mile point: 2.344 

Address deficiencies of bridge on KY 779 over Brown’s Cr. (118B00079N) 

ITEM NUMBER: 11-10033 
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PROJECT NOTES ON UTILITIES 

Please Note: The information presented in this Utility Note is informational in nature and the 

information contained herein is not guaranteed. 

The contractor will be responsible for contacting all utility facility owners on the subject project to 

coordinate his activities.  The contractor will coordinate his activities to minimize and, where possible, 

avoid conflicts with utility facilities.  Due to the nature of the work proposed, it is unlikely to conflict 

with the existing utilities beyond minor facility adjustments.  Where conflicts with utility facilities are 

unavoidable, the contractor will coordinate any necessary relocation work with the facility owner and 

Resident Engineer.  The Kentucky Transportation Cabinet maintains the right to remove or alter portions 

of this contract if a utility conflict occurs.   The utility facilities as noted in the previous section(s) have 

been determined using data garnered by varied means and with varying degrees of accuracy: from the 

facility owners, a result of S.U.E., field inspections, and/or reviews of record drawings. The facilities 

defined may not be inclusive of all utilities in the project scope and are not Level A quality, unless 

specified as such.  It is the contractor’s responsibility to verify all utilities and their respective locations 

before excavating. 

The contractor shall make every effort to protect underground facilities from damage as prescribed in 

the Underground Facility Damage Protection Act of 1994, Kentucky Revised Statute KRS 367.4901 to 

367.4917.  It is the contractor’s responsibility to determine and take steps necessary to be in compliance 

with federal and state damage prevention directives.  The contractor is instructed to contact KY 811 for 

the location of existing underground utilities.  Contact shall be made a minimum of two (2) and no more 

than ten (10) business days prior to excavation.    The contractor shall submit Excavation Locate 

Requests to the Kentucky Contact Center (KY 811) via web ticket entry.  The submission of this request 

does not relieve the contractor from the responsibility of contacting non-member facility owners, whom 

are to be contacted through their individual Protection Notification Center.  It may be necessary for the 

contractor to contact the County Court Clerk to determine what utility companies have facilities in the 

area.  Non-compliance with these directives can result in the enforcement of penalties. 
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UTILITIES AND RAIL CERTIFICATION NOTE 

 Whitley  County 

FD04 118 94140 01U 

Mile point: 2.344 

Address deficiencies of bridge on KY 779 over Brown’s Cr. (118B00079N) 

ITEM NUMBER: 11-10033 
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NOTE: DO NOT DISTURB THE FOLLOWING FACILITIES LOCATED WITHIN THE PROJECT DISTURB LIMITS 

The Whitley County water district has a water line located on the south side of the bridge.  The exact 

location of the waterline is not known at this time.  The contractor will coordinate with the water 

district to protect the waterline during excavation activities. 

*The Contractor is fully responsible for protection of all utilities listed above* 

 

 

THE FOLLOWING FACILITY OWNERS ARE RELOCATING/ADJUSTING THEIR FACILITIES WITHIN THE 

PROJECT LIMITS AND WILL BE COMPLETE PRIOR TO CONSTRUCTION 

AT&T temporarily relocated their facilities and will re-install after project completion.   

 

 

THE FOLLOWING FACILITY OWNERS HAVE FACILITIES TO BE RELOCATED/ADJUSTED BY THE OWNER OR 

THEIR SUBCONTRACTOR AND IS TO BE COORDINATED WITH THE ROAD CONTRACT 

 Not Applicable 

 

 

THE FOLLOWING FACILITY OWNERS HAVE FACILITIES TO BE RELOCATED/ADJUSTED BY THE ROAD 

CONTRACTOR AS INCLUDED IN THIS CONTRACT 
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UTILITIES AND RAIL CERTIFICATION NOTE 

 Whitley  County 

FD04 118 94140 01U 

Mile point: 2.344 

Address deficiencies of bridge on KY 779 over Brown’s Cr. (118B00079N) 

ITEM NUMBER: 11-10033 
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Not Applicable 

 

 

 

 

RAIL COMPANIES HAVE FACILITIES IN CONJUNCTION WITH THIS PROJECT AS NOTED 

☒  No Rail Involvement    ☐  Rail Involved    ☐  Rail Adjacent     
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UTILITIES AND RAIL CERTIFICATION NOTE 

 Whitley  County 

FD04 118 94140 01U 

Mile point: 2.344 

Address deficiencies of bridge on KY 779 over Brown’s Cr. (118B00079N) 

ITEM NUMBER: 11-10033 
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AREA FACILITY OWNER CONTACT LIST 

ATT 

130 Woodside St.  

Harrogate Tn 37752 

O'dell Keene 

606-304-2410 

ok3919@ATT.com 

 

Whitley Co Water District 

19 S. Highway US25W 

Williamsburg, KY 40769 

Attn: Albert Mahan 

(606) 549 3600 

albertmahan.wcwd@yahoo.com 

 

 

Cumberland Valley  

PO Box 440  

Gray KY 40734 

Abner, Mark 

(606) 546 9295 

Mark.Abner@cumberlandvalley.coop 

 

Delta Natural Gas 

1058 S Hwy 25w  

Williamsburg 40769 

Attn: JL Hamblin 

606-521-4062 

jimmyhamblin@deltagas.com 
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UTILITIES AND RAIL CERTIFICATION NOTE 

 Whitley  County 

FD04 118 94140 01U 

Mile point: 2.344 

Address deficiencies of bridge on KY 779 over Brown’s Cr. (118B00079N) 

ITEM NUMBER: 11-10033 
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UTILITIES AND RAIL CERTIFICATION NOTE 

 Whitley  County 

FD04 118 94140 01U 

Mile point: .483 

Address deficiencies of bridge on Bethel Rd. over Patterson Cr.  

ITEM NUMBER: 11-10036 
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PROJECT NOTES ON UTILITIES 

Please Note: The information presented in this Utility Note is informational in nature and the 

information contained herein is not guaranteed. 

The contractor will be responsible for contacting all utility facility owners on the subject project to 

coordinate his activities.  The contractor will coordinate his activities to minimize and, where possible, 

avoid conflicts with utility facilities.  Due to the nature of the work proposed, it is unlikely to conflict 

with the existing utilities beyond minor facility adjustments.  Where conflicts with utility facilities are 

unavoidable, the contractor will coordinate any necessary relocation work with the facility owner and 

Resident Engineer.  The Kentucky Transportation Cabinet maintains the right to remove or alter portions 

of this contract if a utility conflict occurs.   The utility facilities as noted in the previous section(s) have 

been determined using data garnered by varied means and with varying degrees of accuracy: from the 

facility owners, a result of S.U.E., field inspections, and/or reviews of record drawings. The facilities 

defined may not be inclusive of all utilities in the project scope and are not Level A quality, unless 

specified as such.  It is the contractor’s responsibility to verify all utilities and their respective locations 

before excavating. 

The contractor shall make every effort to protect underground facilities from damage as prescribed in 

the Underground Facility Damage Protection Act of 1994, Kentucky Revised Statute KRS 367.4901 to 

367.4917.  It is the contractor’s responsibility to determine and take steps necessary to be in compliance 

with federal and state damage prevention directives.  The contractor is instructed to contact KY 811 for 

the location of existing underground utilities.  Contact shall be made a minimum of two (2) and no more 

than ten (10) business days prior to excavation.    The contractor shall submit Excavation Locate 

Requests to the Kentucky Contact Center (KY 811) via web ticket entry.  The submission of this request 

does not relieve the contractor from the responsibility of contacting non-member facility owners, whom 

are to be contacted through their individual Protection Notification Center.  It may be necessary for the 

contractor to contact the County Court Clerk to determine what utility companies have facilities in the 

area.  Non-compliance with these directives can result in the enforcement of penalties. 
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UTILITIES AND RAIL CERTIFICATION NOTE 

 Whitley  County 

FD04 118 94140 01U 

Mile point: .483 

Address deficiencies of bridge on Bethel Rd. over Patterson Cr.  

ITEM NUMBER: 11-10036 
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NOTE: DO NOT DISTURB THE FOLLOWING FACILITIES LOCATED WITHIN THE PROJECT DISTURB LIMITS 

The Whitley County water district has a water line located on the north side of the bridge. 

AT&T has a buried telephone line located on the North side of the bridge  

*The Contractor is fully responsible for protection of all utilities listed above* 

 

 

THE FOLLOWING FACILITY OWNERS ARE RELOCATING/ADJUSTING THEIR FACILITIES WITHIN THE 

PROJECT LIMITS AND WILL BE COMPLETE PRIOR TO CONSTRUCTION 

Not Applicable 

 

 

 

THE FOLLOWING FACILITY OWNERS HAVE FACILITIES TO BE RELOCATED/ADJUSTED BY THE OWNER OR 

THEIR SUBCONTRACTOR AND IS TO BE COORDINATED WITH THE ROAD CONTRACT 

 Not Applicable 
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UTILITIES AND RAIL CERTIFICATION NOTE 

 Whitley  County 

FD04 118 94140 01U 

Mile point: .483 

Address deficiencies of bridge on Bethel Rd. over Patterson Cr.  

ITEM NUMBER: 11-10036 
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THE FOLLOWING FACILITY OWNERS HAVE FACILITIES TO BE RELOCATED/ADJUSTED BY THE ROAD 

CONTRACTOR AS INCLUDED IN THIS CONTRACT 

Not Applicable 

 

 

 

 

RAIL COMPANIES HAVE FACILITIES IN CONJUNCTION WITH THIS PROJECT AS NOTED 

☒  No Rail Involvement    ☐  Rail Involved    ☐  Rail Adjacent     
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UTILITIES AND RAIL CERTIFICATION NOTE 

 Whitley  County 

FD04 118 94140 01U 

Mile point: .483 

Address deficiencies of bridge on Bethel Rd. over Patterson Cr.  

ITEM NUMBER: 11-10036 
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AREA FACILITY OWNER CONTACT LIST 

ATT 

130 Woodside St.  

Harrogate Tn 37752 

O'dell Keene 

606-304-2410 

ok3919@ATT.com 

 

Whitley Co Water District 

19 S. Highway US25W 

Williamsburg, KY 40769 

Attn: Albert Mahan 

(606) 549 3600 

albertmahan.wcwd@yahoo.com 
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UTILITIES AND RAIL CERTIFICATION NOTE 

 Bell County 

FD04 007 94140 01U 

Mile point: 3.45 

ADDRESS DEFICIENCIES OF bridge on Deatherage Cemetery Rd over Brush Cr 

ITEM NUMBER: 11-10038 
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PROJECT NOTES ON UTILITIES 

Please Note: The information presented in this Utility Note is informational in nature and the 

information contained herein is not guaranteed. 

The contractor will be responsible for contacting all utility facility owners on the subject project to 

coordinate his activities.  The contractor will coordinate his activities to minimize and, where possible, 

avoid conflicts with utility facilities.  Due to the nature of the work proposed, it is unlikely to conflict 

with the existing utilities beyond minor facility adjustments.  Where conflicts with utility facilities are 

unavoidable, the contractor will coordinate any necessary relocation work with the facility owner and 

Resident Engineer.  The Kentucky Transportation Cabinet maintains the right to remove or alter portions 

of this contract if a utility conflict occurs.   The utility facilities as noted in the previous section(s) have 

been determined using data garnered by varied means and with varying degrees of accuracy: from the 

facility owners, a result of S.U.E., field inspections, and/or reviews of record drawings. The facilities 

defined may not be inclusive of all utilities in the project scope and are not Level A quality, unless 

specified as such.  It is the contractor’s responsibility to verify all utilities and their respective locations 

before excavating. 

The contractor shall make every effort to protect underground facilities from damage as prescribed in 

the Underground Facility Damage Protection Act of 1994, Kentucky Revised Statute KRS 367.4901 to 

367.4917.  It is the contractor’s responsibility to determine and take steps necessary to be in compliance 

with federal and state damage prevention directives.  The contractor is instructed to contact KY 811 for 

the location of existing underground utilities.  Contact shall be made a minimum of two (2) and no more 

than ten (10) business days prior to excavation.    The contractor shall submit Excavation Locate 

Requests to the Kentucky Contact Center (KY 811) via web ticket entry.  The submission of this request 

does not relieve the contractor from the responsibility of contacting non-member facility owners, whom 

are to be contacted through their individual Protection Notification Center.  It may be necessary for the 

contractor to contact the County Court Clerk to determine what utility companies have facilities in the 

area.  Non-compliance with these directives can result in the enforcement of penalties. 
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UTILITIES AND RAIL CERTIFICATION NOTE 

 Bell County 

FD04 007 94140 01U 

Mile point: 3.45 

ADDRESS DEFICIENCIES OF bridge on Deatherage Cemetery Rd over Brush Cr 

ITEM NUMBER: 11-10038 
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NOTE: DO NOT DISTURB THE FOLLOWING FACILITIES LOCATED WITHIN THE PROJECT DISTURB LIMITS 

Vinland Energy gas line on North side of the bridge. 

Tennessee Valley Authority lines crossing bridge to be coordinated with utility for covering or de-

energizing at least a month prior to construction 

*The Contractor is fully responsible for protection of all utilities listed above* 

 

 

THE FOLLOWING FACILITY OWNERS ARE RELOCATING/ADJUSTING THEIR FACILITIES WITHIN THE 

PROJECT LIMITS AND WILL BE COMPLETE PRIOR TO CONSTRUCTION 

 

 

 

 

THE FOLLOWING FACILITY OWNERS HAVE FACILITIES TO BE RELOCATED/ADJUSTED BY THE OWNER OR 

THEIR SUBCONTRACTOR AND IS TO BE COORDINATED WITH THE ROAD CONTRACT 

 Not Applicable 
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UTILITIES AND RAIL CERTIFICATION NOTE 

 Bell County 

FD04 007 94140 01U 

Mile point: 3.45 

ADDRESS DEFICIENCIES OF bridge on Deatherage Cemetery Rd over Brush Cr 

ITEM NUMBER: 11-10038 
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THE FOLLOWING FACILITY OWNERS HAVE FACILITIES TO BE RELOCATED/ADJUSTED BY THE ROAD 

CONTRACTOR AS INCLUDED IN THIS CONTRACT 

Not Applicable 

 

 

 

 

RAIL COMPANIES HAVE FACILITIES IN CONJUNCTION WITH THIS PROJECT AS NOTED 

☒  No Rail Involvement    ☐  Rail Involved    ☐  Rail Adjacent     
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 Bell County 

FD04 007 94140 01U 

Mile point: 3.45 

ADDRESS DEFICIENCIES OF bridge on Deatherage Cemetery Rd over Brush Cr 

ITEM NUMBER: 11-10038 
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AREA FACILITY OWNER CONTACT LIST 

Cumberland Valley  

PO Box 440  

Gray KY 40734 

Abner, Mark 

(606) 546 9295 

Mark.Abner@cumberlandvalley.coop 

 

Vinland 

104 Fortress Properties Suite 1   

London Ky 40741  

Attn: Mike Bays 

606-344-9593 

mike.bays@vinlandenergyllc.com 

 

ATT 

130 Woodside St.  

Harrogate Tn 37752 

O'dell Keene 

606-304-2410 

ok3919@ATT.com 

 

TVA 

1101 Market Street  

Chattanooga, TN 37402 

Tnn: James Redmon 

423-413-8493 

jrredmon@tva.gov 
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UTILITIES AND RAIL CERTIFICATION NOTE 

 Bell County 

FD04 007 94140 01U 

Mile point: 3.45 

ADDRESS DEFICIENCIES OF bridge on Deatherage Cemetery Rd over Brush Cr 

ITEM NUMBER: 11-10038 

 

 

 

 

Page 5 of 5 

Form Revised 6/24/16 

Knox  Co. Utility Commission  

452 Versailles Road  

Frankfort, KY 40601 

Ken Taylor 

502-695-4357 

ktaylor@kenvirons.com 
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MATERIAL SUMMARY

Project
Line No Bid Code DESCRIPTION Quantity Unit

0255 03304 BRIDGE OVERLAY APPROACH PAVEMENT         150.00 SQYD
0260 02223 GRANULAR EMBANKMENT          28.00 CUYD
0265 02351 GUARDRAIL-STEEL W BEAM-S FACE          37.50 LF
0270 02355 GUARDRAIL-STEEL W BEAM-S FACE A         100.00 LF
0275 02360 GUARDRAIL TERMINAL SECTION NO 1           1.00 EACH
0280 02367 GUARDRAIL END TREATMENT TYPE 1           3.00 EACH
0285 02399 EXTRA LENGTH GUARDRAIL POST          32.00 EACH
0290 02545 CLEARING AND GRUBBING - Less than 1 acre           1.00 LS
0295 02650 MAINTAIN & CONTROL TRAFFIC           1.00 LS
0300 02671 PORTABLE CHANGEABLE MESSAGE SIGN           2.00 EACH
0305 02726 STAKING           1.00 LS
0310 02731 REMOVE STRUCTURE           1.00 LS
0315 08003 FOUNDATION PREPARATION           1.00 LS
0320 21415ND EROSION CONTROL           1.00 LS
0325 03299 ARMORED EDGE FOR CONCRETE          65.00 LF
0330 08019 CYCLOPEAN STONE RIP RAP          65.00 TON
0335 08033 TEST PILES          62.00 LF
0340 08039 PRE-DRILLING FOR PILES         230.00 LF
0345 08046 PILES-STEEL HP12X53         546.00 LF
0350 08094 PILE POINTS-12 IN          23.00 EACH
0355 08100 CONCRETE-CLASS A         244.00 CUYD
0360 08104 CONCRETE-CLASS AA          29.00 CUYD
0365 08151 STEEL REINFORCEMENT-EPOXY COATED      41,000.00 LB
0370 08663 PRECAST PC BOX BEAM CB21-48         252.00 LF
0375 08801 GUARDRAIL-STEEL W BEAM-S FACE BR          72.00 LF
0380 24982EC CONCRETE COATING - Approx. 3000 SF           1.00 LS
0385 02569 DEMOBILIZATION           1.00 LS
0390 08140 MECHANICAL REINF COUPLER #5 EPOXY COATED         109.00 EACH
0395 02568 MOBILIZATION - (REVISED: 3-18-19)           1.00 LS

121GR19D011 - STPCONTRACT ID: 195062 BR00700921981

KY 92 ADDRESS DEFICIENCIES OF KY-92 BRIDGE OVER GREASY CREEK (007B00040N), FROM MP 3.142 TO
MP 3.148 BRIDGE REPLACEMENT, A DISTANCE OF .01 MILES.

LESLIE - KNOX - BELL - WHITLEY COUNTIES

121GR19D011 - STP

REVISED ADDENDUM #2: 3-18-19

Contract ID: 195062
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MATERIAL SUMMARY

Project
Line No Bid Code DESCRIPTION Quantity Unit

0400 03304 BRIDGE OVERLAY APPROACH PAVEMENT         106.00 SQYD
0405 01987 DELINEATOR FOR GUARDRAIL BI DIRECTIONAL WHITE           6.00 EACH
0410 02223 GRANULAR EMBANKMENT          25.00 CUYD
0415 02351 GUARDRAIL-STEEL W BEAM-S FACE          12.50 LF
0420 02371 GUARDRAIL END TREATMENT TYPE 7           4.00 EACH
0425 02399 EXTRA LENGTH GUARDRAIL POST          16.00 EACH
0430 02545 CLEARING AND GRUBBING - Less than 1 acre           1.00 LS
0435 02650 MAINTAIN & CONTROL TRAFFIC           1.00 LS
0440 02671 PORTABLE CHANGEABLE MESSAGE SIGN           2.00 EACH
0445 02726 STAKING           1.00 LS
0450 02731 REMOVE STRUCTURE           1.00 LS
0455 21415ND EROSION CONTROL           1.00 LS
0460 02355 GUARDRAIL-STEEL W BEAM-S FACE A         100.00 LF
0465 03299 ARMORED EDGE FOR CONCRETE          32.00 LF
0470 08003 FOUNDATION PREPARATION           1.00 LS
0475 08019 CYCLOPEAN STONE RIP RAP         158.00 TON
0480 08046 PILES-STEEL HP12X53         185.00 LF
0485 08100 CONCRETE-CLASS A          62.00 CUYD
0490 08104 CONCRETE-CLASS AA          22.00 CUYD
0495 08151 STEEL REINFORCEMENT-EPOXY COATED       5,832.00 LB
0500 08662 PRECAST PC BOX BEAM CB17-48         172.00 LF
0505 08801 GUARDRAIL-STEEL W BEAM-S FACE BR          75.00 LF
0510 24982EC CONCRETE COATING - Approx. 1100 SF           1.00 LS
0515 02569 DEMOBILIZATION           1.00 LS
0520 02568 MOBILIZATION - (REVISED: 3-18-19)           1.00 LS

121GR19D011 - STPCONTRACT ID: 195062 BR06111621990

CR 1162 ADDRESS DEFICIENCIES OF BRIDGE ON DETHERAGE CEMETERY ROAD OVER BRUSH CREEK
(061C00056N), FROM MP .032 TO MP .036 BRIDGE REPLACEMENT, A DISTANCE OF .01 MILES.

LESLIE - KNOX - BELL - WHITLEY COUNTIES 

121GR19D011 - STP 

REVISED ADDENDUM #2: 3-18-19 

Contract ID: 195062 

Page 255 of 301



MATERIAL SUMMARY

Project
Line No Bid Code DESCRIPTION Quantity Unit

0640 03304 BRIDGE OVERLAY APPROACH PAVEMENT         226.00 SQYD
0645 01987 DELINEATOR FOR GUARDRAIL BI DIRECTIONAL WHITE          12.00 EACH
0650 02223 GRANULAR EMBANKMENT          28.00 CUYD
0655 02371 GUARDRAIL END TREATMENT TYPE 7           4.00 EACH
0660 02381 REMOVE GUARDRAIL          25.00 LF
0665 02399 EXTRA LENGTH GUARDRAIL POST          32.00 EACH
0670 02545 CLEARING AND GRUBBING - Less than 1 acre           1.00 LS
0675 02650 MAINTAIN & CONTROL TRAFFIC           1.00 LS
0680 02671 PORTABLE CHANGEABLE MESSAGE SIGN           2.00 EACH
0685 02726 STAKING           1.00 LS
0690 02731 REMOVE STRUCTURE           1.00 LS
0695 21415ND EROSION CONTROL           1.00 LS
0700 02355 GUARDRAIL-STEEL W BEAM-S FACE A         100.00 LF
0705 03299 ARMORED EDGE FOR CONCRETE          48.00 LF
0710 08003 FOUNDATION PREPARATION           1.00 LS
0715 08019 CYCLOPEAN STONE RIP RAP         323.00 TON
0720 08033 TEST PILES          24.00 LF
0725 08039 PRE-DRILLING FOR PILES         100.00 LF
0730 08046 PILES-STEEL HP12X53          96.00 LF
0735 08094 PILE POINTS-12 IN          10.00 EACH
0740 08100 CONCRETE-CLASS A          29.60 CUYD
0745 08104 CONCRETE-CLASS AA          22.60 CUYD
0750 08151 STEEL REINFORCEMENT-EPOXY COATED       5,702.00 LB
0755 08663 PRECAST PC BOX BEAM CB21-48         333.00 LF
0760 08801 GUARDRAIL-STEEL W BEAM-S FACE BR         111.00 LF
0765 24982EC CONCRETE COATING - Approx. 290 SF           1.00 LS
0770 02569 DEMOBILIZATION           1.00 LS
0775 02568 MOBILIZATION - (REVISED: 3-18-19)           1.00 LS

121GR19D011 - STPCONTRACT ID: 195062 BR06113251992

CR 1325 ADDRESS DEFICIENCIES OF BRIDGE OVER OLD HIGHWAY 25 (CR 1325) JUST WEST OF US 25E
(061C00063), FROM MP .191 TO MP .195 BRIDGE REPLACEMENT, A DISTANCE OF .01 MILES.
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MATERIAL SUMMARY

Project
Line No Bid Code DESCRIPTION Quantity Unit

0525 03304 BRIDGE OVERLAY APPROACH PAVEMENT         134.00 SQYD
0530 02223 GRANULAR EMBANKMENT          28.00 CUYD
0535 02355 GUARDRAIL-STEEL W BEAM-S FACE A         100.00 LF
0540 02371 GUARDRAIL END TREATMENT TYPE 7           4.00 EACH
0545 02399 EXTRA LENGTH GUARDRAIL POST          32.00 EACH
0550 02545 CLEARING AND GRUBBING - Less than 1 acre           1.00 LS
0555 02650 MAINTAIN & CONTROL TRAFFIC           1.00 LS
0560 02671 PORTABLE CHANGEABLE MESSAGE SIGN           2.00 EACH
0565 02726 STAKING           1.00 LS
0570 02731 REMOVE STRUCTURE           1.00 LS
0575 08003 FOUNDATION PREPARATION           1.00 LS
0580 21415ND EROSION CONTROL           1.00 LS
0585 03299 ARMORED EDGE FOR CONCRETE          32.00 LF
0590 08002 STRUCTURE EXCAV-SOLID ROCK          55.00 CUYD
0595 08019 CYCLOPEAN STONE RIP RAP          20.00 TON
0600 08100 CONCRETE-CLASS A         105.00 CUYD
0605 08104 CONCRETE-CLASS AA          21.00 CUYD
0610 08151 STEEL REINFORCEMENT-EPOXY COATED      19,000.00 LB
0615 08663 PRECAST PC BOX BEAM CB21-48         208.00 LF
0620 08801 GUARDRAIL-STEEL W BEAM-S FACE BR         104.00 LF
0625 24982EC CONCRETE COATING - Approx. 2000 SF           1.00 LS
0630 02569 DEMOBILIZATION           1.00 LS
0635 02568 MOBILIZATION - (REVISED: 3-18-19)           1.00 LS

121GR19D011 - STPCONTRACT ID: 195062 BR06610061991

CR-1006 ADDRESS DEFICIENCIES OF CR-1006 BRIDGE OVER RACCOON CREEK (066C00002N), FROM MP .
006 TO MP .016 BRIDGE REPLACEMENT, A DISTANCE OF .01 MILES.
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MATERIAL SUMMARY

Project
Line No Bid Code DESCRIPTION Quantity Unit

0005 03304 BRIDGE OVERLAY APPROACH PAVEMENT         160.00 SQYD
0010 02223 GRANULAR EMBANKMENT          28.00 CUYD
0015 02355 GUARDRAIL-STEEL W BEAM-S FACE A         125.00 LF
0020 02399 EXTRA LENGTH GUARDRAIL POST          32.00 EACH
0025 02545 CLEARING AND GRUBBING - Less than 1 acre           1.00 LS
0030 02650 MAINTAIN & CONTROL TRAFFIC           1.00 LS
0035 02671 PORTABLE CHANGEABLE MESSAGE SIGN           2.00 EACH
0040 02726 STAKING           1.00 LS
0045 02731 REMOVE STRUCTURE           1.00 LS
0050 08003 FOUNDATION PREPARATION           1.00 LS
0055 21415ND EROSION CONTROL           1.00 LS
0060 03299 ARMORED EDGE FOR CONCRETE          45.00 LF
0065 08019 CYCLOPEAN STONE RIP RAP          85.00 TON
0070 08033 TEST PILES          52.00 LF
0075 08046 PILES-STEEL HP12X53         210.00 LF
0080 08094 PILE POINTS-12 IN          12.00 EACH
0085 08100 CONCRETE-CLASS A         124.00 CUYD
0090 08104 CONCRETE-CLASS AA          20.00 CUYD
0095 08151 STEEL REINFORCEMENT-EPOXY COATED      21,750.00 LB
0100 08661 PRECAST PC BOX BEAM CB12-48         120.00 LF
0105 08801 GUARDRAIL-STEEL W BEAM-S FACE BR          48.00 LF
0110 24982EC CONCRETE COATING - Approximately 1785 SF           1.00 LS
0115 02569 DEMOBILIZATION           1.00 LS
0120 02568 MOBILIZATION - (REVISED: 3-18-19)           1.00 LS

121GR19D011 - STPCONTRACT ID: 195062 BR11807791979

KY 779 ADDRESS DEFICIENCIES OF KY-779 BRIDGE OVER BROWNS CREEK (118B00079N), FROM MP 2.342
TO MP 2.346 BRIDGE REPLACEMENT, A DISTANCE OF .01 MILES.
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MATERIAL SUMMARY

Project
Line No Bid Code DESCRIPTION Quantity Unit

0125 03304 BRIDGE OVERLAY APPROACH PAVEMENT          63.00 SQYD
0130 02223 GRANULAR EMBANKMENT          28.00 CUYD
0135 02355 GUARDRAIL-STEEL W BEAM-S FACE A         100.00 LF
0140 02371 GUARDRAIL END TREATMENT TYPE 7           4.00 EACH
0145 02399 EXTRA LENGTH GUARDRAIL POST          32.00 EACH
0150 02545 CLEARING AND GRUBBING - Less than 1 acre           1.00 LS
0155 02650 MAINTAIN & CONTROL TRAFFIC           1.00 LS
0160 02671 PORTABLE CHANGEABLE MESSAGE SIGN           2.00 EACH
0165 02726 STAKING           1.00 LS
0170 02731 REMOVE STRUCTURE           1.00 LS
0175 08003 FOUNDATION PREPARATION           1.00 LS
0180 21415ND EROSION CONTROL           1.00 LS
0185 03299 ARMORED EDGE FOR CONCRETE          32.00 LF
0190 08019 CYCLOPEAN STONE RIP RAP          80.00 TON
0195 08033 TEST PILES          44.00 LF
0200 08039 PRE-DRILLING FOR PILES         110.00 LF
0205 08046 PILES-STEEL HP12X53         136.00 LF
0210 08094 PILE POINTS-12 IN          10.00 EACH
0215 08100 CONCRETE-CLASS A          56.70 CUYD
0220 08104 CONCRETE-CLASS AA          19.50 CUYD
0225 08151 STEEL REINFORCEMENT-EPOXY COATED      11,500.00 LB
0230 08662 PRECAST PC BOX BEAM CB17-48         184.00 LF
0235 08801 GUARDRAIL-STEEL W BEAM-S FACE BR          92.00 LF
0240 24982EC CONCRETE COATING - Approximately 1105 SF           1.00 LS
0245 02569 DEMOBILIZATION           1.00 LS
0250 02568 MOBILIZATION - (REVISED: 3-18-19)           1.00 LS

121GR19D011 - STPCONTRACT ID: 195062 BR11812751980

BETHEL ROAD (CR 1275) ADDRESS DEFICIENCIES OF BETHEL ROAD BRIDGE OVER PATTERSON CREEK
(118C00029N), FROM MP .479 TO MP .487 BRIDGE REPLACEMENT, A DISTANCE OF .01 MILES.
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PART II 
 

SPECIFICATIONS AND STANDARD DRAWINGS 
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SPECIFICATIONS REFERENCE 
 
Any reference in the plans or proposal to previous editions of the Standard Specifications 
for Road and Bridge Construction and Standard Drawings are superseded by Standard 
Specifications for Road and Bridge Construction, Edition of 2012 and Standard 
Drawings, Edition of 2016. 
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SUPPLEMENTAL SPECIFICATIONS  

The contractor shall use the Supplemental Specifications that are effective at the time of letting. 
The Supplemental Specifications can be found at the following link: 

http://transportation.ky.gov/Construction/Pages/Kentucky-Standard-Specifications.aspx 
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SPECIAL NOTE FOR PORTABLE CHANGEABLE MESSAGE SIGNS 
 

This Special Note will apply when indicated on the plans or in the proposal.   
 
1.0 DESCRIPTION.  Furnish, install, operate, and maintain variable message signs at 
the locations shown on the plans or designated by the Engineer.  Remove and retain 
possession of variable message signs when they are no longer needed on the project. 
 
2.0 MATERIALS. 
 

2.1 General.  Use LED Variable Message Signs Class I, II, or III, as appropriate, 
from the Department’s List of Approved Materials. 

Unclassified signs may be submitted for approval by the Engineer. The Engineer may 
require a daytime and nighttime demonstration.  The Engineer will make a final decision 
within 30 days after all required information is received. 
 

2.2 Sign and Controls.  All signs must: 
 
1) Provide 3-line messages with each line being 8 characters long and at least 18 

inches tall.  Each character comprises 35 pixels. 
2) Provide at least 40 preprogrammed messages available for use at any time.  

Provide for quick and easy change of the displayed message; editing of the 
message; and additions of new messages. 

3) Provide a controller consisting of: 
a) Keyboard or keypad. 
b) Readout that mimics the actual sign display.  (When LCD or LCD type 

readout is used, include backlighting and heating or otherwise arrange for 
viewing in cold temperatures.) 

c) Non-volatile memory or suitable memory with battery backup for storing 
pre-programmed messages. 

d) Logic circuitry to control the sequence of messages and flash rate. 
4) Provide a serial interface that is capable of supporting complete remote control 

ability through land line and cellular telephone operation.  Include 
communication software capable of immediately updating the message, 
providing complete sign status, and allowing message library queries and 
updates. 

5) Allow a single person easily to raise the sign to a satisfactory height above the 
pavement during use, and lower the sign during travel. 

6) Be Highway Orange on all exterior surfaces of the trailer, supports, and 
controller cabinet. 

7) Provide operation in ambient temperatures from -30 to + 120 degrees Fahrenheit 
during snow, rain and other inclement weather. 

8) Provide the driver board as part of a module.  All modules are interchangeable, 
and have plug and socket arrangements for disconnection and reconnection.  
Printed circuit boards associated with driver boards have a conformable coating 
to protect against moisture. 

9) Provide a sign case sealed against rain, snow, dust, insects, etc.  The lens is UV 
stabilized clear plastic (polycarbonate, acrylic, or other approved material) 
angled to prevent glare. 

10) Provide a flat black UV protected coating on the sign hardware, character PCB, 
and appropriate lens areas. 

11) Provide a photocell control to provide automatic dimming. 
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12) Allow an on-off flashing sequence at an adjustable rate. 
13) Provide a sight to aim the message. 
14) Provide a LED display color of approximately 590 nm amber. 
15) Provide a controller that is password protected. 
16) Provide a security device that prevents unauthorized individuals from accessing 

the controller.  
17) Provide the following 3-line messages preprogrammed and available for use 

when the sign unit begins operation: 
 

/KEEP/RIGHT// 
/KEEP/LEFT// 
/LOOSE/GRAVEL/AHEAD/ 
/RD WORK/NEXT/**MILES/ 
/TWO WAY/TRAFFIC/AHEAD/ 
/PAINT/CREW/AHEAD/ 
/REDUCE/SPEED/**MPH/ 
/BRIDGE/WORK/***0 FT/ 
/MAX/SPEED/**MPH/ 
/SURVEY/PARTY/AHEAD/ 

/MIN/SPEED/**MPH/ 
/ICY/BRIDGE/AHEAD/  /ONE 
LANE/BRIDGE/AHEAD/ 
/ROUGH/ROAD/AHEAD/ 
/MERGING/TRAFFIC/AHEAD/ 
/NEXT/***/MILES/ 
/HEAVY/TRAFFIC/AHEAD/ 
/SPEED/LIMIT/**MPH/ 
/BUMP/AHEAD/ 
/TWO/WAY/TRAFFIC/

 
*Insert numerals as directed by the Engineer. 
Add other messages during the project when required by the Engineer. 
 

2.3 Power. 
 

1) Design solar panels to yield 10 percent or greater additional charge than 
sign consumption.  Provide direct wiring for operation of the sign or arrow 
board from an external power source to provide energy backup for 21 days 
without sunlight and an on-board system charger with the ability to 
recharge completely discharged batteries in 24 hours. 
 

3.0 CONSTRUCTION.  Furnish and operate the variable message signs as 
designated on the plans or by the Engineer.  Ensure the bottom of the message panel 
is a minimum of 7 feet above the roadway in urban areas and 5 feet above in rural 
areas when operating.  Use Class I, II, or III signs on roads with a speed limit less 
than 55 mph.  Use Class I or II signs on roads with speed limits 55 mph or greater.   

Maintain the sign in proper working order, including repair of any damage done 
by others, until completion of the project.  When the sign becomes inoperative, 
immediately repair or replace the sign.  Repetitive problems with the same unit will 
be cause for rejection and replacement. 

Use only project related messages and messages directed by the Engineer, 
unnecessary messages lessen the impact of the sign.  Ensure the message is displayed 
in either one or 2 phases with each phase having no more than 3 lines of text.  When 
no message is needed, but it is necessary to know if the sign is operable, flash only a 
pixel. 

When the sign is not needed, move it outside the clear zone or where the 
Engineer directs.  Variable Message Signs are the property of the Contractor and 
shall be removed from the project when no longer needed.  The Department will not 
assume ownership of these signs. 
 
4.0 MEASUREMENT.  The final quantity of Variable Message Sign will be 
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the actual number of individual signs acceptably furnished and operated during 
the project. The Department will not measure signs replaced due to damage or 
rejection. 
 
5.0 PAYMENT.  The Department will pay for the Variable Message Signs at the 
unit price each.  The Department will not pay for signs replaced due to damage or 
rejection.  Payment is full compensation for furnishing all materials, labor, 
equipment, and service necessary to, operate, move, repair, and maintain or replace 
the variable message signs. The Department will make payment for the completed 
and accepted quantities under the following: 
 
Code Pay Item        Pay Unit 
02671 Portable Changeable Message Sign  Each 
 

Effective June 15, 2012 
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FHWA-1273 --  Revised May 1, 2012  
 
 

REQUIRED CONTRACT PROVISIONS  
FEDERAL-AID CONSTRUCTION CONTRACTS 

 
 
 

 
I.  General   
II.  Nondiscrimination 
III. Nonsegregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act 

Provisions 
VI.  Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII.  False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water 

Pollution Control Act 
X.  Compliance with Governmentwide Suspension and 

Debarment Requirements 
XI.  Certification Regarding Use of Contract Funds for 

Lobbying 
 
ATTACHMENTS 
 
A. Employment and Materials Preference for Appalachian 
Development Highway System or Appalachian Local Access 
Road Contracts (included in Appalachian contracts only) 
 
 
I.  GENERAL 
 
1.  Form FHWA-1273 must be physically incorporated in each 
construction contract funded under Title 23 (excluding 
emergency contracts solely intended for debris removal).  The 
contractor (or subcontractor) must insert this form in each 
subcontract and further require its inclusion in all lower tier 
subcontracts (excluding purchase orders, rental agreements 
and other agreements for supplies or services).   
 
The applicable requirements of Form FHWA-1273 are 
incorporated by reference for work done under any purchase 
order, rental agreement or agreement for other services.  The 
prime contractor shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider.   
 
Form FHWA-1273 must be included in all Federal-aid design-
build contracts, in all subcontracts and in lower tier 
subcontracts (excluding subcontracts for design services, 
purchase orders, rental agreements and other agreements for 
supplies or services).  The design-builder shall be responsible 
for compliance by any subcontractor, lower-tier subcontractor 
or service provider. 
  
Contracting agencies may reference Form FHWA-1273 in bid 
proposal or request for proposal documents, however, the 
Form FHWA-1273 must be physically incorporated (not 
referenced) in all contracts, subcontracts and lower-tier 
subcontracts (excluding purchase orders, rental agreements 
and other agreements for supplies or services related to a 
construction contract). 
 
2.  Subject to the applicability criteria noted in the following 
sections, these contract provisions shall apply to all work 
performed on the contract by the contractor's own organization 
and with the assistance of workers under the contractor's 
immediate superintendence and to all work performed on the 
contract by piecework, station work, or by subcontract. 

  
3.   A breach of any of the stipulations contained in these 
Required Contract Provisions may be sufficient grounds for 
withholding of progress payments, withholding of final 
payment, termination of the contract, suspension / debarment 
or any other action determined to be appropriate by the 
contracting agency and FHWA. 
 
4.  Selection of Labor: During the performance of this contract, 
the contractor shall not use convict labor for any purpose 
within the limits of a construction project on a Federal-aid 
highway unless it is labor performed by convicts who are on 
parole, supervised release, or probation.  The term Federal-aid 
highway does not include roadways functionally classified as 
local roads or rural minor collectors. 
 
 
II.  NONDISCRIMINATION 
 
The provisions of this section related to 23 CFR Part 230 are 
applicable to all Federal-aid construction contracts and to all 
related construction subcontracts of $10,000 or more.  The 
provisions of 23 CFR Part 230 are not applicable to material 
supply, engineering, or architectural service contracts.   
 
In addition, the contractor and all subcontractors must comply 
with the following policies: Executive Order 11246, 41 CFR 60, 
29 CFR 1625-1627, Title 23 USC Section 140, the 
Rehabilitation Act of 1973, as amended (29 USC 794), Title VI 
of the Civil Rights Act of 1964, as amended, and related 
regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR 
Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with:  the 
requirements of the Equal Opportunity Clause in 41 CFR 60-
1.4(b) and, for all construction contracts exceeding $10,000, 
the Standard Federal Equal Employment Opportunity 
Construction Contract Specifications in 41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority to 
determine compliance with Executive Order 11246 and the 
policies of the Secretary of Labor including 41 CFR 60, and 29 
CFR 1625-1627.  The contracting agency and the FHWA have 
the authority and the responsibility to ensure compliance with 
Title 23 USC Section 140, the Rehabilitation Act of 1973, as 
amended (29 USC 794), and Title VI of the Civil Rights Act of 
1964, as amended, and related regulations including 49 CFR 
Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633. 
 
The following provision is adopted from 23 CFR 230, Appendix 
A, with appropriate revisions to conform to the U.S. 
Department of Labor (US DOL) and FHWA requirements.   
 
1. Equal Employment Opportunity: Equal employment 
opportunity (EEO) requirements not to discriminate and to take 
affirmative action to assure equal opportunity as set forth 
under laws, executive orders, rules, regulations (28 CFR 35, 
29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 and 49 CFR 27) 
and orders of the Secretary of Labor as modified by the 
provisions prescribed herein, and imposed pursuant to 23 
U.S.C. 140 shall constitute the EEO and specific affirmative 
action standards for the contractor's project activities under 
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this contract. The provisions of the Americans with Disabilities 
Act of 1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR 
35 and 29 CFR 1630 are incorporated by reference in this 
contract. In the execution of this contract, the contractor 
agrees to comply with the following minimum specific 
requirement activities of EEO: 
 

a. The contractor will work with the contracting agency and 
the Federal Government to ensure that it has made every 
good faith effort to provide equal opportunity with respect to all 
of its terms and conditions of employment and in their review 
of activities under the contract. 
 
    b. The contractor will accept as its operating policy the 
following statement: 
 

"It is the policy of this Company to assure that applicants 
are employed, and that employees are treated during 
employment, without regard to their race, religion, sex, color, 
national origin, age or disability.  Such action shall include: 
employment, upgrading, demotion, or transfer; recruitment or 
recruitment advertising; layoff or termination; rates of pay or 
other forms of compensation; and selection for training, 
including apprenticeship, pre-apprenticeship, and/or on-the-
job training." 

 
2.  EEO Officer: The contractor will designate and make 
known to the contracting officers an EEO Officer who will have 
the responsibility for and must be capable of effectively 
administering and promoting an active EEO program and who 
must be assigned adequate authority and responsibility to do 
so. 
 
3.  Dissemination of Policy: All members of the contractor's 
staff who are authorized to hire, supervise, promote, and 
discharge employees, or who recommend such action, or who 
are substantially involved in such action, will be made fully 
cognizant of, and will implement, the contractor's EEO policy 
and contractual responsibilities to provide EEO in each grade 
and classification of employment.  To ensure that the above 
agreement will be met, the following actions will be taken as a 
minimum: 
 

a.  Periodic meetings of supervisory and personnel office 
employees will be conducted before the start of work and then 
not less often than once every six months, at which time the 
contractor's EEO policy and its implementation will be 
reviewed and explained.  The meetings will be conducted by 
the EEO Officer. 
  

b.  All new supervisory or personnel office employees will be 
given a thorough indoctrination by the EEO Officer, covering 
all major aspects of the contractor's EEO obligations within 
thirty days following their reporting for duty with the contractor. 
 

c.  All personnel who are engaged in direct recruitment for 
the project will be instructed by the EEO Officer in the 
contractor's procedures for locating and hiring minorities and 
women. 
  

d.  Notices and posters setting forth the contractor's EEO 
policy will be placed in areas readily accessible to employees, 
applicants for employment and potential employees. 
 

e.  The contractor's EEO policy and the procedures to 
implement such policy will be brought to the attention of 
employees by means of meetings, employee handbooks, or 
other appropriate means. 
 

4. Recruitment: When advertising for employees, the 
contractor will include in all advertisements for employees the 
notation: "An Equal Opportunity Employer."  All such 
advertisements will be placed in publications having a large 
circulation among minorities and women in the area from 
which the project work force would normally be derived. 
 

a.  The contractor will, unless precluded by a valid 
bargaining agreement, conduct systematic and direct 
recruitment through public and private employee referral 
sources likely to yield qualified minorities and women.  To 
meet this requirement, the contractor will identify sources of 
potential minority group employees, and establish with such 
identified sources procedures whereby minority and women 
applicants may be referred to the contractor for employment 
consideration. 
 

b.  In the event the contractor has a valid bargaining 
agreement providing for exclusive hiring hall referrals, the 
contractor is expected to observe the provisions of that 
agreement to the extent that the system meets the contractor's 
compliance with EEO contract provisions.  Where 
implementation of such an agreement has the effect of 
discriminating against minorities or women, or obligates the 
contractor to do the same, such implementation violates 
Federal nondiscrimination provisions. 
 

c.  The contractor will encourage its present employees to 
refer minorities and women as applicants for employment.  
Information and procedures with regard to referring such 
applicants will be discussed with employees. 
 
5. Personnel Actions: Wages, working conditions, and 
employee benefits shall be established and administered, and 
personnel actions of every type, including hiring, upgrading, 
promotion, transfer, demotion, layoff, and termination, shall be 
taken without regard to race, color, religion, sex, national 
origin, age or disability.  The following procedures shall be 
followed: 
 

a.  The contractor will conduct periodic inspections of project 
sites to insure that working conditions and employee facilities 
do not indicate discriminatory treatment of project site 
personnel. 
 

b.  The contractor will periodically evaluate the spread of 
wages paid within each classification to determine any 
evidence of discriminatory wage practices. 
 

c.  The contractor will periodically review selected personnel 
actions in depth to determine whether there is evidence of 
discrimination.  Where evidence is found, the contractor will 
promptly take corrective action.  If the review indicates that the 
discrimination may extend beyond the actions reviewed, such 
corrective action shall include all affected persons. 
 

d.  The contractor will promptly investigate all complaints of 
alleged discrimination made to the contractor in connection 
with its obligations under this contract, will attempt to resolve 
such complaints, and will take appropriate corrective action 
within a reasonable time.  If the investigation indicates that the 
discrimination may affect persons other than the complainant, 
such corrective action shall include such other persons.  Upon 
completion of each investigation, the contractor will inform 
every complainant of all of their avenues of appeal. 
 
6. Training and Promotion: 
 

a.  The contractor will assist in locating, qualifying, and 
increasing the skills of minorities and women who are 
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applicants for employment or current employees.  Such efforts 
should be aimed at developing full journey level status 
employees in the type of trade or job classification involved.  
 

b.  Consistent with the contractor's work force requirements 
and as permissible under Federal and State regulations, the 
contractor shall make full use of training programs, i.e., 
apprenticeship, and on-the-job training programs for the 
geographical area of contract performance.  In the event a 
special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the 
special provision.  The contracting agency may reserve 
training positions for persons who receive welfare assistance 
in accordance with 23 U.S.C. 140(a). 
 

c.  The contractor will advise employees and applicants for 
employment of available training programs and entrance 
requirements for each. 
 

d.  The contractor will periodically review the training and 
promotion potential of employees who are minorities and 
women and will encourage eligible employees to apply for 
such training and promotion. 
 
7. Unions: If the contractor relies in whole or in part upon 
unions as a source of employees, the contractor will use good 
faith efforts to obtain the cooperation of such unions to 
increase opportunities for minorities and women.  Actions by 
the contractor, either directly or through a contractor's 
association acting as agent, will include the procedures set 
forth below: 
 

a.  The contractor will use good faith efforts to develop, in 
cooperation with the unions, joint training programs aimed 
toward qualifying more minorities and women for membership 
in the unions and increasing the skills of minorities and women 
so that they may qualify for higher paying employment. 
 

b.  The contractor will use good faith efforts to incorporate an 
EEO clause into each union agreement to the end that such 
union will be contractually bound to refer applicants without 
regard to their race, color, religion, sex, national origin, age or 
disability. 
 

c.  The contractor is to obtain information as to the referral 
practices and policies of the labor union except that to the 
extent such information is within the exclusive possession of 
the labor union and such labor union refuses to furnish such 
information to the contractor, the contractor shall so certify to 
the contracting agency and shall set forth what efforts have 
been made to obtain such information. 
 

d.  In the event the union is unable to provide the contractor 
with a reasonable flow of referrals within the time limit set forth 
in the collective bargaining agreement, the contractor will, 
through independent recruitment efforts, fill the employment 
vacancies without regard to race, color, religion, sex, national 
origin, age or disability; making full efforts to obtain qualified 
and/or qualifiable minorities and women.  The failure of a union 
to provide sufficient referrals (even though it is obligated to 
provide exclusive referrals under the terms of a collective 
bargaining agreement) does not relieve the contractor from the 
requirements of this paragraph.   In the event the union referral 
practice prevents the contractor from meeting the obligations 
pursuant to Executive Order 11246, as amended, and these 
special provisions, such contractor shall immediately notify the 
contracting agency. 
 
8.  Reasonable Accommodation for Applicants / 
Employees with Disabilities:  The contractor must be familiar 

with the requirements for and comply with the Americans with 
Disabilities Act and all rules and regulations established there 
under.  Employers must provide reasonable accommodation in 
all employment activities unless to do so would cause an 
undue hardship. 
 
9. Selection of Subcontractors, Procurement of Materials 
and Leasing of Equipment: The contractor shall not 
discriminate on the grounds of race, color, religion, sex, 
national origin, age or disability in the selection and retention 
of subcontractors, including procurement of materials and 
leases of equipment.  The contractor shall take all necessary 
and reasonable steps to ensure nondiscrimination in the 
administration of this contract. 
 

a.  The contractor shall notify all potential subcontractors and 
suppliers and lessors of their EEO obligations under this 
contract. 
 

b.  The contractor will use good faith efforts to ensure 
subcontractor compliance with their EEO obligations. 
 
 
10. Assurance Required by 49 CFR 26.13(b): 
 

a.  The requirements of 49 CFR Part 26 and the State 
DOT’s U.S. DOT-approved DBE program are incorporated by 
reference. 
 

b.  The contractor or subcontractor shall not discriminate on 
the basis of race, color, national origin, or sex in the 
performance of this contract.  The contractor shall carry out 
applicable requirements of 49 CFR Part 26 in the award and 
administration of DOT-assisted contracts.  Failure by the 
contractor to carry out these requirements is a material breach 
of this contract, which may result in the termination of this 
contract or such other remedy as the contracting agency 
deems appropriate. 
 
11. Records and Reports: The contractor shall keep such 
records as necessary to document compliance with the EEO 
requirements.  Such records shall be retained for a period of 
three years following the date of the final payment to the 
contractor for all contract work and shall be available at 
reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 
 

a.  The records kept by the contractor shall document the 
following: 
 
    (1) The number and work hours of minority and non-
minority group members and women employed in each work 
classification on the project; 
 

(2) The progress and efforts being made in cooperation 
with unions, when applicable, to increase employment 
opportunities for minorities and women; and 

 
(3) The progress and efforts being made in locating, hiring, 

training, qualifying, and upgrading minorities and women;  
 

b.  The contractors and subcontractors will submit an annual 
report to the contracting agency each July for the duration of 
the project, indicating the number of minority, women, and 
non-minority group employees currently engaged in each work 
classification required by the contract work.  This information is 
to be reported on Form FHWA-1391.  The staffing data should 
represent the project work force on board in all or any part of 
the last payroll period preceding the end of July.  If on-the-job 
training is being required by special provision, the contractor 
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will be required to collect and report training data.  The 
employment data should reflect the work force on board during 
all or any part of the last payroll period preceding the end of 
July. 
 
 
III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related construction subcontracts of 
$10,000 or more. 
 
The contractor must ensure that facilities provided for 
employees are provided in such a manner that segregation on 
the basis of race, color, religion, sex, or national origin cannot 
result.  The contractor may neither require such segregated 
use by written or oral policies nor tolerate such use by 
employee custom.  The contractor's obligation extends further 
to ensure that its employees are not assigned to perform their 
services at any location, under the contractor's control, where 
the facilities are segregated.  The term "facilities" includes 
waiting rooms, work areas, restaurants and other eating areas, 
time clocks, restrooms, washrooms, locker rooms, and other 
storage or dressing areas, parking lots, drinking fountains, 
recreation or entertainment areas, transportation, and housing 
provided for employees.  The contractor shall provide separate 
or single-user restrooms and necessary dressing or sleeping 
areas to assure privacy between sexes. 
 
 
IV.  DAVIS-BACON AND RELATED ACT PROVISIONS 

This section is applicable to all Federal-aid construction 
projects exceeding $2,000 and to all related subcontracts and 
lower-tier subcontracts (regardless of subcontract size).  The 
requirements apply to all projects located within the right-of-
way of a roadway that is functionally classified as Federal-aid 
highway.  This excludes roadways functionally classified as 
local roads or rural minor collectors, which are exempt.  
Contracting agencies may elect to apply these requirements to 
other projects. 

The following provisions are from the U.S. Department of 
Labor regulations in 29 CFR 5.5 “Contract provisions and 
related matters” with minor revisions to conform to the FHWA-
1273 format and FHWA program requirements. 

1.  Minimum wages 

a.  All laborers and mechanics employed or working upon 
the site of the work, will be paid unconditionally and not less 
often than once a week, and without subsequent deduction or 
rebate on any account (except such payroll deductions as are 
permitted by regulations issued by the Secretary of Labor 
under the Copeland Act (29 CFR part 3)), the full amount of 
wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less 
than those contained in the wage determination of the 
Secretary of Labor which is attached hereto and made a part 
hereof, regardless of any contractual relationship which may 
be alleged to exist between the contractor and such laborers 
and mechanics. 

Contributions made or costs reasonably anticipated for bona 
fide fringe benefits under section 1(b)(2) of the Davis-Bacon 
Act on behalf of laborers or mechanics are considered wages 
paid to such laborers or mechanics, subject to the provisions 

of paragraph 1.d. of this section; also, regular contributions 
made or costs incurred for more than a weekly period (but not 
less often than quarterly) under plans, funds, or programs 
which cover the particular weekly period, are deemed to be 
constructively made or incurred during such weekly period. 
Such laborers and mechanics shall be paid the appropriate 
wage rate and fringe benefits on the wage determination for 
the classification of work actually performed, without regard to 
skill, except as provided in 29 CFR 5.5(a)(4). Laborers or 
mechanics performing work in more than one classification 
may be compensated at the rate specified for each 
classification for the time actually worked therein: Provided, 
That the employer's payroll records accurately set forth the 
time spent in each classification in which work is performed. 
The wage determination (including any additional classification 
and wage rates conformed under paragraph 1.b. of this 
section) and the Davis-Bacon poster (WH–1321) shall be 
posted at all times by the contractor and its subcontractors at 
the site of the work in a prominent and accessible place where 
it can be easily seen by the workers. 

b. (1) The contracting officer shall require that any class of 
laborers or mechanics, including helpers, which is not listed in 
the wage determination and which is to be employed under the 
contract shall be classified in conformance with the wage 
determination. The contracting officer shall approve an 
additional classification and wage rate and fringe benefits 
therefore only when the following criteria have been met: 

(i) The work to be performed by the classification 
requested is not performed by a classification in the wage 
determination; and 

(ii) The classification is utilized in the area by the 
construction industry; and 

(iii) The proposed wage rate, including any bona fide 
fringe benefits, bears a reasonable relationship to the 
wage rates contained in the wage determination. 

(2) If the contractor and the laborers and mechanics to be 
employed in the classification (if known), or their 
representatives, and the contracting officer agree on the 
classification and wage rate (including the amount 
designated for fringe benefits where appropriate), a report of 
the action taken shall be sent by the contracting officer to the 
Administrator of the Wage and Hour Division, Employment 
Standards Administration, U.S. Department of Labor, 
Washington, DC 20210. The Administrator, or an authorized 
representative, will approve, modify, or disapprove every 
additional classification action within 30 days of receipt and 
so advise the contracting officer or will notify the contracting 
officer within the 30-day period that additional time is 
necessary. 

(3) In the event the contractor, the laborers or mechanics 
to be employed in the classification or their representatives, 
and the contracting officer do not agree on the proposed 
classification and wage rate (including the amount 
designated for fringe benefits, where appropriate), the 
contracting officer shall refer the questions, including the 
views of all interested parties and the recommendation of the 
contracting officer, to the Wage and Hour Administrator for 
determination. The Wage and Hour Administrator, or an 
authorized representative, will issue a determination within 
30 days of receipt and so advise the contracting officer or 
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will notify the contracting officer within the 30-day period that 
additional time is necessary. 

(4) The wage rate (including fringe benefits where 
appropriate) determined pursuant to paragraphs 1.b.(2) or 
1.b.(3) of this section, shall be paid to all workers performing 
work in the classification under this contract from the first 
day on which work is performed in the classification. 

c. Whenever the minimum wage rate prescribed in the 
contract for a class of laborers or mechanics includes a fringe 
benefit which is not expressed as an hourly rate, the contractor 
shall either pay the benefit as stated in the wage determination 
or shall pay another bona fide fringe benefit or an hourly cash 
equivalent thereof. 

d. If the contractor does not make payments to a trustee or 
other third person, the contractor may consider as part of the 
wages of any laborer or mechanic the amount of any costs 
reasonably anticipated in providing bona fide fringe benefits 
under a plan or program, Provided, That the Secretary of 
Labor has found, upon the written request of the contractor, 
that the applicable standards of the Davis-Bacon Act have 
been met. The Secretary of Labor may require the contractor 
to set aside in a separate account assets for the meeting of 
obligations under the plan or program. 

2.  Withholding  

The contracting agency shall upon its own action or upon 
written request of an authorized representative of the 
Department of Labor, withhold or cause to be withheld from 
the contractor under this contract, or any other Federal 
contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage 
requirements, which is held by the same prime contractor, so 
much of the accrued payments or advances as may be 
considered necessary to pay laborers and mechanics, 
including apprentices, trainees, and helpers, employed by the 
contractor or any subcontractor the full amount of wages 
required by the contract.  In the event of failure to pay any 
laborer or mechanic, including any apprentice, trainee, or 
helper, employed or working on the site of the work, all or part 
of the wages required by the contract, the contracting agency 
may, after written notice to the contractor, take such action as 
may be necessary to cause the suspension of any further 
payment, advance, or guarantee of funds until such violations 
have ceased. 

3.  Payrolls and basic records  

a.  Payrolls and basic records relating thereto shall be 
maintained by the contractor during the course of the work and 
preserved for a period of three years thereafter for all laborers 
and mechanics working at the site of the work. Such records 
shall contain the name, address, and social security number of 
each such worker, his or her correct classification, hourly rates 
of wages paid (including rates of contributions or costs 
anticipated for bona fide fringe benefits or cash equivalents 
thereof of the types described in section 1(b)(2)(B) of the 
Davis-Bacon Act), daily and weekly number of hours worked, 
deductions made and actual wages paid. Whenever the 
Secretary of Labor has found under 29 CFR 5.5(a)(1)(iv) that 
the wages of any laborer or mechanic include the amount of 
any costs reasonably anticipated in providing benefits under a 
plan or program described in section 1(b)(2)(B) of the Davis-

Bacon Act, the contractor shall maintain records which show 
that the commitment to provide such benefits is enforceable, 
that the plan or program is financially responsible, and that the 
plan or program has been communicated in writing to the 
laborers or mechanics affected, and records which show the 
costs anticipated or the actual cost incurred in providing such 
benefits. Contractors employing apprentices or trainees under 
approved programs shall maintain written evidence of the 
registration of apprenticeship programs and certification of 
trainee programs, the registration of the apprentices and 
trainees, and the ratios and wage rates prescribed in the 
applicable programs. 

b. (1) The contractor shall submit weekly for each week in 
which any contract work is performed a copy of all payrolls to 
the contracting agency.   The payrolls submitted shall set out 
accurately and completely all of the information required to be 
maintained under 29 CFR 5.5(a)(3)(i), except that full social 
security numbers and home addresses shall not be included 
on weekly transmittals. Instead the payrolls shall only need to 
include an individually identifying number for each employee ( 
e.g. , the last four digits of the employee's social security 
number). The required weekly payroll information may be 
submitted in any form desired. Optional Form WH–347 is 
available for this purpose from the Wage and Hour Division 
Web site at http://www.dol.gov/esa/whd/forms/wh347instr.htm 
or its successor site. The prime contractor is responsible for 
the submission of copies of payrolls by all subcontractors. 
Contractors and subcontractors shall maintain the full social 
security number and current address of each covered worker, 
and shall provide them upon request to the contracting agency 
for transmission to the State DOT, the FHWA or the Wage and 
Hour Division of the Department of Labor for purposes of an 
investigation or audit of compliance with prevailing wage 
requirements. It is not a violation of this section for a prime 
contractor to require a subcontractor to provide addresses and 
social security numbers to the prime contractor for its own 
records, without weekly submission to the contracting agency.. 

(2) Each payroll submitted shall be accompanied by a 
“Statement of Compliance,” signed by the contractor or 
subcontractor or his or her agent who pays or supervises the 
payment of the persons employed under the contract and shall 
certify the following: 

(i) That the payroll for the payroll period contains the 
information required to be provided under §5.5 (a)(3)(ii) of 
Regulations, 29 CFR part 5, the appropriate information is 
being maintained under §5.5 (a)(3)(i) of Regulations, 29 
CFR part 5, and that such information is correct and 
complete; 

(ii) That each laborer or mechanic (including each 
helper, apprentice, and trainee) employed on the contract 
during the payroll period has been paid the full weekly 
wages earned, without rebate, either directly or indirectly, 
and that no deductions have been made either directly or 
indirectly from the full wages earned, other than 
permissible deductions as set forth in Regulations, 29 CFR 
part 3; 

(iii) That each laborer or mechanic has been paid not 
less than the applicable wage rates and fringe benefits or 
cash equivalents for the classification of work performed, 
as specified in the applicable wage determination 
incorporated into the contract. 
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(3) The weekly submission of a properly executed 
certification set forth on the reverse side of Optional Form 
WH–347 shall satisfy the requirement for submission of the 
“Statement of Compliance” required by paragraph 3.b.(2) of 
this section. 

(4) The falsification of any of the above certifications may 
subject the contractor or subcontractor to civil or criminal 
prosecution under section 1001 of title 18 and section 231 of 
title 31 of the United States Code. 

c. The contractor or subcontractor shall make the records 
required under paragraph 3.a. of this section available for 
inspection, copying, or transcription by authorized 
representatives of the contracting agency, the State DOT, the 
FHWA,  or the Department of Labor, and shall permit such 
representatives to interview employees during working hours 
on the job. If the contractor or subcontractor fails to submit the 
required records or to make them available, the FHWA may, 
after written notice to the contractor, the contracting agency or 
the State DOT, take such action as may be necessary to 
cause the suspension of any further payment, advance, or 
guarantee of funds. Furthermore, failure to submit the required 
records upon request or to make such records available may 
be grounds for debarment action pursuant to 29 CFR 5.12. 

4.  Apprentices and trainees  

a. Apprentices (programs of the USDOL).  

Apprentices will be permitted to work at less than the 
predetermined rate for the work they performed when they are 
employed pursuant to and individually registered in a bona fide 
apprenticeship program registered with the U.S. Department of 
Labor, Employment and Training Administration, Office of 
Apprenticeship Training, Employer and Labor Services, or with 
a State Apprenticeship Agency recognized by the Office, or if a 
person is employed in his or her first 90 days of probationary 
employment as an apprentice in such an apprenticeship 
program, who is not individually registered in the program, but 
who has been certified by the Office of Apprenticeship 
Training, Employer and Labor Services or a State 
Apprenticeship Agency (where appropriate) to be eligible for 
probationary employment as an apprentice.  

 The allowable ratio of apprentices to journeymen on the job 
site in any craft classification shall not be greater than the ratio 
permitted to the contractor as to the entire work force under 
the registered program. Any worker listed on a payroll at an 
apprentice wage rate, who is not registered or otherwise 
employed as stated above, shall be paid not less than the 
applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any 
apprentice performing work on the job site in excess of the 
ratio permitted under the registered program shall be paid not 
less than the applicable wage rate on the wage determination 
for the work actually performed. Where a contractor is 
performing construction on a project in a locality other than 
that in which its program is registered, the ratios and wage 
rates (expressed in percentages of the journeyman's hourly 
rate) specified in the contractor's or subcontractor's registered 
program shall be observed.  

 Every apprentice must be paid at not less than the rate 
specified in the registered program for the apprentice's level of 
progress, expressed as a percentage of the journeymen hourly 

rate specified in the applicable wage determination. 
Apprentices shall be paid fringe benefits in accordance with 
the provisions of the apprenticeship program. If the 
apprenticeship program does not specify fringe benefits, 
apprentices must be paid the full amount of fringe benefits 
listed on the wage determination for the applicable 
classification. If the Administrator determines that a different 
practice prevails for the applicable apprentice classification, 
fringes shall be paid in accordance with that determination.  

In the event the Office of Apprenticeship Training, Employer 
and Labor Services, or a State Apprenticeship Agency 
recognized by the Office, withdraws approval of an 
apprenticeship program, the contractor will no longer be 
permitted to utilize apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable 
program is approved. 

b. Trainees (programs of the USDOL).  

Except as provided in 29 CFR 5.16, trainees will not be 
permitted to work at less than the predetermined rate for the 
work performed unless they are employed pursuant to and 
individually registered in a program which has received prior 
approval, evidenced by formal certification by the U.S. 
Department of Labor, Employment and Training 
Administration.  

The ratio of trainees to journeymen on the job site shall not be 
greater than permitted under the plan approved by the 
Employment and Training Administration.  

Every trainee must be paid at not less than the rate specified 
in the approved program for the trainee's level of progress, 
expressed as a percentage of the journeyman hourly rate 
specified in the applicable wage determination. Trainees shall 
be paid fringe benefits in accordance with the provisions of the 
trainee program. If the trainee program does not mention 
fringe benefits, trainees shall be paid the full amount of fringe 
benefits listed on the wage determination unless the 
Administrator of the Wage and Hour Division determines that 
there is an apprenticeship program associated with the 
corresponding journeyman wage rate on the wage 
determination which provides for less than full fringe benefits 
for apprentices. Any employee listed on the payroll at a trainee 
rate who is not registered and participating in a training plan 
approved by the Employment and Training Administration shall 
be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed. 
In addition, any trainee performing work on the job site in 
excess of the ratio permitted under the registered program 
shall be paid not less than the applicable wage rate on the 
wage determination for the work actually performed.  

In the event the Employment and Training Administration 
withdraws approval of a training program, the contractor will no 
longer be permitted to utilize trainees at less than the 
applicable predetermined rate for the work performed until an 
acceptable program is approved. 

c. Equal employment opportunity. The utilization of 
apprentices, trainees and journeymen under this part shall be 
in conformity with the equal employment opportunity 
requirements of Executive Order 11246, as amended, and 29 
CFR part 30. 
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d.  Apprentices and Trainees (programs of the U.S. DOT). 

Apprentices and trainees working under apprenticeship and 
skill training programs which have been certified by the 
Secretary of Transportation as promoting EEO in connection 
with Federal-aid highway construction programs are not 
subject to the requirements of paragraph 4 of this Section IV. 
The straight time hourly wage rates for apprentices and 
trainees under such programs will be established by the 
particular programs. The ratio of apprentices and trainees to 
journeymen shall not be greater than permitted by the terms of 
the particular program. 

5. Compliance with Copeland Act requirements.   The 
contractor shall comply with the requirements of 29 CFR part 
3, which are incorporated by reference in this contract. 

6. Subcontracts.   The contractor or subcontractor shall insert 
Form FHWA-1273 in any subcontracts and also require the 
subcontractors to include Form FHWA-1273 in any lower tier 
subcontracts. The prime contractor shall be responsible for the 
compliance by any subcontractor or lower tier subcontractor 
with all the contract clauses in 29 CFR 5.5. 

7. Contract termination: debarment.   A breach of the 
contract clauses in 29 CFR 5.5 may be grounds for termination 
of the contract, and for debarment as a contractor and a 
subcontractor as provided in 29 CFR 5.12. 

8. Compliance with Davis-Bacon and Related Act 
requirements.  All rulings and interpretations of the Davis-
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 
are herein incorporated by reference in this contract. 

9. Disputes concerning labor standards. Disputes arising 
out of the labor standards provisions of this contract shall not 
be subject to the general disputes clause of this contract. Such 
disputes shall be resolved in accordance with the procedures 
of the Department of Labor set forth in 29 CFR parts 5, 6, and 
7. Disputes within the meaning of this clause include disputes 
between the contractor (or any of its subcontractors) and the 
contracting agency, the U.S. Department of Labor, or the 
employees or their representatives. 

10. Certification of eligibility. 

a. By entering into this contract, the contractor certifies that 
neither it (nor he or she) nor any person or firm who has an 
interest in the contractor's firm is a person or firm ineligible to 
be awarded Government contracts by virtue of section 3(a) of 
the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

b. No part of this contract shall be subcontracted to any person 
or firm ineligible for award of a Government contract by virtue 
of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

c. The penalty for making false statements is prescribed in the 
U.S. Criminal Code, 18 U.S.C. 1001. 

 
 
V.   CONTRACT WORK HOURS AND SAFETY 
STANDARDS ACT  

The following clauses apply to any Federal-aid construction 
contract in an amount in excess of $100,000 and subject to the 
overtime provisions of the Contract Work Hours and Safety 
Standards Act. These clauses shall be inserted in addition to 
the clauses required by 29 CFR 5.5(a) or 29 CFR 4.6.  As 
used in this paragraph, the terms laborers and mechanics 
include watchmen and guards. 

1. Overtime requirements.   No contractor or subcontractor 
contracting for any part of the contract work which may require 
or involve the employment of laborers or mechanics shall 
require or permit any such laborer or mechanic in any 
workweek in which he or she is employed on such work to 
work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less 
than one and one-half times the basic rate of pay for all hours 
worked in excess of forty hours in such workweek. 

2. Violation; liability for unpaid wages; liquidated 
damages.  In the event of any violation of the clause set forth 
in paragraph (1.) of this section, the contractor and any 
subcontractor responsible therefor shall be liable for the 
unpaid wages. In addition, such contractor and subcontractor 
shall be liable to the United States (in the case of work done 
under contract for the District of Columbia or a territory, to such 
District or to such territory), for liquidated damages. Such 
liquidated damages shall be computed with respect to each 
individual laborer or mechanic, including watchmen and 
guards, employed in violation of the clause set forth in 
paragraph (1.) of this section, in the sum of $10 for each 
calendar day on which such individual was required or 
permitted to work in excess of the standard workweek of forty 
hours without payment of the overtime wages required by the 
clause set forth in paragraph (1.) of this section. 

3. Withholding for unpaid wages and liquidated damages. 
The FHWA or the contacting agency shall upon its own action 
or upon written request of an authorized representative of the 
Department of Labor withhold or cause to be withheld, from 
any moneys payable on account of work performed by the 
contractor or subcontractor under any such contract or any 
other Federal contract with the same prime contractor, or any 
other federally-assisted contract subject to the Contract Work 
Hours and Safety Standards Act, which is held by the same 
prime contractor, such sums as may be determined to be 
necessary to satisfy any liabilities of such contractor or 
subcontractor for unpaid wages and liquidated damages as 
provided in the clause set forth in paragraph (2.) of this 
section. 

4. Subcontracts.  The contractor or subcontractor shall insert 
in any subcontracts the clauses set forth in paragraph (1.) 
through (4.) of this section and also a clause requiring the 
subcontractors to include these clauses in any lower tier 
subcontracts. The prime contractor shall be responsible for 
compliance by any subcontractor or lower tier subcontractor 
with the clauses set forth in paragraphs (1.) through (4.) of this 
section. 
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VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction 
contracts on the National Highway System. 
 
1. The contractor shall perform with its own organization 
contract work amounting to not less than 30 percent (or a 
greater percentage if specified elsewhere in the contract) of 
the total original contract price, excluding any specialty items 
designated by the contracting agency.  Specialty items may be 
performed by subcontract and the amount of any such 
specialty items performed may be deducted from the total 
original contract price before computing the amount of work 
required to be performed by the contractor's own organization 
(23 CFR 635.116). 
 

a.  The term “perform work with its own organization” refers 
to workers employed or leased by the prime contractor, and 
equipment owned or rented by the prime contractor, with or 
without operators.  Such term does not include employees or 
equipment of a subcontractor or lower tier subcontractor, 
agents of the prime contractor, or any other assignees.  The 
term may include payments for the costs of hiring leased 
employees from an employee leasing firm meeting all relevant 
Federal and State regulatory requirements.  Leased 
employees may only be included in this term if the prime 
contractor meets all of the following conditions: 
 
  (1) the prime contractor maintains control over the 
supervision of the day-to-day activities of the leased 
employees; 

(2) the prime contractor remains responsible for the quality 
of the work of the leased employees; 

   (3) the prime contractor retains all power to accept or 
exclude individual employees from work on the project; and 

(4) the prime contractor remains ultimately responsible for 
the payment of predetermined minimum wages, the 
submission of payrolls, statements of compliance and all 
other Federal regulatory requirements. 

 
b. "Specialty Items" shall be construed to be limited to work 

that requires highly specialized knowledge, abilities, or 
equipment not ordinarily available in the type of contracting 
organizations qualified and expected to bid or propose on the 
contract as a whole and in general are to be limited to minor 
components of the overall contract. 
 
  2. The contract amount upon which the requirements set forth 
in paragraph (1) of Section VI is computed includes the cost of 
material and manufactured products which are to be 
purchased or produced by the contractor under the contract 
provisions. 
 
3. The contractor shall furnish (a) a competent superintendent 
or supervisor who is employed by the firm, has full authority to 
direct performance of the work in accordance with the contract 
requirements, and is in charge of all construction operations 
(regardless of who performs the work) and (b) such other of its 
own organizational resources (supervision, management, and 
engineering services) as the contracting officer determines is 
necessary to assure the performance of the contract. 
 
4. No portion of the contract shall be sublet, assigned or 
otherwise disposed of except with the written consent of the 
contracting officer, or authorized representative, and such 
consent when given shall not be construed to relieve the 
contractor of any responsibility for the fulfillment of the 
contract.  Written consent will be given only after the 
contracting agency has assured that each subcontract is 

evidenced in writing and that it contains all pertinent provisions 
and requirements of the prime contract. 
 
5. The 30% self-performance requirement of paragraph (1) is 
not applicable to design-build contracts; however, contracting 
agencies may establish their own self-performance 
requirements. 
 
 
VII. SAFETY: ACCIDENT PREVENTION 
 
T h i s  p r o v i s i o n  i s  applicable to all Federal-aid 
construction contracts and to all related subcontracts. 
 
1.  In the performance of this contract the contractor shall 
comply with all applicable Federal, State, and local laws 
governing safety, health, and sanitation (23 CFR 635). The 
contractor shall provide all safeguards, safety devices and 
protective equipment and take any other needed actions as it 
determines, or as the contracting officer may determine, to be 
reasonably necessary to protect the life and health of 
employees on the job and the safety of the public and to 
protect property in connection with the performance of the 
work covered by the contract. 
 
2.  It is a condition of this contract, and shall be made a 
condition of each subcontract, which the contractor enters into 
pursuant to this contract, that the contractor and any 
subcontractor shall not permit any employee, in performance 
of the contract, to work in surroundings or under conditions 
which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and 
health standards (29 CFR 1926) promulgated by the Secretary 
of Labor, in accordance with Section 107 of the Contract Work 
Hours and Safety Standards Act (40 U.S.C. 3704). 
 
3. Pursuant to 29 CFR 1926.3, it is a condition of this contract 
that the Secretary of Labor or authorized representative 
thereof, shall have right of entry to any site of contract 
performance to inspect or investigate the matter of compliance 
with the construction safety and health standards and to carry 
out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 
U.S.C.3704). 
 
 
VIII. FALSE STATEMENTS CONCERNING HIGHWAY 
PROJECTS 
 
T h i s  p r o v i s i o n  i s  applicable to all Federal-aid 
construction contracts and to all related subcontracts. 
 
  In order to assure high quality and durable construction in 
conformity with approved plans and specifications and a high 
degree of reliability on statements and representations made 
by engineers, contractors, suppliers, and workers on Federal-
aid highway projects, it is essential that all persons concerned 
with the project perform their functions as carefully, thoroughly, 
and honestly as possible.  Willful falsification, distortion, or 
misrepresentation with respect to any facts related to the 
project is a violation of Federal law.  To prevent any 
misunderstanding regarding the seriousness of these and 
similar acts, Form FHWA-1022 shall be posted on each 
Federal-aid highway project (23 CFR 635) in one or more 
places where it is readily available to all persons concerned 
with the project: 
 
 
18 U.S.C. 1020 reads as follows: 
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  "Whoever, being an officer, agent, or employee of the United 
States, or of any State or Territory, or whoever, whether a 
person, association, firm, or corporation, knowingly makes any 
false statement, false representation, or false report as to the 
character, quality, quantity, or cost of the material used or to 
be used, or the quantity or quality of the work performed or to 
be performed, or the cost thereof in connection with the 
submission of plans, maps, specifications, contracts, or costs 
of construction on any highway or related project submitted for 
approval to the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement, false 
representation, false report or false claim with respect to the 
character, quality, quantity, or cost of any work performed or to 
be performed, or materials furnished or to be furnished, in 
connection with the construction of any highway or related 
project approved by the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement or false 
representation as to material fact in any statement, certificate, 
or report submitted pursuant to provisions of the Federal-aid 
Roads Act approved July 1, 1916, (39 Stat. 355), as amended 
and supplemented; 
 
  Shall be fined under this title or imprisoned not more than 5 
years or both." 
 
 
IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL 
WATER POLLUTION CONTROL ACT 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 
By submission of this bid/proposal or the execution of this 
contract, or subcontract, as appropriate, the bidder, proposer, 
Federal-aid construction contractor, or subcontractor, as 
appropriate, will be deemed to have stipulated as follows: 
 
  1. That any person who is or will be utilized in the 
performance of this contract is not prohibited from receiving an 
award due to a violation of Section 508 of the Clean Water Act 
or Section 306 of the Clean Air Act.   
  2. That the contractor agrees to include or cause to be 
included the requirements of paragraph (1) of this Section X in 
every subcontract, and further agrees to take such action as 
the contracting agency may direct as a means of enforcing 
such requirements. 
 
 
X. CERTIFICATION REGARDING DEBARMENT, 
SUSPENSION, INELIGIBILITY AND VOLUNTARY 
EXCLUSION 
 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, consultant 
contracts or any other covered transaction requiring FHWA 
approval or that is estimated to cost $25,000 or more –  as 
defined in 2 CFR Parts 180 and 1200. 
 
 
 
  1. Instructions for Certification – First Tier Participants:  
  
    a. By signing and submitting this proposal, the prospective 
first tier participant is providing the certification set out below. 
 
    b. The inability of a person to provide the certification set out 
below will not necessarily result in denial of participation in this 

covered transaction. The prospective first tier participant shall 
submit an explanation of why it cannot provide the certification 
set out below. The certification or explanation will be 
considered in connection with the department or agency's 
determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a 
certification or an explanation shall disqualify such a person 
from participation in this transaction. 
 
    c. The certification in this clause is a material representation 
of fact upon which reliance was placed when the contracting 
agency determined to enter into this transaction. If it is later 
determined that the prospective participant knowingly rendered 
an erroneous certification, in addition to other remedies 
available to the Federal Government, the contracting agency 
may terminate this transaction for cause of default. 
 
    d. The prospective first tier participant shall provide 
immediate written notice to the contracting agency to whom 
this proposal is submitted if any time the prospective first tier 
participant learns that its certification was erroneous when 
submitted or has become erroneous by reason of changed 
circumstances. 
 
    e. The terms "covered transaction," "debarred," 
"suspended," "ineligible," "participant," "person,"  "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180 and 1200.  “First Tier Covered 
Transactions” refers to any covered transaction between a 
grantee or subgrantee of Federal funds and a participant (such 
as the prime or general contract).  “Lower Tier Covered 
Transactions” refers to any covered transaction under a First 
Tier Covered Transaction (such as subcontracts).  “First Tier 
Participant” refers to the participant who has entered into a 
covered transaction with a grantee or subgrantee of Federal 
funds (such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a 
covered transaction with a First Tier Participant or other Lower 
Tier Participants (such as subcontractors and suppliers).  
 
    f. The prospective first tier participant agrees by submitting 
this proposal that, should the proposed covered transaction be 
entered into, it shall not knowingly enter into any lower tier 
covered transaction with a person who is debarred, 
suspended, declared ineligible, or voluntarily excluded from 
participation in this covered transaction, unless authorized by 
the department or agency entering into this transaction. 
 
    g. The prospective first tier participant further agrees by 
submitting this proposal that it will include the clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transactions," 
provided by the department or contracting agency, entering 
into this covered transaction, without modification, in all lower 
tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold. 
 
    h. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous.  A participant is 
responsible for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as 
the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the Excluded 
Parties List System website (https://www.epls.gov/), which is 
compiled by the General Services Administration. 
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    i.  Nothing contained in the foregoing shall be construed to 
require the establishment of a system of records in order to 
render in good faith the certification required by this clause. 
The knowledge and information of the prospective participant 
is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 
 
    j. Except for transactions authorized under paragraph (f) of 
these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency may terminate this transaction for cause 
or default. 
 
* * * * * 
 
2.  Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion – First Tier 
Participants: 
 
a.  The prospective first tier participant certifies to the best of 
its knowledge and belief, that it and its principals: 
 
    (1)   Are not presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency; 
 
    (2)   Have not within a three-year period preceding this 
proposal been convicted of or had a civil judgment rendered 
against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing 
a public (Federal, State or local) transaction or contract under 
a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false 
statements, or receiving stolen property; 
 
    (3)   Are not presently indicted for or otherwise criminally or 
civilly charged by a governmental entity (Federal, State or 
local) with commission of any of the offenses enumerated in 
paragraph (a)(2) of this certification; and 
 
    (4)   Have not within a three-year period preceding this 
application/proposal had one or more public transactions 
(Federal, State or local) terminated for cause or default. 
 
  b.   Where the prospective participant is unable to certify to 
any of the statements in this certification, such prospective 
participant shall attach an explanation to this proposal. 
 
  2. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders and other 
lower tier transactions requiring prior FHWA approval or 
estimated to cost $25,000 or more - 2 CFR Parts 180 and 
1200) 
 
    a. By signing and submitting this proposal, the prospective 
lower tier is providing the certification set out below. 
 
    b. The certification in this clause is a material representation 
of fact upon which reliance was placed when this transaction 
was entered into. If it is later determined that the prospective 
lower tier participant knowingly rendered an erroneous 
certification, in addition to other remedies available to the 
Federal Government, the department, or agency with which 

this transaction originated may pursue available remedies, 
including suspension and/or debarment. 
 
    c. The prospective lower tier participant shall provide 
immediate written notice to the person to which this proposal is 
submitted if at any time the prospective lower tier participant 
learns that its certification was erroneous by reason of 
changed circumstances. 
 
    d. The terms "covered transaction," "debarred," 
"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180 and 1200.  You may contact the person to 
which this proposal is submitted for assistance in obtaining a 
copy of those regulations.  “First Tier Covered Transactions” 
refers to any covered transaction between a grantee or 
subgrantee of Federal funds and a participant (such as the 
prime or general contract).  “Lower Tier Covered Transactions” 
refers to any covered transaction under a First Tier Covered 
Transaction (such as subcontracts).  “First Tier Participant” 
refers to the participant who has entered into a covered 
transaction with a grantee or subgrantee of Federal funds 
(such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a 
covered transaction with a First Tier Participant or other Lower 
Tier Participants (such as subcontractors and suppliers). 
 
    e. The prospective lower tier participant agrees by 
submitting this proposal that, should the proposed covered 
transaction be entered into, it shall not knowingly enter into 
any lower tier covered transaction with a person who is 
debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless 
authorized by the department or agency with which this 
transaction originated. 
 
    f. The prospective lower tier participant further agrees by 
submitting this proposal that it will include this clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transaction," 
without modification, in all lower tier covered transactions and 
in all solicitations for lower tier covered transactions exceeding 
the $25,000 threshold. 
 
    g. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. A participant is 
responsible for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as 
the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the Excluded 
Parties List System website (https://www.epls.gov/), which is 
compiled by the General Services Administration.   
 
    h. Nothing contained in the foregoing shall be construed to 
require establishment of a system of records in order to render 
in good faith the certification required by this clause. The 
knowledge and information of participant is not required to 
exceed that which is normally possessed by a prudent person 
in the ordinary course of business dealings. 
 
    i. Except for transactions authorized under paragraph e of 
these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
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department or agency with which this transaction originated 
may pursue available remedies, including suspension and/or 
debarment. 
 
* * * * * 
 
Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion--Lower Tier 
Participants: 
 
  1. The prospective lower tier participant certifies, by 
submission of this proposal, that neither it nor its principals is 
presently debarred, suspended, proposed for debarment, 
declared ineligible, or voluntarily excluded from participating in 
covered transactions by any Federal department or agency. 
 
  2. Where the prospective lower tier participant is unable to 
certify to any of the statements in this certification, such 
prospective participant shall attach an explanation to this 
proposal. 
 
* * * * * 
 
XI. CERTIFICATION REGARDING USE OF CONTRACT 
FUNDS FOR LOBBYING 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts which exceed 
$100,000 (49 CFR 20). 
 
  1. The prospective participant certifies, by signing and 
submitting this bid or proposal, to the best of his or her 
knowledge and belief, that: 
 
    a. No Federal appropriated funds have been paid or will be 
paid, by or on behalf of the undersigned, to any person for 
influencing or attempting to influence an officer or employee of 
any Federal agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of 
Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any 
Federal loan, the entering into of any cooperative agreement, 
and the extension, continuation, renewal, amendment, or 
modification of any Federal contract, grant, loan, or 
cooperative agreement. 
 
    b. If any funds other than Federal appropriated funds have 
been paid or will be paid to any person for influencing or 
attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in 
connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and 
submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying," in accordance with its instructions. 
 
  2. This certification is a material representation of fact upon 
which reliance was placed when this transaction was made or 
entered into.  Submission of this certification is a prerequisite 
for making or entering into this transaction imposed by 31 
U.S.C. 1352.  Any person who fails to file the required 
certification shall be subject to a civil penalty of not less than 
$10,000 and not more than $100,000 for each such failure. 
 
  3. The prospective participant also agrees by submitting its 
bid or proposal that the participant shall require that the 
language of this certification be included in all lower tier 
subcontracts, which exceed $100,000 and that all such 
recipients shall certify and disclose accordingly. 
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ATTACHMENT A - EMPLOYMENT AND MATERIALS 
PREFERENCE FOR APPALACHIAN DEVELOPMENT 
HIGHWAY SYSTEM OR APPALACHIAN LOCAL ACCESS 
ROAD CONTRACTS 
This provision is applicable to all Federal-aid projects funded 
under the Appalachian Regional Development Act of 1965. 
 
  1. During the performance of this contract, the contractor 
undertaking to do work which is, or reasonably may be, done 
as on-site work, shall give preference to qualified persons who 
regularly reside in the labor area as designated by the DOL 
wherein the contract work is situated, or the subregion, or the 
Appalachian counties of the State wherein the contract work is 
situated, except: 
 
    a. To the extent that qualified persons regularly residing in 
the area are not available. 
 
    b. For the reasonable needs of the contractor to employ 
supervisory or specially experienced personnel necessary to 
assure an efficient execution of the contract work. 
 
    c. For the obligation of the contractor to offer employment to 
present or former employees as the result of a lawful collective 
bargaining contract, provided that the number of nonresident 
persons employed under this subparagraph (1c) shall not 
exceed 20 percent of the total number of employees employed 
by the contractor on the contract work, except as provided in 
subparagraph (4) below. 
 
  2. The contractor shall place a job order with the State 
Employment Service indicating (a) the classifications of the 
laborers, mechanics and other employees required to perform 
the contract work, (b) the number of employees required in 
each classification, (c) the date on which the participant 
estimates such employees will be required, and (d) any other 
pertinent information required by the State Employment 
Service to complete the job order form.  The job order may be 
placed with the State Employment Service in writing or by 
telephone.  If during the course of the contract work, the 
information submitted by the contractor in the original job order 
is substantially modified, the participant shall promptly notify 
the State Employment Service. 
 
  3. The contractor shall give full consideration to all qualified 
job applicants referred to him by the State Employment 
Service.  The contractor is not required to grant employment to 
any job applicants who, in his opinion, are not qualified to 
perform the classification of work required. 
 
  4. If, within one week following the placing of a job order by 
the contractor with the State Employment Service, the State 
Employment Service is unable to refer any qualified job 
applicants to the contractor, or less than the number 
requested, the State Employment Service will forward a 
certificate to the contractor indicating the unavailability of 
applicants.  Such certificate shall be made a part of the 
contractor's permanent project records.  Upon receipt of this 
certificate, the contractor may employ persons who do not 
normally reside in the labor area to fill positions covered by the 
certificate, notwithstanding the provisions of subparagraph (1c) 
above. 
 
    5. The provisions of 23 CFR 633.207(e) allow the 
contracting agency to provide a contractual preference for the 
use of mineral resource materials native to the Appalachian 
region.   
 

  6. The contractor shall include the provisions of Sections 1 
through 4 of this Attachment A in every subcontract for work 
which is, or reasonably may be, done as on-site work. 
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KENTUCKY TRANSPORTATION CABINET 
DEPARTMENT OF HIGHWAYS 

EMPLOYMENT REQUIREMENTS 
RELATING TO 

NONDISCRIMINATION OF EMPLOYEES 
(APPLICABLE TO FEDERAL-AID SYSTEM CONTRACTS) 

AN ACT OF THE KENTUCKY GENERAL ASSEMBLY 
TO PREVENT DISCRIMINATION IN EMPLOYMENT 

KRS CHAPTER 344 
EFFECTIVE JUNE 16, 1972 

 The contract on this project, in accordance 
with KRS Chapter 344, provides that during the 
performance of this contract, the contractor agrees 
as follows: 
 1.  The contractor shall not fail or refuse to 
hire, or shall not discharge any individual, or 
otherwise discriminate against an individual with 
respect to his compensation, terms, conditions, or 
privileges of employment, because of such 
individual's race, color, religion, national origin, 
sex, disability or age (forty and above); or limit, 
segregate, or classify his employees in any way 
which would deprive or tend to deprive an 
individual of employment opportunities or 
otherwise adversely affect his status as an 
employee, because of such individual's race, color, 
religion, national origin, sex, disability or age forty 
(40) and over.  The contractor agrees to post in 
conspicuous places, available to employees and 
applicants for employment, notices to be provided 
setting forth the provisions of this 
nondiscrimination clause. 

2.  The contractor shall not print or publish 
or cause to be printed or published a notice or 
advertisement relating to employment by such an 
employer or membership in or any classification or 
referral for employment by the employment agency, 
indicating any preference, limitation, specification, 
or discrimination, based on race, color, religion, 
national origin, sex, or age forty (40) and over, or 
because the person is a qualified individual with a 
disability, except that such a notice or advertisement 
may indicate a preference, limitation, or 
specification based on religion, national origin, sex, 
or age forty (40) and over, or because the person is 
a qualified individual with a disability, when 
religion, national origin, sex, or age forty (40) and 
over, or because the person is a qualified individual 
with a disability, is a bona fide occupational 
qualification for employment. 
 3.  If the contractor is in control of 
apprenticeship or other training or retraining, 
including on-the-job training programs, he shall not 
discriminate against an individual because of his 
race, color, religion, national origin, sex, disability 
or age forty (40) and over, in admission to, or 
employment in any program established to provide 
apprenticeship or other training. 

 4.  The contractor will send to each labor 
union or representative of workers with which he 
has a collective bargaining agreement or other 
contract or understanding, a notice to be provided 
advising the said labor union or workers' 
representative of the contractor's commitments 
under this section, and shall post copies of the 
notice in conspicuous places available to employees 
and applicants for employment.  The contractor will 
take such action with respect to any subcontract or 
purchase order as the administrating agency may 
direct as a means of enforcing such provisions, 
including sanctions for non-compliance. 

Revised:  January 25, 2017 
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 EXECUTIVE BRANCH CODE OF ETHICS 
 
 
In the 1992 regular legislative session, the General Assembly passed and Governor Brereton Jones signed 
Senate Bill 63 (codified as KRS 11A), the Executive Branch Code of Ethics, which states, in part: 
 
 KRS 11A.040 (7) provides: 
 

No present or former public servant shall, within six (6) months following termination of his office or 
employment, accept employment, compensation, or other economic benefit from any person or business 
that contracts or does business with, or is regulated by, the state in matters in which he was directly 
involved during the last thirty-six (36) months of his tenure. This provision shall not prohibit an 
individual from returning to the same business, firm, occupation, or profession in which he was involved 
prior to taking office or beginning his term of employment, or for which he received, prior to his state 
employment, a professional degree or license, provided that, for a period of six (6) months, he 
personally refrains from working on any matter in which he was directly involved during the last thirty-
six (36) months of his tenure in state government. This subsection shall not prohibit the performance of 
ministerial functions, including but not limited to filing tax returns, filing applications for permits or 
licenses, or filing incorporation papers, nor shall it prohibit the former officer or public servant from 
receiving public funds disbursed through entitlement programs. 

 
 KRS 11A.040 (9) states: 
 
 A former public servant shall not represent a person or business before a state agency in a matter in 

which the former public servant was directly involved during the last thirty-six (36) months of his 
tenure, for a period of one (1) year after the latter of: 

 
a) The date of leaving office or termination of employment; or 
b) The date the term of office expires to which the public servant was elected. 

 
This law is intended to promote public confidence in the integrity of state government and to declare as public 
policy the idea that state employees should view their work as a public trust and not as a way to obtain private 
benefits. 
 
If you have worked for the executive branch of state government within the past six months, you may be subject 
to the law's prohibitions.  The law's applicability may be different if you hold elected office or are 
contemplating representation of another before a state agency. 
 
Also, if you are affiliated with a firm which does business with the state and which employs former state 
executive-branch employees, you should be aware that the law may apply to them. 
 
In case of doubt, the law permits you to request an advisory opinion from the Executive Branch Ethics 
Commission, 3 Fountain Place, Frankfort, Kentucky 40601; telephone (502) 564-7954. 
 
 
 Revised: January 27, 2017 
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General Decision Number: KY190107 01/04/2019  KY107 

Superseded General Decision Number: KY20180187 

State: Kentucky 

Construction Type: Highway 

Counties: Adair, Barren, Bell, Breathitt, Casey, Clay,  
Clinton, Cumberland, Estill, Floyd, Garrard, Green, Harlan,  
Hart, Jackson, Johnson, Knott, Knox, Laurel, Lawrence, Lee,  
Leslie, Letcher, Lincoln, Magoffin, Martin, McCreary, Menifee,  
Metcalfe, Monroe, Morgan, Owsley, Perry, Pike, Powell, Pulaski,  
Rockcastle, Russell, Taylor, Wayne, Whitley and Wolfe Counties  
in Kentucky. 

HIGHWAY CONSTRUCTION PROJECTS 

Note: Under Executive Order (EO) 13658, an hourly minimum wage 
of $10.60 for calendar year 2019 applies to all contracts 
subject to the Davis-Bacon Act for which the contract is awarded 
(and any solicitation was issued) on or after January 1, 2015. 
If this contract is covered by the EO, the contractor must pay 
all workers in any classification listed on this wage 
determination at least $10.60 per hour (or the applicable 
wage rate listed on this wage determination, if it is higher) 
for all hours spent performing on the contract in calendar 
year 2019.  If this contract is covered by the EO and a  
classification considered necessary for performance of work on  
the contract does not appear on this wage determination, the  
contractor must pay workers in that classification at least  
the wage rate determined through the conformance process set  
forth in 29 CFR 5.5(a)(1)(ii) (or the EO minimum wage rate, 
if it is higher than the conformed wage rate).  The EO minimum  
wage rate will be adjusted annually.  Please note that  
this EO applies to the above-mentioned types of contracts  
entered into by the federal government that are subject  
to the Davis-Bacon Act itself, but it does not apply  
to contracts subject only to the Davis-Bacon Related Acts,  
including those set forth at 29 CFR 5.1(a)(2)-(60). Additional  
information on contractor requirements and worker protections  
under the EO is available at www.dol.gov/whd/govcontracts. 

Modification Number     Publication Date 
          0             01/04/2019 

  SUKY2015-047 10/20/2015 

                                  Rates          Fringes 

BOILERMAKER......................$ 24.65            12.94 

BRICKLAYER   
     Bricklayer..................$ 22.90             8.50 
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     Stone Mason.................$ 21.50             8.50 

CARPENTER   
     Carpenter...................$ 24.90            14.50 
     Piledriver..................$ 24.55            14.50 

CEMENT MASON.....................$ 21.25             8.50 

ELECTRICIAN   
     Electrician.................$ 29.36            10.55 
     Equipment Operator..........$ 26.90            10.31 
     Groundsman..................$ 17.79             8.51 
     Lineman.....................$ 30.09            10.94 
  When workmen are required to work from bosum chairs, trusses,  
  stacks, tanks, scaffolds, catwalks, radio and T.V. towers,  
  structural steel (open, unprotected, unfloored raw steel), and  
  bridges or similar hazardous locations where workmen are  
  subject to fall, except where using JLG's and bucket trucks up  
  to 75 feet: Add 25% to workman's base rate for 50 to 75 feet,  
  and add 50% to workman's base rate for over 75 feet. 

IRONWORKER.......................$ 27.56            20.57 

LABORER   
     Group 1.....................$ 21.80            12.36 
     Group 2.....................$ 22.05            12.36 
     Group 3.....................$ 22.10            12.36 
     Group 4.....................$ 22.70            12.36 
  GROUP 1: Aging and Curing of Concrete (Any Mode or Method),  
  Asbestos Abatement Worker, Asphalt Plant Laborers, Asphalt  
  Laborers, Batch Truck Dumpers, Carpenter Tenders, Cement Mason  
  Tenders, Cleaning of Machines, Concrete Laborers, Demolition  
  Laborers, Dredging Laborers, Drill Tender, Environmental  
  Laborer - Nuclear, Radiation, Toxic and Hazardous Waste -  
  Level D, Flagmen, Grade Checkers, All Hand Digging and Hand  
  Back Filling, Highway Marker Placers, Landscaping Laborers,  
  Mesh Handlers and Placers, Puddler, Railroad Laborers, Rip-rap  
  and Grouters, Right of Way Laborers, Sign, Guard Rail and  
  Fence Installers (All Types), Signalmen, Sound Barrier  
  Installer, Storm and Sanitary Sewer Laborers, Swampers, Truck  
  Spotters and Dumpers, Wrecking of Concrete Forms, General  
  Cleanup 

  GROUP 2: Batter Board Men (Sanitary and Storm Sewer),  
  Brickmason Tenders, Mortar Mixer Operator, Scaffold Builders,  
  Burner and Welder, Bushammers, Chain Saw Operator, Concrete  
  Saw Operators, Deckhand Scow Man, Dry Cement Handlers,  
  Environmental Laborers - Nuclear, Radiation, Toxic and  
  Hazardous Waste - Level C, Forklift Operators for Masonry,  
  Form Setters, Green Concrete Cutting, Hand Operated Grouter  
  and Grinder Machine Operator, Jack Hammers, Lead Paint  
  Abatement, Pavement Breakers, Paving Joint Machine, Pipe  
  Layers - Laser Operators (Non-metallic), Plastic Pipe Fusion,  
  Power Driven Georgia Buggy and Wheel Barrow, Power Post Hole  
  Diggers, Precast Manhole Setters, Walk-behind Tampers, Walk- 
  behind Trenchers, Sand Blasters, Concrete Chippers, Surface  
  Grinders, Vibrator Operators, Wagon Drillers 

  GROUP 3: Air Track Driller (All Types), Asphalt Luteman and  
  Rakers, Gunnite Nozzleman, Gunnite Operators and Mixers, Grout  
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  Pump Operator, Powderman and Blaster, Side Rail Setters, Rail  
  Paved Ditches, Screw Operators, Tunnel Laborers (Free Air),  
  Water Blasters 

  GROUP 4: Caisson Workers (Free Air), Cement Finishers,  
  Environmental Laborer - Nuclear, Radiation, Toxic and  
  Hazardous Waste - Level A and B, miners and Drillers (Free  
  Air), Tunnel Blasters, and Tunnel Mockers (Free Air),  
  Directional and Horizontal Boring, Air Track Drillers (All  
  Types), Powder Man and Blasters, Troxler and Concrete Tester  
  if Laborer is Utilized 

PAINTER   
     All Excluding Bridges.......$ 19.92             9.57 
     Bridges.....................$ 23.92            10.07 

PLUMBER..........................$ 22.52             7.80 

POWER EQUIPMENT OPERATOR:   
     Group 1.....................$ 29.95            14.40 
     Group 2.....................$ 29.95            14.40 
     Group 3.....................$ 27.26            14.40 
     Group 4.....................$ 26.96            14.40 
  GROUP 1: Auto Patrol, Batcher Plant, Bituminous Paver, Cable- 
  Way, Clamshell, Concrete Mixer (21 cu ft or over), Concrete  
  Pump, Crane, Crusher Plant, Derrick, Derrick Boat, Ditching  
  and Trenching Machine, Dragline, Dredge Engineer, Elevator  
  (regardless of ownership when used for hoisting any building  
  material), Elevating Grader and all types of Loaders, Hoe-type  
  Machine, Hoisting Engine, Locomotive, LeTourneau or Carry-all  
  Scoop, Bulldozer, Mechanic, Orangepeel Bucket, Piledriver,  
  Power Blade, Roller (Bituminous), Roller (Earth), Roller  
  (Rock), Scarifier, Shovel, Tractor Shovel, Truck Crane, Well  
  Point, Winch Truck, Push Dozer, Grout Pump, High Lift, Fork  
  Lift (regardless of lift height), all types of Boom Cats,  
  Multiple Operator, Core Drill, Tow or Push Boat, A-Frame Winch  
  Truck, Concrete Paver, Grade-All, Hoist, Hyster, Material  
  Pump, Pumpcrete, Ross Carrier, Sheepfoot, Sideboom, Throttle- 
  Valve Man, Rotary Drill, Power Generator, Mucking Machine,  
  Rock Spreader attached to Equipment, Scoopmobile, KeCal  
  Loader, Tower Cranes,(French, German and other types),  
  Hydrocrane, Tugger, Backfiller Gurries, Self-propelled  
  Compactor, Self-Contained Hydraulic Percussion Drill 

  GROUP 2: All Air Compressors (200 cu ft/min or greater),  
  Bituminous Mixer, Concrete Mixer (21 cu. ft. or over), Welding  
  Machine, Form Grader, Tractor (50 hp and over), Bull Float,  
  Finish Machine, Outboard Motor Boat, Brakeman, Mechanic  
  Tender, Whirly Oiler, Tract-air, Road Widening Trencher,  
  Articulating Trucks 

  GROUP 3: Greaser on Grease Facilities servicing Heavy  
  Equipment 

  GROUP 4: Bituminous Distributor, Cement Gun, Conveyor, Mud  
  Jack, Paving Joint Machine, Pump, Tamping Machine, Tractor  
  (under 50 hp), Vibrator, Oiler, Air Compressor (under 200 cu  
  ft per minute), Concrete Saw, Burlap and Curing Machine, Hydro  
  Seeder, Power Form Handling Equipment, Deckhand Oiler,  
  Hydraulic Post Driver 
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SHEET METAL WORKER...............$ 20.40             7.80 

TRUCK DRIVER   
     Driver (3 Tons and Over),  
     Driver (Truck Mounted  
     Rotary Drill)...............$ 23.74            14.50 
     Driver (3 Tons and Under),  
     Tire Changer and Truck  
     Mechanic Tender.............$ 23.53            14.50 
     Driver (Semi-Trailer or  
     Pole Trailer), Driver  
     (Dump Truck, Tandem Axle),  
     Driver of Distributor.......$ 23.40            14.50 
     Driver on Mixer Trucks  
     (All Types).................$ 23.45            14.50 
     Driver on Pavement Breakers.$ 23.55            14.50 
     Driver, Euclid and Other  
     Heavy Earth Moving  
     Equipment and Low Boy.......$ 24.31            14.50 
     Driver, Winch Truck and A- 
     Frame when used in  
     Transporting Materials......$ 23.30            14.50 
     Greaser on Greasing  
     Facilities..................$ 24.40            14.50 
     Truck Mechanic..............$ 23.50            14.50 
     Truck Tender and  
     Warehouseman................$ 23.20            14.50 
---------------------------------------------------------------- 

WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 

================================================================ 

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave 
for Federal Contractors applies to all contracts subject to the 
Davis-Bacon Act for which the contract is awarded (and any 
solicitation was issued) on or after January 1, 2017.  If this 
contract is covered by the EO, the contractor must provide 
employees with 1 hour of paid sick leave for every 30 hours 
they work, up to 56 hours of paid sick leave each year. 
Employees must be permitted to use paid sick leave for their 
own illness, injury or other health-related needs, including 
preventive care; to assist a family member (or person who is 
like family to the employee) who is ill, injured, or has other 
health-related needs, including preventive care; or for reasons 
resulting from, or to assist a family member (or person who is 
like family to the employee) who is a victim of, domestic 
violence, sexual assault, or stalking.  Additional information 
on contractor requirements and worker protections under the EO 
is available at www.dol.gov/whd/govcontracts. 

Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (ii)). 

---------------------------------------------------------------- 
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The body of each wage determination lists the classification 
and wage rates that have been found to be prevailing for the 
cited type(s) of construction in the area covered by the wage 
determination. The classifications are listed in alphabetical 
order of "identifiers" that indicate whether the particular 
rate is a union rate (current union negotiated rate for local), 
a survey rate (weighted average rate) or a union average rate 
(weighted union average rate). 

Union Rate Identifiers 

A four letter classification abbreviation identifier enclosed 
in dotted lines beginning with characters other than "SU" or 
"UAVG" denotes that the union classification and rate were 
prevailing for that classification in the survey. Example: 
PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of 
the union which prevailed in the survey for this 
classification, which in this example would be Plumbers. 0198 
indicates the local union number or district council number 
where applicable, i.e., Plumbers Local 0198. The next number, 
005 in the example, is an internal number used in processing 
the wage determination. 07/01/2014 is the effective date of the 
most current negotiated rate, which in this example is July 1, 
2014. 

Union prevailing wage rates are updated to reflect all rate 
changes in the collective bargaining agreement (CBA) governing 
this classification and rate. 

Survey Rate Identifiers 

Classifications listed under the "SU" identifier indicate that 
no one rate prevailed for this classification in the survey and 
the published rate is derived by computing a weighted average 
rate based on all the rates reported in the survey for that 
classification.  As this weighted average rate includes all 
rates reported in the survey, it may include both union and 
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates 
the rates are survey rates based on a weighted average 
calculation of rates and are not majority rates. LA indicates 
the State of Louisiana. 2012 is the year of survey on which 
these classifications and rates are based. The next number, 007 
in the example, is an internal number used in producing the 
wage determination. 5/13/2014 indicates the survey completion 
date for the classifications and rates under that identifier. 

Survey wage rates are not updated and remain in effect until a 
new survey is conducted. 

Union Average Rate Identifiers 

Classification(s) listed under the UAVG identifier indicate 
that no single majority rate prevailed for those 
classifications; however, 100% of the data reported for the 
classifications was union data. EXAMPLE: UAVG-OH-0010 
08/29/2014. UAVG indicates that the rate is a weighted union 
average rate. OH indicates the state. The next number, 0010 in 
the example, is an internal number used in producing the wage 
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determination. 08/29/2014 indicates the survey completion date 
for the classifications and rates under that identifier. 

A UAVG rate will be updated once a year, usually in January of 
each year, to reflect a weighted average of the current 
negotiated/CBA rate of the union locals from which the rate is 
based. 

---------------------------------------------------------------- 

                   WAGE DETERMINATION APPEALS PROCESS 

1.) Has there been an initial decision in the matter? This can 
be: 

*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on 
   a wage determination matter 
*  a conformance (additional classification and rate) ruling 

On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
Regional Office for the area in which the survey was conducted 
because those Regional Offices have responsibility for the 
Davis-Bacon survey program. If the response from this initial 
contact is not satisfactory, then the process described in 2.) 
and 3.) should be followed. 

With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations.  Write to: 

            Branch of Construction Wage Determinations 
            Wage and Hour Division 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 

2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 

            Wage and Hour Administrator 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 

The request should be accompanied by a full statement of the 
interested party's position and by any information (wage 
payment data, project description, area practice material, 
etc.) that the requestor considers relevant to the issue. 

3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board).  Write to: 
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            Administrative Review Board 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 

4.) All decisions by the Administrative Review Board are final. 

================================================================ 

          END OF GENERAL DECISION 
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Fringe benefit amounts are applicable for all hours worked except when otherwise noted. 
 
No laborer, workman or mechanic shall be paid at a rate less than that of a Journeyman except 
those classified as bona fide apprentices. 
 
Apprentices or trainees shall be permitted to work as such subject to Administrative Regulations 
adopted by the Commissioner of Workplace Standards.  Copies of these regulations will be 
furnished upon request from any interested person. 
 
Before using apprentices on the job the contractor shall present to the Contracting Officer written 
evidence of registration of such employees in a program of a State apprenticeship and training 
agency approved and recognized by the U. S. Bureau of Apprenticeship and Training.  In the 
absence of such a State agency, the contractor shall submit evidence of approval and registration 
by the U. S. Bureau of Apprenticeship and Training. 
 
The contractor shall submit to the Contracting Officer, written evidence of the established 
apprenticeship-journeyman ratios and wage rates in the project area, which will be the basis for 
establishing such ratios and rates for the project under the applicable contract provisions. 
 
TO:   EMPLOYERS/EMPLOYEES 
 
PREVAILING WAGE SCHEDULE: 
 
The wages indicated on this wage schedule are the least permitted to be paid for the 
occupations indicated.  When an employee works in more than one classification, the 
employer must record the number of hours worked in each classification at the prescribed 
hourly base rate. 
 
OVERTIME: 
 
Overtime is to be paid after an employee works eight (8) hours a day or forty (40) hours a 
week, whichever gives the employee the greater wages.  At least time and one-half the base 
rate is required for all overtime.  A laborer, workman or mechanic and an employer may 
enter into a written agreement or a collective bargaining agreement to work more than eight 
(8) hours a calendar day but not more than ten (10) hours a calendar day for the straight 
time hourly rate.  Wage violations or questions should be directed to the designated Engineer 
or the undersigned. 
 
Director 
Division of Construction Procurement 
Frankfort, Kentucky 40622 
502-564-3500 
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NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION 
TO ENSURE EQUAL EMPLOYMENT OPPORTUNITY 

(Executive Order 11246) 
 
1. The Offeror's or Bidder's attention is called to the "Equal Opportunity Clause" and the "Standard Federal Equal 
Employment Specifications" set forth herein. 
 
2. The goals and timetables for minority and female participation, expressed in percentage terms for the Contractor's 
aggregate work force in each trade on all construction work in the covered area, are as follows: 
 
 GOALS FOR MINORITY GOALS FOR FEMALE 
 PARTICIPATION PARTICIPATION IN 
 IN EACH TRADE EACH TRADE 
 
 4.5% 6.9% 
 

 
 These goals are applicable to all the Contractor's construction work (whether or not it is Federal or federally-assisted) 
performed in the covered area.  If the contractor performs construction work in a geographical area located outside of the 
covered area, it shall apply the goals established for such geographical area where the work is actually performed.  With 
regard to this second area, the contractor also is subject to the goals for both its federally involved and non-federally 
involved construction. 
 
 The Contractor's compliance with the Executive Order and the regulations in CFR Part 60-4 shall be based on its 
implementation of the Equal Opportunity Clause, specific affirmative action obligations required by the specifications set forth 
in 41 CFR 60-4, 3(a), and its efforts to meet the goals.  The hours of minority and female employment and training must be 
substantially uniform throughout the length of the contract, and in each trade, and the contractor shall make a good faith effort 
to employ minorities and women evenly on each of its projects.  The transfer of minority or female employees or trainees 
from Contractor to Contractor or from project to project for the sole purpose of meeting the Contractor's goals shall be a 
violation of the contract, the Executive Order and the regulations in 41 CFR Part 60-4.  Compliance with the goals will be 
measured against the total work hours performed. 
 
3. The Contractor shall provide written notification to the Director of the Office of Federal Contract Compliance Programs 
within ten (10) working days of award of any construction subcontract in excess of $10,000.00 at any tier for construction 
work under the contract resulting from this solicitation.  The notification shall list the name, address and telephone number of 
the subcontractor; employer identification number of the subcontractor; estimated dollar amount of the subcontract; 
estimated starting and completion dates of the subcontract; and the geographical area in which the subcontract is to be 
performed.  The notification shall be mailed to: 
 

Evelyn Teague, Regional Director 
Office of Federal Contract Compliance Programs  

61 Forsyth Street, SW, Suite 7B75 
Atlanta, Georgia  30303-8609 

 
4. As used in this Notice, and in the contract resulting from this solicitation, the "covered area" is Bell County. 
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NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION 
TO ENSURE EQUAL EMPLOYMENT OPPORTUNITY 

(Executive Order 11246) 
 
1. The Offeror's or Bidder's attention is called to the "Equal Opportunity Clause" and the "Standard Federal Equal 
Employment Specifications" set forth herein. 
 
2. The goals and timetables for minority and female participation, expressed in percentage terms for the Contractor's 
aggregate work force in each trade on all construction work in the covered area, are as follows: 
 
 GOALS FOR MINORITY GOALS FOR FEMALE 
 PARTICIPATION PARTICIPATION IN 
 IN EACH TRADE EACH TRADE 
 
 4.5% 6.9% 
 

 
 These goals are applicable to all the Contractor's construction work (whether or not it is Federal or federally-assisted) 
performed in the covered area.  If the contractor performs construction work in a geographical area located outside of the 
covered area, it shall apply the goals established for such geographical area where the work is actually performed.  With 
regard to this second area, the contractor also is subject to the goals for both its federally involved and non-federally 
involved construction. 
 
 The Contractor's compliance with the Executive Order and the regulations in CFR Part 60-4 shall be based on its 
implementation of the Equal Opportunity Clause, specific affirmative action obligations required by the specifications set forth 
in 41 CFR 60-4, 3(a), and its efforts to meet the goals.  The hours of minority and female employment and training must be 
substantially uniform throughout the length of the contract, and in each trade, and the contractor shall make a good faith effort 
to employ minorities and women evenly on each of its projects.  The transfer of minority or female employees or trainees 
from Contractor to Contractor or from project to project for the sole purpose of meeting the Contractor's goals shall be a 
violation of the contract, the Executive Order and the regulations in 41 CFR Part 60-4.  Compliance with the goals will be 
measured against the total work hours performed. 
 
3. The Contractor shall provide written notification to the Director of the Office of Federal Contract Compliance Programs 
within ten (10) working days of award of any construction subcontract in excess of $10,000.00 at any tier for construction 
work under the contract resulting from this solicitation.  The notification shall list the name, address and telephone number of 
the subcontractor; employer identification number of the subcontractor; estimated dollar amount of the subcontract; 
estimated starting and completion dates of the subcontract; and the geographical area in which the subcontract is to be 
performed.  The notification shall be mailed to: 
 

Evelyn Teague, Regional Director 
Office of Federal Contract Compliance Programs  

61 Forsyth Street, SW, Suite 7B75 
Atlanta, Georgia  30303-8609 

 
4. As used in this Notice, and in the contract resulting from this solicitation, the "covered area" is Knox County. 
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NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION 
TO ENSURE EQUAL EMPLOYMENT OPPORTUNITY 

(Executive Order 11246) 
 
1. The Offeror's or Bidder's attention is called to the "Equal Opportunity Clause" and the "Standard Federal Equal 
Employment Specifications" set forth herein. 
 
2. The goals and timetables for minority and female participation, expressed in percentage terms for the Contractor's 
aggregate work force in each trade on all construction work in the covered area, are as follows: 
 
 GOALS FOR MINORITY GOALS FOR FEMALE 
 PARTICIPATION PARTICIPATION IN 
 IN EACH TRADE EACH TRADE 
 
 7.0% 6.9% 
 

 
 These goals are applicable to all the Contractor's construction work (whether or not it is Federal or federally-assisted) 
performed in the covered area.  If the contractor performs construction work in a geographical area located outside of the 
covered area, it shall apply the goals established for such geographical area where the work is actually performed.  With 
regard to this second area, the contractor also is subject to the goals for both its federally involved and non-federally 
involved construction. 
 
 The Contractor's compliance with the Executive Order and the regulations in CFR Part 60-4 shall be based on its 
implementation of the Equal Opportunity Clause, specific affirmative action obligations required by the specifications set forth 
in 41 CFR 60-4, 3(a), and its efforts to meet the goals.  The hours of minority and female employment and training must be 
substantially uniform throughout the length of the contract, and in each trade, and the contractor shall make a good faith effort 
to employ minorities and women evenly on each of its projects.  The transfer of minority or female employees or trainees 
from Contractor to Contractor or from project to project for the sole purpose of meeting the Contractor's goals shall be a 
violation of the contract, the Executive Order and the regulations in 41 CFR Part 60-4.  Compliance with the goals will be 
measured against the total work hours performed. 
 
3. The Contractor shall provide written notification to the Director of the Office of Federal Contract Compliance Programs 
within ten (10) working days of award of any construction subcontract in excess of $10,000.00 at any tier for construction 
work under the contract resulting from this solicitation.  The notification shall list the name, address and telephone number of 
the subcontractor; employer identification number of the subcontractor; estimated dollar amount of the subcontract; 
estimated starting and completion dates of the subcontract; and the geographical area in which the subcontract is to be 
performed.  The notification shall be mailed to: 
 

Evelyn Teague, Regional Director 
Office of Federal Contract Compliance Programs  

61 Forsyth Street, SW, Suite 7B75 
Atlanta, Georgia  30303-8609 

 
4. As used in this Notice, and in the contract resulting from this solicitation, the "covered area" is Leslie County. 
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NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION 
TO ENSURE EQUAL EMPLOYMENT OPPORTUNITY 

(Executive Order 11246) 
 
1. The Offeror's or Bidder's attention is called to the "Equal Opportunity Clause" and the "Standard Federal Equal 
Employment Specifications" set forth herein. 
 
2. The goals and timetables for minority and female participation, expressed in percentage terms for the Contractor's 
aggregate work force in each trade on all construction work in the covered area, are as follows: 
 
 GOALS FOR MINORITY GOALS FOR FEMALE 
 PARTICIPATION PARTICIPATION IN 
 IN EACH TRADE EACH TRADE 
 
 4.5% 6.9% 
 

 
 These goals are applicable to all the Contractor's construction work (whether or not it is Federal or federally-assisted) 
performed in the covered area.  If the contractor performs construction work in a geographical area located outside of the 
covered area, it shall apply the goals established for such geographical area where the work is actually performed.  With 
regard to this second area, the contractor also is subject to the goals for both its federally involved and non-federally 
involved construction. 
 
 The Contractor's compliance with the Executive Order and the regulations in CFR Part 60-4 shall be based on its 
implementation of the Equal Opportunity Clause, specific affirmative action obligations required by the specifications set forth 
in 41 CFR 60-4, 3(a), and its efforts to meet the goals.  The hours of minority and female employment and training must be 
substantially uniform throughout the length of the contract, and in each trade, and the contractor shall make a good faith effort 
to employ minorities and women evenly on each of its projects.  The transfer of minority or female employees or trainees 
from Contractor to Contractor or from project to project for the sole purpose of meeting the Contractor's goals shall be a 
violation of the contract, the Executive Order and the regulations in 41 CFR Part 60-4.  Compliance with the goals will be 
measured against the total work hours performed. 
 
3. The Contractor shall provide written notification to the Director of the Office of Federal Contract Compliance Programs 
within ten (10) working days of award of any construction subcontract in excess of $10,000.00 at any tier for construction 
work under the contract resulting from this solicitation.  The notification shall list the name, address and telephone number of 
the subcontractor; employer identification number of the subcontractor; estimated dollar amount of the subcontract; 
estimated starting and completion dates of the subcontract; and the geographical area in which the subcontract is to be 
performed.  The notification shall be mailed to: 
 

Evelyn Teague, Regional Director 
Office of Federal Contract Compliance Programs  

61 Forsyth Street, SW, Suite 7B75 
Atlanta, Georgia  30303-8609 

 
4. As used in this Notice, and in the contract resulting from this solicitation, the "covered area" is Whitley County. 
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INSURANCE 
 
 
The Contractor shall procure and maintain the following insurance in addition to the insurance required by law: 
 

1) Commercial General Liability-Occurrence form – not less than $2,000,000 General aggregate, 
$2,000,000 Products & Completed Aggregate, $1,000,000 Personal & Advertising, $1,000,000 each 
occurrence.  

 
2) Automobile Liability- $1,000,000 per accident  

 
3) Employers Liability: 

 
a) $100,000 Each Accident Bodily Injury 
b) $500,000 Policy limit Bodily Injury by Disease 
c) $100,000 Each Employee Bodily Injury by Disease 
 

4) The insurance required above must be evidenced by a Certificate of Insurance and this Certificate of 
Insurance must contain one of the following statements: 
a) "policy contains no deductible clauses." 
b) "policy contains _________________ (amount) deductible property damage clause but company 

will pay claim and collect the deductible from the insured." 
 

5) KENTUCKY WORKMEN'S COMPENSATION INSURANCE.  The contractor shall furnish evidence 
of coverage of all his employees or give evidence of self-insurance by submitting a copy of a certificate 
issued by the Workmen's Compensation Board. 

 
The cost of insurance is incidental to all contract items.  All subcontractors must meet the same minimum 
insurance requirements.  
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PROPOSAL BID ITEMS

Report Date 3/18/19
Page 1 of 4

195062

Section:  0001 - BRIDGE - 007B00040N
LINE BID CODE ALT DESCRIPTION QUANTITY UNIT UNIT PRIC FP AMOUNT
0010 02223 GRANULAR EMBANKMENT 28.00 CUYD $
0020 02351 GUARDRAIL-STEEL W BEAM-S FACE 37.50 LF $
0030 02355 GUARDRAIL-STEEL W BEAM-S FACE A 100.00 LF $
0040 02360 GUARDRAIL TERMINAL SECTION NO 1 1.00 EACH $
0050 02367 GUARDRAIL END TREATMENT TYPE 1 3.00 EACH $
0060 02399 EXTRA LENGTH GUARDRAIL POST 32.00 EACH $

0070 02545
CLEARING AND GRUBBING
Less than 1 acre 1.00 LS $

0080 02650 MAINTAIN & CONTROL TRAFFIC 1.00 LS $
0090 02671 PORTABLE CHANGEABLE MESSAGE SIGN 2.00 EACH $
0100 02726 STAKING 1.00 LS $
0110 02731 REMOVE STRUCTURE 1.00 LS $
0120 03299 ARMORED EDGE FOR CONCRETE 65.00 LF $
0130 03304 BRIDGE OVERLAY APPROACH PAVEMENT 150.00 SQYD $
0140 08003 FOUNDATION PREPARATION 1.00 LS $
0150 08019 CYCLOPEAN STONE RIP RAP 65.00 TON $
0160 08033 TEST PILES 62.00 LF $
0170 08039 PRE-DRILLING FOR PILES 230.00 LF $
0180 08046 PILES-STEEL HP12X53 546.00 LF $
0190 08094 PILE POINTS-12 IN 23.00 EACH $
0200 08100 CONCRETE-CLASS A 244.00 CUYD $
0210 08104 CONCRETE-CLASS AA 29.00 CUYD $

0220 08140
MECHANICAL REINF COUPLER #5 EPOXY
COATED 109.00 EACH $

0230 08151 STEEL REINFORCEMENT-EPOXY COATED 41,000.00 LB $
0240 08663 PRECAST PC BOX BEAM CB21-48 252.00 LF $
0250 08801 GUARDRAIL-STEEL W BEAM-S FACE BR 72.00 LF $
0260 21415ND EROSION CONTROL 1.00 LS $

0270 24982EC
CONCRETE COATING
Approx. 3000 SF 1.00 LS $

Section:  0002 - BRIDGE 0 061C00056N
LINE BID CODE ALT DESCRIPTION QUANTITY UNIT UNIT PRIC FP AMOUNT

0280 01987
DELINEATOR FOR GUARDRAIL BI
DIRECTIONAL WHITE 6.00 EACH $

0290 02223 GRANULAR EMBANKMENT 25.00 CUYD $
0300 02351 GUARDRAIL-STEEL W BEAM-S FACE 12.50 LF $
0310 02355 GUARDRAIL-STEEL W BEAM-S FACE A 100.00 LF $
0320 02371 GUARDRAIL END TREATMENT TYPE 7 4.00 EACH $
0330 02399 EXTRA LENGTH GUARDRAIL POST 16.00 EACH $

0340 02545
CLEARING AND GRUBBING
Less than 1 acre 1.00 LS $

0350 02650 MAINTAIN & CONTROL TRAFFIC 1.00 LS $
0360 02671 PORTABLE CHANGEABLE MESSAGE SIGN 2.00 EACH $
0370 02726 STAKING 1.00 LS $
0380 02731 REMOVE STRUCTURE 1.00 LS $
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PROPOSAL BID ITEMS

Report Date 3/18/19
Page 2 of 4

195062

LINE BID CODE ALT DESCRIPTION QUANTITY UNIT UNIT PRIC FP AMOUNT
0390 03299 ARMORED EDGE FOR CONCRETE 32.00 LF $
0400 03304 BRIDGE OVERLAY APPROACH PAVEMENT 106.00 SQYD $
0410 08003 FOUNDATION PREPARATION 1.00 LS $
0420 08019 CYCLOPEAN STONE RIP RAP 158.00 TON $
0430 08046 PILES-STEEL HP12X53 185.00 LF $
0440 08100 CONCRETE-CLASS A 62.00 CUYD $
0450 08104 CONCRETE-CLASS AA 22.00 CUYD $
0460 08151 STEEL REINFORCEMENT-EPOXY COATED 5,832.00 LB $
0470 08662 PRECAST PC BOX BEAM CB17-48 172.00 LF $
0480 08801 GUARDRAIL-STEEL W BEAM-S FACE BR 75.00 LF $
0490 21415ND EROSION CONTROL 1.00 LS $

0500 24982EC
CONCRETE COATING
Approx. 1100 SF 1.00 LS $

Section:  0003 - BRIDGE - 061C00063N
LINE BID CODE ALT DESCRIPTION QUANTITY UNIT UNIT PRIC FP AMOUNT

0510 01987
DELINEATOR FOR GUARDRAIL BI
DIRECTIONAL WHITE 12.00 EACH $

0520 02223 GRANULAR EMBANKMENT 28.00 CUYD $
0530 02355 GUARDRAIL-STEEL W BEAM-S FACE A 100.00 LF $
0540 02371 GUARDRAIL END TREATMENT TYPE 7 4.00 EACH $
0550 02381 REMOVE GUARDRAIL 25.00 LF $
0560 02399 EXTRA LENGTH GUARDRAIL POST 32.00 EACH $

0570 02545
CLEARING AND GRUBBING
Less than 1 acre 1.00 LS $

0580 02650 MAINTAIN & CONTROL TRAFFIC 1.00 LS $
0590 02671 PORTABLE CHANGEABLE MESSAGE SIGN 2.00 EACH $
0600 02726 STAKING 1.00 LS $
0610 02731 REMOVE STRUCTURE 1.00 LS $
0620 03299 ARMORED EDGE FOR CONCRETE 48.00 LF $
0630 03304 BRIDGE OVERLAY APPROACH PAVEMENT 226.00 SQYD $
0640 08003 FOUNDATION PREPARATION 1.00 LS $
0650 08019 CYCLOPEAN STONE RIP RAP 323.00 TON $
0660 08033 TEST PILES 24.00 LF $
0670 08039 PRE-DRILLING FOR PILES 100.00 LF $
0680 08046 PILES-STEEL HP12X53 96.00 LF $
0690 08094 PILE POINTS-12 IN 10.00 EACH $
0700 08100 CONCRETE-CLASS A 29.60 CUYD $
0710 08104 CONCRETE-CLASS AA 22.60 CUYD $
0720 08151 STEEL REINFORCEMENT-EPOXY COATED 5,702.00 LB $
0730 08663 PRECAST PC BOX BEAM CB21-48 333.00 LF $
0740 08801 GUARDRAIL-STEEL W BEAM-S FACE BR 111.00 LF $
0750 21415ND EROSION CONTROL 1.00 LS $

0760 24982EC
CONCRETE COATING
Approx. 290 SF 1.00 LS $

Section:  0004 - BRIDGE - 066C00002N
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PROPOSAL BID ITEMS

Report Date 3/18/19
Page 3 of 4

195062

Section:  0004 - BRIDGE - 066C00002N
LINE BID CODE ALT DESCRIPTION QUANTITY UNIT UNIT PRIC FP AMOUNT
0770 02223 GRANULAR EMBANKMENT 28.00 CUYD $
0780 02355 GUARDRAIL-STEEL W BEAM-S FACE A 100.00 LF $
0790 02371 GUARDRAIL END TREATMENT TYPE 7 4.00 EACH $
0800 02399 EXTRA LENGTH GUARDRAIL POST 32.00 EACH $

0810 02545
CLEARING AND GRUBBING
Less than 1 acre 1.00 LS $

0820 02650 MAINTAIN & CONTROL TRAFFIC 1.00 LS $
0830 02671 PORTABLE CHANGEABLE MESSAGE SIGN 2.00 EACH $
0840 02726 STAKING 1.00 LS $
0850 02731 REMOVE STRUCTURE 1.00 LS $
0860 03299 ARMORED EDGE FOR CONCRETE 32.00 LF $
0870 03304 BRIDGE OVERLAY APPROACH PAVEMENT 134.00 SQYD $
0880 08002 STRUCTURE EXCAV-SOLID ROCK 55.00 CUYD $
0890 08003 FOUNDATION PREPARATION 1.00 LS $
0900 08019 CYCLOPEAN STONE RIP RAP 20.00 TON $
0910 08100 CONCRETE-CLASS A 105.00 CUYD $
0920 08104 CONCRETE-CLASS AA 21.00 CUYD $
0930 08151 STEEL REINFORCEMENT-EPOXY COATED 19,000.00 LB $
0940 08663 PRECAST PC BOX BEAM CB21-48 208.00 LF $
0950 08801 GUARDRAIL-STEEL W BEAM-S FACE BR 104.00 LF $
0960 21415ND EROSION CONTROL 1.00 LS $

0970 24982EC
CONCRETE COATING
Approx. 2000 SF 1.00 LS $

Section:  0005 - BRIDGE - 118B00079N
LINE BID CODE ALT DESCRIPTION QUANTITY UNIT UNIT PRIC FP AMOUNT
0980 02223 GRANULAR EMBANKMENT 28.00 CUYD $
0990 02355 GUARDRAIL-STEEL W BEAM-S FACE A 125.00 LF $
1000 02399 EXTRA LENGTH GUARDRAIL POST 32.00 EACH $

1010 02545
CLEARING AND GRUBBING
Less than 1 acre 1.00 LS $

1020 02650 MAINTAIN & CONTROL TRAFFIC 1.00 LS $
1030 02671 PORTABLE CHANGEABLE MESSAGE SIGN 2.00 EACH $
1040 02726 STAKING 1.00 LS $
1050 02731 REMOVE STRUCTURE 1.00 LS $
1060 03299 ARMORED EDGE FOR CONCRETE 45.00 LF $
1070 03304 BRIDGE OVERLAY APPROACH PAVEMENT 160.00 SQYD $
1080 08003 FOUNDATION PREPARATION 1.00 LS $
1090 08019 CYCLOPEAN STONE RIP RAP 85.00 TON $
1100 08033 TEST PILES 52.00 LF $
1110 08046 PILES-STEEL HP12X53 210.00 LF $
1120 08094 PILE POINTS-12 IN 12.00 EACH $
1130 08100 CONCRETE-CLASS A 124.00 CUYD $
1140 08104 CONCRETE-CLASS AA 20.00 CUYD $
1150 08151 STEEL REINFORCEMENT-EPOXY COATED 21,750.00 LB $
1160 08661 PRECAST PC BOX BEAM CB12-48 120.00 LF $
1170 08801 GUARDRAIL-STEEL W BEAM-S FACE BR 48.00 LF $
1180 21415ND EROSION CONTROL 1.00 LS $
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PROPOSAL BID ITEMS

Report Date 3/18/19
Page 4 of 4

195062

LINE BID CODE ALT DESCRIPTION QUANTITY UNIT UNIT PRIC FP AMOUNT

1190 24982EC
CONCRETE COATING
Approximately 1785 SF 1.00 LS $

Section:  0006 - BRIDGE - 118C00029N
LINE BID CODE ALT DESCRIPTION QUANTITY UNIT UNIT PRIC FP AMOUNT
1200 02223 GRANULAR EMBANKMENT 28.00 CUYD $
1210 02355 GUARDRAIL-STEEL W BEAM-S FACE A 100.00 LF $
1220 02371 GUARDRAIL END TREATMENT TYPE 7 4.00 EACH $
1230 02399 EXTRA LENGTH GUARDRAIL POST 32.00 EACH $

1240 02545
CLEARING AND GRUBBING
Less than 1 acre 1.00 LS $

1250 02650 MAINTAIN & CONTROL TRAFFIC 1.00 LS $
1260 02671 PORTABLE CHANGEABLE MESSAGE SIGN 2.00 EACH $
1270 02726 STAKING 1.00 LS $
1280 02731 REMOVE STRUCTURE 1.00 LS $
1290 03299 ARMORED EDGE FOR CONCRETE 32.00 LF $
1300 03304 BRIDGE OVERLAY APPROACH PAVEMENT 63.00 SQYD $
1310 08003 FOUNDATION PREPARATION 1.00 LS $
1320 08019 CYCLOPEAN STONE RIP RAP 80.00 TON $
1330 08033 TEST PILES 44.00 LF $
1340 08039 PRE-DRILLING FOR PILES 110.00 LF $
1350 08046 PILES-STEEL HP12X53 136.00 LF $
1360 08094 PILE POINTS-12 IN 10.00 EACH $
1370 08100 CONCRETE-CLASS A 56.70 CUYD $
1380 08104 CONCRETE-CLASS AA 19.50 CUYD $
1390 08151 STEEL REINFORCEMENT-EPOXY COATED 11,500.00 LB $
1400 08662 PRECAST PC BOX BEAM CB17-48 184.00 LF $
1410 08801 GUARDRAIL-STEEL W BEAM-S FACE BR 92.00 LF $
1420 21415ND EROSION CONTROL 1.00 LS $

1430 24982EC
CONCRETE COATING
Approximately 1105 SF 1.00 LS $

Section:  0007 - DEMOBILIZATION
LINE BID CODE ALT DESCRIPTION QUANTITY UNIT UNIT PRIC FP AMOUNT

1438 02568
MOBILIZATION
(REVISED: 3-18-19) 1.00 LS $

1440 02569 DEMOBILIZATION 1.00 LS $
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Bridging KY  1 of 1 

SPECIAL NOTE FOR ADDITIONAL ENVIRONMENTAL COMMITMENTS 

Bundle 19.03.03 

11-10038.00 Bell 007B00040N 

11-10022.00 Knox 061C00056N 

11-1102.00 Knox 061C00063N 

11-10033.00 Whitley 118B00079N 

11-10030.00 Whitley 118C00029N 

11-10030.00 Leslie 066C00002N 

In addition to other environmental commitments listed in this contract, the following commitments 

also apply: 

1) The Contractor shall not go beyond the limits specified as “archaeologically cleared” or

“Archaeology APE,” and shall avoid areas identified as “Do Not Disturb.”  If no limits are

shown on the plans, the contractor shall adhere to the stipulations in the project-specific CAP.

If there is no CAP, the contractor shall confine construction work to the previously disturbed

area within the existing right of way. If the areas outside the cleared areas are intended for

use as laydown yards, vehicle parking, or any other activity related to the construction of this

project, the Contractor must clear the area for environmental concerns.

2) In the event that human remains are encountered during project activities, all work should be

immediately stopped in the area. The area should be cordoned off, and, in accordance with

KRS 72.020, the county coroner and local law enforcement must be contacted immediately.

Upon confirmation that the human remains are not of forensic interest, the unanticipated

discovery must be reported to Nicolas Laracuente at the Kentucky Heritage Council at (502)

892-3614 and George Crothers at the Office of State Archaeology at (859) 257-1944.

For guidance regarding inadvertent discovery and treatment of human remains, refer to the 

KYTC’s Right of Way Guidance Manual (Section ROW-1202), and the Advisory Council on 

Historic Preservation’s (ACHP) Policy Statement Regarding Treatment of Human Remains 

and Grave Goods (adopted by ACHP February 23, 2007). 

3) If, during the implementation of The Project, a previously unidentified

historic/archaeological property is discovered or a previously identified

historic/archaeological property is affected in an unanticipated manner, the contractor shall

(1) call KYTC DEA archaeologists at (502) 564-7250, (2) call SHPO archaeologists at (502)

892-3614, and (3) ensure that all work within a reasonable area of the discovery shall cease

until such time as a treatment plan can be developed and implemented.
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Figure 11. Project area for the KY 92 bridge over Greasy Creek (007B00040N, Item No. 11-10038.00, Bell County) on
aerial map.

2016

FSA/NAIP Color Ortho Imagery. Kentucky

Environmental and Public Protection Cabinet.

Office of Information Services.
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Figure 27. Project area for the Deatheridge Cemetery Road bridge over Brush Creek (061C00056N, Item No.
11-10022.00, Knox County), showing STP locations, on aerial map.

2016

FSA/NAIP Color Ortho Imagery. Kentucky

Environmental and Public Protection Cabinet.

Office of Information Services.

Ky_NAIP_2016_2FT

feet0

meters0 10 3020

10020 40 60

Contour (10 FT Interval)

Negative Shovel Test

Project Boundary

Disturbed Area (Road)

Stream

Shovel Test Survey

Archaeologically Cleared
11-10022.00 Knox County 061C00056N

LESLIE - KNOX - BELL - WHITLEY COUNTIES 

121GR19D011 - STP 

ADDED ADDENDUM #1: 3-12-19 

Contract ID: 195062 

Page 3 of 8



K
1

8
Q

0
3

9
 
(
1

4
N

O
V

E
M

B
E

R
2

0
1

8
)
 
J
M

A

LEGEND

44

Figure 37. CR 1325 bridge (061C00063N) over the Middle Fork of Richland Creek (Item No. 11-1102.00) in Knox 
County showing shovel test locations on an aerial map.

2014

FSA/NAIP Color Ortho Imagery.

United States Department of Agriculture,

Aerial Photography Field Office.
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Figure 42. CR 1006 bridge (066C00002N) over Raccoon Creek (Item No. 11-10030.00) in Leslie County showing shovel
test locations on an aerial map.

2016

FSA/NAIP Color Ortho Imagery. Kentucky

Environmental and Public Protection Cabinet.

Office of Information Services.
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Figure 53. KY 779 bridge (118B00079N) over Browns Creek (Item No. 11-10033.00) in Whitley County showing shovel
test locations on aerial map.

2014

FSA/NAIP Color Ortho Imagery.

United States Department of Agriculture,

Aerial Photography Field Office.
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Structural Remains
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Figure 57. CR 1275 bridge (118C00029N) over Patterson Creek (Item No. 11-10036.00) in Whitley County showing
shovel test locations on aerial map.

2016

FSA/NAIP Color Ortho Imagery. Kentucky

Environmental and Public Protection Cabinet.

Office of Information Services.
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Special Note 

For Milestone Completions 

 

Progress Milestone Completion 

 

Progress Milestones are set up to ensure a continuous progression of work on the contract and 

state the number of bridges that must be completed by a specified date.  Unless specified 

elsewhere in the contract, it is the Contractor’s decision on which structures to complete by the 

milestone completion.  Refer to Special Note for Liquidated Damages in this proposal. Failure to 

meet the required completion date for the number of structures will result in the Contractor 

being charged for Milestone Completion Damages equal to a percentage of the Liquidated 

Damages, as specified per section 108.09 of the Standard Specification applied at a rate equal 

to the formula below: 

  

(	
#	��	���	
��	�
���		��	����	����������	�����������

���
�	#	��	���	
��
	)�	�������� �	!�"�# 	!��$%	&��  

 

Bridge Specific Milestone Completion 

 

Bridge Specific Milestones are set up for each structure and listed in the Special Note for 

Liquidated Damages as total days allowed for bridge closure or lane closure.  In addition, 

certain structures may require completion by a specific date or some may not be allowed to be 

started until a specific date.  In the event work is not complete by the specified date or within 

the specified range on more than one structure, Bridge Specific Milestone Completion Damages 

will be applied for each structure.  Bridge Specific Milestone Completion Damages and the 

Liquidated Damage rates will be applied cumulatively.  

 

For example, if two structures each allow for only 60 day bridge closures and both bridges are 

continuing to be worked on with the bridge closed at 61 days, then the Bridge Specific 

Milestone Completion Damages will be applied twice, once for each bridge.  Also, should the 

Contractor violate both the specified number of days for a closure and the required completion 

date for that structure, Both Bridge Specific Milestone Completion Damages and Liquidated 

Damages will be applied cumulatively, for each violation. 
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