eProposal Jan-2009

Kentudkiy™

UNBRIDLED SPIRIT ™

CALL NO. 321

CONTRACT ID. 185025

MADISON COUNTY

FED/STATE PROJECT NUMBER FDO04 076 1017 CO0004N
DESCRIPTION OAKLEY WELLS(CR-1017)

WORK TYPE BRIDGE PAINTING & CLEANING
PRIMARY COMPLETION DATE 6/1/2019

LETTING DATE: December 07,2018
Sealed Bids will be received electronicaly through the Bid Express bidding service until
10:00 AM EASTERN STANDARD TIME December 07,2018. Bids will be publicly
announced at 10:00 AM EASTERN STANDARD TIME.

NO PLANSASSOCIATED WITH THISPROJECT.

REQUIRED BID PROPOSAL GUARANTY: Not less than 5% of the total bid.
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PART I

SCOPE OF WORK
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ADMINISTRATIVE DISTRICT - 07
CONTRACT ID - 185025
FD04 076 1017 C00004N
COUNTY - MADISON

PCN - DE07610171808
FDO04 076 1017 C00004N

OAKLEY WELLS (CR-1017) (MP 3.397) ADDRESS DEFICIENCIES OF BRIDGE ON CR-1017(3.405) OVER MUDDY
CREEK (076C00004N) (MP 3.413), A DISTANCE OF 0.02 MILES.BRIDGE PAINTING & CLEANING SYP NO.
07-01142.00.

GEOGRAPHIC COORDINATES LATITUDE 37:47:08.00 LONGITUDE 84:08:57.00

COMPLETION DATE(S):
COMPLETED BY 06/01/2019 APPLIES TO ENTIRE CONTRACT
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CONTRACT NOTES

PROPOSAL ADDENDA

All addenda to this proposal must be applied when calculating bid and certified in the bid packet
submitted to the Kentucky Department of Highways. Failure to use the correct and most recent
addenda may result in the bid being rejected.

BID SUBMITTAL

Bidder must use the Department’s electronic bidding software. The Bidder must download the
bid file located on the Bid Express website (www.bidx.com) to prepare a bid packet for
submission to the Department. The bidder must submit electronically using Bid Express.

JOINT VENTURE BIDDING

Joint venture bidding is permissible. All companies in the joint venture must be prequalified in
one of the work types in the Qualifications for Bidders for the project. The bidders must get a
vendor ID for the joint venture from the Division of Construction Procurement and register the
joint venture as a bidder on the project. Also, the joint venture must obtain adigital 1D from Bid
Express to submit a bid. A joint bid bond of 5% may be submitted for both companies or each
company may submit a separate bond of 5%.

UNDERGROUND FACILITY DAMAGE PROTECTION

The contractor shall make every effort to protect underground facilities from damage as
prescribed in the Underground Facility Damage Protection Act of 1994, Kentucky Revised
Statute KRS 367.4901 to 367.4917. It is the contractor’s responsibility to determine and take
steps necessary to be in compliance with federal and state damage prevention directives. When
prescribed in said directives, the contractor shall submit Excavation Locate Requests to the
Kentucky Contact Center (K'Y 811) viaweb ticket entry. The submission of this request does not
relieve the contractor from the responsibility of contacting non-member facility owners, whom
shall be contacted through their individual Protection Notification Center. Non-compliance with
these directives can result in the enforcement of penalties.

REGISTRATION WITH THE SECRETARY OF STATE BY A FOREIGN ENTITY
Pursuant to KRS 176.085(1)(b), an agency, department, office, or political subdivision of the
Commonwealth of Kentucky shall not award a state contract to a person that is a foreign entity
required by KRS 14A.9-010 to obtain a certificate of authority to transact business in the
Commonwealth (“certificate”) from the Secretary of State under KRS 14A.9-030 unless the
person produces the certificate within fourteen (14) days of the bid or proposal opening. If the
foreign entity is not required to obtain a certificate as provided in KRS 14A.9-010, the foreign
entity should identify the applicable exception. Foreign entity is defined within KRS 14A.1-070.
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For _all foreign entities required to obtain a certificate of authority to transact business in
the Commonwealth, if a copy of the certificate is not received by the contracting agency
within the time frame identified above, the foreign entity’s solicitation response shall be
deemed non-responsive or the awarded contract shall be cancelled.

Businesses can register with the Secretary of State a
https://secure.kentucky.gov/sos/ftbr/wel come.aspx .

SPECIAL NOTE FOR PROJECT QUESTIONS DURING ADVERTISEMENT

Questions about projects during the advertisement should be submitted in writing to the Division
of Construction Procurement. This may be done by fax (502) 564-7299 or email to
kytc.projectquestions@ky.gov. The Department will attempt to answer all submitted questions.
The Department reserves the right not to answer if the question is not pertinent or does not aid in
clarifying the project intent.

The deadline for posting answers will be 3:00 pm Eastern Daylight Time, the day preceding the
Letting. Questions may be submitted until this deadline with the understanding that the later a
guestion is submitted, the less likely an answer will be able to be provided.

The questions and answers will be posted for each Letting under the heading “Questions &
Answers’ on the Construction Procurement website (www.transportation.ky.gov/contract). The
answers provided shall be considered part of this Special Note and, in case of a discrepancy, will
govern over all other bidding documents.

HARDWOOD REMOVAL RESTRICTIONS

The US Department of Agriculture has imposed a quarantine in Kentucky and severa
surrounding states, to prevent the spread of an invasive insect, the emerald ash borer. Hardwood
cut in conjunction with the project may not be removed from the state. Chipping or burning on
site isthe preferred method of disposal.

INSTRUCTIONS FOR EXCESSMATERIAL SITESAND BORROW SITES
Identification of excess material sites and borrow sites shall be the responsibility of the
Contractor. The Contractor shall be responsible for compliance with all applicable state and
federal laws and may wish to consult with the US Fish and Wildlife Service to seek protection
under Section 10 of the Endangered Species Act for these activities.

ACCESSTO RECORDS

The contractor, as defined in KRS 45A.030 (9) agrees that the contracting agency, the Finance
and Administration Cabinet, the Auditor of Public Accounts, and the Legidative Research
Commission, or their duly authorized representatives, shall have access to any books, documents,
papers, records, or other evidence, which are directly pertinent to this contract for the purpose of
financial audit or program review. Records and other prequalification information confidentially
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disclosed as part of the bid process shall not be deemed as directly pertinent to the contract and
shall be exempt from disclosure as provided in KRS 61.878(1)(c). The contractor aso recognizes
that any books, documents, papers, records, or other evidence, received during a financial audit
or program review shall be subject to the Kentucky Open Records Act, KRS 61.870 to 61.884.

In the event of a dispute between the contractor and the contracting agency, Attorney General, or
the Auditor of Public Accounts over documents that are eligible for production and review, the
Finance and Administration Cabinet shall review the dispute and issue a determination, in
accordance with Secretary's Order 11-004.

April 30, 2018
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SPECIAL NOTE FOR RECIPROCAL PREFERENCE

RECIPROCAL PREFERENCE TO BE GIVEN BY PUBLIC AGENCIESTO RESIDENT
BIDDERS

By reference, KRS 45A.490 to 45A.494 are incorporated herein and in compliance regarding the
bidders residency. Bidders who want to clam resident bidder status should complete the
Affidavit for Claiming Resident Bidder Status along with their bid in the electronic bidding
software. Submittal of the Affidavit should be done along the bid in Bid Express.

April 30, 2018
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EXPEDITE PROJECT WORK ORDER

The Contractor may request that the Department expedite the work order for this project to allow for maximization of time to
complete the work. In order for the Department to accomplish this task, the Contractor may be required to “hand carry” all required
project documentation to facilitate the process. Immediately UPON NOTIFICATION OF AWARD OF THE CONTRACT, deliver
required project documentation to:

Division of Construction Procurement

200 Mero St

Frankfort, KY 40602
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Lommonwealth of Kentucky INDEX OF SHEETS

DEPARTMENT OF HIGHWAYS SHEET NO. DESCRIPTION

TITLE & LOCATION MAP
PLANS OF PLAN AND ELEVATION

TYPICAL SECTION & STEEL REPAIR
PROPOSED PROJECT ABUTMENT - WINGWALL REPAIR

BRIDGE REHABILITATION
CONTRACT NO. BK-015

1 0OF 4

8/24/18
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SPECIAL NOTES FOR CLEANING AND PAINTING
SPECIAL NOTE FOR BIDDING PREQUALIFICATION AND STAFFING
SPECIAL NOTE FOR SURFACE PREPARATION AND PAINT APPLICATION
SPECIAL NOTE FOR WASTE MANAGEMENT

SPECIAL NOTE FOR RECYCLABLE SURFACE PREPARATION RESIDUE
MANAGEMENT

SPECIAL NOTE FOR QUALITY CONTROL
SPECIAL NOTE FOR PAINT

SPECIAL NOTE FOR ENVIRONMENTAL AND WORKER SAFETY REGULATIONS

SPECIAL NOTE FOR PAYMENT

SPECIAL NOTE FOR STENCILING

076C00004N 1of19
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SPECIAL NOTE FOR BIDDING PREQUALIFICATION
AND STAFFING

Bidders shall be Pre-qualified under 118B — Bridge Painting to have a bid opened and read.

The contractor(s) and or subcontractor(s) performing painting operations shall retain staff meeting
the requirements listed below for the duration of this contract. Any production work conducted
while not meeting these requirements shall not be eligible for payment. The contractor(s) and or
subcontractor(s) performing painting operations personnel shall have been directly responsible for
field operations of a structure painting project containing the requirements listed below.

1. A structure over a river or having multiple structures (more than three)
2. Having specific containment requirements
3. Maintaining vehicular traffic.

The projects shall have been completed to the facility owners’ satisfaction.

The Contractor(s) and or Subcontractor(s) performing the other operations required in this contract
(not paint related) shall be Pre-qualified for appropriate work items.

076C00004N 30f19
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SPECIAL NOTE FOR SURFACE PREPARATION AND PAINT APPLICATION

All structural steel shall be cleaned and painted in accordance with the Kentucky Transportation
Cabinet, Department of Highways, Standard Specifications for Road and Bridge Construction
(current edition), and the following requirements:

A. SUBMITTALS

The Contractor shall comply with the submittal requirements detailed in Section 108 of the
2008 Standard Specifications for Road and Bridge Construction and submit the following
written items to the Project Engineer 14 days prior to the Pre-Construction Conference:

1. A detailed Progress of Work Schedule. The Progress of Work Schedule will be reviewed
and approved by the KYTC Engineer.

2. Traffic Control Plan. The Traffic Control Plan will be reviewed and approved by the
KYTC Engineer.

3. Worker Protection Plan. The Worker Protection Plan will be reviewed by the KYTC
Engineer.

4. Environmental Compliance Plan, including a Waste Management and a Ground Water
and Surface Water Protection Plan. The Environmental Compliance Plans will be
reviewed by the KYTC Engineer.

5. Manufacturers’ recommended Film Thickness and application conditions for the coating
system to be used.
6. Rigging and Containment Plan, Design for rigging and containment shall be signed and

stamped by a licensed Kentucky professional engineer. The design for containment will
be reviewed by the KYTC engineer.

All submittals must be received, accepted and/or approved prior to beginning any work.

B. CONTAINMENT

All structural steel shall be totally enclosed during all phases of the work. All containment shall
meet the criteria for SSPC Guide 6 — Containment Classification Class 2A for cleaning and
painting of structural steel bridges.

Air Pressure- Negative air pressure meeting the requirements for Type H2 shall be maintained.

Air Movement- A minimum air movement in containment is not specified but the contractor shall
demonstrate that the air movement in the containment will provide the necessary engineering
control to comply with OSHA worker safety requirements (i.e., lead standards as required by 29
CFR 1926).

Emissions - Quantity of emissions from containment for structural steel bridges shall be assessed
using Method A — Visible Emissions of SSPC Guide 6 - Level 1 Emissions. Emissions shall be
monitored for at least 15 minutes and reported in the logbook (SEE SPECIAL NOTE FOR
QUALITY CONTROL) at least once for every four (4) hours of cleaning and painting.

076C00004N 40f 19
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Quantity of emissions from containment shall be assessed using Method G — Visual Assessment
of Site Cleanliness. Results of the Method G assessment shall be reported in the logbook (SEE
SPECIAL NOTE FOR QUALITY CONTROL).

Observance of emissions at any time may require (at the discretion of the Engineer) that cleaning
and painting cease until the containment is sufficient to prevent emissions.

Provide proper (OSHA COMPLIANT) lighting on all operations (i.e. surface preparation, painting
and inspection). Lighting for QA inspection shall meet the criteria described in SSPC Guide 12
(Guide for Illumination of Industrial Painting Projects) for inspection.

The Contractor shall conduct EPA Ambient Air Monitoring for Toxic Metals (TSP-Lead) in
accordance with 40 CFR 50 throughout all cleaning and painting operations Background
monitoring shall be conducted for a minimum of 3 days prior to mobilization of equipment and
installation of containment materials. Additional monitoring may be requested at the discretion of
the Engineer. Select an analytical laboratory which is approved to perform TSP-Lead analyses
through the National Environmental Laboratories Accreditation Program (NELAP). Submit
certified analytical results for each sample to the Engineer within 5 days of obtaining the sample.
Emissions monitored by this method shall not exceed 1.5 micrograms per cubic meter (ug/m?®) as
a 90 day average as defined in the National Ambient Air Quality Standard (NAAQS) for Lead.
Calculations to determine adjusted acceptable allowances based on NAAQS and site specific
schedules are detailed in SSPC Technology Guide No. 6 and SSPC Technology Update No. 7.

The contractor shall provide OSHA compliant safe access for all cleaning, painting, and
inspections.

Wastes and residue deposited on the containment materials shall be collected daily. In addition,
containment materials shall be cleaned prior to moving/dismantling. The Engineer may direct
additional cleaning as conditions warrant.

C. SURFACE PREPARATION

Solvent Cleaning

All visible grease and oil shall be removed from the surface prior to abrasive blast cleaning. The
surface shall be cleaned in accordance with SSPC-SP 1 to remove oil, grease, and any other surface
contaminants. Only solvents or detergents that are acceptable to the coating manufacturer and the
Department shall be used. A clean cloth shall be used for the final wiping of the cleaned surface.
All solvent cleaning materials shall be collected, handled, stored, and disposed of as hazardous
waste.

Compressed Air

Compressed air used for any work shall be free from oil and/or water. The cleanliness of the
compressed air shall be in accordance with ASTM D 4285 (blotter test). The cleanliness of the
compressed air shall be verified at least once per shift per compressor or as directed by the
Engineer.

Abrasive Blast

All structural steel shall be abrasive blast cleaned to an SSPC-SP 10/NACE NO. 2 “Near White
Metal Blast Cleaning” standard as described in the current SSPC documents. After blast cleaning
all surface imperfections that remain (e.g. sharp fins, sharp edges, weld splatter, burning slag,

076C00004N 50f19
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scabs, slivers, etc.) shall be removed. The abrasive blast profile shall be angular, 1.5 to 4.5 mils
as measured in accordance with ASTM D 4417 Method B.

Abrasive Media

Clean, dry, uniformly graded recyclable steel grit or grit/shot abrasive mix shall be used to produce
an angular profile for blast cleaning that is free of oil, soluble salts and other similar substances
which could contaminate the blasted surface. The abrasive shall meet the SSPC-AB 2
“Cleanliness of Recycled Ferrous Metallic Abrasive” standard.

Residual lead paint may still be on bridge. The Contractor is advised to take all necessary
protective measures including worker safety and environmental regulations when performing
surface preparation. The Department will not consider any claims based on residual lead paint.

D. PAINT APPLICATION

Areas shall not be painted until they have been inspected and approved by the Engineer. Paint
shall be applied only to clean, dry surfaces. Ensure that the appropriate surface condition, as
described in the Abrasive Blast Cleaning section, is present at the time of primer application (i.e.
re-treat if rust-back occurs). Apply a Class Il (Type | or Type I1) system from the approved list
referenced in the SPECIAL NOTE FOR PAINT.

All coatings shall be applied within manufacturers recommended dry film thickness range. Comply
with KYTC “Standard Specifications for Road and Bridge Construction” Section 614.03.02 and
coatings supplier recommended conditions for application.

The finish coat shall be federal gray.

Damages - All steps necessary to preclude damage to public property from paint overspray shall
be taken. These steps shall include changes in the type of containment or cessation of spraying
operations. The contractor shall be solely responsible for any damages arising from the painting
operations.

Repair of paint defects - All defects in the new paint shall be repaired.

E. PAINT STORAGE, HANDLING, SAMPLING, MIXING AND THINNING

A paint storage site for receiving and storing paint delivered for use on the project shall be
established. The paint storage site shall be located separate from the job site. All new paint shall
be received at the storage site for inventory and acceptance testing. At that time, have the
Contractor’s QC inspector (SEE SPECIAL NOTE FOR QUALITY CONTROL) and the
Department’s inspectors independently inventory the supplied paint by batch number and
quantities delivered. Their tallies shall be compared and any differences resolved. The
Department’s inspector examines all paint containers delivered and rejects those with 1) broken
seals, 2) rust, 3) and altered, missing or illegible batch numbers or labels. The Department’s
inspector numbers and initials each container with an indelible marker. A representative of the
Department samples each lot of material (SEE SPECIAL NOTE FOR PAINT). Rejected paint
containers shall be labeled “REJECTED” and dispose of them promptly. The unapproved and/or
rejected containers of paint shall be stored separately from those that have been approved. No
paint shall be permitted at the actual job site until the Division of Materials has approved it.

076C00004N 6 of 19
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Both the Contractor’s QC inspector and the Department’s inspector shall conduct a daily start-up
inventory of containers of approved paint brought to the job site noting batch numbers and the
Department inspector’s container number. At the end of the work day, the QC inspector and the
Department’s inspector shall conduct another inventory noting the number of paint containers
expended, Department inspector’s inventory numbers, and types of paint. Paint containers brought
on the job site and not used shall be inventoried. Re-inventory those when they are taken back to
the job site to be used.

The addition of solvents to paint shall be permitted only by written approval from the Engineer.
Use only new solvents supplied by the paint manufacturer. Solvents shall only be used at the job
site in the presence of the Department inspector. Solvents from new, unopened containers with
the solvent manufacturer’s labeling intact shall be used. The QC inspector shall record locations
where solvent-thinned paint was used.

Solvents used for cleaning at the job site shall be kept in sealed containers away from mixing
operations. Solvents used to clean brushes, rollers, or spray equipment shall be collected in sealed
containers and stored as a hazardous waste.

The paint manufacturer shall be required to provide a technical representative at the job site when
requested by the contractor or the Department at no additional cost to the Department.

F. WORKMANSHIP

All structural steel surfaces shall be properly cleaned and painted to the satisfaction of the
Engineer. There shall be no provision for missed areas or substandard work regardless of size of
the area in question. All improperly prepared or painted surfaces shall be repaired to meet
the provisions of this specification.

Allowable field variation of the color of all cured finish coats on structural steel shall be 2.0AE*.
These values shall be obtained from a spectrophotometer utilizing a D65 illuminant at 45°
illumination and 0° viewing with a 2° observer. The reference for this test shall be readings
obtained on the initial test patch (SEE SPECIAL NOTE FOR QUALITY CONTROL).
Surfaces with finish coats with color variations exceeding the 2.0AE* value shall be repainted at
the option of the Engineer.

G. MEASUREMENT.
Clean and Paint Structural Steel: The Department will measure the quantity as “Lump Sum”.

H. PAYMENT.

Clean and Paint Structural Steel (08434): Payment at the contract lump sum price includes all
labor, materials, rigging, containment, and all incidental items necessary to complete this work in
accordance with these Notes, Plans, the Standard Specifications or as directed by the Engineer for
all structural steel.
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SPECIAL NOTE FOR WASTE MANAGEMENT

All wastes shall be collected and placed in appropriate containers on a daily basis. (SEE SPECIAL
NOTE FOR ENVIRONMENTAL AND WORKER SAFETY REGULATIONS).

Industrial waste

Dispose of industrial wastes (non-hazardous wastes) such as paint buckets, paint-contaminated
rags, rollers, clogged spray hoses and brushes. Store industrial waste in appropriate containers, and
appropriately labeled, prior to disposal. Industrial waste containers not covered or designed to
prohibit entry of water, must be included in and comply with Ground Water and Surface water
Protection requirements (SEE SPECIAL NOTE FOR ENVIRONMENTAL AND WORKER
SAFETY REGULATIONS - D. Groundwater and Surface water Protection).

Hazardous Waste

Hazardous materials shall be stored separate from paint debris. All non-reusable solvents used in
cleaning shall be considered hazardous waste. Store solvent wastes in separate containers (i.e. not
with the paint debris).

The Department will provide a site on its property for the Contractor to erect a temporary storage
facility. Store surface preparation debris and hazardous wastes at that site, in a secured six-foot
high chain-link fence enclosure. The enclosure shall be built in accordance with Standard
Drawing No. RFC-001-07 of the Kentucky Department of Highways Standard Drawings Book,
with the exception that concrete is not required for installation of posts. The fence of the
storage area must be firmly attached to metal posts and have a locked gate. The gate shall be
secured to the fence post by a chain and a lock. Each side of the enclosure shall have appropriate
placards forbidding unauthorized entrance and announcing that the area is a storage site for lead
and hazardous wastes. Cover the ground where the containers will be stored with a waterproof
tarpaulin. The contractor shall maintain the tarpaulin to avoid tears or punctures. Drums shall be
set on skids that are placed on the tarpaulin. There shall be an adequate aisle space between the
rows of stored drums so that the drums and labels can be inspected at any time. Areas around roll
off containers shall be covered with tarpaulins. Tarpaulins shall be cleaned daily to remove
collected lead bearing debris. The storage area shall be maintained / operated to prevent releases.
The storage area shall have a spill clean-up kit. The kit shall include, but not be limited to shovel,
broom, dustpan and absorbent material for solvents. There shall be access to communications or
alarms whenever authorized personnel are in the storage compound.

The designated temporary storage facility shall be constructed and accepted by the Engineer prior
to the onset of operations at the job site. The temporary storage facility shall be maintained during
the active cleaning and painting of the bridge and return the site to its original state when the work
is completed.

The Contractor shall be solely responsible for the management and the disposal of all hazardous
waste generated during the cleaning and painting operations in accordance with the Kentucky
Revised Statutes, Chapter 224, Subchapter 46, and the Kentucky Administrative Regulations
promulgated pursuant thereto.
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The Kentucky Transportation Cabinet will file a Notification of Hazardous Waste Activity with
the Kentucky Division of Waste Management to obtain an EPA Identification Number in
accordance with 401 KAR 32:010, Section 3. The Cabinet will provide the Contractor with this
EPA 1D number to be used in hazardous waste management in compliance with 401 KAR 32:010,
Section 3 (1).

The Contractor shall be responsible for furnishing appropriate U.S. DOT containers that are made
or lined with materials which are compatible with the hazardous waste to be stored in accordance
with 401 KAR 35:180, Section 3. All hazardous wastes collected at the job site shall be placed
in those containers for transport to the storage site. The containers shall be used and managed at
the job site and at the storage site in accordance with 401 KAR 35:180. Prior to the transfer of
the containers of hazardous waste from the job site to the storage area, the containers shall be
correctly sealed, labeled, marked and placarded as defined in the pre-transport requirements of 401
KAR 32:030.

Each container shall be labeled “Hazardous Waste” and the date clearly marked when the
hazardous waste is first added to the container in compliance with 401KAR 35:180, Section 4(3).
That date marked is the start date of the seventy-five (75) day storage period

The generator for the waste under this contract is the Kentucky Transportation Cabinet. All records
including the labels on the waste containers and the manifests shall be completed using the
Transportation Cabinet as the generator.

The Department requires that all hazardous waste shall be removed within seventy-five (75) days
of the accumulation start date. The Contractor shall select a registered hazardous waste transporter
to transport the containers of hazardous waste generated during the painting operations to a
permitted hazardous waste treatment, storage or disposal facility. The hazardous waste must be
manifested with a Uniform Hazardous Waste Manifest that is to be completed, in entirety, as per
the regulations of 401 KAR 32:020 and 401 KAR 32:100. Copies of all manifests with the Land
Disposal Restriction Notice must be provided to the Project Manager and the Central Office,
Division of Construction. Final partial payment of 15% for the project will not be released
until the Department receives all copies of the manifests.

Failure to remove the hazardous waste within Seventy-Five (75) days shall result in a performance
penalty of Two Thousand Dollars ($2,000.00) per drum per day or Eight Thousand Dollars
($8,000.00) per cubic yard per day that the containers are left in storage. This penalty is in addition
to any fines that may be assessed by regulatory agencies other than the Transportation Cabinet.

PAYMENT

All cost for Industrial and Hazardous waste disposal shall be considered incidental to the lump
sum bid for: Clean and Paint Structural Steel (08434).
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SPECIAL NOTE FOR RECYCLABLE SURFACE PREPARATION RESIDUE
MANAGEMENT

The surface preparation debris generated at structural steel bridges shall be transported and
recycled as a commercial substitute material in a recycling effort. All waste/debris collection,
handling, storage, transportation, and disposal shall be the responsibility of the contractor.

Abrasive Media

Clean, dry, uniformly graded recyclable steel grit or grit/shot abrasive mix shall be used to produce
an angular profile for blast cleaning that is free of oil, soluble salts and other similar substances
which could contaminate the blasted surface. The abrasive shall meet the SSP-AB 2 “Cleanliness
of Recycled Ferrous Metallic Abrasive” standard.

Collection, Handling, and Storage of Wastes and Surface Preparation Debris

A “Competent Person for lead abatement” as defined by OSHA 1926.62 shall be on site during
any operations which disturb lead. The “competent person” shall have successfully completed the
SSPC C3 “Supervisor/Competent Person Training for De-leading of Industrial Structures” or
equivalent training.

All surface preparation debris shall be collected separate from waste materials and placed in
appropriate containers on a daily basis. (See Special Note for Environment and Employee
Safety Regulations)

Surface preparation debris

Surface preparation debris shall be separated from all wastes. While on-site, the surface
preparation debris shall be managed as lead containing material. Precautions shall be taken to
protect employees and the public from exposure to lead. Handling and storage of surface
preparation debris shall be accomplished to prevent releases to the environment.

The Department will provide a site on its property for the Contractor to erect a temporary storage
facility. Store surface preparation debris and hazardous wastes at that site, in a secured six-foot
high chain-link fence enclosure. The enclosure shall be built in accordance with Standard Drawing
No. RFC-001-07 of the Kentucky Department of Highways Standard Drawings Book, with the
exception that concrete is not required for installation of posts. The fence of the storage area
shall be firmly attached to metal posts and have a locked gate. The gate shall be secured to the
fence post by a chain and a lock. Each side of the enclosure shall have appropriate placards
forbidding unauthorized entrance and announcing that the area is a storage site for lead and
hazardous wastes. The ground where the containers will be stored shall be covered with a
waterproof tarpaulin. The contractor shall maintain the tarpaulin to avoid tears or punctures.
Drums shall be set on skids that are placed on the tarpaulin. There shall be an adequate aisle space
between the rows of stored drums so that the drums and labels can be inspected at any time. Areas
around roll off containers shall be covered with tarpaulins. Tarpaulins shall be cleaned daily to
remove collected lead bearing debris. The storage area shall be maintained / operated to prevent
releases. The storage area shall have a spill clean-up kit. The kit shall include, but not be limited
to shovel, broom, dustpan and absorbent material for solvents. There shall be access to
communications or alarms whenever authorized personnel are in the storage compound.
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The designated temporary storage facility shall be constructed and accepted by the Engineer prior
to the onset of operations at the job site. The temporary storage facility shall be maintained during
the active cleaning and painting of the bridge and return the site to its original state when the work
is completed.

The Contractor shall be solely responsible for the management and the disposal of all surface
preparation debris and hazardous waste generated during the cleaning and painting operations.
Hazardous wastes shall be managed in accordance with the Kentucky Revised Statutes, Chapter
224, Subchapter 46, and the Kentucky Administrative Regulations.

The Contractor shall be responsible for furnishing appropriate U.S. DOT-specified containers that
are made or lined with materials that are compatible with the surface preparation debris per
49CFR173.213 (non-bulk containers) or 49CFR173.240 (bulk containers). All surface preparation
debris collected at the job site shall be placed in those containers for transport to the storage site.
Prior to the transfer of the containers of surface preparation debris from the job site to the storage
area, the containers shall be correctly sealed, labeled, marked and placarded as defined in the pre-
transport requirements of 49CFR172.301 (non-bulk containers) or 49CFR172.302 (bulk
containers). The Contractor shall check with the recycler and the transporter to insure that
containers acceptable to both parties are employed.

The Contractor shall be responsible for the quality of the surface preparation debris placed in
disposal containers. Under NO circumstances shall the debris become wet or be co-mingled with
miscellaneous wastes.

Transportation and recycling

All surface preparation debris shall be transported for recycling within 90 days of initial container
filling operations. The contractor shall contact the recycler to arrange for the delivery of the surface
preparation debris. The recycler is: The Doe Run Company: Resource Recycling Division, HC1
Box 1395, HWY 10K, Boss, MO 65440, phone (573) 626-4813, fax (573) 626-3304, email
www.doerun.com. The contractor will complete the Doe Run Supplier Profile Form and provide
copies of it to both Doe Run and the Engineer prior to transporting the surface preparation debris.

The contractor shall select a registered hazardous material (HAZMAT) transporter for
transportation of the surface preparation debris. The contractor shall provide the necessary waste
storage/transportation containers. The contractor shall arrange for the pick-up of the containers
and delivery to the recycler.

NOTE: The contractor shall be responsible for the condition of the surface preparation
debris provided to the recycler. Surface preparation debris that is wet debris or that is co-
mingled with other waste will be rejected by the recycler. If that occurs, the contractor must
dispose of the debris as a hazardous waste. The contractor must promptly inform the
Engineer in that event so that KYTC can obtain the proper permitting from the Kentucky
Environmental and Public Protection Cabinet. Additionally, the contractor shall be
responsible for all transportation costs, hazardous waste disposal costs and fines that are
incurred.

The contractor shall supply the Engineer with all weight tickets for the commercial substitute
material transported and delivered to the recycler and all Certificates of Recycling issued by the
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recycler for material deliveries related to this project. Final partial payment of 15% for the
project shall not be released until the Engineer has received these documents.

PAYMENT

All cost for the management and the disposal of all surface preparation debris and hazardous waste
generated during the cleaning and painting operations shall be considered incidental to the lump
sum bid for Clean and Paint Structural Steel (08434).
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SPECIAL NOTE FOR QUALITY CONTROL

The contractor shall provide QC inspectors to monitor all work, insure that all work is completed
in accordance with the Special Notes and Standard Specifications, and record inspection results.
All QC inspectors shall possess at a minimum one of the following certifications: SSPC-BCI level
1 or NACE CIP level 1 & CIP One Day Bridge Course. The QC inspector(s) shall not perform
production work that requires QC/QA inspection. The Department’s (QA) inspector shall conduct
in-progress reviews of the Contractor’s operations and perform follow-up quality assurance (QA)
inspections after the QC inspector has certified that a portion of work is complete.

Progress of Work - Work shall proceed by sections, bays or other readily identifiable parts of the
structure. All work shall proceed from top to bottom of the structure. The work shall be broken
down into adjacent sections (control areas) separated by bulkheads. Bulkheads shall be sealed to
the containment and meet all SSPC Guide 6 — Containment Classification Class 2A
requirements. Only one phase of work shall be permitted in a given control area at any time.

In any control area, Quality Control Point inspection and approval shall precede the start of
succeeding phases of work. Quality Control Points are progress milestones that occur when one
phase of work is complete and ready for inspection prior to continuing with the next operational
step. At those points, the Contractor shall provide the Departments QA inspectors with OSHA
compliant access to inspect all pertinent surfaces. If QA inspection indicates a deficiency, that
phase of the work shall be corrected and re-inspected prior to beginning the next phase of work.

A. CLEAN AND PAINT STRUCTURAL STEEL
Quality Control Point QC Inspection Function
1. Surface Preparation

A. Solvent Cleaning Visually inspect.

B. Abrasive Blast Cleaning Measure profile
Visually inspect for cleanliness.

2. Full Prime Coat Check for dry film thickness,
Application and defects in paint

3. Full Intermediate Check for dry film thickness,
Coat (if applicable) and defects in paint

4.  Finish Coat Application Check for dry film thickness, paint

appearance, color and quality of application

The surface profile shall be verified with a minimum of 3 measurements per nozzle per shift.
Each measurement shall be the average of 3 individual reading. Individual gage readings
and averages shall be recorded in the log book. The Engineer may request additional
measurements at any time.
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The QC Inspector shall inspect prepared surfaces to determine whether these conform to the
specification. (see Special Note for Surface Preparation and Paint Application). Inspect each
individual coat of paint using KM 64-258-08 Procedure C. Inspect for areas of incomplete
coating coverage and coating defects. The Engineer may request tests, including destructive
DFT tests, at additional sites or he may elect to perform additional tests.

B. INSPECTION RECORDS

The QC inspector shall maintain a handwritten record of all-painting activities, operations and
inspections in the log book(s). At a minimum, the following information must be recorded:

1. all paint inventory and approval information,

2. daily records of ambient conditions (including all measurements taken),

3. daily progress of work information including start-up/shut-down times, bridge locations by
control numbers, structural steel components by proper terminology and pertinent
operations by control points, and

4. QC inspection information including evaluations at control points, rework comments, or
approvals.

Make entries on consecutive pages of the logbook (in indelible ink) and make corrections by
marking through mistakes with a single line. Do not remove pages or erase or obliterate entries in
the logbook.

The QC inspector and QA inspector shall jointly assign adjacent control areas consecutive numbers
and a short description defining their location. After completion of a phase of work in a control
area, the QC inspector shall perform an inspection and shall determine whether the area has been
satisfactorily prepared. If work in a control area is unsatisfactory, the QC inspector shall require
the contractor to make the necessary corrections. That process shall be repeated as necessary until
suitable corrections have been made. Once a control area is approved by the QC, the QA will be
requested to inspect that control area. The QA will note acceptance or rework comments in log
book. Repeat until approved by the QA.

All logbooks shall be maintained at the job site at all times during the project, made available,
upon request, to the Department’s representatives and submitted to the Engineer at the end of the
project for his review and records.

Test Patch - Prior to initiation of painting, prepare at least one test patch in each Section of work
to serve as a standard for reference during the balance of the painting operations. The test patch
shall be located at an accessible area incorporating surface types of the project. Use the specified
surface preparation on a surface with at least 20 ft? per application method per coating plus 20 ft?
for surface preparation. When Central office personnel, the Engineer, QC inspector, and the QA
inspector, agree that the appropriate level of cleanliness and surface preparation have been
achieved, the contractor shall apply a clear sealer, supplied by the coatings manufacturer, to at
least 20 ft2 of the prepared surface. The contractor will then apply coating to the remainder (at
least 20-ft2) of the test patch. Set aside the test patch area as a standard for proper application and
appearance. Do not paint the reference areas until the balance of the project is completed. After
the project is complete, re-blast the area of the test patch with clear sealer, and apply all specified
coatings. Apply all coatings, including the clear sealer, in the presence of Central Office personnel,
the Engineer, the QA inspector, QC inspector, and a technical representative of the paint
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manufacturer. If QC and QA inspectors agree, clear coat preservation of the test patch may be
replaced with pictorial records.

PAYMENT

All cost to provide QC inspectors shall be considered incidental to the lump sum bid for:
Clean and Paint Structural Steel (08434). All Structural Steel Items.
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SPECIAL NOTE FOR PAINT

Use a coatings system from an approved supplier. A list of approved suppliers shall be found in
the Department’s List of Approved Materials maintained by the Division of Materials. All paint
supplied shall conform to the applicable Special Notes contained in this proposal. The Department
requires acceptance testing of samples obtained on a per-lot basis per-shipment. The Division of
Materials shall perform acceptance testing. At his option, the Engineer may elect to conduct more
frequent sampling and testing. Test samples shall be taken at the Contractor’s paint storage site.
Department personnel shall perform sampling. Allow (10) working days for testing and approval
of the sampled paint.

Note: It is the Contractor’s responsibility to maintain an adequate inventory of approved

paint. The Department shall assume no responsibility for lost work due to rejection of paint
or approved paint subsequently found to be defective during the application process.
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SPECIAL NOTE FOR ENVIRONMENTAL AND WORKER SAFETY
REGULATIONS

(A) Governing regulations

The existing paint in this project may contain lead, which is classified as a hazardous (toxic)
material. Be knowledgeable of and comply with, all lead-related environmental and
health regulations governing the Contractor's operations. Comply with regulations current
at the time the work is performed and all requirements herein. Collect, transport to waste
storage sites, and store hazardous wastes in accordance with applicable environmental and
health regulations. The contractor is solely responsible for collection, transport, storage and
disposal of all industrial wastes.

(B) Liabilities and Obligations

The contractor shall be solely responsible for compliance with all applicable environmental
and health and safety regulations to the satisfaction of the applicable government
regulatory agencies and the Department. The Department assumes no obligations or
liabilities for work stoppages or fines due to enforcement actions by government regulatory
agencies or to related delays that the Department deems necessary.

(C)  State and Local Regulatory Agencies
State and local regulatory agencies charged with enforcing most regulations affecting the
generation of hazardous wastes and worker safety issues are:

Kentucky Occupational Safety and Health Program, Labor Cabinet, Commonwealth of
Kentucky, Frankfort, Kentucky

Environmental and Public Protection Cabinet, Commonwealth of Kentucky, Frankfort,
Kentucky

(D)  Groundwater and Surface water Protection

The contractor shall prepare and implement a groundwater and surface water protection
plan in accordance with 401 KAR 5:037 (Ground Water), KRS 224.70-110 and 401
KAR 10:031 (Surface water) with the exception that hazardous waste or hazardous
materials container volume is not limited to greater than 55 gallons or weight to 100
pounds.
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SPECIAL NOTE FOR PAYMENT

Payment for cleaning and painting structural steel shall be according to Standard
Specifications for Road and Bridge Construction (Current Edition) Section 614.05 with the

following modification to Section 614.05.

Three-Coat Field Applied System. Partial payments will be based on acceptance of the

following:

Surface Preparation

Prime Coat

Intermediate Coat

Finish Coat

De-rigging, touch-up of de-rigging marks and damage, and
Environmental documentation

076C00004N
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SPECIAL NOTE FOR STENCILING

The Bridge Number, the Month and year of the completion date, and any existing panel
number system or panel number system set forth in the contract shall be stenciled on the
structure at locations determined by the Engineer. Make the legend in letters and numerals
at a minimum of 3 inches and maximum of 6 inches tall, and use a paint color that contrasts
with the background.
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SPECIAL NOTE FOR STRUCTURAL STEEL PLATING REPAIR

I. DESCRIPTION

Perform all work in accordance with the Kentucky Transportation Cabinet, Department of
Highway’s current Standard Specifications for Road and Bridge Construction and applicable
Supplemental Specifications, the Standard Drawings, this Note, and the attached detail
drawing(s). Section references are to the Standard Specifications.

This work consists of the following:
(1) Furnish all labor, materials, tools, and equipment.
(2) Repair steel in accordance with the attached detail drawings.
(3) Maintain and control traffic
(4) Any other work specified as part of this contract

1. MATERIALS

A. Structural Steel. Use new, commercial grade AASHTO M270 (ASTM A709) Grade
36 steel suitable for welding. See Section 812,
B. Weld Material. See Section 813.10. All welds shall be E70XX.

I11. CONSTRUCTION

A. Dimensions. The Contractor shall verify dimensions, including thickness of parts,
with field measurements prior to ordering materials or fabricating steelwork.

B. Field Prepare Existing Surfaces. Clean surfaces of steel until free of all corrosion,
debris and deleterious substances.

C. Install New Plates. Install new plates as directed by the Engineer and as shown on
the attached detail drawings. Plates to be installed before bridge is painted.

D. Prohibited Field Welding. No welding of any nature shall be performed on the
bridge except as shown on the attached drawings without the written consent of the
Director, Division of Bridge Design, and then only in the manner and at the locations
designated in the authorization.

E. Damage to the Structure. The Contractor shall bear full responsibility and expense
for any and all damage to the structure, should such damage result from the
Contractor's actions.

F. Welding Specifications. All welding and welding materials, shall conform to "Joint
Specification ANSI/AASHTO/AWS D1.5M-D1.5-2008 Bridge Welding Code".
Modification and additions as stated on the plans. Welding procedures shall be
submitted to the Engineer and approved prior to the start of fabrication and retrofit.
The cost of welding, welding materials, straightening, altering, and burning new or
existing steel shall be included in the unit price bid for the appropriate items.

IV. MEASUREMENT
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A. Structural Steel Plating Repair. Measurement will be for pounds of structural steel
plates used.

V. PAYMENT

A. Structural Steel Plating Repair. Payment at the contract unit price is full
compensation for removing and disposing of specified existing materials, removing
deteriorated or damaged metal, all new materials, welding, labor, equipment, tools
and incidentals necessary to complete the work as shown on the attached detail
drawings.

The Department will consider payment as full compensation for all work required by this note
and the attached detail drawings.
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SPECIAL NOTE FOR CONCRETE SEALING
. DESCRIPTION

Perform all work in accordance with the Kentucky Transportation Cabinet, Department of
Highways 2012 Standard Specifications for Road and Bridge Construction and applicable
Supplemental Specifications, the Standard Drawings, this Note, and the Contract Documents.
Section references are to the Standard Specifications.

This work consists of the following:
1. Furnish all labor, materials, tools, equipment, and incidental items necessary to complete
the work.
2. Provide safe access to the bridge, in accordance with Section 107.01.01, for the Engineer
to sound possible repair areas and for workers to complete the construction.
3. Repair cracks as applicable in accordance with the Special Note for Epoxy Injection
Crack Repair.
4. Repair delaminated or spalled areas as applicable in accordance with the Special Note for
Concrete Patching.
Apply Ordinary Surface Finish
Prepare the surfaces to receive coating.
Apply concrete coating.
Any other work as specified as part of this contract.

O No O

1. MATERIALS

One of the following coating systems shall be used:

Manufacturer Prime Coat Finish Coat
Sherwin Williams Macropoxy 646 Acrolon 218 HS
PPG Amerlock 2 Devoe Devflex HP
Carboline Carboguard 890 Carbothane 133 HB
Tnemec Elastogrip 151 Envirocrete 156

The coating shall be tinted and the color shall closely match the existing concrete. The finish
product shall be opague and satin or semi-gloss. The contractor must apply sufficient coats as
required to achieve this goal.

Furnish to the Engineer copies of the manufacturer’s technical data sheets, installation
guidelines, material safety data sheets, and other pertinent data at least two (2) days prior to
beginning the work.
I1l.  CONSTRUCTION

A. Perform Concrete Repairs. Repair concrete surface in accordance with the Special

Note for Epoxy Injection Crack Repair and/or the Special Note for Concrete Patching
Repair as applicable.
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. Apply Ordinary Surface Finish. Areas receiving epoxy injection, concrete

patching, and other surface imperfections, including areas of minor cracking, should
receive Ordinary Surface Finish in accordance with Section 601.03.18 of the Standard
Specifications. Use mortar of the same cement and fine aggregate as the concrete
patching, or as directed by the Engineer. Payment will be incidental to Concrete
Sealing.

. Areas to Receive Concrete Sealing:

a. All exposed concrete on abutments and wingwalls.
b. Deck edges as shown on the attached drawings.

. Prepare Concrete Surfaces for Repair. All areas specified shall be pressure

washed. All equipment for pressure washing shall be operated at a minimum pressure
of up 4,000 psi with 0 degree spinner tip and/or fan tips as determined by the engineer
at the working location with a minimum flow rate of 3.5 gal/minute provided that
these pressures do not damage any components of the structure. Pressure and flow
rates shall be reduced to a level satisfactory to the Engineer should any damage occur
due to power washing procedures. Pressure washing shall be operated at distance of
approximately six inches from and perpendicular to the surface. All pressure washing
wands shall be equipped with a gauge to accurately determine the amount pressure
used. Pressure washing of any bridge element will proceed from top of wash area to
bottom of wash area. Wash water will not be released to a bridge element previously
washed. Preform all pressure washing at temperatures above 40 degrees Fahrenheit.

. Apply Concrete Coating. All areas specified shall have concrete coating applied to

as specified after debris removal and power washing. New concrete shall be allowed
to properly cure in accordance with the manufacturer’s recommendations prior to
application. Use compressed air to remove any loose debris from the surfaces that are
to be coated after power washing. All coatings shall be applied within manufacturers
recommended dry film thickness range. Comply with KYTC “Standard Specifications
for Road and Bridge Construction” Section 614.03.02 and coatings supplier
recommended conditions for application. Allow the surfaces to be coated to dry
before any coating is applied. The coating must be applied to a clean and dry surface.
All coating application shall be executed using brushes, rollers, etc. No spray
application will be permitted.

The Department requires acceptance testing of samples obtained on a per-lot
basis per-shipment. The Division of Materials shall perform acceptance testing. Test
samples shall be taken at the Contractor’s paint storage site. Department personnel
shall perform sampling. Allow (10) working days for testing and approval of the
sampled paint. It is the Contractor’s responsibility to maintain an adequate inventory
of approved paint. The Department shall assume no responsibility for lost work due to
rejection of paint or approved paint subsequently found to be defective during the
application process. Preform all concrete coating application at temperatures above
40 degrees Fahrenheit or in accordance with manufactures specifications.

Bridge 076C00004N 20f3
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IV. MEASUREMENT

The Department will measure the quantity as lump sum. The Department will not measure
preparation of the site for the Engineer’s access or removal and reapplication of coatings that do
not satisfy the Engineer’s approval for payment and will consider them incidental to “Concrete
Sealing”.

V. PAYMENT.

The Department will make payment for the completed and accepted quantities of concrete
sealing under the following:

Code Pay Item Pay Unit
23378EC Concrete Sealing Square Foot

The Department will consider payment as full compensation for all work required as described in
this note.
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GENERAL NOTES

SPECIFICATIONS: References to the Specifications are to the 2012 Edition of the Kentucky Department of
Highways Standard Specifications for Road and Bridge Construction including any current supplemental
specifications. All references to the AASHTO Specifications are to the current edition of the AASHTO
Standard Specification for Highway Bridges, with Interims. All references to the ASTM Standards are to
the current edition of the ASTM Standard Specifications, with Interims.

MATERIALS FOR DESIGN SPECIFICATIONS:

For Class A Concrete: F'C = 3,500 psi
For Class AA Concrete: F'C =4,000 psi
For Class M Concrete: F'C =4,000 psi
For Epoxy Coated Steel Reinforcement: FY = 60,000 psi

The Specifications, Current Edition, as designated below shall govern the following materials furnished:

Material Specification
Structural Steel AASHTO M270 or ASTM A709, Grade 50
Bolts (Up to 4" Dia.) F3125 Grade A325

DIMENSIONS: Dimensions shown on these plans are taken from field survey data. The Contractor shall
verify elevations and dimensions with field measurements prior to ordering materials. All plan
dimensions are for a normal temperature of 60°F. Layout dimensions are horizontal dimensions.

VERIFYING FIELD CONDITIONS: Plan dimensions and details relative to the existing structure are subject
to nominal construction variations. It shall be the Contractor’s responsibility to verify such dimensions
and details in the field and make the necessary approved adjustments prior to construction or ordering
of materials. Such variations shall not be cause for additional compensation for a change in the scope of
the work; However the Contractor will be paid for the quantity actually furnished at the unit price bid
for the work. In addition, the overrun and underrun formulas may be applied to appropriate repairs
provided that the requirement of Article 104.02.02 of the Standard Specifications are satisfied.

REINFORCEMENT: Spacing of bars is from center to center of bars. Clear distance to face of concrete is
2” unless otherwise noted.

EPOXY COATED REINFORCING STEEL: All proposed reinforcing bars in the plans shall be epoxy coated in
accordance with Section 811.10 of the Standard Specifications.

EXISTING STEEL REINFORCEMENT: The cost of cutting, bending, and cleaning existing steel
reinforcement shall be incidental to the repair item being completed.

BEVELED EDGES: Bevel all exposed edges %", unless otherwise noted.

MILL TEST REPORTS: Notarized mill test reports shall be furnished in triplicate to the department
showing that all structural steel conforms to the requirements of the Specifications.

076C00004N 1of3
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WELDING SPECIFICATIONS: All welding and welding materials except for reinforcement shall conform to
“Joint Specification ANSI/AASHTO/AWS DI.5-2015 Bridge Welding Code”. Modification and additions as
stated on the plans shall supersede the Joint Specifications.

PROHIBITED FIELD WELDING: Except where shown in the plans, no welding of any nature shall be
performed on the load carrying members of the bridge without the written consent of the Director,
Division of Bridge Maintenance, and then only | the manner and at the locations designated in the
authorization.

WELDING REINFORCEMENT: The welding and welding material shall conform to the “Recommended
Practices for Welding Reinforcing Steel”, American Welding Society Specifications, Current Edition. No
direct payment shall be made for welding or weld material, but the cost of these items shall be included
in the unit price bid for the repair being completed.

WELDING PROCEDURES: Qualification test of all welding procedures, when required by AWS, shall be
completed by the Contractor and approved by the Engineer prior to the final approval of the shop

drawings and the start of the fabrication.

WELD SIZES: Unless specified otherwise, use the following fillet weld sizes:

Material Thickness of Minimum Size of
Thicker Part Joined (In.) Fillet Weld (In.)
To 1/4” Inclusive 1/8”
Over 1/4“ to 1/2“ 3/16”
Over 1/2” to 3/4” 1/4”
Over 3/4” 5/16”

Type 1 Mechanically Galvanized Bolts shall be used as described in AASHTO M164, all high strength
bolted connections are to be installed using “Direct Tension Indicators” (DTI’s) in accordance with the
Standard Specifications and ASTM F959. All DTI’s shall be mechanically zinc coated. Installation details of
the DTI's shall be shown on the shop plans.

Any holes in steel members that are not specified to receive any other connected part shall be filled with
a high strength bolt that is tensioned per the Specifications.

PAINTING DAMAGED ARES: All areas of new or existing structural steel on which the paint has been
damaged by the Contractor shall be cleaned and spot painted to the satisfaction of the Engineer and in
accordance with the Special Note for painting structural steel repairs. The cost of this touch-up is to be
incidental to the contract.

DISPOSAL OF MATERIALS: All materials and debris removed from or beneath the bridge shall become
the property of the Contractor and shall be removed from the right-of-way.

UTILITIES: Before beginning work, locate all existing utilities. Consider location of utilities shown on the
drawings to be approximate only and for informational purposes only. The Department does not
warrant the locations and assumes no responsibility for the accuracy or completeness. The Contractor
must make his own determination. Except as shown on the plans, work around and do not disturb
existing utilities.
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STABILITY OF THE STRUCTURE: The Contractor is completely responsible for the stability of the structure
from the time of mobilization until after the bridge has been reopened to normal traffic following
completion of all work required in the contract.

DAMAGE OUTSIDE CONSTRUCTION LIMITS: Any area that is disturbed outside of the limits of the
construction during the life of the project shall be repaired by the Contractor at his expense, should any
damage result from the Contractor’s actions.

DAMAGE TO THE STRUCTURE: The Contractor shall bear full responsibility and expense for repair of any
and all damage to the structure, should such damage result from the Contractor’s actions. After
completion of all operations, the structure and site shall be left in a condition that is in accordance with
Section 105.12 of the Specifications.

CONSTRUCTION LOAD: The Contractor shall abide by the bridge posting limits. Storage of material on
the bridge is prohibited.
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SPECIAL NOTE FOR TRAFFIC CONTROL ON BRIDGE REPAIR CONTRACTS

I. TRAFFIC CONTROL GENERAL

EXCEPT AS PROVIDED HEREIN, TRAFFIC SHALL BE MAINTAINED IN ACCORDANCE WITH THE 2012
STANDARD SPECIFICATIONS, SECTION 112. THE CONTRACTOR WILL BE RESPONSIBLE FOR DEVELOPING
AND IMPLEMENTING THE MAINTAINENCE OF TRAFFIC DETAILS WITH GUIDENCE THROUGH STANDARD
DRAWINGS AND THE MUTCD CURRENT EDITIONS. THE DEVELOPED TRAFFIC CONTROL PLAN MUST BE
APPROVED BY THE ENGINEER PRIOR TO IMPLEMENTATION. THE CONTRACTOR IS EXPECTED TO
PROVIDE AT A MINIMUM THE ITEMS LISTED IN THIS NOTE, HOWEVER THIS NOTE DOES NOT RELIEVE
THE CONTRACTOR OF OTHER ITEMS THAT MAY BE NECESSARY TO COMPLY WITH CURRENT STANDARDS.
EXCEPT FOR THE ROADWAY AND TRAFFIC CONTROL BID ITEMS LISTED, ALL ITEMS OF WORK NECESSARY
TO MAINTAIN AND CONTROL TRAFFIC WILL BE PAID AT THE LUMP SUM BID PRICE TO “MAINTAIN AND
CONTROL TRAFFIC”.

CONTRARY TO SECTION 106.01, TRAFFIC CONTROL DEVICES USED ON THIS PROJECT MAY BE NEW OR
USED IN NEW CONDITION, AT THE BEGINNING OF THE WORK AND MAINTAINED IN LIKE NEW
CONDITION UNTIL COMPLETION OF THE WORK.

THE CONTRACTOR IS ALLOWED TO CLOSE THE BRIDGE TO TRAFFIC IN ORDER TO COMPLETE THE WORK
FOR A TOTAL OF 10 CONSECUTIVE CALENDAR DAYS. THE CONTRACTOR MUST NOTIFY THE ENGINEER
AND PUBLIC INFORMATION OFFICER AT LEAST 14 CALENDAR DAYS PRIOR TO THE PLANNED CLOSURE.

ITISINTENDED THAT ALL WORK BE COMPLETED DURING THIS TIME. HOWEVER, IF DUE TO WEATHER
LIMITATIONS, PAINTING CAN NOT BE COMPLETED WITHIN THIS 10 DAY TIME, THE CONTRACTOR IS
ALLOTTED A COMPLETION DATE UNTIL APRIL 30™ TO COMPLETE THE PAINTING. THIS ADDITIONAL TIME
FOR PAINTING WILL ONLY BE GRANTED IF WEATHER LIMITATIONS PREVENT PAINTING. IF CONDITIONS
ALLOW FOR PAINTING TO OCCUR, AND THE CONTRACTOR DOES NOT UTILIZE THESE DAYS, THEN NO
ADDITIONAL TIME WILL BE GRANTED BEYOND THE JANUARY 1, 2019 COMPLETION REQUIREMENT.
ADDITIONAL LANE CLOSURES WILL BE ALLOWED TO COMPLETE THIS WORK AT THE DISCRETION OF THE
ENGINEER TO MINIMIZE IMPACTS TO THE PUBLIC. CLOSURE DATES AND TIMES MUST BE PART OF A
REVISED TRAFFIC CONTROL PLAN IF THIS IS ENCOUNTERED. ALL OTHER WORK ITEMS ARE TO BE
COMPLETED BY JANUARY 1, 2019

I1. TRAFFIC COORDINATOR

FURNISH A TRAFFIC COORDINATOR AS PER SECTION 112. THE TRAFFIC COORDINATOR SHALL INSPECT
THE PROJECT MAINTENANCE OF TRAFFIC, AT LEAST THREE TIMES DAILY, OR AS DIRECTED BY THE
ENGINEER, DURING THE CONTRACTOR’S OPERATIONS AND AT ANY TIME A LANE CLOSURE IS IN PLACE.
THE PERSONNEL SHALL HAVE ACCESS ON THE PROJECT TO A RADIO OR TELEPHONE TO BE USED IN CASE
OF EMERGENCIES OR ACCIDENTS. THE TRAFFIC COORDINATOR SHALL REPORT ALL INCIDENTS
THROUGHOUT THE WORKZONE TO THE ENGINEER ON THE PROJECT. THE CONTRACTOR SHALL FURNISH
THE NAME AND TELEPHONE NUMBER WHERE THE TRAFFIC COORDINATOR CAN BE CONTACTED AT ALL
TIMES.

I11. SIGNS
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THE CONTRACTOR IS RESPONSIBLE FOR ALL SIGNAGE DURING CONSTRUCTION. THE CONTRACTOR
SHALL ADHERE TO THE STANDARD DRAWINGS AND MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES
(MUTCD) FOR GUIDANCE. IF, AT ANY TIME, THE ENGINEER REQUESTS A CHANGE IN THE MAINTENANCE
OF TRAFFIC SIGNAGE, THE CONTRACTOR SHALL IMPLEMENT THE CHANGE WITHIN 8 HOURS. FAILURE
TO IMPLEMENT THESE CHANGES WITHIN THE REQUIRED EIGHT HOURS WILL RESULT IN LIQUADATED
DAMAGES OF $5,000 PER DAY.

THE CONTRACTOR SHALL PROVIDE ALL DETOUR SIGNING AND CONSTRUCTION SIGNING NEEDED FOR
THE BRIDGE CLOSURE. ALL SIGNING REQUIRED WILL BE INCIDENTAL TO THE LUMP SUM BID ITEM
“MAINTAIN AND CONTROL TRAFFIC”.

THE DEPARTMENT WILL NOT MEASURE INSTALLATION, MAINTENANCE, OR REMOVAL FOR PAYMENT OF
ANY DETOUR SIGNAGE OR STANDARD CONSTRUCTION SIGNAGE, AND WILL CONSIDER THESE
INCIDENTAL TO “MAINTAIN AND CONTROL TRAFFIC”

CLOSURE SIGNS AND DETOUR SIGNS SHOULD BE PLACED NO SOONER THAN TWO WEEKS PRIOR TO THE
CLOSING OF THE BRIDGE AND COVERED UNTIL THE BRIDGE IS CLOSED. SIGNS SHALL BE COVERED OR
REMOVED WITHIN 24 HOURS OF OPENING THE BRIDGE TO TRAFFIC.

ROAD CLOSED SIGNS SHOULD BE DOUBLE SIGNED AND PLACED A MINIMUM OF 1500’, 1000°, AND 500’
IN ADVANCE OF THE CLOSURE, IN ADDITION TO SIGNAGE REQUIRED BY THE MUTCD AND STANDARD
DRAWINGS.

IV. TEMPORARY PAVEMENT STRIPING

IT IS NOT ANTICIPATED THAT TEMPORARY PAVEMENT STRIPING WILL BE NEEDED SINCE THE BRIDGE
WILL BE CLOSED. HOWEVER, IF THE CONTRACTOR’S MEANS AND METHODS ALLOWS FOR NEED FOR
TEMPORARY STRIPING, CONFLICTING PAVEMENT MARKING WILL BE COVERED WITH 6” BLACK
REMOVABLE TAPE. CONTRARY TO THE STANDARD SPECIFICATIONS, NO DIRECT PAYMENT WILL BE
MADE FOR ANY TEMPORARY STRIPING, PAVEMENT STRIPING REMOVAL, OR ANY OTHER TEMPORARY
STRIPING ITEM. IF TEMPORARY STRIPING IS USED, THE CONTRACTOR SHALL REPLACE ANY TEMPORARY
STRIPING THAT BECOMES DAMAGED OR FAILS TO ADHERE TO THE PAVEMENTT BEFORE DARK ON THE D
AY OF THE NOTIFICATION. LIQUIDATED DAMAGES SHALL BE ASSESED TO THE CONTRACTOR AT A RATE
OF S500 PER DAY FOR FAILING TO REPLACE TEMPORARY STRIPING WITHIN THIS TIME LIMIT.

V. VARIBLE MESSAGE SIGNS

THE CONTRACTOR IS EXPECTED TO PROVIDE UP TO TWO MESSAGE BOARDS FOR USE AT LOCATIONS
DETERMINED BY THE ENGINEER. THESE MESSAGE BOARDS ARE EXPECTED TO BE IN PLACE ONE WEEK
PRIOR TO THE CLOSURE OF THE ROADWAY AND REMAIN IN PLACE FOR THE DURATION OF THE
CLOSURE. CONTRARY TO THE STANDARD SPECIFICATION, NO DIRECT PAYMENT WILL BE MADE FOR
VARIBLE MESSAGE SIGNS. THESE SIGNS WILL BE CONSIDERED INCIDENTAL TO THE LUMP SUM BID ITEM
“MAINTAIN AND CONTROL TRAFFIC”.
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VI. BARRICADES AND BARRIER WALL

DURING CLOSURE OF THE BRIDGE, ENSURE A MINIMUM OF (4) TYPE Ill BARRICADES ARE USED AT EACH
END OF THE BRIDGE FOR A TOTAL OF (8) TYPE Ill BARRICADES. CONTRARY TO THE STANDARD
SPECIFICATIONS, NO DIRECT PAYMENT WILL BE MADE FOR BARRICADES BUT THEY WILL BE INCLUDED IN
THE LUMP SUM PRICE FOR “MAINTAIN AND CONTROL TRAFFIC”.

VIII. DETOUR

THE TRAFFIC CONTROL PLAN PROPOSED BY THE CONTRACTOR SHALL INCLUDE A SIGNED DETOUR
ROUTE FOR THE ROAD CLOSURE. THE TRAFFIC CONTROL PLAN ALONG WITH THE PROPOSED DETOUR
PLAN WILL BE DELIVERED TO THE ENGINEER AT THE PRE-CONSTRUCTION MEETING. THE PROPOSED
DETOUR ROUTE SHALL MEET THE FOLLOWING REQUIREMENTS:

1)

2)

3)

4)

DETOUR ROUTES MUST REMAIN AT MINIMUM ON THE SAME CLASSIFICATION OF
ROADWAY (I.E. AA, AAA, STATE, COUNTY, ETC.) UNLESS WRITTEN APPROVAL IS OBTAINED
THROUGH THE OWNER OF THE FACILITY.

THE CONTRACTOR MUST COORDINATE WITH OTHER PROJECTS ALONG THE DETOUR ROUTE
IN ORDER TO AVOID ONGOING CONSTRUCTION PROJECTS ALONG THOSE ROUTES.
SIGNED DETOUR ROUTES MUST BE ON ROADWAYS WITH SIMILAR ROADWAY
CHARACTERISTICS, I.E. PAVEMENT WIDTHS AND ROADWAY STRIPING.

IT MAY BE DETERMINED THAT TWO DETOUR ROUTES WOULD BE NEEDED IF THE FIRST
SELECTED ROUTE CAN NOT ACCOMMODATE TRUCK TRAFFIC. IF THIS OCCURS, THE
CONTRACTOR IS EXPECTED TO SIGN BOTH DETOURS PER THE STANDARD DRAWINGS AND
MUTCD. ADDITIONAL CLARIFICATION SIGNAGE BETWEEN THE DETOURS MAY BE NEEDED
AT POINTS WHERE THEY DIVERGE.

THE TRAFFIC CONTROL PLAN MUST BE SUBMITTED AND APPROVED TO ALLOW FOR COORDINATION OF
THE PUBLIC INFORMATION OFFICER WITH THE CLOSURE NOTIFICATION. THE PUBLIC MUST BE NOTIFIED
OF THE PROPOSED DETOUR ROUTE WHEN THEY ARE NOTIFIED OF THE CLOSURE, 2 WEEKS BEFORE
CLOSURE. ALL TIME AND EXPENSES NECESSARY FOR THE DEVELOPMENT OF THE DETOUR PLAN(S) WILL
BE INCIDENTAL TO THE LUMP SUM BID ITEM “MAINTAIN AND CONTROL TRAFFIC.
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SPECIAL NOTE FOR TRAFFIC CONTROL ON BRIDGE REPAIR CONTRACTS

I. TRAFFIC CONTROL GENERAL

Except as provided herein, traffic shall be maintained in accordance with the 2012 standard
specifications, section 112. The contractor will be responsible for developing and implementing the
maintenance of traffic details with guidance through standard drawings and the MUTCD current
editions. The developed traffic control plan must be approved by the Engineer prior to implementation.
The contractor is expected to provide at a minimum the items listed in this note, however this note does
not relieve the contractor of other items that may be necessary to comply with current standards.
Except for the roadway and traffic control bid items listed, all items of work necessary to maintain and
control traffic will be paid at the lump sum bid price to “Maintain and Control Traffic”.

Contrary to section 106.01, traffic control devices used on this project may be new or used in new
condition, at the beginning of the work and maintained in like new condition until completion of the
work.

The contractor is allowed to close the bridge to traffic in order to complete the work for a total of 20
calendar days. The contractor must notify the engineer and public information officer at least 14
calendar days prior to the planned closure. Please see the Special Note for Liquidated Damages for
additional information.

I1. TRAFFIC COORDINATOR

Furnish a traffic coordinator as per section 112. The traffic coordinator shall inspect the project
maintenance of traffic, at least three times daily, or as directed by the engineer, during the contractor’s
operations and at any time a lane closure or road closure is in place. The personnel shall have access on
the project to a radio or telephone to be used in case of emergencies or accidents. The traffic
coordinator shall report all incidents throughout the work zone to the engineer on the project. The
contractor shall furnish the name and telephone number where the traffic coordinator can be contacted
at all times.

III. SIGNS

The contractor is responsible for all signage during construction. The contractor shall adhere to the
standard drawings and manual on uniform traffic control devices (MUTCD) for guidance. If, at any time,
the engineer requests a change in the maintenance of traffic signage, the contractor shall implement the
change within 8 hours. Failure to implement these changes within the required eight hours will result in
liquidated damages of $5,000 per day.

The contractor shall provide all detour signing needed for the bridge closure. All signing required will be
incidental to the lump sum bid item “Maintain and Control Traffic”.

The department will not measure installation, maintenance, or removal for payment of any detour
signage or standard construction signage, and will consider these incidental to “Maintain and Control
Traffic”
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Closure signs and detour signs should be placed no sooner than two weeks prior to the closing of the
bridge. Wayfinding detour signs should be placed a maximum of 2 miles apart unless specified by the
engineer. Signs shall be covered or removed within 24 hours of opening the bridge to traffic.

Road closed signs should be double signed and placed a minimum of 1500’, 1000’, and 500’ in advance
of the closure, in addition to signage required by the MUTCD and standard drawings.

IV. TEMPORARY PAVEMENT STRIPING

It is not anticipated that temporary pavement striping will be needed since the bridge will be closed.
However, if the contractor’s means and methods allows for need for temporary striping, conflicting
pavement marking will be covered with 6” black removable tape. Contrary to the standard
specifications, no direct payment will be made for any temporary striping, pavement striping removal,
or any other temporary striping item. If temporary striping is used, the contractor shall replace any
temporary striping that becomes damaged or fails to adhere to the pavement before dark on the d ay of
the notification. Liquidated damages shall be assessed to the contractor at a rate of $500 per day for
failing to replace temporary striping within this time limit.

V. PROJECT PHASING & CONSTRUCTION PROCEDURES

Project phasing shall be as directed by the plans, special notes, and the approved Traffic Control Plan
prepared by the contractor. Maintain traffic over the bridge as long as possible. Once the structure is
closed ensure work progresses to minimize the effected time to the public. All materials that must be
made specific for the project should be ordered and made prior to closure of the bridge so that delivery
does not delay the reopening, unless approved by the Engineer. If the bridge is reopened prior to safety
devices being in place, an approved protective barrier wall shall be placed in accordance to the standard
drawings. Contrary to standard specifications, no direct payment would be made for the barrier wall
and will be considered incidental to “Maintain and Control Traffic”.

VI. PAVEMENT DROP-OFF

Less than two inches - no protection required. Warning signs should be placed
In advance and throughout the drop-off area.

Two to four inches - plastic drums, vertical panels or barricades every 100 feet on tangent sections for
speeds of 50 mph or greater. Cones may be used in place of plastic drums, panels and barricades during
daylight hours. For tangent sections with speeds less than 50 mph and curves devices should be placed
every 50 feet. Spacing of devices on tapered sections should be in accordance with the manual on
uniform traffic control devices, current edition.

Greater than four inches - positive separation or wedge with 3:1 or flatter slope needed. If there is five
feet or more distance between the edge of the pavement and the drop-off, then drums, panel, or
barricades may be used. If the drop-off is greater than 12 inches, positive separation is strongly
encouraged. If concrete barriers are used, special reflective devices or steady burn lights should be used
for overnight installations.



MADISON COUNTY Contract ID: 185025
FDO04 076 1017 CO0004N Page 45 of 67

For temporary conditions, drop-offs greater than four inches may be protected with plastic drums,
vertical panels or barricades for short distances during daylight hours while work is being done in the
drop-off area.

VII. VARIABLE MESSAGE SIGNS

The contractor is expected to provide up to four (4) message boards for use at locations determined by
the engineer. These message boards are expected to be in place one week prior to the closure of the
roadway and remain in place for the duration of the closure. Contrary to the standard specification, no
direct payment will be made for variable message signs. These signs will be considered incidental to the
lump sum bid item “Maintain and Control Traffic”.

VIII. BARRICADES AND BARRIER WALL

During closure of the bridge, ensure a minimum of (4) type Ill barricades are used at each end of the
bridge for a total of (8) type Ill barricades. Contrary to the standard specifications, no direct payment
will be made for barricades but they will be included in the lump sum price for “Maintain and Control
Traffic”.

VIII. DETOUR

The traffic control plan proposed by the contractor shall include a signed detour route for the road
closure. The traffic control plan along with the proposed detour plan will be delivered to the engineer at
the pre-construction meeting. The proposed detour route shall meet the following requirements:

1) Detour routes must remain at minimum on the same classification of roadway (i.e. AA, AAA,
state, county, etc.) Unless written approval is obtained through the owner of the facility.

2) The contractor must coordinate with other projects along the detour route in order to avoid
ongoing construction projects along those routes.

3) Signed detour routes must be on roadways with similar roadway characteristics, i.e.
pavement widths and roadway striping.

4) It may be determined that two detour routes would be needed if the first selected route
cannot accommodate truck traffic. If this occurs, the contractor is expected to sign both
detours per the standard drawings and MUTCD. Additional clarification sighage between
the detours may be needed at points where they diverge.

The traffic control plan must be submitted and approved to allow for coordination of the public
information officer with the closure notification. The public must be notified of the proposed detour
route when they are notified of the closure, 2 weeks before closure. All time and expenses necessary
for the development of the detour plan(s) will be incidental to the lump sum bid item “Maintain and
Control Traffic”.



MADISON COUNTY Contract ID: 185025
FDO04 076 1017 CO0004N Page 46 of 67

SPECIAL NOTE FOR CONTRACT COMPLETION DATE AND
LIQUIDATED DAMAGES ON BRIDGE REPAIR CONTRACTS
076C00004N Madison County

I. COMPLETION DATE.

Upon Notice to Proceed, the Contractor has the option of selecting the Begin Work date. Once
selected, notify the Department in writing of the date selected at least two weeks prior to
beginning work and provide a proposed project schedule. All work is to be completed by the
specified contract completion date. The Contractor is allotted 20 calendar days once the bridge
is closed to complete all work to safely reopen the structure with no lane closures by June 1,
2019. No additional lane or bridge closures will be allowed. At a minimum, prior to reopening
the bridge to traffic, all strength requirements and curing for materials used shall be completed
per Division 600 of the Standard Specifications.

The Engineer will begin charging calendar days for a structure on the day the Contractor closes
the structure to traffic, regardless of holidays or seasonal weather limitations.

I1. LIQUIDATED DAMAGES.

Liquidated damages will be assessed to the Contractor in accordance with the Transportation
Cabinet, Department of Highway’s 2012 Standard Specifications for Road and Bridge
Construction, Section 112.03.15A, when the bridge remains closed beyond the allotted number
of calendar days. Liquidated Damages will be assessed per the Standard Specification Section
108.09 when the contract time extends beyond the contract date but the bridge closure is
removed and the roadway has reopened to the public.

Contrary to the Standard Specifications, liquidated damages will be assessed to the Contractor
during the months of December, January, February and March when the contract time has
expired on any individual bridge. Contract time will be charged during these months. All
construction must be completed in accordance with the weather limitations specified in Section
606 and/or Section 601 as applicable. No extension of Contract time will be granted due to
inclement weather or temperature limitations that occur due to starting work on the Contract
or a structure late in the construction season.

Any approval of cold weather plans or allowance of construction operations to occur outside
Section 606 and/or Section 601 does not alleviate the 20 day maximum bridge closure. In the
event the closure duration lasts longer than 20 calendar days as specified, liquidated damages
will apply to all excess days regardless of weather limitations.
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SPECIAL NOTE

For Tree Removal

Madison County

Item No. 7-1142
Bridge No. 076C00004N

ALL WORK MUST BE DONE BETWEEN NOVEMBER 15 AND MARCH 31.

If there are any questions regarding this note, please contact Danny Peake,
Director, Division of Environmental Analysis, 200 Mero Street, Frankfort, KY
40601, Phone: (502) 564-7250.

Contract ID: 185025
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Special Note for Bridge Demolition, Renovation and Asbestos Abatement

If the project includes any bridge demolition or renovation, the successful bidder is
required to notify Kentucky Division for Air Quality (KDAQ) via filing of form (DEP 7036) a
minimum of 10 days prior to commencement of any bridge demolition or renovation work.

Any available information regarding possible asbestos containing materials (ACM) on or
within bridges to be affected by the project has been included in the bid documents. These
are to be included with the Contractor’s notification filed with the KDAQ. If not included in
the bid documents, the Department will provide that information to the successful bidder
for inclusion in the KDAQ notice as soon as possible. If there are no documents stating
otherwise, the bidders should assume there are no asbestos containing materials that will
in any way affect the work.
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BRIDGING
KENTUCKY

>~ o

Restore | Renew | Replace

Asbestos Inspection Report

To: Tom Springer, QK4, Inc.
Date: August 31, 2018

Conducted By: Jeffrey Lee, Lee Engineering, lic
Kentucky Accredited Asbestos Inspector # 111-05-8973

Project and Structure Identification

Project: Madison County: Item No. 7-1142

Structure ID: # 076C00004N

Structure Location: Oakley Wells Rd over un-named Stream, Madison County, Kentucky
Sample Description: No Suspect ACM Observed.

Inspection Date: August 10, 2018

Results and Recommendations

The asbestos inspection was performed in accordance with current United States Environmental
Protection Agency (US EPA) regulations, specifically 40 CFR Part 61, Asbestos National
Emissions Standards for Hazardous Air Pollutants (NESHAP) revision, final rule effective
November 20, 1990.

It is recommended that this report accompany the 10-Day Notice of Intent for Demolition
(DEP7036 Form) which is to be submitted to the Kentucky Division of Air Quality prior to
abatement, demolition, or renovation of any building or structure in the Commonwealth.

No suspect asbestos containing materials (ACM) were observed.
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DIVISION OF RIGHT OF WAY & UTILITIES Page 1of 1

RIGHT OF WAY CERTIFICATION
X Original 10 Re-Certification RIGHT OF WAY CERTIFICATION
ITEM# ' COUNTY _ PROJECT # (STATE): PROJECT #/(FEDERAL)|
7-1142.00 Madison FDO4 076 1017 CO0004N

PROJECT DESCRIPTION

ADDRESS DEFICIENCIES OF BRIDGE ON CR-1017 (3.405) OVER MUDDY CREEK. 076C00004N (SD)

[X] | No'Additional Right of Way Required R ' LB

|Construction will be within the limits of the existing right of way. The right of way was acquired in accordance ta FHWA regulations
under the Uniform Relocation Assistance and Real Property Acquisitions Policy Act of 1970, as amended. No additional right of way or
relocation assistance were required for this project.

[] ['Condition# 1{Additional Right of Way Required and Cleared) e

All necessary right of way, including control of access rights when applicable, have been acquired including legal and physical
possession. Trial or appeal of cases may be pending in court but legal possession has been obtained. There may be some improvements
remaining on the right-of-way, but all occupants have vacated the lands and improvements, and KYTC has physical possession and the
rights to remove, salvage, or demolish all improvements and enter on all land. Just Compensation has been paid or deposited with the
court. All relocations have been relocated to decent, safe, and sanitary housing ar that KYTC has made available to displaced persons
adequate replacement housin_gi_naccordance with the provisions of the current FHWA directive.,

[] [icondition #2/{Additiona! Right of Way Required with Exception), e e |
The right of way has not been fully acquired, the right to accupy and to use all rights-of-way required for the proper execution of the
project has been acquired. Some parcels may be pending in court and on other parcels full legal possession has not been obtained, but
right of entry has been obtained, the occupants of all lands and improvemnents have vacated, and KYTC has physical possession and right
to remove, salvage, or demolish all improvements. Just Compensation has been paid or deposited with the court for most parcels, Just
Compensation for ali pending parcels will be paid or deposited with the court prior Lo AWARD of construction contract

[_] [!Condition #3 (Additional Right of Way Required with Exception) e " \ :

The acquisition or right of occupancy and use of 3 few remaining parcels are not complete and/or some parcels still have accupants. All
remaining occupants have had replacement housing made available to them in accordance with 49 CFR 24.204. KYTC is hereby
requesting authorization to advertise this project for bids and to proceed with bid letting even though the necessary right of way will not
be fully acquired, and/or some occupants will not be relocated, and/or the just compensation will not be paid or deposited with the
court for some parcels until after bid letting, KYTC will fully meet all the requirements outlined in 23 CFR 635.309(c}(3) and 49 CFR
24.102(j} and will expedite completion of all acquisitions, relocations, and full payments after bid letting and prior to

AWARD of the construction contract or force account construction.

Total Number of Parcels on Project | 0 EXCEPTION (S) Parcel # ANTICIPATED DATE OF POSSESSION WITH EXPLANATION
Number of Parcels That Have Been Acquired

Signed Deed 0

Condemnation 0

Signad ROE 0

Notes/ Comments [Use Additional Sheet if necessary)

LPA RW Project Manager Right of Way Supervisor
Printed Name urke, P.E, _— Printed Name __Mark C. i p.‘E./

Signature W Signature A -~
Date “ ?-—/tf—fg Date i q-—/ 9/'7 5

Right of Way Director FHWA
Printed Name Dean \RIQi§§lly signed by DM|  pioead Name

- toy .
Sl ( )ymar_e-Jnm 09.14 Signature

Date 13:36:07 -04'00' Date




MADISON COUNTY Contract ID: 185025

FDO04 076 1017 CO0004N

UTILITIES AND RAIL CERTIFICATION NOTE

MADISON COUNTY / FD04 076 1017 CO0004N

OAKLEY WELLS ROAD (CR 1017) / BRIDGE REHABILITATION
SYP 07-1142.00

Utility coordination efforts conducted by the project sponsor have determined that no significant utility
relocation work is required to complete the project. Any work pertaining to these utility facilities is
defined in the bid package and is to be carried out as instructed by the Kentucky Transportation Cabinet.
The contractor will be responsible for any coordination or adjustments that are discussed or quantified in
the proposal.

‘ THE FOLLOWING RAIL COMPANIES HAVE FACILITIES IN CONJUNCTION WITH THIS PROJECT AS NOTED ‘

< No Rail Involved [Z Minimal Rail Involved (See Below) [ Rail Involved (See Below)

UNDERGROUND FACILITY DAMAGE PROTECTION - BEFORE YOU DIG

The contractor shall make every effort to protect underground facilities from damage as
prescribed in the Underground Facility Damage Protection Act of 1994, Kentucky Revised
Statute KRS 367.4901 to 367.4917. It is the contractor’s responsibility to determine and take
steps necessary to be in compliance with federal and state damage prevention directives. The
contractor is instructed to contact KY 811 for the location of existing underground
utilities. Contact shall be made a minimum of two (2) and no more than ten (10) business
days prior to excavation.

The contractor shall submit Excavation Locate Requests to the Kentucky Contact Center (KY
811) via web ticket entry. The submission of this request does not relieve the contractor from
the responsibility of contacting non-member facility owners, whom are to be contacted
through their individual Protection Notification Center. It may be necessary for the
contractor to contact the County Court Clerk to determine what utility companies have
facilities in the area. Non-compliance with these directives can result in the enforcement of
penalties.

SPECIAL CAUTION NOTE — PROTECTION OF UTILITIES

The contractor will be responsible for contacting all utility facility owners on the subject
project to coordinate his activities. The contractor will coordinate his activities to minimize
and, where possible, avoid conflicts with utility facilities. Due to the nature of the work
proposed, it is unlikely to conflict with the existing utilities beyond minor facility
adjustments. Where conflicts with utility facilities are unavoidable, the contractor will
coordinate any necessary relocation work with the facility owner and Resident Engineer. The

Page 1 of 2
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UTILITIES AND RAIL CERTIFICATION NOTE

MADISON COUNTY / FD04 076 1017 CO0004N

OAKLEY WELLS ROAD (CR 1017) / BRIDGE REHABILITATION
SYP 07-1142.00

Kentucky Transportation Cabinet maintains the right to remove or alter portions of this
contract if a utility conflict occurs.

The utility facilities as noted in the previous section(s) have been determined using data
garnered by varied means and with varying degrees of accuracy: from the facility owners, a
result of S.U.E., field inspections, and/or reviews of record drawings. The facilities defined
may not be inclusive of all utilities in the project scope and are not Level A quality, unless
specified as such. It is the contractor’s responsibility to verify all utilities and their respective
locations before excavating.

Please Note: The information presented in this Utility Note is informational in nature and the
information contained herein is not guaranteed.

AREA UTILITIES CONTACT LIST AS PROVIDED BY KY 811

Utility Company/Agency Contact Name Contact Information
Fleming-Mason Energy Brandon Hunt (606) 845-2661
Windstream Communications Chris Barker (606) 784-4140

Page 2 of 2
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PART II

SPECIFICATIONS AND STANDARD DRAWINGS
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SPECIFICATIONS REFERENCE

Any reference in the plans or proposal to previous editions of the Standard Specifications
for Road and Bridge Construction and Standard Drawings are superseded by Standard

Specifications for Road and Bridge Construction, Edition of 2012 and Standard
Drawings, Edition of 2016.
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SUPPLEMENTAL SPECIFICATIONS

The contractor shall use the Supplemental Specifications that are effective at the time of letting.
The Supplemental Specifications can be found at the following link:

http://transportation.ky.gov/Construction/Pages/Kentucky-Standard-Specifications.aspx
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11

SPECIAL NOTE FOR PORTABLE CHANGEABLE MESSAGE SIGNS

This Special Note will apply when indicated on the plans or in the proposal.

1.0 DESCRIPTION. Furnish, install, operate, and maintain variable message signs at
the locations shown on the plans or designated by the Engineer. Remove and retain
possession of variable message signs when they are no longer needed on the project.

2.0 MATERIALS.

2.1

General. Use LED Variable Message Signs Class I, Il, or Ill, as appropriate,

from the Department’s List of Approved Materials.

Unclassified signs may be submitted for approval by the Engineer. The Engineer may
require a daytime and nighttime demonstration. The Engineer will make a final decision
within 30 days after all required information is received.

22
1)

2)

3)

4)

5)
6)
7)

8)

9)

10)

11)

Sign and Controls. All signs must:

Provide 3-line messages with each line being 8 characters long and at least 18

inches tall. Each character comprises 35 pixels.

Provide at least 40 preprogrammed messages available for use at any time.

Provide for quick and easy change of the displayed message; editing of the

message; and additions of new messages.

Provide a controller consisting of:

a) Keyboard or keypad.

b) Readout that mimics the actual sign display. (When LCD or LCD type
readout is used, include backlighting and heating or otherwise arrange for
viewing in cold temperatures.)

¢) Non-volatile memory or suitable memory with battery backup for storing
pre-programmed messages.

d) Logic circuitry to control the sequence of messages and flash rate.

Provide a serial interface that is capable of supporting complete remote control

ability through land line and cellular telephone operation. Include

communication software capable of immediately updating the message,
providing complete sign status, and allowing message library queries and
updates.

Allow a single person easily to raise the sign to a satisfactory height above the

pavement during use, and lower the sign during travel.

Be Highway Orange on all exterior surfaces of the trailer, supports, and

controller cabinet.

Provide operation in ambient temperatures from -30 to + 120 degrees Fahrenheit

during snow, rain and other inclement weather.

Provide the driver board as part of a module. All modules are interchangeable,

and have plug and socket arrangements for disconnection and reconnection.

Printed circuit boards associated with driver boards have a conformable coating

to protect against moisture.

Provide a sign case sealed against rain, snow, dust, insects, etc. The lens is UV

stabilized clear plastic (polycarbonate, acrylic, or other approved material)

angled to prevent glare.

Provide a flat black UV protected coating on the sign hardware, character PCB,

and appropriate lens areas.

Provide a photocell control to provide automatic dimming.

1
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12) Allow an on-off flashing sequence at an adjustable rate.

13) Provide a sight to aim the message.

14) Provide a LED display color of approximately 590 nm amber.
15) Provide a controller that is password protected.

11

16) Provide a security device that prevents unauthorized individuals from accessing

the controller.

17) Provide the following 3-line messages preprogrammed and available for use

when the sign unit begins operation:

IKEEP/RIGHT/===/ IMIN/SPEED/**MPH/
/IKEEP/LEFT/==</ /ICY/BRIDGE/AHEAD/ /ONE
/LOOSE/GRAVEL/AHEAD/ LANE/BRIDGE/AHEAD/

/RD WORK/NEXT/**MILES/ /ROUGH/ROAD/AHEAD/
/TWO WAY/TRAFFIC/AHEAD/ IMERGING/TRAFFIC/AHEAD/
/PAINT/CREW/AHEAD/ INEXT/***/MILES/
/REDUCE/SPEED/**MPH/ /HEAVY/TRAFFIC/AHEAD/
/BRIDGE/WORK/***0 FT/ [SPEED/LIMIT/**MPH/
IMAX/SPEED/**MPH/ /BUMP/AHEAD/
/SURVEY/PARTY/AHEAD/ ITWO/WAY/TRAFFIC/

*Insert numerals as directed by the Engineer.
Add other messages during the project when required by the Engineer.

2.3 Power.

1) Design solar panels to yield 10 percent or greater additional charge than
sign consumption. Provide direct wiring for operation of the sign or arrow
board from an external power source to provide energy backup for 21 days
without sunlight and an on-board system charger with the ability to
recharge completely discharged batteries in 24 hours.

3.0 CONSTRUCTION. Furnish and operate the variable message signs as
designated on the plans or by the Engineer. Ensure the bottom of the message panel
is a minimum of 7 feet above the roadway in urban areas and 5 feet above in rural
areas when operating. Use Class I, I, or Il signs on roads with a speed limit less
than 55 mph. Use Class | or Il signs on roads with speed limits 55 mph or greater.

Maintain the sign in proper working order, including repair of any damage done
by others, until completion of the project. When the sign becomes inoperative,
immediately repair or replace the sign. Repetitive problems with the same unit will
be cause for rejection and replacement.

Use only project related messages and messages directed by the Engineer,
unnecessary messages lessen the impact of the sign. Ensure the message is displayed
in either one or 2 phases with each phase having no more than 3 lines of text. When
no message is needed, but it is necessary to know if the sign is operable, flash only a
pixel.

When the sign is not needed, move it outside the clear zone or where the
Engineer directs. Variable Message Signs are the property of the Contractor and
shall be removed from the project when no longer needed. The Department will not
assume ownership of these signs.

4.0 MEASUREMENT. The final quantity of Variable Message Sign will be

Contract ID: 185025
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1
the actual number of individual signs acceptably furnished and operated during
the project. The Department will not measure signs replaced due to damage or
rejection.

5.0 PAYMENT. The Department will pay for the Variable Message Signs at the
unit price each. The Department will not pay for signs replaced due to damage or
rejection.  Payment is full compensation for furnishing all materials, labor,
equipment, and service necessary to, operate, move, repair, and maintain or replace
the variable message signs. The Department will make payment for the completed
and accepted quantities under the following:

Code  Pay Item Pay Unit
02671 Portable Changeable Message Sign Each

Effective June 15, 2012

Contract ID: 185025
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PART 111

EMPLOYMENT, WAGE AND RECORD REQUIREMENTS
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MADISON COUNTY
FDO04 076 1017 CO0004N

TRANSPORTATION CABINET
DEPARTMENT OF HIGHWAYS

LABOR AND WAGE REQUIREMENTS
APPLICABLE TO OTHER THAN FEDERAL-AID SYSTEM PROJECTS

I Application 3. If the contractor is in control of apprenticeship or
Il. Nondiscrimination of Employees (KRS 344) other training or retraining, including on-the-job training

I APPLICATION

1. These contract provisions shall apply to all work
performed on the contract by the contractor with his own
organization and with the assistance of workmen under his
immediate superintendence and to all work performed on the
contract by piecework, station work or by subcontract. The
contractor's organization shall be construed to include only
workmen employed and paid directly by the contractor and
equipment owned or rented by him, with or without operators.

2. The contractor shall insert in each of his
subcontracts all of the stipulations contained in these Required
Provisions and such other stipulations as may be required.

3. A breach of any of the stipulations contained in
these Required Provisions may be grounds for termination of
the contract.

Il. NONDISCRIMINATION OF EMPLOYEES

AN ACT OF THE KENTUCKY
GENERAL ASSEMBLY TO PREVENT
DISCRIMINATION IN EMPLOYMENT

KRS CHAPTER 344
EFFECTIVE JUNE 16, 1972

The contract on this project, in accordance with KRS
Chapter 344, provides that during the performance of this
contract, the contractor agrees as follows:

1. The contractor shall not fail or refuse to hire, or
shall not discharge any individual, or otherwise discriminate
against an individual with respect to his compensation, terms,
conditions, or privileges of employment, because of such
individual's race, color, religion, national origin, sex, disability
or age (forty and above); or limit, segregate, or classify his
employees in any way which would deprive or tend to deprive
an individual of employment opportunities or otherwise
adversely affect his status as an employee, because of such
individual's race, color, religion, national origin, sex, disability
or age forty (40) and over. The contractor agrees to post in
conspicuous places, available to employees and applicants for
employment, notices to be provided setting forth the
provisions of this nondiscrimination clause.

2. The contractor shall not print or publish or cause
to be printed or published a notice or advertisement relating to
employment by such an employer or membership in or any
classification or referral for employment by the employment
agency, indicating any preference, limitation, specification, or
discrimination, based on race, color, religion, national origin,
sex, or age forty (40) and over, or because the person is a
qualified individual with a disability, except that such a notice
or advertisement may indicate a preference, limitation, or
specification based on religion, national origin, sex, or age
forty (40) and over, or because the person is a qualified
individual with a disability, when religion, national origin,
sex, or age forty (40) and over, or because the person is a
qualified individual with a disability, is a bona fide
occupational qualification for employment.

programs, he shall not discriminate against an individual
because of his race, color, religion, national origin, sex,
disability or age forty (40) and over, in admission to, or
employment in any program established to provide
apprenticeship or other training.

4. The contractor will send to each labor union or
representative of workers with which he has a collective
bargaining agreement or other contract or understanding, a
notice to be provided advising the said labor union or workers'
representative of the contractor's commitments under this
section, and shall post copies of the notice in conspicuous
places available to employees and applicants for employment.
The contractor will take such action with respect to any
subcontract or purchase order as the administrating agency
may direct as a means of enforcing such provisions, including
sanctions for non-compliance.

Revised: January 25, 2017
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EXECUTIVE BRANCH CODE OF ETHICS

In the 1992 regular legislative session, the General Assembly passed and Governor Brereton Jones signed
Senate Bill 63 (codified as KRS 11A), the Executive Branch Code of Ethics, which states, in part:

KRS 11A.040 (7) provides:

No present or former public servant shall, within six (6) months following termination of his office or
employment, accept employment, compensation, or other economic benefit from any person or business
that contracts or does business with, or is regulated by, the state in matters in which he was directly
involved during the last thirty-six (36) months of his tenure. This provision shall not prohibit an
individual from returning to the same business, firm, occupation, or profession in which he was involved
prior to taking office or beginning his term of employment, or for which he received, prior to his state
employment, a professional degree or license, provided that, for a period of six (6) months, he
personally refrains from working on any matter in which he was directly involved during the last thirty-
six (36) months of his tenure in state government. This subsection shall not prohibit the performance of
ministerial functions, including but not limited to filing tax returns, filing applications for permits or
licenses, or filing incorporation papers, nor shall it prohibit the former officer or public servant from
receiving public funds disbursed through entitlement programs.

KRS 11A.040 (9) states:

A former public servant shall not represent a person or business before a state agency in a matter in
which the former public servant was directly involved during the last thirty-six (36) months of his
tenure, for a period of one (1) year after the latter of:

a) The date of leaving office or termination of employment; or
b) The date the term of office expires to which the public servant was elected.

This law is intended to promote public confidence in the integrity of state government and to declare as public
policy the idea that state employees should view their work as a public trust and not as a way to obtain private
benefits.

If you have worked for the executive branch of state government within the past six months, you may be subject
to the law's prohibitions. The law's applicability may be different if you hold elected office or are
contemplating representation of another before a state agency.

Also, if you are affiliated with a firm which does business with the state and which employs former state
executive-branch employees, you should be aware that the law may apply to them.

In case of doubt, the law permits you to request an advisory opinion from the Executive Branch Ethics
Commission, 3 Fountain Place, Frankfort, Kentucky 40601; telephone (502) 564-7954.

Revised: January 27, 2017
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Kentucky Equal Employment Opportunity Act of 1978

The requirements of the Kentucky Equal Employment Opportunity Act of 1978 (KRS 45.560-
45.640) shall apply to this Contract. The apparent low Bidder will be required to submit EEO
forms to the Division of Construction Procurement, which will then forward to the Finance and
Administration Cabinet for review and approval. No award will become effective until al forms
are submitted and EEO/CC has certified compliance. The required EEO forms are as follows:

EEO-1: Employer Information Report
Affidavit of Intent to Comply
Employee Data Sheet

Subcontractor Report

These forms are available on the Finance and Administration’s web page under Vendor
I nformation, Standard Attachments and General Terms at the following address:
https://www.eProcur ement.ky.gov.

Bidders currently certified as being in compliance by the Finance and Administration Cabinet
may submit a copy of their approval letter in lieu of the referenced EEO forms.

For questions or assistance please contact the Finance and Administration Cabinet by email at
finance.contractcompliance@ky.gov or by phone at 502-564-2874.
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~  EMPLOYEE RIGHTS

UNDER THE FAIR LABOR STANDARDS ACT

THE UNITED STATES DEPARTMENT OF LABOR WAGE AND HOUR DIVISION

FEDERAL MINIMUM WAGE

§7.25-

BEGINNING JULY 24, 2009

OVERTIME PAY At least 1Y times your regular rate of pay for all hours worked over 40 in a workweek.

CHILD LABOR An employee must be at least 16 years old to work in most non-farm jobs and at least
18 to work in non-farm jobs declared hazardous by the Secretary of Labor.

Youths 14 and 15 years old may work outside school hours in various non-manufactur-
ing, non-mining, non-hazardous jobs under the following conditions:

No more than
¢ 3 hours on a school day or 18 hours in a school week;
¢ 8 hours on a non-school day or 40 hours in a non-school week.

Also, work may not begin before 7 a.m. or end after 7 p.m., except from June 1
through Labor Day, when evening hours are extended to 9 p.m. Different rules
apply in agricultural employment.

TIP CREDIT Employers of “tipped employees” must pay a cash wage of at least $2.13 per hour if
they claim a tip credit against their minimum wage obligation. If an employee's tips
combined with the employer's cash wage of at least $2.13 per hour do not equal the
minimum hourly wage, the employer must make up the difference. Certain other
conditions must also be met.

ENFORCEMENT The Department of Labor may recover back wages either administratively or through
court action, for the employees that have been underpaid in violation of the law.
Violations may result in civil or criminal action.

Employers may be assessed civil money penalties of up to $1,100 for each willful or
repeated violation of the minimum wage or overtime pay provisions of the law and up
to $11,000 for each employee who is the subject of a violation of the Act’s child labor
provisions. In addition, a civil money penalty of up to $50,000 may be assessed for each
child labor violation that causes the death or serious injury of any minor employee, and
such assessments may be doubled, up to $100,000, when the violations are determined
to be willful or repeated. The law also prohibits discriminating against or discharging
workers who file a complaint or participate in any proceeding under the Act.

ADDITIONAL e Certain occupations and establishments are exempt from the minimum wage and/or
INFORMATION overtime pay provisions.
e Special provisions apply to workers in American Samoa and the Commonwealth of the
Northern Mariana Islands.
e Some state laws provide greater employee protections; employers must comply with both.
¢ The law requires employers to display this poster where employees can readily see it.
¢ Employees under 20 years of age may be paid $4.25 per hour during their first 90
consecutive calendar days of employment with an employer.
e Certain full-time students, student learners, apprentices, and workers with disabilities
may be paid less than the minimum wage under special certificates issued by the
Department of Labor.

For additional information:

1-866-4-USWAGE wHn

(1-866-487-9243) TTY: 1-877-889-5627  Us. Wage and Hou Division

WWW.WAGEHOUR.DOL.GOV

U.S. Department of Labor | Wage and Hour Division

WHD Publication 1088 (Revised July 2009)
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PART IV

INSURANCE
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INSURANCE

The Contractor shall procure and maintain the following insurance in addition to the insurance required by law:

1) Commercial General Liability-Occurrence form — not less than $2,000,000 General aggregate,
$2,000,000 Products & Completed Aggregate, $1,000,000 Personal & Advertising, $1,000,000 each
occurrence.

2) Automobile Liability- $1,000,000 per accident
3) Employers Liability:

a) $100,000 Each Accident Bodily Injury
b) $500,000 Policy limit Bodily Injury by Disease
c) $100,000 Each Employee Bodily Injury by Disease

4) The insurance required above must be evidenced by a Certificate of Insurance and this Certificate of
Insurance must contain one of the following statements:
a) "policy contains no deductible clauses.”
b) "policy contains (amount) deductible property damage clause but company
will pay claim and collect the deductible from the insured.”

5) KENTUCKY WORKMEN'S COMPENSATION INSURANCE. The contractor shall furnish evidence
of coverage of all his employees or give evidence of self-insurance by submitting a copy of a certificate
issued by the Workmen's Compensation Board.

The cost of insurance is incidental to all contract items. All subcontractors must meet the same minimum
insurance requirements.
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BID ITEMS
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185025

PROPOSAL BID ITEMS

Report Date 11/13/18

Section: 0001 - BRIDGE - MUDDY CREEK

LINE
0020
0030
0040
0050
0060

0070
0080
0090

BID CODE
02650
03271
08019
08104
08151

08160
08434
23378EC

ALT DESCRIPTION
MAINTAIN & CONTROL TRAFFIC
TREE TRIMMING
CYCLOPEAN STONE RIP RAP
CONCRETE-CLASS AA
STEEL REINFORCEMENT-EPOXY COATED

STRUCTURAL STEEL
REINFORCE GIRDER BOTTOM FLANGES
995 LB

CLEAN & PAINT STRUCTURAL STEEL
CONCRETE SEALING

Section: 0002 - DEMOBILIZATION &/OR MOBILIZATION

LINE
0100

BID CODE
02569

ALT DESCRIPTION
DEMOBILIZATION
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QUANTITY UNIT UNIT PRIC FP AMOUNT

1.00 LS $
200.00 LF $
12.00 TON $
1.00 CUYD $
100.00 LB $
1.00 LS $
1.00 LS $
2,241.00 SQFT $

QUANTITY UNIT UNIT PRIC FP AMOUNT
1.00 LS $



