
KY-210 IMPROVEMENT PROJECT

Planning | Scope is defined-Identify 
Purpose, Needs, & Goals.

Construction | The project is 
constructed. environmental 
commitments and mitigation are 
fulfilled.

Utility Relocation | Utility 
companies move their assets out of 
the proposed construction zone.

Right-of-way | Potentially impacted 
property owners are engaged and 
Right-of-way needs are negotiated.

Final Design | Develop final plans 
for preferred alternative.

Preliminary Design & 
Environmental Analysis | Develop 
alternatives and environmental 
analyses.

Project Development Process
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