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MINUTES 
Project Team Meeting 

Alternatives Study 
Lawrence-Carter Counties, Item No. 12-115.00 

Extend KY 645 from US 23 at Ulysses to I-64 at Industrial Parkway 
September 6, 2002 

10:30 a.m. 
FIVCO ADD Office 

 
A project team meeting for the KY 645 Alternatives Study in Lawrence and Carter 
Counties (Item No. 12-115.00) was conducted on Friday, September 6, 2002 at the 
FIVCO Area Development District (ADD) conference room in Catlettsburg, Kentucky.  
The purpose of the meeting was to discuss the project history and purpose; scope of 
work and related activities; and public involvement needs and ideas.  Participants at the 
meeting included representatives from KYTC District 9, KYTC District 12, KYTC Central 
Office, FIVCO ADD, and consultant staff from Palmer Engineering and Wilbur Smith 
Associates (WSA).  Individual attendees at the meeting included the following: 
 
 Terri Sicking   FIVCO Area Development District 
 Jim Rummage  KYTC District 9, Chief District Engineer 

Deanna Harris  KYTC District 9, Planning 
 Rick Omohundro  KYTC District 9, Preconstruction 

Willard Cuzzert  KYTC District 12 
Mary Westfall Holbrook KYTC District 12 

 Jimmy Queen  KYTC District 12, Operations 
Tim Spencer   KYTC District 12, Operations 

 Keith Damron  KYTC District 12, Planning 
 Kevin Damron  KYTC District 12, Preconstruction 
 Ted Noe   KYTC Central Office, Planning 

Jimmy C. Wilson  KYTC Central Office, Planning 
 Doug Lambert  Palmer Engineering 

Marc D. Williams  Wilbur Smith Associates 
 Samantha J. Wright  Wilbur Smith Associates 
 
A summary of the key comments and discussion items for this meeting is provided 
below in the order of the meeting agenda.  A copy of the agenda for the meeting is 
attached to this document. 

1)  Welcome 
Ted Noe began the meeting by welcoming all attendees. 

2)   Introductions 
Ted’s welcome was followed by introductions.  

3)  Project History 
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A number of project concepts have been identified through the history of this project: 
• This project began as a legislative addition by Representative Rocky Adkins.  The 

original study concept included consideration of a new route between KY 645 at US 
23 and the Industrial Parkway.  Such a route would primarily serve truck traffic and 
industrial developments in the area, as well as local traffic.  
A variation of this route would be to use the existing US 23 route from KY 645 to 
Louisa, then provide a new connection from north of Louisa to the Industrial 
Parkway.  Such a project would reduce project length, impacts and costs. 

• Recent conversations with Rep. Adkins indicate that consideration should be given 
to providing a route from KY 645 at US 23 to Blaine, then along KY 32 from Blaine to 
the Morehead Bypass.  Such a project would improve student access, connections 
for business and economic development, and access for local residents. 
Current planning efforts in Rowan County are underway to study a connector from 
KY 32 to I-64.  This could be a western terminus for a KY 645 to Morehead 
connector.  Planned improvements along KY 7, along with a KY 645 to Morehead 
connector, would also provide improved access to the lakes and recreational areas.  
A new prison is being built in Elliott County that could be served by a new corridor 
along KY 32. 

• Recent planning work in the Grayson area identified local interest in an additional 
interchange west of Grayson.  Such a route would provide additional access for 
Grayson residents and improved connections to the surrounding lakes and 
recreational areas.  This connection would also serve the new technical college 
currently under construction near the industrial park. 

• Another option discussed by the Project Team was to consider the project a regional 
study from KY 645 at US 23 to some point along I-64 between the Industrial 
Parkway and Morehead.  Three main corridors could be considered for detailed 
analysis, including connections between KY 645 at US 23 and I-64 near 1) the 
Industrial Parkway, 2) Morehead, and 3) west of Grayson.  This would leave all of 
the above options open at the outset of this study; however, it would also add two 
counties for analysis; additional public involvement needs; and involvement by the 
Gateway ADD. 

The Project Team agreed that additional project definition is necessary prior to 
proceeding with the study tasks.  The KYTC plans to contact Rep. Adkins regarding 
further definition of the study area, project purpose and Six Year Highway Plan 
description. 

4)  Scope of Work 
Marc Williams presented an overview of the project brochure provided to meeting 
attendees.  The brochure includes some background information on the project area as 
well as a basic outline of tasks for this study.  Items related to the scope of work for the 
project included: 
• Once the bounds of this project are more clearly defined, the project brochure will be 

amended. 
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• Corrections or changes to project materials might include: 
− Elliott County is spelled with only one “t” on the Environmental Footprint Map. 
− “Public and Agency Input” is listed twice on page 2 of the brochure. 

• Traffic volumes may be forecast for this area using the Statewide Traffic Model.  The 
model covers enough of West Virginia to consider improvements in the project area. 

• The cross-section of the route will depend on the projected traffic volumes.  Four 
lanes may not be necessary and would be difficult to implement along portions of the 
existing KY 32 corridor. 

5)  Public Involvement 
Public involvement needs and ideas discussed at the meeting included: 
• Mike Duncan in Inez is another local proponent of the project and is probably 

working with Rep. Adkins.  Several years ago, he supported a connection from West 
Virginia through Inez and on to I-64.  We may want to include him on this project. 

• Kentucky Fish and Wildlife and the Corps of Engineers should be involved in this 
project due to the proximity to area lakes and waterways. 

• A larger study area would mean more or combined meetings in local areas.  The 
local officials meetings could be grouped; however, meetings with local citizens 
should be held in each involved county.   

• District 12 indicated that public involvement efforts for the US 23 project were 
effective and a Citizens’ Advisory Group (CAG) may also be successful for this 
project.  CAG members could be solicited at the first public meeting and asked to 
make a 3-month commitment.  A quick series of meetings with the volunteer group 
may make them more likely to stay involved. 

• Rowan County is in the Gateway Area Development District.  The addition of this 
county would require involvement from this ADD. 

6)  Questions and Answers 
• How should we start this project? 

An initial joint meeting with all area local officials in Lawrence, Carter, Elliott and 
Rowan Counties should be held to give some direction to this study.  The FIVCO 
ADD is the best location for such a regional meeting and can hold 40-50 people.  
There is also the convention center in Grayson, which would provide additional 
space if needed. 
Attendees might include county judge-executives, mayors, state representatives and 
federal representatives.  We may want to consider waiting until after the local 
elections to have such a meeting. 
This meeting could 1) identify local needs and 2) identify routes for further 
consideration that address these needs.  It would be a good idea to send a project 
brochure and/or questionnaire ahead of time to the attendees so they can begin 
thinking about the project. 
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Following the local officials meeting, public meeting activities might include: 
− Sending personal invitations to local leaders such as Chamber of Commerce 

members and tourism officials; 
− Distribution of questionnaires to local leaders prior to the meeting; and 
− Identification of interested CAG members during the public involvement sessions. 

7)  Adjourn 
With no further comments, the meeting was adjourned at approximately 12:30 p.m. 
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AGENDA 
Project Scoping Meeting 

Scoping Study 
Lawrence-Carter Counties, Item No. 12-115.00 

Extend KY 645 from US 23 at Ulysses to I-64 at Industrial Parkway 
September 6, 2002 

10:30 a.m. 
FIVCO ADD Office 

 
 
 
1)  Welcome 
 
 
2)  Introductions 
 
 
3)  Project History 
 
 
1) Scope of Work 
 
 
2) Public Involvement 
 
 
3) Questions and Answers 
 
 
7)  Adjourn 

 



Local Officials Meeting Minutes 
Alternatives Study for New Route, Extension of KY 645 

Item No. 12-115.00 
FIVCO Area Development District Office, 10:30 a.m. (EDT) 

October 15, 2002 
 
This meeting with local elected officials from Carter, Lawrence, Elliott and Rowan 
Counties began the process of coordination for the Extension of KY 645 study.  As part 
of the corridor planning study process, the purpose of this meeting was to introduce the 
project, discuss potential project issues, and solicit input from the local officials.  Those 
in attendance were: 
 Rocky Adkins  State Representative  

David L. Compton  Judge Executive – Lawrence County 
 Tim Gibbs   Deputy Judge Executive – Rowan County 
 Charles Pennington  Judge Executive – Elliott County 
 Gayle D. Smith  Mayor – Olive Hill 
 Kirsten Stanley  Daily Independent  

 
Terri Sicking   FIVCO Area Development District 
Sandy Meadows  Gateway Area Development District 
Adam Montgomery  Gateway Area Development District 
 
Jim Rummage  KYTC District 9 

 Dan L. Hall   KYTC District 12 
Keith Damron  KYTC District 12 
 

 Ted Noe   KYTC Central Office – Division of Planning 
 Steve Ross   KYTC Central Office – Division of Planning 

Jimmy C. Wilson  KYTC Central Office – Division of Planning 
  
 Marc D. Williams  Wilbur Smith Associates 
 Samantha J. Wright  Wilbur Smith Associates 

 

Meeting information is arranged below according to the attached agenda:  
1)  Welcome 
The local officials meeting opened at 10:30 a.m. (EDT) with Ted Noe welcoming all 
attendees and thanking the FIVCO Area Development District for the use of their 
boardroom.   
2)  Introductions 
Mr. Noe requested introductions from the attendees.  
3)  Project History     
Mr. Noe gave a brief overview of the project history.  As defined in the 2000-2006 Six 
Year Highway Plan, the project is to evaluate the possibilities for extending KY 645 from 
US 23 at Ulysses to I-64 at the Industrial Parkway in Lawrence and Carter Counties 
(Item No. 12-115.00).  Discussions during the project team meeting on September 6, 
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2002, indicated that other project termini or purposes for the corridor may be 
considered.  Mr. Noe said the Department of Highways wants to find out what the 
purpose of the route would be, issues, termini, etc… and to get public input.    
Marc Williams continued with a discussion of the meeting purpose and then reviewed 
the following handouts and exhibits for those in attendance: 
• Project Brochure 
• Environmental Footprint Maps  
Mr. Williams further stressed that input from local officials and the general public would 
be needed in order to identify issues and concerns important to the community.   
4)  Scope of Work 
Following a discussion regarding the history of the project, Mr. Williams began an open 
discussion on issues related to the Project Issues; Project Purpose and Goals; and 
Project Termini.   
a)  Project Issues 
The attendees identified a number of issues and ideas related to the overall purpose of 
the corridor:   

• Representative Adkins indicated that this project should be the final link for 
economic development in north Eastern Kentucky.  The project should be developed 
from a regional perspective, potentially meeting as many local goals as possible.    

• The project should consider the locations of all nearby industrial parks and should try 
to improve connectivity with these locations and I-64. 

• Another potential issue for the project may be to provide better connectivity to 
educational facilities. 

• The new connector route should be built where it will maximize or improve traffic 
flow.  

• The project should provide connectivity, considering other surrounding counties, 
West Virginia and Virginia, and local routes such as KY 40, KY 645 US 23, US 119, 
I-64 and the AA Highway. 

• The corridor may also serve potential tourism sites, such as Laurel Gorge, Carter 
Caves, Cave Run, Yatesville Lake and Grayson Lake.   

A number of items were discussed during the meeting related to the location of the 
potential corridor.  Issues related to a corridor in the eastern portion of the study area 
include: 

• A connection between KY 645 and the Industrial Parkway may relieve traffic along 
US 23.  There is a public perception that there are safety and congestion problems 
along this route. 

• Another similar option would be to use portions of US 23 to Louisa and then 
continue over west to I-64; however, this option would not be located very far from 
existing routes.  

• There is a public perception that KY 32 is not a safe route west of US 23.  A new 
route could follow the existing KY 32 alignment. 
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• A new route could utilize portions of KY 201 and aid in tourists accessing the local 
lakes. 

• A route in the eastern portion of the study area may also bring people out of Floyd, 
Johnson and Martin Counties. 

• Lawrence County is a 1/5 owner of EastPark.  The southern portion of Lawrence 
County needs better connectivity before jobs at the EastPark industrial site are 
feasible for southern Lawrence County residents. 

• Some EastPark traffic currently uses US 23 to I-64, but it is not a very direct route.   

• Most students from Lawrence County who attend school in Morehead do not 
commute.  The existing east-west connections make it more feasible to live in 
Morehead rather than travel every day. 

• Keith Damron with KYTC District 12 indicated that 4-lane improvements along KY 40 
into West Virginia are planned. 

Issues related to a corridor in the central portion of the study area include: 

• There has been discussion about a connection between the Industrial Parkway and 
London, or the London-Ashland Corridor.  This route would tie in at Olive Hill, 
approximately 15 to 16 miles east of Morehead. 

• A connector between KY 645 and the Olive Hill area would provide better east-west 
access through the study area, serving many local interests. 

• A new route could utilize portions of KY 201 and aid in tourists accessing the local 
lakes. 

• Mayor Smith of Olive Hill stated that the ridge between Exit 137 and Exit 156 should 
be considered as a potential location to cross I-64.  This would reduce the number of 
new bridges required, according to a survey he conducted in 1963. 

Issues related to a corridor in the western portion of the study area include: 

• Many Elliott County residents travel to Rowan County to work and attend school.  A 
better east-west connector between Elliott and Rowan Counties would serve this 
traffic.     

• A number of Elliott County residents are employed at EastPark. 

• KY 173 and KY 32 are not safe roads to travel. 

• Rowan County could use a better connection to Morehead for commuters to 
Morehead State University.  A new route in this area could also open up access to 
area lakes and tourism sites. 

• The eastern edge of Rowan County does not fall within the Daniel Boone National 
Forest.  A corridor through this area would have the potential for fewer 
environmental impacts. 

b)  Project Purpose and Goals 
Ideas for potential project goals were discussed during the local officials meeting.  
These ideas and others will be considered as the project progresses and preliminary 
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goals are developed.  The meeting attendees identified the following ideas for potential 
goals in order of decreasing priority: 
• Provide regional connectivity to serve more counties in the project area; 
• Provide access to I-64 at the northern terminus of the route; 

• Locate the corridor where it would maximize traffic flow and service; and 
• Consider area interests in the corridor development process, such as industry, 

employment, services, education and tourism.  
c)  Project Termini 
Representative Rocky Adkins noted that the KY 645 project, as identified in the 2000-
2006 Six Year Highway Plan, involved the extension of KY 645 from US 23 at Ulysses 
to I-64 at the Industrial Parkway.  He indicated that he was trying to identify two linking 
points when the project was initially submitted for funding by Judge Compton of 
Lawrence County.  He did not intend for the 2000-2006 Six Year Highway Plan 
definition to limit the termini of this study.   
Since the publication of this Plan, it has been determined that other project termini or 
purposes for the corridor may be considered.  As a result, the project definition has 
been expanded to include Elliott and Rowan Counties.   
The meeting attendees agreed that eastern Rowan County should be the western limit 
of the study area and the Industrial Parkway in Carter County should be considered the 
eastern limit of the study area.   
5)  Public Involvement 
Wilbur Smith Associates is currently in the process of developing a Public Involvement 
Plan for the project area.  Mr. Williams indicated that input from local officials would be 
helpful in the compilation of this plan.   
The meeting attendees agreed that an Advisory Committee would help coordinate the 
regional perspectives related to this project.  Discussion items related to the Advisory 
Committee included: 

• It was suggested that one meeting be held in each of the four identified counties, for 
a total of four Advisory Committee meetings.  This would allow each county to host a 
meeting.  Advisory Committee participates should be willing to participate in all of the 
meetings, not just the meeting held in their locality. 

• Tentatively, the meetings and tasks might proceed as follows: 
− Meeting 1 – Plan public involvement. 
− Meeting 2 – Review plan from first meeting. 
− Meeting 3 – Identify Corridors. 
− Meeting 4 – Review input on draft recommendations. 

• Advisory team participants could be used to distribute surveys and questionnaires to 
the local citizens. 

• Local officials from each of the identified counties would be asked to participate on 
the Committee and identify other potential individuals for membership.      
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• Members could also be solicited through other public involvement events. 

• An information form should be prepared for all committee applicants. 

• The Advisory Committee is expected to include about 40 members.  Identified below 
are potential individuals for the committee: 
− Fiscal Court personnel (each county); 
− Area Development District personnel; 
− Administrators from St. Clair Medical Center; 
− Administrators from Morehead State University; 
− Personnel from local KYTC Highway Districts, in an advisory mode only; 
− Tourism officials; 
− U.S. Army Corps of Engineers personnel; 
− Individual(s) from Fish and Wildlife; 
− Individual(s) from the Daniel Boone National Forest; 
− Judge-Executives from each county; 
− Individuals from the Chamber of Commerce; 
− Members of the School Boards; and  
− Individual(s) from emergency services in the counties/region. 

 with a particular interest in the outcome of this project may apply• Other individuals  to 

Oth t events discussed during the meeting include: 

• sion of the three general corridor 

Attendees identified the following locations as potential sites for local meetings: 

rce – Rowan County; and 
ty. 

 
 the study would provide cost estimates.  Mr. Williams 

the committee also. 
er public involvemen

• Stakeholder or interest group meetings may be held in each county to introduce the 
project and solicit Advisory Committee members. 
Public involvement meetings may include discus
areas identified through the local officials meeting: eastern, central and western 
corridors. 

• Fiscal Court Meeting Room – Lawrence County; 
• Grayson Conference Center – Carter County; 
• New Courthouse – Elliott County;  
• Courthouse or Chamber of Comme
• FIVCO Area Development District Office Building – Boyd Coun
6) Questions and Answers 

Representative Adkins asked if
informed the group that the study will provide a recommended corridor; priorities for 
corridor segments; and cost estimates. 
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Jim Wilson added that additional comments and/or ideas should be directed to the 
KYTC via the contact information in the project brochure.   
7)  Adjourn 
With no further comments the meeting concluded at about 12:15 p.m. (EDT). 
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AGENDA 
Local Officials Meeting 

 Scoping Study  
Lawrence-Carter Counties, Item No. 12-115.00 

Extend KY 645 from US 23 at Ulysses to I 64 at Industrial Parkway 
October 15, 2002 

10:30 am 
FIVCO ADD Office 

 
 

1) Welcome 
 

 
2) Introductions 
 
 
3) Project History 
 
 
4) Scope of Work 

a) Project Purpose and Goals 
b) Project Issues 
c) Project Termini 

 
 
5) Public Involvement 
 

 
6) Questions and Answers 
 
 
7) Adjourn 
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Local Agency Meeting Minutes 
Regional Corridor Study, Extension of KY 645 

Item No. 12-115.00 
Lawrence County Courthouse, 10:30 a.m. (EDT) 

November 20, 2002 
 
This meeting with local agency representatives continued the process of public 
involvement/coordination for the Regional Corridor Study for the extension of KY 645.  
As part of the regional corridor planning study process, the purpose of this meeting was 
to introduce the project, discuss potential project issues, and solicit input from the local 
agency representatives.  Those in attendance were: 
 Cliff Burke   Citizen 

David Compton  Lawrence County Judge-Executive 
 Barry Ferguson  Blaine Resident 
 Bob Ferguson  B & C Market 

Jim Heston   Lawrence County PVA 
Chris Jobe   Lawrence County Clerk’s Office 

 Kirsten Stanley  The Daily Independent 
 David A. Wallen  Yatesville State Park Ranger 
  
 Terri Sicking   FIVCO Area Development District 

 
Willard Cuzzort  KYTC District 12 
Keith Damron  KYTC District 12 
Mary Westfall-Holbrook KYTC District 12 
 

 David Hamilton  KYTC Central Office – Division of Planning 
Ted Noe   KYTC Central Office – Division of Planning 

 Jim Wilson   KYTC Central Office – Division of Planning 
   
 Marc D. Williams  Wilbur Smith Associates 
 Bradley S. Black  Wilbur Smith Associates 

 

Meeting information is arranged below according to the attached agenda:  
1)  Welcome 
The local agency meeting opened at 10:30 a.m. (EDT) with Ted Noe welcoming all 
attendees.  He also noted that the KYTC was grateful for the use of the Lawrence 
County Courthouse.     
2)  Introductions 
Mr. Noe requested introductions from the attendees.  He noted that a project survey 
questionnaire was located inside of the brochure each attendee received and suggested 
that all attendees complete this document prior to leaving the meeting.  
3)  Project History     
Mr. Noe gave a brief overview of the project history.  As defined in the 2000-2006 Six 
Year Highway Plan, the project is to evaluate the possibilities for extending KY 645 from 
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US 23 at Ulysses to I-64 at the Industrial Parkway in Lawrence and Carter Counties 
(Item No. 12-115.00).   
Jim Wilson noted that subsequent discussions during a project team meeting on 
September 6, 2002, supported the need to consider a wider range of project termini and 
purposes for the corridor than what was represented by the project description in the Six 
Year Plan.  Additionally, it was determined that the study should consider a larger study 
area, including Elliott and Rowan Counties.   
The study should investigate possible northern terminal points for the corridor on I-64 
between the Industrial Parkway interchange and Morehead.   Mr. Wilson continued by 
stating that one of the purposes of this study was to gather public input on what the 
project should accomplish relative to goals and objectives.   
4)  Scope of Work 
Marc Williams continued with a discussion of the meeting purpose and noted that 
attendees could help the study team by identifying any concerns and/or objectives 
regarding the study on their questionnaires.     
Mr. Williams discussed the project brochure, which was supplied to all attendees.  He 
noted that while one of the objectives for the project was to improve traffic flow within 
the area, special consideration would also be given to areas such as lakes, wildlife 
management areas, and parks.  Highway improvements currently underway in West 
Virginia may generate additional traffic in the project area.  A new route may also serve 
coal truck traffic in the region. 
In addition, Mr. Williams led attendees through project area environmental footprint 
maps and noted typical issues of concern such as gas/oil wells, streams and threatened 
and endangered species.  Mr. Williams noted that the public might be aware of 
additional issues that should be considered by the project team. 
Mr. Williams indicated that the regional corridor study would not identify a specific 
alignment, rather it would identify a potential corridor, approximately 2000 feet in width.  
This corridor would serve as the basis for any future design and environmental study 
efforts for the project.  Furthermore, Mr. Williams noted that this corridor would most 
likely have priority sections identified.   
This meeting is only the beginning of a process, which could take up to 20 years or 
longer to complete, depending on funding allocation in future Highway Plans.  Currently, 
there are no additional funds allocated by the Kentucky Transportation Cabinet to 
undertake additional phases of the project. 
5)  Public Involvement 
As part of the public involvement activities, a Citizens’ Advisory Group (CAG) will be 
formed. Attendees interested in participating in the CAG were asked to make a note at 
the top of the survey questionnaire.  Additionally, if anyone wanted to suggest someone 
to participate on the CAG, they could also note this on their questionnaires.  It was 
noted that 4 to 6 individuals from each county would be selected, with the objective 
being to get a good cross-section of backgrounds and interests among those nominated 
to participate. 
It was stressed that the CAG will be a working group and one meeting will be held in 
each county; however, all group members are expected to attend all four meetings.  In 
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addition, the group may suggest potential dates, times and locations for public meetings 
relative to their corresponding county. 
In addition to the CAG, two rounds of public meetings will likely take place during the 
study effort.  Each round of meetings would include one meeting in each of the study 
area counties.  The first round of meetings would likely occur early in the study and 
allow citizens to recommend corridor alternatives to be considered.  The second round 
of meetings would occur later in the study and allow citizens to provide input on the 
evaluation of recommended alternatives.  Additionally, it was noted that the CAG would 
be asked to provide input and recommendations on how to hold public meetings and 
where to schedule them. 
Finally, it was noted that for formal public input, all written correspondence should be 
directed to Ms. Coffey (Director of the Division of Planning).  Telephone or e-mail 
correspondence could be directed to Mr. Noe, the Project Manager for the KYTC on this 
project.  Mr. Williams pointed out that the contact information for Ms. Coffey and Mr. 
Noe is included on the back of the project brochure.   
6)  Questions and Answers 

Following the presentation of information by KYTC and WSA staff, the meeting was 
opened for questions and comments from attendees.  A brief summary of the 
questions/comments is provided as follows: 

• Judge Compton noted that if KY 645 is connected with US 119 and KY 52, some 
traffic may be removed from US 23, potentially improving along this route.  In 
addition, the Judge noted that the EastPark industrial park will continue to grow and 
if the northern-most termini were to be located near the industrial park site, more 
businesses would give consideration to locating there.   

• A route between KY 645 and the Industrial Parkway could be situated between 
Grayson Lake and Yatesville Lake, minimizing impacts to each.  Also, there is no 
National Forest land in this area to be avoided. 

• A new route through Lawrence County would open up portions of the county that 
have a minimal roadway network at this time.  

• The attendees suggested public meetings at the Lawrence County Courthouse in 
Louisa during the late afternoon (5 – 8 p.m. or 6 – 8 p.m.).   

• Potential CAG members identified by the attendees included commuters, the 
National Park Service and truck companies. 

• Mr. Williams noted that public meetings would potentially be open-house with 
presentations at specified time intervals; however, the KYTC was open to any other 
suggestions that community members and future CAG participants may offer so as 
to effectively obtain the most public input.     

7)  Adjourn 
With no further comments, the meeting concluded at about 12:20 p.m. (EDT). 
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Advisory Committee Volunteers 
Two (2) attendees indicated interest in serving on an Advisory Committee.  These 
included: 

• Bob Ferguson 
B & C Market 
Jct. Rte. 32 & 201 
Blaine, KY 
606-652-4352 
Interest:  Local Business Owner 

• Cliff Burke 
498 Knobb Branch 
Blaine, KY 
734-775-1457 
Interest: 
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AGENDA 
Local Agency Meeting 

 Scoping Study  
Lawrence Carter (Elliott and Rowan) Counties, Item No. 12-115.00 

Extend KY 645 from US 23 at Ulysses to I 64  
November 20, 2002 

10:30 am 
Lawrence County Courthouse 

 
 

1) Welcome 
 

 
2) Introductions 
 
 
3) Project History 
 
 
4) Scope of Work 

a) Project Purpose and Goals 
b) Project Issues 
c) Project Termini 

 
 
5) Public Involvement 
 

 
6) Questions and Answers 
 
 
7) Adjourn 
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Local Agency Meeting Minutes 
Regional Corridor Study, Extension of KY 645 

Item No. 12-115.00 
Elliott County Courthouse, 2:00 p.m. (EDT) 

November 20, 2002 
 
This meeting with local agency representatives continued the process of public 
involvement/coordination for the Regional Corridor Study for the extension of KY 645.  
As part of the regional corridor planning study process, the purpose of this meeting was 
to introduce the project, discuss potential project issues, and solicit input from the local 
agency representatives.  Those in attendance were: 
 Gwenda Adkins  Cooperative Extension Office 

Floyd Blanton  Elliott County EMS 
Walter Blevins                    State Senator, 27th District
Delmaine Dickerson  Sandy Hook Resident 
Ishmel Fannin  Elliott County Road Foreman 
David Flatt   Commonwealth Attorney 
Victoria Hargraves  Library Director 
Dale Howard   Citico WFD 
Mark E. Lenin  Coroner’s Office 
Alan Kuehner  Olive Hill Resident 
Nancy Kuehner  Olive Hill Resident 
Ralph Lyon   Sandy Hook Resident 
Louell Mayse   PVA Office 
Amanda McKenzie  Library Assistant 
Charles Pennington  Elliott County Judge Executive 
Gary Porter   Elliott County Magistrate 
Ronnie Stephens  Elliott County Sheriff 
Clyde A. Thomas  Rowan County Judge Executive 

 Kermit Vanhoose  Magistrate 
 Flora Whitely   Elliott County Tourism 
  
 Terri Sicking   FIVCO Area Development District 

 
Charles Adkins  KYTC District 9 
 

 David Hamilton  KYTC Central Office – Division of Planning 
Ted Noe   KYTC Central Office – Division of Planning 

 Jim Wilson   KYTC Central Office – Division of Planning 
   
 Marc D. Williams  Wilbur Smith Associates 
 Bradley S. Black  Wilbur Smith Associates 
 
Meeting information is arranged below according to the attached agenda:  
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1)  Welcome 
The local agency meeting opened at 2:00 p.m. (EDT) with Ted Noe welcoming all 
attendees.  In addition, Mr. Noe noted that the KYTC was grateful for the use of the 
Elliott County Courthouse.     
2)  Introductions 
Mr. Noe requested introductions from the attendees.  He noted that a project survey 
questionnaire was located inside of the brochure each attendee received and suggested 
that all attendees complete this document prior to leaving the meeting. 
3)  Project History     
Mr. Noe gave a brief overview of the project history.  The 2000-2006 Six Year Highway 
Plan defines the project as an evaluation of possibilities for extending KY 645 from US 
23 at Ulysses to I-64 at the Industrial Parkway in Lawrence and Carter Counties (Item 
No. 12-115.00).  However, Mr. Noe noted that prior meetings with local officials 
indicated that the study should consider a larger region, including Elliott and Rowan 
Counties.  Mr. Noe also indicated that the study could consider locations between 
Morehead and the Industrial Parkway along I-64 as potential termini.    
4)  Scope of Work 
Marc Williams continued with a discussion of the meeting purpose.  He noted that 
attendees could help the study team by identifying any concerns and/or objectives 
regarding the study on the survey questionnaires.     
Mr. Williams discussed the project brochure, which was supplied to all attendees.  While 
one of the objectives for the project might be to improve traffic flow and access within 
the area, special consideration could also be given to areas such as lakes, wildlife 
management areas, and parks.  Additionally, it was noted that transportation 
improvement projects currently underway in and around the project area may increase 
traffic within the project area.   
Mr. Williams led attendees through project area environmental footprint maps and noted 
typical issues of concern such as gas/oil wells, streams and threatened and endangered 
species.  Mr. Williams also noted that the public might be aware of additional issues that 
should be considered by the project team. 
Mr. Williams noted that the regional corridor study would not identify a specific line, 
rather it would identify a potential corridor approximately 2,000 feet in width.  This 
corridor would serve as the basis for any future design and environmental study efforts 
for the project.  The results of this project may include prioritized recommendations for 
several corridors in the region.   
Mr. Williams also noted that this is only the beginning of a process, which could take up-
to 20 years or longer depending on funding allocation in future Highway Plans.  
Currently, there are no additional funds allocated by the Kentucky Transportation 
Cabinet to undertake additional phases of the project. 
5)  Public Involvement 
Mr. Williams noted that as part of the public involvement activities, a Citizens’ Advisory 
Group (CAG) will be formed. Attendees interested in participating in the CAG were 
asked to make a note at the top of the survey questionnaire.  Additionally, if anyone 
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wanted to suggest someone to participate on the CAG, they could also note this on their 
questionnaires.  It was noted that 4 to 6 individuals from each county would be selected, 
with the objective being to get a good cross-section of backgrounds and interests 
among those nominated to participate. 
It was stressed that the CAG will be a working group and one meeting will be held in 
each county; however, all group members are expected to attend all four meetings.  In 
addition, the group may suggest potential dates, times and locations for public meetings 
relative to their corresponding county.  Mr. Williams noted that one of the first items the 
CAG would address would be public meetings issues.   
In addition to the CAG, two rounds of public meetings would take place during the study 
effort.  Each round of meetings would include one meeting in each of the study area 
counties.  The first round of meetings would likely occur early in the study and allow 
citizens to recommend corridor alternatives to be considered.  The second round of 
meetings would occur later in the study and allow citizens to provide input on the 
evaluation of recommended alternatives.   
6)  Questions and Answers 

Following the presentation of information by KYTC and WSA staff, the meeting was 
opened for questions and comments from attendees.  A brief summary of the 
questions/comments is provided as follows: 

• The attendees suggested that public meetings be held at the Elliott County 
Courthouse in Sandy Hook during the late afternoon (5 – 8 p.m. or 6 – 8 p.m.).   

• Attendees asked for clarification as to where this roadway may connect with I-64.  
The northern terminus of the route has not yet been determined, but will likely be 
location between Morehead and the Industrial Parkway.   

• Attendees asked about the anticipated roadway cross-section. Further traffic 
analysis is needed to determine the appropriate number of lanes and roadway 
cross-section.     

• Attendees identified the primary needs for this project as serving the greatest 
amount of traffic, educational trips and industrial park traffic.  The project should also 
coordinate with other transportation projects. 

• A new roadway passing through Newfoundland to Morehead might reduce 
emergency response time and reduce travel time for students commuting to 
Morehead State University. 

• Attendees noted that about 500 individuals are employed at the regional industrial 
park along KY 801 near Morehead.  The park also has an additional 500 acres for 
development.  Consideration should be given to providing a four-lane road for 
connection of this site with the rest of the region.  A new route would also allow 
Lawrence County residents to commute to this industrial site. 

• The new route would also be beneficial for traffic commuting to the prison, which is 
expected to employ about 500 people. 

• There are plans for a new 18-hole championship golf course in the area that could 
be served by a new route. 
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• Improvements to KY 7 in the project area will improve north-south access.  This 
project should focus on improving east-west access through the region.  Improved 
east-west access would be good for tourism and tie together Yatesville, Grayson 
and Cave Run Lakes. 

• Improvements to the existing KY 32 route would be most beneficial to Elliott and 
Rowan Counties. 

• Mr. Williams responded to a question regarding environmental impact studies noting 
that this study is a planning level study and an EIS will be performed during later 
phases of the project.   

• One attendee noted that there are high-quality, cold-water streams in the project 
area that should be considered as part of this planning study. 

• It was noted that for formal public input, all written correspondence should be 
directed to Ms. Coffey (Director of the Division of Planning).  Telephone and/or e-
mail correspondence could be directed to Mr. Noe the Project Manager for the KYTC 
on this project.  Mr. Williams pointed-out that the contact information for Ms. Coffey 
and Mr. Noe on the back of the project brochure.   

7)  Adjourn 
With no further comments, the meeting concluded at about 3:10 p.m. (EDT). 
 
Advisory Committee Volunteers 
One (1) attendee indicated interest in serving on an Advisory Committee: 

• Gwenda Adkins 
Cooperative Extension Service 
PO Box 709 
Sandy Hook, KY 41171 
606-738-6400 
Interest:  Cooperative Extension Service 
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AGENDA 
Local Agency Meeting 

 Scoping Study  
Lawrence Carter (Elliott and Rowan) Counties, Item No. 12-115.00 

Extend KY 645 from US 23 at Ulysses to I 64  
November 20, 2002 

2:00 pm 
Elliott County Courthouse 

 
 

1) Welcome 
 

 
2) Introductions 
 
 
3) Project History 
 
 
4) Scope of Work 

a) Project Purpose and Goals 
b) Project Issues 
c) Project Termini 

 
 
5) Public Involvement 
 

 
6) Questions and Answers 
 
 
7) Adjourn 
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Local Agency Meeting Minutes 
Regional Corridor Study, Extension of KY 645 

Item No. 12-115.00 
Grayson City Building, 10:30 a.m. (EDT) 

November 22, 2002 
 
This meeting with local agency representatives continued the process of public 
involvement/coordination for the Regional Corridor Study for the extension of KY 645.  
As part of the regional corridor planning study process, the purpose of this meeting was 
to introduce the project, discuss potential project issues, and solicit input from the local 
agency representatives.  Those in attendance were: 
 Audrey Danner   Friends of North Eastern Kentucky Farm Families 

Leda Dean   Grayson Mayor-Elect 
 Bob Dickerson  Bob Dickerson Reality 

Orathy Gibson  Grayson Chamber of Commerce 
Bettie J. Jordan  Friends of North Eastern Kentucky Farm Families 

 John A. Jordan  Friends of North Eastern Kentucky Farm Families 
Jeff Kiser    Magistrate District 5 
Van P’Simer   Friends of North Eastern Kentucky Farm Families 

 Frank O. Rice  Carter County Judge’s Office 
 Ramona Salyers  Grayson Chamber of Commerce 

Gayle Smith   Mayor of Olive Hill 
Clatis Walker   Olive Hill Resident 

 Keith Walker   Principal – Carter County Career Technical Center 
 Charles Wallace  Carter County Judge Executive 
  
 Terri Sicking   FIVCO Area Development District 

 
Deanna Harris-Miller KYTC District 9 
 

 David Hamilton  KYTC Central Office – Division of Planning 
Ted Noe   KYTC Central Office – Division of Planning 

 Jimmy C. Wilson  KYTC Central Office – Division of Planning 
   
 Samantha J. Wright  Wilbur Smith Associates 
 Bradley S. Black  Wilbur Smith Associates 
 
Meeting information is arranged below according to the attached agenda:  
1)  Welcome 
The local agency meeting opened at 10:30 a.m. (EDT).  Ted Noe welcomed all 
attendees and thanked the City of Grayson for allowing use of the City Building for the 
meeting.      
2)  Introductions 
Mr. Noe requested introductions from the attendees.  He noted that a project survey 
questionnaire was located inside of the brochure each attendee received and suggested 
that all attendees complete this document prior to leaving the meeting.     
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3)  Project History     
Mr. Noe gave a brief overview of the project history.  The 2000-2006 Six Year Highway 
Plan defines the project as an evaluation of possibilities for extending KY 645 from US 
23 at Ulysses to I-64 at the Industrial Parkway in Lawrence and Carter Counties (Item 
No. 12-115.00).  However, it was noted that prior meetings with local officials indicated 
that the study should consider a larger region, including Elliott and Rowan Counties.  
Mr. Noe indicated that the study would consider locations between Morehead and the 
Industrial Parkway along I-64 as potential termini. 
Ms. Wright continued with a brief discussion on the history of the project and noted that 
input from the community is paramount and encouraged all attendees to complete and 
return the enclosed survey questionnaires.   
4)  Scope of Work 
Ms. Wright directed attendees to environmental exhibits and discussed potential issues 
that will be considered as part of this study.  In addition, Ms. Wright conveyed the 
importance of a CAG in identifying additional issues.  Mr. Wilson emphasized that this 
group would be a working committee and members would serve as liaisons between the 
public and project team members.   
Ms. Wright then discussed the project brochure, which was supplied to all attendees.  
Project information included the study area, local needs, potential project corridors and 
study activities.    
Mr. Wilson indicated that the results of this study may not be limited to the 
recommendation of one corridor.  The study may ultimately prioritize a number of routes 
in the study area. 
5)  Public Involvement 
Ms. Wright noted that as part of the public involvement activities, a Citizens’ Advisory 
Group (CAG) will be formed.  Attendees interested in participating in the CAG were 
asked to make a note at the top of the survey questionnaire.  Additionally, if anyone 
wanted to suggest someone to participate on the CAG, they could also note this on the 
questionnaire.  Jim Wilson noted that 4 to 6 individuals from each county would be 
selected, with the objective being to get a good cross-section of backgrounds and 
interests among those nominated to participate. 
The Mayor-Elect of Grayson and the Carter County Judge Executive-Elect volunteered 
to serve on the CAG. 
It was stressed that the CAG will be a working group and one meeting will be held in 
each county; however, all group members are expected to attend all four meetings.  In 
addition, the group may suggest potential dates, times and locations for public meetings 
relative to their corresponding county.     
In addition to the CAG, two rounds of public meetings would take place during the study 
effort.  Each round of meetings would include one meeting in each of the study area 
counties.  The first round of meetings would likely occur early in the study and allow 
citizens to recommend corridor alternatives to be considered.  The second round of 
meetings would occur later in the study and allow citizens to provide input on the 
evaluation of recommended alternatives.   
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It was noted that for formal public input, all written correspondence should be directed to 
Ms. Coffey (Director of the Division of Planning).  Telephone and/or e-mail 
correspondence could be directed to Mr. Noe, the Project Manager for the KYTC on this 
project.  Mrs. Wright pointed out that the contact information for Ms. Coffey and Mr. Noe 
was included on the back of the project brochure.   
6)  Questions and Answers 

Following the presentation of information by KYTC and WSA staff, the meeting was 
opened for questions and comments from attendees.  A brief summary of the 
questions/comments is provided as follows: 
• It was noted that beginning at KY 645 and terminating at Exit 156 along I-64 would 

assist in opening the area for future development.   
• Some attendees indicated that connecting to I-64 closer to Grayson may be more 

advantageous, as existing industry in and around Grayson could expand.   
• One attendee pointed out that there is potentially a cave in Elliott County near the 

Elliott-Carter County line that is approximately 6 miles from Olive Hill.   
• There is a vegetable processing plant in the works for Olive Hill that would benefit 

from improved access to this area. 
• The new prison in Elliott County could generate a substantial amount of traffic and 

this project should take this into consideration.     
• Many attendees stated that connectivity with the Industrial Parkway was an 

important step in opening the area to additional industrial development.   
• Other attendees indicated that a connection between KY 645 and the Industrial 

Parkway would not serve to open up the region. 
7)  Adjourn 
With no further comments, the meeting concluded at about 11:05 a.m. (EDT). 
 
Advisory Committee Volunteers 
Five (5) attendees indicated interest in serving on an Advisory Committee.  These 
included: 

• Keith Walker 
465 Smokey Hollow Road 
Olive Hill, KY 
606-286-6314 
Interest:  Olive Hill Resident, Carter County Career and Technical Center 

• Clatis Walker 
746 Tick Ridge 
Olive Hill, KY 
606-286-5911 
Interest:  Olive Hill Resident 
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• Jeff Kiser 
573 Smith Run 
Olive Hill, KY 
606-286-4092 
Interest:  Magistrate District #5, Carter County 

• Orathy Gibson 
Grayson Area Chamber of Commerce 
PO Box 612 
Grayson, KY 41143 
606-474-4401 
Interest:  Grayson Area Chamber of Commerce 

• Bob Dickerson 
1849 McGlone Creek 
Olive Hill, KY 41164 
606-286-4824 
Interest:  Northeast Kentucky Farm Families 
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AGENDA 
Local Agency Meeting 

 Scoping Study  
Lawrence Carter (Elliott and Rowan) Counties, Item No. 12-115.00 

Extend KY 645 from US 23 at Ulysses to I 64  
November 22, 2002 

10:30 am 
Grayson City Building 

 
 

1) Welcome 
 

 
2) Introductions 
 
 
3) Project History 
 
 
4) Scope of Work 

a) Project Purpose and Goals 
b) Project Issues 
c) Project Termini 

 
 
5) Public Involvement 
 

 
6) Questions and Answers 
 
 
7) Adjourn 
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Local Agency Meeting Minutes 
Regional Corridor Study, Extension of KY 645 

Item No. 12-115.00 
Rowan County Public Library, 3:00 p.m. (EDT) 

November 22, 2002 
 
This meeting with local agency representatives continued the process of public 
involvement/coordination for the Regional Corridor Study for the extension of KY 645.  
As part of the regional corridor planning study process, the purpose of this meeting was 
to introduce the project, discuss potential project issues, and solicit input from the local 
agency representatives.  Those in attendance were: 

 
Doug Dorrfield  Area Resident 
Woodrow W. Barber Lake View Heights Mayor 
Judy Carpenter  Citizen 

 Jack Carter   Rowan County Sheriff 
 Terri Cline   Morehead Tourism 
 John Coulery   City of West Liberty 
 Tim Gibbs   Rowan County Judge Executive’s Office 
 Paul C. Goodpaster  Rowan Technical College 
 Rodney Hitch  Chamber of Commerce 
 Bob Nickell   West Liberty Mayor 
 Mike Nubill   General Manager MUPD 
 Charles R. Pennington Elliott County Judge Executive 
 Roger Russell  Morehead Tourism Commission 
 Amy Stafford   Rowan County KFTC 

Clyde A. Thomas  Rowan County Judge Executive’s Office 
 Troy Williams  Chamber of Commerce  
 Joyce Wise   Rowan County KFTC 
   
 Terri B. Sicking  FIVCO Area Development District 

 
Rick Omohundro  KYTC District 9 
 

 David Hamilton  KYTC Central Office – Division of Planning 
Ted Noe   KYTC Central Office – Division of Planning 

 Jimmy C. Wilson  KYTC Central Office – Division of Planning 
   
 Samantha J. Wright  Wilbur Smith Associates 
 Bradley S. Black  Wilbur Smith Associates 
 
Meeting information is arranged below according to the attached agenda:  
1)  Welcome 
The local agency meeting opened at 3:00 p.m. (EDT).  Ted Noe welcomed all attendees 
and thanked the Rowan County Public Library for allowing use of the facility for the 
meeting.      
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2)  Introductions 
Mr. Noe requested introductions from the attendees.  He noted that a project survey 
questionnaire was located inside of the brochure each attendee received and suggested 
that all attendees complete this document prior to leaving the meeting.  
3)  Project History     
Mr. Noe gave a brief overview of the project history.  The 2000-2006 Six Year Highway 
Plan defines the project as an evaluation of possibilities for extending KY 645 from US 
23 at Ulysses to I-64 at the Industrial Parkway in Lawrence and Carter Counties (Item 
No. 12-115.00).  However, it was noted that prior meetings with local officials indicated 
that the study should consider a larger region, including Elliott and Rowan Counties.  
Jim Wilson indicated that the study would consider locations between Morehead and 
the Industrial Parkway along I-64 as potential termini. 
Ms. Wright continued with a brief discussion on the history of the project and noted that 
input from the community is paramount and encouraged all attendees to complete and 
return the enclosed survey questionnaires.  Ms. Wright also noted that cooperation 
between all counties involved with this project is essential to ensure that as many needs 
as possible can be identified and met.     
4)  Scope of Work 
Ms. Wright directed attendees to environmental exhibits and discussed potential issues 
that will be considered as part of this study, including some examples such as parks, 
lakes, wildlife management areas, and schools.   
Mrs. Wright then discussed the project brochure, which was supplied to all attendees.  
Project information included the study area, local needs, potential project corridors and 
study activities. 
5)  Public Involvement 
Mrs. Wright noted that as part of the public involvement activities, a Citizens’ Advisory 
Group (CAG) will be formed. Attendees interested in participating in the CAG were 
asked to make a note at the top of the survey questionnaire.  Additionally, if anyone 
wanted to suggest someone to participate on the CAG, they could also note this on their 
questionnaires.  It was noted that 4 to 6 individuals from each county would be selected, 
with the objective being to obtain a good cross-section of backgrounds and interests 
among those nominated to participate. 
It was stressed that the CAG will be a working group and one meeting will be held in 
each county; however, all group members are expected to attend all four meetings.  In 
addition, the group may suggest potential dates, times and locations for public meetings 
relative to their corresponding county.  Ms. Wright noted that one of the first items the 
CAG would address public meetings issues.   
Two rounds of public meetings will take place during the study effort.  Each round of 
meetings will include one meeting in each of the study area counties.  The first round of 
meetings will likely occur early in the study and allow citizens to recommend corridor 
alternatives to be considered.  The second round of meetings will occur later in the 
study and allow citizens to provide input on the evaluation of recommended alternatives.   
It was noted that for formal public input, all written correspondence should be directed to 
Ms. Coffey (Director of the Division of Planning).  Telephone and/or e-mail 
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correspondence could be directed to Mr. Noe, the Project Manager for the KYTC on this 
project.  Ms. Wright pointed-out that the contact information for Ms. Coffey and Mr. Noe 
is included on the back of the project brochure.   
6)  Questions and Answers 

Following the presentation of information by KYTC and WSA staff, the meeting was 
opened for questions and comments from attendees.  A brief summary of the 
questions/comments is provided as follows: 

• One attendee asked if there was a limit on the length of this project and the project 
team noted that all options are still open for consideration at this point.  Team 
members pointed out that increasing the length generally increases the cost.  At this 
time, there is only $500,000 allocated for this study and future phases have no 
dedicated funding.   

• One attendee asked if a study had been performed to determine the destination of 
traffic along existing KY 645.  The project team is not aware of any previous origin-
destination studies in this area.  The Kentucky Statewide Traffic Model will be used 
to consider various potential routes as part of this project.    

• Attendees asked about the cross-section of the potential route.  Further traffic 
analysis is needed to determine the appropriate number of lanes and roadway 
cross-section.   

• During the discussion, one attendee noted that a link between KY 645 and 
Morehead would be more advantageous for students commuting to Morehead State 
University.   

• It was noted that the new route could serve tourist sites such as Cave Run Lake. 

• An east-west route through the region could promote school traffic, tourism and 
economic development.  Such a route would also be beneficial to other surrounding 
counties. 

• An east-west route could tie into the existing interchange on the east side of 
Morehead. 

• One attendee pointed out that a cost comparison between upgrading an existing 
route and construction of a new route should be performed.  The identified 
alternatives may include an option to reconstruct an existing route or portions of an 
existing route.   

• An Elliottville resident indicated that this project could be used to improve KY 32, 
serving local commuter traffic.  Mr. Wilson noted that the existing condition of KY 32 
might make it difficult to upgrade the entire route, although portions of the route 
could potentially be improved.   

• It was noted that the new prison in Elliott County and future industrial parks would 
most likely generate traffic within the area to be served by the potential new route.   

• It was noted that items such as social impacts, cost, environmental items, and 
construction issues might be items considered when comparing corridors.  The study 
will likely identify three to five corridors for comparison purposes.   
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• Mr. Wilson noted that this study marks the beginning of an extremely long process 
and it could be 15 to 20 years before the project is complete.   

• The Perkins Community Center would be a good location for public meetings.   
Meetings should be held in the evening, potentially from 4-7, and should not be held 
on Mondays to avoid conflicts with City Council meetings. 

7)  Adjourn 
With no further comments, the meeting concluded at about 3:55 p.m. (EDT). 
 
Advisory Committee Volunteers 
A number of attendees indicated interest in serving on an Advisory Committee.   
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AGENDA 
Local Agency Meeting 

 Scoping Study  
Lawrence Carter (Elliott and Rowan) Counties, Item No. 12-115.00 

Extend KY 645 from US 23 at Ulysses to I 64  
November 22, 2002 

3:00 pm 
Rowan County Public Library 

 
 

1) Welcome 
 

 
2) Introductions 
 
 
3) Project History 
 
 
4) Scope of Work 

a) Project Purpose and Goals 
b) Project Issues 
c) Project Termini 

 
 
5) Public Involvement 
 

 
6) Questions and Answers 
 
 
7) Adjourn 
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KY 645 Regional Corridor Study 
Carter, Elliott, Lawrence and Rowan Counties  

Item No. 12-115.00 
Citizens’ Advisory Team Meeting #1  

The Commercial Bank of Grayson – Community Room 
April 15, 2003  

6:00 p.m. (EDT) 
 

This meeting with the Citizens’ Advisory Team (CAT) for the KY 645 Regional Corridor 
Study continued the public involvement process to consider the proposed extension of 
KY 645 from US 23, near Ulysses, to some location along I-64 between Morehead and 
the Industrial Parkway (Item No. 12-115.00).  The purpose of the meeting was to 
introduce the project, discuss the purpose of the regional corridor study, discuss 
potential project issues, and solicit input from the community through the CAT.  In 
addition, future public involvement activities including meeting locations, dates and 
times were discussed.  Those in attendance included: 
 
 
Name     Affiliation 
Woodrow W. Barber Mayor Lake View Heights  
Kenneth J. Brown  Rowan Technical College 
Phillip L. Carter  Lawrence County Judge Executive 
Walton H. Clevenger Retired Engineer/Surveyor 
Doug Doerrfed  Kentuckians for the Commonwealth 
Ishmel Farnin  Elliott County Road Dept. 
Tim Gibbs   Deputy Judge Rowan County 
Orathy Gibson  Grayson Area Chamber of Commerce 
April Haight   Kentuckians for the Commonwealth & Smart Progress 
Pam Hay   Lawrence Extension 4-H 
Jeff Kiser   Carter Co. Fiscal Court/Magistrate District 5 
Alan Kuehner  Heritage & Tourism Council/Chamber of Commerce  
Gail Lincoln   Kentuckians for the Commonwealth 
Charles Pennington  Elliott County Judge Executive 
Jack Strother, Jr.  The Commercial Bank of Grayson 
Mark Strother  The Commercial Bank of Grayson 
Michael Sullivan  Assistant Lawrence County Judge Executive 
Clatis Walker   Olive Hill Resident 
Keith Walker   Principal, Carter County Vocational School 
Charles Wallace  Carter County Judge Executive 
 
Terri Sicking   FIVCO Area Development District 
 
Doug Gesso   KYTC District 9 
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Ted Noe   KYTC Central Office, Division of Planning 
Jimmy C. Wilson  KYTC Central Office, Division of Planning 
 
Marc D. Williams  Wilbur Smith Associates  
Samantha J. Wright  Wilbur Smith Associates 
Bradley S. Black  Wilbur Smith Associates 

 
The subsequent sections provide an overview of important issues from the meeting 
arranged according to the attached agenda.   
1.  WELCOME AND INTRODUCTIONS 
 A.  Introduction of the Meeting Attendees   

Ted Noe, Project Manager for the KYTC, began the meeting with an introduction of 
meeting staff and attendees.  In addition, Mr. Noe noted 
that the KYTC appreciated Mr. Jack Strother, Jr. 
allowing use of the bank’s community room.   

 B.  Purpose of this Meeting 
After a brief review of the purpose of the regional 
planning study, Mr. Noe noted that the advisory group 
would provide valuable feedback for the Transportation 
Cabinet on this project. Mr. Noe also gave the 
background of the project. The project originally began 
as an extension of KY 645 form Ulysses to the 
Industrial Parkway. After meeting with the local officials it was decided that the 
project should be extended to include Carter and Rowan Counties. The route would 
end somewhere between the Industrial Parkway and Morehead along I-64.  

Mr. Noe welcomed 
attendees. 

 C.  Group Exercise  
Meeting attendees were asked to participate in a group exercise which consisted of 
answering the question, “What issues or concerns about a new connector route 
need to be considered?”  Samantha Wright and Jim Wilson collected responses and 
organized these according to topic.  Ms. Wright provided an overview to the group 
as summarized in section 5a of this document.   

2.  ORGANIZATION OF CITIZENS’ ADVISORY TEAM 
A. Role of CAT 
Mr. Noe directed attendees to review the document in their packet titled, “Role of 
Citizens’ Advisory Group.”  This document notes that the CAT is used as an 
additional means of obtaining public involvement in the project development process 
and provides community sensitivity insight into this process.  Moreover, it stresses 
that the CAT serves as a voice to the community as well as a voice for the 
community.   
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B. Ground Rules for CAT 
Ground rules distributed to CAT members included:  everybody talks; no 
interruptions; no insults; all ideas are worthy; status does not count, the idea counts; 
any idea can be challenged; start on time and be on time; meetings will be held to 
two or three hours in length; and an agenda will be provided for every meeting. 
Discussion of Role and Ground Rules 
Mr. Noe asked that all members review these issues and ask questions, should 
clarification be needed on any matter.  In addition, he noted that any suggestions or 
comments from the group regarding these issues would be taken into consideration.   

3.  HIGHWAY DEVELOPMENT PROCESS 
The KYTC provided a pamphlet to CAT members, which gives an overview of the 
path a project takes from beginning to completion.  Mr. Noe directed each member 
to review this document and ask for clarification if necessary.  The document 
covered issues such as long-range planning; Six-Year Highway Plan funding; project 
planning; preliminary design and environmental analysis; final design; right-of-way 
purchase; utility relocation; and construction.   

4.  PROJECT OVERVIEW 
A.  Project Background 
Marc Williams continued with an overview of the project history, noting that the 
project began as a study for extending KY 645 through Lawrence and Carter 
Counties and evolved into a regional corridor study that included Elliott and Rowan 
Counties.  It was noted through meetings with local representatives that expanding 
the original scope of the project would be more advantageous for the region.  He 
then polled those in attendance to determine which county they were representing 
and noted that several of the attendees had been at previously held meetings with 
Local Officials and Agency Representatives.  Of twenty CAT members present at the 
meeting, three were from Lawrence County; four were from Elliott County; five were 
from Rowan County; and nine were from Carter County.   
The project brochure was included in the packet supplied to the CAT members and 
Mr. Williams provided a summary of key issues described in this.  Specifically, it was 
noted that existing KY 645 is a 4-lane divided highway that supports high volumes of 
large trucks as it is a major coal-haul route.   
B.  Purpose of this Corridor Study 
Mr. Williams noted that a primary focus of this project is 
to provide better access to the region as the majority of 
existing roadways are narrow, curvy, and difficult to 
travel.   Moreover, it was noted that the regional 
corridor study will provide recommendations for 
improvements in a prioritized manner and all options 
were still possible for evaluation at this stage of the 
project, including the no-build alternative.  Mr. Williams 
pointed out that public input would be a tremendous 
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factor in shaping which alternatives are recommended.  Issues such as recreational 
locations, wildlife areas, economic development, environmental issues and 
accessibility to educational facilities have been noted as being important to local 
communities and Mr. Williams conveyed that this study would take such matters into 
account.    
C.  Study Area/Project Termini 
The revised scope identifies the project as the extension of KY 645 from US 23, near 
Ulysses, to some location along I-64 between Morehead and the Industrial Parkway.  
The scope also notes that portions of this route may pass through Lawrence, Elliott, 
Rowan and/or Carter Counties.  A CAT member queried Mr. Williams regarding 
extending the northernmost terminus past I-64 and Mr. Williams stated that, while 
existing issues slightly north of I-64 would be generally considered, for most 
purposes, no in-depth analysis would be performed for this area.  Specifically, Mr. 
Williams stated that corridors would terminate at I-64 and would not proceed north of 
this route.   
Given that the project’s northernmost terminus is I-64, special emphasis was placed 
on the location of where KY 645 may connect with I-64.  Moreover, utilization of an 
existing interchange or construction of a new interchange will be addressed as part 
of this study.  Mr. Williams noted that these are important issues that will be resolved 
by the public and project team.        
C. Process/Schedule 
The current Six Year Highway Plan has no funding for this project beyond what has 
been allocated for this regional corridor study and Mr. Williams noted that funding 
must be obtained prior to moving past the planning stage.  In addition, it was noted 
that the KYTC’s Six Year Highway Plan is revised every two years by the Kentucky 
state legislature and projects may be added or removed each time.     
E.  Existing Conditions 
Exhibits of existing traffic characteristics, vehicle crash information, environmental 
issues, and Six Year Highway Plan improvements were provided for the meeting.  
Mr. Williams gave a brief overview of each display and noted that such information 
would be provided in individual packets for the next advisory team meeting.   
F.  Preliminary Project Goals 
Preliminary project goals were developed through 
meetings with local officials and agency 
representatives.  Mr. Williams noted that such goals 
provide a standard to which different alternatives may 
be evaluated.  Preliminary project goals include the 
following: 

Ms. Wright presented results 
from the group activity.   

• Develop the project based on a  regional service 
concept;  

• Provide a corridor that serves the most traffic; and 
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• Develop a corridor that considers all area interests equally, including industry, 
education and tourism.   

5. TRANSPORTATION ISSUES AND CONCERNS 
A. Report Back on Group Exercise 
Ms. Wright then presented the group with a brief overview of the exercise answering 
the question, “What issues or concerns about a new connector route need to be 
considered?”  Comments received from this exercise included: 
Emergency Services     

• Assist Carter County (and other counties within the project area) in improving 
emergency response times.   

Economic Issues 

• Location(s) of alternative(s) should assist in promoting economic growth to areas 
which need it most; 

• Service to rural areas of each of the four counties should be addressed by any 
new potential route; 

• Diverting traffic away from Louisa may negatively impact the businesses within 
the city; 

• Upgrading existing routes between Elliott and Rowan County could improve 
safety issues and facilitate development within those areas; 

• Any new route should attempt to improve connectivity with western Carter 
County; and 

• Consideration should be given to providing a route which is close to Sandy Hook 
so Elliott County may benefit economically. 

Employment Issues 

• Route which will increase employment opportunities should be heavily 
considered; 

• Counties with the highest unemployment rate should be provided access by any 
new route; and 

• Improving the level of jobs and access to recreational locations and educational 
facilities should be the primary focus of any new route. 

Industrial Park Issues 

• Providing access directly to the East Park Industrial Park could be advantageous 
for the local economy. 

Long Range Transportation Development 

• What are each county’s needs and how can these best be met? 

• Is another road really needed, i.e., does the data solidly justify relocation of 
residents and destruction of large areas? 
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• What is the purpose of this route and will it be met?; and 

• Each county has differing interests, and these need to be evaluated and 
analyzed to provide the region with the maximum benefits.   

Educational Issues 

• Any new route should be developed to expand educational, health care and 
business opportunities; and 

• Creating a better connection to Morehead could facilitate higher educational 
opportunities. 

Congestion Issues 

• Construction of a new route should assist in reducing traffic on US 23; and 

• Long-term consideration as to how a new route may influence future traffic flows 
should be reviewed as constructing this new route may not solve the existing 
problems.   

Safety Issues 

• Safety should be a primary concern when building any new route. 
Access Issues 

• Access to I-64 needs to be improved; 

• Route should be situated such that it serves the most people; 

• Improvements in routes spanning south to north should be considered as farmers 
need to transport produce via I-64; and 

• Access to isolated communities in some areas of eastern Kentucky needs to be 
improved. 

Cost Issues 

• Is this project a responsible use of tax funds? 

• The cost-benefit ratio should be reviewed; and 

• The timeframe and expense of the project is important to allow traffic to flow from 
area to area. 

Environmental Issues 

• Any new route should not negatively impact sensitive environmental areas and 
should avoid the Daniel Boone National Forest; 

• How will the environment be impacted?; and 

• Protection of areas such as Laurel Creek and Big Caney Creek should be 
considered as these waters are considered cold water habitats and contain 
endangered species. 
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Tourism Issues 

• Any new roadway should fit the natural surroundings and minimize the 
destruction to hills and trees; 

• Are mining and too many roads destroying the beauty of eastern KY?; 

• Providing improved access to Grayson Lake and the new golf course would be 
advantageous for Carter County; and 

• Improving connectivity between recreation areas and I-64 could boost tourism 
within the area. 

Geotechnical Issues 

• Underground fire-clay mines exist throughout the project area and consideration 
should be provided to avoiding such locations.   

B. Discussion of Other Issues and Concerns by CAT 
One attendee suggested that a cost-benefit ratio analysis would be beneficial for 
such a project.  Ms. Wright noted that cost-benefit is a very detailed and specific 
type of analysis that is not part of this project at this time.   
Given the broad area encompassed by the project area, some attendees noted that 
looking at routes with a south – north orientation was a completely different project 
than looking at routes which are oriented in a west – east manner.  Mr. Williams 
responded by pointing out that the verbiage within the scope specifically identifies 
the two termini and corridors would be evaluated on the basis of how each meets or 
fails to meet the project goals.  He continued by noting that the project is still in its 
very early stages and the exact nature of any corridor is yet to be determined.   
Areas which experience congestion should not have a new route dumping traffic in 
such places as it will only worsen the situation instead of improving it, one attendee 
stated.        
C. Discussion of Project Goals by CAT 
Mr. Williams began a discussion of preliminary project goals and queried attendees 
regarding these issues.  Specifically, Mr. Williams requested any suggestions the 
attendees may have that would enhance the existing goals or add new goals.  Mr. 
Wilson again noted that the goals of the project are very important as corridors are 
evaluated on the basis of how they meet these goals.   
One attendee believed when referring to “industry” within the context of the goals, it 
should be understood that this implies to corporations and small businesses alike.  
In addition, some thought that the goal which states “Provide a corridor that serves 
the most traffic” is too ambiguous and should be clarified.   
D. Discussion of Public Information Plan 
Mr. Williams discussed additional activities to solicit public input regarding this 
project and noted that three additional CAT meetings would be held and two rounds 
of public meetings would also be held.  Attendees indicated the County Courthouse 
or the County Extension Office in Lawrence County would probably be the best 

Citizens Advisory Team Meeting #1  Page 7 



place to have the public meeting.  Attendees from Rowan County stated the Carl 
Perkins Center was a potential location for holding a pubic meeting in that county 
while individuals from Carter County pointed out that the convention center would be 
an excellent place to hold the Carter County public meeting.  The Judge-Executive 
for Elliott County offered use of the Circuit Courtroom for a public meeting in that 
county.  Mr. Williams then moved on to the discussion of the format for public 
meetings and attendees agreed that an open-house style meeting with a repeating 
presentation would be the most effective, with the hours being between 5:00 p.m. 
and 8:00 p.m.     

5. NEXT STEPS AND WRAP-UP 
A. CAT Survey 
Attendees were supplied fifty questionnaires for distribution to friends, neighbors and 
colleagues so additional information can be obtained for the project.  Mr. Williams 
noted the importance of obtaining comments from a wide cross-section of individuals 
so all viewpoints can be covered.  Ms. Wright asked the attendees to use the 
supplied survey summary sheet to record responses so these may be presented to 
the group during the next CAT meeting.   
B. Discussion of Topics for Next CAT Meeting 
Mr. Williams noted that, in addition to presenting results obtained by those surveys 
attendees were able to collect, activities for the next meeting would include 
discussion and drawing of potential locations for corridors on project area maps.   
C. Set tentative date for next CAT Meeting 
Mr. Williams noted that one additional CAT meeting would be held prior to the first 
public meeting and attendees agreed this meeting should be held on Thursday, May 
15, 2003, in the Elliott County Public Library at 6:00 p.m. (EDT).   

With no further comments, the meeting concluded at 7:40 p.m. (EDT).   
Some additional comments were assembled by one of the CAT members through 
discussions with the Chamber of Commerce, Elliott County Heritage and Tourism 
Council, KY 504 Fire Department and Elliott County Heritage Art Network: 

• Pass close enough to Sandy Hook so that it benefits economically; 

• Close KY 32 east of Sandy Hook; 

• A connection to Morehead would make access to MSU easier; 

• A straighter KY 32 would be appreciated especially east of Sandy Hook; 

• If it crosses KY 7 and KY 32 some place other than at Sandy Hook, the county will 
get one new gas station, not a real economic benefit; 

• Protect our exceptional waters (i.e., Laurel Creek, Big Sinking, Arabs Fork, and Big 
Caney); 

• Laurel and Big Caney are also rare cold water habitats that deserve special 
consideration of the endangered species that live there; 
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• Winding and narrow roads are a safety hazard; 

• The improvements to KY 7 provide a good north-south connection for Sandy Hook, 
but it needs east-west links; 

• The Isonville Fork art community needs better access without being run down; and 

• A connection to I-64 near the Rowan-Carter County line would benefit both counties.   
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CITIZENS’ ADVISORY TEAM MEETING AGENDA 

The Commercial Bank of Grayson Community Room 
208 East Main Street, Grayson, KY 41143 

April 15, 2003 - 6:00 P.M.  
 
 

CARTER, ELLIOTT, LAWRENCE AND ROWAN COUNTIES 
Extension of KY 645 from US 23 to Some Location along I-64 between Morehead and the 

Industrial Parkway 
ITEM NO. 12-115.00 

 
 
 

1.  WELCOME AND INTRODUCTIONS ........................................................ Ted Noe 
 a.   Introduction of Meeting Attendees 

b.  Purpose of this Meeting 
c.  Group Exercise 

“What issues or concerns about a new connector route need to be 
considered?” 
 

2. ORGANIZATION OF CITZENS’ ADVISORY Team ..................................... Ted Noe 
a. Role of CAT 
b. Ground Rules for CAT 
c. Discussion of Role and Ground Rules 

 
3. HIGHWAY PROJECT DEVELOPMENT PROCESS ...................................... Ted Noe 
 
4. PROJECT OVERVIEW................................................................... Marc Williams 

a. Project Background 
b. Purpose of this Corridor Study 
c. Study Area/Project Termini 
d. Process/Schedule  
e. Existing Conditions - traffic congestion, accidents, committed 

improvements   
f. Preliminary Project Goals  

 
5. TRANSPORTATION ISSUES AND CONCERNS.....................Ted Noe/Marc Williams 

a. Report back on Group Exercise 
b. Discussion of Other Issues and Concerns by CAT 
c. Discussion of Project Goals by CAT 
d. Discussion of Public Information Plan 
 

6.  NEXT STEPS AND WRAP-UP ............................................Ted Noe/Marc Williams 
a. CAT Survey 
b. Discussion of Topics for Next CAT Meeting 
c. Set tentative date for next CAT Meeting 
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MINUTES 
KY 645 Regional Corridor Study 

Carter, Elliott, Lawrence and Rowan Counties 
Item No. 12-115.00 

Citizens’ Advisory Team Meeting #2 
Elliott County Public Library 

May 15, 2003 
6:00 p.m. (EDT) 

 
This meeting with the Citizens’ Advisory Team (CAT) for the KY 645 Regional Corridor 
Study continued the public involvement process to consider the proposed extension of 
KY 645 from US 23, near Ulysses, to some location along I-64 between Morehead and 
the Industrial Parkway (Item No. 12-115.00).  The purpose of the meeting was to 
reintroduce the project; review, discuss, and summarize the questionnaires returned to 
the CAT members; solicit input from the members as to potential constraints and 
opportunities throughout the study area; and discuss and draw potential locations for 
corridors on project area maps.  In addition, future public involvement activities including 
meeting locations, dates and times were discussed.  Those in attendance included: 
 
 
Name     Affiliation 
 
Rocky Adkins  State Representative 
Woodrow W. Barber Mayor Lake View Heights  
Kari Clevenger  Olive Hill Resident  
Walton H. Clevenger Retired Engineer/Surveyor 
Doug Doerrfeld  Kentuckians for the Commonwealth 
Orathy Gibson  Grayson Area Chamber of Commerce   
Pam Hay   Lawrence Extension 4-H 
Rodney Hitch  Executive Director, Morehead Chamber of Commerce 
Timothy Kiger  Editor, Grayson Journal 
Alan Kuehner  Heritage & Tourism Council/Chamber of Commerce  
Gail Lincoln   Kentuckians for the Commonwealth 
Charles Pennington  Elliot County Judge Executive 
Pati Porter   City of Olive Hill, Comm. Dev. 
Megan Stegall  Olive Hill Resident 
Clatis Walker   Area Resident 
Charles Wallace  Carter County Judge Executive 
Kaye Wallace  Resident 
Randall Wells  Morehead Resident 
Daisy Howard Williams Area Resident 
   
Terri Sicking    FIVCO Area Development District 
 
Deanna Harris  KYTC District 9 
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Marc Westfall  KYTC District 12 
Keith Damron  KYTC District 12 
 
Ted Noe   KYTC Central Office, Division of Planning 
Jimmy C. Wilson  KYTC Central Office, Division of Planning 
 
Marc D. Williams  Wilbur Smith Associates  
Carl D. Dixon   Wilbur Smith Associates 
Amanda D. Ratliff  Wilbur Smith Associates 

 
The subsequent sections provide an overview of important issues from the meeting, 
arranged according to the attached agenda.   
1.  WELCOME AND INTRODUCTIONS 

A.  Purpose of This Meeting 
Ted Noe, Project Manager for the KYTC, began the meeting by reviewing the 
purpose of the KY 645 Regional Corridor Study and the meeting. 
B.  Recognize New and Returning Attendees 
Mr. Noe thanked the members for coming. 

 

2. REVIEW OF PREVIOUS MEETING 

A.  Overview of previous meeting 
Ted Noe gave an overview of CAT Meeting I for those who were unable to attend. 
B.  Review/Finalize Meeting Minutes 
Mr. Noe noted a typographical error on the meeting minutes from 4/15/03.  Members 
of the CAT were asked to state any other changes or additional comments to those 
minutes.  

 
3. REPORTING ON PROJECT SURVEY RESULTS 

Mr. Noe then turned the meeting over to Marc Williams, Wilbur Smith Associates.  After 
having all attendees introduce themselves, Marc Williams thanked the 5 new and 14 
returning CAT members for their participation in this project. 
Mr. Williams asked for a show of hands by county and determined that there were 6 
attendees from Carter County, 5 from Elliott County, 1 from Lawrence County, and 5 
from Rowan County. 

 
A.  CAT Members to Complete Survey Summary Questionnaires 
Marc Williams asked each member to summarize the results from the survey 
questionnaires that they had distributed to others in their local communities, as 
indicated on the Survey Summary sheets provided to them at the last meeting. 
B.  CAT Members Reporting on their Survey Results 
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Several of the attendees reported their findings to the group.  Following is a 
summary of survey results received to-date: 

Public Meeting Responses
Do you think a new connector from KY 645 to I-64 is needed? (82 Respondents)

Yes No
66 16

80% 20%

Local Officials, Citizens Advisory Committee, and Public Meeting Responses
If a new roadway were built, do you think it would: (608 Respondents)

Be helpful to the 
region

Not be helpful to the 
region

Have little or no 
impact on the region

567 30 11
93% 5% 2%

If a new roadway were built, where do you think it should connect to I-64? (513 Respondents)

Morehead Between Morehead 
and Olive Hill Olive Hill Between Olive Hill 

and Grayson Grayson
Between Grayson 
and the Industrial 

Parkway
Industrial Parkway

221 39 144 56 33 8 12
43% 8% 28% 11% 6% 2% 2%

If KY 645 is extended to I-64, would you use it: (595 Respondents)

Daily 3-4 times per week 1-2 times per week 3-4 times per month 1 time per month Never Other

97 118 100 134 66 21 59
16% 20% 17% 23% 11% 4% 10%

If you traveled this new route, what would the primary purpose of your trips be: (609 Respondents)
(Multiple purposes were selected by several respondents)

Work or Business Personal Business Visit Friends or 
Family School Doctor Shopping Trips or Vacations Other

273 334 302 59 212 260 279 34
45% 55% 50% 10% 35% 43% 46% 6%

Are there areas that should be avoided if this new route is constructed? (642 Respondents)
(Multiple areas were selected by several respondents)

Personal Properties 
or Homes

Businesses/ 
Commercial 

Property

Natural Areas or 
Habitats Recreational Areas Historic or Cultural 

Sites
Hazardous or 

Monitored Sites
Scenic Areas or 

Viewsheds Other

139 89 223 160 212 204 145 25
22% 14% 35% 25% 33% 32% 23% 4%

 
C.  Discussion of Survey Results 
Several CAT Members stated that the public found survey question number 2 to be 
confusing.  It was requested that this question be restated for clarity. 
D.  Review Transportation Issues and Concerns for the Project 
Mr. Williams reviewed and summarized the survey results heard.  Mr. Williams 
thanked the CAT members for the surveys that were returned.  He stressed the 
importance of public involvement to this process.  Mr. Kuehner was recognized as 
having returned the most surveys and received a prize gift. 

 
4. GROUP EXERCISE 
Mr. Williams then asked the attendees to organize into work groups for the next part of 
the meeting.  KYTC and WSA staff were asked to work with each of the work groups to 
listen to the discussion and to help as needed. 

A.  Corridor Location Constraints 
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Three tables were set up with environmental footprint maps of the entire study area 
for attendees to work in groups.  A blue marker was provided for attendees to circle 
areas that should have access to the new route.  Red was used to indicate areas 
that should be avoided or preserved by any new highway. 
B.  Possible Corridor Locations  
Attendees were asked to use a green marker to draw recommended corridors for the 
new route, using the blue and red marked areas as guidelines. 

After the exercise was completed, the maps were displayed, and a representative from 
each group discussed the results of the group exercise.  Mr. Williams indicated that this 
information would be used in identifying important areas and possible alternatives.   
Mr. Williams discussed the events of the next CAT Meeting, including a review of input 
from the public meetings and a presentation of corridor alternatives, issues, and 
possible impacts. 

 
5.  NEXT STEPS AND WRAP-UP 

A.  Discussion of Topics for Next CAT Meeting 
Ted Noe pointed out that another CAT Meeting will be held after the public meetings.  
It was agreed that some time would be needed for WSA to analyze the public input 
and to develop preliminary alternatives and more detailed data to present at the next 
meeting. 
B.  Set tentative date for next CAT Meeting 
It was agreed that the next CAT Meeting would be held at 6:00 p.m. on July 24, 
2003 at the Agriculture Extension offices in Lawrence County. 
C.  Public meetings 
An announcement was made and handout provided informing attendees of the four 
(4) public meetings to be held as follows: 

• June 2, 2003, Lawrence County Courthouse, 5-8 p.m. 

• June 5, 2003, Carl Perkins Center, Morehead, 5-8 p.m. 

• June 10, 2003, Elliot County High School, 5-8 p.m. 

• June 12, 2003, Grayson Conference Center, 5-8 p.m. 
With no further comments, the meeting concluded at 8:00 p.m. (EDT).   
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CITIZENS’ ADVISORY TEAM MEETING AGENDA 

Elliott County Public Library 
May 15, 2003 - 6:00 p.m. (EDT)  

 
CARTER, ELLIOTT, LAWRENCE AND ROWAN COUNTIES 

Extension of KY 645 from US 23 to some location along I-64  
between Morehead and the Industrial Parkway 

ITEM NO. 12-115.00 
 
 
 

1.  WELCOME AND INTRODUCTIONS ........................................................ Ted Noe 
a. Purpose of This Meeting 
b. Recognize New and Returning Attendees 

 
2. REVIEW OF PREVIOUS MEETING .......................................................... Ted Noe 

a. Overview of previous meeting 
b. Review/Finalize Meeting Minutes 

 
3. REPORTING ON PROJECT SURVEY RESULTS ................................. Marc Williams 

a. CAT Members to Complete Survey Summary Questionnaires 
b. CAT Members Reporting on their Survey Results 
c. Discussion of Survey Results 
d. Review Transportation Issues and Concerns for the Project 

 
4. GROUP EXERCISE ....................................................................... Marc Williams 

a. Corridor Location Constraints 
b. Possible Corridor Locations  
 

5.  NEXT STEPS AND WRAP-UP ................................................................ Ted Noe 
a. Discussion of Topics for Next CAT Meeting 
b. Set tentative date for next CAT Meeting 
c. Public meetings 
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Public Involvement Meeting  
KY 645 Regional Corridor Study  

Carter, Elliott, Lawrence and Rowan Counties 
Item No. 12-115.00 

Lawrence County Courthouse 
Louisa, Kentucky 

June 2, 2003 – 5:00 – 8:00 p.m. 
 
One of a series of four public involvement open house meetings was held on Tuesday, June 2, 
2003 from 5:00 p.m. to 8:00 p.m. at the Lawrence County Courthouse in Louisa, Kentucky.  The 
purpose of the meeting was to provide preliminary information to the public on the proposed 
project and to get public input on possible issues, impacts, destinations, and alternates.  The 
following Kentucky Transportation Cabinet (KYTC), Area Development District (ADD) and 
consultant staff were in attendance: 

Terri Sicking    FIVCO Area Development District 
 
Keith Damron    KYTC, District 12 
Marc Westfall    KYTC, District 12 
Berita Castle    KYTC, District 12 
Jerry W. Justice   KYTC, District 12 
 
Ted Noe    KYTC Central Office, Division of Planning 
Jimmy C. Wilson   KYTC Central Office, Division of Planning 

Marc D. Williams   Wilbur Smith Associates 
Carl D. Dixon    Wilbur Smith Associates 

 

The public involvement open house was arranged with several project information stations, with 
KYTC, ADD, and consultant staff available to answer questions and discuss issues.  As 
attendees entered the meeting room, they were invited to participate in the following areas: 

• Sign-In 

Upon arrival, attendees were greeted at the door and asked to sign the attendance list.  At 
this station, attendees were given a survey questionnaire, project brochure, and information 
regarding KYTC roadway projects.  Attendees were asked to complete the survey 
questionnaire prior to leaving the meeting, or return it to the KYTC at a later date in the 
postage-paid envelope provided.  Attendees were encouraged to view a slide presentation 
prior to walking through the project exhibits.   
KY 645 Regional Corridor Study Presentation 

A PowerPoint slide presentation was prepared for the public 
involvement meeting, providing information on the current KY 
645 Regional Corridor Study.  The presentation included 
information such as: the study area; preliminary project goals; 
traffic, design and environmental considerations; public 
involvement opportunities; and contact information.  This slide 
show was played continuously during the public involvement 
session, with a seating area provided nearby for viewers. 

• 
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Exhibit Boards 

This section of the room was set up with a semi-circular 
arrangement of project exhibits, including the following titles: 

What Is The Project Study Area? 
How Many Cars And Trucks Are Out There Today? 
What Are The Environmental Issues? 
Where Are The Most Crashes Happening? 
What Are The Other Transportation Projects In The Area? 

Attendees were invited to view the project exhibits and discuss any questions or concerns 
with KYTC, ADD, and consultant staff. Comments and concerns made during the public 
involvement meeting could also be recorded on a large display in this area of the room. 
General comments recorded consisted of the following: 

Plan corridors to increase tourism.   
Serve lakes, state parks and other recreation areas. 
Build the new road as four lanes 
Connect to Exit 179 (I-64) 
Provide access to Elliot County to serve low income populations 
Consider flooding concerns around Yatesville Lake 
Avoid Cherokee area 
Be sensitive to those who were relocated due to Yatesville Lake 

 
• Map Drawing Exercise 

Three tables were set up with environmental footprint maps of 
the entire study area for attendees to draw on.  Green markers 
were provided at one table for attendees to circle areas that 
should have access to the new route.  Areas identified for 
access included: 

Adams 
Yatesville Lake 
Blaine 
Webbville 
Culver 
Sandy Hook 
Grayson Lake 
I-64 west of Olive Hill 
Exit 156 along I-64 in Olive Hill 
Exit 161 along I-64 in Carter County 

Red markers were used at the next table to indicate areas that should be avoided or 
preserved by any new highway.  Areas identified for avoidance included: 

Yatesville Lake 
Yatesville Lake Wildlife Management Area 
Grayson Lake 
Caves just north of Gimlet in Elliot County 
Daniel Boone National Forest 
Mines in Carter and Rowan County 

KY 645 Regional Corridor Study  2 



Blue markers were available at the final table for attendees to draw recommended corridors 
for the new route, using the green and red marked areas as guidelines.  The following five 
general corridors were identified as a result of this process: 

From KY 645 to the Industrial Parkway; − 
− 
− 
− 
− 

From KY 645 to Grayson, east of Exit 172 along I-64; 
From KY 645, through Elliot County, to I-64 between Olive Hill and Grayson; 
From KY 645, through Elliot County, to I-64 in Olive Hill; and 
From KY 645, through Elliot County, to I-64 near the Rowan-Carter County Line. 

 
• Survey Area with Refreshments 

A table was available to attendees to fill out their survey form and read over the project 
materials.  Refreshments were also provided.     

A total of 49 persons registered their attendance at the three-hour public session (this number 
includes the staff members listed above).  A total of 20 individuals completed the public 
comment survey at the meeting.  The majority of attendees took pre-addressed envelopes to 
mail in at a later date.   

Additional comments and identified issues are anticipated through the public comment surveys, 
which were distributed at the meeting to be returned by mail to the KYTC.  Once all of the 
questionnaires are received by the KYTC, these comments will also be included in the official 
meeting record. 

The meeting closed at 8:00 p.m.  
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Public Involvement Meeting  
KY 645 Regional Corridor Study  

Carter, Elliott, Lawrence and Rowan Counties 
Item No. 12-115.00 
Carl Perkins Center 
Morehead, Kentucky 

June 5, 2003 – 5:00 – 8:00 p.m. 
 
The second of four initial public involvement open house meetings was held on Tuesday, June 
5, 2003 from 5:00 p.m. to 8:00 p.m. at the Carl D. Perkins Center in Morehead, Kentucky.  The 
purpose of the meeting was to provide preliminary information to the public on the proposed 
project and to get public input on possible issues, impacts, destinations, and alternates.  The 
following Kentucky Transportation Cabinet (KYTC), Area Development District (ADD) and 
consultant staff were in attendance: 

Terri Sicking    FIVCO Area Development District 
Adam Montgomery   Gateway Area Development District 
 
Deanna Harris    KYTC, District 9 Office  
 
Ted Noe    KYTC Central Office, Division of Planning 
Daryl Greer    KYTC Central Office, Division of Planning 

Marc D. Williams   Wilbur Smith Associates 
Amanda D. Ratliff   Wilbur Smith Associates 

 

The public involvement open house was arranged with several project information stations, with 
KYTC, ADD, and consultant staff available to answer questions and discuss issues.  As 
attendees entered the meeting room, they were invited to participate in the following areas: 

• Sign-In 

Upon arrival, attendees were greeted at the door and asked to sign the attendance list.  At 
this station, attendees were given a survey questionnaire, project brochure, and information 
regarding KYTC roadway projects.  Attendees were asked to complete the survey 
questionnaire prior to leaving the meeting, or return it to the KYTC at a later date in the 
postage-paid envelope provided.  Attendees were encouraged to view a slide presentation 
prior to walking through the project exhibits.   
KY 645 Regional Corridor Study Presentation 

A PowerPoint slide presentation was prepared for the 
public involvement meeting, providing information on the 
current KY 645 Regional Corridor Study.  The 
presentation included information such as: the study area; 
preliminary project goals; traffic, design and environmental 
considerations; public involvement opportunities; and 
contact information.  Marc Williams presented the slide 
show to attendees and then it was played continuously 
during the remainder of the public involvement session. 

• 
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Exhibit Boards 

This section of the room was set up with a semi-circular 
arrangement of project exhibits, including the following 
titles: 

What Is The Project Study Area? 
How Many Cars And Trucks Are Out There Today? 
What Are The Environmental Issues? 
Where Are The Most Crashes Happening? 
What Are The Other Transportation Projects In The 
Area? 

Attendees were invited to view the project exhibits and discuss any questions or concerns 
with KYTC, ADD, and consultant staff.  Comments made during the public involvement 
meeting could also be recorded on a large display in this area of the room.  Comments 
recorded include: 

All the alternatives exclude Hwy 23 – the best environmentally sound alternative. 
Tourism is constantly being treated as the savior of Eastern KY – scenic roadways will 
be destroyed. 
No road through Daniel Boone National Forest 
KY 32 in Elliot County runs predominantly along a very narrow ridge system.  Expanding 
this section will completely destroy the divide ridge between Laurel and Caney Creeks. 
What is “LOS”?  Are we to second guess DOT’s abbreviations? 
No new construction of road corridors until existing corridors are improved for safety and 
flow. 
No new roads!  We’re being paved to death!  No justification! 
No road 
New elementary school at intersection of KY 32 and 60 in Morehead.   
Concerned about air quality and dust from Coal Trucks 
Not through the Daniel Boone National Forest 
No coal trucks in Morehead! 
Not through Daniel Boone National Forest and No Coal Trucks into Rowan County 
If you simply have to build a road, put it through Carter County. 
No new proposals for highways through public lands (state or federal) and no new 
proposals for roads through sensitive areas.  Also, no proposals which would further 
drain economic base of existing small communities – effectively ghost towning 
communities along existing corridors. 

 
• Map Drawing Exercise 

Three tables were set up with environmental footprint maps of the entire study area for 
attendees to draw on.  Green markers were provided at one table for attendees to circle 
areas that should have access to the new route.  Areas identified for access included: 

Blaine 
Ibex  
Gimlet 
Willard 
Olive Hill 

Red markers were used at the next table to indicate areas that should be avoided or 
preserved by any new highway.  Areas identified for avoidance included: 
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Rodburn Elementary School − 
− 
− 
− 
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− 

− 

− 
− 

Yatesville Lake 
Grayson Lake 
Daniel Boone National Forest 
Caney Creek 
Laurel Creek 

Blue markers were available at the final table for attendees to draw recommended corridors 
for the new route, using the green and red marked areas as guidelines.  The following three 
general corridors were identified: 

From KY 645, west of Yatesville Lake and Wildlife Management Area, to the Industrial 
Park;  
From KY 645, through Elliot County, to I-64 between Olive Hill and Grayson; and 
From KY 645 through Elliot County to Olive Hill. 

 
• Survey Area with Refreshments 

A table was available to attendees to fill out their survey form and read over the project 
materials.  Refreshments and kids’ activities were also provided.     

A total of 53 persons registered their attendance at the three-hour public session (this number 
includes the staff members listed above).  A total of 19 individuals completed the public 
comment survey at the meeting, while others made oral comments to staff members.  The 
majority of attendees took pre-addressed envelopes to mail in at a later date.   

A number of attendees came to the meeting seeking information regarding future plans for the 
proposed interchange with I-64 near Morehead.  KYTC staff members discussed these issues 
with interested parties.   

Other comments and identified issues regarding KY 645 are anticipated through the public 
comment surveys, which were distributed at the meeting to be returned by mail to the KYTC.  
Once the questionnaires are received by the KYTC, these comments will also be included in the 
official meeting record. 

The meeting closed at 8:00 p.m.  
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Public Involvement Meeting  
KY 645 Regional Corridor Study  

Carter, Elliott, Lawrence and Rowan Counties 
Item No. 12-115.00 

Elliott County High School 
Sandy Hook, Kentucky 

June 10, 2003 – 5:00 – 8:00 p.m. 
 
One of a series of four public involvement open house meetings was held on Tuesday, June 10, 
2003 from 5:00 p.m. to 8:00 p.m. at the Elliot County High School in Sandy Hook, Kentucky.  
The purpose of the meeting was to provide preliminary information to the public on the proposed 
project and to get public input on possible issues, impacts, destinations, and alternates.  The 
following Kentucky Transportation Cabinet (KYTC), Area Development District (ADD) and 
consultant staff were in attendance: 

Terri Sicking    FIVCO Area Development District 
 
Deanna Harris    KYTC, District 9 
 
Marc Westfall    KYTC, District 12 
Jerry W. Justice   KYTC, District 12 
 
Ted Noe    KYTC Central Office, Division of Planning 
Jimmy C. Wilson   KYTC Central Office, Division of Planning 

Samantha J. Wright   Wilbur Smith Associates 
Amanda D. Ratliff   Wilbur Smith Associates 

 

The public involvement open house was arranged with several project information stations, with 
KYTC, ADD, and consultant staff available to answer questions and discuss issues.  As 
attendees entered the meeting room, they were invited to participate in the following areas: 

• Sign-In 

Upon arrival, attendees were greeted at the door and asked to sign the attendance list.  At 
this station, attendees were given a survey questionnaire, project brochure, and information 
regarding KYTC roadway projects.  Attendees were asked to complete the survey 
questionnaire prior to leaving the meeting, or return it to the KYTC at a later date in the 
postage-paid envelope provided.  Attendees were encouraged to view a slide presentation 
prior to walking through the project exhibits.   

KY 645 Regional Corridor Study Presentation 

A PowerPoint slide presentation was prepared for the public 
involvement meeting, providing information on the current KY 
645 Regional Corridor Study.  The presentation included 
information such as: the study area; preliminary project goals; 
traffic, design and environmental considerations; public 
involvement opportunities; and contact information.  This slide 
show was played continuously during the public involvement 
session, with a seating area provided nearby for viewers. 

• 
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Exhibit Boards 

This section of the room was set up with a semi-circular arrangement of project exhibits, 
including the following titles: 

What Is The Project Study Area? 
How Many Cars And Trucks Are Out There Today? 
What Are The Environmental Issues? 
Where Are The Most Crashes Happening? 
What Are The Other Transportation Projects In The Area? 

Attendees were invited to view the project exhibits and discuss any questions or concerns 
with KYTC, ADD, and consultant staff. Comments and concerns made during the public 
involvement meeting could also be recorded on a large display in this area of the room. 
General comments recorded consisted of the following: 

Start project at Louisa, through Elliot County (the longest route) to I-64 between 
Morehead and Olive Hill 
Provide access to Blaine 
US 23 is not congested 
Provide access to Sandy Hook 
Avoid Caney and Laurel Gorges 
Project should end at Exit 156, halfway (23 miles) from Industrial Park and Morehead 
Road needed in West Carter County where unemployment is high 
Connect Sandy Hook to Morehead 
This project is needed for Elliot Countians for better access: hospitals, shopping, safe 
travel 
Provide access for families/visitors of prison in Sandy Hook 
Four-lane corridor, if possible 

 
Map Drawing Exercise 

Three tables were set up with environmental footprint maps of the 
entire study area for attendees to draw on.  Green markers were 
provided at one table for attendees to circle areas that should 
have access to the new route.  Areas identified for access 
included: 

Blaine 
Sandy Hook 
The State Prison, Sandy Hook 
Big Sinking Creek 
Elliottville 
Morehead State University  
St. Claire Regional Medical Center, Morehead 

Red markers were used at the next table to indicate areas that should be avoided or 
preserved by any new highway.  Areas identified for avoidance included: 

Isonville 
Laurel Gorge 
Caney Gorge 
Big Sinking Creek 

Blue markers were available at the final table for attendees to draw recommended corridors 
for the new route, using the green and red marked areas as guidelines.  All corridors 
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identified by the public on this map began at KY 645 in Louisa and went through Elliot 
County.  Several project termini were identified between Exit 137 in Morehead to just east of 
Exit 161 along I-64 in Carter County. 

• Survey Area with Refreshments 

A table was available to attendees to fill out their survey form and read over the project 
materials.  Refreshments were also provided.     

A total of 21 persons registered their attendance at the three-hour public session (this number 
includes the staff members listed above).  A total of 8 individuals completed the public comment 
survey at the meeting.  The majority of attendees took pre-addressed envelopes to mail in at a 
later date.   

Additional comments and identified issues are anticipated through the public comment surveys, 
which were distributed at the meeting to be returned by mail to the KYTC.  Once all of the 
questionnaires are received by the KYTC, these comments will also be included in the official 
meeting record. 

The meeting closed at 8:00 p.m.  
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Public Involvement Meeting  
KY 645 Regional Corridor Study  

Carter, Elliott, Lawrence and Rowan Counties 
Item No. 12-115.00 

Grayson Conference Center 
Grayson, Kentucky 

June 12, 2003 – 5:00 – 8:00 p.m. 
 
One of a series of four public involvement open house meetings was held on Tuesday, June 12, 
2003 from 5:00 p.m. to 8:00 p.m. at the Grayson Conference Center in Grayson, Kentucky.  The 
purpose of the meeting was to provide preliminary information to the public on the proposed 
project and to get public input on possible issues, impacts, destinations, and alternates.  The 
following Kentucky Transportation Cabinet (KYTC), Area Development District (ADD) and 
consultant staff were in attendance: 

Terri Sicking    FIVCO Area Development District 
 
Deanna Harris    KYTC, District 9 
 
Ted Noe    KYTC Central Office, Division of Planning 
Jimmy C. Wilson   KYTC Central Office, Division of Planning 

Carl D. Dixon    Wilbur Smith Associates 
Amanda D. Ratliff   Wilbur Smith Associates 

 

The public involvement open house was arranged with several project information stations, with 
KYTC, ADD, and consultant staff available to answer questions and discuss issues.  As 
attendees entered the meeting room, they were invited to participate in the following areas: 

• Sign-In 

Upon arrival, attendees were greeted at the door and asked to sign the attendance list.  At 
this station, attendees were given a survey questionnaire, project brochure, and information 
regarding KYTC roadway projects.  Attendees were asked to complete the survey 
questionnaire prior to leaving the meeting, or return it to the KYTC at a later date in the 
postage-paid envelope provided.  Attendees were encouraged to view a slide presentation 
prior to walking through the project exhibits.   

• 

• 

− 

KY 645 Regional Corridor Study Presentation 

A PowerPoint slide presentation was prepared for the public involvement meeting, providing 
information on the current KY 645 Regional Corridor Study.  The presentation included 
information such as: the study area; preliminary project goals; traffic, design and 
environmental considerations; public involvement opportunities; and contact information.  
This slide show was played continuously during the public involvement session, with a 
seating area provided nearby for viewers. 

Exhibit Boards 

This section of the room was set up with a semi-circular arrangement of project exhibits, 
including the following titles: 

What Is The Project Study Area? 
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What Are The Environmental Issues? 
Where Are The Most Crashes Happening? 
What Are The Other Transportation Projects In The Area? 

Attendees were invited to view the project exhibits and discuss any questions or concerns with 
KYTC, ADD, and consultant staff. Comments and concerns made during the public involvement 
meeting could also be recorded on a large display in this area of the room. General comments 
recorded consisted of the following: 

Avoid relocating/buying homes of those already relocated once due to Yatesville Lake. 
Emphasize tourism:  Yatesville Lake, Grayson Lake, Paintsville Lake, and Cave Run. 
If KY 645 comes through Olive Hill, it can tie into KY 2.  With slight improvement to that 
road, Eastern Kentucky can have a true north/south highway from Columbus, OH to 
Pikeville, KY.   
The Olive Hill area needs the promotion of economic growth, tourism, and increased 
employment opportunities. 
The new route should tie into a new exit west of Grayson, approximately 2 miles from 
downtown Grayson with a spur across country to connect to the AA highway. 
Exit 156 is 23 miles to the East Park and 23 miles to the West Park in Rowan Co. Exit 
156 is the best place to end the new road. 
For tourism benefits, the new route should be as close as possible to both Yatesville 
Lake and Grayson Lake. 
A good tie-in to I-64 and close proximity to East Park would be just west of Grayson.  
This would be a real plus for Grayson. 

 
• Map Drawing Exercise 

Three tables were set up with environmental footprint maps of the entire study area for 
attendees to draw on.  Green markers were provided at one table for attendees to circle 
areas that should have access to the new route.  Areas identified for access included: 

Morehead 
New Factory in Olive Hill 
Grayson Lake 
Sandy Hook 
Grayson 
Blaine 
Yatesville Lake 

Red markers were used at the next table to indicate areas that should be avoided or 
preserved by any new highway.  Areas identified for avoidance included: 

Yatesville Lake 
Grayson Lake 
Daniel Boone National Forest 

Blue markers were available at the final table for attendees to draw recommended corridors 
for the new route, using the green and red marked areas as guidelines.  The following five 
general corridors were identified as a result of this process: 

From KY 645 to the Industrial Parkway; 
From KY 645 to Grayson, west of Exit 172 along I-64; 
From KY 645, through Elliot County, to I-64 between Olive Hill and Grayson; 
From KY 645, through Elliot County, to I-64 in Olive Hill; and 
From KY 645, through Elliot County, to Morehead. 
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• Survey Area with Refreshments 

A table was available to attendees to fill out their survey form and read over the project 
materials.  Refreshments were also provided.     

A total of 63 persons registered their attendance at the three-hour public session (this number 
includes the staff members listed above).   

Additional comments and identified issues are anticipated through the public comment surveys, 
which were distributed at the meeting to be returned during the meeting or by mail to the KYTC.  
Once all of the questionnaires are received by the KYTC, these comments will also be included 
in the official meeting record. 

The meeting closed at 8:00 p.m.  
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Minutes: KYTC Meeting with Martin County Officials/Local Agencies 
Item No. 12-115.00: Alternatives Study for New Route, Extension of KY 645 

Roy F. Collier Community Center, Inez, Kentucky 
1:00 p.m. (EDT), June 25, 2003 

 
At the request of local interests, Kentucky Transportation Cabinet (KYTC) planning staff 
met with local elected officials and stakeholders from Martin County to discuss the 
ongoing planning study for the extension of KY 645 from Ulysses in Lawrence County to 
I-64 in Carter or Rowan County.  As part of the planning study process, the purpose of 
this meeting was to introduce the project, discuss potential project issues, and obtain 
input from local officials and stakeholders.  Those in attendance were: 
 Hubert Colllins  State Representative  
 Ray Jones II   State Senator 

Kelly Callaham  Judge Executive – Martin County 
 Tim Robinson  Martin County PVA 
 Tim Robinson, Jr.  Citizen, Inez 
 Carol Sue Mills  Martin County Clerk 
 Betty Endicott  Martin County Board of Education 
 S. W. Moore   Martin County Economic Development Director 
 A. C. Maynard  Inez City Commissioner 
 Candy Crum   Inez City Clerk/Treasurer 
 Winnie Muncy  Inez City Hall 
 Mitchell Williamson  Inez Chief of Police 
 Carolea Dials  Director, Roy F. Collier Community Center 
 Glendyne Marcum  Instructor, Adult Education, Collier Center 
 Charles E. Six  Ky. Workforce Development Cabinet 
 Peggy Blankenship  Realty One USA, Inez 
 Nikki Stafford   Inez Deposit Bank 
 Mandy Harmon  Inez Deposit Bank 
 Clara J. Elkins  Inez Deposit Bank 
 Carly Sparks   Inez Deposit Bank 
 Brad Perkins   Inez Deposit Bank 
 Dennie Dorton  Citizens National Bank, Paintsville 
 Cletus Turner  Big Sandy News 
 Jim Booth   Beech Fork Processing 
 Craig S. Preece  Beech Fork Processing 
 Ronnie Ward   Howard Engineering, Salyersville 
 Rick Harless   Citizen, Inez 
 Burl Wells Spurlock   Chairman, Big Sandy ADD Transportation Committee 
   

Freddie Goble  Big Sandy Area Development District 
 
Keith Damron  KYTC District 12 – Br Mgr, Planning 

 Ted Noe   KYTC Central Office – Division of Planning 
Jimmy C. Wilson  KYTC Central Office – Division of Planning 

  
 Carl D. Dixon   Wilbur Smith Associates 
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Handouts included a meeting agenda, an informational brochure about the proposed 
project, a new state highway map, and a survey questionnaire.  Exhibits were placed 
around the room with information about the project (see Scope of Work below). 
A meeting agenda is attached.  While discussions during the meeting occasionally 
diverted or digressed from the attached agenda, the minutes are presented below in the 
order shown on the agenda:  
1)  Welcome 
The local officials/stakeholders meeting was convened by Tim Robinson, Jr., at 
approximately 1:15 p.m. (EDT).  He welcomed the Kentucky Transportation Cabinet 
staff and thanked them for agreeing to meet with the Martin County representatives 
present today.  He said that the KYTC had been requested to meet with this group 
because there were many benefits to Martin County if a new road were to come through 
Martin County. 
Mr. Robinson said that the KYTC staff would conduct the meeting and, after that, he 
would present a slide presentation at the end of the session.  He then turned the 
meeting over to Ted Noe, Division of Planning, Kentucky Transportation Cabinet 
2)  Introductions 
At Mr. Noe’s request, those present introduced themselves and made a few comments 
about their respective organizations and/or interests.    
3)  Project History     
Mr. Noe gave a brief overview of the project history.  As defined in the 2000-2006 Six 
Year Highway Plan, the project is to evaluate the possibility of extending KY 645 from 
US 23 at Ulysses to I-64 at the Industrial Parkway in Lawrence and Carter Counties 
(Item No. 12-115.00).  Mr. Noe said that the only current funding for work is this 
planning study and that no funding has been identified for any other future work as of 
now. 
Mr. Noe said that, from discussions early in the study process, it was decided that other 
project termini or purposes for the corridor should be considered.  Therefore, it was 
decided that the location of the northern terminus should include locations on I-64 
somewhere between the Industrial Parkway and the city of Morehead.  He said that, so 
far, four public meetings had been held to get input in Lawrence, Carter, Elliott, and 
Rowan counties.  He explained that planning studies such as this one usually address 
only the counties directly located in the project area, and these four counties appeared 
to be the ones that would be most directly impacted by the project.  However, he said 
that the KYTC is glad to include Martin County in the study process in the future. 
4)  Scope of Work 
Carl Dixon, Wilbur Smith Associates, was introduced as the representative of the 
consultant who is undertaking the study for the KYTC.  He continued with a discussion 
of the meeting purpose.  He stressed again that this was a planning study to extend KY 
645 from the US 23-KY 645 intersection near Ulysses to somewhere along I-64 
between the Industrial Parkway and Morehead, including the Grayson and Olive Hill 
areas.  He said that we would like those present to provide their ideas on where the 
project should go, what areas it should avoid, and what route it should follow to get from 
Ulysses to I-64.  Mr. Dixon emphasized that one alternate that will be considered is the 
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no-build option.  That is, the Cabinet may decide not to build the road, perhaps due to a 
lack of funding or because there does not appear to be a need for the road. 
Mr. Dixon then briefly discussed the following exhibits that were set up in the room: 
• Study Area Map 
• List of Project Goals 
• Map of Current Six Year Highway Plan projects 
• Map of Traffic Data 
• Map of Crash Data 
• Map of Adequacy Rating Percentiles 
• Environmental Footprint Maps  

Mr. Dixon stressed that input is needed on major issues that the study should address, 
possible impacts (positive and negative) that the project might have on the area, and 
possible alternative routes for the proposed road to follow.  He said that, even if the 
funds were available today and a decision was made to proceed with the project, it 
would probably be at least 10 years before any part of the project could be competed. 
In response to a question, the KYTC staff and the consultant gave brief summaries of 
what had occurred at the public meetings that had already been held.  Key points 
included the desire by residents and officials of Carter County for another interchange 
west or east of Grayson to help relieve traffic congestion on Carol Malone Boulevard 
(KY 1/7), the idea of extending KY 645 past I-64 to the AA Highway (KY 9), and 
opposition at the Morehead public meeting to any roadway improvement through the 
Daniel Boone National Forest. 
Mr. Dixon noted that the first step in the process is to hold public meetings to get input 
on issues, impacts, and alternates.  After the public meeting, the next step is to develop 
and evaluate possible alternatives for the proposed project.  After the alternatives are 
developed, they will be first presented to the Citizens Advisory Team on August 12th.  
Then, they will be refined further before being presented at another round of public 
meetings.  The floor was then opened for discussion. 
a)  Project Issues 
The attendees identified a number of issues and ideas related to the overall purpose of 
the corridor:   

• Completing the route could provide economic development to Martin County by 
providing a direct link from I-73/74 in West Virginia by ultimately extending KY 645 
southward into West Virginia to Ft. Gay and northward to I-64.  The purpose would 
be to divert traffic coming on I-73/74 from Virginia and West Virginia to come through 
Inez on their way to Lexington and points west. 

• If the KY 645 extension were to terminate at the Industrial Parkway, it would just 
provide a parallel route to US 23 and would serve an area which already has good 
access.  It would not serve the whole region. 

• The project would provide better connectivity to educational opportunities in 
Morehead and Central Kentucky.  A large number of people from the area attend 
school in Morehead and Lexington. 
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• The project would also provide improved access to potential tourism sites, such as 
Yatesville Lake, Grayson Lake, and other attractions to the south along US 23. 

It would also provide economic deve• lopment opportunities for Lawrence County and 

rials 

• 

•  the construction of the 

b)  

Connector route.  Otherwise, they did not question or add to the project goals; however, 
r emphasis on some of the goals and objectives 

ty by building the new route through areas that currently 

• ortunities; and 

whelmingly agree that the northern terminus 
erson stated that a straight line from KY 645 at 

isses the lakes and intersects I-64 near the weight stations at the 

t problems and delays in getting the project built because of 

tatives to serve as members of that 
the next meeting of this committee is scheduled for August 12th 

p.m. to 8 p.m. and that it is also being held in the Collier Community Center.  Mr. Dixon 
noted that this will be an open-house meeting, and people can come anytime during the 

Elliott County.  Elliott County currently is a low-income area with poor highways.  
Someone mentioned the problems with providing access for construction mate
to reach the new prison that will be located in Elliott County. 

A route in the eastern portion of the study area would help Martin County and would 
also help people in Floyd and Johnson Counties. 

It might be possible to get special Federal funding to help with
project. 
Project Purpose and Goals 

The group felt that the goals should include a larger vision for the project as an I-73/74 

they did seem to place greate
previously identified, including: 
• Promoting economic development, particularly for areas that are currently 

economically deprived; 
• Enhance regional accessibili

do not have good highway service; 

Improve educational opp

• Improve access to tourist attractions. 

c)  Project Termini 
The meeting attendees seemed to over
should be at I-64 near Morehead.  One p
US 23 to Maysville m
Rowan-Carter County line. 
The KYTC staff and the consultant pointed out that going directly to Morehead could 
require the route to pass through the Daniel Boone National Forest.  They informed the 
group that this could presen
potential environmental issues, possible citizen opposition to impacts on the National 
Forest, and the legal steps required to get approval of such a route. 
Based on this discussion, the meeting attendees seemed to agree that the route should 
get as close to Morehead as it could without going into the National Forest.  This would 
probably be near the Rowan-Carter County line. 
5)  Public Involvement 
Ted Noe informed the group that the KYTC is working with a Citizens Advisory Team 
and Martin County is invited to select represen
committee.  He said that 
at 6 p.m. in Louisa at the Ag Extension office. 
Mr. Noe said that a public meeting is scheduled in Martin County for July 10th from 5 
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hours of 5 to 8.  He said that there will not be a formal presentation, but people will have 
the chance to talk one-on-one with the study staff.  Rep. Collins asked each attendee to 

he community. 

lide presentation on issues and alternatives for Martin County.  

ere to: 

and educational opportunities 
s, 

ecially tourist attractions. 
A copy of the slide presentation is attached. 
 
7)  
Wit EDT). 

get at least 3 or 4 other people to attend the meeting.  At that meeting, attendees will be 
given the opportunity to draw on maps to indicate areas that should be given access, 
areas that should be avoided, and possible routes for the proposed project.   
Mr. Noe said that, after alternate routes have been developed for consideration, the 
alternates will be presented to the Citizens Advisory Team at the August 12th meeting.  
Mr. Dixon said that the alternates will be refined based on the Advisory Team input, and 
then the alternates will be presented at a public meeting, probably in September or 
October. 
Mr. Noe then referred to the survey forms that had been handed out and asked 
everyone to fill them out and turn them in before leaving, if possible.  He also said that a 
postage-paid envelope was available for those who wished to send them later.  Also, 
extra copies of the survey form were made available to several attendees to distribute to 
others in t
6) Questions and Answers 

Mr. Noe asked if there were any additional questions or issues to be addressed. 
With no additional questions or comments forthcoming, Tim Robinson, Jr., of Martin 
County then give a brief s
 
SLIDE PRESENTATION (Tim Robinson, Jr.) 
The primary focus of the slide presentation was to emphasize the need for a 
direct connection from Martin County to Morehead.  Some of the main reasons 
w

• Improve regional accessibility 
• Provide service to the most people 
• Reduce travel time to Central Kentucky 

• Exp
• Expand healthcare opportunitie

• Promote economic growth, and 
• Improve access to key destinations, esp

Adjourn 
h no further comments, the meeting concluded at approximately 2:45 p.m. (
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AGENDA 
Local Officials and Local Agencies Meeting 
 Regional Corridor Study for a New Route 

Extension of KY 645  
Item No. 12-115.00 

June 25, 2003 
1:00 p.m. 

Roy F. Collier Community Center, Inez 
 
 

1) Welcome 
 

 
2) Introductions 
 
 
3) Project History 
 
 
4) Scope of Work 

a) Project Purpose and Goals 
b) Project Issues 
c) Project Termini 

 
 
5) Public Involvement 
 

 
6) Questions and Answers 
 
 
7) Adjourn 
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Public Involvement Meeting  
KY 645 Regional Corridor Study  

Carter, Elliott, Lawrence and Rowan Counties 
Item No. 12-115.00 

Roy F. Collier Community Center 
Inez, Kentucky 

July 10, 2003 – 5:00 – 8:00 p.m. 
 
Due to public interest, an additional public involvement open house meeting was held on 
Thursday, July 10, 2003 from 5:00 p.m. to 8:00 p.m. at the Roy F. Collier Community Center in 
Inez, Kentucky.  The purpose of the meeting was to provide preliminary information to the public 
on the proposed project and to get public input on possible issues, impacts, destinations, and 
alternates.  The following Kentucky Transportation Cabinet (KYTC), Area Development District 
(ADD) and consultant staff were in attendance: 

Freddie Goble    Big Sandy Area Development District 
Terri Sicking    FIVCO Area Development District 
Keith Damron    KYTC, District 12 
Jerry Justice    KYTC, District 12 
Berita Castle    KYTC, District 12 
Mark Westfall    KYTC, District 12 
Rick Gortney    KYTC, District 12 
Ted Noe    KYTC Central Office, Division of Planning 
Jimmy C. Wilson   KYTC Central Office, Division of Planning 
Carl D. Dixon    Wilbur Smith Associates 
Amanda D. Ratliff   Wilbur Smith Associates 

 

The public involvement open house was arranged with several project information stations, with 
KYTC, ADD, and consultant staff available to answer questions and discuss issues.  As 
attendees entered the meeting room, they were invited to participate in the following areas: 

• Sign-In 

Upon arrival, attendees were greeted at the door and asked to sign the attendance list.  At 
this station, attendees were given a survey questionnaire, project brochure, and information 
regarding KYTC roadway projects.  Attendees were asked to complete the survey 
questionnaire prior to leaving the meeting, or return it to the KYTC at a later date in the 
postage-paid envelope provided.  Attendees were encouraged to view a slide presentation 
prior to walking through the project exhibits.   

KY 645 Regional Corridor Study Presentation 

A PowerPoint slide presentation was prepared for the public involvement meeting, providing 
information on the current KY 645 Regional Corridor Study.  The presentation included 
information such as: the study area; preliminary project goals; traffic, design and 
environmental considerations; public involvement opportunities; and contact information.  
This slide show was played continuously during the public involvement session, with a 
seating area provided nearby for viewers. 

• 

• Exhibit Boards 
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This section of the room was set up with a semi-circular arrangement of project exhibits, 
including the following titles: 

What Is The Project Study Area? − 
− 
− 
− 
− 

− 

− 

− 
− 
− 
− 

− 
− 
− 

− 
− 
− 

How Many Cars And Trucks Are Out There Today? 
What Are The Environmental Issues? 
Where Are The Most Crashes Happening? 
What Are The Other Transportation Projects In The Area? 

Attendees were invited to view the project exhibits and discuss any questions or concerns 
with KYTC, ADD, and consultant staff. Comments and concerns made during the public 
involvement meeting could also be recorded on a large display in this area of the room. 
General comments recorded consisted of the following: 

KY 645 should meet I-64 at Exit 156 in West Carter County.  Exit 156 is in the middle of 
the two Industrial Park Exits. 
If KY 645 was extended to Exit 156, it could continue to the AA Highway at Tollesboro, 
KY. 

• Map Drawing Exercise 

Three tables were set up with environmental footprint maps of the entire study area for 
attendees to draw on.  Green markers were provided at one table for attendees to circle 
areas that should have access to the new route.  Areas identified for access included: 

Morehead 
Sandy Hook 
Blaine 
Minor 

Red markers were used at the next table to indicate areas that should be avoided or 
preserved by any new highway.  Areas identified for avoidance included: 

Sandy Hook 
Grayson Lake 
Daniel Boone National Forest 

Blue markers were available at the final table for attendees to draw recommended corridors 
for the new route, using the green and red marked areas as guidelines.  The following three 
(3) general corridors were identified as a result of this process: 

From KY 645, through Elliot County, to I-64 between Morehead and Olive Hill; 
From KY 645, through Elliot County, to I-64 in Olive Hill; and 
From KY 645, through Elliot County, to Morehead. 

• Survey Area with Refreshments 

A table was available to attendees to fill out their survey form and read over the project 
materials.  Refreshments were also provided.     

A total of 15 persons registered their attendance at the three-hour public session (this number 
includes the staff members listed above).   

Additional comments and identified issues are anticipated through the public comment surveys, 
which were distributed at the meeting to be returned during the meeting or by mail to the KYTC.  
Once all of the questionnaires are received by the KYTC, these comments will also be included 
in the official meeting record. 

The meeting closed at 8:00 p.m.  
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Citizens’ Advisory Team Meeting #3 
KY 645 Regional Corridor Study 

Carter, Elliott, Lawrence and Rowan Counties 
Item No. 12-115.00 

Lawrence County Extension Office 
Louisa, Kentucky 
August 28, 2003 
6:00 p.m. (EDT) 

 
This meeting with the Citizens’ Advisory Team (CAT) for the KY 645 Regional Corridor 
Study continued the public involvement process to consider the proposed extension of 
KY 645 from US 23, near Ulysses, to some location along I-64 between Morehead and 
the Industrial Parkway (Item No. 12-115.00).  The purpose of the meeting was to 
reintroduce the project; review, discuss, and summarize the questionnaires returned to-
date; solicit input from the members as to potential constraints and opportunities 
throughout the study area; and discuss and draw potential locations for corridors on 
project area maps.  In addition, future public involvement activities, including meeting 
locations, dates and times were discussed.  A copy of the agenda is attached.  Those in 
attendance included: 
 
Name    Affiliation 
Faith Austin   Lawrence County Resident 
Woodrow Barber  Lakeview Heights, Former Mayor 
Kelly Callaham  Martin County Judge Executive 
Phillip Carter   Lawrence County Judge Executive 
Walton Clevenger  Retired Engineer/Surveyor 
Doug Doerrfeld  Kentuckians for the Commonwealth 
Pam Hay   Lawrence Extension 4-H 
Dean Howard  Rowan Technical College 
Robert Kiser   Lawrence County Resident 
Alan Kuenuer  Heritage & Tourism Council/Chamber of Commerce 
Larry O. Lowe  Lawrence County Resident 
Mary K. Lowe  Lawrence County Resident 
Eric Mills   Martin County Resident 
Gary Nelson   Lawrence County Resident     
Jason Pinson  Inez Deposit Bank 
Tim Robinson  Martin County Resident 
James L. Stephens  R & J Development Corporation 
Mike Sullivan   Lawrence County Fiscal Court 
Eugene Tessy  Concerned Citizen, Carter County 
Clatis Walker   Olive Hill Resident 
Charles Wallace  Carter County Judge 
Randall L. Wells  Rowan County Resident 
Terri Sicking    FIVCO Area Development District 
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Jerry Justice   KYTC, District 12 
Marc Westfall  KYTC, District 12 
 
Brad Eldridge  KYTC Central Office, Division of Highway Design 
Ted Noe   KYTC Central Office, Division of Planning 
Jimmy C. Wilson  KYTC Central Office, Division of Planning 
 
Carl D. Dixon   Wilbur Smith Associates 
Amanda D. Ratliff  Wilbur Smith Associates 

 
The subsequent sections provide an overview of important issues from the meeting, 
arranged according to the attached agenda.   
1.  WELCOME AND INTRODUCTIONS 

A.  Purpose of This Meeting 
Ted Noe, Project Manager for the KYTC, began the meeting by reviewing the 
purpose of the meeting.  He stated that attendees would learn about project 
activities to-date and would be given the opportunity to vote on preliminary corridors 
for KY 645. 
B.  Recognize New and Returning Attendees 
After having all attendees introduce themselves, Mr. Noe thanked the new and 
returning CAT members for their participation in this project. 

2. REVIEW OF PREVIOUS MEETING 

A.  Project Purpose 
Mr. Noe reminded attendees that the purpose of this regional corridor study was to 
identify a route for the extension of existing KY 645, from near Ulysses to 
somewhere along I-64 between Morehead and the Industrial Parkway. 
B.  Review Previous Meeting Minutes 
Mr. Noe asked attendees to state any changes or additional comments to the 
meeting minutes from the second Citizens Advisory Team Meeting held on May 15, 
2003.  No changes were requested. 
C.  Additional Meetings in Martin County 
Mr. Noe informed attendees of the Local Officials Meeting held on June 25, 2003 
and the Public Meeting held on July 10, 2003 in Inez as a result of interest from 
Martin County residents.   
D.  Agency Coordination Responses 
Mr. Noe reviewed the Agency Coordination Responses received to-date: 
− The Division of Parks stated that a new route would be beneficial to the region by 

improving population and business flow, and promoting tourism. They also 
indicated their interests in preserving the state’s natural resources and 
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recreational facilities, suggesting that the new route should not infringe upon the 
Daniel Boone National Forest.   

− The Kentucky Geologic Survey indicated that this project might or would 
encounter the following: karst features; pre- or post-landslide hazards; 
subsidence; unconsolidated sediments at or near stream drainage; resource 
conflicts; materials suitable for construction; faults; and liquefication or slope 
failure in the unconsolidated sediments at or near streams. 

− The office of the Martin County Judge Executive indicated that KY 645 serves as 
a “lifeline” for residents of Martin County and western West Virginia to shopping 
areas, colleges, schools, businesses, hospitals, farms, and intermodal coal 
distribution points in northeastern Kentucky.  They indicated that the extension of 
KY 645 should begin at the junction with US 23 in Ulysses and travel 
northwesterly to a junction with I-64 approximately three (3) miles east of the 
Carter County/Rowan County Line.  A map of the suggested route was provided. 

3.  PROJECT GOALS DISCUSSION 
A.  Review Project Goals 
Mr. Noe turned the meeting over to Carl Dixon, Wilbur Smith Associates, to discuss 
the goals of this project.  Mr. Dixon stressed the importance of identifying the 
primary purpose of the study.   He briefly reviewed the preliminary goals for the 
group and presented the issues raised at a meeting with Martin County officials 
(copy attached).  One of the major issues was a recommendation that the goals 
include the desire for an “interstate connector” from the I-73/74 Priority Corridor in 
West Virginia to I-64 in Kentucky somewhere in the study area.  Martin County 
officials concurred that these were the issues of concern. 
He then asked Mark Westfall, KYTC Highway District 12, to update the group on 
projects in West Virginia and Kentucky that would relate to this connection.  Mr. 
Westfall told the group that West Virginia is starting work on a new major arterial 
route, the King Coal Highway along the I-73/74 (US 52) corridor.  This will be a four-
lane route with partial control of access.  A new bridge will be built across the Big 
Sandy River near Kermit, West Virginia, and improvements are planned in Kentucky 
along existing KY 645 and KY 40. 
B.  Revise Project Goals 
Many attendees made suggestions as to how the goals could be revised.  The group 
agreed that the goals should recognize a connector from the I-73/74 Priority Corridor 
via KY 645 to I-64.  Other suggestions included the following: 
− It was suggested by another attendee that the goals be simplified by omitting 

environmental features to be avoided, as these things would be studied in future 
phases of the project and were not the primary purpose of this study.   

− One attendee suggested that “Reduce traffic congestion in Morehead” be added 
to the project goals and described the congestion that occurs along KY 32/US 60 
during the morning rush hour.  This traffic is primarily due to limited alternates 
from the south and east to the north and west sides of town.   
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− Another attendee suggested that the main goal of this project should be regional 
economic development.   

− Several committee members talked about benefits from the time savings that 
would result from the proposed highway.   

− One representative of Martin County stated that a route from KY 645 to 
Morehead would allow students who couldn’t afford room and board the 
opportunity to commute to Morehead State University.   

− Finally, someone stressed that the goals should emphasize the overall regional 
impact of the proposed project, thus, providing greater justification for possible 
future funding from both the State and Federal governments. 

4.  REPORTING ON PROJECT SURVEY RESULTS 
A.  Discussion of Survey Results 
Mr. Dixon asked Amanda Ratliff, Wilbur Smith Associates, to summarize the results 
from the project survey questionnaires. 
Ms. Ratliff distributed and reviewed a handout summarizing the approximately 650 
responses received to-date (copy attached).  Attendees expressed concern that only 
10% of respondents indicated school to be a primary purpose of travel along the 
new route.  It was suggested that the majority of respondents were not school-aged 
and therefore may not have considered the potential of this route to provide 
educational opportunities.  
B.  Summary of Public Meeting Input 
Ms. Ratliff turned the meeting back over to Carl Dixon to summarize other input from 
the public meetings. 
Mr. Dixon presented and discussed a map summarizing locations identified during 
the four public meetings as areas a new route should provide access to and areas a 
new route should avoid.  It was noted that several areas had been mentioned as 
both areas to provide access and avoid impacts.    

 
5. GROUP EXERCISE 

A.  Discussion of the Alternates 
Mr. Dixon displayed a map of the preliminary corridors (copy attached) and briefly 
reviewed each alternate.  He reminded attendees that the “no build” alternate is still 
an option, in addition to the preliminary corridors.   He presented a traffic map 
showing that, with no future improvements, a decreased level of service would occur 
in the Morehead, Olive Hill, and Grayson area.  There was also a decrease in the 
level of service along KY 7 in the Grayson Lake area, but future KY 7 improvements 
are already programmed which should relieve this problem. 
Several attendees mentioned sensitive areas to keep in mind while viewing the 
proposed corridors: 
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− One attendee referenced “The Big and Little Sandy River Basin Status Report” 
completed in January of 2002 to exhibit the sensitive nature of both Laurel and 
Caney Creeks.   

− Another attendee mentioned the large number of clay mines in the area that may 
cause concern.  At this time Carl Dixon introduced a map of clay mine locations 
in the study area as estimated by Claytis Walker, a Carter County resident.   

− The Indiana Bat was mentioned as a concern by one attendee.  Jimmy Wilson, 
KYTC, assured attendees that a full environmental assessment would be 
completed in any future phases of the project.   

− The Daniel Boone National Forest was also mentioned as a sensitive area that 
should be avoided. 

There was much discussion about the route proposed from KY 645 to Morehead: 
− One attendee, who travels from Elliott to Rowan County for work, stated that the 

31-mile trip takes from 1 to 2 hours via KY 32.  He also mentioned emergency 
response time along this route as an obvious concern.  This attendee believed 
geometrics along KY 32 and traffic congestion in Morehead to be the primary 
reason for problems along this route.   

− Another attendee mentioned Morehead as a medical and employment center to 
the region, stating that all counties would benefit from a connector to Morehead.   

− It was suggested by one attendee that another route to Morehead would only 
further congest the bypass system.   

− One attendee stated that a recommended route to Morehead would receive far 
too much public opposition making funding nearly impossible.   

− Carl Dixon said that the Cabinet is currently doing preliminary design and 
environmental studies on a proposed connector from US 60 to I-64 in the 
Morehead area which would probably address these issues.  The result of that 
effort could influence the location of the proposed KY 645 extension in that area. 

A representative from Carter County stated that Grayson had congestion problems 
just as severe as Morehead.  One attendee favored a route to Grayson, but stated 
that KY 1 should not be used due to the high number of stream crossings. 
B.  Possible Corridor Locations  
Attendees were asked to suggest any revisions to the preliminary corridors that 
might better serve the input heard from the public.  The only suggestion was to add 
an alternate which would pass south of Sandy Hook. 
Attendees were asked to “vote” on their top three corridor choices, voting no more 
than once for any particular corridor, by placing colored sticky tabs on a map of the 
corridors.  Forty-seven (47) votes were received, as follows: 
− Fourteen (14) for the corridor terminating in Morehead; 
− Seven (7) for the Rowan-Carter County Line; 
− Nine (9) for Exit 156 in Olive Hill; 
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− Four (4) for Exit 161 in Olive Hill; 
− Five (5) for West of Grayson via KY 1; and 

andy Hook. 
5.  

t CAT Meeting

− Eight (8) votes for a new corridor south of S
NEXT STEPS AND WRAP-UP 

A.  Discussion of Topics for Nex  
e held with the CAT.  At the next Ted Noe said that one last meeting would b

meeting, additional information will be presented on the alternates, including traffic 
forecasts, cost estimates, environmental data, geotechnical data, and input from the 
public meetings.  After reviewing the information, the CAT members would once 
again be asked to provide input on which corridor they preferred. 
B.  Set tentative date for next CAT Meeting 
The next CAT meeting is expected in early to mid-December and would be held in 

Wit

Morehead.  However, it was agreed that a date could not be set for the next CAT 
Meeting since it will depend on the schedule for completion of the analysis.  
Members will be notified of the meeting date when the analysis work is completed. 
h no further comments, the meeting concluded at 8:00 p.m. (EDT).
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AGENDA 

THIRD CITIZENS’ ADVISORY TEAM MEETING 
LAWRENCE COUNTY COOPERATIVE EXTENSION OFFICE, LOUISA, KENTUCKY 

AUGUST 28, 2003, AT 6:00 P.M. 
 

CARTER, ELLIOTT, LAWRENCE, AND ROWAN COUNTIES 
EXTENSION OF KY 645 FROM US 23 TO A LOCATION ALONG I-64 

BETWEEN MOREHEAD AND THE INDUSTRIAL PARKWAY 
ITEM NO. 12-115.00 

 
1.  WELCOME AND INTRODUCTIONS ........................................................ Ted Noe 

a. Purpose of This Meeting 
b. Recognize New and Returning Attendees 

 
2. REVIEW OF PREVIOUS MEETING .......................................................... Ted Noe 

a. Project Purpose 
b. Review Previous Meeting Minutes 
c. Additional Meetings in Martin County 
d. Agency Coordination Responses 

 
3. REPORTING ON PROJECT SURVEY RESULTS ................................. Marc Williams 

a. Discussion of Survey Results 
b. Summary of Public Meeting Input 

 
4. GROUP EXERCISE ....................................................................... Marc Williams 

a.  Discussion of the Alternates 
b.  Possible Corridor Locations 
 

5.  NEXT STEPS AND WRAP-UP ................................................................ Ted Noe 
a. Discussion of Topics for Next CAT Meeting 
b. Set tentative date for next CAT Meeting 
 

Citizens Advisory Team Meeting #3  Page 7 



KY 645 
MARTIN COUNTY ISSUES 

 

a)  Project Issues 
• Completing the route would provide economic development to Martin County by 

providing a direct link from I-73/74 in West Virginia by ultimately extending KY 
645 southward into West Virginia and northward to I-64.  The purpose would be 
to divert traffic coming on I-73/74 from Virginia and West Virginia to come 
through Martin County on the way to Lexington and points west. 

• If the KY 645 extension were to terminate at the Industrial Parkway, it would just 
provide a parallel route to US 23, thus, serving an area which already has good 
access.  This would not serve the whole region. 

• The proposed project would provide better connectivity to educational 
opportunities in Morehead and Central Kentucky.  A large number of people from 
the area attend school in Morehead and Lexington. 

• The project would provide improved potential for tourism sites, such as Yatesville 
Lake, Grayson Lake, and other attractions south along US 23, such as Paintsville 
Lake, Jenny Wiley State Park, and the Mountain Arts Center. 

• It would also provide economic development opportunities for Lawrence County 
and Elliott County by providing improved access.  Elliott County currently is a 
low-income area with poor highways. 

• A route in the eastern portion of the study area would not only help Martin 
County, but also Floyd and Johnson Counties. 

• Local state legislators feel that it might be possible to get special Federal funding 
to help with the construction of the project. 

b)  Project Purpose and Goals 

Martin County leaders feel the project goals should include a larger vision for the 
project as an I-73/74 Connector route.  Otherwise, they do not object to the current 
goals, but place more emphasis on some goals and objectives, including: 

• Promoting economic development, particularly for areas that are currently 
economically deprived; 

• Enhance regional accessibility by building the new route through areas that 
currently do not have good highway service; 

• Improve educational opportunities; and 

• Improve access to tourist attractions. 

c)  Project Termini 
Martin County leaders seem to overwhelmingly agree that the northern terminus 
should be at I-64 near Morehead.  Since there may be a problem with a new road 
through the Daniel Boone National Forest, they feel that the route should get as 
close to Morehead as possible without going into the National Forest.  This would 
probably be near the Rowan-Carter County line. 
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MINUTES 
Project Team Meeting 

Alternatives Study 
Lawrence, Elliott, Rowan and Carter Counties, Item No. 12-115.00 

Extend KY 645 from US 23 at Ulysses to a location along I-64 between Morehead 
and the Industrial Parkway 

March 10, 2004 
10:30 a.m. 

FIVCO ADD Conference Room 
Catlettsburg, Kentucky 

 
A second project team meeting for the KY 645 Alternatives Study in Lawrence, Elliott, 
Rowan and Carter Counties (Item No. 12-115.00) was conducted on Wednesday, 
March 10, 2004 at the FIVCO Area Development District (ADD) conference room in 
Catlettsburg, Kentucky.  The purpose of the meeting was to discuss the KY 645 
improvement alternatives and public involvement needs and ideas.  Participants at the 
meeting included representatives from KYTC District 9, KYTC District 12, KYTC Central 
Office, FIVCO ADD, Gateway ADD, and the consultant, Wilbur Smith Associates 
(WSA).  Individual attendees at the meeting included the following: 
 
 Terri Sicking   FIVCO Area Development District 
 
 Adam Montgomery  Gateway Area Development District 
 

Deanna Harris  KYTC District 9, Planning 
 Jerry Justice   KYTC District 12, Planning 

Keith Damron  KYTC District 12, Planning 
 Kevin Damron  KYTC District 12, Preconstruction 
 Mark Westfall  KYTC District 12, Preconstruction 
 Rich McCune  KYTC District 12, Preconstruction 
 Ted Noe   KYTC Central Office, Planning 

Jimmy C. Wilson  KYTC Central Office, Planning 
 
Carl D. Dixon   Wilbur Smith Associates 

 Amanda D. Ratliff  Wilbur Smith Associates 
 
A summary of the key comments and discussion items for this meeting is provided 
below in the order they were discussed.  A copy of the agenda for the meeting is 
attached to this document. 

1)  Welcome and Introductions 
Ted Noe began the meeting by welcoming all attendees and having them introduce 
themselves.  

2)  Project History 
Mr. Noe gave a brief history of the project, stating that the original study concept was for 
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a new route between KY 645 at US 23 and the Industrial Parkway.  He explained that, 
through the study process, the scope had been expanded to include consideration of a 
route between KY 645 at US 23 in Lawrence County and somewhere along I-64 
between the Industrial Parkway and Morehead.    

3)  Review Meeting Results and Questionnaire Summary 
Amanda Ratliff described the meeting activities to date, including the following:  three 
(3) Citizens Advisory Team (CAT) meetings, one (1) local officials meeting, five (5) local 
agencies meetings, and five (5) public information meetings.   Ms. Ratliff distributed and 
reviewed a table (attached) summarizing the approximately 650 responses received to-
date.   

4) Purpose and Goals 
Mr. Dixon distributed and reviewed the preliminary project goals (attached).  He 
explained that the project goals, which have been revised throughout the study process, 
helped drive the alternatives development and evaluation process.    

5)  Discussion of Alternatives 
Mr. Dixon displayed a map of the preliminary corridors (attached) and briefly reviewed 
each alternate.  He reminded attendees that the “no build” alternate is still an option, in 
addition to the preliminary corridors.   Mr. Dixon presented two alternatives comparison 
matrices (attached).  He reviewed each alternative and explained its performance based 
on the evaluation measures. 
Mr. Dixon explained that corridors 1, 2, and 8 performed the best compared to all other 
alternatives in the alternatives comparison matrix. 
The Project Team members agreed that alternatives 1 and 2 served the same purpose 
and only one of these alternatives should proceed for further consideration.  It was 
agreed that Alternative 1 should not move forward because it does not meet project 
goals, that is: (a) it is expected to carry less traffic in the future; (b) it is longer and would 
be more expensive to design and construct; (c) it would not provide adequate access to 
KY 7, which is currently scheduled for improvement in the Six Year Highway Plan; and 
(d) it would not provide direct access to the prison.  Attendees expressed concern over 
possible impacts to the Daniel Boone National Forest if Alternative 2 were eventually 
selected. 
The Project Team felt that either Alternative 3 or 4 should also move forward to provide 
one corridor with approximately the same regional connectivity with the northern 
terminus near Morehead, the preferred destination of the public, while avoiding the 
Daniel Boone National Forest.  It was decided that Alternative 3 would not move forward 
for the same reasons as those for Alternative 1. 
The Project Team members agreed that it is necessary to move forward with one 
corridor to Olive Hill, since it was the second most selected termination point by the 
public.  It was decided that Alternative 6 would not move forward because it does not 
adequately meet project goals, that is: (a) based on the traffic forecasts, it is expected to 
carry less traffic in the future; (b) it is farther away from Morehead which is where most 
survey respondents would like the route to terminate; and (c) unlike Alternative 5, it 
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does not provide direct access to KY 2, an important route to this area and a link to KY 
9 north of the study area. 
The Project Team members agreed that Alternative 7 should not move forward because 
it does not adequately meet the goals of the project, that is: (a) it provides improved 
access to the fewest number of isolated communities; (b) it is far away from Morehead 
which is where most survey respondents would like the route to terminate; and (c) 
based on the traffic forecasts, it is expected to carry the least amount of traffic of all the 
proposed alternatives. 
The Project Team members agreed that Alternative 8 should not move forward because 
it does not adequately meet the goals of the project, that is: (a) it is far away from 
Morehead which is where most survey respondents would like the route to terminate; 
and (2) it only serves two counties and, therefore, would not improve regional access.  
The decision to not proceed with Alternative 7 or Alternative 8 eliminates any alternative 
to Grayson from further study.  The Project Team members agreed that it is not 
necessary to move forward with an alternate to Grayson because: (a) KYTC plans to 
upgrade KY 7 will improve access to and through this area; and (b) only 6% of survey 
respondents expressed a desire for the route to terminate in Grayson.  The primary 
reason for proposing the extension of KY 645 to Grayson was to provide an alternate 
way to meet two local highway project needs: (a) a new interchange with I-64 west of 
the city that would connect to (b) a proposed western bypass.  The Project Team 
decided that these two projects should be considered separately from the proposed KY 
645 extension now under study.  They further recommended that these two projects 
should be considered for input by the Area Development Districts and/or Highway 
Districts under the KYTC statewide transportation planning process. 
Finally, it was decided that Alternative 9 should move forward for further consideration 
at this time since it represents the original description/termini of this project in the Six 
Year Highway Plan.  
In summary, the Project Team decided that Alternatives 1, 3, 6, 7, and 8 would not 
move forward and that Alternatives 2, 4, 5, and 9 would be advanced for further 
consideration in the study process. 

6)  Public Involvement 
The Project Team members agreed that the next round of local officials/stakeholders 
meetings and public meetings should not be held until after the draft environmental 
overview and geotechnical overview reports are completed.  Since the study corridors 
have now been selected by the Project Team, WSA agreed to request that the sub-
consultants for these tasks begin work as soon as possible.  It is expected that this will 
take about 30 days.  Therefore, it should be possible to start scheduling the meetings 
near the end of April or early May of 2004. 
It was suggested by one attendee that the second round of public meetings be held in 
different locations than those in the first round to diversify and increase the number of 
attendees.  Ted Noe agreed to inquire about the availability of other meeting locations in 
the study counties.  It was suggested that a public meeting announcement along with a 
map of the four (4) preliminary corridors be posted in the courthouse of each study 
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county.  The meeting should also be advertised in the local papers.     

7)  Question and Answers 
There were no questions. 

8)  Adjourn 
With no further comments, the meeting was adjourned at approximately 12:30 p.m. 
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AGENDA 

Alternatives Study 
CARTER, ELLIOTT, LAWRENCE AND ROWAN COUNTIES 

EXTENSION OF KY 645 FROM US 23 TO A LOCATION ALONG I-64  
BETWEEN MOREHEAD AND THE INDUSTRIAL PARKWAY 

ITEM NO. 12-115.00 
 Second Project Team Meeting 

FIVCO ADD Office Conference Room 
March 10, 2004 
10:30 am (EST) 

  
1) Welcome and Introductions 

2) Project History 

3) Review Meeting Results & Questionnaire Summary 

4) Discussion of Alternatives 
a) Presentation by Consultant 
b) Project Termini 
c) Design Criteria 
 

5) Purpose and Goals 
a) Project Purpose and Goals 
b) Project Issues 
 

6) Public Involvement 
a) Meetings (Public, Officials and Agencies) 
b) Coordination Letters 
 

7) Questions and Answers 
  
8) Adjourn 
 
 

 



KY 645 Project Survey Results To-Date (March 2004)

Public Meeting Responses
Do you think a new connector from KY 645 to I-64 is needed? (82 Respondents)

Yes No
67 16

81% 19%

Local Officials, Citizens Advisory Committee, and Public Meeting Responses
If a new roadway were built, do you think it would: (631 Respondents)

Be helpful to the 
region

Not be helpful to the 
region

Have little or no 
impact on the region

589 31 11
93% 5% 2%

If a new roadway were built, where do you think it should connect to I-64? (531 Respondents)

Morehead Between Morehead 
and Olive Hill Olive Hill Between Olive Hill 

and Grayson Grayson
Between Grayson 
and the Industrial 

Parkway
Industrial Parkway

222 40 147 68 33 8 13
42% 8% 28% 13% 6% 2% 2%

If KY 645 is extended to I-64, would you use it: (615 Respondents)

Daily 3-4 times per week 1-2 times per week 3-4 times per month 1 time per month Never Other

100 131 102 135 66 22 59
16% 21% 17% 22% 11% 4% 10%

If you traveled this new route, what would the primary purpose of your trips be: (627 Respondents)
(Multiple purposes were selected by several respondents)

Work or Business Personal Business Visit Friends or 
Family

School Doctor Shopping Trips or Vacations Other

286 348 319 61 218 265 286 34
46% 56% 51% 10% 35% 42% 46% 5%

Are there areas that should be avoided if this new route is constructed? (646 Respondents)
(Multiple areas were selected by several respondents)

Personal Properties 
or Homes

Businesses/ 
Commercial 

Property

Natural Areas or 
Habitats Recreational Areas

Historic or Cultural 
Sites

Hazardous or 
Monitored Sites

Scenic Areas or 
Viewsheds Other

140 89 225 163 214 204 146 27
22% 14% 35% 25% 33% 32% 23% 4%

 

 



PROJECT GOALS 
KY 645 Regional Corridor Study 

 
1) Develop a new or improved highway that provides an improved connection to I-64, while 

also addressing the following transportation service objectives: 

• Enhances regional accessibility and mobility 

• Improves access to isolated communities and populations 

• Serves as an interstate connector from the I-73/74 corridor near Kermit, West 
Virginia to I-64 

2) Develop a highway corridor that will serve the most traffic, while also meeting the 
following traffic-related objectives: 

• Diverts traffic from US 23 to reduce congestion on that route 

• Optimizes and/or addresses future traffic flow on regional highways 

• Provides travel time savings in the region, including the improvement of emergency 
response times 

3) Develop a corridor that considers all study area interests, including socioeconomic, 
education, tourism, and the environment, while giving consideration to the following 
objectives: 

• Assists in promoting economic growth and development in areas that have low-
income populations 

• Increases employment opportunities and gives special consideration to areas with 
high unemployment 

• Provides access to existing employment centers, including area industrial parks 

• Expands access to social services such as education and health care  

• Provides improved access to key tourist destinations (examples include Grayson 
Lake, Yatesville Lake and the new golf course in Carter County) 

• Avoids or minimizes impacts to environmentally sensitive areas (examples include 
the Daniel Boone National Forest, Laurel Creek, and Caney Creek) 

Fits the natural surroundings and considers context-sensitive design • 

 



 



KY 645 Level 1 Screening Criteria

1 2 3 4 5 6 7 8 9
Constructability

Corridor Length (miles) 50.1 48.2 46.9 45 43.8 41 30.4 35.8 36.5 Length of the corridor as estimated in 
ArcView

Number of Major Intersections 7-8 7 10 9 8 8 10 5-8 6-7 Number of possible crossings with other 
important roads

Constructable in Independent Sections 7 6 9 8 7 8 9 4-7 5-6 Number of independent sectionsthe road 
could possibly be constructed in

Traffic Considerations
2030 Volume at Southern Terminus (vpd) 5720 7000 4300 4400 4300 4300 3700 4300 4300 Volume as estimated by KYSTM

2030 Volume at Northern Terminus (vpd) 3790 5160 1380 1530 900 4670 1600 2150 8340 Volume as estimated by KYSTM

2030 Average Volume along Corridor (vpd) 7670 10826 3360 3530 2600 2500 2140 5780 8000 Volume as estimated by KYSTM

Potential Benefits/Impacts

Diverts traffic from US 23 (vpd) 0 0 0 0 0 0 0 1110 2360 Vehicles per day diverted from US 23 as 
estimated by KYSTM

Estimated using the following scale:
Yatesville Lake State Park/Yatesville Lake/WMA 1 1 1 1 1 1 1 3 3 0 - Does Not Improve Access To

Grayson Lake State Park/Grayson Lake/WMA 1 1 1 1 1 2 3 2 1 1 - Slightly Improves Access To
Carter Caves State Resort Park/Tygarts State Forest 0 0 0 0 2 3 1 1 0 2 - Improves Access To

Daniel Boone National Forest 3 3 2 2 1 1 1 0 0 3 - Greatly Improves Access To
Eagle Trace Golf Course, Morehead 3 3 2 2 1 1 1 0 0

Carter Caves State Resort Park New Golf Course (Carter County) 0 0 0 0 2 3 1 1 0

SUM 8 8 6 6 8 11 8 7 4

Estimated using the following scale:
Carter County Employment (All Industries) 0 0 2 2 3 3 3 3 2 0 - Does Not Serve

Elliot County Employment (All Industries) 3 3 3 3 3 3 3 0 0 1 - Slightly Improves Service
Lawrence County Employment (All Industries) 2 2 2 2 2 2 2 3 3 2 - Improves Service

Rowan County Employment (All Industries) 3 3 2 2 1 1 1 0 0 3 - Greatly Improves
Martin County Employment (All Industries) 1 1 1 1 1 1 1 1 1

SUM 9 9 10 10 10 10 10 7 6

Gives consideraton to areas with high unemployment 3 3 2 2 2 2 2 2 2 Number of high-unemployment counties 
that each alternative serves

Gives consideraton to areas with low-income populations 3 3 2 2 2 2 2 2 2 Number of low-income counties that each 
alternative serves

Estimated using the following scale:
Morehead State University 3 3 2 2 1 1 1 0 0 0 - Does Not Improve Access To

Rowan Technical College (KCTCS) 3 3 2 2 1 1 1 0 0 1 - Slightly Improves Access To
Ashland Community & Technical College, East Campus (Grayson) 0 1 0 1 1 1 3 3 3 2 - Improves Access To

Kentucky Christian College (Grayson) 0 1 0 1 1 1 3 3 3 3 - Greatly Improves Access To
Carter County Vocational School (Olive Hill) 1 1 1 1 3 3 1 0 0

Martin County ATC (Inez) 1 1 1 1 1 1 1 1 1
St. Claire Medical Center, Morehead 3 3 2 2 1 1 1 0 0

Carter Nursing Home and Rehab Center (Grayson) 0 0 0 0 0 0 3 3 3
Elliott Nursing and Rehab Center (Sandy Hook) 3 3 3 3 3 3 3 0 0

JJ Jordan Geriatric Center (Louisa) 1 1 1 1 1 1 1 1 1
Life Care Center of Morehead (Morehead) 3 3 2 2 1 1 1 0 0

Martin County Health Care Facility (Inez) 1 1 1 1 1 1 1 1 1

SUM 19 21 15 17 15 15 20 12 12

Improves access to isolated communities and populations 9 7 10 8 8 8 6 7 8 Number of isolated communities that will be 
served by each alternate

Estimated using the following scale:
Yatesville Lake Wildlife Management Area 0 0 0 0 0 0 0 1 1 0 -  No Impact

Yatesville Lake 0 0 0 0 0 0 0 0 0 1 - Very Little Impact Possible
Grayson Lake Wildlife Management Area 0 0 0 0 0 0 2 0 0 2 - Impact Possible

Grayson Lake 0 0 0 0 0 0 2 0 0 3 - Impact Unavoidable
Laurel Creek 3 1 3 1 1 1 0 0 0

Big Caney Creek 1 1 3 3 3 3 0 0 0
Daniel Boone National Forest 3 3 1 1 0 0 0 0 0
Little Sandy River/Little Fork 3 3 3 3 3 3 3 3 0

SUM 10 8 10 8 7 7 7 4 1
Public Opinion

Alternate

Avoids or minimizes impacts to environmentally sensitive areas, including:

Methodology

Provides improved access to key tourist destinations, including:

Provides access to existing employment centers, including:

Expands access to social services such as education and health care, including:

 



KY 645 Level 1 Rankings based on Data

1 2 3 4 5 6 7 8 9
Constructability

Corridor Length (miles) 3 3 3 2 2 2 1 1 1
Number of Major Intersections 2 1 3 3 2 2 3 1 1
Constructable in Independent Sections 2 1 3 3 2 3 3 1 1

Traffic Considerations
2030 Volume at Southern Terminus (vpd) 1 1 2 2 2 2 3 2 2
2030 Volume at Northern Terminus (vpd) 2 1 3 3 3 2 3 3 1
2030 Average Volume along Corridor (vpd) 2 1 3 3 3 3 3 2 1

Potential Benefits/Impacts
Diverts traffic from US 23 3 3 3 3 3 3 3 2 1
Provides improved access to key tourist destinations 2 2 3 3 2 1 2 2 3
Provides access to existing employment centers, including 
area industrial parks 2 2 1 1 1 1 1 3 3

Gives consideraton to areas with high unemployment 1 1 2 2 2 2 3 3 3
Gives consideraton to areas with low-income populations 1 1 2 2 2 2 3 3 3
Expands access to social services such as education and 
health care 1 1 2 2 2 2 1 3 3

Improves access to isolated communities and populations 1 3 1 2 2 2 3 3 2
Avoids or minimizes impacts to environmentally sensitive 
areas (examples include the Daniel Boone National Forest, 
Laurel Creek, and Caney Creek)

3 2 3 2 2 2 2 1 1

Public Opinion
Public Input 1 1 3 3 2 3 3 3 3
Citizen's Advisory Team Input 2 1 2 2 2 3 3 3 3

How well does the Corridor meet the Project Goals and Objectives?
Develop a new or improved highway that provides an 
improved connection to I-64 1 2 1 2 2 2 3 3 2

Develop a highway corridor that will serve the most traffic 2 1 3 3 3 2 3 1 1

Develop a corridor that considers all study area interests, 
including socioeconomic, education, tourism, and the 
environment

1 1 2 2 2 1 2 3 3

Corridor Summary
Corridor Rankings 1.7 1.4 2.5 2.5 2.2 2.2 2.7 2.2 1.9
Corridors in Order by Preference 2 1 5 5 4 4 6 4 3

* Rankings range from 1 to 3, where 1 represents the most favorable option.

Alternate

 

 



Meeting Minutes  
Lawrence County Local Officials/Agencies  

Alternatives Study for New Route, Extension of KY 645 
Item No. 12-115.00 

Lawrence County Fiscal Court Room, 10:30 a.m. 
Louisa, Kentucky 
October 12, 2004 

 
This meeting with local elected officials/agencies from Lawrence County began the 
second round of coordination for the Extension of KY 645 study.  As part of the corridor 
planning study process, the purpose of this meeting was to update local officials and 
agency representatives about what took place after the first round of community 
involvement activities.  Information was provided and input solicited about proposed 
alternates, environmental issues, geotechnical issues, estimated costs, and project 
goals. 
Those in attendance were: 

Greg Maynard  PVA 
Jeff Kinser   Louisa Fire Department 
Harold Slone   Magistrate 3 
William Lemaster  Magistrate 4 
Todd Wilks   Deputy PVA 
Phillip Carter   Lawrence County Judge Executive 
 
Terri Sicking   FIVCO Area Development District 
 
Deanna Harris  KYTC District 9 
 
Keith Damron  KYTC District 12 
Mark Westfall  KYTC District 12 
 

 Ted Noe   KYTC Central Office – Division of Planning 
Jimmy C. Wilson  KYTC Central Office – Division of Planning 

  
 Amanda D. Ratliff  Wilbur Smith Associates 

Samantha J. Wright  Wilbur Smith Associates 
 

The agenda for this meeting is included at the end of the minutes.  A summary of items 
discussed at the meeting is presented below: 
Welcome 
The meeting opened at 10:30 a.m. with Ted Noe welcoming all attendees and thanking 
them for their participation. 
Introductions 
Mr. Noe requested introductions from the attendees.  
Project History     
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Mr. Noe gave a brief overview of the project history, including activities conducted with 
local officials, resource agencies, and the public throughout the first round of community 
involvement.   
 
Presentation 
Ted Noe then handed the meeting over to Samantha Wright to make a presentation.  
The presentation provided a chronological review of project events to-date: 

• Mrs. Wright detailed the activities related to the first round of community 
involvement, the geotechnical overview, and the environmental overview.  The 
presentation told the story of how nine (9) potential alternatives were developed 
and analyzed in a level one screening.   

• Mrs. Wright went on to explain how the level one screening and a meeting with the 
project team led to four (4) alternatives being carried on for further analysis, namely 
a level two screening, which was described in detail.  She indicated that the No-
Build option and Corridors 2, 4, 5 and 9 are the alternates under consideration at 
this time. 

• The presentation concluded with an explanation of the next steps, including 
completing the second round of community involvement, analyzing the input from 
the second round of involvement activities, working with the project team to 
develop a recommendation, and producing a draft report. 

Questions and Answers 
A number of items were discussed during the meeting.  Issues raised and comments 
made by attendees included the following: 

• KY 645 should be a 4-lane facility instead of a 2-lane facility, which current traffic 
projections warrant.  Mrs. Wright informed attendees that this is a long-range 
process and traffic projections could be reevaluated in future phases.   

• It would be a waste of taxpayer dollars to build a 2-lane facility that would have to 
upgraded later to 4-lanes.  KYTC District staff informed attendees that a new two 
lane facility would have wide lanes and shoulders as well as turn lanes and truck 
climbing lanes where necessary.  District staff then gave examples of projects where 
enough right-of-way is purchased and utilities are structured in such a way as to 
make room for the potential widening of a route, if deemed necessary in the future.  
KYTC staff agreed to consider similar design/construction techniques as a 
recommendation of this study. 

• A lot of traffic could be diverted from US 23 near Catlettsburg with Alternative 9.  If 
KY 645 tied into the Industrial Parkway, those using US 23 to reach Columbus 
could be diverted from US 23, reducing congestion in Catlettsburg.  Opening up 
access to the Ohio River was another benefit mentioned with Alternative 9. 

• There was concern by some attendees as to whether or not the Industrial Parkway 
could handle the traffic that might be diverted from US 23 with Alternative 9. 

• For safety reasons, there should be an overpass at US 23 and KY 645 if KY 645 is 
extended. 
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• One attendee asked what the initial purpose of this project was, indicating that the 
apparent change had confused the public.  Mrs. Wright stated that this project was 
defined in the 2000-2006 Six Year Highway Plan as the extension of KY 645 from 
US 23 at Ulysses to I-64 at the Industrial Parkway in Lawrence and Carter Counties 
(Item No. 12-115.00).  Through the process of this study, the purpose of the project 
has been expanded to a regional corridor concept, with a terminus somewhere along 
I-64 between Morehead and the Industrial Parkway. 
Keith Damron added that Representative Adkins had the initial idea for the project 
and intended primarily for it to open up the region.  KY 645 was originally supposed 
to extend to I-64, but that never came to fruition.  This project was intended to pick 
up on that concept of connecting to I-64 and opening up the region.  Keith Damron 
went on to say that this round of meetings is intended to determine the purpose of 
the route and clear up any confusion the public might have.   

• One attendee asked if the price tag was going to be so great on the west alternates 
that it would never happen.  KYTC staff stated that the road would be built over 
several years in many sections.  The enormous price was acknowledged as a 
potential obstacle to the project.  One attendee believed Alternative 9 should be 
selected because of the more realistic price tag. 

• It would be much easier to build Alternative 9 and that Morehead does not need a 
new route.   

• One attendee stated that Elliott County did need the new route. 

• An attendee expressed that Alterative 9 would be in the best interest of Lawrence 
County, but Alternative 2 might be best for the students who wish to attend 
Morehead State University and the University of Kentucky. 

Project Surveys 
Project surveys were distributed at the meeting to solicit input about the proposed 
alternatives.  Attendees were asked to return the survey at the meeting or within two 
weeks using a postage paid envelope provided by the KYTC.  Four (4) surveys were 
submitted by meeting attendees.  The survey asked each attendee to rank the five (5) 
proposed alternates from 1 to 5, with 1 being the most preferred and 5 being the least 
preferred.  The number of votes for each corridor is shown in the table below: 
Number of Votes for Each Corridor by Ranking* 

 No Build Corridor 2 Corridor 4 Corridor 5 Corridor 9 

Rank 1   1  3 

Rank 2  3  1  

Rank 3  1  3  

Rank 4  1 2  1 

Rank 5 4     
* Where Rank 1 is most preferred and Rank 5 is least preferred. 
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Results of this ranking indicate that Corridor 9 is the preferred alternate among the 
respondents.  Corridors 2 and 5 followed as the next most favored.  Corridor 4 was 
preferred least among all the build alternates.  The no-build was the least preferred of 
all the alternates. 
 
 
The following comments were included on the project surveys: 

• Need overpass at US 23 and KY 645 intersection.   

• Should be 4-lane design instead of 2-lane. 

• Would help with traffic problem in Ashland and Catlettsburg. 

• Lawrence and Elliott Counties could use the economic impact.   

• Corridor 2 would benefit a lot of college students driving to Morehead and UK. 

• The road should be built to four lanes or built so that it could be expanded to four 
lanes without having to redo any utilities or buy any more right-of-way. 

Next Steps 
Ted Noe indicated that public meetings will be scheduled in each county in the next 
month or two.  A second round of coordination letters will be sent to agencies for 
comment.  The project recommendations and report will then be wrapped up after the 
first of the year. 
Adjourn 
With no further comments the meeting concluded at about 11:30 a.m. 
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AGENDA 

Second Local Officials/Agencies Meeting 

Scoping Study 

Lawrence, Carter, Elliott and Rowan Counties, Item No. 12-115.00 

Extend KY 645 from US 23 at Ulysses to I-64 

October 12, 2004 

10:30 a.m. 

Lawrence County Courthouse 

Fiscal Courtroom 

Louisa, KY 
 

 

 

1) Welcome and Introductions 
 
2) Project History 
 
3) Purpose and Goals 

a) Project Purpose and Goals 
b) Project Issues 

 
4)  Review Meeting Results and Questionnaire Summary 
 
5)  Discussion of Alternatives 

a) Presentation by Consultant 
b) Project Termini 
c) Design Criteria 

 
6)  Public Involvement 

a) Meetings (Public, Officials and Agencies) 
b) Coordination Letters 

 
7) Questions and Answers 
 
8)  Adjourn 
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Meeting Minutes  
Martin County Local Officials/Agencies  

Alternatives Study for New Route, Extension of KY 645 
Item No. 12-115.00 

Martin County Fiscal Court Room, 2:30 p.m. 
Inez, Kentucky 

October 12, 2004 
 
This meeting with local elected officials/agencies from Martin County began the second 
round of coordination for the Extension of KY 645 study. As part of the corridor planning 
study process, the purpose of this meeting was to update local officials and agency 
representatives about what took place after the first round of community involvement 
activities. Information was provided and input solicited about proposed alternates, 
environmental issues, geotechnical issues, estimated costs, and project goals. 
Those in attendance were: 

Craig Preece   Martin County 
Kelly Callahaun  Martin County Judge/Executive 
Tim Robinson  Martin County PVA 
Jack H. Horn   Circuit Clerk 
John Triplett   Inez Deposit Bank 
David Marshall  Inez Deposit Bank 
Carol Mills   County Clerk 
Della Osborne  Martin County PVA 
Darlynn Barber  Senator Bunning Representative 
 
Keith Damron  KYTC District 12 
Mark Westfall  KYTC District 12 
Sara George   KYTC District 12 
 

 Ted Noe   KYTC Central Office – Division of Planning 
Jimmy C. Wilson  KYTC Central Office – Division of Planning 

  
 Amanda D. Ratliff  Wilbur Smith Associates 

Samantha J. Wright  Wilbur Smith Associates 
 

The agenda for this meeting is included at the end of the minutes.  A summary of items 
discussed at the meeting is presented below: 
Welcome 
The meeting opened at 2:30 p.m. with Ted Noe welcoming all attendees and thanking 
them for their participation. 
Introductions 
Mr. Noe requested introductions from the attendees.  
Project History     
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Mr. Noe gave a brief overview of the project history, including activities conducted with 
local officials, resource agencies, and the public throughout the first round of community 
involvement.   
 
Presentation 
Ted Noe then handed the meeting over to Samantha Wright to make a presentation.  
The presentation provided a chronological review of project events to-date: 

• Mrs. Wright detailed the activities related to the first round of community 
involvement, the geotechnical overview, and the environmental overview.  The 
presentation told the story of how nine (9) potential alternatives were developed 
and analyzed in a level one screening.   

• Mrs. Wright went on to explain how the level one screening and a meeting with the 
project team led to four (4) alternatives being carried on for further analysis, namely 
a level two screening, which was described in detail.  She indicated that the No-
Build option and Corridors 2, 4, 5 and 9 are the alternates under consideration at 
this time. 

• The presentation concluded with an explanation of the next steps, including 
completing the second round of community involvement, analyzing the input from 
the second round of involvement activities, working with the project team to 
develop a recommendation, and producing a draft report. 

Questions and Answers 
A number of items were discussed during the meeting.  Issues raised and comments 
made by attendees included the following: 

• One attendee asked what the initial purpose of this project was, indicating that the 
apparent change had confused the public.  Mrs. Wright stated this project was 
defined in the 2000-2006 Six Year Highway Plan as the extension of KY 645 from 
US 23 at Ulysses to I-64 at the Industrial Parkway in Lawrence and Carter Counties 
(Item No. 12-115.00).  Through the process of this study, the purpose of the project 
has been expanded to a regional corridor concept, with a terminus somewhere along 
I-64 between Morehead and the Industrial Parkway. 
Keith Damron added that Representative Adkins had the initial idea for the project 
and intended primarily for it to open up the region.  KY 645 was originally supposed 
to extend to I-64, but that never came to fruition.  This project was intended to pick 
up on that concept of connecting to I-64 and opening up the region.  Keith Damron 
went on to say that this round of meetings is intended to determine the purpose of 
the route and clear up any confusion the public might have. 

• One attendee asked if Corridor 4 would terminate near the weigh stations on I-64.  
Mrs. Wright responded that it would terminate somewhere near the Rowan-Carter 
County Line, which would be east of the existing rest areas in Rowan County. 

• One attendee indicated that the Daniel Boone National Forest was a large concern 
and asked if a corridor in this area would take longer to get approved.  Keith Damron 
indicated that the environmental studies process would take longer, but that Corridor 
2 is still a realistic option. 
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• One attendee asked if there had been a study on the potential impacts to Yatesville 
Lake.  Mrs. Wright explained that an environmental study would be completed in the 
next phase of project development.  Mrs. Wright stated that Yatesville Lake is a 
sensitive area that the public has expressed they would like to improve access to, 
while avoiding negative impacts. 

• One attendee asked about the lengths of the proposed build alternatives.  Mrs. 
Wright responded that alternatives 2, 4, 5, and 9 are estimated to be 48.2, 45.0, 
43.8, and 36.5 miles long, respectively. 

• This study should consider education, which suffers in Eastern Kentucky more than 
the rest of the state, and that Corridor 9 doesn’t benefit education or any regional 
concept. 

• One attendee asked about the travel time to drive from exit 156 in Olive Hill to 
Morehead, suggesting that the middle corridors (Corridors 4 and 5) would also serve 
Martin County by reducing travel time to I-64 and points west. 

• Corridor 2 would be best for Martin County, if it is feasible.  If not, corridors 4 and 5 
are best, and corridor 9 would be the worst. 

• Corridors 2, 4, and 5 would make it much quicker to get to and from Lexington than 
using the Mountain Parkway.  Keith Damron estimated that KY 645 could save up to 
45 minutes from the trip to Lexington compared to the Mountain Parkway. 

• One attendee asked if corridor 2 was feasible, stating that citizens should not waste 
their support for a route that is not feasible.  Mrs. Wright indicated that all of the 
alternatives are still options at this point, although Corridor 2 would likely require a 
longer environmental process than the others.  Keith Damron added that 42% of 
survey respondents preferred corridor 2 in the first round of community involvement 
activities. 

• One attendee asked if the estimated costs presented at the meeting were entire 
project costs or just construction costs.  Mrs. Wright responded that the estimates 
are for the design through construction phases, but do not include the environmental 
studies. 

Project Surveys 
Project surveys were distributed at the meeting to solicit input about the proposed 
alternatives.  Attendees were asked to return the survey at the meeting or within two 
weeks using a postage paid envelope addressed to the KYTC.  Seven (7) surveys were 
submitted by meeting attendees.  The survey asked each attendee to rank the five (5) 
proposed alternates from 1 to 5, with 1 being the most preferred and 5 being the least 
preferred.  The number of votes for each corridor is shown in the following table. 
Results of this ranking indicate that Corridor 2 is the preferred alternate among the 
respondents.  Corridors 4, 5, and 9 followed respectively.  The no-build was the least 
preferred of all the alternates. 
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Number of Votes for Each Corridor by Ranking* 

 No Build Corridor 2 Corridor 4 Corridor 5 Corridor 9 

Rank 1  4 2  1 

Rank 2  2 3 1  

Rank 3  1  5  

Rank 4 2  1  3 

Rank 5 4    2 
* Where Rank 1 is most preferred and Rank 5 is least preferred. Not all surveys ranked all alternatives. 

 
The following comments were included on the project surveys: 

• Education and economic development would be enhanced by Corridor 2, then by 
Corridors 4 and 5. 

• This road is needed to connect this area with I-64 and on to Lexington. 

• Corridor 2 would provide access for tourism traffic.  It ties Paintsville Lake, Yatesville 
Lake, and Grayson Lake together.   

• Corridor 2 provides access to Morehead State and UK for students traveling from 
Eastern Kentucky.   

• Consider a toll road. 

• It does not make any sense to build Corridor 9 and it would be a waste of money.  
Put the road somewhere else.   

• Corridor 2 opens up the most remote property between US 23 and the Mountain 
Parkway. 

Next Steps 
Ted Noe indicated that public meetings will be scheduled in each county in the next 
month or two.  A second round of coordination letters will be sent to agencies for 
comment.  The project recommendations and report will then be wrapped up after the 
first of the year. 
Adjourn 
With no further comments the meeting concluded at about 3:45 p.m. 
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AGENDA 

Second Local Officials/Agencies Meeting 

Scoping Study 

Lawrence, Carter, Elliott and Rowan Counties, Item No. 12-115.00 

Extend KY 645 from US 23 at Ulysses to I-64 

October 12, 2004 

2:30 p.m. 

Martin County Courthouse 

Annex District Courtroom 

Inez, KY 
 

 

 

1) Welcome and Introductions 
 
2) Project History 
 
3) Purpose and Goals 

a) Project Purpose and Goals 
b) Project Issues 

 
4)  Review Meeting Results and Questionnaire Summary 
 
5)  Discussion of Alternatives 

a) Presentation by Consultant 
b) Project Termini 
c) Design Criteria 

 
6)  Public Involvement 

a) Meetings (Public, Officials and Agencies) 
b) Coordination Letters 

 
7) Questions and Answers 
 
8)  Adjourn 
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Meeting Minutes  
Carter County Local Officials/Agencies  

Alternatives Study for New Route, Extension of KY 645 
Item No. 12-115.00 

Carter County Courthouse, 10:30 a.m. 
Grayson, Kentucky 
October 13, 2004 

 
This meeting with local elected officials/agencies from Carter County began the second 
round of coordination for the Extension of KY 645 study. As part of the corridor planning 
study process, the purpose of this meeting was to update local officials and agency 
representatives about what took place after the first round of community involvement 
activities. Information was provided and input solicited about proposed alternates, 
environmental issues, geotechnical issues, estimated costs, and project goals. 
Those in attendance were: 

Charles Wallace  Carter County Judge-Executive 
 Tom Thompson  Carter County EMA/E-911 
 Bobby Hall   Olive Hill Police Chief 
 Mark Strother  Grayson City Council 
 Jilda McDavid  Grayson Area Chamber of Commerce 
 D. L. McDavid  Carter County Magistrate 
 Keith McDavid  Carter County Sheriff 
 Clatis Walker   Olive Hill, DAU Chapter 147 
 Pati Porter   City of Olive Hill 
 Sudy Fannin   City of Grayson 
 Jane Prater   Grayson City Council 
 Carlos Wells   Carter County Magistrate 
 Ernie James   Carter County PVA 
 Marilyn Mason  for Congressman Ken Lucas 

 
Terri Sicking   FIVCO Area Development District 
 
Deanna Harris  KYTC District 9 

  
Ted Noe   KYTC Central Office – Division of Planning 
Jimmy C. Wilson  KYTC Central Office – Division of Planning 

  
 Carl D. Dixon   Wilbur Smith Associates 

Samantha J. Wright  Wilbur Smith Associates 
 

The agenda for this meeting is included at the end of the minutes.  A summary of items 
discussed at the meeting is presented below: 
Welcome 
The meeting opened at 10:30 a.m. with Ted Noe welcoming all attendees and thanking 
them for their participation. 
Introductions 
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Mr. Noe requested introductions from the attendees.  
Project History     
Mr. Noe gave a brief overview of the project history, including activities conducted with 
local officials, resource agencies, and the public throughout the first round of community 
involvement.   
Presentation 
Ted Noe then handed the meeting over to Samantha Wright to make a presentation.  
The presentation provided a chronological review of project events to-date: 

• Mrs. Wright detailed the activities related to the first round of community 
involvement, the geotechnical overview, and the environmental overview.  The 
presentation told the story of how nine (9) potential alternatives were developed 
and analyzed in a level one screening.   

• Mrs. Wright went on to explain how the level one screening and a meeting with the 
project team led to four (4) alternatives being carried on for further analysis, namely 
a level two screening, which was described in detail.  She indicated that the No-
Build option and Corridors 2, 4, 5 and 9 are the alternates under consideration at 
this time. 

• The presentation concluded with an explanation of the next steps, including 
completing the second round of community involvement, analyzing the input from 
the second round of involvement activities, working with the project team to 
develop a recommendation, and producing a draft report. 

Questions and Answers 
A number of items were discussed during the meeting.  Issues raised and comments 
made by attendees included the following: 

• The Big Sinking Creek area, southeast of Olive Hill, does not have a severe drop-off 
and should not be a major construction concern in future phases. 

• Corridor 5 would provide the best connection to KY 9 (AA Highway). 

• Corridor 5 would also provide access to the Carter Caves area for tourism. 

• A new interchange for I-64 on the west side of Grayson would be a big benefit to the 
area.  This project should be added to the next Six Year Road Plan, if possible. 

Project Surveys 
Project surveys were distributed at the meeting to solicit input about the proposed 
alternatives.  Attendees were asked to return the survey at the meeting or within two 
weeks using a postage paid envelope addressed to the KYTC.  Ten (10) surveys were 
submitted by meeting attendees.  The survey asked each attendee to rank the five (5) 
proposed alternates from 1 to 5, with 1 being the most preferred and 5 being the least 
preferred.   
The number of votes for each corridor is shown in the table below: 
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Number of Votes for Each Corridor by Ranking* 

 No Build Corridor 2 Corridor 4 Corridor 5 Corridor 9 

Rank 1 1 1  7 1 

Rank 2   4 2 4 

Rank 3   5  5 

Rank 4  8 1 1  

Rank 5 7 1    
* Where Rank 1 is most preferred and Rank 5 is least preferred. Not all surveys ranked all alternatives. 

 
Results of this ranking indicate that Corridor 5 is the preferred alternate among the 
respondents.  Corridors 4 and 9 followed as the next most favored.  Corridor 2 was 
preferred least among all the build alternates.  The No Build was the least preferred of 
all the alternates. 
The following comments were included on the project surveys: 

• 

• 

• 

• 

• 

• 

• 

We have several new businesses/industries that are looking to locate in the Olive 
Hill area.  We desperately need this road to end at Exit 156 (Corridor 5) to help 
with traffic from these new industries as well as to encourage new industry to 
locate in Olive Hill.  The City of Olive Hill will help in any way possible. 

Corridor 4 appears to be a good compromise between Corridors 2 and 5 and it 
does not affect the Daniel Boone National Forest. 

If you build the road to the Industrial Parkway, it would also be closer to the AA 
Highway (KY 9) which would open up Northern Kentucky to Southeast Kentucky. 

The new packaging plant coming to Olive Hill would be helped by Corridor 5 
coming into Olive Hill.  We really need this highway for the future of our children. 

Olive Hill has no direct major traffic into the city.  KY 645 would enable this area 
to grow by passing through this area.  Please consider this as extremely 
important when considering the route.  Otherwise, I am afraid that Olive Hill will 
never get to experience growth as both Grayson and Morehead have. 

Carter County is a preference for this route to open the area and promote 
tourism.  Carter County is the central location.  I'd like to see the western area 
opened up to the interstate at Grayson.  The AA Highway (KY 9) connection to 
Grayson is a primary concern. 

Corridor 2 would provide the greatest economic boost to Elliott County by making 
educational opportunities greater with better access to Morehead State 
University (MSU).  No current interstate access to Elliott County makes this a 
vital link for the area.  Western Lawrence County and Elliott County have greater 
needs.  Carter County is currently served by both I-64 and the AA Highway (KY 
9). 

Next Steps 
Ted Noe indicated that public meetings will be scheduled in each county in the next 
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month or two.  A second round of coordination letters will be sent to agencies for 
comment.  The project recommendations and report will then be wrapped up after the 
first of the year. 
Adjourn 
With no further comments the meeting concluded at about 11:30 a.m. 
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AGENDA 

Second Local Officials/Agencies Meeting 

Scoping Study 

Lawrence, Carter, Elliott and Rowan Counties, Item No. 12-115.00 

Extend KY 645 from US 23 at Ulysses to I-64 

October 13, 2004 

10:30 a.m. 

Carter County Courthouse 

Fiscal Courtroom 

Grayson, KY 
 

 

 

1) Welcome and Introductions 
 
2) Project History 
 
3) Purpose and Goals 

a) Project Purpose and Goals 
b) Project Issues 

 
4)  Review Meeting Results and Questionnaire Summary 
 
5)  Discussion of Alternatives 

a) Presentation by Consultant 
b) Project Termini 
c) Design Criteria 

 
6)  Public Involvement 

a) Meetings (Public, Officials and Agencies) 
b) Coordination Letters 

 
7) Questions and Answers 
 
8)  Adjourn 
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Meeting Minutes  
Rowan County Local Officials/Agencies  

Alternatives Study for New Route, Extension of KY 645 
Item No. 12-115.00 

Carl D. Perkins Community Center, 10:30 a.m. 
Morehead, Kentucky 

October 21, 2004 
 
This meeting with local elected officials/agencies from Rowan County began the second 
round of coordination for the Extension of KY 645 study. As part of the corridor planning 
study process, the purpose of this meeting was to update local officials and agency 
representatives about what took place after the first round of community involvement 
activities. Information was provided and input solicited about proposed alternates, 
environmental issues, geotechnical issues, estimated costs, and project goals. 
Those in attendance were: 

Clyde Thomas  Rowan County Judge-Executive 
Tim Gibbs   Deputy Rowan-County Judge-Executive  
Sonny Conn   Rowan County Board of Education 
Sharon Becate  Rowan County Board of Education 
Anna Pecco   Rowan County Magistrate 
Ron Taylor   USDA Forest Service, Morehead 
Billy Winkleman  M.U.P.B. 
 
Terri Sicking   FIVCO Area Development District 
 
Deanna Harris  KYTC District 9 

  
Ted Noe   KYTC Central Office – Division of Planning 
Jimmy C. Wilson  KYTC Central Office – Division of Planning 

  
 Carl D. Dixon   Wilbur Smith Associates 

Samantha J. Wright  Wilbur Smith Associates 
 

The agenda for this meeting is included at the end of the minutes.  A summary of items 
discussed at the meeting is presented below: 
Welcome 
The meeting opened at 10:30 a.m. with Ted Noe welcoming all attendees and thanking 
them for their participation. 
Introductions 
Mr. Noe requested introductions from the attendees.  
Project History     
Mr. Noe gave a brief overview of the project history, including activities conducted with 
local officials, resource agencies, and the public throughout the first round of community 
involvement.   
Presentation 
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Ted Noe then handed the meeting over to Samantha Wright to make a presentation.  
The presentation provided a chronological review of project events to-date: 

• Mrs. Wright detailed the activities related to the first round of community 
involvement, the geotechnical overview, and the environmental overview.  The 
presentation told the story of how nine (9) potential alternatives were developed 
and analyzed in a level one screening.   

• Mrs. Wright went on to explain how the level one screening and a meeting with the 
project team led to four (4) alternatives being carried on for further analysis, namely 
a level two screening, which was described in detail.  She indicated that the No-
Build option and Corridors 2, 4, 5 and 9 are the alternates under consideration at 
this time. 

• The presentation concluded with an explanation of the next steps, including 
completing the second round of community involvement, analyzing the input from 
the second round of involvement activities, working with the project team to 
develop a recommendation, and producing a draft report. 

Questions and Answers 
A number of items were discussed during the meeting.  Issues raised and comments 
made by attendees included the following: 

• Corridor 2 would best serve Morehead and meet the planned bypass connector in 
town; however, Corridor 4 would be a good compromise to serve Morehead and 
avoid the Daniel Boone National Forest. 

• The Daniel Boone National Forest does not like to see the forest split up, particularly 
in areas that may impact threatened species.  Other attendees indicated that the 
project should consider people first, before the forest.  Building a road through the 
forest helps people see it. 

• There is some private land near the Corridor 2 interchange that is not owned by the 
Forest Service, but it is within the Daniel Boone National Forest proclamation 
boundary.  Forest land may not be as reasonable in cost as it once was, primarily 
due to the value of timber within the forest. 

• Corridor 2 would help establish utilities in the local areas around Morehead, opening 
this area up for more development. 

• A connection to KY 377 would reduce the safety hazard on this existing road by 
providing an alternate route.  Truck traffic on KY 377 is generally carrying rock or 
logs to mills on KY 32.  KY 377 is too narrow to safely carry the truck traffic, with 
narrow bridges and shoulder drop-offs along the route.  Buses serving the 
elementary school on this road often lose mirrors and have even ended up in ditches 
when passing large trucks. 

• Morehead has local and regional industrial parks that would be served by a new 
route in this area. 

• The Ste. Claire Regional Medical Center continues to expand and access to local 
communities becomes more important. 

• The KY 645 corridor should consider the more regional connection into West Virginia 
and the I-74 corridor (existing US 52). 
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• Even if the traffic projections do not justify it now, the right-of-way for four lanes 
should be preserved at the outset of the project in case traffic grows more rapidly 
than expected. 

Project Surveys 
Project surveys were distributed at the meeting to solicit input about the proposed 
alternatives.  Attendees were asked to return the survey at the meeting or within two 
weeks using a postage paid envelope addressed to the KYTC.  Four (4) surveys were 
submitted by meeting attendees.  The survey asked each attendee to rank the five (5) 
proposed alternates from 1 to 5, with 1 being the most preferred and 5 being the least 
preferred.   
The number of votes for each corridor is shown in the table below: 
Number of Votes for Each Corridor by Ranking* 

 No Build Corridor 2 Corridor 4 Corridor 5 Corridor 9 

Rank 1  3    

Rank 2   2   

Rank 3    2  

Rank 4     2 

Rank 5 2     
* Where Rank 1 is most preferred and Rank 5 is least preferred. All surveys did not rate all alternatives. 

 
Results of this ranking indicate that Corridor 2 is the preferred alternate among the 
respondents.  Corridors 4 and 5 followed as the next most favored.  Corridor 9 was 
preferred least among all the build alternates.  The No Build was the least preferred of 
all the alternates. 
The following comments were included on the project surveys: 

• For a regional approach, Corridor 2 by far provides value even with higher cost.  
Plus, a majority of people are seeking to gain access west on I-64. 

• I know the forest needs protecting, but I would never have known the beauty of the 
Great Smoky Mountains if a road had not been built through them.  I feel that 
Corridor 2 would take a lot of traffic off Cranston (KY 377).  As a nurse for Ste. Claire 
Regional, I see Corridor 2 as making health care more available for Elliott County 
residents. 

• Corridor 2 would provide safer access for the KY 377 traffic. 

• Naturally, the Forest Service prefers minimal impact of the National Forest, but we 
think the needs for the public should be considered as well. 

Next Steps 
Ted Noe indicated that public meetings will be scheduled in each county in the next 
month or two.  A second round of coordination letters will be sent to agencies for 
comment.  The project recommendations and report will then be wrapped up after the 
first of the year. 
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Adjourn 
With no further comments the meeting concluded at about 12:00 noon. 
 

 4



AGENDA 

Second Local Officials/Agencies Meeting 

Scoping Study 

Lawrence, Carter, Elliott and Rowan Counties, Item No. 12-115.00 

Extend KY 645 from US 23 at Ulysses to I-64 

October 21, 2004 

10:30 a.m. 

Carl D. Perkins Community Center 

Morehead, KY 
 

 

 

1) Welcome and Introductions 
 
2) Project History 
 
3) Purpose and Goals 

a) Project Purpose and Goals 
b) Project Issues 

 
4)  Review Meeting Results and Questionnaire Summary 
 
5)  Discussion of Alternatives 

a) Presentation by Consultant 
b) Project Termini 
c) Design Criteria 

 
6)  Public Involvement 

a) Meetings (Public, Officials and Agencies) 
b) Coordination Letters 

 
7) Questions and Answers 
 
8)  Adjourn 
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Meeting Minutes  
Elliott County Local Officials/Agencies  

Alternatives Study for New Route, Extension of KY 645 
Item No. 12-115.00 

Elliott County Courthouse, 2:30 p.m. 
Sandy Hook, Kentucky 

October 21, 2004 
 
This meeting with local elected officials/agencies from Elliott County began the second 
round of coordination for the Extension of KY 645 study. As part of the corridor planning 
study process, the purpose of this meeting was to update local officials and agency 
representatives about what took place after the first round of community involvement 
activities. Information was provided and input solicited about proposed alternates, 
environmental issues, geotechnical issues, estimated costs, and project goals. 
Those in attendance were: 

Charles Pennington  Elliott County Judge/Executive 
Brian Poling   Grayson Rural Electric 
Bob Potter    Grayson Rural Electric 
 
Deanna Harris  KYTC District 9 

  
Ted Noe   KYTC Central Office – Division of Planning 
Jimmy C. Wilson  KYTC Central Office – Division of Planning 

  
 Carl D. Dixon   Wilbur Smith Associates 

Samantha J. Wright  Wilbur Smith Associates 
 

The agenda for this meeting is included at the end of the minutes.  A summary of items 
discussed at the meeting is presented below: 
Welcome 
The meeting opened at 2:30 p.m. with Ted Noe welcoming all attendees and thanking 
them for their participation. 
Introductions 
Mr. Noe requested introductions from the attendees.  
Project History     
Mr. Noe gave a brief overview of the project history, including activities conducted with 
local officials, resource agencies, and the public throughout the first round of community 
involvement.   
Presentation 
Ted Noe then handed the meeting over to Samantha Wright to make a presentation.  
The presentation provided a chronological review of project events to-date: 

• Mrs. Wright detailed the activities related to the first round of community 
involvement, the geotechnical overview, and the environmental overview.  The 
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presentation told the story of how nine (9) potential alternatives were developed 
and analyzed in a level one screening.   

• Mrs. Wright went on to explain how the level one screening and a meeting with the 
project team led to four (4) alternatives being carried on for further analysis, namely 
a level two screening, which was described in detail.  She indicated that the No-
Build option and Corridors 2, 4, 5 and 9 are the alternates under consideration at 
this time. 

• The presentation concluded with an explanation of the next steps, including 
completing the second round of community involvement, analyzing the input from 
the second round of involvement activities, working with the project team to 
develop a recommendation, and producing a draft report. 

Questions and Answers 
A number of items were discussed during the meeting.  Issues raised and comments 
made by attendees included the following: 

• Corridor 2 would be the best alternate for Sandy Hook.  Corridor 4 would  be the 
second choice. 

• Corridors 2 and 4 would provide a shorter distance for trucking routes and would 
relieve US 23.  

• Corridors 2 and 4 would provide the opportunity for business and development in 
Elliott County. 

• Corridor 9 will not save a lot time, as people will not use it as much as Corridors 2 
and 4. 

• The Daniel Boone National Forest is not as pristine as it used to be, particularly in 
Rodburn Hollow. 

• This project should be coordinated with the Morehead bypass project to save 
money.  The cost difference between Corridor 2 and Corridor 9 would be made up 
by the cost of the bypass. 

• Corridor 9 does not provide a Morehead bypass or an upgrade to KY 32, which is in 
the FIVCO 10-year plan. 

• The London-to-Ashland connector was supposed to come through Sandy Hook and 
it did not.  Carl Dixon indicated that the KYTC is upgrading roads along this path, 
rather than building an entirely new route.  

• If KY 645 does not come through Sandy Hook, there is not much hope for another 
road in the future. 

• The community growth and sustainability of Elliott County are based on access.  
Sandy Hook will not make it without access. 

Project Surveys 
Project surveys were distributed at the meeting to solicit input about the proposed 
alternatives.  Attendees were asked to return the survey at the meeting or within two 
weeks using a postage paid envelope addressed to the KYTC.  The survey asked each 
attendee to rank the five (5) proposed alternates from 1 to 5, with 1 being the most 
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preferred and 5 being the least preferred.  No surveys were submitted by meeting 
attendees.   
Next Steps 
Ted Noe indicated that public meetings will be scheduled in each county in the next 
month or two.  A second round of coordination letters will be sent to agencies for 
comment.  The project recommendations and report will then be wrapped up after the 
first of the year. 
Adjourn 
With no further comments the meeting concluded at about 3:45 p.m. 
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AGENDA 

Second Local Officials/Agencies Meeting 

Scoping Study 

Lawrence, Carter, Elliott and Rowan Counties, Item No. 12-115.00 

Extend KY 645 from US 23 at Ulysses to I-64 

October 21, 2004 

2:30 p.m. 

Elliott County Courthouse 

Sandy Hook, KY 
 

 

 

1) Welcome and Introductions 
 
2) Project History 
 
3) Purpose and Goals 

a) Project Purpose and Goals 
b) Project Issues 

 
4)  Review Meeting Results and Questionnaire Summary 
 
5)  Discussion of Alternatives 

a) Presentation by Consultant 
b) Project Termini 
c) Design Criteria 

 
6)  Public Involvement 

a) Meetings (Public, Officials and Agencies) 
b) Coordination Letters 

 
7) Questions and Answers 
 
8)  Adjourn 
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Public Involvement Meeting  
KY 645 Regional Corridor Study  

Carter, Elliott, Lawrence and Rowan Counties 
Item No. 12-115.00 

Roy F. Collier Community Center 
Inez, Kentucky 

November 29, 2004 – 5:00-7:00 p.m. 
 
This public involvement meeting in Martin County continued the second round of 
coordination for the KY 645 Regional Corridor Study.  As part of the corridor planning 
study process, the purpose of this meeting was to update the local citizens about the 
project activities since the first round of community involvement activities.  Information 
was provided and input solicited about proposed alternates, environmental issues, 
geotechnical issues, estimated costs, and project goals. 
The following Kentucky Transportation Cabinet (KYTC) and consultant staff were in 
attendance: 

Kathy Chapman  KYTC, District 12 
Willard Cuzzort  KYTC, District 12 
Mark Westfall  KYTC, District 12 
Ted Noe   KYTC Central Office, Division of Planning 
Jimmy C. Wilson  KYTC Central Office, Division of Planning 
Amanda D. Ratliff  Wilbur Smith Associates 
Samantha Wright  Wilbur Smith Associates 

 

The public involvement open house was arranged with several project information 
stations, with KYTC and consultant staff available to answer questions and discuss 
issues.  As attendees entered the meeting room, they were invited to participate in the 
following areas: 

• Sign-In 
Upon arrival, attendees were greeted at the door and asked to sign the attendance 
list.  At this station, attendees were given a survey questionnaire, project goals list, 
map of the four corridors under study, and an evaluation matrix for the four corridors.  
Attendees were asked to complete the survey questionnaire prior to leaving the 
meeting, or return it to the KYTC at a later date in the postage-paid envelope 
provided.     
Presentation 
A PowerPoint slide presentation was prepared for the public involvement meeting, 
providing information on the KY 645 Regional Corridor Study.  The presentation 
included information such as: project activities to-date; identified project goals; 
corridors identified for consideration; and evaluation criteria established for the 
corridor analysis.  This slide show was played continuously during the public 
involvement session, with a seating area provided nearby for viewers. 

• 
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• 

− 
− 
− 
− 
− 
− 
− 
− 
− 
− 
− 

Exhibit Boards 
This section of the room was set up with a series of project exhibits, including the 
following: 

Study Area Map 
Regional Area Map 
Project Goals 
Existing Traffic and Level of Service (LOS) 
Future Traffic and LOS 
High Accident Locations 
Environmental Overview Maps 
Map with 9 Preliminary Corridors 
Level 1 Screening Matrix 
Map with 4 Corridors for Further Consideration 
Level 2 Screening Matrix 

• Survey Area with Refreshments 
Tables were provided for attendees to fill out the survey form and read over the 
project materials.  Refreshments were also provided.     

A total of 25 persons registered their attendance at the two-hour public session (this 
number includes the staff members listed above).  Attendees were invited to view the 
project information and discuss any questions or concerns with KYTC and consultant 
staff.  Comments recorded during the meeting included the following: 
- Corridor 9 parallels US 23 too much and would serve the same primary purpose. 
- A corridor through the study area could be a boost in tourism to the lakes. 
- The further west the proposed route is located, the better. 
Additional comments and identified issues are anticipated through the public comment 
surveys, which were distributed at the meeting to be returned during the meeting or by 
mail to the KYTC.  Once all of the questionnaires are received by the KYTC, these 
comments will also be included in the official meeting record. 
The meeting closed at 7:00 p.m.  
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Public Involvement Meeting  
KY 645 Regional Corridor Study  

Carter, Elliott, Lawrence and Rowan Counties 
Item No. 12-115.00 

Elliott County High School 
Sandy Hook, Kentucky 

December 2, 2004 – 5:00-7:00 p.m. 
 
This public involvement meeting in Elliott County continued the second round of 
coordination for the KY 645 Regional Corridor Study.  As part of the corridor planning 
study process, the purpose of this meeting was to update the local citizens about the 
project activities since the first round of community involvement activities.  Information 
was provided and input solicited about proposed alternates, environmental issues, 
geotechnical issues, estimated costs, and project goals. 
The following Kentucky Transportation Cabinet (KYTC), Area Development District 
(ADD) and consultant staff were in attendance: 

Terri Sicking   FIVCO ADD 
Deanna Harris  KYTC, District 9 
Mark Westfall  KYTC, District 12 
Robert Brown   KYTC Central Office, Division of Planning 
Ted Noe   KYTC Central Office, Division of Planning 
Jimmy C. Wilson  KYTC Central Office, Division of Planning 
Ashley Day   Wilbur Smith Associates 
Samantha Wright  Wilbur Smith Associates 

 

The public involvement open house was arranged with several project information 
stations, with KYTC and consultant staff available to answer questions and discuss 
issues.  As attendees entered the meeting room, they were invited to participate in the 
following areas: 

• Sign-In 
Upon arrival, attendees were greeted at the door and asked to sign the attendance 
list.  At this station, attendees were given a survey questionnaire, project goals list, 
map of the four corridors under study, and an evaluation matrix for the four corridors.  
Attendees were asked to complete the survey questionnaire prior to leaving the 
meeting, or return it to the KYTC at a later date in the postage-paid envelope 
provided.     
Presentation 
A PowerPoint slide presentation was prepared for the public involvement meeting, 
providing information on the KY 645 Regional Corridor Study.  The presentation 
included information such as: project activities to-date; identified project goals; 
corridors identified for consideration; and evaluation criteria established for the 

• 
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corridor analysis.  This slide show was played continuously during the public 
involvement session, with a seating area provided nearby for viewers. 

• 

− 
− 
− 
− 
− 
− 
− 
− 
− 
− 
− 

Exhibit Boards 
This section of the room was set up with a series of project exhibits, including the 
following: 

Study Area Map 
Regional Area Map 
Project Goals 
Existing Traffic and Level of Service (LOS) 
Future Traffic and LOS 
High Accident Locations 
Environmental Overview Maps 
Map with 9 Preliminary Corridors 
Level 1 Screening Matrix 
Map with 4 Corridors for Further Consideration 
Level 2 Screening Matrix 

• Survey Area with Refreshments 
Tables were provided for attendees to fill out the survey form and read over the 
project materials.  Refreshments were also provided.     

A total of 24 persons registered their attendance at the two-hour public session (this 
number includes the staff members listed above).  Attendees were invited to view the 
project information and discuss any questions or concerns with KYTC and consultant 
staff.  Comments recorded during the meeting included the following: 
- The selected corridor should come close enough the Sandy Hook to be beneficial 

(less than one mile). 
- The two gorges and pristine creeks (Big Caney Creek and Laurel Creek) in Elliott 

County should be avoided.   
- KY 32 needs to be improved. 
- Corridor 5 would provide Sandy Hook with the needed access to I-64. 
- The route should be located south of and closer to Sandy Hook, along existing KY 

173. 
- Using the existing KY 32 alignment would take too many homes. 
- Public meetings for this area should be advertised in the Ashland paper and on the 

local radio stations. 
- Corridor 6 would have avoided more Cold Water Habitats (CWH) than Corridors 2 or 

4. 
Additional comments and identified issues are anticipated through the public comment 
surveys, which were distributed at the meeting to be returned during the meeting or by 
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mail to the KYTC.  Once all of the questionnaires are received by the KYTC, these 
comments will also be included in the official meeting record. 
The meeting closed at 7:00 p.m.  
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Public Involvement Meeting  
KY 645 Regional Corridor Study  

Carter, Elliott, Lawrence and Rowan Counties 
Item No. 12-115.00 

Blaine Elementary School 
Blaine, Kentucky 

December 7, 2004 – 5:00-7:00 p.m. 
 
This public involvement meeting in Lawrence County continued the second round of 
coordination for the KY 645 Regional Corridor Study.  As part of the corridor planning 
study process, the purpose of this meeting was to update the local citizens about the 
project activities since the first round of community involvement activities.  Information 
was provided and input solicited about proposed alternates, environmental issues, 
geotechnical issues, estimated costs, and project goals. 
The following Kentucky Transportation Cabinet (KYTC) and consultant staff were in 
attendance: 

Kathy Chapman  KYTC, District 12 
Willard Cuzzort  KYTC, District 12 
Robert Brown   KYTC Central Office, Division of Planning 
Ted Noe   KYTC Central Office, Division of Planning 
Jimmy C. Wilson  KYTC Central Office, Division of Planning 
Amanda Ratliff  Wilbur Smith Associates 
Samantha Wright  Wilbur Smith Associates 

 

The public involvement open house was arranged with several project information 
stations, with KYTC and consultant staff available to answer questions and discuss 
issues.  As attendees entered the meeting room, they were invited to participate in the 
following areas: 

• Sign-In 
Upon arrival, attendees were greeted at the door and asked to sign the attendance 
list.  At this station, attendees were given a survey questionnaire, project goals list, 
map of the four corridors under study, and an evaluation matrix for the four corridors.  
Attendees were asked to complete the survey questionnaire prior to leaving the 
meeting, or return it to the KYTC at a later date in the postage-paid envelope 
provided.     
Presentation 
A PowerPoint slide presentation was prepared for the public involvement meeting, 
providing information on the KY 645 Regional Corridor Study.  The presentation 
included information such as: project activities to-date; identified project goals; 
corridors identified for consideration; and evaluation criteria established for the 
corridor analysis.  This slide show was played continuously during the public 
involvement session, with a seating area provided nearby for viewers. 

• 
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Exhibit Boards 
This section of the room was set up with a series of project exhibits, including the 
following: 

Study Area Map 
Regional Area Map 
Project Goals 
Existing Traffic and Level of Service (LOS) 
Future Traffic and LOS 
High Accident Locations 
Environmental Overview Maps 
Map with 9 Preliminary Corridors 
Level 1 Screening Matrix 
Map with 4 Corridors for Further Consideration 
Level 2 Screening Matrix 

• Survey Area with Refreshments 
Tables were provided for attendees to fill out the survey form and read over the 
project materials.  Refreshments were also provided.     

A total of 42 persons registered their attendance at the two-hour public session (this 
number includes the staff members listed above).  Attendees were invited to view the 
project information and discuss any questions or concerns with KYTC and consultant 
staff.  Comments recorded during the meeting included the following: 
- Corridor 9 would serve Blaine and Lawrence County the best. 
- Better access to Morehead State University is important. 
- Please involve the property owners if the project moves forward to the next phase. 
- The truck traffic shown on the maps seems low for the area. 
- Corridors 2, 4 and 5 would relieve some traffic on the Mountain Parkway. 
- Corridor 9 would not reduce travel time on US 23. 
- The gorges to the west of Sandy Hook (Big Caney Creek and Laurel Creek) should 

be avoided. 
- Corridor 9 serves the same purpose as US 23.  One of the more western routes 

would serve the region better. 
Additional comments and identified issues are anticipated through the public comment 
surveys, which were distributed at the meeting to be returned during the meeting or by 
mail to the KYTC.  Once all of the questionnaires are received by the KYTC, these 
comments will also be included in the official meeting record.   
The meeting closed at 7:00 p.m.  
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Public Involvement Meeting  
KY 645 Regional Corridor Study  

Carter, Elliott, Lawrence and Rowan Counties 
Item No. 12-115.00 

West Carter Middle School 
Olive Hill, Kentucky 

December 9, 2004 – 5:00-7:00 p.m. 
 
This public involvement meeting in Carter County continued the second round of 
coordination for the KY 645 Regional Corridor Study.  As part of the corridor planning 
study process, the purpose of this meeting was to update the local citizens about the 
project activities since the first round of community involvement activities.  Information 
was provided and input solicited about proposed alternates, environmental issues, 
geotechnical issues, estimated costs, and project goals. 
The following Kentucky Transportation Cabinet (KYTC), Area Development District 
(ADD), and consultant staff were in attendance: 

Terri Sicking   FIVCO ADD 
Deanna Harris  KYTC, District 9 
Tom Lewis   KYTC, District 9 
Robert Brown   KYTC Central Office, Division of Planning 
Ted Noe   KYTC Central Office, Division of Planning 
Jimmy C. Wilson  KYTC Central Office, Division of Planning 
Carl Dixon   Wilbur Smith Associates 
Amanda Ratliff  Wilbur Smith Associates 

 

The public involvement open house was arranged with several project information 
stations, with KYTC and consultant staff available to answer questions and discuss 
issues.  As attendees entered the meeting room, they were invited to participate in the 
following areas: 

• Sign-In 
Upon arrival, attendees were greeted at the door and asked to sign the attendance 
list.  At this station, attendees were given a survey questionnaire, project goals list, 
map of the four corridors under study, and an evaluation matrix for the four corridors.  
Attendees were asked to complete the survey questionnaire prior to leaving the 
meeting, or return it to the KYTC at a later date in the postage-paid envelope 
provided.     
Presentation 
A PowerPoint slide presentation was prepared for the public involvement meeting, 
providing information on the KY 645 Regional Corridor Study.  The presentation 
included information such as: project activities to-date; identified project goals; 
corridors identified for consideration; and evaluation criteria established for the 
corridor analysis.  This slide show was played continuously during the public 
involvement session, with a seating area provided nearby for viewers. 

• 
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Exhibit Boards 
This section of the room was set up with a series of project exhibits, including the 
following: 

Study Area Map 
Regional Area Map 
Project Goals 
Existing Traffic and Level of Service (LOS) 
Future Traffic and LOS 
High Accident Locations 
Environmental Overview Maps 
Map with 9 Preliminary Corridors 
Level 1 Screening Matrix 
Map with 4 Corridors for Further Consideration 
Level 2 Screening Matrix 

• Survey Area with Refreshments 
Tables were provided for attendees to fill out the survey form and read over the 
project materials.  Refreshments were also provided.     

A total of 141 persons registered their attendance at the two-hour public session (this 
number includes the staff members listed above).  Attendees were invited to view the 
project information and discuss any questions or concerns with KYTC and consultant 
staff.  Comments recorded during the meeting included the following: 
- Corridor 9 would relieve US 23 and truck traffic in Ashland. 
- Corridor 9 would provide for improvements along KY 201, a heavily traveled shortcut 

for trucks going north-south. 
- The Grayson area needs another interchange or two along I-64. 
- Fresh & Ready Foods needs access for farmers south from Ulysses to supply their 

plant.  Corridor 5 would provide this. 
- Corridor 5 would open up Elliott and Lawrence Counties and help Olive Hill with 

economic development. 
- Corridor 5 is needed in Olive Hill. 
- Corridor 5 does not impact the Daniel Boone National Forest.  It also has less 

impacts to mining and water resources. 
- Corridor 2 should not be considered, particularly any portions that would change the 

existing KY 32 route.  
- KY 32 should be designated a Kentucky Scenic Byway. 
- Access should be provided to areas that need economic development, particularly 

Sandy Hook, the prison and tourist attractions. 
Additional comments and identified issues are anticipated through the public comment 
surveys, which were distributed at the meeting to be returned during the meeting or by 
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mail to the KYTC.  Once all of the questionnaires are received by the KYTC, these 
comments will also be included in the official meeting record.  In response to requests 
for additional materials at the meeting, 300 packets of the handouts and surveys were 
mailed to interested parties for distribution following the meeting. 
The meeting closed at 7:00 p.m.  
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Public Involvement Meeting  
KY 645 Regional Corridor Study  

Carter, Elliott, Lawrence and Rowan Counties 
Item No. 12-115.00 
Carl Perkins Center 
Morehead, Kentucky 

December 16, 2004 – 5:00-7:00 p.m. 
 
This public involvement meeting in Rowan County continued the second round of 
coordination for the KY 645 Regional Corridor Study.  As part of the corridor planning 
study process, the purpose of this meeting was to update the local citizens about the 
project activities since the first round of community involvement activities.  Information 
was provided and input solicited about proposed alternates, environmental issues, 
geotechnical issues, estimated costs, and project goals. 
The following Kentucky Transportation Cabinet (KYTC), Area Development District 
(ADD), and consultant staff were in attendance: 

Terri Sicking   FIVCO ADD 
Adam Montgomery  Gateway ADD 
Katrina Bradley  KYTC, District 9, Chief District Engineer 
Deanna Harris  KYTC, District 9, Planning 
Rick Omohundro  KYTC, District 9, Pre-Construction 
Tom Lewis   KYTC, District 9, Public Information Officer 
James Simpson  KYTC Central Office, Highway Design 
Robert Brown   KYTC Central Office, Division of Planning 
Ted Noe   KYTC Central Office, Division of Planning 
Jimmy C. Wilson  KYTC Central Office, Division of Planning 
Amanda Ratliff  Wilbur Smith Associates  
Samantha Wright  Wilbur Smith Associates 
 

The public involvement open house was arranged with several project information 
stations, with KYTC and consultant staff available to answer questions and discuss 
issues.  As attendees entered the meeting room, they were invited to participate in the 
following areas: 

• Sign-In 
Upon arrival, attendees were greeted at the door and asked to sign the attendance 
list.  At this station, attendees were given a survey questionnaire, project goals list, 
map of the four corridors under study, and an evaluation matrix for the four corridors.  
Attendees were asked to complete the survey questionnaire prior to leaving the 
meeting, or return it to the KYTC at a later date in the postage-paid envelope 
provided.     
Presentation 
A PowerPoint slide presentation was prepared for the public involvement meeting, 
providing information on the KY 645 Regional Corridor Study.  The presentation 

• 
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included information such as: project activities to-date; identified project goals; 
corridors identified for consideration; and evaluation criteria established for the 
corridor analysis.  This slide show was played continuously during the public 
involvement session, with a seating area provided nearby for viewers. 

• 

− 
− 
− 
− 
− 
− 
− 
− 
− 
− 
− 

Exhibit Boards 
This section of the room was set up with a series of project exhibits, including the 
following: 

Study Area Map 
Regional Area Map 
Project Goals 
Existing Traffic and Level of Service (LOS) 
Future Traffic and LOS 
High Accident Locations 
Environmental Overview Maps 
Map with 9 Preliminary Corridors 
Level 1 Screening Matrix 
Map with 4 Corridors for Further Consideration 
Level 2 Screening Matrix 

• Survey Area with Refreshments 
Tables were provided for attendees to fill out the survey form and read over the 
project materials.  Refreshments were also provided.     

A total of 28 persons registered their attendance at the two-hour public session (this 
number includes the staff members listed above).  Attendees were invited to view the 
project information and discuss any questions or concerns with KYTC and consultant 
staff.  Comments recorded during the meeting included the following: 
- From a traffic and access standpoint, Corridor 2 would best serve the study area. 
- From an environmental impact standpoint, Corridor 2 should be avoided. 
- The cold water streams (Laurel Creek and Big Caney Creek) in Elliott County should 

be avoided, with mitigation measures used to control runoff to any tributaries in the 
area. 

- Corridor 9 would serve the same primary function as the parallel route, US 23. 
- Additional funding should be added for this project in the next Six Year Highway 

Plan. 
Additional comments and identified issues are anticipated through the public comment 
surveys, which were distributed at the meeting to be returned during the meeting or by 
mail to the KYTC.  Once all of the questionnaires are received by the KYTC, these 
comments will also be included in the official meeting record.  
The meeting closed at 7:00 p.m.  
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Citizens’ Advisory Team Meeting #4 
KY 645 Regional Corridor Study 

Carter, Elliott, Lawrence and Rowan Counties 
Kentucky Transportation Cabinet 

Item No. 12-115.00 
Carl D. Perkins Center 
Morehead, Kentucky 

March 28, 2005 
7:00 p.m. (EST) 

 
This final meeting with the Citizens’ Advisory Team (CAT) for the KY 645 Regional 
Corridor Study concluded the public involvement process for the Alternatives Study of 
the proposed extension of KY 645 from US 23, near Ulysses, to some location along I-
64 between Morehead and the Industrial Parkway (Item No. 12-115.00). 
 
The purpose of the meeting was to (1) review the public responses to project surveys 
on the preferred alternate, (2) present input from resource agencies, (3) discuss the 
pros and cons of the final four alternates, and (4) poll the Citizens Advisory Team on its 
preferred alternate(s).  A copy of the agenda is attached. 
 
The meeting was convened at 7:05 p.m.  Sixteen (16) of the 60 team members were 
present.  Those in attendance included: 
 
Name    Affiliation 
Woodrow Barber  Lakeview Heights, Former Mayor 
Walter Blevins, Jr.  State Senator, 27th District 
Kenneth J. Brown  Rowan County Technical College 
Walter Clevenger  Retired Engineer/Surveyor 
Doug Doerrfield  Kentuckians for the Commonwealth 
Todd Duncan  Martin County Resident 
Tim Gibbs   Deputy Judge-Executive, Rowan County 
Rodney Hitch  Morehead/Rowan County Chamber of Commerce 
Alan Kuehner  Elliott County Heritage & Tourism Council 
Gail Lincoln   Kentuckians for the Commonwealth 
James L. Stephens  R & J Development Corporation 
Clyde Thomas  Rowan County Judge-Executive 
Eugene Tussey  Carter County Resident 
Clatis Walker   Olive Hill Resident 
Keith Walker   Carter County Career/Tech. Center 
Randall L. Wells  Rowan County Resident 
 
Robert Burns (guest) Morehead 
Erik Lewis (guest)  Morehead 
Trudi Lewis (guest)  Morehead 



Jim Webb (guest)  Olive Hill 
Tracy Williams (guest) Morehead 
Ted Withrow (guest) Morehead 
 
Kim Hamilton (press) The Morehead News 
 
Terri Sicking    FIVCO Area Development District 
 
Doug Geiss   KYTC, District 9 
Keith Damron  KYTC, District 12 
 
Ted Noe   KYTC Central Office, Division of Planning 
Jimmy C. Wilson  KYTC Central Office, Division of Planning 
 
Carl D. Dixon   Wilbur Smith Associates 
Samantha Wright  Wilbur Smith Associates 
 
The subsequent sections provide an overview of important issues from the meeting, 
arranged according to the attached agenda.   
1.  WELCOME AND INTRODUCTIONS 

A.  Purpose of This Meeting 
Ted Noe, Project Manager for the KYTC, began by reviewing the purpose of the 
meeting, stating that the meeting concerned the KY 645 Alternatives Study, Item 12-
115 in the KYTC Six Year Highway Plan.  The purpose of the project, he said, was 
to meet project goals and to enhance transportation in the region. 
He noted that this was the last meeting of the CAT.  He stated that attendees would 
be provided information about project activities since the last meeting and would be 
given the opportunity to vote on a preferred alternate for KY 645. 
B.  Recognize New and Returning Attendees 
After having all attendees introduce themselves, Mr. Noe thanked the new and 
returning CAT members for their participation in this project.  He then turned the 
meeting over to Samantha Wright, Project Manager for Wilbur Smith Associates, to 
present the core of the meeting agenda. 
He pointed out that CAT members should have signed in and received folders with a 
set of handouts, including handouts that explained the rules for the meeting and the 
roles of the advisory team. 

2. REVIEW OF PREVIOUS MEETING 

A.  Project Purpose 
Ms. Wright reviewed the history of the project, referring to a flow chart in the 
handouts for the meeting that showed key events in the study process for the KY 
645 Alternatives Study.  She pointed out the project goals that had been developed 
and refined throughout the process. 



B.  Review Previous Meetings 
Ms. Wright noted that the project had started with a KYTC Project Team meeting in 
September 2002.  She briefly reviewed the three previous CAT meetings and the 
work accomplished at each.  The last CAT meeting was held on August 28, 2004.  
She also discussed the two rounds of local officials/agency meetings held in each of 
the four study area counties in October and November of 2002 and October 2004, 
as well as the two rounds of public meetings in each county in June and July of 2003 
and in November and December of 2004. 
Ms. Wright then reviewed the original nine alternates developed from input from the 
CAT, local officials, and the public.  She briefly explained the Level 1 screening 
process that was used to eliminate five of the original “build” alternates, leaving four 
“build” alternates that were taken to the last round of public meetings.  She also 
briefly reviewed the Level 2 screening process that was used in evaluating the 
existing alternates.  Maps of the alternates and copies of the results from both 
screening process were included in the CAT handouts. 
As a result, Ms. Wright pointed out that we were now considering five alternates:  

• Corridor 2, which goes directly to Morehead; 
• Corridor 4, which intersects I-64 east of Morehead, just outside the boundaries of 

the Daniel Boone National Forest; 
• Corridor 5, which would tie into the KY 2 interchange just east of Olive Hill; 
• Corridor 9, which would tie into the interchange at the Industrial Parkway, and 

was the original project concept as defined in the Six Year Highway Plan; and 
• The No Build alternate. 

3.  REPORTING ON PROJECT SURVEY RESULTS 
A.  Discussion of Survey Results from all Previous Meetings and B.  Summary of 
Public Meeting Input 
Ms. Wright then showed an exhibit that displayed the results of the survey forms 
distributed at both rounds of public meetings.  Based on these results, she noted 
that Corridor 5 received the largest number of votes (539) from members of the 
public who completed the survey form.  Ms. Wright pointed out that many of these 
votes from the second round of public involvement were from residents of Carter 
County, since the public meeting in Olive Hill had far more attendees than any of the 
public meetings in any other county. 
Corridor 2 received the second largest number of votes (473), which included more 
voters from other counties, but primarily from Rowan and Martin Counties. 
C.  Summary of Resource Agency Input 
Ms. Wright discussed the resource agency coordination process and referred to 
handouts showing the input that had been received.  In particular, she noted some of 
the agencies that had indicated a preference or a problem with any of the corridors.  
She suggested that the CAT members consider this information in their deliberations 
on choosing a preferred alternate. 



Ms. Wright also pointed out new input that had been received regarding a 
preservation project located west of Olive Hill.  She said that Corridor 5 does not 
appear to go through the area of the preservation project, but that it should be 
carefully considered if Corridor 5 were selected for future improvements. 

4. GROUP EXERCISE 
A.  Discussion of the Alternates 
Ms. Wright then briefly reviewed the five alternates that would be considered at the 
meeting:  the No Build option and Corridors 2, 4, 5, and 9. Senator Blevins asked if 
the proposed road would be a two-lane or four-lane facility.  Ms. Wright indicated 
that the traffic seems to support only a two-lane facility, with truck-climbing lanes, but 
that this decision has not yet been made.  When the KYTC project team meets at 
the end of this process, there may be some other reason that they feel might justify a 
four-lane roadway. 
Ms. Wright then gave an explanation of the voting process that would be used by the 
Citizens Advisory Team to select a preferred alternate.  Four ballots would be used: 
the first ballot would decide between the Build and No Build options; the second 
would decide between the eastern corridor (Corridor 9) and the western corridors 
(Corridors 2, 4, and 5); if the western corridors are chosen, the third ballot would 
decide between Olive Hill (Corridor 5) and the corridors that would serve Morehead 
(Corridors 2 and 4); and, if Corridors 2 and 4 are chosen in the third ballot, the fourth 
ballot would decide between them. 
She said that there would be a presentation of the Pro’s and Con’s for each of the 
choices, as shown in the handouts, and an opportunity for a general discussion 
before each ballot to clarify issues or to identify other considerations. 
Carl Dixon pointed out that there were a few guests at the meeting.  He said that 
only “official” CAT members would be voting on the corridor alternates.  Each CAT 
member in attendance received a name tag and a folder with the ballots inside, so 
attendees without a name tag or ballots were not eligible to vote.   
B.  Selection of the alternates 
Ballot 1: Before starting with the first ballot, Ms. Wright began with a presentation of 
the Pros and Cons for both the No Build and Build options, as shown in the handout 
given to the CAT members in attendance. 
One CAT member commented that the No Build option was not represented at the 
first public meeting.  Ms. Wright said that the first public meeting did ask the survey 
respondents to indicate whether they thought that an improvement was needed; 
therefore, they were given the chance to say that no improvement was needed.  
Approximately 81% indicated that an improvement was needed. 
With no further discussion, the CAT members were asked to cast their votes.  These 
were then taken up and counted.  Final results were: 

• 14 votes for the Build option 
• 2 votes for the No Build option. 



Ballot 2: Ms Wright then reviewed the Pros and Cons for the eastern corridor 
(Corridor 9) and the western corridors (Corridors 2, 4, and 5), as shown in the 
handout.  She then opened the floor for questions or comments. 
One of the attendees asked about how the goal related to access to low-income/high 
unemployment areas was determined.  She said that all appropriate alternates for 
these groups had not been considered, since public transportation was not offered 
as an option for these persons. 
Ms. Wright said that Census data and other public sources had been used to 
determine which areas were classified as low-income and high unemployment 
areas.  Later in the discussion, Senator Blevins said that the roads were too unsafe 
for public transportation, if it were available; so good roads would be needed to 
safely handle public transit vehicles. 
One attendee said that one of the Pros for the western corridors was that they 
provided better access to schools. 
One attendee noted that, if the western alternates were chosen, Corridor 9 might still 
be built someday anyway, since that was the original intent of this project.  He felt 
that this indicates a political interest in getting this road.  Another attendee 
disagreed, saying that state budget problems would not allow two high-cost roads to 
be built. 
Someone asked it this would be part of a coal-haul system.  Carl Dixon responded 
that this was not a purpose of this project; however, the coal-haul system is based 
on the amount of coal hauled on the road, so it could be placed on that system 
someday if it is heavily used by coal trucks.  Someone else responded that there is 
little demand for coal trucking through this area, and that this might become a moot 
point anyway due to a recent suit filed by non-coal shippers who maintain that the 
coal-haul legislation is discriminatory. 
With no further discussion, the CAT members cast their votes.  These were then 
collected and counted.  The results for Ballot 2 were as follows: 

• 14 votes for Corridors 2, 4, or 5 
• 2 votes for Corridor 9. 

Ballot 3: Before proceeding with the third ballot, Ms. Wright explained that Corridors 
2 and 4 had been combined for this ballot because the primary northern destination 
was Morehead for each.  As with Corridor 2, Corridor 4 was primarily created to 
serve the Morehead area, but the northern terminus was moved east of Morehead to 
avoid potential impacts on the Daniel Boone National Forest.  Therefore, Ballot 3 
represents a choice between Olive Hill or Morehead.  She then gave a presentation 
of the Pros and Cons for Corridor 2/4 versus Corridor 5, as shown in the handout 
given to the CAT members in attendance. 
Someone asked about the traffic volumes for each of the corridors.  Ms. Wright said 
that forecasts have been made for future traffic for the next 25 years.  The future 
traffic for Corridor 2 would be about 10,000 vehicles near Morehead, while the other 
two corridors would attract about 3,000 vehicles near the northern terminus.  She 



noted that the Kentucky Statewide Traffic Model was used to make these forecasts, 
and the numbers shown were approximate.  The Statewide Traffic Model is 
somewhat limited, so its accuracy is somewhat questionable.  However, Carl Dixon 
said that, while the estimates may not be exact, they do provide a reasonable 
comparison of how much traffic on a given road would be carried relative to the other 
proposed corridors.  He noted that the main reason for the difference is due to the 
connections to the local roads near Morehead, so there is a greater opportunity to 
divert trips from local roads onto this higher speed roadway. 
Senator Blevins talked about the new prison in Elliott County, saying that this will 
generate additional new traffic for new workers and visitors.  He noted that the new 
prison would likely use experienced Corrections employees and that most of these, 
as well as new employees, would live in and around Morehead.  He also said that 
most of the visitors would probably come from the west, since most of the state is to 
the west. 
Carl Dixon said that the forecasts used in the study did not take into account any 
new traffic due to new development such as the prison. 
With no further discussion, the CAT members cast their ballots.  These were then 
taken up and counted.  Final results were: 

• 10 votes for Corridors 2 and 4 
• 6 votes for Corridor 5 

 
Ballot 4: Before concluding the voting, Ms. Wright again made a presentation of the 
Pros and Cons for Corridors 2 and 4, as shown in the handout in the folder.  She 
then opened the floor for discussion. 
One of the CAT members commented that there were a group of concerned parents 
at the Olive Hill public meeting who said that Corridor 2 was too close to the 
Rodburn School. 
Another member stated that Corridor 2 would give an opportunity for an eastern 
bypass of Morehead. 
Someone else said that Corridor 2 provides access to the Technical College. 
Senator Blevins discussed his vision for a corridor that would link five lakes in the 
region for recreation and tourism: Cave Run Lake, Grayson Lake, Paintsville Lake, 
Jenny Wiley State Park (Dewey Lake), and Yatesville Lake.  He said that Corridor 2 
is the best route for doing this. 
Another CAT member said that Morehead was already well-served with local routes, 
but that the Olive Hill area was not well-served.  He said that Corridor 4 would be a 
good compromise between the two areas. 
There was some discussion about the possibility and problems with improving US 60 
in the study area. 
Someone maintained that Corridor 2 could cause problems since it would add 
11,000 vehicles to the Morehead bypass when it is already overloaded.  



Another attendee stated that Corridor 2 would provide better access to the St. Clair 
Medical Center.  Someone agreed, stating that EMS vehicles were highly in favor of 
an improved route to Morehead since KY 32 and other local roads were unsafe. 
Doug Doerrfield stated that Corridor 2 had the potential for devastating two streams, 
Caney Creek and Laurel Creek, which are the only two cold-water streams in the 
state.  Someone took exception to this, but Ms. Wright noted that these were listed 
by the Kentucky Division of Water as Cold Water Aquatic Habitats (CAH), Reference 
Reach (RR), and Exceptional Waters (EW).  Mr. Doerrfield suggested that, if 
selected, Corridor 2 should be relocated toward KY 173, one gorge south of Laurel 
Creek.  He noted that there has been a lot of planning for this environmentally 
sensitive area.  There was a general consensus among attendees that KYTC should 
consider moving Corridor 2 south of the gorges, as suggested by Mr. Doerrfield. 
One attendee said statistics show that Elliott County has had the greatest tourism 
growth, primarily because of its rural setting.  She felt that any improvements would 
be detrimental to local tourism.  She stated that several grants are being sought to 
take advantage of this type of tourism for folks who want to get away from major 
highways.  Someone else commented that the employment that could be generated 
from major development due to the improved access to Elliott County would be 
greater than the economic benefits of tourism. 
Someone stated that, if Corridor 2 is selected, consideration should be given to 
potential impacts on the Daniel Boone National Forest.  Another CAT member said 
that Corridor 2 had been given a unanimous vote by the Rowan County Chamber of 
Commerce and almost all of the county’s community leaders and businessmen.  He 
stated that the Forest Management Plan does have a process to allow a city to 
expand within its boundaries, so this should not be a limitation. 
Someone else stated that the Daniel Boone National Forest extends for 250 miles 
through Kentucky and has four major highways that cross it.  The proposed KY 645 
extension would only take a very little band of land through the forest, so this should 
not be a consideration. 
With no further discussion, the CAT members were asked to cast their final votes.  
These were then taken up and counted.  Final results were: 

• 10 votes for Corridor 2 
• 6 votes for Corridor 4. 

5.  SUMMARY AND CONCLUSIONS 

A.  Discussion of Topics for Next Project Team Meeting 
Ted Noe said that the final actions for this project would include a KYTC project 
team meeting to decide on which corridor should be recommended.  The votes and 
input from the CAT would be one of the factors that will be considered, along with 
the public meeting input and the other data and issues that have been raised 
throughout the study.  He emphasized that no decision has been made yet. 
Once the decision has been made, the consultant will prepare a report to document 
the results of the study.  When the final report has been approved, a statement will 



be issued to inform the public of the final study recommendation.  It should take 
about four months to complete the report. 
Mr. Noe thanked everyone for their time and participation throughout the study. 

With no further business, the meeting concluded at approximately 9:00 p.m. EST.



KY 645 Regional Corridor Study
Pros and Cons List for the No-Build Option and Corridors 2, 4, 5 and 9

Ballot 1

Pros Cons

No Build Option

No construction costs Does not meet the project goals and objectives
No direct environmental impacts from construction Does not provide improved travel time or access

No new state road mileage to maintain Ranked lower through the public involvement process
Other existing roads may need upgrading to improve safety and LOS

Build Option

Meets most of the project goals and objectives Construction costs from $309.5 to $413.1 million
Meets the expectations of the public involvement participants Potential impacts to the natural environment

Creates more state road miles to maintain

Ballot 2

Corridor 2, 4 or 
5

Provide a regional corridor through the study area Higher construction costs from $363.5 to $413.1 million
Better access to key tourist destinations Cross Big Caney Creek and tributaries of Laurel Creek

Better access to existing employment centers Could cross Large Forest Blocks
Ranked higher through both rounds of public involvement Endangered and threatened species within 1 mile

More access to education and health care facilities More potential for environmental impacts
Serve more areas with high unemployment and low-income populations More historical and archaeological sites

Higher future volumes at southern terminus Divert less traffic from US 23
Less potential for geotechnical issues

Provide a connection to KY 7, which is scheduled for improvement

Corridor 9

Serves the description and terminus identified in the Six Year Highway Plan Most potential geotechnical issues
Least expensive build option at $309.5 million Less access to key tourist destinations
Fewer known historic and archaeological sites Less access to existing employment centers
Higher traffic volume at the northern terminus Less access to education and health care facilities

Diverts more traffic from US 23 Ranked lower through both rounds of public involvement
Less potential for environmental impacts Does not provide a regional corridor concept

Does not cross Big Caney Creek or tributaries of Laurel Creek Traffic needs in the corridor are already served by US 23
Does not cross any Large Forest Blocks

No endangered or threatened species within 1 mile

Ballot 3

Corridor 2 or 4

Corridor 2 serves the Morehead area Higher construction cost
Corridor 4 serves the Morehead area without crossing the DBNF More potential for environmental impacts with Corridor 2

Higher average traffic volumes along the corridors Potential impacts to the DBNF with Corridor 2
More travel savings in hours and miles Impacts on DBNF would result in greater opposition, and project delays

More access to education and health care facilities Corridor 4 terminates in a very lightly developed area
Corridor 2 can be upgraded largely along existing roads for easier project phasing

Corridor 5

Serves the Olive Hill area Lower average traffic volume along the corridor
Could promote economic development/serve existing industries Does not serve the far western part of the study area

Potential for future connection to KY 9 (AA Highway)
Less potential for environmental impacts

Crosses fewer wetland areas
Lower construction cost

Less potential for geotechnical issues
Ranked higher through public involvement input

Corridor 5 can be upgraded largely along existing roads for easier project phasing

Ballot 4

Corridor 2

Attracts more traffic along the corridor Most potential for environmental impacts
Fewer underground storage tanks or monitored sites Potential impacts to the Daniel Boone National Forest

Ranked higher through public involvement input Impacts on DBNF would result in greater opposition, and project delays
Corridor 2 serves the Morehead area Has higher construction cost than Corridor 4

Can be upgraded largely along existing roads for easier project phasing
Provides more direct access to employment centers

Corridor 4

Serves the Morehead area, but lies outside of the DBNF Lower average traffic volume along the corridor
More access to isolated communities and populations Does not provide direct access to any community on I-64

Has lower construction cost than Corridor 2 Uses fewer miles of existing roads, so less conducive to project phasing
Less direct access to employment centers



MINUTES 
Project Team Meeting 

KY 645 Regional Corridor Study 
Item No. 12-115.00 

Lawrence, Elliott, Rowan and Carter Counties 
May 3, 2005 
10:00 a.m. 

FIVCO ADD Conference Room 
Catlettsburg, Kentucky 

 
A third project team meeting for the KY 645 Regional Corridor Study in Lawrence, 
Elliott, Rowan and Carter Counties (Item No. 12-115.00) was conducted on Tuesday, 
May 3, 2005 at the FIVCO Area Development District (ADD) conference room in 
Catlettsburg, Kentucky.  The purposes of the meeting were to discuss the KY 645 
improvement alternatives and to develop recommendations for the outcome of the 
study.  Participants at the meeting included representatives from Kentucky 
Transportation Cabinet (KYTC) District 9, KYTC District 12, KYTC Central Office, 
FIVCO ADD, and the consultant, Wilbur Smith Associates (WSA).  Individual attendees 
at the meeting included the following: 
 
 Russ Brannon  FIVCO ADD  

Terri Sicking   FIVCO ADD 
Deanna Harris  KYTC District 9, Planning 
Keith Damron  KYTC District 12, Planning 

 Mark Westfall  KYTC District 12, Preconstruction 
 Ted Noe   KYTC Central Office, Planning 

Jimmy C. Wilson  KYTC Central Office, Planning 
 Samantha Wright  Wilbur Smith Associates 
A summary of the key comments and discussion items for this meeting is provided 
below in the order they were discussed.  A copy of the agenda for the meeting is 
attached to this document. 

1)  Introductions and Project Purpose 
Ted Noe began the meeting by welcoming all attendees and asking for introductions.  
Ted then gave a brief history of the project, explaining that it includes consideration of a 
route between KY 645 at US 23 in Lawrence County and somewhere along I-64 
between the Industrial Parkway and Morehead.    

2)  Review of First and Second Rounds of Meetings 
Samantha Wright began this discussion with a review of the meeting handouts, 
including a corridor development process graphic, project goals, a map of the four 
remaining corridor options, and the level 1 and 2 screening summaries for the corridors. 
The results of the first and second round public meeting input were also provided 
graphically and in table format.  Samantha explained to the Project Team that the Olive 
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Hill terminus for the route (Corridor 5) received the most overall public votes throughout 
the process (539 votes), followed by the Morehead terminus (Corridor 2) with 473 votes.  
The Project Team agreed that these two corridors had received the most attention, 
particularly in the second round of public involvement.  It was noted that Olive Hill had 
the largest turn-out of the five meetings that were held during the second round of public 
meetings, with about 140 people in attendance. 
The public input summary graphic also included pie charts for each terminus, indicating 
the home county for each of the votes in the round 2 public involvement process.  For 
Corridor 2, most of the votes came from Martin and Rowan County participants.  With 
US 23 as an existing north-south route in the area, the Martin County folks are looking 
for more of an east-west connection in Corridor 2.  Nearly all of the Corridor 5 votes 
were cast by those from Carter County and about 75 percent of the Corridor 9 votes 
came from Lawrence County.   

3)  Other Public Involvement 
Samantha continued the discussion of public input on the project with a summary of 
resource agency coordination responses.  Both rounds of agency coordination were 
summarized, focusing on those responses that included a recommendation for the 
corridor terminus or identified potential issues related to one of the corridors.  Corridors 
2, 4, 5 and 9 all received endorsement from at least one responding agency.  Issues 
identified in the area of Corridor 2 included potential impacts on the Daniel Boone 
National Forest and utility lines east of Morehead.  One respondent indicated that 
Corridor 5 may be located near the Olive Hill Preservation Project. 
Samantha also provided a summary handout from the Citizens Advisory Team (CAT) 
meeting held in March, 2005.  Through a phased balloting procedure, the CAT meeting 
attendees recommended Corridor 2 as the preferred route for the KY 645 extension.  It 
was noted that a number of the meeting attendees were from Rowan County, while the 
other counties had fewer attendees and Lawrence County was not represented at all.  
Those voting for Corridor 2 in the final ballot were from the following counties: eight from 
Rowan County, one from Martin County, five from Carter County and two legislative 
representatives who serve more than one county.  Therefore, while the CAT 
recommended Corridor 2, it is important for the Project Team to remember that most of 
the votes came from Rowan Countians.  

4) Corridor Selection 
The final Project Team meeting handout was distributed and explained by Samantha in 
order to begin the discussion of corridor recommendations.  This Pros and Cons list for 
each of the four remaining corridors provided a starting point for debating the options.  
Samantha also reviewed the project goals established for the corridor and asked the 
Project Team to consider the goals when making recommendations.  Samantha 
displayed a map of the remaining four corridors (Corridors 2, 4, 5 and 9) and briefly 
reviewed each alternate.  She also reminded the Project Team that the “no build” 
alternate is still an option. 
The Project Team members agreed that Corridor 4 serves the same purpose as 
Corridors 2 and 5, and all three of these corridors should not move forward for further 
consideration.  Since Corridor 4 received very little public support, it was agreed that 
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Corridor 4 should not move forward.  It was also agreed that Corridor 9 would not move 
forward for further consideration, since it does not meet the goal of providing a regional 
corridor through the project area. 
The pros and cons of Corridors 2 and 5 were then discussed by the Project Team as 
they relate to the project goals and issues noted below.  Based on the discussion, either 
Corridor 2 or Corridor 5 has been listed as the alternative best meeting that project goal 
or issue.  Since Corridors 2 and 5 are identical from US 23 to Sandy Hook, the 
discussion generally centered around their differences and inherent advantages and 
disadvantages in getting from Sandy Hook to I-64 at either Morehead or Olive Hill. 
 
PROJECT GOALS - KY 645 Regional Corridor Study 
 
I.  Develop a new or improved highway that provides an improved connection to I-

64, while also addressing the following transportation service objectives: 

A. Enhances regional accessibility and mobility - Slight Advantage to Corridor 
2 

 Corridor 2 provides a more direct access to Morehead with its educational, 
medical, recreational, industrial, and commercial facilities.  It provides more 
travel time savings and a greater reduction in vehicle miles of travel for the 
study area than Corridor 5.  
Corridor 5 could also provide regional connections in the study area, such as 
a north-south connection to KY 2 and on to KY 9 (AA Highway), or new freight 
traffic connections and better access to the riverport at Wurtland.   While 
these Corridor 5 connections are important to the region, Corridor 2 provides 
more travel time savings in the region.   

B. Improves access to isolated communities and populations - Slight 
Advantage to Corridor 5 
Corridor 5 would improve access to an area between Sandy Hook and Olive 
Hill which is currently only served by smaller state routes or county roads, or 
not served by a road at all. 
Corridor 2 follows a corridor already served by KY 32.  Since Corridor 2 
follows portions of the existing KY 32 route and crosses the Morehead urban 
area, there will likely be more relocations and higher property values for right-
of-way purchases. 
A count of small communities falling within two miles of the Corridors 
indicates that Corridor 5 would improve access to 8 isolated communities and 
Corridor 2 would improve access to 7.  More importantly, Corridor 5 serves an 
area without a connection to I-64, while Corridor 2 follows an existing route.  

C. Serves as an interstate connector from the I-73/74 corridor near Kermit, West 
Virginia to I-64 – Equal 
For interstate travelers, Corridor 2 provides a more direct access to I-64 at 
Morehead and points farther west.  For interstate travelers, Corridor 5 
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provides a more direct connection to I-64 at Olive Hill and on to the AA 
Highway (KY 9) and points farther north. 
From the regional perspective and beyond, such as traffic from West Virginia, 
Corridors 2 and 5 serve the same purpose and it will not likely matter if the 
terminus is 16 miles farther down the road on I-64. 

II. Develop a highway corridor that will serve the most traffic, while also meeting the 
following traffic-related objectives:  (See Traffic Service below) 
A.  Diverts traffic from US 23 to reduce congestion on that route – Equal 

According to traffic forecasts, neither Corridor 2 nor Corridor 5 will divert 
traffic from US 23.  Only Corridor 9, which parallels and is much closer to US 
23, would divert any traffic. 
With improvements to KY 2, north of I-64, Corridor 5 could provide a north-
south connection to KY 9 (AA Highway).  This north-south connection would 
parallel the US 23 route and could potentially attract truck trips from US 23 in 
the future. 

B. Optimizes and/or addresses future traffic flow on regional highways - Slight 
Advantage to Corridor 2 
Corridor 2 could be an improvement of the KY 32 corridor between Sandy 
Hook and Morehead.  It would provide an improved facility for traffic currently 
using KY 32. 
Corridor 5 is an improvement that crosses or coincides with segments of KY 
174, KY 1620, and KY 504 between Sandy Hook and Olive Hill.  These are 
currently more lightly traveled roads than KY 32. 
Corridor 2 will likely serve more traffic in the future.  Much of the KY 32 traffic 
would divert to Corridor 2 and the terminus at Morehead has a larger 
population and offers more services.  Corridor 5 also has the potential to 
attract traffic from the smaller state and county routes between Sandy Hook 
and Olive Hill, as well as the regional traffic that either corridor would attract 
with a new connection to I-64. 

C. Provides travel time savings in the region, including the improvement of 
emergency response times - Advantage to Corridor 2 
Corridor 2 provides greater travel time savings over the roadway network in 
the study area.  According to the KYSTM, Corridor 2 would save more vehicle 
hours of travel (VHT) and vehicle miles of travel (VMT) per year than Corridor 
5.  Corridor 2 would save 277,000 VHT and 19.7 million VMT per year; 
Corridor 5 would save 38,700 VHT and 10.7 VMT per year. 
With higher travel time savings, Corridor 2 will provide improved travel times 
for the study areas as a whole, including emergency response teams.  
Corridor 2 also provides a more direct route to the regional medical facilities 
at Morehead.  Areas not served by Corridor 2, such as the section between 
Sandy Hook and Olive Hill, will still rely on the existing state and local routes 
for connection to the improved route. 
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III. Develop a corridor that considers all study area interests, including 
socioeconomic, education, tourism, and the environment, while giving 
consideration to the following objectives: 
A. Assists in promoting economic growth and development in areas that have 

low-income populations - Slight Advantage to Corridor 5 
Any corridor through the study area will serve counties with some of the 
highest low-income populations in the state: 30.7 percent in Lawrence 
County, 25.9 percent in Elliott County, 22.3 percent in Carter County and 21.3 
percent in Rowan County, all above the statewide rate of 16 percent. 
Corridor 5 would improve access through Lawrence, Elliott and Carter 
Counties, and the areas between Sandy Hook and Olive Hill.  CAT members 
from Olive Hill have relayed the ongoing efforts to bring industry to the 
western portion of Carter County to improve economic growth in the area.  A 
local company is in the process of starting a produce processing and 
distribution business in Olive Hill, which would be served by Corridor 5 
Corridor 2 would also serve low-income populations in Lawrence, Elliott and 
Rowan Counties and provide improved commuter access for existing 
industries in Morehead. 

B. Increases employment opportunities and gives special consideration to areas 
with high unemployment - Slight Advantage to Corridor 5 
The study area counties also have higher unemployment rates than is 
average for the state of Kentucky (4.1%): Lawrence (11.5%), Elliott (10.5%), 
Carter (4.4%) and Rowan (8.1%) Counties.  While both Corridors serve these 
disadvantaged areas, Corridor 5 provides the important connection between 
Sandy Hook and Olive Hill than does not exist now. 

C. Provides access to existing employment centers, including area industrial 
parks - Slight Advantage to Corridor 2 
In 2001, there were 9,075 employees in Rowan County, which is about 40% 
of the total study area jobs.  Corridor 2 serves the Rowan County and 
Morehead area, with more existing employment centers already established. 

D. Expands access to social services such as education and health care - Slight 
Advantage to Corridor 2 
Corridor 2 serves a larger urban area, with more available services already 
established.  Social services in Morehead include Morehead State University, 
Rowan Technical College, St. Claire Medical Center and the Life Care Center 
of Morehead.  For areas between Sandy Hook and Olive Hill, Corridor 5 
improves connections to roads leading to Morehead or other existing 
services.  Corridor 5 also provides access to the Carter County Vocational 
School.  

E. Provides improved access to key tourist destinations (examples include 
Grayson Lake, Yatesville Lake and the new golf course in Carter County) – 
Equal 
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Based on proximity to key tourist destinations in the study area, Corridor 2 
and Corridor 5 provide roughly the same service to the major attractions, such 
as the Yatesville Lake State Park and Grayson Lake State Park areas.  
Corridor 2 would provide better access to the Daniel Boone National Forest 
area and the Eagle Trace Golf Course in Morehead.  Corridor 5 would provide 
better access to the Carter Caves State Resort Park and new Carter Caves 
Golf Course in Carter County. 

F. Avoids or minimizes impacts to environmentally sensitive areas (examples 
include the Daniel Boone National Forest, Laurel Creek, and Caney Creek) 
Advantage to Corridor 5 
Corridor 2 follows the ridge line between Laurel Creek and Caney Creek in 
Elliott County.  These are both considered to be Cold Water streams and 
Exceptional Waters, and local groups have expressed concern about 
additional runoff to the streams from a new road in this area.  Some 
attendees of the recent CAT meeting suggested that Corridor 2 be moved 
south away from these streams and associated gorges to reduce impacts. 
Corridor 5 also passes through the area of Caney Creek and Laurel Creek.  
This corridor would cross the creeks and would require major bridge 
structures to span the gorges, but may provide fewer impacts than a route 
that parallels them, like Corridor 2.  Corridor 5 is situated at the eastern end of 
the Cold Water and Exceptional Water sections of the creeks, near where 
they empty into the Little Sandy. 
Corridor 2 passes through the Daniel Boone National Forest (DBNF) just east 
of Morehead and Corridor 5 does not cross DBNF lands.  Additional 
discussion related to the DBNF is included later in these minutes. 

G. Fits the natural surroundings and considers context-sensitive design – Equal  
Context Sensitive Design that fits the natural surroundings could be 
accomplished for either corridor during the design phase of project 
development.   

OTHER ISSUES: 

Public Input - Slight Advantage to Corridor 5  
The Olive Hill terminus for the route (Corridor 5) received the most overall public votes 
(539) throughout the public involvement process, followed by the Morehead terminus 
(Corridor 2) with 473 votes.  Corridor 5 also received the most public support at any one 
meeting, with about 140 attendees at the Olive Hill public meeting last winter.   
 
Citizen Advisory Team (CAT) Recommendation – Slight Advantage to Corridor 2 
Through a phased balloting procedure, the CAT meeting attendees recommended 
Corridor 2.  The four CAT meetings were rotated through the four study counties and 
Morehead was scheduled for the last meeting.  A number of the meeting attendees 
were from Rowan County, while other counties had fewer attendees and Lawrence 
County was not represented at all.  In the final ballot for Corridor 2, most of the votes 
came from Rowan County representatives. 
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As the project team discussed and reviewed the goals and issues detailed above, it 
became obvious that both Corridors have potential benefits and were almost equal in 
many respects.  The project team had a difficult time selecting one corridor over 
another, with that decision essentially being determined by the two items below.  

Traffic Service – Big Advantage to Corridor 2 
The Kentucky Statewide Traffic Model indicates that Corridor 2 would carry about 
10,800 vehicles per day (vpd) in the future while Corridor 5 would only carry about 
2,600 vpd.  Much of the traffic along Corridor 2 would be vehicles that are diverted from 
KY 32 to the new road.  Although the precision of these numbers may be in question 
because the traffic model is not particularly detailed in the study area, the magnitude of 
the difference indicates that Corridor 2 has a definite advantage in traffic service.  
Additional traffic forecasts completed in the future when more detailed data is available 
may indicate greater traffic volumes for Corridor 5.  However, it is anticipated that any 
future traffic forecasts will continue to show Corridor 2 serving a greater traffic volume 
because of its direct connection to a larger population center with more services.   

Daniel Boone National Forest – Big Advantage to Corridor 5   
Corridor 2 passes through the Daniel Boone National Forest (DBNF) just east of 
Morehead.  The Proposed Morehead Connector project, an eastern connection for 
Morehead to I-64 from US 60 in this same area, has not moved forward.  The use of 
DBNF property for this connector has been protested by environmental groups who will 
likely oppose Corridor 2 as well.  Corridor 2, similar to the connector, would require a 
new interchange at I-64 and require additional right of way within the DBNF.  It is 
possible that the regional concept of Corridor 2 and its cross-county connection may 
provide more of a reason to go through the DBNF than the connector project did.  
However, many of these environmental groups are concerned about taking any property 
from the National Forest for any reason.  Corridor 5 does not impact the National 
Forest. 
Recommendations 
The project team agreed that being able to avoid the Daniel Boone National Forest gave 
Corridor 5 a slight advantage over Corridor 2 and that Corridor 5 be recommended to 
move forward to the next phase of project development. 
The Project Team identified priority sections for Corridor 5, beginning at the existing 
terminus of KY 645 at US 23 and moving northwest.  In future studies, consideration 
could be given to using the existing bridge over Laurel Gorge for this route, in order to 
reduce potential impacts on Laurel Creek. 

5)  Summary and Conclusions 
In summary, the Project Team decided that Corridors 2, 4, and 9 would not move 
forward and that Corridor 5 should be advanced for further consideration in the next 
phase of study.  Future study and consideration should also be given to improvements 
along KY 32 between Sandy Hook and Morehead, providing an improved connection 
from Corridor 5 to Morehead. 
With no further comments, the meeting was adjourned at approximately 1:00 p.m. 
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AGENDA 
THIRD PROJECT TEAM MEETING  

FIVCO ADD OFFICE CONFERENCE ROOM 
MAY 3, 2005 
10:00 A.M. 

 
 

CARTER, ELLIOTT, LAWRENCE, MARTIN AND ROWAN COUNTIES 
EXTENSION OF KY 645 FROM US 23 TO A LOCATION ALONG I-64  

BETWEEN MOREHEAD AND THE INDUSTRIAL PARKWAY 
ITEM NO. 12-115.00 

 
 
 
 
1.    INTRODUCTIONS AND PROJECT PURPOSE 
   

 
2. REVIEW OF FIRST AND SECOND ROUNDS OF MEETINGS  

a. Review Previous Public Involvement from First Round of Meetings 
b. Discussion of Survey Results from Second Round of Meetings 
c. Summary of Second Round of Meetings  
 

 
3. OTHER PUBLIC INVOLVEMENT 

a. Agency Coordination Responses 
b. Guidance from Fourth Citizens’ Advisory Team Meeting 

 
 
4. CORRIDOR SELECTION 

a. Discussion of  the Alternatives 
b. Selection of  the Preferred Corridor(s)  

 
 
5.   SUMMARY AND CONCLUSIONS 
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	Jim Wilson noted that subsequent discussions during a project team meeting on September 6, 2002, supported the need to consider a wider range of project termini and purposes for the corridor than what was represented by the project description in the Six Year Plan.  Additionally, it was determined that the study should consider a larger study area, including Elliott and Rowan Counties.  
	The study should investigate possible northern terminal points for the corridor on I-64 between the Industrial Parkway interchange and Morehead.   Mr. Wilson continued by stating that one of the purposes of this study was to gather public input on what the project should accomplish relative to goals and objectives.  
	4)  Scope of Work
	5)  Public Involvement
	 Mr. Williams noted that public meetings would potentially be open-house with presentations at specified time intervals; however, the KYTC was open to any other suggestions that community members and future CAG participants may offer so as to effectively obtain the most public input.    
	7)  Adjourn
	 Advisory Committee Volunteers


	Extend KY 645 from US 23 at Ulysses to I 64 

	Local Agency Minutes (Rowan County) 11-22-02.pdf
	Regional Corridor Study, Extension of KY 645
	Rick Omohundro  KYTC District 9
	Ted Noe   KYTC Central Office – Division of Planning
	 Jimmy C. Wilson  KYTC Central Office – Division of Planning
	 Samantha J. Wright  Wilbur Smith Associates
	4)  Scope of Work
	5)  Public Involvement
	7)  Adjourn
	Advisory Committee Volunteers


	Extend KY 645 from US 23 at Ulysses to I 64 

	Local Agency Minutes (Carter County) 11-22-02.pdf
	Regional Corridor Study, Extension of KY 645
	Deanna Harris-Miller KYTC District 9
	Ted Noe   KYTC Central Office – Division of Planning
	 Jimmy C. Wilson  KYTC Central Office – Division of Planning
	 Samantha J. Wright  Wilbur Smith Associates
	4)  Scope of Work
	5)  Public Involvement
	7)  Adjourn
	Advisory Committee Volunteers


	Extend KY 645 from US 23 at Ulysses to I 64 

	KY 645 CAT Meeting 1 -Rev. Minutes - April 15, 2003a.pdf
	The Commercial Bank of Grayson – Community Room

	KY 645 CAT Meeting 1 -Rev. Minutes - April 15, 2003a.pdf
	The Commercial Bank of Grayson – Community Room

	KY 645 CAT Meeting 2 - Draft Minutes - May 15, 2003.pdf
	Elliot County Public Library

	Minutes_Louisa_June 2, 2003.pdf
	KY 645 Regional Corridor Study 
	Carter, Elliott, Lawrence and Rowan Counties
	Item No. 12-115.00
	Lawrence County Courthouse
	Louisa, Kentucky
	June 2, 2003 – 5:00 – 8:00 p.m.

	Minutes_Morehead_June 5, 2003.pdf
	KY 645 Regional Corridor Study 
	Carter, Elliott, Lawrence and Rowan Counties
	Item No. 12-115.00
	Carl Perkins Center
	Morehead, Kentucky
	June 5, 2003 – 5:00 – 8:00 p.m.

	Minutes_Sandy Hook_June 10, 2003.pdf
	KY 645 Regional Corridor Study 
	Carter, Elliott, Lawrence and Rowan Counties
	Item No. 12-115.00
	Elliott County High School
	Sandy Hook, Kentucky
	June 10, 2003 – 5:00 – 8:00 p.m.

	Minutes_Grayson_June 12, 2003.pdf
	KY 645 Regional Corridor Study 
	Carter, Elliott, Lawrence and Rowan Counties
	Item No. 12-115.00
	Grayson Conference Center
	Grayson, Kentucky
	June 12, 2003 – 5:00 – 8:00 p.m.

	Martin Co Officals Minutes 6-25-03.pdf
	 Hubert Colllins  State Representative 
	Kelly Callaham  Judge Executive – Martin County
	Freddie Goble  Big Sandy Area Development District
	Keith Damron  KYTC District 12 – Br Mgr, Planning
	 Ted Noe   KYTC Central Office – Division of Planning
	Jimmy C. Wilson  KYTC Central Office – Division of Planning

	4)  Scope of Work
	5)  Public Involvement
	7)  Adjourn

	Minutes_Inez_July 10, 2003.pdf
	KY 645 Regional Corridor Study 
	Carter, Elliott, Lawrence and Rowan Counties
	Item No. 12-115.00
	Roy F. Collier Community Center
	Inez, Kentucky
	July 10, 2003 – 5:00 – 8:00 p.m.

	KY 645 CAT Meeting 3 - Draft Minutes - August 28, 2003.pdf
	Lawrence County Extension Office

	FINAL Minutes Project Team Meeting II_3-10-04 Draft.pdf
	Alternatives Study
	ITEM NO. 12-115.00
	 Second Project Team Meeting
	FIVCO ADD Office Conference Room
	March 10, 2004
	10:30 am (EST)
	 

	Louisa (Lawrence County) Minutes 10-12-04.pdf
	Alternatives Study for New Route, Extension of KY 645
	Greg Maynard  PVA
	Jeff Kinser   Louisa Fire Department
	Terri Sicking   FIVCO Area Development District
	Keith Damron  KYTC District 12
	Mark Westfall  KYTC District 12
	 Ted Noe   KYTC Central Office – Division of Planning
	Jimmy C. Wilson  KYTC Central Office – Division of Planning


	Adjourn



	Minutes_Inez_July 10, 2003.pdf
	KY 645 Regional Corridor Study 
	Carter, Elliott, Lawrence and Rowan Counties
	Item No. 12-115.00
	Roy F. Collier Community Center
	Inez, Kentucky
	July 10, 2003 – 5:00 – 8:00 p.m.

	Inez (Martin County) Minutes 10-12-04.pdf
	Alternatives Study for New Route, Extension of KY 645
	Keith Damron  KYTC District 12
	Mark Westfall  KYTC District 12
	Sara George   KYTC District 12
	 Ted Noe   KYTC Central Office – Division of Planning
	Jimmy C. Wilson  KYTC Central Office – Division of Planning
	Ted Noe indicated that public meetings will be scheduled in each county in the next month or two.  A second round of coordination letters will be sent to agencies for comment.  The project recommendations and report will then be wrapped up after the first of the year.
	Adjourn



	Grayson (Carter County) Minutes 10-13-04.pdf
	Alternatives Study for New Route, Extension of KY 645
	Charles Wallace  Carter County Judge-Executive
	Terri Sicking   FIVCO Area Development District
	 
	Ted Noe   KYTC Central Office – Division of Planning
	Jimmy C. Wilson  KYTC Central Office – Division of Planning
	Ted Noe indicated that public meetings will be scheduled in each county in the next month or two.  A second round of coordination letters will be sent to agencies for comment.  The project recommendations and report will then be wrapped up after the first of the year.
	Adjourn



	Morehead (Rowan County) Minutes 10-21-04.pdf
	Alternatives Study for New Route, Extension of KY 645
	Terri Sicking   FIVCO Area Development District
	 
	Ted Noe   KYTC Central Office – Division of Planning
	Jimmy C. Wilson  KYTC Central Office – Division of Planning
	Ted Noe indicated that public meetings will be scheduled in each county in the next month or two.  A second round of coordination letters will be sent to agencies for comment.  The project recommendations and report will then be wrapped up after the first of the year.
	Adjourn



	Sandy Hook (Elliott County) Minutes 10-21-04.pdf
	Alternatives Study for New Route, Extension of KY 645
	 
	Ted Noe   KYTC Central Office – Division of Planning
	Jimmy C. Wilson  KYTC Central Office – Division of Planning
	Ted Noe indicated that public meetings will be scheduled in each county in the next month or two.  A second round of coordination letters will be sent to agencies for comment.  The project recommendations and report will then be wrapped up after the first of the year.
	Adjourn



	Inez Minutes 11-29-04.pdf
	KY 645 Regional Corridor Study 
	Carter, Elliott, Lawrence and Rowan Counties
	Item No. 12-115.00
	Roy F. Collier Community Center
	Inez, Kentucky
	November 29, 2004 – 5:00-7:00 p.m.

	Sandy Hook Minutes 12-2-04.pdf
	KY 645 Regional Corridor Study 
	Carter, Elliott, Lawrence and Rowan Counties
	Item No. 12-115.00
	Elliott County High School
	Sandy Hook, Kentucky
	December 2, 2004 – 5:00-7:00 p.m.

	Blaine Minutes 12-7-04.pdf
	KY 645 Regional Corridor Study 
	Carter, Elliott, Lawrence and Rowan Counties
	Item No. 12-115.00
	Blaine Elementary School
	Blaine, Kentucky
	December 7, 2004 – 5:00-7:00 p.m.

	Olive Hill Minutes 12-9-04.pdf
	KY 645 Regional Corridor Study 
	Carter, Elliott, Lawrence and Rowan Counties
	Item No. 12-115.00
	West Carter Middle School
	Olive Hill, Kentucky
	December 9, 2004 – 5:00-7:00 p.m.

	Morehead Minutes 12-16-04.pdf
	KY 645 Regional Corridor Study 
	Carter, Elliott, Lawrence and Rowan Counties
	Item No. 12-115.00
	Carl Perkins Center
	Morehead, Kentucky
	December 16, 2004 – 5:00-7:00 p.m.

	KY 645 CAT Meeting 4_Draft Minutes_March 28, 2005.pdf
	Carl D. Perkins Center

	Pros and Cons List.pdf
	By Ballot

	Draft Minutes - KY 645 Project Team Meeting 5-3-05.pdf
	MAY 3, 2005

	KY 645 CAT Meeting 3 - Draft Minutes - August 28, 2003.pdf
	Lawrence County Extension Office 




