Appendix F - MEETING SUMMARIES

Meeting Summary
TO:

Sherri Chappell, P.E.
Project Manager
KYTC District Office #11
600 Railroad Ave.
Manchester, KY 40962

FROM:

Brian Aldridge, P.E.
Project Manager
Stantec Consulting Services Inc.

DATE:

March 11, 2013

SUBJECT:

Study for the Extension of the Corbin Bypass (KY 3041)
Knox and Laurel County
KYTC Item No. 11-190.00
Project Kickoff Meeting

The kickoff meeting for the subject project was held on February 27, 2013 at 10:00 a.m. EST
in the KYTC District 11 conference room in Manchester. The following individuals were in
attendance:
Dorian Brawner
Michael Calebs
Sherri Chappell
Dean Croft
Jonathan Dobson
David Fields
Christopher Harris
Tonya Higdon
Daniel Hoffman
Phillip Howard
Joseph E. Mosley
Steve Ross

KYTC – Central Office Planning
KYTC – District 11 PD&P
KYTC – District 11
KYTC – District 11 Environmental Coordinator
KYTC – District 11 Public Affairs
KYTC – District 11
KYTC – District 11 Traffic
KYTC – Central Office Planning
KYTC – District 11 PD&P
KYTC – District 11 Design
KYTC – District 11
KYTC – Central Office Planning

Clint Goodin
Brian Aldridge
Glenn Hardin

Vaughn and Melton
Stantec Consulting Services Inc.
Stantec Consulting Services Inc.

Sherri Chappell welcomed everyone to the kickoff meeting for the corridor study to examine
the possible extension of the Corbin Bypass north and west to I-75 in Knox County and
Laurel County. After introductions, Brian Aldridge delivered a brief presentation
highlighting the scope of work and the study area. The following enumerated items were
discussed:
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1. The Stantec / Vaughn and Melton team received Notice to Proceed on the study on
January 31, 2013.
2. A handout with the draft Purpose and Need Statement was provided. The basic
purpose for the project is as follows:
The purpose of the KY 3041 (Corbin Bypass) Extension Project is to provide a safer, more efficient
connection between northern Knox County / southern Laurel County and I-75.
The overall Purpose and Need Statement is roughly a page, and Tonya Higdon
suggested it should be limited to one or two paragraphs, if possible.
3. The scope of work for the study includes the following tasks:
a.
b.
c.
d.
e.
f.
g.

Existing Conditions Inventory
Environmental Overview
Purpose and Need Development
Traffic Forecasting
Alternatives Development and Cost Estimates
Public Participation\Meetings
Final Report Preparation

4. Brian indicated the Existing Conditions Inventory and Environmental Overview are
underway. District 11 has provided LiDAR data for the study area. Stantec has
received parcel data from both Knox County and Laurel County.
5. Stantec has received the latest version of the Laurel-Pulaski County Travel Demand
Model from the Division of Planning. The latest available traffic counts have been
requested. A proposed model expansion area, which includes portions of
northwestern Knox County and northern Whitley County, was shown for discussion.
The Project Team agreed the proposed expansion area would suffice for the
purposes of the study.
6. It was noted that the population projections from the Kentucky State Data Center
suggest Knox County and Whitley County will decrease over the next 30 years. The
projections indicate a significant increase of over 25 percent for Laurel County.
7. Clint Goodin presented four conceptual alternatives for discussion, shown below.
Three concepts extend the existing Corbin Bypass to I-75. A fourth option connects
US 25 to I-75. These concepts were discussed, particularly in terms of where a new
I-75 interchange would be permissible. The southern limits of the study area along I75 are just over two miles from the US 25E interchange (exit 29). The proposed
location for a future I-66 interchange with I-75 was mentioned as being north of the
I-75 weigh stations, which would not preclude the construction of a new interchange
for the extension of the Corbin Bypass. It was noted any concepts shown to the
public will include corridors approximately 1,000 feet in width.
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KYTC Item No. 11-190 Corbin Bypass (KY 3041) Extension Study
Preliminary Concepts
8. There was discussion on scheduling the first meeting with local Stakeholders. It was
decided to present only the study area at the first meeting and to ask the meeting
attendees to suggest some conceptual alternatives for consideration. This effort will
include a group exercise, and Stantec will provide large maps for the Stakeholders to
draw on. Stantec will also provide a study area map for inclusion in the meeting
invitation.
9. The study will include two public meetings, the first of which will be held after
preliminary alternatives have been developed. The preliminary schedule shows the
first public meeting in June. The second public meeting will be held before final
study recommendations are made, likely in August.
The meeting ended at approximately 11:00 a.m. EST.

-- 3 --

Meeting Summary
TO:

Sherri Chappell, P.E.
Project Manager
KYTC District Office #11
600 Railroad Ave.
Manchester, KY 40962

FROM:

Brian Aldridge, P.E.
Project Manager
Stantec Consulting Services Inc.

DATE:

May 9, 2013

SUBJECT:

Study for the Extension of the Corbin Bypass (KY 3041)
Knox and Laurel County
KYTC Item No. 11-190.00
Advisory Committee Meeting #1

The first Advisory Committee meeting for the subject project was held on May 1, 2013 at
1:30 p.m. EDT in the Laurel County Judicial Annex in London. The following individuals
were in attendance:
Jessica Blankenship
Josh S. Brock
Steven H. Brock
Michael Calebs
Sherri Chappell
Keith Damron
Jonathan Dobson
David Fields
Dale Gifford
Charlie Gray
Robert Gray
Ruth Ann Gray
Todd Greer
Tonya Higdon
Phillip Howard
Patrick Lyga
Willard McBurney
Shane McKenzie
Joseph E. Mosley
Saied Nami
Steve Ross

Cumberland Valley Area Development District
Landowner
Landowner
KYTC – District 11 PD&P
KYTC – District 11
KYTC – Central Office Planning
KYTC – District 11 Public Affairs
KYTC – District 11
Elmo Greer & Sons, LLC
Landowner
Landowner
Landowner
Elmo Greer & Sons, LLC
KYTC – Central Office Planning
KYTC – District 11 Design
Falls Auto Group
Mayor, City of Corbin
KYTC – Central Office Planning
KYTC – District 11
Falls Auto Group
KYTC – Central Office Planning

Clint Goodin

Vaughn and Melton
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Brian Aldridge
Glenn Hardin

Stantec Consulting Services Inc.
Stantec Consulting Services Inc.

Sherri Chappell welcomed everyone to the meeting. She explained this corridor study is
underway to examine the possible extension of the Corbin Bypass north and west to I-75 in
Knox County and Laurel County. After introductions, Brian Aldridge delivered a brief
presentation. The following enumerated items were discussed:
1. The Stantec / Vaughn and Melton team received Notice to Proceed on the study on
January 31, 2013.
2. Handouts with the draft Purpose and Need Statement and some existing conditions
information were provided. The basic purpose for the project is as follows:
The purpose of the KY 3041 (Corbin Bypass) Extension Project is to provide a safer, more efficient
connection between northern Knox County / southern Laurel County and I-75.
3. Brian discussed the purpose of and typical goals for planning studies. He said that
while each planning study is unique, they all have common characteristics. In the
case of the Corbin Bypass Extension Study, the primary purpose is to determine the
feasibility of providing a new roadway connection to I-75. He said the focus is
considering a connection between the north end of the Corbin Bypass and I-75, but
the study will also consider a connection between US 25 and the interstate.
4. The scope of work for the study includes the following elements:
a.
b.
c.
d.
e.
f.
g.

Existing Conditions Inventory
Environmental Overview
Purpose and Need Development
Traffic Forecasting
Alternatives Development and Cost Estimates
Public Participation\Meetings
Final Report Preparation

5. The study area was discussed at length, including the constraints for considering a
new interchange along I-75. These constraints include the location of the weigh
stations along I-75 and the Laurel Ridge Landfill to the north, and the location of the
US 25E interchange to the south.
6. A number of transportation improvements are committed within vicinity of the
study area, and a graphic was shown highlighting all the nearby projects. Brian
suggested that some of the committed projects, such as proposed improvements to
US 25E (KYTC Item No. 11-185) might affect the need for extending the Corbin
Bypass. Sherri Chappell provided a brief summary of the US 25 project (KYTC Item
No. 11-8515).
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7. Existing transportation conditions were discussed. Brian explained the level of
service (LOS) concept and showed several segments of study area roadway currently
operate at LOS D or below. He indicated LOS D is desirable in urban areas and
LOS C or better in rural areas. Graphics were shown depicting existing lane and
shoulder widths. Crash history from 2010 through 2012 was shown highlighting
roadway segments and spots with critical crash rate factors (CRF) greater than 1.0,
which indicates a high crash rate and that crashes are not occurring randomly.
8. A draft of the Environmental Overview was submitted to the KYTC prior to the
meeting. The overview consists primarily of database research combined with some
limited field review. Some of the key environmental resources were discussed.
9. The Laurel-Pulaski County Travel Demand Model is being updated and expanded as
part of the study. The model expansion area includes portions of northwestern Knox
County and northern Whitley County. Brian said this effort was currently underway
and explained how population and employment data were used to estimate the
current and future traffic volumes. Graphics summarizing data from the Kentucky
State Data Center were shown indicating the population of both Knox County and
Whitley County is expected to decrease over the next 30 years. The projections
indicate a significant increase of over 25 percent for Laurel County.
10. The study schedule was discussed. Brian said the study will include two public
meetings, the first of which will be scheduled after the advisory committee meeting
(the public meeting was later scheduled for June 13). The second public meeting will
be held before final study recommendations are made, likely in August.
11. A group exercise was undertaken to allow the meeting attendees an opportunity to
assist the project team by answering three important questions:
a. Are there sensitive resources that should be avoided?
b. Are there “trouble spots” that should be addressed?
c. Where should a new corridor(s) be considered?
Large maps of the study area showing some sensitive resources were provided along
with markers, and the advisory committee was asked to answer the questions above
by drawing on the maps. Brian explained the committee’s input would assist the
project team in developing the conceptual corridors that would be shown at the first
public meeting. (It was noted any concepts shown to the public will include corridors
1,000 feet or more in width.) After about 20 minutes of deliberation, the results were
presented. Other resources that should be avoided included deep mines immediately
east of the study area. No trouble spots were discussed. The advisory committee
drew four conceptual roadway corridors, two extending the Corbin Bypass to I-75
and two connecting US 25 to I-75. These concepts are shown below.
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KYTC Item No. 11-190 Corbin Bypass (KY 3041) Extension Study
Advisory Committee Concepts
12. Brian presented the preliminary concepts developed by the project team, noting how
similar they are to the lines drawn by the committee during the group exercise. Three
concepts extend the existing Corbin Bypass to I-75. A fourth option connects US 25
to I-75.
13. There was a question asked regarding what types of trips (i.e. local traffic as opposed
to regional/”through” traffic) would be served by the proposed roadway and how
that might affect the need for extending the Corbin Bypass to I-75 versus simply
providing a shorted connection from US 25 to I-75. Brian asked the group their
opinion on the subject, and it was mentioned that proposed improvements along US
25E and US 25 would provide a better connection to a new interstate connector west
of US 25, at least partially negating the need for new roadway between US 25E and
US 25. Brian said the study is evaluating both options and the development of traffic
forecasts will help determine the type and intensity of traffic that would use them.
The meeting ended at approximately 3:00 p.m. EDT.
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Meeting Summary
TO:

Sherri Chappell, P.E.
Project Manager
KYTC District Office #11
600 Railroad Ave.
Manchester, KY 40962

FROM:

Brian Aldridge, P.E.
Project Manager
Stantec Consulting Services Inc.

DATE:

July 16, 2013

SUBJECT:

Study for the Extension of the Corbin Bypass (KY 3041)
Knox and Laurel County
KYTC Item No. 11-190.00
Public Meeting #1

A Public Information Meeting for the Corbin Bypass Extension Study was held on June 13,
2013 at 5:00 p.m. EDT in the Lynn Camp High School in Corbin. The purpose of the
meeting was to provide information about the study, discuss potential alternative
improvements to be considered, and solicit input from the public. The following individuals
from the Kentucky Transportation Cabinet and the consultant staff were in attendance:
Jessica Blankenship
Sherri Chappell
Dean Croft
Keith Damron
Jonathan Dobson
Tonya Higdon
Shane McKenzie
Joseph E. Mosley
Steve Ross

Cumberland Valley Area Development District
KYTC – District 11
KYTC – District 11
KYTC – Central Office Planning
KYTC – District 11 Public Affairs
KYTC – Central Office Planning
KYTC – Central Office Planning
KYTC – District 11
KYTC – Central Office Planning

Clint Goodin
Michael Jones
John Prater
Brian Aldridge
Tom Creasey
Glenn Hardin

Vaughn and Melton
Vaughn and Melton
Vaughn and Melton
Stantec Consulting Services Inc.
Stantec Consulting Services Inc.
Stantec Consulting Services Inc.

The meeting was held in an open house format, with a formal presentation at 5:15 pm to
explain the project. Attendees were asked to sign in and were provided a project handout
and questionnaire. KYTC and consultant staff were available to answer questions and
discuss issues. Based on the sign-in sheets, 84 members of the public attended the meeting.
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The following project exhibits were on display:
-

Study Area with Existing Traffic Volumes and Level of Service (LOS)
Crash History
Environmental Resources
Conceptual Roadway Corridors

Public meeting attendees were given the option to either fill out their questionnaire at the
meeting or return it by mail after the meeting. A total of 50 questionnaires were returned
with 31 received at the meeting and 19 received within the two-week comment period. The
results of the questionnaire are summarized as follows:

Some respondents indicated they heard about the meeting from more than one source. Most
(14 responses, 28%) said they heard about the meeting from a friend. The variable message
signs posted prior to the meeting were also mentioned in 13 responses (26%).
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Most respondents (45 responses, 90%) said they drive through the study area daily. No
respondents said they rarely drive through the study area.

The majority of the survey respondents (33 responses, 66%) indicated they own property
within the study area.
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When asked if they felt the project is needed, there was a close split on the responses. A slim
majority (19 responses, 38%) said the project is needed.

Most respondents (23 responses, 48%) indicated that a new interchange on I-75 north of
Corbin was either somewhat or definitely needed. However, comparing those that said it was
not needed (17 responses, 35%) to those that said it was definitely needed (16 responses,
33%) results in a closer split.
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A question was asked regarding the need for either a full extension of the Corbin Bypass to a
new interchange on I-75 or a partial extension with a new connector route between US 25
and a proposed I-75 interchange. The results were similar for the full extension (18
responses, 38%) and the partial extension (16 responses, 33%).

Several respondents (12 responses, 26%) indicated there were sensitive resources that should
be avoided by the project. Some of the resources mentioned include residential
neighborhoods, farmland, and forested areas.
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The vast majority of respondents (26 responses, 93%) indicated the appropriate information
was shared at the meeting. Of the negative responses, some were not aware of the meeting
until after and one suggested there should have been discussion about the right-of-way
acquisition process.
The meeting ended at approximately 7:00 p.m. EDT.
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PUBLIC MEETING

Public Meeting

Study for the Extension of the Corbin Bypass

Study for the Extension
the Corbin Bypass
(KY of
3041)
Knox and
Laurel Counties
(KY
3041)
KYTC Item No. 11-190.00

Current Phase

Knox and June
Laurel
13,County
2013
KYTC Item No. 11-190.00
June 13, 2013

The Kentucky Transportation Cabinet (KYTC) is seeking your input on the need for and feasibility
of extendingTransportation
the Corbin BypassCabinet
(KY 3041)(KYTC)
from USis25E
to I-75.your
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The Kentucky
seeking
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developed preliminary information and conceptual alternatives to extend the bypass.

The purpose of this public meeting is to share this information with you,
listen to of
your
and to get
input
the project.
shortto
The purpose
thisconcerns,
public meeting
is toyour
share
thisabout
information
withAfter
you, alisten
presentation, you will have an opportunity to talk with the project team and ask
your concerns
and to get your input about the project. After a short presentation,
questions.

you will have an opportunity to talk with the project team and ask questions.

Why conduct a planning study?
The purpose of the KY 3041 (Corbin Bypass) Extension Project is to provide a safer, more efficient connection
between northern Knox County / southern Laurel County and I-75. This planning study is the first step in
establishing project goals, determining the feasibility of the new roadway, and evaluating preliminary
alternatives.

What alternatives are under consideration?
The project team is investigating new roadway options that would extend the existing Corbin Bypass to a
new interchange on I-75, about seven miles. We’re also investigating the possibility of constructing only a
new connection between US 25 and I-75. The map to the left shows the options we are currently exploring.
Because we’re still in the planning stages, we are looking at corridors about 1,000 feet wide within which a
new roadway could be constructed.

What will a new roadway look like?
The project team is working to estimate how much traffic might use the proposed roadway in the future. Until
those estimates are finalized, we don’t know if the extension would require two or four lanes. However, if
it carries a similar amount of traffic as the Corbin Bypass carries today (7,000 – 8,000 vehicles per day),
the proposed roadway might look something like one of the concepts below. If higher traffic volumes are
anticipated, four travel lanes might be necessary.

Two lanes with paved shoulders

Two lanes with with a truck climbing lane
and paved shoulders

What happens next?
After a short presentation about the project, you’ll have the opportunity to review the project exhibits, talk with
the project team, and provide feedback. This public feedback will be used to evaluate preliminary design
options before the project moves into preliminary (Phase I) design.

CONTACT INFORMATION
To find out more about this project after tonight’s meeting, please contact:
Sherri Chappell, PE
Acting Chief District Engineer and
Project Manager, KYTC District 11

Brian Aldridge, PE
Project Manager
Stantec

(606) 598-2145
Sherri.Chappell@ky.gov

(502) 212-5000
Brian.Aldridge@Stantec.com

COMMONWEALTH OF KENTUCKY
KENTUCKY TRANSPORATION CABINET
DEPARTMENT OF HIGHWAYS
DISTRICT 11
PUBLIC INFORMATION MEETING
Study for the Extension of the Corbin Bypass (KY 3041)
Laurel and Knox County
Item No. 11-190.00
Thursday, June 13, 2013, 5:00p.m. – 7:00p.m.
Lynn Camp High School
North KY 830
Corbin, KY
Comments will be received at the meeting or by mail through July 1, 2013
To:

Sherri Chappell, P.E.
Department of Highways

Name:

600 Railroad Avenue

Address:

Manchester, KY 40962
Phone: (606) 598-2145

Phone (optional):

Fax:

E-mail (optional):

(606) 598-8269

Email: Sherri.Chappell@ky.gov

Comments and views concerning this project:

1. How did you hear about this meeting?

2. How often do you drive through the
study area, along US 25E or US 25?

Letter/
postcard

 Newspaper



 Friend

 Do not recall

 Daily



 Elected official

 Other (please list)

2-3 times per
week

3. Do you own or rent/lease property within the study area?

 Own

Variable
 Message
Sign



2-3 times per
month

 Rent/ Lease

 Rarely

 Neither

Under KRS 516.030, Falsely completing, making or altering this document with the intent
to defraud deceive or injure another is forgery in the second degree, a Class D felony.

Continued on back

Comments and views concerning this project (continued):
4. Do you think this project is needed?
Please explain.

5. Do you think a new interchange is needed on
I-75 north of Corbin?
Please explain.

 Yes



6. Do you think the Corbin Bypass should be
extended to connect to I-75, or should a new route
be built only between US 25 and I-75?
Please explain.

Definitely
needed





Somewhat
needed

Extend the
Bypass to I-75



I don’t
know



 No

Not
needed



Provide a
 connection between
US 25 and I-75

I don’t
know

 Neither

7. Are you aware of any sensitive resources within the study area that should be avoided
should the project move forward?
Please explain.

 Yes

 No

8. Did this evening’s Public Meeting provide the right kind of information about the study for
the extension of the Corbin Bypass?
If not, please tell us what should have been addressed.
Please share any other comments you have on the project.

 Yes

 No

Thank you for taking the time to complete this questionnaire.
Your input is critical to the success of this project!
Please leave your completed questionnaire at the sign-in table or send them to Sherri Chappell
with the Kentucky Transportation Cabinet at the address on the front.

6/13/2013

Corbin Bypass (KY 3041)
Extension Study
Knox and Laurel County
KYTC Item No. 11-190.00

Photo
Optional

June 13, 2013

Discussion Items
• Purpose of Tonight’s
Meeting
• Project Team
• Draft Purpose and Need
Statement
• What is a Planning Study?
• Study Area
• Project Schedule
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6/13/2013

Why we are here
• To share information about the Corbin Bypass
Extension Study
• To discuss improvement alternatives that are
under consideration
• Most importantly, to obtain your comments and
concerns through the comment forms

We need your input!

The Project Team
• KYTC District 11 & Central
Office
• Stantec Consulting Services

• Vaughn & Melton Consulting
Engineers
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6/13/2013

Draft Purpose and Need
The purpose of the
KY 3041 (Corbin
Bypass) Extension
Project is to provide a
safer, more efficient
connection between
northern Knox County
/ southern Laurel
County and I-75.

What is a Planning Study?

•

First step in the project development
process
Helps define issues and restrictions in
study area
Define project goals
Identify potential environmental concerns
Initiate public involvement activities

•

DETERMINE FEASIBILITY

•
•
•
•

3

6/13/2013

Study Area
• East-West
– I-75 to east of the
Corbin Bypass
(KY 3041)

• North-South
– Aisin Automotive
Castings to US
25E

Study Area

• Constraint #1
– I-75 Weigh
Stations
– Laurel Ridge
Landfill
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Study Area

• Constraint #2
– I-75 interchange
with US 25E
(Exit 29)

Corbin Bypass at US 25E
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Level of Service
•

Similar to letter
grades in school
–

LOS D or better is
desirable in urban
areas

Crash History
•

•

2010 – 2012 Crash
Data from KY State
Police
Critical Crash Rate
Factors (CRF)
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Alternatives
•

•

•

3 Concepts
between Corbin
Bypass and I-75
1 Concept from
US 25 to I-75
All include a
new interchange
with I-75

Existing
Corbin Bypass
•

•

•

Carries about
7,500 vehicles per
day
Two lanes (one per
direction)
Turn lanes at
major intersections

7
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Potential “Typical” Section

Two lanes with paved shoulders

Optional “Typical” Section

Two lanes with a truck climbing lane
and paved shoulders

8

6/13/2013

Study Schedule

Thank you for Attending!
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Meeting Summary
TO:

Sherri Chappell, P.E.
Project Manager
KYTC District Office #11
600 Railroad Ave.
Manchester, KY 40962

FROM:

Brian Aldridge, P.E.
Project Manager
Stantec Consulting Services Inc.

DATE:

July 26, 2013

SUBJECT:

Study for the Extension of the Corbin Bypass (KY 3041)
Knox and Laurel County
KYTC Item No. 11-190.00
Project Team Meeting #2

A project team meeting for the subject project was held on July 22, 2013 at 10:00 a.m. EDT
in the KYTC District 11 conference room in Manchester. The following individuals were in
attendance:
Chuck Allen
Michael Calebs
Sherri Chappell
Jonathan Dobson
Tonya Higdon
Daniel Hoffman
Shane McKenzie
Joseph E. Mosley
Mikael Pelfrey

KYTC – Central Office Design
KYTC – District 11 PD&P
KYTC – District 11
KYTC – District 11 Public Affairs
KYTC – Central Office Planning
KYTC – District 11 PD&P
KYTC – Central Office Planning
KYTC – District 11
KYTC – Central Office Planning

Clint Goodin
Brian Aldridge
Glenn Hardin

Vaughn and Melton
Stantec Consulting Services Inc.
Stantec Consulting Services Inc.

Sherri Chappell welcomed everyone to the meeting for the corridor study to examine the
possible extension of the Corbin Bypass north and west to I-75 in Knox County and Laurel
County. After introductions, Brian Aldridge delivered a brief presentation highlighting the
results from the first public meeting and the revised alternatives under consideration. The
following enumerated items were discussed:
1. Brian provided a summary of the first public meeting, a complete summary of which
was submitted separately. There were 50 comment sheets returned, with 31 received
at the meeting and 19 submitted via email or regular mail afterwards. Generally
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speaking, the public is split on the need for the project, but most respondents
indicated support for a new interchange on I-75 and a connection to US 25.
2. There was discussion regarding comments received the evening of the meeting
versus those received after the meeting as well as the fact that nearly all the responses
were from individuals who live in the southern end of the study area or in Corbin. It
was decided additional surveys should be distributed to increase the geographic area
of the responses. Therefore, the second public meeting will request more feedback
from the public rather than announcing a preliminary project recommendation.
3. The second public meeting will be held on August 29. In an effort to obtain more
input from residents within the northern portions of the study area, District 11
decided to hold the second meeting at Hunter Hills Elementary School on US 25.
There was some discussion about posting variable message signs along US 25 to
advertise the meeting.
4. There was some discussion regarding exhibits for the second public meeting. In
order to provide more detail, graphics depicting the alternatives at a lower resolution
will be investigated.
5. The Stantec team will estimate travel times to the proposed interchange on I-75 for
the No-Build and the extension of the Corbin Bypass. This information will be made
available at the second public meeting.
6. Central Office Planning will once again distribute invitations for the stakeholders
meeting. After the meeting, it was decided to postpone the second stakeholders
meeting until after comments from the second public have been received and
summarized. September 24 is a tentative date.
7. Preliminary traffic forecasts were discussed showing 12,000 to 16,000 vehicles per
day using the proposed extension of the Corbin Bypass. Brian indicated some input
from District 11 is needed to correctly model the other projects underway near the
study area. Immediately after the meeting, Joey Moseley provided a summary of the
current plans related to the committed projects in Laurel and Whitley County,
including the US 25E, US 25, US 25W, and KY 192 improvement projects. The
following is a summary:
a. Item No. 11-147.00 US 25 Reconstruction north of KY 1006 - two lanes in
each direction with a 20’raised median from KY 1006, then along the
proposed bypass, along KY 229 extending north to KY 192. For the existing
leg of US 25 from KY 2069 north to KY 192, two lanes in each direction
with an 8’ raised median and turn lanes. The same template will be used on
US 25/KY 229 north of KY 192 extending up to the KY 229/US 25
intersection.
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b. Item No. 11-8515.00 US 25 from US 25/US 25E/ US 25W in Corbin
extending north to KY 1006 in London - A final recommendation has not
yet been made, but so far the preferred alternate includes a four lane
depressed median roadway similar to US 25E.
c. Item No. 11-185 and 11-188 – US 25E reconstruction from KY 3041 to I-75
Exit 29 – The project has recently begun, and the District is evaluating the
need for a six lane ultimate section and placement of the proposed frontage
roads. It is not anticipated that future travel demand will warrant six lanes
with the exception of the segment from the proposed US 25, US 25E, US
25W interchange west to I-75. This segment has the highest volume and
may exceed 32,000 to 35,000 vehicles per day in the design year.
d. Item No. 187.00 KY 192 from I-75 Exit 38 extending east to US 25. As with
US 25E, the District is evaluating future lane needs, but it is anticipated four
lanes will satisfy future demand. The reinstallation of a raised median,
connecting existing frontage roads, and development of access management
concepts are also part of the project.
e. Item No. 11-186.00 US 25W from KY 727 extending north to KY 3041 Beginning about a quarter of a mile south of exit 25, the District intends to
widen the existing two lane roadway to four lanes with turn lanes. US 25W is
already four lanes north of exit 25 and will not be widened. Frontage roads
and access management are also under consideration.
8. Some revisions have been made to each of the alternatives presented at the first
public meeting. The most noticeable modification is to Alternative 3 (yellow option)
which was shifted east at the south end to move it farther from the Stonegate
Subdivision. It was decided the I-75 interchange location for Alternative 4 (blue
alternative) should be shifted north (if possible) in order to provide a means of
extending the proposed roadway to the west such that it could connect to KY 552.
9. Cost estimates for all options are to be broken down by constructible segment, from
I-75 to US 25 and from US 25 to US 25E.
The meeting ended at approximately 11:15 a.m. EDT.
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Meeting Summary
TO:

Sherri Chappell, P.E.
Project Manager
KYTC District Office #11
600 Railroad Ave.
Manchester, KY 40962

FROM:

Brian Aldridge, P.E.
Project Manager
Stantec Consulting Services Inc.

DATE:

October 2, 2013

SUBJECT:

Study for the Extension of the Corbin Bypass (KY 3041)
Knox and Laurel County
KYTC Item No. 11-190.00
Public Meeting #2

A Public Information Meeting for the Corbin Bypass Extension Study was held on August
29, 2013 at 5:00 p.m. EDT in the Hunter Hills Elementary School in Corbin. The purpose of
the meeting was to provide updated information about the study, discuss revised alternative
improvements to be considered, and solicit additional input from the public. The following
individuals from the Kentucky Transportation Cabinet and the consultant staff were in
attendance:
Jessica Blankenship
Sherri Chappell
Jonathan Dobson
David Fields
Tonya Higdon
Philip Howard
Lois Hubbard
Shane McKenzie
Mikael Pelfrey

Cumberland Valley Area Development District
KYTC – District 11
KYTC – District 11 Public Affairs
KYTC – District 11
KYTC – Central Office Planning
KYTC – District 11
KYTC – District 11
KYTC – Central Office Planning
KYTC – Central Office Planning

Clint Goodin
Brian Aldridge
Tom Creasey
Ashley Day
Glenn Hardin

Vaughn and Melton
Stantec Consulting Services Inc.
Stantec Consulting Services Inc.
Stantec Consulting Services Inc.
Stantec Consulting Services Inc.

The meeting was held in an open house format, with a formal presentation at 5:15 pm to
explain the project. Attendees were asked to sign in and were provided a project handout
and questionnaire. KYTC and consultant staff were available to answer questions and
discuss issues. Based on the sign-in sheets, 168 members of the public attended the meeting.
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The following project exhibits were on display:
-

Study Area with Existing Traffic Volumes and Level of Service (LOS)
Traffic Forecasts
Crash History
Revised Conceptual Roadway Corridors

A handout was also provided that included an exhibit depicting the revised alternatives, a
matrix summarizing the costs and impacts associated with the alternatives, and a frequently
asked questions (FAQ) section. A copy of the handout is attached.
Public meeting attendees were given the option to either fill out their questionnaire at the
meeting or return it by mail after the meeting. A total of 161 questionnaires were returned,
with 69 (43%) received at the public meeting and 92 (57%) received after the meeting via
mail or email. The results of the questionnaire are summarized as follows:

The first questions asked how respondents heard about the meeting. Most (63 responses,
43%) said they heard about the meeting from a friend. Some respondents indicated they
heard about the meeting from more than one source.
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Most respondents (91 responses, 58%) said they drive through the study area daily. Few
respondents (19 responses, 12%) said they rarely drive through the study area.

The majority of the survey respondents (94 responses, 59%) indicated they own property
within the study area.
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As this was the second public meeting for the study, a question was asked to determine if
respondents had attended the first public meeting. The majority (130 responses, 81%)
indicated they had not attended the first meeting.

The majority (126 responses, 79%) said the project is not needed. A minority (3 responses,
2%) indicated they did not know if the project is needed.
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Most respondents (111 responses, 71%) indicated that a new interchange on I-75 north of
Corbin is not needed. A total of 45 respondents (29%) indicated an interchange is
“somewhat needed” or “definitely needed”.
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Respondents were asked how they thought the project should move forward, with options
including do nothing, construct a full extension of the Corbin Bypass to a new interchange
on I-75, or construct a partial extension with a new connector route between US 25 and a
proposed I-75 interchange. Most responses (99 responses, 64%) indicated a preference for
the do nothing alternative.

Several respondents (15 responses, 10%) indicated there were sensitive resources that should
be avoided by the project. Many of these responses mentioned neighborhoods as a resource
to avoid.
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The majority of respondents (77 responses, 53%) indicated the appropriate information was
shared at the meeting. Of the negative responses (68 responses, 47%), some comments
suggested more specific information regarding property impacts should have been shared or
that an open question-and-answer session should have been held. Further analysis of the
negative responses suggests it is possible that some did not attend the meeting. As shown
below, of the responses submitted at the public meeting, the majority (59 responses, 86% of
the 69 completed questionnaires submitted at the meeting) suggested the appropriate
information had been shared.

The meeting ended at approximately 7:00 p.m. EDT.
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US 25

Thursday, August 29, 2013
5 pm to 7 pm
Hunter Hills Elementary
8325 South U.S. 25
Corbin, KY

Phone: (606) 598-2145
Fax: (606) 598-8269
e-mail:
Sherri.Chappell@ky.gov

7.3
7.5
6.3

2
3
4

$43

$45

$40

$44

Cost2

26-28

26-28

24-26

34-38

Reloc3

1.8

1.9

1.8

1.7

Length1

$25

$21

$24

$27

Cost2

8-10

10-12

10-12

8-10

Reloc3

Partial Extension
US 25 - I-75

Length in miles | 2. Construction cost in millions of dollars | 3. Estimated residential relocations

6.3

1

1.

Length1

Full Extension
Corbin Bypass to I-75

Comparison of Revised Draft Alternatives

Department of Highways
600 Railroad Avenue
Manchester, KY

Comments will be received at the meeting or by mail
through September 13, 2013. To mail comments or ask
further questions, contact Sherri Chappell, PE at:

After you’ve talked to project engineers and reviewed
WKHVHPDWHULDOVSOHDVHWDNHDIHZPRPHQWVWR¿OORXWD
brief survey (attached to this handout). Your feedback
helps us better respond to your concerns and address
them as this project progresses through the study phase.

Public Meeting #2

Laurel and Knox County
Item No. 11-190.00

Corbin Bypass Extension
Feasibility Study

ALT

While we’re still several steps away from this part of the process, we
know this is a concern many of you share. That’s why we’re doing our
best to communicate with you about this project during these early study
stages and listen to your concerns.

Buying residences to build or improve roads isn’t a decision we take
lightly. If the project does move forward and reaches the stage that
we know if any residences are required for this extension, acquisition
VSHFLDOLVWV²QRW.<7&RI¿FLDOV²ZLOOFRQWDFWKRPHRZQHUVLQGLYLGXDOO\WR
make arrangements. They work closely with owners to offer a fair price
for their property well in advance of construction.

We hope not, but as the map on the front shows, portions of any of the
four proposed alternatives could affect some residences. At this early
feasibility phase of the project, we can’t pinpoint exactly how many
houses would be impacted. If the project were to move forward, we
wouldn’t know until we’re through preliminary design and, even then,
things could still change.

Are you going to take my house?

While we received feedback from some residents in our meeting back
in June, we felt it wasn’t representative of the entire project area. So,
we’re trying to reach out to as many people as we can with the project’s
possible corridors so we can make better informed decisions. The
purpose of this meeting is to cast a wider net so we can have a more
productive conversation about this study and address your concerns

$VWKHDUHDFRQWLQXHVWRJURZDQGDWWUDFWQHZLQGXVWU\WUDI¿FLVJRLQJ
WRJURZZLWKLWLQFOXGLQJWUXFNWUDI¿F,IZHGRQRWKLQJFRQJHVWLRQ
and safety problems won’t go away on their own. One possibility is
to extend the Corbin Bypass. Other opportunities—which are being
explored as part of separate projects—include widening the existing fourODQH86(WRVL[ODQHVDQGFKDQJLQJWKHFRQ¿JXUDWLRQRIEXVLQHVVHV¶
driveways along this road. So, the results of this study could impact the
types and extent of improvements made as part of necessary for these
other projects. That’s because extending the Corbin Bypass could take
RIWRGD\¶VWUDI¿FRIIRI86(WKHUHE\UHGXFLQJFRQJHVWLRQDQG
consequently reducing the occurrence of crashes related to congestion.

What options are available to improve traffic conditions?

Because there are four alternatives being considered, this is a tough
question to answer: it depends on which alternative (or combination of
alternatives) is moved forward into design. That said, projects of this
type require environmental studies later in the process. Environmental
specialists will look at air, noise, socioeconomic, historic resources, and
wildlife habitat characteristics along the project route.

What about adverse environmental impacts?

Generally speaking, investing in infrastructure by improving interstate
access and connectivity in a growing area like Corbin positively impacts
your community and the region. For instance, there are a number of
industries and businesses located directly on the existing Corbin Bypass.
Many more in the area, like the Southeast Kentucky Regional Industrial
Park, are strategically located within this footprint to take advantage
of interstate accessibility. Extending the Corbin Bypass will enhance
that footprint and increase opportunities to bring jobs and families to
the area. Consequently, a project such as extending the Corbin Bypass
should not result in reduced property values within the region.

Extending the Corbin Bypass from US 25E in Knox County to I-75 in
/DXUHO&RXQW\ZRXOGDGGUHVVJURZLQJWUDI¿FFRQJHVWLRQDQGVDIHW\
concerns in the area. It won’t just make travel safer and faster, but it
ZRXOGDOVRUHGXFHWUDI¿FFRQJHVWLRQDORQJRWKHUQHDUE\URDGV7KLV
SODQQLQJVWXG\ZLOOSURYLGHVSHFL¿FDQVZHUVWRTXHVWLRQVDERXWWKH
placement and impact of a new route to help determine if the project is
feasible.

What’s the purpose of this meeting?

Will this project de-value my home?

What’s the purpose of this project?

Below are the answers to the questions we’re most commonly asked about this project.
Feel free to speak with us during this meeting or contact us later if you have any questions or concerns we haven’t addressed.

Questions and Answers

Other (please list)

Variable message sign

E-mail (optional):

A few times a week

A few times a month

Rent/lease

Neither

No

Rarely

Flyer/handout

(OHFWHG2I¿FLDO

Under KRS516.030, falsely completing, making, or altering this document with the intent to defraud or deceive or injure another is a forgery in the second degree, a Class D felony.

Yes

Did you attend the first public meeting in June?

Own

Do you own or rent/lease property within the study area?

Daily

How often do you drive through the study area—along US 25E or US 25?

We use this information to help quantify the impacts of this study/proposed project and to
help assess how well we’re communicating about the project.

Don’t remember

Friend

Phone (optional):

Background Information

Letter/postcard

How did you hear about this meeting?

:HXVHWKLVLQIRUPDWLRQWRIROORZXSZLWK\RXLIQHHGHGWR¿JXUHRXWLIWKHUHDUHJURXSVDORQJWKHSURMHFWURXWHZH
KDYHQ¶WKHDUGIURPDQGWR¿JXUHRXWWKHPRVWHIIHFWLYHZD\VRIFRPPXQLFDWLQJZLWK\RX

Newspaper

Address:

Name:

Basic Information

Please tell us what you think about this study and proposed alternatives, as well as your conerns.
When you’re done, you can tear the sheet and return it to the sign-in table (or mail later to the address on the front).
The rest of the handout is yours to keep in case you need to reach us later concerning this project.

Your Comments

Tear here

No

Don’t know / don’t care

We use answers to questions like these to help us evaluate the viability of alternatives and to identify
issues/features we might have overlooked.

Somewhat needed
Don’t know / don’t care

Any additional comments?

 Yes
No (please tell us what we should have addressed or done better)

Did this evening’s meeting/presentation give you the right kind of
information about the study for the extension of the Corbin Bypass?

 Yes (please explain)
No
 Don’t know

Are there any sensitive resources (like wetlands, historic homes, etc)
within the study area that should be avoided if this project moves forward?

 Extend the Corbin Bypass to connect to I-75
Build a new route that connects US 25 and I-75
 It shouldn’t move forward; I like things the way they are
 I have another idea for how this project should move forward
 Don’t know / don’t care

How should this project move forward? (please explain)

Definitely needed
Not needed

(please explain)

Do you think a new interchange is needed on I-75 north of Corbin?

Yes

(please explain)

Do you think this project is needed?

About the Corbin Bypass Extension Feasibility Study

continued from the other side

Tear here

8/29/2013

Corbin Bypass (KY 3041)
Extension Study
Knox and Laurel County
KYTC Item No. 11-190.00

Photo
Optional

August 29, 2013

Discussion Items
• Purpose of Tonight’s
Meeting
• Project Team
• Draft Purpose and Need
Statement
• Concepts Under
Consideration
• Project Schedule
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8/29/2013

Why we are here
• To share additional information about the Corbin
Bypass Extension Study
• To discuss the revised alternatives that are under
consideration
• Most importantly, to obtain your comments and
concerns through the comment forms

We need MORE of your input!

The Project Team
• KYTC District 11 & Central
Office
• Stantec Consulting Services

• Vaughn & Melton Consulting
Engineers

2

8/29/2013

Draft Purpose and Need
The purpose of the
KY 3041 (Corbin
Bypass) Extension
Project is to provide a
safer, more efficient
connection between
northern Knox County
/ southern Laurel
County and I-75.

Feasibility Study
•

No Decisions or Recommendations have
been made
–

Consideration of other studies
underway

–

Need for Additional Input
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Study Area
• East-West
– I-75 to east of the
Corbin Bypass
(KY 3041)

• North-South
– Aisin Automotive
Castings to US
25E

Public Meeting #1

• June 13 at Lynn Camp High
School
• 50 Comment sheets returned
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8/29/2013

Public Meeting #1 - Responses

Public Meeting #1 - Responses
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8/29/2013

Public Meeting #1 - Responses

Information Discussed
•

Roadways providing access to I-75:
–
–

•

Experience recurring congestion
Tend to have high crash rates

Four Conceptual Alternatives for
extending the Corbin Bypass were
shown
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Existing
Corbin Bypass
•

•

•

Carries about
7,500 vehicles per
day
Two lanes (one per
direction)
Turn lanes at
major intersections

Public Meeting #1
Alternatives
•

•

•

3 Concepts
between Corbin
Bypass and I-75
1 Concept from
US 25 to I-75
All included a
new interchange
with I-75
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Crash History – US 25E

Crash Types – US 25E
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Cost of Crashes on US 25E*

*Source: Kentucky State Police, Traffic Collision Facts, 2011 Report

Cost of Crashes on US 25E
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Public Meeting #2
Alternatives
•

•

•

4 Revised Concepts,
plus variations
As shown, corridors
are 500’ wide
All include a new
interchange with I75

Estimated Impacts
Reloc.3

Reloc.3

1. Length in miles.
2. Cost in millions of dollars.
3. Estimated range of relocations (business and residential).
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Committed
Projects
included in
Forecasts

2040 Traffic Forecasts
•

•

No-Build suggests 20%
increase on US 25E
Extending the Bypass
shifts traffic away from
US 25E
–

–

10% for the Partial
Alternatives
30% or more for the Full
Alternatives
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Travel Times
•

From East of the Corbin
Bypass to KY 552
Overpass on I-75

•

Existing average is 11.7
Minutes

•

Estimated 20% to 30%
improvement with Full
Bypass Extension

Benefit-Cost (B/C) Analysis
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B/C Preliminary Results

Study Schedule

13

8/29/2013

Thank you for Attending!
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Meeting Summary
TO:

Sherri Chappell, P.E.
Project Manager
KYTC District Office #11
600 Railroad Ave.
Manchester, KY 40962

FROM:

Brian Aldridge, P.E.
Project Manager
Stantec Consulting Services Inc.

DATE:

October 21, 2013

SUBJECT:

Study for the Extension of the Corbin Bypass (KY 3041)
Knox and Laurel County
KYTC Item No. 11-190.00
Project Team Meeting #3

A project team meeting for the subject project was held on September 24, 2013 at 1:00 p.m.
EDT in the Laurel County Judicial Annex in London. The following individuals were in
attendance:
Chuck Allen
Sherri Chappell
Jonathan Dobson
David Fields
Tonya Higdon
Louis Hubbard
Phillip Howard
Mikael Pelfrey
Steve Ross

KYTC – Central Office Design
KYTC – District 11
KYTC – District 11 Public Affairs
KYTC – District 11
KYTC – Central Office Planning
KYTC – District 11
KYTC – District 11
KYTC – Central Office Planning
KYTC – Central Office Planning

Clint Goodin
Brian Aldridge
Glenn Hardin

Vaughn and Melton
Stantec Consulting Services Inc.
Stantec Consulting Services Inc.

Sherri Chappell welcomed everyone to the meeting for the corridor study to examine the
possible extension of the Corbin Bypass north and west to I-75 in Knox County and Laurel
County. After introductions, Brian Aldridge delivered a brief presentation highlighting the
results from the second public meeting. The following enumerated items were discussed:
1. Brian provided a summary of the second public meeting, held on Thursday, August
29 at Hunter Hills Elementary School. There were 168 in attendees at the meeting. A
total of 161 comment sheets were returned, with 69 received at the meeting and 92
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submitted after the meeting. A brief summary of the responses included the
following:
a. About 19 percent of the respondents indicated they had attended the first
public meeting.
b. The majority (79 percent) do not think the project is needed.
c. About 71 percent of the respondents do not think a new interchange is
needed on I-75 north of Corbin.
2. Stantec address-matched the responses to better understand the geographic
distribution of the responses. Of the addresses that could be accurately mapped,
nearly all the comment sheets received at the public meeting were completed by
individuals that live within the study area. Most of the responses received after the
meeting were from individuals outside the study area.
3. There was discussion regarding the draft Purpose and Need for the project. The
project team decided to consider revisions to the Purpose and Need to include
discussion of accommodating growth in the region. Stantec was asked after the
meeting to submit a revised draft for consideration.
4. The project team decided to postpone concluding the study until such time the
District and its consultant have advanced the US 25E Project (KYTC Item No. 11185 and 11-188). The goal is to ensure the recommendations from both projects are
compatible with one another. The final stakeholders meeting for the Corbin Bypass
Extension study will not be held until more information is available from the US 25E
Project.
The meeting ended at approximately 2:00 p.m. EDT.

-- 2 --

Meeting Summary
TO:

Sherri Chappell, P.E.
Project Manager
KYTC District Office #11
600 Railroad Ave.
Manchester, KY 40962

FROM:

Brian Aldridge, P.E.
Project Manager
Stantec Consulting Services Inc.

DATE:

November 13, 2014

SUBJECT:

Study for the Extension of the Corbin Bypass (KY 3041)
Knox and Laurel County
KYTC Item No. 11-190.00
Final Project Team Meeting

The final project team meeting for the subject project was held on November 12, 2014 at
10:00 a.m. EST in the KYTC District 11 conference room in Manchester. The following
individuals were in attendance:
Sherri Chappell
Adam Knuckles
David Fields
Tonya Higdon
Deanna Mills
Mikael Pelfrey
Travis Carrico

KYTC – District 11
KYTC – District 11
KYTC – District 11
KYTC – Central Office Planning
KYTC – Central Office Planning
KYTC – Central Office Planning
KYTC – Central Office Design

Clint Goodin
Brian Aldridge
Glenn Hardin
Len Harper

Vaughn and Melton
Stantec Consulting Services Inc.
Stantec Consulting Services Inc.
Stantec Consulting Services Inc.

Sherri Chappell welcomed everyone to the meeting for the corridor study to examine the
possible extension of the Corbin Bypass north and west to I-75 in Knox County and Laurel
County. After introductions, Brian Aldridge delivered a brief presentation highlighting the
revised draft purpose and need, the traffic forecast, a review of the results from the first
public meeting, the revised alternatives under consideration, results from the second public
meeting, and final recommendations. A summary of the key discussion items and decisions
from this meeting are provided below:
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1. A handout with the revised draft Purpose and Need Statement was provided. The
draft purpose statement was revised to highlight the need for both local and regional
mobility improvements. The project team agreed with this addition. The basic
purpose for the project is as follows:
The purpose of the KY 3041 (Corbin Bypass) Extension Project is to improve local and regional
mobility and to provide a safer, more efficient connection between I-75 and much of southeastern
Kentucky, including southern Laurel County, Knox County, and Bell County.
2. Of the three counties in the study area (Knox, Laurel, and Whitley County), only
Laurel County is anticipated to experience population growth in the coming years.
This resulted in a negligible difference between the existing traffic volumes and the
2040 No-Build traffic volumes.
3. Brian provided a recap of the first public meeting. There were 50 comment sheets
returned, with 31 received at the meeting and 19 submitted via email or regular mail
afterwards. Generally speaking, the public was split on the need for the project, but
most respondents indicated support for a new interchange on I-75 and a connection
to US 25.
4. Four revised conceptual alternatives were developed by the Project Team. These,
concepts, which are shown in the figure below, were presented at the second public
meeting in August. All four concepts were evaluated in two ways. First was the “full”
extension of the existing Corbin Bypass from its current terminus at US 25E to a
new interchange on I-75. Second was a “partial” connection between US 25 and a
new I-75 interchange.
5. The traffic forecast showed a sizeable difference between the 2040 No-Build and
2040 Full Build traffic volumes. Extending the Corbin Bypass shifts traffic away
from US 25 and US 25E (10% for the Partial Build Alternatives and 30% or more
for the Full Build Alternatives).
6. Brian provided a summary of the second public meeting. The second public meeting
was held on August 29, 2013 at Hunter Hills Elementary School. 168 people
attended the meeting. There were 161 surveys returned, with 69 received at the
meeting and 92 submitted via email or regular mail after the meeting. Looking at all
the surveys received, 79% of respondents did not think the project was needed. Of
the 92 participants who submitted surveys after the meeting, 74% preferred the NoBuild. The responses received at the public meeting were more evenly split. Of the
69 participants who submitted their surveys at the meeting; 15% preferred the Full
Build, 19% preferred the Partial Build and 24% preferred the No-Build.
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KYTC Item No. 11-190 Corbin Bypass (KY 3041) Extension Study
Revised Concepts
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7. After a brief discussion the Project Team recommend the Partial Build Alternative
for consideration in future project development phases. The Full Build Alternative
diverts too much traffic away from US 25, which was a major public concern. But,
the additional I-65 interchange will be beneficial as the area develops and the Partial
Build Alternative maintains connection with US 25.
8. Brian explained that the next step was for Stantec to complete the draft report and
submit it to KYTC for review.
With no further questions, the meeting adjourned at approximately 11:00 a.m. EST.
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