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EXECUTIVE SUMMARY 
 

 
Project Description 
The Campbellsville Small Urban Area (SUA) Transportation Study was conducted for the 
Kentucky Transportation Cabinet (KYTC), Division of Planning.  Small Urban Area 
Transportation Studies are conducted in municipalities that range in population from 5,000 
to 50,000 residents. Campbellsville was an eligible municipality to undergo an SUA Study 
because it has a population of 10,000 residents.   
 
The goal of an SUA is to identify improvements to the transportation system within and 
surrounding the Campbellsville urban area. Special attention is given to those improvements 
that address the travel needs and safety concerns within the study area. The focus on the 
transportation improvements is not specifically adding transportation systems, but 
maximizing the current transportation assets on the existing state controlled route system.  
 
Qk4 served KYTC as the project consultant. A project team approach was employed and 
was comprised of members from KYTC and Qk4. Steps taken by the project team included 
analyzing road system data, identification of problem spots, multiple field reviews, and 
identification and prioritization of improvement strategies.  An advisory committee was also 
involved and was comprised of elected officials and local stakeholders. Public input was 
gathered via an online public comment survey.  
 
Study Location  
 
 
 
 
 

 
The general study area 
includes all of the 
incorporated limits plus the 
surrounding developed 
areas of the City of 
Campbellsville in Taylor 
County. This area consists 
of the designated Urban 
Area plus the vicinity of the 
proposed bypass (Item No. 
4-142.10, in the Kentucky's 
2008 Highway Plan).  The 
study area is illustrated in 
the figure to the right and 
in Exhibit 1, in Appendix A 
of the report. 
 



Project Recommendations 
A list of small urban area safety and congestion improvement projects have been compiled 
and ranked in order of local preference and will be considered for state funding. The 
recommended projects identified in the study have been organized into three (3) categories 
according implementation time frame and the responsible party. Project type, cost, and a 
brief description have been identified.  

 KYTC Long-Term — Projects of the scale that would likely have to be included in the 
Highway Plan. These projects are listed below and in Table 3A of the report, and one 
page descriptions of each are included on pages 20 to 23 of the report.  

Rank Project KYTC LONG-TERM PROJECTS—Description  Type Cost 

1 5b Reconstruct KY 70 intersections with Martin Luther King Jr. 
Boulevard and Tie Street.  Reconstruct $130-

460K 

2 18 
KY 527 has minimal shoulder width and ditches and utility 
poles too close to the roadway between KY 3350 and US 
68. Widen shoulder and relocate utilities. 

Reconstruct $2.1M 

3 12 Convert KY 658 (Roberts Road) from 2 lanes to 3 lanes 
from US 68 to junction with KY 3518. Reconstruct $2.0 - 

3.7M 

4 16b 

Vertical and horizontal curvature deficiencies exist on KY 
527 between KY 3212 (Old Pittman Road) and Wedgewood 
Drive. (HIS notes back-to-back horizontal curves of 16.5 
degrees and 24.5 degrees.  HIS does not have vertical 
curve data for this functional class of road.) Reconstruct 
roadway for a long-term solution.  

Reconstruct $407.5K 

 KYTC Short-Term — Projects that can be executed fairly quickly by the District 
personnel due to their less intricate nature. These projects typically range in cost from 
<$10,000 - $200,000. These projects are listed in Table 3B, with a red title row, and one 
page descriptions of each are included on pages 25 to 37 in the report.  

 Local — Projects that would be the responsibility of the City of Campbellsville, Taylor 
County, and/or private developers and that may be undertaken at the discretion of any 
of those entities. These projects are listed in Table 3C, with a yellow title row, and one 
page descriptions of each are included on pages 39 to 55 of the report.  

 



 1

1.0 INTRODUCTION 
1.1 Study Purpose 

This Small Urban Area (SUA) Transportation Study (Transportation Study of Campbellsville) was 
conducted for the Kentucky Transportation Cabinet (KYTC), Division of Planning, with the goal of 
identifying and improving the transportation system in and surrounding the Campbellsville urban 
area.  Qk4 has been retained by KYTC as the project consultant.  

The focus on the improvements is not specifically adding transportation systems, but maximizing 
the current transportation assets on the existing state controlled route system. One particular 
criterion that must be met in order for a municipality to be eligible for a SUA transportation study is 
that it must range in size of 5,000 to 50,000 in population. Campbellsville falls within this range with 
a population of 10,000 residents. 

This planning process included the following tasks: 

 Review and evaluate KYTC’s Division of Planning’s Highway Information System (HIS) and 
Collision Reports Analysis for Safer Highways (CRASH) data. 

 Establish project team to guide the study effort. 

 Consult with an advisory committee made up of local officials to obtain their input. 

 Identify potential problem areas. 

 Conduct field reviews to study problems. 

 Identify possible solutions and estimate project costs. 

 Develop recommendations and prioritize projects with input from the local officials. 

1.2 Programming and Other Projects 

A Design / Build construction contract was awarded in 2007 to widen KY 55 from KY 1625 North 
to US 68 and KY 210 from US 68 North to KY 3183, for a total of 3.511 miles. Further, preliminary 
engineering and an environmental assessment for four-laning KY 55 south of KY 1625, including 
the Campbellsville Bypass, was under contract at the outset of this Transportation Study. In 
addition, several projects in and near Campbellsville are listed in Kentucky's 2008 Highway Plan. In 
addition to the Design / Build project, these projects listed below were taken into consideration 
during the evaluation of the study area for compatibility and/or redundancy with the proposed 
projects.  

 Item No. 04-142.10:  Final Design of the Campbellsville Bypass (FY 2012) (As of this 
report, the project is in the preliminary design and environmental documentation stage, 
although it is currently on hold.) 
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 Construction of safety improvements to the intersection of KY 289 and KY 3350 (FY 2008) 
(As of this report the project has been canceled due to the reduction of crashes since a 
traffic signal was installed at this intersection.)     

In addition to the 2008 KYTC Highway Plan projects that were identified on the Unscheduled 
Project List (UPL), these significant projects identified in the study area with Project Identification 
Form (PIF) data are: 

 D3350 108.00: Extend KY 3350 east from KY 289 to US 68.  

 D0289 112.00: Extend South Lebanon Avenue south to South Central Avenue at Hotchkiss 
Street. 

 D2222 109.00: Address geometric deficiencies and enhance access to Taylor County Airport 
by widening KY 2222/KY 1799. 

 D3212 113.00: Widen and realign Old Pitman Road (KY 3212) from KY 210 to KY 527 in 
Campbellsville.  

These projects are illustrated in Exhibit 4 in Appendix A and detailed in Appendix E. 

 

 

 

 

 



 3

2.0 PROJECT LOCATION AND EXISTING CONDITIONS 

2.1 Project Location  

The general study area includes all of the incorporated limits plus the surrounding developed areas of 
the City of Campbellsville in Taylor County. This area consists of the designated Urban Area plus the 
vicinity of the proposed bypass (Item No. 4-142.10, in the Kentucky's 2008 Highway Plan.  The study 
area is illustrated below and in Exhibit 1, in Appendix A 

 
 
 
 

Figure 1: Project Study Area 
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2.2 Existing Conditions 

Data on the existing conditions of the state route in the study area were taken from the Division of 
Planning’s Highway Information System (HIS) database. Table 1 shows some general state route 
information for the City of Campbellsville.  

Current roadway deficiencies are illustrated in Exhibit 2 in Appendix A.  In particular, Exhibit 2 shows 
roadway segments with the following deficiencies: poor adequacy ratings (less than 20 percent), poor 
levels of service (LOS D and E), narrow lane widths (less than 11 feet), excessive volume/service flow 
ratios indicating congested conditions (V/SF greater than 0.7), and areas of high crashes (critical rate 
factor (CRF) greater than 1.00). Road segments where these thresholds are exceeded are also 
highlighted on Table 1. 

          2.2.1 Average Daily Traffic 

Current (2007) average daily traffic (ADT) in the study area ranges from 1,000 vehicles per day (vpd) to 
23,100 vpd. The two roadways with the highest volumes are US 68 and KY 55. These are the primary 
north-south and east-west arterials serving Campbellsville. The bulk of the 2-lane facilities in the study 
area do not exceed volumes of 9,000 vpd. 

          2.2.2 Level of Service 

Level of service (LOS) is a qualitative measure of expected traffic conflicts, delay, driver discomfort, 
and congestion. Levels of service are described according to a letter rating system (similar to school 
grades) ranging from LOS A (free flow, minimal or no delays – best conditions) to LOS F (stop and go 
conditions, very long delays – worst conditions). For intersections, the Highway Capacity Manual 
defines levels of service based on the average delay due to the signal or stop control. LOS C is often 
considered the threshold for desirable traffic conditions in smaller cities such as Campbellsville. In this 
study, levels of service below this threshold are noted as undesirable and warrant improvement. LOS C 
corresponds to less than 35 seconds of delay per vehicle at a signalized intersection and less than 25 
seconds of delay at an unsignalized intersection. 

The facilities in the study area that exhibit poor levels of service (LOS) are primarily the 2-lane collector 
facilities within the city, such as KY 70, KY 3183, KY 527, KY 372, and KY 658. Facilities in the rural 
areas typically exhibit much better LOS than their urban counterparts. The principal arterials in the 
study area—US 68, KY 55, and KY 210—exhibit primarily acceptable levels of service, not below LOS 
D.  
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Table 1: HIS Base Data Route Information 

Route 
Beginning 
Mile Point 

(MP)  
Ending MP Functional Class # of 

Lanes 
Lane 
Width 
(feet) 

Approx 
V/SF 
Ratio 

ADT 
(vpd) LOS 

Crash 
Rate 

Factor 
(CRF) 

% 
Truck 

Composite 
Adequacy 

Rating 
Percentile 

            
US 68  2.379 3.441 Rural Minor Arterial 2 12 0.50 10,700 C 0.397 88.64 

  3.441 3.780 Rural Minor Arterial 2 12 0.52 10,700 C 0.380 88.64 
  3.780 3.941 Urban Minor Arterial 2 12 0.35 10,700 A 0.102 

7% 

96.77 
  3.941 4.415 Urban Minor Arterial 2 12 0.60 10,900 A 0.447 83.89 
  4.415 4.571 Urban Minor Arterial 4 12 0.19 10,900 A 0.000 99.15 
  4.571 4.870 Urban Minor Arterial 4 12 0.47 10,900 A 0.104 

6.5% 

99.15 
  4.870 4.956  Other Urban Principal Arterial 4 12 0.26 15,200 B 1.391 93.05 
  4.956 5.075 Other Urban Principal Arterial 4 12 0.26 16,500 B 0.820 93.05 
  5.075 5.396 Other Urban Principal Arterial 4 12 0.26 16,500 B 0.188 93.05 
  5.396 5.687  Other Urban Principal Arterial 4 10 0.69 16,500 B 0.694 57.30 
  5.687 5.923 Other Urban Principal Arterial 4 10 0.82 23,100 C 2.382 7.76 
  5.923 7.040 Other Urban Principal Arterial 4 10 0.98 19,000 B 2.232 7.67 
  7.040 7.210 Other Urban Principal Arterial 4 10 0.27 13,100 A 2.002 27.78 
  7.210 7.404 Other Urban Principal Arterial 4 10 0.25 13,100 A 0.227 

7.6% 

61.46 
  7.404 7.715 Other Urban Principal Arterial 2 12 0.32 8,930 C 0.886 64.24 
  7.715 10.675 Rural Other Principal Arterial 2 12 0.43 8,800 C 0.324 

8.9% 
81.66 

                     
KY 55 5.080 9.066 Rural Other Principal Arterial 2 12 0.47 10,100 D 0.446 81.66 

  9.066 10.293 Other Urban Principal Arterial 2 12 1.27 10,600 C 0.710 
N/A 

21.92 
                     

KY 70 0.000 0.213 Urban Collector 2 10 1.38 4,930 E 7.141 0.55 
  0.213 1.080 Urban Collector 2 10 0.40 8,650 E 1.616 11.26 
  1.080 1.367 Urban Collector 2 10 0.24 5,180 D 1.628 11.26 
  1.367 1.794 Rural Major Collector 2 10 0.42 5,180 D 0.531 46.39 
  1.794 1.823 Rural Major Collector 2 9 0.40 5,180 D 0.222 83.37 
  1.823 2.215 Rural Major Collector 2 9 0.42 5,180 B 0.470 

5.8% 

83.37 
Highlighted cells indicate substandard conditions 
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Table 1: HIS Base Data Route Information (Continued) 

Route Beginning 
MP Ending MP Functional Class # of 

Lanes 
Lane 
Width 
(feet) 

Approx 
V/SF 
Ratio 

ADT 
(vpd) LOS 

Crash 
Rate 

Factor 
(CRF) 

% 
Truck 

 
Composite 
Adequacy 

Rating 
Percentile 

            
KY 210 7.626 14.436 Rural Other Principal Arterial 2 11 0.28 5,500 C 0.440 22.62 

 14.436 15.405 Other Urban Principal Arterial 2 11 0.27 7,190 C 0.919 87.43 
  15.405 16.626 Other Urban Principal Arterial 2 11 0.74 7,950 C 3.387 

12% 

42.16 
            

KY 289 0.000 1.896 Urban Collector 2 9 0.42 8,820 E 1.106 13.73 
  1.896 2.125 Rural Major Collector 2 9 0.33 4,760 B 0.457 88.92 
  2.125 2.331 Rural Major Collector 2 9 0.33 4,760 B 0.306 88.92 
  2.331 2.637 Rural Major Collector 2 9 0.33 4,760 B 0.470 

5.4% 

88.92 
                     

KY 323 6.863 7.038 Urban Collector 2 10 0.19 1,000 B 0.375 83.98 
  7.038 8.825 Urban Collector 2 10 0.31 1,600 D 0.592 

6.3% 
83.98 

                     
KY 372 3.327 3.508 Urban Collector 2 9 0.45 2,290 E 0.246 5.6% 35.65 

                     
KY 527 0.000  1.124  Urban Collector 2 9 0.37 4,060 E 1.431 5.3% 15.94 

                     
KY 658 0.000 0.655 Urban Collector 2 10 0.30 6,820 E 0.813 61.47 

  0.655 0.665 Urban Collector 2 8 0.32 6,820 C 0.803 
14.5% 

35.65 
                     

KY 3183 3.503 3.577 Urban Collector 2 10 0.74 7,310 E 0.547 14% 9.68 
  3.577 3.958 Urban Collector 2 10 0.25 5,350 E 0.085 61.47 
  3.958 5.681 Urban Collector 2 10 0.62 5,980 E 4.053 

4.3% 
15.94 

                     
KY 3212 0.000  1.408  Urban Collector 2 9 0.17 1,010 B 0.387 N/A 74.42 

                     
KY 3350 0.000 0.373 Urban Minor Arterial 2 12 0.24 8,120 C 1.223 71.06 

  0.373 2.411 Urban Minor Arterial 2 12 0.19 5,530 B 0.355 96.77 
  2.411 2.621 Urban Minor Arterial 2 9 0.05 1,320 B 0.306 

7.8% 

59.74 
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          2.2.3 Crash Analysis 

Summaries of vehicle crashes were recorded with valid reference points in the study area during 
the five-year period (2002-2006). Of the 1,077 recorded crashes, 883 were property damage only 
(PDO) occurrences, 189 resulted in one or more injuries, and 5 resulted in one or more fatalities.  

There are twelve segments of the seven state routes (US 68, KY 70, KY 210, KY 289, KY 527, 
KY 3183, and KY 3350) with a Critical Rate Factor (CRF) in excess of 1.00, as shown below in 
Table 2 and on Exhibit 2 in Appendix A. A CRF greater than 1.00 indicates that the segment of 
roadway has had a statistically significant number of crashes and they are likely not occurring at 
random.  

Table 2: Crash Data 

Crashes 
Route Begin MP End MP 

PDO Fatal Injury Total 
CRF > 1 

        
US 68 4.87 4.95 21 0 0 21 1.391 
US 68 5.68 5.92 50 0 3 53 2.382 
US 68 5.92 7.04 130 1 28 159 2.232 
US 68 7.04 7.21 24 0 2 26 2.002 

        
KY 70 0.00 0.21 50 0 10 60 7.141 
KY 70 0.21 1.08 37 0 13 50 1.616 
KY 70 1.08 1.36 9 0 6 15 1.628 

        
KY 210 15.40 16.62 94 0 28 122 3.387 

        
KY 289 0.00 1.89 50 2 15 67 1.106 

        
KY 527 0.00 1.12 27 0 2 29 1.431 

        
KY 3183 3.95 5.68 80 0 14 94 4.053 

        
KY 3350 0.00 0.37 15 0 2 17 1.223 
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3.0 PROJECT TEAM, ADVISORY COMMITTEE, AND 
PUBLIC INVOLVEMENT 

3.1 KYTC Project Team 

A project team approach was used, consisting of representatives from the KYTC Central Office, 
KYTC District 4, Lake Cumberland Area Development District (LCADD), and Qk4. Three 
project team meetings were held during the project: two were held at the Kentucky 
Transportation Cabinet’s District 4 Office on March 19, 2008, and June 20, 2008; and the third 
was held in Campbellsville at the Taylor County Extension Office on August, 7, 2008. Each 
meeting was documented with meeting minutes, which are included in Appendix B. A summary 
of the major topics discussed at each meeting follows:  

1) March 19, 2008, at KYTC District 4: At the first project team meeting, members were 
introduced, the type of study was discussed, and the study’s scope and schedule were 
reviewed. Major topics of discussion included the project’s purpose and range of 
improvements to consider; the general existing conditions; other current, scheduled, and 
proposed projects in and around the Campbellsville study area; public involvement; and 
a tentative schedule of events. It was determined that the public involvement process 
would consist of a web-based survey that would be available for residents to complete 
online. The public survey is detailed in Appendix C.   

2) June 20, 2008, at KYTC District 4: At the second project team meeting, each of the 
identified projects was reviewed in detail. It was determined that the projects would be 
organized in three categories based on project origination and party responsibility. The 
categories chosen were: KYTC Long-Term, KYTC Short-Term, and Local projects. 
Plans for presenting the projects at the second Advisory Committee meeting (see Section 
3.2, below) were discussed. 

3) August, 7, 2008, at Taylor County Extension Office: At the final project team 
meeting, the content of the final project report was discussed and agreed upon.  The 
priority ranking of recommended projects was modified as were some of the 
recommended project data sheets.   

3.2 Advisory Committee 

A group of elected officials and local stakeholders formed the Advisory Committee that met 
twice during the study process. The meetings were held on April 18, 2008, and July 23, 2008, at 
the Taylor County Extension Office in Campbellsville. Meeting minutes including agendas and 
persons in attendance are included in Appendix C. A summary of the major topics discussed at 
each of the two meeting follows:  
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1) April 18, 2008: Members were informed that the intended outcome of the meeting 
was to identify low-cost, short-term, “quick fixes” for local transportation issues on 
state roads in the City of Campbellsville. The improvements could consist of but 
would not be limited to signalizations, turn lanes, and traffic calming measures. 
Meeting attendees used large maps to identify the locations of areas where they 
thought transportation improvement projects were needed. A preliminary list of 
projects was generated by this activity and provided a starting point for the formal 
identification of problem areas. An introduction to the web-based public survey was 
explained in hopes the county would solicit the public for their input. 

2) July 23, 2008: At the second Advisory Committee meeting, the members were 
presented the list of recommended projects organized into the three categories 
identified by the project team: KYTC Long-Term, KYTC Short-Term and Local 
projects.  The committee provided feedback on the contents of each project and 
ranked the KYTC projects according to priority within the long and short-term 
categories. Members were informed that the Local projects were the responsibility of 
the City of Campbellsville and/or Taylor County, not KYTC. The committee elected 
to organize these projects into high, medium, and low priorities. 

3.3 Public Involvement 

Public involvement consisted of a web-based survey form voluntarily completed on-line by 
residents and then submitted to the KYTC and Qk4. The survey was available to be taken 
from March 27, 2008 through June 13, 2008. Through a series of questions, this form 
identified some areas in and around Campbellsville that were perceived as problems by local 
individuals. There were a total of six surveys submitted by area residents. These individual 
submissions are included in Appendix C. 
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4.0 ENVIRONMENTAL AND SOCIOECONOMIC 
 OVERVIEW 
4.1 Environmental Footprint 

A brief environmental footprint review was conducted to locate places of significant historical or 
cultural value. Places of potential hazards including floodplains, wetlands, and sinkholes were 
also identified. These environmental issues are illustrated in Exhibit 3 in Appendix A. 

4.2 Environmental Justice 

The Environmental Justice Report was prepared by the Lake Cumberland Area Development 
District (LCADD) to assess the community demographics in the Campbellsville Small Urban 
Area (SUA). The study area contains thirteen block groups within three census tracts, all of 
which are listed below:  

 Census Tract: 9803 – Block Group: 1, 2, 3, & 4 

 Census Tract: 9804 – Block Group: 1, 2, 3, & 4   

 Census Tract: 9805 – Block Group: 1, 2, 3, 4, & 6 

Based on data obtained by LCADD from the U.S. Census Bureau for income, race, and age, as 
well as on discussions with local officials and field observations, it appears there are small 
concentrations of populations over 65 years of age in Campbellsville. Analysis of the minority 
population data showed several of the block groups as having identified concentrations, some of 
which were significant and some only minor. The more significant concentrations identified 
were noted in the narrative analysis of the Environmental Justice Report in Appendix D. The 
concentrations identified should not be adversely affected by improvements. The elevated 
percentages in the populations below poverty level might be indicative of concentrations 
throughout the study area. However, based on the economic status of this rural, economically 
depressed county, these percentages are not uncommon for this area. The complete 
Environmental Justice Report produced by LCADD comprises Appendix D. 
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5.0 RECOMMENDATIONS 
Following the first Advisory Committee meeting and receipt of the public input, the Project Team 
took into account all of the available project information. The team then identified alternatives to 
be carried forward or eliminated from further consideration. The criteria that were considered in 
the decision included the project ease of implementation, costs, impacts, traffic volumes, and 
public comments.  

In determining the alternatives to be carried forward, the project team first separated the 
recommended projects into three categories based on project origination and party responsibility. 
The categories are as follows:  

 KYTC Long-Term—Projects of the scale that would likely have to be included in the 
Highway Plan. These projects are listed in Table 3A, with a blue title row, and one page 
descriptions of each are included on pages 20 to 23.  

 KYTC Short-Term—Projects that can be executed fairly quickly by the District 
personnel due to their less intricate nature. These projects are listed in Table 3B, with a 
red title row, and one page descriptions of each are included on pages 25 to 37.  

 Local—Projects that would be the responsibility of the City of Campbellsville, Taylor 
County, and/or private developers and that may be undertaken at the discretion of any 
of those entities. These projects are listed in Table 3C, with a yellow title row, and one 
page descriptions of each are included on pages 39 to 55.  

The projects recommended by the Advisory Committee and Project Team are listed below in 
Table 3, shown in detail in the following project summary sheets, and illustrated in Exhibit 4 in 
Appendix A. 
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 Table 3A: Recommended KYTC Long-Term Projects 

Rank Project KYTC LONG-TERM PROJECTS—Description  Type Cost 

5b Reconstruct KY 70 intersections with Martin Luther King Jr. Boulevard and Tie Street.  Reconstruct $130-460K 

1 
Notes/ 
Activity 

Completed 
   

18 KY 527 has minimal shoulder width and ditches and utility poles too close to the roadway 
between KY 3350 and US 68. Widen shoulder and relocate utilities. Reconstruct $2.1M 

2 
Notes/ 
Activity 

Completed 
   

12 Convert KY 658 (Roberts Road) from 2 lanes to 3 lanes from US 68 to junction with KY 3518. Reconstruct $2 - 3.7M 

3 
Notes/ 
Activity 

Completed 
   

16b 

Vertical and horizontal curvature deficiencies exist on KY 527 between KY 3212 (Old Pittman 
Road) and Wedgewood Drive. (HIS notes back-to-back horizontal curves of 16.5 degrees and 
24.5 degrees.  HIS does not have vertical curve data for this functional class of road.) 
Reconstruct roadway for a long-term solution.  

Reconstruct $407.5K 

4 
Notes/ 
Activity 

Completed 
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 Table 3B: Recommended KYTC Short-Term Projects 

Rank Project KYTC SHORT-TERM PROJECTS—Description  Type Cost 

3 

The signal at North Columbia Avenue and West Broadway blocks fire trucks exiting the station by queuing up 
traffic when the signal is red. Enable the Fire Department to manually override the red signal to green, from 
inside the station, thereby making it possible for traffic to leave the area in front of the station and allowing for 
egress of fire trucks during a call. 

Signal 
Warrant 
Analysis 

<$10K 

1 
Notes/ 
Activity 

Completed 
   

2 Conduct signal warrant analysis for possible split phase signal at US 68/KY 289 (Lebanon Avenue) intersection 
to facilitate left-turns.  

Signal 
Warrant 
Analysis 

<$10K 

Notes/ 
Activity 

Completed 
   

4 Conduct a signal warrant analysis for a split phase signal to be installed at London Drive and US 68. 
Signal 

Warrant 
Analysis 

<$10K 

2 

Notes/ 
Activity 

Completed 
   

13 Add a left-turn lane on eastbound US 68 to northbound Palestine Road (KY 3211). Reconstruct $190K 

3 Notes/ 
Activity 

Completed 
   

9c Add right-turn lane on southbound US 68 and left-turn lane on northbound US 68.  Reconstruct $200K 

4 Notes/ 
Activity 

Completed 
   

16a 

Vertical and horizontal curvature deficiencies exist on KY 527 between KY 3212 (Old Pittman Road) and 
Wedgewood Drive. (HIS notes back-to-back horizontal curves of 16.5 degrees and 24.5 degrees. HIS does not 
have vertical curve data for this functional class of road.) Install signage, and cut back the embankment on the 
west side of KY 527 between MPs 1.7 and 1.8 to improve sight distance. 

Maintenance 
/ Signage $200K 

5 
Notes/ 
Activity 

Completed 
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 Table 3B: Recommended KYTC Short-Term Projects (Continued) 

Rank Project KYTC SHORT-TERM PROJECTS—Description Type Cost 

26 Submit speed limit study request to KYTC for possible speed limit reevaluation on Water Tower Bypass (KY 
3518). Signage <$10K 

6 Notes/ 
Activity 

Completed 
   

1 KY 1799 has no speed limit signs. (According to HIS, speed limit is currently 55 mph and route is state 
maintained – State Primary Road System class is rural secondary.)  Install speed limit sign. Signage <$10K 

Notes/ 
Activity 

Completed 
   

17 Install signage and striping to remedy the confusion at the intersection of Meader Street and North Columbia 
Avenue. Signage <$10K 

Notes/ 
Activity 

Completed 
   

27 Improve intersection definition at US 68/Airport Road (KY 1799) by extending the pavement on the south side 
shoulder of US 68 from Airport Road east approximately 100 feet. 

Reconstruct
ion <$10K 

Notes/ 
Activity 

Completed 
   

29 Install signage on West Broadway and Federal Place to advise motorists of their proximity to Campbellsville 
Elementary and High Schools. Signage <$10K 

Notes/ 
Activity 

Completed 
   

35 Install “Stop Ahead” sign on northbound KY 3211 approaching KY 289. Signage <$10K 

7 
 

Notes/ 
Activity 

Completed 
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 Table 3B: Recommended KYTC Short-Term Projects (Continued) 

Rank Project KYTC SHORT-TERM PROJECTS—Description Type Cost 

36 Install “Stop Ahead” sign on northbound KY 2222 approaching KY 658. Signage <$10K 

Notes/ 
Activity 

Completed 
   

37 Vertical sight distance deficiencies exist on KY 527 just north of KY 3211 to the Woodhill Road intersection. Install 
signage to increase awareness and safety. Signage <$10K 

7 
(cont.) 

Notes/ 
Activity 

Completed 
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 Table 3C: Recommended Local Projects 

Rank Project LOCAL PROJECTS—Description  Type Cost 

8 Provide lot interconnectivity in commercial retail area on west side of KY 210 between Lowe's and Ponderosa. 
(Commercial responsibility.) 

New  
Construction $100K 

High 
Notes/ 
Activity 

Completed 
   

11 

To reduce congestion on South Columbia Avenue due to traffic entering/exiting Amazon.com, Inc., the following 
are recommended: Pave the 1,800 feet-long, gravel, county road across from Amazon.com, Inc., linking South 
Columbia Avenue north to KY 55; add turning lanes and a caution light on South Columbia Avenue at the 
Amazon.com, Inc., entrance; and relocate the western entrance to Amazon.com, Inc. to align with the proposed 
paved gravel road. 

Reconstruct $350K 

High 

Notes/ 
Activity 

Completed 
   

14 Reconstruct Davis Road (CR 1223) from US 68 to Hatcher Road. Reconstruct <$1M 

High 
Notes/ 
Activity 

Completed 
   

15 Parked cars at school on KY 289 at Lakeview Drive create a visual obstruction for traffic entering KY 289 from 
Lakeview Drive. Prohibit parking in front of school. Maintenance <$10K 

High 
Notes/ 
Activity 

Completed 
   

19 Cut back cemetery embankment and fix sidewalk on South Central Avenue. This could be included in KYTC 
Long-Term Project 5b. Reconstruct <$10K 

High 
Notes/ 
Activity 

Completed 
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Table 3C: Recommended Local Projects(Continued) 

Rank Project LOCAL PROJECTS—Description  Type Cost 

21 Revitalize streetscapes along Meader Street and North Columbia Avenue, including sidewalk and crosswalk 
construction, asphalt resurfacing, and improvements of sight distance and drainage problems.  Reconstruct $300K 

High 
Notes/ 
Activity 

Completed 
   

30 Prepare a needs analysis/design study for sidewalks along north side of West Broadway, between KY 210 and 
North Columbia Avenue Sidewalks <$10K 

High Notes/ 
Activity 

Completed 
   

31 Prepare a needs analysis/design study for sidewalks connecting Taylor County High School with the 
surrounding neighborhood. Sidewalks <$10K 

High Notes/ 
Activity 

Completed 
   

32 Prepare a needs analysis/design study for sidewalks along Main Street. Sidewalks <$10K 

High Notes/ 
Activity 

Completed 
   

33 Prepare a needs analysis/design study for sidewalks on US 68/East Broadway from Ingram Avenue to 
Cherokee Drive. Sidewalks <$10K 

High 
Notes/ 
Activity 

Completed 
   

34 Prepare needs analysis/design study for sidewalks along South Columbia Avenue. Sidewalks <$10K 

High Notes/ 
Activity 

Completed 
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Table 3C: Recommended Local Projects (Continued)

Rank Project LOCAL PROJECTS—Description Type Cost 

5a Reconstruct the merger of S. Columbia and Martin Luther King Jr. Boulevard to the intersection of Tie and 
Carnation Streets. Reconstruct $75-

125K 
Med Notes/ 

Activity 
Completed 

   

6 Reconstruct the intersection of Clem Haskins and Martin Luther King Jr. Boulevard. Reconstruct $100-
200K 

Med Notes/ 
Activity 

Completed 
   

7 Reconstruct the intersection at Martin Luther King Jr. Boulevard and Roberts Road. Reconstruct $25-
150K 

Med Notes/ 
Activity 

Completed 
   

9a Realign junction of Eastport Road and Bluegrass Drive (just north of US 68 @ MP 7.71) prior to opening of the 
potential new school to be constructed at the site. (Dependent upon school construction.) Reconstruct $75K 

Low 
Notes/ 
Activity 

Completed 
   

9b Upgrade Eastport Road (a 3,000-foot-long locally maintained road) prior to opening of the new schools. 
(Dependent on school construction.) Reconstruct $500K 

Low Notes/ 
Activity 

Completed 
   

10 Add a northbound entrance to the Campbellsville University campus to improve access from US 68/West 
Broadway. Reconstruct $100K 

Low 
Notes/ 
Activity 

Completed 
   

20 Reconstruct the intersection of Red Lane and Lincoln Avenue to correct the horizontal and vertical curvature 
deficiencies. Reconstruct $100K 

Low Notes/ 
Activity 

Completed 
   





5.1  KYTC LONG-TERM

Looking south on 
KY 70 at the Tie 
Street Intersection

Looking south on 
KY 70 from the 
MLK Jr. Blvd. 
Intersection

Background: Martin Luther King Junior Boulevard 
(MLK Jr. Blvd.) occupies what once was a railroad bed.  
Consequently in some instances, its intersections are 
substandard, confusing, and dangerous.  The line of sight 
at the intersection of MLK Jr. Blvd. and KY 70 is reduced 
due to the location of existing buildings close to the 
roadway. Sight defi ciencies also exist at the intersection 
of KY 70 and Tie Street due to a horizontal curve.

Existing Conditions and Issues on KY 70:

Lane Width < 11’ ►
Volume/Service Flow > 0.7 ►
Critical Rate Factor > 1 ►
Adequacy Rating  ► < 20th Percentile

LOS = E ►
KY 70 (2007) ADT 8,650  ►

Proposed Project: Reconstruct the sections of KY 70 
that intersect with MLK Jr. Blvd. and Tie Street.

Planning Cost Estimates:

TOTAL:                                      $296,000

Design: $23,000
ROW: $25,000
Utility: $25,000

Construction: $223,000

Notes:

Project Type: Reconstruction





5.1  KYTC LONG-TERM

Looking northbound on KY 527

Looking south on KY 527

Background: Currently, KY 527 from KY 3350 to 
US 68 exhibits narrow to no shoulders, utility poles 
at the road’s edge, and in some places deep ditches, 
resulting in dangerous conditions to motorists and 
pedestrians.

Existing Conditions and Issues:

Lane Width < 11’ ►
Critical Rate Factor > 1 ►
Adequacy Rating  ► < 20th percentile

ADT = 4,060 ►

Proposed Project: Widen the shoulder of KY 527 
from KY 3350 to US 68. The bulk of this project is 
the relocation of utilities.

Project Type: Reconstruction

Planning Cost Estimates:

TOTAL:                                  $2,127,000

Design: $89,000
ROW: $84,000
Utility: $1,063,000

Construction: $891,000

Notes:



5.1  KYTC LONG-TERM

Looking north on KY 658 towards US 68

Background: Narrow lane width and high traffi c 
volumes on the section of Roberts Road (KY 658) from 
US 68 to KY 3518 needs to be addressed. 

Existing Conditions and Issues:

Lane Width < 11’ ►
Adequacy Rating  ► < 20th percentile

LOS = E ►
ADT = 6,820 ►

Proposed Project: Reconstruct KY 658 (Roberts 
Road) from US 68 to junction with KY 3518 (Water 
Tower Drive) from 2 lanes to 3. Project # 7 could be 
included in this project.

See following diagrams for conceptual design

Project Type: Reconstruction

Planning Cost Estimates:

Alternate 1: 

TOTAL: $1,997,000
Design: $98,000
ROW: $628,000
Utility: $293,000
Construction: $978,000
Alternate 2: 

TOTAL: $3,748,000

Design: $225,000
ROW: $672,000
Utility: $596,000
Construction: $2,255,000

Notes:

gggggg







5.1  KYTC LONG-TERM

  KY 527 
Looking 

north at the 
embankment 

and 
horizontal 

curve

Background: A high crash area exists along KY 
527 between KY 3212 (Old Pittman Road) and 
Wedgewood Drive due to vertical and horizontal 
curvature defi ciencies. 

Existing Conditions and Issues:

Critical Rate Factor > 1 ►

Proposed Project: Vertical and horizontal 
curvature defi ciencies exist on KY 527 between 
KY 3212 (Old Pittman Road) and Wedgewood 
Drive. The long-term project is to reconstruct and 
straighten the curves on KY 527. 

Project Type: Reconstruction

Planning Cost Estimates:

TOTAL: $408,000
Design: $33,000
ROW: $25,000
Utility: $25,000
Construction: $325,000

Notes:

  KY 527 
Looking 

north from 
Wedgewood 

Drive





KYTC SHORT-TERM

Background: Signal at N. Columbia Avenue 
and West Broadway blocks fi re trucks exiting 
the station by queuing traffi c when the signal 
is red. 

Existing Conditions and Issues:

Volume/Service Flow > 0.7 ►
Adequacy Rating  ► < 20th percentile

ADT = 16,500  ►

Proposed Project: It is proposed that the 
Fire Department be able to manually override 
the red signal to green, to allow traffi c to depart 
the area in front of the station allowing for 
egress of fi re trucks during a call. Installation 
of signage directing motorists not to block the 
exit for fi re equipment is also recommended.

Project Type: Signal Warrant Analysis

Planning Cost Estimates:  <$10,000

Notes:

Looking eastbound on west Broadway at 
the Fire Station and the signal in question



KYTC SHORT-TERM

Background: There is considerable congestion 
at the intersection of US 68 and KY 289 due to 
the restrictions of left turn movements during the 
traffi c signal cycle. Increased left turn movements 
would reduce congestion at this intersection.

Existing Conditions and Issues:

Lane Width < 11’ ►
Volume/Service Flow > 0.7 ►
Critical Rate Factor > 1 ►
Adequacy Rating  ► < 20TH percentile

LOS = E ►
ADT = 19,800  ►

Proposed Project: Consider split phase signal 
at US 68/KY 289 (Lebanon Avenue) intersection 
to better facilitate left-turns.   

Project Type: Signal Warrant Analysis

Planning Cost Estimates: <$10,000 

Notes:

Looking westbound on west Broadway at KY 289 
Intersection.



KYTC SHORT-TERM

Background:  Due to negative roadway 
conditions  at this offset intersection, 
improvements to reduce driver confusion need 
to be addressed. 

Existing Conditions and Issues:

Lane Width < 11’ ►
Volume/Service Flow > 0.7 ►
Critical Rate Factor > 1 ►
Adequacy Rating  ► < 20th percentile

ADT = 14,600  ►

Proposed Project: A signal  warrant analysis 
should be conducted for installation of a split 
phase signal at the intersection of London Drive 
and US 68.

Project Type: Signal Warrant Analysis

Planning Cost Estimates: $<10,000

Notes:

Looking south at the intersection of US 68 
and London Drive



KYTC SHORT-TERM

Background:A high crash rate exists on US 68 in 
the vicinity of the Palestine Road intersection due 
to eastbound US 68 traffi c turning left on Palestine 
Road. 

Existing Conditions and Issues:

Critical Rate Factor > 1  ►

Proposed Project: A left-turn lane may be 
needed from eastbound US 68 to KY 3211 North 
(Palestine Road). 

Project Type: Reconstruction

Planning Cost Estimates:

TOTAL: $190,000
Design: $15,000
ROW: $0
Utility: $25,000
Construction $150,000

Notes:

Looking westbound at the 
intersection of US 68 and Palestine 
Road



KYTC SHORT-TERM

Background: A school building is planned for the 
area near Eastport Road and Bluegrass Drive. Currently 
there are scattered residential properties and low traffi c 
volumes. In order to effectively plan for the increase 
in traffi c and activity, the following recommendations 
are proposed. 

Existing Conditions and Issues:

Offset Intersection, substandard road, and the   ►
 need for turning lanes exists in anticipation of  
 higher traffi c volumes due to this area being  
 the site of a future school. 

Proposed Project: Evaluate the need to add a right-
turn lane on southbound US 68 and a left-turn lane on 
northbound US 68. This project is contingent upon 
the construction of the proposed school.

Project Type: Reconstruction

Planning Cost Estimates:

TOTAL:  $200,000
Design: $15,000
ROW: $0
Utility: $35,000
Construction: $150,000

Notes:

(Top) and

(Bottom) 

Intersection 
of US 
68 and 
Bluegrass 
Drive



KYTC SHORT-TERM

Background: A high crash area exists along KY 
527 between KY 3212 (Old Pittman Road) and 
Wedgewood Drive due to vertical and horizontal 
curvature defi ciencies.

Existing Conditions and Issues:

Critical Rate Factor > 1   ►

Proposed Project: Vertical and horizontal 
curvature defi ciencies exist on KY 527 between 
KY 3212 (Old Pittman Road) and Wedgewood 
Drive. An embankment on the west side of 
KY 527 between MP 1.7 and 1.8 could be cut 
back to improve sight distance. Recommended 
short-term improvements include signage and 
cutting back the berm. Long-term reconstruction 
improvements are included on Project 16B. 

Project Type: Maintenance/Signage

Planning Cost Estimates: $200,000

Notes:

KY 527 looking 
north from 
Wedgewood 
Drive

KY 527 looking 
north at the 
embankment and 
horizontal curve



KYTC SHORT-TERM

Background: Driver confusion occurs when 
the speed limit reduction is not evident for 
northbound traffi c due to inadequate signage. 

Existing Conditions and Issues:

ADT = 3,760 ►

Proposed Project: The City of Campbellsville 
should submit a speed limit study request to 
KYTC for the purpose of reevaluating the speed 
limit on KY 3518.  

Project Type: Study/Signage

Planning Cost Estimates: < $10,000

Notes:



KYTC SHORT-TERM

Background: There is considerable congestion 
near the intersection of Eastbound US 68 and 
KY 1799 due to the lack of defi nition indicating 
the drop from four lanes to two lanes.

Existing Conditions and Issues:

Lane Width < 11’ ►
Volume/Service Flow > 0.7 ►
Critical Rate Factor > 1 ►
Adequacy Rating  ► < 20th percentile

ADT = 13,100 ►

Proposed Project: Intersection needs overall 
better defi nition through updated roadway 
striping and possibly extended pavement on the 
south side shoulder east of the Airport Road 
intersection.

Project Type: Reconstruction

Planning Cost Estimates: < $10,000

Notes:

(Top) and

(Bottom) Eastbound view on US 68 at 
the Airport Road intersection



KYTC SHORT-TERM

Background: Currently there is no signage 
on Reids Chapel Road (KY 1799) indicating the 
speed limit.

Existing Conditions and Issues:

A lack of speed limit signage on Reids Chapel  
Road (KY 1799) results in driver confusion.

Proposed Project:  KY 1799 needs speed limit 
signs between MP 2.0 (or sooner) and MP 3.6. 
(According to HIS, the speed limit is currently 55 
mph and route is state maintained - SPRS class is 
rural secondary.)  

Project Type: Signage

Planning Cost Estimates: < $10,000

Notes:



KYTC SHORT-TERM

Background: Currently, North Columbia 
Avenue converges into a confusing three way 
intersection with Meader Street. There is no 
striping, and little indication for motorists to 
negotiate this intersection.

Existing Conditions and Issues:

Lane Width < 11’ ►
Adequacy Rating  ► < 20th percentile

ADT = 5,350 ►

Proposed Project: Install additional signage 
and striping to remedy the confusion at the 
three way intersection of Meader Street and 
North Columbia Avenue.

Project Type: Signage

Planning Cost Estimates: < $10,000

Notes:



KYTC SHORT-TERM

Background: Some confusion exists for 
motorists traveling West Broadway as to the 
location of and directions to Campbellsville 
Elementary and High School.

Existing Conditions and Issues:

Lane Width < 11’ ►
Adequacy Rating  ► < 20th percentile

ADT = 16,500 ►

Proposed Project: Some drivers are not aware 
of the locations of Campbellsville Elementary 
and High School. Signage is suggested on West 
Broadway and Federal Place indicating the 
locations of Campbellsville Elementary and 
High Schools.

Project Type: Signage

Planning Cost Estimates: < $10,000

Notes:

 Intersection of Federal Place and US 68, looking east



KYTC SHORT-TERM

Background: Due to vertical curves for 
northbound KY 3211 traffi c approaching KY 
289 and KY 2222 traffi c approaching KY 658, 
defi cient sight distance exists for vehicles to 
safely stop at these intersections. 

Existing Conditions and Issues:

Vertical curve causes defi cient line of sight for 
vehicles approaching the stop sign  

Proposed Project: Install “Stop Ahead” signs 
for northbound KY 3211 traffi c approaching the 
intersection of KY 289, as well as for southbound 
KY 2222 traffi c approaching KY 658.

Project Type: Signage 

Planning Cost Estimates: < $10,000

Notes:

Sight distance diffi ciencies due to vertical curve 
approaching an unannounced stop sign

Eastbound on KY 3211 Southbound on KY 2222



KYTC SHORT-TERM

Background: Vertical sight distance defi ciencies 
exist on KY 527 just north of KY 3211 to the 
Woodhill Road intersection. Signage could be 
installed to increase awareness and safety 

Existing Conditions and Issues:

Lane Width < 11’ ►
Critical Rate Factor > 1 ►
Adequacy Rating  ► < 20th percentile

ADT = 4,060 ►

Proposed Project: Due to the vertical sight 
distance problem, signage could be installed to 
increase awareness and safety.

Project Type:  Signage

Planning Cost Estimates: < $10,000

Notes:

Looking north up KY 527 from the KY 3211 
intersection

Looking south on KY 527 from the Woodhill Road 
intersection





PRIORITY:
Looking east 
from the 
Ponderosa at 
KY 210  
 

No 
interconnectivity   
from the Lowe’s 
lot to the 
Ponderosa 

Background: This quickly developing commercial 
area along KY 210 between KY 3183 and US 68 is 
experiencing increasing volumes of traffi c. Growth is 
such that this section of KY 210 (a length of 1.24 miles) 
will be improved in a proposed Design Build Project.

Existing Conditions and Issues:

Volume/Service Flow > 0.7 ►
Critical Rate Factor > 1 ►
ADT = 7,950  ►

Proposed Project: Suggested lot interconnectivity 
in commercial retail on west side of KY 210 beginning 
with constructing a connection between Lowe’s and 
Ponderosa (Commercial Responsibility).

Project Type: Reconstruction

Planning Cost Estimates: $100,000

Notes:



PRIORITY:

Looking west from South Columbia 
Avenue at the gravel road

Looking southeast at the Amazon.com 
facility

Background:  Congestion on South Columbia 
Avenue occurs during shift changes at nearby 
Amazon.com. Currently, there is an existing 
County controlled gravel road that links South 
Columbia Avenue and KY 55. This road could 
provide increased connectivity for Amazon.com 
traffi c, thereby decreasing congestion at peak 
hours.

Existing Conditions and Issues:  The County 
Maintained road is currently graveled, which could 
be resurfaced to accommodate higher traffi c 
volumes to achieve increased interconnectivity.

Proposed Project:  To relieve congestion on 
South Columbia Ave., it is suggested to pave the 
gravel road across from Amazon.com, which 
connects S. Columbia to KY 55. Also suggested are 
turning lanes and a caution light on S. Columbia 
at the Amazon entrance. This would also include 
relocating the western entrance to Amazon.com.

Notes:

Project Type: Reconstruction

Planning Cost Estimates:  $350,000



PRIORITY:

Background:  Davis Road south from US 68 is narrow 
and dangerous. Residents report crashes occur quite 
frequently due to fast moving traffi c that is unfamiliar 
with the roadway.

Existing Conditions and Issues:  This is a narrow 
two-lane road with no shoulders and vertical curvature 
defi ciencies.

Proposed Project: Improvements to Davis Road 
(CR 1223) south from US 68 to Hatcher Road. The 
possibilities of widening and curve straightening should 
be addressed.

Project Type: Reconstruction

Planning Cost Estimates:  <$1,000,000

Notes:

(Above image) Looking 
southbound on Davis Road

(Right image)    
Looking 

southbound on 
Davis Road



PRIORITY:
The 
intersection 
of Lakeview 
Drive and KY 
289

The shoulder 
of KY 
289 where 
vehicles park, 
causing sight 
defi ciencies

Background:  Traffi c entering KY 289 from Lakeview 
Drive may encounter sight distance restrictions due to 
parked vehicles along KY 289 in front of the Taylor 
County Elementary School.

Existing Conditions and Issues:  

Lane Width < 11’ ►
Adequacy Rating  ► <20th percentile

LOS = E ►
ADT = 9,000 (KY 289) ►

Proposed Project:  Prohibit parking in front of school 
on KY 289 at Lakeview Drive. Parked cars create a visual 
obstruction for traffi c entering KY 289 from Lakeview 
Drive. 

Project Type: Maintenance

Planning Cost Estimates:  < $ 10,000

Notes:



PRIORITY:

Looking eastbound on KY 70 at the 
substandard sidewalk

Background:  The sidewalk at the curve along South 
Central Avenue adjacent to Tie Street is substandard and 
deteriorated posing a hazard to pedestrians.

Existing Conditions and Issues:  

Lane Width < 11’ ►
Critical Rate Factor > 1 ►
Adequacy Rating  ► <20th percentile

LOS = E ►
ADT = 8,650 ►

Proposed Project:  Cut back Cemetery embankment 
and fi x sidewalk on South Central Avenue. This project 
would be addressed in conjunction with Project 5b, 
should project 5b progress fi rst.

Project Type: Reconstruction

Planning Cost Estimates:  < $ 10,000

Notes:



PRIORITY:

Looking westbound along Meader Street

Background:  For some time, the City of Campbellsville 
has favored taking control of the jurisdiction of Meader 
Street (KY 3183) to make important streetscape 
improvements. 

Existing Conditions and Issues: 

 Lane Width < 11’ ►
Critical Rate Factor > 1 ►
Adequacy Rating  ► <20th percentile

Proposed Project:  Conduct streetscape improvements 
to Meader Street and North Columbia Ave. to include 
sidewalks, crosswalks, curb and gutter, lighting, and 
landscaping.

Project Type: Policy / Reconstruction

Planning Cost Estimates:  $300,000

Notes:



PRIORITY:

Looking eastbound on US 68 at Federal Place

Background:  This proposal addresses the potential 
need for sidewalk construction along West Broadway 
(US 68) to tie into the pending sidewalks along KY 210. 
Sidewalks along KY 210 are to be included in the 2007 
Design Build Project. 

Existing Conditions and Issues: 

Volume/Service Flow > 0.7 ►
Critical Rate Factor > 1 ►
Adequacy Rating  ► <20th percentile

ADT = 16,500 ►

Proposed Project:  Assess the need for sidewalks 
along West Broadway, eastbound from the intersection 
of KY 210. Sidewalks along KY 210 will be addressed in 
the Design Build Project. 

Project Type: Sidewalk Needs Assessment

Notes:

Planning Cost Estimates: < $10,000



PRIORITY:

Background: Currently no sidewalks exist in the 
residential area surrounding the Taylor County High 
School. 

Existing Conditions and Issues:  The residential 
area surrounding Taylor County High School has very 
minimal pedestrian facilities.

Proposed Project:  Assess the needs of constructing 
sidewalks connecting Taylor County High School with 
the surrounding neighborhood.

Project Type: Sidewalk Needs Assessment

Planning Cost Estimates:  < $10,000

Notes:

Lack of sidewalks in the residential area west of Taylor 
County High School



PRIORITY:

Background:  Public interest has been expressed to 
construct/ expand the pedestrian facilities along Main 
Street. 

Existing Conditions and Issues:  

Lane Width < 11’ ►
Critical Rate Factor > 1 ►
Adequacy Rating  ► <20th percentile

LOS = D ►
ADT = 730 ►

Proposed Project:  Conduct a sidewalk needs 
assessment for sidewalk construction along Main Street.

Project Type: Sidewalk Needs Assessment

Planning Cost Estimates:  < $10,000

Notes:



PRIORITY:

Lack of sidewalks along US 68

Background:  There are no sidewalks on the north 
side of US 68, east of Ingram Avenue. As a result, public 
interest was expressed for sidewalks in this area. 

Existing Conditions and Issues:  

Lane Width < 11’ ►
Volume/Service Flow > 0.7 ►
Adequacy Rating  ► <20th percentile

ADT = 19,800 ►

Proposed Project: Conduct sidewalk needs assessment 
on US 68/East Broadway to determine if a sidewalk 
connection should be constructed between Ingram 
Avenue and Cherokee Drive on US 68.

Project Type: Sidewalk Needs Assessment

Planning Cost Estimates:  < $10,000

Notes:



PRIORITY:

Looking northeast on South Columbia Avenue

Background:  Currently, there are no sidewalks along 
South Columbia Avenue. Pedestrian facilities here 
would provide connectivity for pedestrian access from 
residences and the Amazon warehouse.

Existing Conditions and Issues:  There are 
no pedestrian facilities that serve the residences and 
businesses on South Columbia Avenue.  

Proposed Project:  Conduct a sidewalk needs 
assessment for sidewalk construction along South 
Columbia Avenue.

Project Type: Sidewalk Needs Assessment

Planning Cost Estimates:  < $10,000

Notes:



PRIORITY:

Merger 
of South 
Columbia 
Avenue and 
MLK Jr. 
Blvd., showing 
confusing curb 
cuts

Looking south 
at the 3 parallel 
roads at the 
Carnation 
Street and 
MLK Jr. Blvd. 
intersection

Background: Martin Luther King Boulevard 
(MLK Jr. Blvd.) occupies what once was a railroad 
bed.  Consequently in some instances, its intersections 
are substandard, confusing, and dangerous. Current 
substandard designs on MLK Jr. Blvd. between 
South Columbia Avenue and KY 70 include multiple 
curb cuts, a confusing 6-legged intersection, and 
sight distance defi ciencies.

Existing Conditions and Issues:  

Lane Width < 11’ ►
Volume/Service Flow > 0.7 ►
Critical Rate Factor > 1 ►
Adequacy Rating  ► <20th percentile

LOS = E  ►
KY 70 (2007) ADT 8,650 ►

Proposed Project:  Reconstruct MLK Jr. Blvd. 
from the merger of S. Columbia Avenue, (including 
the three curb cuts immediately after the merger) to 

Notes:

the intersection at Tie Street and Carnation Street.  
Continue reconstruction of MLK Jr. Blvd. and Tie 
Street from the 6-legged intersection with Carnation 
Street eastward toward  KY 70 intersections.                              
See four conceptual design options on the following pages.

Project Type: Reconstruction

Planning Cost Estimates:  $425,000











PRIORITY:

Six-legged intersection at MLK Jr. Blvd. and 
Clem Haskins 

Background:  Martin Luther King Blvd. occupies 
what once was a railroad bed.  Consequently in some 
instances, its intersections are substandard, confusing, 
and dangerous.

Existing Conditions and Issues:  This is a confusing 
multi-legged intersection. 

Proposed Project: Reconstruct the six – legged 
intersection of Clem Haskins, MLK Blvd., et al. Evaluate 
all other MLK Blvd intersections from S. Columbia Ave. 
to Roberts Road.        
See conceptual design option on the following page

Project Type: Reconstruction

Planning Cost Estimates:  $100,000 - $200,000

Notes:





PRIORITY:

Confusing intersections at MLK Jr. 
Blvd. and Roberts Road

Confusing intersections at MLK 
Jr. Blvd. and Roberts Road

Background:  Martin Luther King Blvd. occupies 
what once was a railroad bed.  Consequently in some 
instances, its intersections are substandard, confusing, 
and dangerous.

Existing Conditions and Issues:  

Lane width < 11’ ►
Critical Rate Factor > 1 ►
Adequacy Rating  ► < 20th percentile

LOS = D ►

Proposed Project:  Reconstruct the multi-legged 
intersection of Wolford Way, MLK Jr. Blvd., Collins 
Way, and the Campbellsville Middle School entrance.  
Specifi cally, close Wolford Way and Collins Street 
entrance to Roberts Road.      
See two conceptual design options on the following pages.

Project Type: Reconstruction

Planning Cost Estimates:  $25,000 - $150,000

Notes:







PRIORITY:

Background:  A school building is planned for the 
area near Eastport Road and Bluegrass Drive. Currently 
there is a nursing home, scattered residential properties, 
and low traffi c volumes. In order to effectively plan 
for the increase in traffi c and activity, the following 
recommendations are proposed. 

Proposed Project:       
9a: Junction of Eastport Road and Bluegrass Drive (just 
north of US 68 @ MP 7.71) should be realigned prior to 
opening of the new school). 

9b: Eastport Road (a 3,000 ft. long locally maintained 
road) should be upgraded prior to the opening of the 
new school. These projects are contingent upon school 
construction.

Project Type: Reconstruction

Planning Cost Estimates:  

9a: $75,000  9b: $500,000

Notes:

Offset 
Intersection, 
substandard 
road, at 
Eastport Road 
and Bluegrass 
Drive

9B9B

9A9A



PRIORITY:

Looking north at the University from across US 68

Background:  Current access to the University of 
Campbellsville is limited to traffi c on US 68.

Existing Conditions and Issues: 

Lane Width < 11’ ►
Adequacy Rating  ► <20th percentile

Proximity to Stream ►
ADT = 16,500  ►

Proposed Project:  Access from US 68 to the university 
campus needs to be improved. A northbound entrance 
to the University of Campbellsville from West Broadway 
(US 68) is proposed.

Project Type: Reconstruction

Planning Cost Estimates:  $100,000

Notes:



PRIORITY:

Horizontal 
and vertical 
defi ciencies at 
the intersection 
of Red Lane and 
Lincoln Avenue

Background:  The intersection of Red Ln. and Lincoln 
Ave. is substandard in horizontal and vertical curvature 
as well as sight distance posing a hazardous situation to 
motorists.

Existing Conditions and Issues:  The intersection 
exhibits poor sight distance and has horizontal and 
vertical curvature issues.

Proposed Project:  Reconstruct the intersection of 
Red Ln. and Lincoln Ave. to current safety standards.

Project Type: Reconstruction

Planning Cost Estimates:  $100,000

Notes:
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