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EXECUTIVE SUMMARY 

KY 44 CORRIDOR STUDY 
US 31E to KY 1633 (Bullitt & Spencer Counties)  

The KY 44 Corridor Study was conducted as a continuation to the planning studies undertaken 
by the Kentucky Transportation Cabinet (KYTC) from Shepherdsville in Bullitt County (Item 5-
150.00) and extending eastward.  The current planning study (Item 5-396.00) investigated the 
roadway conditions from US 31E in Mt. Washington to KY 1633 
just west of Taylorsville. 
 
KY 44 is a major highway corridor in Bullitt and Spencer 
counties.  These counties have seen a notable growth in 
population (23% in Bullitt County and 45% in Spencer County) as 
well as traffic in the period 2000-2010.  The goal of the planning study was to identify 
improvements to provide a safe roadway to this growing corridor.   
 
PROJECT SCENARIO  

US 31E, at the west end of the study corridor, connects to Gene Snyder Freeway to the north 
which leads to the City of Louisville.  A traffic volume of 10,000 Average Daily Traffic (ADT) is 

noticed near US 31E 
on KY 44 (2009 data) 
and is projected to 
increase to 24,500 
ADT in 2035.  A Level 
of Service F indicating 
breakdown flow, is 
projected in 2035 if 
the current road 
conditions remain 

same in that section.  To the east of the study corridor, KY 44 leads to Taylorsville Lake State 
Park which is a major recreational attraction with a 1,200 acres park and sits on 3,050 acre lake.  
There has been notable growth in recreational traffic on KY 44 in the study area due to the 
State Park. 
    
EXISTING CONDITIONS 

KY 44 is a 2-lane roadway with narrow shoulders in the study area.  The west end of the study 
near US 31E has an elementary school, a high school, businesses and residences in Mt. 
Washington.  Rear end crashes are high on KY 44 near US 31E.  The terrain is fairly level 
between US 31E and KY 1319.   
 

Study Limits 
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From KY 1319 going eastward, the terrain is rolling with several sharp curves and steep grades.  
There are no passing or climbing lanes.  Intersections at the 
highway crossings at KY 1060, KY 1251 and KY 623 have 
inadequate sight distance, poor intersection geometry and 
some steep grades.  There are multiple span concrete tee 
beam bridges east of the intersections at KY 1060 (on Plum 
Creek) and KY 1251 (on Elk Creek).  Both the bridges are 
functionally deficient. There is a two span concrete culvert 
at Dutchman Creek which is also designated as a bridge.  The bridges are not structurally 
deficient.  The narrow width at the bridges is a concern particularly with recreational vehicles, 
trucks and farm equipment.  There are several locations with high crash history.  The common 
types of crashes from KY 1319 to KY 1633 are roadway departure crashes.   
 
THE STUDY METHODOLOGY  

Existing roadway information was collected from the KYTC’s Division of Planning, Highway 
Information Systems (HIS) data.  Additional project information was derived from archived 
plans and site visits.  The study was divided into three segments, considering ongoing design 
projects in Segment 1 & 3.  Segment 1 was defined between US 31E and KY 1319 where Item 5-
347.50 has completed Phase I Design.  Segment 2 was studied from KY 1319 to the beginning of 
the three lane section in front of Spencer County Elementary School.  Segment 3 was defined 
from the end of Segment 2 to KY 1633 where Item 5-395.00 has completed Phase I and Phase II 
Design.  Segment 2 falls in between Segments 1 & 3 which are in various stages of design as 
mentioned above.  For consistency of design along the corridor, recommendations for Segment 
2 will take into consideration, the proposed design in Segment 1 and Segment 3 on either sides 
of the segment.  Therefore, all the three segments were included in a combined planning study 
under Item No. 5-396.00. 
  
THE PROJECT TEAM 

The project team consisted of KYTC Division of Planning Central Office staff, KYTC District 5 staff 
and KIPDA Transportation Planning staff.  The project team’s tasks were to evaluate the 
roadway conditions, analyze the current and future traffic, conduct periodic meetings to share 
information, gather input, develop a Draft Purpose and Need statement and to propose 
recommendations.  The project team developed alternates with input from local Officials, 
stakeholders, and the public.  The team had three meetings during the course of the study.   
 
PUBLIC INVOLVEMENT 

The project team considered public opinion to be very important, as the public are the users of 
the roadway on a daily basis and are best informed about the roadway conditions.  Public input 
was requested during the study.  Two Public Meetings were conducted which are documented 
separately in Public Meeting folders.  The project team met the local Officials and stakeholders 
two times in formal meetings, initially to inform about the proposed study and later when the 
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alternates were developed.  Public, Senators, Judge Executives, Mayors and stakeholders such 
as representatives of the schools, police, and fire departments of Bullitt and Spencer counties 
participated in the study and provided feedback.   
   
DRAFT PURPOSE AND NEED STATEMENT 
  
The purpose of the project is to improve the safety of the road and to provide adequate 
transportation linkage between the Cities of Mt. Washington and Taylorsville.  Improvements to 
the study corridor were considered because of crash concerns, less than standard roadway 
geometry, and the need to provide an adequate transportation system for schools, commuters, 
emergency services and recreational traffic traveling to Taylorsville Lake State Park. 
 
ENVIRONMENTAL OVERVIEW, GEOTECHNICAL REVIEW AND RESOURCE AGENCY INPUT 
  
The Environmental Overview, which included addressing potential Environmental Justice issues, 
was completed by HMB Consultants Inc., as a separate study for the KYTC.  The KYTC Division of 
Structural Design, Geotechnical Branch conducted a geotechnical review for the project.  
Selected State and Federal agencies were contacted to derive their input for the planning study.   
 
ALTERNATES CONSIDERED 
 
Alternates were developed considering the study purpose and need to improve the safety of 
the corridor.  Three types of alternates were developed and presented to the public.    
   
 
 
 
 
 
 
 
 
 
 
 

A. Alternate 1 - No Build Alternate  
This alternate assumes that no new roadway improvements are undertaken.  The 
benefits of this alternate are that the property, the environment and cost will be 
preserved.  The disadvantage of selecting this alternate is that the safety issues 
identified by the study will not be addressed. 
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B. Alternate 2 - Long Term Ultimate Build Alternate  
This alternate proposes a long term ultimate solution to KY 44 by upgrading the 
roadway to current geometric standards.  Exhibit ES-1 shows the proposed Long Term 
Ultimate Build alternate.  For Segment 1, recommendations outlined in the Phase I 
Design of Item 5-347.50 will be followed.  Typical sections and alignment were defined 
in 5-347.50.  A five-lane curb-and-gutter section is proposed from US 31E for 0.6 mile, 
then a three lane curb-and-gutter section for 0.3 mile.  From that point to the end of the 
segment, a 2-lane rural section is proposed.  Proposed speed varies from 45-55 mph.   
 
In Segment 2, the project team proposed that the roadway will remain on the existing 
alignment where feasible.  Realignments will be necessary at some locations to improve 
geometry.  The proposed typical section consists of two 11 foot lanes and 8 foot 
shoulders (6 foot paved).  Proposed design speed is 55 mph.  Intersections will be 
improved.  Climbing lanes & passing lanes may be added as needed depending on the 
proposed grades and turn lanes will be added.  In Segment 3, recommendations of Item 
5-395.00 will be followed.  Alignment and typical section (22 foot pavement and 6 foot 
shoulders) were defined in 5-395.00.  The proposed design speed is 45 mph.      

C.  Alternate 3 – Short Term Spot Improvements 
No spot improvements were considered for Segment 1 as roadway improvements for 
this segment were identified in the Phase 1 Design under Item 5-347.50.  Segment 3 is 
scheduled for construction in the near future and therefore, no spot improvements 
were considered.  Three types of Short Term Spot Improvements were proposed for 
Segment 2 and are described below.   

a. Alternate 3, Option 1 – Interim Low Cost Improvements 
Some cost effective solutions that can improve safety are the interim low cost 
improvements such as center line and edge line rumble strips, chevrons around curves, 
reflectors on guardrails to improve night time visibility, cutting back slopes and installing 
high friction surfaces.  District funds and highway safety improvement funds such as 
HSIP can be used to implement interim low cost improvements.  Exhibit ES-2 shows 
some possible interim low cost improvements. 

b. Alternate 3, Option 2 – Group A Spot Improvements   
There are some locations in Segment 2 where the geometry does not meet the current 
design standards.  There are several vertical grades that are substandard.  Upon analysis 
of the crashes, many crashes were identified where roadway geometry does not meet 
current standards.  Six of these locations were identified as Group A spot improvements.  
They are defined as projects in locations where roadway geometry is below current 
design standards and crash rate is higher (close to and more than 1.0).  See Exhibit ES-3 
for Group A projects. 

c. Alternate 3, Option 3 – Group B Spot Improvements   
At the public meetings and in the completed surveys, other locations that had driving 
concerns were discussed.  The project team investigated the locations for the cause of 
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the concerns.  The project team identified six locations with geometry problems and 
crash history and named them as Group B Spot Improvements.  The crash and geometry 
concerns were less severe than Group A project locations.  See Exhibit ES-4 for Group B 
projects.  Cost estimates for all alternates are summarized in Table ES-1. 
 
RECOMMENDATIONS 

  
The Phase I Design for Segment 1 between US 31E and KY 1319 has recommended a five 
lane curb and gutter section at the west end of the study changing over to a three lane 
typical section ending just east of Parkland Trace.  Considering the high traffic volumes 
and the large number of rear end crashes that currently occur and increase in projected 
traffic volume, these typical sections are appropriate for this section and are 
recommended.  The Phase I Design also recommends an improved two lane section 
starting near Parkland Trace and ending at KY 1319 which will further improve safety in 
that section.  It is recommended that Segment 1 continue with the advancement into 
Final Design. 
 
Estimated cost to construct the Ultimate Build roadway for the 7.5 mile long Segment 2 
from KY 1319 to the Spencer Elementary School is nearly $71 million.  As this is a 
significant amount to obtain funding, it is recommended that the roadway 
improvements should be phased.  The most immediate and cost effective solution that 
can improve the safety of this segment is the interim low cost improvements.  As 
identified, improving safety around sharp curves and installing edge rumble strips are 
some recommendations which are low cost and are effective in reducing crashes and in 
most cases can be completed using available maintenance and HSIP funds. 
 
The next recommendation for Segment 2 is to undertake some of the spot improvement 
projects.  The projects were grouped in two categories and their ranking was decided 
considering their geometry, crash history and public input.  It is recommended these 
improvements should be designed keeping in mind the ultimate roadway section 
proposed in this study.  In some cases, two spot improvement projects may be 
combined if they are close to each other and it may be desirable to design them at the 
same time.  Combining two projects in this way will be more cost effective.  When 
Segment 2 is programmed to build the ultimate build section, the typical section 
proposed in this study is recommended.  The typical section proposes a two lane 
roadway with shoulders considering the truck and recreational traffic on this segment 
and also can accommodate bike traffic.   
 
For Segment 3, the recommendations identified in Item 5-395.00 may be followed.  
Segment 3, which is from the east end of the three lane roadway in front of Spencer 
County Elementary School to KY 1633 was in the right-of-way acquisition stage at the 
time this study was conducted.  The two lane roadway follows a new alignment and 
would improve the safety in this section with the new roadway geometry.   
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EXHIBIT ES-1: ALTERNATE 2 - LONG TERM ULTIMATE BUILD ALTERNATE

8' 
Shoulder
(6' paved)

8' ShoulderTravel LaneTravel Lane
11'

5-LANE URBAN - US 31E TO EAST OF SCHOOL ENTRANCE

3-LANE URBAN - EAST OF SCHOOL 
ENTRANCE TO PARKLAND TR. APPROX.

2-LANE RURAL TYPICAL SECTION

2-LANE RURAL TYPICAL SECTION2-LANE RURAL - PARKLAND TR. APPROX. 
TO KY 1319

6'
Shoulder

6'
Shoulder

11'
Travel Lane

11'
Travel Lane

4' Paved

2-LANE RURAL TYPICAL SECTION

Possible Realignment 
Areas

5-LANE URBAN 
US 31E TO EAST
OF SCHOOL ENT.

3-LANE URBAN 
EAST OF SCHOOL ENT. TO 
PARKLAND TR. APPROX.

2-LANE RURAL
PARKLAND TR. APPROX

TO KY 1319

SEGMENT 1
US 31E TO KY 1319

SEGMENT 2
KY 1319 TO SPENCER COUNTY ELEMENTARY SCHOOL

SEGMENT 3

    Two 11 Foot    
    Travel Lanes   

 Segment 2 - Proposed Ultimate Build Alternate
- Rebuild on existing alignment
- Realign at some locations 
- Bridge Replacements to match new roadway
- Intersections, Turn Lanes, Climbing Lanes 

6' Paved

11 Foot 11 Foot11 Foot 11 Foot13 Foot
Median 5 Ft

Walk
5 Ft
Walk

11 Foot
Through Lane

13 Foot
Paved Flush

Median
11 Foot

Through Lane
5 Ft

Side-
Walk

5 Ft
Side-
Walk

5 Ft
Shou-
lder

5 Ft
Shou-
lder

11 Foot
Through Lane

11 Foot
Through Lane

SUMMARY OF 
ESTIMATED COSTS 

 SEGMENT 1 - $17,706,000
 SEGMENT 2 - $70,550,000
 SEGMENT 3 -   $5,755,000
TOTAL COST - $94,011,000

11 Foot 11 Foot13 Foot
Median

5 Ft
Walk 5 Ft

Walk
5 Ft
Walk 5 Ft

Walk
11 Foot 11 Foot

8' 
Shoulder
(6' paved)

       Two 11 Foot     
       Travel Lanes     

6' 
Shoulder
(4' paved)

6' 
Shoulder

NOT TO SCALE

PROPOSED ALTERNATES

Alternate 1
No Build

Alternate 2
Long Term Ultimate 

Build Alternate

Alternate 3
Short Term Spot
Improvements

Option 1
Interim Low Cost

Improvements

Option 3
Group B Spot
Improvements

Option 2
Group A Spot
Improvements
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EXHIBIT ES-2: ALTERNATE 3, OPTION 1 - INTERIM LOW COST IMPROVEMENTS PROPOSED ALTERNATES

Alternate 1
No Build

Alternate 2
Long Term Ultimate 

Build Alternate

Alternate 3
Short Term Spot
Improvements

Option 2
Group A Spot
Improvements

Option 1
Interim Low Cost

Improvements

Option 3
Group B Spot
Improvements

Chevrons around curves  Chevrons around curves  

CHEVRONS AROUND CURVES

    CUTBACK HILL   

  TREE TRIMMING  

CHEVRONS AROUND CURVES
(based on standards as needed)

REFLECTORS ON GUARDRAIL

TREE TRIMMING
CUTBACK HILL

     INTERIM LOW COST IMPROVEMENTS
(Possible Treatment locations are shown here)
*   Edge Line Rumble Strips 
*   Chevrons on posts
*   Cutback Hills
*   Tree Trimming/Removal
*   High Friction Surfaces
*   Reflectors on guardrail

LOW COST
IMPROVEMENTS

HIGH FRICTION SURFACE  
(Hunters Trace Curve) 

Rumble Strips Chevrons

Reflectors on
guardrails

ESTIMATED COST - $500,000

Interstate
Parkway
US Highway
State Road
Local Road
Bridge (Line)

NOT TO SCALE

ES-7



KY
 13

19

KY
 10

60

KY 1251

KY
 16

33

KY
 62

3

US 3
1E

AK
IN

S R
D

BE
NE

TT
SP

UR

OA
K T

RE
E

WA
Y

RIVER HTS
BLVDMU

RR
AY RD

VILL
AGE DR

WATERFORD

LOOP

HU
NT

ER
S 

TR
AC

E

COCHRAN DR

JULIA CT

  
CEDAR 
LAKE DR

HU
BB

AR
D 

LN

PA
RK

LA
ND

 TR

BLUEGRASS DR

LOVE AVE
JOY AVE

ST
 LO

UI
S B

LV
D

TU
RN

PI
KE

AV
E

MURRAY RD

DA
Y R

D

JO
HN

SO
N 

LN

RYD
ER LN

CA
RL

 
MO

NR
OE

 
RD

CO
XS

 LN
E. SANDERS LN

DU
TC

HM
AN

 
CR

K R
D

GO
OS

E 
CR

K R
D

GR
EE

N 
AC

RE
S R

D

HIC
KO

RY
 

WO
OD

S D
R

EL
M 

TR
EE

 LN SA
DD

LE
BR

OO
K 

TR
L

ST
UM

PS
 

LN

Spot A1 
East of Cedar Lake Dr to County Line
-  Roadway Geometry Improvements

Spot A2 (Dutchman Creek Area)
  -  Improve West Horizontal Curve 
  -  Intersection Improvements (Eliminate   
     Skew on Side Roads & Align)
  -  Replace Bridge at Dutchman Creek

Spot A3 (Cochran Dr and East)
Intersection Improvements
at Cochran Dr/Julia Ct 
  -  Add Left & Right Turn Lanes to Cochran Dr
East of Cochran Dr Intersection 
  -  Roadway Geometry Improvements

Spot A4 (Junction KY 623 and East)
Jct KY 623 - Intersection Improvements
  - Improve Turning Radius, Sight Distance etc.
Other Work:
  -  Replace Box Culvert 
     (Possible Left Turn Lane to KY 623)
  -  Improve East Horizontal Curve 

Spot A5 
(Jct KY 1251 to Curve after Hunter's Trace Rd.)
Jct KY 1251- Intersection Improvements
  -  Improve Turning Radii, Sight Distance etc.
  -  Add Truck Climbing Lane West of KY 1251 
East of Bridge at KY 1251
  -  Roadway Geometry Improvements

Spot A6 (Stumps Lane to Turnpike Ave.)
Minor Widening and Rumble Strips
- Widen pavement by 5 feet
- Install Center Line & Edge Line Rumble Strips

Estimated Cost - $3,830,000 Estimated Cost - $1,480,000

Estimated Cost - $4,760,000

Estimated Cost - $2,380,000

Estimated Cost - $4,760,000

Estimated Cost - $18,800,000
State Roadway System

Rural Principal Arterial
Rural Minor Arterial
Rural Major Collector
Rural Minor Collector
Urban Principal Arterial
Urban Minor Arterial Street
Urban Collector Street
Local Road

EXHIBIT ES-3: ALTERNATE 3, OPTION 2 - GROUP A SPOT IMPROVEMENTS PROPOSED ALTERNATES

Alternate 1
No Build

Alternate 2
Long Term Ultimate 

Build Alternate

Alternate 3
Short Term Spot
Improvements

Option 1
Interim Low Cost

Improvements

Option 2
Group A Spot
Improvements

Option 3
Group B Spot
Improvements

NOT TO SCALE
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Spot B3 (Junction KY 1060 and Eastwards)
Junction KY 1060 - Intersection Improvement
   - Improve Turning Radii, Sight distance etc.
   - Possible Left Turn Lane to KY 1060
Waterford Park after KY 1060 Bridge
  -  Add Left Turn Lane to the Park 
  -  Add Truck Climbing Lane after 
     Waterford Park Entrance going East 

Spot B4 (Akins Rd area)
Akins Rd
  - Improve West Horizontal Curve  
  - Add Left Turn Lane/Bypass Lane
    at Akins Rd
  - Flatten grade around MP 5.00

Spot B2 (Village Dr/Hickory Woods Dr area)
Curve East of Village Dr
  -  Roadway Geometry Improvements
  -  Village Dr Realignment
Hickory Woods Dr Intersection
  -  Add Left Turn Lane at Hickory Woods Dr

Spot B1 (MP 0.70 to 0.95 Approx.)
  -  Roadway Geometry Improvements
  -  Add Truck Climbing Lane based on grade

PROPOSED ALTERNATES

Alternate 1
No Build

Alternate 2
Long Term Ultimate 

Build Alternate

Alternate 3
Short Term Spot
Improvements

Option 1
Interim Low Cost

Improvements

Option 3
Group B Spot
Improvements

Option 2
Group A Spot
Improvements

Ca
rl 

Mo
nr

oe
Rd

Rive
r H

ts
Blvd

Ca
rl 

Mo
nr

oe
Rd

Spot B5
Carl Monroe Rd./Benett Spur area
  -  Roadway Geometry Improvements

Spot B6 (River Heights Blvd area)
  -  Realign to eliminate multiple curves
  -  Add Right Turn Lane & Left 
     Turn Lane at River Hts Blvd.

Be
nn

ett
Sp

ur

EXHIBIT ES-4: ALTERNATE 3, OPTION 3 - GROUP B SPOT IMPROVEMENTS

State Roadway System
Rural Principal Arterial
Rural Minor Arterial
Rural Major Collector
Rural Minor Collector
Urban Principal Arterial
Urban Minor Arterial Street
Urban Collector Street
Local Road

ESTIMATED COST - $2,040,000
ESTIMATED COST - $4,890,000

ESTIMATED COST - $2,380,000

ESTIMATED COST - $3,970,000

ESTIMATED COST - $6,010,000

ESTIMATED COST - $2,380,000

NOT TO SCALE
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Table ES-1: Summary of Cost Estimates 

Design Right-of-Way Utilities Constr
1 US 31E to KY 1319 $3,000,000 $2,300,000 $1,606,000 $10,800,000 $17,706,000

2 KY 1319 to Spencer Co. Elem. School $10,150,000 $8,270,000 $7,020,000 $45,110,000 $70,550,000

3 Spencer Co. Elem. School to KY 1633 $700,000 $355,000 $700,000 $4,000,000 $5,755,000

Shoulder layback, tyregrip, cutback trees, reflectors on guardrail, chevrons, edge line rumble strips $500,000

Design Right-of-Way Utilities Constr
A1 East of Cedar Lake to County Line $560,000 $460,000 $410,000 $2,400,000 $3,830,000
A2 Dutchman Creek Area $220,000 $160,000 $150,000 $950,000 $1,480,000
A3 Cochran Dr and East $690,000 $570,000 $500,000 $3,000,000 $4,760,000
A4 KY 623 and East $350,000 $280,000 $250,000 $1,500,000 $2,380,000
A5 KY 1251 and Hunter's Trace Area $690,000 $570,000 $500,000 $3,000,000 $4,760,000
A6 Stumps Lane to Turnpike Ave. $2,700,000 $2,200,000 $2,000,000 $11,900,000 $18,800,000

Design Right-of-Way Utilities Constr
B1 MP 0.70 to MP 0.95 $290,000 $240,000 $210,000 $1,300,000 $2,040,000
B2 Waterford Loop to Hickory Woods Dr $350,000 $280,000 $250,000 $1,500,000 $2,380,000
B3 KY 1060 and East $760,000 $460,000 $410,000 $3,260,000 $4,890,000
B4 Akins Rd area $580,000 $470,000 $420,000 $2,500,000 $3,970,000
B5 Carl Monroe Rd/Bennett Spur Area $350,000 $280,000 $250,000 $1,500,000 $2,380,000
B6 River Heights Blvd Area $870,000 $710,000 $630,000 $3,800,000 $6,010,000

$94,011,000

ALTERNATE 1:  No Build Alternate - $0

ALTERNATE 2: Long Term Ultimate Build Alternate

Segment Brief Description

Phase Cost ($)

Total Cost ($)

Total $13,850,000 $10,925,000 $9,326,000 $59,910,000

$36,010,000

ALTERNATE 3: Short Term Spot Improvements

Option 1 : Interim Low Cost Spot Improvements 

Option 2: Group A Spot Improvements

Spot Location

Phase Cost ($)

Total Cost ($)

Total $5,210,000 $4,240,000 $3,810,000 $22,750,000

$21,670,000

Option 3: Group B Spot Improvements

Spot Location
Phase Cost ($)

Total Cost ($)

Total $3,200,000 $2,440,000 $2,170,000 $13,860,000
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I  INTRODUCTION 
 

The  Kentucky  State  Data  Center  at  the  University  of  Louisville  reports  that  Spencer 
County has grown 45% in the period from 2000‐2010 and Bullitt County has grown 21% 
in the same period.  Within the study limits, KY 44 connects the City of Mt. Washington 
in Bullitt County  to  the City of Taylorsville  in Spencer County.   KY 44  is also known by 
other names such as Old Mill Rd., Mt. Washington Rd. and Taylorsville Rd  in the study 
area.  KY 44 is a major highway corridor leading to Taylorsville Lake State Park just east 
of the study area.   The Park  is a prime recreational attraction spread over 1,200 acres 
and sits on 3,050 acre Taylorsville Lake. 
 
Major growth in residential development has spread along the corridor.  Along with the 

population  growth,  traffic  volumes 
have  also  increased.    The  Traffic 
Forecast  report  conducted  for  the 
study  area  by  the  Division  of 
Planning,  Kentucky  Transportation 
Cabinet  (KYTC)  used  an  exponential 
annual  growth  rate  ranging  from 
3.5%  to 5%  to  forecast  future  traffic 
on KY 44.   

 
There  has  been  notable  growth  in 
recreational traffic traveling on KY 44 
towards Taylorsville Lake State park.  
Truck traffic has also grown according 

to  the  traveling  public.    The  current  roadway, which was  built  in  1932,  has  several 
horizontal and vertical curve deficiencies.   There are many  locations with a high crash 
history.  
 
In  June  2005,  the Kentucky  Transportation Cabinet, Division of Planning  completed  a 
study on the KY 44 highway, west of US 31E in Mt. Washington to Shepherdsville (Item 
5‐150.00).    As  a  continuation,  the  current  planning  study  investigates  improvements 
east of Mt. Washington at US 31E to KY 1633, just west of Taylorsville. 

A. Study Objectives 
 
The  objectives  of  the  planning  study  were  to  analyze  the  existing  conditions  and 
transportation  problems,  to  estimate  future  travel  conditions  and  to  identify  and 
evaluate improvement alternatives for KY 44 from Mt. Washington to Taylorsville.  The 
goals of the study were to improve the safety of the roadway and to provide adequate 
transportation linkage between the two cities.   
 

 

section, 
319 

Photo No.1 – KY 44 and KY 1251 intersection
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The study was established to investigate roadway improvements ranging from short 
term solutions to an ultimate build alternative for the corridor.  It was decided by the 
project team to involve the public, stakeholders and local officials to gather their input 
in developing the alternates for the study.  Other resource agencies’ input was also 
solicited.   

B. Study Location and Length 
 

The study area is located just outside the limits of the Louisville Urban Area boundary.  
The west end of the corridor begins at US 31E in Bullitt County.  US 31E connects to 
Interstate 265 (Gene Snyder Freeway) to the north which leads to the City of Louisville.  
The east end of the study terminates at KY 1633 in Spencer County.  Figure 1 below 
shows the study area location.  Exhibit 1 in Appendix A shows the study corridor and 
major highway crossings.    
 
 

 
 
 
 

 
 
 
 

 
 
 
 
 
 
 
 

 

 

 

 

Figure 1: Study area location 

Study area location 
Bullitt & Spencer Counties 

Study Limits 
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The length of the project is 11.5 miles.   Approximately 3.1 miles of the 11.5 miles of the 
study corridor is in Bullitt County and 8.4 miles is in Spencer County.   

C. Study Limits and Segments 
 
The study was limited to the section of KY 44 highway from US 31E in Mt. Washington to 
KY 1633 just west of Taylorsville.  Figure 2 below shows the study limits and segments.  
Exhibit 2 in Appendix A shows the study limits and segments in greater detail.  The 
following is a brief description of the limits of each segment: 
    

 Segment 1:  This segment extends from US 31E to KY 1319 (also known as King’s 
Church Road) and has a project Item No. 5-347.50.  At the time of this study, 
Phase I Design was completed for this segment.  No funds are available for 
future phases for this segment.  Only, funding for the planning study is available.  

 Segment 2:  This segment extends from KY 1319 to the beginning of the three 
lane section at Spencer County Elementary School.  No funds are available for 
future phases for this segment at the time of this report.  Only funding for the 
planning study is available.    

 Segment 3:  This segment extends from the three lane section at Spencer County 
Elementary School to KY 1633.  Item 5-395.00 is a KYTC project covering this 
segment.  The project has completed Phase I and Phase II Design.  At the time of 
the study, the project was in the right-of-way acquisition stage.  

 

Figure 2: Study Limits and Segments 

Segment 2 falls in between Segments 1 & 3 which are in various stages of design as 
mentioned above.  For consistency of design along the corridor, recommendations for 
Segment 2 will take into consideration, the proposed design in Segment 1 and Segment 
3 on either sides of the segment.  Therefore, all the three segments were included in a 
combined planning study under Item No. 5-396.00.  Also, an Environmental Overview 
was completed for future improvements to KY 44 for the corridor in October 2008 and is 
available separately.   The route log for KY 44 for study limits is shown in Appendix B. 
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D. Programmed Highway Improvements 
 

Funds for the current planning study from US 31E to KY 1633 were authorized  in 2007 
under Item No. 5‐396.00.  Funding for the Design phase for Segment 1 was authorized in 
2007  and  a  Phase  1 Design  has  been  completed  under  Item  #5‐347.50.    There  is  no 
funding  authorized  for  any  other  phases  of  Segment  1 &  2.    Funding  for  the Design 
phase of Segment 3 was authorized  in 2007 under  Item #5‐395.00.   Right of Way and 
utility phases were funded in 2011.  Table 1 shows the funding for all segments.      
 
Table 1: Funding for all segments  (P–Planning, D–Design, U–Utilities, R–Right of Way) 

Funds for the Planning Study Item 5‐396.00 (all segments) 

District 
Item 

Number
Phase Route County

Requested 
Amount 

Authorization
Date 

5  396  P  KY 44 SPENCER
BULLITT

$300,000.00  6/11/2007 

 

Funds for the Design phase of Segment 1 (US 31E to KY 1319) 

District 
Item 

Number
Phase Route County

Requested 
Amount 

Authorization
Date 

5  347.5  D  KY‐44 BULLITT $1,200,000.00  3/21/2007 
 

Funds for the phases of Segment 3  (Spencer Co. Elementary School to 
KY 1633) 

District 
Item 

Number
Phase Route County

Requested 
Amount 

Authorization
Date 

5  395  D  KY‐44 SPENCER $500,000.00  1/8/2007 

5  395  U  KY‐44 SPENCER $695,000.00  6/23/2011 

5  395  R  KY‐44 SPENCER $355,000.00  5/9/2011 

5  395  D  KY‐44 SPENCER $200,000.00  3/1/2011 
 

 
 

II   EXISTING CONDITIONS 
 

Exhibit  3  in  Appendix  A  is  an  aerial map  of  the  study  area.    Some  existing  roadway 
conditions of KY 44  in the study area are  identified  in the following sections.    Included 
are  roadway  data  and  characteristics,  bridge  data,  traffic  volumes,  Level  of  Service, 
composite adequacy rating, volume to service flow ratio, and crash analysis. 
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A. Roadway Data 
 

Data for the existing roadway characteristics was obtained from the Division of 
Planning’s Highway Information System (HIS) database.  Archived old plans were also 
studied for existing conditions.  The KY 44 study corridor is a two lane undivided 
highway for the major part.  A segment in front of Spencer County Elementary School 
towards the east end of the study has three lanes.  The following is a summary of 
information derived from available sources:  

State System:   
State-maintained roads in Kentucky are classified into six types under the State System, 
ranging from Supplemental Road to State Primary.  In the study area, KY 44 is classified 
as a State Secondary route.  

The National Truck Network (NTN):   
The roads in the NTN are those roads specifically designated for use by commercial 
trucks with increased dimensions (102 inches wide; 13 feet, six (6) inches high; semi-
trailers up to 53 feet long; trailers up to 28 feet long – not to exceed two (2) trailers per 
truck).  In the study area, KY 44 is not on the NTN network. 

The National Highway System (NHS): 
The NHS includes the Interstate highway system and other significant principal arterial 
roads.  In the study area, KY 44 is not on the NHS.  

Truck Weight Classification:  
The KYTC, Division of Motor Carriers specifies three weight classification limits: 1) AAA – 
80,000 lbs. gross vehicle weight; 2) AA – 62,000 lbs. gross vehicle weight; and 3) A – 
44,000 lbs. gross vehicle weight.  In the study area, the weight classification limit on KY 
44 is AAA.  

Functional Class:  
The functional class of the three segments on KY 44 are listed in the Table 2 below.  
Exhibit 4 in Appendix A shows the mile point locations within the study area.     

 

 
 

A
l
s
o 
K
Y
  
 
KY 44 is not on a Scenic Highway and is also not on a Coal Haul Route in the study area. 

  

Table 2: Study mile points and Functional Class  
  Segment 1  Segment 2 Segment 3 
Mile Point 23.255-25.276   25.276-26.286 0 - 7.500 7.500 - 8.451 
County Bullitt Bullitt Spencer Spencer 

Functional 
Class  

Urban principal 
arterial ends 24.550, 

then rural minor 
arterial                

Rural minor 
arterial 

Rural minor 
arterial 

Rural minor 
arterial 
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B. Roadway Characteristics 
 

KY 44 is a two lane undivided roadway with narrow shoulders.  Some areas are level 
while other areas are rolling.  The roadway was originally built in 1932.  The roadway is 
characterized by several horizontal curves and vertical grades.  Sight distance, both 
horizontal and vertical, is limited at several locations.   
 
The roadway is bituminous pavement and has the following characteristics:   

Table 3:  Roadway Characteristics  

  
Segment 1  

(US 31E to KY 1319) 

Segment 2 (KY 1319 to 
Spencer Co. Elem. 

School) 

Segment 3 
(Spencer Co. 

Elem School to 
KY 1633) 

County Bullitt Bullitt & Spencer Spencer 

Mile Point 23.255-25.276 
25.276-26.286 (Bullitt) 

0 - 7.500 (Spencer) 7.500 - 8.451 
Total Lanes 2 2 2-3 
Lane Width 10 ft - 12 ft 10 ft 10 ft
Shoulder Width 4 ft 3 ft 3 ft
Posted Speed 35 - 55 mph 55 mph 35 - 45 mph 

 
 
Horizontal and Vertical Curves: 
The roadway was built in 1932.  The present day design standards places several 
horizontal curves (18) in grade class C (5.5-8.4 degrees) or worse as shown in Table 4.   

 
Several vertical curves (16) in the study 
area are at or below grade class D (4.5-
6.4%) as seen in Table 5 below.  The 
vertical curves do not meet the current 
standards for the sight distance for the 
design speed of the roadway.  In some 
cases, the horizontal curvature in the 

vicinity of the poor vertical grade does not 
meet the current standards which 
compounds the driving problems in these 
areas.  Exhibit 5 in Appendix A shows the 
locations where horizontal curves and 
vertical grades are below current 
standards.  Exhibit 6 in Appendix A is a 
topographic map of the study area. 

i i i f h i l d d

6

Photo No. 2 – Horizontal curve east of Hunters 
Trace Rd 

Photo No. 3 – Vertical grade just west of 
Coxs Lane 
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Table 4:  Horizontal curves in the study area  

  

County 
Begin 

MP End MP 
Grade 
Class 

Degree of 
Curvature 

Grade 
Class 

Degree of 
Curvature 
(degrees) Route 

KY 0044 Bullitt 25.216 25.306 A 2.6 C 5.5-8.4 

KY 0044 Bullitt 25.306 25.678 A 0.1 D 8.5-13.9  

KY 0044 Bullitt 25.678 25.776 A 3 E 14.0-27.9  

KY 0044 Bullitt 25.776 25.98 A 0.2 F 28+  

KY 0044 Bullitt 25.98 26.081 D 9.8   
KY 0044 Bullitt 26.081 26.168 A 0 
KY 0044 Bullitt 26.168 26.286 B 4.1 
KY 0044 Spencer 0 0.137 A 0.4 
KY 0044 Spencer 0.137 0.275 A 2 
KY 0044 Spencer 0.275 0.322 A 0 
KY 0044 Spencer 0.322 0.398 C 7.8 
KY 0044 Spencer 0.398 0.472 A 0.3 
KY 0044 Spencer 0.472 0.614 A 3.1 
KY 0044 Spencer 0.614 0.717 A 0 
KY 0044 Spencer 0.717 0.884 C 6.8 
KY 0044 Spencer 0.884 1.067 A 0 
KY 0044 Spencer 1.067 1.119 B 3.9 
KY 0044 Spencer 1.119 1.207 A 0 
KY 0044 Spencer 1.207 1.32 B 4.4 
KY 0044 Spencer 1.32 1.386 A 0 
KY 0044 Spencer 1.386 1.521 B 3.7 
KY 0044 Spencer 1.521 1.588 A 0 
KY 0044 Spencer 1.588 1.684 A 1.7 
KY 0044 Spencer 1.684 1.935 A 0 
KY 0044 Spencer 1.935 2.038 C 5.7 
KY 0044 Spencer 2.038 2.091 A 0 
KY 0044 Spencer 2.091 2.198 B 3.9 
KY 0044 Spencer 2.198 2.237 A 0 
KY 0044 Spencer 2.237 2.422 C 6 
KY 0044 Spencer 2.422 2.499 A 0.9 
KY 0044 Spencer 2.499 2.57 D 8.8 
KY 0044 Spencer 2.57 2.634 B 4.2 
KY 0044 Spencer 2.634 2.962 A 0.1 
KY 0044 Spencer 2.962 3.115 B 4.3 
KY 0044 Spencer 3.115 3.265 A 0 
KY 0044 Spencer 3.265 3.437 B 4.4 
KY 0044 Spencer 3.437 3.671 A 0.1 
KY 0044 Spencer 3.671 3.834 B 3.8 

Highlighted in red are grade class C or  

greater horizontal curves.  For rural arterial  
roads, at 55 mph speed, assuming 6% 
superelevation, grade class C or higher is  
not recommended for new construction.  
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Route  County 
Begin 

MP End MP 
Grade 
Class 

Degree of 
Curvature 

KY 0044 Spencer 3.834 4.01 A 2.5 
KY 0044 Spencer 4.01 4.281 A 0 
KY 0044 Spencer 4.281 4.342 A 0 
KY 0044 Spencer 4.342 4.458 A 3.4 
KY 0044 Spencer 4.458 4.634 A 0.5 
KY 0044 Spencer 4.634 4.776 B 4.6 
KY 0044 Spencer 4.776 5.286 A 0 
KY 0044 Spencer 5.286 5.388 B 4.2 
KY 0044 Spencer 5.388 5.564 A 0 
KY 0044 Spencer 5.564 5.63 B 4.1 
KY 0044 Spencer 5.63 5.666 A 0 
KY 0044 Spencer 5.666 5.742 A 0 
KY 0044 Spencer 5.742 5.869 C 6.4 
KY 0044 Spencer 5.869 5.929 A 0 
KY 0044 Spencer 5.929 6.04 E 14 
KY 0044 Spencer 6.04 6.09 A 0 
KY 0044 Spencer 6.09 6.204 B 3.6 
KY 0044 Spencer 6.204 6.271 A 0 
KY 0044 Spencer 6.271 6.327 C 6.2 
KY 0044 Spencer 6.327 6.382 A 0 
KY 0044 Spencer 6.382 6.433 C 6.1 
KY 0044 Spencer 6.433 6.728 A 0.1 
KY 0044 Spencer 6.728 6.838 C 7.4 
KY 0044 Spencer 6.838 6.973 A 0.3 
KY 0044 Spencer 6.973 7.04 C 5.7 
KY 0044 Spencer 7.04 7.093 A 0 
KY 0044 Spencer 7.093 7.172 B 5.4 
KY 0044 Spencer 7.172 7.234 A 0 
KY 0044 Spencer 7.234 7.338 C 7.8 
KY 0044 Spencer 7.338 7.445 A 1.8 
KY 0044 Spencer 7.445 7.835 A 0.1 
KY 0044 Spencer 7.835 7.909 C 7.5 
KY 0044 Spencer 7.909 7.957 A 0 
KY 0044 Spencer 7.957 8.032 C 7 
KY 0044 Spencer 8.032 8.103 D 13.7 
KY 0044 Spencer 8.103 8.17 E 21 
KY 0044 Spencer 8.17 8.245 C 6.4 
KY 0044 Spencer 8.245 8.318 B 5.4 
KY 0044 Spencer 8.318 8.397 A 0 
KY 0044 Spencer 8.397 8.496 A 0 

Continued… Table 4: Horizontal curves 
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Table 5:  Vertical grades in the study area  

Route County Begin End 
Grade 

Class Route County Begin End 
Grade 

Class 
KY 0044 Bullitt 23.195 23.255 A KY 0044 Spencer 5.1 5.27 C 
KY 0044 Bullitt 23.255 23.335 A KY 0044 Spencer 5.27 5.34 B 
KY 0044 Bullitt 23.335 23.545 B KY 0044 Spencer 5.34 5.43 C 
KY 0044 Bullitt 23.545 23.705 B KY 0044 Spencer 5.43 5.73 E 
KY 0044 Bullitt 23.705 24.205 B KY 0044 Spencer 5.73 5.8 B 
KY 0044 Bullitt 24.205 24.385 A KY 0044 Spencer 5.8 6.23 D 
KY 0044 Bullitt 24.385 24.615 B KY 0044 Spencer 6.23 6.35 B 
KY 0044 Bullitt 24.615 24.765 B KY 0044 Spencer 6.35 6.42 E 

 KY 0044 Spencer 6.42 6.49 D 
KY 0044 Spencer 0 0.073 B KY 0044 Spencer 6.49 6.62 E 
KY 0044 Spencer 0.073 0.12 E KY 0044 Spencer 6.62 6.69 E 
KY 0044 Spencer 0.12 0.48 D KY 0044 Spencer 6.69 6.88 B 
KY 0044 Spencer 0.48 0.82 E KY 0044 Spencer 6.88 7.06 B 
KY 0044 Spencer 0.82 1.18 C KY 0044 Spencer 7.06 7.21 C 
KY 0044 Spencer 1.18 1.31 D KY 0044 Spencer 7.21 7.3 B 
KY 0044 Spencer 1.31 1.41 E KY 0044 Spencer 7.3 7.46 D 
KY 0044 Spencer 1.41 1.73 C KY 0044 Spencer 7.46 7.65 C 
KY 0044 Spencer 1.73 1.85 B KY 0044 Spencer 7.65 7.7 B 
KY 0044 Spencer 1.85 2.18 C KY 0044 Spencer 7.7 7.8 C 
KY 0044 Spencer 2.18 2.39 B KY 0044 Spencer 7.8 7.88 C 
KY 0044 Spencer 2.39 2.67 E KY 0044 Spencer 7.88 8.05 D 
KY 0044 Spencer 2.67 2.85 C KY 0044 Spencer 8.05 8.14 B 
KY 0044 Spencer 2.85 2.94 B KY 0044 Spencer 8.14 8.19 C 
KY 0044 Spencer 2.94 3.09 E KY 0044 Spencer 8.19 8.27 B 
KY 0044 Spencer 3.09 3.21 C KY 0044 Spencer 8.27 8.54 B 
KY 0044 Spencer 3.21 3.32 B 
KY 0044 Spencer 3.32 3.41 C Grade Class Grade 
KY 0044 Spencer 3.41 3.51 E D 4.5 to 6.4% 
KY 0044 Spencer 3.51 3.62 A E 6.5 to 8.4% 
KY 0044 Spencer 3.62 3.79 E F 8.5 + 
KY 0044 Spencer 3.79 3.95 B 
KY 0044 Spencer 3.95 4.09 B 
KY 0044 Spencer 4.09 4.18 B 
KY 0044 Spencer 4.18 4.38 C 
KY 0044 Spencer 4.38 4.502 B 
KY 0044 Spencer 4.502 4.68 B 
KY 0044 Spencer 4.68 4.99 C 
KY 0044 Spencer 4.99 5.1 C 
KY 0044 Spencer 5.1 5.27 C 

Highlighted in red are grade class D or higher grades.   

For rural arterial roads, maximum recommended vertical  
percent grade on rolling terrain is 5% for a speed  

of 55 mph.  
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C. Bridges 
 

There are three structures within the study 
limits that are classified as bridges.  These are 
located approximately at MP 0.4, Dutchman 
Creek; at MP 3.5, Plum Creek and at MP 5.7, 
Elk Creek in Spencer County.  All three creeks 
are classified as Blueline streams.   Wetland 
impacts are likely at two locations along the 
streams at Plum Creek and Elk Creek.  Table 6 
is a summary of these bridges derived from 
Bridge Inspection Reports.  The bridge at 
Dutchman Creek is not structurally deficient or functionally obsolete.  The bridges at 
Plum Creek and Elk Creek are not structurally deficient, however, they are functionally 
obsolete.  A bridge structure with a Sufficiency Rating below 50.0 is considered for 
possible replacement by the Transportation Cabinet using federal bridge funds.  Based 
on this, none of the bridges are eligible for replacement at this time.     
 
A fatal crash was recorded at the Dutchman Creek culvert in 2007.  The narrow bridge, 
the geometry of the roadway in this section combined with intersecting roadways (one 
of them being at a skew) are some of the contributing factors for crashes in this area. 
 
 

 
 

 
 
 
 

 
 
 

Photo No. 4 - Dutchman Creek, 24.5 foot 2 span 
Concrete Culvert 

Photo No. 5 - Bridge and intersection at Plum Creek/KY 1060  
3 span Concrete Tee beam 

Bridge at Elk Creek/KY 1251 (155.84 foot) 
4 span Concrete Tee Beam 

Sufficiency Rating 74.6 

Bridge location at  
Plum Creek/KY 1060 (129 foot)

3 span Concrete Tee beam 
Sufficiency Rating 64.0 

Bridge at Dutchman Creek – 
24.5 foot span Concrete Culvert 

Sufficiency Rating 67.2 

Figure 3: Bridge locations in the study area 
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Table 6: KY 44 study area bridge structures 

Bridge Structure # Structure 
Mile 

Point* 
Sufficiency 

Rating 
Functionally 

Obsolete 
Structurally 

Deficient 
Dutchman 

Creek 108B00009N Concrete Culvert 0.418 67.20 No 

No 
KY 1060, 

Plum Creek 108B00008N 
3 span Concrete 

Tee Beam 3.532 64.60 Yes 
KY 1251, 
Elk Creek 108B00007N 

4 span Concrete 
Tee Beam 5.732 74.60 Yes 

* mile points are in Spencer county 
 

The common concern expressed by some of the drivers about the bridges was that they 
are too narrow.  With an increase in recreational traffic and heavy vehicles, the narrow 
bridges are a concern.  The right turn from Waterford Loop to KY 44 going east was 
mentioned as a problem by drivers.  Similar problems exist at the Elk Creek bridge.  The 
turning maneuver from Murray Road onto KY 44 (where Elk Creek bridge exists) 
traveling east is very difficult.  The turning radius and sight distance are inadequate at 
these locations. 

Another concern is the steep grades at some of the bridge locations.  There are steep 
grades (Class E) on either sides of the Plum Creek bridge.  There are no climbing lanes 
currently.  Also, there is a park entrance to Waterford Park immediately at the east end 
of the bridge which has seen some crashes.  Waterford Park is classified as a 4(f) and a 
6(f) resource.  Plum Creek is in a floodplain in the project area.  A small area at Elk Creek 
is in a floodplain.  Bridge inventory and inspection reports for the three bridges are 
attached in Appendix C.     

Looking east Looking west 

Photo No. 6 - Bridge and approaches at Elk Creek/KY 1251  
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Level of Service is a qualitative 
measure of highway traffic conditions.  
Level of Service is based on speeds, 
travel time and roadway geometry 
among other parameters.  There are six 
(6) levels of service from A to F.  LOS F 
is a breakdown in flow conditions while 
LOS A is a free flow condition. 

D. Traffic Volumes and Level of Service 
 

Traffic Volumes:  A traffic forecast report was developed for the study corridor by the 
Division of Planning, KYTC in December 2009.  The forecast report provided current year 
traffic volumes in 2009, predicted growth rates for future traffic and also provided truck 
traffic percentages for the corridor.  2009 traffic volumes and projected 2035 traffic 
volumes are shown in Exhibit 7 in Appendix A.  Forecasted traffic volume growth rates 
varied from 3.5% to 5%.   
 
The traffic volumes are the highest at the beginning of the study area in Mt. Washington 
between US 31E and Hubbard Lane.  2009 Average Daily Traffic (ADT) in this segment is 
in the range of 10,000-12,000.  This segment has businesses, residences, Bullitt East 
High School and Old Mill Elementary School.  US 31E at the west end of this segment 
connects to Gene Snyder Freeway to the north.  The forecasted 2035 ADT in this 
segment is in the range of 24,500-29,400.  The next segment from Hubbard Lane to KY 
1319 has a 2009 ADT volume of 7000.  The traffic volume falls eastwards on KY 44 from 
KY 1319.  Between KY 1319 and KY 1633, 2009 traffic volumes are in the range of 3150-
4700.    
 
Truck Volumes:  Based on the traffic forecast report, 2009 truck percentages varied 
from 8.6% to 11.9%.  Truck percent growth rates varied from 1% to 1.5%.  The truck 
growth rates correspond to 4% to 6.1% truck volume rates along KY 44. 

 
Level of Service:  2009 traffic volumes and 
projected 2035 traffic volumes were used to 
determine Levels of Service.  The Highway 
Capacity Software (HCS) 2000 was used to 
compute Levels of Service (LOS).  According 
to the methodology there are two classes of 
roadways: Class I highways include higher 
speed primary arterials while Class II 
highways are lower speed that serve as 
access routes to Class I facilities.  KY 44 in the study area is a Class I highway.  LOS D is 
considered acceptable in urban areas and LOS C is considered acceptable in rural areas. 
 
LOS analysis for 2009 traffic volumes and projected LOS for 2035 traffic, assuming no 
roadway improvements, was performed.  Exhibit 7 in Appendix A shows the current and 
2035 LOS along different sections.  Appendix D contains the HCS analysis for various 
segments. 
 
In Mt. Washington, between US 31E and KY 1319, all segments were operating at LOS D 
in 2009.  If no roadway improvements are made, a LOS F can be expected between US 
31E and Hubbard Lane in 2035.  The high traffic volumes seen currently and forecasted 
traffic growth will degrade the traffic conditions to breakdown flow if no improvements 
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VSF is the ratio of a facility’s actual vehicular traffic volume 
to its theoretical maximum potential vehicular traffic 
volume.  The closer the VSF ratio is to 1.0, the closer the 
roadway is to capacity.  Generally, a ratio higher than 0.70 
indicates traffic volumes are approaching congested 
conditions.   

Composite Adequacy Rating is calculated by 
individual functional class and based upon three 
roadway components (safety, service, and 
condition) with each component comprised of 
several measures. The rating scores 100 as a 
perfect, or near perfect, highway. For example, a 
road section with a composite adequacy percentile 
of 75.0 means that 25% of the roads are rated 
better in that functional class. 

are made in this segment.  From Hubbard Lane to KY 1319, if no roadway improvements 
are in place, in 2035, a LOS E is expected.   
 
Between KY 1319 and KY 1633, for 2009 traffic, a LOS C was calculated.  If no 
improvements are undertaken, LOS D can be expected by 2035 in this segment.   

 

E. Composite Adequacy Rating 
 

Composite Adequacy Rating compares 
a particular roadway section to other 
Kentucky roads in the same functional 
class.  Exhibit 8 in Appendix A shows the 
rating for various segments of KY 44 in 
the study area.  Based on these ratings, 
it can be noted that the roadway in the 
study area falls in the lower 25% of 
roads of similar functional class in the 
state.   
 
Table 7: Composite Adequacy Rating Percentile 

From  
Mile Point 

To  
Mile Point 

County 
Composite 

Adequacy Rating 
Percentile 

 

23.255 24.55 Bullitt 12.58 
 

24.55 26.286/County line Bullitt 19.51 
 

0 8.451 Spencer 23.40 
 

 

F. Volume to Service Flow Ratio 
 
Volume to Service Flow (VSF) ratio is 
a measure of congestion.  Exhibit 9 
in Appendix A shows the VSF values 
for various segments of KY 44 in the 
study area.  VSF for the roadway in 
the study corridor does not exceed 
0.39.  There are currently no 
congestion issues.   
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The CRF is the ratio of the actual crash rate on a segment 
of highway for a given time period as compared to the 
average crash rate for other similar roads in Kentucky.  A 
CRF greater than 1.00 indicates the segment of roadway 
has a statistically significant number of crashes and they 
may not be occurring at random. 

G. Crash Analysis 
 
Safety on KY 44 in the project study 
area was investigated by conducting 
a crash analysis.  The crash analysis is 
helpful in identifying roadway 
sections with abnormally high crash 
rates.  Crash data was obtained from 
Kentucky State Police database and 
analyzed.  Historical crash data was 
collected for a period from 2006 to 2010.   
 
The Critical Rate Factor (CRF) methodology procedure of Kentucky Transportation 
Center was utilized.  The CRF is the ratio of the actual crash rate compared to the critical 
crash rate for roads of similar functional class in Kentucky.  The critical crash rate is 
determined by a statistical calculation based on the average crash rate for roads of 
similar functional class in Kentucky.  A CRF greater than or equal to 1.00 indicates a 
segment or spot where crashes may not be occurring randomly, with a probability of 
0.995.  Crash rates were computed for various sections on KY 44 in the study corridor.  
As seen in Table 8, there are four segments with CRF close to or exceeding 1.00.  Exhibit 
10 in Appendix A shows the CRF of Sections on KY 44.       

 
Table 8:  Critical Rate Factor of Sections  
  Section Critical Total Critical  

  Functional  Total No. Length  Accident  Accident Rate  
County Mile point  AADT Class Rate Accidents (miles) Rate  Rate Factor 

Bullitt 
23.255-
23.280 12000 314 16 0.025 1263 4871 3.86 

Bullitt 
23.280-
23.385 12000 314 9 0.105 739 652 0.88 

Bullitt 
23.385-
24.135 11000 314 42 0.75 471 465 0.99 

Bullitt 
24.135-
24.550 11000 314 1 0.415 528 20 0.04 

Bullitt 
24.550-
25.276 7000 213 10 0.726 381 180 0.47 

Bullitt 
25.276-
26.286 

4000 213 18 1.01 403 407 1.01 
Spencer 0.000-3.510 4000 213 38 3.51 312 247 0.79 
Spencer 3.510-4.335 3500 213 3 0.825 440 95 0.22 
Spencer 4.335-7.440 3150 213 30 3.105 333 280 0.84 
Spencer 7.440-7.740 3150 213 3 0.3 631 290 0.46 
Spencer 7.740-8.400 4700 213 16 0.66 432 471 1.09 
Spencer 8.400-8.451 4700 213 1 0.051 1137 381 0.33 
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A tenth mile crash analysis was conducted. There were 
several locations with CRF more than 1.  These are 
shown in Exhibit 11 in Appendix A.  One spot in Mt. 
Washington near US 31E had a CRF over 2.0.  The curve 
at Green Acre Dr. at the east end of the study area had 
also a CRF over 2.0.  Exhibit 12, 13, 14 shows the crashes 
in the study area in different formats.  Figures 4 & 5 
show the crash type by percentage in both the counties 
in the study area.       
 
Some Crash Observations: 
Rear end crashes were the majority of crashes at the 
west end of the study area between US 31E and the 
County line.  From the County line to the east end of the 
study area, the majority of crashes were single vehicle 
crashes.  There were two fatal crashes in the study area 
located at MP 0.418 at Dutchman Creek bridge and MP 
8.417 at the east end of the study.  More details of the 
crashes are discussed in the project descriptions in 
Section IX.  

 
III THE STUDY METHODOLOGY 
 

Data collection and its identification was the first step in the study for the corridor.  
Existing data was collected from Division of Planning Highway Information Systems (HIS) 
data.  Additional project information was derived from old plans.  Project video was 
obtained by driving the project in both directions.  A project team was assembled.  
Study feedback was derived from local Officials, stakeholders and the public.     

A. Project Team and Study Goals 
 

The project team included the KYTC Division of Planning staff, KYTC District 5 staff and 
KIPDA Transportation Planning staff.  All project team meetings were held at the KYTC 
District 5 Office in Louisville.  The project team’s tasks were to evaluate the roadway 
conditions, analyze the current and future traffic, conduct periodic meetings and 
propose recommendations.  The project team developed a Draft Purpose and Need 
which is outlined in Section IV.  The project team identified a number of alternates with 
the input of local Officials, stakeholders, and the public by conducting meetings with 
them at the preliminary study stage and later when the alternates were developed.   

 
The goals for the KY 44 study were as follows: 

 Improve safety along the KY 44 Corridor.   

Figure 4: US 31E to County line crashes 

Figure 5: County line to KY 1633 crashes 

2006-2010 data, 167 crashes 

2006-2010 data, 178 crashes 
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 Provide  alternatives  to  improve  the  geometrics  of  the  roadway  to  current 
design  standards  meeting  current  and  future  traffic  growth  and  providing 
opportunities to pass.    

 Provide a roadway that can accommodate recreational vehicles and commercial 
vehicles.  

B. Public Involvement 
 

Public opinion was considered very critical in developing roadway improvements to the 
KY 44 corridor.  The project team decided to involve the public as they are the users of 
the roadway on a daily basis and are best informed of the roadway conditions.     

Public  input was  requested  throughout  the  study  process.    Project  information was 
posted on the KYTC Division of Planning website.  Project feedback was also solicited by 
mail.   

Public Meetings and Local Officials and Stakeholders Meetings: 
Local Officials,  stakeholders and  the public were engaged  throughout  the  study.   The 
project  team met  the  local  Officials  and  stakeholders  in  formal meetings  initially  to 
inform about the proposed study and later when the alternates were developed.  As the 
study  is  in  two  counties,  Senators,  County  Judge  Executives,  Mayors  of  Bullitt  and 
Spencer counties were some of the public Officials who participated.  Stakeholders such 
as  representatives  from  schools,  police  and  fire  departments  and  other  local 
government agencies such as County Economic Development, County Road Department 
participated in meetings and provided input.  Attendees at these meetings and meeting 
minutes are attached in Appendix E.   

Closely  following  the  local Officials  and  Stakeholders Meetings, Public Meetings were 
conducted.    The meetings were  advertised  in  local newspapers of both  counties  and 
posted on the KYTC website.  Variable message signs were placed at strategic locations 
along KY 44  for  the  first meeting,  informing  the public about  the meeting.   However, 
variable message  signs were not available  for  the  second meeting.   At  the  first Public 
Meeting, survey forms were provided and several completed surveys were received at 
the meeting and following the meeting.  After the alternates were developed, a second 
Public Meeting was conducted.   The public was given an opportunity  to prioritize  the 
short term alternates.  Section III.C below lists the dates these meetings were held with 
a brief description of  these meetings.   Public Meeting  folders were developed  for  the 
two public meetings and are available separately.   

C. Study Meetings 
 

Three types of meetings were conducted as part of the study – Project Team meetings, 
Local  Officials  and  Stakeholders Meetings  and  Public Meetings.    The  study  involved 
three Project Team meetings,  two  Local Officials  and  Stakeholders meetings  and  two 
Public Meetings.  Meeting minutes can be seen in Appendix E.  A summary of the major 
topics discussed at each meeting follows: 
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March 2, 2010, 1st Project Team Meeting:   
After initial project information was collected and exhibits developed, a project 
team meeting was conducted.  The team decided that the study limits would 
extend from US 31E to KY 1633.  Existing conditions were discussed.  Project 
scope was discussed and a purpose and need statement was drafted.    The 
Environmental Overview report completed in 2008 by HMB Consultants was 
discussed.  Public involvement, proposed geometry standards and project 
schedule were discussed.       

May 7, 2010, 1st Local Officials and Stakeholders Meeting:   
Judge Executives, Mayors of both the counties, Magistrates, City Commissioners, 
some land owners, representative from schools, KIPDA planning and KYTC staff 
participated.  The study and the project team were introduced. Existing 
conditions, project scope and the Draft Purpose and Need statement of the 
study were presented.  Suggestions for roadway improvements were taken.  
Questions about forthcoming projects were answered.  Several locations with 
driving concerns were identified and brought to the attention of the project 
team at this meeting.  

August 19, 2010, 1st Public Information Meeting:   
This meeting was held to inform public of the planning study and request their 
input for improving the KY 44 Corridor within the project limits.  Survey forms 
were completed by the public.  The project team interacted with the public and 
their suggestions for improvements were documented.   

September 7, 2011, 2nd Project Team Meeting:   
Using the input gathered from Local Officials’ and Stakeholders’ Meeting and 
Public Meetings, possible improvement alternates to the corridor were 
developed and were discussed at a second project team meeting by the project 
team.  A no build alternate, Long Term Ultimate Build alternate and Short Term 
Spot Improvements were discussed.  Interim Low Cost Improvements and Spot 
Improvements were discussed.  At the end of the meeting, it was decided that 
the proposed alternates should be presented to local Officials and stakeholders 
and the public.   

November 14, 2011, 2nd Local Officials and Stakeholders Meeting and 2nd Public 
Meeting:   
These meetings were conducted on the same day at two different times.  At 
these meetings, the proposed improvement alternates were presented.  Ranking 
sheets for Short Term Spot Improvements were distributed.  All attendees were 
requested to prioritize the projects and provide their feedback.    

December 16, 2011, 3rd Project Team Meeting:   
The project team met for a third time after the 2nd Local Officials & Stakeholders 
meeting and 2nd Public Meeting to review prioritization from those meetings.  
That information was combined with other factors such as roadway geometric 
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deficiencies and crashes.   Final project prioritization was chosen by the project 
team considering all the above factors.   

 

IV  DRAFT PURPOSE AND NEED STATEMENT 

The  project  team  drafted  a  Purpose  and  Need  statement  at  the  1st  Project  Team 
meeting.  The purpose of the project is to improve the safety of the road and to provide  
adequate transportation linkage between the Cities of Mt. Washington and Taylorsville. 
 
Improvements  to  the  study  corridor were  considered because of  crash  concerns,  less 
than standard roadway geometry, and the need to provide an adequate transportation 
system for schools, commuters, emergency services and recreational traffic traveling to 
Taylorsville Lake State Park. 

 
V  ENVIRONMENTAL OVERVIEW 
  

Environmental Overview 
An  Environmental  Overview  was  prepared  for  the  Transportation  Cabinet  by  HMB 
Consultants.  The findings were summarized in a report titled “Environmental Overview 
for  Future  Improvements  to  KY  44”, October  2008  and  is  attached  to  this  report  as 
Appendix  F.    Potential  environmental  impacts  to  farmland,  Section  6(f)  and  4(f) 
resources, Cultural and Historic sites, Aquatic and Terrestrial resources were covered in 
the  report.    Environmental  Justice  was  covered  under  socioeconomic  impacts.  
Responses  from  some  State  agencies  commenting  on  proposed  improvements were 
attached in the report.   
 

Land  Use:    Agricultural  land  use  is  widespread;  however,  residential 
development is ongoing and replacing farming activities.  Some commercial land 
use  change  is  occurring,  but  is  located  primarily  in  the  area  just  east  of Mt. 
Washington.   
 
Farmland:  Half of the comprehensive project corridor is situated on land that is 
classified as prime and unique farmland. 
 
Economic Data:   Some major manufacturers are present  in Bullitt County.   No 
major manufacturers are identified in Spencer County.  
 
Social  Institutions:    Cemeteries,  Churches  and  Schools  exist within  the  study 
corridor. 
 

   



19 
 

Section 6(f) Resources:  Waterford Community Park is the only possible site that 
has received Land and Water Conservation Fund monies that could be affected. 
  
Section 4(f) Resources:  Waterford Community Park is a Public park in Spencer 
County.  Any right of way acquisition of the property will be considered a Section 
4(f) impact.   
 
Cultural/Historic Resources:  The potential for eighteen sites that are eligible for 
the National Register of Historic places exists throughout the corridor.      
 
 Archaeological Resources:  A total of two previously identified archaeological 
surveys and 52 potentially historic sites are located within this project area. 
  
Floodplain Encroachment:  Two Zone A floodplain areas along Plum Creek and 
Elk Creek exists just west of the City of Taylorsville.   
 
Stream Crossings:  The project has potential to cross approximately six perennial 
streams.  These are Little Dutchman Creek, Dutchman Creek, Goose Creek, Plum 
Creek, Elk Creek and Pond Creek.   
 
Wetlands:  It appears that 20 - 24 wetlands classified as PUBHh are located 
within or adjacent to the project corridor. 
 
Threatened and Endangered Species:  The federally listed endangered Indiana 
bat is identified as occurring in both counties within the project area.  Potential 
summer roosting and foraging habitat occurs throughout the corridor within 
forested habitats.  The Gray bat is also listed as occurring in both counties in the 
project area.  Potential summer foraging habitat exists in the project area 
especially along the perennial stream corridors.  No caves were identified within 
the project area.  It is unlikely that freshwater mussels would be found in the 
area streams due to lack of suitable habitat.  The area streams lack depth, riffles 
and pools and other features that typically support freshwater mussel 
populations.  Running Buffalo Clover is listed as potentially occurring in Spencer 
County only.  The Glade Cress has been found in areas near US 31E in the 
westernmost portion of the corridor and was observed historically in Spencer 
County. 
 
Karst Features/Sinkholes:  The project areas are located in low to moderate risk 
areas for Karst features.  An area in the middle of the project corridor features a 
large sinkhole just south of existing KY 44.   
 
Hazardous Materials and Underground Storage Tanks (UST’s):  An active 
gasoline/convenience store with three UST’s exists near the western terminus.  
One possible site might exist in the Spencer County.  There were some 55 gallon 
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drums found at two residences.  The drums carried a product “Line X” at one of 
the residences.      
 
Air Quality:  Bullitt County is located within the Louisville Air Quality Control 
Region, and has been designated as a non-attainment area for the Ozone 8-hour 
standard and for PM-2.5.  Spencer County is considered in attainment for all 
transportation-related pollutants.   
 
Traffic Noise:  Future traffic noise levels in the study area could approach or 
exceed regulatory thresholds for which noise abatement considerations are 
appropriate at individual receivers.  A traffic noise analysis, including a cost 
analysis of noise barriers and other forms of abatement considerations for 
impacted receivers could be necessary for residential and church facilities in the 
project area.       
   
Environmental Justice:  Low income neighborhoods, family clusters or evidence 
of socially interdependent communities might exist within two areas of the 
project corridor.  One area is located within the Waterford Loop and the other is 
the Stumps Mobile Home Park on Stumps Lane.  Site visits indicated that 
between 50 and 60 homes exist south of KY 44 within and surrounding the 
Waterford Loop and an estimated 25% to 30% of these homes appear to be 
occupied by low-income residents. 

 
VI GEOTECHNICAL OVERVIEW 
 

The KYTC Division of Structural Design, Geotechnical Branch conducted a 
geotechnical review.  The complete review is attached in Appendix G.   A 
summary of the review follows.   
 
The study area is within the Outer Blue Grass Physiographic Region of Kentucky. 
This Region is known to contain carbonate units able to produce sinkholes, 
caves, sinking streams and springs.  Geologic mapping indicates the project 
traverses across multiple rock formations including the Laurel Dolomite; Osgood 
and Brassfield Formations; Saluda Dolomite, Bardstown Member, and Rowland 
Member of the Drakes Formation; Grant Lake Limestone; Calloway Creek 
Limestone and Clays Ferry Formation.  These rock formations range in 
composition from limestone/dolomite with minor amounts of shale, interbedded 
limestone and clay shale varying from 40% to 90% limestone, to highly erodible 
clay shale with minor dolomite. 
 
Geotechnical Concerns: 
1) Alluvium and lacustrine deposits consisting of silt, clay, gravel and sand are 
found in valleys along the creeks and rivers. Lacustrine deposits are considered 
highly erodible and may require slope protection for cut sections and around any 
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structures. Due to anticipated depths of these deposits (0-70’+), bridge piers 
located in these areas may need to be founded on drilled shafts or piles. 
2) The Osgood Formation, found west of the Bullitt/Spencer County Line, 
consists of erodible clay shale. This shale has very poor engineering 
characteristics and may result in flatter than normal cut slopes and fills. Osgood 
Formation shale is not desirable for embankment construction and 
embankments should be constructed out of durable material if available. 
3) The project is located in an area of low to moderate karst potential.  
Numerous sinkholes in the Laurel Dolomite Formation have been identified on 
the geologic map. Sinkholes, caves and variable rocklines are also common in the 
upper part of the Calloway Creek Limestone, the upper part of the Saluda 
Dolomite Member and near the contact of the Bardstown and Rowland 
Members of the Drakes Formation. Springs and wet hillside conditions may be 
encountered at the base of the Laurel Dolomite. Springs and seeps are likely in 
the lower parts of the Saluda Dolomite and Rowland Members.  
4) Abandoned and operating quarries may be found in the Calloway Creek 
Limestone and Saluda Dolomite and Rowland Members of the Drakes Formation. 
5) This project is in a classified seismic zone 2, which is defined as an area of 
moderate earthquake damage due to earthquake activity. 
 

VII RESOURCE AGENCY INPUT COORDINATION 

 
Selected federal, state and local agencies were contacted as part of the planning study 
to derive their input on the proposed improvements.  Each of the agencies received a 
set of maps showing the project limits, some existing conditions and proposed 
improvements.  Responses from agencies are attached in Appendix H.  The following is a 
summary of responses received from some agencies: 
 
Cabinet for Economic Development, Commonwealth of Kentucky, February 17, 2012 

The Cabinet did not see any negative impact on the industrial sites in both the 
counties.  In fact, they see potential positive impacts by improving safety and 
functionality of the roadway as it will improve truck access to both communities. 

 
Division for Air Quality, Kentucky Energy and Environment Cabinet, Department for 
Environmental Protection, Commonwealth of Kentucky, March 6, 2012 

Kentucky Division for Air Quality Regulations 401 KAR 63:010 and 401 KAR 
63:005 apply to the proposed project.  
 
The project must meet the conformity requirements of the Clean Air Act as 
amended and the transportation planning provisions of Title 40 of United States 
Code and be complaint with applicable local government regulations. 
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Kentucky Department of Fish & Wildlife Resources (KDFWR), Tourism, Arts, and 
Heritage Cabinet, February 20, 2012 

Federally endangered Indiana bat (Myotis sodaJis), Fanshell (Cyprogenia 
stegaria), Clubshell (Pleurobema clava), and Pink Mucket (Lampsilis abrupta) are 
known to occur within close proximity to the project site. Additionally, both the 
western and eastern ends of the project (from the beginning of the study 
corridor to Goose Creek Rd and Bennett Spur to the end of the study corridor) 
fall within known maternity summer habitat for the Indiana bat according to the 
U.S. Fish and Wildlife Service Kentucky Field Office (USFWS KFO).  The proposed 
project has the potential to impact wetland habitats. If impacts cannot be 
avoided, mitigation should be properly designed and proposed to offset the 
losses. KDFWR will recommend, at a minimum, a 2: 1 mitigation ratio for any 
permanent loss or degradation of wetland habitats. 
 
Additionally, the KDFWR recommends measures for any work that may occur 
within a stream to help reduce impacts to the aquatic environment.  To minimize 
indirect impacts to aquatic resources, strict erosion control measures should be 
developed and implemented prior to construction to minimize siltation into 
streams and storm water drainage systems located within the project area.  

 
Kentucky Geological Survey, University of Kentucky, March 12, 2012 

There is a low to medium probability of karst developments along the corridor 
with greater potential at each end of the route and lesser potential in the center. 
They are not aware of any site specific issues in the area, such as caves.  The 
Silurian Osgood Formation is exposed near the intersection of KY-1319. This 
shale-rich unit may contain low-durability material that is susceptible to slides.  

 
Kentucky State Nature Preserves Commission, February 28, 2012 

The Commission is concerned about possible impacts to a rare plant that is 
known to occur along the proposed construction corridor. Kentucky gladecress 
(Leaveriworthia exigua var. laciniata) is a globally rare plant and one of only two 
plants endemic to the state and recorded from this area.  

 
United States Department of Agriculture, Natural Resources Conservation Service 
(NRCS), March 14, 2012 

Based upon the information provided, Kentucky NRCS does not anticipate the 
proposed actions will affect WRP easements, GRP easements or PL-566 
watershed structures. NRCS is not aware of any plans or activities related to our 
agency in the defined project area.  The current defined project area may impact 
prime farmland soils and farmlands of statewide importance. NRCS recommends 
further investigation into the impacts on the soils. 

 
Tourism, Arts and Heritage Cabinet, Kentucky Heritage Council, The State Historic 
Preservation Office, March 9, 2012 
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Ensure compliance with relevant state and federal regulations regarding cultural 
resources. These may include any or all of the following: the Advisory Council on 
Historic Preservation's Rules and regulations for the Protection of Historic and 
Cultural Properties (36CRF, Part 800) pursuant to the National Historic 
Preservation Act of 1966; the National Environmental Policy Act of 1969; 
Executive Order 11593, Kentucky Antiquities Act; Kentucky Cave Protection Act; 
and graves protection legislation.  Need to determine if properties eligible for 
listing in the National Register of Historic Places are affected by this project, 
need to determine the area of potential effect (APE) for both archaeological and 
cultural historic resources, coordinate with the Division of Environmental 
Analysis at KYTC. 

 
Department of the Army, U.S. Army Engineer District, Louisville, Corps of Engineers, 
March 21, 2012 

The following "waters of the U.S." may be located within the project area: Pond 
Run Creek, Elk Creek, Plum Creek, Goose Creek, Dutchman Creek, Little 
Dutchman Creek and any other stream channels (perennial, intermittent 
ephemeral) and/or hydrologically connected lakes exhibiting an OHWM and any 
adjacent wetlands within the proposed project area.  A delineation of "waters of 
the U.S." should be completed if the proposed project would impact "waters of 
the U.S.," including wetlands. 

 
This project may necessitate the discharge of dredged or fill material into 
"waters of the U.S.”, including jurisdictional wetlands, and a DA permit 
application should be submitted for review. 

  
Kentucky State Police (KSP), February 13, 2012 

KSP does not perceive any problems as it pertains to commercial vehicle 
enforcement. 

 
Kentucky Energy and Environment Cabinet, Department for Environmental Protection, 
March 14, 2012 

The Energy and Environment Cabinet serves as the state clearinghouse for 
review of environmental documents generated pursuant to the National 
Environmental Policy Act (NEPA). Within the Cabinet, the Commissioner's Office 
in the Department for Environmental Protection coordinates the review for 
Kentucky state agencies.  They distributed copies to various offices and the 
following comments were received from the Division of Water, the Division of 
Air Quality and the Division of Waste Management. 

 
Division of Water comments: 
Compliance & Technical Assistance Branch: No comments 
Water Quality Branch: Best management practices shall be utilized to reduce 
runoff from the project area into adjacent surface waters. 
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Watershed Management: The contractor(s) constructing the project may need a 
groundwater protection plan depending on the onsite activities. Any water well 
or monitoring well in the construction area will need to be properly abandoned 
by a certified water well or monitoring well driller before any construction occurs 
on the well location. 
No comments from Water Withdrawal Permitting, Floodplain Section or Water 
Management Planning. 
Enforcement Branch: No objection. 

 
Division of Waste Management comments: 
All solid waste generated by this project must be disposed at a permitted facility. 
If underground storage tanks are encountered, they must be properly addressed. 
If asbestos, lead paint or other contaminants are encountered during this 
project, they must be properly addressed. 

 

VIII ALTERNATE DEVELOPMENT 

 
As mentioned earlier, public input was received on the roadway conditions of KY 44.  
The roadway geometry was analyzed for conformity to current standards.  Crash history 
was obtained and analyzed.  Alternates were developed by the project team.  After 
discussions, the team presented the alternates to the public and local Officials.  The 
public were given an opportunity to rank the spot improvement projects.  The project 
team met for a third time and discussed the rankings and combined the rankings with 
the technical data to finalize the priorities. 

 
 
IX ALTERNATES CONSIDERED 
 

Three types of alternates were developed by the project team and presented to the 
public.   These are shown in the following flow chart. 
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A.  Alternate 1 - No Build Alternate  
 

This alternate assumes that no new improvements are made to KY 44 in the study area.  
The current roadway will remain in place with no changes.  The benefits of this alternate 
are that the property, environment and cost will be preserved.  The disadvantage of 
choosing this alternate is that the safety issues identified by the study will not be 
addressed. 

B.  Alternate 2 - Long Term Ultimate Build Alternate  
 

This alternate proposes a long term solution by upgrading the roadway to current 
geometric standards.  Figure 6 shows the Long Term Ultimate Build Alternate for KY 44 
with the proposed typical sections.  The Environmental Overview report, the 
geotechnical review and resource agencies input detail elements along the corridor to 
be considered during the design of this alternate.  They were summarized in Section V-
VII in this report; complete reports are attached in the Appendix.   The ultimate build for 
all the three sections is explained here:   

Segment 1: 
Segment 1 of the study extends from US 31E in Mt. Washington to KY 1319.  The 
preferred alignment for this segment was selected in the Phase 1 Design under Item 5-
347.50.  The project team proposed to retain the design recommended by Item 5-
347.50 as the Long Term Ultimate Build for Segment 1.  The following is the partial 
description of the selected typical section according to the Design Executive Summary of 
Item 5-347.50: 
 

Three typical sections are utilized on this project.  A 5-lane curb-and-gutter section is 
implemented from the beginning of the project to just east of the entrances to 
Bullitt East High School and Old Mill Elementary School, where it narrows to a 3-lane 
curb-and-gutter section that runs to the church entrance east of Parkland Trace. 
From this point, until the end of the project, a 2-lane rural section is implemented 
with widening for turning lanes at crossroads.  

 
The proposed design speed is 45 mph in the 5-lane/3-lane urban section and is 55 mph 
in the 2-lane rural section. 
 
Segment 2: 
Segment 2 of the study extends from KY 1319 in Bullitt County to the beginning of the 
new roadway section of KY 44 at the Spencer County Elementary School in Spencer 
County.  As Segment 2 is forecasted to carry significant truck traffic and recreation 
traffic and also considering accommodation for bike lanes, it is proposed that the typical 
section should have two 11 foot lanes and 8 foot shoulders (6 foot paved) for this 
segment.  Segment 2 is proposed to be designed for a 55 mph design speed.  The 
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roadway is proposed to be rebuilt on the existing alignment where feasible.  
Realignments will be necessary at some locations to improve geometry (See Figure 6).   
 
As part of the ultimate build, horizontal curves and vertical grades are proposed to be 
improved.  Intersections at KY 1060, KY 623, and KY 1251 will be improved.  Climbing 
lanes will be added where required depending on the proposed final grades and after 
analysis based on KYTC Highway Design Manual and AASHTO guidelines.  Preliminary 
analysis of the existing grades shows that critical length of grade is exceeded at several 
locations.  Turn lanes will be added.  Providing sidewalks where necessary will be 
considered as part of this alternate. 
 
Segment 2 has three bridges located at Dutchman Creek Road, at Plum Creek near KY 
1060 and at Elk Creek near KY 1251.  The bridges are not structurally deficient.  The 
Plum Creek and Elk Creek bridges are functionally deficient.  It was proposed that all the 
bridges will be replaced and not widened as part of the Ultimate Build Alternate.  
Widening of the bridges was not recommended considering the age of the structures 
which were built in 1932.  The bridge typical section will match the roadway.   
 
The Environmental Overview, the geotechnical review and resource agencies input 
attached in the appendix, discuss possible impacts during the roadway realignment.  For 
example: realignment in the area between the County line and Dutchman Creek area 
may encounter two locations that have some form of hazardous materials requiring 
environmental investigation.  There are abandoned oil/gas wells along KY 44 just east of 
Cochran Dr. to be considered during the roadway realignment in that area.  Realignment 
in the area of Stumps Lane and Waterford Loop should be aware of the Environmental 
Justice concerns and address negative impact to low-income population groups. 
 
Plum Creek crosses KY 44 just east of KY 1060.  Plum Creek is in the flood plain.  Bridge 
replacement at this location to provide a wider bridge with shoulders should consider 
this impact during design.  At the east end of the bridge, there is Waterford Park which 
is an 18 acre park with amenities that include picnic shelters, soccer and softball fields 
and a 0.45 mile walking track.  It is a designated 4(f) and 6(f) resource.  Roadway 
widening and adding a left turn lane to the park may require acquisition of the Park 
property.  However, any impacts to the property should follow the rules defined by 
federal 4(f) and 6(f) statutes.      
 
There is a large sinkhole area just east of Plum Creek on KY 44.  There are several sites 
along the corridor that have the potential to be eligible for the National Register of 
Historic places.  The Environmental Overview document lists some of these locations. 
 
The streams at Little Dutchman Creek, Dutchman Creek, Goose Creek, Plum Creek, Elk 
Creek and Pond Creek are Blueline streams, perennial in nature.  When bridges and 
culverts at these locations are widened or the roadway realigned, impacts to water 
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quality, channel changes, plant and animal habitat are possible.  Permits will be required 
to perform work in the streams. 
 
Wetlands exist along the study corridor.  There are two wetlands that occur at Plum 
Creek and Elk Creek that could be impacted by bridge and roadway widening in those 
areas.  Impacts to the wetlands would require mitigation.  Displacement of residential 
homes and impacts to farmland can be anticipated at each of the locations where 
realignment of the roadway is proposed.  There are churches, schools and cemeteries 
along the corridor that could be impacted. 
 
Segment 3: 
Segment 3 extends from the beginning of the new roadway section at Spencer County 
Elementary School to KY 1633.  This segment was in the Right-of-Way acquisition stage 
(Item 5-395.00) at the time this study was conducted.  The project team proposed to 
retain the design recommended by Item 5-395.00 as the Long Term Ultimate Build for 
Segment 3.  The design speed on Segment 3 is 45 mph.  The typical section for this 
segment is 22 foot pavement and 6 foot shoulders.  

 

C.  Alternate 3 – Short Term Spot Improvements 
 

Roadway improvements for Segment 1 were identified in Phase I Design under Item 5-
347.50.  Spot improvements were not proposed for Segment 1.  Segment 3 is scheduled 
for construction in the near future.  Therefore, no spot improvements were considered 
for Segment 3.  Short term spot improvements for Segment 2 are described below.   

a. Alternate 3, Option 1 – Interim Low Cost Improvements 
Roadway departure crashes, “cross-over lane” type crashes and crashes in low light 
conditions are some of the major type of crashes in Segment 2.  Low cost roadway 
improvements can be helpful in the interim, until major improvements are 
implemented.  Edge line and center line rumble strips and chevrons around sharp 
curves may be helpful in reducing some of the roadway departure and “cross-over 
lane” type crashes.  Edge line rumble strips will be considered for installation when 
resurfacing is scheduled.  The current roadway does not have the width required to 
provide center line rumble strips.  Reflectors on guardrail can improve night time 
visibility and may improve safety on narrow bridges.  Where sight distance is 
obstructed by slopes and trees, cutting back slopes and tree trimming/removal are 
proposed as interim solutions.  KYTC District 5 will identify the locations for these 
improvements and undertake them with District funds.  Some low cost 
improvements will also be eligible for Highway Safety funds such as HSIP.  For 
example:  A high friction surface treatment is scheduled to be applied to the sharp 
curve east of Hunters Trace Rd which is one of the high crash locations within the 
study area using HSIP funds.  Figure 7 shows some locations and possible low cost 
treatments. 
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b. Alternate 3, Option 2 – Group A Spot Improvements   
As mentioned earlier in this report, there are several locations where the 
horizontal geometry does not meet current roadway design standards.  There are 
several vertical grades that are steep in grade exceeding recommended limits of 
geometric standards.  Upon analysis of the crashes, roadway with less than 
standard roadway geometry recorded many crashes.  The majority of the crashes 
studied were roadway departure crashes.  One of the reasons is due to the driver 
losing vehicle control around sharp curves.  In some cases, the driver was avoiding 
a vehicle in the opposite direction that had encroached into the lane.  Six locations 
in Segment 2 had a high crash rate (CRF ≥ 1).  These were identified as Group A 
spot improvements.  Group A spot improvements are defined as projects in 
locations where roadway geometry is below current design standards and the 
crash rate is high (CRF ≥ 1).  Figure 8 shows the projects identified as Group A Spot 
Improvements.  Group A Improvements are described in detail in Figure 9. 
   

c.  Alternate 3, Option 3 – Group B Spot Improvements   
At the public meetings and in the completed surveys, the public, local Officials and 
stakeholders mentioned other locations not covered by the Group A Spot 
Improvements that are areas of concern.  The project team investigated the 
locations for the cause.  Roadway geometry and crash history were analyzed.  The 
project team identified six locations with geometry problems and crash history and 
named them as Group B Spot Improvements.  Compared to Group A Spot 
Improvements, projects identified as Group B Spot Improvements had less severe 
crash history and geometry concerns.  Figure 10 shows the projects identified as 
Group B Spot Improvements.  Each of the Group B Spot Improvements is described 
in Figure 11.  During design, a Group B Spot Improvement may be combined with 
an adjacent Group A Spot Improvement.   
 

If the spot improvements receive funding to move forward, they will be designed 
keeping the ultimate roadway section in consideration.  These improvements will have 
environmental impacts mentioned earlier in Section IXB and covered in greater detail in 
the Environmental Overview document.  Geotechnical review and other agencies’ input 
are attached in the Appendix of this report. 

 
X  COST ESTIMATION 
  

After the alternates were identified, preliminary cost estimates were developed.  For 
Segment 1, cost estimates for Design, Right of Way, Utility relocation and Construction 
were developed in Item 5-347.50 which were used in this study to get a combined 
estimate.  For Segment 2, preliminary cost estimate was developed for all the alternates 
and for all the phases.  For Segment 3, cost estimates were developed under Item 5-
395.00.  The estimate was used to get a combined estimate for all the segments.  A 
summary of cost estimates can be seen in Table 9. 



Table 9: Summary of Cost Estimates 

Design Right-of-Way Utilities Constr
1 US 31E to KY 1319 $3,000,000 $2,300,000 $1,606,000 $10,800,000 $17,706,000
2 KY 1319 to Spencer Co. Elem. School $10,150,000 $8,270,000 $7,020,000 $45,110,000 $70,550,000
3 Spencer Co. Elem. School to KY 1633 $700,000 $355,000 $700,000 $4,000,000 $5,755,000

Shoulder layback, tyregrip, cutback trees, reflectors on guardrail, chevrons, edge line rumble strips $500,000

Design Right-of-Way Utilities Constr
A1 East of Cedar Lake to County Line $560,000 $460,000 $410,000 $2,400,000 $3,830,000
A2 Dutchman Creek Area $220,000 $160,000 $150,000 $950,000 $1,480,000
A3 Cochran Dr and East $690,000 $570,000 $500,000 $3,000,000 $4,760,000
A4 KY 623 and East $350,000 $280,000 $250,000 $1,500,000 $2,380,000
A5 KY 1251 and Hunter's Trace Area $690,000 $570,000 $500,000 $3,000,000 $4,760,000
A6 Stumps Lane to Turnpike Ave. $2,700,000 $2,200,000 $2,000,000 $11,900,000 $18,800,000

Design Right-of-Way Utilities Constr
B1 MP 0.70 to MP 0.95 $290,000 $240,000 $210,000 $1,300,000 $2,040,000
B2 Waterford Loop to Hickory Woods Dr $350,000 $280,000 $250,000 $1,500,000 $2,380,000
B3 KY 1060 and East $760,000 $460,000 $410,000 $3,260,000 $4,890,000
B4 Akins Rd area $580,000 $470,000 $420,000 $2,500,000 $3,970,000
B5 Carl Monroe Rd/Bennett Spur Area $350,000 $280,000 $250,000 $1,500,000 $2,380,000
B6 River Heights Blvd Area $870,000 $710,000 $630,000 $3,800,000 $6,010,000

ALTERNATE 1:  No Build Alternate - $0

$21,670,000

ALTERNATE 2: Long Term Ultimate Build Alternate

Option 2: Group A Spot Improvements

Option 3: Group B Spot Improvements
Phase Cost ($)

Total Cost ($)

Total $3,200,000 $2,440,000 $2,170,000 $13,860,000

$36,010,000Total

$9,326,000 $59,910,000 $94,011,000

ALTERNATE 3: Short Term Spot Improvements

Segment Brief Description
Phase Cost ($)

Total Cost ($)

Spot Location

Total $13,850,000 $10,925,000

Spot Location Total Cost ($)

$5,210,000 $4,240,000 $3,810,000 $22,750,000

Phase Cost ($)

Option 1 : Interim Low Cost Spot Improvements 
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ALTERNATE 2 - LONG TERM ULTIMATE BUILD ALTERNATE

8' Shoulder 8' ShoulderTravel LaneTravel Lane
11'

5-LANE URBAN TYPICAL SECTION - US 31E TO EAST OF ELEM. SCHOOL ENTRANCE

3-LANE URBAN - EAST OF ELEM. SCHOOL ENTRANCE
TO PARKLAND TR. APPROX. 

2-LANE RURAL TYPICAL SECTION

2-LANE RURAL TYPICAL SECTION

2-LANE RURAL - PARKLAND TR. 
APPROX. TO KY 1319

PROPOSED ALTERNATES

Alternate 1
No Build Alternate 2

Long Term Ultimate 
Build Alternate

Alternate 3
Short Term Spot
Improvements

6'
Shoulder

6'
Shoulder

11'
Travel Lane

11'
Travel Lane

4' Paved

2-LANE RURAL TYPICAL SECTION

Possible Realignment Areas
5-LANE URBAN 

US 31E TO EASTOF 
ELEM. SCHOOL ENTRANCE

3-LANE URBAN 
EAST OF ELEM. SCHOOL ENTRANCE 

TO PARKLAND TR. APPROX.

2-LANE RURAL
PARKLAND TR. APPROX.

TO KY 1319

SEGMENT 1
US 31E TO KY 1319

SEGMENT 2
KY 1319 TO SPENCER COUNTY ELEMENTARY SCHOOL

SEGMENT 3 - ESTIMATED COST - $5,755,000
Design   $700,000    Right of Way       $355,000
Utilities  $700,000    Construction    $4,000,000

SEGMENT 3

11'

        Segment 2 - Proposed Ultimate Build Alternate
- Rebuild on existing alignment, Realign at some locations 
- 11 foot lanes, 8 foot shoulders (6 foot paved)
- Bridge Replacements to match new roadway
- Intersection Improvements, Turn Lanes, Climbing Lanes 

SEGMENT 1 - ESTIMATED COST - $17,706,000
Design   $3,000,000    Right of Way   $2,300,000
Utilities  $1,606,000    Construction  $10,800,000

6' Paved 6' Paved

11 Foot
Through Lane

11 Foot
Through Lane

11 Foot
Through Lane

11 Foot
Through Lane

13 Foot
Paved Flush

Median
5 Ft

Side-
Walk

5 Ft
Side-
Walk

11 Foot
Through Lane

13 Foot
Paved Flush

Median
11 Foot

Through Lane
5 Ft

Side-
Walk

5 Ft
Side-
Walk

4 Ft
Shou-
lder

4 Ft
Shou-
lder

11 Foot
Through Lane 11 Foot

Through Lane

SUMMARY OF 
ESTIMATED COSTS 

 SEGMENT 1 - $17,706,000
 SEGMENT 2 - $70,550,000
 SEGMENT 3 -   $5,755,000
TOTAL COST - $94,011,000

SEGMENT 2 - ESTIMATED COST - $70,550,000
Design   $10,150,000   Right of Way    $8,270,000
Utilities    $7,020,000   Construction  $45,110,000

FIGURE 6
ALTERNATE 2

LONG TERM ULTIMATE
BUILD ALTERNATENOT TO SCALE
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ALTERNATE 3, OPTION 1 - INTERIM LOW COST IMPROVEMENTS PROPOSED ALTERNATES

Alternate 1
No Build

Alternate 2
Long Term Ultimate 

Build Alternate

Alternate 3
Short Term Spot
Improvements

Option 2
Group A Spot
Improvements

Option 1
Interim Low Cost

Improvements

Option 3
Group B Spot
Improvements

Chevrons around curves  Chevrons around curves  

CHEVRONS AROUND CURVES

    CUTBACK HILL   

  TREE TRIMMING  

CHEVRONS AROUND CURVES
(based on standards as needed)

REFLECTORS ON GUARDRAIL

TREE TRIMMING
CUTBACK HILL

     INTERIM LOW COST IMPROVEMENTS
(Possible Treatment locations are shown here)
*   Edge Line Rumble Strips 
*   Chevrons on posts
*   Cutback Hills
*   Tree Trimming/Removal
*   High Friction Surfaces
*   Reflectors on guardrail

LOW COST
IMPROVEMENTS

HIGH FRICTION SURFACE  
(Hunters Trace Curve) 

Rumble Strips Chevrons

Reflectors on
guardrails

ESTIMATED COST - $500,000

FIGURE 7
ALTERNATE 3, OPTION 1

INTERIM LOW COST 
IMPROVEMENTSNOT TO SCALE

Interstate
Parkway
US Highway
State Road
Local Road
Bridge (Line)
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Spot A1 
East of Cedar Lake Dr to County Line
-  Roadway Geometry Improvements 

Spot A2 (Dutchman Creek Area)
  -  Improve West Horizontal Curve 
  -  Intersection Improvements (Eliminate Skew  
     on Side Roads & Align)
  -  Replace Bridge at Dutchman Creek

Spot A3 (Cochran Dr and East)
Intersection Improvements
at Cochran Dr/Julia Ct 
  -  Add Left & Right Turn Lanes to Cochran Dr
East of Cochran Dr Intersection 
  -  Roadway Geometry Improvements

Spot A4 (Junction KY 623 and East)
Jct KY 623 - Intersection Improvements
  - Improve Turning Radius, Sight Distance etc.
Other Work:
  -  Replace Box Culvert 
     (Possible Left Turn Lane to KY 623
  -  Improve East Horizontal Curve 

Spot A6 (Stumps Lane to Turnpike Ave.)
Minor Widening and Rumble Strips
- Widen pavement by 5 feet
- Install Center Line & Edge Line Rumble Strips

PROPOSED ALTERNATES

Alternate 1
No Build

Alternate 2
Long Term Ultimate 

Build Alternate

Alternate 3
Short Term Spot
Improvements

Option 1
Interim Low Cost

Improvements

Option 2
Group A Spot
Improvements

Option 3
Group B Spot
Improvements

ESTIMATED COST - $3,830,000
ESTIMATED COST - $1,480,000

ESTIMATED COST - $4,760,000

ESTIMATED COST - $2,380,000

ESTIMATED COST - $4,760,000

ESTIMATED COST - $18,800,000

Spot A5 
(Jct KY 1251 to Curve after Hunter's Trace Rd.)
Jct KY 1251- Intersection Improvements
  -  Improve Turning Radii, Sight Distance etc.
  -  Add Truck Climbing Lane West of KY 1251 
East of Bridge at KY 1251
  -  Roadway Geometry Improvements

TU
RN

PIK
E

AV
E.

FIGURE 8
ALTERNATE 3, OPTION 2

GROUP A 
SPOT IMPROVEMENTSNOT TO SCALE

Interstate
Parkway
US Highway
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Local Road
Bridge (Line)

ALTERNATE 3, OPTION 2 - GROUP A SPOT IMPROVEMENTS
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Figure 9.  Group A Spot Improvements – Projects and Description 
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Existing Conditions and Issues: 

Roadway departure crashes are the common types of crashes in this segment.  There is a vertical grade with inadequate sight distance at the 
beginning of the project.  This is followed by a 9.9 degree horizontal curve to the right, just west of Coxs Lane.  Another 8 degree curvature horizontal 
curve to the left exists at the County line.  Both the curves do not meet the current geometry standards for the design speed.  There are two sections 
with CRF more than 1.0.  The first section just before Coxs lane has a CRF of 1.09.  The second high crash section is at the County line with a CRF of 
1.31.  The types of crashes on the segment were roadway departure crashes (7), rear end crashes (2), angle crashes (2), head - on crashes (2) recorded 
between Oct 2006 and Oct 2010.  The Environmental Overview document mentions that there is a possibility of two hazardous 
materials/underground storage  sites  located between the County line and Dutchman Creek area.  
 
Proposed Project:  

The spot improvement project, Spot A1, proposes improvements to the roadway geometry for this section.  Some  
realignment is necessary to achieve the proposed improvements.  The realignment eliminates existing multiple curves  
and will be designed during Phase 1 Design keeping the ultimate design in consideration for this segment.  

Spot  A1 - East of Cedar Lake Dr. to Bullitt/Spencer County line 

Spot A1 

Vertical grade concerns 

1 

Horizontal curve west of 
Coxs Lane 

2 

1 
2 

3 

Horizontal curve at 
the County Line 

3 

Begin 
Project  
approx.  

End Project 
approx.  

Bullitt/Spencer 
County line 

approx.  
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all photos looking east 

Planning Cost Estimate 

 Design  $     560,000.00 

 ROW  $     460,000.00 

 Utility  $     410,000.00 

 Construction  $  2,400,000.00 

 Total  $ 3,830,000.00  



Existing Conditions and Issues: 

One fatal crash was recorded at the bridge at Dutchman Creek in November, 2007.  The head-on crash occurred at the guardrail of the bridge.  The 
operator of the first vehicle reported having lost control while negotiating the curve on a wet roadway.  The curve to the right, just west of the bridge 
has a 7.8 degree curvature.  To the east of the horizontal curve, Ryder Lane intersects on the north side.  Within 60 feet of Ryder Lane, Dutchman 
Creek Rd. intersects KY 44 at a skewed angle on the south side.  The horizontal curve to the bridge is a high crash location with a CRF of 1.31.  Six of 
the seven crashes recorded from October 2006-2010 were roadway departure crashes.  One of the crashes was a head-on crash.  The Environmental 
Overview document mentions a possibility of two hazardous materials/underground storage sites located between the County line and Dutchman 
Creek area.  
 
Proposed Project:  

The spot improvement project, Spot A2, recommends improvements to the geometry of the roadway by correcting the  
horizontal  curve.  The offset intersections of Ryder Lane and Dutchman Creek Rd. with KY 44 will be corrected to form a  
common intersection.  The skewed angle of Dutchman Creek Rd. will be eliminated such that the road  
intersects KY 44 at a right angle.  Also, the bridge at Dutchman Creek will be replaced to provide a wider bridge.   

Spot  A2 – Dutchman Creek area 

KY 44 – Dutchman Creek Rd 
intersection 

Spot A2 

Begin Project approx.  

Bridge (24.5 feet, 2-
span concrete culvert) 
at Dutchman Creek 
End Project approx.  

1 

1 

2 

2 
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all photos looking east 

Planning Cost Estimate 

 Design  $       220,000.00  

 ROW  $       160,000.00  

 Utility  $       150,000.00  

 Construction  $       950,000.00  

 Total  $    1,480,000.00 



Spot A3

Begin Project 
approx

1

KY 44 – Cochran Dr 
Intersection

1

2

approx. 

2

3 End Project 
approx. 

3

Existing Conditions and Issues:

Spot  A3 – Cochran Drive and East improvements

all photos looking east on KY 44

g

The project begins just before Cochran Dr. at MP 2.30 approximately. Local Planning contacts mention that the Jewell Farm‐Cochran Hill area located
6.7 miles west of Taylorsville is the proposed sight of 400 to 450 new residential lots in addition to 10 acres of land zoned for industrial purposes.
Continuing east on KY 44 after Cochran Dr., a 4 degree curve to the right is followed by a 6 degree curve to the left with a short tangent in between.
Then a 8.8 degree curve to the left follows with a very short tangent (300 ft approx.) in between. This is followed by a 4 degree curve to the right. The
series of horizontal curves combined with vertical grades that do not meet current geometric standards is possibly causing many crashes, mainlyg g p y g y , y
roadway departure crashes. A CRF of 1.03 is noticed in this area. According to the Environmental Overview document, it appears that there are two
gas wells located within the limits of this project.

Proposed Project:

Considering the possible business growth in the Cochran Dr area turn lanes are proposed at Cochran Dr Geometry

Planning Cost Estimate

Design $       690,000.00 

ROW $       570,000.00 

$Considering the possible business growth in the Cochran Dr. area, turn lanes are proposed at Cochran Dr. Geometry
improvements are proposed for the segment to correct the existing deficiencies. Some realignment may be
necessary to accommodate the new geometry.
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Utility $       500,000.00 

Construction $    3,000,000.00 

Total $    4,760,000.00 



Spot A4

KY 44 looking east

3

8’ x 7’ culvert 
location

curve east of culvert

KY 44 ‐ KY 623 intersection

KY 623 

Existing Conditions and Issues:

Spot  A4 – KY 623 and east curve

g

The project begins at the junction of KY 623 and KY 44. Angle crashes have been recorded at the intersection of KY 44 and KY 623. Preliminary
analysis shows that a left turn lane to KY 623 on KY 44 going west is necessary. A more detailed turn lane analysis using turning movement counts will
be conducted during future phases of the project. The geometry of the intersection will be investigated for improvements for sight distance and
turning radii.

To the east of the intersection, there is a 8’ x 7’ culvert with guardrail present on both sides making this section very narrow with no shoulders. A
horizontal curve with a radius of 1400 ft approximately exists just east of the culvert. Two roadway departure crashes and
two rear end crashes were recorded in the curve. The geometry of this segment should be investigated in more detail.

Proposed Project:

Planning Cost Estimate

Design $       350,000.00 

ROW $       280,000.00 

Utility $ 250 000 00p j

Spot Improvement project, Spot A4, proposes intersection improvements such as turning radius, sight distance, turn lanes
etc. at KY 623. The box culvert will be replaced and a wider structure with provision for shoulders is proposed.
The geometry of the east horizontal curve will be investigated for improvements.
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Utility $       250,000.00 

Construction $    1,500,000.00 

Total $    2,380,000.00 



Existing Conditions and Issues: 

The sight distance and turning radius from Murray Rd to east KY 44 was mentioned as a problem by the Public.  Elk Creek runs north-south just east of 
the intersection.  The bridge on Elk Creek is a 4-span Concrete Tee Beam.  The width of the bridge is narrow without any shoulders and was also 
mentioned by the public as a major concern while traveling alongside trucks and recreational vehicles.  The vertical grade on KY 44 going west of the 
bridge is 8%.  A six degree horizontal curve begins at the east end of the bridge.  Traveling east on KY 44, in the vicinity of Hunters Trace Rd., there is a 
segment with a high crash history.  The CRF of this segment is 1.17.  Past Hunters Trace Rd., going east on KY 44, there is a horizontal curve with a 14 
degree curvature.  This curve is one of highest crash locations in the study area with a CRF of 1.75.  Ten crashes were recorded between October 2006 
and October 2010 in the curve.   Vegetation blocks sight distance of traffic flow.  

 

Proposed Project:  

This project proposes intersection improvements for turning radius, sight distance etc. at Murray Rd - KY 44 – KY 1251  
intersection.  A truck climbing lane west of KY 1251 is proposed.  Recommendations include improving geometry  
(horizontal and vertical) east of the bridge to  the curve after Hunter’s Trace Rd.  Realignment of the roadway will be  
necessary to provide the improved geometry.  A high friction surface at the Hunters Trace curve (mile point 5.6 to 6.2)  
is being scheduled at the time of this report until geometry improvements can be funded. 

Spot  A5 – KY 1251 & Hunter’s Trace area 

KY 44 at KY 1251  
looking east 

at KY 44 – KY 1251 intersection  
looking west  

1 

looking east 

1 

looking west 
approaching Elk Creek 

bridge 

KY 1251   

2 

14 degree curve past  
Hunters Trace Rd looking east 

14 degree curve 

1 

2 

Begin Project at KY 
1251/Elk Creek 

approx.  

End Project  
approx.  

KY 44 at Elk Creek 
bridge looking east 

Spot A5 
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Planning Cost Estimate 

 Design  $       690,000.00  

 ROW  $       570,000.00  

 Utility  $       500,000.00  

 Construction  $    3,000,000.00 

 Total  $    4,760,000.00 



Existing Conditions and Issues: 

The Roadway Departure Plan maintained by KYTC Traffic Operations has identified sections on KY 44 that have exhibited several lane departure 
crashes and lane crossover crashes.  Edge line rumble strips will be helpful in alerting drivers and may reduce lane departure crashes.  Center line 
rumble strips can be helpful in reducing lane crossover crashes.  

Current roadway pavement width is 20 feet approximately.  Edge line rumble strips can be installed on a roadway with minimum width of 20 feet.  
Center line rumble strips can be installed on a roadway with a minimum width of 25 feet.  

 

Proposed Project:  

Spot improvement project, Spot A6, proposes minor widening to add five feet of pavement.  With the additional  
width available, center line and edge line rumble strips can be provided.  This will also require grading for a new ditch  
and most likely have right-of-way and utility impacts. 
 
The estimated cost of the project is $18,800,000 which is high compared to other spot improvements.  If this project progresses, then other spot 
improvements that fall within the project limits may also be completed at the same time.    

Spot  A6 – Stumps Lane to Turnpike Avenue  
Minor Widening and Rumble Strips 

Center Line Rumble Strips 
Edge Line Rumble Strips 

Spot A6 
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Planning Cost Estimate 

 Design  $    2,700,000.00 

 ROW  $    2,200,000.00 

 Utility  $    2,000,000.00 

 Construction  $  11,900,000.00 

 Total  $ 18,800,000.00  
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Figure 11.  Group B Spot Improvements – Projects and Description
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Existing Conditions and Issues: 

This section is approximately midway between Dutchman Creek Rd. and Goose Creek Rd.  The horizontal curve has a 6.8 degree curvature.  This 
section has seen some roadway departure crashes.  The vertical grade is approximately a 7.2% downgrade on the west side heading towards 
Dutchman Creek.   According to the Environmental Overview document, one site in this area has the potential to be eligible for listing in the National 
Register for Historic places. 

 

Proposed Project:  

Spot improvement project, Spot B1, proposes to improve the roadway geometry in this section.  The vertical grade  
and horizontal curvature will be improved to meet current roadway geometry standards.  Preliminary analysis of  
existing grades approaching the curve on the east side indicate the need for a climbing lane.   Depending on the final  
grades, a truck climbing lane may be added on the west side.  

Spot  B1 – MP 0.70 to 0.95 (Spencer Co.), east of Dutchman Creek Rd. 

Vertical grade with inadequate sight distance 

Edge Line Rumble Strips 

Dutchman Creekk RdRdRd.
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Spot B1 
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Planning Cost Estimate 

 Design  $     290,000.00 

 ROW  $     240,000.00 

 Utility  $     210,000.00 

 Construction  $  1,300,000.00 

 Total  $ 2,040,000.00  



Existing Conditions and Issues: 

The roadway has geometry concerns.  The 
roadway has a advisory speed sign for 45 mph 
speed. The horizontal curve is nearly 5 degrees. 
The vertical grade is approximately 4.8% in the 
curve.  Waterford Loop intersects KY 44 at a 
skewed angle and therefore sight distance 
concerns exist. 

The Environmental Overview document reports 
that environmental justice issues for low-income 
populations might exist in the community of 
Waterford and Stumps Lane.  One site in this area  
has the potential to be eligible for listing in the 
National Register for Historic places according to 
the Environmental Overview document. 

Hickory Woods Dr. on the north side of KY 44 
leads to a residential neighborhood with nearly 
70 homes. 

 

Proposed Project:  

Spot improvement project, Spot B2, proposes to 
improve the roadway geometry for this segment.  
As part of the realignment, the environmental 
justice issues in the Waterford and Stumps Lane 
should be taken into consideration.  The 
alignment of Waterford Loop will be improved to 
intersect KY 44 at a right angle.  A left turn 
lane/bypass lane at Hickory Woods Lane is 
proposed.   

Waterford Loop to  Hickory Woods Dr. 

Add a Left Turn Lane at  Hickory Woods Dr 

Waterford Loop  

KY 44 looking east 

Begin Project 
approx.  

End Project 
approx.  

Spot B2 
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Planning Cost Estimate 

 Design  $     350,000.00 

 ROW  $     280,000.00 

 Utility  $     250,000.00 

 Construction  $  1,500,000.00 

 Total  $ 2,380,000.00  



Existing Conditions and Issues: 

This segment begins at the intersection of KY 44 - KY 1060 - 
Waterford Loop.  The common problem mentioned regarding this 
location is that the sight distance and turning radius at the 
intersection needs improvements.   

Plum Creek crosses KY 44 within 200 feet from the intersection.  The 
bridge at Plum Creek is a 3-span Concrete T-Beam bridge.  This 
bridge was mentioned by the public as a narrow bridge and causes 
hazardous conditions to travel alongside trucks and RV’s.  The bridge 
has no shoulders and is classified as functionally deficient.  
Currently, the Sufficiency Rating of the bridge is 64.60.  The bridge is 
not classified as structurally deficient.       

Waterford Park is located on the north side of KY 44 within 200 feet 
of the east end of the bridge.  The intersection at the park entrance 
and KY 44 has recorded rear end crashes.  Traveling east, there is 
grade of 7.4%.  

 

Proposed Project:  

Intersection improvements such as turning radius, sight distance 
etc., are recommended at the KY 44 – KY 1060 – Waterford Loop 
intersection.  Based on preliminary analysis, a left turn lane to KY 
1060 is needed.  The recommendations include adding a left turn 
lane to Waterford Park and a truck climbing lane after the park 
going east.  Waterford Community Park is classified as  a 6(f) 
resource as well as  a 4(f) resource.  However,  the proposed 
improvements may not require acquisition of the park property. 

KY 44 at KY 1060 and Eastwards 

KY 1060 

KY 44 at KY 1060 going east  

KY 1060 

Waterford 
Park 

KY 44 at KY 1060 going east  

Waterford 
Park 

Spot B3 
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Planning Cost Estimate 

 Design  $       760,000.00  

 ROW  $       460,000.00  

 Utility  $       410,000.00  

 Construction  $    3,260,000.00 

 Total  $    4,890,000.00 



Existing Conditions and Issues: 

The curve approaching Akins Rd. has a 45 mph advisory speed sign.  The radius of the curve has a 5 degree curvature.  
Angle crashes were recorded at the intersection of KY 44 and Akins Rd. 

    

Proposed Project:  

Spot B4 project proposes improving the west horizontal curve.  Recommendations also include adding a left turn 
lane/bypass lane to Akins Rd.  

Spot  B4 – Akins Rd area 

KY 44 at Akins Rd going east 

Spot B4 

2 

2 

1 

1 
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Planning Cost Estimate 

 Design  $     580,000.00 

 ROW  $     470,000.00 

 Utility  $     420,000.00 

 Construction  $  2,500,000.00 

 Total  $ 3,970,000.00  



Existing Conditions and Issues: 

This location is just east of Hunters Trace curve which is one of the high crash areas in the study area.  
There are two horizontal curves on either sides of the intersection with a very short tangent in between 
them.  Each of the curves has a 6 degree curvature.  Also, the vertical grade in this area contributes to poor 
sight distance.    

 

Proposed Project:  

The proposed project will improve the roadway geometry at this location by correcting the horizontal and 
vertical curvature and bring them to current geometric standards. 

Spot  B5 – Carl Monroe Rd/Bennett Spur area 

Bennett 
Spur 

Carl Monroe Rd 

Looking west at the 
intersection Traveling east after the intersection 

Spot B5 
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Planning Cost Estimate 

 Design  $     350,000.00 

 ROW  $     280,000.00 

 Utility  $     250,000.00 

 Construction  $  1,500,000.00 

 Total  $ 2,380,000.00  



Existing Conditions and Issues: 

The crashes and geometry of this roadway section 
were investigated.  There is an 8 degree curve to the 
right at the beginning of this segment.  This is 
followed by a two 6 degree curves approaching 
River Heights Blvd.  A 8 degree curve exists to the 
east of  River Heights Blvd.  Multiple curves which 
are in close proximity with substandard geometry 
are likely contributing to these crashes. The crashes
recorded in this section are roadway departure 
crashes.   

 

Proposed Project:  

The proposed project will improve the roadway 
geometry in this area.  Realigning the roadway and 
eliminating multiple curves is recommended.  A new 
alignment that connects the roadway at either end 
by smoother geometry is proposed.   
 
Also, considering the residential development in the 
River Heights Development, a right turn lane and a 
left turn lane at River Heights Blvd. are proposed. 
 

Spot B6 - River Heights Blvd. area 

KY 44 going 
east 

Begin Project 
approx.  

End Project 
approx.  

Spot B6 
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Planning Cost Estimate 

 Design  $     870,000.00 

 ROW  $     710,000.00 

 Utility  $     630,000.00 

 Construction  $  3,800,000.00 

 Total  $ 6,010,000.00  
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XI  PROJECT PRIORITIZATION FOR SHORT TERM SPOT IMPROVEMENTS   

 
After the project team identified the spot improvements, the projects were presented 
at the Public Meeting and at the Local Officials and Stakeholders Meeting.  At these 
meetings, the public, local Officials and stakeholders were given the opportunity to rank 
the projects.  Table 10 shows the ranking summary from the two meetings.  After the 
meetings were conducted, the project team met to finalize the ranking for the projects.  
The project team considered the ranking of the public, local Officials and stakeholders.  
Other factors were also discussed by the project team.  These include analysis of existing 
roadway geometry, current design standards, crash history of the location and funding 
possibility.  The project team finalized the ranking of the Group A Spot Improvement 
projects which are summarized in Table 10 and Figure 12.   
 
 

 Table 10: Group A Spot Improvements Ranking 

 
 
The project team agreed that Spot A5 (Hunter’s Trace Rd. area) should be ranked #1 
because of poor roadway geometry and high crash rate.  The ranking for Spot A5 
matched the Officials and public’s ranking.  Spot A2 was ranked #2 by both Groups and  
it is a project in the Dutchman Creek area where a fatal crash occurred.  Spot A1 was 
ranked #3 by the project team compared to rank #5 of the other group because of 
higher crash history and greater roadway geometry concerns.  Spot A1 and A2 are close 
to each other and most likely would be designed at the same time.   
 
Spot A6 was ranked last by both the Groups.  Spot A6 improvement recommends minor 
widening from Stumps Lane to Turnpike Avenue.  If Spot A6 project is started, other 
spot improvement projects along this segment will be considered at the same time.  
 

  

 
 
 

Spot 
Improvement 

 
 
 
 

Approximate Location 

Rank 
assigned by 

local officials, 
Stakeholders & 

Public 

 
 
 

Final 
Ranking 

Spot A1 East of Cedar Lake Dr to County Line 5 3 
Spot A2 Dutchman Creek area 2 2 
Spot A3 Cochran Drive and east  4 4 
Spot A4 KY 623 and east curve 3 5 
Spot A5 KY 1251 and Hunters Trace curve 1 1 
Spot A6 Stumps Lane to Turnpike Avenue 6 6 
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Figure 12:  Group A Spot Improvements – Final Ranking 
 

The ranking of Group B Spot Improvements are summarized in Table 11 and Figure 13.   

Table 11: Group B Spot Improvements Ranking 

 
 
 
 
 

 
 
 

Spot 
Improvement 

 
 
 
 

Approximate Location 

Rank 
assigned by 

local officials, 
Stakeholders & 

Public 

 
 
 
 

Final Ranking 

Spot B1 MP 0.70-0.95, east of Dutchman Creek 4 4 

Spot B2 Waterford Loop to Hickory Woods Dr 3 2 

Spot B3 KY 44 at KY 1060 and eastwards 2 3 

Spot B4 Akins Road area 6 5 

Spot B5 Carl Monroe Rd/Bennett Spur area 4 6 

Spot B6 River Heights Blvd area 1 1 

Group A Spot Improvements – Final Ranking 
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Figure 13:  Group B Spot Improvements – Final Ranking 

XII RECOMMENDATIONS  

 
The population in Bullitt & Spencer counties has been on the increase.  There is growth 
in recreational traffic traveling to Taylorsville Lake State Park.  Traffic volumes are 
projected to reach nearly 24,500 ADT in 2035 at the west end of the study.  Truck 
volumes are projected to range between 12%-16% in 2035.  There are several high crash 
areas and inadequate roadway geometry.  Taking all these into consideration, KY 44 
roadway improvements are recommended.   
 
The Phase I Design for Segment 1 between US 31E and KY 1319 has recommended a five 
lane curb and gutter section at the west end of the study changing over to a three lane 
typical section ending at Parkland Trace.  Considering the high traffic volumes and the 
large number of rear end crashes that currently occur and increase in projected traffic 
volume, these typical sections are appropriate for this section and are recommended.  
The Phase I Design also recommends an improved two lane section from Parkland Trace 
to KY 1319 which will further improve safety in that section.  It is recommended that 
Segment 1 continue with the advancement into Final Design. 
 

Group B Spot Improvements – Final Ranking 
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Estimated cost to construct the ultimate build roadway for the 7.5 mile long Segment 2 
from KY 1319 to the Spencer Elementary School is nearly $71 million.  As this is a 
significant amount to obtain funding, it is recommended that the roadway 
improvements should be phased.  The most immediate and cost effective solution that 
can improve the safety of this segment is the interim low cost improvements.  The most 
common crashes in this segment are the roadway departure crashes occurring due to 
lane cross-over or drivers losing vehicle control around the curves.  As identified, 
improving safety around sharp curves and installing edge rumble strips are some 
recommendations which are low cost and are effective in reducing crashes and in most 
cases can be completed using available maintenance and HSIP funds.   
 
The next recommendation for Segment 2 is to consider some of the spot improvement 
projects.  The final ranking identified in this report may be used to determine the order 
of priority for these projects.  For example:  Spot A5 is the sharp curve east of Hunters 
Trace Rd.  It is ranked as the highest priority project to improve the roadway geometry 
in this high crash location.  The projects and their ranking were based on a number of 
factors and public input as identified in the study and would improve safety in those 
areas.  In some cases, two or more projects may be combined irrespective of the ranking 
or grouping for design purposes or cost effectiveness and also considering the funding 
priorities.  For example, Spot A5 east of Hunters Trace may be combined with Spot B5 at 
Carl Monroe road for the above mentioned reasons.   
 
It is recommended that spot improvement projects should be designed keeping in mind 
the ultimate roadway section proposed in this study.  The current design standards for 
the lane and shoulder widths, roadway curvature, sight distance, grades etc. should be 
followed.   
 
If Segment 2 is programmed for funding for the ultimate build section, the typical 
section proposed in Section IXB is recommended.  The typical section proposes a two 
lane roadway with shoulders considering the truck and recreational traffic on this 
segment.  Also, the shoulders can accommodate bike traffic.  The ultimate build will 
include truck climbing lanes and turning lanes where needed and improve intersections.  
The east end of the new roadway will transition to the recently completed three lane 
section in front of Spencer County Elementary School. 
 
Segment 3 from the east end of the three lane roadway in front of Spencer County 
Elementary School to KY 1633 was in the right-of-way acquisition stage at the time this 
study was conducted.  The two lane roadway follows a new alignment and would 
improve the safety in this section with the new roadway geometry.  The 
recommendations identified in Item 5-395.00 are appropriate for Segment 3.  During 
the study, sidewalks were requested to be included in the upcoming construction 
project for Item 5-395.00.  It is recommended that sidewalks should be considered 
when funding is available in this segment.   



52 

 

XIII  ACKNOWLEDGEMENTS & CONTACTS 

 
Several  individuals contributed  to  the completion of  this  study.   The  time, effort, and 
knowledge shared by the following participants is greatly appreciated: 
  

 Every  member  of  the  District  5  staff  who  actively  participated  in  the  team 
meetings,  Public Meetings  and  provided  cost  estimates.    Their  experience  in 
various aspects of highway projects was a big asset. 

 Randall Embry and Andy Rush from KIPDA for their participation in the study.   

 Central Office, Division of Planning  staff  for  their  guidance and participation  in 
the study. 

Additional  information  regarding  the  KY  44  Corridor  Study  can  be  obtained  by 
contacting the following KYTC Division of Planning staff members:  
 

 Srinivasa Gutti, P.E.    Project Manager 

 Jill Asher, P.E.      Team Leader 

 Steve Ross, P.E.    Branch Manager 

 Keith Damron, P.E.    Director 

The following address and phone number can be used to reach these individuals: 
 

Division of Planning 
200 Mero Street, 5th Floor 

Kentucky Transportation Cabinet 
Frankfort, KY 40622 

 
Ph: (502) 564‐7183 

 
 




