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’COUNTY

|Les|ie

IROUTE IDaniel Boone Parkway (KY 9006)
’ITEM NUMBER |11-14o.oo
’DISTRICT |11 (Manchester)

Phase 1 design and Environmental Assessment for the reconstruction of
PROJECT DESCRIPTION |the Daniel Boone Parkway to a 4-lane facility (70 mph design speed)

from MP 37 to MP 44.

]USER DIVISION

Highway Design

’APPROXIMATE FEE

|<$800,000 (including no more than 15% operating margin)

]PROJECT MANAGER

|Danie| Jewell, P.E.

’PURPOSE AND NEED

|Improve safety and traffic operations

RESPONSE DATE

Wednesday, August 2, 2000, 4:30 p.m.
Frankfort time

FIRST SELECTION
COMMITTEE DATE

August 7, 2000

SECOND COMMITTEE DATE

August 15, 2000

PRE-DESIGN CONFERENCE

August 22, 2000

MILESTONES

PROCUREMENT
SCHEDULE TENTATIVE DEADLINE FOR |August 29, 2000
CONSULTANT FEE
PROPOSAL
CONTRACT NEGOTIATIONS |September 6, 2000
NOTICE TO PROCEED November 15, 2000
AERIAL MAPPING
REQUESTED FROM December 15, 2000
DEPARTMENT
AERIAL PHOTOGRAPHY Available Spring, 2001
AND MANUSCRIPTS
PRELIMINARY LINE & August 1, 2001
GRADE
DRAFT ENVIRONMENTAL December 1, 2001
ASSESSMENT
PUBLIC HEARING February 1, 2002
PROJECT SCHEDULE
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COMPLETION OF PHASE 1  |April 1, 2002

ENVIRONMENTAL FONSI August 1, 2002

The selected consultant is expected to meet the scheduled milestone
dates.

EVALUATION FACTORS

1. Relative experience of consultant personnel assigned to
project team with highway projects for KTC and/or for
federal, local or other state governmental agencies. (10
points)

2. Capacity to comply with project schedule. (10 points)

3. Past record of performance on project of similar type and
complexity. (10 points)

4. Project approach and proposed procedures to accomplish
the services for the project. (10 points)

5. Consultant’s Kentucky office where work is to be
performed. (2 points)

75% - 100% of work accomplished in Kentucky offices — 2 points.
26% - 74% of work accomplished in Kentucky offices — 1 point.

0% - 25% of work accomplished in Kentucky offices — 0 points.

SELECTION
COMMITTEE MEMBERS

agbswbdPE

Danny Jewell, P.E. User Division
Ray Polly, P.E. User Division

Ted Merryman, P.E. Secretary's Pool
Phil Lambert, P.E. Secretary's Pool
Tom Francis, P.E. Governor's Pool

’DBE REQUIREMENT 10%
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The Department reserves the option to modify the selected consultant’s

SPECIAL agreement to include any necessary engineering and/or related services

INSTRUCTIONS for this project. The firm(s) will at that time be prequalified by the
Department in the required area(s).

SCOPE Phase 1 Preliminary Engineering, and Environmental Assessment. (May

be advanced to Phase 2 by contract modification)

AVAILABLE KTC
STUDIES

A Safety Study prepared by Wilbur Smith & Associates in August, 1999.

This document will be available for review in the Division of Professional
Services, Room 610, State Office Building, Frankfort, Kentucky, between
the hours of 9:00 a.m. and 3:00 p.m. (EDT) July 14, 2000 through August
1, 2000.

After July 14, 2000, consultants may obtain copies from Lynn Copies,
1122 US Highway 127 South, Frankfort, Kentucky 40601, Phone:
502/875-8341. Costs will be set by Lynn Copies.

PROJECT LENGTH

Approx. 7 miles

METHOD OF DESIGN

X English Units
X CADD Capability (with DGN Intergraph Design File Format)
X CADD Based Automated Highway Design System

X Digital Terrain Modeling

ENVIRONMENTAL

The consultant will be responsible for the Environmental Assessment.

PHOTOGRAMMETRIC
SERVICES

The Department will be responsible for aerial photography and will furnish
manuscripts on computer discs in .DGN format. The consultant will
perform a preliminary study of the area and submit a recommendation of
the area to be mapped.

STRUCTURE DESIGN

The selected consultant shall do the necessary engineering services to
determine the preliminary sizes of bridges and other drainage structures.
Pequalification in the area of structure design is not required to be
identified in the consultant's Response to Announcement.

GEOTECHNICAL
SERVICES

A preliminary geotechnical report is to be provided by the consultant.

PROJECT FUNDING

]Federal funds

TRAFFIC

5800 (1998 ADT)

11,600 (2025 ADT)

file:///CJ/Documents%20and%20Settings/mhill/My%20Do.../AAWeb%20Bull/Bul|%202001/Bul 1 %202001-01/11-140.htm (3 of 6)6/27/2011 10:24:42 AM




11-140

UTILITY DESIGN

The selected consultant may be requested to provide utility services for
this project, which may include construction inspection. Prequalification
in this area is not required to be identified in the consultant's Response to
Announcement. However, prequalification will be required in this area
should the consultant be requested to perform this activity.

PREQUALIFICATION
REQUIREMENTS

The project team shall be prequalified in all areas as follows:

ROADWAY DESIGN

. Rural Roadway Design > $250,000
. Surveying

GEOTECHNICAL SERVICES

. Laboratory Testing
. Drilling
. Engineering

ENVIRONMENTAL SERVICES

ARCHEOLOGY

. Prehistoric

. Historic

. Highway Noise

. Air Quality Analysis

. Cultural Historic Analysis

. EIS Writing & Coordination
. Socioeconomic Analysis

AQUATIC/TERRESTRIAL ECOSYSTEMS

. Fisheries

. Macroinvertebrates
. Water Quality

. Botany

. Zoology

. Wetlands

HAZMAT/UST

. Preliminary Site Assessment
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LOCATION MAP:

wped.jpg (482677 bytes)
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