


PROJECT PHASING & CONSTRUCTION PROCEDURES 
 
No lane closures will be allowed during the following days and hours: 
 
 September 4-7, 2009   Labor Day Weekend 
 November 26-29, 2009  Thanksgiving Weekend 
 December 23-27, 2009  Christmas Weekend 
 December 31, 2009-January 1, 2010 New Years Weekend 
 April 2-4, 2010   Easter Weekend 
 April 23 - May 2, 2010  Derby Week 
 May 28-31, 2010   Memorial Day Weekend 
 July 2-4, 2010    Independence Day Weekend 
 6:00 a.m. to 8:00 p.m.  Monday – Friday 
  
Traffic may be reduced to three lanes in each direction all other times. 
 
Traffic may be reduced to two lanes in each direction during following days and hours: 
 
 10:00 p.m. to 6:00 a.m.  Monday – Friday 
 10:00 p.m. Saturday to 6:00 a.m. Monday 
 10:00 p.m. Friday to 6:00 a.m. Monday (Max. 3 weekends each direction) 
 
 
Use only one lane closure in each direction of travel at the same time during the daylight hours 
specified. The clear lane width will be 11 feet; however, make provisions for the passage of wide 
loads up to 16 feet in width. Use a lane closure all times when work is performed in the lane or 
adjacent shoulder.  Shoulders used as temporary roadways will be inspected by the Engineer and 
if deemed necessary by the Engineer, repaired with Asphalt Mixture for Level & Wedging as 
directed prior to opening to traffic. Perform any maintenance of the shoulder as deemed 
necessary by the Engineer in order to maintain traffic. Remove existing striping by water 
blasting.  Remove edge lines throughout the project as directed and/or approved by the Engineer. 
Paint temporary edge lines through the lane closure.   
 
Approximate full depth pavement repair locations are listed in the proposal.  The Engineer will 
determine the exact location at the time of construction.  Once removal of pavement at a 
particular repair location has begun, work continuously within the parameters outlined above to 
complete the work and eliminate the “hole”.  Place Type III Barricades immediately in front of 
pavement removal areas until the new JPC Pavement achieves 3000PSI compressive strength.  
Payment for Type III Barricades will be considered incidental to the bid item “Maintain and 
Control Traffic”. 
 
Once pavement removal at a site has begun, full depth replacement must be completed within the 
time a lane closure is allowed. 
 
Access to all ramps at all interchanges on the project shall be maintained at all times unless 
otherwise noted or directed by the Engineer.   
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Note that Lane shifts are required throughout the project.  See the Exhibits for lane locations and 
widths. Stripe according to the MUTCD. 
 
During the days and hours when a lane closure is allowed, implement the following procedures: 
Maintain traffic as specified in the phasing notes. Maintain at least 6 feet of lateral clearance 
between the traveled lanes and any drop off resulting from pavement removal. Also, any joint 
sealing or sawing operations requiring workers or equipment to be within the required 6 feet of 
lateral clearance will be done during the hours when traffic is restricted to two lanes.  Any other 
work not requiring traffic lane widths to be restricted due to barrels or equipment encroaching 
into the interior lanes can be done during the remaining hours when three lanes of traffic must be 
maintained.   Please refer to the “Special Note for Fixed Completion Date and Liquidated 
Damages” for damage rates per hour associated with failure to maintain the required number of 
lanes during the specified time period.  Once pavement removal at a site has begun, full depth 
replacement must be completed within the time a lane closure is allowed.  
 
 
SHOULDER PREPARATION AND RESTORATION 
 
Prior to placing any lane closures that require shifting traffic onto existing shoulders, patch and 
remove any foreign debris on the shoulders as directed by the Engineer. Bolt 1 ½ inch thick steel 
plates the length of the entire “draw down” area of the inlet box to all inlet boxes that are to be 
under or adjacent to traffic on the inside shoulder or as directed by the Engineer. Ensure there are 
ample openings in the steel plate where it covers the inlet grate to allow water to enter the grate. 
Removal of failed materials and additional patching shall be performed by the Contractor as 
directed by the Engineer during the time the shoulder is used as a travel lane. DGA will be paid 
at the Contract unit bid prices; all other shoulder preparation, maintenance, steel plates, and 
restoration shall be incidental to other items of work.    
 

 
PHASE I – SHOULDER BARRIER AND DRAINAGE CONSTRUCTION ON 
THE OUTSIDE SHOULDERS 
 
Use shoulder closures to complete the proposed barrier wall construction Eastbound Sta. 
276+95 to Sta. 279+95, the proposed curb and drainage work on the southeast corner of 
the bridge over Taylorsville Road, the proposed barrier wall and drainage work at 
Westbound Sta. 284+20 and at Westbound Sta. 277+00.  Replace and/or construct 
specified Guardrail, Guardrail End Treatments, perform Partial Depth Repairs, perform 
shouldering where necessary, perform Ditching and repair Erosion Areas as directed by 
the Engineer.  This work is to be completed prior to shifting any traffic to the outside 
shoulders.  Phase I work may be performed simultaneously with Phases II & III as 
directed and/or approved by the Engineer. 
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PHASE II - JPC PAVEMENT REMOVAL AND REPLACEMENT, OUTSIDE 
LANE(S) AND OUTSIDE SHOULDER 
 

 Move the traffic to the inside lanes (Lanes 1 & 2) and inside shoulder (see Figure 1) 
during removal and construction of the outside lane(s) (4-6) and shoulder repair areas as 
directed by the Engineer.  Remove the JPC pavement, prepare the subbase if necessary 
and pour the new JPC Pavement 11”.  Remove all existing Type V pavement markers in 
the specified lanes and patch the residual hole for each marker.  Complete any other 
miscellaneous patching in the specified lanes as directed by the Engineer.  All work 
should be completed during the time allotted.   
 
The lane shift shown in Figure 1 may be maintained during hours when no lane closure is 
allowed as long as the appropriate number of additional travel lanes (Lanes 3, 4 & 5 as 
appropriate) are opened to traffic to match the existing number of travel lanes.  In other 
words, the outermost travel lane may be closed during the times that no lanes closures are 
permitted if the inside shoulder is being utilized as a travel lane, taking its place.  There 
shall be no open repair “holes” in the lane adjacent to any travel lane at any time.  The 
length of any lane shift utilizing the inside shoulder shall not exceed 1.5 miles, unless 
otherwise directed by the Engineer. 
 
The Contractor will only be allowed to have traffic utilizing the inside (median) shoulder 
as a driving lane while work is ongoing in the outside lanes and shoulder.  If the 
Contractor suspends work for more than seven (7) days for any reason, traffic shall be 
placed back in the original lane configuration, with all lanes operational.  These traffic 
shifts, due to non-working days, shall be considered incidental to the bid item, “Maintain 
and Control Traffic.”  The Department reserves the right to place traffic into its original 
configuration at anytime and will reimburse the Contractor for the cost of doing so. 
 
During the allotted nighttime hours, the third lane from the inside (Lane 3) may be 
repaired (see Figure 2).  Repair specified Expansion Dams at bridge ends. Finish before 
traffic is opened to three lanes the next day. 
 
Ramp repairs and patches may also be performed, during this phase, as directed by the 
Engineer.  One ramp closure at a time will be allowed per weekend during this phase.  
Access to all other interchange ramps, within the project, shall be maintained at all times. 
 
Phase II work can be performed simultaneously with Phases I & III as directed and/or 
approved by the Engineer. 
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PHASE III - JPC PAVEMENT REMOVAL AND REPLACEMENT, LANE NO. 3 
 

 Move two lanes of traffic to the inside lane (Lane 1) and inside shoulder (see Figure 2) 
during removal and construction of the third lane from the inside (Lane 3) repair areas as 
directed by the Engineer.  Remove the JPC pavement, prepare the subbase if necessary, 
pour the new JPC Pavement 11”.  Remove all existing Type V pavement markers in the 
specified lane and patch the residual hole for each marker.  Complete any other 
miscellaneous patching in the specified lane as directed by the Engineer.  All work 
should be completed during the time allotted unless otherwise directed by the Engineer.   

 
Ramp repairs and patches may also be performed, during this phase, as directed by the 
Engineer.  One ramp closure at a time will be allowed per weekend during this phase.  
Access to all other ramps at interchanges within the project shall be maintained at all 
times. 
 
Work for Phases I – III must be completed prior to shifting traffic to the Phase IV pattern.   
 
PHASE IV - JPC PAVEMENT REMOVAL AND REPLACEMENT, LANE NO. 1 
 

 Move the traffic to the outside lanes (Lanes 3-6) and outside shoulder (see Figure 3) 
during removal and construction of the inside lane (Lane 1) and shoulder repair areas as 
directed by the Engineer.  Remove the JPC pavement, prepare the subbase if necessary 
and pour the new JPC Pavement 11”.  Remove all existing Type V pavement markers in 
the specified lane and patch the residual hole for each marker.  Complete any other 
miscellaneous patching in the specified lane as directed by the Engineer.  All work 
should be completed during the time allotted.   
 
During the allotted nighttime hours, any remaining repairs to the second lane from the 
inside (Lane 2) may be repaired (see Figure 4).  Repair specified Expansion Dams at 
bridge ends. Finish before traffic is opened to three lanes the next day. 
 
Access to all ramps at interchanges within the project shall be maintained at all times 
during this phase. 
 
PHASE V - JPC PAVEMENT REMOVAL AND REPLACEMENT, LANE NO. 2 
 

 Move two lanes of traffic to the outside lanes (Lanes 4-6) and outside shoulder (see 
Figure 4) during removal and construction of the second lane from the inside (Lane 2) 
repair areas as directed by the Engineer.  Remove the JPC pavement, prepare the subbase 
if necessary, pour the new JPC Pavement 11”.  Remove all existing Type V pavement 
markers in the specified lane and patch the residual hole for each marker.  Complete any 
other miscellaneous patching in the specified lane as directed by the Engineer.  All work 
should be completed during the time allotted unless otherwise directed by the Engineer.   

 
Access to all ramps at interchanges within the project shall be maintained at all times 
during this phase.   
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 PHASE VI – COMPLETE FULL DEPTH AND PARTIAL DEPTH PATCHES 
 
 Any remaining full depth and partial depth patches may now be completed throughout 

the limits of the project using appropriate lane configurations as directed and/or approved 
by the Engineer.  

 
  

PHASE VII – DIAMOND GRIND 
 
 Diamond Grind the JPC Pavement the full lane width when strength is achieved using 

appropriate lane configurations as directed by the Engineer.  Close one lane, in the 
direction of work only, using drums and flashing arrows in accordance with the Standard 
Drawings and these notes. The clear lane width will be 11 feet; however, make provisions 
for the passage of wide loads up to 16 feet in width. Lane closures will be permitted only 
during hours of actual operations. Lane closures will be shortened, reduced to a shoulder 
closure, or removed as appropriate, when the Contractor does not have active operations 
requiring a lane closure.  Limit the length of the lane closure to no more than can be 
completed during the specified time period. 

 
 PHASE VIII – SAW AND SEAL JOINTS 
 
 Saw and seal the concrete pavement.  Seal the joints between the mainline driving lanes 

and shoulders using appropriate lane configurations as directed by the Engineer. Close 
one lane, in the direction of work only, using drums and flashing arrows in accordance 
with the Standard Drawings and these notes. The clear lane width will be 11 feet; 
however, make provisions for the passage of wide loads up to 16 feet in width. Lane 
closures will be permitted only during hours of actual operations. Lane closures will be 
shortened, reduced to a shoulder closure, or removed as appropriate, when the Contractor 
does not have active operations requiring a lane closure. 
 
PHASE IX – TRAFFIC COUNTING INDUCTANCE LOOPS 

 
 After diamond grinding, joint sealing and guardrail operations are completed install 

traffic counting inductance loops. Close one lane, in the direction of work only, using 
drums and flashing arrows in accordance with the Standard Drawings and these notes. 
The clear lane width will be 11 feet; however, make provisions for the passage of wide 
loads up to 16 feet in width. Lane closures will be permitted only during hours of actual 
operations. Lane closures will be shortened, reduced to a shoulder closure, or removed as 
appropriate, when the Contractor does not have active operations requiring a lane closure. 

 
PHASE X – PERMANENT STRIPING 
 
After all other work is completed, place permanent striping.  Mobile operations may be 
utilized. In addition to diamond ground areas, place permanent striping on bridge decks 
and ramp gore areas within the project limits. 
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                                       KENTUCKY TRANSPORTATION CABINET
                                            DEPARTMENT OF HIGHWAYS
                                             FRANKFORT, KY 40622

 CONTRACT ID: 091059                                                                       PAGE:   1
      COUNTY: JEFFERSON                                                                 LETTING: 09/25/09
    PROPOSAL: ARRA 264-1(164)                                                           CALL NO: 100

 ----------------------------------------------------------------------------------------------------------
 LINE |ITEM         DESCRIPTION                             | APPROXIMATE UNIT |     UNIT    |    AMOUNT
  NO  |                                                     |   QUANTITY       |    PRICE    |
 ----------------------------------------------------------------------------------------------------------
      SECTION 0001  ROADWAY

 ----------------------------------------------------------------------------------------------------------
 0010 |00001        DGA BASE                                |    3,000.000 TON |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0020 |00078        CRUSHED AGGREGATE SIZE NO 2             |       25.000 TON |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0030 |00100        ASPHALT SEAL AGGREGATE                  |      178.000 TON |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0040 |00291        EMULSIFIED ASPHALT RS-2                 |       22.000 TON |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0050 |00462        CULVERT PIPE-18 IN                      |      135.000 LF  |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0060 |00464        CULVERT PIPE-24 IN                      |      135.000 LF  |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0070 |00471        CULVERT PIPE-54 IN                      |       24.000 LF  |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0080 |01000        PERFORATED PIPE-4 IN                    |    1,000.000 LF  |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0090 |01010        NON-PERFORATED PIPE-4 IN                |      500.000 LF  |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0100 |01020        PERF PIPE HEADWALL TY 1-4 IN            |        3.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0110 |01024        PERF PIPE HEADWALL TY 2-4 IN            |        5.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0120 |01028        PERF PIPE HEADWALL TY 3-4 IN            |        5.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0130 |01451        S & F BOX INLET-OUTLET-24 IN            |        2.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0140 |01490        DROP BOX INLET TYPE 1                   |        1.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0150 |01568        DROP BOX INLET TYPE 13S                 |        1.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0160 |01608        CONC MED BARR BOX INLET TY 12B1         |        2.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0170 |01650        JUNCTION BOX                            |        3.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0180 |01691        FLUME INLET TYPE 2                      |        3.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0190 |01740        CORED HOLE DRAINAGE BOX CON-4 IN        |        2.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0200 |01756        MANHOLE TYPE A                          |        1.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
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                                       KENTUCKY TRANSPORTATION CABINET
                                            DEPARTMENT OF HIGHWAYS
                                             FRANKFORT, KY 40622

 CONTRACT ID: 091059                                                                       PAGE:   2
      COUNTY: JEFFERSON                                                                 LETTING: 09/25/09
    PROPOSAL: ARRA 264-1(164)                                                           CALL NO: 100

 ----------------------------------------------------------------------------------------------------------
 LINE |ITEM         DESCRIPTION                             | APPROXIMATE UNIT |     UNIT    |    AMOUNT
  NO  |                                                     |   QUANTITY       |    PRICE    |
 ----------------------------------------------------------------------------------------------------------
 0210 |01845        ISLAND INTEGRAL CURB                    |      112.000 LF  |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0220 |01904        REMOVE CURB                             |      300.000 LF  |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0230 |01953        CONC MEDIAN BARRIER TYPE 12B2           |      324.000 LF  |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0240 |01982        DELINEATOR FOR GUARDRAIL-WHITE          |      235.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0250 |01983        DELINEATOR FOR GUARDRAIL-YELLOW         |       45.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0260 |01984        DELINEATOR FOR BARRIER-WHITE            |      250.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0270 |01985        DELINEATOR FOR BARRIER-YELLOW           |      619.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0280 |02025        JPC PAVEMENT-11 IN/24                   |   52,650.000 SQYD|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0290 |02058        REMOVE PCC PAVEMENT                     |   52,650.000 SQYD|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0300 |02060        PCC PAVEMENT DIAMOND GRINDING           |  374,092.000 SQYD|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0310 |02115        SAW-CLEAN-RESEAL TVERSE JOINT           |  322,524.000 LF  |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0320 |02116        SAW-CLEAN-RESEAL LONGIT JOINT           |  338,622.000 LF  |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0330 |02220        FLOWABLE FILL                           |       50.000 CUYD|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0340 |02223        GRANULAR EMBANKMENT                     |       30.000 CUYD|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0350 |02237        DITCHING                                |   15,000.000 LF  |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0360 |02351        GUARDRAIL-STEEL W BEAM-S FACE           |   15,875.000 LF  |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0370 |02363        GUARDRAIL CONNECTOR TO BRIDGE END TY A  |        6.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0380 |02367        GUARDRAIL END TREATMENT TYPE 1          |       18.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0390 |02369        GUARDRAIL END TREATMENT TYPE 2A         |       18.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0400 |02373        GUARDRAIL END TREATMENT TYPE 3          |        1.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0410 |02381        REMOVE GUARDRAIL                        |   17,075.000 LF  |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
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 ----------------------------------------------------------------------------------------------------------
 LINE |ITEM         DESCRIPTION                             | APPROXIMATE UNIT |     UNIT    |    AMOUNT
  NO  |                                                     |   QUANTITY       |    PRICE    |
 ----------------------------------------------------------------------------------------------------------
 0420 |02387        GUARDRAIL CONNECTOR TO BRIDGE END TY A-1|       13.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0430 |02391        GUARDRAIL END TREATMENT TYPE 4A         |        1.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0440 |02483        CHANNEL LINING CLASS II                 |      750.000 TON |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0450 |02562        SIGNS                                   |    4,600.000 SQFT|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0460 |02570        PROJECT CPM SCHEDULE                    |  (     1.00) LS  |             |
      |                    (ADDED:  9-17-09)                |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0470 |02598        FABRIC-GEOTEXTILE TYPE III              |    1,350.000 SQYD|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0480 |02599        FABRIC-GEOTEXTILE TYPE IV               |    1,000.000 SQYD|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0490 |02650        MAINTAIN & CONTROL TRAFFIC              |  (     1.00) LS  |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0500 |02671        PORTABLE CHANGEABLE MESSAGE SIGN        |        8.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0510 |02714        SHOULDERING                             |   20,000.000 LF  |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0520 |02775        ARROW PANEL                             |        6.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0530 |05950        EROSION CONTROL BLANKET                 |    9,000.000 SQYD|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0540 |06412        STEEL POST MILE MARKERS                 |       13.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0550 |06417        FLEXIBLE DELINEATOR POST-W              |      720.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0560 |06418        FLEXIBLE DELINEATOR POST-Y              |      422.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0570 |06511        PAVE STRIPING-TEMP PAINT-6 IN           |  857,000.000 LF  |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0580 |06556        PAVE STRIPING-DUR TY 1-6 IN W           |  117,647.000 LF  |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0590 |06557        PAVE STRIPING-DUR TY 1-6 IN Y           |   63,540.000 LF  |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0600 |06560        PAVE STRIPING-DUR TY 1-12 IN W          |   22,407.000 LF  |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0610 |06592        PAVEMENT MARKER TYPE V-B W/R            |    3,756.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0620 |06600        REMOVE PAVEMENT MARKER TYPE V           |    2,633.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
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 ----------------------------------------------------------------------------------------------------------
 LINE |ITEM         DESCRIPTION                             | APPROXIMATE UNIT |     UNIT    |    AMOUNT
  NO  |                                                     |   QUANTITY       |    PRICE    |
 ----------------------------------------------------------------------------------------------------------
 0630 |08100        CONCRETE-CLASS A                        |        5.470 CUYD|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0640 |08150        STEEL REINFORCEMENT                     |      385.000 LB  |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0650 |08904        CRASH CUSHION TY VI CLASS C             |        2.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0660 |20366NN      REPLACE GRATE                           |        6.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0670 |20833ND      REPLACE MANHOLE                         |        2.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0680 |21173EC      SAW-CLEAN-RESEAL RANDOM CRACKS          |    4,000.000 LF  |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0690 |21415ND      EROSION CONTROL                         |  (     1.00) LS  |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0700 |21481ED      POLYMER PAVEMENT REPAIR                 |    2,000.000 CUFT|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0710 |21553EN      EMBANKMENT                              |    1,000.000 CUYD|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0720 |23237EN10W   WATERBLAST STRIPE REMOVAL               |  290,215.000 LF  |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0730 |23627EC      REMOVE AND REPLACE FENCE POST           |        5.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0740 |23628EC      CORED HOLE DRAINAGE CONN TO HEADWALL    |        1.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0750 |23629EC      REPAIR HEADWALL                         |        1.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
      SECTION 0002  BRIDGE

 ----------------------------------------------------------------------------------------------------------
 0760 |03294        EXPAN JOINT REPLACE 1 1/2 IN            |      450.000 LF  |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0770 |03295        EXPAN JOINT REPLACE 2 IN                |    1,950.000 LF  |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0780 |03296        EXPAN JOINT REPLACE 2 1/2 IN            |      700.000 LF  |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0790 |03306        JACK & SUPPORT BRIDGE SPAN              |        1.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0800 |22146EN      CONCRETE PATCHING REPAIR                |      170.000 SQFT|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0810 |23630EC      ARMORED EDGE FOR CONCRETE               |  (     1.00) LS  |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0820 |23631EC      RESET BEARING PAD                       |        1.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
      SECTION 0003  SIGNING

 ----------------------------------------------------------------------------------------------------------
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 ----------------------------------------------------------------------------------------------------------
 LINE |ITEM         DESCRIPTION                             | APPROXIMATE UNIT |     UNIT    |    AMOUNT
  NO  |                                                     |   QUANTITY       |    PRICE    |
 ----------------------------------------------------------------------------------------------------------
 0830 |06405        SBM ALUMINUM PANEL SIGNS                |      105.000 SQFT|             |
      |                    (ADDED:  9-22-09)                |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0840 |06407        SBM ALUM SHEET SIGNS .125 IN            |       75.000 SQFT|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0850 |06410        STEEL POST TYPE 1                       |       56.000 LF  |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0860 |06451        REMOVE SIGN SUPPORT BEAM                |        4.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0870 |06490        CLASS A CONCRETE FOR SIGNS              |        0.920 CUYD|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0880 |21596ND      GMSS TYPE D                             |        4.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
      SECTION 0004  LIGHTING

 ----------------------------------------------------------------------------------------------------------
 0890 |04795        CONDUIT-2 IN                            |      550.000 LF  |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0900 |04810        JUNCTION BOX-ELECTRICAL                 |        1.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0910 |04833        WIRE-NO. 8                              |    1,100.000 LF  |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
      SECTION 0005  TRAFFIC LOOPS

 ----------------------------------------------------------------------------------------------------------
 0920 |04795        CONDUIT-2 IN                            |      330.000 LF  |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0930 |04820        TRENCHING AND BACKFILLING               |      270.000 LF  |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0940 |04829        PIEZOELECTRIC SENSOR                    |       76.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0950 |04830        LOOP WIRE                               |   16,258.000 LF  |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0960 |04895        LOOP SAW SLOT AND FILL                  |    2,996.000 LF  |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0970 |20359NN      GALVANIZED STEEL CABINET                |        6.000 EACH|             |
      |                    20 IN  X 20 IN                   |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0980 |20360ES818   WOOD POST                               |        6.000 EACH|             |
      |                    4 IN  X  4 IN                    |                  |             |
 ----------------------------------------------------------------------------------------------------------
 0990 |20391NS835   JUNCTION BOX TYPE A                     |       12.000 EACH|             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
      SECTION 0006  MOB AND DEMOB

 ----------------------------------------------------------------------------------------------------------
 1000 |02568        MOBILIZATION       (NO MORE THAN 5%)    |         LUMP     |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
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 ----------------------------------------------------------------------------------------------------------
 LINE |ITEM         DESCRIPTION                             | APPROXIMATE UNIT |     UNIT    |    AMOUNT
  NO  |                                                     |   QUANTITY       |    PRICE    |
 ----------------------------------------------------------------------------------------------------------
 1010 |02569        DEMOBILIZATION     (AT LEAST 1.5%)      |         LUMP     |             |
      |                                                     |                  |             |
 ----------------------------------------------------------------------------------------------------------
      |                                                     |
      |                TOTAL BID                            |
 ----------------------------------------------------------------------------------------------------------
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