
 

 

October 17, 2012 

 

 

CALL NO. 200 

CONTRACT ID NO. 121042 

ADDENDUM # 2 

 

 

Subject:  Barren-Hart Counties, 121GR2D042-IM-NH 

           Letting October 19, 2012 

 

(1)Revised – Plan Sheet – R124 

(2)Revised – Utility Clearance - Pages 33-35 of 122 

              

Proposal revisions are available at http://transportation.ky.gov/Construction-

Procurement/. 

 

Plan revisions are available at http://www.lynnimaging.com/kytransportation/. 

 

    

If you have any questions, please contact us at 502-564-3500. 

 

Sincerely, 

 
Ryan Griffith 

Director 

Division of Construction Procurement 

 

RG:ks 

Enclosures  

http://transportation.ky.gov/Construction-Procurement/
http://transportation.ky.gov/Construction-Procurement/
http://www.lynnimaging.com/kytransportation/
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THE PLANS. REMOVE EXISTING KY2746 BRIDGE AND EXISTING KY2746 ROADWAY.

COMPLETED LANES.  CONSTRUCT ANY REMAINING ITEMS AS REQUIRED BY

CONST THE FINAL SURFACE UNDER TRAFFIC, STRIPE AND SHIFT TO THE NEWLY

PHASE 3

CONST TO BASE COURSE AND STRIPE AND SHIFT TRAFFIC TO NEW ROADWAY.

INSURE THAT ALL SAFETY PRECAUTIONS ARE IN PLACE AT ALL TIMES.

AND BEFORE THE BASE COURSE IS LAID, ALL CARE SHALL BE GIVEN TO

EXISTING KY2746 AND KY2747. WHILE THIS OPERATION IS BEING PERFORMED

CONST KY2747 INTERSECTION TO SUBGRADE AND FINALIZE TIE-INS TO

PHASE 2

OF EXISTING TRAFFIC AND IS APPROVED BY THE RESIDENT ENGINEER.

PERMITTED AS LONG AS IT DOES NOT INTERFERE WITH THE MAINTENANCE

DURING PHASE 1. ANY OTHER CONSTRUCTION OPERATIONS MAY BE 

ON EXISTING KY2746,KY2747, AND EXISTING KY2746 BRIDGE OVER I65

STA 712+00. CONST KY2747 SLOPES, DITCHES.  MAINTAIN TRAFFIC 

KY2746 BRIDGE TO APPROX STA 708+50 AND FROM STA 709+50 TO

WEST END OF NEW KY2746 BRIDGE AND FROM EAST END OF NEW

CONST KY2746 ROADWAY TO SUBGRADE FROM APPROX STA 701+50 TO

CONST NEW KY2746 BRIDGE OVER I65 AND KY2746 SLOPES,DITCHES.

PHASE 1

STA. 699+28.88

BEGIN KY 2746 APPROACH

R124

KY 2746 STA. 705+94.02

ML STA. 12851+82.85 =

ITEM MAINTAIN AND CONTROL TRAFFIC.

STRIPING, TEMPORARY PAVEMENT, ETC SHALL BE INCIDENTAL TO THE BID

INCLUDING BUT NOT LIMITED TO TEMPORARY SIGNAL, ELECTRICAL SERVICE, PAVEMENT

LABOR REQUIRED FOR MAINTENANCE OF TRAFFIC DURING THIS PHASE OF CONSTRUCTION

MAINTENANCE OF TRAFFIC WHEN TRAFFIC IS SHUT DOWN TO ONE LANE. ALL MATERIAL AND

TIMES. TEMPORARY SIGNALS SHALL BE INSTALLED ON EITHER END OF THE STRUCTURE FOR

OF TRAFFIC ON THE BRIDGE. A MINIMUM 12' LANE FOR TRAFFIC SHALL BE PROVIDED AT ALL

REMOVE PART OF THE EXISTING KY 2746 BRIDGE OVER I-65 AND MAINTAIN A SINGLE LANE

DURING CONSTRUCTION OF THE NEW KY 2746 STRUCTURE OVER I-65 IT IS NECESSARY TO
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SPECIAL NOTES FOR UTILITY CLEARANCE 

IMPACT ON CONSTRUCTION 
 

 
 
 
 
 

Page 1 of 3 
   

BARREN and HART COUNTIES
FD52 005 85207 01U & FD 52 050 85207 01U 

Widen the Tennessee State Line‐ Elizabethtown Road (I‐65) 
ITEM NUMBER 3‐14.00 

 

  GENERAL PROJECT NOTE ON UTILITY PROTECTION   

Utility coordination efforts have determined the required utility relocation work for the project 
and all such work identified has been or is being completed as shown below. However, it should 
be noted  that other utilities may exist  in  the area and  it  is  the Contractor’s  responsibility  to 
notify all utility  companies of  their work  to allow  for proper  identification of  facilities  in  the 
area that may require protection during construction. 
 

 
 

NOTE: DO NOT DISTURB THE FOLLOWING UTILITIES LOCATED WITHIN THE PROJECT DISTURB LIMITS 

 
South Central Rural Telephone has relocated a telephone pole at Sta. 712+20 off R/W.    
      
                   *The Contractor is fully responsible for protection of all utilities listed above* 

 
 

THE FOLLOWING COMPANIES ARE RELOCATING/ADJUSTING THEIR UTILITIES WITHIN THE PROJECT 
LIMITS AND WILL BE COMPLETE PRIOR TO CONSTRUCTION 

Caveland Environmental is relocating a 6” water main to a new location at Sta. 0+00 to Sta. 
27+36 and a 2” water main to a new location at Sta.0+00 to Sta. 6+34. There is also a 3” force 
main sewer being relocated to Sta.0+00 to Sta.6+73. This work is anticipated to be completed 
by January 15, 2013. 

 
 
 

 
 

THE FOLLOWING COMPANIES HAVE FACILITIES TO BE RELOCATED/ADJUSTED BY THE ROAD 
CONTRACTOR AS INCLUDED IN THIS CONTRACT 

 

N/A 

 
 

 

THE FOLLOWING COMPANIES HAVE FACILITIES TO BE RELOCATED/ADJUSTED BY THE COMPANY OR 
THE COMPANY’S SUBCONTRACTOR AND IS TO BE COORDINATED WITH THE ROAD CONTRACT 

 

N/A 
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SPECIAL NOTES FOR UTILITY CLEARANCE 

IMPACT ON CONSTRUCTION 
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BARREN and HART COUNTIES
FD52 005 85207 01U & FD 52 050 85207 01U 

Widen the Tennessee State Line‐ Elizabethtown Road (I‐65) 
ITEM NUMBER 3‐14.00 

 
 

SPECIAL CAUTION NOTE – PROTECTION OF UTILITIES 
 
The contractor will be responsible for contacting all utility facility owners on the subject project 
to coordinate his activities.  The contractor will coordinate his activities to minimize and, where 
possible, avoid conflicts with utility facilities.  Due to the nature of the work proposed, it is 
unlikely to conflict with the existing utilities beyond minor facility adjustments.  Where conflicts 
with utility facilities are unavoidable, the contractor will coordinate any necessary relocation 
work with the facility owner and Resident Engineer.  The Kentucky Transportation Cabinet 
maintains the right to remove or alter portions of this contract if a utility conflict occurs.  

The utility facilities as noted in the previous section(s) have been determined using data garnered 
by varied means and with varying degrees of accuracy: from the facility owners, a result of 
S.U.E., field inspections, and/or reviews of record drawings. The facilities defined may not be 
inclusive of all utilities in the project scope and are not Level A quality, unless specified as 
such.  It is the contractor’s responsibility to verify all utilities and their respective locations 
before excavating.   

 

BEFORE YOU DIG 

The contractor is instructed to call 1-800-752-6007 to reach KY 811, the one-call system for 
information on the location of existing underground utilities.  The call is to be placed a minimum 
of two (2) and no more than ten (10) business days prior to excavation.  The contractor should be 
aware that owners of underground facilities are not required to be members of the KY 811 one-
call Before-U-Dig (BUD) service.  The contractor must coordinate excavation with the utility 
owners, including those whom do not subscribe to KY 811.  It may be necessary for the 
contractor to contact the County Court Clerk to determine what utility companies have facilities 
in the area.  

    

Please  Note:  The  information  presented  in  this  Utility  Note  is  informational  in  nature  and  the 
information contained herein is not guaranteed. 
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BARREN and HART COUNTIES
FD52 005 85207 01U & FD 52 050 85207 01U 

Widen the Tennessee State Line‐ Elizabethtown Road (I‐65) 
ITEM NUMBER 3‐14.00 

 

AREA UTILITIES CONTACT LIST 

Utility Company/Agency                Contact Name    Contact Information 

Caveland Environmental           William Hunley Asst. Mgr.    270‐773‐2887 

SCRTC                                            Tim Gibson                              270‐678‐8249 
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