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TRAFFIC CONTROL NOTES

Blasting will be prohibited on this project.

BLASTING

NOT take possession of the signs upon completion of the work.

paid for once, no matter how many times they are moved or relocated. The Department WILL 

the Portable Changeable Message Sign immediately. Portable Changeable Message Signs will be 

the event of damage or mechanical/electrical failure, the Contractor will repair or replace 

the Engineer. The Portable Changeable Message Signs will be in operation at all times. In 

may vary as the work progresses. The messages required to be provided will be designated by 

more than two miles before reaching the end of the actual queue. The locations designated 

Signs so that traffic has warning of slowed or stopped traffic at least one mile but not 

queue lengthens and/or shortens relocate or provide additional Portable Changeable Message 

Signs one mile in advance of the anticipated queue at each lane closure. As the actual 

provide additional Portable Changeable Message Signs. Place Portable Changeable Message 

to be determined by the Engineer. If work is in progress concurrently in both directions 

Provide Portable Changeable Message Signs in advance of and within the project at locations 

PORTABLE CHANGEABLE MESSAGE SIGNS

of the work.

relocated. The Department WILL NOT take possession of the flashing arrows upon completion 

Flashing arrows will be paid for once, no matter how many times they are moved or 

FLASHING ARROWS

by the Engineer due to poor legibility or reflectivity will not be measured for payment.

duration of the project. Replacements for damaged signs or signs directed to be replaced 

regardless of how many times they are set, reset, removed, and relocated during the 

Contrary to section 112, Individual signs will be measured only once for payment, 

Contractor.

speed limits and double fine work zones will be furnished, relocated, and maintained by the 

LEFT/RIGHT LANE CLOSED 2 MILES, SLOWED/STOPPED TRAFFIC AHEAD. Signage for reduced 

closures may include, but are not limited to, dual mounted LEFT/RIGHT LANE CLOSED 1 MILE, 

the Standard Drawings may be required by the Engineer. Additional signs needed for lane 

Additional traffic control signs in addition to normal lane closure signing detailed on 

SIGNS

Engineer at least seven (7) days prior to any proposed closure or traffic pattern shift.

closure must be approved by the Engineer prior to the closure. The Contractor must notify the

of Traffic Details, or the Manual of Uniform Traffic Control Devices (M.U.T.C.D.). Any lane 

All lane closures and tapers shall be in accordance with the standard drawings, Maintenance 

and Control Traffic.

lane closures will NOT be measured for payment, but are considered incidental to Maintain 

with the phasing specified herein or as directed by the Engineer. Contrary to Section 112, 

Limit the lengths of lane closures to only that needed for actual operations in accordance 

LANE CLOSURES

of traffic open during specified times (See Traffic Control Phasing).

length for each iteration of MOT phasing on I71 mainline in order to maintain two lanes 

Phase I construction. The Contractor will decide, with approval of the Engineer the 

The contractor must notify the Engineer at least fourteen (14) days prior to beginning 

lanes of traffic are not maintained during times when lane closures are not allowed.

Fixed Completion Date and Liquidated Damages", will be assessed for each hour two 

date. Liquidated Damages, at the rate specified per hour in the "Special Note for 

specified time periods or if the project is not completed by the fixed completion 

per hour associated with failure to maintain the required number of lanes during the 

the "Special Note for Fixed Completion Date and Liquidated Damages" for damage rates 

Maintain traffic as specified in the Traffic Control Phasing notes. Please refer to 

During the days when a lane closure is allowed, implement the following procedures: 

PROJECT PHASING & CONSTRUCTION PROCEDURES (CONTINUED)

otherwise noted or directed by the Engineer.  

to all other ramps at all interchanges on the project shall be maintained at all times unless 

when the US 421 Bridge work is going on. US 421 Ramps will be paved part width.  Access 

Only one KY 153 ramp can be closed at one time.  KY 153 ramp closures cannot occur 

Each KY 153 Ramp can be closed for one week with prior approval of the Engineer. 

of doing so.

into its original configuration at anytime and will reimburse the Contractor for the cost 

item, "MAINTAIN AND CONTROL TRAFFIC." The Department reserves the right to place traffic 

These traffic shifts, due to non-working days, shall be considered incidental to the bid

shall be placed back in the original lane configuration, with all lanes operational. 

If the Contractor suspends work for more than seven (7) days for any reason, traffic 

paving operations are to be continuous until all paving is complete.   

for up to 3 weeks per lane. Once paving  and pavement repair operations have begun, these

the exception of the mainine bridges recieving a structural overlay may have a lane closure

begin. Mainline closures will be limited to only from Friday at 7 PM to Friday at 10 AM, with

No long term lane closures will be allowed until paving and pavement repair operations

Use a lane closure at all times when work is performed in the lane or adjacent shoulder.

width restrictions on US 421 and any mainline bridge during the same time period.

The clear lane width will be 11 feet.  However there cannot be any concurrent vehicular

   

used for the KY 157 lane closure shall be incidental to "MAINTAIN AND CONTROL TRAFFIC."

Utilize flaggers and/or temporary traffic signals for the closures.  All items 

KY 157 can be closed to one lane for 1 week total to complete bridge work over I-71.  

TRAFFIC."

All items used for the KY 55 lane closure shall be incidental to "MAINTAIN AND CONTROL 

work over I-71.  Utilize flaggers and/or temporary traffic signals for the closures.  

KY 55 can be closed to one lane for 4 weeks (two for each direction) to complete bridge 

lane closure shall be incidental to "MAINTAIN AND CONTROL TRAFFIC."

temporary traffic signals for the closures.  All items used for the US 421 

(two for each direction) to complete bridge work over I-71.  Utilize flaggers and/or 

US 421 can be closed to one lane from approximate STA. 47+25 to 51+25 for 4 weeks 

August 29 - September 2, 2014

July 4-7, 2014

May 2-4, 2014

April 20, 2014

December 31, 2013 - January 2, 2014

December 24-26, 2013

November 28-29, 2013

10:00 AM to 7:00 PM Fridays

(Additional days and hours can be added at the discretion of the Engineer):

No lane closures will be allowed on the following days and hours

PROJECT PHASING & CONSTRUCTION PROCEDURES

Traffic.

relocation or covering of the signs will be incidental to Maintain and Control 

Payment for the signs will be at the unit bid price for signs erected. Any 

sign is not removed or covered.

Damages of $1000 per calendar day will be assessed for each day any "Double Fine"

for more than a two hour period of time. After the two hour time period Liquidated 

Remove or cover the signs when the highway work zone does not have workers present 

end of the work zone, the "END DOUBLE FINE" signs will be dual mounted as well. 

zone, the "WARNING FINE DOUBLED IN WORK ZONE" signs will be dual mounted. At the 

of 12 hours prior to using the double fine signs. At the beginning of the work 

actual work areas as determined by the Engineer. Notify the Engineer a minimum 

of these areas within the project limits will be restricted to the proximity of 

reduced  to 35mph) and establish double fines for work zone speeding violations. The extent 

Reduce the speed limit in work areas to 55 miles per hour (Ramps and crossroads may be

conform to current MUTCD.  

in like new condition until completion of the work. Traffic Control Devices will 

new, or used in like new condition at the beginning of the work and maintained 

Contrary to Section 106.01, traffic control devices used on this project may be 

use cones for lane closures or shoulder closures.  

Project will be in compliance with the appropriate Standard Drawings. Do NOT 

bid price to "MAINTAIN AND CONTROL TRAFFIC". All lane closures used on the 

work necessary to maintain and control traffic will be paid at the lump sum 

Except for the roadway and traffic control bid items listed, all items of 

the current Standard Specifications and the Standard Drawings, current editions. 

Except as provided herein, maintain and control traffic in accordance with 

TRAFFIC CONTROL GENERAL

I-71
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TRAFFIC CONTROL NOTES

Blasting will be prohibited on this project.

BLASTING

NOT take possession of the signs upon completion of the work.

paid for once, no matter how many times they are moved or relocated. The Department WILL 

the Portable Changeable Message Sign immediately. Portable Changeable Message Signs will be 

the event of damage or mechanical/electrical failure, the Contractor will repair or replace 

the Engineer. The Portable Changeable Message Signs will be in operation at all times. In 

may vary as the work progresses. The messages required to be provided will be designated by 

more than two miles before reaching the end of the actual queue. The locations designated 

Signs so that traffic has warning of slowed or stopped traffic at least one mile but not 

queue lengthens and/or shortens relocate or provide additional Portable Changeable Message 

Signs one mile in advance of the anticipated queue at each lane closure. As the actual 

provide additional Portable Changeable Message Signs. Place Portable Changeable Message 

to be determined by the Engineer. If work is in progress concurrently in both directions 

Provide Portable Changeable Message Signs in advance of and within the project at locations 

PORTABLE CHANGEABLE MESSAGE SIGNS

of the work.

relocated. The Department WILL NOT take possession of the flashing arrows upon completion 

Flashing arrows will be paid for once, no matter how many times they are moved or 

FLASHING ARROWS

by the Engineer due to poor legibility or reflectivity will not be measured for payment.

duration of the project. Replacements for damaged signs or signs directed to be replaced 

regardless of how many times they are set, reset, removed, and relocated during the 

Contrary to section 112, Individual signs will be measured only once for payment, 

Contractor.

speed limits and double fine work zones will be furnished, relocated, and maintained by the 

LEFT/RIGHT LANE CLOSED 2 MILES, SLOWED/STOPPED TRAFFIC AHEAD. Signage for reduced 

closures may include, but are not limited to, dual mounted LEFT/RIGHT LANE CLOSED 1 MILE, 

the Standard Drawings may be required by the Engineer. Additional signs needed for lane 

Additional traffic control signs in addition to normal lane closure signing detailed on 

SIGNS

Engineer at least seven (7) days prior to any proposed closure or traffic pattern shift.

closure must be approved by the Engineer prior to the closure. The Contractor must notify the

of Traffic Details, or the Manual of Uniform Traffic Control Devices (M.U.T.C.D.). Any lane 

All lane closures and tapers shall be in accordance with the standard drawings, Maintenance 

and Control Traffic.

lane closures will NOT be measured for payment, but are considered incidental to Maintain 

with the phasing specified herein or as directed by the Engineer. Contrary to Section 112, 

Limit the lengths of lane closures to only that needed for actual operations in accordance 

LANE CLOSURES

of traffic open during specified times (See Traffic Control Phasing).

length for each iteration of MOT phasing on I71 mainline in order to maintain two lanes 

Phase I construction. The Contractor will decide, with approval of the Engineer the 

The contractor must notify the Engineer at least fourteen (14) days prior to beginning 

lanes of traffic are not maintained during times when lane closures are not allowed.

Fixed Completion Date and Liquidated Damages", will be assessed for each hour two 

date. Liquidated Damages, at the rate specified per hour in the "Special Note for 

specified time periods or if the project is not completed by the fixed completion 

per hour associated with failure to maintain the required number of lanes during the 

the "Special Note for Fixed Completion Date and Liquidated Damages" for damage rates 

Maintain traffic as specified in the Traffic Control Phasing notes. Please refer to 

During the days when a lane closure is allowed, implement the following procedures: 

PROJECT PHASING & CONSTRUCTION PROCEDURES (CONTINUED)

otherwise noted or directed by the Engineer.  

to all other ramps at all interchanges on the project shall be maintained at all times unless 

when the US 421 Bridge work is going on. US 421 Ramps will be paved part width.  Access 

Only one KY 153 ramp can be closed at one time.  KY 153 ramp closures cannot occur 

Each KY 153 Ramp can be closed for one week with prior approval of the Engineer. 

of doing so.

into its original configuration at anytime and will reimburse the Contractor for the cost 

item, "MAINTAIN AND CONTROL TRAFFIC." The Department reserves the right to place traffic 

These traffic shifts, due to non-working days, shall be considered incidental to the bid

shall be placed back in the original lane configuration, with all lanes operational. 

If the Contractor suspends work for more than seven (7) days for any reason, traffic 

paving operations are to be continuous until all paving is complete.   

for up to 3 weeks per lane. Once paving  and pavement repair operations have begun, these

the exception of the mainine bridges recieving a structural overlay may have a lane closure

begin. Mainline closures will be limited to only from Friday at 7 PM to Friday at 10 AM, with

No long term lane closures will be allowed until paving and pavement repair operations

Use a lane closure at all times when work is performed in the lane or adjacent shoulder.

width restrictions on US 421 and any mainline bridge during the same time period.

The clear lane width will be 11 feet.  However there cannot be any concurrent vehicular

   

used for the KY 157 lane closure shall be incidental to "MAINTAIN AND CONTROL TRAFFIC."

Utilize flaggers and/or temporary traffic signals for the closures.  All items 

KY 157 can be closed to one lane for 1 week total to complete bridge work over I-71.  

TRAFFIC."

All items used for the KY 55 lane closure shall be incidental to "MAINTAIN AND CONTROL 

work over I-71.  Utilize flaggers and/or temporary traffic signals for the closures.  

KY 55 can be closed to one lane for 4 weeks (two for each direction) to complete bridge 

lane closure shall be incidental to "MAINTAIN AND CONTROL TRAFFIC."

temporary traffic signals for the closures.  All items used for the US 421 

(two for each direction) to complete bridge work over I-71.  Utilize flaggers and/or 

US 421 can be closed to one lane from approximate STA. 47+25 to 51+25 for 4 weeks 

August 29 - September 2, 2014

July 4-7, 2014

May 2-4, 2014

April 20, 2014

December 31, 2013 - January 2, 2014

December 24-26, 2013

November 28-29, 2013

10:00 AM to 7:00 PM Fridays

(Additional days and hours can be added at the discretion of the Engineer):

No lane closures will be allowed on the following days and hours

PROJECT PHASING & CONSTRUCTION PROCEDURES

Traffic.

relocation or covering of the signs will be incidental to Maintain and Control 

Payment for the signs will be at the unit bid price for signs erected. Any 

sign is not removed or covered.

Damages of $1000 per calendar day will be assessed for each day any "Double Fine"

for more than a two hour period of time. After the two hour time period Liquidated 

Remove or cover the signs when the highway work zone does not have workers present 

end of the work zone, the "END DOUBLE FINE" signs will be dual mounted as well. 

zone, the "WARNING FINE DOUBLED IN WORK ZONE" signs will be dual mounted. At the 

of 12 hours prior to using the double fine signs. At the beginning of the work 

actual work areas as determined by the Engineer. Notify the Engineer a minimum 

of these areas within the project limits will be restricted to the proximity of 

reduced  to 35mph) and establish double fines for work zone speeding violations. The extent 

Reduce the speed limit in work areas to 55 miles per hour (Ramps and crossroads may be

conform to current MUTCD.  

in like new condition until completion of the work. Traffic Control Devices will 

new, or used in like new condition at the beginning of the work and maintained 

Contrary to Section 106.01, traffic control devices used on this project may be 

use cones for lane closures or shoulder closures.  

Project will be in compliance with the appropriate Standard Drawings. Do NOT 

bid price to "MAINTAIN AND CONTROL TRAFFIC". All lane closures used on the 

work necessary to maintain and control traffic will be paid at the lump sum 

Except for the roadway and traffic control bid items listed, all items of 

the current Standard Specifications and the Standard Drawings, current editions. 

Except as provided herein, maintain and control traffic in accordance with 

TRAFFIC CONTROL GENERAL
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