
 

 

September 21, 2011 

 

 

CALL NO. 201 

CONTRACT ID NO. 111039 

ADDENDUM # 3 

 

 

Subject:  Clark-Montgomery Counties, 121GR11D039-IM 

Letting September 23, 2011 

 

(1)Revised – Traffic Control Plan – Page 53 of 205 

(2)Revised – Typical Section – Page 60 of 205 

 

Proposal revisions are available at http://transportation.ky.gov/contract/. 

   

If you have any questions, please contact us at 502-564-3500. 

 

Sincerely, 

 
Ryan Griffith 

Director 

Division of Construction Procurement 

 

RG:ks 

Enclosures  

http://transportation.ky.gov/contract/


Traffic Control Plan 
Clark & Montgomery Counties 
I-64 
Page 4 of 8 
 

PHASE I 

Shift traffic to the inside lanes and shoulders and close the outside lanes to traffic.  Install 
temporary barrier wall along the bridge over Prewitt-Grassy Lick Road (see traffic 
control typical sections).  Perform all bridge repairs and barrier retrofit for outside 
shoulders and driving lane.  Perform all bridge and barrier retrofit for outside shoulders 
and driving lane.  Mill 1.5 inches and place 1.25 inches of surface pavement on outside 
shoulders and outside driving lanes. Perform all roadside work during Phase I.  All ramp 
work will be completed during this phase. 

 

PHASE II 

Shift traffic to the outside lanes and shoulders and close the inside lanes to traffic.  Shift 
temporary barrier wall at the approached to the bridge over Prewitt-Grassy Lick Road 
(see traffic control typical sections).  Perform all bridge repairs and barrier retrofit for 
inside shoulders and driving lane.  Mill 1.5 inches of surface pavement and place 1.25 
inches of surface pavement for inside shoulders and driving lane.  Perform all median 
work during this phase.  
   

 
 PHASE IA & IIA – TRAFFIC COUNTING INDUCTANCE LOOPS 
 
 After asphalt pavement milling operations are completed install traffic counting inductance 

loops. Close one lane, in the direction of work only, using drums and flashing arrows in 
accordance with the Standard Drawings and these notes. Lane closures will be permitted 
only during hours of actual operations. Lane closures will be shortened, reduced to a 
shoulder closure, or removed as appropriate, when the Contractor does not have active 
operations requiring a lane closure. 

 
PHASE III – PERMANENT STRIPING 
 
After all other work is completed, place permanent striping.  Mobile operations may be 
utilized. In addition to newly paved areas, place permanent striping on bridge decks within 
the project limits. 

 
 
LANE CLOSURES 
 
Limit the lengths of lane closures to only that needed for actual operations in accordance with the 
phasing specified herein, or as directed by the Engineer up to a maximum of four miles long with a 
minimum of one mile between successive lane closures. Contrary to section 112, lane closures will 
NOT be measured for payment, but are considered incidental to the lump sum bid item for 
“Maintain and Control Traffic.”  
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