
District 3 Bowling Green
Warren County 
Item No. 3‐53.00 



Alleviate congestion on US 231 
(Scottsville Road) by providing 
better and safer access to 
southeastern Warren County 
and beyond.

Enhance the Level of Service (LOS) of US 231 
(Scottsville Road), per 1993 US 231 Corridor Study.

“20% of existing traffic at US 231 was bound for 
points south of Bowling Green, including 
Scottsville and Allen County.”



•US 231: 15,400 vpd (2004)
•Interstate 65: 60,800 vpd (2007)
•Natcher Pkwy: 18,000 vpd (2027)



•Natcher Parkway extended south of 
Interstate 65 to US 231
•2.125 mile extension
•Reconstructed interchange at I‐65, new 
interchange at KY 622
•EA/FONSI 
•Rural Arterial classification
•70 mph design speed
•27 parcels, 6 utility companies

•Prime Design Consultant

•KYTC Project Manager, Jim Hudson, P.E.



Phase Year Amount

Design 1996 NH $ 2,790,000
Right of Way 2004 NH $ 5,300,000

Utilities 2004 NH $ 2,340,000

Construction* 2009 STP $ 32,243,548

Total $ 42,673,548

Authorized Funds

*Grade, Drain, & Incidental Surfacing Let Nov. 20, 2009
Surfacing Letting scheduled for April 2010; Estimated $12m-$14m



Construction 
Progress

Fixed Completion Date: Aug. 1, 2011

Twin 3‐span bridges over I‐65



Prime Contractor
Scotty’s Contracting & Stone

S.P.U.I. at KY 622

Grading toward from 
I‐65 to KY 622

Ramp 5 paving



Dewey LakeDewey Lake
• 15 acre lake
• 22 million gallons of water
• Dam was classified  a 
Moderate B Hazard

• Built in 1960’s



Why Drain the Lake?
• AT&T fiber optic line 
needed to be relocated in 
this area. 

• I‐65 Ramps 3 and 7 cross 
thru Dewey Lake and 
Dam.   







Coordinating Challenge
• What impacts are there 
associated with draining the 
lake?  

• Where does the water flow?
• How do we pay for draining 
Dewey Lake? 

• Who will drain the lake? 



Impacts
• Impacts to Gray and 
Indiana Bat Habitat.
• Fish
• Three Springs Lake.   



Gray Bat



Indiana Bat



Bat Foraging and Roosting Habitat



Bat Foraging Habitat Dewey Lake



Where does the water go? 



Sampling 
Sites 





Solutions
• Contacted Kentucky Fish and Wildlife Bowling 
Green Office to relocate fish.

• KY Division of Water ask we lower the water 
slowly to avoid water quality impacts that would 
lead to violations. 

• The contract specified the Lake had to be drained 
between December 1st and end of  February. 

• ROW funds were used to pay for the cost of 
draining  Dewey Lake because utilities were 
involved.  

• We hired a contractor thru the ROW Property 
Management Process of Solicitation for Removal 
of  Improvements Process. 



Timeline 
• October 2007 dewatering 
management assigned to District 3. 

• December 2008 contract awarded to 
Scotty’s Contracting to drain the 
lake.

• February 2009 Lake was drained. 



In the beginning…













Lost River Cave



Dewatering Plan













The End is Near



The Great Flood of 2009











Breaching the Dam













Renee Slaughter, D-3 Environmental Coordinator
Allen Arnold, D-3 Right of Way Unit Leader
Joe Plunk, D-3 Project Development

August 11, 2010
2010 Partnering Conference

Louisville, Kentucky


