

Northwest Versailles Mobility Corridor Project

Woodford County

Item No. 07-345.00

POINTS OF DISCUSSION

(Prepared by Burgess & Niple, Inc.)

Meeting Date: March 26, 2015

Meeting Start Time: 6:00 P.M. Eastern Time

Meeting End Time: 8:00 P.M. Eastern Time

Meeting Location: Agriculture Resource Building in Versailles, KY

Preparation:

Burgess & Niple delivered for this meeting one set containing five (5) color aerial photograph roll plots for the project corridor.

Meeting Purpose:

The purpose of this meeting is to present the five conceptual alternatives for review and comment by the CAC. The CAC will assist the project team in reviewing the conceptual alternatives. The Project Team will meet at a later date to select the three alternatives that B&N will develop to the Preliminary Line & Grade stage.

Points of Discussion:

1. Project History

a. Public Meeting – October 30, 2014

"Blank-Board" aerial photograph mounted boards for the project corridor were displayed to the public. Their preferences for the proposed Alternative were documented.

b. Citizens Advisory Committee Meeting – December 18, 2014

The project was introduced to the committee members. The purpose, goals, and activities of the Citizens Advisory Committee were discussed.

c. Citizens Advisory Committee Meeting – January 22, 2015

Alternatives prepared by the CAC members were presented and discussed. Issues with each of the alternatives were discussed.

d. Project Team Meeting – February 11, 2015

The project team met to select five conceptual alternatives to present to the CAC.

2. Present and Discuss the Five Conceptual Alternatives

Conceptual Alternative Comparison							
	Total Construction Length (ML & APP)	ROW Area (Estimated)	Properties Affected	Structures/Buildings Impacted	Earthwork	Stream Impact Length	Marathon Pipeline Crossings
	(miles)	(acres)	(each)	(each)	(Cubic Yards)	(ft)	(each)
Alt 1	3.20	66.6	24	1	158,950	589	3
Alt 2	2.81	52.6	17	1	93,800	512	4
Alt 3	3.21	66.0	17	5	169,300	473	2
Alt 4	3.42	66.2	15	1	201,800	449	2
Alt 5	4.55	91.9	18	0	250,800	1661	1

3. CAC recommendation for three alternatives to be developed further.

Tentative Schedule	
Meeting	Date (estimated)
Project Team Meeting	April - 2015
Public Meeting #2	September - 2015
CAC Meeting #4	October - 2015
Preliminary Line and Grade Inspection	November - 2015
CAC Meeting #5	December - 2015

- Public Meeting #2:** The three finalist alternatives will be presented. The public will be asked for their comments to help with the selection of the Preferred Alternative.
- CAC Meeting #4:** The public meeting comments will be reviewed, and the CAC will review the three alternatives.
- Project Team Meeting:** The Project Team will meet to select the Preferred Alternative.
- CAC Meeting #5:** Present the Preferred Alternative to the CAC and the reasoning behind the selection by the Project Team. This will be the last CAC involvement.

Project Information

- To view the KYTC Project Page for the Northwest Versailles Corridor Extension project, visit the following website address:

<http://transportation.ky.gov/District-7/Pages/Northwest-Versailles-Mobility-Corridor.aspx>

- To view the project Facebook page, search for "Northwest Versailles Corridor Project" on Facebook, or visit the following website address:

<https://www.facebook.com/pages/Northwest-Versailles-Mobility-Corridor-Project/887913207886903>

- *Contact information:*

Robin L. Sprague, P.E.
Kentucky Transportation Cabinet
Division of Highway Design
District Seven Office
Phone: 859-246-2355
Robin.Sprague@ky.gov