SPECIAL NOTE FOR CONTRACT COMPLETION DATE, LIQUIDATED DAMAGES AND INCENTIVE PAY ON “A+ B” BIDDING CONTRACT
The procedure for evaluation of bids on this project involves an “A+B” concept.
The “A” component of the bid involves the dollar amount for all work to be performed under the contract.
The “B” component of the bid involves the total number of calendar days required for bridge closure*.

PREPARATION OF BID PROPOSAL
In addition to the requirements of Section 102 of the 2012 KYTC Standard Specifications, the bidder shall establish the number of calendar days necessary to complete the work in accordance with the plans and specifications and show this number in the bid proposal. The product of this number of calendar days multiplied by the bridge closure fee of $10,000 per day shall be added to the total bid determined for bid items. The product of calendar days times the bridge closure fee shall not be considered in determining mobilization and demobilization costs. The maximum number of calendar days permitted for each bridge closure will be 28 calendar days.  Any bid with a total closure time for both bridges greater than 56 days will be rejected.
PROPOSAL GUARANTY
As a supplement to Section 102 of the 2012 Standard Specifications, it will not be necessary for the Proposal Guaranty to include an amount necessary to cover the product of calendar days times daily road user benefit.
CONSIDERATION OF BIDS
Each bid submitted shall consist of two parts:
A.	The dollar amount for all work to be performed under the contract.
B.	The total number of calendar days required for each bridge closure added together regardless of whether the bridges are constructed concurrently or consecutively.
The lowest bid will be determined by the Department as the lowest combination of (A) and (B) according to the following formula:
(A) + [(B) x ($10,000.00)]
The value $10,000.00 per calendar day is the stipulated bridge closure fee. The above formula shall be used only for determination of the lowest bidder and shall not be used to determine the final payment to the contractor when the project is completed.
 START AND COMPLETION DATE
The Contractor has the option of selecting the starting date for this contract but “BRIDGE CLOSURE*” must occur within 30 days of the contract starting date.
EARLY COMPLETION OF WORK
The contractor will be paid an incentive payment of $2,000.00 for each calendar day the  “COMPLETION OF BRIDGE WORK” on both bridges is achieved before  the days based on the “B” value of the bid. The incentive shall not exceed $14,000.00 in total.
LATE COMPLETION OF WORK
A disincentive fee of $10,000 per calendar day will be charged for each calendar day exceeding the number of calendar days “B” established for the selection of lowest bidder. Contrary to Section 108.09 of the Standard Specifications, Contract Liquidated damages based on Part A of the original contract amount will not be charged per calendar day.
DEFINITION OF A CALENDAR DAY
A Calendar day is defined as a 24-hour period beginning at the nearest hour for the beginning of “BRIDGE CLOSURE” and ending at the nearest hour to the Engineers’ acceptance of “COMPLETION OF BRIDGE WORK”. The assessment of the per-day penalty or per-day incentive will be prorated to the nearest hour. The Engineer will begin charging calendar days on the date and time “BRIDGE CLOSURE” begins. The bridges may be closed concurrently or consecutively, however each bridge will be closed no more than 28 days.  Contract time on each bridge will be counted continually beginning on  ”BRIDGE CLOSURE” with no regard to weekends, holidays or non working days, with exception of delays caused by catastrophic events.
”BRIDGE CLOSURE” is defined as the closure of the existing bridge until “COMPLETION OF BRIDGE Work” for the new bridge. No deviation of the proposal, plans, and Standard Specification will be accepted without written approval of the project engineer.  Construction of the “Temporary Diversion” per Project requirement and preliminary activities that do not restrict traffic may be completed prior to “BRIDGE CLOSURE” with the Engineers’ approval.
*COMPLETION OF BRIDGE WORK means all work required by this contract is completed and accepted to the satisfaction of Engineer, with the new structure in place, striping completed, all safety features in place, and road is open to traffic. Removal of the “Temporary Diversion” may be completed after the “COMPLETION OF BRIDGE WORK”. 

