
TA-Set Aside (TAP) Timeline

Action Est Length
Application Cycle 2 months
Review Period 1 month
Decisions 2-6 months
FHWA Decision Concurrence 1 month
STIP Authorization 1-2 months
TIP Authorization 2 months
MOA & Resolution 2 months
Design Consultant & PreDesign Mtg 2 months
75% Design 3 months
SHPO & Environmental (Archeaology) 2 months
ROW 2-6 months
Bid Documents (DBE goal, cost est, proposal) 2 months
Bid Advertisement & Concurrence 1 month
Mobilization 1 month
Construction 2-6 months+
Final paperwork, payments, closing 1 month

*some items may be processed concurrently


